
3:30 p.m.

GARDEN GROVE UNIFIED SCHOOL DISTRICT
BOND OVERSIGHT COMMITIEE MEETING

AGENDA
May 13, 2014

FACILITIES OFFICE
8211 Lampson
Garden Grove, CA 92841

CALL TO ORDER
PLEDGE OF ALLEGIANCE
ROLLCALL
Bond Oversight Committee Representatives:
Barbara C. Barker, Vice-Chairperson
Kevin Condon'
Bernice Flatebo"
Peter Florin"
Lila G. Held"
Joan Mildenstein"

Thuong Nguyen'
Lactan Nuygen"
Ted L. Stevens, Jr., Chairperson
Jennifer Sieve
Jeffery S. Trader
Robert Tucker"
• New Members •• Returning Members

Other Support/Administration:
Nancy Mefford, Executive Director of Business Services, BOC Coordinator
Rick Nakano, Assistant Superintendent, Business Services
Sal Sanchez, Director of Business Services, Maintenance/OpsfTransportation
Margie Brown, Director of Facilities
Jerry Hills, Assistant Director of Facilities
JoAnne Tran, Administrative Secretary
Amy Stevens, Public Information Officer

1. PUBLIC COMMENTS

2. MINUTES

3. PRESENTATION AND REPORTS
Facilities Status (Margie Brown/Jerry Hills)
Facilities Financial Report (Nancy Mefford)

4. ADMINISTRATION
Election of Officers
Site Visit Discussion

5. CLOSING
Site Visit Schedule
Future Meeting Dates
Adjournment

Persons with a disability who require a disability-related accommodation or modification, including auxiliary aids and services in order to
participate in a Commfftee meeting, shall contact the Office of Business Services by noon on the Friday before the scheduled regular
meeting. Requests shall be made by calling (714) 663-6446 or by fax to (714) 663.6100.

Materials related to this agenda submffted to the Committee less than 72 hours prior to the meeting are available for public inspection by
contacting the Office of Business SeNices (10331 Stanford Ave., Garden Grove, CA 92840) during normal business hours.

Any person whO wishes to publiCly address the Committee on matters under consideration or within the Committee's jurisdiction may
complete a 'Request to Address the Committee" card available from the guest registration desk at each Committee meeting and submit the
card to the BOC coordinator, or designee. prior to the meeting. Any person may state in writing fa the Committee or the BOC coordinator in
advance of a scheduled meeting a wish to address comments to the Committee. The letter should indicate the subject or the remarks. A
member of the audience may seek recognition to make an unwritten request to address the Committee on an agenda item under
consideration by standing and waiting to be recognized. Recognition of such requests is at the discretion of the Chairperson. Upon
recognition, the person should state his or her name and home address, and then direct comments to the Chairperson. Five minutes are
normally allowed for each presentation. The Committee reserves the right to alter the time allowance when the number of recognized
speakers warrants a change. The Chairperson may refer matters not appearing on the published agenda to the BOC coordinator for study
and staff recommendations at a future meeting.
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The meeting was called to order by Vice Chair Barbara Barker at 3:35 p.m. followed by the Call to Order
Pledge of Allegiance.

Hearing no comments or corrections, on motion of Member Joan Mildenstein, seconded by Minutes Approved
Member Lila Held, and unanimously eanied with the roll call vote noted below, the Minutes of
the September 10, 2013, BOC Meeting were approved as submitted.

AYES: Barker, Flatebo, Florin, Held, Mildensteln, Sieve, Trader, Tucker NOES: None Roll Call Vote - Minutes
ABSENT: Nuygen, Stevens, Jr.

Nancy Mefford (executive director, Business SelVices) introduced and welcomed
Superintendent Gabriela Mafi, who thanked all BOC members for dedicating their time and
effort to selVe on the committee. Members of the GGUSD team were also introduced as well
as Christy White, President of Christy White Associates.

Christy White, President of Christy White Associates, presented the Measure A Bond Building
Fund Financial and Performance Audit Reports for the fiscal year ending June 30, 2013, which
show the district is In compliance with the requirements of Proposition 39.

A question was raised as to why some modernization sites had deficit expenditures as of June
30,2013, In the bond audit.

Nancy wiJfresearch the defied expenditure and e-mail the BOG members with the answer.

On motion of Member Jeffrey Trader, seconded by Member Joan Mildenstein, and
unanimously carried with the roll call vote noted below, the BOC approved the performance
and financial audit reports for Measure A prepared by Christy White Associates for the fiscal
year ending June 30, 2013.

AYES: Barker, Flatebo, Florin, Held, Mildensteln, Sieve, Trader, Tucker NOES: None
ABSENT: Nuygen, Stevens, Jr.

Margie Brown, (director, Facilities) and Jerry Hills (assistant director, Facilities) presented a
Measure A Modernization Cabinet Update and Summer Schedule of schools showing scope of
work to be done. start and completion dates, and a status update. All asbestos removal work
will be completed by contractors who are licensed and certified. Approximately 85% of all water
pipes are being replaced at each site. The exceptions are areas such as kitchens, custodian
rooms, and other areas \'oIherethere is no contracted work being completed.

Nancy Mefford presented the reports generated from the facilities accounting program.
Sources and Budgets Report, Budget Status Report of active work, and Expenditure
Worksheet detailing active work were reviewed. Since the number of sites being modernized
has grown exponentially, the reports are too large to send via email so they will be posted in
advance on the website and a hard copy provided at the meeting. Some members stated they
would prefer to just upload the information and not receive a hard copy. Nancy will e-mail the
members to poll them as to their preference before the next meeting.

It was noted by BOC members that for the first group of projects, the percentage of
expenditures against the budget for a completed project was low (63%), due to the larger
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Minutes of the January 14. 2014. BOC Meeting

Staff (conI.)

BOC Annual Report

Discussion - Committee
Members

Form 700 - Statement of
Economic Interests

Roll Call Vote - Bond Annual
Report

BOC New Member
Applications

construction contingencies that were not expended.

The Facilities staff commItted to reconciling the budgets on the first group of projects by the
next meeting and believed the percentages would be closer to 85 - 90%.

On motion of Member Lila Held, seconded by Member Peter Florin, and unanimously carried
with the roll call vote noted below, the BOC approved the Measure A Bond Oversight
Committee Annual Report for the fiscal year ending June 30, 2013, and affions the district is in
compliance with Article XIIIA, Section 1(b)(3) of the California Constitution.

The Annual Bond Oversight Committee Report will be presented at the February 4, 2014,
Board of Education Meeting.

AYES: Barker, Flatebo, Florin, Held, Mlldenstein, Sieve, Trader, Tucker NOES: None
ABSENT: Nuygen, Stevens, Jr.

Starting February 2014, BOC new member applications will be available on our website and
will be accepted for two-year terms beginning May 2014. New member seledions will be made
by April 2014 and approved at a Regular Meeting of the Board of Education that same month.
The district will continue to seek out members to serve on the BOC in order to meet the
requirements of Education Code Section 15282(a).

Nancy Mefford will be e-mailing the Form 700 - Statement of Economic Interests to committee
members for completion and return to her before the April 1 deadline.

Per a conversation with a district employee, a concern was raised by a BOC member that
district employees are being asked to remove asbestos.

Sal Sanchez, (director, Maintenance, Operations, and Transporlation) responded to the
concern that no district employees are asked to handle asbestos. The district contracts wfth
certified asbestos abatement companies whenever asbestos needs to be removed. The distn'ct
trains their M&O staff to be able to identify asbestos and not to handle it. Asbestos trainings for
M&O employees were being conducted this month. Logs are kept to record those employees
who have received the training.

A BOC member questioned 'NIlether schools would be receiving air conditioning.

Amy Stevens, Public Information Officer, responded that another bond would have to be
issued in order to add a;r conditioning at the other school sites.

The Facilities department is searching for a consultant to give a technical analysis of
Proposftion 39 for potential insulation, drop ceiling, lighting, and windows for some of our
qualifying schools.

A site visit will be planned during the woeekof Spring Break, April 14-18, 2014. Site Visits

The next meeting of the BOC will be May 13, 2014, at the Facilities Department, located at the Future Meeting
Maintenance Center, 8211 Lampson Ave., Garden Grove.

There being no other business, the meeting was adjourned at 4:58 p.m. Adjournment

Ted Stevens, Jr., BOC Chair
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Garden Grev. UntfltldSchool District
Printed: 4f2412014

Sources and Budgets Report
Thl~ repals lisls projec1ed funding oovro;e:land e>CPeOdlur"budgets ktr mul~pl" projecb

Co'" Clliegory'. Ilem
A Mut. Prog",m Allen ES AnthonV ES BIIri;.ES B"IlIS Brookhural ES Bry;<lnt ES C",mllo ES C~ES Clinton ES Cook ES

A MftBt•••.Progrl!lm Mod •••.nlzlltion Mod •••.n!:flllJon Modernization Modernlzlltlon Modernization Mod •••.ntzlltlon Modernization Mod •••.nl2allon Mod •••.nlz.t1on Mod"mlzlltlon

Funding Sources

State State 0 1,179,629 2,282,624 1,178,228 3,410,517 2,165,616 2,216,281 1,402,418 1,991,804 3,904,449 1,637,008

35 State School BuildingFund 0 1,179,629 2,282,624 1,178,228 3,410,517 2,165,616 2,216,281 1,402,418 1,991,804 3,904,449 1.637,008

local local 37,265,757 2,364,066 2,480,238 2,502,317 3,153,112 2,757,658 3,549,844 2,309,154 2,864,094 2,872,836

I 22 G.O. Bond Fund (Series B) 37,265,757 I 2,364,066 2,480,238 1 2.502,317 3,153,1121 2,757,658 1 3.549,844 2,309,1541 2.864.094 2,872,836 I
---_. ---- ------ ------ ------ ----- ------ ------

TOTAL FUNDING 37,265,757 4, 143,695 4,762,862 4,280,545 6,563,629 4,923,275 5,766,125 4,592,053 4,300,959 6,768,543 4,509,844

B Planning Costs 9,209,931 310,425 329,055 257,571 I 517,964 485,171 345,997 271,749 310,608 507,876 289,423

6210 Architect I Engineering Fees 359.910 270,000 293,261 215,250 453,000 433,000 270,000 250,000 260,795 420,000 250,000

6220 DSA Fees 0 25,000 33,308 25,625 35,000 40,000 57,690 20,448 29,042 67,842 23,860

6225 CDE Fees 0 1.253 1,795 1,155 2,502 1,390 1,368 812 1.286 2,937 975

6230 Preliminary Tests 0 0 0 5.000 0 0 0 0 5,000 0 0

6240 Other Costs - Planning 8,850.021 14,172 690 10,541 25.522 10.782 16,939 489 14,484 17,097 14.588

5800 Interest Expenses 0 0 0 0 1,940 0 0 0 0 0 0

EKP""dllure:s

C Construction Costs 9,575,729 3,445,994 3,918,807 3,572.901 5.303,263 4,039,081 4,981.617 4,035,056 3.520.182 5,904,367 3,935,132

6250 Main Construction Contractor 0 2,844,906 3,237,181 2,976,078 4,608,579 3,767,375 4,615,213 3,733,908 3,171.227 5,427,381 3,279,372

6251 Dataflow Voltage 9,072,276 443.949 443,949 443.949 513.190 115,036 103.186 103,186 200,000 175,000 443,949

6255 Conslruction Management Fees 29,705 5,139 129,144 86,800 14.718 6,030 80,000 65,435 92,934 80,000 76,352

6265 Other Costs - Construction 367,174 25,000 30,000 30,000 90,000 120,000 2,184 30,000 30,000 18,765 30,000

6270 labor Compliance Program 90,000 22.000 28,533 22,224 35,000 27,064 27,669 17,527 24,893 48,727 20,459

6275 InterimHousing 8,012 100,000 0 10.000 27.287 3,475 150.000 80,000 0 150,000 80,000

6276 MovingGosts 8,562 5,000 50,000 3,851 14,487 100 3.365 5,000 1,128 4,493 5,000

0 Construction Testin Costs 0 35,000 75,000 75,000 62,922 51,139 75,000 35,000 75,000 84,776 35,000

6280 Construction Tests 0 35,000 75.000 75,000 62,922 51,139 75,000 35,000 75,000 84.776 35,000

E Construction Ins ction Costs 0 50,000 50,000 50,000 58,646 75,433 60,000 50,000 50,000 60.000 50,000

6290 Construction Inspections 0 50,000 50,000 50,000 58,646 75.433 60,000 SO,OOO 50,000 60,000 50,000

F Furniture & Equioment Costs 674, 104 0 0 0 8,322 410 775 0 0 17,392 0

4300 Materials & Supplies «$500) 124,714 0 0 0 8,322 410 775 0 0 246 0

4400 Furniture & Equip ($500.14,999) 271,202 0 0 0 0 0 0 0 0 17,146 0

6400 Capitalized Equip (>$15,000) 278,188 0 0 0 0 0 0 0 0 0 0

TOTAL EXPENDITURES 37,265,757 4,143,695 4,762,862 4,280,544 6.563,629 4,923.275 5,766,125 4,592,053 4,300,959 6,768,543 4,509,844

BALANCEREMAINING o o o o o o o (0) o o (0)

@ColbiT5ChllOlogles,lnc. Page 1 of5 Mutliple Projects. Sources and Budget!> Report



G;lrden Grove Unified School District Printed: 412412014

Sources and Budgets Re~
ms reporls bts projected flt'dng SOIJ"cesand e~

C.do C••legOl)' • Item
CrosbyES EilIenli_ES Enders ES Ev••ns ES Excel!lior ES F••yla ••••ES G..-den Ptlrk ES Glbft1 ES HuftrdES Heritage ES HIllES

Modernization Modernization Modernization Modemlzetlon Modernization Modernlz'ltlon Modernization Mod"-nlz&tlon Modernization Modernization Modernlutlon

Funding Sour~

State Stato 2,923,989 3,098,723 3,408,777 2,837,369 2,681,446 3,192,459 1,178,832 1,956,745 3,623,8751 2,531,371 2,614,784

35 State School BuildingFurx:l 2,923,989 3,098,723 3,408,777 2,837,369 2,681,446 3,192,459 1,178,832 1,956,745 3,623,875 2,531,371 2,614,784

local local
22 G.O. Bond Fund (Series B)

----- ---- ----- ------ ---- ----- .----- ------ -------- ------ ------
TOTAL FUNDING 4,867,278 5,699,307 6,229,168 4,899,871 5,256,181 4,641,556 3,246,790 4,401,971 4,526,606 5,966,539 4,997,218

B Planning Costs 413,619 502,114 583,933 386,178 495,457 399,273 323,533 283,592 450,610 512,069 342,730

6210 Architect I Engineering Fees 358,069 425,000 491,601 320.000 424,585 350,000 276,582 239,659 380,000 469,954 297,238

6220 DSA Fees 42,627 45,128 69,532 48,512 47,752 46,548 25,000 28,531 52,751 36,866 38,132

6225 CDE Fees 1,842 2,091 2,351 2,030 1,768 2,104 745 1,034 2,553 1,724 1,872

6230 Preliminary Tests 0 0 0 0 5,000 0 0 0 0 0 5.000

6240 Other Costs - Planning 11,081 29,895 18,510 15,636 16,352 621 20,536 14,369 15,307 3,525 488

5800 Interest Expenses 0 0 1,939 0 0 0 670 0 0 0 0

C Construction Costs 4,123,143 4,851,197 5,424,265 4,265,158 4,437,006 3,856,720 2,756,040 3,783,040 3,753,655 5,231,078 4,229,488

6250 Main Construction Contractor 3,762,320 4,477,131 4,757,314 3,880,945 3,918,477 3,561,821 2,243,221 3,510,766 3,500,000 4,774,641 3,580,831

6251 Data/Low Voltage 112,819 106,563 409,217 112,819 120,000 120,000 355,757 112,819 112,819 120,000 443,949

6255 Construction Management Fe~ 80,000 80,000 14,432 80,000 152,806 80,000 11,264 80,000 80,000 117,972 122,023

6265 Other Costs - Construction 30,000 58,269 162,526 5,003 42,251 30,000 58,402 30,000 9,653 36,865 30,000

6270 labor Comp!iance Program 36,543 38,681 42,533 35,416 33,472 39,899 14,709 24,455 45,222 31,600 32,685

6275 Interim Housing 100,000 85,554 38,243 150,000 150,000 0 71,713 0 3,116 150,000 0

6276 MovingCosts 1,461 5,000 0 975 20,000 25,000 975 25,000 2,845 0 20,000

F Furniture & Equlpmont Costs 0 16,740 1,842 773 0 o 1 4,155 0 6,245 I 0 0

4300 !vtaterials& Supplies (<$500) 0 0 1,842 773 0 0 4,155 0 01 0 0

4400 Furniture & Equip ($500-14,999) 0 0 0 0 0 0 0 0 6,245 I 0 0

6400 Capitalized Equip (>$15,000) 0 16,740 0 0 0 01 0 0 01 0 0

G Project Conti oney 250,516 204,256 110,824 112,767 203,718 300,563 72,270 250,345 206,096 103,392 300,000

6298 Project Contingency 250,516 204,256 110,824 112,767 203,718 300,563 72,270 250,345 206,096 103,392 300,000

----- ---- ----- ----- ---- ---- ----- ---- ----
TOTALEXPENDITURES 4,867,278 5,699,307 6,229,168 4,899,817 5,256,181 4,641,556 3,246,790 4,401,977 4,526,606 5,966,539 4,997,218

BALANCE REMAINING 0 0 0 0 0 0 (0) 0 0 (0) (0)

@ColblTechnologies, Inc. Page2of5 Multiple Projects. Sources arld Budgets Report



G.rden Grove Unifi&d School Ol$tttet Printed: 4/24/2014

Sources and Budgets Re~
This reports hts projected fl.fl(ing sOU"Ces and elq)el'ldt

lllwrenae ES Mark Twain ES M>IfOhllllES Mjtchell ES MonrOll ES Morningside ES M•• dy ES NflWtlopo ES NOftooutt ES PllinflES Partlvlew ES
Modernization Modernization Mod«nilcation Modernization Modernization Modernization Modernl>:atlon Modernization Modernlzntion Modernlzntlon Modernization

3,222,715 1,726,082 2,053,545 2,812,553 1,892,993 3,426,827 2,034,808 3,783,349 1,779,902 1,968,190 2,936,540
3,222,715 1,726,082 2,053,545 2,812,553 1,892,993 3,426,627 2,034,806 3,783,349 1,779,902 1,968,190 2,936,540

2,061,276 2,434,268 2,371,892 2,362,287 1,846,694 I 2,617,366 1,552,569 3,122,824 2,873,000
2,081,2761 2,434,268 I 2,371,892 2,362,287 I 1,846,694 I 2,617,366 1,552,5691 3,122,824 I 2,873,000

----_. ------- ------ ------ ------ ----- ------ --------- ------ ----- ------
5,279,578 3,807,359 4,487,814 5,184,445 4,255,280 5,273,521 4,652,174 5,335,919 4,902,726 4,841,190 5,272,346

Cod<>

Local Local
22 G.O. Bond Fund (Series B)

TOTAL FUNDING

Fun<tng Souroe:o

Stato Stato
35 State School BuildingFund

Exp,,"ditures

B Planning Costs 404,036 326,344 366,849 389,198 272,927 438,378 3S2,671 423,294 315,134 321,315 405,586
6210 Architect I Engineering Fees 320,000 300,000 300,000 320,000 225,943 375,000 340,000 350,000 256,979 284,906 359,663
6220 DSA Fees 52,499 25,168 44,792 51,444 25,000 49,966 29,896 55,086 25,923 28,860 42,817
6225 COE Fees 1,961 700 1,444 1,938 1,400 2,457 1,552 2,469 1,124 1,442 1,963
6230 Preliminary Tests 0 0 0 0 0 0 0 0 0 5,000 0
6240 Other Costs - Planning 29,576 477 20,613 15,817 19,508 10,955 11,423 15,739 31,108 1,107 1,144
5800 Interest Expenses 0 0 0 0 1,077 0 0 0 0 0 0

C Construction Costs 4,454,485 3,199,921 3,818,247 4,502,796 3,513,975 4,349,539 3,934,144 4,596,861 4,365,398 4,070,644 4,536,242
6250 Main Construction Contractor 4,199,915 2,918,349 3,583,323 4,115,501 2,938,577 3,667,762 3.269,764 4.345,661 3,965,536 3,429,740 3,840,593
6251 DatalLowVoltage 112,819 150,000 112,619 112,819 376,438 443,949 443,949 112,819 112,819 443,949 443,949
6255 Construction Management Fees 80,000 0 80,000 60,000 12,726 80,000 80,000 20,000 82,955 92,353 80,000

~65 Other Costs - Construction 4,103 30,000 1,097 8,297 80,550 30,000 30,000 13,172 30,000 30,000 30,000
6270 labor Compliance Program 40,209 21,572 25,635 35,103 23,620 42,828 25,431 47,217 22,220 24,602 36,700
6275 InterimHousing 14,309 80,000 12,463 150,000 81,242 80,000 80,000 54,266 151,868 0 100,000
6276 MovingCosts 3,109 0 2,909 1,075 813 5,000 5,000 3,726 0 50,000 5,000

F Furniture & Equipment Costs 8,272 0 0 77' 1,842 0 0 289 0 0 0
4300 Materials & Supplies «$500) 8,272 0 0 775 1,842 0 0 269 0 0 0
4400 Furniture 8 Equip ($500-14,999) 0 0 0 0 0 0 0 0 0 0 0
6400 Capitalized Equip (>$15,000) 0 0 0 0 0 0 0 0 0 0 0

TOTAL EXPENDITURES 5,279,578 3,807,359 4,487,814 5,184,445 4,255,280 5,273,521 4,652,174 5,335,919 4,902,728 4,841,190 5,272,346

BALANCE REMAINING o o o (O) o o o o o o o

@ColblTechnologles, Inc. Page 3 of5 Multiple Projects - Sources an<! Budgets Report



Garden Gro ••••Unifl.d School District

Sources and Budgets Ref
TNs reports kts projomed funding sources and eJq:>end1

Cnl&gCIT)" -Item

Funding So.r,-ce;

State Stat"
35 State School BuildingFund

Local Local
22 G.O. Bond Fund (Series B)

TOTALFUNDING

Printed: 4/2412014

p"tton ES Pel.,.." ES Poat ES Rtv.,..dale ES Ro"ItllES Runcll ES Simmon. ES Sky",", ES Smnford ES Slllnley ES Sunny.id" ES

Mod •••.nlz ••fion Modernlllllion Mod.,..ntzlltlon Modernlzntion Mod.,..nlzntion Mod«nlz"tion Mod..-nlzlltlon Modernization Modornizafion Moderniulion Moderniz"fion

4,136,993 5,077,189 1,708,219 3,307,765 3,251,208 2,979,687 2,352,196 2,303,651 3,334,870 2,311,317 1,797,220
4,136,993 5,077.189 1,708.219 3.307,765 3,257,208 2,979,687 2,352,196 2,303,651 3,334,870 2,311.317 1,797,220

1,875,308
1,875,308 I

------ ---_. ----- ------ ----- ---- -----. -----_. ------ -------- ---------
7,066,306 6,537,642 5,040,620 4,693,426 4,819,793 5,447,805 4,786,474 4,815,481 5,275,592 4,253,362 3,672,528

B Plannl Costs 554,101 574,532 276,896 411,584 472,154 530,459 503,163 471,470 421,511 336,310 214,393

6210 Architect I Engineering Fees 471,281 480,000 250,000 350.000 404,193 458,646 455.264 406,440 370,000 300,000 180,471

6220 DSA Fees 60,321 74,950 24,907 48,230 48,660 54,601 35,000 48,386 48,625 33,701 26.209

6225 CDE Fees 2.962 3,490 1,073 2,159 2,316 2.125 1,621 1,439 2.319 1.390 1.146

6230 Preliminary Test'S 5,000 0 0 0 0 0 0 0 0 0 5,000

6240 Other Costs - Planning 14,539 16,092 915 11,195 16,985 15,087 11,277 15,205 567 1,219 1,566

5800 Interest Expenses 0 0 0 0 0 0 0 0 0 0 0

C Construction Costs 5,886,475 5,633,055 4,378,423 3,996,258 4,138,894 4,609,156 4,087,855 4,057.900 4,468,494 3,586,644 3,033,647

6250 Main Construction Contractor 5,239.695 5,355,960 3,718,422 3,727,099 3,892,812 4,368,056 3,816,803 3,870,860 3.787,866 3,404,938 2,698,362

6251 Dataflow Voltage 443,949 175,000 443,949 112,819 112,819 112,819 109,576 112,819 443,949 112,819 112,819

6255 Construction Management Fees 100,000 20,000 79,703 80,000 30,000 30,000 2,185 30,000 80,000 0 0

6265 Other Costs - Construction 30,000 9,826 30,000 30,000 3,043 5,920 119,046 0 30,000 30.000 30,000

6270 labor Compfiance Program 51,703 63,358 21,349 41,340 40,638 37,184 29,389 28,748 41,679 28,886 22,465

6275 InterimHousing 20,000 6.232 80,000 0 53,941 54,266 10,655 12,463 80,000 0 150,000

6276 r.AovingCosts 1,128 2,679 5,000 5,000 5,641 911 200 3,009 5,000 10,000 20,000

F Furniture & Equipment Costs 0 0 0 0 3,086 3,750 0 0 0 0 0

4300 Materials & Supplies (4500) 0 0 0 0 162 825 0 0 0 0 0

4400 Furniture & Equip ($500-14,999) 0 0 0 0 2,925 2,925 0 0 0 0 0

6400 Capitalized Equip (:>$15,000) 0 0 0 0 0 0 0 0 0 0 0

G Pro'"ct Contingency 500,730 208,556 300,301 200,583 106,158 I 204,940 73,598 203,823 300,588 250,408 299,489

6298 Project Contingency 500,730 208,556 300,301 200.583 106,158 204,940 73,598 203,823 300,588 250,408 299,489

----- ------ ._------ -----_. ----- ------- ------- -------- ----_. ------ ._---.
TOTAL EXPENDITURES 7,066,306 6,537,642 5,040,620 4,693,426 4,819,793 5,447,805 4,786,474 4,815,481 5,275,592 4,253,362 3,672,528

BALANCE REMAINING 0 0 (0) (01 (0) 0 0 0 (0) 0 0

~ Colbl TechnologIes, Inc. Page4of5 Multiple Projects - Sources :and Budgets Report



Sources and Budgets Re~
lns ~ports Ists projected 1m:J;ng SOUI'ces and expendll

Printed: 412412014

Co""
VioId'" ES Walcehem ES WllITenES Woodbury ES Zey"" ES

Mod•••.nizlllion Modernization Modernizatlon ModernizBtion Modernization
Tol"h

Funding Source::

StatelState
35 State School Building Fund

2,638,510
2,638,510

2,460,075
2,460,075

3,140,568
3,140,568

3,455,193
3,455,193

2,993,052
2,993,052

127,508,164
127,508,164

Local Local
22 G.O. Bond Fund (Series B)

TOTAL FUNDING 4,305,982 5,171,693 5,743,568 5,933,445 6,237,810 279,703,656

B Planning Costs 362,309 530,097 421,050 407,796 •••• ,442 28,506,880

6210 Architect I Engineering Fees 300,000 482,000 350,000 339,310 350,000 16,887,999

6220 DSA Fees 47,221 35,000 53,406 50,318 58,580 2,018,561

6225 CDE Fees 1,713 1,607 2,063 2,281 2,080 85,820

6230 Preliminary Tests 0 0 0 0 0 35,000

6240 Other Costs. Planning 13,375 11,490 15,581 15,886 33,781 9,473,873

5800 Interest Expenses 0 0 0 0 0 5,626

C Construction Costs 3,463,208 4,449,336 4,587,875 5,200,852 4,960,911 214,824,130

6250 Main Construction Contractor 3,127,413 4,159,450 4,272,466 4,843,651 4,686,438 184,873,700

6251 Datallow Voltage 112,819 117,590 112,819 105,508 112,819 19,905,653

6255 Construction Management Fees 80,000 2,705 80,000 161,018 80,000 3,108,403

6265 Other Costs. Construction 30,000 108,624 30,000 47,545 30,000 2,117,324

6270 Labor Comp~ance Program 32,976 30,737 39,199 43,130 37,351 1,674,580

6275 Interim Housing 75,000 30,000 51,866 0 11,193 2,797,164

6276 Moving Costs 5,000 230 1,525 0 3,109 347,306

F Furniture & Equipmont Costs 0 0 775 0 39,943 789,472

4300 Materials & Supplies (<$500) 0 0 775 0 0 154,158

4400 Furniture & Equip ($5QO-14,999) 0 0 0 0 39,943 340,385

6400 Capitalized Equip (:::-$15,000) 0 0 0 0 0 294,928

----- ---- ---- ---- ._---
TOTAL EXPENDITURES

BALANCE REMAINING

@COlbl Techno109Ie~, Inc.

4,305,982

o

5,171,693

o

5,743,566

o

5,933,445

o

6,237,810 279,703,657

(0) 0

Page5of5 Multiple Projects - Sources and Budgets Report



Garden Grove Unified School District

/) :\.ColbiTechnologies
(/~, 4 cfic.c.ount-qlhiliw.

Allen ES - Modernization

Budget Group/Object Code

II=WWAIeI,iI)1n
6210 - Architect / Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Costs - Planning _

ICSAA.I.?j;;iidttMi
6250 - Main Construction Contractor
6251 - Data/low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - labor Compliance Program
6275 - Interim Housing
6276 - Movin_g~C_o_st_s _

11.&,mmm
6280 - Construction Tests-~- -~-- - ---- -----

'liii,M.'44fflii5
6290 -.Construction Inspections

~ II
Total Budget

I
270,000
25,000
1,253

____ 14,172
310,425

I
35,00Q...
35,000.

I
50,000
50,000

Printed 4/24/2014

Budget Status Report
Budget versus Commitments and Expenditures (croated 4124/2014 1:52 pm)

@",n"!tl"'9,i@ I I Ga•.ghl.Dul'M)

Total Commitments
% Budget

Total Expenditures
"10 Budget

Committed Spent

I I
223,231 82.7% 150,115 55.6%
17,933 71.7% 17,933 71.7%
1,253 100.0% 1,253 100.0%

14,172 100.0% 14,172 100.0%
256,589 82.7% 183,472 59.1%

I I
2,844,906 100.0% 46,208 1.6%

8,750 2.0% 0.0%
5,139 100.0% 5,139 100.0%

0.0% 0.0%
0.0% 0.0%

65,225 65.2% 225 0.2%
1,128 22.6% 1,128 22.6%

2,925,148 84.9% 52,700 1.5%

I I
30,301 86.6% 5.301 15.1%
30,301 86:6% 5,301 15.1%

I j
0.0% 0.0%
0.0% 0.0%

I (dS'J Ai,'OOWUii,f.MU;T,
6298: Prc>ject Conting~n9' _

Totals

Colbi Technologies Inc. (c)

I
_ __ 3_0_2,276

302,276

4,143,695

Page 1 of 1

3,212,038 77.5% 241,473 5.8%

Budget Status Report



Garden Grove Unified School District

/:;.':\.Colbi Technologies
(/::S" ~cftccou.n.L..qlhili.~

Anthony ES - Modernization

Printed 4/24/2014

Budget Status Report
Budget versus Commitments and Expenditures (created 4124/20141;57 pm)

I €ltJ?1WU I I (ihl"lulI! h'9"@
1 I @J;gh!.niliiai)••

Budget Group/Object Code Total Budget Tolal Commitments
% Budget

Total Expenditures
% Budget

Committed Spent

II=Q#bj,j,jj,i., I I I
6210 - Architect I Engineering Fees 293,261 293,261 100.0% 199,952 68.2%
6220 - DSA Fees 33,308 19,936 59.9% 19,936 59.9%
6225 - CDE Fees 1,795 1,795 100.0% 1,795 100.0%
6230 - Preliminary Tests
6240 - Other Costs - Planning 690 690 100.0% 690 100.0%-----_.

329,055 315,682 95.9% 222,374 67.6%

'W4;.i,MII'l4ii.i .• I I I
6250 - Main Construction Contractor 3,237,181 3,237,181 100.0% 56,675 1.8%
6251 - Data/Low Voltage 443,949 0.0% 0.0%
6255 - Construction Management Fees 129,144 7,069 5.5% 7,069 5.5%
6265 - Other Costs - Construction 30,000 0.0% 0.0%
6270 - Labor Compliance Program 28,533 0.0% 0.0%
6275 - Interim Housing
6276 - Moving...costs 50,000 0.0% 0.0%

3,918,807 3,244,250 82.8% 63,744 1.6%

IWOi@lut'l I I I
6280 - Construction Tests 75,000 6,095 8.1% 6,095 8.1%

75,000 6,095 . 8.1% 6,095 8.1%

I '#;iI.M.@4l1.Jn I I I
6290 - Construction Inspections 50,000 0.0% 0.0%---.

50,000 0.0% 0,0%

ItehiiWJ m1miI.Hm'@) I
~8 - Project Contingency 390,000

390,000

Totals 4,762,862 3,566,027 74.9% 292,212 6.1%

corbi Technologies Inc. (c) Page 1 of 1 Budget Status Report

mailto:@J;gh!.niliiai


Garden Grove Unificd School District

.'-/tj:y;.C?olbiTechnologies
/L l'~ dlc.c.oun.~-d'lhilUu
> --~ ~

Barker ES - Modernization

Budget Commitments

Prinied 4/24/2014

Budget Status Report
Budget versus Commitments and Expenditures (created 4/2412014 1:45 pm)

Expenditures

Budget GroupiObject Codc

8 - Planning
6210 - ArchitectJ Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests

__ E?240 - Other Costs -=- PI~nning_.

C - Construction

Total Budget Total Commitments
% Budget

Total Expenditures
% Budget

Cormnittcd S"""t

215,250 209,471 97.3% 170,433 79.2%
25,625 14,549 56.8% 14,549 56.8%

1,155 1,155 100.0% 1,155 100.0%
5,000 0.0% 0.0%

___ IQ.5~ 10,541 100.0% 10,541 100.0%-----257,571 235,717 91.5% 196,679 76.4%

6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - Labor Compliance Program
6275 - Interim Housing
6276 - Moving Costs

D - Testing
6280 - Construction Tests---------

E- Ins ection
6290 - Construction Inspections

2,976,078
443,949

86.800
30,000
22,224
10,000

---~
3,572,901

75,000
75,000

50,000
50,000

2,976,078 100.0% 1,746,178 58.7%
147,335 33.2% 618 0.1%

15,905 18.3% 15,905 18.3%
0.0% 0.0%
0.0% 0.0%

2,001 20.0% 301 3.0%
3,851 100.0% 3,351 87.0%

3,145,169 88.0% 1,766,352 49.4%

30,000 40.0% 16.824 22.4%
30,000 40.0% 16,824 22.4%

60,000 120.0% 39,731 79.5%
60,000 120.0% 39,731 79.5%

G - Project Contingency

Totals

Colbi Technologies Inc. (cl

__ 325,072_
325,072

4,280,544

Page 1 of 1

3,470,886 81.1% 2,019,586 47.2%

Budget Stalus Report



Garden Grove Unified School District

/;.\ Colbi Technologies
/;/~.;,\ -ccolUU--hLlLtu....--=..jV" -v... cT

Bell IS - Modernization

- Commitments

Printed 4/24/2014

Budget Status Report
Budgel versus Commitments and bpenditures lcre~ted 4/24120141:29 pm)

Expenditures
,
,

4300 - Materials & Su~plies «$500)__ _ _

Budget GrouplObjed Code

B. Plannin
5800 - Interest Expenses
6210 - Architect I Engineering Fees
6220 - OSA Fees
6225 - CDE Fees
6240 • Oth~r Costs. Planning

C • Construction
6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 • Other Costs - Construction
6270 - labor Compliance Program
6275 - Interim Housing

~6.: Moving Costs

0- Testin
6280 - Construction Tests

E -Inspection
__ 6290 - Construction Insp~ction_s _

F - Furniture & Equipment

G • Pro'sct Contmgenc

Total Budget

1,940
453,000
35,000
2,502

25,522
517,964

4,608,579
513,190
14,718
90,000
35,000
27,287
14,487

5,303,263 --

___ 6_2,~~
62,922

58,646
---58,646

8,322
8,322

Total Commitments '10 Budget Tolal Expenditures '4 Budget
Committed Spent

1,940 100.0% 1,940 100.0%
371,461 82.0% 371,461 82.0%
27,564 78.8% 27,564 78.8%
2,502 100.0% 2,502 100.0%

25,522 100.0% 25,522 100.0%
428,989 82.8% 428,989 82.8%

4,608,579 100.0% 4,608,579 100.0%
513,190 100.0% 505,106 98.4%
14,718 100.0% 14,718 100.0%
75,721 84.1% 42,415 47.1%
8,511 24.3% 3,166 9.0%

27,287 100.0% 27,287 100.0%
14,487 100.0% 14,137 97.6%

5,262,495 99;2°,( 5,215,410 98.3%

62,922 100.0% 62,922 100.0%
62,922 100.0% 62,922 100.0%

58,646 100.0% 58,646 100.0%
58,646 ~.O% 58,646 100.0%

8,322 100.0% 8,322 100.0%
8,322 100.0% 8,322 100.0%

Colbi Technologies Inc_ (c)

Totals

612,512
612,512

6,563,629

Page1of1

5,821,375 88.7% 88.0%5,774,290

Budget Status Report



Garden Grove Unified School District

/j\..Colbi Technologies
/,£:5:,. cftccou.n.t-dlhilltu..•..,~..a ter

Brookhurst ES - Modernization

- Commitments

Printed 4/2412014

Budget Status Report
Budget versus CommItments and Elpenditu'U (c~ated 412412014 1:29 pm)

Expendltores

Budget Group/Object Code

e -Planning
6210 -Architect / Engineering Fees
6220 • DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - other Costs - f'1'?l}ning

C - Construction
6250 -Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs. Construction
6270 - Labor Compliance Program
6275 - Interim Housing
6276 - Moving Cost_s.

D - Testin
6280 - Construction Tests------------------~---

E • Inspection
6290 - Construction Inspections

F - Furniture & Equipment
4300 -Materials & Supplies «$500)
4400 - Furniture & Eq~p .(~?90-14,.!!..99)

G - PrOject Contingenc

Total Budget

433,000
40,000

1,390

10,782
485,171

3,767,375
115,036

6,030
120,000
27,064
3,475

100
4,039,081

51,139
----5-'-,139

410

410

Total Commitments % Budget Total ExpendItures % Budget
Committed Spent

360,041 83.2% 231,512 53.5%l
26,142 65.4% 26,142 65.4%

1,390 100.0% 1,390 100.0%

10,782 100.0% ___ .1907_8_2 100.0%
398,354 82,1% 269,825 55.6%

3,767,375 100.0% 3,767,375 100.0%
115,036 100.0% 110,359 95.9%

6,030 100.0% 6,030 100.0%
82,712 68.9% 82,712 68.9%
6,782 25.1% 6,782 25.1%
3,475 100.0% 3,475 100.0%

100 100.0% 100 100.0%
3,98',511 98:60/;;- .-~3:9j6,833 98.5%

51,139 100.0% 51,139 100.0%
51,139 100,0°£ '---s1-;139--10(l.0%

75,433 100.0% 75,433 100.0%
75,433 100.0% 75,433 100.0%

410 100.0% 410 100.0%

410 100.0% 4'0 100.0%

6298 . Project Contingency _

Totals

Colbi Technologies Inc (c)

272,040
--272:040

4,923,275

P;Oige 1 of 1

4,506,848 91,5% 4,373,642 88_8%

Budget Status Report



Garden Grove Unified School District

,1/ :\.,?olbi Technologies
//0)~cfic:.c:.oun.t:-cfthiliw.

Bryant ES - Modernization

- Commitments

Printed <1/24/2014

Budget Status Report
Budget versus Commitmente end Expenditures (creetl,ld 4/24/2014 1:35 pm)

Expenditures

Budgel GrouplObJect Code

B - Plannin
6210 - Architect f Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Costs - Planning

C - Construction
6250 - Main Construction Contractor
6251 - DatafLow Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - Labor Compliance Program
6275 - Interim Housing

__.~.?~:~.oviDg .~l?~t.s _

0- Testin

Total Budget

270,000
57,690
1,368

16,939
345,997

4,615.213
103.186
80,000
2,184
27,669

150,000
3,365

4,981,617

Total Commitments
% Budget

Total Eltpendilures
% Budget

Committed Spenl

248,779 92.1% 238,160 88.2%
24.814 43.0% 24,814 43.0%
1.368 100.0% 1,368 100.0%

16.939 100.0% 16,939 100.0%
291,900 84.4% 281,280 81.3%

4,615.213 100.0% 3,991.641 86.5%
88,706 86.0% 83.942 81.4%
11,416 14.3% 11,416 14.3%
2,184 100.0% 2,184 100.0%
5,534 20.0% 909 3.3%

28,691 19.1% 20,141 13.4%
5,955 177.0% 5,955 177.0%

4,757,699 95.5% 4,116,188 82.6%

6280 - Con~truction Tests . _ 75,000 64,500 86.0% 1.~294
75,000 - -----6.[500--86~% 26,294

35.1%
35.1%

E • Inspection
6290. Construction Inspections

F • Furniture & Equipment

60,000
60,000

775
775

60,000 100.0%
60,00o--foo.oo/;

0.0%
0.0%

44.153
44,153

73.6%
73.6%

0.0%
0.0%

G - Project Cantin enc
6298 - Project Contingency

Totals

Colbi Technologies Inc. (c)

302,736
302,736

5,766,125

Page 1 of1

5,174,099 89.7% 4,467,916 77.5%

Budget Status Report



Garden Grove Unified School District

/:i'i\.Colbi Technologies
(/::J~J dlccoun.~-dlhi.liW

Carrillo ES - Modernization

Printed 4/24/2014

Budget Status Report
Budget versus Commitments and Expenditures (created 4/24/20141;5l pm)

W%W 11 @__.I_IJ_h_i1_n_"_m_'_i0 II~__~_._._.__- _
Budget Group/Object Code

II¥QP&j,j,ii,j,.
6210 - Architect / Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Costs - Planning

rt;AAmMJI~t3U.l1J
6250 - Main Construction Contractor
6251 - Data/low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - labor Compliance Program
6275 - Interim Housing

_.6276 -.Mov"'-g.C.o.s.t.s .

.ijhjmU,i.f
6280 - Construction Tests

11#4i,M.144ffliii :
6290 - Construction Inspectlon.s _

I(MY;'!i44'ltiffllj,(.(@,jM . I
6298 - Project Contingency _

Totals

Colbi Technologies Inc. (c)

Total Budget

I
250,000
20,448

812

489
271,749

I
___ 5_0,000.

50,000

I
_ __ 2_0_0,24!:....

200,247

4,592,053

Page 1 of 1

Tolal Commitments

206,365
19,197

812

489
226,863

3,733,908

4,143
12,745

3,750,796

30,000
30,000

4,007,659

% Budget
Committed

I
82.5%
93.9%
100.0%

100.0%
83.5%

I
100.0%

0.0%
6.3%

42.5%
0.0%
0.0%
0.0%
93.0%

I
85.7%
85.7%

I
0.0%
0.0%

87.3%

Totell Expenditures

111,487
19,197

812

489
131,985

61,612

4,143
12,745

78,500

4,500
4,500

214,985

% Budget
Spenl

j
44.6%
93.9%
100.0%

100.0%
48.6%

I
1.7%
0.0%
6.3%

42.5%
0.0%
0.0%
0.0%
1.9°/0

I
12.9%
12.9%

I
0.0%
0.0%

4.7%

Budget Status Report



Garden Grove Unified School District

i)\.Colbi Technologies//_};."\.cftccoun.~-efthiLi~

Carver ES - Modernization

Budget Group/Object Code

":Q#tt.i,ian.
6210 - Architect / Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Costs - Planning _

IWAA.j,MUiI4Jtffli
6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - Labor Compliance Program
6275 - Interim Housing
6276 - Moving Costs

lijh,murm
6280 - Construction Tests

11#01i&+t#; ffliii
6290 - ConW~~tion Insp~"tions

IWSdY;'liY4'ltifflh,j.Ilj"g.,
6298 - Project Contingency __

~ II
Total Budget

I
260,795
29,042
1,286
5,000

___ 14,484
310,608

I
3,171,227
200,000
92,934
30,000
24,893

1,128
3,520,182

Printed 4/24/2014

Budget Status Report
Budget versus Commitments and Expenditures (created 4/24/20141:46 pm)

{!hlul"II!"l#u@ I I ~

Total Commitments
% Budget

Total Expendllurcs
% Budget

Committed Spenl

I I
260,795 100.0% 183,094 70.2%
15,862 54.6% 15,862 54.6%
1,286 100.0% 1,286 100.0%

0.0% 0.0%
14,484 100.0% 14,484 100.0%

292,427 94.1% 214,726 69.1%

I I
3,171,227 100.0% 51,083 1.6%

1,839 0.9% 1,839 0.9%
10,163 10.9% 10,163 10.9%
25,290 84.3% 25,290 84.3%

0.0% 0.0%

1,128 100.0% 1,128 100.0%
3,209,647 91.2% 89,503 2.5%

•• I
39,500 52.7% 4,250 5.7%
39,500 52.7% 4,250 5.7%

I I
0.0% 0.0%
0.0% 0.0%

Totals

Colbi Technologies Inc. (c) Page 1 at 1

3,541,574 82.3% 308,479 7.2%

BUdget Status Report



Garden Grove Unified School District

/)\. Colbi Technologies

[~});~ 04ccoUlU-cfthili.'tJ

Clinton ES - Modernization

- Commitments

Printed 412412014

Budget Status Report
Budget versus Commilmeors ••od E.penditul"e's jcreated 4/t4JtOU 1:3$ pm)

Ellpendltures

Budget GroupJObJeC1Code

B - Planning
6210 - Architect I Engineering Fees
6220 - DSA Fees
6225. CDE Fees
6230. Preliminary Tests
6240 - Other Costs - Plal!~_in~9~ _

C - Constructlon
6250 - Main Construction Contractor
6251 • DatafLow VOltage
6255 - Construction Management Fees
6265 • Other Costs - Construction
6270 - Labor Compliance Program
6275 • Interim Housing
6276 - Moving Costs

D - Testln
6280 - Construction Tests _

E - Inspection
6290 - Construction Inspecti~ns _

F • Furniture & Equipment
4300 - Materials & Supplies «$500)
4400. Furniture & Equip~$500-14,999)

G - Project Contingency

Total Budget

420,000
67,842

2,937

17,097
507.876

5,427,381
175,000

80,000
18,765
48,727

150,000
____ 4,,493

5,904,367

84,776
84,776

60,000
60,000

246
__ ,17,146

17,392'

Total Commitments
% Budge1 Total E.peoditures

% Budget
Comml1led Spen1

388,344 92.5% 320,491 76,3%
36,998 54.5% 36,998 54.5%

2,937 100.0% 2,937 100,0%

17,097 100.0% 17,097 100.0%
445,376 87.7% 377,523 74.3%

5,427,381 100,0% 4,053,248 74.7%
148,021 84,6% 129,828 74.2%

12,296 15.4% 12,296 15.4%
18,765 100,0% 18,765 100.0%

9,745 20,0% 533 1.1%
93,616 62.4% 59,866 39.9%

4,593 102,2% 4,493 100.0%
5,714,418 96.8% --4,279,OjO 72.5%

84,776 100.0% 32,729 38.6%
84,776 100.0% 32,729 38.6%

60,000 __ 1_9°.0% 41,013 68.4%
60,000 100.0% 41,013 68.4%

570 231.4% 570 231.4%
11,296 65.9% 11,296 65.9%
11,866 68.2% 11,866 68.2%

6298 - Project Conting,_e_n_c,Y, _

Totals

Colbi Technologies Inc (c)

194,132
194,132

6,768,543

Page 1 of 1

6,316,436 93.3"10 4,742,161 70.1"10

Budget Status Report



Garden Grove Unified School District

/A.".COlbiTechnologies
f/.,"" " • cftccou.n.~-cfihili~

Cook ES - Modernization

Printed 4/2412014

Budget Status Report
Budget versus Commitments and Expenditures (created 4/24/2014 1:51 pm)

€l!:!liliD I I tihi"j"ili't!#,if) I I ~.:9,!.Rli!i+,

Budget Group!Objecl Code Total Budget TOlal Commitments
% Budget

TOlal Expenditures
% Budg~l

Committed Spenl

U:Q4H'!'••'I'; I I I
6210 - Architectl Engineering Fees 250,000 206,186 82.5% 109,032 43.6%
6220 - DSA Fees 23,860 18,885 79.1% 18,885 79.1%
6225 - CDE Fees 975 975 100.0% 975 100.0%
6230 - Preliminary Tests
6240 - Other Costs - Planning 14,588 14,588 100.0% 14,588 100,0%

289,423 240,634 83.1% 143,481 49.6%

"@3.I,HMMIMfi I I I
6250 - Main Construction Contractor 3,279,372 3,279,372 100,0% 52,230 1.6%
6251 - Data/Low Voltage 443,949 0.0% 0.0%
6255 - Construction Management Fees 76,352 11,416 15.0% 11,416 15.0%
6265 • Other Costs - Construction 30,000 1,020 3.4% 1,020 3.4%
6270 - labor Compliance Program 20,459 0.0% 0.0%
6275 - Interim Housing 80,000 0.0% 0.0%
6276 - _Moving Costs 5,000 1,128 22.6% 1,128 22.6%

3,935,132 3,292,935 83.1% 65,793 1.70/0

II.Q41!I,t,; I i I
6280 • Construction Tesls __ ~~,OO~ 30,goL 85.7% 6,707 19.2%

35,000 30,000 85.7% 6,707 19.20)';-

tlgIM.l:l4ff•ifi I I I
6290 - ConstructJon_l~spections- 50,000 0.0% 0.0%

50,000 0.0% 0.0%

Illi41i"iJIi 1••;:'+UU,j,.!Q,ii T'

4300 - Maleria!s & SUf?~lies «$500) 152 152
152 152

U€WAUI/,b'd.milli."
6298. Project Contingency 200,289

200,289

Totals 4,509,844 3,563,721 79.0% 216,133 4.8%

Colbi Technologies Inc, (c) Page 1 011 Budget Stalus Report



Garden Grove Unified School District

/)\ Colbi Technologies
!/~\~cftc.c.ou.n.t-cfihilulJ

Crosby ES - Modernization

Budget Group/Object Code

II:Q$W,i,iiel,.
6210 - Architect / Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Costs -_PI_a_n_ni_n~g~ _

1@43.lefMhl4ltM\
6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - Labor Compliance Program
6275 - Interim Housing
6276 - Moving Costs

II.iji@'h'M
6280 - Construction Tests

[@54j,tj.I4dttilii
6290 - Const~ucti()n Inspections

mmmro II
Total Budget

I
358,069
42,627

1,842

_ __ 1__1,081
413,619

I
3,762,320

112,819
80,000
30,000
36,543

100,000
1,461

4,123,143

Printed 4/24/2014

Budget Status Report
Budget versus Commitments and Expenditures (created 4/24/2014 1:47 pm)

@.,"I"ilI"I#.Ito) I I GJ.Ifhl:lI!i liibi

Total Commitments
% Budget

Total Expenditures
% Budget

Committed Spent

I I
282,563 78.9% 204,933 57.2%
28,236 66.2% 28,236 66.2%

1,842 100.0% 1,842 100.0%

11,081 100.0% 11,081 100.0%
323,723 78.3% 246,092 59.5%

I j
3,762,320 100.0% 1,136,813 30.2%

50,470 44.7% 0.0%
15,905 19.9% 15,905 19.9%
19,188 64.0% 19,188 64.0%

0.0% 0.0%
48,750 48.8% 29,300 29.3%

1,461 100.0% 1,461 100.0%
3,898,093 94.5% 1,202,667 29.2%

! I
30,000 100.0% 5,091 17.0%
30,000 100.0% 5,091 17.0%

I I
10,50()__ 21.0% .5-,628 11.3%
10,500 21.0% 5,628 11.3%

lOOilijt.'@3@hipWUiW
6298 - Project ContingencX _

Tolals

Colbi TeChnologies Inc. (e)

I
~50,516
250,516

4,867,278

Page 1 of 1

4,262,316 87.6% 1,459,478 30.0%

Budget Status -Report



Garden Grove Unified School District

/.IxColbi Technologies
(4."'\) .<ftccou.n.t-dlhiliW

Printed 4/24/2014

Budget Status Report
Budget versus Commitmenls and Expenditures lcrelt[ed ./2'412014 1:55 pm)

Eisenhower ES - Modernization

- Commitments Expenditures

Budget Group/Olljeel Code

B - Planning
6210 - Architect / Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Costs - Planning _

C . Construction
6250 - Main Construction Contractor
6251 • Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs. Construction
6270 - Labor Compliance Program
6275 - Interim Housing
6276 - Movi.QRCosls ~ _

O. Testing
__ tgf!Q - Construction Tests

E • Inspection
629o ~Construction Inspections

F • Furniture & Equipment

Total Budget

425,000
45,128
2,091

29,895
502,.114-

4,477,131
106,563
80,000
58,269
38,681
85,554
5,000

4,851,197

75,000
75,000

50,000
50,000

Total Commitments % Budget
Total ExpenditureI'

% Budgfll
Committed Spent

388,922 91.5% 325,594 76.6%
27,836 61.7% 27,836 61.7%
2,091 100.0% 2,091 100.0%

_29,895 100.0% 29,895 100.0%
448,744 89.4% 385,416 76.8%

4,477,131 100.0% 1,817,411 40.6%
86,085 80.8% 36,173 33.9%
26,476 33.1% 26,476 33.1%
58,269 100.0% 58,269 100.0%
7,736 20.0% 1,032 2.7%
85,554 100.0% 28,829 33.7%

0.0% 0.0%
4,741,250 97.7% 1,968,189" . 40.60/0

54,505 72.7% ____ 43,054 57.4%
54,505 72.7% 43,054 57.4%

35,798 71.6% ~~_?5,798 71.6%
35,798 71.6% 35,798 71.6%

6400 - Capitalized Equip (>$15,000)

G - Project Contin ency

16,740 '6,?~0
---16,740 16,740

100.0%
100.0%

15,768
15,768

94.2%
94.2°/0

Colbi Technologies Inc. (e)

6298 - Project Contingency __ 204,256_
204,256

Totals 5,699,307

Page 1 of 1

5,297,037 92.9% 2,448,226 43.0%

Budget Status Report



Gardt:!n Grove Unified SChool District

/1).Colbi Technologies
!/~\.,cftc.c.oUJd-dlhi'i~

Printed 4/24/2014

Budget Status Report
Budget versus Commitments .nd ExpendilufllS (created "/24120141:.13 pm)

Enders ES - Modernization

~ I I @t.I,.i,.IIj,,j#,i0 I I '~.dn:mm*"

Budget GrouplObjecl Code Total Budget TOlal Commitments
% Budget

TOIDI Expenditures
% Budget

Commlltt!d Spent

iI:WM6!,I,ii,!~' I I I
5800 - Interest Expenses 1,939 1,939 100.0% 1,939 100.0%
6210 - Architect f Engineering Fees 491,601 415,906 84.6% 411,389 83.7%
6220 - DSA Fees 69,532 30,209 43.4% 30,209 43.4%
6225 - CDE Fees 2,351 2,351 100.0% 2,351 100.0%
6230 - Preliminary Tests

~~~:...Qt!!~r_ C-9sts - Planning 18,510 18,510 100.0% 18,510 100.0%
583,933 468,915 80.3% 464,398 79.5%

'{'W3.i"3&mfflfu i I I
6250 - Main Construction Contractor 4,757,314 4,757,314 100,0% 4,757,314 100.0%
6251 • Data/Low Voltage 409,217 409,217 100.0% 408,674 99.9%
6255 - Construction Management Fees 14,432 14,432 100.0% 14,432 100.0%
6265 - Other Costs - Construction 162,526 162,526 100.0% 134,319 82.6%
6270 - Labor Compliance Program 42,533 8,507 20.0% 3,056 7.2%
6275 - Interim Housing __ ~311~2£ 38,243 100.0% ~8.,?43 100.0%

5,424,265 5,390,239 9"9."4% 5,356,037 98.7%

U.effltfit6 I I i
6280 - Construction Tests 57,543 57,543 100.0% 57,543 100.0%

57,543 57,543 100.0% 57,543 100.0%

"idi,pi,i44@ I I I
6290 - Construction Inspections 50,762 50,762 100.0% 50,762 100.0%

50,762 50,762 100.0% 50,762 100.0%

I iS4ii;'iIliil¥i9,@,j,mhO I I I
4300 - Matenals & Su~plies «S500) 1,842 1,842 100.0% 1,842 100.0%

1,842 1,842 100.0% 1,842 100.0%

mWllil44'Riftjll,EUlllM ! i
~98 - Project C~ntingency _._---'-!Q,824

110,824

Totals 6,229,168 5,969,301 95,8% 5,930,582 95.2%

Colbi Technologies Inc. (c) Page 1 of1 Budget Status Report



Garden Grove Unified School Districtg Colbi Technologies
fL ~ •cftccoun.t:-dlbi1it.!J

Evans ES - Modernization

- Commitments

Printed 4/24/2014

Budget Status Report
Budg~t versus. Commitments and E~p~ndltures (cr~lIt~d 4/2412:01. 1:37 pm)

Expenditures

8udg~t Group/Object Cod~

8 ~Planning
6210 - Architect / Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - <;:HherCosts - Pla~,!~g __ '_,

C • Construction
6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 ~Construction Management Fees
6265 ~Other Costs - Construction
6270 - Labor Compliance Program
6275 ~ Interim Housing
6276 - Moving Costs

O. Testing
6280 ~Construction Tests

E • Inspection
6290 . Construction InspectlS>_~_s _

F • Furniture & Equipment
___ ~300 - Material~ & SUf?plies «$500) __

320,000
48,512
2,030

15,636
386,178

3,660,945
112,819
80,000
5,003
35,416
150,000

975
4,265,158

__ _75,,',OO~
75,000

60,000
60,000

773
773

TOlal Commitments
% Budget

Total e"pendlturflll
% 8udget

Committed Splint

281,455 88.0% 247,807 77.4%
31,947 65.9% 31,947 65.9%
2,030 100.0% 2,030 100.0%

15,636 100.0% 15,636 100.0%
331,069 85.7% 297,420 71.0%

3,880,945 100.0% 3,406,774 87.8%
78,746 69.8% 74,446 66.0%
12,296 15.4% 12,296 15.4%
5,003 100.0% 5,003 100.0%
7,083 20.0% 607 1.7%
56,046 37.4% 36,546 24.4%
975 100.0% 975 100.0%

4,041,095 94.7% 3,536,648 82.9%

64,500 86.0% 24,914 33.2%
64,500 86.0% 24,914 33~2%

60,000 100.0% 44,100 73.5%
60,000 100.0% 44,100 73.5%

162 20.9% 162 20.9%
162 20.9% 162 20.9%

G • Project Contingency

Totals

Colbl Technologies Inc (e)

112,767
112,767

4,899,877

Page 1 of 1

4,496,825 91,8% 3,903,243 79.7%

Budget Status Report



Garden Grove Unified School District

/. \ Colbi Technologies
~ 5)..•cficcou.n.~-cfihiliw.

Printed 4f24/2014

Budget Status Report
Budget versus Commitments and Expenditures (created 4/2412014 1 :56 pm)

Excelsior ES - Modernization

@.1t11, ••n"I#hi@
I I ~

Total Commitments
% Budget

Total Expenditures
% Budget

Com milled Spent

I I
332,542 78.3% 267,298 63.0%
23,293 48.8% 23,293 48.8%
1,768 100.0% 1,768 100.0%

0.0% 0.0%
16,352 100.0% 16,352 100.0%

75.5%
.._-

373,956 308,711 62.3%

I I
3,918,449 100.0% 1,472,659 37.6%

62,670 52.2% 26,664 22.2%
14,432 9.4% 14,432 9.4%
42,251 100.0% 42,251 100.0%
6,694 20.0% 842 2.5%
40,625 27.1% 0.0%

0.0% 0.0%
4,085,121 92.1% 1,556,847 35.1%

I I
44,342 63.3% 29,528 42.2%
44,342 63.3% 29,528 42.2%

I j
25,000 50.0% 24,790 49.6%
25,000 50.0% 24,790 49.6%

I
_5.0,000
50,000

I
3,918,477
120,000
152,806
42,251
33,472
150,000
20,000.

4,437,006

~ 11,---
Total BudgetBudget Group/Object Code

'1#4j,~1Ii4;mm
6290 - Construction Inspection~ _

II'Lj@tfuii
6280 - Construction Tests

Itiaut1id-
6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - Labor Compliance Program
6275 - Interim Housing
6276 - Moving Costs

rj"':"Q=r.arr;"'j,"'j,"'II"I,j"'.it"'""-----------,
6210- Architect / Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Costs - P_I_an_n_i_ng~ _

I(c)44t.ltM@iijd,t.t4;W,
6298 - Project Contingency __

Totals 4,528,419 86.2% 1,919,877 36.5%

Colbi Technologies Inc. (c) Page 1 of 1 Budget Status Report

mailto:c44t.ltM@iijd,t.t4;W,


Garden Grove Unified School District

/, '\.Colbi Technologies
#~".cficcou.n.t-cfthilUu
r -=---..j <:r

Faylane ES - Modernization

Printed 4/2412014

Budget Status Report
Budget versus Commitments and ElI:penditures (created 4/24/2014 1:50 pm)

~ I 1 (_it_'_"_'_"_U_Il_"_I€)_U_m 1 1 133__ "_9_"_*D_u_li_4_*, _

Budget Group/Object Code

f'II':!rQ:r.a"b!l.i!l••'!l,jIl!j,!IIit!\',-------------,
6210 - Architect / Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests

__ ~240 - Other Costs - Planning

I til0i3.J,M!;'l4rtMi
6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - Labor Compliance Program
6275 - Interim Housing
6276 - Moving_C_o_s_ts _

II.Jgl@ftffij
6280 - Construction Tests

l'i4j,M.Jij4h,j,.
~90 - Construction '-nspections

I {@@i.!144i.t.l';;i,l.iij,iM
6298 -.P!()ject Contingency_

Tolals

Colbi Technologies Inc. (c)

Total Budget

I
350,000
46,548
2,104

621
399,273

I
3,561,821
120,000
80,000
30,000
39,899

25,000
3,856,720

I
. 35,0_QQ....
35,000

I
____ 50,0QQ....

50,000

Page 1 of 1

Total Commitments

298,543
30,714
2,104

621
331,982

3,561,821

4,143

3,565,964

3,927,946

% Budget
Committed

I
85.3%
66.0%
100.0%

100.0%
83.1%

I
100.0%
0.0%
5.2%
0.0%
0.0%

0.0%
92.5%

I
85.7%
85.7%

I
0.0%
0.0%

84.6%

Tolal Expenditures

191,534
30,714
2,104

621
224,973

47,716

4,143

51,859

4,500------
4,500

281,332

% Budget
Spent

I
54.7%
66.0%
100.0%

100.0%
56.3%

I
1.3%
0.0%
5.2%
0.0%
0.0%

I
12.9%
12.9%

I
0.0%
0.0%

6.1%

Budget Status Report



Garden Grove Unified School District

.
A~.'~~Olbi Technologies

(~. c/'lccou.n.t-cfthill.¥J.

Garden Park ES - Modernization

- CommItments

Printed 4/24/2014

Budget Status Report
Budg~l ~fSUS Commitments pnd Expenditures (cmated 4124/2014 1 :21 pm)

Expenditures

Budget GrouplObjecl Code

B. Planning
5800 - Interest Expenses
6210 - Architect' Engineering Fees
6220 - DSA Fees
6225 • CDE Fees
6230 - Preliminary Tests
6240 • Other Co_s~s- Planning_

C • Construction
6250 - Main Construction Contractor
6251 • Data/Low Voltage
6255 - Construction Management Fees
6265. Other Costs - Construction
6270 • labor Compliance Program
6275. Interim Housing
6276 • MovingSos~s _

D. Testing
~80 • Construction Te__s_ts _

E . Ins ection
6290 - Construction Inspections

F • Furniture & Equipment
4300 - Materials & Supplj~,cs_(~<~$_5_0_0~)_._

G - Project Contln ency

Total Budget

670
276,582
25,000

745

20,536
323,533

2,243,221
355,757
11,264
58,402
14,709
71,713

975
2,756,040

47,159
47,159

43,632
43,632 '

4,155
4,155

Total Commitments
% Budget

Total Expenditures
% Budget

CommItted Spent

670 100.0% 670 100.0%
190,968 69.0'% 144,968 52.4%
16,806 67.2% 16,806 67.2%

745 100.0% 74$ 100.0%

20,536 100.0'% 20,536 100.0%
229,725 71.0°/; 183,725 56.8%

2,243,221 100.0% 2,243,221 100.0%
355,757 100.0% 355,214 99.8%
11,264 100,0% 11,264 100.0%
58,402 100,0% 58,402 100.0%
2,942 20.0% 2,942 20.0%
71,713 100,0% 71,713 100.0%

975 100.0% 775 79.5%
2,744,273 99,6% 2,743,529 99.5%

47,159 100.0% 47,159 100.,9%
47,159 100,0% 47,159 100.0%

. 43,632 100.0% 43.t?_32 100.0%
43,632 100.0% 43,632 100.0%

4,155 100.0% 4,1.55 100.0%
4,155 100.0% 4,15$ 100.0%

6298 - Project.~ontingen~y. ~ _

Totals

COtbl Technologies Inc. (e)

72,270
72,270

3,246,790

Page 1 of 1

3,068,944 94.5% 3,022,201 93.1%

Budget Status Report



Garden Grove Unified School District

/A\ Colbi Technologies
//,-":S":. cftccou.n.t-cfthiliw.

Printed 4/24/2014

Budget Status Report
Budget versus Commitments and Expenditures (created 4124f20141:49 pm)

Gilbert ES - Modernization

(iM" Iuj[j "I¥j "II ~ I I GJ'hhI'Rli!i~ :

Tolal Commitments
% Budget

Total Expenditures
% Budget

Committed Spent

I I
215,256 89.8% 109,584 45.7%
23,090 80.9% 23,090 80.9%
1,034 100.0% 1,034 100.0%

14,369 100.0% 14,369 100.0%
253,748 89.5% 148,076 52.2%

I I
3,510,766 100.0% 47,032 1.3%

21,370 18.9% 0.0%
12,296 15.4% 12,296 15.4%

297 1.0% 297 1.0%
0.0% 0.0%

1,128 4.5% 1,128 4.5%
3,545,857 93.7% 60,753 1.6%

I I
30,000 85.7% 4,500 12.9%
30,000 85.7% 4,500 12.9%

I I
0.0% 0.0%
0.0% 0.0%

25,000
3,783,040

14,369
283,592

I
239,659
28,531
1,034

I
3,510,766
112,819
80,000
30,000
24,455

~II_-
Total Budget

I
___ 50,000

50,000

Budget Group/Object Code

'@43.i,Q;;'IdttM5
6250 - Main Construction Contractor
6251 ~Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs ~Construction
6270 - Labor Compliance Program
6275 - Interim Housing

__ 62_7_6~Moving Costs

IUS i;r1.mifflID
6290 - Construction Inspectio_n_s _

'1.);li'MUi,Jt'
6280 ~Construction Tests

If=QijM:lhj,i.t
6210 ~Architect / Engineering Fees
6220 - DSA Fees
6225 ~CDE Fees
6230 - Preliminary Tests
6240 - Other Costs - Planning _

IteQijt.5(43@fuij,j.tijdM
6298 ~Project (;ontingen9' _

I
__ 250,3~5~

250,345

Totals 4,401,917 3,829,605 87.0% 213,329 4.8%

Colbl Technologies Inc. (c) page 1 of 1 Budget Status Report



Garden Grove Unified School District

.(i/t...~ColbiTechnologies#4)" o'lccount-cfthi.li.tu
"'._ ~ <7"'

Hazard ES - Modernization

- Commitments

Prinled 4/2412014

Budget Status Report
Budget versus Commltml!"'1$ .lId EKpcndilllres (created 4J24/2014 1:31 pm)

I

ExpendItures

4300 - Materials & Supplies «$500)
4400 - Furniture &~IJ ($500-14,9~~ 6,245

6,245

Budget GroupJObjecl Code

B. Planning
6210 - Architect I Engineering Fees
6220 • DSA Fees
6225 • CDE Fees
6230 - Preliminary Tests
6240 - Other Co_~ts - Planning _

C • Construction
6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 • Construction Management Fees
6265 - Other Costs. Construction
6270 • Labor Compliance Program
6275 • Interim Housing

__ 6~76. Movin~_G~

D. Testm

E - Inspection
6290 • Construction Inspections

F - Furniture & Equipment

T01nl Budget

380,000
52,751
2,553

15,307
450,610

3,500,000
112,819
ao,ooo
9,653
45,222
3,116
2,845

--3-,153:555

___ 5__0,000
50,000

60,000
60,000

Total Commitments
'4 Budget

Total EKpenditurcs
% Budget

Committed Spent

342,534 90.1% 319,899 84.2%
29,121 55.2% 29,121 55.2%
2,553 100.0% 2,553 100.0%

15,307 100.0% 15,307 100.0%
389,514 86.4% 366,879 81.4%

3,279,939 93.7% 2,995,651 85.6%
80,314 71.2% 76,203 67.5%
12,208 15.3% 12,208 15.3%
10,663 110.5% 10,663 110.5%
9,044 20.0% 936 2.1%
3,116 100.0% 3,116 100.0%
2,845 100.0% 2,845 100.0%

3,398,128 90.5% 3,101,621 82.6%

53,331 106.7% 17,354 34.7%
53,331 106.7% 17,354 34,7%

60,000 100_0% 56,682 94.5%
60,000 100.0% 56,682 94,5%

162 162
6,245 100.0% ____ 6,~00...:.0%
6,406 102.6% 6,406 102.6%

6298 • Project CDnlin~y _

Corbi Technologies Inc_ (c)

G - Project Contln ency
206,096

--206,096
Totals 4,526,606

Page1of1

3,907,379 86.3% 3,548,942 78.4%

Budget -Status Report



Garden Grove Unified School District

h~Colbi TeChnoIO~i~S
//~~ .•cftccou.n.~-dUJl.lL~

Printed 4/24/2014

Budget Status Report
Budget versus Commitments and Expenditures (created 4/24120141;56 pm)

Heritage ES - Modernization

(iIe1,u,,jIlinihi@

I I QJ'IQ'hDi,ij#f.1

Tolal Commitments
% Budget

Tolal Expenditures
% Budget

Committed Spent

I I
296,165 63.0% 213,283 45.4%
26,413 71.6% 26,413 71.6%
1,724 100.0% 1,724 100.0%

3,525 100.0% 3,525 100.0%
327,827 64.0% 244,945 47.8%

I I
4,774,637 100.0% 1,828,591 38.3%

91,417 76.2% 36,086 30.1%
4,598 3.9% 4,598 3.9%

36,865 100.0% 36,865 100.0%
6,320 20.0% 1,825 5.8%
3,381 2.3% 3,381 2.3%

4,917,218 94.0% 1,911,344 36.5%

I I
41,315 59.0% 25,815 36.9%---
41,315 59.0% 25,815 36.9%

I I
57,288 114.6% 48,008 96.0%----
57,288 114.6% 48,008 96.0%

I
___ !'i0,000

50,000

3,525
512,069

I
_._ .. 70,000_

70,000

J
469,954
36,866
1,724

~II~_-
Tol2l1 Budget

I
4,774,641
120,000
117,972
36,865
31,600

____ 15_0,g.oO_
5,231,078

Budget Group/Object Code!

tll,&i4'!iWI
~._6_2_8_0_-_Con_s_t_ru_c_tio~T_e_st_s_. _

[lam.i44mm
6290 - Construction I_~sp"ctions

'liIila.IsMa,,;;;., .•
6250 - Main Construction Contractor
6251 - Data/low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - labor Compliance Program
6275 - Interim Ho_u_s_in~g__ ~~_~ _~_

II=WAfildJl.t.i
6210 - Architect / Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Costs -.Planning _

~trr:0l0I!":'l::!4";.!I!"'I4:!14!'1ir:••".II!j,'!!u!l!j,'I!(.ll!i4I1!,'I!I4!'l'I;-"------'1
6298 - Project Contingency .__

Totals

I
___ 1o_3,392

103,392

5,966,539 5,343,648 89.6% 2,230,112 37.4%

Colbi Technologies Inc. (c) Page 1 of 1 Budget Status Report



Garden Grove Unified School District

/j.'.'\. Colbi Technologies
(4;)}...cficcou.n.t-dlhili.'tJ

Hill ES - Modernization

Budget Group/Object Code

":QW6j,j,jj,t.1
6210 - Architect / Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests

_ .,,6240 - Other Costs - Planning _

ISAA."MUti9ffifu
6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - Labor Compliance Program
6275 - Interim Housing

__ 6276 - Mo"ing Costs _

11Ili"ttiiaIt,
6280 - Construction Tests._-- --------

'1#i'j,M-!lj3fflffi
6290 - Construction Inspections

l@OIii.jt:t;1Mii,t.tJ;WI
__ 6_2_98- Project Contingency _

Totals

Printed 4/24/2014

Budget Status Report
Budget versus Commitments and Eltpenditurcs (created 4124120141:59 pm)

~ I I EiJ.I"i"Ul"hhiQ I I ~.I4 ,"JJJrrreFt.

Total Budget Tolal Commitments
% Budget Total E.xpenditures % Budget
Committed Spent

I I I
297,238 297,238 100.0% 222,816 75.0%
38,132 23,431 61.4% 23,431 61.4%
1,872 1,872 100.0% 1,872 100.0%
5,000 0.0% 0.0%
488 488 100.0%

-
488 100.0%_. ------_.

342,730 323,029 94.3% 248,608 72.5%

I ! I
3,580,831 0.0% 0.0%
443,949 0.0% 0.0%
122,023 4,143 3.4% 4,143 3.4%
30,000 0.0% 0.0%
32,685 0.0% 0.0%

20,000 0,0% 0.0%
4,229,488 4,143 0.1% 4,143 0.1%

I I "' I
75,000 _ 16,19() 21.6% 6,196 8.3%
75,000 16,196 21.6% 6,196 8.3%

I I I
50,000 0.0% 0.0%----
50,000 0.0% 0.0%

I
300,000
300,000

4,997,218 343,368 6.9% 258,947 5.2%

Colbi Technologies Inc. (c) Page 1 of 1 Budget Status Report



Garden Grove Unified School District

:~ •.C::OlbiTechnologies
[tg. ~~ dlc.c.ou.n.t-o'lhilifU.

Lawrence ES - Modernization

Printed 4124/2014

Budget Status Report
Budget versus Commitments ;lind Expenditures (~reated 4124/20141:Jll pm)

~ I I (iJ.!"j"iil,,,#,!;' I I €tJ. g,I.JJ!IIi=H>

Budg<'!l Group/Objec! Cod", TOlal8udget Total Commitments 'lI. Budget Total e"pendilures
% Budget

Commill\!d Spent

Ii:G4W'L,h,\.' I I !
6210- Architect I Engineering Fees 320,000 284,272 88.8% 258,636 80.8%
6220 • DSA Fees 52,499 30,812 58.7% 30,812 58.7%
6225 - CDE Fees 1,961 1,961 100.0% 1,961 100.0%
6230 - Preliminary Tests
6240. Other Costs - Planning 29,576 29,576 100.0% 21,487 72.6%

404,036 346,622 85.8% 312,896 77.4%

'(fi3.i.l4tt'Gttmi I ! I
6250 - Main Construction Contractor 4,199,915 4,199,915 100.0% 3,469,783 82.6%
6251 - Dataflow Voltage 112,819 88,152 78.1% 76,944 68.2%
6255 - Construction Management Fees 80,000 12,296 15.4% 12,296 15.4%
6265 - Other Costs. Construction 4,103 4,297 104.7% 4,297 104.7%
6270. Labor Compliance Program 40,209 8,042 20.0% 607 1.5%
6275 - Interim Housing 14,309 14,309 100.0% 14,309 100.0%

~E.! =-Movi.!!9 Costs 3,109 3,409 109.6% 2,809 90.4%
4,454,465 4,330,421 97.2% 3,581,046 80.4%

1I-$'MOO1 i I I
6280 - Construction Tests 75,000 64,180 85.6% 25,781 34.4%

75,000 64,180 85.6% 25,781 34.4%

"i4 j, €H!44 ititji I I I
6290 - Construction Inspections 132,000 42,000 31.8% 31,557 23.9%

132,000 --42,000 31.8% 31,557 23.9%

"$lIjllwiliU;:' g.UU.1,,!:i.J' I I I I
~OO - Materials & Sup~es «$500L_ ___ 8,272 8,27~ 100.0% .--'h272 100.0%

8,272 8,272 100.0%- 8,272 100.0%

IViQ@ ••li:Jg'tt.fuliH.QIM I I
__ 62984 Project Conting~.!1_(~),_____ 205,805

205,805

Totals 5,279,578 4,791,494 90.8% 3,959,551 75.0%

Colbl Technologies Inc, (c) Page 1 of 1 Budget Status Report



Garden Grove Unified School District

I/'~Colbi TechnOIO~i~S
51::>'.> o'lccoun:t:-diIJLlLW-

Mark Twain ES - Modernization

Printed 4/24/2014

Budget Status Report
Budget versus Commitments and Expenditures (created 4/24{2014 1:48 pm)

~ 11....__(il__.,_,,_h_.rt_i_,,_m_le II~__ ~__._-_.__- _

______ 4_7_7__ 1.00.0%
259,413 79.5%

Budget GroupfObjccl Code

11:\OItJEI.i,ii,ijI
6210 - Architect / Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Costs - Planning

ji@i,i,h1;;'I4!'.i.i
6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - Labor Compliance Program

__ 6275 - Interim Housin9 ~ _

tl-)ij@lut,.
6280 - Construction Te'sts-_. -------------

l'iiIii,M.i:14 ftiffi
6290 - Construction Insp_e.c.t.io.n.s _

IltQ#i.! 143'ihfi j 1,(.14.141
__ 6.29_8- Project Conting ..e.n.cy. _

Totals

Colbl TechnologIes Inc. (c)

Total Budget

I
300,000
25,168

700

477
326,344

I
2,918,349
150,000

30,000
21,572
80,000

3,199,921

Page 1 of 1

Total Commitments

246,943
11,293

700

2,918,349

2,918,349

30,789
30,789

3,208,551

% Budget
Committed

I
82_3%
44.9%
100.0%

I
100.0%
0.0%

0.0%
0.0%
0.0%
91.2%

I
100.0%
100.0%

I
0_0%
0.0%

84.3%

Total EJlpcnditures

171,419
11,293

700

477
183,888

38,521

38,521

5,289
5,289

227,698

% Budget
Spent

I
57.1%
44.9%
100.0%

100.0%
56.3%

I
1.3%
0.0%

0.0%
0,0%
0.0%
1.2%

I
17.2%
17.2%

I
0.0%
0.0%

6.0%

Budget Status Report



Garden Grove Unified School District

1~COlbi Technologies
(/- ~., •cfic.c.oun~-cfihili.w.

Marshall ES - Modernization

- Commitments

Printed 4/2412014

Budget Status Report
Budget versu, Commitmenlllllnd E~pendilufe$ (created 4/24/2014 1:31 pm)

Expenditures

Budget Group/Object Code

B - Plan","
6210 - Architect I Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 • Preliminary Tests
6240 - Other Costs - Plarl..n..in_.9, ..

C - Construction
6250 - Main Construction Contractor
6251 - Dataflow Voltage
6255 - Construction Management Fees
6265 . Other Costs. Construction
6270 - labor Compliance Program
6275 . Interim Housing
6276 - Moving Costs

0- Testing
~O - Construct_i..on_T..e..sl..s _

E - Inspection
~~O -Construction Inspecti~o_ns~ _

F - Furniture & Equipment

Total Budget

300,000
44,792
1,444

20,613
366,849

3,583,323
112,819
80,000
1,097

25,635
12,463
2,909

3,818,247

50,000
50,000

Total Commitments
% Budget

Totel E~pendltufu
% Budg&l

Committed Spent

287,574 95.9% 279,129 93.0%
19,687 44.0% 19,687 44.0%
1,444 100.0% 1,444 100.0%

20,613 100.0% 17,276 83.8%
329,318 89.8% 317,537 86.6%

3,583,323 100.0% 3,290,448 91.8%
72,788 64.5% 62,590 55.5%
12,296 15.4% 12,296 15.4%
5,967 543.8% 1,097 100.0%
5,127 20.0% 1,405 5.5%
12,463 100.0% 12,463 100.0%
2,909 _---.l00.0% 2,809 96.6%

3,694,874 96.8% 3,383,110 88.6%

47,859 95.7% 29,090 58.2%
47,859 95.7% 29,090 58.2%

56,280 112.6% 56,280 112.6%
56,280 112.6% 56,280 112,6%

148 148
148 148

G • Pro'eet Contingency

Totals

COlbl Technologies Inc. (c)

202,717
202,717

4,487,814

Page 1 of 1

4,128,479 92.0% 3,786,165 84.4%

Budget Status Report



Garden Grove Unified School District

.
//,...)\COlbi Technologies
?('::;;;'.•cftccoun.t-c:fihilu/I

Mitchell ES - Modernization

- Commitments

Prinled 4124/2014

Budget Status Report
Budget versus Commitments and Expenditures (cre~ted 4/24/201<101:31 pm)

Expenditures

4300 - Materials ~ ~\!~~ (~J?.2m- ~
775

Budget Group/Object Code

B ~Planning
6210 - Architect I Engineering Fees
6220 - DSA Fees
6225 - COE Fees
6230 - Preliminary Tests
6240 - Other Costs - Planning _

C - Construction
6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - Labor Compliance Program
6275 - Inlerim Housing
6276 - Moving Costs

D. Testing
6280 - Construction _Tec~st~s__

E - Inspection
6290 - Construction Inspeclions

F ~Furniture & Equipmont

G . Project Contm enc

TOlal Budget

320,000
51,444
1,938

15,817
389,198

4,115,501
112,819
80,000
8,297

35,103
150,000

1,075
4,502,796

50.oo~
50,000

__ ' 50 .,000
50,000

Tot.1 CommllmMta % Budgel Tolal Expenditures
% Budget

CommItted Spent

282,617 88.3% 244,408 76.4%
29,432 57.2% 29,432 57.2%
1,938 100.0% 1,938 100.0%

15,817 100.0% 15,817 100.0%

-I
329,803 84.7% 291,594 74.9%

4,115,501 100.0% 3,493,613 84.9%
75,276 66.7% 69,634 61.7%
12,296 15.4% 12,296 15.4%
8,297 100.0% 8,297 100.0%
7,021 20.0% 909 2.6%

51,866 34.6% 34,766 23.2%
1,915~~0%. 1,075 100.0%

4,271,333 94.9% 3,620,590 80.4%

49,943 99.9% 26,353 52.7%
49,943 99.9% 26,353 5-2~j%-

21,875 43.8% 21,875 43.8%
21,875 43.8% 21,875 43.8%

162 20.8% 162 20.8%
162 20.8% 162 20.8%

t:olbl Technologies Inc, (c)

6298 - Proj.~ct Conting._e_n_cy~ _

Totals

__ -.:191,676_
191,676

5,184,445

Page 1 of 1

4,673,115 90.1% 3,960,574 76.4%

Budget Slatus Report



Garden Groye Unified School District

/A'" Colbi Technologies
!,{: \) .•cfic.c.ou.n.~-04hl'lts

Printed 412412014

Budget Status Report
Budget versus. Commitments and Expenditures (created ./24/201. 1:2. pm)

,Monroe ES - Modernization

- CommItments ExpendItures

Budget GrouplObject Code

B. Planning
5800 - Interest Expenses
6210 - Architect / Engineering Fees
6220 - DSA Fees
6225 - CDE Fees .
6230 - Preliminary Tests.
6240 - other Costs - P_'_a_nn_'_n_9 _

C • Construction
6250 - Main Construction Contractor
6251 • Data/Low Voltage
6255 - Construction Management Fees
6265 • Other Costs - Construction
6270 - Labor Compliance Program
6275 • Interim Housing
6276 - M~~ Costs _

0- Testm
6280 - Construction Tecs_ts~ _

Total Budgel

1,077
225,943
25,000
1,400

19,508
272,927

2,938,577
376,438
12,726
80,560
23,620
81,242
813

3,513,975

59,299
59,299

Total Commitments % Budget Tot~l Expendilurn
% Budget

Committed Spent

1,077 100.0% 1,077 100,0%
225,943 100.0°/., 225,943 100,0%
19,174 76.7% 19,174 76.7%
1,319 94.2% 1,319 94.2%

19,508 100.0% _____ '_9,~0~0.0%
267,020 97.8% 267,020 97.8%

2,938,577 100.0% 2,938,577 100.0%
376,438 100.0% 375.894 99.9%
12,726 100.0% 12,726 100,0%
75,057 93.2% 75,057 93.2%
4,724 20.0% 2,903 12.3%
81,242 100.0% 77,986 96.0%
813 100.0% 813 100.0%

3,489,576 -99.3% - 3,483,95599.1%

59,299 100.0% 59,299 100.0%
59,299 100.0% ------s9,299------:wG.0%

E • Inspection
6290 - Construction Inspections __ ~4~6,~~ 46,877 100.0%

46,817 ---46,8~ 100.0%
46,877
46,871

100.0%
100.0%

F • Furniture & Equipment

G - Pro act Contingenc

100,0%
100.0%

1,842
1,842

100.0%
100.0"10

Colbi TechnologIes Inc. (cl

Totals

___ ~60,360
360,360

4,255,280

Page 1 of 1

3,864,614 90.8% 3,858,993 90.7"10

Budgel Stalus Report



Garden Grove Unified School District

.
ZSA.l\.Colbi Technologies
!Q....dlccou.n.~-cft6i'UU

Morningside ES - Modernization

Budget Group/Object Code

~1ir.::!'Q~ijIl!61!;'1!j,'Ilil"',jI!i•• ~------------'"
6210 - Architect / Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Costs - Planning _

'8Ol3.I,Qh"4fflTb
6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - Labor Compliance Program
6275 - Interim Housing
6276 - Moving Costs

Iloi,if1h" .•.
6280 - Construction Tests---- --_. ---

11#4iw.t:amm
6290 - Construction Inspectio_n_s _

I(EQiji.,t44i1MiliiU. m;oo
6298 - Project ContingencL _

Printed 4/24/2014

Budget Status Report
Budget versus Commitments and Expenditures (created 4/2412014 1:50 pm)

@.l,ufliIuu9e1@ I I ~.m"."uli¥t
••

Total Commitments
% Budget

Total Expenditures
% Budget

Committed Spent

I I
325,258 86.7% 239,880 64.0%
31,965 64.0% 31,965 64.0%
2,457 100.0% 2,457 100.0%

10,955 100.0% 10,955 100.0%
370,636 84.5% 285,258 65.1%

I
3,667,762 100.0% 1,184,743 32.3%
184,194 41.5% 0.0%
15,905 19.9% 15,905 19.9%
5,996 20.0% 5,996 20.0%

0,0% 0.0%
32,500 40.6% 17,300 21.6%
1,767 35.3% 1,767 35.3%

3,908,124 89.9% 1,225,711 28.2%

.,j I
31,188 89.1% 14,402 41.1%
31,188 89.1% 14,402 41.1%

I I
10,500 21.0% . ___ ' 5,293 _ 10.6%---
10,500 21.0% 5,293 10.6%

Tolals

Colbl Technologies Inc. (e) Page 1 of 1

4,320,448 81.9% 1,530,664 29.0%

Budget Status Report



--_ .._--

Garden Grove Unified School District

/J \. 'Colbi Technologies
{!~cftccotud-cfthilHlJ

Murdy ES - Modernization

Budget GroupfObjec:t Code

11=,mMUiIi'hl
6210 - Architect I Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Costs - Plan_n_in_g _

IttJ Qt;t.l:L~ii!mmID
6250 - Main Construction Contractor
6251 - Data/low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - labor Compliance Program
6275 - Interim Housing

__ 6276 -~oving Costs

U';)lil@li,j.,
6280 - Construction Tests

Printed 4/24/2014

Budget Status Report
Budget versus Commitments .and Expenditures (created 4f24/2014 1 :51 pm)

~ I I '- .(!laJuI"'((j"¥Ju@ , I I €13 am' h'Tttrrj'ffi\

Total Budget Total Commitments
% Budget

Tolal Expenditures
% Budget

Committed Spent

I I I
340,000 290,194 85.4% 218,382 64.2%
29,696 20,143 67.8% 20,143 67.8%
1,552 1,552 100.0% 1,552 100.0%

11,423 11,423 100.0% 11,423 100.0%
382,671 323,312 84.5% 251,500 65.7%

I I I
3,269,764 3,269,764 100.0% 1,444,050 44.2%

443,949 149,516 33.7% 0.0%
80,000 15,905 19.9% 15,905 19.9%
30,000 8,717 29.1% 6,867 22.9%
25,431 0.0% 0.0%
80,000 48,750 60.9% 27,550 34.4%
.5,000 1,723 34.5% 1,723 34.5%---.

3,934,144 3,494,376 88.8% 1,496,095 38.0%

! I I
__ 35,000 ____ 2_7,2!li.- 78.0% ____ 18,965 _ 54.2%

35,000 27,294 78.0% 18,965 54.2%

ILhlOO.1fj;ftmj-
6290 - Construction Inspections _

I
.2Q.,0~

50,000

I
___ 35,5~.71.0%

35,500 71.0%

I
_ 2_2,~_ 45.5°/~_

22,747 45.5%

IWJAt.'m«m1ii,[.fMttfi
6298 - Project Conting.encL

Totals

Colbi Technologies Inc. (c)

I
. 250,3~9_

250,359

4,652,174

Page 1 of 1

3,880,482 83.4% 1,789,307 38.5%

Budget Status Report



Garden Grove Unified School District.2'~Colbi Technologies!Q" ~cftccou.n.~-cfthi'iW-

Newhope ES - Modernization

- Commitments

Printed 4/2412014

Budget Status Report
Budget uersU$Commitments and E~pendltur~s (cr""Oled4/24/20141:39 pm)

Expenditures

Budget Group/Object Code

B - Planning
6210 - Architect I Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Costs - Planning

C - Construction
6250 - Main Construction Contractor
6251 - DatafLow Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - Labor Compliance Program
6275 . Interim Housing

_ 6276 ~~oving_C_o_s_ts _

o ~Testing

E. Inspection
6290 - Construction Inspections'

F - Furniture & EquIpment
__ 4300. Materials & Supplies «$50.2.L-.-

Total Budget

350,000
55,086

2,469

15,739
-- 423,294

4,345,661
112,819
20,000
13,172
47,217
54,266
3,726

- 4,596,861

49,500_
49,500

60,000
60,000

269
269

Tolal CommitmenU; % Budget TOlel E~p(!ndilures % Budget
Commltt""d Spen1

320,125 91.5% 293,584 83.9%
33,832 61.4% 33,832 61.4%

2,469 100.0'% 2,469 100.0%

15,739 100.0% 15,739 100.0°1.,
372,164 87.9% 346,624 81.7%

4,345,661 100.0% 3,761,979 86.6%
81,961 72.6% 77,239 68.5%

5,139 25.7% 5,139 25.7%
13,172 100.0% 12,889 97.9%
9,443 20.0% 1,557 3.3%

54,266 100.0% 35,816 66.0%
3,726 100.0% 3,726 100.0%

4,513,368 98.2% 3,898,346 84.8%

49,500 __ 1QO.0% 17,233 34.8%
49,500 100.0% 17,233 34.8%

60,000 100.0% 43,148 71.9%
60,000 100.0% 43,148 71.9%

430 160.2% 430 160.2%
430 160.2% 430 160.2%

G - Project Contln ency
6298 - Project ContingencY: _

Totals

Cutbi Teennologles Inc. (el

___ 2_0_5,g9~
205,995

5,335,919

Page 1 of 1

4,995,462 93.6% 4,304,781 80.7%

Budget Status Report



Garden Grove Unified School District

.
///'\. Colbi Technologies

/;(:S'- ~qlccou.n.t-dlhilftg.

Northcutt ES - Modernization

Budget Group/Object Code

'I:QW6i,j,ii,I,.
6210 - Architect/ Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Costs - Planning __

ICd0i3."MU'tgfflfu
6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - Labor Compliance Program
6275 - Interim Housing

""iim;l,i .•
6280 - Construction Tests-- --- ----------------

ilil $Iii&1.14; ihiPI
__ 6290 - Construction In,;pections _

Total Budget

I
256,979
25,923
1,124

31,108
315,134

I
.__ 50,000

50,000

Printed 4/24/2014

Budget Status Report
Budget versus Commitments and Expenditures (created 4/24/20141:57 pm)

(iJ.heh"fi"I$d!t) I I @3.ghlenUlUk-'1

Tolal Commitments
"I.Budget Total Expenditures % Budget
Committed Spent

! I
238,513 92.8% 175,815 68.4%
19,049 73.5% 19,049 73.5%
1,124 100.0% 1,124 100.0%

17,042 54.8% 17,042 54.8%
275,728 87.5% 213,030 67.6%

I I
3,449,509 87.0% 1,108,954 28.0%

15,961 14.1% 0.0%
14,497 17.5% 14,497 17.5%
16,521 55.1% 16,521 55.1%
4,444 20.0% 1,173 5.3%

__ 75,203 _ 49.5% 18,328 12.1%
3,576,135 81.9% 1,159,472 26.6%

I I
40,221 57.5% 20,933 29.9%
40,221 57.5% 20,933 29.9%

I I
22,500 45.0% 22,065 44.1%
22,500 45.0% 22,065 44.1%

Totals

Colbi TeChnOlogies Inc. (c) Page 1 of 1

3,914,583 79.8% 1,415,499 28.9%

Budget Status Report

mailto:@3.ghlenUlUk-'1


Garden Grove Unified School District

//i\.C::0lbi Technologies!!~}J cficcotud-dlhlilts-

Printed 4/24f2014

Budget Status Report
Budget versus Commitments and Expenditures Icreated 4/24/20141:58 pm)

Paine ES - Modernization

@n¥ 11~ @_"_"_"_i_ilj_h_H_g_"_m II ~__._._.__. _
% Budget

Spent

190,771
19,147
1,442

Total Expenditures

I
67.0%
66.3%
100.0%
0.0%

____ 1,_1~100.0%
212,467 66.1%

I
100.0%
66.3%
100.0%
0.0%

100.0%
95.4%

% Budget
Committed

1,107
306,602

284,906
19,147
1,442

Total CommitmentsTotal Budget

------~!
284,906
28,860
1,442
5,000

. __ 1,107
321,315

Budget GroupfObjcct Code

":Q4fj,j,jlei ••
6210. Architect / Engineering Fees
6220 • DSA Fees
6225. CDE Fees
6230. Preliminary Tests

.. _ 6240. Other Costs. Planning .

0.0%
1.6%

7,069

65,014

~----~ ~I
57,945 1.7%

0.0%
7.7%
0.0%
0.0%

0.0%
81.5%

7,069

3,316,809

•..._--- --'1
3,309,740 96.5%

0.0%
7.7%
0.0%
0.0%

I
3,429,740
443,949
92,353
30,000
24,602

50,000
4,070,644

ISi3.i,M',1i4it.j,J
6250. Main Construction Contractor
6251 . Data/Low Voltage
6255. Construction Management Fees
6265 . Other Costs. Construction
6270. Labor Compliance Program
6275 . Interim Housing

~7.?-. Moving Cost_s .

I lDjll@Ij,t..
6280 . Construction Tests.- -- . -- --_._--------- '15,397

15,397

I
20.5%
20.5%

5,397
5,397

I
7.2%
7.2%

'l#iil'&1,tUttmi
. ~90 ~ Con~truction Inspections

I
--~QQ..

50,000

j
0.0%
0.0%

I
_________ 0.0%

0.0%

Totals 3,638,808 75.2% 282,877 5.8%

Colbi Technologies Inc. (c) Page 1 of 1 Budget Status RepOtl



Garden Grove Unified School District

h.' ".c,:olbi Technologiesf:!-~'\ ,cftccount-efthiliw.

Parkview ES - Modernization

Budget Group/Object Code

I,:tiJiMj,1UftID
6210- Architect/ Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Costs - Planning _

I@OIS'!'?)',"3it,,! ••
6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - Labor Compliance Program
6275 - Interim Housing
6276 - Moving_Costs _

II-Q#1$
6280 - Construction Tests

~1Ir:#~d~j,I'!?1I'!.I'!!4:!14"'iil'!.il'!,l'"i--:---------.,
~90 -Constructio~ Inspections

Total Budget

I
359,663
42,817
1,963

1,144
405,586

Printed 4/24/2014

Budget Status Report
Budgot versus Commitments and Expenditures (created 4/24120141:48 pm)

<iN"" ,fI""4'f,9 I I QJ"ghltDuiiii

Total Commitments
% Budget

Total Expenditures
% Budget

Committod Spent

I I
294,119 81.8% 200,450 55.7%
28,299 66.1% 28,299 66.1%
1,963 100.0% 1,963 100.0%

1,144 100.0% 1,144 100.0%
325,524 80.3% 231,855 57.2%

I !
3,840,593 100.0% 151,552 3.9%

0.0% 0,0%
7,069 8.8% 7,069 8.8%
19,068 63.6% 19,068 63.6%

0.0% 0.0%
32,500 32.5% 0.0%
1,653 33.1% 1,653 33.1%

3,900,882 86.0% 179,341 4.0%

I I
30,000 100.0% 4,500__ 15.0%
30,000 100.0% 4,500 15.0%

I I
0.0% --- 0.0%
0.0% 0.0%

Totals

Colbl Technologies Inc. (c)

I
___ 2_50,518.

250,518

5,272,346

Page 1 of 1

4,256,406 80.7% 415,696 7.9%

Budget Status Report



Garden Grove Unified School District

/:I\\COlbiTechnologies
//~"\ . cfic.c.ou.n.t-dl6ilitu..__ , u

Printed 4/24/2014

Budget Status Report
Budget versus Commitments and Expenditures (created 4124f20141:47 pm)

Patton ES - Modernization

€MWAA 11 @__I'_"_h_"_Il_"_N_'_i_@__ II @J__ 'I_bl_'_I-D_U_li_*_1__

Budget GroupfObject Code

l'=QAmnmr ••
6210 - Architect / Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Costs - Planning _

Tolal Budget

I
471,281
60,321
2,962
5,000

___ 14,539.
554,101

Totat Commitments
% Budget

Tota! Expenditures
Committed

I
471,281 100.0% 348,939
28,602 47.4% 28,602
2,962 100.0% 2,962

0.0%
14,539 100.0% 14,539

-

517,383 93.4% 395,041

% Budget
Spent

I
74.0%
47.4%
100.0%
0.0%

100.0%
71.3%

I
1.6%
0.0%
12.3%
0.9%
0.0%
66.2%
100.0%-------- --_.
1.9%

I I
5,239,695 5,239,695 100.0% 83,922
443,949 0.0%
100,000 12,296 12.3% 12,296
30,000 260 0.9% 260
51,703 0.0%
20,000 13,240 66.2% 13,240

___ 1,128 ---],~ 100.0% 1,128
5,886,475 5,266,619 89.5% 110,846

Il!kIl3.j,MUriArtfui
6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - Labor Compliance Program
6275 - Interim Housing
6276 -_Moving--"os~ _

l@iim'j,i.,
6280 - Construction Tests

I
_'. __ 30, IlQQ........._40.0%

30,000 40.0%

I
____ 4,5_0_0__ ._6.0%

4,500 6.0%

I liOJI.M.Wamm
6290 - Constructionlnspections

I
50,00lL
50,000

I
0.0%---. ---
0.0%

I
0.0%---.---
0.0%

IWAAZJ@iiimUI,UtD,ii'i
6298 - Project Contingency _

Totals 5,814,001 82.3% 510,387 7.2%

Colbi Technologies Inc. (c) Page 1 of 1 Budget Status Report



Garden Grove Unified School District

//\,C~olbi Technologies
!/~'"'cftc.c.ou.n.t-dlhiliW

Printed' 4/2412014

Budget Status Report
Budget versus Commitments and Exp.tlndilurcs (created 4/24/2014 1:40 pm)

Peters ES - Modernization

€l!l!BD I I ('H"!"'!." 9,10 I I GiJ"9,I,m.IN"

Budget Group/Object Code Total Budget Total Commltmenls % Budget Tot.' Expenditures % Budget

Committed Spent

II:WY6itl,jj,j •• I I I
6210 - Architect I Engineering Fees 480,000 434,904 90.6% 378,745 78.9%
6220 - DSA Fees 74,950 34,366 45.9% 34,366 45.9%
6225 - CDE Fees 3,490 3,490 100.0% 3,490 100.0%
6230 - Preliminary Tests
6240 - Other Cosls - Planning 16,092 16,092 100.0% 16,092 100.0%

574,532 488,852 85.1% 432,693 75.3%

U5jl3.j,j3M.1tMfi I I I
6250. Main Construction Contractor 5,355,960 5,355,960 100.0% 4,060,505 75.8%
6251 - Dataflow Voltage 175,000 151,807 86.7% 110,496 63.1%
6255 - Construction Management Fees 20,000 5,139 25.7% 5,139 25.7%
6265 - Other Costs - Construction 9,826 25,431 258.8% 25,431 258.8%
6270 - Labor Compliance Program 63,358 12,672 20.0% 909 1.4%
6275 - Interim Housing 6,232 6,232 100.0% 6,232 100.0%
6276 - Moving C~sts 2,679 2,679 100.0% 2,679 100.0%

5,633,055 5,559,920 98.7% 4,211,391 74.8%

'i,wd1mm i I i
6280 - Construction Tesls 49,5~ 49,500 1Q°:9~ 24,760 50,0%

49,500 49,500 100.0% 24,760 50.0%

lI#QiMm!4'tmfI I j !
6290 - Construction Inspections 72,000 72,000 100,0% 43,148 59.9%

72,000 72,000 100.0% 43,148 59.9%

"Gil ii;. IIII I,j;,a.au.l,ug,;, I,
~o_q. Materials &._.Suppries«$500) 162 162

162 162

Iliiiiilittbffl '*ifi j iu.U' I
- 6298 - Project Contingency 208,556

208,556

Totals 6,537,642 6,170,434 94.4% 4,712,153 72.1%

Colbi Technologies Inc, (c) Page 1 of 1 Budge1 Status Report



Garden Grove Unified School District

.//.'\. Colbi Technologies
{7'\\. cftccou.n.t-cfthiliW

Post ES - Modernization

Printed 4/2412014

Budget Status Report
Budget versus Commitments and Expenditures (created 4124/2014 1:52 pm)

~ 11 Cil_'_I_I!_h_,j_ll_'_H_9_"_0 II ._~__ ._._. __ ' _
Budget Group/Object Code

Injr::rQ~ij"6"I."i",i"j,'I!!,~i------------'"
6210 - Architect / Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240.- Other Costs - Planning .__

1@;:;(!i.i,Mhli4ttffli
6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - Labor Compliance Program
6275 - Interim Housing
6276 - Moving Costs

11.>;u$!!.I ••
6280 - Construction Tests------

l.g;i;f1.@ttmi
6290 - Construction Inspections

Im:mnMItMUi,E.rn;w)
6298 - Project Conting_e_n._cy. _

Tolals

Colbi Technologies Inc. (c)

Total Budget

I
250,000
24,907
1,073

915
276,896

I
___ 3_5,000

35,000

I
___ 5_0,000

50,000

300,301
300,301

5,040,620

page 1 of 1

Total Commitments

216,970
15,834
1,073

915
234,793

3,718,422

6,277
4,786

3,729,485

30,000
30,000

3,994,278

% Budgot
Committed

I
86.8%
63.6%
100.0%

100.0%
84.8%

I
100.0%
0.0%
7.9%
16.0%
0.0%
0.0%
0.0%
85.2%

I
85.7%
85.7%

I
0.0%
0.0%

79.2%

Tolal Expenditures

150,608
15,834
1,073

915
168,431

53,910

6,277
4,786

64,973

4,500
4,500

237,904

"10Budget

Spent

I
60.2%
63.6%
100.0%

100.0%
60.8%

I
1.4%
0.0%
7.9%
16.0%
0.0%
0.0%
0.0%
1.5%

I
12.9%
12.9%

I
0.0%
0.0%

4.7%

Budget Status Report



Garden Grove Unified School District

/.J'.". C.olbi Technologiesf/.'" .<flccou.n.t-cfihilii,¥

Riverdale ES - Modernization

Printed 4/24f20 14

Budget Status Report
Budget versus Commitments and Expenditures (created 4f24/20141;SS pm)

~ I I (iM"I" II! ,!If"'@ I I ~

Budget Group/Object Code Total Budget Total Commitments
% Budget

Total Ell:pcnditures
% Budget

Committed Spent

'J:WAARi,j,jj,i., I I I
6210 - Architect / Engineering Fees 350,000 300,168 85,8% 222,871 63,7%
6220 - DSA Fees 48,230 28,808 59,7% 28,808 59,7%
6225 - CDE Fees 2,159 2,159 100,0% 2,159 100,0%
6230 - Preliminary Tests
6240 - Oth"r Costs - Planning 11,195 11,195 100,0% 11,195 100,0%

411,584 342,331 83,2% 265,034 64.4%

'@43.i,tM;lIamm I I I
6250 - Main Construction Contractor 3,727,099 3,727,099 100,0% 1,266,765 34,0%
6251 - Data/Low Voltage 112,819 52,671 46,7% 0,0%
6255 - Construction Management Fees 80,000 15,905 19,9% 15,905 19,9%
6265 - Other Costs - Construction 30,000 418 1.4% 418 1.4%
6270 - Labor Compliance Program 41,340 0.0% 0,0%
6275 - Interim Housing
6276 - Moving Costs 5,000 1,548 31,0% 1,548 31,0%

3,996,258 3,797,642 95.0% 1,284,637 32.1%

'••"M$ I I I
6280 - Construction Tests 35,000 ___ 3(),000 85.7% 12,006 34.3%

35,000 30,000 85.7% 12,006 34.3%

IIffilJi;[1'PRJifffii I I I
6290 - Construction Inspections ... ~O,OOO 2",000 50.0% 12,797 25.6%

50,000 25,000 50.0% 12,797 25.6%

I(ddil'41t¥tijffiiiiiit.W,GT' I
6298 - P",ject Contingency 200,583

200,583

Tolals 4,693,426 4,194,972 89.4% 1,574,474 33.5%

Colbi TeChnologies Inc. (c) Page 1 of 1 Budget Status Report



Garden Grove Unified School District.9~Colbi Technologies
(.Q'~cftccolUU-qlhilulf.

Rosita ES - Modernization

- Commitments

Printed 4/2412014

Budget Status Report
6udg~1 versus Commitments and E.pllndilUres lcr~ated 4/24120141:<40pm)

ExpendItures

Budget GrouplObj~ct Cod~

B ~Planning
6210. Architect / Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Co~ts .:.?Ianning _

C. Construction
6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs. Construction
6270 - Labor Compliance Program
6275 . Interim Housing
6276. Movil!9_Co__s_ts _

D - Testmg
6280 - Construction Tests---------

E - Inspection
6290 - Construction In.spec.'.i.o_n_s _

F ~Furniture & Equipment
4300 - Materials & Supplies (<:$500)
4400 - Furniture ~ Equip (5500-14,999)

G - Project Contin ency

Total Budget

404,193
48,660
2,316

16,985
472,154

3,892,812
112,819
30,000
3,043
40,638
53,941
5,641

4,138,894

39,500
39,500

60,000
----60,000

162
2,925
3,086

Total Commitments '10 Budget
Total E.panditures % Budget

Committed Spent

309,856 76.7% 271,779 67.2%
25,243 51.9% 25,243 51.9%
2,316 100.0% 2,316 100.0%

16,985 100.0% 16,985 100.0%
354,399 75.1% 316,323 -67.0%

3,892,812 100.0% 3,400,257 87.3%
89,180 79.0% 80,105 71.0%
9,282 30.9% 9,282 30.9%
3,043 100.0% 3,043 100.0%
8,128 20.0'% 966 2.4%
48,191 89.3% 48,191 89.3%
5,641 100.0% 5,641 100.0%

4,056,277 98.0% 3,547,485 85.7%

39,500 100.0% 29,326 74.2%
39,500 100.0'% 29,326 74-:-2%

60,000 100.0% 37,922 63.2%
60,000 100.0% .37,922 63.2%

162 100.0% 162 100.0%
2,925 100.0% ?-,-~25 100.0%
3,086 100~O% 3,086 100.0%

6298 • Project Contingency

Totals

Colbl Technologies Inc. (c)

106,158
106,158

4,819,793

Page 1 of 1

4,513,263 93.6% 3,934,142 81.6%

Budget Status Report



Garden Grove Unified School District

/~.~.:':Colbi Technologies!~~cficcoun.~-04biLitu

Russell ES - Modernization

- CommItments

Printed 4124f2014

Budget Status Report
Budget versus Commitments :and Expendlluras (creatod 4/24/2014 1:40 pm)

Expenditures

Budgel Group/Objllct Codl!

8 - Planning
6210 - Architect I Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Costs. Planning _

C • Construction
6250 - Main Construction Contractor
6251 - Data/low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - Labor Compliance Program
6275 - Interim Housing
6276 - Movjng_C_o_s_,s _

0- Testmg
6280 - Construction Tests

E - Inspection

F ~Furniture & Equipment
4300 - Materials & Supplies «$500)
4400 - Furniture & Eq!Jp ($500-14,999)

G - PrOject Contin ancy

Total Budget

458,646
54,601
2,125

15,087
530,459

4,368,056
112,819
30,000
5,920
37,184
54,266
911

4,609,156

39,500
39,500

___ 6~000
60,000

825
2,925
3,750

Total Commitments '4 Budgel Tol2l! Expenditures
% Budget

Committed Spent

323,394 70.5% 281,420 61.4%
28,075 51.4% 28,075 51.4%
2,125 100.0% 2,125 100,0%

15,087 100.0% 15+,9~J_. 100.0%
369,692 69.5% 326,709 -6:'~6%-

4,368,056 100,0% 3,800,344 87.0%
95,061 84.3% 86,866 77.0%
9,282 30.9% 9,282 30.9%
5,920 100.0% 5,920 100.0%
7,437 20.0% 1,027 2.8%
54,266 100.0% 48,866 90.0%
911 100.0% 9~1__ 100,0%

4,540,932 98.5-% 3,953,215 85.8%

39,500 100.0%
---

21J568 54.6%
39,500 100.0% 21,569 --54.6%

60,000 100.0% 4~411 ~9..~~
60,000 100.0% 42,411' 70.7%

825 100.0% 825 100,0%
2,925 100.0% 2,925 100.0%
3,750 100.0% 3,750 100.0%

6298 - Project Con_t~ng_en_c~y _

Totals

Colbi Tecmologies Inc. (c)

204,940
204,940

5,447,805

Page 1 of 1

5,012,864 92.0°/" 4,347,652 79.8%

Budget Status Report



~ II

Garden Grove Unified School District

Ip",Colbi Technologies
!p\~cftccoun.~-cfthili.tu

Simmons ES - Modernization

Budget Group/Object Code

~1Ir::"1ii""4'"6"j,"!,"!i","i."i -----------..,
6210 - Architect I Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Costs - Planning

li+i3.uMmti"MiF
6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - Labor Compliance Program
6275 - Interim Housing
6276 - Moving_C_o_s_ts _

Un; i@lftTij
6280 - Construction Tests

iliiilmfjtlg4! tiM
6290 - Construction Inspections

~Ur.:<Jii!cr:4"','-".I"'I4••• lli.,3".'-"!",j••ii••,j"."!;j","i4",j••• ------,
6298 - Project Contingency _

Tatal Budget

I
455,264
35,000
1,621

11,277
503,163

I
3,816,803
109,576
2,185

119,046
29,389
10,655
200

-------

4,087,855

Printed 4/24/2014

Budget Status Report
Budget versus Commitments and Expenditures (created 4124120141 :30 pm)

liJ.! uli"II"IfIe19 I I ' @"H,i.DI"if?

Total Commitments
% Budget

Total Expenditures
% Budget

Committed Spont

I I
379,462 83.3% 238,095 52.3%
26,052 74.4% 26,052 74.4%
1,621 100.0% 1,621 100.0%

11,277 100.0% 11,277 100.0%
418,413 83.2% 277,047 55.1%

I I
3,816,803 100.0% 3,816,803 100.0%
109,576 100.0% 102,290 93.4%
2,185 100.0% 2,185 100.0%

119,046 100.0% 119,046 100.0%
5,878 20.0% 3,035 10.3%
10,655 100.0% 10,655 100.0%

200 100.0% 200 100.0%
------ -

4,064,343 99.4% 4,054,214 99.2%.

I I
52,366 100.0% 52,366 100.0%
52,366 100.0% 52,366 100.0%

! I
69,493 100.0% 69,493 100.0%
69,493 100.0% 69,493 100.0%

Totals

Colbi Technologies Inc, (c) Page 1 of 1

4,604,615 96.2% 4,453,119 93.0%

Budget Status Report



II

Garden Grove Unified School District

/A\Colbi Technologies
[/~) ..•<:ftccoun:~-efthilUI/-

Skylark ES - Modernization

~.II (il.l"i"iJiI,13,1@

Printed 4/24/2014

Budget Status Report
Budget versus Commitments and Expenditures (created 4124120141:41 pm)

~.mrl.Rlilii}

5,750 20.0%
12,463 100.0%

__ }.OOL_1QOO~
3,925,409 96.7%

Budget GrouplObject Code

~"":"W""@"6"j,"i",j"j,"i."i------------'
6210 - Architect I Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230. Preliminary Tests
6240 - Other Costs - Planning

tSili3.i,Mmmmm
6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - Labor Compliance Program
6275 - Interim Housing
6276 - Moving_C_o_s_ts _

1I•• ;immm
6280 - Construction Tests

.,J"""'r.: ••,,";,"."14"g""It!lI\"."",...,...---------..,
~90 -_Q9i!.-struf~~~Inspections

I(M$t.l149'lffiiUi,l.iij'i49
6298 - Project Contingency

Totals

Colbi Technologies Inc. (el

Total Budget

I
406,440
48.386
1,439

15,205
471,470

I
3,870.860
112.819
30.000

28.748
12,463
3.009

4,057,900

I
__4~~~~
40,289.

Page 1 of 1

Total Commitments

240,884
26,652
1,439

15,205
284,180

3,870,860
21,118
12,208

40.289
40,289

42,000
42,000

4,291,878

% Budget
Committed

I
59.3%
55.1%
100.0%

100.0%
60.3%

I
100.0%
18.7%
40.7%

I
100.0'%
100.0%

I
100.0%
100.0%

89.1%

Tolal Expenditures

228.012
26,652
1,439

15.205
271,308

2,587,309
2,115
12.208

607
12,463
2,809

2,617,511

14,511
14,511

34,272
34,272

2,937,602

% Budget
Spent

I
56.1%
55.1%
100.0%

100.0%
57.5%

I
66.80/0
1.9%
40.7%

2.1%
100.0%
93.4%
64.5%

I
36.0%
36.0%

I
81.6%
81.6%

61.0%

Budget Status Report



Garden Grove Unified School District

(1:;COlbi Technologies!~..cftccoun.~-cfthili9J.

Stanford ES - Modernization

Printed 4/24/2014

Budget Status Report
Budget versus Commitments and Expenditures (created 4124/2014 1:51 pm)

~ 11 @__._j,_,,_,,_ft_,_"_m_'_i@ II ~__ ._-_. __ - _
Budget Group/Object Code

II:Q~6i,i,jj,!'1
6210 - Architect / Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Costs - Planning

It+t=4i.IeHiiii;fflrti
6250 - Main Construction Contractor
6251 - Data/low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - labor Compliance Program
6275 - Interim Housing
6276 - Moving Costs

II.,o,mm
6280 - Construction Tests

IHJS1"~1.I4affi1ii
__ 629(J~ Construction In_s_pe_c_t_io_n_s _

11'1'r.:ijOI!:lr:41'!;~.lll!l4!1!4!1'I.Ofiffl:l!l.l!!'!il'!j,•.I.!l'ml;l,!I!I4!1',~I-------.,
_ 6298 - Project Conting"ncy _

Totals

Colbi Technologies Inc. (c)

Total Budget

I
370,000

48,625
2,319

567
421,511

Page 1 of 1

Total Commitments

318,457
33,781

2,319

567
355,123

3,787,866

4,143

3,792,009

30.511
30,511

4,177,643

% Budget
Committed

I
86.1%
69.5%

100.0%

100.0%
84.3%

!
100.0%

0.0%
5.2%
0.0%
0.0%
0.0%
0.0%

84.9%

I
87.2%
87.2%

I
0.0%
0.0%

79.2%

Total Expenditures

220,854
31,919

2,319

567
255,659

62,676

4,143

66,819

7,243
7,243

329,721

% Budget
Spent

I
59.7%
65.6%

100.0%

100.0%
60.7%

I
1.7%
0.0%
5.2%
0.0%
0.0%
0,0%
0.0%
1.5%

I
20.7%
20.7%

',,' I
0.0%
0.0%

6.2%

Budget Status Report



Garden Grove Unified School District

/j~ Colbi Technologies
!!~'S:-jcftccount-cfthilUtf.

Stanley ES - Modernization

Budgot Group/Object Code

II:Q#fi,j,ii,j .•
6210 - Architect / Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Casts - E'lanning _

nB :liJ.J.Miiimmm
6250 - Main Canstructian Cantractar
6251 - Data/Law Valtage
6255 - Canstructian Management Fees
6265 - Other Casts - Canstructian
6270 - Labar Campliance Program
6275 - Interim Hausing
6276 - Mavin9 Casts

~lwor:.'l:'i::ml!!_l!!'Ijl!j,l'!u'i:',-------------'
6280 - Canstructian Tests---- ------------_.

11#0I'&1.M3tMii
_ _6~9(): (;anstructian Inspectio"s _

~UP:M~r:Al!il!!.Jll!I@~;!I'i!l'::l31!!.'I!,l!hl!j,'I!i.'I!I4~I~I4!!l.I:,-------'"
___ 6298 -.E.,ajecl Cantingency_

~ II
Tolal Budget

I
300,000
33,701
1,390

1,219
336,310

I
3,404,938
112,819

o
30,000
28,886

10,000
3,586,644

Printed 4/2412014

Budget Status Report
Budget versus Comm1tments and Expenditures (created 4/24/20141:49 pm)

@".,luffihNI111, I I ~

Total Commitments
% Budget

Tolal Expenditures
% Budget

Committed Spent

I I
279,363 93.1% 191,936 64.0%
20,555 61.0% 20,555 61.0%
1,390 100.0% 1,390 100.0%

1,219 100.0% 1,219 100.0%
302,528 90.0% 215,100 64.0%

I I
3,404,938 100.0% 44,945 1.3%

0.0% 0.0%
0.0% 0.0%
0.0% 0.0%
0.0% 0.0%

0.0% 0.0%
3,404,938 94.9% 44,945 1.3%

I I
30,000 100.0% 5,000 16.7%
30,000 100.0% 5,000 16.7%

I I
0.0% 0.0%---
0.0% 0.0%

Tatals

Colbi Technologies Inc. (c) Page 1 of 1

3,737,466 87.9% 265,045 6.2%

Budget Status Report



Garden Grove Unlned School District

.
F/.~~.~ColbiTeChnolo~i~S!~}..dlccou.n.t-dlhdi.w.

Printed 4/24/2014

Budget Status Report
Budget versus Commitments and Expenditures (created 4/24/2014 1:58 pm)

. Sunnyside ES - Modernization

~ 11 @__'_U_"_"_ffi_'_"_A_tl_f'__ II l3J_'_'9_,_,._R_U_Ii_*_=> __

I
71.8%
97.2%
10.0..0.%

0..0.%
10.0..0.%
73.6%

% Budget
Spent

11,350.

I
1.6%
0..0.%
0.0%

66.0.%
0.0%
7.6%
0,0%--_ .._--

73,637 2.4%

19,787

42,50.0.

129.645
25,477
1,146

1,566
157,834

Tolal ExpendituresTotal Commitments
% Budget
Committed

I
180.,659 10.0..1%
25,477 97.2%
1,146 10.0..0.%

0.0%
1,566 10.0..0.%

208,848 97.4%

I
2,698,363 10.0..0.%

19,221 17.0.%
0..0.%

19,787 66.0.%
0..0.%

73,125 48.8%
0..0.%

2,810.,496 92.6%

Total BudgetBudget Group/Object Code

II:Qgmmntti
6210. - Architect/ Engineering Fees
6220. - DSA Fees
6225 - CDE Fees
6230. - Preliminary Tests
6240. - Other Costs - Planning _

I(IJQ(Il;1iijDiSffl'"
6250. - Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270. - Labor Compliance Program
6275 - Interim Housing
6276 - Moving Costs

II.L'fflititti -.
6280. - Construction Tests

I
___ 75.•0.0.0.

75,000
21,146
21,146

I
28.2%
28.2%

_____ 6,146
6,146

I
8.2%
8.2%

11:t;m'M.mtMf)
6290. - Construction Inspections

I
~_~D,(J0D.-
50,000

I
0..0.%
0.0%

I
0.0%
0.0.%

IMJ:m3t4aenumlf:li$ I.

6298 - Project Contingency

Totals

I
_____ 299,4~

299,489

3,672,528 3,040.,490. 82.8% 237,616 6.5%

Colbi Technologies Inc. (c) Page 1 of 1 Budget Status Report



Garden Grove Unified School District

// \.Colbi Technologies
!/~~)_cftccoun.t-c7lhi.Lu/I

Printed 4/24/2014

Budget Status Report
Budg~t versus Commitments and Expenditures (created 4/24/2014 1:49 pm)

Violette ES - Modernization

~ II II

13,3:!.5__ :l00.0%
218,918 60.4%

Budgel Group/Object Code

II=Q'trtU,ij,j.i
6210 - Architect I Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Costs - Planning _

Total Budget

I
300,000
47,221

1,713

13,375
362,309

Total Commitments

257,883
20,762

1,713

13,375
293,733

% Budget

Committed

I
86.0%
44.0%

100.0%

100.0%
81.1%

Total Expenditures

183,068
20,762

1,713

% Budget
Spent

I
61.0%
44.0%

100.0%

1,143,584

14,109
4,203

It!JO<B.uMh"4tMi\
6250 - Main Construction Contractor
6251 - Data/low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - labor Compliance Program
6275 - Interim Housing
6276 - Moving~()Sts _

3.127,413
49,971
14,109
4,203

48,750
1,548

3,245,995

I
100.0%
44.3%
17.6%
14.0%
0.0%

65.0%
31.0%
93.7%

I
36.6%
0.0%

17.6%
14.0%
0.0%

21,625 28.8%
.1,518 31.0%

1,185,070 34.2%

'@01mmm
6280 - Construction Tests

,
30,000
30,000

I
100.0%
100.0%

10,915.
10,915

I
36.4%
36.4%

(la4u~1.ffiqmm.
6290 - Construction Inspections

.~ I
__50,000_

50,000
10,500
10,500

I
21.0%
21.0%

_ .._6,030~_
6,030

I
12.1%
12.1%

33.0%1,420,93283.1%3,580,228

It.-'.":~' I ( _
400,465
400,465

4,305,982Totals

'@o!iW.lm:rm!a!!~mw
6298 - Projecl Contingency

Colbi Technologies tnc. (c) Page 1 of 1 Budget Status Report



Garden Grove Unified Sthool District Printed 4/24f2014

/,/IN.,~,\.&.'C::OlbiTechnologies!?~...dlcc.ou.n.~-cfthilitu-
Budget Status Report

Budget v(!(Sus Commitments and Expenditures (created 4I24l20141:31 pm)

l't.1111um"W,\0 I I €tt'W,!.Di"N-,

Total Commitments
% Budget

Totat Expenditures
% Budget

Committed Spont

1 1
401,467 83.3% 247,536 51.4%

24,147 69.0%, 24,147 69.0%
1,607 100.0% 1,607 100.0%

11,490 100.0% ___ ..11,_490 100.0%
438,711 82.8% 284,762 53.7%

I I ' I
4,159,450 100.0% 4,159,450 100.0%

117,590 100.0% 111,126 94.5%
2,705 100.0% 2,705 100.0%

106,624 100.0% 106,624 100,0%
6,147 20.0% 4,656 15.2%

19,406 64.7% 19,175 63.9%
230 100.0% 230 100.0%

4,414,152 99.2% 4,405,966 99.0%

i i
54,607 82.5% 54,607 82.5%
54,607 82.5% 64,607 82.5%

I I
?},037 73.0% 73,037 73.0%----73,037 73.0% 73,037 73.0%

11,490
530,097

~II~-
Tolal Budge!Budget Group/Object Code

Wakeham ES - Modernization

tI."mifui.}
6280 - Construction Tests-- ..~~-_. - ----------

1@Q3.i,Mmtiiftfui
6250 • Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - Labor Compliance Program
6275 - Interim Housing
6276 - Moving,_C_o_s_ts ~

,[j"P""'lIlj, ••t.,•••••I4.;••!"Sfi••••-----------.,
6290 - Construction Inspections_

111I";"Q~4"'&".i",j",j"j,"i."i"'----------"'" •.• •.•1 .1 •••
6210 - Archilect / Engineering Fees 462,000
6220 - DSA Fees 35,000
6225 - CDE Fees 1,607
6230 - Preliminary Tests
6240 - Other Costs - Planning

'1 l:{W="'''U'';''. '''I4'';•• '"'3''''.I••,i''II'',''I.''I4'',••14''1••.• ------.,
6298 - Project Contingency

Totals 4,960,506 96.3% 4,818,393 93.2%

Colbi Technologies Inc. (c) Page 1 of 1 Budget Status Report



Garden Grovo Unified School District

//\," C,:olbi Technologies
f!. ~'\.cftccourd-cfihiliw.

Prinled 4/2412014

Budget Status Report
Budget versus Commitments Ind Expenditures (c,ellted 4124/201( 1:41 pm)

Warren ES - l\IIodernization

- Commitments expendItures

Budget Group/Object Code

B - Planning
6210 - Architect J Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - Other Costs - Planning

C - Construction
6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - Labor Compliance Program
6275 - Interim Housing
6276 - Moving Costs

O. Testing
6280 - Construction Tests

Totll Budget

350,000
53,406
2,063

15,581
---42{050

4,272,466
112,819
80,000
30,000
39,199
51,866
1,525

4,587,875

40,027
40,027

Tol.' Commitments
'.4 Budget TOla' Expendilllrl!S

% Budget
Commilted Spent

299,869 85.7% 273,752 76.2%
32,411 60.7% 32,411 60.7%
2,063 100.0% 2,063 100.0%

15,581 100.0% 15,581 100,0%
349,924 83.1% 323,807 76.9%

4,272,466 100.0% 3,646,077 85.3%
77,531 68.7% 73,062 64.8%
12,296 15.4% 12,296 15.4%
10,907 36.4% 10,907 36.4%
7,840 20.0% 1,584 4.0%

51,866 100.0% 37,166 71.7%
1,525 100.0% 1,525 100,0%

4,434,432 96.7% 3,782,617 82.4%

40,027 100.0% 27,169 67.9%
40,027 100.0% 27,169 67.9%-

E - Inspection
6290 - Construction Inspections 60,00q,

60,000
21,875

--- --21,"575
36.5%
36.5%

~~_~875
21,875

36.5%
36.5%

F • Furniture & Equipment
775 162 20,8% 162 20.8%
775 162 20.8% 162 20.8%

633,839
633,839

5,743,566 4,846,420 84.4% 4,155,630 72.4%Totals

4300 - Material~ & Supe.~esJ'<$5QO_)__

G - Project Contingency
__ 6~~8- ProjectConting_e_nc~y~_~___ _ ~

Colbi Technologies Inc (c) Page 1 of 1 Budget Status Report



Garden Grove Unified School District

/;"\ Colbi Technologies
{/ ~,~~cftc.c.ou.n.~-cfihiliW

Printed 4/24f20 14

Budget Status Report
Budget versus Commitments and Expenditures tcrealed 4(24/20141:55 pm)

C!hl-"i,;ID,,14'lfl I I ' GJiWu.mi1iii

Total Commitments
% Budget

Total Expenditures
% Budget

Committed Spent

I I
339,309 100.0% 266,503 78.5%
31,843 63.3% 31,843 63.3%
2,281 100.0% 2,281 100.0%

15,886 100.0% 15,886 )00.0%
389,320 95.5% 316,513 ' 77.6%

I 1
4,843,651 100.0% 1,872,756 38.7%

79,205 75.1% 36,842 34.9%
14,497 9.0% 14,497 9.0%
47,545 100.0% 47,545 100.0%
8,626 20.0% 1,013 2.3%

4,993,524 96.0% 1,972,653 37.9%

I I
53,479 76.4% 37,957 54.2%
53,479 76.4% 37,957 54.2%

I I
30,480 61.0% 26,577 53.2%

- -- .-
30,480 61.0% 26,577 53.2%

15,886
407,796

I
339,310
50,318
2,281

~II_-
Total Budget

- 1 .I ~ _
70,000
70,000

Budget Group/Object Code

It5?ii&1.144mm, 5

6290 - Construction Inspectio~~

Woodbury ES - Modernization

I liQiJ6i,lhi.t.i
6210 - Architect / Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 - OtherCosts - Planning

IWOiwmhv.'
6280 - Construction Tests

ISMt"ialm
6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - Other Costs - Construction
6270 - Labor Compliance Program

IMOIW Nt4diiM1i I,t.@$
6298 - Project Contingency _

Totals 5,466,803 92.1% 2,353,701 39.7%

Colbi Technologies Inc. (c) Page 1 of 1 Budget Status Report



Garden Grove Unified School District$\~C,:olbiTechnolog.ies
{it.~X.cftccoun.t-cfthiliw.

Zeyen ES - Modernization

- Com m Itments

Printed 4/2412014

Budget Status Report
Budge! Y<!rsus Commilments And Expendilures lcreated 412412014 1:42 pm)

Budget GroupJObJect Code

B. F'lannin
6210 - Architect / Engineering Fees
6220 - DSA Fees
6225 - CDE Fees
6230 - Preliminary Tests
6240 + Other Costs - Planning

C - Construction
6250 - Main Construction Contractor
6251 - Data/Low Voltage
6255 - Construction Management Fees
6265 - other Costs - Construction
6270 - Labor Compliance Program
6275 - Interim Housing
6276 - Moving Costs

0- Testing
6280 - Construction Tests

E. Inspection
6290 - Construction Inspections

F - Furniture & EquIpment
4300 •Materials & Supplies «$500)
4400 - Furniture & Equip ($500-14,999)

G - Project Contingency

Total Budget

350,000
58,580
2,080

33,781
444,442

4,686,438
112,819
80,000
30,000
37,351
11,193
3,109

4,960,911

39,500
39,500

60,000
60,000

39,943
39,943

Totll Commi!menlS
% Budget

To!al Expenditurl:!s
% Budget

Commitled Spent

307,101 87.7% 284,470 81.3%
22,055 37.6% 22,055 37.6%
2,080 100.0% 2,080 100.0%

33,781 100.0% 21,265 63,0%
365,018 82.1% 329,871 74,2%

4,686,438 100.0% 4,188,331 89.4%
64,202 56.9% 55,389 49.1%
12,296 15.4% 12,296 15.4%)
18,293 61,0% 17,428 58.1%
7,470 20.0% 533 1.4%
11,193 100.0% 11,193 100.0%
3,409 109.6% 2,809 90.4%

4,803,303 96.8% 4,287,981 86.4%

39,500 100,0% 9,487 24.0%
39,500 100.0% 9,487 24.0%

47,000 78.3% 42,336 70.6%
47,000 78.3% 42,336 70.6%

778
39,943 100.0% ~~_36--L9~~.~_5.'?'(>
40,721 101.9% 36,960 92.5%

6298 - Project Conting_e_n_c.y _

Totals

Colbl Technologies Inc, (c)

693,014
693,014

6,237,810

Page 1 of 1

5,295,541 84.9% 4,706,634 75,5%

Budget SIi'llus Report



EXPENDITURE WORKSHEET
Det.allld t.i5ling 01Pmjoc! ExpencUureG (SAB \84lI)

Page 1 of 1

D-

["""'" """"
Counly: f>roject~; 57/66522-(100056 1 Roport Number. I

G&rden Gr••••••Unlfh,d School Diatrlel OranD" Pmiect Nllme: Alt.n ES. M~mizlltion 'Allen-Mod'

Pro el Warrant Re r1 SAB 1648

I Dm, ",., Wafr...,t Number ,,", D""" .., Pb!lnning Construction Tosting Inspadion Fum' & Equip' Dooaiplion / PUrpoISe lCOO, - '" I') IOJ ID) lE) I"
041131'0 Y'DEEN & ASSOCIATES 7200254935 " "" 24,446.00 ArcMect Ptq requasl 1

05127/10 Y'DEEN.& ASSOCiATES 7200256543 " "" 10,004.08 An::hled Pay requesl2

071Oe110 Y'DEEN & ASSOCIATES 7200257690 " "" 56.362.81 Arl::Med P"Y request 3

OlInl/'O YUEEN S ASSOCIATES 7200259219 " "" 7,232.93 AJdIlled Pay roqueQ 4

10f07Il0 Y'DEEN S ASSOCIATES 720025056S " "" 3.616.47 Architect PlOyr~ 5

12121{10 V'DEEN SASSOCIATES 7200261380 22 "" 3,616.47 Archllect Pay ~ II

03116"1 Y'DEEN & ASSOCIATES 7200263575 22 "''' 2.506 01 LHA Mech. S Bad. Eng.

OOJl~ll KNACONSULTING ENGINEERS, INC. 72002665<19 22 "" 1,00000 Consunlng EnglnOOfService

"""''' , KNACONSULTING ENGINEERS, INC. 72oo2ll88OQ 22 "''' ="" COMulHng Engin&ar Servico

1111""11 CUMMING 7200261l94O 22 "" l,21lll,M Poy requos1, Sop!. 2011

05115112 vt>EEN & ASSOCIATES 7200274708 22 6210 13,740.00 DP Enlmprise- rlIimbltnlablo Oxpanses

"'''D''' Y'DEEN & ASSOCIATES LIABILITY 12 22 "" 7,814.00 Reimexp-OCGA LB12

07101/12 Y'DEEN & ASSOCIATES 12 LIABILITY " "''' (7.814.00) Cancel PO LB12. No clr.lssuod

""""" WlC ARCHITECT, INC LIABILITY13 22 6210 4.110.00 Prol Svcs 811-6130(13 LB13

08130.'13 DONALD KROTEE PARTNERSHIP INC J13U726' 22 "''' 562.33 EXFR frIMSTR PROG luneh shcltor plaoomenl.prelim ahlch In""
017<\18 RE: CKII 7200265051612""13

07/[11113 WLC ARCHITECT, INC 13 LIABILITY 22 6210 (4,110,001 REVERSE LIABILITY13

""""''' WLC ARCHITECT, INC. 7200286162 22 "" 4,110.00 Pmf Svcs 6/1-&30113 LB13

OWIll!13 WLC ARCHITECT. INC, 72002870411 22 "" 12.330.00 Pmf SV<;Ii;.July 2[113

01107114 WlC ARCHITECT,INC. 7200290120 " "" 5,338.88 Pmf. Sve 811-8131113

01/28/14 WLC ARCHITECT, INC. 720029076V 22 "" 27.lXl Rolmbu~aphlcr;

03I0OI14 WLC ARCHITECT, INC. 7200291685 22 "" 2,718.34 Pml, Svc 12/1.12131/13

00/10.'10 DIVISION of STATE ARCHITECTS 7200256371 22 '220 15,532.711 Pay roquesI plan ••••••••••f90S

11128113 DIVISION of STATE ARCHITECTS 7200289120 22 "" 2,400.00 Pl!ln lFiold Roview Foe

08111/11 CALIFORNIA DEPT, OF EDUCATION 72002677511 22 6225 1,253.28 Pay roques1. Reviewal Plans & Spooes

07/26/11 AMERICAN REPROGRAPHICS CO 7200267454 " "" 261.SS Reprographics WOIIF13BB4SB. LBl 1

W[ll/11 FEDERAL EXPRESS 720026B1411 22 "" 105.00 PIMs & Specl; to OPSC, 7121l!11

O?.I28/12 AMERICAN REPROGRAPHICS CO 7200272401 " "" 1.24 Reprographics WO~Fl450887

03115112 AMERICAN REPROGRAPHICS CO 7200273044 " "OO '50 Rcprt>grophi0::5WO#F1457UO

051'30113 AMERICAN REPROGRAPHICS CO 7200284203 22 "OO Hll,53 ReP"09rl1phJc Sva; Wotl F 1729923

""""" AMERICAN REPROGRAPHICS CO 72002657110 22 "OO 58..23 Roprogrophi<;. Se.w-

""""" CONSTRUCTION PLANNING AND J13W63OW 22 "" e,838,54 EXFR frl MSTR PROG ProjIConst, Mllm1Sve IAny2013 Inv# 1~

MANAGEMENT. LLC 0003 RE: CI(II72OO285105 6/27/13

0tlJ3OJ13 PClA3, INC. J13U7291 22 "'OO 3.585.73 EXFR Irl MSTR PROO ProjICons'lr IIgmt Svc Juno 2013 InYllGGUSD
JH.06-13 RE: CKII 7200265657 7116/13

""""" WESTGROUP DESIGNS, INC. J13U72111 " 6240 2,576,21 EXFR lr/MSTR PROG Pm] MgmtSvc May 20131nv# 13S04-0S RE:
CKr 7200265110 6/27113

""""" CrTY OF FOUNTAIN VALLEY RCF CK 51410 22 "OO 225,00 Flro A=!Hydrant Sl1IV8Y100

11114113 CITY OF FOUNTAIN VALlEY RCFCK51511 22 "OO 100,00 FIowTestPonnitF""

12118113 MILLERRESORT, LtC. J14UC181 22 "OO 15000 EXFR Irl MSTR?ROG Schl CoITVnLiaison Svo:;I•••••2013.0346 RE:
CK~ 7200268186 10J29/13

""""''' PAUL C, MILLERCONSTRUCTION CO., 'NC 7200291 " "'" 41.587,20 Pay lIpp Ill, 2%, 1I1.1131fl 80ND & INS ONLY

12109113 CONSTRUCTION PLANNING AND J14UC091 22 "50 3,343.73 EXFR Irl MSTR PROG ProVConstr Mgmt Sire July 2013 tnV# 13{;-

MANAGEMENT, LLC ~ RE: CKtI 7200286054 8120113

12109113 PCM3, INC. Jl4UC09\ " "" 1,795.411 EXFR hfMSTRPROG PmYConslJ Mgmt SvcJuly' 2013 Inv#GGUS
JH-07-13 RE: CKr 72oo281l41l1lBl22f13

""""''' FOUNTAIN VALLEYFIRE DEPARTMENT """ 22 "''' "'.00 PI8n ••••••••••1""

llOil1f12 WILLIAMS SCOTSMAN 7200277381 22 "" 100,735.02 CPX.e6477 doIivory, k\l;tpt plOinI& ~

0'i:l!11fl2 CARDENAS CUSTOMIZED CABINETS 7200277375 22 "''' 12,(130,00 8 tall & low roling cabinets

00111/12 LOUIS AND COMPANY 7200277376 22 "" 242.30 g Elbow Cldches & IIOoor locks for roWingCftbirma

OllJHlJ12 SOUTH WESTERN PAVING COMPANY 7200277510 " "''' 13.3llS.00 Cloor, grubb, grado & pow ooncrolo around portabtlla

0lI!2""12 ON TARGET VOICE & DATA 7200277621 " "" 2,746.[17 Provide & insla115 CAT 6 OSP cablos 10 porlable5

09I21l112 MARTIN INSPECTION CONSULTANT, INC. 7200277618 22 6275 2.080,00 InspOOion Svc lor InstaUalic>rIof portables

1002112 'MlllAMS SCOTSMAN """17B'5 22 '275 3»00 SAJ..ESTAX

01111113 l.tARKJ. PAOtJE, NNMJi' ARCHITECT 1200200<67 22 6275 14,997.60 Prol Svc tor port;ble dilCSl'O(HTl$

02I2llI" f.JI.ERlCANB.ECTRIC COMPANY 1200281581 22 6215 14.821.00 InstaIaOOnb ElectriealHooI:~ lor portrtlle d3ssrooms

"""" AMERICANB.ECTRIC COMPANY Jl3W6>Xl " 6215 (14.821.1)0) EXP TRTO 25003763-0200-0642 RE: CK~7200281591 2126113

"""" LOUISANDCOMPANY J13W6300 22 6275 ",,39> EXPTR TO2~16J.6200-0842 RE: CK~7200277316 9(11112

""0'" CARDENASCUSTOMIlB) CABINETS Jl3W63OQ n "75 (12,93J.00\ EXP TRTO2~376J.6200-0842 RE: CK# 7200271375 9(11/12

"""''' MARKJ. PAONE, AJMAJf'ARCHITECT J13W63Xl 22 '275 (14,997.601 EXP TRTO 25003763-6200-0842 RE: CK# 7200280467 1117113

"""''' UAATlNINSPECTIONCONSlJl.TANT,11£. J13W6:J)Q 22 6215 (2.000.00) TR T025OJ376J.6200.0842 RE: CK~72(()2176189/201"12

"""" SOUTHWESTERNPAVlNGcot,t:'ANY Jl3W6>Xl 22 6275 113.36500) EXPTRTO 250037~200-0B42 RE: Cl(# 72002nSl0 911&'\2

"""''' WLUAMSSCOl~W1 J13F1221 n '275 (110,055.92) EXPTR 1025lXlJ763--621XUl642RE: CKjl72OO1773819/11/12 &
7200271835 100112

"""''' ONTARGETVOICE& DATA J13W63XI n 6215 (2,746.07) EXP TRT025OO316J.6200.0B42 RE: Ct;iIf7200271621 9r2OI12

00l2OI" SOUTHCOASTLOGISTICS """'239' 22 6276 1.127.52 720 Movingboxes & labols

"""''' BAINBRIDGEEtililRONMENTIlLCONSl.t 1ANTS, 7200286553 " '2llll 5,300.75 Asbostos & Lead baood pain GlI"'9'1& r&pOr1

"" Tola! Proiec1Cos1G
T_ 183 472.34 4l!O78.91 S:JXI.75 2>;852.00



EXPENDITURE WORKSHEET
Detilile<l LiSting of Projecl Expenditures (SAB 184a)

Page 1 of 1

ISchool Distrit:l: Icounty; I Project Number; 57/66522-00-061 Report Number: IGarden Grove Unified SChool District Or~nge Proiect Name: Anthonv ES. Modernization fAnth-Mod\

Project Wanant Report SAB 18401

I Payee Warrant Number
Fund Object Sile P1annlng Construction Testing Inspection Fum' & Equip' Description I Purpose lDate Cod. Cod. (A) (5) (C) (D) (E) (F)

04/13110 Y'DEEN to ASSOCIATES 7200254934 01 6210 20,277.00 Ardlitect Pay reQuest 1

05127/10 V'DEEN & ASSOCIATES 7200256542 01 6210 29,524.07 Architect Pay reQuesl2

07106(10 Y'DEEN & ASSOCIATES 7200257690 01 6210 72,814.55 Architect Pay request 3

09/21110 Y'DEEN & ASSOCIATES 7200259219 01 6210 9.765.84 Architect Pay reques14

10107110 Y'DEEN & ASSOCIATES 7200259566 01 6210 4,882.92 Architect Pay request 5

12121/10 Y'DEEN & ASSOCIATES 7200261380 22 6210 4,882.93 Architect Pay request 6

03116(11 'r"DEEN & ASSOCIATES 7200263575 22 6210 3,625.52 LHA Mech. & EJect Eng.

05126(11 KNA CONSULTING ENGINEERS, INC. 7200266006 22 6210 990.00 Consulting Engineer Service

06/16/11 KNACONSULTING ENGINEERS,INC. 7200266735 22 6210 165.00 Consulting Engineer Service

06116111 'r"DEEN & ASSOCIATES 7200266737 22 6210 23.242.50 Raim. Bennett & HMC - Apr. & May

11/10(11 CUMMING 7200269940 22 6210 2.000.00 Pay request Sept 2011

12120/11 'r"DEEN & ASSOCIATES 7200270907 22 6210 6,795.50 Reim. HMC June 2011

06130/12 'f'DEEN & ASSOCIATES LIABILITY 12 22 6210 8,188.31 Reimb. eXIl OCGA LB12

07101112 'r"DEEN & ASSOCIATES 12 LIABILITY 22 6210 (8,188.31 cancel Uability 12, no cI( Issued

06130/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.77 EXFR fr( MSTR PROG lunch shetter project initiation InV# 017404 RE:
CK# 72002850516/20/13

02/1211<1 MARK J. PAONE. AJAlMJP ARCHITECT 7200291203 22 6210 13.025.00 addenda. bid. dsa phase thru Aug 2013

03113114 MARK J. PAONE, AIAlMJP ARCHITECT 7200292154 22 6210 7.888.66 Prof Svcs,Fee adjustmt Jan 2014

0811>6/10 DIVISION of STATE ARCHITECTS 7200258346 01 6220 19,935.68 Pay Request Plan Review Fees

08/11111 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,795.19 Pay request, Review of Plans & Specs

03131/11 AMERICAN REPROGRAPHICS CO 720026<1148 22 6240 13.79 Pay Request 1/2 size prinl

07126/11 AMERICAN REPROGRAPHICS CO 7200267454 22 6240 315.46 Reprographics WO#F1388468. LB11

09101/11 FEDERAt EXPRESS 7200268149 22 6240 124.49 Plans & Specs to OPSC. 8/5111

04/26/12 AMERICAN REPROGRAPHICS CO 7200274160 22 6240 12.88 Reprographics WO#1457358

05130/13 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 164.18 Reprographic Svcs WO# F1729924

06130/13 AMERICAN REPROGRAPHICS CO 7200285790 22 6240 59.62 Reprographic Services

04103114 PAUL C. MILLER CONSTRUCTION CO •• INC 7200292898 23 6250 51.007.50 Pay app #1, 2/1-2/28/14 BOND ONLY

01/28(1<1 CUMMING J14W1283 22 6255 7.069.09 EXFR fr/ MSTR PROG Senior Proj Mgr-fred Bravo 0Cl20131nV#
30794 RE: CK# 720028980912/23113

08/29/13 BAINBRIDGE ENVIRONMENTAL 7200286653 21 628<1 6.094.75 Asbestos & Lead Based Pain Survey & report
CONSULTANTS. INC

Total Project Cos1s:

Totals 222,373.55 58,076.59 6,094.75 286,544.89

C Colbi Technologi<:os. Inc:. Prinl'l<l: -412412014



EXPENDITURE WORKSHEET
Detailed Listing of Project Expenditures (SAB 1843)

Page 1 of2

ISchool District Icounty: I Project Number: 51/66522-00-052 Report Number: IGarden Grove Unlfled School DistrIct Orange Project Name: Barker ES - ModemQatlon (BarKer-Mod\

Pro ect Warrant Report (SAB 184;1

I Warrant Number
Fund Obi"" Sile Planning COnstruction Testing Inspection Fum' & EquIp'

Description I Purpose lDate Payee Cod, Cod, (AI (61 (C) (0) (E) (F)

04/13/10 Y'DEEN & ASSOCIATES 7200254934 0' 6210 13,617.00 Arctlilect Pay request 1

05127110 Y'DEEN & ASSOCIATES 7200256542 0' 6210 26,075.44 Architect Pay request 2

07106/10 Y'DEEN & ASSOCIATES 7200257690 0' 6210 44,770.40 Architect Pay requesl3

09121/10 Y"DEEN & ASSOCIATES 7200259219 0' 6210 6,727.13 Architect Pay request 4

10fD7/10 Y'DEEN & ASSOCIATES 7200259566 0' 6210 3,363.57 Architect Pay request 5

12121110 Y'DEEN & ASSOCIATES 7200261380 22 6210 3,363.56 Architect Pay request 6

04/14111 KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 742.50 Consulting Engineer Service

05103/11 KNACONSUlTlNG ENGINEERS, INC. 7200265075 22 6210 1,155.00 Consulting Engineer Service

05112/11 KNA CONSUL TlNG ENGINEERS, INC. 7200265416 22 6210 825.00 Consulting Engineer Service

0G/1G/11 Y'OEEN & ASSOCIATES 7200266739 22 6210 6,481.44 Raim. J,Suen Inv. #1-5, Mar-May

11110/11 CUMMING 7200269940 22 6210 1,405.52 Pay reques1 Sept 2011

06/30/12 Y'OEEN & ASSOCIATES LIABilITY 12 22 6210 310.03 Reimb. Innovative lB12

07/01/12 Y'OEEN & ASSOCIATES 12 LIABILITY 22 6210 (310.03) Cancel LB12, no ck issued

06fJO/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 "'0 72.77 EXFR fr/MSTR PROG lunch shelter project initiation InV# 017404 RE'
CK# 72002850516120/13

08f27/13 NTD Architecture 7200286596 22 6210 3,493,50 Prof. Sves Ihru 7/31/13

09f26/13 NTD Architecture 7200287222 22 6210 10,591.50 Prof. Sves Ihru 8/31113

10f29/13 NrD Architecture 7200288191 22 6210 2,055.00 Prof Svc Ihru 9130/13

12123/13 NrD Architecture 7200289822 22 6210 2,055,00 ProfSvclhru 10/31/13

01f23f14 NTD ArchItecture 7200290604 22 6210 12,421.93 ProlSvcthru 11/30/13

03111/14 NTD Architecture 7200292038 22 6210 5,62126 Prof Svc Ihru 1/31/14

08106110 DIVISION of STATE ARCHITECTS 7200258350 0' 6220 14,549.28 Pay request plan review fees

08111/11 CAUFORNlA DEPT. OF EDUCATION 7200267759 22 6225 1,154.93 Pay request, Review of Plans & Spees

03f29/11 AMERICAN REPROGRAPHICS CO 7200263999 22 6240 24.93 Pay requasl1, 1f2 size wfedgo bind

05119f11 AMERICAN REPROGRAPHICS CO 7200265691 22 6240 241.04 Reprographics WO#F1388365

07f26/11 AMERICAN REPROGRAPHICS CO 7200267454 22 6240 19.69 Reprographics WO#F1388474 - LB11

07f28/11 FEDERAL EXPRESS 7200267520 22 6240 13.86 Ship Spocs to PSWC Arch

07f28111 FEDERAL EXPRESS 7200267520 22 6240 13.46 Shipping to PSWC Architects lBl1

09101{11 FEDERAl EXPRESS 7200268149 22 6240 115.17 Plans & Specs to OPSC. 7f28111

02f28112 AMERICAN REPROGRAPHICS CO 7200272400 22 6240 1.24 Reprographics WO# F1456867

05130/13 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 68.95 Reprographic Sves WO# F1729925

06130113 AMERICAN REPROGRAPHICS CO 7200285790 22 6240 36.25 Reprographic Services

06/30113 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.21 EXFR frl M$TR PROG Proj Mgmt Svc May2013 InV# 13504-05 RE:
CK# 7200285119 612m3

06/30/13 PCM3,INC. J13U7291 22 6240 3,585.73 EXFR frl MSTR PROG ProjIConslr Mgmt Svc June 2013 InV#
GGUSD-JH-Q6-13 RE: CK# 7200285657 7/16/13

06130113 MILLER RESORT, LLC. J13U7291 22 6240 135.83 EXFR frl MSTR PROG 5ch1 Comm Liaison Svc InV# 2013-0296 RE:
CK# 7200285114 6127/13

06/30/13 CUMMING J13U7291 22 6240 510.00 EXFR fr' MSTR PROG Senior Proj Mgr-Fred Bravo May 2013 InV#
29202 RE: CK# 7200285858 5131/13

06/30/13 CUMMING J13U7291 22 6240 3,040.00 EXFR tr/ MSTR PROG Senior Proj Mgr-Froo Bravo June 2013 lB13
InV# 29402 RE: CK# 7200286073 811113

12/18/13 MillER RESORT, LlC. J14UC181 22 6240 159.09 EXFR frl MSTR PROG 5chl Comm Liaison Svc InV# 2013-0346 RE:
CK# 720028818810f29113

02/06114 PAULC. MIUER CONSTRUCTION CO., INC nOO291101 22 6250 60,385.47 Payapp #1, 1111-11130/13 BOND ONLY

02127'14 PAUL C. MILLER CONSTRUCTION CO., INC 7200291676 22 6250 745,87725 Pay app #2. 36%,1'1-1131114

08f23112 ON TARGET VOICE & DATA 7200277148 22 6251 618,29 EXFR frf 08J6265 6130113lrlsla1l cables for VOip project

12109113 CUMMING J14UC091 22 6255 7,040.00 EXFR fr/MSTR PROG Senior Proj Mgr-Fred,Bravo July 20131n'l#
29615 RE: CK# 7200286660 8f29/13

12109/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR frl MSTR PROG ProjlConslf M9mt SVl; July 2013 InY1/'GGUSD-
JH-07-13 RE: CK# 7200286499 8122/13

01f28'14 CUMMING J14W1283 22 6255 7,069.09 EXFR fr/ MSTR PROG Senior Ploj Mgr-fred Bravo Oct20131nV#
30794 RE: CK# 720028980912f23J13

01110114 NOON DUTY SUPERVISORS 724001102014 22 6275 111.16 6BPAYROLL

01/10114 NOON DUTY SUPERVISORS 72 MElOAfU1MIC 22 6275 12.01 68 MCAREIOASDllSUlIWClOPEB

02/10/14 NOON DUTY SUPERVISORS 72 4002072014 22 6275 160.56 7BPAYROLL

0211011-4 NOON DUTY SUPERVISORS 72WEiOAIlJItNC' 11 6275 17,33 78 MCAREIOASDllSUIIWC!OPE8

06130/13 PAPER MART 7200285350 22 6276 774.94 36 bundles mOvlng storage boxes

061301'13 STAPLES 7200285351 22 6276 346.35 15 pk Packaging tapes

CI Colbl Toelmolog ••••. Inc PillIoo: 412412014



EXPENDITURE WORKSHEET
Detailed listing of Project Expenditures (SAB 184a) Page2of2

ISchooi District: ICOUrlty: I ~Oject Number. 57/66522-(10-052 Report Number: IGarden Grove Untned Schl)Ol District Oran •••• Proil>ct Name: Barker ES • Modemlz8tlon {Barker-Modl

P'o t Wanllnt Report SAB 184a

I Date Payee Warrant Number Fund Qbjec:l Site Planning Construction Testing Inspection Fum' & Equip' Description I Purpose lCod. Cod. (A) (B) (C) (0) (EI (FI

11/13113 COUNTRY CITY TOWING J14UB131 22 6276 350.00 EXFR frl MSTR Tow Storage container from Garden Pk 10BARKER InV#
90477 RE: CK# 72002865938127/13

11114/13 SOUTH COAST LOGISTICS 7200268679 22 6276 1,879.20 1200 Cartons
06130/13 CARDINAl ENVIRONMENTAL CONSULTANTS UAB1UiY 13 21 6280 4,500.00 Hazardous mat. speclfrcafion June 2{}13 LB' 3

07101113 CARDiNAl ENVIRONMENTAL CONSULTANTS 13 LIABILITY 21 62BO (4,500.00) REVERSE LIABILITY 13

""""'13 CARDINAL ENVIRONMENTAl CONSULTANTS 72002B6212 21 6280 4,500.00 Hazardous mal specificaUon June 2013 LB13

03106/14 CARDINAL ENVIRONMENTAL CONSULTANTS 72002914 22 6280 8,635.00 Hazardous Mat1 mgmt Jan 2014

03120/14 RIVER CITY TESTING 7200292390 22 6280 1,636,00 DSA Testing & InspecUon Jan 2014

03106114 STEPHEN PA'y'TEDSA INSPECTIONS INC 7200291882 22 6290 6.633.00 DSA Inspection SelVlces Dec 2013

03111/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292043 22 6290 11658.00 DSA Ins~ion Services Jan 2014
Total Project Costs:

Totals 171383.18 826437.12 14n1.oo 18291.00 1 OJD 882.30

CI CDlhi TflChrologlo:;, Inc. Prinlod: 4/24/2014



EXPENDITURE WORKSHEET
Detailed Using of Project Expenditures (SAB 184a) Page 1 of 04

ISchool D!slric:l: C""",, I ~~ NtKTt>oc 57/66522-00-029 Report NlSl'lber: IGarden Grove Unified SChool District Orange eel Name: BelliS - Modernization IBell-Moell
Project Warrant Re (SAB 184a

I Payee warrant Nurrber Fm" Object Site Planning Construction Testing lnst:«lion Fum' & Equip" Description' Purpose IDate Cod, Cod, (A) (B) (C) (D) IE) (F)

1001112 INTEREST COSTSlEXPENSES J13QB292JJ13Q2 35 5800 157.71 INTEREST COSTS - OCT 2012
11130112 INlEREST COSTS/EXPENSES J13QC202/J13Q2 35 5800 240.95 If'ITEREST COSTS - NOV 2012
12/31112 INTEREST COSTS/EXPENSES J13Q2011 35 5800 245,54 INTEREST COSTS - DEC 2012
01131/13 INTEREST COSTSfEXPENSES J13Q2223 35 5800 244.15 INTEREST COSTS - JAN 2013
02128113 INTEREST COSTSlEXPENSES J13Q3154 35 5800 222.74 INTERESTCOST$ - FEB 2013
0<l3OI13 INTEREST COSTSIEXPENSE$ J13Q5013 35 5BOO 244.86 INTEREST COSTS - MAR 2013
04130113 INTEREST COSTS/EXPENSES Jl3Q5282 35 5800 129.22 INTEREST COSTS. APRil 2013
05131113 INTEREST COSTS/EXPENSES Jl307013 35 5800 248.68 INTEREST COSTS - MAY 2013
a>:J()/13 INTEREST COSTS/EXPENSES Jl307185 35 5lIOO 205,73 INTEREST COSTS - JUNE 2013
04r27/10 YDEEN 8.ASSOCIATES 7200255433 01 6210 27,727.00 Architect Pay r~t 1
05127/10 YDEEN 8. ASSOCIATES 7200256541 01 6210 30,952.83 Arcllilect Pay request 2
071C6J10 YDEEN 8. ASSOCIATES 7200257693 01 6210 110,341.02 Archilect Pay request 3
06112110 YDEEN 8. ASSOCIATES 7200258455 01 6210 6,473,14 Archilect Pay request 4
09121110 YDEEN 8.ASSOCIATES 7200259221 01 6210 6,473,14 Architect Pay request 5
12/21/10 YDEEN & ASSOCIATES 7200261382 22 6210 6,47314 Arch"ed Pay request 6
03116111 YDEEN & ASSOCIATES 7200263575 22 6210 6,09502 LHA Mach 8. Elect Eng
06116111 Y'DEEN 8. ASSOCIATES 7200266738 22 6210 12000 K.Bamett Irw. 3130111
05124112 YDEEN 8. ASSOCIATES 7200275102 22 6210 1,97625 Architectaal-Engineefing Svc-Clmming
08128112 FBA ENGINEERING 720Cf277193 22 6210 12,140.00 Electrical Engr. Svc ttnl Juty 8112

01108113 PSVIIC GROUP 7200200142 22 6210 32,517.77 Bid & Censt ObsE3fVation20 % complele
04/05113 PSINC GROUP 7200281679 22 6210 35,192.27 Bid 8.Const. portioo 40% complete
04111113 PSIAoCGROUP 7200282751 22 6210 28,037.27 Bid & Const. lX'I1ion 60% complete
00lO6I13 PS'M: GROUP 720D284430 22 6210 34,264 77 Bid 8. Conslr Observe 80% complete
a>:J()/13 PSW:: GROUP LIABILITY 13 22 6210 4,64200 Special Billing for plan changes 6IJ()'13 & credits
a>:J()/13 KNA CONSUL TlNG ENGINEERS, INC. UA,BILIlY 13 22 6210 2,542,50 General Engineering Svcs-Construclion Svcs LB13
a>:J()/13 GILBERT ENGINEERING 8. ASSOC INC LIABILIlY 13 22 6210 4,615,00 Project CoordlnlCivil Eng Design Svcs & SurveylMapping SVC$ L813

07/01113 GILBERT ENGINEERING 8. ASSOC INC 13UABIUTY 22 6210 (4,615,OO) REVERSE LIABIUTY 13
07101113 KNA CONSULTING ENGINEERS, INC. 13 UABlLIlY 22 6210 (2,542,50) REVERSE LIABILIlY 13
07101113 PSI;VC GROUP 13 LIABILITY 22 6210 (4,542.00) REVERSE LIABILIlY 13 PO#G72R2091
08/0€{13 KNA CONSULTING ENGINEERS, INC. 7200286160 22 6210 2,542.50 General Engineering Svcs-Construc1ion Svcs
08113113 GILBERT ENGINEERING & ASSOC INC 7200286254 22 6210 4,615.00 Prqect CoordtrVCivil Eng Design Svcs & SUrveyfMawing Svcs
06127/13 PS'J',(; GROUP 72oo20059B 22 6210 4,642.00 Special BiUing fOf plan cha1ges 6/30113 LB13
10101/13 PSWCGROUP 7200287337 22 6210 20,687.92 Bid 8. Construction 95% COOlplel&
11/13113 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 190.00 EXFR frf MSTR PROG construction svc July 20131nv#13527 RE'

CK# 7200286661 8129(13
00110110 DIVISION rt STATE ARCHITECTS 7200256923 01 6220 25,18600 DSAFees
05119/11 DIVISION cf. STATE ARCHITECTS 720026S695 22 6220 1,03060 Pay req.JeSt 2 Plan review fees
09112113 DIVISION of STATE ARCHITECTS 7200286884 22 6220 597.00 OSA Plan review Fees, April 2013
08111/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2,501.95 Pay request, Revfaw of Plans 8. Specs
03129111 AMERICAN REPROGRAPHICS CO 72r0263999 22 6240 23.25 Pay request 1,112 size print wfedge bind
05119111 AMERICAA' REPROGRAPHICS CO 720026S691 22 6240 19.46 Reprographics INO#Fl388397
07105111 AMERICAN REPROGRAPHICS CO 7200267111 22 6240 136.04 Reprographics VvQ#F1363620 1LBl
07105111 FEDERAL EXPRESS 7200267116 22 6240 159,39 Ship Plans & Specs toOPSC on May 5 lLB1
03lO1f12 AMERICAN REPROGRAPHICS CO 7200272503 22 6240 111,00 Reprographics WO# F1457157
04/19/12 MILLER RESORT, LlC. 7200273976 22 6240 1,050,00 ModISChooI Liaison Svc Mar 12
05101/12 AMERICAN REPROGRAPHICS CO 7200274270 22 6240 155,54 Pay Request Vo.O#Fl530503
05117112 AMERICAN REPROGRAPHICS CO 7200274846 22 6240 (26,55) Cred~ memo on inv#6322572
05122112 MILLERRESORT, LLC, 7200274985 22 6240 1,190,00 Mod/School Liaison Svc !'cr. 12
06119112 MILLERRESORT, LLC. 7200275916 22 6240 1,260.00 Mod/School Liaison Svc May 12
06129112 PRINT SHOPICOPIERCHRG J12T6281 22 6240 28.00 Modernization letter to parents
06130112 AMERICAN REPROGRAPHICSCO liABILITY 12 22 6240 589,77 RePl'(lQrphicsWO#F1581068 1.812
07101112 AMERICAN REPROGRAPHICSCO 12 liABILITY 22 6240 (366,36) Reverse liability POll' F72X0294
07/01/12 AMERICAN REPROGRAPHICS CO 12 liABiliTY 22 6240 (223.41) Reverse liability PO#F72X0294
07106f12 SIGNS 8.LUCITE PRODUCTS, INC 7200276153 22 6240 700,38 Measure A siQn, Installation w/2 posts 2LB1
07f13112 MILLER RESORT, LLC 7200276421 22 6240 2.800.00 ModISchooI Liaison Svc July 12.2LB2
07126112 AMERICAN REPROGRAPHICSCO 7200276618 22 6240 589,77 ReprOQraphicsWQ#Fl581068 1.812
09120112 MILLER RESORT, lLC, 7200277619 22 6240 770,00 Mod/School Liaison Svc AUQusl12
10119112 MILLER RESORT, LLC. 7iOO77B238 22 6240 168.00 ModlSchool Liaison Svc Sept 12
10123/12 AMERICAN REPROGRAPHICS CO 7200278357 22 6240 611.62 Repr~'aphiC$ WD#Fl6388n

C Colbi Techl'\Ol~fe5. Inc. Printed: <412<4120U



EXPENDITURE WORKSHEET
Detailed Listirlgof Prcject ExpendillXeS (SAB 1848) Page 2 ol4

ISChool District: County: I~:aNumber: 57/66522-00-029 I Keport Number: IGarden Grove lInifred School District Orange "ed Name: BclIIS. Modernization (Bcll-Mod)
Project Warral'lt Re (SAB 184aJ

I Dm. p- Warrant Number FW"d O~ect Site Plaming Construction Testing Inspection Fum' & Equip' Description f Purpose ICod, Codo 'A) (6) ,C) ,D) IE) IF)
11127112 AMERICAN REPROGRAPHICS CO 7200279069 12 6240 28,77 RePfOQraphics WO#F1639314
11/27112 MILLER RESORT, LLC. 7200279074 12 6240 175,00 MocllSchool Liaison Svc Oclcber 12
03/21113 MILLER RESORT, LlC. 7200282179 12 6240 215.00 ModIFac School Liaison Svc Feb 2013
D6/JOn3 AMERICAN REPROGRAPHICS CO 72oo2B5787 12 6240 72.64 Re~raphic S€rvices
06/30/13 MILLER RESORT, LlC J13U7291 12 6240 1,261,05 EXFR frl MSTR PROG 5chl Comm Liaison Svc InV# 201J.030S RE: CK#

7200285598 7/12/13 (6/3D)
06130/13 peMJ, INC. J13U729\ 12 6241} 5,130,00 EXFR frl MSTR PROG Asst Construct Mgr AprillMay 20131nV# GGUSD-JT-

05-13 RE: CK# 7200285117 6127113
05/30113 PCM3, INC. J13W630W 22 6240 2,334,38 EXFR lrl MSTR PROG ProjlConSlr Mgmt Svc Mar 2013 InV# GGUSD.DB.

03-13 RE: CK# 7200283121 4125/13
06/30113 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.22 EXFR Irl MSTR PROG Proj Mgmt Svc May 20131nV# 13504-05 RE: CK#

72002851196127/13
06f30113 PCM3,INC. J13U7291 22 6240 3,585.73 EXFR Ir/ MSTR PROG ProjIConstr Mgmt Svc June 2013 InV# GGUSD-JH-

()5..13RE: CK# 7200285657 7116113
12118113 MILLER RESORT, LLC. J14UC181 22 6240 397.44 EXFR lr/ MSTR PROG 5chl Comm liaison Svc InV# 2013-0341 RE: CK#

72002871109/24/13
12104/12 PAUL C. MillER CONSTRUCTION CO., INC. 7200279267 22 6250 75,645.65 Pay ApD. #1 Period 109J3OJ12
12106/12 PAUL C. MillER CONSTRUCTION CO., INC 7200279393 " 6250 311.477.05 Pay app #2, period 1010131/12
01129113 PAUL C. MILLER CONSTRUCTION CO" INC 7200280767 " 6250 224,047,54 Pay app. #3, penod 1011130/12
02105113 PAUL C, MILLER CONSTRUCTION CO., INC. 7200280979 12 6250 148,258.19 Payapp#4,1211.12131/12
02/28/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200281584 " 6250 368,272.92 Pay app #5 1/1.1f31113
04102113 PAUL C. MILLER CONSTRUCTION CO., INC. 7200282478 " 6250 247,268,04 Pay app #6, 211/13-2128/13
04125/13 PAUL C. timER CONSTRUCTION CO., INC. 7200283127 12 6250 549,504.12 Pay apt) #7, 3/1113-3/31/13
05123113 PAUL C. MillER CONSTRUCTION CO., INC 7200284035 " 6250 617.842.64 Pay app #8, 4/1113-4130113
06127113 PAUL C. MillER CONSTRUCTION CO., INC 7200285116 " 6250 760,363.17 Pay aoo #9, May 31,2013
06130113 PAUL C. MIlLER CONSTRUCTION CO" INC LIABILITY 13 " 6250 712,164.91 Pay app #10, 611113-6130113 LB13
07/01/13 PAUL C, MillER CONSTRUCTION CO., INC. 13 LIABILITY 12 6250 (712.164.91) REVERSE LIABILITY 13
08101/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200286084 22 6250 511,422.70 Pay app #10, 611/13-6/30113 LB13
08/22113 PAUL C. MILLER CONSTRUCTION CO" INC. 7200286498 22 6250 295.489.61 Pay~pp#11, 711113-7131113
11/19113 PAUL C_MILlER CONSTRUCTION CO., INC. 7200288804 22 6250 205,540.65 Pay app #12, 811113-8131/13
11119/13 PAUL C. MillER CONSTRUCTION CO., INC. 7200288804 22 6250 46.201.25 Pay app #13, 911113-9l30113
03106114 PAUL C, MILLER CONSTRUCTION CO" INC. 7200291881 22 6250 16,816.72 Payapp#14,12/1-12131113
04/30113 ON TARGET VOICE & DATA 7200283268 21 6251 328,899.71 EXFR frf OBJ6265 6130/13 Labor & Marl Non Erate 75% complele
06130113 ON TARGET VOICE 8. DATA 7200285360 21 6251 108,588.93 EXFR frl OBJ6265 6130113 Labor & Marl Non Erate 25% complele
06/30/13 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 13 21 6251 22,572.00 EXFR Irl OBJ6265 6/30113 (1) Cisco c~I~lyst 6500 equipment LB13

(NICPARTNERS)
06130113 ON TARGET VOICE & DATA LIABILITY 13 21 6251 21.127.74 Malerial, BQuipmt labor, 8. Svc lor CabllllQ LB13
06130113 ON TARGET VOICE 8. DATA LIABILITY 13 21 6251 n025.61 EXFR frf OBJ6265 6130/13 Retenlion-RK9999-63MR 8. 63MR2 L813
07/01113 ON TARGET VOICE & DATA 13 LIABILITY 21 6251 (23,025.61) REVERSE LIABILITY 13
07101113 ON TARGET VOICE & DATA 13 LIABILITY 21 6251 (21.127.74) REVERSE LIABILITY 13 PO# G72C0663
07/01113 NETWORK INTEGRA nON CO PARTNERS INC 13 LIABILITY 21 6251 (22,572.00) EXFR frl OBJ6265 6130113 REVERSE LIABILITY 13 PO# G72R3564 .

(NICPARTNERS)
08/13/13 NETWORK INTEGRATION CO PARTNERS INC 7200286252 21 6251 22,572.00 EXFR frl OBJ6265 6130/13 (1) Cisco catalyst 6500 equipment

(NICPARTNERSl
08122113 ON TARGET VOICE 8. DATA 7200286491 21 6251 23,025.61 EXFR Irl OBJ6265 6f30113 Relention-RK9999.63MR & 63MR2
10117113 ON TARGET VOICE 8. DATA 7200287827 21 6251 20,071.35 Malerial, equipm!, labor, 8. Svc for Cabli!l!1-LB13
10'/22113 ON TARGET VOICE 8. DATA 7200287953 21 6251 1.056,39 5% Retention lor Cablil1!l-LB-l 3
11/21/13 ON TARGET VOICE &. DATA 7200288960 22 6251 894.37 LalxJr 8. Svc to install cables
04/19/12 DAVID LARKIN 7200273975 22 &255 503.75 Prorate Districtwide charges Feb_2012 in 2291930Q..6255 (Expense Trnsfr in

AA only-nOI Bilech)
04119/12 DAVID LARKIN 7200273975 22 6255 1,781.00 Project mgt March 2012 chrges in 22919300-6255 (Expense Tmsfr in AA

only-nol8itechl
06130112 DAVID LARKIN LIABILITY 12 22 6255 1.300,00 EXFR lrl MSTRPROG: Proj, Mell S','CJune 12 L812
06/30/12 DAVID LARKIN J12Q7306 22 6255 1,235.00 JE FRI MSTR PROG Proj, Mgt Svc Invl: 022912 RE: CK# 7200273975

4/19/12
07101/12 DAVID lARKIN 12UA81L1TY 22 6255 (1,300,00) REVERSE LIABILITY 12 PO#F72X0426
11/30112 DAVID LARKIN J13WB302 22 6255 1,300.00 EXFR frl MSTR PROG Proj. MgtSvc LB12, rnvl# 062912 RE: CK#

72002769028/14/12

C ColbiTechnol~ies, Inc. Prlnled:~12~!201.



EXPENDITURE WORKSHEET
Delailed Lisling of Project Expenditures (SAB 184a)

!Dlstnct:
Garden Grove Unified SchoOl District

Counly: Project NUl1'lber: 57/66522.00.029
P 'eel. Name" BelliS - Modernization BelI.Mod

ReportNum r:

Page3of4

Pro' eet Warrant Re (SAB 184a)

I Payee WalTalt Nl.nlber F"'" Object Sije Planning Construction Testing Inspection Fum' & Equip' Description I Purpose IDol. e- Code (A) (B) (C) (D) (E) (F)
12109/13 ?CM3,INC. J14UC091 22 6255 1,795.46 EXFR frl MSTR PROG Proj/Constr Mgml Svc Jut)' 20131nV# GGUSD.JH..Q7

13 RE: CK# 7200286499 8122113
12109/13 peM), INC. J14UC091 22 6255 3,960.00 EXFR frl MSTR PROG Asst Construcl Mgr July 2013 InV# GGUSD.JT.07-

13 RE: eK# 7200286499 8122113
01127114 PCM3,INC J14U1274 22 6255 4,143.16 EXFR frfMSTR PROG AsstConstruct Mgr Oct 2013InV#GGUSD-JT-1Q-13

RE: CK# 7200288988 11/22/13
0&01112 BAVeD 7200276706 22 6265 5,473.70 2 Wilkins 375 6" backflow
08123112 BAVeD 7200277139 22 6265 1,357,65 1 'l'Vilkins 375 3" Backllow device
03107/13 IMPERIAL SPRINKLER & SUPPLY 7200281775 22 6265 2.299.84 Materials for Irrigation syslem
03112113 IMPERIAl SPRINKLER & SUPPLY 7200281884 22 6265 1.818.46 Rainmast Senlar Controller
04116113 IMPERiAl SPRINKLER & SUPPLY 72002828117 22 6265 621.65 6 pipes for irrila1lon
04118/13 RIV-OR COUNTIES PUMP COMPANY 7200282950 22 6265 2,297.22 (1) lrri9ation pump
04130/13 HOME DEPOT 7200283271 22 6265 105.62 Marls to connect power for irriqalion control
06118/13 SMARDAN SUPPLY CO-ORANGE COAST PIPE 7200284923 22 626' 3,169.33 Replace water healer and pump

06130113 NUCAST INDUSTRIES 7200285349 22 6265 5,550.00 8 concrele tables
06130113 PHOENIX LANDSCAPING INC 7200285658 22 6265 5.549.93 lrri9ation Repairs dam(!!:led by Contractors
07130/13 PHOENIX LANDSCAPING INC 7200285985 22 6265 4.443.53 lrri9ation Repairs damaQed by Contractors
12123/13 SUNESYS 7201)289803 21 6265 8.657.00 Labor chame to relocale MDF
01127114 EXPRESS PIPE & SUPPLY CO INC, J14U1273 22 6265 1,070.61 eXFR fr/ MSTR PROG wash sinks JnV#84928607-001 RE: CK#

720028867711/14/13
05121113 DEPT OF INDUSTRIAL RELA liONS 7200283928 21 6270 865.79 labor Compliance 7/1-12131112
06130113 DEPT OF INDUSTRIAL RELATIONS lIABILITY 13 21 6270 1.058.24 labOr Compliance 6/1-6130113 LB13
06J30f13 DEPT OF fNDUSTRIAL RELATIONS 7200285828 21 6270 1,022.79 labor Compliance 1/1-5131113
07/0lf13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 l1.058,24) REVERSE LIABILITY 13 PO# G72X0462
07130/13 DEPT OF INDUSTRIAL RELATIONS 72D02a5979 21 6270 1.058,24 labor Compliance 611-6130/13
010014 DEPT OF INDUSTRIAL RELATIONS 7200290863 21 6270 219.52 labor Compliance 7/1-9130113
03115112 P& RPAPER 7200273046 22 6275 70.53 Boxes & Tapes. exp transfer fr 00
04126112 P&RPAPER 7200274163 22 6275 188.26 Boxes & TaPeS- exp transfer If DO
05101112 P&RPAPER 7200274273 22 6275 53,81 Boxes & TaPeS- axp transfer Ir 00
05/03/12 P&RPAPER 7200274388 22 6275 124,45 Boxes & Tapes- exp transfer Ir 00
05107112 P&RPAPER 7200275490 22 6275 282,85 Boxes & Tapes. exp transfer fr 00
06114/12 WAREHOUSE 72SF3533 22 6275 286.79 Shrinkwrao
06121112 AlLIED STORAGE CONTAINERS 7200275937 22 6275 6.949,88 2..M! Storaqe Container & Delivery Charlie
06122112 WAREHOUSE 72SF3461 22 6275 9,14 Shrirlk Wrap
06122112 WAREHOUSE 72SF3612 22 6275 86.71 Shrink wrap
06/30/12 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 12 22 6275 3,586.01 VOIP Analog Phone Gateway LBl2

(N1CPARTNERS) .

06130112 BEACH WIRE & CABLE LlABllI1Y 12 22 6275 72.26 Materials 10install phones LB12
07101112 NETWORK INTEGRATION CO PARTNERS INC 1211A81l1TY 22 6275 (3,586.01) Reverse Uabllity PO #F72R4152

(NICPARTNERSl
07/01/12 BEACH WIRE & CABLE 12 LIABILITY 22 6275 [72.26) Reverse Liability PO#F72R4313
07/05112 P&RPAPER 7200276152 22 6275 565.69 500 MoviOClBoxes 2LB1
07113112 P&RPAPER 7200276423 22 6275 377.13 Stor<l!le Boxes
07/13112 STAPLES 7200276424 22 6275 329.72 102 rollsf17 packs) tape dispenser
07/19112 STAPLES 7200276526 22 6275 1.163.70 60 packs of disposable tape dispenser lB12
08102112 NETWORK INTEGRATION CO PARTNERS INC 7200276708 12 6275 3,197.21 VOIP Analo!! Phone Gateway lB12

(NICPARTNERS\
08102/12 NETWORK INTEGRATION CO PARTNERS INC 7200276708 22 6275 388.80 Smartne! Maintenance LB12

(NICPARTNERS)
08102112 BEACH WIRE & CABLE 7200276707 22 6275 72.26 MaleriaTs 10install phones LB12
09106112 AM CONTAINER SALES AND RENTALS 7200277325 22 6275 7.180,50 2 Stor&!le Conlainers .•.Delivery "'Iax
10/23112 BETTER RENTS 7200278358 22 6275 2.359.72 (1) Canopy 20'XSO", & Sidewa!l8X20
01103113 AAA CONTAINER SALES AND RENTALS 7200280026 22 6275 3,590.25 (I) SIor<J!:lcConlainer .•.Delivery
06130/13 SOUTH COAST LOGISTICS 7200285659 22 6276 12,282.44 Trucks, drivers, SUPervisors.&. helpers for school move
05130113 IMAGE 2000 LlABllI1Y 13 22 6276 400.00 Moved 2 cooiers/2 riso's one silc 10another LB13
06l3OI13 CAliFORNIA WESTERN VISUALS LIABILITY 13 22 6276 1.185.00 Relocale 3 Smart Boards LB13
07101/13 CALIFORNIA WESTERN VISUALS 13 LIABILITY 22 6276 CUBS.DO) REVERSE LIABILITY 13
0(101113 IMAGF '000 13l1ADllITY 22 6276 [40000\ REVERSE L1ABllITY13 PO# G72R4489

C Colb4 Tecllnologie~, Inc



EXPENDITURE WORKSHEET
Detailed Listing of Project Expendrtures (SAB 184a) Page4of4

ISchool Dlstnct I\"'OI,JnlY: Project Number: 5716S522.QO.()29 I "- """"'" IGarden Grove Unified School District Orange Project Name: BelliS - Modernization IBell-Mod)
Pro eel Wamlnt Re rt (SAB 184a~

I Dale Payee warrant Ntmber Fo"" Object Site PIam~"19 ConstructlOl'l Testing nspedion Fum' & Equip' Description' PL.rpOse ICode Code IAI 1"1 Ic) 101 lEI IFI
08101113 CALIFORNIA \'\'ESTERN VISUALS 7200286069 22 6276 1,185.00 Relocate 3 Smart Boards
08/01/13 IMAGE 2000 7200286081 22 6276 400.00 Moved 2 copiersl2 riso's Gne s~c to anolher
11/13/13 COUNTRY CITY TOWING mUB131 22 6276 270.00 EXFR If I MSTR PROG Tow Storage containers from Bell to BelllnV# 90480

RE: CK# 720028807210124113
12/18112 C.E,M, LAB CORP. 7200279764 " 6280 4,029.50 Geotechnical Observation-OCt, Nov
02114113 C.E.M. LAB CORP. 7200281181 " 6280 8,468.00 Insooction & Observations
02f14/13 CARDINAL E~IRONMENT AL CONSULTANTS 7200281183 22 6280 5,270.00 Inspection 8. specification Svcs

04/09113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200282614 22 6280 19,645.00 On-site Monitoring hazardous abatemt

04111/13 C.E.M, lAB CORP. 7200282746 22 6280 4.977.00 Geolechnical Observation-Feb 2013
06/13113 C.E,M, lAB CORP. 7200264700 " 6280 16.447.25 Geolechn ObsefV Mar/Apr 2013
06130113 C.E.M. LAB CORP. 7200265653 22 6280 2.222.50 Geotechnical ObsefV MaylJune 2013
10131113 C.E.M. LAB CORP 7200288271 22 6280 1,562.75 Geotechnical Observ JunelJuly 2013
03111114 C.E.M. LAB CORP. 7200292025 22 6280 300.00 Issuance of final verified report
12119,112 STEPHEN PAYTE OSA INSPECTIONS INC 7200279898 22 6290 8.640.00 Class 1 OSA Inspections-O. Kim
01103113 UCMI, INC 7200280037 22 6290 7.056.00 DSA Inspe<;tion Svc Nov 2012
01124/13 UCMI, INC. 7200280676 22 6290 5,355.00 D$A Inspe<;tion Svc Dec 2012
03/26113 UCMI, INC. 7200282298 12 6290 5,591.25 DSA Inspection Svc Jan 2013
04/11/13 UCMI,fNC. 7200282752 " 6290 5,040.00 OSA Inspection Svc Feb 2013
04130113 UCMI, INC. 7200283272 12 6280 5.292.00 OSA Inspection Svc March 2013
06120113 UCMI, INC 7200285061 22 6290 5.544.00 OSA Inspection Svc Apn12013
06127113 UCMI, INC 7200285118 22 6290 5,544,00 DSA Inspection Svc May 2013
06130113 UCM1, INC. 7200285842 22 6290 5.040.00 DSA Inspection Svc June 2013
08130113 UCMI.INC 7200286677 12 6290 2,772.00 DSA Inspection Svc July 2013
10/01f13 UCMI, INC 7200287340 " 6290 2,772.00 DSA Inspection Svc AU!l 2013
06/20/13 EMPIRE CLEANING SUPPLY 7200285052 " 4300 1.842.48 50 Roll lowel dispensern
12/18/13 CLARIDGE PRODUCTS 8. EQUIPMENT, INC, J14UC181 22 4300 6,480.00 EXFR Irl MSTR PROG 40 lack boards series 800 vinyl 48x96 InV#

CIN14041 RE: CK# 7200287044 9/19/13
Tolal Project Costs:

Tolals 428 239,29 498401ln,70 62922.00 58646,25 8 322.48 5.543110,72

C Colbi Tcchnolog;e~. Inc Prlnl~d: 4/2412014



EXPENDITURE WORKSHEET
Detailed UsIng of Project Expenddures (SAB 184a) Page 1 of 4

I~DlStnd. Co<mt, I ~ojl:!dNumber: 57/66522-00-009 I Report Number: IGarden Grove Unified School District 0"""" PrOject Name Brookhurst ES - Modernization (Brl<hst-Modl
Projocl Warrant Re SAB 164<1)

I O~" p- warrant NlfTlOOr F"," Objed Sile Plaming Construction Testing Inspection Fum' & Equip' Description I ~e ICode Code (A) (B) (C) (0) (E) (F)

04I0Bi1O 'fDEEN & ASSOCIATES 7200254860 01 6210 25,980.00 Architect Pay request 1
04108110 YDEEN & ASSOCIATES 7200254859 01 6210 25,980.00 Architect Pay request 2
00103110 YDEEN & ASSOCIATES 7200256734 01 6210 10,002.09 Architect Pay request 3
071C6110 YOEEN & ASSOCIATES 7200257600 01 6210 37,59324 Architect Pay request 4
08112110 Y'DEEN & ASSOCIATES 7200258454 01 6210 3,966 98 Arcl1itcet Pay reqJeSt 5
12121110 YDEEN & ASSOCIATES 7200261380 22 6210 7,933 97 Architect Pay request 6
12121/10 YOEEN & ASSOCIATES 7200261384 22 6210 3,936,98 Architect Pay request 7
05lO3I11 Y'OEEN & ASSOCIATES 72Ct126f.1J76 22 6210 3,96698 Architect Pay request 9
05115112 Y'DEEN & ASSOCIATES 7200274710 22 6210 366 20 Pro Repro, Plan review SLbmittal
01(00113 KNA CONSULTING ENGINEERS, INC. 7200280139 22 6210 190.00 1hr General Eng svc.Coostruction Svc
01f17l13 ORANGE COUNTY SHERIFF'S 72OCl280470 22 6210 31,471.20 Levy fOf YDecn Inv 2012.12001

OFFICE/SHERIFF'S CML DI\1ISION
01124113 ORANGE COUNTY SHERIFF'S 7200280673 22 6210 70,82049 Levy for YDoon Invoice#2012,12006

OFFICE/SHERIFF'S CNiL DMS10N
02114113 KNA CONSULTING ENGINEERS, INC. 7200281185 22 6210 285.00 1.5hr@$190General Eng Svc-Constctuion
Q613(Y13 YDEEN & ASSOCIATES LIABILITY 13 22 6210 28,933.00 Architectural svcs LB13
06l3OI13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 3,632.51 EXFR fr/ MSTR PROG !egacy/rcn-certified DSA projed doseout Inv#

017448 RE: CK#72002858397/19/13
07101/13 YDEEN & ASSOCIATES 13L1ABIUTY 22 6210 (28,933.00) REVERSE LIABILITY 13
01127/14 OON.AJ..OKROTEE PARTNERSHIP INC J14U1272 22 6210 5,296.51 EXFR 1r/MSTR PROG GGUSD suppol1 (PM) work Inv# 017525 RE:

CK# 7200267830 1M7/13
00110110 DIVISION of STATI: ARCHITECTS 7200256922 01 6220 16,895,91 DSA Plan Review Fees
03121/11 DMSION of STATEARCHJTECTS 49358 22 6220 8,009,00 Pay Request. Amerded Plan Review Fee
05109/13 DMSION of STATE ARCHITECTS 7200283604 22 6220 1,188.00 DSA Plan rovieYl-A/lemate desig'Vrevisiofl
09112/13 DIVISION of STATE ARCHITECTS 7200285890 22 6220 49,00 DSA Plan review Fees, April 2013
00111/11 CAUFORNIA DEPT. OF EDUCATION 72002t'in59 22 6225 1,389 59 Pay req.JeSt,Review of Plans & Specs
03122111 AA-1ERICANREPROGRAPHICS CO 7200263758 22 6240 71.67 Reprogaphics 1NOIJS9537
03122111 AMERICAN REPROGRAPHICS CO 7200263758 22 6240 156,50 Rcprograptllcs WO#F1367868
04107/11 FEDERAL EXPRESS 7200264336 22 6240 123,70 Shipment of 2 pkgs, OPSC
00'29111 FEDERAL EXPRESS 7200268714 22 6240 BBS Shipment, Priority Funding
10f2Ol11 IWERICAN REPROGRAPHICS CO 7200269321 22 6240 185.44 Pay req.JeStINO#F0082911
12/13111 flMERICAN REPROGRAPHICS CO 7200270Ci90 22 6240 46.88 Reprographics WO#F1511717
0212&'12 AMERICAN REPROGRAPHICS CO 72Q0272401 22 6240 51.03 Reprographics won F1456741
03120112 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 9.15 Reprographics 'IJOtIFl530040
04117/12 AMERICAN REPROGRAPHICS CO 7200274052 22 6240 108.75 Pay Request 1NO#F1530507
06107/12 IWERICAN REPROGRAPHICS CO INVCANCEL 22 6240 Reprographics we #f=1552188
0CI19{12 AMERICAN REPROGRAPHICS CO 72Q0275910 22 6240 831.19 Reprographics \NO #F1552188
0612&'12 PRINT SHOP/COPIER CHRG J12T6282 22 6240 4382 Print
07/00112 SIGNS & LUCITE PRODUCTS, INC 7200276153 22 6240 700,38 Measure A sign, Installation ....;th2 posts 2LB1
=12 AMERICAN REPROGRAPHICS CO 7200277247 22 6240 854.56 Reprographics INOI#F1f1327&:l
10123112 AMERICAN REPROGRAPHICS CO 7200278356 22 6240 379.90 Reprographics 'NO #F1658m
11127f12 Al'l.ERICAN REPROGRAPHICS CO 720027m9 22 6240 3914 Reprographics WO#F 1638897
01/15/13 MILLER RESORT, LLC, 7200200366 22 6240 24500 ModIFac Liaison Svc Nov 2012
02114/13 MILLER RESORT, LLC 7200281187 22 6240 99.17 Mcx1IFacSchool Liaison Dec 2012
03128/13 MILLER RESORT, LLC 7200282391 22 6240 110.00 WodfFac Liaison Svc Feb 2013
04125113 AMERICAN REPROGRAPHICS CO 7200283122 22 6240 '"'00 Reprograhpics we #441795 Adden #1
06l3OI13 AMERICAN REPROGRAPHICS CO 7200285786 22 6240 5997 Reprographic Services
00130113 \NESTGROUP DESIGNS, INC Jl3U7291 22 6240 2,576.22 EXFRfrfMSTR PROG pre; Mgmt SvcMay20131nv# 13504-05 RE:

CK# 72002851196127113
Q613(Y13 PCMJ, INC. J13U7291 22 6240 3,58573 EXFR frf MSTR PROG ProfiCons1r Mgmt Svc June 2013 tnv#

GGUSD-JH-06-13 RE: CK# 7200285657 7/16113
06l3OI13 MILLER RESORT, LlC J13U7291 22 6240 234,71 EXFR fll MSTR PROG SChICorrm Liaison Svc lnv# 2013-0296 RE:

CK# 7200285114 6127/13
12118113 MILLERRESORT, LLC. J14UC181 22 6240 180.00 EXFRfr/MSTR PROGSthl Comm liaison Svc InV#2013-0341RE:CK#

72002871109.'24113
08/14112 BERNARDSCONSTRUCTION 7200276886 22 6250 531.079.92 Payapp. #1 6123/12-7/31112
09125/12 BERNARDSCONSTRUCTION 7200277694 22 6250 466.343.13 Pay app.#2 8/1/12-8131112
12106112 BERNARDSCONSTRuCTION 7200279391 22 6250 23.368.36 Pay app.#3 9/1/12-9/30112
12113112 GOlDEN BEARCONSTRUCTION nOOn9606 21 6250 206,897.52 PayApp#1 periodto 10/31/12
01124113 GOLDENBEARCONSTRUCTION 7200280669 21 6250 141,08/.94 Pay app#2, Period to Nov 30, 2012

C Colbi Toct1nologies. Inc.



EXPENDITURE WORKSHEET
Detailed Listing of Project Expendiltres (SAB 184<1) Page 2 014

j5choo1 District" Courty: Project Number: 57/66522-00-009 I Report NUl1oor: IGarden Grove Unified School District Oranae Project Name: Brookhurst E$ - Modemil';ation (Br1dlst-ModI
Project Warrant Report SAB 184.,

I Dm, Payee warrant Number F.m Objod Site Planning Ccnstn..diOll Testing InspectIOn Fum' & Equip' Description I Pupose ICode Code {AI {"I {el {DI (E) (F)

02107/1J GOLDEN 8EAR CONSTRUCTION 7200281084 22 62SO 155.774.11 Pay app #3 period 1012/31/12
02l2a/B BERNARDS CONSTRUCTION 7200281582 22 62SO 53.242.09 Pay app #41011112-10131/12
03105/13 GOLDEN BEAR CONSTRUCTION 7200281576 22 6250 216.938.06 Pay app #4 Period 101131(13
03/12113 BERNARDS CONSTRUCTION 7200281883 22 6250 18.362.00 Release 01stop notices
03126/13 GOlDEN BEAR CONSTRUCTION 7200282390 22 62SO 195,194.91 Pay app #5 period 102/28/13
04125113 BERNARDS CONSTRUCTION 7200283123 22 62SO 57,494.50 Pay app #5 Final Retention
04/25/13 GOLDEN BEAR CONSTRUCTION 7200283126 22 6250 246,294,65 Pay app #6 period to 3131113
OS/23113 GOLDEN BEAR CONSTRUCTION 7200284034 22 6250 348.406.17 Pay app #7 period 10413M3
05123/13 GOLDEN BEAR CONSTRUCTION 7200284034 22 62SO (Q.01} Pay arlP #7, paid $348,406.16 inr.lead of $348,406.17
OEr13113 GOLDEN BEAR CONSTRUCTION 7200284702 22 62SO 230,139,11 Pay app #8 period to 5/31/13
06130113 GOLDEN BEAR CONSTRUCTION 7200285450 22 6250 133.419.41 Pay app #9 period to 3130/13
08121/13 GOLDEN BEAR CONSTRUCTION 7200286396 22 6250 361,208.08 Pay app#10 period to 7130113
10103113 GOLDEN BEAR CONSTRUCTION 7200287424 22 6250 206.715.87 Pay apD#11 period \0 8130113
10131/13 GOLDEN BEAR CONSTRUCTION 7200288276 22 62SO 44,534.82 Pay app #12 period \0 9/30113
01/28114 GOlDEN BEAR CONSTRUCTION 7200290760 22 6250 130,874.24 Pay App #13, FINAL, period to10f7/13
12/11/12 ON TARGET VOICE & DATA 7200279521 22 6251 3.320.67 EXFR frl OSJ6265 613QJ13Inr.lall conduil & power lor pro:eclor
01117/13 NETWORK INTEGRATION CO PARTNERS INC 7200280469 22 6251 34.42 EXFR frl OBJ5265 6130/13 Inr.laliationlConfig

(NICPARTNERSI
01117113 NETWORK INTEGRATION CO PARTNERS INC 7200280469 22 5251 3,458.55 EXFR frl OBJ6265 6130113Inr.tallfConfig, Project mgmt

(NICPARTNERSI
01125/13 NETWORK INTEGRATION CO PARTNERS INC INVOICE CANCEL 22 5251 EXFR fa OBJ6265 6.130f13 Proville malerial, equipmenls, labor & services

(NICPARTNERS)
02/14/13 NETWORK INTEGRATION CO PARTNERS INC 7200281189 22 6251 28,293.55 EXFR Irl OBJ6265 6130/13 CISCO Equipmenls, Eligible t 1%

(NICPARTNERSI
02/141\3 NETWORK INTEGRATION CO PARTNERS INC 7200281189 22 6251 1,371.15 EXFR Irl OBJ6265 6/30113 CISCO Equipmenls, Erate IneUgible

(NICPARTNERS)
03/07113 NETWORK INTEGRATION CO PARTNERS INC 7200281776 11 6251 6,214.83 EXFR frl OBJ6265 6130/13 Cabling .Pay app #1 less 5% retention

(NICPARTNERS)
0MJ6I13 ON TARGET VOICE & DATA 7200264429 11 6251 8,518.15 EXFR Irl OBJ6255 6130113Onsile Labor & Materials
06130113 ON TARGET VOICE & DATA LIABILITY 13 22 6251 26,468,68 electrical lor projectors SETTlEMNT AGREEMNT LB13
06/30/13 NETWORK lr--ITEGRATION CO PARTNERS INC LIABILITY 13 22 6251 323.82 EXFR frl OBJ6265 6/30/13 Pro~ide Man & Labor lor Cabling for E.Rate14

(NICPARTNERS)
07/01/13 NETWORK INTEGRATION CO PARTNERS INC 13 LIABILITY 22 6251 (323.82) REVERSE LIABILITY 13

{NICPARTNERS)
07/01113 ON TARGET VOICE & DATA 13 LIABILITY 22 6251 (26.468.681 REVERSE LIABILITY 13
08130f13 ON TARGET VOICE & DATA 7200286676 11 6251 26,468.68 electrical for projectors SETILEMNT AGREEMNT
llf22f13 NETWORK INTEGRATION CO PARTNERS INC 7200288986 22 6251 671.19 Pay app #4, Equlpmenls, period to 6/30113

(NICPARTNERS\
12105/13 NETWORK INTEGRATION CO PARTNERS INC 7200289298 22 6251 23,547.39 Pay app #02.A -CablIng

(NICPARTNERS)
12f05113 ON TARGET VOICE & DATA 7200289299 22 6251 1.790.50 Labor & Materials
12123113 SUNESYS 7200289829 22 6251 4,468.00 Labor chal'!le 10 relocate MDF
04/19/12 DAVID LARKIN 7200273975 22 6255 503.75 Dist Wide Charges Prorated Feb 12 (Expense Tmslr in AA only-not Bitech)

04119{12 DAVID LARKIN 7200273975 22 6255 871.00 ?roj. ~ISvc March 12 (Expense Tmsfrin Monly-noIBilech)
06121/12 DAVID LARKIN 7200275938 22 6255 1,040 00 Proj, Mql Svc May 2012 (Expense Trnsfr in AA only-flOt Sitech)
06l30I12 DAVID lARKIN LIABILITY 12 22 6255 455.00 EXFR Ir/MSTR PROG: Proi, M!lISvc June 12 LB12
06130/12 DAVID LARKIN m07J06 22 6255 1,365.00 JE FRI MSTR PROG Proj. Mgt Svc Inv# 022912 RE: CK# 7200273975

4/19/12
07101112 DAVID LARKIN 12 LIABILITY 22 6255 (455,001 REVERSE LIABILITY 12
11/31>/12 DAVID LARKIN J13WB302 22 6255 455,00 EXFR lr/MSTR PROG Proj. Mg\ Svc LB12,lnV# 062912 RE: CK#

72OO2769028f14112
121(19/13 PCM3, INC. J14UCD91 22 6255 1.795.46 EXFR frl MSTR PROG ProjJConstr Mgml Svc July 20131nV# GGUSD-JH-07

13 RE: CK# 7200286499 8/22113
07~10 WJS,INC. 7200257683 01 6265 91.12 Boyr. Restroom ADA Compliar\ce
08114112 CITY OF GARDEN GROVE 50459 22 6165 150.0(1 Renlal 01waler meier
08/14/12 BAVCO 7200276885 22 6265 3.189.40 2 Wilkins 37S 4' Backflow devices
08123(12 SAVCO 7200277139 22 6265 1,357.65 1Wilkins 375 3'

CCoibi Technologies. Inc Printed, 4124120104
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]SchooIDistoct County: I ~rOjeclNumber. 57/66522-00.009 I Report Number" JGarden Grove Unified School District Orange Project Name: Brookhurst ES - Modernization (Brkhst-Mod)
Pro"ect Warrant Report SAB 184a

I D,to p- Warrant Number F•••• Objoct Sile Plaming Construction Testing Inspcdicrl Fum' & Equip' Description / Pl,XJlOSe JCod, Code ,A) IB) (C) (D) (E) IF)
10119/12 PHILIP T1TOLO WATER TRUCK SERVICE,INC. 1200278241 22 6265 360.00 Water trucl<:.6hr@S60WO#2012-1).405166

10119/12 PHILIP mOLO WATER TRUCK SERVICE, INC. 7200278241 22 6265 420.00 Water truck. 7hr@$60WOIl2012-13-405186

11/15112 CHARLES G HARDY INC 1200278967 12 6265 8.316.47 167 1124x8 BE Gyp se Vinyl, 1 Stud HUQl1erClip
12106112 TANDUS 7200279395 12 6265 9,715.31 Ar8!lon Carpels & Gao Tile
12118112 CHARLES G HARDY INC 7200279765 12 6265 305.91 (17)10' Batten Strip & (7) OF" ols Comer Lam
12/18112 HOME DEPOT 7200279767 " 6265 116.24 4 Be FIR Ply
01110113 RIV-OR COUNTIES PUMP COMPANY 7200280257 " 6265 2.216,08 Pump lor Irriqalion system
01131/13 TANDUS 7200280886 12 6265 9.608.14 Arallon Carpels
02107113 TANDUS 7200281087 " 6265 640.82 Araqon Carpets
02114/13 CITY OF GARDEN GROVE 7200281184 " 6265 72.26 Water usao:;e8116/12.10110112
04123113 TANDUS 7200283021 12 6265 10.485.70 Ar<l!lon Carpels and Geo tiles
05114f13 CLARK SECURITY PRODUCTS 7200283697 " 6265 1.252.72 Locks and trims for restrooms
05123113 CITY OF GARDEN GROVE 7200284031 " 6265 107.41 Install & Remvt of Hydrant Meter & Usa!:Je
06127113 TANDUS 7200285108 21 6265 3.729,09 Carpels
10129113 PRINGLES DRAPERIES & BLINDS 7200288193 " 6265 34." Install (1) mini blind on principars office door
12118113 HYDRO.SCAPE PRODUCTS INC J14UC181 " 6265 280,22 EXFR frl MSTR PROG Stover Elite seeds for sports field InV# 7814363.01

RE: Cl<# 720028827710/31/13
12118113 RESOURCE BUILDING MATERIAL J14UC181 " 6265 113.40 EXFR frl MSTR PROG SCOOpcomposllnV# 1406610 RE: CK# 7200287960

10122113
01/30/14 BEN'S ASPHALT, INC 7200290865 " 6265 27.150.00 Repair Asphalt in teache~s parki~ lot
02121114 J.L. COBB PAINTING 7200291454 12 6265 3.000.00 Demo, RedcsiQn. Install Chimney in kinder classrm
05121113 DEPT OF INDUSTRIAL RELATIONS 7200283928 21 6270 853.05 labor Compliance 7/1-12131112
06130/13 DEPT OF INDUSTRtAl RELATIONS LIABILITY 13 21 6270 152.15 labor Compliance 611-6130f13 phase2 LB13
06130113 DEPT OF INDUSTRIAL RELATIONS UABIUTY 13 21 6270 1,954.57 Labor Compliance 611-6130/13 phase1 L813
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285828 21 6270 3.822.42 Labor Compliance 1/1-5131113
07/1)1/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 /152.15) REVERSE LIABILITY 13
07101/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 11 6270 /1.9S4,5n REVERSE LIABILITY 13
07130113 DEPT OF INDUSTRIAL RELATIONS 7200285980 21 6270 2.106.72 Labor Compliance 611~6130113
07113/12 ALLIED STORAGE CONTAINERS 7200276417 12 6275 3.474.94 1 40' SloraQe Contail'ler & Deliver Ctuqe 2LB2
06130/13 IMAGE 2000 LIABILITY 13 22 6276 50.00 move (1) riso only LB13
0111)1/13 IMAGE 2000 13 LIABILITY 22 6276 (SO.DO) REVERSE UABILITY 13
08106113 !MAGE 2000 7200286159 22 6276 50.00 move (1) riso only LB13
11126113 IMAGE 2000 7200289125 12 6276 50.00 movla (1) riso only
12111f12 C.E.M. LAB CORP. 7200279520 22 6280 18,157.25 Geotechnical Observation Svc
01129f13 C.E.M_ LAB CORP. 7200280763 22 6280 1,583.50 Geotechnical Observation Services
02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281\83 22 6280 4,250.00 Hazardous Inspce~onlSpecification Services

02114113 C.E.M. LAB CORP. 7200281181 22 6280 874.00 Observation & Review
04109113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200282614 12 6280 13,550.00 . On. site Monitorlng hazardous abatemt

04111113 C.E.M LAB CORP. 7200282748 22 6280 1,659.25 Geotechnical Observation Feb-Mar 2013
06106/13 C.E.M.LABCORP. 7200284427 22 6280 1.885.50 Geotechnical Observation I<p 2013
06/30113 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 12 6280 2,195.00 Hazardous Matr1 Moni:oring LBl 3

06130113 C.E.M LAB CORP. 7200285653 12 6280 884.50 Geotechnical Observ June 2013
06130113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200285833 22 6280 3,190.00 Hazardous Mater1Monitoring

07/01113 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 22 6280 (2,195.00) REVERSE LIABILITY 13

08106113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286155 22 6280 2,195.00 Hazardous Malrl Monitoring LB13

09117/13 C.E.M. LAB CORP. 7200286961 22 6280 1.915.25 Geotechnical objservation June, July 2013
01fJOl14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200290866 22 6280 \,015_00 Final billing-monitoring,compile close out documents

09125112 SANDY PRINGLE ASSOC. INSPECTION 7200277696 22 6290 7,594.41 Inspector .n.Shaffer 95hr@62.25"'18hr@93.37
CONSULTANTS

C Colbi TechnolO\lies, Inc. Pn"Ie-t!: 4/24/2014
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1:scnooI DlStnct: County. I project Number: 57166522.00-009 IR_N""""" IGarden Grove Unified School District QranQe Proiect Name: Brookhurst ES. Modernization IBrkhst.Modl
Project Warrant Report lSAB 184a

I Om. Payee Warrant Number Fo"" O~ect Sile Plaming Construction Testing Inspection FlSn' & Equip" Description I PlXpOse lCode Codo IA) (8) IC) (0) IE) IF)
10104/12 SANOY PRINGLE ASSOC. INSPECTION 7200277916 22 6290 3,174.74 Inspector a.Shaffer 48hr@62.2S .•.2hrOT

CONSULTANTS
10/30112 SANDY PRINGLE ASSOC. INSPECTION 7200278563 21 6290 4,233.00 Inspector.D. Shaffer 6Bhr@$62.25

CONSULTANTS
12/11/12 SANDY PRINGLE ASSOC. INSPECTION 7200279523 21 6290 5,727.00 Inspector D. shaffer 92hr@ $62,25

CONSULTANTS
12/19112 STEPHEN PAYlE OSA INSPECTIONS INC 7200279898 22 6290 3.484.00 Class :2OSA Inspeclions.J. Edwards
01103113 STEPHEN PAYTE OSA INSPECTIONS INC 7200280036 22 6290 5,092.00 Class 2 DSA Inspect'n SVl:
01117113 STEPHEN PAYlE DSA INSPECTIONS INC 7200280471 22 6190 4.824.00 72hr(i1!$67 Class 2 DSA Inspeelion- J Edwards
02114/13 STEPHEN PAYlE DSA INSPECTIONS INC 7200281192 22 '290 5.025,00 DSA Inspection Sye J. Edwards. C, liqhllo01
03119113 STEPHEN PAYTE DSA INSPECTIONS INC 7200282062 22 6290 5,760.00 DSA Inspection Sye J.Gonzales Feb 2013
04123113 STEPHEN PAYlE DSA INSPECTIONS INC 7200283020 22 6290 6,048.00 DSA Inspection Svc Mar 2013
06KI4/,3 STEPHEN PAYTE DSA INSPECTIONS INC 7200284323 " 6290 5,760.00 DSA Inspetlion Svc Aix 2013
06/20/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200285059 11 6290 6.048.00 DBA lilSpection SVl: May 2013 H Krapf
06130/13 STEPHEN PAYlE DSA INSPECTIONS INC LIABILITY 13 11 6290 5,360.00 Class 1 DSA lilSpeetion Svc-June 2013lB13
07101/13 STEPHEN PAYlE DSA INSPECTIONS INC 13 lIABILITY " 6290 (5.360.lJO) REVERSE LIABILITY 13
0008113 STEPHEN PAYlE DSA INSPECTIONS INC 7200286218 " 6290 5,360,00 Class 1 DSA Inspection Sye-June 2013lB13
08122113 STEPHEN PAYlE DBA INSPECTIONS INC 7200286500 " 6290 2.948.00 OSA Inspection H. Kraoh July 2103
09/26113 STEPHEN PAYlE OSA INSPECTiONS INC 7200287226 " '29" 3,015.00 DBA Inspection Auq. 2013, H. Kraph
11/19113 STEPHEN PAYTE DSA INSPECTIONS INC 7200288807 " 6290 1,340.00 DSA Isoection Sept 2{)13
01107114 JERRY HILLS 7200290117 22 <300 269.86 4 Healers for Kinder classroom
01114114 SMARDAN SUPPl V CO.ORANGE COAST PIPE 7200290345 22 4300 '~0,50 1 Gas regulator

J 974 643.7° 51139.21: 75 4~3.15
Tolal Projecl Costs:

Tolals 269825.47 410.36 4371452.02

C Colbl Teclmologi8$. Inc Prinle<:l: 4/24/2014
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ISchooI District Counly: I ~rojecl Number- 57166522-00-033 1Report NumOl.'1: IGarden Grove Unified School District Orange Project Name. Bryant ES - Modemi~ation fBryant-Mod}
Project Warrant Report SAB 184a

I Dale P'yee warrant Nurrber Fo'" Object Site Plaming Construction Testing InspecUon FlA'Tl'& EqLip'
Desaiption I PISJXlS& ICode Cod, (A) (8) (C) (D) (E) (F)

04100'10 V'OEEN & ASSOCIATES 7200254a60 01 62'0 28,397.00 Afchilec:l Pay request 1
<>W8I'O Y'DEEN & ASSOCIATES 7200254859 01 6210 28,397.00 Architect Pay request 2
OCJ03/,O 'fDEEN & ASSOCIATES 7200256734 01 62'0 9,169.85 Architect Pay request 3
Q8,112110 YDEEN & ASSOCIATES 7200258455 01 6210 964.58 Architect Pay request 4
09/21110 Y'OEEN & ASSOCIATES 7200259219 0' 62'0 3,911,40 Archiloct Pay request 5
l0i07f10 Y'DEEN & ASSOCIATES 7200259565 01 6210 11,734,21 Architect Pay reqJeSt 6
110010 Y'DEEN & ASSOCIATES 7200260769 01 62'0 3,911.40 Architect Pay request 7
12121/10 YDEEN & ASSOCIATES 7200261384 22 6210 11,734.21 Architect Pay req.JeSt 8
12121110 'r"DEEN & ASSOCIATES 7200261386 22 6210 3,911.40 Architect Pay request 9
","",11 Y'DEEN & ASSOCIATES 7200264833 22 6210 3,911.40 Archiject Pay request 10
05126111 KNA CONSULTING ENGINEERS, INC. 7200266006 22 6210 725.00 Consulting Engineer Service
C6I02Ill YDEEN & ASSOCIATES 7200266195 22 62'0 11,734.20 Architect Pay reqJ9S112
06I14J11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 1,622.50 Consu"ing Englneer Service
07r28J11 FEDERAl EXPRESS 7200267520 22 6210 128.17 Ship Plans & Specs 10OPSC on Jun 9 lBll
12108111 YDEEN & ASSOCIATES 7200270599 0' 6210 545,12 Reimb, for S. Larson Travel 10 DSA
05115112 YDEEN & ASSOCIATES 7200274707 22 62'0 434.36 Pro Repro, Plan review subrTlittal
05J24J12 YDEEN & ASSOCIATES 7200275102 22 6210 1,241.25 Reirrtlursemarrt for Cumming
06l3OI13 PSVI/C GROUP UABILITY 13 22 6210 30,998.12 Prof. Svc DSA approval75%, Conslnx Actnin 50%
06l3OI'3 DONJlJ..D KROTEE PARTNERSH!P INC J13U7261 22 62'0 778.58 EXFR frl MSTR PROG permane:lVlrterim reloc c1assrms Irw# 017388

RE: CK#72002849166118113
07101113 PSVI/C GROUP 13LlABlUTY 22 62'0 (30.998.12) REVERSE LIASILI1Y 13
10129113 PSVI/C GROUP 7200288194 22 6210 33,182.08 Prof. Svc DSA approval75%, Conslnx, Admin 50%
11/13113 KNA CONSULTING ENGINEERS, INC. J14UB131 22 62'0 95.00 EXFR Irl MSTR PROG construction svc Aug 2013InV#13634 RE"

CK# 720028733210t'1I13
11/26113 PSIM:GROUP 7200289127 22 62'0 40,81566 LB13Prof. Svc OSA approvaI75%, COOstruc Admin 10%
12123113 PSIM: GROUP 7200289825 22 6210 8,295.52 Prof. Svc, Construe. Actnin 80%
03/11/14 PSW:GROUP 7200292040 22 6210 32,520.15 Prof. svc-bidding & Const observat'n
09lO2I'0 DIVISION of STATE ARCHITECTS 7200258625 22 6220 16,679.76 Pay request plan revie'w fees
C6'16111 DIVISION 01 STATE ARCHITECTS 7200266721 22 6220 7,21379 Pay request Plan Rovie'w Fees
0l3I01113 DMSION 01"STATE ARCHITECTS 72002B6OBO 22 6220 92000 DSA SWmission Fees Interim Housing portables
08111111 CALIFORNIA DEPT, OF EDUCATION 7200267759 22 6225 1,367.98 Pay reqtJ:!sl, Review cf Plans & Specs
071U5111 AMERICAN REPROGRAPHICS CO 7200267114 22 6240 154.57 Reprl>;jrap,ics WO#Fl3B8383 1LBl
03120112 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 9.15 Reprograpllics \NO#F 1530037
11129112 AMERICAN REPROGRAPHICS CO 7200279159 22 6240 46572 ReprOlJaPhics \fI.O#F1639374
01103/13 AMERICAN REPROGRAPHICS CO 7200280027 22 6240 125,95 Reprographics WO#f'l639943
03lO5I'3 AMERICAN REPROGRAPHICS CO 7200281673 22 6240 2,787.76 Reprogrphics-Mod AddendLrn #1
06l3OI'3 ANlERICAN REPROGRAPHICS CO 7200285791 22 6240 46.41 Reprogtaphic services
06l3OI13 MILLER RESORT, LlC. Jl3U7291 22 6240 168.87 EXFR frl MSTR PROG $chI Comm Liaison Svc rnv# 2013-029) RE:

CK# 7200285114 6127/13
06l3OI'3 CONSTRUCTION PlANNING AND J13W330W 22 6240 6,838.54 EXFR fr/ MSTR PROG ProifConslr Mgmt Svc May 20131nV# 13-5-

M.AJ\lAGEMENT, LLC
. COO3RE: CK# 72002851056127/13

06l3OI'3 PCM3,INC J13U7291 22 6240 3,585.72 EXFR frl MSTR PROG ProjIConStr Mgnl Svc Jtne 2013 Inv#
GGUSD-JH-OO-13 RE: CK#72OO285657 7/16113

06l3OI'3 VVESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.21 EXFR IrlMSTR PRoo Proj Mgmt Svc May 20131nv# 13S04-Q5 RE:
CK#72002851196127/13

12118113 MillER RESORT, LLC J14UC181 22 6240 180.00 EXFR frl MSTR PROG SchI Comm Liaison Svc 1nV#2013-0341 RE:
CK# 72002871109124113

00/11113 PAUL C. MILlER CONSTRUCTION CO., INC. 7200284583 22 6250 76,519.65 Pay App #1, 4J1-413Of13(bonds)

0617.7113 PAUL C. MILLER CONSTRUCTION CO"INC 7200285116 22 6250 62,027.40 Pay app #2, 4/1-4/30113

06l3OI13 PAUL C. MILLER CONSTRUCTION CO., INC LIABiLITY 13 22 6250 132,380 55 Pay app #3, 611-6130113 LB13

07f01113 PAUL C, MILLER CONSTRUCTION CO"INC 13 LlABILI1Y 22 6250 (132,380.55) REVERSE lIAB1l11Y 13

0&'01113 PAUL C. MILLER CONSTRUCTION CO" INC 72002B5084 22 6250 118,634.17 Pay app #3, 6/1-6130113 LB13

0&'21113 PAUL C. MILLER CONSlRUCTlON CO" INC. 7200286400 22 6250 1,539,200.58 Pay app #4, 7/1-7131113

09J19J13 PAUL C, MILLER CONSTRUCTiON CO., INC. 7200?871)48 22 6250 681.407.14 Pay app #5, 811-8131/13
11/21113 PAUL C. MILLER CONSTRUCTION Co., INC. 7200288961 22 6250 215,59~.70 Pay app #6, 911-9/J0f13

C Colbl Technologies, Inc. Primed: 4/241:2014
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ISChooI OiS1nct County I ~~ect Number: 57/65522-CJ0.033 I t<ep::lrt Number. IGarden Grove Unified School District Onm~ Project Name Bryant ES - Modernization (Brvant-Mod)
Proiect Warrant R (SAB 184a

I Date ea,.. Warrant Nt.rnber '.ro Objed. S~e Pl3ming Conslructklrl Teslirg Inspection Fum' & Equip' OesCfiption J Purpose ICode Cod, IAI IB) [CI (D) IE) IF)
11121/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200288961 11 6250 339.788.50 Payaoo#1,10/1-10131/13
12123113 PAUL C. MILLER CONSTRUCTION CO., INC. 7200289823 11 6250 170,455.53 Pav apD #8, 1111-11130113
03118114 PAUL C. MILLER CONSTRUCTION CO., INC. 7200292255 11 6250 516,502,91 Pay app #9, 111.1131/14
12123113 NETWORK INTEGRATION CO PARTNERS INC 7200289821 11 6251 76,897.69 E-rate eligible, Equlpmeflts

(NICPARTNERS)
02104/14 NETWORK INTEGRATION CO PARTNERS INC 7200290975 " 6251 577.32 Erate 14, netwk & cabling, Pay app #3, period to 110013

(NICPARTNERS)
03120114 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 5,079,71 E-Rale 14 Cabling, Pay app #2

(NICPARTNERS)
12109113 CONSTRUCTION PLANNING AND J14UC091 22 6255 3,343.73 EXFR Irl MSTR PROG ProjiConslT Mgml Svt July 20131nV# 13-5-0005 RE:

MANAGEMENT, LLC CK# 7200286654 8129113
12109113 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR frl MSTR PROG ProjlConstr Mgml S~c July 2013 InV# GGUSD-JH.{)7

13 RE: CK# 1200286499 8122113
01128114 PCM3,INC. J14W1282 22 6255 6,276.92 EXFR Ir! MSTR PROG ProjiConslI Mgmt Svc Oct 2013 In\lit GGUSD-JR.1Q.

13 RE: CK# 720028B988 11122113
07105111 VECTOR RESOURCES 7200267120 11 6265 401.50 Pay reQuesl Job 38701 1LB1
05114113 SOUTHERN CALIFORNIA EDISON 7200283693 21 6265 268":0 Meler & $l'!rvice Ch~e
06/27/13 CROWN FENCE SUPPLY CO 7200285113 22 6265 1.192.32 Install ~ales jor Edison Access
06130113 HOME DEPOT J13W6JOU 22 6265 321.95 EXFR frl MSTR PROG tape LB13 InV# 5092009 RE: CK# 7200285984

7130/13(6130)
06/30113 DEPT OF INDUSTRIAL RELA nONS LIABILITY 13 21 6270 533.48 Labor Complia'lCe 611-12/31113 LB13
06130113 DEPT OF INDUSTRIAL RELATIONS 7200285829 21 6270 53148 Labor Compliance 111-5131113
07101t13 DEPT OF INDUSTRiAl RELATIONS 13 LIABILITY 21 6270 (533.48\ REVERSE LIABILITY 13
01128114 DEPT OF INDUSTRIAL RELATIONS 7200290756 21 6270 375,52 Labor Compliance 71111J.9130/13
05123/13 AlLIED STORAGE CONTAINERS 7200284029 11 6275 3.11580 (1) 40' Storllfle conlainer
06130/13 MOBILE MODULAR 7200285859 22 6275 10,275.00 3 portables rental 613-712113
08108113 MOBILE MODUlAR 7200286216 22 6275 675.00 Monthly renl: 3 portables 713-811113
08/22/13 MOBILE MODULAR 7200286497 12 6275 675.00 Monthly rent 3 portables 813-8/31/13
09/19113 MOBILE MODULAR 7200287047 12 6275 675,00 Monthly rent: 3 portables 911-9130113
10129!13 MOBILE MODULAR 7200288189 11 6275 675.00 Monthly rent: 3 portables 10/1-10130113
11122113 MOBILE MODULAR 7200288984 12 6275 675.00 Monthly renl: 3 portables 10131-11/29/13
12123/13 MOBILE MODULAR 7200289817 11 6275 675.00 Monthly rent: 3 portables 11130..12129113
01/28114 MOBILE MODUlAR 7200290763 12 6275 675,00 Monlhly rent: 3 portables 12/J0113-1128f14
03106114 MOBILE MODULAR 7200291878 12 6275 675,00 Monttlly rent: 3 portables 1129-2127/14
OS/21113 PAPER MART 7200283931 12 6276 774,94 EXFR frl OBJ4300 6130113 36 Bundle boxes
06130113 CALIFORNIA WESTERN VISUALS LIABILITY 13 12 6276 2,590.00 InsjalllRemo~allSlor8Cle 6 Smart Boards LB13
07101/13 CALIFORNIA WESTERN VISUALS 13 LIABILITY 12 6276 (2,590.oo) REVERSE LB13 PO# G72R4569
07/30113 CAUFORNIA WESTERN VISUALS 7200285982 12 6276 2,590.00 InstalVRemo~allSlortl!le 6 Smart Boards LB13
02114113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281183 12 6280 4,250.00 Hazardous InspeclionlSpeciflCaiion Services

06130113 RIVER CITY TESTING LIABILITY 13 12 6260 796.00 Soil Teslin~ June 2013 lB13
07101113 RIVER CITY TESTING 13 LIABILITY 12 6280 {796.oo1 REVERSE LB13, PO#G72X0580
08121113 RIVER CITY TESTING 7200286401 12 628ll 796,00 Insoection &Testinll July, 2103
08127/13 RIVER CITY TESTING 7200286599 12 6280 180.00 Rebar Bend Test
09124/13 RIVER CITY TESTING 7200287111 11 628ll 73.00 Soil Teslin~ June 2013 LB13
09/24/13 RIVER CITY TESTING 7200287111 12 6260 1,074.75 Tesli~ & Inspection July/AllQ 2013
10131113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200287272 22 6280 6,545.00 Hazardous Mat1 Mgmt, July 2013

11105113 RIVER CITY TESTING 7200288406 11 6280 69.50 TestinQ & Inspection AUlliSept 2013
12/23113 RIVER CITY TESTING 7200289826 11 6260 1,111.00 TestillQ & Inspection Oct 2013
01130/14 RIVER CITY TESTlNG 7200290876 12 6280 670,00 Testinll & Inspection Dec 2013
02121114 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291451 22 6280 11,455.00 Hazardous Mgmt, 9113.12113

03/11/14 RIVER CITY TESTING 7200292041 11 6260 69.50 TesHrlQ & Inspection DecJJan 2014
06130113 STEPHEN PAYlE DSA INSPECTIONS INC LIABILITY 13 12 6290 6,197,50 DSA Inspection Svc LB13
07/01/13 STEPHEN PAYlE DSA INSPECTIONS INC 13 LIABILITY 12 6290 /6,197_501 REVERSE LIABILITY 13
Daf()8!13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286218 22 6290 6,197.50 DSA Inspection Svc 6114.6128 lB 13
09/10/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286818 " 6290 10.117.00 DSA Inspectn Svcs-F FREEMAN 7/1-7131113
09/26113 STEPHEN PAYlE DSAINSPECTIONS INC 7200287226 11 6290 8,174.00 DSA Inspection Svcs AUQ2013

C Colbl Technologies, Inc. Pnnled: 412412014



EXPENDITURE WORKSHEET
Detailed Listing of Project Expenditures (SAB 164a) Page3d3

ISChool [Jistrict. Count,. Project Nunber. 57166522.00-033 I Report Number: IGarden Grove Unified SChool District Orange PrOiect Name" Brvant ES. Modemiurtion (B""ant.Mod)
Project Warrant Report SAB 184a

I Date ,- Warrant Number F"'" Object Site Plarnng Conslruclicn Testing lnspectloo Fum' & Equip' Description I PLJ:POse ICoda Code (A) (B) (C) (D) (E) (F)

12123/13 STEPHEN PAYlE DSA INSPECTIONS INC 7200289828 " 6290 13.668,00 DSA Inspection Sve 1012013
02121114 STEPHEN PAYlE DSA INSPECTIONS INC 7200291459 " 6290 4,422.00 DSA InSp{lction Sve 1212013
03111/14 STEPHEN PAYlE DSA INSPECTIONS INC 7200292043 " 51,. 1574.50 DSA1~~~lion Svc Jan 2014

2629U5
Total Proiecl Costs"

Totals 281 280.47 3839556.32 44.153.00 4191.283.54

C COltll Technologies, Inc. Pllnlad:4/2412014



EXPENDITURE WORKSHEET
Detailed Listing of Projecl Expenditures (SAB 184a)

Page 1 of1

ISchool Distnet: COunty: I~rojcct Number; 57164i522.(10-o32 Report Number: IGarden Grove: Unified School DIstrict Orange Proiect Name: Carrillo ES. ModemlUltlon (Cllrrillo-Mod)

",0 Warrant Report SAB 184a)

I Payee Warrant Number
Fund Object Site Planning Construction Testing Inspection Fum' & Equip' Description I Purpose I0.10 Cod. Cod. (A) (6) (e) (0) (E) IF)

04/06110 Y'DEEN & ASSOCIATES 7200254732 0\ 6210 24,479.00 Architect Pay request 1

04108/10 Y'DEEN & ASSOCIATES 7200254858 01 6210 24,480.00 Architect Pay request 2

10107110 YOEEN & ASSOCIATES 7200259564 0\ 6210 3,439.05 Architect Pay request 3

l1f30f1D Y'OEEN & ASSOCIATES 7200260768 01 6210 2,482.01 Architect Pay request 4

12121110 Y'OEEN & ASSOCIATES 72002613M 22 6210 7,446.04 Architect Pay request 5

12121/10 Y'OEEN & ASSOCIATES 7200261386 22 6210 2,462.01 Architect Pay request 6

03J16f11 Y'DEEN & ASSOCIATES 7200263574 22 6210 2,482.02 Architect Pay request 8

04/14111 KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 660.00 Consulting Engineer SllfVice

04126111 Y'DEEN & ASSOCIATES 7200264832 " 6210 3,971.22 Architect Pay request 7

05103/11 KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 825.00 Consulting Engineer Service

OS/26/11 Y'OEEN & ASSOCIATES 7200266006 22 6210 3,474.81 Architect Pay request 10

06114111 KNA CONSUL nNG ENGINEERS, INC, 7200266549 22 6210 247.50 Consultin9 Engineer Service

07128111 FEDERAL EXPRESS 7200267520 22 6210 120.17 Ship Plans & Specs 10OPSC on Jun 9 L811

05/15112 Y'OEEN & ASSOCIATES 7200274710 22 6210 416.96 Pro Repro, Plan review submittal

05124/12 Y'DEEN & ASSOCIATES 7200275102 22 6210 2.28625 Reimb: Cummin9

06130113 WLC ARCHITECT, INC. lIABllITV 13 22 5210 3,230,00 Prof Svcs 6{1-6130113 LB13

06130113 DONAlD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.77 EXFR frl MSTR PROG lunch sheller project initiation InV# 017404 RE:
CK# 7200265051 6/20113

0711)1/13 WLC ARCHITECT, INC. 13LlAB1UTY 22 6210 (3,230.00 REVERSE LIABILITY 13

06106113 WLC ARCHITECT, INC. 7200266162 22 6210 3,230.00 Prof Svcs 6f1-S130113 LB13

09119113 WLC ARCHITECT, INC. 7200267049 22 6210 9,690.00 Prof. Svc 711.7131113

11/19113 WLC ARCHITECT, INC. 7200268808 22 6210 3230.00 Prof. Svc8l1-8131/13

01107/14 WLC ARCHITECT. INC. 7200290120 22 6210 12,338.81 Prof. Svc 911.9/30/13

01128/14 WLC ARCHITECT,INC. 7200290769 22 6210 74.31 Reimbursable-reprographlcs

03106114 WLC ARCHITECT, INC. 7200291885 22 6210 3,557.06 Prof. Svc 12/1-12/31113

09102110 DIVISION of STATE ARCHITECTS 7200258833 22 6220 11,121.02 Pay request plan review fees

06116111 DIVISION of STATE ARCHITECTS 7200266731 22 6220 6,096,08 Pay request Plan review Fees

08/11111 CALIFORNIA OEPT. OF EDUCATION 7200267759 22 6225 812.10 Pay request, Review of Plans & Specs

07126/11 AMERICAN REPROGRAPHICS CO 7200267454 22 6240 28024 Reprographics WO#F1386452 - LB11

02/28/12 AMERICAN REPROGRAPHICS CO 7200272400 22 6240 1.24 Reprographics WO# F1456866

03115112 AMERICAN REPROGRAPHICS CO 7200273043 22 6240 0,83 Reprographics WO#F1457528

05130113 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 161.03 Reprographic Svcs WO# F1729926

06130/13 AMERICAN REPROGRAPHICS CO 7200285791 22 6240 45.66 Reprographic Services

02127114 PAUL C. MILLER CONSTRUCTION CO., INC 7200291680 23 6250 55,450.80 Pay app#1, 1/1-1/31114 BONO ONLY

01/27/14 PCM3, INC. J14U1274 22 6255 4,143.16 EXFR frl MSTR PROG AsstConstruct Mgr Ocl 2013 InV# GGUSO-JT
10-13 RE: CK# 720028898811122113

OS/26/11 VECTOR RESOURCES 1200266007 22 6265 275.00 Pay request 1

06116/11 VECTOR RESOURCES 7200266736 22 6265 6,194.78 Pay request 2, Job 38702

09/20111 VECTOR RESOURCES 7200268436 22 6265 4,683.68 Pay request 3, }Db 38702

09120/11 VECTOR RESOURCES 7200268436 22 6265 964.31 Pay request 4, job 36702

09127/11 VECTOR RESOURCES 7200268615 22 6265 427.18 Pay request, job 38127

09f10/13 CARDINAL ENVIRONMENTAL 7200286806 21 6280 4,500.00 Envir Haudous Matrllestlsurveylspeclfrctn

CONSULTANTS
Total Project Costs:

Totals 130,005.21 72,338.91 4.500.00 206,844.12

CJColbi T actll'lOlogles, Inc Printed: 4/2412014



EXPENDITURE WORKSHEET
Detailed listing of Projecl Expenditures (SAB 184a) Page 1 of 1

ISchool Dlstrid. eoum, I ~fOject N<rnber. 57/60522-Q0-042 I Report Number: IGarden Grove Unified School District Oranqe Project Name: Carver ES • Modemb:ation (Carvcr-Mod\
Project warrant R ($AS 1848)

I Om. p,,.. warrant Number
Fund O~ect S" Plaming Conslruclitrl Testing Inspedicn Fum' & Equip'

Description I Purpose ICod. Code (A) (6) Ic) (D) IE) (F)

04113110 YDEEN & ASSOCIATES 7200254934 01 6210 12,285.00 Arctiled Pay request 1
OS/27110 'fDEEN & ASSOCIATES 7200256542 01 6210 22,B4846 Architect Pay request 2
07/00/10 YDEEN & ASSOCIATES 7200257600 01 6210 57,004.70 Architect Pay request 3
09J21110 'fDEEN & ASSOCIATES 7200259219 01 6210 7,402.16 Architect Pay requesl4
1007110 YDEEN & ASSOCIATES 7200259566 01 6210 3,701.07 Architect Pay request 5
12121/10 V'DEEN & ASSOCIATES 7200261381 22 6210 3,701.08 Architect Pay request 6
06/14111 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 880.00 Consulting Engineer service
06116111 YDEEN & ASSOCIATES 7200266739 22 6210 10,900.28 Reim to PSOC Gmup, Mar I Apr
00121111 KNA CONSUL nNG ENGINEERS. INC 72002660J3 22 6210 247.50 Cmsulting Engineer Sef'lice
12120111 'fDEEN & ASSOCIATES 7200270911 22 6210 33,147.67 Reim.PSVvC Group Juoe 2011
0600112 Y'DEEN & ASSOCIATES LlABlLnY 12 22 6210 8,415.57 Reimb exp billy by Innovativo LB12
07!iJ1/12 YOEEN & ASSOCIATES 12 LIABILITY 22 6210 (8,415.57) Canoel l812, noel<. issued
0BI27113 NTD Architecture 7200286596 22 6210 3.867.50 Prof Svcs IlYu 7131/13

10129J13 NTO ArchHecture 7200288191 22 6210 2,275,00 Prof Svc lhru 9I3Q'13
11f2G113 NTD ArchilectlSe 7200287222 22 6210 12,057,50 Prof Svc thru 8131113

12123113 NTD ••••••chilecbr.e 7200289822 22 6210 11,880,44 Prof Svc ltvu 11130113
08IC6f10 DIVISION of STATE ARCHITECTS 7200258349 01 6220 15.861.83 Pay Request Plan Review Fees
08111/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,286.18 Pay request, Review 01Plans & Specs
0BI30I11 AMERICAN REPROGRAPHICS CO 72oo2S8C69 22 6240 296.55 Reprographics "I'.Q#F0970111
09101111 FEOERAl EXPRESS 72OO2S8149 22 6240 115.17 Plans & Specs 10OPSC, 7/11/11
12113111 AMERICAN REPROGRAPHICS CO 7200270090 22 6240 69.61 Reprogaphics V\Q#F1511727
02128112 AMERICAN REPROGRAPHICS CO 7200272397 22 6240 1.24 Reprographics WO# F1456684
03115112 AMERICAN REPROGRAPHICS CO 7200273043 22 6240 0.&3 Reprographics WQ1IF1457523

01108113 AMERICAN REPROGRAPHICS CO 7200280137 22 6240 238.81 Reprogaphics we #F1639954

=13 AMERICAN REPROGRAPHICS CO 72002B4030 22 6240 165.22 Reprographic Svcs WO# F 17m27
(6130113 AMERICAN REPROGRAPHICS CO 7200285789 22 6240 54.68 Reprographic Se!vlces
0600113 PCM:3, INC. J13'A63OW 22 6240 7,38000 EXFR frl MSTR PROG ProjlConstr Mgmt Svc InV# GGUSI).JR-OS.13

RE: CK# 7200285107 6127113
00/3Q'13 WESTGRQUP DESIGNS. INC J13U7291 22 6240 2,57622 EXFR frlMSTR PROG Proj Mgmt SvcMay20131nV# 13504-05 RE'

CK# 72002851196127/13
0BI30I13 PCM3, INC. J13U7291 22 6240 3,565.73 EXFR frl MSTR PROG ProjlCOl1slr Mgmt Svc June 20131nv#

GGUSD-JH-Q6-.13 RE: CK# 7200285657 7/16113
00f23/12 ON TARGET VOICE & DATA 7200277148 22 6251 1,839.13 EXFR frl 08J6265 6130113 Install Cables for Voip project
1:?J09113 PCM3, INC J14UC091 22 6255 6,019.46 EXFR frl MSTR PROG ProjlConslr Mgmt Svc July 2013 InV# GGUSQ.

JR.o7-13 RE: CKJI 72002864998122113
01127114 PCM3, INC. Jl4U1274 22 6255 4,143,16 EXFR frl MSTR PROG Assl Conslruct MgrOct 20131nV# GGUSD-JT-

10-13 RE CK# 720028B98811122113
07/05111 VECTOR RESOURCES 7200267120 22 6265 12.451.85 Pay requesl2 Job No.38703 1LB1
07/13111 VECTOR RESOURCES 7200267311 22 6265 247.50 Pay request 1 1LB2
07/13/11 VECTOR RESOURCES 7200267311 22 6265 737.03 Pay reques! Job 38728 1LB2
0912(){11 VECTOR RESOURCES 72<lO2<l8436 22 6265 1,546.23 Pay rcquesl3 Job No 38703
09127111 VECTOR RESOURCES 720026S615 22 6265 . 16335 Pay request 4 Job No, 38703
09/27111 VECTOR RESOURCES 7200268615 22 6265 6,04353 Pay request, job 38728
11108111 VECTOR RESOURCES 7200269823 22 6265 1,600.99 Contract ~le Retenlion Paymt
om(){14 DAVID'S TREE SERVICE 7200292379 22 6265 2,500.00 Remove Tree & Grind
03120114 SOUTH COAST LOGISTICS 7200292392 22 6276 1,127.52 Moving boxes & labels
02)14113 CARDINAL ENVIRONMENTAl 7200281183 22 6280 4,250.00 Hazardous InspectionfSpecification Sef'lices

CONSULTANTS
Total Project Costs:

lolals 214,726 29 38,419.75 4,250.00 257,396.04

C Colbl TechnOlogies, Inc



EXPENDITURE WORKSHEET
Detailed Listing of Project Expendili.xes (SAS 184a) Page 1 of 3

1::iChOOI DIstrict County. I ~rqect ~rrber' 57166522-00-041 Report Number: IGarden Grove Unified School District Oranae Proiect Name Clinton ES - Modernization (Clinton~od)
Project Warrant Report SAS 184a)

I Dale Payee warrant Number Fo"" Objoct Site Planning Consln.,doo Testing Inspection FlITl' & Equip' Descriplion I Pl,KpOSC ICodo Cooe IA) IB) (C) (0) (E) IF)
04/13110 YDEEN & ASSOCIATES 7200254934 01 6210 60,998.00 Architect Pay request 2
00103110 YDEEN & ASSOCIATES 7200256734 01 6210 52,704,11 Architect Pay request 3
07I0OI10 YDEEN & ASSOCIATES 7200257691 01 6210 58,519.62 Architect Pay reques14
1OOl/10 YDEEN & ASSOCIATES 7200259566 01 6210 14,00381 Architect Pay request 5
1113Q110 YDEEN & ASSOCIATES 7200260769 01 6210 7,451.90 P.rchitect Pay request 6
12/21/10 YOEEN & ASSOClATES 7200261385 22 6210 7,451.00 Architect Pay request 7
03116111 'fOEEN & ASSOCIATES 7200263573 22 6210 7,451.90 Archllect Pay request 8
05121111 KNA CONSULTING ENGINEERS, tNC. 7"""""'" 22 6210 495.00 Consufling Engineer service
07113111 KNA CONSULliNG ENGINEERS, INC. 7200267309 22 6210 247.50 Consulting Engineer Service 1LB2
07128111 YDEEN & ASSOCIATES 7200267521 22 6210 14,903.81 Architect Pay request 9 -LB11
05115112 YDEEN & ASSOCIATES 7200274708 22 6210 458.35 Pro Repro, Plan rfNiew sutmittal
05115112 YDEEN & ASSOCIATES 7200274710 22 6210 1,644.40 Relmb fOf F. Shantfyai & T. Leano 15day Iellr
CIO/27113 MARK J PAONE, AlAIMJP ARCHITECT 7200285100 21 6210 12,835,51 Arct1itedural Svcs 511-5131113
06l3OI13 MARK J, PAONE, ALAlMJP ARCHITECT LIABILITY 13 21 6210 22,374.88 Prof. Svcs 6/1-613OJ13 LB13
06l3OI13 KNA CONSULnNG ENGINEERS. INC LIABILITY 13 22 6210 3,93500 Gcn Eng Svc-Construcln Svcs 6/1-613Q113LB13
06l3OI13 DONAlD KROTEE PARTNERSHIP INC J13U7261 22 6210 1,14354 EXFR frl MSTR PROG permanenlfinterim reloe classrms Inv# 017389

RE: CK# 72002849166118113
07101/13 KNA CONSULTING ENGINEERS, INC 13 LIABILITY 22 6210 (3,935.00) REVERSE LIABILITY 13
07101113 MARK J. PAONE, AlNMJP ARCHITECT 13UABILITY 21 6210 (22,374.88) REVERSE LIABILITY 13
08113113 MARK J. PAONE, AlNMJp ARCHiTECT 7200286251 21 6210 22,089.88 Prof. Svcs 611-6130113LB13
00121113 KNA CONSULnNG ENGINEERS, INC. 7200286398 22 6210 3,935.00 Gcn Eng Svc-Conslr1.£tn Svcs 611-6130113 LB13
09117113 MARKJ,PAONE, A~JPARCHITECT 72002136960 21 6210 13,303.16 Pro!'Svcs July 2013
11105113 W\RK J, PAONE, AJ.AJMJPARCHITECT 72OO2ll8395 21 6210 2,08000 Reimbursable-AM Blueprint
11/13113 KNA CONSUlTING ENGINEERS, INC. J14U8131 22 6210 3,29000 EXFR frl MSTR PROG construction svc Aug 2013 1nv#13634 RE:

CK# 72002873321011113
12!23113 MARK J. PAONE, Al/\/MJP ARCHITECT 7200289800 21 6210 24,119.21 Pre( Svcs Aug 2013
01127/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 187.86 EXFR frl MSTR PROG legacyfnon.<:er1ifredDSA project closeout Inv#

017494 RE: CK# 7200287830 1Co'17I13

03113114 MARK J. PAONE, AWMJP ARCHITECT 7200292150 21 6210 10,276.20 Prof Svcs, Dec 2013 & Jan 2014
09J02J1O DIVISION of STATE ARCHITECTS 7200258824 22 6220 28,417.39 Pay Request plan review-fees
07129r11 DMSION of STATE ARCHITECTS 7200267529 22 6220 8,580 97 Pay requesl Add'l plan review-fees
09122111 CALIFORNIA DEPT. OF EDUCATION 7200268541 22 6225 2,9313.96 Pay request RfNie-wof Plans arK! Specs
04107111 AMERICAN REPROGRAPHICS CO 7200264335 22 6240 120,44 Reprogr~ WO#F1366805
05112111 AMERICAN REPROGRAPHICS CO 7200265414 22 6240 43,01 Reprographics WOIIF13863-5S
08l3OI11 JWERlCAN REPROGRAPHICS CO 7200268070 22 6240 289.84 Reprographics WO#F1070111
09101111 FEDERAL EXPRESS 7200268149 22 6240 101.84 Plans & Specs 10OPSC, 718111

02128112 M1ERICAN REPROGRAPHICS CO 7200272400 22 6240 1.24 Reprographics WO# F1456865
03115,112 AMERICAN REPROGRAPHICS CO 7200273043 22 6240 956 Reprogaphics WO#F1457134
1003112 AMERICAN REPROGRAPHICS CO 7200278357 22 6240 72.90 Rcprogrphics we #F1658828
01103113 AMERICAN REPROGRAPHICS CO 7200280027 22 6240 124.50 Reprographics WOIIF163994B
03105'13 AIv1ERICANREPROGRAPHICS CO 7200281673 22 6240 644.14 Reprog-phics
06l3OI13 AMERICAN REPROGRAPH!CS CO 7200285792 22 6240 12172 Reprographic Svc- Original Rae Set .
06l3OI13 MILLER RESORT, LLC J13U7291 22 6240 1,244,37 EXFR frl MSTR PROG SChlComm Uaison Svc InV#2013-0305 RE:

CK# 7200285598 7/12113 (6130)
06l3OI13 PCM3,INC J13'o\63OW 22 6240 7,380,00 EXFR Irl MSTR PROG ProjfConstr fvlqnt Svc Inv# GGUSO-JR-Q5-13

RE: CK#72OO2851076127/13
06l3OI13 PCMJ, INC J13U7291 22 6240 3,585.73 EXFR frfMSTR PROG ProjlConslr Mgm: SvcJune 20131nv#

GGUSD-JH--OS-13RE: CK# 7200285657 7f16113
06l3OI13 VlJESTGROUPDESIGNS, INC Jl3U7291 22 6240 2,576.22 EXFR frl MSTR PROG Proj Mgmt Svc May 2013 In'l# 13504-05 RE:

CK# 7200285119 6127/13
12118113 MILLER RESORT, LlC J14UC181 22 6240 78126 EXFR frl MSTR PROG Schl ColTTIlliaison Svc Inv# 2013-0353 RE:

CK#72OO2
CIO/l8113 NEFF CONSTRUCTION, INC. 7200284920 22 6250 29,260 00 Pay App#1, 4/1-4f25f13 BOND ONLY
CEi/27f13 NEFF CONSlRUCnON, INC 7200285115 22 6250 133,150.99 Pay App#2, 411-40013

06130113 NEFFCONSTRUCTION,INC. 7200285452 22 6250 12,102,93 PayApI)#3, 5/1-5/31/13
06130113 NEFFCONSTRUCTION,INC. LIABILITY13 22 6250 &46,393.86 Payfwp#4,611.6130/13LB13
07/01113 NEFFCONSTRUCTION,INC. 13UABIUTY 22 6250 (646,393,86) REVERSELIABILITY13
08101113 NEFFCONSTRUCTION,INC. 7200286083 22 6250 605,348.45 PayApp #4, 6/1-6130/13 LB13
03;'27/13 NEFFCONSTRUCTION,INC 72002865% 22 6250 653.528.89 PayApp #5, 7/1-7131/13
1001113 NEFFCONSTRUCTION,INC. 7200287336 22 6250 498.007.19 ray App #6, 811-8131/13

C Colbl Technologies, Inc ~r1nllld' 04120412014



EXPENDITURE WORKSHEET
Delafled Usling or Project ExpenditlXes (SAB 164a) Page?of3

l::;cnool Distnct County. I ~rojcet Nurrtler: 57J66522-OO.041 I "_""mb." IGarden Grove Unified SChool District Ornna. Project Name: Clinton ES - Modernization IClinlon-Modl
Pro cct Warrant Report SAB 184a

I Date Payee warrllrlt Nt.rnber F<nl Obi"" Site Planning Construction Testing Inspeclion Fum' & Equip' Description f PlXpose Ie- Cooa IA) IB) (e) (0) IE) IF)
11/21113 NEFF CONSTRUCTION, INC. 7200288959 " 6250 214,523.40 Pay app #7, 9Il/1lo9/30/t3
11122/13 NEFF CONSTRUCTION, INC. 7200288985 " 6250 315.761.28 Pav Apo #8, 52% 10/'.10131/13
12123113 NEFF CONSTRUCTION, INC. 7200289819 22 6250 156.596.88 Pay app #9, 55%, 11130/13
02121114 NEFF CONSTRUCTION, INC. 7200291457 22 6250 160.628.67 Pay apD #10, 59(84 gen1)%, 1211.12131/13
03f11/14 NEFF CONSTRUCTION, INC. 7200291675 " 6250 344,447.65 Pay app #11, 65(90 !len'I)%, 111-1/31/14
04103114 NEFF CONSTRUCTION, INC. 7200292892 " 6250 525,609.51 Pay app #12, 2f1-2128114
12/23!13 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 116,007.61 E-Rate 14 Network & Cablillg 85%

(NICPARTNERSI
12123113 SUNESYS 7200289829 22 6251 4.461.00 Labor chal'lle to relocate MDF
02104/14 NETWORK INTEGRATION CO PARTNERS INC 7200290975 22 6251 1,229.40 Erate 14, netwk & cabling. Pay app #3, period to 11130113

(NICPARTNERS\
03/20/14 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 8,129.96 E-Rale 14 Cabling, Pay app #2

[NICPARTNERSl
12109/13 PCM3, INC. J1-4UC091 22 6255 6.019.46 EXFR frl MSTR PROG ProjIConstr Mgmt Svc July 20131nV# GGUS[).JR-07

13 RE: CK# 7200286499 8122f13
01128/14 PCM3, INC. J14W1282 22 6255 6,276,92 EXFR Ir! MSTR PROG Proj/CollStr Mgmt Svc Oct 20131n'>'# GGUSD-JR-11).

13 RE: CK# 7200288988 11/22f13
07105/11 VECTOR RESOURCES 7200267120 22 6265 7,544.00 Pay reQuesl2 Job No, 38704 1L81
07113/11 VECTOR RESOURCES 7200267311 22 6265 275.00 Pay request 1 1LB2
08/18111 VECTOR RESOURCES 7200267860 22 6265 245.68 Pay reQueSI
09127111 VECTOR RESOURCES 7200268615 22 6265 6.517.35 Pay request 3 Job No. 38704
05/14/13 SQUTl-IERN CALIFORNIA EDISON 7200283695 21 6265 1.3-43.00 Meter & Service Chanae-UD!lrade
11/13113 CALIFORNIA COMMUNICATIONS J14UBt31 22 6265 2,840.00 EXFR Irl MSTR PROG Connect, mounltesting spcakern, phones InV# 2335

RE: CK# 720028795510/22f13
06130113 DEPT OF INDUSTRIAL RELATIONS 1200285829 21 6270 533..18 Labor Comp~allce 111-5131/13
06f30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 533.48 Labor Compliance 611-12f31/13
07101/13 DEPT OF INDUSTRIAL RELATIONS 13 lIABILITY 21 6271J (533.48) REVERSE LIABILITY 13
05123/13 ALLIED STORAGE CONTAINERS 7200284029 22 6275 3.115.80 1 Storaqe Container
06130113 MOBilE MODULAR 7200285859 22 6275 34.250,00 10 portables rental6!3-712n3
08108/13 MOBILE MODULAR 7200286216 22 6275 2.250.00 Monthlv relit: 10 portablcs 7J3-811113
1J8122113 MOBilE MODULAR 7200286497 " 6275 2.250.00 Monthly rent: 10 portables 8I3-8/31f13
10129/13 MOBILE MODULAR 7200288189 22 6275 2.250.00 Monthly lent 10 portahles lOJ1-11Jf30i13
11122f13 MOBILE MODULAR 7200288984 22 6275 2.250.00 MOllthly rent. 10 PO~es 9f1.9130113
11/22113 MOBilE MODULAR 7200288984 22 6275 2.250,00 Monlhly rent 10 portables 10131-11/29f13
12123113 MOBILE MODULAR 7200289817 22 6275 2.250.00 Monthly rent: 10 portables 11f3Q-12129/13
01128/14 MOBILE MODULAR 7200290763 22 6275 2,250.00 Mollthly rCIlt: 10 portables 12f30/13-1128J14
03106/14 MOBILE MODULAR 7200291878 22 6275 2,250.01J Monthly rent: 10 portables 1129-2f27f14
06/30113 . IMAGE 2000 7200285656 22 6276 . 200.00 Relocation of 4 copiern ill same loca\iorl
06130113 PAPER MART 7200285350 22 6276 1.032.72 EXFR tr/ OBJ4300 6f30/13 48 Bundle Movina Boxes
09/17113 SOUTH COAST LOGISTICS 7200286971 22 6276 3.110.75 Melvina items-phase 2,8/19113
11126113 IMAGE 2000 7200289125 22 6276 151J.1JO Relocation of 3 copiers ill same location, 1 copier did nol move-broken
02/14113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281183 22 6280 4,250.00 Hazardous InspettionlSpecificatioll services

06/06/13 CEM. LAB CORP. 7200284427 22 6280 527.00 Geoleclmical Observation /wf 201J
06/30/13 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 22 6280 J,285.00 Hazardous Mat'l speeification June 2013 LB13

06130/13 RIVER CITY TESTING LIABILITY 13 22 6280 765,SO Soil Testing JUlie 2013 LB1J
06130113 BAINBRIDGE ENVIRONMENTAL LIABILITY 13 22 6280 4,748.51J Asbestos & Lead Based pain report-LB13

CONSULTANTS, INC
07/01/13 BAINBRIDGE ENVIRONMENTAL 13 LIABILITY 22 6280 (4,748.50) REVERSE LIABILITY 13

CONSULTANTS. INC
1J7101I13 RIVER CITY TESTING 13 LIABILITY 22 6280 (l65,50) REVERSE LIABILITY 13
07101113 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 22 6280 (3,285.00) REVERSE LIABILITY 13

08/06/13 BAINBRIDGE ENVIRONMENTAL 7200286154 22 6280 4,748.50 Asbestos & Lead Based pain report-LB13
CONSULTANTS. INC

08127/13 RIVER CITY TESTING 7200286599 22 6280 765.SO halch plant&concrete inspectiOIl/soils lasUna July
09117113 RIVER Clf'( T[STING 7700786970 21 6281J 1,359.00 Special Inspector classrooms & portables
09124113 RIVER CITY TESTING 7200287111 22 6260 219.50 Soil TestinQ June 2013 LB13

Cl Colbl To<;hnologias, Inc. Printed: 412.4/2014



EXPENDITURE WORKSHEET
Detailed Listing or Prqeci Expenditures (SAS 184a) Page 3 of 3

ISchool District: CCl.KlIy: Project Nl.ITIber: 57166522.()0.()41 Report Number: -I
Garden Grove Unified School District Orange Prolect Name. Clinton ES - Modernization fCllnton-Mod}

Pro'f!Ct Warrant Report SAB 1843

I 0". Payee W3lTanl Nurrber F"'" O~ect Site Plaming Construction Testing Inspection Fum' & Equip' DescripliOl1/ Purpose lCode Code IA) I") IC) (0) IE) IF)

09.'24113 RIVER CITY TESTING 7200287111 22 62BO 1.174.25 Testinll 8. Inspection July/AuQ 2013
10/29113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200288183 22 6280 9,095,00 Hazardous Man Mgm\ July 20\3

11105113 RIVER CITY TESTING 7200288406 22 6280 798.75 Teslil1!l & Inspection AuQ/Sept 2013
12123/13 RIVER CITY TESTING 7200289826 22 6280 848.00 Teslil1(l & Inspection Sept/Oct 2013
01130f14 RIVER CITY TESTING 7200290876 22 6280 625_SO TestinCl& Inspection Dec 2013
02/21/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291451 " 6280 7,120,00 Hazardous Mgmt, 1l}11J-12113

03/11/14 RIVER CITY TESTING 7200292041 22 6280 269.50 TestinQ & Inspection Dec/Jan 2014
10101113 UCMI, INC. 7200287340 22 6290 9,387.00 DSA InsJ)lH:HonSvc Au!l2013
10131113 UCMI,INC. 7200288280 22 6290 5.166.00 OSA Inspection Svc Sept 2013
11/22113 UCMI, INC 7200288990 22 6290 5.796,00 DBA Inspection Bve Oct 2013
12123/13 UCMI, INC. 1200289830 " 6290 4.188.00 DSA Inspection Svc Nov 2013
01130/14 UCMI, INC. 7200290877 " 6190 5.292.00 DSA Inspection Svc Dec 2013
03111,,4 UCMI, INC. 7200292044 22 6290 5,5J:4.0Cl DSA Inspection Svc Jan. 2014
01127/14 CIV!C CENTER lOCK & SAVE J14U127.1 22 4300 161.54 EXFR If1 MSTR PROG Remove & replace interchangeable cores on doors

InYU 53029 RE: CK# 7200286962 9/17113
01128/14 STAPLES J14U12B1 22 4300 161.99 EXFR frl 0849.01014699-4300 offICemailbox wood or9anizer InvU 8500B

RE: CK# 7200287192 9!26/13
02112114 G.R NURSERY 7200291202 22 4300 246.24 PlanlinQ materials
11105113 DAVE BANG ASSOC. INC 7200288398 22 4400 8.774.64 VARIOUS SITES 12 SQuare Tables with 4 seats
01128/14 DAVE BANG ASSOC. INC J14Ul281 " 4400 (5.849.76) EXP TR TO Russell re: CK# 72002883981115113
02J04/14 DAVE BANG ASSOC. INC 7200290970 22 4400 8371.44 10 reeta~~lar Picnic table

35 973.00
Total Project Costs:

Totals 377 522.75 3870247.97 31800.50 11866.09 4 327 410.31

C Colbl Technologies, Ine, Printed: -4/2412014



EXPENDITURE WORKSHEET
Detailed Listing of Project e",pendiLures (SAB 184a)

Page1of1

ISchool Dislnct COunty: Project Number: 57166522-00-021 Report Number: IGarden Grove Unified School DIstrict Oranue Proiect Name: Cook ES. MlXlemlzallon ICooIl:.Mod)

Project Warrant Report SAB 184•.•

I Dale Payee Warrant Number
Fund Object Site Planning Construction Testing Inspection Fum' & Equip' Description I Purpose lCode Cod. (A) (B) (C) (O) (E) (F)

01/28110 YDEEN & ASSOCIATES 7200253012 0' 6210 16.720.00 Architect Pay request 1

03l23{10 Y'OEEN & ASSOCIATES 7200254343 0' 6210 19,855.00 Architect Pay request 2

04127fl0 Y'DEEN & ASSOCIATES 7200255431 0' 6210 18,497.00 Architect Pay request 3

10107/10 Y'OEEN & ASSOCIATES 72002595&5 01 6210 6,173.66 Architect Pay request 4

11/30110 Y'DEEN & ASSOCIATES 1200260770 0' 6210 2,901.11 Architect Pay request 5

12121/10 Y'DEEN & ASSOCIATES 1200261383 22 6210 8,703.34 Architect Pay request 6

12121110 Y'DEEN & ASSOCIATES 7200261386 22 6210 2,901.11 Architect Pay request 7

03/16/11 YDEEN & ASSOCIATES 7200263574 22 6210 5,80222 Architect Pay mquest 9

04114/11 KNA CONSUL lING ENGINEERS, INC. 7200264550 22 6210 1.055,00 ConsulUng Engineer Service

05103'11 YDEEN & ASSOCIATES 7200265076 22 6210 1,740.66 Architect Pay request 10

05103111 KNACONSUlTING ENGINEERS, INC. 7200265075 22 6210 1,237,50 Consulting EngIneer Service

05126/11 Y'OEEN & ASSOCIATES 7200266008 22 6210 4,061,56 Archllect Pay request 11

05/15'12 Y'DEEN & ASSOCIATES 7200274709 22 6210 418.95 Pro Repro. Plan review subminal

05124f12 Y'OEEN & ASSOCIATES 7200275102 22 6210 4,212.50 Reimb: Cumming

06l3Ot13 MARK J. PAONE. AtNMJP ARCHITECT LIABILITY 13 22 6210 9,175.00 Prof. Svcs 611-6130/13 LB13

06130/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.77 EXFR rrl MSTR PROG lunch shetler project initiation !nV# 017404 RE:
CK# 72002850516120113:-

07/01/13 MARK J, PAONE, AtNMJP ARCHITECT 13UABIUTY 22 6210 (9,175.00 REVERSE LIABILITY 13

08/13113 MARK J. PAONE, AlNMJP ARCHITECT 7200286255 22 6210 9,175.00 Prof, Sves 6/1-6130/13 LB13

09/19t13 MARK J. PAONE, A1A1MJP ARCHITECT 7200287046 22 6210 5,505.00 Prof. Svcs 7/1.7/31113

09102/10 DIVISION of STATE ARCHITECTS 7200258832 22 6220 12,750.85 Pay ReQuest Plan Review Fees

05119111 DIVISION of STATE ARCHITECTS 7200265698 22 6220 5,053.22 Pay request 2 Plan review fees

06/11113 DMStoN of STATE ARCHITECTS 7200284582 22 6220 21.03 Plan Review for relocatable bldg

10108113 DIVISION of STATE ARCHITECTS RCF CK 51455 22 6220 1,060.00 DSA PlanReview lor 4 relocatable Bldgs

08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 975.08 Pay request, Review of Plans & Specs

06102/11 AMERICAN REPROGRAPHICS CO 7200266190 22 62'"' 220.04 ReprographIcs WO#F1388363

06JU2I11 FEDERAl EXPRESS 7200266192 22 6240 404.52 Shipment of PlanslSpecs to opse on Apri129

03/15112 AMERICAN REPROGRAPHICS CO 7200273043 22 6240 9.56 Reprographics WO#F1457159

05130/13 AMERICAN REPROGRAPHICS CO 72002801203 22 6240 333.24 Reprographic SVl;:SWO# F1729919

0613Ot13 AMERICAN REPROGRAPHICS CO 7200285791 22 6240 19.00 Reprographic Services

06130/13 CONSTRUCTION PLANNING AND J13W630W 22 62'"' 6,838,54 E.XFR frl MSTR PROG ProjlConstr MgmtSvc May 20131n'/# 13-5-

MANAGEMENT, LLC 0003 RE: CK# 72002851056127113

06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.21 EXFR fr/ MSTR PROG Proj Mgmt Svc May 20131nV# 13504-05 RE:
CK# 7200285119 6127113

06130/13 PCMJ, INC. J13U7291 22 6240 3,585.73 EXFR frl MSTR PROG ProjtConstr Mgmt Svc June 2013 InV#
GGUSD.JH-06-13 RE: CK# 7200285657 7116113

12/18113 MILLER RESORT, lLC. J14UC181 22 6240 601.26 EXFR frl MSTR PROG Sc:hl Comm liaison Svc In'/# 2013-0353 RE:
CK# 72002

02127/14 PAUL C. MILLER CONSTRUCTION CO., INC 7200291680 23 6250 47,007.00 Payapp#1, 111_1131/14 BOND ONLY

12109113 CONSTRUCTION PLANNING AND J14UC091 22 6255 3,343.73 EXFR frl MSTR PROG ProjlConstr Mgmt Svc July 2013 InV# 13-5-

MANAGEMENT, LLC 0005 RE: CK# 7200286654 8129/13

12109'13 PCM3,INC. J14UC091 22 6255 1,795.46 EXFR frl MSTR PROG Proyconstr MgmtSvc July 20131n'/# GGUSD-
JH-07.13 RE: CK# 7200286499 8122/13

01128/14 PCM3,INC. J14W1282 22 6255 6,276.93 EXFR fr' MSTR PROG ProjlConstr Mgmt Svc Oct 2013 InV# GGUSo-
JR-1().13 RE: CK# 720028898811122/13

02(13114 SOUTHERN CALIFORNIA EDISON 7200291312 22 6265 825.20 Meter & service change-upgrade svc

03l20t14 SOUTH COAST LOGISTICS 7200292392 22 6276 1,127.52 720 Moving boxes & labets

09112113 BAINBRIDGE ENVIRONMENTAl 7200286882 22 6280 1,732.00 asbestos & lead spedficaUons

CONSULTANTS, INC
11126'13 BAINBRIDGE ENVIRONMENTAl 7200286653 21 6280 4,975.00 Asbestos & Lead based pain survey & report

CONSULTANTS, INC
Total Project Costs:

Totals 143,480.66 60,375.84 6,707.00 210,563.50

CI Colbl Toct1nclogios, In<:
Printed: •••••412014



EXPENDITURE WORKSHEET
Detailed Listing of Project Expenditures (SAB 184a) Page 1 of2

ISChool DislriCI Icounty: I ~rOfEld Number: 57/66522-00-026 I "_ N"",,", IGa~n Grove Unified SChool District Oranqe Project Name: Crosby ES - Modem\.z:ation {Crosby-Mod)
Pro"eet Warrant Report SAB 184Jl

I Dm, P..,.. Wnant Nurrbef F,'" Object Site Planning Construction Testing Inspection Fum' & Equip' DescripUon I Purpose ICode Code (A) (B) (C) (D) (E) (F)
03106104 VvlC ARCHITECT, INC, 7200291885 22 6210 107.43 Reime: reprograpt1ics. courier orders
04fl3110 'fDEEN 80 ASSOCIATES 7200254934 01 6210 25,295.00 Arctlitect Pay request 1
04l27fl0 YDEEN 8 ASSOCIATES 7200255432 01 6210 25,295.00 Architect Pay requesl2
06lO3I10 YDEEN & ASSOCIATES 7200256734 01 6210 30,888.89 Ardlitecl Pay requcsl3
07100110 'fDEEN & ASSOCIATES 7200257691 01 6210 43,774.63 Architect Pay feq.JeSt 4
'1130/10 YDEEN & ASSOCIATES 720026CmO 01 6210 4,987.97 Ivchi:lect Pay request 5
12121/10 YDEEN & ASSOCIATES 7200261385 22 6210 4,987.97 Ardlitect Pay request 6
04119/11 YDEEN & ASSOCIATES 72OO26'IB29 22 6210 4,987.97 Ardlilect Pay ~ 7
05105111 KNA CONSULTING ENGINEERS, INC. 7200265203 22 6210 887.50 Consu~ing Engineer Service
06lO2I11 YDEEN & ASSOCIATES 7200266195 22 6210 9,975.95 Ard'lited Pay request 9
06107/11 KNA CONSULTING ENGINEERS, INC. 7200266326 22 6210 000.00 Structural Engineer Service
05115112 YDEEN & ASSOCIATES 7200274710 22 6210 425.80 Pro Repro, Plan revie'N Sutmttal
05124/12 YDEEN & ASSOCIATES 7200275102 22 6210 1,753.75 Reimb: Cunming
06l3OI13 \foA.C ARCHITECT, INC. lIABIUTY13 22 6210 6,530.00 Prof Svcs 611-6130'13 LB13
06l3OI13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.77 EXFR frl MSTR PROG lunch shelterprojecl Initiation lnV# 017404 RE:

CK# 7200285051612CV13
07101/13 'M..C ARCHITECT, INC 13LlABILITY 22 6210 (6,530.00) REVERSE L1AB1L1lY 13
06lO6I13 \foA.C ARCHITECT, INC. 7200286162 22 6210 6,530.00 Prof Svcs 611-613OJ13 LB13
09126113 WLC ARCHITECT, INC. 7200287227 22 6210 19,590.00 Prof Svc thru 7/31113
11f13113 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 380.00 EXFR frl MSTR PROG construdion svc 5epl2013 1nv#13700 RE:

CK#720026840111f5l13
l1f19113 \foA.C ARCHITECT, INC. 72OO288aOO 22 6210 6,530.00 Prof. Svc Bl1.a131/13
12123,113 Wl..C ARCHITECT, INC. 7200289831 22 6210 3,225,01 Prof. Svc 911-9i3Oi13
09lO2I10 DIVISION of STATE ARCHITECTS 7200258823 22 6220 20,282,51 Pay Request Plan Review Fees
06116/11 DIVISION of STATE ARCHITECTS 7200266725 22 6220 6,513,90 Pay request Plan Review Fees
09110113 DIVISION d STATE AACHITECTS 7200286811 22 6220 1,440,00 DSA Sutmission Fee for 6 portables
08104/11 CAUFORNIADEPT. OF EDUCATION 7200267759 22 6225 1,841.88 Pay request, Review ct Plans & Specs
03131111 AMERICAN REPROGRAPHICS CO 7200264149 22 62'0 62.92 Reprographics Vl.Q#F 1366512
07fOSll1 AMERICMI REPROGRAPHICS CO 7200267112 22 6240 287,13 Reprographics '#O#F1388379 lLBl
07105'11 FEDERAl EXPRESS 7200267116 22 6240 125.03 Ship PlalslSpecs 10 opse on May 11 1LB1
02I2a112 AMERICAN REPROGRAPHICS CO 7200272399 22 6240 1.24 Reprographics \NOlI F1456883
03f15'12 AMERICAN REPROGRAPHICS CO 7200273043 22 6240 9.56 Reprographics VVO#F1457CR36
05130113 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 161.32 Rep-ographic Svcs WO# F1729929
06l3OI13 CUMMING J13U7291 22 6240 3,550.00 EXFR frl MSm PROG senior Prq Mgr-Fred Bravo June 2013 LB13

Inv# 29402 RE: CK# 7200286073 8/1/13
06l3OI13 AMERICAN REPROGRAPHICS CO 7200285790 22 6240 100.73 Rep.-ographic Svc- Origmal Rae Set
06J3OI13 lfoJESTGROUP DESIGNS, INC. J13U7291 22 6240 2,57621 EXFR frl MSTR PROG Proj Mgmt Svc May 20131n1/# 13504.Q5 RE:

.
CK# 72002851196127/13

00I30{13 PCM3, INC. Jl3U7291 22 6240 3,585,73 EXFR rrl MSTR PROG Proj/Constr M9'nt Svc JlJ1e 20131nv#
GGUSD-JH-06-13 RE: CK# 7200285657 7/16113

12118/13 MILLER RESORT, llC. J14UC181 22 6240 601.26 EXFR frJ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0353 RE.
CK#72002

02f12114 NEFF CONSTRUCTION, INC. 7200291204 23 6250 132,863.12 Pay app #2, 12/1-12/31f13
04lO3I14 NEFF CONSTRUCTION, INC 7200292897 23 6250 645,665.12 Payapp#3,111-2128114
12!O9113 CUMMING J14UC091 22 6255 7,040.00 EXFR frf MSTR PROO Senior Proj Mgr-Fred Bravo July 20131nv#

29615 RE: CK# 720028G660 8f29f13
12109/13 PCM3, INC. J14UCOO1 22 6256 1.795.46 EXFR frl MSTR PROG PrOjfConslr Mgmt Svc July 20131nv# GGUSD-

JH-D7-13 RE: CK#7200286499 8l22f13
01128114 CUMMING J14wt283 22 6255 7,00909 EXFRfrl MSTR PROG Senior Proj Mgr-Fred Bravo 0cI 2013 lnV#

30794 RE: CK# 7200289009 12f23J13
1CW17l13 SOUTHERN CALIFORNIA EDISON 7200287832 22 6265 26840 Me1er & Servk::e Change
11121113 CIRCLE CITY ELECTRIC 7200288946 22 6265 14,000,00 Install ElaetriC<!1 svc to por1ables
11121/13 BEN'S ASPHALT, INC 72002_5 22 6265 4,02000 conc:rete ha1dycap across rarTll at 6 portables
1Q131113 MOBILE MODULAR 7200288278 22 6275 19,200.00 6 portables-delivery, permit, and set up
11/14/13 MOBILE MODULAR 7200268678 22 6275 1,350.00 6 portable classroom rent 1003-11121/13

12f23113 MOBILE MODULAR 7200289816 12 6275 3.350.00 Installation lor 5 ClOSure panels
01/23/14 MOBILE MODULAR 7200290602 12 6275 1,350,00 Portable classroom rent 12122113.1120114
02121114 MOBilE MODULAR 7200291456 22 6275 1,350,00 Monlhly rent: 6 portables 1/21M4-2f19.114
06/30/13 STAPLES 7200285351 22 6276 346.36 30 pk PackaQiog lapes
11/13113 l:OUNTRY CITY TOWING J14UB131 22 6776 175,00 EXFR frl MSTR PROG Tow Storage containers from Simmons to Crosby

InV# 90434 RF: CK# 7200288072 10124/13

CI Colbi TcchrlOlogies, Inc Prinled: ~12~120H



EXPENDITURE WORKSHEET
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Sctool District IcounlY: Project Number: 57J66522-OO'()26 Report Number: IGarden Grove Unified School District Oranqe Project. Name Crosby ES - ModemlZ<ltion (Crosby-Mod)
'ed Warrant Report SAB 184a

D~. "- Warrant Number Fuod Object Sila Planning Construclioo Tosting Inspeclion Fum' & Eq'Jip' Descrrp!ion I Purpose ICode Codo IA) IB) Ic} IDI IE) IFI
1'/14113 SOUTH COAST LOGISTICS 7200288679 22 6276 939.60 600 Cartons
06130/13 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 21 6280 4,500.00 Hazardous maL speclficabon June 2013 LBl3

.

07/01/13 CARDINAL ENVIRONMENTAL CONSULTANTS 13 lIABILITY 21 6280 (<I,SOO.OO) REVERSE LIABILITY 13

08108/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286212 21 6280 4,500.00 Hazardous mat. specification June 2013 LB13

03/20/14 RIVER CITY TESTING 7200292390 22 6280 409.25 DSA Testin~ & Inspection Svc, Jan 2014
11/19/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200288807 22 6290 268.00 DSA In$pec\ion service, sept 2013
01109!14 STEPHEN PAYTE DSA INSPECTIONS INC 7200290223 22 6290 4,154.00 DSA Inspection Svc 1012013
02/21/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200291459 22 6290 1,072.00 DSA Inspection Svc 1212013
03111/1<1 STEPHEN PAYTE DSA INSPECTIONS INC 7200292043 12 6190 134.00 DSAlns!W'clion SvcJan 2014

231 755.06 641 "'2.1S 4909.25
Tolal Project Costs:

Totals 5628.00 1083974.45

C Colbl Technologi05S. Inc Printed: 41241201"



EXPENDITURE WORKSHEET
Detailed lIsUng 01 Pro}ed Expenditures (SAB 1843)

Pagelof3

ISChool DiStrict ICounty: I Project Number: 57f66522-00-o46 RelX)rt Number: IGarden Grove Unified School District Orange Pro •.••cl Name: Eisenhower ES. ModtimlZilllon fElsenhr-Mod 1

p, eet Warrant Re gAB 16-401

I Warrant Number
Fund Object Site Planning Construction TesUng Inspection Fum' & Equip' Description I Purpose lDate p,,.. Co" Code (AJ (BJ (C) (OJ (EJ {F}

04/13110 Y'OEEN & ASSOCIATES 7200254934 01 6210 22,448.00 Architect Pay request 1

05127/10 Y'DEEN & ASSQCIA lES 7200256542 01 6210 32,040.51 Architect Pay request 2

07106110 Y'OEEN & ASSOCIATES 7200257691 01 6210 84,845.64 Architect Pay request 3

09121"0 Y'DEEN & ASSOCIATES 7200259219 01 6210 11,097.41 Architect Pay request 4

10107110 Y'DEEN & ASSOCIATES 7200259566 01 6210 5,548.70 Architect Pay request 5

12/21/10 Y'DEEN & ASSOCIATES 7200261381 22 6210 5,548,71 Architect Pay reques16

03/16/11 Y'OEEN& ASSOCIATES 7200263575 22 6210 3,966,75 LHA Mech. & Elect. Eng.

05lO5f11 KNA CONSULTING ENGINEERS, INC. 7200265203 22 6210 330.00 COl'lsuWng Engineer Senlice

05126111 KNA CONSULTING ENGINEERS, INC. 7200266006 22 6210 3272.50 COnsulting Engineer Service

06109111 KNA CONSULTING ENGINEERS, INC. 7200266432 22 6210 402.50 Consulling Engineer ServicE!

06/16111 Y"OEEN & ASSOCIATES 7200266737 22 6210 33,470.00 Reim. Bennett & HMC An::h.

07105/11 KNA CONSUL liNG ENGINEERS, INC. 7200267118 22 6210 165.00 Consulting Engineer Service 1L81

11110f11 CUMMING 7200269940 22 6210 1,641.02 POly reQuest Sept. 2011

12120f11 Y'OEEN & ASSOCIATES 7200270907 22 6210 8.379.45 Reim. HMC Arch .• June, Aug. 2011

06/19/12 DONN C. GILMORE & ASSOC. INC 7200275911 22 6210 337.50 COnstructJon Admin: Plumbing & Electrical

06130/12 Y'OEEN & ASSOCIATES LIA81UTY 12 22 6210 10,787.12 Reimb.OCGA+-JAMA t.812

06l30{12 MARK J. PAONE, AlNMJP ARCHITECT L1ABIUTY 12 22 6210 3.219.90 Professional services June 2012 L812

06l3Of12 Ot. ENGINEERING, INC, L1ABIUTY 12 22 6210 175.00 Relliew documents & travel time LB12

07101112 Ot. ENGINEERING, INC. 12 LIABILlTIY 22 6210 (175.00 Relle~e liability

07101/12 MARK J. PAONE, A1NMJP ARCHITECT 12 LIABILITY 22 6210 {3,219.90 Rellerse liability PO#G72C0045

07101/12 Y'OEEN & ASSOCIATES 12 LIABILITY 22 6210 (10,787.12 Cancel LB12, no ck issued

08114/12 DONN C. GIt.MORE & ASSOC. INC 7200276900 22 6210 1.010.00 Plumbing & Electrical Admin LB12 setup 11'10.0

08/21112 Dt. ENGINEERING, INC. 7200277018 22 6210 175.00 Review of Electrical plan LB12 (Expense Tmsfr in AA only-not Bitech)

08/23/12 MARK J. PAONE, AIAfMJP ARCHITECT 7200277145 22 6210 3,219.90 Prof. Svcs: Construction Administration, LB12

01108/13 MARK J. PAONE, AlNMJP ARCHITECT 7200280140 22 6210 42,615.59 Archllectural Services July/Aug/Sept. 2012

01/10/13 MARK J. PAONE, AIAfMJP ARCHITECT 7200280255 22 6210 11,090.50 Construction Admin SIfCS JulyfAug 2012

03114/13 DONN C. GILMORE & ASSOC. INC 7200276900 22 6210 (1,010.00 VOID.STALE DT CK/22800939.a699 eiTECH

03114/13 DONN C. GILMORE & ASSOC. INC RCFCK5Q894 22 6210 1,010.00 REISSUED RCF CK 50894/22800939-8699 BlTECH

06/18f13 LA DESIGN GROUP 7200284918 22 6210 1,103.25 Prof. SIIC for April 2013. 5% Complote

06130/13 LA DESIGN GROUP 7200285840 22 6210 5,51625 Prof, SIIC for June 2013, 30% Complete

06130/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 2.591.79 EXFR frf MSTR PROG permancnllinterim fElloe cl<1ssrms InV# 017398
RE: CK# 7200284916 6/18/13

08l30f13 LA DESIGN GROUP 7200286674 22 6210 8,826,00 Prof. SIIC for July 2013. 70"k complete

09/10113 LA DESIGN GROUP 7200286813 22 6210 9.987.50 Prof SVC,July, 2013, Addenda, Bid & DSA approlle85%

10f15/1J. LA DESIGN GROUP 7200287741 22 6210 1,175.00 Prof. SIIC, Sept2013 Addenda, Bid & OSA App 95%

10/29113 LA DESIGN GROUP 7200288181 22 6210 6,619.50 Prof. Svc for Aug2013100.;' complete

11/13113 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 190.00 EXFR fil MSTR PROGoons1ruction slIcAug 20131nV#13616 RE:
CK# 720028733210/1113

11122/13- LA DESIGN GROUP 7200288982 22 6210 12,756.67 Prof, Svc, Sept2013A1:1denda, Bid & DSA App 95%

01/27/14 DONAlD KROTEE PARTNERSHIP INC J14U1272 22 6210 181.86 EXFR fi/ MSTR PROG legacy/non-eertified OSA project closeoot 11'111#
017494 RE: CK# 7200287830 10117113

01130/14 LA DESIGN GROUP 7200290872 22 6210 1,175.00 Prof SVC.Oct-Dec 2013 COnstruct'n Admin 5%

08106/10 DNiSION of STATE ARCHITECTS 7200258345 01 6220 22,133.82 Pay RllQllest Plan Review Fees

07129/11 DIVISION of STATE ARCHITECTS 7200267533 22 6220 2,822,21 Pay request Add'i plan review fees

07/19/13 DIVISION of STATE ARCHITECTS 7200285833 22 6220 180.00 Plan /Field Relliew Fees for Reloc.atable Bldgs

11/26/13 DIVISION of STATE ARCHITECTS 7200289118 22 6220 2,100.00 Plan /Reid Review Fee

09122/11 CALIFORNIA DEPT. OF EDUCATION 7200268541 22 6225 2,091.09 Pay reQuest Review of Plans and Specs

03131/11 AMERICAN REPROGRAPHICS CO 7200264148 22 6240 28.99 Pay reQuest. half size prints

05124/11 AMERICAN REPROGRAPHICS CO 7200265815 22 6240 166.51 Pay request WO#F1372349

07105111 AMERICAN REPROGRAPHICS CO 7200267113 22 6240 188.59 Reprographcis 1NO#F1427641 lLB1

08109111 AMERICAN REPROGRAPHICS CO 72(021)7667 11 6240 228.54 Reprographics WO#l388391 lBl1

09101111 FEDERAL EXPRESS 7200268149 11 6240 129.38 Plans & Specs to OPSC, 7122111

02128112 AMERICAN REPROGRAPHICS CO 7200272397 11 6240 1.24 Reprographics WD# F14568B2

03J15J12 AMERICAN REPROGRAPHICS CO 7200273043 22 6240 1.93 Reprographics WO#F1457527

05/17112 AMERICAN REPROGRAPHICS CO 7200274846 22 6240 32.75 Reprographics, WO#F 1551829

06120/12 M'ERICAN REPROGRAPHICS CO 7200275910 22 6240 759.21 Reprographics we #Fl552183

06128112 PRINT SHOPICOPIER CHRG J12T6281 22 6240 25.97 Prinijng-Specs only

07106112 SIGN~ l.lUCITE PRODUCTS, INC 7200276153 11 6240 700,38 Measure A sign, Installation witt1 2 posts 2LB1

05130113 AW,ERlCAN REPROGRAPHICS CO 7200284203 22 62-\0 161.50 Reprcgraphic SVCSWO# F173OO)1

CIColbi T..choologies. loc. PllnIlld; 41241201~



EXPENDITURE WORKSHEET
Detailed Usting of Project Expenditures (SAB 184a)
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ISchOOI District.: ICounty: Project Number: 57166522,()O.()46 Report Number: -

Garden Grove Unffied School District Orance Project Name: EIsenhower ES • ModemlUlllon IElsenhr.Mod \

Pro ect Warrant Report (SAB 184<1

I Warrant Number Fund Object Site Planning Construction Testing Inspection Fum' & Equip' Description I Purpose
-

Date p,,.. Cod. Cod. (A) (B) (C) (0) (E) (F)

00/30113 AMERICAN REPROGRAPHICS CO 72002B5790 22 6240 62.05 Reprograptlic Services

06130113 PeW,INC. J13U7291 22 6240 5,130.00 EXFR Irl MSTR PROG Assl Construct Mgr ApriVMay 20131nv# GGUSD-JT-
0>13 RE: CK# 7200285117 6127113

O6J3OJ13 CONSTRUCTION PlANNING AND J13W630W 22 ,2<" 6,838.54 EXFR frl MSTR PROG ProjlConstrMgmtSvc W,ay2D1JlnV# 13-5-0003 RE:

MANAGEMENT, LLC CK# 7200285105 6/27/13

06I31lI13 PCMJ,INC. J13W630W 22 6240 2,334.38 EXFR frl MSTR PROG ProjlConslr Mgml Bvc Mar 2013 loV# GGUSD-DB.
03-13 RE: CK# 7200283121 4125113

06130113 PCMJ,INC. J13U7291 22 6240 7,171.46 EXFR frf MSTR PROO Proj/Constr Mgmt Sve June 20131nv# GGUS[).JH-
06-13 RE: CK# 72002856517116113

06130/13 'A'ESTGROUP DESIGNS, INC. J13U7291 22 624<> 5,152.43 EXFR frl MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK#
72002851196/27113

12/18113 MtLlERRESORT, LLC. J14UC161 22 6240 761.26 EXFR frI MSTR PROG SchI Comm Liaison SVCInv# 201J.0053 RE: CK#
72002

08114/12 PINNER CONSTRUCTION 7200276904 22 625ll 787.521.50 Pay AppL711f12-7131112

10123112 PINNER CONSTRUCTION 7200278362 22 6250 214.424.50 Pay AppI. 611112-8131/12

01/24/13 PINNER CONSTRUCTION 7200260674 22 6250 100.358.00 Pay app.#4, Period to 10!J1I12

01/24/13 PINNER CONSTRUCTION 7200280674 12 6250 1.634.00 Pay App. #5, Period to 11!J0/12

O1129r13 PINNER CONSTRUCTION 7200280768 22 6250 58,102.00 Pay app #S FINAl

06111113 PAUL C. MILLER CONSTRUCTION CO., INC. 7200284579 21 625ll 16,481.55 Pey app #1 Bonds only

06I31lI13 PAUL C. MILLER CONSTRUCTION CO., INC. lIABlLI1Y 13 21 625ll 47.730.20 Pay app#2, 6/1-6J30113LB13

07101113 PAUL C. MIllER CONSTRUCTION CO., INC. 13UABIUTY 21 6250 (47.730.20) REVERSE LIABILITY 13

oBl08113 PAUL C. MILLER CONSTRUCTION CO., INC 7200286213 21 6250 44,519.61 Pay app#2, 6l1-6I3D113LB13

08121113 PAUL C. MillER CONSTRUCTION CO., INC. 7200286391 21 625ll 398,148.51 Pay app#3, 7/1-7131113

10/24113 PAUL C. MILLER CONSTRUCTION CO., INC. 7200288071 21 '25ll 115.532.11 Pay 8pp #4, 811-6131/13

12123113 PAUL C. MIllER CONSTRUCTION CO., INC. 7200289802 21 625ll 15.606.16 Pay app #5 94% 911.9130113

01128/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200'8)757 21 6250 31.067.79 Payapp#6 FINAl 11I3D113

02112/14 NEFF CONSTRUCTION, INC. 7200291204 12 6250 30,613.50 Pay app #1, 1211-12131/13 BOND ONLY

01125/13 NETWORK INTEGRATION CO PARTNERS INC INVOICE CANCEL 22 6251 EXFR lrl OBJ6265 6J30113Labor & Sevicas fOI Cablin9' District 11%
(NICPARTNERS)

01129.'13 NETWORK INTEGRATION CO PARTNERS INC 7200280765 22 6251 34.42 EXFR frl OBJ6265 6I3O{131nstalJ equipmnls CISCO Ineligible

(NICPARTNERSl
01129113 NETWORK INTEGRATION CO PARTNERS INC 7200280765 22 6251 3,468,78 EXFR frl 08.16265 6130113Inslalla~on & Project Mgmt-CISCO Eligible

(NICPARTNERSl
02/14113 NET'NORK INTEGRATIQ,"l CO PARTNERS INC 7200281190 12 6251 16,891.23 EXFR lrl OBJS265 6130/13 CISCO EQUipmenls, Eligible 1f%

(NICPARTNERSl
02114113 NETWORK INTEGRATION CO PARTNERS INC 7200281190 22 6251 1.377.15 EXFR frl OBJ6265 6130113 CISCO Equipmcnts, Ineligible

(NICPARTNERS)
02/14/13 NETWORK INTEGRATION CO PARTNERS INC 7200281190 22 6251 14,212.76 EXFR fr/ 08.16265 6130113CISCO E~pmenls, Eligible 11%

(NICPARTNERSl
03107113 NETWORK INTEGRATION CO PARTNERS INC 7200281776 22 6251 169.07 EXFR rrl OBJ5265 6130/13 Cabling for Erate 14 less 5% relention

(NtCPARTNERSl
04119/12 DAVID lARKIN 7200273975 22 6255 2.691.00 Plan revisw March 2012 (Expense Tmsfr in AI>.only-(lol Bitech)

05122/\2 DAVID LARKIN 7200274984 22 6255 910.00 Plan Review, April 2012 (Expense Tmsfr in AI>.onIy-flOt Bilech)

06121112 DAVID lARKIN 7200275938 12 6255 1,105.00 Plan review consulting May 2012 (Expense Tmsfr in AI>.only-noi Bilech)

0030112 DAVID LARKIN llABn.11Y 12 22 6255 455.00 EXFR fr!MSTRPROG: Proj. rlgtSvc June 12lB12

o7f01112 DAVID lARKIN 12UABIUTY 12 6255 {4S5.001 REVERSE lIABIUTY 12 PO# F72X~26
11130112 DAVID lARKIN J13W83D2 22 6255 455,00 EXFR fr/MSTR PROG Proj. MgI SvcLB12,lnV# 062912 RE: CK#

72002769028f14112
12109f13 CONSTRUCTION PlANNING AND J14UC091 22 6255 3,343.74 EXFR fr! MSTRPROG Pro}/Constr MgmtSvcJu1y2D131nv# 13-5-0005 RE:

MANAGEMENT,LLC CK# 7200286654 aml13
12J09r13 PCM3,lNC. J14UC091 22 6255 3,590.92 EXFR Iff MSTR PROG ProVCOnstr Mgmt Svc July 2013 Inv# GGUSD-JH-D7

13 RE: CK# 7200286499 8122/13
12109/13 PCMJ,INC. J1t.UC091 22 6255 3,960.00 EXFR frl MSTR PROG Ass! Construct MgI July 20131nV# GGUSD-JT ./J7-

13 RE: CK# 7200286499 8122113
01127{14 PCMJ.INC. J14U1274 22 6255 4,143.17 EXFR frf "STR PROG Ass! Construct fJgl Oct 20131nV# GGUSD-JT.1o.13

RE: CK# 720028898811122f13
01128f14 PCMJ,INC. J14W1282 12 6255 6,276.92 EXFR rrl MSTR PROG ProjfConslr "'tmt Svc OCt 2013 IflV# GGUSQ-JR-10-

13 RE: CK# 720028898811121113

lCCoIbITnd1oologies, Inc. Prlmod: <412-'112014



EXPENDITURE WORKSHEET
Detailed Listing 01 Pro}ed Expenditures (SAB 184a)
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ISchool District: Icounty: I ;mieet Number: 57166522-4l0-o46 Report Number: lGarden Grove Unified Schoot DIstrict OranOf! Pro'ect Name: Eisenhower ES - Modemlzation fElscnhr.Mod I

Pro act Warrant Report SA8 184a

I Payee Warranl Number Fund Object Site Planning Construction Testing Inspection Fum' & Equip' Description f Purposo lDale Cod. ""do (A) (B) (C) (D) (E) (F)

os.'26/11 VECTOR RESOURCES 720(26601)7 22 6265 432.68 Pay request 2

07/13/11 VECTOR RESOURCES 7200267311 " 6265 7.704.98 Pay request 3, Job 38706 lLB2

07113111 VECTOR RESOURCES 7200267311 " 6265 27500 p~ reqlHlsl1 1LB2

09120111 VECTOR RESOURCES 7200268436 " 6265 112.62 Pay request 4, Job 38706

08/14/12 CITY OF GARDEN GROVE 50459 22 6265 150.00 Rental of water meter

00114/12 BAVea 7200276885 22 6265 3.189.40 2 Wilkins 375 4" Backflow devices

08121/12 B & K ELECTRIC 'A'HOLESAlE 7200277017 " 6265 37.822.31 Electrical switchgear & panel boards

08123/12 BAVCD 7200217139 " 6265 1,357.65 1 wilkins 375:r Backflow device

09111112 SOUTHERN CAliFORNIA EDISON 7200277380 12 6265 268,40 Une E~lention, Upgrade school Panel

1D/19/12 PHILIP moLO WATER TRUCK SERVICE, INC. 7200278241 22 6265 720.00 Water truck 6hrs@#60WO#2012-13-<105187

12111/12 RIV-OR COUNTIES PUMP COMPANY 7200279522 22 6265 2.176.08 1 Gol/Ids Close Couple Cenllilugal Pump

01103113 BEll PIPE & SUPPLY CO 7200280028 12 6265 632.99 Pipirg supplies

01/{13113 HOMEOEPOT 7200280031 12 6265 215.37 (4) Ceramic Tower Heater

01103113 JOHN OEERE LANDSCAPE 7200280033 22 6265 975.3<1 Pipes, Electric Valve & Sprinkler

02l14J13 CllY OF GARDEN GROVE 72002811B4 22 6265 72.26 Water usage 8/16/12-10110112

05123/13 CITY OF GARDEN GROVE 72002B4031 22 6265 107,41 IrlStaU& Remvl of Hydrant Meier & Usagl!

11113/13 EXPRESS PIPE & SUPPLY CO INC. J14UB1J1 12 6265 1,666.17 EXFR Irf MSTR PROG 6 urinaillush valve Inv# S4889823.001 re: CK#
7200286966 9117113

11/13/13 CAlIFORNIA COMMUNICATIONS J14UB131 12 6265 390.00 EXFR fTl MSTR PROG Connect, mount, testing speakers, phones lnv# 2323
RE: CK# 72002879551lJ122113

06J30/1J DEPT OF INDUSTRIAl RELAnONS 7200285828 21 6270 962.58 Labor Comp~ance 711112-5131113

06f30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 962.58 Labor Compliance 6/1-12131/13 LB13

07101/13 DEPT OF INDUSTRIAL RELAnONS 13 LIABILITY 21 6270 (962,58) REVERSE LIABILITY 13

01128114 DEPT Of INDUSTRIAL RELATIONS 7200290756 21 6270 69.50 LaborCompiianc:e 711113-9130113(Phase 1)

04111/13 MERICAN ELECTRIC COMPANY 7200282747 12 6275 17,478.80 Main Portablcs power reconnected

O6IJG/13 MOBILE fNJDULAR 7200285859 12 6275 6.850.00 2 portables rental 613-712113

D8I08f13 MOBILE MODULAR 7200286216 12 6275 45000 Monthly rent: 2 portables 7/3-8f1f13

08122113 MOBILE MODULAR 7200286497 12 6275 450.00 Monthly rent: 2 portables 813.8131113

09119113 MOBILE MODUlAR 7200287047 22 6275 450,00 Monthly rent 2 portables 9/1.9130113

10129/13 MOBILE MODUlAR 7200288189 22 6275 450.00 t/oothly rent 2 portables 10/1-10l3OI13

11122/13 MOBILE fNJDUlAR 7200288984 22 6275 450.00 Monthly rent: 2 portables 10131-11129.113

12123/13 MOBILE MODUlAR 7200289817 22 6275 450.00 Monthly ren!: 2 portables 11J30.12J29f13

01/28114 MOBILE MODUlAR 7200290763 22 6275 450.00 Monthly rent: 2 portables 12130113-1128114

OJ.OO14 ~BILE MODUlAR 7200291878 " 6275 450.00 Monthly renl2 portables 1I29-2I27f14

12111112 CEM. lAB CORP. 7200279520 22 628ll 22.467.25 Geotechnical Observalion Svc

06127113 BAINBRIDGE EtNlRONMENTAl 7200285104 21 628ll 4,733.50 Asbestos & Lead Base<!Pain Survey & Report

CONSULTANTS. INC
06127/13 BAJNBRIDGE ENVIRONMENTAL 7200285104 21 6280 713.00 IAQJMold Fungi Test & Report

CONSULTANTS. INC
O6IJOO3 RIVER CITY TESTING LIABILITY 13 22 628ll 845.50 Speciallnspeclion & lasting LB13

07101/13 RIVER CITY TESTING 13 LIABILITY 22 628ll {845,50l REVERSE LIABILITY 13

08122113 BAINBRIDGE ENVIRONMENTAl 7200286492 22 62BG 9,091.00 Asbestos & Lead Abatemn! Monrilorirg & Report

CONSULTANTS. INC
08l27J13 RIVER CITY TESTING 7200286599 22 6280 845.50 Special Inspection & jesting July 2013 LB13

08127113 RIVER CITY TESTING 7200285599 22 6280 65.00 Delivery of Sample

08I29J13 BAINBRIDGE ENVlRONIlENT Al 7200286653 21 6280 5,000.00 Asbestos & Lead Based Pain Survey & Report
CONSULTANTS. INC

G9/24113 RIVER CITY TESnNG 7200287111 22 6280 139.00 Testing & Inspection July & Aug 2013

1G13D112 STEPHEN PAYTE DSA INSPECTIONS INC 7200278564 22 6290 9.048.00 Class 2 DSA Inspections-J. Edward, D. Kim

02J05l13 STEPHEN PAYTE DSA INSPECTIONS INC 7200280980 22 6190 10.536.00 Class 3 DSA Inspection, L Scarpace

02114113 STEPHEN PAYTE DM INSPECTIONS INC 7200281192 22 6290 8.576.00 Class 2 DSA Inspection J. Edwards

10/G1/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200287339 22 6290 4,087.00 DSA Inspection Svcs Aug. 2013

G1109114 STEPHEN PAYTE OSA INSPECTIONS INC 72OG29G223 22 6290 3,551.00 DSA Inspection Svc 712013
03111/14 McKINLEY elEVATOR CORP 7200292036 22 6400 15768.02 1 Portable Wheelchair lift

Tolal Pro.iect Cosls:
Totals 381555.73 1963887.93 43054.25 35 798.00 15768.02 2440063.93

C CoIbi T edmobglos, Inc. P,inled: 4120U2014



06lJ0l1J PCMJ,INC

06l30}13 PCM3,INC.

EXPENDITURE WORKSHEET
Detailed listing of Pr~ expenditures (SAB 1843)

07101/13 PSW: GROUP
08127113 PSVoJC GROUP
10/0tf13 P5VoJC GROUP
11/13113 KNA CONSULTING ENGINEERS, INC

I

IDescription / PlrJX>Se

INTEREST COSTS - OCT 2012
INTEREST COSTS - NOV 2012
INTEREST COSTS - DEC 2012
INTEREST COSTS - JAN 2013
INTEREST COSTS - FEB 2013
INTEREST COSTS - MAR 2013
INTEREST COSTS - APRIL 2013
INTEREST COSTS - MAY 2013
INTEREST COSTS - JUNE 2013
Arch~ect Pay requesl 1
Architect Pay request 2
Architect Pay request 3
Architect Pay requesl 4
Architect Pay reques15
Architect Pay request 6
LHA Mech. & Elect Eng
Gonsuning Eo;jinaer Service
Consuning Engineer Service
Reim. PS'h'C: Group, Mar & I>f)f
Pay req.JeSt 5ep1.2011
Reim, PSWC Gr<ll.P, JlIle 2011
Reimb, DCGA&JAMA. LB12
Cancel LB12, nock issued
Bid & Coos\. Phase 20",(, complete
Bid & Canst Phase 40% Complete
Special billing for Plan Changes Feb 2013
Bid & Consl. Phase 6O"k COfrl:llele
Addl Bimng: Plan change/OSA Submll MarZ013
Special billing Plan Changes 5l1-613CW13lB13
EXFR trl MSTR PROG lunch she!tefprqect Inv# 017415 RE: CK#
7200285051 6120113
REVERSE LIABILITY 13
Bid & COIlS\. Phase 80% complete LB13
Bid & Construction 95% complete
EXFR frl MSTR PROG construcliCW1 svc July 2013 1nv#13524 RE:
CK# 72002l36OO1 8129/13
Prof. svc-bidding & Cons1.observalion
Pay ReqJest Plan Review Fees
Fees CW1Access Cornp!i;:nce & SlnJct'l Safely
DSA Plan review Fees, Apnl2013
Pay request, Revie'w' of Plans &::;pees
Reprographics V\()#F14276871LB1
Reprographics WO#F138B393 - LB1'
Plans & Specs [0 OPSC, 815111
Reprographics INO# F1456730
Measure A sign, Installation with 2 posts 2LB1
Reprag-aphlcs w:J#f'1580JOO 21.B2
Reprographics I/l1O# Fl fl32T77

Reprogrphics WO #F1427682
ModlFac Liaison Svc Nov 2012
ModIFac SChool Comm Liaison Dec 2012
ModIFac liaison Sve Feb 2013
ModlFac School Liaison Sve Mar 2013
ReprO!lraphic Services
EXFR fr/MSTR PROG Schl Comm Liaison Svc Invi! 2013.0296 RE: CK#
72002851146127113
EXFR fr} MSTR PROG Assl Construct Mgr AprillMay 2013 InV# GGUSD-JT-
05.13 RE: CKIt 7200285117 6/27113
EXFR If! MSTR PROG ProjlConstr Mgmt Svc Mar 2013 Invi! GGUSO.OB-
03-13 RE: CK# 7200283121 4125/13

Page1c13

I Report Nurrbef:

Fan' & Equip'
IF)

Inspedicl'l
(E)

Testing
(D)

Construction
(C)

57166522-00-059
Enders ES - Modernization lenders-Mod)

7,668.75
24,004.77
5,634.39
50960

2,351,03
116.89
357.10
114,64
4346
700.38
618,39
817,54

206.40
280.00
169,17
705.00
105.00
65.15
404,39

2,334.37

5,130.00

(35,912.87)
32,912.87
24,902.15
4,005.00

Plaming
16)

157,63
240.83
245.42
244,03
222,63
244.73
129.16
248.74
205.64

22,048.00
50,234.67
81,737.86
12,267.12
6,133,56
6,133,56
5,262.17
1,650.00
99000

47,02628
1,272.25
1,375.28
7,607.n
(7,607.77)
33,496.87
35,048,87
1,545,00

28,302,87
5,060.00
35,912.87
2,255,76

PrOj(lCl Number.
Proiect Name

.

"'.IA)

6210
6220
6220
6220
6225
6240
6240
6240
6240
6240
6240
6240
6240
6240
6240
5240
6240
6240
6240

6240

6240

Orance

6210
6210
6210
6210

Object
Code
5800
5800
5800
5800
5800
5800
5800
5800
5800
6210
6210
6210
6210
5210
5210
6210
6210
6210
6210
5210
5210
5210
5210
5210
6210
5210
6210
5210
6210
6210

22
22
22
22
22
22
22
22
22
22
22
22
22
22
22
22
22
22
22

22
22
22
22

22

22

'<rod
Code
35
35
35
35
35
35
35
35
35
01
01
01
01
01
22
22
22
22
22
22
22
22
22
22
22
22

22
22
22
22

County:

Warrant NlJl1ber

J13U7291

J13QB292
J13QC202
J1301304
J1302223
J13Q31S4
J13Q5013
J1305282
J1307013
J1307185
7200254935
7200256542
7200257691
7200259219
7200259566
7200261381
7200263575
7200266005
7200266432
7200266737
7200269940
7200270911
LIABILITY 12
12l1ABILrrY
7200280142
7200281679
7200282751
7200283385
720026443:)
LIABILITY 13
J13U7261

J13W630W

7200292040
7200258372
7200279895
7200286889
7200267759
7200267114
7200267453
7200268149
7200272400
7200276153
7200276418
72002n247
7200278497
7200280366
7200281187
7200282391
7200283382
7200285786
mU7291

13 LIABILITY
7200286598
7200287337
J14UB131

p-

INTEREST COSTSIEXPENSES
INTEREST COSTSIEXPENSES
INlEREST COSTSlEXPENSES
INTEREST COSTSlEXPENSES
INTEREST COSTS/EXPENSES
INTEREST COSTS/EXPENSES
INTEREST COSTSlEXPENSES
INTEREST COSTSIEXPENSES
INTEREST COSTSIEXPENSES
YOEEN & ASSOCIATES
YOEEN & ASSOCIATES
YDEEN & ASSOClATES
YDEEN & ASSOClATES
YDEEN & ASSOCIATES
YDEEN & ASSOCIATES
Y'DEEN & ASSOCIATES
KNA CONSULTING ENGINEERS, INC,
KNA CONSULTING ENGINEERS, INC.
YDEEN & ASSOCIATES
CUtvNlNG
YOeEN & ASSOCIATES
YDEEN & ASSOCIATES
YDEEN & ASSOCIATES
PS'I'o'C GROUP
PSWCGROUP
PSVVCGROUP
PS'vVC GROUP
PSVoJC GROUP
PS'A'C GROUP
DONALD KROTEE PARTNERSHIP INC

03111114 PS'A'C GROUP
08I1CW10 DMSIONofSTATEARCHITECTS
12119112 DMSIONof STATE ARCHITECTS
0911::'J13 DIVISION of STATE ARCHITECTS
08111111 CALIFORNIA. DEPT. OF EDUCATION
071OfJ11 AMERICAN REPROGRAPHICS CO
07126111 AMERICAN REPROGRAPHICS CO
09101111 FEDERAL EXPRESS
02128/12 AMERICAN REPROGRAPHICS CO
07/00/12 SIGNS & LUClTE PRODUCTS,INC.
07/13/12 ,AMERICAN REPROGRAPHICS CO
08l3OI12 ,AMERICAN REPROGRAPHICS CO

10/25112 AMERICAN REPROGRAPHICS CO
01/15113 MILLER RESORT, LLC.
02114113 MILLER RESORT, LLC.
03/28113 MILLER RESORT, LLC.
05/02113 MILLER RESORT, LLC
05130113 AMERICAN REPROGRAPHICS CO
06130113 MILLER RESORT, LLC.

10131112
11130112
12131112
01131113
02128113
03131113
04130113
05t31/13
00130/13
04113110
05127/10
070010
09121110
10107/10
12/21/10
03116/11
05I26J11
06109111
06116111
11110111
12120111
00l3OI12
07101112
01108113

=13
04111/13
05102113
00I0OI13
06I3QI13
00130/13

ISchooI Dislrict:
I Garden Grove Unified School Oislrlct
Pro cd warrant Report SAB 184a)

I Dale

C Colbi TechnoiOllies, Inc Prlnted: 412412014



EXPENDITURE WORKSHEET
Detailed Listing of Project Expenditures (SAB 184a) Page2of3

jSChool District. ICOOrty Project Nurrbef: 57/66522..(M),{)S9 IR_~ IGarderl Grove Unified School District 0""",. Project Name: Enders ES. Modemlzatlon (Enders-Mod)
Pro'oct Warrant Rc SAB 184<1

I Payon warrant Number Foe," Object Site Planning Construction Testing Inspection Fum' & Equip' Description 1 Purpose IDate Code Code (AI (BI (el (DI lEI (FI
06f301lJ WEST GROUP DESIGNS, INC. mU7291 " 6240 2,576,22 EXFR IrlMSTR PROG Proj Mgml Svc May 2013 InV# 13504-05 RE: CK#

72OO2851196f27!13
06/JO/13 peMJ, INC J1JU7291 " 6240 3,585.73 EXFR If! MSTR PROG ProjlConslr Mgmt S~C June l013lnv# GGUSO.JH-

05-13 RE: CK# 7200285657 7116113
12118113 MILLER RESORT, ltC. J14UC181 " 6240 180.00 EXFR Irl MSTR PROG $chi Comm liaison Svc InV# 2013-0341 RE: CK#

72002871109124/13
12105/12 PAUL C. MILLER CONSTRUCTION CO., INC. 7200279393 22 6250 61,759.85 Pay app #1 Period to 9130/12
12106/12 PAUL C. MILLER CONSTRUCTION CO., INC 7200219393 22 6250 54,350.17 Pay app #2 Period to 10131/12
01129/13 PAUL C, MILLER CONSTRUCTION CO., INC. 7200280161 22 6250 351.458.38 Pay app #3 11/1/12-11130112
02105113 PAUL C. MILLER CONSTRUCTION CO., INC. 1200280919 21 6150 218,806.14 Payapp#4 1211-12131/12
02J28J13 PAUL C. MIllER CONSTRUCTION CO., INC, 1200281,58.( 21 6250 138,099.22 Payapp#5 1/1/13-1131113
04102113 PAUL C. MillER CONSTRUCTION CO., INC 7200282478 22 6150 150,413.55 Pay apD #6 211113-2128113
041'25/13 PAUL C. MILLER CONSTRUCTION CO., INC 7200283127 22 6150 617,503.32 Pay apD #1, 311/13-2131/13
05123/13 PAUL C, MILLER CONSTRUCTION CO., INC. 7200284035 21 6150 515,844.81 Pay aPD#8, 4/1f13-4!30/13
06120/13 PAUL C, MillER CONSTRUCTION CO., INC, 7200285056 21 6250 448,808.45 Pay app #9, 5f1/13-5131/13
06130/13 PAUL C, MILLER CONSTRUCTION CO., INC. LIABILITY 13 22 6150 324,630.43 Pay app #10, 611-B130113LB13
01101/13 PAUL C, MILLER CONSTRUCTION CO., INC. 13 LIABILITY 21 6250 1324,630.43) REVERSE LIABILITY 13
08101/13 PAUL C, MILLER CONSTRUCTION CO" INC, 1200286084 21 6250 149,246.68 Pay app #10, 611-6130/13 LB13
08122113 PAUL C. MILLER CONSTRUCTION Co., INC. 1200286498 22 6250 803,148,99 Pay app #11,711-7131113
10129113 PAUL C. MIllER CONSTRUCTION CO., INC. 1200288192 22 6150 258.410,50 Pay app #12, 811-8131113
11122113 PAUL C, MILLER CONSTRUCTION CO., INC. 1200288987 22 6150 125.591,22 Pay App #14, 1011-10131113
01128/14 PAUL C, MILLER CONSTRUCTION CO., INC, 720029a164 22 6150 231,865,68 Pay App #15, FINAl 11130/13
08/23/12 ON TARGET VOICE & DATA 7200277148 22 6251 672.16 EXFR frl OBJ6265 6130113 Inslan cables for VOip projecl
10111112 ON TARGET VOICE & DATA 1200218015 22 6251 5,120.80 EXFR fr! OBJ6215 6130/1 3 install 6 cables for portables
06/30113 ON TARGET VOICE & DATA 7200285360 21 6251 380,112.82 EXFR frl OBJ6265 6130113 Labor & Mat1 Non Erate 100% complete less

retention
06l3OI13 ON TARGET VOICE & DATA 1200286491 21 6251 20.005.94 EXFR III OBJ6265 6130/13 Retention Payment LB13
12/23/13 SUNESYS 7200289829 22 6251 2.762.00 Label charlle to relocate MDF
04119112 DAVID LARKIN 7200273915 22 6255 50175 Dist wide charges prorated Feb 12 (Expense Trnsrr in AA only.not Bilech)

06121/12 DAVID LARKIN 7200275938 22 6255 455.00 7hr@S65PortableBldgsMay 2012 (Expense Trnslr in AA only-not Bitech)

06130/12 DAVID LARKIN LIABILITY 12 22 6255 1,820,00 EXFR Ir/ MSTR PROG: Proj. MQt Svc June 12 LB12
06/30112 DAVID LARKIN J12Q7308 11 6255 1,155.00 JE FRI MSTR PROG Proj. Mgt Sv~ InV# 022912 RE: CK# 7200213975

4/19/12
07101/12 DAVID LARKIN 1211ABIUTY 22 6255 (1,820.00) REVERSE LIABILITY 12 PO#F72X0426
11130112 DAVID LARKIN J13WB302 22 6255 1,820.00 EXFR Irl MSTR PROG Proj. Mgt Svc LBI2, InV# 062912 RE: CK#

72002769028/14/12
12109113 PCM3, INC. J14UC091 11 6255 1,795.46 EXFR rrl MSTR PROG ProjlConstr Mgml Svc July 2013 Inv# GGUSD-JH-07

13 RE: CK# 7200286499 8122/13
12109113 PCM3, INC. J14UC091 11 6255 3,960.00 EXfR frl MSTR PROG Asst Construct Mgr July 20131nV# GGUSD-JT-01.

13 RE: CK# 720028&499 8122113
01127114 PCM3, INC. J14U1214 22 6255 4,143.16 EXFR Ir/ MSTR PROG Asst Construct Mgr Oct 20131nV# GGUSD-JT-1o-13

RE: CK# 7200288988 11/22113
08114/12 BAVCO 7200276885 22 6265 3,189.40 2 Wilkins 375 4" Backftow devices
08123112 BAVCD 1200277139 22 6265 1,357.65 1 wilkins 375 3" Backllow device
llml12 WW. GRAINGER INC 7200279016 22 6265 29.48 Coat & Garment Hook, 2 ends
03126113 TANDUS 7200292291 22 6265 53.702.01 Ar<l\lon carpets and Gee tiles
04109113 CROWN FENCE SUPPLY CO 7200292615 22 6265 5.800.25 Chain link fabrics, posts, raHs & mlsc.for fence
04J25113 FERGUSON ENTERPRISES INC 7200293125 22 6265 193.09 5 Flush V1vRtrft Kit
05121113 TANOUS 7200283934 22 6265 45,918.14 Carpetinjl Materials
05121/13 PHOENIX lANDSCAPING INC 1200283932 22 6265 8,541.99 Install irri!:la!ion valves & lateral lines
06/18/13 MITCHELL RUBBER PRODUCTS 7200284919 22 6265 1,057.30 EZ-Fall Handicap Ramp-3 pes
06130113 PHOENIX lANDSCAPING INC 7200285658 22 6265 3.373.68 IrriQaUon Repair
10108113 SOUTHCOAST SHORTLOAD CONCRETE 7200281532 21 6265 438.75 Concrete
01109J14 CIRCLE CITY ELECTRIC 7200290216 22 6265 10,011.00 Install new breaker & wiremokl for power & data
05121113 DEPT OF INDUSTRIAl RELA liONS 7200283928 21 6270 872.18 Labor Compliance 711-12131/12
06130/13 DEPT OF INDUSTRIAL RELATIONS 7200285828 11 6270 1,125,40 LabOr Compliance 111-5131113
06130/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 1,058.24 Lallof Compliance 611-6130113LB13

C Colbi T<:oetmologies, Inc
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ISd100I District'
r"'
OUnlY I ~roject NurrIJl.!r: 57f66522.00'()59 RePJrt Nurroer: IGarden Grovo Unified School District Oranae Prqect Name: Enders ES. Modernization IEnders-Modl

Project Warrant R (SAB184a)

I p- warrant Number F.m Object Sile Plaming Construction Testing Inspecticn Fum' 8. Equip' Description { Purpose ID~, Code Code (A) (B) (C) (D) (E) (F)

07/01113 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 {l,058,24} REVERSE LIABILITY 13
07130/13 DEPT OF INDUSTRiAl RELATIONS 72002659BQ 21 6270 1,058.24 Labor Compliance 6/1-6130/13 LB13
06130/12 MARTIN INSPECTION CONSULTANT, INC. LIABILITY 12 22 6275 455.00 Inspec~on Services 7 hrs@/S65Ihr,LB12
07101/12 MARTIN INSPECTION CONSULTANT, INC. 12 LIABILITY 22 6275 (455.110) Reverse Liability PO#f72R4286
07113112 ALLIED STORAGE CONTAINERS 7200276417 22 6275 3,474.94 40' Slor&cle COiltainer & Delivefy 2lB2
07/13112 MOBILE MODULAR 7200276422 22 6275 6.586.00 Renl5J31112-6I29, Block & Level, Permit, Delivery Haul, 2LB2
08121112 MOBILE MODULAR 7200277022 22 6275 358,00 BldQ 10#39494, 39888, Rent 7130112-8128/12
09111112 LOUISANDCOMPANY 7200277376 22 6275 131.90 5 Elbow catch & 2 door lock
09120112 MOBilE MODULAR 7200277620 22 6275 358.00 BldQ #39494, 39B88-Rent 8/29.9127/12
09.'25/12 MARTIN INSPECTION CONSULTANT,INC. 7200277695 22 6275 455,00 Inspection Svc~ 7hrs (ii1S65/hr
09127/12 MEL SMITH ELECTRIC, tNC 7200277784 22 6275 11.300,00 La!xlr 10 hook UPelectrical for 2 oortables
10109/12 ORANGE v.'OODWORKS, INC 72l}O277979 22 6275 6.138.82 Furnish & Install CaseworJc.
10109112 ALL AMERICAN ASPHALT 7200277976 22 6275 361.31 Class F(Shecl).4tons Cii!$85.53
10/19112 MOBILE MODULAR 7200278239 22 6275 358.00 BId!:!#39494, 39888 Rent 9128-10127112
11/15112 MOBILE MODULAR 7200278969 " 6275 358.00 Rent10128J12-11/26/12, BldQ #39494, 39888
11/15112 B & K ELECTRIC 'vVHOLESALE 7200278966 " 6275 900.91 Misc. Parts 10Q)flnecl portables
11127/12 B & K ELECTRIC 'vVHOLESALE 7200279071 22 6275 78.16 2 Conduit Galv Elbows
12118112 MOBILE MODULAR 7200279768 22 6275 356.00 RenI11127-12126f12, Bldq #39494, 39888
01/17/13 MOBILE MODULAR 7200280468 22 6275 35600 Renl12n7-1I25"3, BldQ #39494, 39888
02114/13 MOBILE MODULAR 7200281188 22 6275 358.00 2 Modular classroom renI1126-2f24/13
03/12f13 MOBILE MODULAR 7200281886 22 6275 358.00 Renl2f25-3126113
04/18/13 MOBiLE MODULAR 7200282949 22 6275 358.00 Portable classroom renI3l27113-4125113
05121113 MOBtLE MODUlAR 7200283930 " 6275 358.00 Portable classroom renI4l26113-5I25113
06120113 MOBILE MODULAR 7200285054 22 6275 358,00 Portable classroom renI5l26/13-6124/13
06130/13 MOBILE MODULAR 7200285599 " 6275 358.00 Portable classroom renI6125"3.7124113
09/12113 MOBILE MODULAR 7200286891 22 6275 4.520.00 Retum Char!jes per aQreemenl
01103113 CEM. LAB CORP. 7200280029 22 6280 4.659.00 Geotechnical Observation Ocl, Nov 12
02114/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281183 22 6280 4,250.00 Ha~ardOllS Inspection/Specification Services

02l14f13 C.E.M LAB CORP. 7200281181 22 6280 10.941.00 Geotechnical observ 8 inspections
04109/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200282614 22 6280 14,895.00 On-site Monllorin9 ha~ardOllS abateml

04111/13 CEM, LAB CORP. 7200282748 22 6280 2,162,50 Geotechnical Observation Feb 2013
06113/13 CEM, LAB CORP. 7200284700 22 6280 11.806.50 Slre~th Test Concrele Cyl Mar/Apr 2013
06130113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200285833 22 6280 5,035,00 Hazardous Mater! Moniloring

10131113 CEM.LAB CORP. 7200288271 22 6280 3.343.75 Geoleclmical ObsCiV Jll!y 2013
03113114 CEM. LAB CORP. 7200292152 22 6280 450,00 Issuance of final verified report
01103113 UCMI,INC. 7200280037 22 6290 7.056.00 OSA Inspection Svc Nov 2012
01124/13 UCMI, INC. 7200280676 22 6290 5.355.00 DSA Inspection Svc Dec 2012, R. Afshar
03126113 UCMI, INC. 7200282298 22 6290 5.591.25 DSA Inspection Svc Jan 2013
04/11/13 UCMI,INC. 7200282752 22 6290 5.796.00 DSA Inspection Svc Feb 2013
04130/13 UCMI, INC. 7200283272 22 6290 5.292.00 DSA Inspection Svc March 2013
06120/13 UCMI.INC. 7200285061 22 6290 5.544,00 OSA Inspection Svc April 2013
06127113 UCMI, INC 7200285118 22 6290 5.544,00 OSA Inspection Svc Mav 2013
06130113 UCMI, INC 7200285842 22 6290 5,040.00 OSA Inspection Svc June 2013
08130/13 UCMI, INC 7200286677 22 629(1 2,772.00 OSA Inspection Svc July 2013
10101/13 UCMI,INC. 7200287340 22 6290 2,772.00 OSA Inspection Svc Auq 2013
06120113 EMPIRE CLEANING SUPPLY 7200285052 22 4300 1.842.48 50 RoIllowel dispensers

Tolal Project Cos!!::
Tolals 464,397.52 5356037.31 57542.75 50762,25 1.842.48 5930582.31

CIColbi Technologies. Inc
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ISchOOIDIStnc:t: COLnt, PfOJecl ""bee 57/68522-00-011 I Report Number: IGarden Grove Unified Schoot District Om""" Project Name: Evans ES. Modemi.tation IEvans-Modl
Pro"ectWarrant Report SAB 184a

I Payec Warrant Nurrber Fcod ObjGCl Site Planning Construction Testing Inspection Fum' & Equip' Description J Purpose ID,to Cod, c_ (A) (0) IC) (DI (E) IF)
04/13110 YDEEN & AS50CLATES 7200254935 D1 6210 21,209.00 Architect Pay request 1
04113110 YDEEN & ASSOCIATES 7200254935 01 6210 21,209.00 Architect Pay request 2
06103110 YDEEN & ASSOCLC\TES 7200256734 01 621D 31,755,83 Architect Pay request 3
07106110 YDEEN & ASSOCIATES 7200257691 01 6210 61,733,82 Architect Pay request 4
09121110 Y'DEEN & ASSOCIATES 7200259220 01 6210 5,412.26 Archrtecl Pay roquesl 6
110010 YDEEN & ASSOCIATES 7200260769 01 6210 5,412.25 Architect Pay requesl 7
12/21/10 YDEEN & ASSOCIATES 7200261385 22 6210 5,412.25 Architect Pay requesl8
03116111 YDEEN & ASSOCIATES 7200263573 22 6210 2,164,00 Archilecl Pay request 10
04126111 YDEEN & ASSOCIATES 7200264833 22 6210 3,247,35 Arch~ecl Pay request 9
05126111 YDEEN & ASSOCIATES 7200266009 22 6210 5,412.25 Archilecl Pay request 11
05115112 YDEEN & ASSOCIATES 7200274700 22 6210 41999 Pro Repro, Plan revi8'N submittal
05124112 YDEEN & ASSOCIATES 7200275100 22 6210 1,85500 Reimb: Currvning
00127113 MARKJ.PAONE, A~PARCHITECT 7200285100 21 6210 10,757.97 Architectural Svcs May 2013
00I30!13 MARKJ.PAONE, A~JPARCHITECT llABlllTY 13 21 6210 20,105.70 Prof. Svcs 611-6130113lB13
00130113 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 1,379.64 EXFR frl MSTR PROG permanenVinterim raloe classrms InV#017390

RE: CK# 7200284916 6118113
07101113 MARK J. PAONE, AlNMJP ARCHITECT 13lIABIUTY 21 6210 (20,105.70) REVERSE lIABILITY 13
0811'3113 MARK J. PAONE, AlNMJP ARCHITECT 7200286251 21 6210 19,85820 Pro!. Svcs 611-6/3O(13lB13
09117113 MARK J. PAONE, AINMJP ARCHITECT 72002"""" 21 6210 14,896.41 ProfSvcs J~2013
11113113 KNA CONSUL TlNG ENGINEERS, INC J14UB131 22 6210 950.00 EXFR lrl MSTR PROG conslruclicn svc July 20131nv#13525 RE

CK,#7200286661 Bf29f13
1212'3113 MARKJ.PAONE, A~JPARCHITECT 7200289800 21 6210 25,902.00 Prof Svcs Aug 2013
03113114 MARK J. PAONE, AlAlMJP ARCHITECT 7200292150 21 6210 8,817.83 Prot"Svcs, Dec 2013 & Jan 2014
00110'10 DI\IISJON of STATE ARCHITECTS 7200256921 01 6220 21,683.31 Pay reqJeSt DSA Pial Review Fees
03121f11 DlVISION of STATE ARCHITECTS 49359 22 6220 8,823.65 Pay Request - Amended Pla1 ReviEM'
08101113 DIVISION of STATE ARCHITECTS 7200286079 22 6220 1,440.00 DSA Submission Fees Interim Housing portables
09122111 CALIFORNIA DEPT. OF EDUCATION 720026B541 22 6225 2,030.45 Pay request Review of Plans & Specs
09121/10 YDEEN & ASSOCIATES 7200259220 22 6240 12825 Pay request 5 Reprographics
03122111 AMERICAN REPROGRAPHICS CO 7200263758 22 6240 186,35 Pay reqest, scan and CD of bIueprlnts
04107111 FEDERAL EXPRESS 7200264336 22 6240 140.31 Ship 2 P"..:gsto OPSC, Sacramento
09122111 N\IIERICAN REPROGRAPHICS CO 7200268540 22 6240 95.78 Reprographic service VI/O#F1682911
02128112 N\IIERICAN REPROGRAPHICS CO 7200272397 22 6240 1.24 Reprographics \NO#-F1456881
03115112 AMERICAN REPROGRAPHICS CO 7200273043 22 6240 9.56 Reprographics \NO#F1457004
05117112 AMERICAN REPROGRAPHICS CO 7200274846 22 6240 31.92 Reprographics, V\oQ#Fl551B31
1()'23/12 AMERICAN REPROGRAPHICS CO 7200278355 22 6240 65.49 Reprogrphics we #F1631179

01103113 AMERICAN REPROGRAPHICS CO 7200280027 22 6240 123.66 Reprograpl1ics WOfIFl639950
03105113 AMERICAN REPROGRAPHICS CO 7200281672 22 6240 700.71 Reprogrphics
00I30!13 AMERICA!'4 REPROGRAPHICS CO 7200285790 22 6240 <16.22 Roprographic Services
00I30!13 MillER RESORT, llC J13U7291 22 6240 375.49 EXFR frl MSTR PROG SchI Comm liaison Svc In'l# 2013-0296 RE:

CK#72OO2851146/27113
00130!13 PCM3,INC J13Wi30W 22 6240 7,380 00 EXFR frl MSTR PROG ProVConstr Mgml Svc tn'l# GGUSD-JR-05-13

RE: CK#7200285107 6/27113
00130!13 WESTGROUP DESIGNS, INC J13U7291 22 6240 2,576.22 EXFR frl MSTR PROG Pro; Mgmt Svc May 20131nv# 13504-05 RE'

CK# 7200285119 6127/13
00I30!13 PCM3, INC J13U7291 22 6240 3,585,73 EXFR frl M$TR PROG ProjfConslr Mglll Svc June 2013 Inll#

GGUSD-JH-Q6.-13 RE: CK# 7200285657 7116113
12118113 MillER RESORT, U.C. J14UC181 22 6240 10000 EXFR frl MSTR PROG SChIComm liaison Svc Inv# 2013-0341 RE-

CK# 7200287110 9124/13
00118/13 NEFF CONSTRUCTION, INC. 7200284920 22 62'" 21,660.00 Pay Aop#1, 4/1-4125113 BOND ONLY
05127113 NEFF CONSTRUCTION, INC 7200285115 22 6250 71,587.30 Pay App #2, 411-4130113
00/27/13 NEFF CONSTRUCTlON, INC 7200285115 22 62'" 42,590.53 Pay App #3, 511-5131113
00130!13 NEFF CONSTRUCTION, INC. LIABILITY 13 22 62'" 520,363.63 PayApp#4,611-6130113LB13
07101113 NEFF CONSTRUCTION, INC. 13llABIlllY 22 62'" (520,363 83) REVERSE lIABILITY 13
08101113 NEFFCONSTRUCTION,INC. 7200286083 22 6250 487,554.53 PayApp #4, 611-6130113lB13
08127J13 NEFFCONSTRUCTION,INC 7200286595 22 6250 714,995.69 PayApp #5, 711-7131113
10101113 NEFFCONSTRUCTION,INC. 7200287335 22 6250 540}79.43 PayApp #6, 811-8131113
11/19113 NEFFCONSTRUCTION,INC. 7200288803 22 6250 212,864.10 PavApp #7, 9/1.9131113

11/22113 NEFFCONSTRUCTION,INC. 7200288985 22 6250 358.313.13 Payapp#8, 72%, 10f1-10131/13
12123/13 NEFFCONSTRUCTION,INC, 7200289019 22 6250 131.&48.81 Pay app#9, 76%, 11130(13
02121114 NEFFCONSTRUCTION,INC. 7200291457 22 6250 308,549.42 Pay app#10, 85(9111er'l'Il%,1211.12131113

C Colbi Tedlnologie$. Inc Prinled: 412412014
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ISchool Dtstnd County: Project NLmbef: 57160522.()().(l11 Report Nurrber: -I
Garden GroV(l Unified School District Oranae Projecl N<rne: Evans ES. ModeMization IEvans-Modl

Pro"eel Warrant R SAB184a}

I Date p- Warrant Number F"'" Object Sila Planning Consln.dioo Testing Inspection FLrn' & Equip' Description I Purpose lCod< Cod, (A) (6) (C) (0) (E) (F)
03111/14 NEFF CONSTRUCTION, INC. 7200292037 22 6250 114.374.83 Pay app #11, 89(94 qOI'1'I)%,111-1131/14
04103/14 NEFF CONSTRUCTION, INC. 7200292892 22 62SO 160.838.45 Pay app #12, 2/1-2128/14
12/23/13 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 61.576.43 E-Rate eligible, Equipmenls

(NICPARTNERS)
12123/13 SUNESYS 7200289829 22 6251 6.687.00 Law cha~e 10 relocate MDF
02104/14 NETWORK INTEGRATION CO PARTNERS INC 7200290975 22 6251 1,420.02 Erate14, nelwrk & cabling, Pay app 113,period 10 11/30113

(NICPARTNERSl
03/20114 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 3,727.09 E.Rale 14 Cabling, Pay aDD#2

(NICPARTNERS)
12JQ9.113 PCM3, INC J14UC091 11 6255 6,019.46 EXFR IfI MSTR PROG Proj./Constr Mgml Svc: July 20131n'l# GGUSD-JR-Q7

13 RE: CK# 7200286499 8/22/13
01128114 PCM3, INC. J14W1282 22 6255 6,276,92 EXFR Irl MSTR PROG ProYConstr Mgml Svc Oct 20131n'l.# GGUSD-JR-1(l.

13 RE: CK# 720028898811122113
06106113 SOUTHERN CALIFORNIA EDISON 7200284431 22 6265 2,098.40 line Extension
11/131l3 CAliFORNIA COMMUNICATIONS J14UB131 11 6265 2,905.00 EXFR frl MSTR PROG Connect, mount, testing speakers, phones InV# 2335

RE: CK# 720028795510122113
06130/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 106.68 Labor Compliance 611-6130/13 LB13
06130/13 DEPT OF INDUSTRIAL RELATIONS 7200285830 21 6270 500.23 Labor Compliance 111-5131/13
07101/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (106,68) REVERSE LIABILITY 13
07130/13 DEPT OF INDUSTRIAL RELATIONS 7200285980 21 6270 106.68 Labor Compliance 611-6130113LBl 3
05123113 ALLIED STORAGE CONTAINERS 7200284029 22 6275 3,11580 40' Stor3ge Container
06130/13 MOBILE MODULAR 7200285859 11 6275 18.150,00 6 portables rental6l3-712J13
08108113 MOBilE MODULAR 7200286216 11 6275 l,35O~00 Monthly lent: 6 portables 7/3-8/1/13
08122113 MOBILE MODULAR 7200286497 22 6275 1,350.00 Monthly rent: 6 portables 8/3-8/31/13
09118113 FULLER STREET PRODUCTIONS RCFCK51414 22 6275 1.780.00 124':0:12' slaqe in MPR includin~ dolivervlpickup
09119113 MOBILE MODULAR 7200287047 22 6275 1,350,00 Monthlv rent: 6 portables 911-9130113
10/29/13 MOBilE MODULAR 7200288189 22 6275 1,350.00 Monthly rent: 6 portables 10/1-10130/13
11122/13 MOBILE MODUlAR 7200288984 22 6275 1.350.00 Monthly rent: 6 por1ables 10/31-11129/13
12123/13 MOBILE MODUlAR 7200289817 " 6275 1,350.00 Monthly rent: 6 portables 11130-12129/13
01128/14 MOBILE MODUlAR 7200290763 22 6275 1.350,00 Monthly rent 6 portables 12130/13-1128/14
03106114 MOBILE MODULAR 7200291878 22 6275 1,350.00 Monthlv rent: 6 PO~es 1/29.2127114
05121113 PAPER MART 7200283931 " 6276 753,46 EXFR Irl OBJ4300 6130113 35 Bundle boxes
06118/13 PAPER MART 7200284922 22 6276 21.48 EXFR Irl OBJ4300 6/30113 1 Bundle bo:-:es
06130113 IMAGE 2000 7200285656 22 6276 100.00 Relocation 012 copiers in same location
11/26113 IMAGE 2000 7200289125 22 6276 100,00 Relocation 012 copiers in same location
02l14f13 CARDINAL ENVIRONMENTAL CONSULT ANTS 7200281183 22 6280 4,250.00 Hazardous Inspection/Specification S!rvices

06130113 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 " 6280 3,365,00 Monilonng hazrd mal. svc JLH1e2013 LB13

06130/13 RlVER CITY TESTING LIABILITY 13 22 6280 146,00 Soil Testin!l June 2013 La'3
07101113 RIVER CITY TESTING 13 LIABILITY 22 6280 1146.00) REVERSE LIABILITY
07101113 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 22 6280 (3,365.00) REVERSE LIABILITY 13

08127/13 RIVER CITY TESTING 7200286599 " 6280 146.00 7/1113 soils !estin!l
09/17/13 RIVER CITY TESTING 7200286970 22 6280 1.155.55 Special Inspection July 2013
09124113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200287107 " 6280 7,700.00 Hazardous Malenal Monitoring July 2013

09126/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200287211 22 6280 3,365.00 Monitoring !laud mat. svc June 2013 LB13

10101/13 RIVER CITY TESTING 7200287338 " 6280 212.00 Testi~ & Inspection July/ALJll2013
11/22113 RIVER CITY TESTING 7200288406 22 6280 525.75 Testin~ & Inspection Sept2013
12123113 RIVER CITY TESTING 7200289826 " 6280 69.50 Testing & Inspection Oel2013
01130/14 RIVER CITY TESTING 7200290876 22 6280 1,392,50 Testin~ & Inspection Dec 2013
02121114 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291451 " 6280 4,605.00 HazardOUS Mgml, 9/13-12/13

03111/14 RIVER CITY TESTING 7200292041 22 6280 783,00 Testill!1 & Inspection Dec/Jan 2014
08129113 UCMI, INC. 7200286665 22 6290 4,158,00 DSA Inspection Svc July 2013
10101/13 UCMI, INC. 7200287340 " 6290 4,158.00 f)SA Inspection Svc Aug 2013
10/31113 UCMI, INC. 7200288280 22 6290 5,040.00 DSA Inspecbon Svc Sept 2013

C CoIbi Tt!ehnolO\loes, Inc Prirtled: 4/2412014
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ISchool Olslnct: County: Project Number: 57/665Z2-06-011 I Rcpor1 Number. lGardan Grove Unified School District Oranoc Project Name Evans ES - Modernization fEvans-Mod)
Project Warrant Report (SAB 184a)

lI Dat, P""" W<lTant Number F""" Object Site Planning Cooslruc:tion Testing Inspection Fum' & Equip' Description / Purpose
Code Codo (A) (B) (C) (D) tEl tF)

11127Jt3 UCMI, INC. 7200288990 " 6290 5.796.00 DSA InspectionSvc DcI2013
12/23/13 UCMI, INC. 7200289830 " 6290 U88.00 DSA InspectionSvc Nov 2013
01130/14 UCMI, INC. 7200290877 " 6290 5.292.00 DSA Inspection SvcDec 2013

03/11/14 UCMI,INC. 7200292044 " 6290 5,544.00 OSA Inspection Svc Jan 2014
01127/14 CIVIC CENTER LOCK & SAVE J14U1273 " 4300 161.54 EXFR rrl MSTR PROG Remove & replace interchangeable cores on dOOfS

Inv# 53029RE: CK# 7200286962 9/17/13

297 <120.1"
Total Prolect Costs:

Tolals 3292074.19 24.204.30 34 776.00 161.54 3 6<1B636.18

C Colbi Technologies, Inc. Printed: "/2<112014
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ISchool District: Icounty: I ~ject Number; 57166522-00445 Report Number: lGarden Grove Unified School District Orange Pro"ect Name: Excelsior ES. ModemlzOlUon (Excclsr.Modl

Pro eet Warrant Report SAB184a

I Warrant Number
Fund Object Site Planning Construclion Testing Inspection Fum' & Equip' Description I Purpose lDale Payee Cod, Cod, (A} (B} (C) (O} (E} }F}

04113110 Y'DEEN & ASSOClATES 7200254934 01 6210 25,761.00 Architect Pay request 1

OS/27/10 Y'OEEN & ASSOCIATES 7200256542 ., 6210 26.898.85 Art;hileet Pay requesl2

07106/10 Y'DEEN & ASSOCIATES 7200257691 01 6210 68,416.04 Architect Pay request 3

09/21/10 Y'DEEN & ASSOCIATES 7200259220 01 6210 9,&43.21 Architect Pay request 4

10107110 Y'DEEN & ASSOCIATES 7200259566 01 6210 4,821.61 Architect Pay requestS

12/21(10 Y"OEEN & ASSOCIATES 7200261381 22 6210 4,821.60 Architect Pay request 6

03/16/11 Y'OEEN & ASSOCIATES 7200263575 22 6210 (2.575.27 LHA Mech & Elect. Eng.

06/14/11 KNACONSULTING ENGINEERS, INC. 7200266549 " 6210 615.00 Consulting Engineer Service

06116/11 Y'OEEN & ASSOCIATES 7200266737 22 6210 13,691.48 Bennet! & Woo Reimb.

06f22111 KNACONSULTING ENGINEERS, INC. 7200266809 22 6210 155.00 Consulting Engineer Service

07113111 KNA CONSULTING ENGINEERS, INC. 7200267309 22 6210 1,072.50 Consulting Engineer Service 1LB2

12108/11 Y'DEEN & ASSOCIATES 7200270599 " 6210 477.12 Reimb. Exp. for Travel to OSA

12120/11 YOEEN & ASSOCIATES 7200270910 22 6210 20,589.10 Reimb. Henry Woo Arch. Jun-Aug 2011

05/15/12 Y'OEEN & ASSOCIATES 7200274706 22 6210 2,000.00 Reimb. for F. ShanUyai & T. Leano

06/19/12 DONN C. GILMORE & ASSOC. INC 7200275911 22 6210 337.50 Electrical Engineering Svc

06J30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 5,341.25 Reimb. DCGA LB12

06130/12 MARK J. PAONE, AlAlMJP ARCHITECT LIABILITY 12 22 6210 2.178.30 Professional services. June 2012 LB 12

07101/12 MARK J. PAONE, AIAJMJP ARCHITECT 12 LIABILITY 22 6210 (2,176.30 Reverse Uability PO#G72COO47

071'01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (5,341.25) Cance1LB12. no ck issued

08114112 DONN C. GILMORE & ASSOC. INC 7200276900 22 6210 1,010.00 Engineering Consulting Svc LB12 in 0.0 aect

08f23112 MARK J. PAONE. AlAlMJP ARCHITECT 7200277145 22 6210 2.178.30 Prof. Svc: ConstruclJon Admin. LB12

01106/13 MARK J. PAONE. AIAJMJP ARCHITECT 7200260140 22 6210 33,955.59 Architectural Services JulylAuglSept 2012

01106/13 MARK J. PAONE, AJAlMJP ARCHITECT 7200280140 2' 6210 2,553.50 Architectural ServiccsOc:l-Nov 15, 2012

01110/13 MARK J. PAONE, AJAlMJp ARCHITECT 7200280255 22 6210 11,090.50 Construction Admin SvcsJulylAug 2012

03/14/13 DONN C. GILMORE & ASSOC. INC 7200276900 " 62fO (1,010.00 VOID-STAlE OT CK/22800939-8699 BITECH

03114/13 DONN C. GILMORE & ASSOC. INC RCF CK 50894 22 £210 1,010.00 REISSUED RCF CK 50894f22800939-8699 BITECH

06118f13 LA DESIGN GROUP 7200284918 " 6210 828.25 Prof. Svc for Aprl12013, 5% Complete

06130113 DONAlD KROTEE PARTNERSHIP INC J13U7261 22 621. 72.77 EXFR frf MSTR PROG lunch shelter project initiation tnV# 017404 RE:
CK# 7200285051 6f20/13

06130/13 LA DESIGN GROUP 7200285840 " 6210 4.141.25 Prof. Svc for June 2013. 30% Complete

06130/13 LA DESIGN GROUP 7200286674 " 6210 6.626.00 Prof. Svc for July 2013,70% complete

10129/13 LA DESIGN GROUP 7200288187 22 6210 4,969.50 Prof. Svc for Aug 2013100% complete

11/13113 KNA CONSULTING ENGINEERS, INC. J14UB131 " 6210 f90.00 EXFR frl MSTR PROG constnJetion svc Sept 2013 tnV#13711 RE:
CK# 72002884011115113

12105113 LA DESIGN GROUP 7200289296 " 6210 8.625.00 Prof svc, Aug 2013, Addenda, Bid & DSA approval 50%

12105113 LA DESIGN GROUP 7200289296 22 6210 6,900.00 Prof svc. Sept 2013, Addenda. Bid & DSA approval 90%

01130/14 LA DESIGN GROUP 7200290872 22 6210 862.50 Prof SVC,Oct-Dec 2013 Addenda, Bid & OSA appoval 95%

08106/10 DIVISION of STATE ARCHITECTS 7200258339 01 6220 19,733.24 Pay Request Plan Review Fees

07f29/11 DIVISION of STATE ARCHITECTS 7200267534 " 6220 2,359.84 Pay request Add'l plan review fees

10110/13 DMSION of STATE ARCHITECTS 7200267622 " 6220 1,200.00 PlanlField Review Fees for 5 Portables

06111/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 f,767.94 Pay reqvest, Review of Plans & Specs

03131111 AMERICAN REPROGRAPHICS CO 7200264148 " 6240 33.98 Pay request, half sl:?e prints

04126/11 AMERICAN REPROGRAPHICS CO 7200264831 " 6240 72.91 Reprographics WO#F1372351

05l19f11 AMERICAN REPROGRAPHICS CO 7200265691 22 6240 6.95 Reprographics WOttAOO21544

07105/11 AMERICAN REPROGRAPHICS CO 7200267112 " 6240 62.17 Reprographics WO#F13951B7 1LB1

07f2B/f 1 AMERICAN REPROGRAPHICS CO 7200267454 22 6240 17.35 Reprographics W0#1427674 .LB11

08(30/11 AMERICAN REPROGRAPHICS CO 7200268070 22 6240 26522 Reprographics WO#F1770111

09101111 FEDERAl EXPRESS 7200268149 22 6240 126.62 Plans & Specs 10OPSe, 7fl2J11

02126112 AMERICAN REPROGRAPHICS CO 1200212400 22 6240 1.24 Reprographics WOO F1456862

03115112 AAI.ERtCAN REPROGRAPHICS CO 7200273042 22 6240 9.56 Reprographics WO#F1457074

05/17/12 AMERICAN REPROGRAPHICS CO 7200274846 22 6240 "'27 Reprographics, WO#Fl551630

OOl19r12 AMERICAN REPROGRAPHICS CO 7200275910 " 6240 124.08 Repmgraphic WO#F1552167

06/26/12 PRINT SHOP/COPIER CHRG J12T6281 22 6240 25.49 Printil"lQ-5pecsonly

07106112 SIGNS & LUCITE PRODUCTS, INC. 7200276153 " 6240 700.36 Measure A sign, Installation with 2 posts 2LBl

05130113 AMERICAN REPROGRAPHICS CO 1200284203 22 6240 158.94 Reprogt"aphic Svcs WOft- F1730002

06130/13 AMERICAN REPROGRAPHICS CO 7200285789 22 6240 30.34 ReP"09~C Svc

06l3OI13 AMERICAN REPROGRAPHICS CO 7200285789 22 624D 97.36 Reprographic Svc. Original Rae Set

06l3OI13 PCMJ, INC. J1JU7291 " 6240 5,130.00 EXFR frl MSTR PROG Assl ConStruct Mgr AprilfMay 2013 InV# GGUSD-JT-

05-13 RE: CK# 7200285117 612m3

C Colbl TedmologlK. Inc.
Prtnloo: 4/2412014
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Page 2 013

ISChool District: County: Project Number: 57/66522.(10.(145 Report Number: lGilrden Grove Unified School District Or~InOe Pro'ect Name: Excelsior ES. Modernization (EJ:celsr-Mod)

Pro ect Warrant Re rt(SAB 18401

I Dale Payee Warrant Number Fund Objocl Site Planning Construction Testing Inspection Fum' & Equip' Description I Purpose ICode Code (A) (B) (C) (0) (EI (F)

06130113 PCMJ, INC. J13'NliJOW 12 6240 2,334.38 EXFR Irl MSTR PROG PrOjICllllstr ""':!ml Svt Mar 2D131nV# GGUSD-OB-
03-13 RE: eM 7200283121 4125113

O6IJOJ13 Vv£STGROUP DESIGNS, INC. J1JU7291 22 6240 2.576.22 EXFR frlMSTR PROG Proj Mgmt5vc May 2D131nV# 13504-05 RE: CK#
72002851196/27113

06130/13 PCM3.INC. J13U7291 12 6240 3,585.73 EXFR frf MSTR PROG Proj/Constl' ~ml Svc JUIlS 20131nV# GGUS(kJH-
06-13 RE: CK# 7200285657 7/16/13

12/18/13 MILLER RESORT, Ltc. J14UC181 22 6240 363.26 EXFR frlMSTR PROGSchI Comm Liaison Svc InV# 2013-0351 RE: CK#
720028898311122113

08114112 M. IMLSON CONSTRUCTION 7200276903 22 6250 73.625.00 PayAppi. 6I23-6J3llI12 lB12

08123112 M. WilSON CONSTRUCTION 7200277144 12 6250 624,530.00 Pay AppL Period to 8J3J12

12104J12 M. WILSON CONSTRUCTION 7200279266 22 6250 113.6&3.19 Pay App\. #3, Period to 8131/12

01131n3 M. WILSON CONSTRUCTION 7200"""" 22 6250 131.4n.33 Pay app #4 period to 9f30f12

01/31/13 M. WILSON CONSTRUCTION 7200"""" 22 6250 49.647.13 Pay app #5 Rerontion1111/12

06111/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200284579 21 6250 14,819.05 Pay app #1 Bonds only

0&130113 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 13 21 6250 42,730.20 Pay app#2, 6/1-6/30/13 LB13

07101113 PAUL C. MILLER CONSTRUCTiON CO., INC. 13 LIABILITY 21 6250 (42.730.20) REVERSE LIABILITY 13

08108113 PAUL C. MILLER CONSTRUCTION CO., INC. 7200286213 21 6250 39.852.74 Pay app #2, 611-6f30113LB13

08113/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200286253 21 6250 286.170.82 Pay app #3, 711-7131113

10124113 PAUL C. MILLER CONSTRUCTION CO., INC. 7200268071 21 6250 17.615,23 Pay app #4, 8/1-8131113

03/06114 PAUL C. MILLER CONSTRUCTION CO., INC. 7200291873 21 6250 22.217.62 Pay app#6FINAL PAYMENT 11130/13

03106t14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200291874 21 6250 3.676.89 Pay app #5 90% 911-9130113

04103/14 GOLDEN BEAR CONSTRUCTION 7200292890 22 6250 31,827.60 Pay app #1 period to 2128114Bond only

01/29113 NETWORK INTEGRATION CO PARTNERS INC 7200280765 22 6251 3,412.39 EXFR Ifl OBJ6265 6130113tnstall equipmnts CISCO District Eligible 11%

(NICPARTNERSl
01129/13 NETVv'ORK INTEGRATION CO PARTNERS INC 7200280765 21 6251 34.42 EXFR frl OBJ6265 6130113 tnstaHation of eqJipml CISCO District Ineligible

(NICPARTNERSl
02114113 NETWORK INTEGRATION CO PARTNERS INC 7200281190 22 6251 1,371.15 EXFR Ifl OBJ6265 6130f13CISCO EquipTlents, Ineligible

INICPARTNERSl
02114/13 NElWORK INTEGRATION CO PARTNERS INC 7200281190 22 6151 21,670.56 EXFR fd OBJ6265 6130113CISCO Equipments, Eligible 11%

(NICPARTNERSI
02125113 NETWORK INTEGRATION CO PARTNERS INC INVOICE CANCEL 22 6251 EXFR fr/ OBJ6265 6130113Labof & Svc for Cabling Disbict 11%

(NICPARTNERSI
03107/13 NETWORK INTEGRATION CO PARTNERS INC 7200281n6 22 6251 169.07 EXFR frl0BJ6265 6130113Cabling Erate 14 less 5% re1ention

(NtCPARTNERSl
06130113 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 13 22 6251 8.90 E-Rale 14 Eligible: Cab6ng l813

{NICPARTNERSI
07101113 NETWORK INTEGRATION CO PARTNERS INC 13UABILITY 22 6251 (8.90) REVERSE LIABILITY 13

(NICPARTNERSI
06130112 DAVID LARKIN LIABILITY 12 22 6255 390.00 EXFR frIMSm PRoo: Proj. Mgt SveJUMI12 LB120

07101/12 DAVID LARKIN 12 LIABILITY 22 6155 [390.001 REVERSE LIABILITY 12 PO#F72X0426:

11130/12 DAVID LARKIN J13Vo1B302 22 6255 390.00 EXFR Irl MSTRPROG Proj. Mgt SvclB12, lnvtl' 062912 RE: CK#
72002769028114112

12109J13 PCM), INC. J14UC091 22 6255 1,795.46 EXFR fd MSTR PROG Pftli/COnstr Mgml Svc July 2013 Inv# GGUSD-JH-D7
13 RE: CK# 7200286499 Bl22/13

12109/13 PCM), INC. J14UC091 22 6255 3,960.00 EXFR frl MSTR PROG Assl Construct MJr July 20131n'l# GGUSD-JT -Q7.
13 RE: CK# 7200286499 8/22113

01127/14 PCM), INC. J14U1274 22 6255 4,143.16 EXFR frI MSTR PRoo Asst Construct Mgr Oct 2013 InV# GGUSD-JT -10-13
RE: CK# 7200288988 11122113

01127114 PCMJ.INC. J14U1274 22 6255 4,143.15 EXFR Ifl MSTR PROG Assl Construct MJrOct 20131n'l# GGUSD-JT.1Q-.13
RE: CK# 7200288968 11122113

07124112 SOUTHERN CALIFORNIA EDISON 7200276575 12 6265 693.92 Meter 300 SeMce change, Upgrade switch gear

07130/12 BAVCO 7200277139 22 6265 1,357.65 1 Wilkins 375 3" Bacldlow clevice

08114112 BAVCO 7200276885 22 6265 3.189.40 2 Wilkins 375 4" Backflow devices

08114112 CITY OF GARDEN GROVE 50459 22 6265 150.DO Rental 01water meter

08121112 B & K ELECTRIC WHOlESAlE 7200277017 22 6265 33.631.90 MSCB 1600A& Panels

10119/12 PHILIP moLO WATER TRUCK SERVICE,INC. 7200278241 22 6265 240.00 water truck 6hr@S60WO#2012.13-405188

11127/12 BELL PIPE & SUPPLY CO 7200279072 22 6265 587.31 Various Parts for BackflO'N prevenijon

02/14/13 CITY OF GARDEN GROVE 7200281164 22 6265 72.26 Waler usage 8116/12.10110112

C Colb; Technologies. Inc.
Printod; 4I2.olJ'2014
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I$chool District: County: Project Number: 57/66522-O0'()45 Repon Number: lGarden Grove Unified School District Orange Project Name: Excelsior ES • Modeml~tlon (El(celsr.Modl
Pr ect Warrant Report SAB 184a)

I O,te Payee Warrant Number Fund Object Sile Planning Construction Testing Inspection Fum' & Equip' Description I Purpose lCode Coda IA) IB) ,e) (D) (E) IF)

03107113 RlV-QR COUNTIES PUMP COMPANY 7200281777 22 6265 2.221.08 11rrigalion Pump

05123113 CITY OF GARDEN GROVE 7200284D31 22 6265 101.41 Install & Remvl of Hydrant Meter & Usage

06l3OJ1J DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 772,40 labor Compliance 611.12/31113 LB13

06130/13 DEPT OF INDUSTRIAL RELATIONS 7200285828 21 6270 772.40 labor Compliance 711/12-5/31/13

07101/13 DEPT OF INDUSTRIAL RELATIONS 13LIAS!L1TY 21 6270 mVIO} REVERSE L1ABILIlY 13

01128114 DEPT OF INDUSTRIAl RELA liONS 7200290756 21 6270 69.50 labor Compliartce 711/13-9130/13 (Phase 1)

12111/12 CEM. LAB CORP. 7200279520 22 6280 12,254.50 Geotechnical Observation Svc

06127113 BAINBRIDGE ENVIRONMENTAL. 7200285104 21 6280 4,280.50 Asbestos & Lead Based Pain Survey & Report

CONSULTANTS. INC
06J3Ol13 RIVER CITY TESTING LIABILITY 13 22 6280 947.00 Special Inspection & testing June 2013LB13

07101/13 RIVER CITY TESTING 13 LIABILITY 22 6280 (947.001 REVERSE LIABILITY 13

08122113 BAINBRIDGE ENVIRONMENTAL. 7200286492 22 6280 6,712.50 Asbeslos & Lead Abalomnt fJionitorirg & Report

CONSULTANTS. INC
08127/13 RIVER CITY TESTING 7200286599 22 6260 947.00 Special Inspection & testing LB13

08127/13 RIVER CITY TESTING 7200286599 22 6260 100.00 Mil( design review

08I29,11J BAINBRIDGE ENVIRONMENTAl 7200286653 21 6280 100.00 Asbestos Bulk Sampling

CONSULTANTS. INC
08129/13 BAINBRIDGE ENVIRONMENTAL 7200286653 21 6260 4.994.75 Asbestos & Lead based pain survy & repr1

CONSULTANTS. INC
09124113 RIVER CITY TESTING 7200287111 22 6280 139.00 Testing & Inspection July & Aug 2013

10130112 STEPHEN PAYlE DSA INSPECTIONS INC 7200278564 22 6290 13.536.00 Class 1 tOR- D. Kim 110.50hlS@S72

02105113 STEPHEN PAYlE DSA INSPECTIONS INC 7200280980 22 6290 5,760.00 Class 1 lOR, D, Kim

08129/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286664 22 6290 2.-412.00 OSA Inspection oM. Schmidt July 2013

09126113 STEPHEN PAYTE DSA INSPECTIONS INC 7200287226 22 6290 2.613,00 OSA Inspection Svcs Aug. 2013

11105113 STEPHEN PAYTE OSA !NSPECTIONS tNC 7200268406 21 6290 67.00 DSA Inspection Svcs, Sept 2013

12123/13 STEPHEN PAYlE DSA INSPECTIONS INC 7200289828 21 6290 402.00 DSA Ins""ction Svc 1112013

">(\2341.37
Tolal Project Costs:

Totals 1553310.79 29 528.25 24790.00 1909970,41

Prtnled: <11241:2014
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I&hoOI Distnd: ColIlty: I ~qect Num!Jcr: 57/66522-00.028 Repor1 Number: IGarden Grove Unified School District """'ge Prqect Nane: Favlane ES • Modernization IFavlan-Modl
Project Warranl Report SAB 184aJ

I Date p- warrant Nurroer
Fcod Object Site Planning Construction Testing Inspection FU!TI' & Equip'

Description I Purpose ICod, Code IA} IB} IC) IO} IE) IF)
04lO6I'0 YDEEN & ASSOCIATES 7200254732 0' 6210 29,496.00 Arch~ed Pay request 1
04lO6I10 YDEEN & ASSOCIATES 7200254858 0' 6210 29,496,00 Architect Pay request 2
0003110 YDEEN & ASSOCIATES 7200256734 0' 6210 23,183,69 ArctV!ect Pay reqJeSt 3

07lW10 YDEEN & ASSOCIATES 72OO25769J 0' 6210 7,671.41 Architect Pay request 4

10107/10 YDEEN & ASSOCIATES 7200259564 0' 62'0 27,883.sa Architect Pay request 5
11130110 YDEEN & ASSOCIATES 7200260768 0' 62'0 5,576.72 Architect Pay request 6
12121110 YDEEN & ASSOCIATES 7200261384 22 6210 16,730.15 Architect Pay request 7

12121/10 YDEEN & ASSOCIATES 7200261386 22 62'0 5,576.72 Arcttilect Pay requestS

03116/1' Y'DEEN & ASSOCIATES 720026357' 22 6210 5,576.71 ArchitOCl Payreq.JeS110
05lO3I11 YOEEN & ASSOCIATES 7200265076 22 6210 5,576.72 ArOOted Pay req.JeSt 11
05105111 KNA CONSUL TlNG ENGINEERS, INC. 7200266200 22 6210 1,200.00 Consuhing Engineer service
06102/11 'fDEEN & ASSOCIATES 7200266194 22 6210 11,15343 Architocl Pay request 13
06107/11 KNA CONSUL TlNG ENGINEERS, INC. 72D0266326 22 6210 1,800 00 Structural Engineer Service
05'15112 'fDEEN & ASSOCIATES 7200274710 22 6210 420,67 Pro Rep-o, Plan Revie'N Submittal
05124112 'fDEEN & ASSOCIATES 7200275103 22 6210 2,416.25 Reimb: Cumming
C6130/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.77 EXFR frl MSTR PROG lunch shelter project Initiation InV# 017404 RE:

CK# 72002850516120/13
10101113 PSVvCGROUP 7200287337 22 6210 16,67500 Bid & DSA Approved 50% complete
11/13113 KNA CONSUL TlNG ENGINEERS, INC. J14UB131 22 6210 28500 EXFR frl MSTR PROG construction svc sept 20131nv#13701 RE:

CK#72002884011115113
03111114 P$\f\.(; GROUP 72002920<0 22 6210 543.10 Prof, svc-bidding & Const. administration
09102110 OMStON of STATE ARCHITECTS 7200258836 22 6220 22,226.30 Pay Request Plan Review Fees
06116J11 DIVIStON of STATE ARCHITECTS 7200266726 22 6220 7,707.66 Pay request Plan Review Fees
06111111 CAliFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2,103.54 Pay request, Review of Plans & Specs
04107/11 AMERICAN REPROGRAPHICS CO 7200264335 22 6240 29.09 Reprographics
07105111 AMERICAN REPROGRAPHICS CO 7200267113 22 6240 276.84 Reprog-aphics V'.O#Fl3B8369 1LBl
07105111 FEDERAL EXPRESS 7200267116 22 6240 107.30 Ship Plans & Specs to OPSC on May 11 lLB1
02128112 AMERICAN REPROGRAPHICS CO 7200272'.397 22 6240 1.24 Reprographics won F1456680
05130,'13 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 159,70 Reprographic SYC$ WO# F1730003
06I3lY13 AMERICAN REPROGRAPHICS CO 7200285791 22 6240 45.26 Reprographic Services
02/12/14 NEFF CONSTRUCTION. INC. 7200291204 22 6250 42,944.40 Payapp#1, 12/1-12131113 BOND ONLY
01127/14 PCM3, INC J14U1274 22 6255 4,143,16 EXFR f,l MSTR PROG Asst Construct MgrQct 20131nV# GGUSD--JT-

10-13 RE: CK# 720028898811122113
09110113 CARDINAL ENVIRONMENTAl 7200286806 21 6200 4,500 00 Envir Hazrdous MatrltosVsurvey/specifietn

CONSULTANTS
Total Project Cos1s:

T~als 224,193,05 47,067.56 4,500.00 275,781161

C Colbi Technologies, Ine. Printed: ~f2~f2014
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ISchool DIStrict
I"""""

PrOject NlA'TlOOr, 57/665Z2-00-017 Report Nlmber. IGarden Grove Unified School District """'<Ie Prc1ect Nane: Garden Peril ES. Modernization IGrdnPk-Modl
Project warrant R rt SAB184a

I Date P'Y" Warrant NurrCer F,od Object S~e Planning Construction Testing Inspection Fum' & Equip' Description I PlSjXIse ICod. Cod. (A) (B) (C) (0) (E) (Fl
1001112 ~RESTCOS~EXPENSES J13QB292 35 5800 54.51 INTEREST COSTS ..OCT 2012
111300'12 INTEREST COSTS/EXPENSES J13QC202 35 5800 83.28 INlEREST COSTS ..NOV 2012
12131/12 INTEREST COSTS/EXPENSES J13Q1304 35 5800 80''-87 INTEREST COSTS ..DEC 2012
01131113 INTEREST COSTSJEXPENSES J13Q.2223 35 5800 84.39 INTEREST COSTS ..JAN 2013
02128113 INTEREST COSTSlEXPENSES J13Q3154 35 5800 76.99 INTEREST COSTS ..FEB 2013
03131/13 INTEREST COSTSlEXPENSES J1305013 35 5800 8464 INTEREST COSTS ..MAR 2013
040013 INTEREST COSTSlEXPENSES J13Q5282 35 5800 4467 INTEREST COSTS ..APRil 2013
05131/13 iNTEREST COSTS/EXPENSES J13Q7013 35 5800 86.02 INTEREST COSTS - MAY 2013
06l3OI13 INTEREST COSTS/EXPENSES J13Q7185 35 5800 71.11 INTEREST COSTS. JUNE 2013
04113110 'fDEEN & ASSOCIATES 7200254935 01 6210 11,828,00 Architect Pay request 1
04127110 'fDEEN & ASSOCIATES 7200255432 01 6210 11,828,00 Ivchitoct Pay request 2
00Ill3I10 'fDEEN & ASSOCIATES 7200256734 01 6210 13,263,35 An.:hitect Pay reqJesl 3
07/00/10 'fDEEN & ASSOCIATES 7200257691 01 6210 21,052.00 Architect Pay reques14
11130110 YDEEN & ASSOCIATES 7200260169 01 6210 2,308,59 Arch~ect Pay reques1 5
12121110 YDEEN & ASSOCIATES 7200261385 22 6210 2,308,60 Architect Pay reques1 6
03116111 'fDEEN & ASSOCIATES 7200263573 22 6210 3,693,75 Architect Pay reqJeSt 8
04114/11 KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 1,732.50 ConsuMing Ergirleer Service
05103111 'fDEEN & ASSOCIATES 7200265076 22 6210 923.43 Architec1 Pay request 9
0512&11 YDEEN & ASSOCIATES 7200266009 22 6210 2,308.60 P.rchilcct Pay request 10
12108111 YDEEN & ASSOCIATES 7200270599 22 6210 3.81 Reirnb. Exp. Pay Request
05115112 YDEEN & ASSOCIATES 7200274707 22 6210 415.53 Pro Repro, Pial Review SlbTl~1a1
05124/12 'fDEEN & ASSOCIATES 7200275103 22 6210 5,61000 Remb: CulTllling
06l3OI12 DL ENGINEERING, INC LIABILITY 12 22 6210 25000 Review of Electrical plans, LB12
07/01/12 DL ENGINEERING, INC. 12 LIABILITY 22 6210 (250,00) Reverse Liability F72X0432
0&'21112 DL ENGINEERING, INC. 72002n018 22 6210 250,00 Review of Bee. plans LB12 (Expense Tmsfr in AA only-flOl Bilech)

01124113 ORANGE COUNlY SHERIFPS 7200280673 22 6210 3,014,39 Levy for 'fDeen Invoice #2012.12007
OFFICEISHERIFPS CML DIVISION

01124113 YOEEN 8oASSOCIA1ES 7200280077 22 6210 57,312,19 Design Svc 70% complet13
02/21113 KNA CONSULTING ENGINEERS, INC 7200281354 22 6210 19000 11v@$190Gen. Enginoering Svc-Conslruclion
04116113 KNA CONSULTING ENGINEERS, INC 72OO262llO6 22 6210 950,00 Gen. Engineering -construction Svc
06I2Q113 KNA CONSULTING ENGINEERS, INC 7200285053 22 6210 190.00 Coostruction sevioes- RFI #42
06I3Q113 YDEEN & ASSOCIATES LIABILITY 13 22 6210 29,242.00 Archrtectural-Engineering Svc LB13
06I3Q113 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 1,053.87 EXFRfrl MSTR PROG lunch shelter projecllrw#011413 RE: CK#

72002850516120113
07J01f13 YDEEN & ASSOCIATES 13 LIABILITY 22 6210 (29,242.00) REVERSE LIABILITY 13
01127f14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 4,731.38 EXFR frf MSTR PROG GGUSD suppa1. (PM) wor1l:Inv# 017525 RE.

CK#7200287830 10117/13
OBJ17I10 DIVISION of STATE ARCHITECTS 7200258475 22 6220 10:446.61 Pay Request Plan Review Fees
05119111 DIVISION cA STATE ARCHITECTS 7200265703 22 6220 6,349.24 Pay request 2 Plan review leas
09112113 OMS ION 01STATE ARCHITECTS 72002B6888 22 6220 9.BO DSA Plan review fee, April 2013
0!Y11111 CALlFORNIA DEPT. OF EDUCATlbN 7200267759 22 6225 744.66 Pay request, Review of Plans & Specs
00lO2I11 FEDERAL EXPRESS 7200266192 22 6240 104.98 Ship Plans & Specs to OPSC on April 6
07105111 AMERICAN REPROGRAPHICS CO 7200267114 22 6240 24525 Reprographics 'h'Q#1386353 1LB1
07105111 FEDERAL EXPRESS 7200267116 22 6240 23.76 Resp,to15DayLelter,June31LB1
07128111 FEDERAl EXPRESS 7200267520 22 6240 4.68 Ship response letter to OPSC JlKl 16 LB11
09129111 FEDERAL EXPRESS 7200268714 22 6240 686 Shipmen!, priority flXlding
10120111 AMERICAN REPROGRAPHICS CO 72002i59321 22 6240 68.86 Pay rcques1 Vv'O#F2082911
01/19112 AMERICAN REPROGRAPHICS CO 7200271410 22 6240 59,32 Pay request Vv'O#F1512137
02128112 AMERICAN REPROGRAPHICS CO 7200272401 22 6240 2385 ReprogrSJilics VVO# F1456729
03115112 AMERICAN REPROGRAPHICSCO 7200273045 22 6240 81.67 ReproQraphicsWO# F1457530
03l2OI12 AMERICANREPROGRAPHICSCO 7200273130 12 6240 12.46 Reprograp/lics'M)#F1.t57357
04119112 MILLERRESORT, LLC. 7200273976 22 6240 700,00 ModlFac Liaison Svc March 2012
04/24112 AMERICAN REPROGRAPHICSCO 7200274052 22 6240 71.24 Pay ReQuestWO#F1530510
05122112 MJLLERRESORT. LLC. 7200274985 22 6240 560.00 ModIFac Liaison Svc April 2012
06f19112 MILLER RESORT. U.C. 7200275916 22 6240 560,00 ModIFac Liaison Svc May 2012
06f28l12 PRINT SHOPfCOPlERCHRG J12T6282 22 6240 51.49 Prinl and J hole punch
06/30112 AMERICAN REPROGRAPHICSCO LIABILITY 12 22 6240 674.77 Repr~lphics we #F1580J84 LB12
O6IJO/12 MILLER RESORT, LLC. LIABILITY 12 22 6240 700.00 ModlFac Liaison Svc June 2012 LB12
07101/12 MILLER RESORT, LLC. 12 LIABiLITY 22 6240 (700.00l Reverse PO F72XOJ9BLB12

C Colbl Te<:hoologie$, Inc Pnnled: 4124120U
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ISchool District" County: Project Number: 57/00522-00.017 Repon Nurrt>er. IGarden Grove Unified School District Oranae Project Name Garden PCirk ES. Modernization (GrdnPk-Modl
Project Warrant Report (SAS 184a

I Dale p- Warranl NLIl1ber F"'" Object Site Plaming Construction Testing Inspection FISn' & E~ip' Description I Purpose ICod, coo. (A) (B) (C) (O) (E) (F)

07101112 AMERICAN REPROGRAPHICS CO 12 LIABILITY " 6240 (574.77) Reverse Liability PO#F72X0225
07106112 SIGNS & LUCITE PRODUCTS, INC 7200276153 " 6240 700.38 Measure A sieln. Installation with 2 posts 2LBl
07113112 MILLER RESORT, LLC. 720027&\21 22 6240 700.00 ModIFac Lia'son Svc June 2012 LB12
07/24112 AMERICAN REPROGRAPHICS CO 7200276574 22 6240 674.77 Reproqrphics wa #Fl580384 LB12
09120/12 MILLER RESORT, LLC. 7200277619 22 6240 210.00 Mod/Fac Uaison Svc AU(lusl 2012
10119112 MILlER RESORT, lie. 7200278238 " 6240 63.00 ModIFac Liaison Svc Sep 2012
10/23112 AMERICAN REPROGRAPHICS CO 7200278356 " 6240 650.29 ReprOQrp/lics we #F1658848
11127/12 MILLER RESORT, LLC. 7200279074 " 6240 175.00 MOO'Fac Liaison SyCOcl2012
02114113 MilLER RESORT, LLC. 7200281187 " 624Cl 99.17 ModIFac School comm liaison SYCDec 2012
03121/13 MILLER RESORT, LLC. 7200282179 " 6240 215.00 ModIFac Liaison 8YC Feb 2013
04125f13 AMERICAN REPROORAPHICS CO 7200283122 " 6240 79.81 RellrO!lrllhics we #442129 Adden #1
Cl5102I13 MILLER RESORT, LLC. 7200293392 " 6240 140.00 ModlFac liaison Svc Mar 2013
06130/13 AMERICAN REPROGRAPHICS CO 7200295790 " 6240 46.22 Reproqrallhic Services
06130/13 MILLER RESORT, LLC. J13U7291 " 6240 369.39 EXFR Irl MSTR PROG SCIlI Comm liaison Svc InV# 201J.{1296 RE: CK#

72002851146/27/13
06130/13 PCM3,INC. J13W630W " 6240 2,334.37 EXFR Irl MSTR PROG ProjlConslrMgml SyCMar 2013 Inyll GGUS(}'DB-

03.13 RE: CK# 72002831214/25113
06fJO/13 PCM3,INC. J13U7291 22 6240 5.130.00 EXFR frl MSTR PROG Asst Construct Mgr AprillMay 2013 InV# GGUSD.JT.

05-13 RE: CKH 7200285117 6/27113
06130/13 WESTGRDUP DESIGNS, INC. J13U7291 " 6240 2,576.22 EXFR If I MSTR PROG Proj Mgml Syc May 2013 InV# 13504.05 RE: CK#

72002851196/27/13
06/30113 PCM3,INC, J13U7291 " 6240 3,585.73 EXFR If I MSTR PROG Proj/Conslr Mgml Svc June 20131nV# GGUSD-JH-

06.13 RE: CK# 7200285657 7/16/13
12/18113 MILLER RESORT, LLC. J14UC181 22 6240 180,00 EXFR frl MSTR PROG Schl Comm Liaison SyC Iny# 2013.0341 RE: CK#

72002871109/24113
12113112 CONSTRUCT ONE 1 CORP 7200279605 22 6250 188,399_90 Pay App, #1, period 10 10/31112
01124113 CONSTRUCT ONE 1 CORP 7200280668 22 6250 123.786.7( Pay app #2 period 10 11130112
01131/13 CONSTRUCT ONE 1 CORP 7200280882 22 6250 124,452.63 Pay app #3, period 10 12131{12
03126/13 CONSTRUCT ONE 1CORP 7200282388 22 5250 132,973.03 Pay app #4, period to 1/31/2013
04/23/13 CONSTRUCT ONE 1CORP 7200283Cl18 " 6250 558,832.15 Pay app #6, period to 3131/13
05123/13 CONSTRUCT ONE 1 CORP 7200284Cl33 22 6250 552,046.78 Pay app #7, 4/1/13-4130113
05127/13 CONSTRUCT ONE 1 CORP 7200295112 22 6150 391,915,89 Pay app #8, 4/1-4130113
06/30113 CONSTRUCT ONE 1 CORP LIABILITY 13 22 6250 53.440.30 Pay app #9, 6/1-6130113 LB13
08101/13 CONSTRUCT ONE 1 CORP 7200286072 22 6250 53,440.3Cl Pay app #9, 6/1-6130113
08101/13 CONSTRUCT ONE 1 CORP 13L1ABIUTY 22 6250 (53,440.30) REVERSE LIABILITY 13
11/21/13 CONSTRUCT ONE 1 CORP 7200288947 22 6250 5,212.20 Pay app #10, 711.7/31/13
12123/13 CONSTRUCT ONE 1 CORP 7200289808 22 6250 112,161.03 Pavapp#11, RETENTION
08/23/12 ONlARGET VOICE & DATA 7200277148 22 6251 241.80 EXFR Irl OBJ6275 6130/13 Troubleshoot Gables IromVOIP Support/Project

10/04112 ON TARGET VOICE & DATA 7200277915 " 6251 13,118.06 EXFR Irl 06J6275 6130113Inslan 12 strand OSP si1'lQ1emode fiber
04109113 ON TARGET VOICE & DATA 7200282612 21 6251 20g,829,51 EXFR Irl 08J6265 6130113 labor & mal'l providod lor CabHng 70% complete

05l3Cl!13 ON TARGET VOICE & DATA LIABILITY 13 21 6251 15,944.65 EXFR lr! OBJ6265 6130/13 Retention -9999-20MR, 2OMR2 L613
06/30/13 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 13 21 6251 22,572.00 EXFR irf OBJ6265 6130113(1) Cisco catalysl6500 equipment LB 13

{NICPARTNERS\
06130113 ON TARGET VOICE & DATA 7200285360 21 6251 93,118.93 EXFR lr/ OBJ6265 000/13 Labor & Materials 100% complete
07101113 ON TARGET VOICE & DATA 13LJABILITY 21 6251 (15,944.65) REVERSE LIABILITY 13
07101113 NETWORK INTEGRATION CO PARTNERS INC 13 LIABILITY 21 6251 (22,572.00) EXFR fO OBJ6265 6130/13 REVERSE LlABIUTY 13

(NICPARTNERSl
08113/13 NETWORK INTEGRATION CO PARTNERS INC 7200286252 21 6251 22,572.00 EXFR If I OBJ6265 61301\3 (1) Cisco catalyst 6500 equipment

(N1CPARTNERSl
J

08122113 ON TARGET VOICE & DATA 7200296491 21 6251 15,944,65 EXFR Irl OBJ6265 6/30113 Retention -999S-20MR, 20MR2
02106114 ON TARGET VOICE & DATA 7200291100 22 6251 388.80 Install Cables Ir MPOE 10MDF
06130/12 DAViD lARKIN UABIUTY12 " 6255 1,355,00 EXFR lrfMSTR PROG: Proj. MgI SvcJune 12LB12
07101112 DAVID LARKIN 12UABIUTY 22 6255 11.365.00) REVERSE UABIUTY 12 PO#F72X0426
11130112 DAVID LARKIN J13WB302 22 6255 1,365.00 EXFR frf MSTR PROG Proj. Mgt SyC LB12, InV# 062912 RE: CKIt

7200276902 8/14/12
12109(13 PCM3, INC. J14UCOgl " 6255 1,795.46 EXFR If/ MSTR PROG ProjlConstr Mgml 8yc July 20131nll# GGUSO.JH.{)7

13 R[: CK# n00286499 8122113

(';I Colbi Technologies, Inc. Prinled; ~12"12014
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ISchoo! Distnct County. I Project NlJ'Tlber: 57166522-00-017 Report NU'Tlbef:
IGarden Grove Unified SChool District Oranae Project Name: Garden Park ES • Modernization (GrdnPk.Modl

Pro'act Warrnnt R SAB 164a

I "". p- warrant Nu'llber ,,'" Object Site P13.'l1ling Construction Testing Inspccl.ion Fum' & Equip' Description I Purpose ICode Code (A) (8) (C) (0) (E) (F)

12109113 peMJ, INC. J14UC091 12 6255 3,950,00 EXFR frl MSTR PROG Assl Construct Mgr July 2013 Irw# GGUSD.JT .07.
13 RE: CK# 7200286499 8/22f13

Olf27f14 PCMJ,lNC. J14U1274 22 6255 4,143.16 EXFR ffl MSTR PROG Asst Construct Mgr Oct 20131nV# GGUSQ..JT-,0-13
RE: CK# 7200288988 11122113

07124/12 SOUTHERN CALIFORNIA EDISON 7200276575 12 6265 655.74 Une extension and inslnllJrd wire, Primary, Admount, M&S
08114112 BAVCO 7200276885 22 6265 3.189.40 2 Wilkins 375 4" Backfiow devices
08'23M2 BAVCO 7200277139 11 6265 1.357.65 1 Wilkins 375 3" Backflow device
08123t12 B & K ELECTR!C WHOLESALE 7200277138 22 6265 31,41127 Switch Gear 1-400A 3P CB & 7-225 3P CB
03128/13 RIV-OR COUNTIES PUMP COMPANY 7200282393 22 6265 2.221.08 11rriQalion Pump
06120/13 BELL PIPE & SUPPLY CO 7200285046 22 6265 1,61(1.65 Materials for irriqalion system
06130/13 CLARIDGE PRODUCTS & EQUIPMENT. INC. 7200285793 22 6265 3,819.52 (1) 4x4, {2} 4x8, (12) 4x12 while boards
11/13113 EXPRESS PIPE & SUPPLY CO INC. J14UB131 22 6265 825.41 EXFR Irl MSTR PROG 20 urinal sltn! InV# S4913469.001 re: CK#

720028795710122113
12103/13 BILL'S SVv'EEPING SERVICE 7200289190 22 6265 580.00 4 hour Street sweepinQ service
12118113 HYDRO-SCAPE PRODUCTS INC JI4UC181 22 6265 661.87 EXFR IrfMSTR PROG 7500 14UF Wire Black 25OOFtlnV# 7712626-00 RE:

CK# 7200286397 8/21/13
12123/13 SUNESYS 7200289803 21 6265 4.255.00 Labor chal"!le 10 relocale MDF
12126/13 CIRCLE CITY ELECTRIC 7200289117 22 6265 636.00 Install electricalliqht sensors
01109114 KATO LANDSCAPING 7200290220 11 6265 7,176.07 Repair IrriQalion-material & labor
05121113 DEPT OF tNDUSTRIAl RELATIONS 7200283928 21 6270 853.05 Labor Compliance 7/1-12/31112
06130/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 1.058,24 Label' Compliance 611-6130113 LB13
06130/13 DEPT OF INDUSTRIAL RELATIONS 720(1285828 21 6270 949,39 Labor Compliance 1/1-5131113 CK DATED 7/19/13
07101113 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (1.058.24) REVERSE UABllITY 13
omom DEPT OF INDUSTRIAL RELATIONS 7200285980 21 6270 1.058,24 Labor Compliance 6t1-6130113
01130114 DEPT OF INDUSTRIAL RELATIONS 7200290863 21 6270 81.08 labor Compfiance 7/1-9130113
03/15112 P&RPAPER 7200273046 22 6275 70,53 Boxes & Tapes- exp transfer fr 00
04/26/12 P&RPAPER 7200274163 22 6275 188.26 Boxes & Tapes- exp transfer fr 00
05101/12 P&RPAPER 7200274273 11 6275 63.81 Boxes & Tapes- exp transfer ITDO
05103/12 P&RPAPER 720(1274388 22 6275 124.46 Boxes & Tapes- exp transfer fr DO
05117/12 WAREHOUSE 728F3461 22 6275 9.14 Shrink wrap
05122112 ALL AMERICAN ASPHALT 72(10274983 22 6275 2,304.06 5,34 Tons Class E (schoon
06105112 TIM GREENLEAF ENGINEERING 7200275350 22 6275 5,436.00 Grub 8 remove QrBSS5.950 SQfl. from Patton
06107/12 P&RPAPER 7200275490 22 6275 282.85 Boxes & Tepes- exp transfer Ir DO
06114112 WAREHOUSE 72SF3633 22 6275 286.79 Shrink warps
06114112 MARTIN INSPECTiON CONSULTANT, INC. 7200275732 22 6275 650.00 Inspection service for relocalable bkIQ at Pallon
06119112 WILLIAMS SCOTSW.N 7200275919 11 6275 13.139.52 Unit CPX-22178,bi!led for 41251121hru 5124/12 & initial charQes
06122112 WAREHOUSE 72SF3612 22 6275 82.13 Shrink Wrap
06130/12 BEACH WIRE 8 CABLE LIABILITY 12 22 6275 72.26 Malerials 10 reinstall phones LB12
06/30112 ON TARGET VOICE & DATA L1ASILlTY12 22 6275 5.234.49 Inslall,Lebor,Matrl for 24CAT Drop inslall LB12
07101/12 ON TARGET VOICE & DATA 12l1ASILITY 22 6275 (5.234,49) Reverse liability PQ#F72R4255
07101/12 BEACH WIRE & CABLE 12 LIABILITY 22 6275 172.261 Reverse Uabiliiv PO#F72R4309
07106112 B & K ELECTRIC WHOLESALE 7200276148 22 6275 2,170.39 Mafls relaled 10 llellhe pow'r to portbl 2LB1
070012 HOME DEPOT 7200276149 22 6275 62,65 2;<4-12 Red WOOd,slakes, Flashing 2LB1
07Jtl6J12 P&RPAPER 7200276152 11 6275 565.69 5OOMovingBoxes 2LBl
07113f12 B & K ELECTRIC WHOLESALE 7200276419 22 6275 806.14 Malls related to get the pow'r 10portbl 2LB2
07113/12 ALLIED STORAGE CONTAINERS 72(10276417 22 6275 6.949.88 (2l 40' SloraQe Containers LB12
07/13/12 P&RPAPER 72(1(1276423 11 6275 377.13 810rBfje boxes 2LB2
07113112 WILLIAMS SCOTSMAN 7200276425 22 6275 969]6 Unil CPX.22178, renI6l25-7/24112, 2LB2
07113112 STAPLES 7200276424 22 6275 329.72 102 rons{17 pack) lape dispenser 2LB2
(17113112 B & K ELECTRIC WHOLESALE 7200276419 22 6275 926.90 Mat'ls related 10Qet the pew'r 10portbl2LB2
(17119112 STAPLES 7200276526 22 6275 1.163.70 60 packs of disposable tape dispenser LB12
08102112 BEACH WIRE & CABLE 7200276707 11 6275 72.26 Malerials to reinstall phones LB12
08102112 NETWORK INTEGRATION CO PARTNERS INC 7200276708 22 6275 3,586.01 2 VOIP Phone Gateway LB12

{NICPARTNERSI
08/21f12 ON TARGET VOICE & DATA 72(10277023 22 6275 5.234.49 Inslall,Labor,Malrl for 24CAT Drop inslall LB12
08121112 WIlliAMS SCOTSMAN 7200277025 22 6275 242.4<1\ Unit CPX-22177, ren17l25112-8124'12
08121112 WIlliAMS SCOTSMAN 7200277025 22 6275 242.44 Un~ CPX-22178, renI7125112.8124112
(18/21112 JK ELECTRONICS 7200277021 22 6275 49.81 Pla~nllm Tools & 6- USB-AB Cables
08121112 WILLIAMS SCOTSMAN 7200277025 22 6275 242.44 Ullil CPX-221G4, mnI7125!12-8124112

CColbi Technologies.lne
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ISc:llc:d Dlstnct I=IY Project NlIl1ber: &7/66522.00-017 I Repctt Nurrber IGardon Grove:! Unified SChocH District Ornnoo Profecl Name Garden Pan.: ES • Modernization IGrdnPk-Modl
Pro'eel Warrant Report SAB 184a

I p,,.., warrant Nurrtler F"" 0<;00 S~e Planning Const.ruclion Testing InspecHon Fum' & Equip' Descriplion I Purpose IDale Cod, Code IA) (B) IC) (DI (EI (F)

08121112 WILLIAMS SCOTSMAN 7200277025 22 6275 242.44 Unit CPX-22171, renI7125112-8124/12
09/18112 WILLIAMS SCOTSMAN 7200277511 22 6275 900.00 CPX-22178, RenI8l25112-9/24/12
10/23112 WILLIAMS SCOTSMAN 7200278363 22 6275 900.00 'CPX-22178, RenI9125112- 10/24/12
11/27112 WILLIAMS SCOTSMAN 7200279077 22 '''' 900.00 CPX-22178 RenI10J25112-11124J12
12f18/12 WILLIAMS SCOTSMAN 7200279769 22 6275 900,00 CPX-22178 Rent 11/25112.12J24112
01115/13 WILLIAMS SCOTSMAN 7200280368 22 6275 900,00 CPX-22178 Rent 12125/12-1124113
01131/13 HOME DEPOT J13Q1281 22 6275 346,67 Securily/safelyl fencing lor portables (Expense Tmslr in AA only.not Bilech)

01131113 CHARLES G HARDY INC J13Q1281 22 6275 <\93.1<\ Conslruction Materials related 10 interim housing (Expense Tmslr in AA only-
nol 8~ech}

02114/13 WilLIAMS SCOTSMAN 7200281193 22 5275 900.00 Classroom Rent 1/25-2/24113
OJ/28t13 WilLIAMS SCOTSMAN 7200282396 22 5275 900.00 Clasr.room Ren12l25-3124113
04/11/13 '/IIILlIAMS SCOTSMAN 7200282753 22 6275 900.00 Clasr.room Renl 3125-4124/13
05123113 WILLIAMS SCOTSMAN 720028<\040 22 5275 900.00 Portable Classroom RenI4/25-5124/13
06IJ0i13 NOON DUTY SUPERVISORS BATCH ID: P72400 22 6275 4,538.53 Noon Duly Supervisors Salaries plus benefds
06/30113 WILLIAMS SCOTSMAN LIABILITY 13 22 6275 1,926.00 Portable classroom rent 5125-7124/13 LB13
07/01113 WILLtAMS SCOTSMAN 13 LIABILITY " 6275 (1,926.00) REVERSE LIABILITY 13
09!O5/13 WlLLIAMS SCOTSMAN 7200286729 " 6275 1.800.00 Portable clasr.room rent 6/25.7/24/13 lB13
10129/13 WILLIAMS SCOTSMAN 7200288197 22 6275 9,015.<\7 Knockdown, return, damllCle chal\les
12110f13 NOON DUTY SUPERVISORS 72 4012102013 22 6275 222.30 5B PAYROLL
12110/13 NOON DUTY SUPERVISORS 72 MEIONlJIIWCK 22 6275 24.00 5B MCARE/OASDlISUIM'CIOPEB
01/10/14 NOON DUTY SUPERVISORS 72 MEIONlJIIWCK " 6275 14.68 68 MCAREIQASDIISUIM'CJQPEB
01110/14 NOON DUTY SUPERVISORS 724001102014 " 6275 lJ5.85 68 PAYROLL
02110114 NOON DUTY SUPERVISORS 72 4002072014 22 6275 135.85 76 PAYROLL
02110/14 NOON DUTY SUPERVISORS 72 MEJONlJIMCJ( 22 6275 14,68 7B MCAREIOASDIISUIMlC/OPE6
05121/13 PAPER MART 7200283931 22 6276 774.94 EXFR Irl OBJ4JOO 6/30113 36 Bdl boxes
12118/12 CEM. LAB CORP, 7200279764 22 '280 537.75 Geotechnical Observation-Nov. 12
01129113 GEM. LAB CORP. 7200280763 22 6280 2.062,50 Geotechnical Observa~on services
02/14113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281183 22 6280 4,250.00 Halilrdous Insp~ctionlSpecificalion Services

02114/13 CEM. LAB CORP. 7200281181 22 6280 2,488.50 Observation & Erlflmeerinq R~view
04109/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200282614 12 6280 11,855.00 On-site Monitoring ha~ardous abatemt

04111113 GEM. LAB CORP. 7200282748 " 6280 4.739,50 Geotechnical Observation Feb 2013
06113/13 CEM. LAB CORP. 7200284700 22 6280 16,287.00 Geotochn Observ MartAprlMay2013
06130/13 CEM. LAB CORP. 7200285653 " 6280 2,019.00 Geotechnical Observ Mav/June 2013
10Jt)1/13 RIVER CITY TESTING 7200287338 22 6280 1,195,00 Conlm & Rec'd Spe(;~llnspection
02104/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200290968 . 12 6280 1,275.00 Final bi1ling-compile close out docum~ntr.

03/18114 GEM, LAB CORP. 7200292250 22 6280 450.00 Ir.suance of final report
01103113 UCMI,INC. 7200280037 22 6290 6.804,00 DSA Inspection Svc Nov 2012
01/24{lJ UCMI,INC. 7200280675 22 6290 4,536,00 DSA Inspection Svc Dec 2012, S. Hunt
03.'26113 UCMI, INC. 7200282298 " 6290 5,544,00 DSA Inspection Svc Jan 2103
04111{13 UCMI,INC. 7200282752 " 6290 5,040.00 DSA Inspection Sve Feb 2103
04/30/13 UCMI,ING. 7200283272 " 6290 5,355,00 DSA Inspection Svc March 2013
06/20113 UGMI.ING 7200285061 22 6290 5.544.00 DSA Inspection Svc April 2013
06127/13 UCMI, INC, 7200285118 12 6290 5,5<\4.00 DSA Inspe(;~on Svc Mav 2013
06IJ0i13 DEPT OF INDUSTRIAL RELATtONS 7200285597 22 6290 225.00 IrlSpect ree -Conveyance #163296
06IJ0i13 UCMI,INC. 7200285842 22 6290 5,040.00 DSA tnsPeclion Svc June 2013
06120113 EMPIRE CLEANING SUPPLY 7200285052 22 4300 1,473.98 40 Rolilowel tfispensers
12110/13 HANGSAFE HOOKS 7200289419 22 4300 1,061.25 250 hoOks w/ ss r.crews & washers
01116/14 HANGSAFE HOOKS 7200290446 22 4300 596.50 150 haf'lClsale hooks
02104/14 DAVE BANG ASSOC. INC 7200290970 22 4300 460.19 (1) 6' Bench wi Back
02112114 GRNURSERY 7200291202 22 4300 518.4{) 4 Plant trees

Tolal Project Costs
Tolals 183724.55 2743529.39 47159.25 43632.00 4110.32 3022155.51

C Colbi Technologies, Inc Printed: 412412014



EXPENDITURE WORKSHEET
Detailed Listing of Prqect Expenditures (SAB 184a) Page 1 of 1

jSchool District County: I t"rojecl Number. 57166522~1 ::l I Report Number: IGarden Grove Unified School District OranAe Project Name" Gilbert ES. Modernization IGilbcrt-Modl

Project Warrant Report SAB 184a

I Payee Warrant Number
F<md Objecl Site Planning Construction Testing Inspection Fum'& Equip' Description I Purpose ID~e c_ Code IA) 16} Ie} (D) IE} IF}

04113110 Y'DEEN & ASSOCIATES 7200254934 Dl 6210 25,300,00 Arct1~ecl Pay request 1

OS/27110 YDEEN & ASSOCIATES 7200256542 01 6210 12,435,68 Architect Pay request 2

07I0OI10 YDEEN & ASSOCIATES 7200257691 01 6210 26,690 36 Architect Pay requesl3

08112/10 'fDEEN& ASSOCIATES 7200258455 01 621D 12.207.03 Afchilect Pay request 4

11130110 YDEEN & ASSOCIATES 7200260769 D' 6210 3,051.76 Nchitect Pay request 5

12/21/10 YOEEN & ASSOCIATES 7200261385 22 6210 3,051.76 Architect Pay request 6

03116111 YDEEN & ASSOCIATES 7200263573 22 6210 3,051.76 Archrtect Pay request 8

04126111 YDEEN & ASSOClATES 7200264833 22 6210 3,051.76 Arcl1rtecl Pay request 7

05126111 Y'DEEN & ASSOCIATES 7200266009 22 6210 3,051.76 Archilect Pay request 9

05115112 Y'DEEN & ASSOCIATES 7200274709 22 6210 423.75 Pro Repro, Plan reviEm Submittal
00l3OI13 DONAlD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.78 EXFR Ir/ MSTR PROG lunch shelter project in~tation InV# 017404 RE:

CK# 7200285051 6120113

11129f13 PSINC GROUP 7200288194 22 6210 11,375.00 Prot Svc DSA approval 50% complete

03111/14 PSVv'C GROUP 7200292040 22 6210 5,820.32 Prof. svc-biddlflQ & Cons!. administration
07106110 DMSION of STATE ARCHITECTS 72OOl57492 D' 6= 13,336.70 Pay Request 1
03121111 DMSION of STATE ARCHITECTS RCF CK # 49360 22 0= 9,753.30 Pay Request - Amended Plan REl\fiew
08111/11 CAliFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,033.67 Pay request, Review of Plans & Specs

04107/11 FEDERAL EXPRESS 7200264336 22 6240 152.30 Ship 2 Pkgs 10OPSC, Sac

04114/11 AI'Y1ERICANREPROGRAPHICS CO 7200264548 22 6240 361,07 Reprographics WO#374678

09122111 AMERICAN REPROGRAPHICS CO 7200268S40 22 6240 102.16 Reprographic Service \-'\Q#F2182911

02128112 AMERICAN REPROGRAPHICS CO 7200272400 22 6240 1.24 Reprographics WO# F1456861

05I3CV13 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 163.23 Reprographic Svcs \NO#- F1730004

00l3OI'3 PCM3, INC, J1_ 22 6240 7,380,00 EXFR Ifl MSTR PROG ProjIConstr Mgmt Svc Inv# GGUSD--JR.()5.13
RE: CK# 7200285107 6127/13

00l3OI13 VoJESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.22 EXFR Ir/ MSTR PROG Proj Mgmt Svc May20131nV# 135O:l-05RE:
CK,#7200285119 8127/13

00l3OI13 PCM3,INC. J13U7291 22 6240 3,585.73 EXFR frl MSTR PROG ProilConstr Mgmt Svc JlJ!'le 2013 Inv#
GGUSD-JI-i-05-13 RE: CK# 7200285657 7/16113

00l3OI'3 AMERICAN REPROGRAPHICS CO 7200285791 22 6240 46.84 Reprographic: Services

02112/14 NEFF CONSTRUCTION, INC 7200291204 22 62'" 42,328.60 Payapp#1, 12/1-12/31/13 BOND ONLY

12/09/13 PCW.INC. J14UC091 22 6255 6,019.46 EXFR frl MSTR PROG ProjlConslr Mgmt Svc July 2013 Inv# GGUSD-
JR.(J7.13 RE: CK# 72002864998122113

01128114 PeW, INC. J14W1282 22 62S5 6,276.93 EXFR frl MSTR PROG ProjIConstrMgmt Svc Oct 20131n'/# GGUSQ.
JR-1D--13 RE: CKII720028898811122113

02113114 SOlJT}-{ERN CAliFORNIA EDISON 7200291312 22 6265 297.00 MeIer & service change- upgrade service
03120114 SOlfTH COAST LOGISTlCS 7200292392 22 6276 1,127.52 720 Moving boxes & labels
09110113 CARDiNAl ENVIRONMENTAL 7200286806 21 62'" 4,500.00 Envir Hazrdous Matrllestlsurveylspecifietn

CONSULTANTS
Talal Project Costs'

Totao 148,076.18 56,049.71 4,500,00 206,625,89

C Colbi Technologies, Inc. Ponied: ~12412014



EXPENDITURE WORKSHEET
Det.ailed listing of Project ExpendilIJ9S (SAB 184<'1) Page 1 of 3

ISchool DlStnct" County: Prcject Number. 57/66522-00-044 I Report Number: IGarden Grove Unified School District Orange Project Name: Hazard ES. Modernization (Hazard. Moen
Project Warrant R rt 5AB 184a

I D,;, p- Warrant Nlnlber
F_ 0';',,, Site P\cn'ling Construction Testing Inspection FlXn' 8.Equip' Description I P~$e ICode Code ,A) 'B) (0) (0) ,E) 'F)

04/13110 YDEEN 8.ASSOCLC\TES 7200254935 0' 6210 29,600.00 .Architect Pay rcquesl1
05127110 YDEEN 8.ASSOCIATES 7200256542 01 6210 43,180.77 Architect Pay request 2
07/00110 Y'DEEN & ASSOCIATES 7200257691 01 6210 92,542.14 kchitect Pay request 3
09121/10 YDEEN & ASSOCIATES 7200259220 01 6210 13,174.16 Architect Pay requesl4
10107110 YDEEN & ASSOCIATES 7200259566 01 6210 6,587.08 Ard1itect Pay request 5
12121110 Y'OEEN & ASSOCIATES 7200261381 22 6210 6,587.08 Architect Pay reqJest 6
03116111 YOEEN 8.ASSOCIATES 7200263575 22 62'0 5,304.70 LHA Mech. 8.Elect Eng
00114/11 KNA CONSULliNG ENGINEERS, INC. 7200266549 22 62'0 ',230,00 Consutling Engineer Se!vice
051160'11 Y'OEEN & ASSOCIATES 7200266739 22 6210 13,875,71 Remb. to KBennetl & HV\OOAtd:1
OOJ22/11 KNA CONSUL liNG ENGINEERS, INC. 7200266809 22 6210 145.00 Consulting Engineer Service
07113111 KNA CONSULTING ENGINEERS, INC. 7200267309 22 6210 1,072.50 Coosulling Engineer Service 1162
11110111 CUM\-1ING 7200269941 22 6210 2,000.00 Pay request Sept. 2011
12120111 Y'DEEN & ASSOCIATES 7200270910 22 6210 17,171.50 Reimb,Hcnry Woo Arch. Jun-Aug 2011
05115112 Y'DEEN & ASSOCIATES 7200274708 22 6210 90.00 Reinb, Exp Thelma lecno
=12 YDEEN & ASSOCIATES LIABilITY 12 22 6210 6,582.92 Reimb DCGA LB12
05109113 INlC ARCHITECT, INC. 7=83600 22 6210 1,602 32 Prof. Svcs 311-3131/13
06120/13 INlC ARCHITECT, INC. 7=B5062 22 6210 11,403.49 Prof. Svcs 411-413Q'13
=13 Y'DEEN & ASSOCIATES 12llABILIlY 22 62'0 (6,582.92) CancellB12, no ck issued
=13 INlC ARCHITECT, INC 7200285843 22 6210 15,017.43 Prof. Svcs &1-6130113
06130113 DONAlD KROTEE PARTNERSHIP INC J13U7261 22 62'0 1.472.29 EXFR frl MSTR PROG permanent/interim relce classrms lnV# 017391

RE: CK# 7200284916 6118113

09124113 VoA.CARCHITECT, INC 7200287113 22 6210 13,017.43 Prof. Svcs 711.7131f13

11119/13 VoA.CARCHITECT, INC 720028B808 22 6210 9,017.44 Prof. Svc 811-8131113
12f05113 PS'NCGROUP 7=893DO 22 6210 8,481.52 Prof Svc thru 9f30f13

01/23/14 INlC ARCHITECT, INC. 7200290006 22 6210 6,011.62 Prof Svc thru 11130113
01127114 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 187.86 EXFR frl MSTR PROG legacylnon-cortificd DSA project closeout InV#

017494 RE: CK# 7200287830 1Of17f13
03I0OI14 WlC ARCHITECT, INC. 7200291885 22 6210 12,023.24 Prof. Svc 1211-12/31113

08I1G'10 DMSION of STATE ARCHITECTS 7200258369 22 6220 25,562.11 Plan Review Fees
07129111 DMSION of STATE ARCHITECTS 7200267537 22 6220 1,878,82 Pay requesl Add'i p1CM"lrevi6YI fees
07119113 DMSION of STATE ARCHITECTS 7200285835 22 6220 1,68000 Plan IField Revie'w Fees for relocatable bk;gs
08111111 CAliFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2,552.59 Pay request, Review of Plans 8.Specs
03131111 AMERICAN REPROGRAPHICS CO 7200264149 22 6240 32.60 Pay request, hat!"sire prints
04126111 AMERICAN REPROGRAPHICS CO 7200264831 22 6240 167.62 Pay Request. Redline color set
05119/11 AMERICAN REPROGRAPHICS CO 7200265691 22 6240 6.95 Reproo;;raphics V\Q#AOO21546
07f05111 AMERICAN REPROGRAPHICS CO 7200267112 22 6240 6553 Repr-og-aphics V\Q#F1395186 1LB1
07f28111 AMERICAN REPROGRAPHICS CO 7200267519 22 6240 38.05 ReprogaphlCS V\Q#F 1427674 • LB11
08130/11 AMERICAN REPROGRAPHICS CO 72D02G8069 22 6240 204,65 Reprog'Clphics V\Q#F2270111
09101111 FEDERAL EXPRESS 7200268149 22 6240 129.38 Plans & Specs 10OPSC, 7122111
02128112 AMERICAN REPROGRAPHICS CO 7200272398 22 6240 1.24 Reprographics WOII F1456000
03115/12 AMERICAN REPROGRAPHICS CO 7200273043 22 6240 9.56 Reprographics WO#F1457078
10123112 AMERICAN REPROGRAPHICS CO 7200278357 22 6240 5642 Reprogrphlcs WO #Fl658827
01103113 AMERICAN REPROGRAPHICS CO 7200280027 22 6240 114.06 Reprogaphics WO# F1639953
Q3/05/13 AMeRICAN REPROGRAPHICS CO 7200281674 22 62<0 554.98 Reprogphics
041"25/13 AMERICAN REPROGRAPHICS CO 7200283122 22 6240 12.55 PPCTrned~
08130/13 AMER1CMII REPROGRAPHICS CO 7200285791 22 6240 56.85 Reprographic services
=13 CONSTRUCllON PLANNING AND J131f'.1i:JJW 22 6240 6.838.54 EXFR frl MSTR PROG ProjfCooslr Mgnt Svc May 20131nV# 13-5-

MANAGEMENT, LLC 0003 RE: CK#72002851056127113
=13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR frl MSTR PROG Prq/Conslr Mgmt Svc June 20131nv#

GGUSD.JH.05-13 RE: CK# 72oo2B5657 711&13
06130'13 WESTGROUPDESIGNS,INC J13U7291 22 6240 2,576.21 EXFR rrl MSTRPROGProj Mgmt Svc May 20131nV#13504-05RE: CK#

72002851196127113
06130/13 MIllER RESORT, llC. J13U7291 22 6240 233.56 EXFR frlMSTR PROG SchlComm Liaison SVt InV#2013-0290RE: CM

72002851146127113
12118113 MillER RESORT, llC J14UC1B1 22 6240 622,17 EXFR frlMSTR PROG 8thl Comm Liaison Svc InV#201).0353 RE: CK#

72002
06118113 NEFFCONSTRUCTION,INC. 7200284920 22 6250 18,810.00 Pay App #1, 411-4125113BONDONLY
06127/13 NEFFCONSTRUCTION,INC. 7200285115 22 6250 80.345,13 Pay App #2, 411-4/30/13
06130/13 NEFFCONSTRUCTION,INC. 7200285452 22 6250 17,133.67 Pay App #3, 511-5131113
06130/13 NEFFCONSTRUCTlON,INC. LIABILITY 13 22 6250 471,896.53 Pay App #4, 611-6I3Of13LB13

CI Colbi Technologies. Inc



EXPENDITURE WORKSHEET
Detailed listing of Project EKpondih.res (SAS 184a) Page2of3

ISchoOI DtStflc1: County: PrO)eCt Number" S7/66522..(H).{)44 I Report Number: lGarden Grove Unifi<!d SChool District Orano!! Project Name Hazard ES - Modernization IHazard-Modl
Project Warrant Report SAB 184<1

I Dale P".. Warr<lnl NLI1l00r Fmd Objed Sile Pl.aming CooWuctk>n Testilg l:lspection Furn' & EQ'Jip' Description I PlJ"POSC lCode Code (AI (81 (el (°1 (EI (FI
07101113 NEFF CONSTRUCTION, INC. 13 LIABILITY 22 61SO (471,896.53) REVERSE lIABIL1TY
08113/13 NEFF CONSTRUCTION, INC. 7200286257 22 61SO 442,487.27 Pay App#4, 6/1-613OJ13LB13
08129/13 NEFF CONSTRUCTION, INC. 7200286662 22 6250 649,197.61 Pay App #5, 7f1.7131113
10101113 NEFF CONSTRUCTION, INC. 7200287336 22 6250 564.002.29 Pay App #6, 8I1-a!J1I13
11121/13 NEFF CONSTRUCTION, INC. 7200288959 22 6250 145.914.24 Pay App #7, 911-9130/13
12/17/13 NEFF CONSTRUCTION, INC. 72002896!J3 22 6250 199.235.14 Pay App #8, 1011-10131/13
12/23113 NEFF CONSTRUCTION, INC 7200289819 22 6250 263.478.15 Pay app #9, 83%, 1111.11130113
02112114 NEFF CONSTRUCTION, INC 7200291204 " 6250 188,399.73 Pay app#10, 95%, 1211-12131113
04103114 NEFF CONSTRUCTION,INC, 7200292892 22 62SO 140.526,57 Payapp#11,1I1-1I31114
12123113 SUNESYS 7200289829 22 6251 4.Jaa.OO Labor cha~e to relocate MDF
12123113 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 64,986.19 E-Rale eligible, EQuipmenls

INtCPARTNERS)
02104114 NErwORK INTEGRATION CO PARTNERS INC 7200290975 21 6251 1,212.93 Erate14, IlCtwrk & cablin9, Pay apD #3, period 1011/30113

(NICPARTNERS)
03/20114 NETWORK INTEGRATION CO PARTNERS INC 7200292388 " 6251 4,172.28 E.Ratc 14 Cabling, Pay app 112

(NICPARTNERSl
12109113 CONSTRUCTION PLANNING AND J14UC091 12 6255 3,343.73 EXFR Irl MSIR PROG ProjlConstr Mgml Svc July 2013 In'l# 13-5-0005 RE:

MANAGEMENT, llC eM 7200286654 8/29113
12109/13 PCM3, INC. J14UC091 21 6255 1,795,46 EXFR frl MSTR PROG ProjIConstr Mgmt Svc Juty 2013 InV# GGUS[).JH.o7

13 RE: CK# 7200286499 8/22/13
01128/14 CUMMING J14W1283 21 6255 7,069.09 EXFR fr/ MSTR PROG Senior Proj Mgr.Fred Bravo Oct2013 Invll 30794

RE: CK# 7200289809 12123113
07105111 VECTOR RESOURCES 7200267120 12 6265 275.00 Pay reQuesl Job 38708 1L81
05/14/13 SOUTHERN CALIFORNIA EDISON 7200283594 11 6265 268.40 Meter & Service Chan!le-Upqrade
06l2tlJ13 CAlIBER CONCRETE PUMPING 7200285047 22 6265 574.00 pumped slab (18 yards) conaele
06f2{)/13 RESOURCE BUILDING MATERIAL 7200285057 22 6265 848,61 Wife mesh & rebat sidewalks for portables
06120/13 ROBERTSON'S CONCRETE 7200285058 12 6265 3,911.76 18 CY & 8 PY concrete for portables
00127/13 TIM GREENLEAF ENGINEERING 7200285109 11 626' 4,000.00 Clear and Grub Grass lor new portables
06130/13 TIM GREENLEAF ENGINEERING J13W630Q 21 6265 {4,OOO.00} EXP TR TO 25003763-6200-0842 RE: CK# 7200285109 6/27/13
05/30/13 ROBERTSON'S CONCRETE J13W63OQ 12 6265 (3.911.76) EXP fR TO 25003763-6200.0642 RE: CK# 7200265058 6120/13
06130/13 RESOURCE BUILDING MATERIAL J13W63OQ 22 6265 (848.611 EXP TR TO 25003763-6200-0642 RE: CK# 7200285057 6120/13
06130113 CALIBER CONCRETE PUMPING J13W6300 " 6265 (574.001 EXP TR TO 25003763-6200-0642 RE: CK# 7200265047 6120113
06130113 CALIBER CONCRETE PUMPING J13W63OQ 22 6265 (319.001 EXP TR TO 25003763-620Q.0842 RE: CK# 7200285347 7/3/13
06130113 GANAHllUMBER CO 7200285346 21 6265 408,15 TImberslrand concrete form
061JOI13 CALIBER CONCRETE PUMPING 7200285347 12 6265 319.00 pumped slab (18 yards) concrete
061JOI13 GANAHL LUMBER CO J13W630a 21 6265 (408.15) EXP TR 10 25003763.6200-0842 RE: CK# 7200285346 713'13 (6130)

11/13/13 EXPRESS PIPE! SUPPLY CO INC. J14UB131 22 6265 1,437.51 EXFR ffl MSTR PROG'plumbing mat'ls Irw# S4842915.001 re: CK# .
7200286157816113

11113113 CHANDLER'S AlC REFRIGERATION J14UB131 12 6265 1.409,08 EXFR Irl MSTR PROG replaced transformer Invll 103659 RE: CK#
720028827310/31/13

12/10/13 BEN'S ASPHALT, INC 7200289417 22 6265 4,440.00 AC Asphalt PalchiTlCl
12/18/13 CROWN FENCE SUPPLY CO J14UC181 22 6265 1,823.04 EXFR lr/ MSTR PROG lencing malerials InV# 0006517 RE: CKII

720028867611/14113
01127114 HAJOCA CORPORATION J14U1273 " 6265 1,009.54 EXFR frl MSTR PROG drinking fountain InV# S142554484 RE: CK#

72002892931215113
06130/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 96.91 LabOr Compliance 611-6/30113lB13
OSJ30f13 DEPT OF INDUSTRIAL RELATIONS 7200285829 21 6270 465.16 Labor Compliance 1/1.5/31113
07/01113 DEPT OF INDUSTRIAL RELATIONS 13l1ABIUTY 21 6270 (96.91) REVERSE LIABILITY 13
07130/13 DEPT OF INDUSTRIAL RELATIONS 7200285980 21 6270 96.91 Labor Compliance 611-6130113 LB13
01f28114 DEPT OF INDUSTRIAL RELATIONS 7200290756 21 6270 373.65 L8bof Compliance 711/13-9130113
05121113 AlLIED STORAGE CONTAINERS 7200283929 22 6275 3.115.80 (1) 40' Storaqe container
06127113 WIlliAMS SCOTSMAN 7200285110 21 6275 192,625.58 Purchase 1 portable classroom
06130113 WILLIAMS SCOTSMAN J13F7191 21 6275 [192,625.58) EXP TR TO 25003763-6200.0842 RE: CK# 7200285110 6127/13
06130113 IMAGE 2000 7200285656 " 6276 200.00 Relocation 014 copiersJriso in same location
09117113 SOUTH COAST LOGISTICS 7200286971 " 6276 2,445.00 Movi~ ilems.phase 2, 8119113
11126/13 IMAGE 20CKl 7200289125 22 6276 200.00 Relocation of 4 copiers/riso in same location
02114/13 CflRDINAL ENVIRONMENTAL CONSULTANTS 7200281182 " 6280 4,250.00 Hazardous InspectioniSpeciflCalion Services

C Colbi Tll\:hnologies. Inc Prinlcd: 412412014



EXPENDITURE WORKSHEET
Detailed Usling of Project Expenditlres (SAS 164a) Page 3013

1&hOO' District COlX'Ily: I ;rOjecl Nlnlber. 57166522.()()..{)44 Report Number: IGarden Grove Unified SChool District Or ••nge Proiect Name: Hazard ES. Modcmization (Hazard-Mod)
Pro' act Warrant Re SAB 1844

I Dale Payee warrant Number
Fuod Object S~e Planning Construction Testing Inspoction Fum' & Equip' Description I Purpose lCod, Cod, IAI IBI Ic) ID) IE) IF)

05106113 GEM. LAB CORP. 7200284427 22 6260 33U)O Geotechnical Observation Apr 2013
OBf30!13 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 " 6280 4,605.00 Hazardous Mat1 Montioring June 2013 lS13

07/01113 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY " 6280 (4,605.00) REVERSE LIABIlITY 13

08106113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286155 " 5280 4,605.00 Hazardous Mal1 Monitoring June 2013 L81J

09/17113 RIVER CITY TESTING 7200286970 " 6280 332.75 Speciallnspeclor -smool allerations
10/29/13 RIVER CITY TESTING 7200288195 22 6280 606.00 Speciallrlspeclor-school alterations 7126-915113
12/23113 RIVER CITY TESTING 7200289826 22 6280 452.00 Speciallrlspector-school alteralions Nov 2013
02112114 RIVER CITY TESTING 7200291206 22 6280 134,50 Testifl\:l & Samptirl!j1211-121J1I13
02f21f14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291451 22 6280 6,342.50 Hazardous Mgmt, 11/13.12/13

06130/13 STEPHEN PAYlE DSA INSPECTIONS INC LIABILITY 13 " 6190 5,360.00 Class 2 OSA Inspec\lon Svc-June 2013 LB13
07101113 STEPHEN PAYlE OSA INSPECTIONS INC 13 LIABILITY 22 6190 {5,360.00l REVERSE LIABILITY 13
08108/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286218 22 6190 5,360.00 Class 2 OSA Inspection Svc-June 2013 LB13
09110/13 STEPHEN PAYlE DSAINSPECTIONS INC 7200286818 22 6290 5,092,00 DSA Inspecln Svcs-P MOBERLY & J MEYERS711-7/31113
11119/13 STEPHEN PAYlE DSAINSPECllONS INC 7200288807 22 6290 5,360.00 DSA Ispection Sept 2013
12123/13 STEPHEN PAYlE DSA INSPECTIONS INC 7200289828 " 6290 18,358.00 DSA Irlspection Svc 1012013
02121114 STEPHEN PAYTE DSA INSPECTIONS INC 7200291459 22 6290 5,628.00 DSA Inspecijon Svc 1212013
03/11114 STEPHEN PAyrE DSA INSPECTIONS INC 7200292043 22 6190 5,896,00 DSA Inspection Svc Jan, 2014
01127/14 CIVIC CENTER LOCK & SAVE J14U1273 22 4300 161.54 EXFR fr/ MSTR PROG Remove & replace interchangeable cores on doors

InV# 53029 RE: CK# 7200286962 9117113
01/14/14 CUl VER-NEwtIN INC 7200290342 22 "M 6,244.65 12 Fleetwood S!Of""e Catinels

~57 661.45 64'6.1'
Total Project Costs:

Totals 2814056.67 1705175 45694.00 3241072.06

C Cnlbi Technologies, Ine. Printed; <412<4120H



EXPENDITURE WORKSHEET
Detailed Usting of Project EJcpenditures (SAB 1843)

Page 1 of2

ISChoOI District: County: Project Number: 57(66522'()()'()S5 Report Number: lGarden Grove Unified School District Or•••••••.• I Pmlect Name: Heritage E5 • Modernlzation (Herllag-Mod\

Pro ect Warrant Report SAB 1848

I Warrant Number
Fund Object Site Planning Construction Testing Inspeclion Fum' 8. Equip' Description I Purpose IDale Payee Code Cod. (A) (B) (C) (D) (E) (F)

01126/10 Y"DEEN & ASSOCIATES 7200252922 0' 6210 25.346.00 Architect Pay request 1

03123110 Y'OEEN & ASSOCIATES 7200254343 0' 6210 30.G97.00 Architect Pay request 2

04f27110 YDEEN & ASSOCIATES 7200255431 0' 6210 29,464.00 Architect Pay request 3

10107{10 YOEEN & ASSOCIATES 7200259565 0' 6210 14,782.06 Architect Pay request <I

11130110 Y'DEEN & ASSOCIATES 7200260770 01 6210 4,722.12 Architect Pay requ~st 5

12121/10 Y'DEEN & ASSOCIATES 7200261383 22 6210 14,166.34 Architect Pay request 6

12121110 Y'DEEN & ASSOCIATES 7200261386 22 6210 4,722.11 Architect Pay request 7

03/16/11 Y'DEEN & ASSOCIATES 7200263574 22 6210 4,722.11 Architect Pay request 9

05103111 KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 660.00 Consulting Engineer Service

OS/26111 Y'DEEN & ASSOCIATES 7200266008 22 6210 4,722.12 ArchItect Pay request 10

06114111 KNA CONSULTING ENGINEERS, INC. 7200266549 " 6210 990.00 COnsulting Engineer Service

06/22(11 KNA CONSULTING ENGINEERS, INC. 720026&809 22 6210 82.50 Consulting Engineer Service

07/28111 Y'OEEN & ASSOCIATES 7200267521 22 6210 4.722.11 An:hitect Pay request 11 • LB11

08102111 KNA CONSULTING ENGINEERS, INC. 7200267572 22 6210 330.00 Consulting Engineer service

11110/11 CUMMING 7200269941 22 6210 2,000.00 Pay request Sept 2011

12108111 Y'DEEN & ASSOCIATES 7200270599 22 6210 572.19 Reimb. Exp. Pay Request

05115/12 Y'DEEN & ASSOCIATES 7200274707 22 6210 44225 Pro Repro, Plan Review Submittal

06f30/12 Y'DEEN & ASSOCIATES LIABILITY 12 " 6210 19.606.25 PSWC #676, 665, 696 LB12

06130/12 Dl ENGINEERING, INC. LIABILITY 12 22 6210 250.00 Reviow of Electrical plans LB12

07101112 DL ENGINEERING. INC. 12 LIABILITY 22 6210 (250.00) Reverse Uability F72X0432

08/21112 DL ENGINEERING, INC. 7200277018 22 6210 250.00 Review Of Etec. plan lB12 (Expense Tmsfr in M only-not Bnech)

01(17/13 ORANGE COUNTY SHERIFF'S 7200280470 22 6210 40,448.80 Lovy for Y'Deen Inv 2012.12002

OFFICElSHERIFf'S CIVIL DIVISION
06130113 Y'OEEN & ASSOCIATES 12 LIABILITY 22 6210 (19,606.25 Cancel LB12, no cK issued

11113113 KNA CONSULTING ENGINEERS, INC. J14UB131 22 62'0 95.00 EXFR frl MSTR PROG construction svc Aug 2013 InV#13626 RE:
CK# 7200287333 10/1/13

12105/13 LA DESIGN GROUP 7200289296 22 6210 6,625.00 Prof sve. Aug 2013, Addenda, Bid & DSA approval 50%

12105/13 LA DESIGN GROUP 7200289296 " 6210 6,900.00 Prof sve, Sept 2013, Addenda, Bid & DSA approval 90%

01130/14 lJ\ DESIGN GROUP 720029C672 22 6210 662.50 Profsvc, Oct.Dec 2013 Addenda. Bid & DSA appoval95%

09102/10 DIVISION of STATE ARCHITECTS 7200258631 22 6220 25,562.11 Pay Request Plan Review Fees

07129111 DMSION of STATE ARCHITECTS 7200267528 22 6220 850.75 Pay request Add' plan reviewfees

09/22111 CALIFORNIA DEPT. OF EDUCATION 7200268541 22 6225 1,723.72 Pay request Review of Plans & Specs

05112111 AMERICAN REPROGRAPHICS CO 7200265414 22 6240 424.38 Reprographics WQ#F1376804

06102111 FEDERAL EXPRESS 7200266192 22 6240 66.78 Ship 2 wbes to PSWC Arch. on Apri113

07105111 AMERICAN REPROGRAPHICS CO 7200267112 22 6240 38.02 Reprographics WO#F1427684 1LB1

08130111 AMERICAN REPROGRAPHICS CO 7200268070 22 6240 309.71 Reprographics WO#F1434240

09101/11 FEDERAL EXPRESS 7200268149 22 6240 123.17 Plans & Specs to OPSC, 7128/11

03115/12 AMERICAN REPROGRAPHICS CO 7200273043 22 6240 9.56 Reprographics WO#F1457136

06119/12 AMERICAN REPROGRAPHICS CO 7200275910 22 6240 943.17 Reprographie WO#F1551969

06/28/12 PRINT SHOPICOPIER CHRG J12T6282 22 6240 54.61 Scan \0 Thumb Drive & Prinl

06130/12 AMERICAN REPROGRAPHICS CO LIABILITY 12 " 6240 43.57 Reprographics WO#F1581065 LB12

07106/12 SIGNS & LUCITE PRODUCTS, INC. 7200276153 22 6240 700.38 Measure A sign, Instanation with 2 posts 2lB1

05130/13 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 1&4.15 Reprographic Svcs WO# F1730005

06130/13 AMERICAN REPROGRAPHICS CO 7200285791 22 6240 46.57 Reprographic Services

12116/13 MILLER RESORT, LLC. J14UC181 22 6240 60126 EXFR 1rl MSTR PROG Schl Comm liaison Svc InV# 2013-0353 RE:
CK# 72002

08/14/12 GOLDEN BEAR CONSTRUCTION 7200276901 22 6250 569,868,72 Pay appl. 7/1/12-7/22/12

09120f12 GOLDEN BEAR CONSTRUCTION 7200277616 22 6250 697,502.77 Payappl. to 8/23/12

12106/12 GCiLDEN BEAR CONSTRUCTION 7200279392 22 6250 142',764.81 Pay Appl. to Oct 29 2012

01129/13 GOLDEN BEAR CONSTRUCTION 7200280764 22 6250 74.217.70 Pay App #5- Retention

04103114 GOLDEN BEAR CONSTRUCTION 7200292890 " 6250 B7,231.15 Pay app #1 period \0 2n6J14

04108114 GOLDEN BEAR CONSTRUCTION 7200293020 22 6250 222,561.79 Pay app #2 period In 3131114

01125/13 NElWORK INTEGRATlON CO PARTNERS INC INVOICE CANCEL 22 6251 EXFR ITI OBJ6265 6130113labor & Svcs, cabling Distri::t 11%

(NICPARTNERS)
01129/13 NETWORK INTEGRATION CO PARTNERS INC 7200280765 22 6251 3,500.13 EXFR IrJOBJ6265 6130113 Insta~ationlConrlQ equipmenls CISCO Oistrlct

fNICPARTNERSl 11%

01f29f13 NETWORK INTEGRATION CO PARTNERS INC 7200280765 22 6251 34.42 EXFR lrl OBJ6265 6f30/13InstallationiConf,", equipmenls CISCO Ineligible

(NICPARTNERS)

CCoIblT'ldmolDgiM, Inc
Prin\ed,412412014



EXPENDITURE WORKSHEET
Detailed listing of Project Expenditures (SAB 184a)

Page 2 of 2

ISChOO' District County: Project Number; 57f66522-00-o55 Report Number: IGarden Grove Unified School DistrIct Oranoe Project Name: Herltaae ES • Modernllatlon (Herltaa-Modl

Pro eel Warrant Re rt SAB 164a

I Warrant Number Fund Object Site Planning Construction Testing Inspection Fum' & Equip' Description I Purpose lDate p,,.. Cod, Cod, (A) (') (0) (0) (E) (F)

02114113 NElV\()RK INTEGRATION CO PARTNERS INC 7200281189 22 6251 31,004.n EXfR IfI OBJ6265 6130113 CISCO Equipmenls, Eligible 11%

{NtCPAATNERSl
02114113 NETWORK INTEGRATION CO PARTNERS INC 7200281189 22 6251 1,377.15 EXFR lrl OBJ6265 6130/13 CISCO Equipments, Ineligible

INtCPARTNERSl
03107113 NETWORK INTEGRAnON CO PARTNERS INC 72002B1776 22 6251 169.07 EXFR frl OBJ6265 513!}/13 Cabling Erate 14 -less 5% relention

[NICPARTNERSI
06130113 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 13 22 '251 B90 labor 8 Svcs, Cabling District 11% LB13

(NICPARTNERS)
07/01113 NET'MJRK INTEGRATION CO PARTNERS INC 13 LIABILITY " 6251 (B.90) REVERSE LIABILITY 13

{NICPARTNERSI
06130/12 DAVlD LARKIN lIABILITY 12 22 6255 455.00 EXfR IT! MSTR PROG: EXFR frl MSTR PROG: Proj. Mgt Svc June 12LB12

08114112 DAVID LARKIN 12 LIABILITY 22 6255 (455,00) REVERSE LIABILITY 12 POll! F72X042G

11130/12 DAVID LARKIN J13WB302 22 6255 455.00 EXFR frfMSTR PROG Proj. MgtSvc LB12, Inv# 062912 RE: Cl<#
7200276902 8114f12

01127f14 PCM3,INC. J14U1274 22 6255 4,143.15 EXFR IfI MSTR PROG Assl Construct Mgr Oct 20131nv# GGUSD-JT-1O-13
RE: CK# 720028898811122113

07105J1\ VECTOR RESOURCES 7200267120 22 ''''' 275.00 Pay request Job 38709 1lBl

08102112 B & K ELECTRIC WHOLESALE 7200276705 22 ''''' 7.224.78 Paaels 'Gl-Bl-C1"

08114/12 •• VCO 7200276885 22 '265 3.189.40 2 Wilkins 375 4" Back. devices

DB/14M2 CITY OF GARDEN GROVE 50459 " '265 150.00 Rental of water meter

08123112 SAVeD 7200277139 22 6265 1,357.65 1 Wilkins 375 3" Badflow device

08130112 B & K ELECTRIC WHOLESALE 7200277249 22 6265 21.787.05 MSB 800A 120120BV42KAIC

10119112 PHILIP mOLD WATER TRUCK SERVICE, INC. 7200278241 22 6265 480.00 Water truck 6hr@S60 W0#2012.13-405189

02114/13 CITY OF GARDEN GROVE 72002811804 22 ''''' 72.26 Wa1t!r usage 8116112-10/10/12

03l28f13 RIV-OR COUNTIES PUMP COMPANY 7200282393 22 ''''' 2,221.08 1 Irrigation Pump

05123113 CITY OF GARDEN GROVE 7200284031 22 6265 107Al Insta~ & Remvl of Hydr~t Meter & Usage

05121/13 DEPT OF INDUSTRIAL RELATIONS 7200283928 21 6270 853.05 Labor CompiiallCEl 111-12/31112

O6I3OflJ DEPT OF INDUSTRIAL RELATIONS 7200285828 21 6270 971.54 Lam Com~iance 1/1-5/31/13

061JOf13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 971.54 Lam Compliance 6f1.12fJ1113 LB13

07101113 DEPT OF INDUSTRIAl RELATIONS 13 LIABILITY 21 6270 (971.54) REVERSE llABILlTY 13

09/11/12 B & K ELECTRIC WHOLESALE 7200277374 22 6275 3,380.92 SOD JJA 36200 Molded case Circuit

12111112 C.E.M. lAB CORP. 7200279520 21 6280 21,315.00 Geotechnical ObselVation Svt

09112113 CARDINAl ENVIRONMENTAL CONSULTANTS 7200286881 21 6260 4,500.00 Envir Hazlllous Matr1lesVSUlveylspedflclrl

09125/12 SANOY PRINGLE ASSOC. INSPECTION 7200277696 22 6290 12,574.44 Inspector-l.Nelson 184hr@62.25+120T

CONSULTANTS
10f04J12 SANOY PRINGlE ASSOC. INSPECTION 7200277916 21 6290 4,793.24 D.Shaffer 58hr+2tlf OT, L. Nelson 16hr

CONSULTANTS
11/06/12 SANDY PRiNGLE ASSOC. INSPECTION 7200278738 22 6290 9,462.00 Inspector-l. Nelson 152hr@S62.25

CONSULTANTS
12111/12 SANOY PRINGlE ASSOC. INSPECTION 7200279523 22 6290 10,458.00 Inspector L Nelson 168hr@S62.25

CONSUlTANTS
OSA Insrvrlion SeMces Feb 201404Kl3l14 STEPHEN PAYlE DSA INSPECTIONS INC 7200292896 22 6290 2010.00

231 ~8612
39 ''''''

Total Project Cosls:
To,," 1 876920.77 25815,00 2173419.57

C CoIbl TocIw1oloQiee. tnc,
Prinled: 41241201<1



EXPENDITURE WORKSHEET
Detailed listing of Project Expenditures (SAB 184a)

Page 1 of 1

ISChoOI District ICounty: IProject Number: 57/66522-00-638 Repon Number: IGarden Grove Unified School District Orall •••• Pro'ect Name: Hill ES - Modernization {Hill-Modl

Pro cct Warrant Report (SAB 184<1

I Dale Paye' Warrant Number
Fund Object Site Planning Construction Testing Inspection Fum' & Equip'

Description I Purpose lCOd' Cod, (A) (B) Ic) (0) (E) IF)

04113/10 Y'DEEN & ASSOCIATES 7200254935 01 6210 22,979.00 Architect Pay request 1

05127110 Y'DEEN & ASSOCIATES 7200256542 0' 6210 36,498.94 Architect Pay requesl2

07106/10 Y'OEEN & ASSOCIATES 7200257691 01 6210 67.494.39 Architect Pay requesl3

09121/10 Y'DEEN & ASSOCIATES 7200259220 01 6210 10,112.84 Architect Pay reQuest 4

10107/10 Y'DEEN & ASSOCIATES 7200259566 01 6210 5,056.42 Architect Pay request 5

12121/10 Y'DEEN & ASSOCIATES 7200261381 22 6210 5.056.42 Architect Pay f9Qvest 6

03116111 'fOEEN & ASSOCIATES 7200263575 22 6210 4,329.99 lHA Mach. & Elect. Eng.

06116/11 'fOEEN & ASSOCIATES 7200266736 22 6210 11,696.88 Reimb. Exp H.Woo Arch & Reprographics

06121111 KNA CONSULTING ENGINEERS, INC. 7200266803 22 6210 742.50 ConsulUn9 Engineer Service

06/22111 KNA CONSULTING ENGINEERS. INC. 7200266809 22 6210 1,160.00 Consulting Engineer Service

07128/11 FEOERAl EXPRESS 7200267520 22 6210 128.17 Ship Plans & Specs to OPSC on Jun 24 LB11

12120111 Y'OEEN & ASSOCIATES 7200270910 22 6210 26.379.50 Reimb. Henry Woo Arch. Jun-Aug. 2011

06130112 Y'OEEN & ASSOCIATES LIABILITY 12 22 6210 2,310.85 Reimb. ElIp DCGA lB12

06130113 Y'OEEN & ASSOCIATES LIABILITY 12 22 6210 (2,310.85 Cancel invoice Uab 12

06130113 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.78 EXFR fr/ MSTR PROG lunch sheltef'project Initiation InV# 017404 RE:
CK# 7200285051 6r.20/13

11/13113 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 285.00 EXFR frl MSTR PROG construction svc Sept 20131n'l#13702 RE:
CK# 7200288401 1115113

01109/14 MARK J. PAONE, NNWP ARCHITECT 7200290222 22 6210 23,480.00 Prof Sves Aug 2013

03113114 MARK J. PAONE, NNMJp ARCHITECT 7200292154 22 6210 7.323.66 Prof Sves, fee adjustnlt Jan 2014

08/10110 DIVISION of STATE ARCHITECTS 7200258370 22 6220 20,508.50 Pay Request Plan Review Fees

07129/11 DIVISION of STATE ARCHITECTS 7200267531 22 6220 1,122.69 Pay request Add'i plan review fees

08111/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,872.30 Pay request, Review of Plans & Specs

06102111 AMERICAN REPROGRAPHICS CO 7200266190 22 6240 43.18 Reprographics WO#F1427647

07126111 AMERICAN REPROGRAPHICS CO 7200267453 22 6240 302.48 Reprographics WO#F1388466 - LBt1

02128112 AMERICAN REPROGRAPHICS CO 7200272401 22 6240 1.24 Reprographics WO# F1456860

03115/12 AMERICAN REPROGRAPHICS CO 7200273044 22 6240 9.56 Reprographics WO#F1457141

05130113 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 65.64 Reprographlc Svcs WO# F1 730006

06130113 AMERICAN REPROGRAPHICS CO 7200285768 22 6240 65.86 Reprographic Services

01/27114 PCM3.INC. J14U1274 22 6255 4,143.15 EXFR frl MSTR PROGAsst Construct Mgr Oct 20131nV# GGUSO..JT
1Q..13 RE: CK# 720028898811122/13

08129/13 BAINBRIDGE ENVIRONMENTAL n00286653 21 6280 6.195.75 Asbestos & lead based pain survy & reprt

CONSULTANTS, INC
Total Project Costs:

Totals 246,807.94 4,143.15 6,195.75 . 257,146.84

ClCoIbiTtlChroobgioo. Inc Prlntad: 412412014



EXPENDITURE WORKSHEET
Detailed L~ting of Project Expendihxes (SAB 184a) Page 1 d3

1::>01001 District: County: Project Number. 57166522-00-025 Report Number: IGarden Grove Unified School District Orange Proiect Name Lawrence ES - Modernization (Lawrence-Modl
Pro"eel Warrant R rt SAB 184a}

I Dale Payee Warrant Number Food ot~ect Sile Planning Conslruclion Testing Inspection Fl.m' & Equip' Description J Purpose ICode Oode (A) (6) (C) (D) (E) (F)
01126110 'r"DEEN 8.ASSOCIATES 7200252922 01 6210 28,991.00 Arctl~ed Pay ~I 1
03123110 YDEEN & ASSOCIATES 7200254343 01 6210 34,428,00 Architect Pay request 2
04127/10 YOEEN & ASSOCIATES 7200255431 01 6210 33,709.00 Architect Pay request 3
04127/10 YDEEN & ASSOCIATES 7200255431 01 6210 (7.00) Inv bit!ed at $33,702.00
10107/10 Y'DEEN & ASSOCIATES 7200259565 01 6210 13,824.88 Architect Pay requeSl4
11130110 YDEEN & ASSOCIATES 7200260770 01 6210 21,021.33 Architect Pay request 5
12121/10 Y'DEEN 8.ASSOCIATES 7200261383 22 6210 5.255.33 Arch~ect Pay request 6
12121110 YOEEN & ASSOCIATES 7200261386 22 6210 5,255.33 Architect Pay request 7
03116111 YOEEN & ASSOCIATES 7200263574 22 6210 5,255.33 Nchilect Pay requesl8
04114/11 KNA CONSULTlNG ENGINEERS, INC 7200264550 22 6210 725.00 Consulting Engineer Service
04119/11 YDEEN & ASSOCIATES 7200264629 22 6210 3,15320 Ardlitect Pay requesl9
05103111 KNA CONSULTING ENGINEERS, INC 7200265075 22 6210 690 00 Consulting Engineer 5elvice
05126111 YDEEN & ASSOCIATES 7200266008 22 6210 7,3-57.46 Archilect Pay request 10
00107111 KNA CONSULTlNG ENGINEERS, INC 7200296326 22 6210 "".00 Structural Engineer Service
12108111 YDEEN & ASSOCIATES 7200270599 22 6210 289.28 Reimb. Exp.lor S. Larson Trnvello DSA
05f15112 YDEEN & ASSOCIATES 7200274707 22 6210 43916 Pro Repro, Plan Review Submittal
05124112 YDEEN & ASSOCIATES 7200275102 22 6210 2,605.00 Raimo: Cumming
05lO9f13 w..C ARCHITECT, INC 72OO2B3600 22 6210 1,909,11 Prof. Svcs 311--3131113
C612(1,113w..C ARCHITECT, INC 7200285002 22 6210 11,863,65 Prof. Svcs 411-4130/13
C6127113 w..c ARCHITECT, INC 7200285120 22 6210 8,281.87 Prof. Svcs 511-5131/13
00I3G'13 w..C ARCHITECT, INC. LlABlLliY 13 22 6210 9,036.42 Prof. Svcs 6!l-6/3ll113 L813
00I3G'13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 2,295.78 EXFR frl MSTR PROO legacy/flOrl-C:ertifledDSA project doseoui Inv#

017448 RE: CK# 7200285839 7/19/13
07101/13 w..c ARCHITECT, INC. 13 LIABILITY 22 6210 (9,036,42) REVERSE LIABILITY 13
08I1l<I'13 w..c ARCHITECT, INC 7200286219 22 6210 9,036.42 Prot Svcs 611-6130113
09119113 w..C ARCHITECT, INC. 7200287049 22 6210 15,318.29 ?rd.. Svcs, July 2013
11/19113 \IlJlC ARCHITECT, INC. 7200288808 22 6210 11,31829 Prof. Svc 811-8131/13
01123114 WLC ARCHITECT, INC. 7200290000 22 6210 7,545.53 Prof. Svc 1111-11/30113

01127114 DONAlD t<ROTEEPARTNERSHIP INC J14U1272 22 6210 565.13 EXFR frl MSTR PROG legacy/non-eertifled DSA project closeoullnv1f
017462 RE: CK# 72002E6965 9/17/13

03!C6!14 w..C ARCHITECT, INC 7200291685 22 6210 22,636.57 Prof, Svc 1211-12/31113
<»23110 DIVISION of STATE ARCHITECTS 7200257361 01 6220 21,165.22 PIa:'! review-foes
C6116111 DIVISION 0( STATE ARCHITECTS 7200266728 22 6220 9,647.24 Pay request Plan Review Fees
09/22/11 CALIFORNIA DEPT. OF EDUCATION 72002W>41 22 6225 1,960 70 Pay request Review of Plans and Specs
07105111 M'IERICAN REPROGRAPHICS CO 7200267110 22 6240 300 11 Reprographics 'WO#F1388375 1LB1
07Kl5111 FEDERAl EXPRESS 7200267116 22 6240 125.03 Ship P1a1s & Specs 10OPSC on May 11 lLBl
02128/12 AMERICAN REPROGRAPHICS CO 7200272399 22 6240 1.24 Reprogaphics WO# F1456877
10123112 ~RICAN REPROGRAPHICS CO 7200278355 22 6240 69,61 Reprographics V'!O #F1656833
01I0OI13 AMERICAN REPROGRAPHICS CO 7'-00280137 22 6240 131.79 Reprographics 'NO#F1639941
03lO5I13 AMERICAN REPROGRAPHICS CO 7200281671 22 6240 1,155.62 Reprograp!'ics
04130113 MILLER RESORT, LLC. 7200283382 22 6240 140.00 Mod'Fac School Liaison Svc Mar 2013
00I3G'13 .AMERICANREPROGRAPHICS CO 7200265790 22 6240 49.01 Reprographic Services
06l3OI13 PCM3, INC. J13'-/IIii.YjN 22 6240 7,300.00 EXFR frl MSlR PROG ProjlConstr M~ Svc Inv1iIGGUSD-JR-05-13

RE: CK# 7200285107 6/27/13
=13 VoJESTGROUPDESIGNS, INC J13U7291 22 6240 2,51622 EXFR frl MSTR PROG Proj Mgmt SvcMay 20131nV# 13504-05 RE:

CK# 7200285119&27/13
06l3OI13 PCMJ, INC J13U7291 22 6240 3,585.73 EXFR trl MSlR PROO PrqlConslr Mgml Svc JISle 2013111\f#

GGUSD-JH-C6-13 RE: CK# 7200285657 7/16113
06l3OI13 MILLER RESORT, LLC J13U7291 22 6240 964.39 EXFR frl MSTR PROG SChICorrrn Liaison Svc InV# 2013-0305 RE:

CK# 7200285598 7/12113(6130)
lCY1CY13 NOON DUTY SUPERVISORS 724010102013 22 6240 324.19 3B PAYROLL
10/10113 NOON DUTY SUPERVISORS 72 MEfOAlUIMlCI 22 6240 3500 3B MCAREIOASDI/SUII'M:/OPEB
11/10113 NOONDUTYSUPERVISORS 72MEJOAAJilWCI 22 6240 159.39 4B MCAREIOASDUSUlfWClOPEB
11110113 NOO"l DUTYSUPERVISORS 72 4011082013 22 62(0 1.475.83 48 PAYROll
12110/13 NOONDUTYSUPERVlSORS 72 4012102013 22 6240 1,327.64 58 PAYROLL
12110/13 NOONDUTYSUPERVISORS 72MEIOAlUIM'C1C 22 6240 14340 58 MCARE/OASDIISUlfWC/OPE8
12/18/13 MILLERRESORT, LLC. J14UC1S1 22 6240 397.42 EXFR rrl MSTR PROG SchlComm LiaisonSvc Inv# 2013--tl341RE: CK#

72002871109124/13
01110114 NOONDUTYSUPERVISORS n 4001102014 22 6240 548,04 68 PAYROLL
01110114 NOONDUTYSUPERVISORS 72MEIOAlUlfWC/ 22 6240 59.20 6B MCAREJOASOIISUIM'CIOPEB

Cl Colbl Technologies, Inc.



EXPENDITURE WORKSHEET
Detailed Usling of Prqect Expenditures (SAB 184a)
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jSdlooI District: CO<.nty. PfOlec:l Number: 57/56522-00-025 Repol1 Number: lGarden Grove Unified School (listrict Oran •••• Project Name" Lawrence ES - Modernization (Lawrence--Mod\
Pro'eel Warrant Report SAB 184a

I Dale Payee Warrant Nurrber
F,od Object Sila Planning Construction Testing Inspection Fum' & Equip' Descriplion I Purpose ICooe Code (A, (B) (e) (0) (E) (F,

02110114 NOON DUTY SUPERVISORS 72 4002072~~ " 6240 480.12 7B PAYROLL

02110114 NOON DUTY SUPERVISORS 72 MEJOAAJI " 6240 51.85 78 MCARElOASOIISUIMCIOPEB

06/18/13 NEFF CONSTRUCTION, INC. 7200284920 " 6250 23.227.50 Pav t<w #1. 411-4125MJ BOND ONLY

06.127/13 NEFF CONSTRUCTION, INC. 7200285115 " 6250 43,293.40 Pay App #2, 411-4130/13

06/27113 NEFF CONSTRUCTlON,INC 7200285115 " 6250 27,440.17 Pay App #3, 5/1-5/31/13

06130/13 NEFF CONSTRUCTION, INC LIABILITY 13 " 6250 40,034.32 PayApp#4,6/1-G130/13LB13

07101113 NEFF CONSTRUCTION, INC. 13 LIABILITY " 6250 140.034.32\ REVERSE LIABILITY 13
08101113 NEFF CONSTRUCTION, INC. 7200286083 " 6250 33,33-4.55 Pay App #4, 611-6130/13 LB13

08129/13 NEFF CONSTRUCnON, INC. 7200286662 " 6250 6.849.20 Pay ApP #5, 711-7131/13

10/01/13 NEFF CONSTRUCTION, INC. 7200287335 22 6250 472.936.04 Pay APD #6, 8/1-6131113

11/19/13 NEFF CONSTRUCTION, INC. 7200288803 22 6250 675.585.02 Pay App #7, 9/1.9/30/13

11122113 NEFF CONsmUCTION, INC. 7200288985 22 6250 786.019.68 Pay App #8, 56%,10/1-10131/13

12123113 NEFF CONSTRUCTION, INC. 7200289819 " 6250 932.695.61 Payapp#9,82%,liI30113

02121114 NEFF CONSTRUCTION, INC 7200291457 22 6250 206.858.80 Pay app #10, 88{99 Qen.l)%, 12/1.12131/13

03118114 NEFF CONSTRUCTION, INC 7200292254 " 6250 30,304.14 Pay app #11,88% 1131/14
04103114 NEFF CONSTRUCTION, INC. 7200292892 " 6250 43.013.03 Pay aDP #12, 211.2/28/14

12123113 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 32.720.86 E-Rate 14 Networlo;& Cabling 85%
lNICPARTNERS)

01130/14 NETWORK INTEGRATION CO PARTNERS INC 7200290875 22 6251 36,803.36 Erale 14 Ellg Pay app #1,Equipment only
(NICPARTNERSl

02/25/14 NETWORK INTEGRATION CO PARTNERS INC 7200291571 22 6251 1,810.30 Erale Ineligible CISCO & UPS equipment
(NICPARTNERS}

03120114 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 4,756.76 E-Rate 14 Cabfjng, Pay app #2

jNICPARTNERSl
12109113 PCM3, INC J14UC091 22 6255 6,019.46 EXFR fr/ MSTR PROG Pro~'Conslr Mgmt Svc July 2013 InV# GGUSD-JR-07

13 RE: CK# 7200286499 8122/13
01128/14 PCM3, INC. J14W1282 22 6255 6,276.92 EXFR frl MSTR PROG ProVConstr Mgmt Svc Oct 2013 Invlt GGUSD-JR-l0

13 RE: CK# 720028898811/22113
06111113 SOUTHERN CAliFORNIA EDISON 7200284580 21 '26' 2.652.67 Upgrade Burds to padmount for added load

06120/13 GRAFIX SYSTEMS 7200285044 21 '26' 170.10 2 Banners
06130/13 HOME DEPOT J13W630U 12 6265 321.94 EXFR frl MSTR PROG lape LB131nV# 5092009 RE: CK# 72Q028598~

7/30113 (6130)
12/19/13 SIGLER 7200289777 12 6265 957.96 2 upnow furnaces & 2 filter racks
01t27114 HAJOCA CORPORATION JI4U1273 12 6265 194.37 EXFR frl MSTR PROG 1 tankless water heater InV# S142313336 RE: CKII

72002872189126113
06130/13 DEPT OF INDUSTRIAL RELATIONS liABILITY 13 21 6270 106.68 Labor Compliance 611-6130113LB13

06130/13 DEPT OF INDUSTRIAL RELATIONS 7200285829 21 6270 500.23 Labor Compliance 111-5/31113

07/01113 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 .(106.68) REVERSE LIABILITY 13
07130/13 DEPT OF INDUSTRIAL RELATIONS 7200285980 21 6270 106.68 Labor Compliance 6/1-6130113 LB13

03/26/13 CENTRAL TENT 7200282295 12 6275 1.845.95 (1) tent. frame, whitetop, Md base plates

05/14113 ALliED STORAGE CONTAINERS 7200283696 " 6275 3.115.80 Stor(l!<e Container placed at Chapman Interim HousiOQ
06/04113 ALliED STORAGE CONTAINERS 7200284319 12 6275 9,347.40 3 Stofa(le containers

04/09113 U.L1NE 7200282618 12 6276 1,104,15 EXFR fr/ OBJ6275 6130/13 1000 Sl0ra(le boxes
06130/13 U-LINE 7200285353 22 6276 919.19 960 movin!l boxes CK 7200285353 dated 7/J!1 3
06130113 U-LINE 7200285923 22 6276 10.57 EXFR frfOBJ6275 6/30113 SALES TAX PAID TO STATE BOARD OF

EQUAliZATION ok dated 7129J13
06130/13 PAPER Ml\RT 7200285350 22 6276 774.94 EXFR fr! OBJ4300 6.130,11336 bundles movin(l slor8!le boxes

02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281182 22 6280 4,250.00 HazardOUS Inspeclion.lSpecilicalion Services

10131/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200288272 12 6280 14,815.00 Hazardous Mall mgml Aug. 2013

11107113 RIVER CITY TESTING 7200288532 22 628n 1.086.25 TesliOQ & Inspection Sepl2013
12/23/13 RIVER CITY TESTING 7200289826 22 6280 764.75 Teslin!l & Inspection SellUOct 2{)13
02/21114 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291451 22 6280 4,865.00 Hazardous M\lmt. 9/13.12113

06l3OI13 STEPHEN PAYlE DSA INSPECTIONS INC LIABILITY 13 " 6290 4,355.00 DSA InspccUon Svc-6/1-6.'141l3, LB13
07101/13 STEPHEN PAYTE DSA INSPECTIONS INC 13UABIUTY " '290 (4.355.oo) REVERSE lIABILITY 13
08108/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286218 " '19Il 4.355.0(1 DSA Inspection Svc-6f1--6114113, LB13
0!l110113 STEPHEN PAYTE DSA INSPECTIONS INC 7200286818 21 6290 1,139,00 DSA Inspectn Svcs.F FREEMAN 711-7/31/13

C Colbi Techoologies. Inc



EXPENDITURE WORKSHEET
Detailed Usling of Prqect Expenclaures (SAB 184a)
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I~IDlstncl: COlSlty: Prcject Number: 57166522-00-025 Report Number: lGarden Grove Unified SChool District Oranae Project Name: Lawrence ES - Modernization (Lawrence-Mod)
Pro eel Warnml R SAe 1848)

I D"'. Payee Warralt Nurroer Fem Object Site Planning Constndion Testing Inspection Fum' 8 Equip' Desaip4:iOll I PlXpose lCod. Code (A) (B) (0) (D) (E) (F)

09/26/13 STEPHEN PAYlE DSA INSPECTIONS INC 7200287226 22 6290 3,618.00 DSA Inspection Svcs AUQ.2013

12J23f13 STEPHEN PAYTE DSA INSPECTIONS INC 7200289S28 22 6290 17.353.00 DSA Inspection Svc 1012013
02121114 STEPHEN PAYlE DSA INSPECTIONS INC 7200291459 22 6290 4.422.00 DSA Inspection Svc 1212013
03111114 STEPHEN PAYTE DSA INSPECTIONS INC 7200292043 22 6290 670.00 OSA Inspection Svc Jan, 20 14
12/05113 CLARIDGE PRODUCTS & EQUIPMENT INC. 7200289292 22 4300 8.271.60 1'50\ 3'xi -(80\ 48x4B lack boards for c1assrms

3(11:1122.93 31 ~57.00
Total Projecl Costs:

T(llals 3391 957.35 25781.00 8271.50 J 766 699.88

C Colbi Tochnolo(lies. Inc. Prinle<::!: 41'2412014



EXPENDITURE WORKSHEET
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I"chool District" COl.K1ly: Project Number. 57/G6522-OO'()71 Report Number: IGarden Grove Unified SChool District """0' Projed Name: Mar\( twain ES - Modernization 1M.Twaln.Mod)
Pro'eel Warrant RePOrt (SAB 184<1

I Dat. P""", """"",N",,,,, F<.nd Ot;oct Sit. Planing CoostnJction Testing Inspection Fum' & Equip' Desaiplion I Purpose ICode coo. (AI (B) (C) (D) (E) (F)
07W10 YDEEN & ASSOCIATES 7200257688 01 6210 18,360.00 pay request 1
07tref10 YDEEN & ASSOCIATES 7200257688 01 6210 (520.00) pay request 1
07105110 Y'DeEN & ASSOCIATES 7200257693 01 6210 37,910.00 pay request 2
07106110 Y'DEEN & ASSOCIATES 7200257693 01 6210 70,245,00 pay request 3
1007(10 YDEEN & ASSOCIATES 7200259567 01 6210 15,052.50 Pay request .,
08118111 KNA CONSUL liNG ENGINEERS, INC. 7200267859 22 6210 1,402.50 Consulting Engineer Service
02102112 CUM\olING 7200271839 22 6210 1,767.00 Pay request OCtober 2011
02109112 KNA CONSULTlNG ENGINEERS, INC 7200271994 22 6210 165.00 DSA liaison service Phase 10
03lO6I12 KNA CONSULTING ENGINEERS, INC 7200272705 22 6210 1,155.00 DSA Liaison $crvices
06l3OI12 YDEEN & ASSOCIATES LIABILITY 12 22 6210 5,307.40 Reimb for Innovative LB12
07/01/12 YOEEN & ASSOCIATES 12 LIABILITY 22 6210 (5,307.40) C<!ncel LB12, no ck issued
09120112 CUMMING 7200277615 22 6210 157.00 Prdessional Svc, 1111-11130/11
06l3OI13 WLC ARCHITECT, INC, LIABILITY 13 22 6210 3,890.00 Prof Svcs 6/1-&30113 LB13
07f01/13 WLC ARCHITECT, INC 13 LIABILITY 22 6210 (3,890.00) REVERSE LIABILITY 13
oeJOO/13 WLC ARCHITECT, INC. 7200286162 22 6210 3,890,00 Prof Svcs 6/1-6130/13 LB13
O9J1S113 VVLCARCHITECT, INC. 7200287049 22 6210 11,670.00 Prof Svcs, July 2013
11113113 KNA CONSULTlNG ENGINEERS, !NC J14UB131 22 6210 285,00 EXFR fr/ M5TR PROG COflslru::tion svc Sepl20131nv#13708 RE:

CK# 7200288401 11/5113
01107/14 lNLC ARCHITECT, INC 7200290120 22 6210 3,056,13 Prof. Svc 9f1-9J30f13
01107/14 IM..C ARCHITECT, INC. 7200290120 22 6210 32,15 Photocopies
01107/14 'M..C ARCHITECT, !NC. 7200290120 22 6210 3,890,00 Pra. Svc 811-&'31113
01f2aJ14 'M..C ARCHITECT, INC. 7200290769 22 6210 68.96 Reirrbufsable-reprographics, C()I..(iorsvc
03lOSJ14 'M..C ARCH!TECT, INC 7200291885 22 6210 2,632.43 Prcf., Svc 12/1-12/31113

12/14/10 DIViSION ci STATE ARCHITECTS 7200261156 22 6220 11,292.82 Plan Review Fees L..HAJob 2011).19
10104/11 CALIFORNIA DEPT. OF EDUCATION 72OO26B789 22 6225 700,00 Pay requesl, Review ci Plans & Specs
09122111 AMERICAN REPROGRAPHICS CO 7200268540 22 6240 334,84 Reprographic Service VI/O#F2882611
11101111 FEDERAL EXPRESS 7200269611 22 6240 107.30 Plans & Specs 10OPSC, 9113111
=12 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 11.22 Reprogralilics VVO#F1530042
06l3OI13 AMERICAN REPROGRAPHICS CO J13U7291 22 6240 23.25 EXFR frl MSTR PROG Reprographlc Svcs LB13 Inv# 6973617 RE:

CK# 72002859817130113
03111114 NEFF CONSTRUCTION, INC 7200292046 23 6250 34,668,90 Payapp#l,1211.12131113BONDONLY
06l3OI13 AMERICAN ELECTRIC COMPANY 7200265784 22 6280 789.00 Performed a (7) day Electrical load lest study
09110113 CARDINAL ENVIRONMENTAL 7200200806 21 6280 4,500,00 Envir Hazrdous MalrilesUsurveylspecifictn

CONSULTANTS
Total Project Cosls:

Totals 183,888.10 34,668,90 5,289.00 223,846,00

ClGolbi Tcc~nologlcs, Inc Printed: .(/2.(/2014



EXPENDITURE WORKSHEET
Detailed Usling c:l Project Expenditures (SAB 184a) Page1or2

ISChool UlStrict: Co<.nt, Project Nlnlber' 57165522-00-066 Repol1 N\.I'T1ber; IGarden Grove Unified School District Cranae Proiect Nane Marshall ES - Modernization (Marshall.Mod)

Pro'eel Wanant Report (SAB 184a)

I D". Payee Warrant Number
Fond Object Site Ploof1irrg Construchon Testing Inspection Furn' & Equip' Description I PlXpose le- e- IA) IB) Ie) ID) lEI IFI

04127110 YOEEN & ASSOCIATES 7200255432 01 6210 21,982.00 Architect Pay request 1

04m/10 YOEEN & ASSOCIATES 7200255432 01 621D 21,981.00 Archtect Pay req.mt 2

06lO3I10 Y'DEEN & ASSOCIATES 72002567301 01 6210 22,472.09 Architecl P<ly request 3

07f06J10 Y'DEEN & ASSOCIATES 7200257692 01 6210 36,358.86 Architect Pay request 4

09121/10 Y'DEEN & ASSOCIATES 7200259220 D1 6210 8,187.12 Arctntecl Pay request 5

1007/10 Y'DEEN & ASSOCIATES 7200259566 D1 6210 4,093.57 Ard1!:.ecl Pay request 6

12121/10 YDEEN & ASSOCIATES 7200261381 22 6210 4,cm.56 Archi1ecl Pay request 7

00114111 KNA CONSULTING ENGINEERS, INC 7200266549 22 6210 662.50 Consunirlg Engineer Service

00116,111 Y'OEEN & ASSOCIATES 7200266738 22 6210 32,002,53 Reimb, Bennett & Paone Mar & Apr.

0&'21/11 KNA CONSULTING ENGINEERS, INC 7200266803 22 6210 16500 Consulting Engineer Service

06122111 KNA CONSUL lTNG ENGINEERS, INC 72002668D9 22 621D 33000 Consulting Engineer Service

07113111 KNA CONSULTING ENGINEERS, INC. 7200267309 22 6210 247.50 Consulting Engineer Service 1LB2

11110111 CUMMING 720026994? 22 6210 1.767.02 Pay requesl Sept 2011

12120111 YOEEN & ASSOCIATES 7=0';(f;J 22 6210 31,109.86 Reim. Mark. J Paone. Jun- Jul. 2011

00/3()/12 YDEEN & ASSOCIATES LIABILITY 12 22 6210 2,325.85 Reimb, exp JM1A LB12

07101/12 YDEEN & ASSOCIATES 12 LlABIUTIV 22 6210 (2,325.851 Cancel LB12, ro ck issued

00/3()/13 PS'v"IC GROUP LIABILITY 13 22 6210 19,222.17 DSA approval 75%JConstr Admin 10% LB13

00/3()/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 2,22301 EXFR frf MSTR PROG legacy/non-cenified DSA project closeout Inv#
017448 RE: CK# 7200285B397/19113

07101113 PSVVC GROUP 13 LIABILITY 22 6210 (19,222.17) REVERSE LIABILITY 13

00/27f13 PSV'JC GROUP 72DD2!l6598 22 6210 19,222.17 DSA approval 75%IConstr Admin 10% LB13

11/26/13 PSV'JC GROUP 7200289127 22 6210 13,111.08 DSA approva175%1Constr Admin 30%

11126113 PSVIrC GROUP 7200289127 22 6210 19,666.61 DSA approval 75"k1Constr Admin 60%

12123113 PSWCGROUP 72oo28SB25 22 6210 13,111.08 Pro!. Svc, COI1slru::, Admin 80%

01f27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 56512 EXFR frl MSTR PROG legacy/nCf:1<:ertified DSA project closeout Inv#
017462 RE: CK1I72OO2869659J17/13

03111114 PSVVCGROUP 7200292040 22 6210 25,777.71 Prcl. svc-bldding & Cons!, administration

0llI26I10 DIVISION r;t STATE ARCHITECTS 7200258713 22 6220 17,330,00 Pay r~1 DSA plan review fees

00102111 DIVISION of STATE ARCHITECTS 7200267571 22 6220 2,357,01 Pay request Add'i plan review fees

0011/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,444.36 P,ay request, Review of Plans & Specs

03131/11 AMERICAN REPROGRAPHICS CO 7200264148 22 6240 14.21 Reprographics w)#F136657 4

D51D5111 AMERICAN REPROGRAPHICS CO 7200265202 22 62'0 67363 Reprographics \'VQ#F1368737

05/19111 AMERICAN REPROGRAPHICS CO 7200265692 22 62<0 52.14 Reprographics 'M)#F142775O

OS/21f11 AMERICAN REPROGRAPHICS CO 72OO266BOO 22 62<0 161.35 Reprographics V\O#F142n34

07105111 AMERICAN REPROGRAPHICS CO 7200267110 22 62<0 635.02 Reprogaphics W)#F1368737 1LB1

07/26/11 AMERICAN REPROGRAPHICS CO 7200267453 22 6240 32.88 Reprographics WQ;l;IF1427730 -lBl1

00I3Q'11 AMERICAN REPROGRAPHICS CO 72OD26llOO8 22 62'0 181,11 Reprographics WO#F2772911

09101/11 FEDERAl EXPRESS 7200268149 22 6240 11862 PIa~ & Specs to OPSC, 8/4111

02f28112 AMERICAN REPROGRAPHICS CO 7200272401 22 62<0 1.24 Reprographics won Fl456876
03115112 AMERICAN REPROGRAPHICS CO 7200273044 22 62<0 9.56 Reprographics VJOIfF1457075

05117/12 AMERICAN REPROGRAPHICS CO 7200274846 22 62<0 33.56 Pay reqJeSl, WOtIF1551833

1003112 AMERICAN REPROGRAPHICS CO 7200278355 22 62<0 67.13 Reprogaphics VJO #F1656824

01103113 AMERICAN REPROGRAPHICS CO 7200280027 22 62<0 120,74 Reprographics WO#F1639946

D3IIl5I13 AMERICAN REPROGRAPHICS CO 7200281670 22 62<0 588.70 Reprographics
00/3()/13 PCM3, INC. J131f'..63OW 22 62'0 7,380,00 EXFR frl MSTR PROG PrcjfConstr Mgml Svc InV# GGUSD-JR-05-13

RE: CK# 72002851 07 6127/13

""""'3 IfIIE.STGROUP DESIGNS, INC. J13U7291 " 62'0 2,576.22 EXFR frl MSTR PROG Prq Mgnt Svc May 20131nV# 13504.Q5 RE:
CK# 72002851196127/13

00/3()/13 PCM3,INC. J13U7291 22 62<0 3,585,73 EXFR frf MSTR PROG ProjiConslr Mgnl Svc JlSle 20131nv#
GGUSD-JH--(6-13 RE: CK# 7200285657 7/16113

06I3DI13 MILLER RESORT, LLC. J13U7291 22 6240 410.51 EXFR frf MSTR PROG Schl Cc:mm Liaison Svc Invll' 2013-0296 RE:
CK# 7200285114 6127/13

06f30113 AMERICAN REPROGRAPHICS CO 7200285787 22 6240 56.66 Repl"O!lraphic Services
11/1Of13 NOON DUTY SUPERVISORS 724011082013 22 6240 356.15 4BPAYROll
11110113 NOON DUTY SUPERVISORS 72 ME11062013 22 6240 36.68 4B MCAREIOA$DIISUIM'ClOPEB
12/18/13 MILLER RESORT, LLC J14UC181 22 6240 180.00 EXFR frl MSTR PROG Sch! Comm Liaison Sve InV# 2013--0341 RE: CK#

72002871109/24113
05123113 PAUL C. MILLER CONSTRUCTION CO., INC. 7200284035 22 6250 60,151.15 PayApp#1 411-4130113

08127113 PAUL C. MILLER CONSTRUCTION CO., INC. 7200286597 22 6250 429.735.38 Pay app #2 7I1/13.7131f13

09fi9f13 PAUL C. MILLER CONSTRUCTION CO., INC. 720028704e 22 6250 286,886.37 Pay aoo #3 811113-8131f13

CI Colbi Technologies. Inc Printed: 4/24/2014
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ISchool Dislnct County: I PrOject Number 57166522.00.Q66 Report Number" lGarden Grove Unified SChool District Oranlle Prolect Name Marshall ES - Modernization IMarshall.Mod~
Pro'ect Warrant R SAS 184a

I Date P""" Warra:ll NI,ITlOOr F"," Object S~e Plaming Construclion Testing Inspection Fum' & Eqlip' Description { PIXp05e lCode Code (A) (B, (C) (D) (E) (F)

llt19/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200288804 22 6250 1,405A65.81 Pay aoo #-1, 911113-9/31/13

12/23/13 PAUL C. MtlLERCONSTRUCT10N CO" INC. 7200289823 22 6250 494.934.72 Pavapp#6.11!30113

03/18/14 PAUL C. MilLER CONSTRUCTION CO" INC 7200292255 12 6250 186.569.37 Pav app #7, 92%, 1131n4

12123/13 NETWORK INTEGRATION CO PARTNERS INC 7200289821 12 6251 25,873.08 E.Rate 14 Network & Cabling 85%

(NICPARTNERS)
01/30114 NETWORK INTEGRATION CO PARTNERS INC 7200290875 12 6251 30,501.21 Erate 14 Elig Pay app #1 ,Equipment only

(NICPARTNERS)
02125/14 NETWORK INTEGRATION CO PARTNERS INC 7200291571 22 6251 1,810.30 CISCO & UPS equipment

(NICPARTNERS)
03120114 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 3,761.28 E.Rate 14 Cabling, Pay app #2

(NICPARTNERS)
12109/13 PCM3, INC. J14UC091 22 6255 6,019.46 EXFR Irl MSTR PROG ProjlConstr Mgmt Svc July 2013 In'/# GGUSD-jR-07

13 RE: CK# 7200266499 8122/13

01128114 PCM3.INC. J14W1282 22 6255 6,276.92 EXFR frl MSTR PROG ProjIConstr Mgmt Svc Oct 2013 InV# GGUSD-JR-1().
13 RE: CK# 720028898811/22113

07105111 VECTOR RESOURCES 7200267120 22 6,., 24.75 PayrequllSIJob38711 lLBl

06120/13 GRAFIX SYSTEMS 7200285044 21 6,., 170.10 2 banners
06/30113 SOUTHERN CALIFORNIA EOISON LIABILITY 13 22 6265 580.62 Meter & service Challl:le LB13
06/30113 HOME DEPOT J13W630U 22 6265 321.94 EXFR rrl MSTR PROG tape LB131nV# 5092009 RE: CM 7200285984

7/30113 {61301
07/01113 SOUTHERN CALIFORNIA EDISON 13 LIABILITY 22 6265 (580.62) REVERSE LIABILITY 13

07130113 SOUTHERN CALIFORNIA EDISON 7200285986 22 6255 580.52 Metar & Service Chaf1!le LB13
06l3OI13 DEPT OF INDUSTRIAL RELATIONS 7200285830 21 6270 1,405.37 Labor Compliance 111-5131113

06130/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 1,405.37 Labor Compliance 611.12131/13
07101113 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (lAOS.37) REVERSE LIABILITY 13
05/14113 ALlIED STORAGE CONTAINERS 7200283696 22 6275 3.115.80 Storaqe Cootainer placed at Chapman Interim Housilll:l

OS/21113 ALLIED STORAGE CONTAINERS 7200283929 12 6275 9,347.40 (3) Stor3!le Containers
04118113 U-lINE 7200282951 22 6276 1.104,15 EXFR Ir! OBJ6275 6130/13 1000 Stora~e boxes
06130113 U.UNE 7200285923 22 6276 10.57 EXFR If/ OBJ6275 6130/13 SALES TAX PAID TO STATE BOARD OF

EQUALIZATION ck dated 7129/13
06l3OI13 U-L1NE 7200285353 22 6275 919.79 960 movinQ boxes CK 7200285353 daled 713113

06130113 PAPER MART 7200285350 22 6276 7R94 EXFR Irl OBJ4300 6f30/13 35 bundles mOiling storage boxes
02114113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281182 22 6280 4,250.00 Hazardous InspectionlSpeeiflcation Services

06/27/13 BAINBRIDGE ENVIRONMENTAL 7200285111 12 6280 3,758,50 Asbeslos & Lead Based Pain Survey
CONSULTANTS,INC

10/31113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200288272 22 6280 15,490.00 Hazardous Ma!'1mgmt July 2013

11107113 RIVER CITY TESTING 7200288532 22 61" 447.50 TestinQ & Inspection Sepl2013
12123113 RNER CITY TESTING 7200289826 22 6280 69,50 Concrete compression sept/Del 2013
01130/14 RIVER CITY TESTING 7200290876 22 6110 414.75 Tesli~ & Inspection Dec 2013
02121/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291451 22 6280 4,360.00 Hazardous Mgmt, 8113-12/13

06/30/13 STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 13 22 6290 5,360,00 Class 2 OSA Inspection S~c.June 2013 LB13
07101113 STEPHEN PAYTE OSA INSPECTIONS INC 13 LIABILITY 22 6290 (5,360.00) REVERSE LIABILITY 13
08108113 STEPHEN PAYTE OSAINSPECTIDNS INC 7200286218 22 6290 5,360.00 Class 2 DSA Inspection Svc LB13
09/10113 STEPHEN PAYTE OSA INSPECTIONS INC 7200286818 22 6290 469.00 OSA Inspecln Svcs-F FREEMAN 7127113
09/10113 STEPHEN PAYTE OSA INSPECTIONS INC 7200285818 22 6290 5.092.00 OSA Inspectn Svcs-P MOBERLY & M MEYERS7/1.7131113
10101/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200287226 22 6190 5,896.00 OSA Insoectioll Svcs Au!:l. 2013
12123/13 STEPHEN PAYTE OSA INSPECTIONS INC 720(1289828 22 6290 16,951.00 OSA Inspection Svc 1012013
02/21/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200291459 22 6290 5628.00 OSA Ins~clion Svc 1212013

30 106.00
Tolal Project Costs:

Totals 317 536.62 2955 760.48 28790.25 3341 483.35

C CoWl TechnologL\!s, Inc Printed: <112412014



EXPENDITURE WORKSHEET
Detailed Usting of Project Expenditae5 (SAB 184<l) Pagelcf.3

ISchoo! DistriCt' County Project Number: 57/66522-00..040 I Report Nurrber: IGarden Grove Unified School District Oranoe Proiect Name: Mitchell ES • Modemlzatlon (Mitchell-Mod)

Project Warrant Report SAB 1843)

I D~, P".. warrant Number F","" oq"" Site Plamng Construction Testing Inspection Fum' & Equip'
Description I PlSpose IC_ C_ IA) IB) Ic) ID) IE) IF)

04127/10 YDE~N & ASSOCIATES 7200255432 01 6210 26,694.00 Architect Pay request 1
05127110 YDEEN & ASSOCIATES 7200256542 01 6210 34,311.65 Architect Pay request 2
07f06110 YDEEN & ASSOCIATES 7200257692 01 6210 48,638,26 Arctlitect Pay roques13
1Q,107/10 YDEEN & ASSOCIATES 7200259567 01 6210 20,812,57 Archrlecl Pay rcquesl4
11130110 YDEEN & ASSOCIATES 7200260769 01 6210 5,203.14 Architect Pay request 5
12121110 YOeEN & ASSOCIATES 7200261385 22 6210 5,203.14 Architect Pay request 6
Q512<;/11 KNA CONSULTING ENGINEERS, INC 72OO2S6OC6 22 6210 652.50 ConsuMing Engineer Service
00lO2I11 YDEEN & ASSOCIATES 7200266195 22 6210 10,406.29 Arc:haed Pay request 7
00116111 KNA CONSULTING ENGINEERS, INC 7200266735 22 6210 907.50 Consulting Engineer Service
07/28111 YDEEN & ASSOCIATES 7200267521 22 6210 5,203,14 Architect Pay raquesl9 - LB11
07/28/11 FEDERAl EXPRESS 7200267520 22 6210 13411 Ship Plans & Specs 10OPSC Jun 23 LB11
05'15112 YOEEN & ASSOCIATES 7200274707 22 6210 410,39 Pro Repro, Plan Review" Slbmiltat
00127/13 MARK J. PAONE, AIAIMJP ARCHITECT 7200285100 21 6210 11,639.56 Architectural Svcs 511-5131/13
0€J3OI13 MARK J, PAONE, AIAIMJP ARCHITECT LIABILITY 13 21 6210 15,052.26 Prof. Svcs 6l1-6l3Oi13 LB13

""""13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 1,473.39 EXFR frl MSTR PROG permanenUinierim reloc c1assrms InV# 017392
RE: CK# 7200284916611&'

07101113 MARK J. PAONE, AlMAlP ARCHITECT 13 LIABILITY 21 6210 (15.052,26) REVERSE LIABILITY 13
08113113 MARK J. PAONE, AIAlMJP ARCHITECT 7200286251 21 6210 14,004 76 Prof. Svcs 611-613Of13 LB13
09/17/13 MARK J. PAONE. AIAIMJP ARCHITECT 7200286960 21 6210 17,62316 Prof Svc July 2013
11113.'13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 1,140.00 EXFR frl MSTR PROG construction svc July 2013lnV#13523 RE:

CK# 7200286661 8129113
12123f13 MARK J. PAONE, AIAlMJP ARCHITECT 7200289800 21 6210 29,39924 ProfSvcs Avg2013
01127/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 187.64 EXFR frf MSTR PROG legacy/noo-cerlified DSA project closeout InV#

017494 RE: CK# 7200287830 10117/13
03113.'14 MARKJ.PAONE, AUVNUPARCHITECT 7200292150 21 6210 9,30318 Prof Svcs, Dec 2013 & Jan 2014
09102110 DI\IISION of STATE ARCHITECTS 7200258826 22 6220 20,99291 Pay Requesl Plan Review Fees
0€J16l11 DI\IISION of STATE ARCHITECTS 7200266722 22 6220 6,gga.79 Pay request Plan Review Fees
08101/13 DMSION of STATE ARCHITECTS 7200200076 22 6220 1,440,00 OSA Submission Fees Interim Housing portables
09l07I11 CALIFORNIA DEPT, OF EDUCATION 720026B541 22 622' 1,937.51 Pay request Review of Plans and Specs
09115111 AMERICAN REPROGRAPHICS CO 7200268371 22 6240 20004 Reprogra~ics \fv'O#F1388456 LB11
03115/12 AMERICAN REPROGRAPHICS CO 7200273045 22 6240 9.56 Reprographics 1NO#F1457160
03120112 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 9.84 Reprographics 'NO#F1457356
05117/12 AMERICAN REPROGRAPHICS CO 720C274848 22 6240 31.10 Reprographics, WO#F1551832
10123112 AMERICAN REPROGRAPHICS CO 7200276355 22 6240 62.19 Reprog-aphCs WJ #F1658829
01103113 AMERICAN REPROGRAPHICS CO 7200280027 22 6240 122.19 Reprographics lJlJO#F1639949
03lO5I13 AMERICAN REPROGRAPHICS CD 7200281671 22 6240 699.45 Reprographics

""""'3 AMERICAN REPROGRAPHICS CO 7200285787 22 6240 45,72 Rep-ographic Services

""""'3 MILLER RESORT, LLC J13U7291 22 6240 23355 EXFR frl MSTR PROG Sct11Corrm Liaison Svc Imll 2013-(29) RE:
CK# 7200285114 6/27113

00l3OI13 PCM3, INC J13\1\G3OW '2 6240 7,380,00 EXFRfrl MSTR PROG ProjlConstr Mgml Svc InV# GGUSD-JR-Q5-13
RE: CK# 72002851076/27/13

""""'3 'NESTGROUP DESIGNS, INC J13U7291 22 6240 2,576.22 EXFRfrJ MSTR PROG PrO; MgnI Svc May 20131nv# 13504-05 RE:
CK# 72002851196127/13

00l3OI13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR frl MSTR PROG ~/Constr Mgnt Svc JU1e 20131nv#
GGUSD-JH-Q6-13 RE: CK# 720028S6S7 7'16113

12/1&'13 MILLER RESORT, LLC J14UC181 22 6240 781.26 EXFR Irl MSTR PROG SChI Comm Liaison Svc 1nV#2013-0353 RE:
CK#72002

00118/13 NEFF CONSTRUCTION, INC. 7200284920 22 6250 22,&X:l.oo Pay App#1, 411-4125/13 BOND ONLY
0€J27/13 NEFF CONSTRUCTION, INC. 7200285115 22 6250 130,382.28 Pay App #2, 411-4130113
00127/13 NEFF CONSTRUCTION, INC 7200285115 22 6250 58,301.25 Pay App#3, 5/1-5131113

""""'3 NEFF CONSTRUCTION. INC LIABILITY 13 22 6250 274,725.00 Pay App #4. 611-613Ol13LB13
07101113 NEFF CONSTRUCTION, INC 13 LIABILITY 22 6250 (274,725.00) REVERSE LIABILITY 13
08101113 NEFF CONSTRUCTION, INC 7200286083 22 6250 250,414.61 Pay App#4, 611-6130113LB13
08127/13 NEFF CONSTRUCTION, INC 7200286595 22 6250 850,117.69 Pay App#5, 711-7131/13

10101/13 NEFF CONSTRUCTION, INC, 7200287335 22 6250 698.405,12 Pay App #6, 811-8131113
11f19113 NEFF CONSTRUCTION, INC. 7200288803 22 6250 194,974,18 Pay aw #7, 911'13-9130f13
11122/13 NEFF CONSTRUCTlON,INC, 7200288985 22 6250 368,284,00 Pay app #8, 72%, 1011.10131/13
12123113 NEFF CONSTRUCTION, INC 7200289819 22 6250 156,576.76 Payapp#9,11130113
02121114 NEFF CONSTRUCTlON,INC. 7200291457 22 6150 270.794,81 Pay app #10, 84(91 !len'lj%, 1211-12131/13
02127114 NFFF CONSTR[)CTlON, INC. 7200291675 22 6250 178,021.07 Pay app#11, 88(99 !lerl1)%, 1/1-1131/14

Cl Colli, TeellnlJlog;es, Inc Printed: ~12412014



EXPENDITURE WORKSHEET
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ISchool District" County: I Project Number" S7166522-ij().()40 Report Nurrber IGarden Grove Unified School District Om, •• Prqed Name Mitchell ES • ModernizatIon (Mitc::holl.Mod)
Project Warrant Re It (SAB 184a

I Dale Payee Warrant Number Fend 01;"" Sile Plaming Construction Testing InspecHon FlJ"n' & Equip' DescripHon 1 Purpose ICod, Code IAI IBI Ie) 101 lEI IFI
04103/14 NEFF CONSTRUCTION, INC. 7200292892 22 6250 125,646.46 Pay aDD#12, 211-2128114
12123113 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 64,673.49 E.Rate eligible, Equipments

(NICPARTNERS)
02/04114 NETWORK INTEGRATION CO PARTNERS INC 7200290975 22 6251 901.06 Era1e14, nelWrk & cabling. Pay app 1;13,period to 11/30113

(NICPARTNERS)
03120/14 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 4,059,19 E-Rate 14 Cabling, Pay app #2

(NICPARTNERS)
12109113 PCMJ,INC. J14UC091 22 6255 6,019,46 EXFR Ir! MSTR PROG ProjIConslr Mgml Svc July 2013 Irw# GGUSD-JR-Q7

13 RE: CK# 7200286499 8122113
01128114 PCMJ, INC. J14W1282 22 6255 6,276.92 EXFR IT/MSTR PROO Proj/ConSlr Mgml Svc Oct 2013InV#GGUS[).JR-1().

13 RE: CK# 7200288988 11122/13
04130113 OAVlO'S TREE SERVICE 7200283269 22 6265 1,500.00 Remove Iree and slump
OS/21/13 SOUTHERN CALIFORNIA EDISON 7200283933 22 6265 2,197.00 Upgrade Svc-Line EJo:lension.pay in Advance
09112/13 BEN'S ASPHALT, INC 7200286883 22 6265 3,960,00 Install ramps for portables
11113/13 CHANDlER'S NC REFRIGERATION J14U8131 22 6265 640.00 EXFR Irl MSTR PROG repair AIC InV# 103663 RE: CKiI' 720(1288273

10131/13
06130113 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 533.48 Labor Compliance 6J1-12/31/13
06130113 DEPT OF INDUSTRIAL RELATIONS 7200285829 21 6270 533.48 labor Compliance 111-5/31/13
Om1113 DEPT OF INDUSTRIAL RELATIONS 13UABIUTY 21 6270 (533.48) REVERSE LIABILITY 13
01/28114 DEPT OF INDUSTRIAL RELATIONS 7200290756 21 6270 375.46 Labor Compliance 711/13-9.'30/13
05121/13 ALLIED STORAGE CONTAINERS 7200283929 22 6275 3,115.60 40' Stor&;je container
06/30f13 MOBilE MODULAR 7200285859 22 6275 18,150.00 6 portables renja16l3-712113
08/00113 MOBILE MODULAR 7200286216 22 6275 1.350,00 Monthly renl: 6 portables 713-811/13
08122113 MOBILE MODULAR 720028&497 22 6275 1.350.00 Monthly rent: 6 portables 81J.a131113
09119113 MOBILE MODULAR 7200287047 22 6275 1.350,00 Monthly rent: 6 portables 9I1-9130f13
10129113 MOBILE MODULAR 7200288189 22 6275 1,350,00 Monlhly rent 6 portables 1011-10130113
11/22/13 MOBILE MODULAR 7200288984 22 6275 1,350.00 Monthly rent 6 portables 10131-11129113
12/23/13 MOBILE MODULAR 7200289817 22 6275 1,350.00 Monthly rent 6 portables 11/3Q.12129!13
01128114 MOBilE MODULAR 7200290763 22 6275 1,350,00 Monthly rent 6 POrtaljes 12130113-1128/14
03J06J14 t.',QBILE MODULAR 7200291878 22 6275 1,350.00 Monthty rent: 6 portables 1/29-2/27/14
05121113 PAPER MART 7200283931 22 6276 774.94 EXfR fr/ OBJ4300 6J30/13 36 bdI Boxes
06130113 IW,GE2000 7200285656 22 6276 150,00 Relocation of 3 copiers/fisc in same locaton
11126/13 IW,GE 2000 7200289125 22 6276 150.00 Relocation of 3 copiers/riso in same localion
02l14f13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281182 12 6280 ~,250.00 Hazardous InspeclionfSpecificalion Services

06130/13 C.E.M. LAB CORP. 7200285653 22 6280 442.75 Geoted1nical Observ Apnl 2013
06130/13 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 22 6280 7,070.00 Hazardous abalemnl mon~or June 2013 LB13

..
06130113 RIVER CITY TESTING LIABiLITY 13 12 6280 219,00 Soil Teslil1!l. June 2013 LB13
07101/13 RIVER CITY TESTING 13 LIABILITY 12 6280 (219.00) REVERSE LIABILITY 13
07101113 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 12 6280 (7,070.00) REVERSE LIABILITY 13

08108/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286214 22 6280 7,070.00 Hazardous abatemnl mon~or June 2013 LS13

08127113 RIVER CITY TESTING 72002865S9 22 6280 219.00 7111,7115/13 soils leslinQ
09117113 RIVER CITY TESTING 7200286970 22 6280 650,75 Special Inspector a1tera~on & classrooms
10rol!13 RIVER CITY TEsnNG 7200287338 22 6280 179.00 Soil TestiflQ, June 2013 lB13
10129113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200288183 22 6280 8,780.00 Hazardous Mal'l mgml July 2013

11105113 RIVER CITY TESTING 7200288406 22 6280 529.50 Teslifl!l & Inspection, Au1:llSept 2013
12123113 RIVER CITY TESTING 7200289826 22 6280 69.50 Concrete compression SepUOct 2013
01130/14 RIVER CITY TESTING 7200290876 12 6280 332.75 TeslinQ & Inspeclion Dec 201 3
03106/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291875 22 6280 3,760.1)0 Hazardous Marl mgml Jan 2014

03/11/14 RIVER CITY TESTING 7200292041 22 6260 69,SO TeslillQ & Ifl&I)eCtion Dec/Jan 2014
06130/13 JOHNSTON INSPECTIONS J13W630U 22 61" 1,250.00 EXFR Irl MSTR PROG Inspection Svc LB13, InV# SJ,4.GG RE: CKtf

7200286082811/13 (6130)
12110113 JOHNSTON INSPECTIONS J14UC102 22 6290 20,625.00 EXFR frl !ASiR PROG Inspedion Svc InVii S46.GG RE: CK# 7200281220

9126113

C Cotbl TechnologIes, Inc Prinleo: 412412014
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Delailed Listing of Project Expcnd~ures (SAB 164a)
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ISChool District: ICo<.nlY' Project NI.Il1ber: 5716G522.QO-()40 Report Number: IGardan Grove Unified SChool District 0"" ••• Project Name Mitchell ES. Modemizallon (Milchell.Mod}

Pro'ect Warrant Re rt SAB164a

I O,to Poyoe W<rTant Nurrber ''''' 0","" Site Planning Construction Tasting Inspection Fum' & Equip' Descripticn f Purpose lCode Code (AI (8) 'C) (0) ,E) IFI
01127/14 CIVIC CENTER LOCK & SAVE J14U1273 12 4300 161.54 EXFR fr! MSTR PROG Remove & replace interchangeable cOles on doors

InV# 53029 RE: CK# 72002869629/17/13
Tolal Project Costs"

Totals 291 594.08 3.428.995.03 26352.75 21875.00 161.54 3768978,40

C Colt" Tedmologics. Inc. Printed: 4/2412014
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ISchool District' I....o..mly: Project Number- 57/66522-00-058 I Report Number. IGarden Grove Unified SChool District OranCle Project NarrlEl Monroe ES - Modernization (Monroe-ModI
Pro'eet warrant Report SAB 184a

I D,te P.,.. Warrar1, NurTber F"cd Object Site Planning Cooslruclion Testing I!1spection Fum' & Eq.Jip' Description I PlJPOse ICod, c_ (A) (B) (C) (D) (E) (F)

10131/12 INTEREST COSTS/EXPENSES J130B292 35 5800 87.53 lNTEREST COSTS - OCT 2012
'1f30112 INTEREST COSTS/EXPENSES J13QC202 35 5800 133,74 INTEREST COSTS - NOV 2012
12131112 INTEREST COSTSlEXPENSES J13Ql304 35 5800 13529 INTEREST COSTS - DEC 2012
01131/13 INTEREST COSTSrEXPENSES Jl3Q2223 35 5800 135,51 INTEREST COSTS - JAN 2013
0212&13 INTEREST COSTS/EXPENSES Jl303154 35 5800 123,63 INTEREST COSTS - FEB2013
03131113 INTEREST COSTSJEXPENSES Jl3Q5013 35 5800 135,91 INTEREST COSTS - MAR 2013
Q4I3O/13 INTEREST COSTS/EXPENSES J13Q5282 35 5800 71.73 INTEREST COSTS - APRIL 2013
05I31f13 INTEREST COSTSlEXPENSES J13Q7013 35 5BOO 138.14 INTEREST COSTS -MAY 2013
05l3OI13 INTEREST COSTSIEXPENSES J13Q7185 35 5800 114.19 INTEREST COSTS - JUNE 2013
0<1127/10 'WEEN & ASSOCIATES 7200255432 01 6210 14,644.00 Architoct Pay request 1
05127/10 YDEEN & ASSOCIATES 7200256544 01 6210 30,037.00 tvchitec1 Pay reqJeSt 2
07/0&'10 YDEEN & ASSOCIATES 7200257692 01 6210 50,407.01 Architect Pay request 3
09121/10 YDEEN & ASSOCIATES 7200259220 01 6210 7,573,38 Architect Pay request 4
10107110 YDEEN & ASSOCIATES 7200259567 01 6210 3.786,69 Architect Pay request 5
12121/10 Y'DEEN & ASSOCIATES 7200261381 22 6210 3.78669 Archilaet Pay request 6
03116111 Y'DEEN & ASSOCIATES 7200263575 22 6210 6,11845 LHA Mcch. & Elect. Eng
05103111 KNA CONSULTING ENGINEERS. INC. 7200265075 22 6210 74500 COl1sulling Engineer Service
05110111 KNA CONSUL nNG ENGINEERS, INC. 7200265311 22 6210 33000 Consulling Engineer service
05126111 KNA CONSUL nNG ENGINEERS, INC. 72OO2<36lXJl 22 6210 785.00 ConsuRing Engineer 5eNice
06116111 YOEEN & ASSOCIATES 72\Xf2.f5J7?fJ 22 6210 7,694.54 Reimb, Exp. for KBemett 8 J.Suen
11/10111 CUM\o1ING 7200269942 22 6210 2,CXXI,00 Pay request Sept. 2011
01108113 PSVVGGROUP 7200280142 22 6210 20,300,15 Bid 8 Construction Portion-2O% Complete
03105113 PSV'o'CGROUP 7200281679 22 6210 19,395.65 Bid & Cons\. Portion 40% Compiete
04/11/13 PSIfl.(;GROUP 7200282751 22 6210 2,230.00 Speci1Il billing for Pilri change Feb 2013
04111/13 PSWCGROUP 7200282751 22 6210 17,402.65 Bid & Cons\. portion 60% complete
00I0OI13 PSIAC GROUP 7200284430 22 6210 17,402.65 Bid & CCW1strObserve 80% complete
00I0OI13 PSVVC GROUP 7200284430 22 6210 2,562.50 Addl billing: Plan changelDSA submtl Mar2013
05l3OI13 PS'v\IC GROUP LIABILITY 13 22 6210 983 SO Special Billiing for Plan changes 6130113 & credit LB13
05l3OI13 GILBERT ENGINEERING & ASSOC INC LlABtLrTY 13 22 6210 2,825,00 T~ Survey/Sl.MVey & Mapphg Svcs LB13
07/01/13 GILBERT ENGINEERING & ASSOC INC 13 LIABILITY 22 6210 (2,825.00) REVERSE LIABILITY 13 PO# H72X0110
07101/13 PSlM:: GROUP 13 LIABILITY 22 6210 (983,50) REVERSE LIABILITY 13 PO#G72R2089
0&00113 GILBERT ENGINEERING & ASSOC INC 72002S6158 22 6210 2,825,00 Topograpllic SurveylSuNey & Mapping Svcs
08127/13 PSIAC GROUP 7200286598 22 6210 983 SO Special Billilng for Plan changes 6t3OI13 LB13
09126113 GILBERT ENGINEERING & ASSOC INC 7200287217 22 6210 1,875.00 Survey & Mapping service
10101113 PSVVCGROUP 7200287337 22 6210 13,051.99 Bid 8. Construction 95% COfll>Iete
07f22110 DIVISION of STAlE ARCHITECTS 7200258114 01 6220 16,194.77 Pay Requesl Plan Revil'rw Fees
06116111 DMSIONof STATE ARCHITECTS 72C10266732 22 6220 2,763.13 Pay request Plan Review Fees
09112113 DMStON of STATE ARCHITECTS 7200286887 22 6220 21560 DSA Plan review Fees, April 2013
08111/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,31948 Pay request, Review of Pl<:Jns& Specs
03122111 AMERICAN REPROGRJlPHICS CO 7200263758 22 6240 87.61 Reprogra:phics WO#f1381858
04126111 AMERICAN REPROGRAPHICS CO 7200264831 22 6240 10.69 Reprographics VVO#Fl363996
05112/11 ,dMERlCAN REPROGRAPHICS CO 7200265414 22 6240 2.08 Reprographics INO#F13636010
05119/11 AMERICAN REPROGRAPHICS CO 7200265690 22 6240 15.40 Reprogaphics V\oOUF1394187
07126111 AMERICAN REPROGRAPHICS CO 7200267453 22 6240 291.41 Reprographics VVO#F1368450 - LB11
09101111 FEDERAL EXPRESS 7200268149 22 6240 12449 Plans & Specs to OPSC, 815111
01119112 AMERICAN REPROGRAPHICS CO 7200271410 22 6240 84.67 Pay reqJeSt WOlIF1512096
02128/12 AMERICAN REPROGRAPHICS CO 7200272398 22 6240 1.24 Reproqlaphi~ WO# F1456895
03115112 AMERICAN REPROGRAPHICS CO 7200273044 22 6240 9,56 Repr~raphics WO#F14570n
04119/12 MILLER RESORT, LLC, 7200273976 22 6240 700.00 School comm Liaison, March 2012
04124112 AMERICAN REPROGRAPHICS CO 720027-4052 22 6240 62.19 Pay Request \"VO#F1530512
05122112 MILLER RESORT, LLC 7200274985 22 6240 560,00 SChoolcomm Liaison, April 2(112
06/19/12 MILLER RESORT, LLC, 7200275916 22 -6240 560.00 School comm Liaison, May 2012
07106/12 SIGNS & LUCITE PRODUCTS, INC. 7200276153 22 6240 700.38 Measure A slQn, tnsl<Jllatio~with 2 posts 2LB1
07113/12 MILLER RESORT, LLC, 7200276421 22 6240 700.00 Consultin(l Mod. school comm Liaison 2LB2
07113112 AMERICAN REPROGRAPHICS CO 7200276418 22 6240 483,52 ReprOlffaphicsWO#F1580385 2L82
09/20/12 MILLER RESORT, LLC. 7200277619 22 6240 210.00 ModlFacilities School Comm.Liaison
10/19/12 MILLER RESORT, LLC. 7200278238 22 6240 63.00 ModemlzalinlFacililias School comm Liaison
10123/12 AMERICAN REPROGRAPHICS CO 7200278355 22 6240 775.67 Reproqrphics WO #F1658850
03/21113 MILLER RESORT, 1.1G 7200282179 22 6240 70.00 ModlFac School Liaison Svc Feb 2(113

CI Colbi Techoologies, Inc.



EXPENDITURE WORKSHEET
Detailed Listing a Project Expenddures (SAB 184a) Page 2 of.4

ISchooI District: County: PrOject Number: 57/66522-00-058 I Report Number: IGarden Grove Unified School District """9' Project Name: Monroe ES - Modernization (Monroc-Modl
Project Warrant Rc rt SAB 1648

I O~, p- W<rr3rl, Nvrrber F"", O~ect Sile Planning Construclion TesUng Inspection Fum' & Equip' Description I Purpose ICode Code (A) (B) (0) (D) (E) (F)
05102/13 MILLER RESORT, LLC, 7200283382 22 6240 105,00 ModlFac School Liaison Svt Mar 2013
06130113 AMERICAN REPROGRAPHICS CO 7200285787 22 6240 19.25 Rep~raphic Svc-orill. record set
06130/13 AMERICAN REPROGRAPHICS CO 7200285787 22 6240 44.52 ReprOQraphic Services
06130113 MILLER RESORT, lLC. J13U7291 22 6240 200.51 EXFR Ifl MSTR PROG 5chl Comm liaison Svc InV# 2013-0296 RE: CK#

72002851146127/13
06/30/13 PCM3,INC. J13U7291 22 6240 5,130.00 EXFR Irl MSTR PROG Assl Construct Mgr AprillMay 20131nV# GGUSD-JT-

05-13 RE: CK# 7200285117 6/27113
06/30/13 PCM3.INC. 13W630W 22 6240 2,334.37 XFR fr/ MSTR PROG ProjlConslr Mgml Svc Mar 2013 InV# GGUSD-DB.(I3-

13 RE: CK# 7200283121 4/25113
06130/13 WEST GROUP DESIGNS, INC, J13U7291 21 6240 2,576.22 EXFR frl MSTR PROG Proj Mgmt Svc May 2013 InV# 13504.(15 RE: CK#

72002851196127113
06130/13 PCM3.INC. J13U7291 22 6240 3.585.73 EXFR frl MSTR PROG ProjIConstr Mgmt Svc June 20131rw# GGUSD.JH.

06-13 RE: CK# 7200285657 7116113
12/04112 PAUL C. MILLER CONSTRUCTION CO., INC. 7200279267 22 6150 64.693.10 Pay app #1, Period to 9/30112
12106112 PAUL C, MILLER CONSTRUCTION CO., INC, 7200279393 21 6150 125.283.33 Pay /lw, #2, period 1010131112
01129/13 PAUL C, MILLER CONSTRUCTION CO., INC, 7200280767 22 6250 339.736.75 Pay App. #3, 11/1112-11/30112
OW7/13 PAUL C. MIUER CONSTRUCTION CO., INC. 7200281086 21 6250 288.818.10 Pay <IPP #4, 1211-12131/12
02128113 PAUL C. MILLER CONSTRUCTION CO., INC. 7200281584 22 6250 112,322.72 Payapp#5,111-1131/13
04102113 PAUL C. MILLER CONSTRUCTION CO., INC, 7200282478 22 6150 149,544.05 Pay app #6, 211113.2128/13
04125113 PAUL C, MILLER CONSTRUCTION CO., INC. 7200283127 22 6250 528.375.08 Pav app #7. 311113-2131113
05l3OI13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200284207 22 6250 544.977.62 Pay app #8, 4/1/13-4.131113
06I20i13 PAUL C, MILLER CONSTRUCTION CO., INC, 7200285056 22 6250 324.879.26 Pay app #9, 5/1/13-5131113
0812711J PAUL C, MILLER CONSTRUCTION CO., INC. 7200286597 22 6250 267.268.13 Pay App #10 period to 71Jl/13
12123/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200289823 22 6150 45.149.66 Pay App #11 period io 11/30113
01128/14 PAUL C. MIUER CONSTRUCTION CO., INC, 7200290764 21 6250 146.928,83 Payapp#12 FINAL 11/30113
09/27/12 ON TARGET VOICE & DATA 7200m785 22 6251 11,405.92 EXFR Ir/ OBJ6275 6130/13 Install 12 Ca16aSP/cables lor 5 po11ables
04109,11J ON TARGET VOICE & DATA 1200282612 21 6251 22J,456,36 EXFR fr/ OBJ6265 6/30,113 Labor & mafl provided less 5% retention
06130/13 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 13 21 6251 22.572.00 EXFR frl OBJ6265 6130113(1) Cisco Catatysl6500 Equlpmnt LB 13

(NICPARTNERS}
06130/13 ON TARGET VOICE & DATA LIABILITY 13 21 6251 16,801,23 EXFR Irl OBJ6265 6130113 Retention-9999-3OMR.& 30MR2 -final LB13
06130113 ON TARGET VOICE & DATA 7200285360 21 6251 95,767.02 EXFR Irl OaJ6265 6/30113 Labor '" Mal~rial provided 100% complete less

retention
07/01f13 ON TARGET VOICE & DATA 13 LIABILITY 21 6251 (16,B01.23} REVERSE LIABILITY 13
07101/13 NETWORK INTEGRATION CO PARTNERS INC 13 LIABILITY 21 6251 (22,572.00) EXFR frl OBJ6265 6130113REVERSE LIABILITY 13 POIt G72R3563

(NICPARTNERSl
08113113 NETWORK INTEGRATION CO PARTNERS INC 7200286252 21 6251 22.572.00 EXFR Irl OBJ6265 6130113(1) Cisco Cmalysl6500 Equipmnl

IN!CPARTNERSl
08122113 ON TARGET VOICE & DATA 7200286491 21 6251 16.801:23 EXFR fr/ OBJ6265 6130/13 Relention.9999-30MR,& 30MR2 -final
02106114 ON TARGET VOICE & DATA 7200291100 22 6251 388.80 Install Cables fr MPOE to MDF
06130112 DAVID LARKIN J12Q7306 22 6255 1,430.00 JE FRI MSTR PROG Proj, Mgt Svc InV# 022912 RE: CK# 7200273975

4/19/12
06/30/12 DAVID LARKIN LIABILITY 12 21 6255 1,397.50 EXFR Irl MSTRPROG: Proj, ~tSvcJune 12 LB12
07101112 DAVID LARKIN 12UABIUTY 22 6255 (1,397.50) REVERSE LIABILITY 12 PO#F72X0426
11/30112 DAVID LARKIN J13WB302 22 6255 1,397.50 EXFR Ir/MSTR PROG Proj. Mgt SVl: LB12.lnV# 062912 RE: CK#

12002769028114/12
12109113 PCM3, INC J14UC091 21 6255 1,795.46 EXFR III MSTR PROG Proj/Conslr Mgml Svc July 2013 InV# GGUSD-JH.07

13 RE: CK# 7200286499 8122113
12109/13 PCM3, INC. J14UC091 22 6255 3,950.00 EXFR Irl MSTR PROG Assl Construcl MgT July 20131nvlt GGUSD.JT-07-

13 RE: CK# 7200286499 8122113
01127114 PCM3, INC. j14U1274 22 6255 4,143,16 EXFR Ir/ MSTR PROG Asst Construel Mgr Oct 2013 Invlt GGUSD-JT-1D-13

RE: CK# 7200288988 11122113
08/14/12 BAVeO 7200276885 22 6265 3.189.40 2 Wilkins 375 4" Backflow devices
08123112 BAVCO 7200277139 21 6265 1,357.65 1 Wilkins 375 3" Backflow device
0110311J WEST COAST ARBORIST 7200280038 22 6265 1.780.00 Pine Tree & Stump Removal
OJ/28/13 RIV-DR COUNTIES PUMP COMPANY 7200282393 22 6265 2.221.08 1 Irriqation Pump
06106/13 TANDUS 7200284433 22 6265 57.296.28 Carpets and tiles
06/18113 HYDRO-SCAPE PRODUCTS INC 1200284917 22 6265 347.82 Mat & Suplnes irrigation repair
06127/13 CROWN FENCE SUPPLY CO 7200285113 21 6265 7.702.50 Chain Link Fence

C ClIlbi Technologies, Inc Printed: 412412014



EXPENDITURE WORKSHEET
Detailed Listing of Project Expend~ures (SAB 184<'1) Page 30f 4

ISchooI District Cwnty: Proted. Number: 57166522.QO.058 Repoct Nurrber: IGarden Grove Unified SChool District Orange Project Name Monroe E$ - Modernization (Monroe-Mod)
Project warrant Report (SAB 1S4a

I Payoo Warrant Number Food Object Site Plaming Construction Testing Inspection Fum' & Eq..Jip' Description I Purpose IDale Code Cod, (A) (B) (C) (D) (E) (F)

11113113 CHANDLER'S NC REFRIGERATION J14UB13t 22 6265 578.00 EXFR lrl MSTR PROG repair AJC InV# 116961 RE: CK# 7200288273
10131113

12118/13 HYDRO.SCAPE PRODUCTS INC Jl4UC181 22 626' 584.00 EXFR frl MSTR PROG irligaUon parts InV# 7742049-03.00 RE: CK#
7200286726915113

05121113 DEPT OF INDUSTRiAl RELATIONS 7200283928 21 6270 853.05 Labor Compliance 7/1-12131112
06130/13 DEPT OF INDUSTRIAL RELATIONS lIABILITY 13 21 6270 1.058.24 Labor Compliance 611-£130/13 L813
06130113 DEPT OF INDUSTRIAL RELATIONS 72002B5B28 21 6270 991.36 Labor Compliance lf1-5131113
07101/13 DEPT OF INDUSTRIAL RELATIONS 13 LiABIUTY 21 6270 (1.058,24) REVERSE liABILITY 13 POO G72X0466
07130/13 DEPT OF INDUSTRIAL RELATIONS 7200285980 21 6270 1.058.24 labor Compliance 611-6130J13
03115112 P&RPAPER 7200273046 22 5275 70,53 Exp transfr Ir. 0,0.
04/26/12 P&RPAPER 7200274163 22 6275 188.26 boxes & lapes- exp transfer
05101112 P&RPAPER 7200274273 22 6275 63.81 Boxes & lapes Exp lranlf Ir. 0.0
05103112 P&RPAPER 7200274388 22 6275 124.46 Boxes-exp transler If 0.0.
05131/12 \llJLCAN MATERIAlS COMPANY 7200275280 22 6275 664.43 Increase PO due 10 invoice
06105/12 TIM GREENLEAF ENGINEERING 7200275350 22 6275 5,136.00 Grub & remove !lrass 5,850sQ fI from Northcutt
06107/12 P&RPAPER 7200275490 22 6275 282.85 Boxes- Exp transfer Ir 0.0
06/14112 Ml\RTlN INSPECTION CONSULTANT, INC 7200275732 22 6275 650.00 Inspection svc for relocetable bIdcl a! NorItl(:ut\
06/19112 WilLIAMS SCOTSMAN 7200275919 22 6275 16,181.96 Unit CPX-62685, 4/25/12 thru 5/24112 & initial charqes
06119.112 WILLIAMS SCOTSMAN 7200275919 22 6275 242.44 Unit CPX-22216, billed for 5/25-6J24112
06/22/12 WAREHOUSE 72SF3612 22 6275 82.13 Shrink 'Nrap
06130/12 WAREHOUSE 72SF3461 22 6275 9.14 Shrink Wrap
06l3OI12 WAREHOUSE 72SF3633 22 6275 285.79 Shrink Wrap
06130112 BEACH VVlRE & CABLE LIABILITY 12 22 6275 72.26 Materials to inslall phones LB12
06130112 SUBCUSTODIANS PR12 21 6275 3,704,90 Payroll expenditurl'!S end benefits
07/01/12 SUBCUSTOOIANS BATCH 10: P72300 22 6275 3,704,89 Payroll expenditures and benefits
07/01112 SUBGUSTODIANS 12PR 22 6275 (3,704,90) REVERSE PR12
07101/12 BEACH WIRE & CABLE 12 LIABILITY 22 6275 (72.26) Reverse Liability PO#F72R4310
07106/12 B & K ELECTRIC 1M-l0LESAlE 7200276148 22 6275 2,712.99 Marls related 10!let the rxm'r 10 oortab/2LB1
07/06112 P & R PAPER 7200276152 22 6275 565.69 500 Storage boxes 2LB1
07106/12 ON TARGET VOICE & DATA 7200276151 12 6275 3.119.69 Instan 8 CAT 5E Gabll'!S 2LBl
07106/12 HDMEDEPOT 7200276149 12 6275 62.65 2:1:4-12Red wood, stakes. Ftashir'IQ 2lB1
07/13/12 B & K ELECTRIC WHOlESALE 7200276419 22 6275 652.45 2 Molded Case Circuil and Breaker 2LB2
07113f12 WILLIAMS SCOTSMAN 7200276425 12 6275 1,212.20 Unit CPX-62685. rent 6/25-7124/12 2LB2
07!13112 ALLIED STORAGE CONTAINERS 7200276417 22 6275 6,S49.66 2-40' Siorage Conlainer & Deliver Chrq 2lB2
07113/12 P&RPAPER 7200276423 22 6275 377.13 StoraQe boxes 2LB2
07113112 B & K ELECTRIC WHOLESALE 7200276419 22 6275 2.166.31 Marls related 10Qet the oow'r 10 portalll 2LB2
07/13112 STAPLES 7200276424 22 6275 329.72 102 rolls(17 pack) lape dispenser 2LB2
07119/12 STAPLES 7200276526 12 6275 1,163.70 60 packs of ~sposablc lape dISpenser LB 12
07126112 B & K ELECTRIC INHOLESALE 7200276619 12 6275 2,446.28 Various types olwims lor portables LB12
08102/12 BEACH WIRE & CABLE 7200276707 12 6275 72.26 Materlais 10 install phones LB12
08121/12 WlLlIAMS SCOTSMI\N 7200277025 22 6275 1,212,20 Unit CPX-62665, rent 7125/12-6124f12
09106/12 AAA CONTAINER SALES AND RENTALS 7200277325 12 6275 3.590.25 1- 40' Storaqe Container +Delivery cha!]e
09118/12 WILLIAMS SCOTSMAN 7200277511 22 6275 1,125.00 CPX-62685, Rent B/25112.9/24/12
10/23/12 WILLIAMS SCOTSMAN 7200278363 22 6275 1,125,00 CPX-62685, Rent 9125112-10124112
10/23112 BETTER RENTS 7200278358 22 6275 2,359.73 (1) Canopy 2Q'X50', 8. Sidewall BX20
11110112 CLERICAL PAYROLL BATCH 10: P72400 22 6275 524.95 Clerical salarias and benefits
11/27/12 WILLIAMS SCOTSMAN 720027S077 12 6275 1.125,00 CPX.62685 Rent 10125112-11124/12
12f18112 WILLIAMS SCOTSMAN 7200279769 12 6275 1.125.00 CPX-62685 Rent 11/25112-12124/12
01115/13 WIllIAMS SCOTSMAN 7200280366 22 6275 1,125.00 CPX-62685 RenI12125!12-112411 3
01131/13 CHARLES G HARDY INC J13Q12Bl 22 6275 1,341.35 Construction Malerials related 10portables (Expense Tmsfr in AA only-nol

Bilechl
01l31f13 HOMfDEPOT J13Q1281 12 6275 346.68 Safety fence around oortables (Expense Tmsfr inMonly-ool Bile<;h)
01131113 NGUYEN,OAI 7200280884 12 6275 57.27 Bus Momoa 10Northcutt/studenl suoervision Northcutt to Monroe
02114/13 WiLLIAMS SCOTSMAN 7200281193 21 6275 1,125.00 Classroom RenI1/25-2J24!13
03128113 WILLIAMS SCOTSMAN 7200282396 22 6275 1,125.00 Classroom Renl2f25.3124113
04Jll!13 WILLIAMS SCOTSMAN 7200282753 22 "75 1,125.00 Classroom Rent 3125.4/24/13
04123113 WW. GRAINGER INC 7200283022 22 6275 97.52 210 Coat & Garmenl Hook
OS/23/13 VVlLUAMS SCOTSMAN 7200284040 22 6275 1,125,00 Portable Classroom Rent 4125-5/24113
O6J3OJ13 NOON DUTY SUPERVISORS P724006B-P72401 22 6275 1.914.14 Noon Duly Supervisors SaiarieS1'lnd Benefrts

C Colbl Technologies, Inc. Pl1ntNl, "124/2014



EXPENDITURE WORKSHEET
Detailed Usling of Project Expenditures (SAB 184a) Page 4 of 4

ISchool District Icounty Project Number: 57166522.00-058 ReportN~ IGarden Grove Unified SChool District Qranae Project Namc: Monroe ES • Modernization (Monroe-Mod}
Project warrant Report {SAS 184a

I O~, Payee Warrant Number
Food Object Site Planning Cmstru::tion Testing Inspection Fum' & Equip' Descriplion I Purpose ICode Cod, IA} IB} IC} IO} IE} IF}

06130113 WILLIAMS SCOTSMAN LIABILITY 13 22 6275 2,407.50 Portable classroom rent 5125-7/24113 LB13
07101/13 WILLIAMS SCOTSMAN 13L1ABILITY 22 6275 (2,407.50\ REVERSE LLABILITY 13
09105f13 WlLUAMS SCOTSMAN 7200286728 22 6275 3.375.00 Portable classroom rent 7125-8124113
10129113 VVlLLIAMS SCOTSMAN 7200288197 11 6275 1.125.00 Portable classroom renI9J25.,O/241l3
03/11/14 WILLIAMS SCOTSMAN 7200292045 11 6275 2,396,00 Portable classroom renI11/25-12124/1 J
07/17112 IMAGE 2000 7200276458 11 6276 325,00 EXFR Irl OBJ5275 6130113 Relocation of 4 cooiers
06118/13 COUNTRY CITY TO'MNG 7200284909 22 6276 467.50 Relocation of J conta:ners
12116/12 C.E.M.LABCORP. 7200279764 22 6280 2.985.00 Geotechnical Observation Oct, Nov 12
02114/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281183 22 6280 4,250.00 Hazardous InspectionlSpeciflc~tion Services

02114113 C.E.M. LAB CORP. 7200281181 22 628D 4.229.50 Geotechnical Observ 8. Concrele Inspection
04/09/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200282614 22 6280 15,940.00 On.site monitoring hazardous allatemt

05102113 PENCO ENGINEERING INC. 7200283380 21 6280 1.026.00 Uncover streel cenler line" reimb.
06/13113 CEM. LAB CORP 7200284700 22 6280 27.205.50 Gcolechn Observ FeblMar 2013
06/30113 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 22 6260 3,362.50 On-site monitoring hazardous allatemt June 2013 LS13

07101113 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 22 6280 (JJ62.50) REVERSE LIABILITY 13 POIit G72X0393

08106113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286155 22 6280 3,362.50 On-site monitoring hazardous allateml June 2013

03118114 CEM.lAB CORP. 7200292250 11 6280 300.00 Issuance of final verified report
12119/12 STEPHEN PAYTE DSA INSPECTIONS INC 7200279898 22 6200 5,3Q(),00 Class 2 OSA lnspeclions.J, Edwards
01/03/13 UCMI, INC. 7200280037 22 6290 7.056.00 OSA Inspection Svc Nov 2012
01124113 UCWJ.INC. 7200280676 22 6290 4}88.00 OSA Inspection Svc Dec 2012, G, Jovanovich
03l2£J13 UCMI, INC. 7200282298 22 6290 6,016.50 DSA Inspection Svc Jan 2013
04/11/13 UCMI, INC. 7200282752 11 6200 6.237.00 DSA Inspection Svc Feb 2013
Cl4/30/13 UCMI,INC. 7200283272 22 6200 6.237.00 DSA Insoection Svc March 2013
06/20/13 UCMI, INC. 7200285061 22 6290 6.268.50 DSA Inspection Svc April 2013
06127/13 UCWJ,INC. 7200285118 22 6290 4,756.50 DSA Inspection Svc May 2013
06130113 UCMI,INC. 7200285842 11 6290 157.50 OSA Inspection Svc June 2013
06120/13 EMPIRE CLEANING SUPPLY 7200285052 22 4300 1 642.48 50 Ro" towel disDensers

Tolal ProiectCosls:
Totals 267020_01 3478451.89 59298 50 I 46 877.00 1.842.46 3853489.88

CIColl~ Technologies, Inc Printed: <112<11201'1
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Page 1 of2EXPENDITURE WORKSHEET
Detailed Usting of Project Expenditures (SAB 184a)

ISChOO! District: Icounty: I ~ject Number: 57/66522.00-048 Report Number: l
Ga~n Grove Unifted Sctlool District OranQe Project Name: Mornlnnslde ES • Modernization (MornIng-Mod)

Pro eet Warrant Report SAB 1843

I Dale Payee Warrant Number
Fund Object Site Planning Construction Testing Inspection Fum' & Equip' Description I Pulflose ICode Cod. (A) ,B) (C) (0) (E) (F)

01/28110 ,(,OEEN & ASSOCIATES 7200253012 0' 6210 21,226.00 Architect Pay request 1

03123110 Y'DEEN & ASSOCIATES 7200254343 0' 6210 24.892.00 Archilect Pay request 2

04!27/10 Y'DEEN & ASSOCIATES 7200255431 01 6210 23.323.00 Architect Pay request 3

07106/10 Y'DEEN & ASSOCIATES 7200257689 01 6210 33,227.22 Architect Pay request 4

10107110 Y'DEEN & ASSOCIATES 7200259564 0' G210 31,802.55 Architect Pay reQuestS

'1130110 YOEEN & ASSOCIATES 7200260770 01 6210 6.372.51 Architect Pay request 6

12/21/10 Y'DEEN & ASSOCIATES 7200261383 22 6210 19,117.53 Architect Pay request 7

12/21110 Y'OEEN & ASSOCIATES 7200261386 22 6210 6,372.51 Archltec1 Pay request 8

05103111 KNA CONSULTING ENGINEERS. INC. 7200265075 22 6210 165.00 Consulting Engineer Service

OS/26(11 KNA CONSULTING ENGINEERS, INC. 7200266006 22 6210 165.00 Consulting Engineer Service

06102/11 Y'OEEN & ASSOCIATES 7200266194 22 6210 12,745.03 Architect Pay rcquesl10

06/14111 KNA CONSUL TlNG ENGINEERS, INC. 7200266549 22 6210 275.00 ConsuWng Engineer Service

06/16/11 KNA CONSULTING ENGINEERS,INC. 7200266735 22 6210 982.50 Consul1ing Engineer Service

06/21/11 KNA CONSULTING ENGINEERS, INC. 7200266803 22 6210 412.50 Consulting Engineer SefVlce

06121/11 KNA CONSULTING ENGINEERS, INC. 7200266803 22 6210 450.00 Structural Engineer Service

06/22/11 KNA CONSUL liNG ENGINEERS. INC. 7200266809 22 6210 1,440.00 Structural Engineer Service

07128/11 Y'OEEN & ASSOCIATES 7200267521 22 6210 12,745.02 Architect Pay request 11 - LB11

08109/11 KNA CONSULTING ENGINEERS, INC. 7200267069 22 6210 630.00 Structural Engineer Servlee LB11

02109/12 KNA CONSUL TlNG ENGINEERS, INC. 7200271994 22 6210 330.00 DSA Liaison Service Phase 10

03106/12 KNA CONSULTING ENGINEERS, INC. 7200272705 22 6210 260.00 Consultin9 Engineer Service

05/10112 KNACONSULTING ENGINEERS,INC. 7200274600 22 6210 540.00 Pay reQuessl, Various addition assessments

05115/12 Y'DEEN & ASSOCIATES 7200274708 22 6210 2,285.88 Reimb. billed by F. SMtlyai & T. Leano for 15 day letl'r

05130113 MARK J. PAONE, AINMJP ARCHITECT LIABILITY 13 22 5210 18,875.00 Prof. Svcs 6/1-6130/13 LB13

06130/13 DONALD KROTEE PARTNERSHIP INC J13U7251 22 6210 72.78 EXFR fr/ MSTR PROG lunch shelter pro)ect initiation InV# 017404 RE:
CK# 72002850516120113

07101113 MARK J. PAONE, AlNMJP ARCHITECT 1311ABIUTY 22 6210 (18.875.00 REVERSE LIABILITY 13

08113113 MARK J. PAONE. AINMJP ARCHITECT 7200286255 22 6210 18,875.00 Prof. Svcs 6f1-6r30113 LB13

09/19/13 MARK J. PAONE, AIAlMJP ARCHITECT 7200287045 22 6210 11.325.00 Prof. Svcs 711-7131113

03113114 MARK J. PAONE, AlAlMJP ARCHITECT 7200292154 22 6210 9,787.08 Prof Svcs, Jan 2014

09102/10 DIVISION of STATE ARCHITECTS 7200258830 22 6220 24,853.69 Pay Request Plan Review Fees

07129f11 DIVISION of STATE ARCHITECTS 7200267530 22 6220 6.051.77 Pay reQuesl Add'i plan review fees

09/10/13 DIVISION of STATE ARCHITECTS 7200286810 22 6220 1,060.00 DSA Submission Fee for 4 portables

08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 " 6225 2,457.23 Pay request, Review of Plans & Specs

08r30{11 AMERICAN REPROGRAPHICS CO 7200268070 " 6240 297.70 Reprographics WO#F14342402

09101111 FEDERAL EXPRESS 7200268149 22 '240 118.62 Plans & Spees 10OPSC, 7/26/11

03115112 AMERICAN REPROGRAPHICS CO 7200273044 22 6240 9.56 Reprographics WO#F1457080

05130/13 AMERICAN REPROGRAPHICS CO 7200284202 22 6240 168.17 Reprographic $vcs WO# F1730007

06130/13 AMERICAN REPROGRAPHICS CO 7200285791 " 6240 47.82 Reprographlc SefVices

OGJ30/13 CUMMING J13Un91 22 6240 3.550.00 EXFR frf MSTR PROG Senior Proj Mgr-Fred Bravo June 2013 LB13
InV# 29402 RE: CK# 7200286073 8fl/13

06130/13 WESTGROUP DESIGNS. INC. J13U7291 22 6240 2,576.21 EXFR ir! MSTR PROG Proj MgmtSvc May 20131nV# 13504-05 RE:
CKJ;l 7200285119 6/27/13

061"30113 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR frl MSTR PROG ProjlConslr MgmlSvc June 20131nV#
GGUSD-JH-06-13 RE: CK# 7200285657 7/16/13

12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 601.26 EXFR frl MSTR PROG Schl Comm Liaison Svc InV# 2013-0353 RE:
CK# 72002

02106114 PAUL C. MillER CONSTRUCTION CO., INC 7200291103 23 6250 83,720.33 Payapp #1, 11/1-11130/13 BOND ONLY

03106114 PAUL C. MILLER CONSTRUCTION CO., INC 7200291886 23 6250 314.129.41 Pay app #2.14%,1/1-1131/14

04108/14 PAUL C. MILLER CONSTRUCTION CO .• INC 7200293023 23 6250 668,419.00 Pay app #3, 14%. 311-3f31/14

12109/13 CUMMING J14UC091 22 6255 7,040.00 EXFR Irl MSTR PROG Senior Proj Mgr-Fred Bravo July 20131nV#
29615 RE: eK# 7200286660 8129/13

12109/13 PCM3,INC. J14UC091 22 6255 1,795.46 EXFR frl MSTR PROG ProjlConstr ""gmt Svc July 20131nV# GGUS
JH.Q7-13 RE: CK# 7200285499 8/22113

01f28f14 CUMMING J14W1283 22 6255 7,069.09 EXFR frl MSTR PRex; Senior Proj t.'.gr-Fred Bravo 0cI2013InV# 30794
RE: CK# 7200289809 12123/13

10117113 SOUTHERN CALIFORNIA EDISON 7200287832 12 6265 815.92 Meter & SelViee Change

1211(),113 Bi::N'S ASPHAlT, INC 7200289417 22 6265 5,180.00 Portable AC ramps & Move Charge

06J30113 STAPLES 7200285603 22 6276 346.36 30 pt. fasllouch scoldllape

<C>Colbi Taclmologie9. Inc.
Printoo: 4rl"'~014



EXPENDITURE WORKSHEET
Detailed Listing of Project Expenditures (SAB 184a)
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jSChOOI District County. Project Number: 57166522-00-048 Report Number: IGarden Grove Unified SchOOl DIstrict Oran"e Projecl N••me: Momingslde ES. ModemlUltlon {Momina-M01:l1

Project Warrant Report SAB 184a)

I Payee Warrant Number Fund Object Srte Planning Construction Testing Inspection Fum' & Equip' Description I Purpose lDale Coo, Coo, (A) (B) (C) (0) (E) (F)

11105/13 COUNTRY CITY TOWING mUB131 " 6276 481.25 EXFR fr! Msrn PROG Tow storage container Ir Monroe to Morning lnV#
90487 RE: CK# 720028827410,131/13

11114113 SOUTH COAST lOGISTICS 7200288679 " 6276 939,60 600 Cartons

08129/13 BAINBRIDGE ENVIRONMENTAL 7200286653 21 6280 6,188,00 Asbestos & lead based pain survy & reprl

CONSULTANTS, INC
09Jl2113 BAINBRIDGE ENVIRONMENTAL 7200286882 " 6280 1,732.00 asbestos & lead specifications

COIIISULTANTS.INC
D3I2OI14 RIVER CITY TESTING 7200292390 " 6280 1.300.50 OSA Testing 8. Inspection Svc, Jan 2014

11/19/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200288807 11 6291) 268.00 OSA lspeetion Sept 2013

01109/14 STEPHEN PAYTE OSA INSPECTIONS INC 7200290223 " 6290 4,020.00 OSA Inspection Svc 1012013

02121/14 STEPHEN PAYlE DSA INSPECTIONS INC 7200291459 " 6290 1005.00 DSA Ins;"'c1ion Svc 1212013

9220.50
Tolal Project Cost;:

To,," 285257.87 1089936.42 5293.00 1 389707.79

C Colbi Tedlnologlos, Inc Prinllld: 4/2412014



EXPENDITURE WORKSHEET
Detailed Usting of Project Expenditures (SAB 1843)
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ISchool District: ICounlY: 1 ~ject Number: 57/66522-Q{l.o65 Report Number: IGarden Grove Unified School District Ora •••.••• Project Name: Murdv ES • Modernlzallon (Mur(fy-Mod)

Project Warrant Report SAB 184a

I Payee Warrant Number
Fund Object Site Planning Construction Testing lnspection Fum' & Equip'

Description I Purpose lDate Cod. eodo (A) (B) (C) 10) (E) (F)

04127/10 YDEEN & ASSOCIATES 7200255432 01 6210 11,118.00 Architect Pay request'

05127110 Y'OEEN & ASSOCIATES 7200256541 01 6210 30,389.55 Architect Pay requesl2

07106(10 Y'DEEN & ASSOCIATES 7200257692 01 6210 61,393,47 Architect Pay request 3

09121/10 Y'OEEN & ASSOCIATES 7200259220 0' 6210 8,673.53 Architect Pay request 4

10107/10 Y'DEEN & ASSOCIATES 7200259567 0' 6210 4,336.76 Archltect Pay request 5

12121110 YOEEN & ASSOCIATES 7200261381 22 6210 4,336.77 Architect Pay reQuest 6

03(16111 Y'OEEN & ASSOCIATES 7200263575 22 6210 3,458.55 LHA Meeh. & Elect. Eng.

06/14111 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 517.50 Consulting Engineer Service

06116111 Y"DEEN oS. ASSOCIATES 7200266738 22 6210 19,393.61 Relmb.Bennett oS. Paone Arch. Mar & Apr.

06/21/11 KNA CONSULTING ENGINEERS, INC. 7200266803 22 6210 165.00 Consulting Engineer Service

06122111 KNA CONSULTING ENGINEERS,INC. 7200266809 22 6210 660.00 Consulting Engineer Servil;e

11110/11 CUMMING 7200269942 22 6210 1,233.02 Pay request Sept 2011

12/20(11 Y'DEEN & ASSOCIATES 7200270908 22 6210 24,889.37 Rcim. Mark J. Paone, AlA Jun-Ju12011

02109/12 KNA CONSULTING ENGINEERS, INC. 7200271994 22 6210 660.00 DSA Liaison Service Phase 10

06130/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 8,186.62 Reimb.DCGA LB12

07101112 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (8.186.62 Cancel LB12, no l;k issued

06130/13 WLC ARCHITECT, INC. LIABILITY 13 22 6210 4,550.00 PTof Svcs 611~130(13 LB13

06130113 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.78 EXFR frl MSTR PROG fund'! shelter project initiation InV# 017404 RE:
CK# 7200285051 6120113

07101113 WLC ARCHITECT, INC. 13 UABIUTY 22 6210 (4,550.00 REVERSE LIABILITY 13

08106/13 WLC ARCHITECT, INC. 7200286162 22 6210 4,550.00 Prof Sv<:s 611-6130113 LB13

09/26/13 WLC ARCHITECT, INC. 7200287227 22 6210 13,650.00 ProfSvc lhru 7131/13

11119/13 WLC ARCHITECT, INC. 7200288808 22 6210 4,550.00 Prof. Svc 811-8131/13

01/07114 WLC ARCHITECT, INC. 7200290120 22 6210 2,515.47 Prof. Svc 9/1.9130/13

01123114 WLC ARCHITECT. INC. 7200290606 22 6210 1,309.30 Prof. SVl;; 11/1-11130/13

03106114 WLC ARCHITECT, INC. 7200291885 22 6210 3,154.17 ProI.Svc 12/1-12/31113

08106/10 DIVISION of STATE ARCHITECTS 7200258343 01 6220 18,132.50 Pay Request Ptan Review Fees

06/11/13 DMSION of STATE ARCHITECTS 7200284581 22 6220 70.79 Plan Review for relocatable building

09/10/13 DIVISION of STATE ARCHITECTS 7200286809 22 6220 1,440.00 OSA Submission Fee for 6 portables

11/26J13 DIVISION of STATE ARCHITECTS 7200269119 22 6220 500.00 Re--openingfRe-eJ(am Fee

08111111 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,552.45 Pay request, Review of Plans & Specs

03131111 AMERICAN REPROGRAPHICS CO 7200264148 22 6240 32.05 Reprographics WO#F1366573

04/19/11 AMERICAN REPROGRAPHICS CO 7200264628 22 6240 187.75 Reprographics WO#F1368736

05119111 AMERICAN REPROGRAPHICS CO 7200265690 22 6240 50,45 Pay request WO#1427755

07105111 AMERICAN REPROGRAPHICS CO 7200267111 22 6240 285.52 Reprographics WO#F1427736 1LB1

08130/11 AMERICAN REPROGRAPHICS CO 7200268068 22 6240 186.44 Reprographics WO#F3272911

09101/11 FEDERAL EXPRESS 7200268149 22 6240 118.62 Plans & Specs to OPSC, 814111

02/28/12 AMERICAN REPROGRAPHICS CO 7200212401 22 6240 1.24 Reprographics WO# F1456815

03115112 AMERICAN REPROGRAPHICS CO 7200273044 22 6240 9.56 Reprographics WOItF1457084

06104/13 AMERICAN REPROGRAPHICS CO 7200284320 22 6240 163.11 Reprographh; Svcs WO# F1730008

06130/13 AMERtCAN REPROGRAPHICS CO 1200285788 22 6240 74.91 Reprographic Services

06130/13 CUMMING J13U7291 22 6240 3,550.00 EXFR lr/ MSTR PRaG Senior Proj Mgr-Fred Bravo June 2013 LB13
InV# 29402 RE: CK# 7200286073 6(1113

06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.22 EXFR frl MSTR PROG Proj Mgmt Svc May20131nV# 13504-05 RE:
CK# 7200285119 6127/13

06130(13 PCM3.INC. J13U7291 22 6240 3,585.73 EXFR frl MSTR PROG Proj./ConS!T Mgmt SVl;;June 20131n'/#
GGUSD..JH-06-13 RE: CK# 7200285657 7/16113

12/18/13 MillER RESORT, LLC. J14UC181 22 6240 60126 EXFR lr/MSTR PROO Sd'!1 Comm Uaison Svc InV# 2013-0353 RE:
CK# 72002

02121/14 PAUL C. MILLER CONSTRUCTION CO., INC 7200291461 23 6250 52,479.00 Pay app#1, 11(1.11130/13 BONO ONLY

02127114 PAUL C. MILLER CONSTRUCTION CO., INC 7200291680 23 6250 535,596.76 Pay app #2, 23% 111-1/31/14

12109113 CUMMING J14UC091 22 6255 7,()4{I.QO EXFR fr! MSTR PROG Senior Proj Mgr-Fred Bravo July 2013 Inll# 29615
RE: CK# 7200266660 8129113

12109/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR rr/ MSTR PROG ProjIConstr Mgml Svc July 20131nll# GGUSD-JH-07
13 RE: CK# 7200286499 8122113

01/28114 CUMMING J14W1283 22 6255 7.069.10 EXFR frI MSTR PROG Senior Proj Wgr-Fred Bravo Oct 2013 InV# 30794
RE: CK# 7200289809 12123/13

10/17113 SOUTliERN CALIFORNIA EDISON 7200287832 22 6265 1.012.36 Meter & Sefvice Ch;mge

11121113 BEN'S ASPHALT, INC 7200288945 22 6265 3.870.00 concillte handycap access ramp at 6 portables

11121/13 J.l. COBB PA1NnNG 7200288955 22 6265 1.985.00 Ins1aNation01French Drain

Otl23114 MOBILE MODUt.AR 7201)290602 22 6275 1.350.00 6 portable classroom rent 12f2111~1f19/14

02121/14 MOBILE MODULAR 7200291456 22 6275 1.350,00 I.1onlhty rent: 6 portables 1120114-2118114

02121114 MOBILE MODUlAR 7200291456 22 6275 22.150.00 Monthly rent 2 portables 11/21-12120!1J+setup charges

C Cnlbi Tedlnnbgios. Inc. Printed: 4/2412014
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ISchool District: County: Project Number: 57/66522-00-065 Report Number: -

Garden Grove Unified School District Oranae Project Name: MurdY ES. Modernization /Murdv-Modl

Pro ect Wilrrant Report SAB 1&4a

I Warrant Number Fund Object Site Planning Construction Testing Inspection Fum' & Equip'
Description I Purpose

-
Dale Po,.. Cod. Code IA) IB} Ic} (0) IE} IF)

0&30113 STAPLES 7200285603 22 6276 346.36 30 pk fast touch scotch tape

11/13113 COUNTRY CITY TOWING J14U8131 " 6276 437.50 EXFR frI MSTR PRoo TaN storage container from Simmons 10Murdy trMl
90485 RE: CK# 720028827410(31/13

12110113 SOUTH COAST LOGISTICS 7200289420 22 6276 939.60 600"".-
08129(13 BAINBRIDGE ENVIRONMENTAl 7200286653 21 6260 7,293,50 Asbestos & Lead based pain SUNY& repr1

CONSULTANTS. INC
11119/13 STEPHEN PAYlE DSA INSPECTIONS INC 7200288807 22 6290 268,00 DSA Ispeetion Sept 201J
01109/14 STEPHEN PAYlE DSA INSPECTIONS INC 7200290223 11 6290 5.22&.00 OSA Inspection Svc 101201J

0212111.4 STEPHEN PAYTE OSA INSPECTIONS INC 7200291459 22 6290 2.010.00 OSA Inspection Svc 1212013

0312011.4 STEPHEN PAYTE OSA INSPECTIONS INC 7200292393 22 6190 3115.50 DSA Insn<>M;".nSvc 112014
Total Projec1Ctlsls:

Totals 240145.45 637.421.1.4 7293,50 10619,50 895479.59

ClColbI TeclmoIogias. lnoc Pnntad,4I2412014



EXPENDITURE WORKSHEET
Detailed Listing of Project ExpenditUfes (SAB 184a) Page 1 ol3

ISChool Dlstnct: County: Prqaet Nurrt>er: 57/66522-00-030 Repo.1 Number. jGarden Grove Unified School District 0"•••• Project N<rnc" Newhope ES - Modemb.:alion (Newhope-Mod)
Proiect Warrant Report (SAB 184a

JI Payee Warrant Number F"'" Ol:1ecl Site Plaming Construction Testing Inspection Fun' & Equip' Description I PurposeDale Code Code (A) (6) (C) (D) (E) IF)
1J4i06I10 YDEEN & ASSOCIATES 7200254732 01 6210 28,849.00 Architect Pay request 1
04\ll3I10 YDEEN & ASSOCIATES 7200254856 01 6210 28,849.00 Architect Pay request 2
06lO3I10 YDEEN & ASSOCIATES 7200256734 01 6210 38,197.07 kchitect Pay request 3
07f14110 YDEEN & ASSOCIATES 720025803S 01 6210 39,182.43 Architect Pay request 4
09121110 YDEEN & ASSOCIATES 7200259219 01 6210 25,593.63 Architect Pay requestS
11/30110 YDEEN & ASSOCIATES 7200260768 01 6210 6,398.41 Arc:hited Pay req..e;16
12121110 YDEEN & ASSOCIATES 7200261384 22 6210 6,398.41 Architect Pay request 7
03116111 YOEEN&ASSOClATES 7200263573 22 6210 3,839,04 ArchilOC1Pay request 9
04/14/11 KNA CONSULTING ENGINEERS, INC. 7200254550 22 6210 847,50 Consulling Engineer Sefvice
04126111 YDEEN & ASSOCIATES 7>J0264832 22 6210 6,398.41 Architect Pay request 6
=11 KNA CONSUL liNG ENGINEERS, INC 7200265075 22 6210 500.00 Consulting Engineer service
05126111 YDEEN & ASSOCIATES 72002fl3008 22 6210 8,957.77 Architect Pay request 10
05126111 KNA CONSULTING ENGINEERS, INC 7200266006 " 6210 435.00 Consu~ing Engineer service
05115112 Y'DEEN & ASSOCIATES 7200274710 22 6210 43402 Pro Repro, Plan Review Slbmitlal
05124/12 YDEEN & ASSOCIATES 7200275103 22 6210 2,700.00 Reimb, for Cumming
05lO9I13 WLC ARCHITECT, INC. 72002a3606 22 6210 1,969.35 Prot. Svcs 311-3131/13
05120113 'M...CARCHITECT, INC. 7200285062 22 6210 11,954,03 Prof. Svcs 4/1-40013
00l3OI13 W.C ARCHITECT, INC. 7200285843 22 6210 17,770.16 Prof. Svcs 611-613Oi13
00l3OI13 DONALD KRQTEE PARTNERSI-tIP INC J13U7261 22 6210 1,300.37 EXFR Ir! MSTR PROG permanentfrnerim reloc classrms Irrv# 017393

RE: CK# 7200264916 6116113
09124/13 lM...CARCHITECT, INC 7200287113 22 6210 15,77015 Prof Svcs, July 2013
11f19f13 W.C ARCHITECT, INC. 7200288a:JB 22 6210 11,770.15 Prof. Svc6l1--&'31113
01123114 'M...CARCHITECT, INC. 72Q(l29(l6(>; 22 6210 7.846.77 Prof Svc tlYu 110013
03lC6l14 V'JLCARCHITECT, INC. 7200291885 22 6210 15,69353 Prof, Svc 1211-12131(13
07122110 DIVISION 01STATE ARCHITECTS 7200258111 01 622Il 24,939.19 Pay Request Plan Review Fees
06116111 DMSION of STATE ARCHITECTS 7200266733 22 6220 7,45300 Pay request Plan Review Fees
06101113 DIVISION of STATE ARCHITECTS 7200286075 22 6220 1,44000 DSA Submission Fees InlCfrn Housing portables
08I11f11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2,468.74 Pay request, Review of Plans & Specs
03l31f11 AMERICAN REPROGRAPHICS CO 7200264149 22 6240 73,13 Reprographics WO#Fl366514
07105111 Nv1ERICAN REPROGRAPHICS CO 7200267113 22 6240 29'l.45 Reprographics V'.Q#F1388371 1LBl
07105111 FEDERAl EXPRESS 7200267116 22 6240 159.39 Ship P1ans& Specs to opse on May 12 1LB1
02126112 AMERICAN REPROGRAPHICS CO 720C!2.72398 22 6240 1.24 Reprogaphics INO# F1456894
W15112 M1ERICAN REPROGRAPHICS CO 7200273044 22 6240 956 Reprographics WO#F1457071
11l'23112 AMERICAN REPROGRAPHICS CO 7200278355 22 6240 67.13 Reprographics we #F1656832
01/03113 AMERICAN REPROGRAPHICS CO 7200280027 22 6240 126.11 Reprographics WO#F1639947
03lO5I13 AMERICAN REPROGRAPHICS CO 7200281670 22 6240 1,534.60 Rep:ographics-Addendum #2
00I3Q113 AMERICAN REPROGRAPHICS CO 7200285792 " 6240 59.25 Reprogaphic Svc. record set
=13 MILLER RESORT, LLC. J13U7291 22 6240 23355 EXFR frl MSTR PROG Schl Comm Liaison Svc InV#2013--0290 RE

CK# 72002651146127/13
C6l3OJ13 CONSTRUCTION PLANNING AND J13"-N330W 22 6240 6.838.54 EXFR frl MSTR PROG ProjlConslr Mgnt Svc May 20131nv# 13--5-

M4.NAGEMENT, LLC 0003 RE: CK# 7200265105eJ27/13
00l3OI13 VV'ESTGROUPDESIGNS, INC. J13U7291 22 6240 2,576,21 EXFR frfMSTR PROG Proj Mgmt Svc May 20131nv# 13504.Q5 RE

CK# 7200285119 6/27/13
00l3OI13 PCM3.1NC. J13U7291 " 6240 3,585.73 EXFR frf MSTR PROG ProjiGonslr Iv1gmlSvc June 20131nv#

GGUSD-JH.()6..13 RE: CK# 720C!2.85657 7/16113
1211&'13 MILLER RESORT, LLC. J14UC181 22 6240 lBO.OO EXFR frl MSTR PROG Schl Comm Liaison Svc IrW#2013-0341 RE:

CKJ;!7200267110 9124113
00118113 NEFF CONSrnUCTION, tNC. 7200284920 22 6250 23,940.00 PayApp#l, 4/1-4/25113 BONO ONLY
Cl3J27/13 NEFF CONSTRUCTION, INC. 7200265115 " 6250 79,199.87 Pay fIw#2, 4/1-4f30113
00l3OI13 NEFF CONSTRUCTION, INC 7200285452 22 6250 6O,601A7 Pay App #3, 511-5131/13
=13 NEFF CONSTRUCTION, INC. LlABlLIlY 13 22 6250 700,459.26 PayApp#4,611-6130113LB13
07101113 NEFF CONSTRUCTION, INC. 13 LIABILITY " 6250 (700,459,26) REVERSE LIABILITY
08/13/13 NEFF CONSTRUCTION,INC. 7200286257 " 6250 657,249.19 Pay App #4, 6/1-6J30113LB13
08130113 NEFF CONSTRUCTION,INC. 1200286675 " 6250 519,916,16 Pay App #5, 7/1-7/31113
10101113 NEFFCONSTRUCTION,INC. 7200287336 " 6150 788,949.33 Pay App #6, 811-8131/13
11/19113 NEFF CONSTRUCTION,INC. 7200288803 " 6250 192,720.17 Pay App #7, 911-9130113
11/22113 NEFF CONSTRUCTION,INC. 7200288985 " 6250 437,891.76 Pay App #8, 1OJ1-10/31f13
12123!13 NEFFCONSTRUCTION,INC. 7200289819 " 6150 186,375.66 PavApp #9, 78% 1111-11130/13
02121/14 NEFFCONSTRUe I ION, INC. 7200291457 " 6250 265,844.55 Pay App #10, 78% 1211-12131113
03106114 NEFF CONSTRUCTION,INC. 7200291979 " 6250 294,257.38 Pavapp#11,92%,111-1/31/14

C Colbi Technologios, Inc. Plinled: 4124/2014



EXPENDITURE WORKSHEET
Detailed Listing of Projed Expenditures (SAB 184a)
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ISchooI District Coo"" Prqect Nurrber: 57(66522-00-030 I Report NlJ:TIber. IGarden Grove Unified School District """"" ~ect Name: Newhope ES - Modernization (Newhooo-Modl
Pro'eet Warrant Report (SAS 1848

II P'yea Warrant NU11ber F<.OO Oqecl Site Plarnirlg Construction Testing Inspection Fun' & Equip' Desctiptioo f PlI'jXIseDale Cod, CoOO (AI (BI (C) (°1 (EI (FI

04/OBf14 NEFF CONSTRUcnON, INC. 72OO29J021 22 6250 43.'197.41 Pay aPD#12, 2/1.2128114

12/23/13 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 68,729.01 E-Rale eligible, Equipments

(NICPARTNERSl
02104114 NETWORK INTEGRATION CO PARTNERS INC 7200290975 22 6251 1,494.12 Erale14, netwrk & cabling, Pay app #3, period to 11/30/13

[NICPARTNERS)
03/20114 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 62S1 4,565.01 E.Rate 14 Cabling, Pay app #2

(NICPARTNERSl
12/09113 CONSTRUCTION PLANNING AND Jl-4UC091 22 6255 3,343.73 EXFR lrJ MSTR PROG ProVConstr Mgmt Svc July 20131nV# 13-5-0005 RE.:

MANAGEMENT, LLC CK# 7200266654 8129,113
12109113 PCM3, INC. J14UC091 12 6255 1,795.46 EXFR frl MSTR PROG ProjlConstr Mgmt Svc July 20131nV# GGUSD-JH-07

13 RE: CK# 7200285499 B122113
06J18n3 SOUTHERN CALIFORNIA EDISON 7200284924 12 6265 1.122.14 meIer & svc chanqe, uDQmde 1PH to 3PH
06/20113 TIM GREENLEAF ENGINEERING 7200285060 12 6265 8,OOCI.OO Grub & remove !'lrass fOf portables
11113/13 CHANDLER'S Me REFRIGERATION J14UB131 12 6265 1,060.43 EXFR If/ MSTR PROG repair NC Irw# 116496 RE: CK# 7200288273

10131/13
11/13/13 CALIFORNIA COMMUNICATIONS J1.(UB131 22 6265 1,025.00 EXFR frl MSTR PROG Connect, mount tesUng speakers, phones InV# 2327

RE: CK# 720028795510122113
12105f13 CHANDLER'SAJC REFRIGERATION 7200289291 22 6165 1.681.42 Repair Leak & Replace NC parts
06/30113 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 136,34 Labor Compliance 6/1-6130f13 LB13
06J30/13 DEPT OF INDUSTRIAl RELATIONS 7200285629 21 6270 533.48 labor Compli<loce 111-5/31/13
07101113 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (136.341 REVERSE LIABILITY 13
07130/13 DEPT OF INDUSTRIAL RELA nONS 7200285980 21 6270 136.34 LabOr Compliance 6f1-6130/13 LB13
01/28/14 DEPT OF INDUSTRiAl RELATIONS 7200290756 21 6270 887.49 Labor Compliance 711113.9f3OI13
05121/13 ALLIED STORAGE CONTAINERS 7200283929 22 6275 3.115.80 (1l40' Stofltlle conlainer
05J30/13 MOBILE MODULAR 7200285859 22 6275 20,550.00 6 portables rental 613-712113
08108113 MOBilE MODULAR 7200286216 22 6275 1,350.00 Monthly rent: 6 portables 7JJ.8I1113
08122113 MOBilE MODUlAR 7200286497 22 6275 1,350.00 Monlhly rent: 6 portables 8/3-8131113
09,119f13 MOBILE MODUlAR 7200287047 22 6275 1,350,00 Monthly renl: 6 portables 911-9130/13
10/29/13 MOBILE MODUlAR 7200288189 " 6275 1,350.00 Monthly rent: 6 portables 10/1-10l30113
11/21113 MOBILE MODULAR 7200288958 22 6275 1,350.00 Monthly rent: 6 portables 10131-11/29113
12123/13 MOBILE MODUlAR 7200289817 " 6275 1.350.00 Monthlv rent: 6 portables 11/30-12129J13
01123/14 MOBILE MODUlAR 7200290602 " 6275 1,350.00 Monthlv rent 6 portables 12130/13-1/28114
02/21/1~ MOBILE MODUlAR 7200291456 22 6275 1,350.00 Monthly rent 6 portables 1/29114-2/27114
06130/13 IMAGE 2000 7200285656 22 6276 150.00 Relocatioo of 3 copiers/risc in same location
06J30/13 PAPER MART 7200285350 22 6276 1,032.72 EXFR frl OBJ4300 613011348 bundle moving bOxes
06130113 PAPER MART 7200285600 22 6276 774,94 EXFR lrl OBJ4300 6130113 35 bundles sloraQe boxes
09117113 SOUTH COAST LOGISTICS 7200286971 22 6276 1.618.50 Moving items-phase 2, B/19t13
11/26113 IMAGE 2000 7200289125 22 6276 150,00 Relocation of 3 copiers/riso in same location
0211<1113 CARDINAL ENVIRONMENTAl CONSULTANTS 7200281182 " 6280 4,250.00 Ha~ardous InspectionlSpecification Services

06130/13 RIVER CITY TESTING LIABILITY 13 " 6290 109,50 Soil Teslina June 2013 lB13
06/30113 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 " 6280 4,995.00 Hazardous Material Monitoring June 20131813

OU01113 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 22 6280 (4,995.00) REVERSE LIABILITY 13

07101/13 RIVER CITY TESTING 13 LIABILITY 22 6280 (109.50) REVERSE LIABILITY 13
08106113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286155 12 6280 4,995.00 Hazardous Material Monltorin9 June 2013 LB13

08/21/13 RIVER CITY TESTING 7200280401 " 6280 109.50 Soil Testinq July 2013
09/10113 RIVER CITY TESTING 7200286816 22 6280 742.00 Speciallnspec\or batch plant
10101113 RIVER CITY TESTING 7200287338 22 6280 242.50 Tesfln!l & Inspection JulyJAu!l 2013
10/24/13 RIVER CITY TESTING 7200288074 " 6280 567.75 Testin!! 8. InspecUon JulylSep: 2013
12/23/13 RIVER CITY TESTING 7200289826 22 6280 69,SO Concrele Compression SepVQct 2013
01/3OJ14 RIVER CITY TESTING 7200290876 " 6180 409.25 Testin!l 8. Inspection Dec 2013
02/21114 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291451 22 6280 5,610,00 Hazardous Mgmt, Nov 13

03111/14 RIVER CITY TESTING 7200292041 22 6280 237.50 Testinq & Inspection Dec/Jan 2014
09/10113 STEPHEN P!WTE DSA INSPECTIONS INC 7200286818 " 6290 80400 GSA Inspectn Svcs-L MANN711-7131/13
09/26113 STEPHEN PAYTE DSA INSPECTIONS INC 7200287226 22 6290 5,896,00 DSA Insooction Svc:s Au!:l, 2013

Cl Colbi Technologies, Inc. Printed: 4/24/2014



EXPENDITURE WORKSHEET
Detailed Listing of Project Expenditures (SAB 184a) Page 3 of 3

[~DISlrict Co<s>ty I Project Number: 57166522-00-030 Report Number: IGarden Grove Unified School District Oranae PfOjectNane: Newhope ES - Modemizatlon 'Newknn<>.Mod\

"". warrant Report (SAS 184a)

I O~, Payee WarraT11 Number F"'" Qbjecl Site Plaming Construction lasIng ""- Fum' & Equip' Desaiption I Purpose ICod, Code (A) (B) (C) IO} IE} IF}

11119/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200288807 22 6290 4,556,00 OSA Ispection Sepl2013
12123/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200289828 " 6290 10,720.00 OSA Inspection Svc 10/2013
02121114 STEPHEN PAYlE DSA INSPECTIONS INC 7200291459 " 6290 5,360.00 DSA Inspection Svc 1212013
03111/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292'043 22 6290 5,360.00 OSA inspection Svc Jan, 2014
10/08fl3 OFFICE DEPOT 7200287529 22 4300 268.55 8:ecutive Desk
01(21/14 CIVIC CENTER LOCK & SAVE J14U1273 " 4300 161.54 EXFR fll MSTR PROG Remove & replace interchangeable cores on doors

Inv# 53029 RE: CK# 7200286962 9117113

3 6A1 009.58
Total ProieclCosLs'

TolaLs 333854.02 17 233.00 32696.00 430,09 4067222.69

C Cnlbl Tec/lnnlngles, Inc. PrinlCd: 412412014
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o.

ISchool District: jcounly; I Project Number: 57166522-00-031 Report Number: IG;arden Grove Unified School District Orange Project Name: Northcutt ES • ModernIzation (Northcutt-Mod\

Pro ect Warrant Re rt SAB 184a

I Payee Warrant Number
Fund Object Site Planning COnstruction Testing Inspection Fum' & Equip' Description I Purpose lDate C"", Cod. (A) (B) (C) (0) (E) (F)

04/27110 Y'OEEN & ASSOCIATES 7200255432 01 6210 19.950.00 Architacl Pay request 1

05J27/10 Y'DEEN & ASSOCIATES 7200256544 01 6210 16.648.94 Arctlilect Pay request 2

07106/10 Y'DEEN 8. ASSOCIATES 7200257692 01 6210 45,867.92 Architect Pay request 3

09/21/10 Y'DEEN & ASSOCIATES 7200259220 01 6210 6.568.15 Architect Pay request 4

10107/10 Y'DEEN & ASSOCIATES 7200259567 01 6210 3,284.08 Architect Pay requestS

12f21/10 Y'OEEN & ASSOCIATES 7200261381 22 6210 3,284.08 Architect Pay reQuest 6

06/16/11 Y'DEEN & ASSOCIATES 7200266738 01 6210 60.00 Reimb. Exp K.Bennatl- Mar.

OS/24/12 Y'DEEN & ASSOCIATES 7200275102 22 6210 2,625.00 Reimb.exp Cumming

06(30112 MARK J. PAONE, AlAfMJP ARCHITECT LIABILITY 12 22 6210 2,962.30 Professional Services, June 2012 LB12

06(30{12 Y'DEEN & ASSOCIATES LIABILITY 12 01 6210 U64.49 Reimb. Innovative lB12

07101(12 MARK J. PAONE, AJNMJP ARCHITECT LIABILITY REVER 22 6210 (2.962.30 Reverse liability

07101/12 Y'DEEN & ASSOCIATES 12 LIABILITY 01 6210 (1,764.49 CancelLB12, no ck issued

08123/12 MARK J. PAONE. AIAfMJP ARCHITECT 7200277145 22 6210 2.962.30 Engineering Services LB12

01106113 MARK J. PAONE, AlNMJP ARCHITECT 7200260140 22 6210 32,876.09 Architectural Services July/AuglSepl2012

01/10/13 MARKJ, PAONE. AlAfMJPARCHITECT 7200280255 22 6210 11,090.50 Construction Admin SVC$ JulylAug 2012

06/18/13 LA DESIGN GROUP 7200284918 22 6210 430.10 Prof, Svc for Apri12013, 5% Complete

06(30113 LA DESIGN GROUP 7200285840 22 6210 2.150.50 Prof. SIIC for June 2013. 30% Complete

06l30{13 LA DESIGN GROUP 7200286674 22 6210 3,440.80 Prof. Svc for July 2013, 70% complete

10129/13 LA DESIGN GROUP 7200286187 22 6210 2.580.60 Prof. Svc for Aug 2013100% complete

12105113 LA DESIGN GROUP 7200269296 22 6210 10.575.00 Prof svc, Aug 2013, Addenda, Bid & OSA approval 50%

01127114 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 160.72 EXFR frl MSTR PROG legacylno~rtified DSA project closeout In
017494 RE: CK# 7200287830 10f17113

01127/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 21.12 EXFR frl MSTR PROG legacylnon-certiflcd DSA project closeout In
017568 RE: CK# 720026951512112113

01(30114 LA DESIGN GROUP 7200290872 22 6210 587.50 ProfSllC, Oct.Occ 2013 Addenda, Bid & DSA appaval95%

08117/10 DIVISION of STATE ARCHITECTS 7200258476 22 6220 14,240.17 Pay ReQuest Plan Review Fees

05/19/11 DMSION of STATE ARCHITECTS 7200265697 22 6220 1,928.95 Pay rlXluest 2 Plan review fees

10110/13 DIVISION of STATE ARCHITECTS 7200287621 22 6220 2,880.00 PlanlFietd Review Fees for 12 Portables

08111'f1 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1.124.02 Pay feqlJesl Review of Plans & Specs

03129/11 AMERICAN REPROGRAPHICS CO 7200263999 22 6240 25.47 Reprographics WO#F13631 12

05105111 AMERICAN REPROGRAPHICS CO 7200265202 22 6240 26124 Reprographics WO#F1363632

05119111 AMERICAN REPROGRAPHICS CO 7200265690 22 6240 20.56 Reprographics WO#F1388496

07105111 AMERICAN REPROGRAPHICS CO 7200267111 22 6240 124.07 Reprographics WO#1363620 1LB1

07105111 FEDERAl EXPRESS 7200267116 " 6240 159.39 Ship Plans & Specs 10OPSC 00 May 12 1lB1

03120/12 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 9.56 Reprographics WO#F1530047

06119112 AMERICAN REPROGRAPHICS CO 7200275910 22 6240 918.01 Reprographlc WO#F1552 185

06126/12 PRINT SHOPfCOPIER CHRG J12T6281 22 6240 26.93 Printing

07106/12 SIGNS & lUCITE PRODUCTS, INC. 7200276153 22 6240 700.38 Measure A sign, Installation with 2 posts 2LB1

03126113 MILLER RESORT, LLC. 7200282391 22 6240 70.00 ModlFac School liaison Svc Feb 2013

05102113 MILLER RESORT, llC. 7200283382 22 6240 140.00 ModlFac School Uaison SIIC Mar 2013

05130113 AMERICAN REPROGRAPHICS CO 7200284202 22 6240 70.59 Reprographic Svcs WO# Ff 730009

06'30/13 AMERICAN REPROGRAPHICS CO LIABILITY 13 22 6240 134.95 Repro9raphic SIIC LB13

06'30}13 PCM3, INC. J13U729f 22 6240 5,130.00 EXFR frl MSTR PROG Ass! Construct Mgr ApriVMay2013lnV#
GGUSD-JT-oSo13 RE: CK# 7200285117 6127/13

06'30/13 PCM3, INC. J13W63OW 22 6240 2,334.37 EXFR frl MSTR PROG ProjlConstr Mgmi SIIC Mar 2013 InV# GGUS
DB-OJ.13 RE: CK# 72002831214125113

06130lf3 WESTGROUP DESIGNS, INC. Jf3U7291 22 6240 2,576.22 EXFR fr{ MSTR PROG Proj Mgmt Svc May 20131nll# 13504-05 RE:
CK# 7200285f 19 61271f3

06130113 PCM3.INC. J13U7291 22 6240 3,585.73 EXFR frl MSTR PROG Pm}fConstr MgmtSvc June 20131oV#
GGUSD-JH.Q6-13 RE: CK# 7200285657 7/16{13 '

07101/13 AMERICAN REPROGRAPHICS CO 13 LIABILITY 22 6240 (134.95 REVERSE lIABILITY 13

08127/13 AMERICAN REPROGRAPHICS CO 7200286591 22 6240 134.95 Reprographic Services LB13

09130113 CITY OF FOUNTAIN VALLEY ReF CK 51418 22 6140 225.00 fire AceessIHydrant Survey lee

11101/13 CITY OF FOUNTAIN VALLEY RCf CK 51488 22 6240 190.00 Flow rest permillee

12118113 MIllER RESORT, LLC J14UC181 22 6240 339.09 EXFR frl MSTR PROG Schl Comm Uaison SIIC Inv# 2013-{l341 RE: CK#
72002871109124113

08114112 M. WILSON CONSTRUCTION 7200276903 11 6250 119,524.25 Pay App. #1 period to liI3W12

00123112 M. WILSON CONSTRUCTION 7200277144 11 6150 536.300.65 Pay App. #2 period 1061tJ3112

12/04112 M. WILSON CONSTRUCTION 7200279266 22 6250 93.811.45 Pay App. #3 period to 8131112

0211>5113 M. WILSON CONSTRUCTION 7200280978 11 6250 61.053.65 Pay app #4 period 109130/12

C Colbi Toctoroologies. Inc. PrinlDd, "'24121l14



EXPENDITURE WORKSHEET
De1(1iled lisUng of Project Expel'Hlitures (SAB 184a)
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ISchOOI District Icounty: 1 Project Number: 51166522-o0.()31 Report Number: -
Garden Grove Unified School District Orange Project Name: Northcutt ES. Modernization fNorthcutt-Modl

Pro ct Warrant Re SAB 184a)

I Date .'yea Warrant Number Fund Object Site Planning Construction Testing InspecUon Fum' & EQuip' Description! Purpose
-

Cod. Cod, (A) (6) (C) (°1 (E) (F)

02105113 M. WILSON CONSTRUCTION 720026097B 22 6250 42.667,90 Pay app #5 Reltmtion, period 101111/12

06111113 PAUL C. MIllER CONSTRUCTION CO., INC. 7200284579 21 6250 7,490.75 Pay app #1 Bonds only

06130113 PAUL C. MIllER CONSTRUCTION CO., INC. LIABILITY 13 21 6250 25.673.00 Pay app #2, 611-6J30f13LB13

07101/13 PAUL C. MIllER CONSTRUCTION CO., INC. 13 LIABILITY 21 6250 (25.673.00) REVERSE lIABILITY 13

08108113 PAUL C. MILLER CONSTRUCTION CO., INC. 7200286213 21 6250 24,014.81 Pay app #2, 611-6130113LB13

08/13113 PAUL C. MILLER CONSTRUCnON CO" INC, 7200286253 " 6250 139,289.17 Pay app #3, 7/1-7131113

10124/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200288071 " 6250 39,903.57 Pay aw #4, 811-8131/13

01128114 PAUL C. MILLER CONSTRUCTION CO., INC. 7200290757 21 6250 11,089,38 Payapp#5 FINAL 11130f13

O-W3J14 GOLDEN BEAR CONSTRUCTION 7200292890 22 6250 30.427.20 Pay app #1 period to 2128114Bond & Ins only

06l3OI12 DAVlO LARKIN LIABILITY 12 21 6255 455.00 EXFR frl MSTRPROG: Proj. Mgt SvcJune 12LB12

07101112 DAVID LARKIN 12 LlABILITY " 6255 (455,00) REVERSE lIABILITY 12 PO#F72X0426

11130/12 DAVID lARKIN J13Vw'B302 21 6255 455.00 EXFRfrfM5TR PROG Proj. Pv'qlSvc l812, In'l#062912 RE: CK#
72002769!l28/14112

12/09/13 PeW, INC J14UC091 22 6255 1,795.46 EXFR frl MSTR PROG ProjlConslr Mgml Svc July 2013 InV# GGUSQ-JH.(I7
13 RE: CK# 720028&499 8122113

12109113 PeMS, INC. J14UC091 22 6255 3,960,00 EXFR frl MSTR PROG Assl Construct Mgr July 20131n'l# GGUSD-JT .(17-
13 RE: CK# 7200286499 8122/13

01127/14 PCMJ, INC. J14U1274 22 6255 4,143-16 EXFR frl M8TR PROG Asst Construct Mgr Oct 20131n'o'#GGUSD-JT-10-13
RE: CK# 7200288988 11122113

01127/14 PCM3.INC, J14U1274 22 6255 4,143.15 EXFR frl MSTR PROG Asst Construct Mgr Oct 2013 InV# GGUSD-JT-10-13
RE: CK# 720028898811122113

08102112 BAVeO 7200276706 21 626' 2,715,30 2 Back1low Wilkins 375 3"
05114/12 CITY OF GARDEN GROVE 50459 22 6265 150,00 Rental of water meter

=12 6AVCO 7200277139 22 6265 1.357.65 1 Wilkins 375 3" Backnow device
10119J12 PHILIP mOLO WATER TRUCK SERVICE, INC, 7200278241 21 6265 240.00 Wa\ef truck 6hr@$601NO#2012-13-405190

11106112 HOMEOEPOT 7200278736 22 6265 77.48 3 boxes Wed;le Anchor
02/14{13 CITY OF GARDEN GROVE 7200281184 22 6265 72.26 Water usage 8/16112-10/10112
03131/13 CRO'i\'N FENCE SUPPLY CO 7200282177 22 6265 1.400.57 Frames, Temp Panels, footers
05123113 CITY OF GARDEN GROVE 7200284031 22 6265 107.41 Inslall & Remvt of Hydrant Meter & Usage
01/28114 AMERICAN ELECTRIC COMPANY 7200290758 " 6265 10,400.00 BalanCl! electrical loads, svc swllct1 gear

06l3OI13 DEPT OF INDUSTRIAL RELATIONS lIABILITY 13 21 6270 1.172.71 labor CompHance 611113-
06l3OI13 DEPT OF INDUSTRlAI.. RELATIONS 7200285828 21 6270 1,172.71 labor Compliance 711112-5131113
07101113 DEPT OF INDUSTRIAL RELATIONS 13 lIABILITY 21 6270 (1.172.71l REVERSE UABILITY 13
06114112 WAREHOUSE 72SF3633 22 6275 286.79 Shrinkwrnp
06/22/12 WAREHOUSE 72SF3612 22 6275 82.13 Shrink wrap for packirg
06130112 BEACH WIRE & CABLE LIABILITY 12 22 6275 72.26 Materials to inslan phones lB12
07102112 BEACH WIRE & CABLE 12 LIABILITY 21 6275 (72.26) Reverse lJabRily PO# F72R4311
07106112 P&RPAPER 7200276152 " 6275 565.69 500 JIoving Boxes 2lB1
07/13112 P&RPAP£R 720027&423 22 6275 3n.13 Storage boxes 2lB2
07/13112 STAPLES 7200276424 22 6275 329.72 102 rolls(17 pack) tape olSpenser 2t.B2
07/19/12 STAPLES 7200276526 22 6275 1.163.70 60 packs of disposable tape dispenser LB12
08102112 BEACH WIRE & CABLE 7200276707 22 6275 72.26 Materials to inslan phone lB12
09111J12 lOUIS AND COMPANY 72277376 22 6275 290.15 11 Door locks
10109/12 ORANGE WOODWORKS, INC. 7200277979 22 6275 15,160.86 Furnish & lnslall Casework
12111/12 C.E.M. LAB CORP. 7200279520 22 "'" 9,39915 Geotechnical Observation Svc
06127113 BAINBRIDGE ENVIRONMENTAL 7200285104 21 6280 3,629.00 Asbestos & lead Based Pain Survey & Report

CONSULTANTS,INC
06130113 BAINBRIDGE ENVIRONMENTAL 7200285651 21 6280 2.694,00 Inspector Moflirtoring & Cisanrance June 2013

CONSUlTANTS, INC
06l3OI13 RIVER CITY TESTING lIABIliTY 13 22 6280 548.50 Special Inspection & testing June 2013lB13

07101113 RIVER CITY TESTING 13 L1ABIUTY 22 6280 f548,SO) REVERSE LIABILITY 13
OB/27f13 RIVER CITY TESTING 7200286599 22 6280 548.50 Special Inspection & tesfing LB13
08127113 BAINBRIDGE EtNlRONMl:NTAL 7200286592 22 6280 4,593 50 Asbeslos & lead l>ased pain survey & report

CONSULTANTS, INC
09/24113 RIVER CITY TESTlNG 7200287111 22 6280 69.50 Testing & Inspection JulylAug 2013
11106112 STEPHEN PAYTE OSA INSPECTIONS INC 7200278739 22 6290 12.492.00 Class 1 IOR--D.K"1ITl91.50hr@$72

02105/13 STEPHEN PAYlE OSA INSPECTIONS tNC 72002809BO 22 6190 5.184.00 Class 1 lOR. 0, Kim
08122113 STEPHEN PAYTE DSA INSPECTIONS INC 7200286500 22 6290 1,943.00 OSA Inspection Svc-M. SChmidt July 2013



EXPENDITURE WORKSHEET
Dotailed Listing of Projed Expenditures (SAB 18403)
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ISChool District: Icounty: I Project Number. 57166522-00.031 Report Number: lGarden Grove Unified School District OranOil Project Name: Nortncutt ES • Modernlutlon (Northcutt.Mod)

Pro eel Wimant Re SAB184a

I Dale P'yeo Warrant Number
Fund Obj~ Sile Planning Construction Testing Inspection Fum' & Equip'

Description I Purpose ICod, Cod, (A) (Bj (C) (D) (E) (F)

10101113 STEPHEN PAnE OSA INSPECTIONS INC 7200287339 22 6290 2.278.00 OSA Inspection Svcs Aug. 2013

11105113 STEPHEN PAYTE OSA INSPECTIONS INC
7_

22 6290 67,00 OSA Inspection Svcs, Sept 2013

12123J13 STEPHEN PAYlE OSA INSPECTIONS INC 7200289828 22 6290 100.50 DSA lns;""ction Svc 1112{lB

1156.091.37 20932.7"
Total Project Costs:

.Totals 202384.10 22064.50 1401472.72

C Colbi T"""""k>gitl'lS. Inc



EXPENDITURE WORKSHEET
Dp-I;}iled Listing 01 Project Expendilures (SAB 184a) Page 1 of 1

[SChOOl District: County: Projecl Number: 51166522-00-031 Report Numoer: IGarden GrovQ Unified School District Orange Projec1 Name: Paine ES - Modernization /Paine-Modl
Project Warranl Report (SAB 184al

I Date Payee Warrant NumlJer
Fund Object Site Plilllning Conslruction Testing Inspection Fum' & Equip'

Description I Purpose ICoo, Cod, ,A) (8) ,C) 'D) 'E) "I
OS/27110 Y'DEEN & ASSOCIATES 7200256544 " 6210 26,786.60 Arl;hHecl P<JYrequesl1
07106110 Y"DEEN & ASSOCIATES 7200257688 01 6210 20,183.00 Architeci Pay requesl 2
07/06110 Y'DEEN & ASSOCIATES 7200257692 01 6210 55,665.55 Architect Pay request 3
08f12110 Y'DEEN & ASSOCIATES 7200256455 01 6210 12,261.72 Architect Pay request 4
09/21/10 Y'DEEN & ASSOCIATES 7200259220 01 6210 4,087.24 Archllecl Pay requesl 5
03116111 Y'DEEN & ASSOCIATES 7200263575 22 6210 3.550.90 LHA Mech. & Elect. Eng.
06116/11 KNA CONSULTING ENGINEERS, INC. 7200266735 22 6210 142.50 Consul~ng Engineer Service
06J16111 Y'DEEN & ASSOCIATES 7200266738 22 6210 17,236.93 Reilnb. Bennell & Paona
07/28111 FEDERAL EXPRESS 7200267520 22 6210 120,17 Ship Plans & Specs to OPSC Jun 24 LB11
12120111 Y'DEEN & ASSOCIATES 7200270908 22 6210 27,531.20 Reim. Marl-; J. Paone, AlA Jun-,lu12011
06130112 Y'DEEN & ASSOCIATES UABfUTY 12 22 6210 1,038.34 Reiml>. JAMA LB12
07101112 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (I,038.34) cancel LB 12, no ck issued
06l30f13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.78 EXFR frl MSTR PROG lunch sheller project initiation Inv# 017404 RE.

CK# 72002850516120113
01130114 MARKJ. PAONE, AIM.1JP ARCHITECT 7200290873 22 6210 11,375.00 addenda, bid, dsa phase Ihru Aug 2013
03113114 MARK J. PAONE, AIAfMJP ARCHITECT 1200292154 22 6210 11,157.46 Prof Svcs, lee adjustml Jan 20 t4
07/00/10 DtVISION of STATE ARCHITECTS 720025749\ 01 6220 17,308.67 Plan review fees
08102111 DIVISION of STATE ARCHtTECTS 7200267570 22 6220 1,838.34 Pay request Add'! pl<ln review lees
08/11111 CALIFORNIA DEPT. OF EDUCATION 7200287759 22 6225 1,441.55 Pay requesl, Review of Plans & Specs
03131111 AMERICAN REPROGRAPHICS CO 7200264149 22 6240 40.23 Reprographics WO#F1363144
04/26111 AMERICAN REPROGRAPHICS CO 7200264831 22 6240 77,52 Reprographics WO#F1368738
05/19/11 AMERICAN REPROGRAPHICS CO 7200265690 22 6240 65,79 Reprographics WO#F1427755
07105111 AMERICAN REPROGRAPHICS CO 7200267110 22 6240 38,77 Reprographics WO#F1427731 1LB1
07105111 AMERICAN REPROGRAPHICS CO 7200267113 22 6240 338.70 Reprographics WO#F1427738 1LB1
08109111 AMERICAN REPROGRAPHICS CO 7200267667 22 6240 305.54 Reprographics WO#1388464 L811
02/28112 AMERICAN REPROGRAPHICS CO 7200272398 22 6240 1.24 Reprographics WO# F1456893
03115/12 AMERICAN REPROGRAPHICS CO 7200273044 22 6240 10,80 Reprographics WO#F1457083
05130/13 AMERtCAN REPROGRAPHICS CO 7200284202 22 6240 162.29 Roprographic Svcs won F1730010
06/30113 AMERICAN REPROGRAPHICS CO 7200285788 22 6240 66.30 Reprographic Services
04103114 PAUL C. MILLER CONSTRUCTION CO .• INC 7200292898 23 6250 52,150.50 Pay app #1, 211-2128114 BONO ONLY

01128/14 CUMMING J14W1283 22 6255 7,069,09 EXFR Irl MSTR PROG Senior Proj Mgr-Fred Bravo Oct 2013 InV#
30794 RE: CK# 720028980912123113

08129113 BAINBRIDGE ENVIRONMENTAL 7200286653 21 6280 5,396.50 Asbestos & Lead based pain survy & repr1
CONSULTANTS, INC

Total Project Costs:
Tolals 212,466.79 59,211:1.59 5,396.50 277,062.88

~ Colbl Techoologies, Inc. Printed: "2,412014



EXPENDITURE WORKSHEET
Detailed Usting ri Prq"acl ExpendMes (Sf'B 1848) Page 1 ol2

Sd100I D:stnd: ICounty Prqect Nurrber: 57/66522-00-034 Report Number: -
Garden Greve Unified SChool District Ornnoo Projec1Name Parkvlcw ES - Modernization IParkview-Mod)

'ect Warrant Report SAB 1848)

Date P,,,.. Wamlnl Number F"'" Object Site Planning Constn..dion Testing Inspection Fum' & Equip' Description' PlSPOse
Code Code (A) (SI (e) IDI (EI IFI

01f26f10 YDeEN & ASSOCIATES 7200252922 01 6210 20,883,00 Architect Pay request 1

03123110 YDEEN & ASSOCIATES 7200254343 01 6210 24,799.00 Architecl Pay reqJ9St 2

04127110 YDEEN & ASSOCIATES 7200255431 01 6210 24,276.00 Architecl Pay requesl3
07100110 YDEEN & ASSOCIATES 7200257689 01 6210 41,076.43 Atd'Iited Pay request 4
1007(10 YDEEN & ASSOCIATES 7200259<i65 01 6210 21,038,10 Architect Pay req.tesl 5
110010 V'DEEN & ASSOCIATES 7200260770 01 6210 5,259.52 Architect Pay req.JeSl6
12/21110 YDEEN & ASSOCIATES 7200261383 22 6210 5,259.53 Architect Pay request 7
03116111 YOEEN & ASSOCIATES 7200263574 22 6210 5,259.53 AJ-c.:hiIectPay req.JeSt8
04(14111 KNA CONSUL lING ENGINEERS, INC 7200264550 22 6210 742.50 Consulting Engineer Service
04119111 YDEEN & ASSOCIATES 7200264629 22 6210 3,15571 Ardlited Pay request 9
05103111 KNA CONSULTING ENGlNEERS, INC 7200265075 22 6210 49500 Consulting Engineer Service
0SI26I11 YDEEN & ASSOCIATES 7200266008 22 6210 7,363.33 Archi:lad Pay request 10
O5I2€J11 KNA CONSULTING ENGINEERS, INC 7200266008 22 6210 1,450.00 Coosutting Engineer Service
00/14111 KNA CONSULTING ENGINEERS, INC. 7200266S49 22 6210 247.50 Consulting Engineer service
07128111 FEDERAL EXPRESS 7200267520 22 6210 128.17 Ship Plans & Specs to OPSC on Jun 9 LB11
05115112 YDEEN & ASSOCIATES 7200274708 22 6210 460.06 Pro Repro, Plan Review-Submittal
05124112 YDEEN & ASSOCIATES 7200275103 22 6210 1,938.75 Reimb. Currming
06130113 w..C ARCHITECT, INC LIABILITY 13 22 6210 6,090 00 Prof Svcs 6/1-6130113 LB13
07101113 V\I1..CARCHITECT, INC 13 LIABILITY 22 6210 (6,OOlOO) REVERSE LlABlLrTY 13
08lO6I13 V'l'LCARCHITECT, INC 7200286162 22 6210 6,090,00 Prof Svcs 611-61'30113 LB13
09126113 VvlC ARCHITECT, INC. 7200287227 22 6210 18,270.00 Prof Svc Ihru 7131/13

11/19113 WLC ARCHITECT, INC. 7200288608 22 6210 6,090.00 Prof. Svc &'1-8131113
12123113 V\I1..CARCHITECT, INC. 7200299631 22 6210 6,092.72 Prof. Svc 911.9i3CV13

07f22110 DMS\ON of STATE ARCHITECTS 7200258115 01 6220 21,179.07 Pay Request Pl;n Review Fees
C6'21111 DIVISION of STATE ARCHITECTS 7200266!101 22 6220 6,059.48 Pay request Plan Review Fees
10110113 DIVISION of STATE ARCHITECTS 7200287623 22 6220 1,000.00 P1a-l1FieldReview Fees for 5 Portables
08111/11 CALIFORNIA DEPT. OF EDUCATION 720Cf267759 22 6225 1,962.57 Pay Request, Review of Plans & Specs
07f26,111 PMERICAN REPROGRAPHICS CO 7200267453 22 6240 306 56 Reprographics Vv'Q#F1388450 - LB11
02/28112 AMERICAN REPROGRAPHICS CO 7200272399 22 6240 1.24 Reprographics WO# F1456873
03115112 AMERICAN REPROGRAPHICS CO 7200273044 22 6240 9.56 Reprographics'M)#.f1457OB1
05l3Q'13 AMERICAN REPROGRAPHICS CO 7200284202 22 6240 17361 Reprogral11ic Svcs WO# F1730011
06130113 AMERICAN REPROGRAPHICS CO 7200285791 22 6240 49,46 Reprographic services
12118113 MILLER RESORT. LLC. Jl4UC161 22 6240 601.26 EXFR frl MSTR PROG SchI Comm LlalSCWlSvc lrrv# 2013-0353 RE:

CK# 72002
02112114 NEFF CONSTRUCTION, INC. 7200291208 23 6250 45,625.50 Payapp#1,1211-12131/13BONDONLY
01f28114 CUMrVnNG J14W1283 22 6255 7,009.09 EXFR frl MSTR PROG senior Proj Mgr-Fred Bravo Oct 2013 lnv#

30794 RE: CK#7200289800 12123113

09/29111 PLUMBING & INDUSTRIAL SUPPLY 7200268715 22 .6265 38.91 Pay,request, parts, customer#914
11Jr'O.1111 FERGUSON ENTERPRISES INC 7200268790 22 6265 123.49 Pay reQ,JeSt,parts order #47536M
10104111 SflAARDANSUPPLY CO..QRANGE COAST 7200268791 22 6265 7,66374 Pay request, parts, Cust order #47534M

PIPE I10111/11 SMARDAN SUPPLY CO-ORANGE COAST 72SXt268975 22 6265 322.29 Pay r~t, pa:1s,Cust order #47f137.M
PIPE

10/11111 HOME DEPOT 7200268973 22 6265 103.07 Pay request, caulk. drill bit
10111111 IRVINE PIPE & SUPPLY 7200268974 22 6265 573,18 Pay request, misc. parts
11/17111 HOME DEPOT 721XJ270167 22 6265 224,86 Pay req.JeSt,mise pals
12113111 SflAAROANSUPPLY CO-ORANGE COAST 7200270091 22 6265 62Q.67 Pay requesl'parts, Order #47739-M

PIPE
12120111 GLEN PRODUCTS INC 7200270905 22 626' 1,269.64 Pay request,Grab bars
0:>20112 SMARDNIl SUPPLY CO-ORANGE COAST 7200273131 22 6265 867.28 Pay request, Parts

PIPE
00/19112 SMAROAN SUPPlY CO..QRANGE COAST 7200275918 22 6265 246,04 45 ABCP Strai!tll stop

PIPE
11/19113 STATEWIDETRAFFICSAFETY& SIGNS 7200288806 22 626' 375,84 ConcreteCar stops& Rebar stop pins
12/18113 CROWNFENCESUPPLYCO J14UC181 22 6265 4,&44.23 EXFR If1MSTRPROGsecuritylencing supplies Inv# 0006506RE: CK#

720028894911121/13
02127114 SOUTHERNCALIFORNIAEDISON 7200291679 22 626' 1.594.08 Meier & Service ChanQe-paneluP\lrade
11/13/13 COUNTRYCITY TOWING J14UB131 22 6276 525.00 EXFRIr/ MSTRPROGTow storagecontainer fr Enders to Patkvw InV#

90490 RE:CK# 720028827410131/13
03120114 SOUTHCOASTLOGISTICS 7200292392 22 6276 1.127.52 720MOIrillQboxes& labels

C Colb; Technologies, Inc Printed: 4124/2014



EXPENDITURE WORKSHEET
Detailed Listing of Project Expcr.dilures (SAB 184a)

Page 2 o! 2

I~1 District: Cony Project. Number: 57/66522-00-034 Report Number. lGarden Grove Unified School District Or.m~ ~ecl.Name: Parfwiew ES - Modernization IPar1cview-Mod)

Project Warrant Re rt SAB 184a

I Date p","", -'"'''"''''''
F<rd Obi'" Site Planning Construclicn Testing Inspection Fum' & Equip' Description I Purpose ICod, e",", (A) (8) (C) (D) (E) (F)

08129113 CARDINAl ENVIRONMENTAL CONSULTANTS 7200286557 21 6280 4,500.00 Hazard'ou& Malerial Specification June 2013

. Talai Project Costs:
Tolals 231 779.64 13414,63 4 500.00 309694.27

C Colbi Technol<JglflS. Inc



EXPENDITURE WORKSHEET
Detailed Listing of Project Expenditures (SAB 184a) Page1of1

ISchool uistrid- I""""'. Prqed Number 57/66522..QO..{)68 Report ~l.J'l1ber; IGarden Grove Unified School Districl Orange Proiect Name" Patton ES - Modernization (Patton-Mod)

Pr "eel Warrant Report (SAB 1844

I p- Warrant Number F"" Objed Sile Plamirlg Construction Testing Inspection Fun' & Eqlip'
Description I Purpose IDal, Cod, Cod, (A) (8) (0) (D) (E) (F)

07100110 YOEEN & ASSOCIATES 7200257688 0' 6210 33,471.00 Architect Pay req.Jest 1

07/06110 YDEEN & ASSOCIATES 721X7257692 0' 6210 55,15342 Ardlilecl Pay request 2

070010 YDEEN & ASSOCIATES 7200257692 0' 6210 99,9:>3 92 Afchitect Pay request 3

09J21/10 YDEEN & ASSOCIATES 7200259221 01 6210 15,015.53 Architect Pay requasl4

1007/10 YOEEN & ASSOCIATES 72002S9ffi7 D1 6210 7.EJJ7.76 Nchi:tect Pay reqJeSt 5

12121110 YDEEN & ASSOCIATES 7200261382 22 6210 7,':JJ7.77 fVchilect Pay request 6

03116111 YDEEN & ASSOCIATES 7200263S75 22 6210 6,451.86 lHA Mech & Elect Eng

06116111 YOeEN & ASSOCIATES 7200266739 22 6210 16,391.29 Ramb. Exp_ Bennett & PSW::; Maf/l>.pr

07105111 KNA CONSULTING ENGINEERS, INC 7200267118 22 6210 82.50 Consu~ing Engineer Service 1LB1

07113111 KNA CONSUL TlNG ENGINEERS, INC. 7200267309 22 6210 1,160.00 Consulting Ergineer Service 1LB2
12flO111 YDEEN & ASSOCIATES 7200270911 22 62'0 52,55590 Rem. PS\r\'C Group Jun-5ept 201 1

02ID2!12 CUMMING 7200271839 22 6210 1,829,50 Pay request October 2011

02128112 KNA CONSULTING ENGINEERS, INC. 7200272705 22 6210 1,815.00 DSA Liaison Services

06130/'2 YDEEN & ASSOCIATES LIABILIlY 12 22 6210 17,460,29 Reirrb, JAMA, DCGA. Pswc LB12
07101112 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (17,460.29) CElI'lOOLB12, neckissued
09l2OI'2 CUMMING 7200277615 22 6210 157.00 Professional Svc, 1111-110011
08f.27J13 NTD kchitceture 7200286500 22 6210 3,375,00 Prof Svcs thrU 7131/13
09126113 NTO ArcMccl.ure 7200287222 22 6210 20,250,00 Prof SvcthN 8131f13
1(){29/13 NTD Ard1ited.ure 7200288191 22 6210 3,375,00 Prof Svc ttru 90013

12/23113 NTD Archilecll..re 7200289822 22 6210 20,936,60 Prof Svc IITv 110013
07122J10 DIVISION of STATE ARCHITECTS 7200258112 01 6220 28,601.83 Pay Request Plan Review Fees
08f11111 CALIFORNIA DEPT. OF EDUCATlON 7200267759 22 6225 2,961.78 Payrequcst, Reviewof Plans & Specs
03131111 AMERICAN REPROGRAPHICS CO 7200264148 22 6246 47.71 Reprographics WO#f136G571
06130/11 AMERICAN REPROGRAPHICS CO 720026&69 22 6246 358.34 Reprographics Vv'O#F1445490
11101111 FEDERAL EXPRESS 7200269611 22 6246 115.30 Plans & Specs to OPSC, 9112111
06130/13 AMERICAN REPROGRAPHICS CO 7200284202 22 6246 42860 R~raphic Svcs WO# F1729922
C6I3Ql13 AMERICAN REPROGRAPHICS CO 7200265789 22 6246 4675 Reprographic Services
06130/13 PCMJ, INC. J13'v\63OW 22 6240 7,380.00 EXFR frl MSTR PROG PrqlConstr MgTIt Svc Inv# GGUSD-JR.Q5..13

RE: CK# 72002851076127113
06130/'3 VVESTGROUP DESIGNS, INC. J13U7291 22 6240 2,57622 EXFR frfMSTR PROG Proj Mgmt Svc May 20131nV# 13504-05 RE:

CK# 7200265119 6127113
06130/'3 PCM3,INC J13U7291 22 6240 3,585.73 EXFR frl MSlR PROG Proj/Constr Mgnt Svc JlI1e 20131nv#

GGUSD-JH-C6-13 RE: CK# 7200285657 7116/13
02127114 PAUL C. MILLER CONSTRUCTlON CO., INC. 7200291676 22 6250 75,529.80 Payapp#1, 1f1-1131/14 BOND ONLY

12109113 PCM3,INC. J14UC091 22 6255 6,019.46 EXFR frl MSTR PROG PrqlCOl1str Mgmt Svc July 20131nv# GGUSD-
JR-D7-13 RE: CK# 72002864998122113

0112&'14 PCM3,INC. J14Wt282 22 6255 6,27692 EXFR frl MSTR PROG ProjlConstr Mgml Svc Oct 20131nv# GGUSD-
'JR-10-13 RE: CK#72OO28898811122f13

11113113 EVVLES MATERIALS J14UB131 21 6265 260.00 EXFR frf MSTR PROG boblail dump lnv# 207231 RE: CK#
720028621581&13

06130112 BEACH \I\IIRE & CABLE LIABILIlY 12 22 £275 72,26 Materials 10 install phones LB12
07101112 BEACH 'MRE & CABLE 12 LlABlLIlY 22 6275 (72.26) Reverse liabillity PQ# F72R4312
06lO2I12 BEACH 'MRE & CABLE 7200276707 22 6275 n.213 Materials to l1Slan phones LB12
O9f11f12 LOUIS AND COMPANY 7200277376 22 6275 28,80 9 Elbow Catches
CJ9(11112 LOUIS AND COMPI>.NY 7200277376 22 6275 20860 9 Door Locks
09111112 CARDENAS CUSTQfIrlIZED CABINETS 7200277375 22 6275 12,930,00 8 Classroom Mobile storate (tall & low) cabinets
03,120114 SOUTH COAST LOGISTICS 7200292392 22 6276 1,127.52 7'2!JMovirg boxes & labels
05l3OI13 CARDINAL ENVIRONMENTAl LIABILITY 13 21 6260 4,500.00 Hazat"d:lus Material SpecifICation June 2013 LB13

CONSULTANTS
07101113 CARDINAl ENVIRONMENTAL 13 LIABILITY 2' 6260 (4,500 00) REVERSE LIABILITY 13

CONSULTANTS
08121/13 CARDINAL EtMRONMENTAl nD0200300 21 6280 4,500.00 Hazardous Material Speclication Jl.fi! 2013 LB13

CONSULTANTS
Total Project Costs'

Totals 395,041.31 102,453.36 4,500.00 501,994.67

C Colbi Technologies, Inc. Printed: 4/24/2014



EXPENDITURE WORKSHEET
oe:ailed listing d project ExpenditureS (SAB 184a) Page 1 of 3

ISChooIDiSlflCt: IC~"" I ~roject Number 57f6652Z-DO..()70 I Report NulTtler. IGarden Grove Unified Sct1oo1 District Oranqe Project Name: Peters ES - Modemization jPeters-Mod)

Pro"ectWamml Report (SAB 184a)

I WOOart. Nurrber
F"oo Object Site Planning ConslllJC!.ion Testing Inspection Fum' & Equip'

Description I Purpose I0"', p,,..,
CoOO Cod, (A) (8) (e) (0) (E) (F)

041C6110 Y'DEEN & ASSOCIATES 7200254731 01 6210 22,925.00 Architect Pay request 1

07/06110 'fDEEN & ASSOCIATES 7200257688 01 6210 68,68540 Arctlitect Pay req.Jest 2

07f06i10 YDEEN & ASSOCIATES 7200257689 01 6210 126,764.70 Archtted Pay requesl3

09121110 YOEEN & ASSOCIATES 7200259218 01 6210 8,6%.35 ArcMed Pay request 4

1007/10 Y'DEEN & ASSOCIATES 7200259564 01 6210 17,392.71 Arcllilcct Pay request 5

12/21110 'fDEEN & ASSOCIATES 7200261380 22 6210 8,696 35 Architect Pay reqJeSl6

06107/11 KNA CONSULTING ENGINEERS, INC 7200266326 22 6210 1,800 00 StructLral Engineer Service

C6116111 Y'DEEN & ASSOCIATES 7200266737 22 6210 851.89 Reimb. Janet Suen

08lO2I11 KNA CONSlA. TING ENGINEERS, INC. 72f:1J267572 22 6210 33000 Consulting Engineer Service DSA Uaison Svc
12108111 YDEEN & ASSOCIATES 7200270599 22 6210 505.00 Reimb, Exp. M. Viscelto Travel to DSA

02102112 CUMMING 72<X1271839 22 6210 1,940.00 Pay request October 2011

03100/12 KNA CONSULTING ENGINEERS, INC 7200272704 22 6210 3,087_50 DSA Uaison Services
00l3OI12 YDEEN& ASSOCIATES LIABILITY 12 22 6210 3,497.92 Ramb, JAMA LB12
00l3OI12 YDEEN 8. ASSOCIATES LIABILITY 12 22 6210 10,348.18 Reimb.lnnovallve LB12
07101112 YDEEN 8. ASSOCIATES 12 LIABILITY 22 6210 (10,348 78) Cancel LB12, 00 ell issued

07101112 YDEEN & ASSOCIATES 12 LIABILITY 22 6210 (3,497.92) Cancel LB12, no ell issued
00/27113 MARK J, PAONE, ALAIMJP ARCHfTECT 7200285100 21 6210 13,042.33 Archilectural Svcs 511-5131113
0013(1113 I'v\ARK J, PAONE, AlAlfv\Jp ARCHITECT LIABILITY 13 21 6210 23,009.02 Prof. Svcs 611-6130113 LB13

00l3OI13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 1,452,41 EXFR frl MSTR PROG permanenVlnterim reloe: c1assrms InV# 017388
RE: CK# 7200284916 6/18/

07/01/13 MARK J. PAONE, AIAIMJP ARCHITECT 13 LIABILITY 21 6210 (23,OO9,O2) REVERSE LIABILITY 13
08113/13 MARKJ, PAONE, ALAIMJPARCHfTECT 7200286251 21 6210 22,814,02 Prof. Svcs 611-6130113 LB13

09I17f13 MARK J, PAONE, A!AII'YIJP ARCHITECT 7200286960 21 6210 14,853.36 Prof. Svcs. July 2013
11105113 MARK J. PAONE, AtNMJP ARCHITECT 7200288395 21 6210 17,862.24 Prof. Svcs, Augusl2013
11/13.'13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 66500 EXFRfrl MSTR PROG construclJon svc J~y 20131nv#13526RE'

CK# 72002866618129/13
11121113 MARK J. PAONE, AIAlMJP ARCHITECT 7200288944 21 6210 20,686.00 Prof Svc-Addt'l svc, redesign reslrm
11122113 MARK J. PAONE, AJNMJp ARCHITECT 7200288974 21 6210 5,864.93 Pro!. Svcs, Sept 2013
12123113 MARK J, PAONE, AINMJP ARCHITECT 7200289800 21 6210 11,09942 Prof Svcs OctINov 2013
OOJ13/14 MARKJ.PAONE, AINMJPARCHITECT 7200292150 21 6210 8,730.53 Prof Svcs, Dec 2013 & Jan 2014
08106110 DIVISION of STATE ARCHITECTS 7200258348 01 6220 32,526.05 Pay Request Plan Review Fees
0711£l113 DIVISION of STATE ARCHITECTS 7200285638 22 6220 1,000.00 Plan /Field Review Fees fO!"relocatable bldgs
03131114 DMSION of STATE ARCHITECTS RCFCK#51702 22 6220 780.00 Plan Review Fees for llElCh shelter
08111111 CAliFORNIA DEPT OF EDUCATION 720026IT59 22 6225 3,490 05 Pay request, Review of Plarrs & Spocs
03129111 AMERICAN REPROGRAPHICS CO 7200263999 22 6240 4350 Reprographics VV0#01363113
07126'11 AMERICAN REPROGRAPHICS CO 7200267453 22 6240 53.61 Reprographics INO#F1447738 - LB 11
09122111 AMERICAN REPROGRAPHICS CO 7200268540 22 6240 425.27 Reprographic Service VVO#F5482611
11101111 FEDERAL EXPRESS 7200269611 22 6240 115.30 . Plans & Specs toOPSC, 9/12111

12101/11 FEDERAL EXPRESS 7200270401 22 6240 33.83 15 da-I Review Letter to DSA. 1G'13111
01/19112 AI\IlERICAN REPROGRAPHICS CO 7200271410 22 6240 20.91 ReprograpNc WO#F1493055
03l2OI12 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 11.36 Reprographics v.JO#F15;IDJ39
10123112 AMERICAN REPROGRAPHICS CO 7200278356 22 6240 11247 Reprographics \NO #F1658823
01103113 AtvlERICAN REPROGRAPHICS CO 7200280027 22 6240 170,11 Reprographics V\O#F1639951
03105/13 AMERICAN REPROGRAPHICS CO 7200281674 22 6240 1,650,74 Reprographics
00l3OI13 AMERICAN REPROGRAPHICS CO 7200285788 22 6240 75.47 Reprogaptic Services
00l3OI13 MILLER RESORT, LlC. J13U7291 22 6240 198,55 EXFR frl MSTR PROG Schl Comm Liaison Svc Inv# 2013-0290 RE:

CK# 7200285114 6/27113
06l3OI13 CONSTRUCTION PlANNING AND J13W33OW 22 6240 6,838.54 EXFR fr/MSTR PROG ProjlConstr Mgmt Svc May 2013lnv# 13-5-

MANAGEMENT, LLC 0Cl03 RE: CK# 72002851056127f13

00l3OI13 PCM3.1NC J13U7291 22 6240 3,585.73 EXFR frl MSTR PROG ProjlGonstr Mgmt Svc June 20131nv#
GGUSD-JH--OO-13 RE: CK# 7200285657 7116113

06130/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.21 EXFR fr/MSTR PROG Pro] Mgml Svc May 20131nV# 13504-05 RE: CK#
72002851196/27113

12118/13 MILLER RESORT, LLC, J14UC181 22 6240 160.00 EXFR Ir/ MSTR PROG Seh! Comm Liaison Sve InV# 2013-0341 RE: CK#
7200287110 9/24/13

06/18113 NEFF CONSTRUCTION, INC 7200284920 22 6250 28,880.00 Pay App#1, 4/1-4125/13 BOND ONLY
06127/13 NEFF CONSTRUCTION, INC. 7200285115 22 6250 118,081,43 Pay Aw #2, 4/1-4/30113
06130113 NEFF CONSTRUCTION, INC. 7200285452 22 6150 70,064.87 Pay App #3, 5/1-5131113
06130113 NEFF CONSTRUCTION, INC. LIABILITY 13 22 6250 596,878.91 Pay App #4, 611-6130113 LB13
07/01/13 NEFF CONSTRUCTION, INC. 1JUABIUTY 22 6250 (596.878.91) REVERSE LIABILITY 13

C Colbl Technologies. Inc Plmled: 412~1201~



EXPENDITURE WORKSHEET
Detailed Usling or PrOject Expenditures (SAB 184a)

SChool District:
Garden Grove Unified School District Oran e

Prqaet NlAllber: 57/66522-00-070
Prqect Name Peters ES - Modemizatlon Peters-Mod)

Report Numl:xw

Page 2 of3

Pro"ect Warrant Rc rt (SAB 184a)

I Date Payee Warrant Number F""" O~ect Site Planning Conslruction Testing Inspection Fum' & Equip' Description I Purpose ICod. coo. (A) (6) (C) (D) (E) (F)

08113113 NEFF CONSTRUCTION, INC. 7200286257 11 6250 556,183.64 Pay App #4, 611-61JOf13LB13

08J29/13 NEFF CONSTRUCTION, INC. 7200286662 11 6250 728,000.27 Pay Apo #5, 7/1-7/31113
lOJD8nJ NEFF CONSTRUCTION, INC. 7200287528 11 6150 875.625.57 PavApp 1t6, 8Jl-8lJl/13
11/21/13 NEFF CONSTRUCTION, INC. 7200288959 11 6150 287.297.44 Pay APD #7, 9/1-9130113
12105/13 NEFF CONSTRUCTlON,INC 7200289297 11 6250 310,630.65 Pay app #8, 64%, 1011-10131/13
12123/13 NEFF CONSTRUCTION, INC. 7200289819 11 6250 233.545.55 Pay app #9, 69(80 Clen'lrk, 1111-11130/13
02121/14 NEFF CONSTRUCTION, INC. 7200291457 11 6250 236,333.77 Payapp#10, 74(85qen'I)%, 12/1-12131113
03J06114 NEFF CONSTRUCTION, INC, 7200291679 22 6250 191,590,53 Payapp#11,78%,1/1-1131114
04108114 NEFF CONSTRUCTION, INC. 7200293021 22 6250 145.773.22 Pay aoo #12, 211-2129114
05102/13 NETWORK INTEGRATION CO PARTNERS INC 7200283383 22 6251 3,593.43 EXFR frl OBJ6265 6/30113 24 Port VOIP Phone system

(NICPARTNERS)
12123113 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 87,302.85 E.Rate eli9ible. EQuipmenls

(NICPARTNERSI
01130114 NETWORK INTEGRATION CO PARTNERS INC 7200290875 22 6251 12,902.64 Erale 14 Elig Pay app 1#1.EQuipment only

(NICPARTNERS)
02104114 NETWORK INTEGRATION CO PARTNERS INC 7200290975 22 6251 775.15 Erate14, netwrk & cabling. Pay app #3, period to 11130113

(NICPARTNERS)
03120114 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 5,922.26 E-Rate 14 Cabling, Pay app #2

(NICPAATNERSl
W09/13 CONSTRUCTION PLANNING AND J14UC091 22 6255 3,343.73 EXFR Ir/ MSTR PROG ProjfConstr Mgmt Svc July 2013lnV# 13-5-0005 RE:

MANAGEMENT, LLC CK# 7200286654 8129f13
12109113 PCM3,INC. J14UC091 22 6255 1,795,46 EXFR frl MSTR PROG ProjlConstr Mgmt Svc July 2013 Irw# GGUSD-JH.Q7

13 RE: CK# 7200266499 8/22113
05J23f13 SOUTHERN CALIFORNIA EDISON 7200284028 21 6265 3.665.62 UP!lrade Panel & Vo\lage/Phase Chan!le
06130113 ROBERTSON'S CONCRETE 7200265601 22 6265 1.373.44 Concrete lor sidewalks & ramps lor portable
06130113 ROBERTSON'S CONCRETE Jl3W630Q 22 6265 (1.373.44) EXP TR TO 25003763.6200-0842 RE: CK# 7200265601 7112/13 (6/30)

06130113 TlM GREENLEAF ENGINEERING 7200285454 22 6265 3,600.00 !lnJb & Qradc appro:>:5000 SQIt lor new pertables
06130113 TIM GREENLEAF ENGINEERING J13W63OQ 22 6265 (3.600.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200285454 719113 (6130)

11/13113 CHANDLER'S AIC REFRIGERATION J14UB131 22 6265 1,149,83 EXFR IfI MSTR PROG repair & rep! NC InV# 116959 RE: CK# 7200286273
10/31/13

11f13113 CHANDLER'S NC REFRIGERATION J14UB131 22 6265 148.00 EXFR If 1MSTR PROG repair NC InV# 116962 RE: CK# 7200288273
10131113

11113/13 CALIFORNIA COMMUNICATIONS J14UB131 22 6265 865.00 EXFR frl MSTR PROG Connect mount, teslin9 speakers, phones InV# 2320
RE: CK# 720028795510122113

12118113 HOME DEPOT J14UC181 22 6265 690.94 EXFR fr/ MSTR PROG 8 shell units Invii 3150811 RE: CK# 7200287219
9126113

01/28114 R.M SYSTEMS, INC. 7200290766 11 6265 3.3ll6.45 Installation 01Atlas clocks 8. speakers
04108/14 WALLACE ELECTRIC 7200293022 22 6265 14,685.00 Maintenance 01 ~!lhts & Ballasts
06/30113 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 . 53J.48 Labor Compliance 6/1113-
06130113 DEPT OF INDUSTRIAL RELATIONS 7200265829 21 6270 533.48 Labor Compliance 111.5131/13
07101113 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (533.46) REVERSE LIABILITY 13
01/28114 DEPT OF INDUSTRIAL RELATIONS 7200290756 21 6270 375,52 labor Compliance 711/13-9/30/13
05123/13 ALLIED STORAGE CONTAINERS 7200264029 22 6275 6.231.60 2 Stor8!le containers
06130113 MOBILE MODUlAR 7200288216 22 6275 119.132.92 4 portable c1assrms purchase+delivery chms
05130113 MOBILE MODULAR J13F7252 22 6275 (119,132,92) EXP TR TO 250IJ3763-620G-0842 RE: CK# 7200286216818/13 (6130)

06/30113 IW.GE 2000 7200285656 11 6276 150.00 Relocation 013 copiers/riso in same location
09117/13 SOOn-! COAST LOGISTICS 7200266971 22 6276 2,528.75 MOiling Hems-phase 2, 8/16/13
02114/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281182 22 6280 4,250.00 Hazardous Inspec~onlSpedficalion Services

06130113 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 22 6280 5,400.00 Hazardous Malerial Moniloling June 2013LB13

06130113 RIVER CITY TESTING LIABILITY 13 22 6260 621.50 Inspection &Tcslirl!l June 2013 LB13
07101113 RIVER CITY TESTING 13 LIABILITY 22 6260 (621.50) REVERSE LIABILITY 13
07/01113 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 22 6280 {5,400.00) REVERSE LIABILITY 13

Cl Corbi TecMologies, Inc Prinlcd: 412412014



EXPENDITURE WORKSHEET
Detailed Listing of project Expend~ures (SAB 184a)

Page3of3

ISchooI Distnct: CoIs'lty: Prqed NLmber: 57/66522-00-070 Re;x:o Number: lGarden Grove Unified School District anmge Project Name' Peters ES - Modernization 'Peters.Modl

Project Warrant R $AS 184a

I 0." P.,.. warrant Number F"'" Object Site Planning Construclion Teslhg Inspeclioo Fum' & Equip' Description I PlJ'POse ICod. Cod, (A) (B) (e) (D) (E) (F)

09/06113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286155 22 62BO 5,400,00 Hazardous Malerial Monitoring L813

08/21113 RIVER CITY TESTING 7200286401 22 6280 545,50 Inspection &Teslinsl July 2013

09110113 RIVER CITY TESTING 7200286816 22 6280 870.00 Special Inspector & Soil Technician

10101f13 RIVER CITY TESTING 7200287338 22 6280 646,50 Tes~ng & Insooction JulylAuq 2013

10/24113 RIVER CITY TESTING 7200288074 22 6260 415,50 TeslirlCl & Inspection SCpl2013

10/29113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200288183 22 6280 5,450.00 Hazardous Mat'I mgml July 2013

10131/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200288272 " 6280 2,495.00 Hazardous Material ""gmt Aug 2013

12123f13 RIVER CITY TESTING 7200289826 22 6280 788.50 SpeciallnspectOI Nov 2013

01l3Df14 RIVER CITY TESTING 7200290876 22 6280 61.50 TesUrIQ& Inspeclkln Nov-Dec 2013

02/21/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291451 22 6280 3,345.00 Hazardous Mgmt, 11113-12113

03111114 RIVER CITY TESTING 7200292041 22 6280 409.25 TestinCj& Inspection Jan 2014

09110/13 STEPHEN PAYTE OM INSPECTIONS INC 7200286818 22 6290 80400 DSA Irrspectn Svcs-L MANN711-7131/13

09126113 STEPHEN PAYTE DSA INSPECTIONS INC 7200287226 22 6290 5,896.00 GSA InspeC'lion Svcs Auq. 2013

11119/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200288807 22 6290 4.556,00 DSA Ispeclion $epl2013

12123113 STEPHEN PAYlE DSA INSPECTIONS INC 7200289828 22 6290 10.720,00 DSA Inspection Svc 1012013

02121114 STEPHEN PAYTE DSA INSPECTIONS INC 7200291459 22 6290 5,360.00 DSA Inspection Svc 1212013

03111114 STEPHEN PAYlE OSA INSPECTIONS INC 7200292043 22 6290 5.360.00 DSA Inspection Svc Jan. 2014

01127/14 CIVIC CENTER LOCK & SAVE J14U1273 22 4300 161.54 EXFR fr/ MSTR PROG Remove & replace interchangeable COleson doors
lnV# 53029 RE: CK# 1200286962 9/17/13

41.2692.85 3931072.85
Total Project Costs:

Tolals 24677.75 32'''M 161 "4 4 422.200,99

CColbi Technologies. fne
Printed: <412412014



EXPENDITURE WORKSHEET
Delailetl Usting of Project Expenditures (SAB 184a)

Page 1 of 1

ISchool Dismct lcounty: Project Number: 57166522-(10-073 Report Number. lGarden Grove Unified School District Orange Project Name: Post ES • Modernization /Post.Mod\

Project Warrant Report SAB 1643)

I Warrant Number
Fund Object Site Planning Construction Testing Inspection Fum' & Equip' Description I Purpose IDale Paye. Code Cod. (A) (B) (C) (0) (E) (F)

07106/10 Y'OEEN & ASSOCIATES 7200257668 01 6210 20.239.00 Architect Pay request 1

07/06110 Y'DEEN & ASSOCIATES 7200257692 01 6210 15.930.50 Architect Pay request 2

01106110 V'OEEN & ASSOCIATES 7200257692 01 6210 43,031.50 Architect Pay requasl3

09/21/10 Y'DEEN & ASSOCIATES 7200259221 01 6210 6,308.02 Architect Pay requesl4

10107110 V'DEEN & ASSOCIATES 7200259567 01 6210 3,154.02 Architect Pay request 5

12/21/10 Y'DEEN & ASSOCIATES 7200261382 22 6210 3,154.01 Architect Pay requosl 6

03116/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 2.633.13 LHA Mech & Elect. Eng.

05103/11 KNA CONSUL liNG ENGINEERS, INC. 7200265075 22 6210 412.50 Consulting Enginccr Service

06/14/11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 1,397.50 Consulting Engineer Service

06/16f11 Y'DEEN & ASSOCIATES 7200266739 22 6210 22.571.25 Reimb.E.Kp. - K.Bennett & HMC Arch.

12120/11 Y'DEEN & ASSOCIATES 7200270907 22 6210 7,652.40 Reim, -HMC Arch. June 2011

02102112 CUMMING 7200271639 22 6210 1,907,00 Pay request October 2011

06130/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 2,737.77 Reimb.DCGA LB12

07101f12 Y'DEEN & ASSOCIATES 12l1ABlUTY 22 6210 (2,737.77 REVERSE LIABILITY 12

06130/13 WLC ARCHITECT, INC. LIABILITY 13 22 6210 3,690.00 Prof Svcs 6/1-6130/13 LB13

07101113 WLC ARCHITECT, INC. 13l1ABlLlTY 22 6210 (3.690.00) REVERSE UABl11TY 13

OSiU6/13 WLC ARCHITECT, INC. 7200266162 22 6210 3,890.00 Prof Svcs 6/1-6130/13 LB13

09/19/13 WlC ARCHITECT. INC. 7200267049 22 6210 11,670.00 Prof Svcs, July 2013

11119/13 WLC ARCHITECT, INC. 7200288806 22 6210 3,890.00 Prof. Svc 8/1-8131/13

01107/14 WLC ARCHITECT, INC, 7200290120 22 6210 257.38 Prof. Svc 9/1-9130/13

01128/14 WlC ARCHITECT, INC. 7200290769 " 6210 50.41 Reimbursable-reprographics

03106/14 WLC ARCHITECT, INC. 7200291885 22 6210 2,459.41 Prof. S"c 12/1-12131/13

06106/10 DIVISION of STATE ARCHITECTS 7200258341 01 6220 13,734.36 Pay Reques1 Plan Review Fees

06/11'11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,073.44 Pay requos\, Review of Plans & Specs

03/31/11 AMERICAN REPROGRAPHICS CO 7200264148 22 6240 36.26 Reprographics WO#F1366569

07126/11 AMERICAN REPROGRAPHICS CO 7200267453 22 6240 309.02 Reprographics WO#F1388389. LB11

09101111 FEDERAL EXPRESS 7200268149 22 6240 15,35 Plans to DSA, 8/4/11

09/15111 AMERICAN REPROGRAPHICS CO 7200268371 22 6240 20.24 Reprographic Service WO#F1395056

09f22/11 AMERICAN REPROGRAPHICS CO 7200266540 22 6240 13.77 Reprographit: Service WO#F1476491

11101111 FEDERAL EXPRESS 7200269611 " 6240 107,30 Plans & Specs to OPSC, 11/13/11

02126/12 AMERICAN REPROGRAPHICS CO 7200272398 22 6240 1.24 Reprographics won F1456892

03/15/12 AMERICAN REPROGRAPHICS CO 7200273044 22 6240 9.56 Reprographics WO#F1457082

11/27112 MIllER RESORT, LLC. 7200279074 22 6240 175.00 ModlFacllities School Comm. Liaison, Oct 2012

05f30f13 AMERICAN REPROGRAPHICS CO 7200284202 22 6240 163.33 Reprographic Svcs WO# F1730013

06130/13 AMERICAN REPROGRAPHICS CO 7200285789 22 6240 62.36 Reprographic Seryices

02121/14 PAUL C, MILLER CONSTRUCnON CO., INC 7200291680 23 6250 48,519.00 Pay app #1, 1/1.1/31/14 BOND & INS ONLY

01/28/14 PCM3,INC. J14W1282 22 6255 6,276.94 EXFR trl MSTR PROG ProjIConstr Mgml Svc Oct 2013 InV# GGUSO-
JR.1Q.13 RE: CK# 7200288988 11/22/13

06121/11 VECTOR RESOURCES 7200266804 22 6265 626.70 Pay rcquesl2, /Db 38959

07/13/11 VECTOR RESOURCES 7200267311 22 6265 137.50 Pay reQues11 1LB2

09108/11 VECTOR RESOURCES 7200268246 22 6265 245.68 Pay request job 38958

10/11/11 VECTOR RESOURCES 7200288976 22 6265 3,776.06 Pay request 3. job 38959

09/10113 CARDINAL ENVIRONMENTAl 7200286806 21 6280 4,500,00 Enyir Haudous Malr1 testlsurvey/specilictn

CONSULTANTS
Total Project Costs:

Totals 166,331.08 59,581.88 4,500.00 230,412.96

C Colbl Too:;hnoIogiell. Inc.
PrInled: 4(24(2014
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ISchool District: Icounty: 1projeCI Number: 57/66522-00-027 Report Number: lGarden Grove Unified School Dlstr1c1 Orange ProjlX:! Name: Rtverdale ES • Modernization tRiver.Mod\

"0 ct Warrant Report SAB 1843

I Payee Warrant Number
Fund Object Site Planning Construction Testing Inspection Fum' & Equip' Description I Purpose IDale Code Cod, (A) (6) (C) IDl IEl ,Fl

01126/10 Y"DEEN & ASSOCIATES 7200252922 01 6210 28,920.00 .
Architect Pay request'

03/23110 Y'DEEN & ASSOCIATES 7200254343 01 6210 34.342.00 Afchitect Pay request 2

04/27/10 Y'DEEN & ASSOCIATES 7200255431 01 6210 33.619.00 Architect Pay requesl 3

10107(10 Y'DEEN & ASSOCIATES 7200259565 01 6210 23,504.56 ArchiLect Pay requesl4

l1rJOfl0 Y'OEEN & ASSOCIATES 7200260770 01 6210 5,702.47 Architect Pay requestS

12121fl0 Y'DEEN & ASSOCIATES 7200261383 22 6210 17,107.42 Architect Pay request 6

12121110 V'DEEN & ASSOCIATES 7200261386 22 6210 5,702.48 Architect Pay request 7

04{19f11 YDEEN & ASSOCIATES 7200264629 22 6210 5,702.47 Archi1ecl Pay request 8

05105/11 KNA CONSULTING ENGINEERS, INC. 7200265203 22 6210 1,155.00 Consulting Engineer Service

06102{11 YDEEN & ASSOCIATES 7200266194 22 6210 17,107.42 Architect Pay request 10

06107111 KNA CONSUL liNG ENGINEERS. INC. 7200266326 22 6210 900.00 Structural Engineer Service

05115/12 YOEEN & ASSOCIATES 7200274708 22 6210 404.57 Pro Repro, Plan review submittal

05124/12 YDEEN & ASSOCIATES 7200275103 22 6210 2,028.75 Relmtl, Cumming

06130113 DONAlD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.78 EXFR frl MSTR PROG lunch shetter project initiation InV# 017404 RE:
CK# 7200285051 6120/13

10101113 LA DESIGN GROUP 7200287334 22 6210 31,237.50 Prof. Svcs 7f1.7f31113

10129/13 LA DESIGN GROUP 7200288187 22 6210 3.675.00 Prof. Svc for Aug 2013 Addenda Bid & DSA appf.95% complete

11/13113 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 6&5,00 EXFR frl MSTR PROG conslructJon svc Scpl2013 InV#13697 RE:
CK#72002864011115113

01f30114 LA DESIGN GROUP 7200290872 22 6210 11,025.00 Prof svc, Oct-Dec2013 Cons1ructn admin15%

09102110 DIVISION 01STATE ARCHITECTS 7200258829 22 6220 22.641.50 Pay RequeS1 Plan Review Fees

06/16{11 DMSION of STATE ARCHITECTS 7200266730 22 6220 6,166.63 Pay request Plan Review Fees

09122/11 CALIFORNIA DEPT. OF EDUCATION 7200268541 22 6225 2,159.43 Pay request Review of Plans and Specs

04107111 AMERICAN REPROGRAPHICS CO 7200264335 22 6240 69.87 Reprographics WO#F1366627

O4f21f11 AMERICAN REPROGRAPHICS CO 7200264755 22 6240 175.29 Reprographics WO#F1363527

07105111 AMERICAN REPROGRAPHICS CO 7200267114 22 6240 277.14 - Reprographics WO#F1388377 1LB1

07105/11 FEDERAL EXPRESS 7200267116 22 6240 107.30 Ship Plans & Specs to OPSC on May 11 1LB1

02/28112 AMERICAN REPROGRAPHICS CO 7200272401 22 6240 1.24 Reprographics WO# F1456870

05130/13 AMERICAN REPROGRAPHICS CO 7200264202 22 6240 158.00 Reprographlc Svcs WO# F1730014

06l30{13 AMERICAN REPROGRAPHICS CO 7200285788 22 6240 48.50 Reprographic Svc-orig. record sel

06130/13 AMERICAN REPROGRAPHICS CO 7200285785 22 6240 44.74 Reprographic Servioes

06130113 WESTGROUP DESIGNS, INC, J13U7291 22 6240 2,576.22 EXFR frl MSTR PROG Proj Mgml Svc May2013 InV# 13504.()5 RE:
CK# 7200285119 6127/13

06f30{13 PCM3,INC. J13U7291 22 6240 3,585.73 EXFR fr{ MSTR PROG ProjlConstr Mgmt svc June 20131nV#
GGUSD-JH-06.13 RE: CK# 7200285657 7/16{13

06130/13 CUMMING J13U7291 22 624ll 3,550.00 EXFR frl MSTR PROG Senior Proj M9r-Fred Bravo June 2013 LB13
InV# 29402 RE: CK# 7200286073 8/1113

12/18113 MILLER RESORT, LLC. J14UC181 22 6240 601.25 EXFR frl MSTR PROG $d11 Comm Liaison Svc InV# 2013.Q353 RE:
CK# 72002

02112/14 NEFF CONSTRUCTION. INC. 7200291204 22 6250 46,837.80 Pay app #1. 12/1-12f31f13 BOND ONLY

12109(13 CUMMING J14UC091 22 6255 7.040.00 EXFR fr{ MSTR PROG Senior Proj Mgr-Fred Bravo July 20131n'l#
29615 RE: CK# 7200286660 8129/13

12109{13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR frl MSTR PROG Proj/Constr Mgmt Svc July 2013 InV# GGUSD-
JH'()7-13 RE: CK# 72002864998/22/13

01128114 CUMMING J14W1283 22 6255 7,069.09 EXFR fr{ MSTR PROG Senior Proj Mgr-Fred Bravo Oct 2013 InV#
30794 RE: CK# 7200289809 12/23113

10/17{13 SOUTHERN CAlIFORNIA EDISON 7200287832 22 6265 418.40 Meler & Service Change

06130/13 STAPlES 7200285603 22 6276 346.36 30 pk fash louch scotch tape

11{13113 COUNTRY CITY TOWING J14UB131 22 6276 262.50 EXFR frl MSTR PROG Tow storage container within Riverda.le InV#
90486 RE: CK# 72oo28827410/31{13

11/14{13 SOUTH COAST LOGISTICS 7200288679 22 6276 939.60 600 Cartons

06130/13 BAINBRIDGE EMlIRONMENTAL UABIUTY13 21 6280 4,991,50 asbestosJlcad survey & report5131, 613-614/13LB13

CONSULTANTS, INC
07101113 BAINBRIDGE ENVIRONMENTAL 13 LIABILITY 21 6280 (4,991.50 REVERSE LIABILITY 13

CONSULTANTS. INC
08106/13 BAINBRIDGE EMlIRONMENTAl 7200286153 21 6280 4,991.50 asbestosllead survey & reportSl31, 613-6/4/13 LB 13

CONSULTANTS, INC
03120/14 RIVER CITY TESTING 7200292390 22 6280 632.75 OSA Testing & Inspection Svc, Jan 2014

02121114 STEPHEN PAYTE OSA INSPECTIONS INC 7200291459 22 6290 871.00 DSA Inspection Svc 1212013

~ Colbi Techll<J'o>gioo, III~ Prill1ed; 412<112014
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ISChooi District: Icounty: I ~jed Number: 57J66522-o0.(l27 Report Number. lGarden Grove Unlfltld School District Ora-nne Projec1 Name: RlvClrdale ES • Modernization fRlver-Mod\

Protect Warrant Re rt SAD 1843)

I Date I Payee I ,IiOO: I ObJ'" Sile Planning Construction Testing Inspection Fum' & Equip' IWarrant Number Code Code (A) (6) (C) (OJ (E) (F)
Description I Purpose

03111114 STEPHEN PAYTE OSA INSPECTIONS INC 7200292043 22 6290 3819.00 OSA Ins 'on Svc Jan 2014
Total Project Costs:

T"'" 265034.26 64 709.21 5624.25 4690.00 340057.72

ClColbi Technologies, Inc
Prlnlod: <112-4120\4
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ISchooI District. Coulty: I PrOject Number: 57/66522-oo-06J -rReport NUmber: lGarden Grovo Unified School District 0,.- PfOJE!dName: Rosita ES - Modernization IRosita-Mod)

Pro'eel Warrant Re rt SAB184a

I P.,.. Warra"1tNlfTIber Fund Oqed S~e Plaming Construction Testilg Inspection Fum' & Equip'
Description I Purpose

-
Dale C""" ""'" ,AI 'B) ,C) (0) IE) IF)

05127/10 YDEEN & ASSOClA lES 7200256544 01 6210 64,646 32 Architect Pay request 1

07,1:)5,'10 YDEEN & ASSOC~TES 72lXl257693 01 6210 87,382.23 Archrtect Pay request 3

09121/10 YDI:EN & ASSOClATES 7200259221 01 6210 12,108 47 NdlHed Pay reques14

10107'10 YDEEN & ASSOCIATES 7200259567 01 6210 6,054.23 Architect Pay request 5

12121/10 YDEEN & ASSOClATES 7200261382 22 6210 6,054.24 .Architect Pt1'{ request 6

031161'1 YDEEN & ASSOCIATES 7200263575 22 6210 6,335.34 LHA Mech & Elect. Eng.

06116111 KNA CONSULTING ENGINEERS, INC. 72002<313735 22 6210 330.00 Consulting Engineer 5efvice

00116111 YOeEN & ASSOCIATES 7200266738 22 6210 5,260.00 Raim. KBennell Mar,Apr.May

00/21111 KNA CONSULTING ENGINEERS, INC 7200200803 22 6210 82.50 Consunir;g Engineer S9f\'ice

07/13111 KNA CONSULTING ENGINEERS, INC 7200267309 22 6210 1,485.00 Consulting Engineer SE!lVicc 1LB2

11/10111 CUMflAING 7200269942 22 6210 1,367.25 Pay reques1 sept. 2011

02J09J12 KNA CONSULTING ENGINEERS, INC 7200271994 22 6210 990.00 DSA Liaison S9f\'ice Phase 10

06I07f12 YDEEN & ASSOCIATES 7200275491 22 6210 3,860,00 Reimb. KNA

06130/12 YDEEN & ASSOCIATES UABIUTY 12 22 6210 7,245.61 Reimb. DCGA& JAMA LB12

07101/12 'fDEEN & ASSOCIATES 12 LIABILITY 22 6210 (7,245,61) Cancel LB12, nod<. issued

09128112 'fDEEN & ASSOCIATES VOID #72002754 22 6210 (3,860.00) Chock Voided, will reissue 10OC Sherrifs Office

10111112 OR.l\NGE COUNTY SHERIFF'S 7200278076 22 6210 3,860.00 Levy for YDeen inv#2012.02017R
OFFICE/SHERIFF'S CML DIVISION

06130/13 PSV\IC GROUP LIABILITY 13 22 6210 1,320.00 Faull currenlanalysis calc done by DONN C GILMORE LB13

06130113 PSVVCGROUP LIABILITY 13 22 6210 20,902.39 DSA approval 75%fConslJ Admin 10"k LB13

06130/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 3,0C6 89 EXFR fr/ MSTR PROG permanenlflnterim reloe c1assrms InV# 017395
RE: CK# 7200284916 611&'13

07101113 PSWCGROUP 13 LIABILITY 22 6210 (20,902.39) REVERSE UABllITY 13

07101/13 PS'NC GROUP 13 LIABILITY 22 6210 (1,32000) REVERSE LIABILITY 13

09/10113 PSVVC GROUP 7200286814 22 6210 20,722.39 DSA approval 75%1ConslJ Actnir11 0% LB13

10101f13 PSVVC GROUP 7200287337 22 6210 22,552.00 DSA approval 75%fConsir Admin 40%

l1fl3113 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 1,045.00 EXFR frfMSTR PROG consln.d.ion svcAug 20131nv#13618 RE:
CK# 72002873331011113

1112&13 PSVVCGROUP 7200289127 22 6210 14,154,70 aSA approval 75%JConslr A&nin 60%

12/23/13 PSVVC GROUP 7200289825 22 8210 14,154,71 Prof. Svc, Construe. Mmin 80%

01/27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 187.84 EXFR fr/ MSTR PROG legacylnon-certifled OSA project closeout InV#
017494 RE: CK#72OO287830 10117/13

08100110 DIVISION of STATE ARCHITECTS 7200258347 01 6220 23,802.87 Pay Requesl Plan Review Fees

08101/13 OMSION of STATE ARCHITECTS 72002ffi074 22 6220 1,440.00 OSA Submission Fees Interim Housing portables

08111/11 CAlIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2,315.n Pay raquesl, Review of Plans & Specs

03131/11 PMERICAN REPROGRAPHICS CO 7200264149 22 6240 31.62 Reprographics VvO#F1366572

""""'" AMERICAN REPROGRAPHICS CO 7200265202 22 62'0 100.65 Reprographics INO# F1363939

07f05I11 AMERICAN REPROGRAPHICS CO 7200267111 22 6240 15.29 Reprograj:t1ics WO#F1447977 1LB1

07126111 AMERICAN REPROGRAPHICS CO 7200267454 22 6240 55,15 ReJX09raphics \i\"Q#F1447306 - LB11

07/28111 AMERICAN REPROGRAPHICS CO 7200267519 22 62'0 1,769.11 Rept"O!J"ilPhics WO#F1447908 - LB11

00l3OI11 AMERICAN REPROGRAPHICS CO 720026806B 22 62'0 205 72 Reprographics \llK)#F4072911

09101111 FEDERAl.. EXPRESS 7200268149 22 62'0 124.49 Plans & Specs 10OPSC, '&'5111

01119112 PlMERICAN REPROGRAPHICS CO 7200271410 22 62<0 (18516) Credt memo lnv#6125520

02128112 AMERICAN REPROGRAPHICS CO 7200272401 22 62'0 1.24 Rcprogaphics INO# F1456890

03115/12 AMERICAN REPROGRAPHICS CO 7200273045 22 82'0 9.56 Reprograph~ \llK)#F1457137

10123112 AMERICAN REPROGRAPHICS CO 7200278355 22 6240 66.31 Reprographics VVO #Fl658825

01103113 M1ER1CAN REPROGRAPHICS CO 72OO21lOO27 22 8240 123.28 Reprographics WO#Fl639945

03105113 PMERICAN REPROGRAPHICS CO 7200281670 22 62'0 388,97 Reprographics

06130/13 AMERICAN REPROGRAPHICS CO 7200285792 22 62<0 57.74 Rcprographic S9f\'ices
06130/13 MILLER RESORT, LLC. Jl3U7291 22 62<0 439,38 EXFR frfM$TR PROG SChI Com1 Ualson Svc lnv# 2013-0296 RE'

CKIt 7200285114 6127/13

06/30/13 CONSTRUCTION PLANNING ANO J13W630W 22 6240 6,838.54 EXFR frf MSTR PROG Proj/Constr Mgml SvcMay 2013 InV# 13-5.0003 RE:

MANAGEMENT. LLC CK# 7200285105 61271t3

06130113 WESTGROU? DESIGNS,INC. J13U7291 22 6240 2,576.21 EXFR fr/MSTR PROG Proj Mgml Svc May 20131nv# 13504-05 RE: CK#
72002851196/27113

06/30113 PCM3,INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG PlOj'Constr Mgml SI'C June 2013 InV# GGUSO.JH.
06-13 RE: CK# 7200285657 7/16113

12118/13 MILLER RESORT, LLC. J14UC181 22 6240 781.25 EXFR rrl MSTR PROG Schl Comm Liaison Svc Invli 2013-0353 RE: CK#
72002

06111/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200284563 22 6256 68,373-40 Pay app #1 Sonds only

C Colbj Tcd1nologies. Inc Print£.:!: <1/24/2014
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l::>cnoor DlSlnd' eou>, [ Prqact Nln'ber: 57166522-()()-()6J Report Nu11"'ber: iGarden Grov~ Unified School District Orange Project Name: Rosita E$ - Modernization (Rosita-Mod)
Project Warrant Report (SAB 184a -

I p- VVarrant Nl.mber Fend Objecl Sila Planning C<>n>lruction Testing Inspection Fum' & Equip' Description I Pu'pose0,,,
Code Code (A) (B) (C) (O) (E) (F)

08113113 PAUL C. MILLER CONSTRUCTION CO., INC. 7200285258 22 6250 734.742.89 Pay app #2, 7/HI31/1J

09126113 PAUL C. MILLER CONSTRUCTION CO., INC. 7200287225 22 6250 822.629.03 Pay app #3, 8/1-8J31113

10124/13 PAUL C, MILLER CONSTRUCTION CO., INC. 7200288073 22 6250 545,756.11 Payapp#4,9/1-9130/13

'11/19/1J PAUL C. MILLER CONSTRUCTION CO" INC 7200288804 22 6250 459,76104 Pay app #5.1011-10/31/13

12/23/13 PAUL C. MILLER CONSTRUCTION CO., INC, 7200289823 22 6250 262.291.53 Pay app #6. 85%, 1111-11/31/13

03106J14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200291881 22 6250 336,487.68 Pay app #7, 95%, 111-1131/14

12;23113 SUNESYS 7200289829 " 6251 5,821.00 Labor chame \0 relocale MDF

12123113 NETlNORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 68,165.13 E.Rate eligible, Equillments

(NICPARTNERSI
02104114 NETWORK INTEGRATION CO PARTNERS INC 7200290975 22 6251 1,530.86 Erate14, nelwrk & cabling, Pay app #3, period to 11130113

(NICPARTNERS)
03120/14 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 625j 4,588.29 E.Rate 14 Cabling, Pay app #2

rNICPARTNERS)
12109113 CONSTRUCTION PLANNING AND J14UC091 " 6255 3,343.73 EXFR Irl MSTR PROG ProjlConstr Mgmt Svc July 20131nV# 13-5-ll005 RE:

MANAGEMENT, LLC CK# 7200286654 8f29113
12109/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXfR frf MSTR PROG ProjIConslr Mgml Svc July 20131nV# GGUSD-JH.07

13 RE: CK# 7200286499 8122113
01/27/14 PCM3, INC. J14U1274 22 6255 4,143.16 EXFR frlMSTR PROG AsstConstruct Mgr Od.2013 InV# GGUSD-JT-11)..13

RE: CK# 7200288988 11122113
06104113 SOUTHERN CALIfORNIA EDISON 7200284317 21 6265 913.41 Panel uP!lrade 8. Une exlension-Addin!l conductor
11/13113 CALIfORNIA COMMUNICATIONS J14U8131 22 6265 710.00 EXFR frl MSTR PROG Evaluate, repair install phones systems Invll 2328

RE: CK# 720028795510122113
11113/13 CALIfORNIA COMMUNICATIONS J14U8131 22 6265 1,420,00 EXFR Irl MSTR PROG Evaluate, repair install phones systems InV# 2334

RE: CK# 7200267955 10122113
06130113 DEPT OF INDUSTRIAL RELATIONS 7200285829 21 6270 494.99 labor Compliance 111.5131113
0GI3OI13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 96.91 Labor Compliance 6/1-613011 3 LB13
07/01113 DEPT OF INDUSTRIAL RELA nO:-lS 13l1ABILlTY 21 6270 (96.91) REVERSE LIABILITY 13
07/30113 DEPT OF INDUSTRiAl RELATIONS 7200285980 21 6270 96.91 Labor Compliance 611-6130113
01/28114 DEPT OF INDUSTRIAL RELATIONS 7200290756 21 6270 373.65 Labor Compliance 711/13-913011 3
05123113 ALLIED STORAGE CONTAINERS 7200284029 21 6275 3.115,80 (1) 40' Storaqe Container
06130113 MOBILE MODULAR LIABILITY 13 22 6275 20,550.00 6 portables rental6f3..712113 L813

07101!13 MOBILE MODULAR 13 LIABILITY 22 6275 (20,550.00) REVERSE LIABILITY 13
08108113 MOBILE MODULAR 7200286216 22 6275 20,550.00 6 portables rentaI6!3.712113 LB13
OBI08113 MOBILE MODULAR 7200286216 22 6275 1.350.00 Monthly rent: 6 portables 713-811113
08122113 MOBILE MODULAR 7200286497 22 6275 1.350,00 Monthly rent: 6 portables 813-8131/13
09119113 MOBILE MODULAR 7200287047 22 6275 1,350.00 Monthly rent 6 portables 911-9/30113

10129113 MOBILE MODUlAR 7200286189 22 6275 1,350.00 Monthly rent: 6 portables 10/1.10130/13
11122113 MOBilE MODULAR 7200266984 22 6275 1,350.00 Monthly renl: 6 portables 10131-11129113
12123/13 MOBILE MODULAR 7200289818 22 6275 1.350.00 Monlhly rent 6 portables 11130-12129113
01f28114 MOBILE MODULAR 7200290763 22 6275 1,350,00 Monthly rent 6 POrtables 12130/13.1128/14
06130113 IMAGE 2000 7200285656 22 6276 100.00 Relocalion of 2 copier/riso in same location
09117/13 SOUTH COAST LOGISTICS 720(}286971 22 6276 2.838.50 Moving items-phase 2, 8119113
11/13/13 COUNTRY CITY TOWING J14UB131 22 6276 262.50 EXFR Irl MSTR PROG Tow Storage conlainers from CHEC to Rosita InV#

90483 RE: CK# 720028807210124113
11126113 IMol.GE 2QC(j 7200289125 " 6276 100,00 Relocalion 012 copierfriso in same location
02121/14 BELTMANN RELOCATION GROUP 7200291449 22 6276 2,340,00 School Move.labor-helper, driver, supervisor
02114/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281162 " 6280 4,250.00 Hazardous Inspection/Spetiflcation servites

06/30/13 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 " 6280 3,667.50 Hazardous Mal'l Monitoring June 2013 lB 13

0GI3OJ13 RIVER CITY TESTING LIABILITY 13 22 6280 219.00 Soil Testing June 2013 LB13
07101113 RIVER CITY TESTING 13 LIABILITY 22 6280 <219.tXll REVERSE LIABILITY 13
07l011t3 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABilITY 22 6280 (3,667.50) REVERSE LIABILITY 13

G8106113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286155 22 6280 3,667.50 Hazardous Mal'l Monitoring June 2013 lB13

08121/13 RIVER CITY TESTING 7200286401 22 6280 219.00 Soil Testinq July 2013
09/10'13 RIVER CITY TESTING 7200286B16 21 6280 971,50 Speciallnspeclor -admin & Classrm
10101113 RIVER CITY TESTING 7200287338 21 6280 919.25 Testinq & Inspection JulyAU!l201 3

CI Colbl Technologies, Inc Prinled: 4J24/20U
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ISchooI DIStrict Coumy: Pr~ecl Nurmer: 57165522-00-063 Report Nunbel'". IGarden Grovo Unified SChool District Orange Projce1 Name: Rosita ES - Modernization 'Rosita-Mod'

Project Warrant R rt SAB 1843

I Da:c p- Warrant Numbef F"'" Object Site Planning Construction Testing Inspedion Fum' 8. Equip' Descrjphon I Purpose lCode Cod, (A) (B) (C) (D) (E) (F)

10/29113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200288183 " 6280 12,545.00 Hazardous Man mgmt July 2013

11105113 RIVER CITY TESTING 7200288406 " 6280 1.857.00 Testin~ & Inspection AuglSept 2013

12123113 RIVER CITY TESTING 7200289826 " 6280 139.00 Concrete Compression SepUDct 2013

01130/14 RIVER CITY TESTING 7200290876 " 6280 632.75 TestinA & Inspection Dec 2013

02121/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291451 " 6280 3,755.00 Hazardous Mgml, 11/13.12/13

03/11114 RIVER CITY TESTING 7200292041 " 6180 369.50 TestinR & Inspection OecJJan 2014

09110113 STEPHEN PAYTE OSA INSPECTIONS INC 7200286818 22 6190 3.618.00 OSA Inspectn Svcs-H KRAPF 711-7131113

09126/13 STEPHEN PAYlE OSA INSPECTIONS INC 7200287226 22 6190 3,618.00 DSA Inspecijon Svcs Au!!, 2013

11105/13 STEPHEN PAYlE DSA INSPECTIONS INC 7200288408 22 6290 4.154.00 OSA Inspecijon SYCS,Sept 2013

12f23!13 STEPHEN PAYTE OSA INSPECTIONS INC 7200289828 22 6290 11.122.00 OSA Inspection Svc 10/2013

02121114 STEPHEN PAYTE OSA INSPECTIONS INC 7200291459 22 6290 5,293.00 OSA Inspection Svc 12flO1J

03/11114 STEPHEN PAYTE OSA INSPECTIONS INC 7200292043 22 6190 5,896.00 OSA Inspection Svc Jan, 2014

01127114 CIVIC CENTER LOCK & SAVE J14U1273 " 4300 161.54 EXFR lrl MSTR PROG Remoye & replace interchangeable cores on doors
IrlY# 53029 RE: CK# 7200286962 9117113

01/28/14 DAVE BANG ASSOC, INC J14U1281 22 4400 2.924.88 EXFR frl CLINTON 4 Square Tables w/4 seats each table lnV# 36893 RE:
CK# 720028839811/5113

316322,110 33 701.no 3 n86 42
Total Project Costs:

10lals 3362397 07 29325.50 3744832.88

C Colbi Technologoes, Inc.
Prtnted: 4/;l!412014
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ISctuoI District Icounty: Project Nunber: 57/65522-00-036 Report Nurr'ber: IGarden Grove Unified School District Orange Project Name" Russell ES - Modernization tRussell_Mod'

Pro"eet Warrant R SAB 1S4a)

I Dm. e".. ""'""" N"- F"'" Object Site PIErlI"ling Coostruction Tesbng Inspection FIJIl' & Eqjp'
Description I Purpose ICode Code (A) (B) (C) (D) (E) (F)

041()3,!10 YDEEN & ASSOCIATES 7200254731 01 6210 24,679.00 .Atchitect Pay request 1

05127/10 Y'DEEN & ASSOCIATES 7200256543 01 6210 33,644,17 Archilecl Pay request 2

07/00110 YDEEN & ASSOCIATES 7200257669 01 6210 82,927,06 ,6,rchitcc1 Pay request 3

09121/10 YDEEN & ASSOCIATES 7200259218 01 6210 11,250,01 Architect Pay request 4

1007/10 YDEEN & ASSOCIATES 7200259564 01 6210 5,625.01 Architect Pay request 5

12fl1/10 YDEEN & ASSOCIATES 7200261380 22 6210 5,625.01 Ardlilecl Pay request 6

03116111 Y'DEEN & ASSOCIATES 72OO2<l3575 22 6210 4,245.93 LHA Med1. & fled Eng

05lO3J11 KNA CONSULTING ENGINEERS, INC 7200265075 22 6210 412.50 eonsuning Engineer Service

00114111 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 1,687.50 ConsuMing Engineer service

C6J16J11 YDEEN & ASSOCIATES 7200266737 22 6210 19,237.50 ReilTb. Bernett & HMC Arch.

12/2LV11 YDEEN & ASSOCIATES 720027OW7 22 6210 9,682,15 Reim HMC Arch., JUfle 2011

C6I3OI12 YDEEN & ASSOCIATES LIABILITY 12 22 6210 9,103.17 Reimb. OCGA LB12

07101/12 YDEEN & ASSOCIATES 12 LIABILITY 22 6210 (9,10317) CancelLB12, no ckissued

C6I3OI13 PS'v""K:GROUP LIABILITY 13 22 6210 24,501.51 OSA appc-ovaI75%1Cons1r Mnln 10% lB13

00/30113 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 1,782.02 EXFR Irl MSTR PROG permaner4fnlerim reloe classrms 1flV#017396
RE: CK# 72002849166118113

07101113 PSWC GROUP 13 LIABILITY 22 6210 (24.501.51 ) REVERSE LIABILITY 13

09110113 PSWC GROUP 7200286816 22 6210 23.001.51 DSA approval 75%'Constr Admin 10% LB13

10101113 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 1,045.00 EXFR frl MSTR PROG conslnJction svc Aug2013IflV#13617 RE:
CK# 72002873331011113

10/01/13 PSV\oC GROUP 7200287337 22 6210 25,09528 DSA approval 75%1Constr M1lin 40%

11126113 PS'M:: GROUP 7200289127 22 6210 15,740.19 DSA approval 75%1Constr Admin 60%

12123113 PS'v""K:GROUP 7200289625 22 6210 15,740.19 Prof. Svc, Construe. Admin 80%

08I0OI10 DMSION of STATE ARCHITECTS 7200258342 01 622\) 22,385.74 Pay Request Plan Review Fees

06116111 DMSION of STATE ARCHITECTS 7200266724 22 6220 4,249.75 Pay request Plan review Fees

0&'01113 DIVISION of STATE ARCHITECTS 7200286077 22 6220 1,440.00 DSA Slbmission Fees Interim Housing portables

08111111 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2,125.00 Pay request, Review of Plans & Specs

03131/11 AMERICAN REPROGRAPHICS CO 7200264148 22 6240 30.94 Reprogaphics WO#F1366581

070011 AMERICAN REPROGRAPHICS CO 7200267453 22 6240 297.00 Reprographics WO#F1388387 - LB1 1

07/2&11 FEDERAL EXPRESS 7200267520 22 6240 12017 Ship Plans & Specs 10OPSC on Jun 9 LB11

02128112 AMERICAN REPROGRAPHICS CO 7200272399 22 6240 0.62 Re~raphics WO# F1456871

03115112 AMERICAN REPROGRAPHICS CO 7200273045 22 6240 956 Reprographics 'NO#F1457C65

10123112 AMERICAN REPROGRAPHICS CO 7200278357 22 6240 66.31 Reprographics VVO #F165B831

01103113 AMERICAN REPROGRAPHICS CO 7200280027 22 6240 124.29 Reprographics VVO#F1639944

=13 AMERICAN REPROGRAPHICS CO 7200281673 22 6240 601.18 Rept"09"aphics

00/30113 AMERICAN REPROGRAPHICS CO 7200285792 22 6240 59.76 Reprographic Services

00/30113 CONSTRUCTION PLANNING ANO J131fo.G3OW 22 6240 6,638,54 EXFR frl MSTR PROG ProyCOnstr Mgmt Svc May 201 3 InV# 13-5-
MANAGEMENT, LlC 0lXl3 RE: CK# 7200285105&'27113

00130113 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.21 EXFR rrl MSTR PROG Prq Mgnt Svc May20131nv# 13504--05 RE:
CK# 7200285119 6/27/13

00I30f13 PCM3,INC. J13U7291 22 6240 3,585.73 EXFR frl MSTR PROG ProjIConslr MlJTll Svc June 20131nV#
GGUSD-JH-C6-13 RE: CK# 7200285657 7f16113

00/30113 MILLER RESORT, LLC J13U7291 22 6240 233.55 EXFR frl MSTR PROG SchI Comm liaison Svc InV# 2013-0290 RE:
CK# 72002851 14 6127/13

12/1&'13 MILLER RESORT, lLC J14UC181 22 6240 54325 EXFRfrl MSTR PROG Schl C(rfl(Tl Liaison Svc 1nv#2013-0351 RE:
CK# 720028898311/22/13

06111113 PAUL C, MILLER CONSTRUCTION CO., INC 7200284583 22 6250 72,016,65 Pay app #1 Bol'lds only

10117113 PAUL C. MILLER CONSTRUCTION CO., INC 7200287831 22 6256 1,757,661.31 Payapp#3,811-8131113

10124/13 PAUL C. MILLER CONSTRUCTION CO., INC 7200288073 22 6250 410,435.17 Pay app#4, 9/1-9130113

11/19/13 PAUL C. MILLER CONSTRUCTION CO., INC. 72002ll8B04 22 6250 328,460.90 Payapp#S,1011-1CYJ0113

12/23113 PAUL C. MILLER CONSTRUCTION CO., INC. 7200289823 22 6250 539,908.62 Pay app #6, 82%, 11/1-11/30113

03106114 PAUL C. MILLER CONSTRUCTION CO., INC. 7200291681 22 6256 501,844.10 Pay app #7, 95%, 1/1-1131114

12123113 NETWORK INTEGRATION CO PARTNERS 7200289621 22 6251 73,731.34 E-Rate 14 Networ1<.& Cabling 85%
INC (NICPARTNERS)

12123113 SUNESYS 7200289829 22 6251 7,315.00 Labor chafllll 10relocate MDF

o CoIlIl Technologies. Inc Prtnted~41?41?0'4



EXPENDITURE WORKSHEET
Detailed Ustlng of Project Expenditures (SAB 1843) Page 2 of 3

1~IDIStrict: County: I ~r~ect Number: 57166522-00-036 Report Number: IGarden Grove Unified Sdlool District """ge Project Name: Russell ES - Modernization (Russell-Mod)
Pro"eel: Wartant Report SAB 184a

I Pay•• Warrant Null1ler Feod Objecl Site Planning Construction Testing Inspeclion Fum' & Equip' Descriplion I Purpose IDate Code Code (A) (B) (C) (0) (E) (F)

02104114 NETWORK INTEGRATION CO PARTNERS INC 720029097~ 22 6251 678.17 Erate14, netwrk & cabling, Pay app #3, period 1011/30/13
(NICPARTNERS)

03120114 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 5,141.29 E-Rate 14 Cabling. Pay app #2
(NICPARTNERSl

12109113 CONSTRUCTION PlANNING AND JgUC091 22 6255 3,34373 EXFR frlMSTR PROG ProjlConsb Mgml Svc July 201Jlnvit 13-5-0005 RE:
MANAGEMENT, LLC eK# 7200286654 6/29/13

12109/13 peMJ, INC. J14UC091 22 6255 1,795.46 EXFR frl MSTR PROG ProjlConstr Mgmt Svc July 20131nV# GGUSD.JH-Q7
13 RE: CK# 7200286499 8122113

01127/14 PCMJ, INC. J14U1274 22 6255 4,143.16 EXFR Irl MSTR PROG Asst Construct Mgr Oct 20131nv# GGUSD-JT.1Q.13
RE: CK# 7200288988 11/22113

OS/23f13 SOUTHERN CALIFORNIA EDISON 7200284037 11 6265 1.042.74 Meier and Service UP!1rade 10new C.O Struclure
11/13113 CALIFORNIA COMMUNICATIONS J14UB131 11 6265 3,637.50 EXFR Ir/ MSTR ?ROG repair, testing cables for portable InV# 2338 RE:

CKtt 720028795510122/13
01127114 EXPRESS PIPE & SUPPLY CO INC. J14U1273 11 6265 1,239.64 EXFR Ir/ MSTR PROG 2 sinks InV# S4891332.001 RE: CK# 7200289679

12117113
06l3OI13 DEPT OF INDUSTRIAL RELATIONS 7200285829 21 6270 540.91 labof Compliance 111-5131/13
06130/13 DEPT OF INDUSTRIAL RELA liONS LIABILITY 13 21 6270 96.91 labor Compliance 611-6130/13 LB13
07101/13 DEPT OF INDUSTRIAL RELATIONS 13L1ABILITY 21 6270 (96.91) REVERSE LIABILITY 13
07130f1J DEPT OF INDUSTRIAL RELATlO:-lS 7200285980 21 6270 96.91 Labor Compliance G/1-6130113LB13
01/28114 DEPT OF INDUSTRIAL RELATIONS 7200290756 21 6270 389.21 Labor Compliance 7/1/U.9130113
05123113 ALLIED STORAGE CONTAINERS 7200284029 11 6275 3,115.80 40' SIOr<lfleConlainer
06/30113 MOBILE MODULAR 7200285859 22 6275 20.550,00 6 portables rental 613-712113
08lO8I13 MOBILE MODULAR 7200286216 22 6275 1.350,00 Monthly rent 6 portables 7/3-8/1/13
08122/13 MOBILE MODULAR 7200286497 11 6275 1,350.00 Monthly l"Cnt 6 portables 8/3-8131113
09/19113 MOBILE MODULAR 7200287047 22 6275 1,350.00 Monthly rent: 6 portables 911-9130113
10rz9/13 MOBILE MODULAR 7200288189 22 6275 1.350.00 Monthly rent: 6 portables 10fl-l0130/13
11122113 MOBILE MODULAR 7200288984 11 6275 1.350.00 Monthly renl: 6 portables 10131.11/29113
12123113 MOBILE MODULAR 7200289817 22 6275 1.350.00 Monlhly rent: 6 portables 11130-12f29113
01/28/14 MOBILE MODULAR 7200290763 22 6275 1,350.00 Monlhly rent: 6 portables 12130/13-1128/14
02121/14 MOBILE MODULAR 7200291456 22 6275 1,350.00 Monthly rent: 6 portables 1129/14-2127114
06130113 PAPER MART 7200285350 12 6276 710.50 EXFR Irl OBJ4300 6130113 33 bundle movi!'19 boxes
06130113 IMo\GE 2000 7200285656 12 6276 100.00 Relocation of 2 copiers in sarna location
11126113 IMAGE 2000 7200289125 22 6276 100.00 Relocation of 2 copiers in same localion
02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281182 12 6280 4,250.00 Hazardous Inspe~lloniSpecification Services

06130/13 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 22 6280 4,480.00 Hazardous Malerial Monitoring June 2013

06130113 RIVER CITY TESTING LIABILITY 13 22 6280 109.50 Soil Testifl!l June 2013 LB13
07101113 RIVER CITY TESTING 13UABIUTY 22 6280 1109.501 REVERSE LIABILITY 13
07101113 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 12 6280 (4,480.00) REVERSE LIABILITY 13

03106113 CARDINAl ENVIRONMENTAL CONSULTANTS 7200286155 22 6280 4,480,00 Hazardous Material Monitoring June 2013lB13

08/21/13 RIVER CITY TESTING 7200286401 12 6280 109,50 Soil Teslinrl Julv, 2013
09/10113 RIVER CITY TESTING 7200286816 12 6280 520.00 Speciallnspeclor & Soil technician
09124/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200287107 22 6280 6,735.00 Hazardous Material Monitoring July 2013

10101/13 RIVER CITY TESTING 7200287338 22 6280 442.25 Testil'l!:l & Inspection Aurl2013
10129/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200288183 22 6280 2,195.00 Hazardous Mat1 m9ml Aug 2013

11105113 RIVER CITY TESTING 7200288406 22 6280 1,158.75 Teslinrl &. Inspection Aug/Sept 2013
12123113 RIVER CITY TESTING 7200289826 22 6280 776.75 Special Inspector & Soillechnician Nov 2013
01/30/14 RIVER CITY TESTING 7200290876 12 6280 69.50 Teslifll:l & Inspection Dec 2013
03/11/14 RIVER CITY TESTING 7200292041 22 6280 748.75 Teslilli:l & Inspection Jan 2014
09f10113 STEPHEN PAYTE DSA INSPECTIONS INC 7200286818 12 6290 3,551.00 DSA Inspectn Svcs.H KRAPF 7/1-7/31/13
11105113 STEPHEN PAYlE DSA INSPECTIONS INC 7200288408 12 6290 4.154.00 DSA Inspeclion Svcs, Sepl2013
12123113 STEPHEN PAYTE DSA INSPECTIONS INC 7200289828 22 6290 14,606.00 DSA Inspection Svc 1012013
02121114 STEPHEN PAYTE DSA INSPECTIONS INC 7200291459 22 6290 5.092.00 DSA Inspection Svc 12/2013
03l11f14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292043 22 6290 5.896,00 DSA Inspection Svc Jan, 2014

C Colbi Technologies. Inc
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ISchool Dlslnct: COU1Iy: PrOject NLmbcr: 57166522-00-036 1 Kepat Nt.rnbcr: lGarden Grove Unified School District Orango Project Name. Russell ES - Modernization tRussell.Modl

Project Warrant Report 5AB 184a

I 0'" p,,., Warrant Number Fo"" m~ect Sile Plaming Construction Testing Inspection Furn' & EqiJp' Description I Purpose ICod, Code (AI (8) (C) (01 (E) (FI

01127/14 CIVIC CENTER LOCK'" SAVE JgU1273 22 4300 567.26 EXFR frl MSTR PROG {2l rekey locI< portable clssrm #35 RE: CK#
7200287043 9119113

01127114 CIVIC CENTER LOCK & SAVE J14U1273 22 4300 161.54 EXFR Irl MSTR PROG Remove & replace intefthangeable cores on doors
lnv# 53029 RE: CKtt 7200286952 911m3

02112114 G R. NURSERY 7200291202 22 4300 96.12 plants

01/28/14 DAVE BANG ASSOC. INC J14U1281 22 4400 2,924.88 EXFR 111CLINTON 4 Square Tables wi 4 seals each lable Inv# 16893 RE:
CK# 720028839B 1115/13

~26.707.89
Total Project Costs:

Totals 3.748.798.11 214115.50 33 299.00 3749.80 4134040.30

C Coilli TechnolCJ{lles, IrlC Printed:~124'201~
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IScI"ool District Icoon" I ~rojecl Number: 57/66522-00-039 Report Number
Garden Grove Unified SChool District Orn~ project Name: Simmons ES - Modernization tSimmons.Mod}

1'<0" Warrant Re rtjSA8184a1

I Warrant Nt.mber Fom Object Sile Plami'lg Construction Testing Inspection Fum' &E~ip' Descriplicn J PLJlXlse IDat, 1'- Code Code {AJ (B) (C) {OJ (E) {FJ
0112S110 YDEEN & ASSOCIATES 7200253012 01 6210 17,619.00 Architect Pay r9QJeS11
03123110 Y'DEEN & ASSOClJ\TES 7200254343 01 6210 20,923,00 Ardlilect Pay request 2
04127/10 YDEEN & ASSOCIATES 7200255431 01 6210 19,491.00 Architect Pay request 3
07100'10 YDEEN& ASSOCIATES 72C0257689 01 6210 5,349.93 Ardlilect Pay request 4
1007110 YDEEN& ASSOCIATES 7200259564 01 6210 31,441.93 Archiled Pay feq.JeSt5
l1f3O{10 'fDEEN & ASSOCIATES 72OOJ.f1J770 01 6210 4,491.70 lVc:hilect Pay request 6
12121/10 YDEEN & ASSOCIATES 7200261383 22 6210 13,475.11 Ard1~ed Pay request?
12121110 YDEEN & ASSOCIATES 7200261386 22 6210 4,491.70 Arctlilect Pay request 8
05126/11 KNA CONSULnNG ENGINEERS, INC. 7200266000 22 6210 165.00 Consutling Engineer SCrvice
06/02111 YDEEN & ASSOCIATES 7200266194 22 6210 8,983.41 .Architecl Pay request 9
C6114111 KNA CONSULTING ENGINEERS, INC. 7200200549 22 6210 652.50 Consulting Engineer Service
C6l21/11 KNA CONSULTING ENGINEERS, INC. 72OO2€6llO3 22 6210 165,00 Consulting Engineer Service
07128111 YDEEN & ASSOCIATES 7200267521 22 6210 8,983.41 .Architect Pay req.JeSt11 ~LB11
07/28111 FEDERAL EXPRESS 7200267520 22 6210 128.17 Ship Plans & Specs 10OPSC on Jun 24 LB11
05115112 YDEEN & ASSOCIATES 7200274708 22 6210 441.22 Pro Repro, PIWl Review SubrTVltal
06l3OI12 Dl ENGINEERING, INC. LIABILITY 12 22 6210 175.00 Review of Electrical plans May 2012
07101112 DL ENGINEERING, INC. 12 LIABILITY 22 6210 (175,00) Reverse Liability F72X0432
08121112 DL ENGINEERING, INC. 7200277018 22 6210 175.00 Review of Electrical plWI LB12 (Expense Trnsfr in AA onIy-not Biled'l)

01108113 KNA CONSULTING ENGINEERS, INC. 7200280139 22 6210 190.00 11'•. Gen'1Eng Svc-Gonslruction Svc
01117/13 ORANGE COUNTY SHERIFF'S 7200280470 22 6210 32,633.71 levy lor YDwn Inv 2012.12003

OFFICElSHERIFF'S CML DIVISION
01/24113 yoEEN & ASSOCIATES 7200280077 22 6210 57,259,20 Design Sve 70% complete Nov 2102
03lO5I13 KNA CONSULTING ENGINEERS, INC 7200281677 22 6210 30000 2~@$190 Gen, Engineenng Svc-Construclion
03121/13 KNA CONSULTING ENGINEERS. INC. 7200282178 22 6210 1,605.00 Genernl engineering- Construction Svc
04116113 KNA CONSULTING ENGINEERS, INC, 7200282808 22 6210 190.00 Gef1.Engrnooring -constru::tion Sve
06r20/13 KNA CONSULTING ENGINEERS, INC 7200285053 22 6210 140,00 Coostrudion services @$1401hr
06130113 YDEEN & ASSOCIATES lIABILITY 13 22 6210 30,002.00 .Architectural Svcs lB13
06l3OI13 DONAlD KROTEE PARTNERSHIP INC J13U7261 22 6210 3,224.01 EXFR lrf MSTR PROG legacytnon-oor1ifl!!d DSA project closeout InV#

017448 RE: CK# 7200285839 7119113
07101113 yoEEN & ASSOCIATES 13LlABILlTY 22 6210 (30.(tJ2.00) REVERSE LIABILITY 13
01/27/14 DONAlD !<ROTEE PARTNERSHIP INC J14U1272 22 6210 5,29649 EXFR trl MSTR?Roo GGUSD suppa1 (PM) 'M:rt.lnv# 017525 RE:

CK# 7200287830 1(),117113
09lO2I10 DIVISION or STATE ARCHITECTS 72OO258tl2ll 22 6220 18,644.04 Pay Request Plan Review Fees
07129111 oMSlON or STATE ARCHITECTS 7200267532 22 6220 6,604.50 Pay request Add'I plan review fees
07f09f13 oMStON of STAT£ARCHITECTS 7200285449 22 6220 50000 Re-opcninglRa-Exam Fee, Cert~ication for portables
09112113 OMSION of STATE ARCHITECTS 72002"""" 22 6220 303 SO oSA Pia., review Fees, April 2013
08/11111 CALIFORNIA DEPT OF EDUCATION 7200267759 22 6225 1,621.31 Pay request. Review of Plans & Specs
07126111 AMERICAN REPROGRAPHICS CO 7200267453 22 6240 315.22 Reprogaphics VIrO#F138a470 - lB11
02128112 AMERICAN REPROGRAPHICS CO 7200272401 22 6240 152.84 Reprographics WO# F1456728
03115/12 AMERICAN REPROGRAPHICS CO 7200273045 22 6240 25.21 Reprographics WO#F1457188
04124112 AMERICAN REPROGRAPHICS CO 72cm.74052 22 6240 171.46 Pay Request WO#F 1S30207
05117112 AMERICAN REPROGRAPHICS CO 7200274846 22 6240 (31.79) Credit Memo on inv#6322581
06119112 AMERICAN REPROGRAPHICS CO 7200275910 22 6240 632.20 Reprographic VvO#F1551970
05128112 PRINT SHOP/COPIER CHRG J12T6282 22 6240 25.92 Scan to thumb drive end print
07I0OI12 SIGNS & LUCITE PRODUCTS, INC 7200276153 22 6240 700.38 Measure A sign, Installation with 2 posts 2lB1
08I3Q112 AMERICAN REPROGRAPHICS CO 7200277247 22 6240 565.64 Reprographics INO# F1S62ne
08l3OI12 AMERICAN REPROGRAPHICS CO 7200277247 22 6240 262.87 Reprographics WO# Fl~
10119i12 MILLER RESORT, lLC. 7200278238 22 6240 63.00 ModIFacilities School Ccmm. Liaison
1012~12 AMERICAN REPROGRAPHICS CO 7200278356 22 6240 408,62 Reprographics WO#1-'1658776
11127/12 MILLERRESORT, llC. 7200279074 22 6240 315,00 ModiFaciliHesSchool Comm. Liaison,Oct 2012
11127/12 AMERICANREPROGRAPHICSCO 7200279069 22 6240 57.14 ReprOllraphiesWO#F1638896
01110113 MILLERRESORT, LLC. 7200280256 22 6240 140.00 ModIFacLiaisonSvt Nov 2012
01124/13 MILLERRESORT, LLC 7200280671 22 6240 280.00 Mod/FaeSchool ComLiaison, Dec 2012
02114/13 MILLERRESORT, llC. 7200281187 22 6240 64.15 ModIFacSchool comm liaisonSvt Dec 2012
03121/13 MILLERRESORT, LlC. 7200282179 22 6240 2SO.()() ModIFacLiaisonSvc Feb 2013
04/25/13 AMERICANREPROGRAPHICSCO 7200283122 12 6240 89.77 ReprographicsWO#442090 Adden#1
06130/13 MillER RESORT, LLC, J13U7291 22 6240 200.51 EXFRfrlMSTR PROGSelll CommLiaisonSvc Invli 2013-0296RE: CK#

72002851146127/13
06130/13 AMERICANREPROGRAPHICSCO 7200285786 11 6240 47.40 ReP'OSlraphicSelVices

C CoIhi TechnologIes, Inc Plinled: .,24120U



EXPENDITURE WORKSHEET
Detailed Listing of Project Expend~ures (8AB 1843) Page 2 ol4

l::;cnool DIStrict: 1\...OU!11y: [ ~roject Nanber. 57/66522-00-039 I R.port Numb.L IGarden Grove Unified School District Orange Project Name Simmons ES - Modernization (Simmons-Mod}
Project Warrant R rt(SAB 184a)

I Oat. P.,.. VoJarranl Number Fw'd Object Site Planning Construction Testing Inspection Fum' & Equip' Dasaiptioo/ Purpose ICod. Cod. IA) (8) (C) (D) (E) (F)

06130113 WESTGROUP DESIGNS, INC. J1JU7291 22 6240 193.11 EXFR IrlMSTR PROG Proj Mgml Sve Jan l013lrw# 13504-01 RE: CK#
72002817783/7113

D6JJO/IJ WESTGROUP DESIGNS, INC J13U7291 22 6240 2,383.11 EXFR Ir! MSTR PROG Proj Mgmt Sve May 2013 InV# 13504.05 RE: CK#
72002851196121113

06130/13 peMJ, INC. J1JU7291 22 6240 3,585.73 EXFR [rl MSTR PROG ProjlConstr Mgm\ Sve June 2013 InV# GGUSO-JH-
06.13 RE: CK# 7200285657 7f16113

12118/13 MillER RESORT, LLC. J14UG181 22 6240 lBO.oO EXFR frlMSTR PROG 5cnl Comm Liaison Svc InV# 2013.0341 RE: CK#
72002871109/24/13

08114112 PINNER CONSTRUCTION 7200276904 22 6250 73,275,40 Pay appl. #1 period 106130/12 LB12
06/23f12 PINNER CONSTRUCTION 7200277149 11 6250 629,270.97 Pay App!. #2, period to 7131/12
121<W12 PINNER CONSTRUCTIO:-l 7200279266 22 6250 287,767.84 Pay Appl #J R2, Pe~d 106/31112
12104112 PAUL C. MILLER CONSTRUCTION CO., INC, 7200279267 22 6250 65,321.05 Pay App#1, Period to 9J3OJ12
01103113 PAUL C. MILLER CONSTRUCTION CO., INC. 7200260035 22 6250 59,314.67 Pay App #2 Period 10 10/31112
01108113 PAUL C. MILLER CONSTRUCTION CO" INC. 7200280141 22 6250 198.134.71 PayApp#3. 1111/12-11130/12
01/24/13 PINNER CONSTRUCTION 7200280674 22 6250 50.505.79 Pay App, #4, Period to 11/30/12
01129113 PINNER CONSTRUCTION 7200280768 22 6250 53,235.15 Pay aPil #5 period to 1W/12
01/29113 PINNER CONSTRUCTION 7200280768 22 6250 57.581.85 Pay app #6 FINAL
02105113 PAUL C. MILLER CONSTRUCTION CO , INC. 7200280979 22 6250 114,081.40 Pay app #4 1211.12131/12
03105113 PAUL C. MILLER CONSTRUCTION CO., INC. 7200281678 11 6250 396,006.61 Pay App #5, 1/1-1/31113
05102113 PAUL C, MILLER CONSTRUCTION CO., INC. 7200283384 11 6250 565,770.08 Pay App #6, 211.2128113
05114/13 PAUL C. MillER CONSTRUCTION CO., INC, 7200283699 11 6250 389,336.80 Pay app #B, 411-4/30113
06127/13 PAUL C, MILLER CONSTRUCTION CO., INC. 7200285116 22 6250 70,750.02 Pay app #9, 511113-5131113
06130113 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 13 22 6250 172.320.32 Pay apD #10, 6/1-6130113 LB13
07101/13 PAUL C, MILLER CONSTRUCTION CO" INC. 13 LIABILITY 11 6250 (172.320.32) REVERSE LIABiliTY 13
08101113 PAUL C. MILLER CONSTRUCTION CO., INC. 7200286084 22 6250 70,766.54 Pay app #10, 611-6/30113lB13
06122113 PAUL C. MILLER CONSTRUCTION CO., INC. 7200286496 22 6250 429,946.69 Payapp,#11,711.7131/13
11122113 PAUL C. MILLER CONSTRUCTION CO., INC. 7200288987 22 6250 110.241.99 Pay App #12, 6/1-8131113
12123113 PAUL C, MILLER CONSTRUCTION CO., INC. 7200289823 22 6250 62.234.82 Payapp#13, 100%, 1111-11/30113
02127114 PAUL C. MILLER CONSTRUCTION CO., INC. 7200291677 22 6250 133.256.28 Pay app '#14 RETENTION FINAl
01125113 NETWORK INTEGRATION CO PARTNERS INC INVOICE CANCEL 22 6251 EXFR frl OBJ6265 6130113 labor & Services, Cabling District 11%

(NICPARTNERS)
01/29113 NETWORK INTEGRATION CO PARTNERS INC 7200280765 22 6251 3,446.33 EXFR frl OBJ6265 6130113 InslaliationiConfig eQuipmenlS CISCO Eligible

(NICPARTNERS) 11%
01/29113 NETWORK INTEGRATION CO PARTNERS INC 7200280765 22 6251 34.42 EXFR Ir! OBJ6265 6J30113lnstalialionlConflg equipments CISCO Ineligible

(NICPARTNERS)
02114113 NETWORK INTEGRATION CO PARTNERS INC 7200281189 22 6251 1,377.15 EXFR Irl OBJ6265 6130/13 CISCO Equipmenls, Eratc! Ineligible

(NICPARTNERS)
02/14113 NETWORK INTEGRATION CO PARTNERS INC 7200261189 22 6251 14,617.18 EXFR ITIOBJ6265 6130113CISCO Equipments, Eligible 11%

(NICPARTNERS)
02/14113 NETWORK INTEGRATION CO PARTNERS INC 7200281189 22 6251 10,056,16 EXFR fr/ OBJ6265 6f30/13 CISCO Equipmenls, Eligible 11%

(NICPARTNERS)
03107113 NETWORK INTEGRATION CO PARTNERS INC 7200281776 22 6251 169.07 EXFR fTl OBJ6265 6/30113 Cabling Erate 14, less 5% retention

(NICPARTNERS)
06130/13 NETWORK INTEGRATION CO PARTNERS INC L1ABIUTY 13 22 6251 8.90 labor to Services, Cabtin9 Dislrictll%

(NICPARTNERS)
06130113 ON TARGET VOICE & DATA LIABILITY 13 22 6251 41.541.44 electrical for MDF & projectors SETILEMNT AGREEMNT LB13
07/01/13 ON TARGET VOICE & DATA 13 LIABILITY 22 6251 (41,541.44) REVERSE LIABILITY 13
07101113 NETWORK INTEGRATION CO PARTNERS INC 13l!ABILITY 22 6251 (S.90) REVERSE LIABILITY 13

(NICPARTNERS)
08130113 ON TARGET VOICE & DATA 7200286676 22 6251 41,541.44 electrical for MDF & proiectors SETTlEMNT AGREEMNT LB13
11122/13 NETWORK INTEGRATION CO PARTNERS INC 7200288986 22 6251 666.19 Pay app #4, Penod to 6130/13 network to cabling

INICPARTNERS)
12105/13 NETWORK iNTEGRATION CO PARTNERS INC 7200289296 22 6251 30,160.11 Pay app 1I02.A, penod to 6130/13

(NICPARTNERS)
06130112 DAVID LARKIN LIABILITY 12 22 6255 390.00 EXFR If/ MSTR PROG: Proi. '4ltSvc June 12 LB12
07101112 DAVID LARKIN 12 LIABILITY 22 6255 (390,00) REVERSE UABILITY 12 PD#F72XI)426
11130/12 DAVID LARKIN J13WBJ02 22 6255 390,00 EXFR frlMSTR PROG Proj. Mgt Svc LB12.1nV# 062912 RE: CK#

72002769028114/12

CCortJ; Technologies. 'nc. Printed 412412014



EXPENDITURE WDRKSHEET
Detailed LIsting of Prqecl Expenditures (SAB 184a) Page 3 ol4

l:;cnool District: I~Y Projcd Nurrbaf: 57/66522.QO.(I39 Report Number: IGarden Grove Unified SChool District """go Proiect Name: Simmons E5. Modernization j$immons-Mod\
Project Warrant Report (SAB 184a1

I 0"" Payee Warralt NLIllOOr Fund Object Site Planning Construction Testing Inspection Fu:n' & Equip' Description I PlI'"p::lse Icoo. coo. (AI ("I (C) (°1 (EI (FI
12/09113 peM3, INC. J14UC091 12 6255 1,795.46 EXFR Irl MSTR PROG ProjlConstr Mgml Svc July 2013 InV# GGUSD-JH.Q7

13 RE: CK# 7200286499 8I22J13
08114/12 SAVeO 7200276885 12 6265 3,189.40 2 Wilk.ins 375 4" Backflow devices
08/14/12 CITY OF GARDEN GROVE 50459 12 6265 150,00 Rental of water meter
08/23/12 SAVeO 7200277139 12 6265 1.357.65 , Wilkins 375 3. Backflow device
08123/12 B & K ELECTRIC 'WHOLESALE 72002n138 12 6265 40.447.69 Switchgear & panel boards MSB-1600A
10119/12 PHILIP mOlO WATER TRUC~ SERVICE,INC. 7200278241 12 6265 1,260.00 Water truc~ 6hr@$60WQ#2012-13-405191

12118112 CHARLES G HARDY INC 7200279765 22 6265 2,113.60 10' Ball'n Strips 5/c' J cap
01/03113 HOME DEPOT 7200280031 22 6265 215.37 (4) Ceramic Tower Heater
01115113 CHARLES G HARDY INC 7200280365 22 6265 7,773.30 1/2 4Xl0 BE GyP SC Vinyl
01/15113 TANDUS 7200280367 22 6265 9,733.18 AraQon Carpets
02/14113 CITY OF GARDEN GROVE 7200281184 22 6265 72.26 Water uS<l!:le8/16112-10110112
03126/13 TANDUS 7200282297 22 6265 22.295,21 Carpets and tiles
04109/13 GREAT SCOTT TREE SERVICE 72Q{1282617 22 6265 3,240.00 Remove and !lrind 2 trees
04/18113 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200262948 22 6255 1,007,20 4 LCS Deluxe Alum Trim boards
04/25/13 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200283124 22 5265 907.20 4 LCS D<!luxe Alum Trim boards
05/07/13 FERGUSON ENTERPRISES INC 7200283480 22 6265 793.09 5 Flush Vlv Rtrfl ~it
05114113 SMARDAN SUPPLY CD-ORANGE COAST PIPE 7200283700 22 6265 547.91 Materials 'or sink installation

05123/13 TANDUS 7200284038 22 6265 9,629.68 Carpelifl!l for Bld!l F
05/23/13 TANDUS 7200284038 22 6265 5,339.33 Carpeti~ for BldQ C
OS/23/13 CITY OF GARDEN GROVE 7200284031 22 6265 107.41 Install & Remlll of Hydranl Meter & Usage
06/30/13 PHOENIX LANDSCAPING INC 7200285658 22 6265 3,253.34 Install irri!lation at planter at par1<.in!llot
09/10113 TANDUS 7200286819 22 6265 5,131.92 Afa!:lon carpels & Gee tiles
01109/14 CIRCLE CITY ELECTRIC 7200290216 22 6265 480.00 Install 800 wiremold
06130113 DEPT OF INDUSTRIAL RELATIONS 7200285830 21 6270 2,895.79 Labor Compliance 111-5131113
06l3OI13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 1,936,25 Labor Compliance 6/1/13-
07101/13 DEPT OF INDUSTRiAl RELATIONS 13 LIABILITY 21 6270 (1,936.25) REVERSE LIABILITY 13
01/28/14 DEPT OF INDUSTRIAL RELATIONS 7200290756 21 6270 69,50 Labor Compliance 711113-9130/13(Phase 21
02127114 DEPT OF INDUSTRIAL RELATIONS 7200291672 21 6270 69.50 Labor Comoliance 7/1/13-9130/13 (Phase 1)
07/13112 ALLIED STORAGE CONTAINERS 7200276417 22 6275 3,474,94 1 40' s!or8!le container & defiV€ry chf!l 2LB2
04109113 AAA CONTAINER SALES AND RENTAlS 7200282613 22 6275 7.180,50 2 Storal"lQecontainem + delivery
06130/13 IMAGE 2000 7200285656 22 6276 150,00 Relocation of 3 copiemlriso in same location
11126113 IMAGE 2000 7200289125 22 6276 50.00 Relocation 011 copier/2 colliem already moved by otnce
12/11112 G.E.M. lAB CORP. 7200279520 22 6280 13,493.50 Geotechnical Observation Svc
01129113 C.E.M.lAB CORP. 7200280763 22 6260 2.786,00 Geolechnical Observation Services
02114113 C.E.M. LAB CORP, 7200281181 22. 6280 V93.OO Observation, Inspection & Review
02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281183 22 6280 4,250.00 Hazardoud Mafllnspeclion Services

04109113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200282614 12 6280 14,250,00 On.site Monitoring hazarlious abatcml

04f11113 C.E.M.lAB CORP. 7200282748 22 6280 2,078.50 Geotechnical Observation Feb 2103
06130113 G.E.M. LAB CORP. 7200285653 12 6280 3,967,25 Geotechnical Observ Mar.- May 2013
06130113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200285833 22 6280 3,515.00 Hazardous Milte~ Monitoring

06130113 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 22 6280 2,300,00 Hazardous Matrl Monitoring LB13

06130/13 RIVER CITY TESTING LIABILITY 13 22 6260 146.00 Special Inspection June 2013 LB13
07101/13 RIVER CITY TESTING 13 LIABILITY 22 6280 (146.00) REVERSE LIABILITY 13
07101113 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 22 6280 (2,300.00) REVERSE LIABILITY 13

08106113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286155 22 6280 2,300,00 Hazardous Mat~ Monitoring lB13

08127/13 RIVER CITY TESTING 7200286599 22 6280 146.00 Soil Testil1!l July 2013
10J0Bf13 RNER CITY TESTING 7200287530 22 6280 1,200.00 Special Inspection June 2013 LB13
11107113 C.E.M. LAB CORP, 7200288529 22 6180 1,286.50 Geotechnical Observ JLtly 2013
03113114 C.E.M. LAB CORP. nOO292152 22 6280 300,00 IssuarlCe of final verified report

CCoibi Technologies, Inc. Pnnle-d: "/24/2014



EXPENDITURE WORKSHEET
Detailed listing of Projecl ExpeOOltures (SAB 1843)

District
Garden Grove Unified School District ""'n •

Project Nurroer:
Pr~ect Name:

57f66522.00'()39
Simmons E$ - Modernization (Simmons-Mod

Report NurroElr"

Page 4 014

Project warrant Report (SAB 1848)

I Dal. p",", Warrant NU'TlOOr F"" Object S~e Planning Construction Testing Inspection Flm' & Equip' Description I Pl,.I"pose Icoo. COO. (A) (B) (e) (D) (E) (F)
09125/12 SANDY PRINGLE ASSOC. INSPECTION 7200277696 22 6290 6,473.96 Inspector-H. Krapf,62hr@62.25+11 hr or

CONSULTANTS
10104/12 SANDY PRINGLE ASSOC. INSPECTION 7200277916 22 6290 3,984.00 Inspector H. Krapf 64hr@62.25

CONSULTANTS
10/30112 SANOY PRINGLE ASSOC. INSPECTION 7200278563 22 6290 4,544.25 Inspector- H. Krapf, 73hr@62.25

CONSULTANTS
12/11/12 SANDY PRINGLE ASSOC. INSPECTION 7200279523 22 6290 5,602.50 Inspector H. Krapf 90hrs@$62.25

CONSULTANTS
01/03/13 UCMI, INC. 7200280037 22 6290 6.804.00 OSA Inspection Svc Nov 2012
01124/13 UCMI, INC. 7200280676 22 6290 4,536.00 OSA Inspection Svc Dec 2012, S. Hunl
03126/13 UCMI,INC. 7200282298 22 6290 5.544.00 OSA InspecUon Svc Jan 2013
04111113 UCMI, INC. 7200262752 11 6290 5.040.00 OSA Inspection Svc Feb 2013
04130nJ UCMI, INC. 7200283272 22 6290 5,292.00 OSA Inspection Svc March 2013
06120113 UCMI, INC. 7200265061 22 6290 5,544.00 OSA Inspection Svc April 2013
06121113 UCMI,INC. 7200285118 11 6290 5.544.00 OSA Inspection Svc May 2013
06J30f13 UCMI.INC 7200285842 22 6290 5.040,00 OSA Inspection Svc June 2013
08JJ0/13 UCMI, INC. 7200286677 22 6290 2.172.00 OSA Inspection Svc July 2013
10101113 UCMI INC. 7700287340 22 6290 2772.00 OSA Insoe<:tion Svc AuIl 2013

Total Projecl Costs:
Totals 277046.63 4054.214.16 52365.75 l;Q 492.71 4453119.25

C Colbl Technologies. Inc. Printed: 412412014
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•

ISchOoi District: County; Project Number: 57/66522-00-019 Report Number:

I
Garden Grove Unified SchOOl District Oranoe Project Name" Sk lark ES. Modernl~allon (Skylark-Mod\

Project Warrant Re art SAB 184a)

I Payee Warrant Number Fund Object Site Planning Construction Tesling Inspection Fum' & Equip'
Description I Purpose I

Date Code Code (A( (B, (C) (0) (E) (F'
05127/10 y'OEEN S ASSOCIATES 7200256544 01 G210 24,986.00 Architect Pay request 1
051271'0 Y'DEEN 8. ASSOCIATES 7200256544 01 6210 25,380.06 Architect Pay request 2
1Of 07/10 Y'OEEN 8. ASSOCIATES 7200259567 01 6210 35.762.77 Architect Pay request 3
11130/10 Y'DEEN & ASSOCIATES 7200260769 01 6210 16,322.94 Architect Pay request.:;
12121/10 Y'OEEN & ASSOCIATES 7200261365 22 6210 4,080.73 Architect Pay request 5
031\6'11 Y'DEEN 8. ASSOCIATES 7200263573 22 6210 8,161.47 Architect Pay request 6
04114!11 KNA CONSULTING ENGINEERS, INC. 7200264550 22 13210 507.50 Consulting Engineer Service
04!19/11 Y'DEEN 8. ASSOC!ATES 72002641329 22 13210 2,448.44 Architect Pay request 7
05103111 KNA CONSUL liNG ENGINEERS, INC 72002135075 22 6210 495.00 Consulting Engineer Serviw
05126'11 Y'DEEN 8. ASSOCIATES 7200266009 22 6210 5,713.03 Architect Pay requesl 8
12108!11 Y'DEEN 8. ASSOCIA lES 7200270599 22 6210 289.28 Reimb, Exp.1or 5, Larson travel to DSA
05/15/12 Y'DEEN 8. ASSOCIATES 7200274707 22 6210 433.68 Pro Repro, Plan Review Submillal
05124/12 Y'DEEN 8. ASSOCIATES 7200275102 22 6210 2,465.00 Reirnb.Cumrnlng
06130/13 NTD Architecture 7200285832 21 6210 24,508.83 Prol Svcs thru 6130/13
06/50/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 2,223.00 EXFR 1rl MSTR PROG legacy/non.certilied DSA projecl closeout Inv

017448 RE: CK# 7200285839 7/19/13
08/29/13 NTD Architeclure 7200200656 21 6210 14,490.10 ProlSvcsthru 7/31113
09110/13 NTD Architecture 7200266806 21 6210 1,127.21 Prol Svc thru 7/31f13
09/26113 NTD Archilecturc 7200287210 21 6210 5,636.04 Prof. Svcs thnl 8131/13
11113113 KNA CONSULTING ENGINEERS, INC J14UB131 22 6210 155.00 EXFR frl MSTR PROG construction svc sept 2013 tnV#13710 RE:

CK# 720028840111/5/13
11/19'13 NTD Architecture 7200268800 21 6210 11,272.08 Prof. Svcs thnJ 9130/13
121231B NTD Architecture 7200289801 21 6210 19,726.14 ProlSvclhnJ 10131f13
01/16114 NTD Architecture 7200290442 21 6210 3,622.53 Prof Svc th[\J 11130/13
01123114 NTD Arcl\iteclure 7200290593 21 6210 11,272.0B Prof Svc thru 12131/13
01/27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 377.27 EXFR frl MSTR PROG legacy/non-certifiecl DSA project closeout In

017462 RE: CK# 7200286965 9/17/13
03/11114 NTD Architecture 7200292024 21 6210 4,845.00 Prof Svc th[\J 1131/14
06123110 DIVISION 01STATE ARCHITECTS 7200257364 01 6220 17,287.19 Plan review lees
05119'11 DIVISION of STATE ARCHITECTS 7200265696 22 6220 9.364.74 Pay reQuest 2 Plan review feos
08111111 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,438.66 Pay request, Review of Plans & Specs
05119111 AMERICAN REPROGRAPHICS CO 7200265691 22 6240 147.45 Reprographics WO#F1388359
06/02111 FEDERAL EXPRESS 7200200102 22 6240 122.32 Ship Plans & Specs to OPSC on April 21
07105111 FEDERAL EXPRESS 7200267116 22 6240 14.04 Rcsp. 10 15 Day Llr, June 6 RBl
07128111 FEDERAL EXPRESS 7200267520 22 6240 4.68 Ship response lettcr to OPSC Jun 16 LB11
03120/12 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 9.15 Reprographics WO#F 1530038
11/29/12 AMERICAN REPROGRAPHICS CO 7200279159 22 G240 571.66 Reprographics WO#F1639299
01/15/13 AMERtCAN REPROGRAPHICS CO 7200280364 22 6240 138.23 Reprographics WO # 12137323
03/05/13 AMERICAN REPROGRAPHICS CO 7200281672 22 6240 735,76 Reprographics
03128113 MILLER RESORT, LLC. 7200282391 22 6240 180.00 Mod/Fac School Liaison Svc Feb 2013
06130/13 AMERICAN REPROGRAPHICS CO 7200285791 22 6240 45,73 ReprQQraphic services
06130/13 CONSTRUCTION PLANNING AND J13W630W 22 6240 6,838.54 EXFR frl MSTR PROG Proj/Constr M9ml Svc May 20131nV# 13_5_

MANAGEMENT, LLC
0003 RE: CK# 7200285105 6127/13

06130/13 WESTGROUP DESIGNS. INC. J13U7291 22 6240 2,576.21 EXFR frl MSTR PROG Proj/ConsLr Mgmt Svc June 2013 InV#
GGUSD.JH-D6-13 RE: CK# 7200285657 7/16/15

06130/13 PCM3,INC. J13U7291 22 6240 3,585.73 EXFR frl MSTR PROG Proj/Constr Mgml Svc June 20131nvti
GGUSD-JH.Q6-13 RE. CK# 7200265657 7116113

06130/13 MILLER RESORT, LlC. J13U7291 22 6240 235.51 EXFR frl MSTR PROG Schl Comm Liaison Svc Inll# 2013-0296 RE:
CK# 1200285114 6/27113

06J27!13 CONSTRUCT ONE 1 CORP 7200285112 22 6250 51,198.75 Pay app #1, 5/31/13 Bond only
06130/13 CONSTRUCT ONE 1 CORP LIABILITY 13 22 6250 101.269.11 Pay app #2, 6130/13 LBB
07101/13 CONSTRUCT ONE 1 CORP 13 LIABILITY 22 6250 (101.269.71 REVERSE LIABILITY 13
OSlOI!13 CONSTRUCT ONE 1 CORP 7200286072 22 6250 101,269.71 Pay app #2, 6130/13 LB13
09f17l13 CONSTRUCT ONE 1 CORP 7200285963 " 6250 192,858.75 Pay app #3, Period to 7/31113
09/26113 CONSTRUCT ONE 1 CORP 7200287214 22 6250 241,575.79 Pay app #4, Period to 8/31113
11105113 CONSTRUCT ONE 1 CORP 7200288391 22 6250 291,382.23 Pay app #5, Period 109130113
11121113 CONSTRUCT ONE 1 CORP 7200288948 " 6250 596,498.88 Pay app tffi, Period to 10131/13
12/23113 CONSTRUCT ONE 1 CORP 7200289807 " 6250 519.249.80 Pay app#7. 59%, 11/JOJ13
01123114 CONSTRUCT ONE 1 CORP 720-3290596 22 6250 320,15(93 Pay app #8. 68%, 121311i3
02127/14 CONSTRUCT ONE 1 CORP 720Q291613 22 6250 108,171.49 Pay app #9. 12%(gen cond 100%), 1/31/14

IP Colli TaChnologias. Inc.
PrintP.d:412412014



EXPENDITURE WORKSHEET
Detailed Listing of Projecl Expenditures (SA.B 184a) Page 2 of 2

j5ChOOI District: County: I ~roject Num!X1r: 57166522-00-019 Report Number.

IGarden Groyo Unified School District Orange Project Name: Skvlarlt ES - Modernization (Skylar1l:-Mod)
Pro'ect Warrant Rc on SA818<1a

I Date Payee Warrant Numb~ Fund Object Sile Plallfling Construction Testing Inspection Fum' & Equip'
Descnption I Purpose ICod, Cod' (A) (6) (C) (D) (E) (F)

12/23/13 NETWORK INTEGRATION CO PARTNERS INC 7200289621 12 6251 1,797,82 E.Rale 14 Network S Cablir.g 85%
(NICPARTNERSI

03/20/14 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 317.27 E-Rate 14 Cabling, Pay app #2
(NICPARTNERSI

12109113 CONSTRUCTION PLANNING AND Jt4UC091 22 6255 3,343.73 EXFR frl MSTR PROG ProjlConstr Mgmt Svc July 2013 InV:: 13-5-0005 RE:
MANAGEMENT, LLC CK# 7200286654 8f29113

12J09nJ PCM3, INC. J14UC091 " 6255 l,795A6 EXFR frl MSTR PROG ProjlConstr Mgmt Svc July 201 3 InV# GGUSD-JH'{)7
13 RE: CK# 7200286499 8122J13

01128114 CUMMING J14W12!lJ 22 6255 7,069.09 EXFR Ir/ MSTR PROG Sel1io! Proj Mgr-Fred Bravo Oct 201 3 InV# 30794
RE: CK# 7200289809 12123/13

06/30113 DEPT OF INDUSTRIAL RELATIONS 7200285829 21 6270 500,06 Labor Compli.mce 1/1-5131/13
06130/13 DEPT OF INDUSTRIAl RELATIONS L1AB!lITY 13 21 6270 106.67 Lallor Compliance 611-6130113La13
07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 2l 6270 (106.67) REVERSE LIABILITY 13
07/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285980 21 6270 106.67 Labar Compliance 6/1-6130/13LB13
05114/13 AlliED STORAGE CONTAINERS 7200283696 " 6275 12.463.20 (3) 40' Storage Contail1e~
04109/13 U-L1NE 7200282618 " 6276 1.104,15 EXFR frr OBJ6275 6130/13 1000 Storage boKes
06J3Ol13 IJ.lINE 7200285923 22 6276 10.57 EXFR Ir/ OBJ6275 6/30113 SALES TAX PAID TO STATE BOARD OF

EQUALIZATION ck dated 7/29/13
06/30113 U-UNE 7200285353 22 6276 919.79 960 moving boxes ck dated 713113
06130113 PAPER MART 7200285350 22 6276 n4.94 EXFR fr! OBJ4300 613011336 bUI1d1emoving Iloxes
02114/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281182 22 6280 4,250.00 Hazardous Inspectiol1/Spedficalion Services

06130113 AMERICAN ELECTRIC COMPANY 7200285784 " 6280 789,00 Performed a (7) day Ele<:lrica! load test study
10131113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200288272 " 6280 7,450.00 Hazardous Mat'I mgml July/Aug 201 3

11105113 RIVER CITY TESTING 7200288406 22 6280 1.883.00 Inspection Svcs 9/1-30/13
12123/13 RIVER CITY TESTING 7200289826 22 6280 139.00 Cor'lCrcte Compression SepUOct 2013
09129113 UCM1, INC, 7200286665 22 6290 2,772.00 OSA Inspection Svc July 201 3
10131/13 UCMI, INC. 7200288280 22 6290 5,040.00 DSA Inspection Svc Sept 201 3
11122113 UCM1, INC. 720028899(} 22 6290 5.796.00 DSA Inspection Svc DtI2013
12123/13 UCMI, INC. 7200289830 22 6290 4.788,00 DSA Inspection Svc Nov 2013
01130/14 UCMI, INC. 7200290B77 22 6290 5.292.00 DSA Inspection Svc Dec 2013
03113114 UCMI INC. 7200292156 22 6290 5 544.00 DSA Inspection Svc JBi12014

Total Project Costs:
Totals 269616.78 2 454 063.08 14.511.00 29232.00 2.767422.86

I!:I CollJi Technolo>lk'!s, Inc. P~<ltf!d;4/2412014



EXPENDITURE WORKSHEET
Detailed Listing of Project upenditures (SAB 1643)

Page 1 of 1

ISchool District County: Project Number: 57166522-00-014 Report Number: lGarden Grovo Untfled School District Oran •.••• Prniect Name: Stanford ES. Modernization (Stanford-Mod)

p ct W••rrant Report (SAB 184a)

I Payee Warrant Number
Fund Object Site Planning Construction Testing Inspection Fum' & Equip' Description I Purpose IDate Cod, Code (A) (B) (C) (0) (E) (F)

04106110 Y"OEEN & ASSOCIATES 7200254731 01 6210 30,728.00 Architect Pay request 1

05f27110 Y'DEEN & ASSOCIATES 7200256543 01 6210 38,266.88 Architect Pay requesl2

07/14/10 Y'DEEN & ASSOCIATES 7200258035 01 6210 4,414.96 Architect Pay request 3

10JU7/1D Y'DEEN & ASSOCIATES 7200259564 0' 6210 54,552.27 Architect Pay request 4

11130/10 Y'DEEN & ASSOCIATES 7200260768 01 6210 24,245.45 Architect Pay request 5

12121110 Y'DEEN & ASSOCIATES 7200261384 22 6210 6,061.36 Architect Pay request 6

03'16f11 Y'DEEN & ASSOCIATES 7200263574 22 5210 6,061.36 Architect Pay request 7

()4114/11 KNA CONSULTING ENGINEERS. INC. 7200264550 22 6210 412.50 Consulting Engineer Service

04119111 Y'DEEN & ASSOCIATES 7200264629 22 6210 12,122.73 Architect Pay requestS

05l'26fl1 Y'DEEN & ASSOCIATES 7200266008 22 6210 6,061.36 Architect Pay request 9

05/15112 Y'DEEN & ASSOCIATES 7200274710 22 6210 424.43 Pro Repro, Plan Review Submittal

051'24112 Y'DEEN & ASSOCIATES 7200275103 22 6210 2.755.00 Reimb. Cumming

06f30113 MARK J. PAONE. AIAlMJP ARCHITECT LlABlllTY 13 22 6210 18,375.00 Prof. Svcs 611-6l3Ofl 3 LB 13

06130113 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.78 EXFR Irl MSTR PROG lunch sheller project initiation InV# 017404 RE:
CK#72002850516120113

07101f13 MARK J. PAONE, AlA/I'.UP ARCHITECT 13 LIABILITY 22 6210 (18,375.00 REVERSE LIABILITY 13

08/13113 MARK J. PAONE, AlAfMJP ARCHITECT 7200285255 22 6210 18,375.00 Prof. Svcs 6/1-6130113 LB13

09119/13 MARK J. PAONE, ALAlMJP ARCHITECT 7200287046 22 6210 11,025.00 Prof. Svcs 7'1.7131113

11/13113 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 475.00 EXFR frl MSTR PROG construction svc Sept 201 3 InV#13704 RE:
CK# 72002884011115113

11/21113 MARK J. PAONE, AIAfMJP ARCHITECT 7200288957 22 6210 4,800.00 Reimbursemt:degital rccreaUon of drawing

06/23110 DIVISION of STATE ARCHITECTS 7200257365 D1 6220 23,826.40 DSAFees

05119111 DIVISION of STATEARCHrrECTS 7200265702 22 6220 7,374.57 Pay request 2 Plan review fens

02101/12 DMSION of STATE ARCHITECTS refurnl check rece 22 6220 (1,862.01) Refund of Overpayment fees

03/11/14 DIVISION of STATE ARCHITECTS 7200292031 22 6220 1,800.00 Plan/Field Review fee for 6 Portables classrooms

09122f11 CALIFORNIA DEPT. OF EDUCATION 7200268541 22 6225 2,318.94 Pay requet Plans and Specs

05/12/11 AMERICAN REPROGRAPHICS CO 7200265414 22 6240 248.82 Reprographics WO#F1388498

06102/11 FEDERAL EXPRESS 7200266192 22 6240 104.98 Ship Plans & Specs to OPSC on April 6

07105(11 FEDERAL EXPRESS 7200267116 22 6240 15.84 Response to 15 Day Letter June 3 lLB1

07/28/11 FEDERAL EXPRESS 7200267520 22 6240 3.51 Ship response lener to OPSC Jun 16 LB11

02/28/12 AMERICAN REPROGRAPHICS CO 7200272397 22 6240 1.24 Reprographics WOtl F1456869

03f15112 AMERICAN REPROGRAPHICS CO 7200273042 22 6240 12' Reprographics WO#F1457525

06104113 AMERICAN REPROGRAPHICS CO 7200284320 22 6240 149.32 Reprographic Svcs WO# F1730015

06130f13 AMERICAN REPROGRAPHICS CO 7200285791 22 6240 41.90 Reprographic Services

01/27114 PCM3, INC. J14U1274 22 6255 4,143,16 EXFR frl MSTR PROG Asst Conslroct Mgr OCt 2013 InV# GGUSD..JT
10-13 RE: CK# 720028898811122f13

08129f13 BAINBRIDGE ENVIRONMENTAl 7200286653 21 6280 5,510.75 Asbestos & Leao bascO pain survy & reprt

CONSULTANTS, INC
09112/13 BAINBRIDGE ENVIRONMENTAL 7200286882 22 6280 1,732.00 asbestos & lead specifications

CONSULTANTS, INC
Total Project Costs:

Totals 254,878.83 4,143.16 7,242.75 266.264.74

Prin1Bd: 412412014



EXPENDITURE WORKSHEET
Detailed USling of Prqoo Expenc1itlSes (SAB 184a) Page1of1

ISChooI District: ICouoty Project Numoer: 57/66522-OO.Q62 Report NLrl1ber: IGarden Grove Unified School District Oranae Project Name: Stanlav ES. Modernization IStanlcy-Mod)
Pro"ecl Warrant R rt SA8184a

I Date Payee Warrant Nwber
F<rd Object Site Pl<nning Comtructk» Testing Inspection Fum' & Equip'

Description J Purpose ICode Code IA) (8) (C) (0) (E) (F)
04127110 'fDEEN & ASSOCIATES 7200255433 01 6210 16,509.00 Arcl1ilect Pay Request 1
05127110 YDEEN & ASSOCiATES 7200256541 01 6210 20,089.94 Architect Pay Request 2
07106110 YDEEN & ASSOCIATES 7200257693 01 6210 63,057.66 Arch~ect Pay Requesl3
09121/10 YDEEN & ASSOCIATES 7200259221 01 6210 7,937.25 Architect Pay Request 4
10107/10 'fDEEN & ASSOCIATES 7200259567 01 6210 3,96863 Architect Pay Request 5
12121/10 YDEEN & ASSOCIATES 7200261382 22 6210 3,966,62 Architect Pay Requesl6
03116111 YDEEN & ASSOCIATES 7200263575 22 6210 4,816.42 LHA Mach & Elect Eng
05126111 KNA CONSULTING ENGINEERS, INC. 72002G6006 22 6210 797.50 Consulting Engineer Service
00114/11 KNA CONSULTING ENGINEERS, INC. 72002136549 22 6210 330 00 CoosUfling Engineer 5efvice
06116111 YDEEN & ASSOCIATES 7200266739 22 6210 32,333,75 Reim, Paone AlA. Inv.5394 &5417
11/10111 CUMMING 72lX12699'l3 22 6210 1,171.50 Pay request Sept 2011
1212OJ11 YDEEN & ASSOCIATES 7200270908 22 6210 7,361.25 Raim. Mark J. Paone, AlA, Jun-Ju12011
00f.lQf12 YDEEN & ASSOCIATES LIABILITY 12 22 6210 9,245.53 Reimb DCGA & JArAA LB 12
00f.lQf12 YOEEN & ASSOCIATES 12 LIABILIlY 22 6210 (9,245.53) Cancel LB12, no do; issued
00f.lQf13 DONALD KROTEE PAATNERSHIP INC J13U7261 22 6210 72.78 EXFR fr/MSTR PROG lunch sheller project initiation InV# 017404 RE', CK# 7200285051 El2G'13
00f.lQf13 VvlC ARCHITECT, INC. LIABILITY 13 22 6210 5,210.00 Prof Sves 611-6130113 LB13
07101113 wtC ARCHITECT, INC. 13 LIABILITY 22 6210 (5,210.(0) REVERSE lIABILITY 13
0&ll6I13 Vvt.C ARCHITECT, INC 7200286162 22 6210 5,210.00 Prof Sves 611-&30113 LB13
09/19/13 Vvt.C ARCHITECT, INC. 7200287049 22 6210 15,630.00 Prof Sves, July 2013
01/07/14 Vvt.C ARCHITECT, INC. 7200290120 22 6210 5,21000 Prof. Sve 811-8131/13
01107114 VvlC ARCHITECT, INC. 7200290120 22 6210 141.93 Prof. Sve 911-9130113
01/28114 Vvt.C ARCHITECT, INC, 7200200769 22 6210 53.54 Reirnbursable-reprographics, courier svc
03I0OI14 '/IA.C ARCHITECT, INC 7200291885 22 6210 3,276.47 Prof. Sve 1211-12131f13
0llI06J10 DIVISION of STATEARCHrTECTS 7200258344 01 6220 16,902.29 Pay Req..esI Plan Review Fees
00/21/11 DIVISION of STATE ARCHITECTS 72OO2€6a02 22 6220 3,652.49 Pay request Plan Review Fees
08111/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,390.23 Pay request, Review of PIMs & Specs
03131111 M'iERICAN REPROGRAPHICS CO 7200264149 22 62<0 37.04 Reprographics INO#F1366579
05'05111 M'lERICAN REPROGRAPHICS CO 7200265202 22 62<0 349.72 Reprog-aphies V\Q#F1368735
051'19111 AMERICAN REPROGRAPHICS CO 720026S692 22 62<0 246.60 Reprographics WO#F1427748
08lO9I11 AMERICAN REPROGRAPHICS CO 7200267667 22 62<0 231.43 Reprographics IIVO#F1388454 LB11
09101/11 FEDERAL EXPRESS 7200268149 22 62<0 124.49 Pl..-.s & Specs to OPSC, 815111
02128/12 AMERICAN REPROGRAPHICS CO 7200272398 22 6240 1.24 Reprographics WO# F145600B
03115112 AMERICAN REPROGRAPHICS CO 7200273042 22 6240 9.56 Reprographics WO#f1457008
05130113 AMERICAN REPROGRAPHICS CO 7200284202 22 6240 160.31 Reprographic Svcs WO# F1730016
06l3OI13 A/I.r1ER1CAN REPROGRAPHICS CO 7200285789 22 6240 58.70 Rep-ographie Services
03111/14 NEFF CONSTRUCTION, INC. 7200292046 23 6250 40,450.50 Pay app #1,1211-1'.131(13 BOND ONLY
C6130113 CARDiNAl ENVIRONMENTAL LB13 21 .280 5,000.00 Hawrdous mat, specification June 2013

CONSULTANTS
07101113 CARDtNAL ENVIRONMENTAL 13LB 21 6280 (5,000,00) REVERSE LB13 PO# G72X0491

CONSULTANTS
Q8108I13 CARDINAL ENVIRONMENTAL 7200286212 21 6280 5,000,00 Hazardous mat, specifICation June 2013

CONSULTANTS
TCltal Project Costs'

Totals 215,10037 40,450.50 5,000 00 260,550.87

C CoIbl Techno-logies. Inc, ?rinted: ~12412014



EXPENDITURE WORKSHEET
Df!l-.iled l,sting of Projeet Expenditures (SAB 1Ma) Page 1 of 1

15ChOOiDistnct" County: ProJecl Numoor: 57/66522-00-053 Report Number' IGarden Grove Unified School DiSlrict Orange Pr~cCl Name: Sunnyside ES - Modernization ISunnvside-Modl
Project Warrant Roport (SAB 184a

I Warrant Number Fund Object Site Planning Construction Testing Inspection Fum' 8. Equip'
Description I Purpose JDale Payee Cod, Code (A) ,B) (e) '0' (E) ('I

01128110 Y'DEEN & ASSOCIATES 7200253012 01 6210 24,981.00 Architect Pay request 1
03123/10 Y'OEEN 8. ASSOCIATES 7200254343 01 6210 29,665.00 Architect Pay requesl 2
04127110 Y'DEEN & ASSOCIATES 7200255431 01 6210 27,635,00 Architect Pay reQuest 3
07106/10 Y'OEEN & ASSOCIATES 7200257689 01 6210 1,631.31 Architect Pay request 4
09121/10 y'DEEN & ASSOCIATES 7200259216 01 6210 3.341.64 Archilect Pay request 5
11130110 Y'DEEN & ASSOCIATES 7200260766 01 6210 3.341.64 Arcllilect Pay request 7
12121/10 Y'DEEN & ASSOCIATES 7200261363 22 6210 3,341.64 Ard1ilect Pay roquest6
12/21110 Y'DEEN & ASSOCIATES 7200261366 22 6210 3.341.64 Archilecl Pay requeSI 9
04!26/11 Y'DEEN & ASSOCIATES 7200264832 22 6210 3,341.64 Architect Pay requesll0
05103/11 KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 825.00 Consulting Engineer Service
06/14/11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 900.00 Stnlclurnl Engineer Service
06114111 KNACONSULTING ENGINEERS,INC. 7200266549 22 6210 362.50 Consulting Engineer Sorvice
08102111 KNA CONSULTING ENGINEERS, INC 7200267572 22 6210 165.00 Consuiling Engineer Service
llf10111 KNA CONSULTING ENGINEERS, INC, 7200269944 22 6210 1.30250 Pay request Projecl No. 314 079.00
11110111 CUMMING 7200269943 22 6210 1,264,02 Pay request Scpt2011
02109112 KNA CONSULTING ENGINEERS, INC. 7200271994 22 6210 165.00 DSA Liaison Service Phase 10
05115112 Y'DEEN & ASSOClATES 7200274709 22 6210 368.59 Pro Repro, Plan Review Submillal
06f30113 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.78 EXFR rrl MSTR PROG lunch sheller project initiation JnV# 017404 RE:

CK# 72002850516120113
11107113 MARK J. PAONE, AIAlMJP ARCHITECT 7200268531 22 6210 10,275.00 Prof. Svcs Aug 2013
12123/13 MARKJ. PAONE, AINMJP ARCHITECT 7200289814 22 6210 8,165.00 Prof Svcs Sepl-Nov 2013
01127114 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 187.84 EXFR frl MSTR PROG legacy/non-certified DSA project doseoullnV#

017494 RE: CKII 7200287830 10117/13
03113114 Iv\ARK J. PAONE, AJNMJP ARCHITECT 7200292154 22 6210 6,970.98 Prof Svcs, Ceeadjustmenl Jan 2014
06/23fl0 DIVISION of STATE ARCHITECTS 7200257358 01 6220 14,464.02 DSA Fees
09120/11 DIVISION of STATE ARCHITECTS 7200268435 22 6220 7,032.65 Pay request. plan review lees
05114113 DIVIStON of STATE ARCHITECTS 7200283696 22 6220 500.00 Project re-openinglre--ex<lminalion Fee
11!2Gf13 DIVISION of STATE ARCHITECTS 7200269121 22 6220 2,700.00 Plan IField Review Fee
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,146.40 Pay request. Revlew of Plans & Specs
09121110 Y'DEEN & ASSOCIATES 7200259218 22 6240 128.26 Pay requesl6 Reprographic
03131/11 AMERICAN REPROGRAPHICS CO 7200264149 22 6240 81,29 ?<Iy request, scan & CD of blueprinlS
06130/11 AMERICAN REPROGRAPHICS CO 7200268068 22 6240 271.68 Reprographic~ WO#F1434?56
09101111 FEDERAL EXPRESS 7200266149 22 6240 124.49 Plans 8. Specs 10OPSC, 7126111
05130/13 AMERICAN REPROGRAPHICS CO 7200284202 22 6240 358.82 Reprogr.Jphic Svcs wall F1729920
06130/13 AMERICAN REPROGRAPHICS co 7200285791 22 6240 0.25 Reprographic Services
12118/13 MILLER RESORT, LLC J14UC181 22 6240 601.25 EXFR CrlMSTR PROG Schl Comm Liaison Svc Invll2013-Q353 RE:

CKIl72002
09112113 BEN'S ASPHALT, INC 7200286883 22 6265 5,027.00 Inst<lll r<lmps for portables
10122113 ELECTRIC CONSTRUCTION COMPANY 7200287956 22 6265 14,500.00 Repair conduit & wiring for Portable cl<lssroom
11113113 CALIFORNIA COMMUNICATIONS J14UB131 22 6285 260.00 EXFR frl MSTR PROG Connect, mount, lesting spe<lkers, phones

InV# 2322 RE. CK# 720028795510122/13
06130113 MOBILE MODULAR LIABILITY 13 22 6275 6,850.00 2 portables rental 613.7f2113 lB13
07101/13 MOBILE MODULAR 13 LIABILITY 22 6275 (6,850.00) REVERSE LIABILITY '13
06108113 MOBilE MODULAR 7200286216 22 6275 6,850.00 2 port<lhles rel1tal613.7/2/13 LB 13
06108113 MOBILE MODULAR 7200286216 22 6275 450.00 MOrJthly rcnl: 2 portables 7/3.611113
08122113 MOBilE MODULA.R 7200288497 22 6275 45000 Monthly ront: 2 portables 813-8131/13
09/19113 MOBILE MODULA.R 7200287047 22 6275 450,00 Monlhly rent: 2 porta hies 911-9f30/\3
10129113 MOBILE MODULAR 7200266189 22 6275 450.00 MonUliy renl: 2 portables 10/1-10/30/13
11122113 MOBILE MODULAR 7200288984 22 6275 450,00 Monlhly rent: 2 portables 10/31-11129/13
12!23113 MOBILE MODULAR 7200269817 22 6275 450.00 Monthly rent: 2 portables 11/30.12129113
01/23/14 MOBILE MODUlAR 7200290602 21 6275 450.00 Monthly rent: 2 portables 12130/13.1/28/14
02l21f14 MOBILE MODULAR 7200291456 22 6275 450.00 MClnlhlj' rent: 2 portables 1129/14.2127/14
03129113 BAINBRIDGE ENV1RONMENTAL 7200286653 21 6280 6,145.50 Asbeslos & Lead based pain survy & repr!

CONSULTANTS INC

157 "53.83
Total Project Costs:

Totals 30237.00 6.145.50 193436.33

10Colhi TechnOlooies, Inc. Printoo; 412412014



EXPENDITURE WORKSHEET
De!ailed Ustirg of Project ExpenditlXElS (SAB 184a) Page 1of 2

ISChool District: Counly: Projecl Number 57f66522-OO-069 Report Number: IGarden Grove Unified SChool District Orange I ~ectName' Violette ES. Modernization (Violette-Mod)

Pro'cetWarranl Report SAB 184a)

I 0"', Payee warrant Nurrber
F..-.d Object Site Planning Construction Testing Inspection Fum' & Equip'

Description I Purpose ICod, C",," (A) (B) (C) (0) (E) (F)
04127110 Y'DEEN &ASSOClATES 7200255433 0' 6210 27,000,00 Architect Pay request 1

05127/10 YDEEN & ASSOCIATES 7200256544 0' 6210 26,783.40 ArdiIecI Pay req.JeSt 2

07I0OI10 Y'DEEN & ASSOCIATES 7200257693 01 62'0 64,107.20 Architect Pay raquesl3

06112/10 YDEEN 8. ASSOCIATES 7200256455 0' 62'0 14,091.45 Architect Pay requesl4

09J21/10 YDEEN & ASSOCIATE$ 7200259221 0' 6210 4,697,15 Architect Pay req.JeSt 5

03116/11 YDEEN & ASSOCIATES 7'3XJ263575 22 62'0 4,314.67 LHA fv1eCh& Elect Eng.

06116111 Y'DEEN & ASSOCIATES 7200266738 22 62'0 3,010.04 Reimt>. fO( KBennelt Maf-May

07/13111 KNA CONSUL liNG ENGINEERS, INC. 7200267309 22 62'0 165.00 Coosulting Engineer Service 1LB2

02102112 CUMMING 7200271839 22 6210 1,938 00 Pay request October 201 1
03IC6112 KNA CONSULTING ENGINEERS, INC. 7200272705 22 6210 1,15500 DSA Liaison Services

06l3OI'3 DONALD KROTEE PAATNERSHIP INC J13U7261 22 62'0 72.78 EXFR frt MSTR PROG lunch shelter project initiation InV# 017404 RE:
CK# 7200285051612Q'13

1001113 PSVVC GROUP 7200287337 22 6210 14,675.00 Prof. Svcs trru 8/31/13
11/13113 KNA CONSULTING ENGINEERS, INC J14UB131 22 62'0 265.00 EXFR 1rI MSTR PROG constructiort svc sept 20131nv#13703 RE:

CK# 7200288401 1115113
12123113 PSV\C GROUP 7200289825 22 62'0 8,40<1.83 Prof. Svc, 75% Addenda, DSA approval

03111114 PS\<\iC GROUP 7200292040 22 62'0 12,306.49 Prof, svc-bidding & Canst. eOO1inislration
07122110 DIVISION of STATE ARCHITECTS 7200258113 0' 6220 19,322.33 Pay Request Plan Review Fees
09/10113 DIVISION of STATE ARCHITECTS 7200286812 22 6220 1,440.00 OSA &brnlssion Fee for 6 portables

08111111 CAUFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,712.62 Pay request, Review of Plans & Specs
03122111 AMERICAN REPROGRAPHICS CO 7200263758 22 62"" 286.42 Reprographics INO#F1363102
03122111 AMERICAN REPROGRAPHICS CO 7200263758 22 62'0 12.82 Reprographics IND#Fl366576

07105111 .AMERICAN REPROGRAPHICS CO 7200267114 22 62'0 65.00 Reprographics VliQ#F1447978 1LB1

07128111 AMERICAN REPROGRAPHICS CD 7200267519 22 62"" 14,04 ReJYOgraphics VliQ#Fl447621 - LB1 1
09115.111 AMERICAN REPROGRAPHICS CD 7200268371 22 62"" 63.64 Reprographic Service INO#Fl395054
09120/11 AMERICAN REPROGRAPHICS CO 7200268434 22 62'0 456.91 R~ $elvice VVO#f1476486
09122111 AMERICAN REPROGRAPHICS CO 7200268540 22 62"" 273.62 Reprographic Service V\Q#F4962611
11t1'J1/11 FEDERAL EXPRESS 7200260011 22 62'0 107.30 Plans & Specs to OPSC, 9112/11
03120112 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 9.56 Reprographics WO#F1457343
O6I3DI,3 AMERICAN REPROGRAPHICS CO 7200284202 22 6240 146.16 Repr<g<lphic Svcs INO# F1730017

00130/'3 AMERICAN REPROGRAPHICS CO 7200?85786 22 62"" 68.90 Raprographic servICeS
06l3OI'3 CUMM.ING J13U7291 22 6240 3,55000 EXFR frl MSTR PROG senior Pro; fv\:lr--Fred Bravo June2013 LB13

Inv# 29402 RE: CKII7200286073 811f13

06l3OI'3 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.21 EXFRfrl MSTR PROG Proj MgmI Svc May 20131nV# 13504-05 RE:
CK# 72002651196127113

06l3OI'3 PCM3, INC J13U7291 22 6240 3,585.73 EXFR frl MSTR PROG Pro;JConstr Mgmt Svc JlXle 20131nv#
GGUSD-JH.Q5-13 RE: CKfI 7200285657 7116113

12109113 PCNn, INC J14UC091 22 6240 1,795,46 EXFR frl MSTR PROG ProjfConslr Mgrn Svc July 201 31nV# GGUSD-
JH'()7-13 RE: CK# 72002664998122113

12118113 MILLER RESORT, LLC J14UC181 22 6240 363,25 EXFR frl MSTR PROG SChI Convn Liaison Svc 1nv#2013-0351 RE:
CK# 720028898311/22/13

02112114 NEFF CONSTRUCTION, INC, 7200291204 22 6250 144,181.'18 Payapp#1,1211-12J31113-ADR#1
O4fO::I14 NEFF CONSTRUCTION, INC 7200292892 22 6250 505,341.59 Pay 8pp #3, 111-2128114
12109113 CUMMING J14UC091 22 6265 7.040.00 EXFR frl MSlR PROG senior Proj fv\:lr-Fred Bravo July 20131nv#

29615 RE: CK# 7200286660 8/29113
01128114 CUMMING J14W1283 22 6255 7,069.09 EXFR Irl MSTR PROG SCnior Praj Mg.Fred Bravo Oct 20131nv#

30794 RE: CK# 72oo289B091212::113
07tI'J5I11 VECTOR RESOURCES 7200267120 22 6265 fil.75 Pay request Job 38721 1LB1
10122113 SOUTHERN CAliFORNIA EDISON 7200287001 22 6265 695.40 MeIer & service Change
11/21113 BEN'S A$PHAL T, INC 7200268945 22 6265 3,450.00 concrete handycap access ramp at 5 pOf1ables
02121/14 MOBILE MODULAR 7200291456 22 6275 2,250,00 Monthly rent: 5 pcrtablcs 12121114-1119/14
02/27114 MOBILE MODULAR 7?00291674 22 6275 17,125,00 Monthly rent: 5 portables 11121-12120113 + setup charges
06l3OI'3 STAPLES 7200285603 22 6276 346.36 30 pk fast louch scotch tape
11/13113 COUNTRY CIlY TO'NING J14UB131 22 6276 262.50 EXFRfrl MSTR PROG Tow slorage coniainerfr Monroe to Violette

InV#90488 RE: CK# 720028827410131113
11114113 SOUTH COAST LOGISTICS 7200288679 22 6276 939.60 600 Cartons

09110/13 CARDINAL BNIRONMENTAL CONSULTANTS 7200286806 21 6280 4,500.00 Envir Hazrdous Matrllestlsurveylspecificln

02121114 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291451 22 6280 5,900.00 Hazardous Mgmt, 12113-1114

0]/20114 RIVER CITY TESTING 7200292390 22 6280 332.75 D5A Testin!l & Inspection Svc, Jan 2014

C Colbi Technologies, lno. Plimed: .•12412014



EXPENDITURE WORKSHEET
Detailed listing of Project Expenditures (SAB 184a) Page 2 of 2

1SChool Distnct I~Y Project Numlx)f" 57/66522-00-069 I Report Number. IGarden Grove unified School District Orange Project Name Violette ES - Modernization Molette-Modl
Project Warrant Report SAS 184a

I Dale Pay •• warrant Number F,oo Object Site Plaming Construction Testing Inspection FIJTl' & Equip'
Description I Purpose ICoo. coo. IA) IB) IC) 1°) IE) IF)

11119113 STEPHEN PAYTE DSA INSPECTIONS INC 7200288807 22 6290 26800 DSA tspection 5ept20tJ
01109114 STEPHEN PAYTE DSA INSPECTIONS INC 7200290223 22 6290 4.757.00 DSA Inspection 8ye 101201 J
02121/14 STEPHEN PAYlE DSA INSPECTIONS INC 7200291459 22 6290 1005.00 asp. Inspection Svc 1212013 .

AAQ 758.77 '"3000
Tctal Project Costs"

Totals 218917 Q>l 10732.7 925439.50

C Colbl Technologies, Inc Printed: 4/24/2014



EXPENDITURE WDRKSHEET
Detailed Listing of Project Expenditures (SAB 184a) Page 1 of 4

IW100I Districl County I ~roject Number. 57/66522-Ol)..{124 I Report Nunber. IGarden Grove Unified SChool District Oranac Project Name: WakclJam ES - Modernization (Wakeham-Modi
Project Wammt Report I SAB 164a

I 0,,, P.,.. -"'- Fucd Object Site Planning Construction Tesling Inspection Fum' & Equip'
Description I Purpose ICode Code 'A) (8) (C) (D) 'E) (F)

04127/10 YDEEN & ASSOCIATES 7200255433 01 6210 21,591.00 .Alcl1rtec1 Pay req.JeSt 1
05f27110 Y'DEEN & ASSOCLA.TES 7200256541 01 6210 29,63092 .Atchiject Pay request 2
07/06l10 Y'DEEN & ASSOCIATES 7200257693 01 6210 2,780 79 Ard"l~ed Pay request 3
08112110 YDEEN & ASSOCIATES 7200256455 01 6210 4,45894 Archi!ect Pay request 4
10107/10 Y'DEEN & ASSOCIATES 7200259567 01 6210 35,671.51 Architect Pay request 5
110010 Y'DEEN & ASSOCLATES 7200200769 01 6210 4,45894 Architect Pay request 6
12121/10 Y'DEEN & ASSOCIATES 7200261385 22 6210 13,37681 Architect Pay request 7
12/21110 Y'DEEN & ASSOCIATES 7200261386 22 6210 4,45894 Architect Pay request 8
04114111 KNA CONSULTING ENGINEERS, INC 72002645S0 22 6210 58000 Consulting Engineer Service
04126111 Y'DEEN & ASSOCIATES 7200264833 22 6210 4,458.94 Architect Pay request 9
05I03J11 KNA CONSUL nNG ENGINEERS, INC 7200265075 22 6210 1,425.00 Consulting Engineer Service
00lO2I11 YDEEN & ASSOCIATES 7200266195 22 6210 13,376.82 Architect Pay request 10
05/15112 YDEEN & ASSOCIATES 72!XJ274?OO 22 6210 447.73 Pro Repro, Plan Reyi~ Submittal
05124112 'fDEEN & ASSOCIATES 7200275103 22 6210 2,33500 Raimb. Cumming
C6/3G'12 DL ENGINEERING, INC LIABILITY 12 22 6210 175.00 Review d Electrical plans May 2012
07101112 OL ENGINEERING, INC. 1211ABlUTY 22 6210 (175.00) Reverse Liability F72X0432
08f21112 Dl ENGINEERING, INC 7200277018 22 6210 17500 Review of Electrical Plan.lB12 (Expense Tmsfr in AA only-not Bilech)

01JC6113 KNA CONSULTING ENGINEERS, INC 7200280139 22 6210 47500 General Eng Svc-Construction Svc
01/17113 ORANGE COUNlY SHERIFF'S 72002~70 22 6210 34,004,68 Lovyfor YDoon trw 2012.'2004

OFFICEJSHERIFF'S CML DIVISION
01124113 YDEEN & ASSOCIATES 7200280677 22 6210 611,929.04 Design Svc 70% COO1p!ete Nov 7.012
04/11113 KNA CONSULTING ENGINEERS, INC. 7200282749 22 6210 28500 Gen, Engineering -Coostruclion Svc
00130113 KNA CONSULTING ENGINEERS, INC LIABILITY 13 22 6210 285.00 Gen. Engineering -Construclion Svc LB13
05I:l0I13 Y'DEEN & ASSOCIATES LIABILITY 13 22 6210 31,262.00 Atchilectural Svc LB13
06'30/13 DONALD KROTEE PARThiERSHIP INC J13U7261 22 6210 3,224.01 EXFR fr{ MSTR PROG Iegacylnon.amifted DSA project closeout Inv#

017448 RE: CK# 7200285B397f19{13
07/01/13 Y'DEEN 8. ASSOCIATES 13llABilITY 22 6210 (31,262.00) REVERSE lIABILITY 13
07101113 KNA CONSULTING ENGINEERS, INC. 13 LIABilITY 22 6210 (285.00) REVERSE lIABILITY 13
08128113 KNA CONSULTING ENGINEERS, INC. 7200286661 22 6210 285.00 Gen. Engineering -Construction Svc LB13
01127/14 DONALD KROTEE PARThiERSHIP INC J14U1272 22 6210 5,108,63 frl MSTR PROG GGUSD support {PM} work Inv# 017525 RE: CK#

7200287830 1CW17J13
09lO2I10 DIVISION of STATE ARCHITECTS 7200258822 22 6220 18,535.86 Pay Request Plan Review Fees
06116111 DIVISION of STATE ARCHITECTS 7200266729 22 6220 5,160.39 Pay request Plan Review Fees
09112/13 DMSION of STATE ARCHITECTS 7200203885 22 6220 450,80 DSA Plan revi8'W Fees, April 2013
08111111 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,606,75 Pay req.Jest. Review of Plans & Specs
07105/11 AMERICAN REPROGRAPHICS CO 7200267114 22 6240 302,84 Reprographics VIrO#F1388373 1LB1
07105111 FEDERAL EXPRESS 7200267116 22 6240 125.Q3 Ship Plans & Specs 10 OPSC May 5 1LB1
09i29111 FEDERAl EXPRESS 7200268714 22 6240 8.86 Shipment, priority furding
10120111 AMERICAN REPROGRAPHICS CO 7200269321 22 6240 98.19 Pay req.JesllNQ#F5082911
03l2OI12 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 159,16 Reprographics W)#F1457344
04/24/12 AMERICAN REPROGRAPHICS CO 7200274052 22 6240 19233 Pay Raquesl 'v\'O#F1530511
05117/12 AMERICAN REPROGRAPHICS CO 7200274846 22 6240 (26,16) Credit memo on inv#6322568
00'07/12 AMERICAN REPROGRAPHICS CO INVCANCEl 22 6240 RejXOgaphic'v\'O#Fl552184
06119{12 AMERICAN REPROGRAPHICS CO 7200275910 22 6240 357,41 Reprographic VIrO#F1551863
00119/12 AMERICAN REPROGRAPHICS CO 7200275910 22 6240 555.20 Reprographic: WO#F 1552184
06128112 PRINT SHOP/COPIER CHRG J12T6262 22 6240 7.52 Scan to lhI.rnb drive and print
06'30/12 AMERICAN REPROGRAPHICS CO llABIUTY12 22 6240 18,92 Reprographics VvO#F1581007 LB12
07J01J12 AMERICAN REPROGRAPHICS CO 12 LIABILITY 22 6240 (18,92) Reverse Uability PO#F72X0221
07100'12 SIGNS & LUCITE PRODUCTS, INC 7200276153 22 6240 700,38 Measure A sign, Installation with 2 J):)Sts 2LBl
07/25/12 AMERICAN REPROGRAPHICS CO 1200276618 22 6240 18.92 Repronraphics V\'O#F1581067lB12
08130112 AMERICAN REPROGRAPHICS CO 7200277247 22 6240 1,023.74 Ropr~raphics \'VO#F1562779
09120112 MILLER RESORT, LLC. 7200277619 22 6240 70.00 Consullil1Q:ModIF aciJiUes School Comm.Uaison
10119/12 MIllER RESORT, LLC. 7200278238 22 6240 98,00 ModernizatinIFaciliUes School comm liaison
10/23f12 AMERICAN REPROGRAPHICS CO 7200278355 22 6240 415.16 Repronraphics WO#F1658na
llJ27f12 AMERICAN REPROGRAPHICS CO 7200279069 22 6240 16.64 RBpr~raphics WO#F1638904
11127112 AMERICAN REPROGRAPHICS CO 7200279069 22 6240 23.39 Repr~raphjcs WO#F16392s.1
01110113 MIllER RESORT, LLC. 7200280256 22 "40 280.00 ModlFac liaison Svc Nov 2012
02f14f1J MILLER RESORT, llC. 7200'61187 22 "40 99.17 ModIFac SchOOl comm liaison svc Dec 20 12
03f21f13 MillER RESORT, LLC. 7200282179 22 6240 145.00 MoalFae School liaison Svc r'eh 2013

C Colbi Technologies, Inc. ?rinlcd: 4/2412014



EXPENDITURE WORKSHEET
DetaHed lISting d Project Expendrtae5 (SAB 1~a) Page 2 of 4

ISChooI Distncl' County: Project Nurrber: 57/66522'()()'()24 Report NlHllbef: IGarden Grove Unlfled School District ""'""" I Proiect Name Wakeham ES. Modernization (Wakeham.Mod)
"'0. t Warrant Report (SAB 184a1

I P".. Wamrrt Nltl'lbef ''''' Obi«' Site Plalnlng Coostru::tion Testing InspectIOn Fum' & Equip' Description J Purpose IDat, Code Code (AI (8) (el (01 (EI (F)
04/25/13 AMERICAN REPROGRAPHICS CO 72(10283122 22 6240 95,65 ReprOQraphics WO #441798 Adden #1
06130,113 AMERICAN REPROGRAPHICS CO 7200285786 22 6240 47.41 RePl'OIlraphic Services
06/30113 MILLER RESORT, LLC. J13U7291 22 5240 334.39 EXFR frlMSTR PROG 5th! Comm Liaison Svc Invl: 2013-0296 RE: CK#

72002851146/27/13
06130/13 WESTGROUP DESIGNS, INC. 13U7291 22 6240 2,575.22 EXFR frl MSTR PROG Proj Mgml Svc May 20131nV# 13504.05 RE: CK#

72002851196127113
06130113 PCM3,INC. J13U7291 22 6240 3,585.73 EXFR IfI MSTR PROG Proj!C<lnstr Mgmt Svc June 20131nV# GGUSD-JH.

06.13 RE: CK# 7200285657 7/16113
12/18/13 MIllER RESORT. llC. JI4UC181 22 6240 180.00 EXFR IrlMSTR PROG Schl Comm liaison Svc InV# 2013-0341 RE: CK#

72002871109f24/13
0811.0\/12 PINNER CONSTRUCTION 7200276904 22 6250 74.616.80 Pay AppI. period to 6130112 LB12
08123f12 PINNER CONSTRUCTION 7200277149 22 6250 555.912.45 Pay appl. Period 10 7131/12
12/04112 PINNER CONSTRUCTION 7200279268 22 6250 426,733.05 Pay App!. Pe(d to 8131/12
12/13112 GOLOEN BEAR CONSTRUCTION 7200279606 22 6250 257,679.62 Pay App #1 period 10 10/31/12
01/24113 GOLDEN BEAR CONSTRUCTION 7200280669 22 6250 208.500,81 Pay App #2 period to 11!30f12
01/24113 PINNER CONSTRUCTION 7200280674 22 6250 55.377.70 Pay App #4 Period to 11/30112
01129/13 PINNER CONSTRUCTION 7200280768 22 6250 88,701.50 Pay app #5 period to 12n112
01129/13 PINNER CONSTRUCTION 7200280768 22 6250 63.228,50 Pay apD #6 FINAL
02107/13 GOLDEN BEAR CONSTRUCTION 7200281084 22 6250 167.426.70 Pay 8PP #3 period 10 12/31/12
03105113 GOLDEN BEAR CONSTRUCTION 7200281676 22 6250 186,620.78 Pay app #4 period 10 1131/13
03126/13 GOlDEN BEAR CONSTRUCTION 7200282390 22 6250 252.012.77 Pay app #5 period 102/2813
04125/13 GOLDEN BEAR CONSTRUCTION 7200283126 22 6250 207,922.93 Pay app #6 period 10 3131f13
05123113 GOLDEN BEAR CONSTRUCTION 7200284034 " 6250 358,711.09 Pay app #7 period to 4130/13
06113113 GOLDEN BEAR CONSTRUCTION 7200284701 22 6250 206.268.71 Pay app #3 period to 5131113
06J30113 GOLDEN BEAR CONSTRUCTION 7200285450 " 6250 214.652.58 Pay app #9 Period 1060013
08127/13 GOlDEN BEAR CONSTRUCTION 7200286594 " 6250 476.214.39 pay app #10 Period 10 7/31113
09126/13 GOLDEN BEAR CONSTRUCTION 7200287216 " 6250 214.125.86 PayApp#11 period 108/31113
12/10113 GOLDEN BEAR CONSTRUCTION 7200289418 22 6250 144,744.01 Pay aDP #12, RETENTION
12111112 ON TARGET VOICE & DATA 7200279521 22 6251 2.790.46 EXFR fr/ OBJ6265 6130113 Inslalled Conduil & Power to Classroom
01/25/13 NETWORK INTEGRATION CO PARTNERS INC INVOICE CANCEL " 6251 EXFR frl OBJ6265 6/30113 Provllle Man. Equipml, Labor for Cabling Dist

(NICPARTNERS) 11%
01129113 NETWORK INTEGRATION CO PARTNERS INC 7200280765 " 6251 3,426.93 EXFR frl OBJ6265 6/30113 EquipmenlS Inslallation/Config CISCO Eligible

(NICPARTNERS) 11%
01/29113 NETWORK INTEGRATION CO PARTNERS INC 7200280765 22 6251 34.42 EXFR fr/ OBJ6265 6130/13 Equipmenls InslaliationfConfig CISCO Ineligible

(NICPARTNERS)
02/14/13 NETWORK INTEGRATION CO PARTNERS INC 7200281189 " 6251 1.377.15 EXFR frl OBJ6265 6130113CISCO Equipmenls.lneligible

(NICPARTNERS)
02114/13 NETWORK INTEGRATION CO PARTNERS INC 7200281189 22 6251 13,986.42 EXFR III OBJ6265 6130/13 CISCO Equipments, Eligible 11%

(NICPARTNERS)
03107113 NETWORK INTEGRATION CO PARTNERS INC 7200281776 22 6251 6,238.66 EXFR frl OBJ6265 6/30113 Cabling Erate 14. less 5"10retenlion

(NICPARTNERS)
03128113 NETWORK INTEGRATION CO PARTNERS INC 7200282392 22 6251 9,222.35 EXFR frl OBJ6265 6130/13 CISCO Equipmenl recleved Elate EI191ble11%

(NICPARTNERS)
05/30/13 ON TARGET VOICE & DATA 7200284205 " 6251 17.592.73 EXFR frl OBJ6265 5130/13 Onsile Labor, Manaqeml, & materials
06l3OI13 ON TARGET VOICE & DATA LIABILITY 13 22 6251 925.94 EXFR III OBJ6265 6130113 5% retention paymnt LB13
06/30/13 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 13 22 6251 324.81 Mat' & labor lor Cabling.Erate Eligible lB13

(NICPARTNERS)
06/30113 ON TARGET VOICE & DATA LIABILITY 13 " 6251 23,558,12 electrical lor projects SETllEMNT AGREEMNT LB13
07/01/13 ON TARGET VOICE & DATA 13 LIABILITY " 6251 (23.558.12) REVERSE LIABILITY 13
07101/13 NETWORK INTEGRATION CO PARTNERS INC 13 LIABILITY 22 6251 (324.81) REVERSE LIABILITY 13

(NICPARTNERS)
07101113 ON TARGET VOICE & DATA 13 LIABILITY 22 6251 (925.94} EXFR frl OBJ6265 6130/13 REVERSE LIABILITY 13
08130/13 ON TARGET VOICE & DATA 7200286676 " 6251 24,484.36 electrical for projects SETTLEMNT AGREEMNT LB13
11/22/13 NETWORK INTEGRATION CO PARTNERS INC 7200288985 22 6251 715.72 Pay app #4. Network labor 8. Service

(NICPARTNERSl
12105/13 NETWORK INTEGRATION CO PARTNERS INC 7200289298 21 6251 26,373.55 Pay app #02,A Cabling

{NICPARTNERS)
12123/13 SIJNESYS 7200289829 22 6251 4.883.00 Labor chafQe 10 relocale MDF
06l3OI12 DAVID LARKIN UABIUTY12 22 6255 910_00 EXFR III MSTR PRoG: Proj. M!:ll Svc June 12 LB12

C Colt»Technolog~. Inc Printed: 4/24/2014



EXPENDITURE WORKSHEET
Detailed ListirrJ of Project Expenditures (SA8184a) Page 3 of 4

ISChool District: Coooty Project Nurrf.Jer: 57/66522-00-024 I Report Number. IGarden Grove Unifiod School District Om••• Project Name: WakC!ham ES - Modernization (wakeham-Mod)
Project Wanant R (SAB184a

I Date ,- warrant NlO1ber F""" Object Site PlannirJ;;l Construction Testing "'pecl~ FlITl' & eq.llp' Description f Purpose ICodo Cod, (A) (B) (C) (0) (E) (FI
07101112 DAVID LARKIN 12 LIABILITY 22 6255 (910.00) REVERSE L1ABIUTY 12 PO#F72X0426
11130112 DAVID lARKIN J13WB302 22 6255 910.00 EXFR III MSTR PROG Proj. Mgt Svc LB12, loV# 062912 RE: CK#

7200276902 B/14t12
12109113 peM3, INC. J14UC091 22 6255 1,795.44 EXFR Ir! MSTR PROG Proj/Conslr Mgmt Svc July 20131nvlt- GGUSD-JI-l-D7

13 RE: CK# 7200286499 8122113
07/24/12 SOUTHERN CALIFORNIA EDISON 7200276575 22 6265 2,152.67 Meter and Service chanqe, Upgrade switch (leaf
08f14/12 BAveo 7200276B85 22 6265 3.189-40 2 Wilkins 375 4' Backflow devices
08114112 CITY OF GARDEN GROVE 50459 22 6265 150.00 Rental of water meter
06123112 BAVeO 7200277139 12 6265 1.357.65 1 Wilkins 375 3" Backnow device
08/28112 B & K ELECTRIC WHOLESALE 7200277192 12 6265 38,929.03 Swilcllllear & Panel boards MSB 1200A
10JU4/12 HOME DEPOT 7200277914 12 6265 1,040.70 4!tUPost
10/19112 PHILIP mOLO WATER TRUCK SERVICE,INC. 7200278241 12 6265 2,100.00 Water truck 6hr@S60 WO#2012-1~05192

12104/12 !<AlEltA PLYWOOD & LUMBER 7200279265 12 6265 51.63 (2) 4)[4x14 PT for Measure A SiIln
12106112 TANDUS 7200279395 12 6265 7.280.83 Ara!,!on Carpels & Geo TIle
12/18112 CHARLES G HARDY INC 7200279765 12 6265 8,353.79 112 4X8 BE GYP Vinyl Lam
01131/13 TANDUS 7200280886 22 6265 7,101.56 Ar8l:lon Carpets & Geo bles
02107113 TANDUS 7200281087 22 6265 934.36 Geo Tiles
02114/13 CITY OF GARDEN GROVE 7200281184 12 6265 72.26 Waler US<l!le8116112-10110/12
04102113 TiV-JDUS 7200282479 22 6265 9,024.17 Afa!:lon carpets and Geo Tiles
05109/13 SO CAL CUSTOM SHEET METAL CO 7200283603 21 6265 540.00 Sliffner Plates, plumbifl!'l parts
05123113 CITY OF GARDEN GROVE 7200284{l31 12 6265 107.40 Install & Remvl of Hvdrant Meier & Usage
06/13/13 TANDUS 7200284704 12 6265 7.685.27 Carpels and Ti!es
1J6/18113 TiV-JDUS 7200284907 21 6265 11.919.99 Carpets and Tiles
09110113 TANDUS 72002B6819 22 6265 4,344.95 Aragon Carpels
09110/13 TANDUS 7200286819 22 6265 448.34 Geo Tiles
12/18/13 W.W. GRAINGER INC J14UC181 12 6265 1,276.93 EXFR fr/ MSTR PROG 1 eleetric unit heater InV# 9218111616 RE: CK#

7200286666 8129113
01K19114 CIRCLE CITY ELECTRIC 7200290216 22 6265 563.00 Inslall circuit for IDF
06130/13 DEPT OF INDUSTRIAL RELATIONS 7200285828 21 6270 4,657.80 labor Compliance 1/1-5131113 J
06130/13 DEPT OF INDUSTRIAl RELATIONS LIABILITY 13 21 6270 997.05 labor Compliance 611/13-
07101/13 DEPT OF INDUSTRIAL RELA nONS 13l1A81L1TY 21 6270 f997.05l REVERSE LIABILITY 13
06I1M12 WAREHOUSE 72SF3533 22 6275 286.79 Shrink Wraps
06122112 WAREHOUSE 72SF3612 22 6275 82.13 Shrin~ Wrap
06/30/12 MARTIN INSPECTION CONSULTANT, INC. LIABILITY 12 22 6275 325.00 InSP!'Ction Services lor portables,lB12
06130112 STAPLES L1ABILl1Y 12 " 6275 1,163.70 60 p!(s of disposable taDe dispnsr LB12
07/01/12 STAPLES 12 lIABILITY 22 6275 (1,163.701 Reverse Liability PO #F72R4275
07101/12 MARTIN INSPECTION CONSULTANT,INC, 12 LIABILITY 22 '6275 (325,OOl Reverse liability PO# F72R4287
07/06/12 P&RPAPER 7200276152 " 6275 W,01) To adjusllo aclual pmt 2LB2
07106112 P&RPAPER 7200276152 " 6275 565.69 500 Moving Boxes 2LBl
07/13112. CROWN FENCE SUPPLY CO 7200276420 22 6275 311.40 6'xS'x1-5/B" Sin!l!e Swin!l Gate w, Hrdwr 2LB2
07/13112 STAPLES 7200276424 " 6275 329.72 102 rolls{17 pack) lape dispenser 2LB2
07/13/12 MOBILE MODUlAR 7200276422 " 6275 3.218,00 Rent 5131/12-6129, jnila~ chrg,d efiYcIV 2LB2
07/13112 ALLIED STORAGE CONTAINERS 7200276417 22 6275 3,474.94 1 40' Slora!le Container & DeliverChrg 2LB2
07/13112 P&RPAPER 7200276423 " 6275 377.10 Sto~e boxes 2182
07119112 STAPLES 7200276526 " 6275 1.163.70 60PKs of Disposable lapes df$pensc LB12
08121/12 MOBILE MODULAR 7200277022 " 6275 179.00 81dQ10#-10272, RenI713O!12-8I2B/12
09/11/12 LOUIS AND COMPANY 7200277376 " 6275 79,13 3 each, Elbow calch & Door lock
0912OJ12 MOBILE MODUlAR 7200277620 " 6275 179.00 Bid!! #40272 , renI8l29.9127/12
09125.'12 MARTIN INSPECTION CONSULTANT, INC. 7200277695 22 6275 325.00 Inspection Syc: 5 hrs @lS651hr
CI9!27f12 MEL SMITH ELECTRIC, INC 7200277784 " 6215 2,000.00 labor to hook up eledrical for portable
10/09112 ORANGE WOODVI'ORKS, INC. 7200277979 " 6275 3,007.35 Furnish & Install Casewor\(
10!09!12 ALL AMERICAN ASPHALT 7200277976 22 6275 94.83 Class F( sheel) 1.05 lon@!83.53
10/19/12 MOBilE MODULAR 7200278239 22 6275 179,00 Bld!l #40272, RenI9I2B/12-10!27/12
11/15/12 MOBilE MODULAR 7200278969 22 6275 179.00 RenI10128/12-11126112, BId!'! #40272
11/15112 B & K ELECTRIC WHOLESALE 7200278966 22 6275 100.12 Misc, Parts lor connectifl!l portables
12118112 MOBILE MODUlAR 7200279768 22 6275 179.00 RenI11127/12-12126/12, Bld}j #40272
01/17/13 MOBilE MOOULAR 7200280468 22 6275 179.00 RenI12/27-1/25113, Bld!l40272
02114/13 MOBilE MODUlAR 7200281188 " 6275 179.00 Modular Classroom RenI1/26-2124113

C Coibi Technologies, Inc. Prlnte<l: <112<112014
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IS<OhOOl """"',
County: PrOject Number. S7166522'()o-()24 I Report Number lGarden Grove Unified School District Orange Project Name: Wakeham ES • Modemization (Wakcham-Modl

Project Warrant R (SAB 184a

I Dale p- Warrant Number F.ro Obi'" Site Plaming Ccr'lstrudion Testing Inspectioo Fum' & Equip' Descnption J Purpose lCod, Code (A) (B) (C) (0) IE) IF)
03112113 MOBILE MODULAR 7200281886 22 6275 179.00 Renl 2125-3126/13
04118113 MOBILE MODUlAR 7200282949 22 6275 179.00 Portable classroom rent 3127113.4125113
OS/21/13 MOBILE MODULAR 7200283930 22 6275 179.00 Portable classroom rent 4/26/13-5/25113
06/20/13 MOBILE MODULAR 7200285054 22 6275 179.00 Portable classroom rent 5126/13-6124/13
06l3OI13 MOBILE MODUlAR 7200285599 22 6275 179.00 Portable classroom rent 6125113-7/24113
08113113 MOBILE MODULAR 7200286256 22 6275 179.00 Portable classroom ren\7/25'1 3-8123113
09111113 MOBILE MODUlAR 7200286891 22 6275 179.00 Portable classroom lenI8/24113-9J22I13
10/15113 MOBILE MODULAR 7200287742 22 6275 179.00 Portable Classroom ronI9123113-1 0122113
11/14/13 MOBILE MODULAR 7200288678 22 6275 179.00 Portable classroom rent 10f23/13.11/21113
12123113 MOBILE MODULAR 7200289816 12 6275 179.00 Portable dassroom renI11/22113-12121/13
01123/14 MOBILE MODULAR 7200290602 22 6275 179,00 Portable classroom rent 12/22/13-1120/14
02121/14 MOBILE MODULAR 7200291456 22 6275 179,00 Portable classroom rent 1/29.2119114
06130/13 IMAGE 2000 7200285656 22 6276 100,00 Relocation ofl copier to Image 2000 warehouse
11126113 IMAGE 2000 7200289125 22 6276 130.00 Relocation of 1 copier 10 ImaRe 2000 warehouse
12111/12 C.E.M. LAB CORP. 7200279520 22 6280 16,659.00 Geotechnical Observation Svc
02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281183 12 6280 4,250.00 Hazardous InspectionlSpecification Services

02114/13 CEM.lAB CORP. 7200281181 12 6280 4.934.00 Geotechnical Observation Svc & TostinR
04109/13 CARDlNAL ENVIRONMENTAL CONSULTANTS 7200282614 12 6280 13.885,00 On.sile Monitoring hazardoUS abateml

04/11/13 C.E.M. LAB CORP. 7200282746 22 6280 833.50 Geotechnical ObServation Fob 2013
06106113 C.E.M. LAB CORP. 7200284427 22 6280 3,775.25 Geotechnical Observflnspectn Mar&Apr 2013
06/JO/13 C.E.M. LAB CORP. 7200285653 22 6180 2,064.50 Geotechnical Observ May/June 2013
06130113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200285833 22 6280 2,525,00 Hazardous Maler! Monitoring

05130113 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 22 6280 2,897.50 Hazardous Matrl Monitoring, La13

07101/13 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY " 6280 (2,897.50) REVERSE LIABILITY 13

08106/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286155 12 5280 2,897.50 Hazardous Malt1 Moniloring, LB13

09117/13 C.E.M.LAB CORP. 7200286961 22 62BO 2.683,00 Geolechntcal Observation July 2013
09/25/12 SANDY PRINGLE ASSOC, INSPECTION 7200277596 22 6290 6,287.21 Inspector- D. Shaffer, 89hr@62.25+flhrOT

CONSULT AN TS
10/04112 SANDY PRINGLE ASSOC. INSPECTION 7200277916 12 "" 1,711.87 Inspector H.Krapf 4hr, D.Shaffer 22+111rOT

CONSULTANTS
10/30112 SANDY PRINGlE ASSOC. INSPECTION 7200278563 22 6290 4,233.00 Inspector-D Shaffer, 68Ilr@S62.25

CONSULTANTS
12/11112 SANDY PRINGLE ASSOC, INSPECTION 7200279523 12 "" 6,100.48 Inspect'r Shaffer 92hr@62.25+4llr@93.37

CONSULTANTS
12119112 STEPHEN PAYTE DSA INSPECTIONS INC 7200279898 12 629' 3.484.00 Class 2 OSA Inspections
01103113 STEPHEN PAYTE DSA INSPECTIONS INC 7200280036 12 629' 5,092,00 Class 2 OSA Inspect'n Svc
01/24113 STEPHEN PAYlE OSA INSPECTIONS INC 7200280675 22 6290 4.824,00 72hr(iilS67 Class 2 DSA Inspection. J Edwards
02114/13 STEPHEN PAYTE OSA INSPECTiONS INC 7200281192 22 629' 5,025,00 DSA lnspct Svc J Edwards, C lJflhtloot, J Gonzales
03119/13 STEPHEN PAYTE OSA INSPECTIONS INC 7200282062 22 629' 5.760.00 DSA Inspection Svc Feb 2013 J. GonzalC!s
04123/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200283020 22 6290 6.048.00 DSA Inspeelion Svc M<lr 2013
06104/13 STEPHEN PAYlE DSA INSPECTIONS INC 7200284323 22 629' 5.760.00 OSA Inspection Svc Apr 2013 H Krapf
06nO/13 STEPHEN PAYlE OSA INSPECTIONS INC 7200285059 22 6290 6.048,00 OSA Inspection Svc May 2013 H Krapf
06l3OI13 STEPHEN PAYTE OSA INSPECTIONS INC LIABILITY 13 22 6290 5,360.00 Class 1 DSA Inspection Svc..June 2013 LB13
07101113 STEPHEN PAYTE OSA INSPECTIONS INC 13 LIABILITY 21 6290 {5,360.00l REVERSE 13UABIlITY
08108113 STEPHEN PAYTE DSA INSPECTIONS INC 7200286218 12 6290 5.360.00 Class 1 OSA Inspection Svc.June 2Q13 LB13
08/22113 STEPHEN PAYTE OSA INSPECTIONS INC 7200286500 22 629' 2.948.00 DSA Inspection H. Kraph July 2103
09/26113 STEPHEN PAYTE OSA INSPECTIONS INC 7200287226 " 6290 3.015.00 DSA Inspection~: Alt!j, 2013
11/19113 STEPHEN PAYlE DSA INSPECTIONS INC 72oo288B07 21 6290 1340.1)0 OSA IspOOion Se t 2013

541'>06.75 73.1'\11',~6
Tolal Project Costs:

Tolals 284 781.68 4405610.00 4818035,05

C CoIbi Technologies, tn<:. Printed: 412412014
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ISChoolDistriCt: I""""" t"'roject NI.JTlber: 57166522.00-015 Report Number: IGarden Grove Unified School District Orange Project Name Wamm ES - Modernization fWarren-Modl
Project Warrant R SAB 1848

I Om, P"", Warr3l'\\ NU'TlOOr Fo"" m~ect Sile P~nning Construction Testing Inspeclioo Fum' & Equip' Description I Purpose Icoo. coo. ,A] 'B} 'C} '0] IE} IF}
01126110 Y'DEEN & ASSOCIATES 7200253012 01 6210 27,631.00 Archilec1 Pay request 1
03/23110 YDEEN & ASSOCIATES 7>J0254343 01 6210 32,813.00 Architect Pay reqlJeSt2
04127/10 Y'DEEN & ASSOCIATES 7200255432 . 01 6210 30,567,00 Ard'I~ed. Pay request 3
09I21fl0 YDEEN & ASSOCIATES 7200259218 01 6210 13,841.82 Architect Pay requesl4
10107/10 YDEEN & ASSOCIATES 7200259564 01 6210 32,91800 kchilect Pay request 5
11130110 YDEEN & ASSOCIATES 7200260768 01 6210 5,486,49 Architect Pay request 6
12121f1D Y'DEEN & ASSOCIATES 7200261364 22 6210 5,486.48 Architect Pay request 7
Wl6111 YDEEN & ASSOCIATES 7200263574 22 6210 5,486.49 Architect Pay request 8
04/14/11 KNA CONSULTING ENGINEERS, INC 7200264550 22 6210 1,382.50 Consulting Engineef service
04126111 YDEEN& ASSOCIATES 72OO264ll32 22 6210 5,486.48 Architect Pay request 9

""""" YDEEN & ASSOCIATES 7200200008 22 6210 5,486.49 Architect Pay request 10
05115112 YDEEN & ASSOCIATES 7200274709 22 6210 430.87 Pro Repro, Plan Review Submittal
0&2"'12 YDEEN & ASSOCIATES 7200275103 22 6210 1,120,00 Reirrb. CUTlming
05lO9I13 VVLCARCHITECT, INC 7200283606 22 6210 1,941.17 Prof. Svcs 311-3131/13
<moI13 w..C ARCHITECT, !NC 7200285062 22 6210 11,911.75 Prof, Svcs 4/1-4/30113

00127/13 WlC ARCHITECT, INC 7200285120 22 6210 8,394.09 Prof, Svcs 511.5131113
00I3G'13 WLC ARCHITECT, INC lIABILITY 13 22 6210 9,164,68 Prof, Svcs G!1-6/3Q'13lB13
00l3OI13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 1,37304 EXFR frl MSTR PROG permanent/inlerim re!oc classrms Irw# 017397

RE: CK#7200284916611B113
07101113 V\tC ARCHITECT, INC 13 LIl\BlllTY 22 6210 (9,164.68) REVERSE lLt>.BIUTY13
O8IDB113 VV1..CARCHITECT, INC. 7200286219 22 6210 9,164.68 Prof. SVcs G!1-6130113lB13
09/19113 MC ARCHITECT, INC 7200287049 22 6210 15,558 76 Prof Svcs, July 2013
11/13113 KNA CONSULTING ENGINEERS, INC J14UB131 22 6210 285 00 EXFR lr/ MSTR PROG construction svc Sept20131nv#13705 RE:

CK#720028B40111/.5113
11/19113 VVL.CARCHITECT, INC. 7200288808 22 6210 11,558,77 Prof. Svc8l1-&'31113
12105113 PS\".C GROUP 7200269300 22 6210 10,75048 Architectural Svc UYu913Q113
01/23114 Yvt.CARCHITECT, INC. 7200290006 22 6210 7,705.84 Prof. Svc 1111-11/30113
03lO6I14 V\tC ARCHITECT, tNC. 7200291885 22 6210 15,411.69 Prof. Svc 1211-12131113
09102110 DWiStON of STATE ARCHITECTS 7200258835 22 6220 21,92839 Pay Request Plan Review Fees
03121/11 DMSION of STATE ARCHITECTS 49361 22 6220 9,042.47 Pay Request - Amended Plan Review
06101/13 DNlSION of STATE ARCHITECTS 7200286078 22 6220 1,440.00 DSA SLbmission Fees Interim Housrng portables
O8J11f11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2,003.44 Pay request, Review of Plans & Specs
05112/11 AMERICAN REPROGRAPHICS CO 7200265414 22 6240 272.19 Reprographics WO#f 1388399
06lO2I11 FEDERAL EXPRESS 7200266192 22 6240 104,98 Ship Plans & Specs 10OPSC on April 6
07105111 FEDERAL EXPRESS 7200267116 22 6240 15.84 Ship Resp. 1015 Day leiter, June 3 1lB1
07128111 FEDERAL EXPRESS 7200267520 22 6240 3.51 Ship response Ictlerto OPSC on Jun 16 lB11
02128112 AMERICAN REPROGRAPHICS CO 7200272401 22 6240 1.24 Reprographics WO# F1456888
10123112 AMERICAN REPROGRAPHICS CO 7200278357 22 6240 67.13 Reprographics 'NO #F1658838
01103113 AMERICAN REPROGRAPHICS CO 7=7 22 6240 129,14 Reprogaphics WO#f1639952
03105113 AMERICAN REPROGRAPHICS CO 7200281674 22 6240 620,11 Reprographics
00I3G'13 AMERICAN REPROGRAPHICS CO 7200285786 22 6240 48.18 Rcprographic Services
00l3OI13 MILLER RESORT, llC. J13U7291 22 6240 233.55 EXFRfrl MSTR PROG SchI Comm llaison Svc Inv# 2013-0290 RE:

CK# 7200285114 6127/13
=13 PCM3, INC J1:M03OW 22 6240 7,380.00 EXFR frl MSTR PROG ProilConstr Mgmt Svc 1nV#GGUSD-JR-Q5-13

RE: CK# 72002851 07 6127/13
00l3OI13 'o'VESTGROUPDESIGNS, INC. J13U7291 22 6240 2,576.22 EXFR frl MSTR PROG Proj Mgml Svc May 20131nv# 13504-05 RE:

CK# 7200285119 6127/13
00I3G'13 PCM3,INC. J13U7291 22 6240 3,585.73 EXFR frf MSTR PROG PrqlConstr Mgrnl S"c June 2013 Inv#

GGUSD-JH-OO-13 RE: CK# 7200285657 7f16113
12118113 MILLER RESORT, liC. J14UC181 22 6240 543.25 EXFR frl MSTR PROG $chi Comm l~ison Svc InV#2013-0351 RE:

CK# 720028898311122113
()5f18113 NEFF CONSTRUCTION, INC. 7200284920 22 6250 23,560.00 Pay App #1,4/14/25113 BOND ONLY
OOJ27/13 NEFF CONSTRUCTION, INC. 7200285115 22 6250 150,663,95 Pay App fI2, 4/1-4130/13
06l3OI13 NEFFCONSTRUCTlON,INC. LIABILITY13 22 6250 446,322,14 PavApp #4, 611-6130/13LB13
07101113 NEFFCONSTRUCTION,INC. 13 LIABILITY 22 6250 f446,322.14) REVERSElIABILITY 13
08101/13 NEFFCONSTRUCTION,INC. 7200286083 22 6250 415.294,82 Pay App #4, 6/1-6130/13LB13
08127113 NEFFCONSTRUCTION,INC. 7200286595 22 6250 853,500.44 PayApp #5, 711-7131113
10101/13 NEFFCONSTRUCTION,INC. 7200287335 22 6250 602,817.39 PavApp 116,8/1-8/31113
11/19113 NEFFCONSTRUCTION,INC. 7200288803 22 6250 385,837.84 PayApp #7, 9/1-9/30113
11/22113 NEFFCONSTRUCTION,INC 7200288985 22 6150 315,577.43 PayApp #8, 1011-10131/13

C Colbl Technologies, I"c Prinlo:m' 4/2412014



EXPENDITURE WORKSHEET
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l::;cnoor uis1rlct: ICou<, I ~r~ect NlrnOOr: 57166522-00-015 Report Nllllber:
IGarden Grove Unified School District Or.angc Project Name Warren ES • Modernization (warren.Moeil

Pro"ect Warrant R SAB184a

I Date p- Warrant Number Fo"" Object Site Planning Construction Testing Inspection Fum' & Equip' Descriplion I Purpose 1
Code Code (A) (6) (C) (D) (E) (F)

12/23/13 NEFF CONSTRUCTION, INC. 7200289819 22 6250 141,015.57 Pay app #9, 71%, 11130'13
02121114 NEFF CONSTRUCTION, INC. 7200291457 22 6250 301,274.44 Pav app #10, 86(93 llen'J)%, 1211-12/31/13
04103114 NEFF CONSTRUCTION, INC. 7200292892 22 6250 254,774.14 Pay app #11, 92%, 1131114
02f0411( NETWORK INTEGRATION CO PARTNERS INC 7200291)975 22 6251 887.00 Erate14, newk & cabling, Pay app #3, period 1011130/13

(NICPARTNERSI
03120114 NETWORK INTEGRATION CO PARTNERS INC 7200292388 21 6251 4,494,59 E-Rate 14 Cabling, P~y app 11-2

(NICPARTNER8)
12123114 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 66,162.10 E-Ratc eligible, Equipments

(NICPARTNERS)
12/09/13 PCM3,INC. J14UC091 21 6255 6,O19.46 EXFR Irl MSTR PROG ProjlConstr Mgmt Sye July 2013 hw# GGUSD-JR.07

13 RE; CK# 7200286499 8122/13
01/28114 PCMJ,INC. J14W1282 21 6255 6,276,92 EXFR lrf MSTR PROG Proj/ConSlr Mgm1 Svc Oct 2013 InV# GGUSD-JR.1Q.

13 RE: CK# 7200288988 11/22113
07105111 VECTOR RESOURCES 7200267120 21 6265 44.00 Pay reQues1Job 38724 1LBI
06127/13 TIM GREENLEAF ENGINEERING 7200285109 21 6265 4.000.00 Clear & Grub grass for new portables
09112113 BEN'S ASPHALT,INC 7200286883 22 6265 3.000.00 Install ramps lor portables
11108/13 SOUTHERN CALIFORNIA GAS CO RCF CK 51505 21 616' 3.343.09 A1tor'l Steel Sye to new loeation
11113/13 CALIFORNIA COMMUNICATIONS J14UB131 22 6265 520.00 EXFR fr/ MSTR PROG Connect, mount, testirtg speakers, phones InV# 2329

RE: CK# 720028795510/22113
06/30113 DEPT OF INDUSTRIAL RELATIONS 7200285829 21 6270 654.39 Labor Compliance 1/1-5131/13
06130/13 DEPT OF INDUSTRIAl RELATIONS LIABILITY 13 21 6270 136.34 LabOr Compliance 6/1.6/30/13 LB13
07101113 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (136.34) REVERSE LIABILITY 13
07130/13 DEPT OF INDUSTRIAL RELATIONS 7200285980 21 6270 136.34 Labor Compliance 6/1.6130113 LB13
01/28114 DEPT OF INDUSTRIAL RELATIONS 72oo29Cl756 21 6270 793.22 Labor Compliance 7/1113-9/30113
05123113 ALLIED STORAGE CO:HAlNERS 7200284029 21 6275 3.115.80 (1) 40' Storaqe container
06130113 MOBILE MODULAR LIABILITY 13 22 6275 20,550.00 6 portables renlal613-71V13 LB13
07101/13 MOBILE MODUlAR 13 LIABILITY 22 6275 (20.55Cl.00) REVERSE LIABILITY 13
06108/13 MOBILE MODULAR 72ClCl266216 22 6275 20.550.00 6 portables renta16l3-71V13 LB13
0Ml8I13 MOBilE MODUlAR 7200286216 " 6275 1.350,00 Monthly rent: 6 portables 713-811/13
08122113 MOBILE MODUlAR 7200286497 22 6275 1.350,00 Monlhly rent 6 portables 813-8131/13
09/19/13 MOBILE MODUlAR 7200287047 21 6275 1,350,00 Monthly rent: 6 portables 9/1.9130113
10129/13 MOBILE MODULAR 72Cl0288189 22 6275 1,350.00 Monthly rent: 6 portables 10/1-10130113
11/22113 MOBILE MODUlAR 7200288984 22 6275 1.350.0Cl Monthly renl: 6 portables 10131.11129/13
12123113 MOBILE MODULAR 7200289817 22 6275 1.350.00 Monthly rent 6 portab~s 11130-12129113
01/28f14 MOBILE MODULAR 7200290763 " 6275 1,350.00 Monthly rent 6 portables 12130/13-1/26114
03106114 MOBILE MODUlAR 7200291878 22 6275 1.350.00 Monthly rent: 6 portables 1129.2127114
05121113 PAPER MART 7200283931 22 6276 774.94 EXFR frl DBJ4300 6130/13 36 bdI Boxes
05130113 IMAGE 2000 7200285656 22 6276 2ClCl.OO Relocation of 4 copiersJriso in same location
11/13113 COUNTRY CITY TOWING J1-4UB131 " 6275 350.00 EXFR frl MSTR PROG Tow Storage containers from CHEC to Warren Iny#

90481 RE: CK# 7200287108 9124/13
11126/13 IMAGE 2000 7200289125 22 6276 7.ClO.OO Relocallon of 4 cooiersJriso in same location
02l14f13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281182 " 6280 4,250.00 Hazardous Inspection/Specification Services

Cl6I06113 C.E.M. LAB COR? 720028447.7 22 62BO 527.00 Geotechnical Observation ~ 2013
06130113 RIVER CITY TESTING LIABILITY 13 22 6280 700.50 TesUfI!1 & Inspection June 2013 LB13
06130113 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 22 5280 6,362.50 Monitoring hazrd mal. svc June 2013 LB13

07/01113 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 22 6280 (6,362.50) REVERSE LIABILITY 13

07lCl1l13 RIVER CITY TESTING 13 LIABILITY 22 6280 (700.50) REVERSE LIABILITY 13
00/27113 RIVER CITY TESTING 7200286599 " 6280 700,50 balch planl&concrete inspectnisoits testing July
09117113 RIVER CITY TESTING 7200286970 21 6280 332.75 Spcciallnspeclor balch plant July 2013
09/24113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200287107 22 6280 6.362.50 Moniloring h,md maL svc June 2013 LB13

10101/13 RIVER CITY TESTING 7200287338 22 6280 242.50 Testin!] & Inspection JulyIAu!12013
10117113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200287828 22 6280 13,210.00 Hazardous Mat' Mgml July/Aug 2013

11105113 RIVERCIlY TESTING 7200288406 22 6280 926.25 Testing & Inspection AuglSep1 2013
12123113 RIVER CITY TESTING 7200289826 21 6280 139.0Cl Testing & Inspection 0cI2013

C Colbi Technologies. In~



EXPENDITURE WORKSHEET
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ISchooI u~tricl' COOnty Prqcd Numbef: 57166522-00-015 Report Nlmber: lGarden Grove Unified School District Or.,"~ Proiect Name: Warren ES - Modernization IWarren-Mod\
Pro"eet Wiman! Re rt SAB 184a)

I Dat, P""", Warrant Nl.ITIber Fuod Object Site Planning Construction Testing Inspection Fum' 8. Equip' Description I PLXpose lCode Code IA) (8) (C) (0) (E) (F)

01130114 RIVER CITY TESTING 721J0290876 22 6280 409.25 Testin!l & Inspection Dec 2013
03111/14 RIVER CITY TESTING 7200292041 22 6280 69.50 Testing & Inspection DeclJa'l 2014
06130/13 JOHNSTON INSPECTIONS J13W630U 22 5290 1,250.00 EXFR frl MSTR PROG Inspection S~ClB13, InV# 544.GG RE: CK#

7200286082811113/6f3(l\
12/10/13 JOHNSTON INSPECTIONS J14UC102 22 6290 20,625.00 EXFR Irl MSTR PROG Inspection Sve Inv# 546.GG RE: CK# 7200287220

9126113
01127/14 CIVIC CENTER lOCK & SAVE J14U1273 22 4300 161,54 EXFR 11'1MSTR PROG Remove & replace interchangeable cores on doors

Invii 53029 RE: eK# 7200265962 9/17113

3.577 637.117 2167",00
Tolal Projecl Costs:

Totals 312246.16 27 169.25 161.54 3939.091.82

C Colbl Technologies. in/:. Prlll1ed: 4/24J201<1
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ISChool District: ICounty: I Project Number: 5716652-00..016 Report Number:
!

Garden Grove Unified SChool District Ora •••••• Project Name: Woodbury ES. Modemlz.iltlon (Woodbury-Modi

p, ct Warrant R~port SAB 184a

I Warrant Number
Fund Object Site Planning Construction Testing Inspection Fum' & Equip'

Description I Purpose

-

Dale Payco Code eo," (A) (6) (e) (0) (E) (F)

04106/10 Y'DEEN & ASSOCIATES 7200254731 0) 6210 27.365.00 Architect Pay request 1

05127/1 0 Y'DEEN & ASSOCIATES 7200256543 OJ 6210 44,275.55 Architect Pay request 2

07106110 Y'DEEN & ASSOCIATES 7200257689 OJ 6210 735.12 Architect Pay request 3

10107/10 Y'DEEN & ASSOCIATES 7200259564 OJ 6210 53,783.76 Ardlilect Pay request 4

11130/10 Y'OEEN & ASSOCIATES 7200260768 OJ 6210 5,975.91 Architect Pay request 5

12121/10 Y'DEEN & ASSOCIATES 7200261384 22 6210 17,927.92 Architect Pay request 6

12/21/10 Y'DEEN & ASSOCIATES 7200261386 22 6210 5,975.97 Arctlitect Pay request 7

03116/11 Y'DEEN & ASSOCIATES 7200263574 22 6210 11.951.94 Architect Pay request 8

04114111 KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 1,402.50 Consulting Engineer Service

04/26111 Y'DEEN & ASSOCIATES 7200264832 22 6210 5,975,98 Ardlilcet Pay request 9

05126/11 Y'DEEN & ASSOCIATES 7200266008 " 6210 5,975.97 An;hilect Pay requesl10

05115/12 Y'OEEN & ASSOCIATES 7200274710 " 6210 430.61 Pro Repro, Plan Review Submittal

OS/24f12 Y'DEEN & ASSOCIATES 7200275103 22 6210 1,560.00 Reimb. exp Cumming

06f30/12 DL ENGINEERING, INC. LIABILITY 12 22 6210 175,00 Review of Electrical plans May 2012 LB12

07101/12 DL ENGINEERING,INC. 12 LIABILITY 22 6210 (175.00) Reverse Liabmty F72X0432

08/21112 DL ENGINEERING, INC. 7200277018 " 6210 175.00 Review of Electrical plan, LB12

01117/13 ORANGE COUNTY SHERIFFS 7200280470 " 6210 32,969,28 Levy for Y'Deen Inv 2012.12005

OFRCEISHERIFF'S CIVIL DIVISION
06118/13 LA DESIGN GROUP 7200284918 22 6210 1,014,70 PrO!, Svcfor April 2013, 5% Complete

06/20/13 KNA CONSULTING ENGINEERS, INC. 7200285053 " 6210 235.00 General Eng, Svc 4f30/13

06130/13 LA DESIGN GROUP 7200285840 " 6210 5.073.50 Prof. Svc for June 2013, 30% Complete

OOf30f13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.78 EXFR frf MSTR PROG lunch shelter project initiation InV# 017404 RE:
CK# 7200285051 6/20/13

08130/13 LA DESIGN GROUP 7200286674 22 6210 8,117.60 Prof. Svc for July 2013, 70% Complete

09/10(13 LA DESIGN GROUP 7200286813 22 6210 9,987.50 Prof svc, July, 2013, 85% Complete

10/29/13 LA DESIGN GROUP 7200288187 " 6210 1,175.00 Prof Svcthru Aug 31, 2013Addenda, bid DSA appr95%

10/29/13 LA DESIGN GROUP 7200288187 22 6210 6,088.20 Prof. Svc for Aug 2013100"1. complete

11122/13 LA DESIGN GROUP 7200288982 22 6210 15,455.86 Prol Svc thru Sept 2013 Addenda, bid DSA appr 95%

09102110 DIVISION of STATE ARCHITECTS 7200258827 " 6220 23,544.48 Pay Request Plan Review Fees

05119111 DMSION of STATE ARCHITECTS 7200265701 22 6220 6.858.9a Pay request 2 Plan review foes

10f10/13 DIVISION of STATE ARCHITECTS 7200287620 22 6220 1,440,00 PlanfField Review Fees for 6 Portables

09122/11 CALIFORNIA DEPT. OF EDUCATION 7200268541 22 6225 2,280.99 Pay request Review of Plans and Specs

08/10/10 CONSOLIDATED REPROGRAPHICS 7200256913 0) 6240 16.42 PPC Bond, Digital Set-up & Service Fees

06102111 FEDERAL EXPRESS 7200266192 22 6240 104.98 Ship Plans & Specs to OPSC on April 6

07105111 AMERICAN REPROGRAPHICS CO 7200267114 22 6240 245.57 Reprographics WO#1388353 1LBl

07105/11 FEDERAL EXPRESS 7200267116 22 6240 15.85 Ship Resp. to 15 Day Leller, June 3 lLB1

07/28/11 FEDERAL EXPRESS 7200267520 22 6240 3.51 Ship response letter to OPSC Jun 16 LB11

03/20/12 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 13.54 Reprographics WO#F1530044

06(19/12 AMERICAN REPROGRAPHICS CO 7200275910 22 6240 892.17 Reprographic WO#F1552186

06128/12 PRINT SHOPICOPIER CHRG J12T6281 22 6240 26.85 Pringling and Scanning

06130112 PRINT SHOP/COPIER CHRG J12Q7306 22 6240 3.52 Printing charge Juno,2012

06130/12 AMERICAN REPROGRAPHICS CO 7200276618 " 6240 51.52 Reprogrphics we ItF1580380 LB12

07106112 SIGNS & LUCITE PRODUCTS, INC. 7200276153 22 6240 700.38 Measure A sign. Installation wilh 2 posts 2LB1

05130/13 AMERICAN REPROGRAPHICS CO 7200284202 22 6240 58.19 Reprographlc Svcs WO# F173OO18

06130113 AMERICAN REPROGRAPHICS CO 7200285792 22 6240 127.53 Reprographic Svc

06130/13 PCM3,INC. J13U7291 22 6240 5,130.00 EXFR frl MSTR PROG Asst COnslruct Mgr April/May 2013 InV#
GGUSQ-JT'()5-13 RE: CK# 7200285117 6127/13

06130113 PCM3.INC. J13W630W 22 6240 2,334.38 EXFR fr/ MSTR PROG ProjfConstr Mgmt Svc Mar 2013 InV# GGUS
DB-03-13 RE: CK# 72002831214125/13

06130113 WESTGROUP DESIGNS, INC. J13U7291 22 6240 i57622 ExFR fr/ MSTR PROG Proj Mgml Svc May 2013 InV# 13504-05 RE:
CK# 7200285119 6127/13

06I3llI13 PeW, INC. J13U7291 21 6240 3,585.73 EXFR frl MSTR PROG ProjlConstr Mgmt Svc June 2013 lnv# GGUSD-JH.
06-13 RE: CK# 7200285657 7116/13

08114/12 PINNER CONSTRUCTiON 720027690.11 " 6250 7.11,426,80 Pay Appl. Period to 6130112 LB12

00I23I12 PINNER CONSTRUCTION 7200277149 12 6250 676,994,70 Pay appl. Period to 7131112

12J04112 PINNER CONSTRUCTION 7200279268 12 6250 297,407.50 Pay Appl. Period to 8f31f12

01/24/13 PINNER CONSTRUCTION 720028067.11 12 B250 49.989.00 Pay App. #4 Period 1011130/12

01/31113 PINNER CONSTRUCTION 7200280885 22 6250 95.098.80 Pay app #5 period to 1217112

01131113 PINNER CONSTRUCnON 7200280885 12 6250 63,030.20 Pay Ajlp #6 FINAL

02114113 PINNER CONSTRUCTION 7200281191 22 6250 3,657,00 Release of Stop Paymt Notice filed 1/28113

C Colbl Tod1l1ologies, Int:. P,inIod: 412412014
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ISchool District County: Project Number: 5716652-00-016 I Report Number. IGarden Grove Unified School District Oranne Proiect Name: Woodbury ES • Modernization (Woodbury.Mod)
Project Warrant Report SAB 184a

I Date Payee Warrant Number Fund Object Site Planr!lng Construction Testing Inspection Fum' & Equip' Description I Purpose ICOO. eo", 'A) (5) (e) (0) (E) 'F)

05111113 PAUL C. MILLER CONSTRUCTION CO., INC. 7200284579 21 6250 16.917.60 Payapp#1, Nx2013 BOND ONLY

000M J PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 13 21 6250 49.788.40 Pay app #2, 611- 6130J13lB13

Om1/13 PAUL C. MILlER CONSTRUCTION CO., INC. t3 UABlliTY 21 62" (49,788,40) REVERSE LIABILITY 13

08108113 PAUL C, MillER CONSTRUCTION CO., INC. 7200286213 21 62" 46.453.10 Pay app #2, 611. 6/30113 LB13

08113113 PAUl C, MILlER CONSTRUCTION CO., INC. 7200286253 21 6250 343,269.35 Pay app #3, 7/1- 7/31/13

10124113 PAUL C. MILLER CONSTRUCTION CO., INC. 7200288071 " 6250 120.600.60 Pay app #4, 8/1- 8131113

12123113 PAUL C. MILlER CONSTRUCTION CO .• INC. 7200289802 " 6250 18.231.49 Pay app #5 94% 911-9130/13

01/28/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200290757 21 6250 28,709.06 Payapp#6 FItW.1113Ol13

02112114 NEFF CONSTRUCTION, INC. 7200291204 22 6250 34.173.90 Pay app #1, 1211-12131113BOND ONLY
01125113 NETWORK INTEGRATION CO PARTNERS INC INVOICE CANCEU 21 6251 EXFR frl OBJ5265 6130113Provide labor & Svcs Cabling Distrcit 1lifo

(NICPARTNERS)
01129/13 NETWORK INTEGRATION CO PARTNERS INC 7200280755 21 6251 3,504.95 EXFR frl 08J6265 6/J{1113 Equipmnl instaJlation.Config CISCO Eligible 11%

(NICPARTNERS)
02114'13 NETWORK INTEGRATION CO PARTNERS INC 7200281190 21 6251 1,377.15 EXFR fr! OBJ6265 6130113ClSCO Equipments. Erate Ineligible

(NICPARTNERS)
02114/13 NETWORK INTEGRATION CO PARTNERS INC 7200281190 21 6251 29,700.80 EXFR frl OBJ6265 6130113CISCO Equipmnt, Ellgible 11%

INICPARTNERS)
03107113 NEToNORK INTEGRATION CO PARTNERS INC 7200281776 21 6251 169.07 EXFR frl OBJ6265 6I3Ol13 Cabling Erta 14, less 5% retention

(NICPARTNERS)
06l3OI12 DAVID LARKIN LIABILITY 12 21 6255 455.00 EXFR frfMSTRPROG: Proj. Mgt SvcJune 12LB12

07101112 DAVID lARKIN 12 LIABILITY 21 6255 1455.00) REVERSE LIABILITY 12 PO#F72X0426

11/30/12 DAVID tARKIN J13WB302 21 6255 455.00 EXFR frI MSTR PROG Proj. Mgt Svc LB12,lnV# 062912 RE: CK#
72002769028114J12

12109113 PCM3,INC. J14UC091 21 6255 5,755.46 EXFR frl MSTR PROG Asst Construct Mgr July 20131nv# GGlJS[hIT .{J7-
13 RE: CK# 7200286499 8/22/13

01127/14 PCMJ,INC. J14U1274 21 6255 4,143,16 EXFR frf MSTR PROG Assl Construct Mgr Oct 201 3 Inv# GGUSD-JT -11)..13

"- RE: CK# 7200288988 11/22/13
01127/14 PCM3, INC. J14U1274 21 6255 4,143.15 EXFR frl MSTR PROG Asst Construct Mgr Oct 20131nV# GGUSD-JT-1D-13

RE: Cl<# 720028898811122113
08114/12 BAVCO 7200276885 21 6265 3,189.40 2 Wilkins 375 4" Backflow devices

"'''''' CITY OF GARDEN GROVE 50459 21 6265 150.00 Rental of water meier
08123112 SAVeO 7200277139 21 6265 1.357.65 1 Wilkins 375 3" BacIdIow device

08130/12 B & K ELECTRIC WHOLESALE 72002n249 22 6265 40.862.65 Switchgear & Panelboards, MSB 1600A
10125J12 PHILIP mOLD WATER TRUCK SERVICE, INC, 7200278498 22 6265 1,590.00 Water truck 6hr@S60WO#2012-13-405193

01103113 HOME DEPOT 7200280031 21 6265 215.37 3 Ceramic heater
02114/13 CITY OF GARDEN GROVE 7200281184 22 6265 72.26 Walel usaga 8/16112-10/10f12
05123113 CITY OF GARDEN GROVE 7200284031 21 6265 107.40 Instan & Ramvl of Hydrant Malar & Usage

06l3OI13 DEPT OF INDUSTRIAl REtATIONS 7200285828 21 6270 1.013.38 Labor Compliance 711112-5131113
06130113 DEPT OF INDUSTRIAL RELATIONS L1ABILlT'( 13 21 6270 1.013,38 labor CompRance 6/1 •
07101f13 DEPT OF INDUSTRIAl RELATIONS 13 LIABILITY 11 6270 (1.013.38) REVERSE LIABILITY 13
12111/12 CEM. tAB CORP. 7200279520 22 6280 15.699.50 Geotechnical Observation Svc
06127/13 BAINBRIDGE ENVIRONMENTAL 7200285104 21 6280 4,798.00 Asbestos & Lead Based Pain Survey-Restroom

CONSULTANTS. INC
06130113 RIVER CITY TESTING LIABILITY 13 21 6280 408.50 Spedallnspection & testing June 2013 LB13

06l3OI13 BAINBRIDGE ENVIRONMENTAL LIABILITY 13 21 6280 4,981.00 Tasting lor dassrooms LB13
CONSULTANTS. INC

06130/13 BAINBRIDGE ENVIRONMENTAL LIABILITY 13 21 6280 12.000.50 Asbestos & Lead Abatemnl Monitoring & Report LB13
CONSULTANTS. INC

07/01113 BAINBRIDGE ENViRONMENTAL 13 LIABILITY 11 6280 (12,000.50) REVERSE lIABILITY 13
CONSULTANTS. INC

07101113 BAINBRIDGE ENVIRONMENTAL 13 LIABILITY 21 6280 (4,981.00) REVERSE LIABILITY 13
CONSULTANTS. INC

07101/13 RIVER CITY TESTING 13 LIABILITY 21 6280 (408.501 REVERSE LIABILITY 13
08101113 BAINBRIDGE ENVIRONMENTAl 7200286066 21 6280 4,981.00 Testing 101classrooms LB13

CONSULTANTS. INC
08121/13 BAINBRIDGE ENVIRONMENTAL 7200286389 21 6,," 12.000.50 Asbestos & Lead Abatemnl Monitorin9 & Report lB13

CONSULTANTS. INC
08127113 RIVER CITY TESTING 720028&599 21 6280 408.50 Special Inspection & testing LB13

ClCQ!bi T.,<:hoologies. Inc. Prinlod: •••••~120'4
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ISChool District County: I ~rOjed Number: 571&652.00-016 Report Number: IGarden Grove Unified S(:hool District Orange Project Name: Woodbu"' ES - ModemluUon lWoodbu .ModJ

Project Warrant Report (SAB 1eq

I Dale Payee Warrant Number Fund Object Site Planning Construction Testing Inspection Fum' & Equip' Description I Purpose -]
Cod, Cod, (A) (BI (C) (0) (E) (F)

09124113 RIVER CITY TESTING 7200287111 22 6280 69.50 Testing & Inspection JulyfAl.lg 2013

09125/12 SANDY PRINGlE ASSOC. INSPECTION 7200277696 22 6290 6,473.96 Inspector H. Krapf, 92in@62.25 +611101

CONSULTANTS
10104112 SANOY PRINGLE ASSOC. INSPECTION 7200277916 22 6290 3,735.00 InspeC'lorH.Krapf 6Ohr@$62.25

CONSULTANTS
10130/12 SANDY PRINGLE ASSOC, INSPECTION 7200278563 22 6190 4,668.75 lnspector- H. Krapf, 75hrs@S62.25

CONSULTANTS
12111112 SANDY PRINGLE ASSOC, INSPECTION 7200279523 22 6290 5,602.50 Inspector H Krnpl9Ohrs@S62.25

CONSULTANTS
09117113 STEPHEN PAYTE DSA INSPECTIONS INC 7200286972 22 6290 3.082.00 OSA ISpection services-M. Schmidt July 213

09126113 STEPHEN PAYTE OSA INSPECTIONS INC 7200287226 22 6290 2,881.00 DSA Inspection Svcs AU9. 2013

111lJ5f13 STEPHEN PAYTE OSA INSPECTIONS INC 7200268408 22 6190 134.00 DSAlnsnedionSvcs s,;""2013
Total Project Costs'

Totals 313711.52 1956 765.95 37957.00 26577.21 2345011.68

C CoIbl Technologies, Inc.
Prlnted: -4/2412014
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ISChool District: Icounty: Project Number: 57166522-00-060 Report Number: I
Garden Grove Unified SChom District Or;ange Pro"ect Name: Zeven ES - Modernization (Zeuen.Mod'

Project Warrant Rc rt (SA8184a

I Date Warrant Number
Fund Object Site Planning Construction Testing Inspection Fum' & Equip' Description I Purpose lPayee Cod, Cod. (A} (B} (C} (O} (E} (F}

04127110 Y'DEEN & ASSOCIATES 7200255433 01 6210 16.281.00 Architect Pay reQuesl 1

05127110 Y'DEEN & ASSOCIATES 7200256541 01 6210 33,871.50 Architect Pay rec;uesl2

07106/10 V'DEEN & ASSOCIATES 7200257693 01 6210 88,576.95 Architect Pay request 3

09/21110 Y'DEEN & ASSOCIATES 7200259221 01 6210 11,049.72 Architect Pay request 4

10107110 Y'DEEN & ASSOCIATES 1200259567 01 6210 5,524.86 Architect Pay requeslS

12121/10 Y'DEEN & ASSOCiATES 7200261382 " 6210 5,524.67 Archilect Pay request 6

06/16111 YOEEN & ASSOCtATES 7200266738 22 6210 1.196.74 Reimb. Janet Suen Mar-May

07l13f11 KNA CONSULTING ENGINEERS, INC, 7200267309 22 6210 495.00 Consulting Engineer Service 1LB2

11110111 CUMMING 7200269943 22 6210 2,000.00 Pay requestSepL 2011

02109/12 KNA CONSUL nNG ENGINEERS, INC. 7200271994 " 6210 330,00 DSA liaison Service Phase 10

06130/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 10,765.46 Reimb.lnnovalive L612

06f30113 NTD Architecture 7200265832 21 6210 25,366.47 Prof Svcs lhru 6130/13

06130113 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (10,765.48 Cancel L612, no cl< issued

06130/13 DONALO KROTEE PARTNERSHIP INC J13U7261 22 6210 2,223.01 EXFR fr/ MSTR PROG legacy/non-eal'1ified DSA project closeout InV#
017448 RE: CK# 72002856391/19113

06r.29113 NTD Architecture 7200266656 21 6210 17,176.47 Prof Svcs lhru 7131/13

09110/13 NTD Architecture 7200286807 21 6210 1,342.12 Prof svc thr July 31. 2013

09126/13 NTD Architecture 7200287210 " 6210 6,710.58 Prof Svc lhru 8131/13

10129/13 NTD Architecture 7200286181 " 6210 6,710.59 Prof Svc lhru 9130(13

11113f13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 95.00 EXFR frl MSTR PROG construction svc Aug 2013 tnV#13609 RE:
CK# 720026733310/1113

12105113 PSWCGROUP 7200269300 22 6210 11.694.44 Architectural Svc thru 9130/13

12123/13 NTD Architecture 7200289801 21 6210 30,197.64 Prof Svc thru 11130/13

01116/14 NTD Archilecture 7200290442 " 6210 4.294.12 Prof Svc lhru 11130113

01123114 NTD Architecture 7200290593 21 6210 10,065.88 Prof Svc lhru 12131/13

01127/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 377.27 EXFR frl MSTR PROG legacy/non-eertifled DSA project closeout In
017462 RE: CK# 7200286965 9/17113

03111114 NTD Architecture 7200292024 " 6210 3,355.30 Prol Svc lhru 1/31/14

0811)6/10 DMSION of STATE ARCHITECTS 7200258340 01 6220 22,055.10 Pay ReQuest Plan Review Fees

08111/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2,080.49 Pay request. Review of Plans & Specs

03129111 AMERICAN REPROGRAPHICS CO 7200263999 22 6240 31.58 Reprographics WO#F1363145

07126111 AMERICAN REPROGRAPHICS CO 7200267453 22 6240 24.18 Reprographics WO#F14476 19. L611

08130/11 AMERICAN REPROGRAPHICS CO 7200268070 22 6240 324.54 Reprographics WO#F14342404

09101111 FEDERAL EXPRESS 7200268149 22 6240 106.84 Plans & Specs 10OPSC, 8/5111

02128f12 AMERICAN REPROGRAPHICS CO 7200272398 22 6240 124 Reprographics won F1456907

10123/12 AMERICAN REPROGRAPHICS CO 7200276356 22 6240 87.73 Reprographics we #F1658826

03105113 AMERICAN REPROGRAPHICS CO 7200281674 22 6240 942.94 Reprographics

05102113 MILLER RESORT, LLC. 7200283382 22 6240 140.00 ModlFac School Uaison Svc Mar 2013

06130113 PCM3.INC. J13W63OW " 6240 7,380.00 EXFR fr/ MSTR PROG ProjlCanstr Mgmt Svc lnV# GGUSD-JR-05-13
RE: CK# 7200285107 6/27/13

06130/13 WEST GROUP DESIGNS. INC. J13U7291 22 6240 2,57622 EXFR If/ MSTR PROG Pro! Mgmt Svc May 20131nV# 13504-05 RE:
CK# 7200285119 6127/13

06130113 PCM3,INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG ProYConstr Mgmt Svc June 2013 InV#
GGUSD-JH-06-13 RE: CK# 7200285657 7/16113

06130/13 MILLER RESORT, LLC, J13U7291 22 6240 1,104.39 EXFR 1r/ MSTR PROG Schl Comm Liaison Svc InV# 201 ~305 RE:
CK# 7200285598 7112113 (6/30)

06130113 AMERICAN REPROGRAPHICS CO 7200285786 22 6240 111.50 Reprographic Svc

07126/13 AMERICAN REPROGRAPHICS CO EXPENSE TRNS 22 6240 47.92 EXFR frl MSTR PROG Reprographic Svcs L613InV# 6973739 RE:
CK# 7200285981 7130/13

10/10/13 NOON DUTY SUPERVISORS 724010102013 22 5240 364.83 3BPAYROLL

10/10/13 NOON DUTY SUPERVISORS 72 PElMElOAlSU 22 6240 41.57 3B PERSIMCAREIOASDIISUIM'CIOPEB

11/10113 NOON DUTY SUPERVISORS 72 PElMEIONUlfI 22 6240 124.28 46 PERSn.1CAREJOASD1/SUIM'CIOPEB

11110113 NOON DUTY SUPERVISORS 72 4011082013 22 6240 1,078.66 4BPAYROLL

12110/13 NOON DUTY SUPERVISORS 72 4012102013 " 6240 1,057.40 5B PAYROLL

12110113 NOON DUTY SUPERVISORS 72 PEiMEIOMJ'" 21 6240 119.82 59 PERSIMCAREIOASDIISUIM'CfOPEB

12118N3 Mlu.ERRESORT, llC, J14UC181 21 6240 397.43 EXFR fr! MSTR PROG Sthl Comm Liaison Svc InV# 2013-0341 RE: CK#
72002871109/24/13

01/10114 NOON DUTY SUPERvtSORS 724oo1102014
11N

21 6240 691.60 68 PAYROLL

01110114 NOON DUTY SUPERVISORS 72 PEiMEIONlJI 21 6240 80.74 68 PERSlMCAREIOASDIfSUlM'ClOPEB

02110114 NOON DUTY SUPERVISORS 724002072014 21 6240 729.76 7BPAYROLL

Printed: 412412014
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]SChOOI District: ICou"~' I ~roject Number; 57/66522-00-060 Report Number: IGarden Grolle Unified School District Orange Proiect Name: zeven ES • Modernization fZeven-Mod)

"' ct Warrant Re SAB 164a)

I Warranl Number
Fund Object Site Planning Construction Testing Inspection Fum' & Equip' Description I Purpose lO;lte Payee Cod, Cod, (A) (Bl (C) (°1 (El (Fl

02110/14 NOON DUTY SUPERVISORS 72 PElMEIONUIM' 22 6240 94.59 78 PERSn-lCAREIQASOllSUlNv'ClOPEB

06127113 CONSTRUCT ONE 1 CORP 7200285112 22 6250 61.97315 Pay app #1 5131/13 bond only

06130/13 CONSTRUCT ONE 1CORP LIABILITY 13 22 6250 140,313.77 Pay app #2 6130113 LB 13

Q7IOmJ CONSTRUCT ONE 1 CORP 13 LIABILITY 22 6250 (140,313.77) REVERSE LIABILITY 13

08101113 CONSTRUCT ONE 1 CORP 7200286072 22 6250 140,313.77 Pay app#2 6130113 LB13

08122/13 CONSTRUCT ONE 1 CORP 7200286493 22 6250 400.294.59 Pay app #3, 7131113

10129/13 CONSTRUCT ONE 1 CORP 7200288185 22 6250 568.769.59 Pay opp #4, 8131113

11/21/13 CONSTRUCT ONE I CORP 1200288947 22 6250 1.179,158.04 Pay app #6. 10131/13

12123'13 CONSTRUCT ONE 1 CORP 7200289807 22 5250 141,736.68 Poy app #1, 11/31/13

01f23114 CONSTRUCT ONE 1 CORP 7200290596 22 6250 656.943.43 Pay app #8. 92%, 12131/13

03120114 CONSTRUCT ONE 1 CORP 1200292378 22 6250 223.725_~9 Payapp#9,95%,1131/14

12123113 NETWORK INTEGRATION CO PARTNERS INC 1200289821 22 6251 22,630.05 E-RBle 14 Nctwor1l:& Cablillg 85%

fN1CPARTNERSl
01130/14 NETWORK INTEGRATION CO PARTNERS INC 7200290875 21 6251 27,138.79 Erate 14 Elig Pay app#l,Equipment Ollty

(NICPARTNERS}
02125/14 NETWORK INTEGRATION CO PARTNERS INC 7200~1571 22 5251 1,610.30 CISCO & UPS equipmellt

{NICPARTNERS}
03120114 NETVoIORK INTEGRATION CO PARTNERS INC 7200292388 " 6251 3,289.16 E-Rate 14 Cablil'lg, Pay app #2

(NICPARTNERSl
12109/13 PCM3,INC. J14UC091 21 6255 6,019.46 EXFR frl MSTR PROG PropConslr Mgmt Svc July 20131nv# GGUSD-JR-07

13 RE: CK# 7200266499 8122113

01128/14 PCM3,INC. J14W1282 22 5255 6,276.92 EXFR frI MSTR PROG PrnjlConstr h'gml Svc Oct 20131nv# GGUSD-JR-1Q.
13 RE: CK# 720028898811122113

12106/12 SOUTHERN CALIFORNIA EDISON 7200279394 22 6265 783.21 Illslall Primary Riser, padm'l mIT&Svc

06120/13 GRAFIX SYSTEMS 72002850« 21 6265 170.10 2 BaIlIl8l'S

06130113 HOME DEPOT J13'N630U " 6265 321.94 EXFR fr! MSTR PROG tape LB131nv# 5092009 RE: CK# 7200285984
7130113 (6!30)

12f1Bf13 A-1 FENCE COMOANV INC J14UC181 22 6265 1,652.96 EXFR fr/ MSTR PROG f&llCing maItlriais lnV# 59962 RE: CK# 7200287423
1013113

06/30/13 DEPT OF INDUSTRIAl RELATIONS 7200265629 21 6270 533.48 Labof CompHance 1/1-5131113

00130/13 DEPT OF INDUSTRiAl RELATIONS LIABILITY 13 21 6270 53348 Labor Compliallce 6/1 -

07101/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 21 6210 (533.481 REVERSE LIABILITY 13

03/26/13 CENl'RAl TENT 7200282295 22 6275 1.645,95 (1) lent-frame, white top, and base plates

05123113 AlliED STORAGE CONTAINERS 7200284029 21 6275 9,347.40 {3} 40' SlolBge Containers+ DelivelY

04n:l9!13 U-LINE 7200282618 22 6276 1,104.15 EXFR frl OBJ6275 61301131000 Srorage boxes

06130/13 PAP£RMART 7200285350 22 6276 714.94 EXFR frI OBJ4300 6f30!13 36 bundle moving txues

00l3OI13 U-lINE 7200185353 22 6276 919.79 960 Movillg boxes

06130/13 U.L1NE 7200285923 22 6276 10.57 EXFR frlOBJ6275 6I3lW13SAl.ES TAX PAID TO STATE BOARD OF
EQUALIlA TION ck dated 7129/13

02114113 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281182 22 6280 4,250.00 Hazardous IlISpectionlSpocification Servi:es

06l3OI13 RIVER CITY TESTING LIABILITY 13 12 6280 150.00 Testing: Soil Techniciall June 2013LB13

07101113 RIVER CITY TESnNG 13 LIABILITY 22 6280 (150.001 REVERSE LIABILITY 13

09/Hf13 RIVER CITY TESTING 7200286970 22 6280 149.00 Testing: So~ Techllician July 2013

10101/13 RIVER CITY TEsnNG 7200287338 22 6280 2.682.00 Testing & tllSpection Aug 2013

12123/13 RIVER CITY TESTING 7200289826 22 6280 2.077.00 Testing & Inspection Oct 2013

0113OJ14 RIVER CITY TESTING 7200290876 12 6280 69,50 Testing & Inspection Dec 2013

08129113 UCMI, INC. 7200286665 22 6190 2.772.00 DSA !llSpeclioll Svc July 2013

1D101f13 UCMI,INC. 7200267340 22 6290 2.712.00 OM Inspection SvcAug 2Q13

10131/13 UCMI,INC. 7200288280 22 6290 5,040.00 DSA IllSpection Svc Sept 2013

11122113 UCMI, INC 7200288990 22 6290 5,796.00 DSA Inspection SvI: 0CI2013

12/23113 UCMI,INC, 7200289830 22 6290 4.788,00 DSA Inspection Svc Nov 2013

01130114 UCMI,INC. 7200290871 22 6290 5.292.00 DSA Inspection Svc Dec 2013

03/11/14 UCM1, INC. 7200292044 22 6290 5.544.00 OM Inspection Svc Jan 2014

11105113 RM, SYSTEMS INC. 7200288405 21 4400 36959.88 S""aker Mount Backbox Controller

'" 959.88
Tolal Project Costs:

Tolals 329870,61 40635-44.63 9227 <;II 32004.00 4.e71 606.62

Cl Colbi Tec;:hoolog~, Inc.
Pnnled: "-'2412014
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