
Budget Group/Object Code Total Budget Total Commitments %Budget 
commited 

It-leatuvi 
6210- Architect / Engineering Fees 950,000 917,859 96.6% 
6220- DSA Fees 84,472 84,472 100.0% 
6225- CDE Fees 3,170 3,170 100.0% 
6230- Preliminary Tests 
6240 - Other Costs - Planning 4,450 4,403 98.9% 

1,042,092 1,009,903 96.9% 

6250 - Main Construction Contractor 10,784,251 10,758,580 99.8% 
6251 - Data/Low Voltage 192,456 75,274 39.1% 
6255- Construction Management Fees 189,385 189,385 100.0% 
6265 - Other Costs - Construction 200,000 155,949 78.0% 
6270- Labor Compliance Program 
6275- Interim Housing 103,528 103,528 100.0% 
6276- Moving Costs 148,268 10,612 7.2% 

11,617,888 11,293,328 97.2% 

6280 - Construction Tests 65,000 58,035 89.3% 
65,000 58,035 89.3% 

6290 - Construction Inspections 165,000 151,974 92.1% 
165,000 151,974 92.1% 

11Fratitrire184EquirTnent 
4300- Materials & Supplies (<$500) 1,502 1,502 100.0% 
4400- Furniture & Equip ($500-14,999) 

1,502 1,502 100.0% 

6298 - Project Contingency 128,286 
128,286 

Totals 13,019,768 12,514,742 96.1% 

Total Expenditures % Budget 
Spent 

904,249 95.2% 
84,472 100.0% 

3,170 100.0% 
_ 

4,403 98.9% 
996,294 95.6% 

10,757,098 99.7% 
64,458 33.5% 

189,385 100.0% 
155,949 78.0% 

103,528 100.0% 
10,612 7.2% 

11,281,029 97.1% 

43,745 67.3% 
43,745 67.3% 

151,974 92.1% 
151,974 92.1% 

1,502 100.0% 

1,502 100.0% 

12,474,545 
	

95.8% 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 
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Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Allen ES - Modernization 

Garden Grove Unified School District 
t„ 

Budget Group/Object Code Total Budget 

6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6225- CDE Fees 
6230- Preliminary Tests 
6240- Other Costs - Planning 

236,226 
25,019 
1,253 

14,824 
277,322 

1(0( 	on 
6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275 - Interim Housing 
6276- Moving Costs 

2,585,542 
241,990 

5,139 
63,046 

810 
72,595 

5,000 
2,974,123 

6280 - Construction Tests 30,301 
30,301 

1 
6290 - Construction Inspections 26,078 

26,078 

4300 - Materials & Supplies (<$500) 616 
616 

G - 	roje ttContingency 1 
6298- Project Contingency 14,310 

14,310 
Totals 3,32Z750 

Total Commitments %Budget  Commited Total Expenditures % Budget 
Spent 

233,071 98.7% 233,071 98.7% 
25,019 100.0% 25,019 100.0% 

1,253 100.0% 1,253 100.0% 

14,751 99.5% 14,751 99.5% 
274,093 98.8% 274,093 98.8% 

2,585,542 100.0% 2,585,542 100.0% 
241,990 100.0% 211,733 87.5% 

5,139 100.0% 5,139 100.0% 
61,110 96.9% 61,110 96.9% 

810 100.0% 810 100.0% 
72,595 100.0% 72,595 100.0% 

1,763 35.3% 1,763 35.3% 
2,968,949 99.8% 2,938,692 98.8% 

.1 
15,093 49.8% 15,093 49.8% 
15,093 49.8% 15,093 49.8% 

25,170 96.5% 25,170 96.5% 
25,170 96.5% 25,170 96.5% 

1 
616 100.0% 616 100.0% 
616 100.0% 616 100.0% 

3,283,921 
	

98.8% 
	

3,253,664 
	

97.9% 

(krffitItarnr) 

Colbi Technologies Inc. (c) 
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Garden Grove Unified School District 

Anthony ES - Modernization 

Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

99.6% 7,387,082 

Colbi Technologies Inc. (c) Page 1 of 1 	 1 of 1 

Total Budget 

r_  

L.  

52,608 
52,608 

7,415,112 

Total Commitments Y. Budget 
CommIted 

593,546 
41,355 

1,795 

7,710 

100.0% 
100.0% 
100.0% 

99.6% 
644,407 100.0% 

6,002,181 
263,461 

49,452 
300,384 

7,461 
18,488 

100.0% 
100.0% 
100.0% 
100.0% 

100.0% 
100.0% 

6,641,426 100.0% 

44,131 66.9% 
44,131 66.9% 

1 
52,608 100.0%  

100.0% 52,608 

4,510 100.0% 
4,510 100.0% 

Total Expenditures % Budget 
Spent 

571,650 
41,355 

1,795 

7,710 

96.3% 
100.0% 
100.0% 

99.6% 
622,510 96.6% 

6,002,181 
238,765 
49,452 

300,384 

7,461 
18,488 

100.0% 
90.6% 

100.0% 
100.0% 

100.0% 
100.0% 

6,616,730 99.6% 

44,131 66.9% 
44,131 66.9% 

52,608 100.0%  
100.0% 5Z608 

4,510 100.0% 
4,510 100.0% 

7,340,490 99.0% 

6,002,181 
263,461 
49,452 

300,384 

7,461 
18,488 

6,641,426 

593,546 
41,355 
1,795 

7,740 
644,437 

66,000 
66,000 

6,132 

4,510 
4,510 

6,132 

6290 - Construction Inspections 

II 	-S.) cii-R1(  
4400- Furniture & Equip ($500-14,999)  

6298 - Project Contingency 

Totals 

Budget GrouplObject Code 

[DQ4112alm  
6210- Architect / Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230- Preliminary Tests 
6240 - Other Costs - Planning  

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275 - Interim Housing 
6276- Moving Costs  

(16,42dItiM 
6280 - Construction Tests 

x ndit 



Budget Group/Object Code 

Budget 

Total Budget Total Commitments % Budget 
Commited 

1 
6210- Architect / Engineering Fees 
6220 - DSA Fees 
6225- CDE Fees 
6230 - Preliminary Tests 
6240- Other Costs - Planning 

233,034 
25,625 

1,155 

12,818 

233,034 
20,885 
1,155 

11,844 

100.0% 
81.5% 

100.0% 

92.4% 
272,631 266,918 97.9% 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275- Interim Housing 
6276- Moving Costs 

2,726,646 
150,629 

27,725 
39,000 

3,546 
2,188 

14,136 

2,726,646 
150,629 

27,725 
38,357 
3,546 
2,188 

14,136 

100.0% 
100.0% 
100.0% 

98.4% 
100.0% 
100.0% 
100.0% 

2,963,869 2,963,225 100.0% 
rtelos 

6280 - Construction Tests 45,000 37,627 83.6% 
45,000 37,627 83.6% 

liaarr on 
6290 - Construction Inspections 67,000 65,660 

65,660 
98.0% 

67,000 98.0% 
Vamiapamo 

4300 - Materials & Supplies (<$500) 2,943 2,943 100,0% 
2,943 2,943 100.0% 

- 	*e ttontin enc 
6298- Project Contingency 46,818 

46,818 
Totals 3,398,261 3,336,373 98.2% 

afgat.) 

Total Expenditures % Budget 
Spent 

233,034 
20,885 
1,155 

11,844 

100.0% 
81.5% 

100.0% 

92.4% 
266,918 97.9% 

2,726,646 
136,957 

27,725 
38,357 
3,546 
2,188 

14,136 

100.0% 
90.9% 

100.0% 
98.4% 

100.0% 
100.0% 
100.0% 

2,949,553 99.5% 

35,877 79.7% 
35,877 79.7% 

65,660 
65,660 

98.0% 
98.0% 

2,943 100.0% 
2,943 100.0% 

3,320,950 
	

97.7% 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Barker ES - Modernization 

 

Colbi Technologies Inc. (c) 
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Budget Group/Object Code Total Budget 

5800 - Interest Expenses 
6210- Architect I Engineering Fees 

1,940 
401,913 

6220 - DSA Fees 33,699 
6225 - CDE Fees 2,502 
6240 - Other Costs - Planning 25,805 

465,859 

6250 - Main Construction Contractor 4,608,579 
6251 - Data/Low Voltage 522,673 
6255 - Construction Management Fees 23,817 
6265 - Other Costs - Construction 194,509 
6270 - Labor Compliance Program 3,166 
6275 - Interim Housing 30,256 
6276- Moving Costs 14,137 

5,397,139 
Ilootimm 

6280 - Construction Tests 69,109 
69,109 

6290 - Construction Inspections 62,940 
62,940 

riffEtTrnitre78(1EPipr-noidt 
4300 - Materials & Supplies (<$500) 8,322 

8,322 
v(tasficinirmayi_ 

6298- Project Contingency (0) 
(0) 

Totals 6,003,368 

Total Commitments % Budget 
Commited Total Expenditures % Budget 

Spent 

1,940 100.0% 1,940 100.0% 
401,053 99.8% 398,121 99.1% 

33,699 100.0% 33,699 100.0% 
2,502 100.0% 2,502 100.0% 

25,805 100.0% 25,805 100.0% 
464,999 99.8% 462,067 99.2% 

4,608,579 100.0% 4,608,579 100.0% 
522,673 100.0% 519,839 99.5% 
23,817 100.0% 23,817 100.0% 

193,399 99.4% 193,399 99.4% 
3,166 100.0% 3,166 100.0% 

30,256 100.0% 30,256 100.0% 
14,137 100.0% 14,137 100.0% 

5,396,028 100.0% 5,393,194 99.9% 

68,483 99.1% 68,483 99.1% 
68,483 99.1% 68,483 99.1% 

62,940 100.0% 62,940 100.0% 
62,940 100.0% 62,940 100.0% 

8,322 100.0% 8,322 100.0% 
8,322 100.0% 8,322 100.0% 

6,000,772 100.0% 
	

5,995,006 99.9% 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Bell IS - Modernization 

 

Colbi Technologies Inc. (c) 
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723,500 723,500 100.0% 0.0% 
723,500 723,500 100.0% 0.0% 
723,500 723,500 100.0% 0.0% 

B - Planning 
6210- Architect I Engineering Fees 

Totals 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Boise Grande HS - Measure P (STADIUM) 

     

 

Budget 

 

Commitments 

 

Expenditures 

     

% Budget Total Commitments 
Commited  

% Budget Total Expenditures 
Spent 

Budget Group/Object Code 	 Total Budget 

Colbi Technologies Inc. (c) 
	

Pagel of 1 	 1 of 1 



Printed 812812017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Boise Grande HS - Modernization 

Garden Grove Unified School District 
kt  

Commitments 

Budget Group/Object Code Total Budget Total Commitments % Budget 
Gommited Total Expenditures % Budget 

Spent 

6210- Architect / Engineering Fees 1,859,000 1,840,507 99.0% 1,610,945 86.7% 
6220- DSA Fees 129,279 129,279 100.0% 129,279 100.0% 
6225- CDE Fees 10,801 10,801 100.0% 10,801 100.0% 
6230- Preliminary Tests 
6240 - Other Costs - Planning 24,000 23,350 97.3% 23,350 97.3% 

2,023,081 2,003,938 99.1% 1,774,376 87.7% 
(01d-4:Tatra 

6250 - Main Construction Contractor 23,112,359 23,112,359 100.0% 9,064,971 39.2% 
6251 - Data/Low Voltage 200,000 181,026 90.5% 105,018 52.5% 
6255 - Construction Management Fees 270,000 255,949 94.8% 255,949 94.8% 
6265 - Other Costs - Construction 500,000 479,713 95.9% 365,453 73.1% 
6270- Labor Compliance Program 
6275- Interim Housing 264,000 263,976 100.0% 139,521 52.8% 
6276 - Moving Costs 100,000 35,645 35.6% 35,645 35.6% 

24,446,359 24,328,668 99.5% 9,966,557 40.8% 
11_001a_ 1 

6280 - Construction Tests 90,000 51,449 57.2% 49,424 54.9% 
90,000 51,449 57.2% 49,424 54.9% 

6290- Construction Inspections 100,000 93,829 93.8% 93,829 93.8% 
100,000 93,829 93.8% 93,829 93.8% 

F.31 niture,&tEq ipment 
4300 - Materials & Supplies (<$500) 6,000 4,279 71.3% 4,279 71.3% 
4400- Furniture & Equip ($500-14,999) 20,000 0.0% 0.0% 

26,000 4,279 16.5% 4,279 16.5% 

6298 - Project Contingency 200,000 
200,000 

Totals 26,885,440 26,482,164 98.5% 11,888,466 44.2% 

Colbi Technologies Inc. (c) 
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Budget Group/Object Code Total Budget 

ILact;inuan 
6210- Architect / Engineering Fees 
6220- DSA Fees 
6225- CDE Fees 
6230 - Preliminary Tests 
6240- Other Costs - Planning 

361,984 
45,733 
1,390 

11,781 
420,887 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275 - Interim Housing 
6276- Moving Costs 

3,767,375 
119,771 

6,030 
203,299 

6,782 
3,475 

100 
4,106,832 

HotPtmi  
6280 - Construction Tests 56,549 

56,549 
1.140411-6-1.Duala 

6290- Construction Inspections 75,835 
75,835 

-F rnitur 	ui ment 
4300 - Materials & Supplies (<$500) 
4400- Furniture & Equip ($500-14,999) 

410 

410 
(GEj&'Ciitingency  

6298 - Project Contingency 

Totals 4,660,514 

Total Commitments % Budget  
Commited Total Expenditures 56 Budget 

Spent 

361,984 100.0% 361,984 100.0% 
45,733 100.0% 45,733 100.0% 
1,390 100.0% 1,390 100.0% 

11,781 100.0% 11,781 100.0% 
420,887 100.0% 420,887 100.0% 

3,767,375 100.0% 3,767,375 100.0% 
119,771 100.0% 119,771 100.0% 

6,030 100.0% 6,030 100.0% 
203,299 100.0% 203,299 100.0% 

6,782 100.0% 6,782 100.0% 
3,475 100.0% 3,475 100.0% 

100 100.0% 100 100.0% 
4,106,832 100.0% 4,106,832 100.0% 

55,419 98.0% 55,419 98.0% 
55,419 98.0% 55,419 98.0% 

1 
75,835 100.0% 75,835 100.0% 
75,835 100.0% 75,835 100.0% 

1 
410 100.0% 410 100.0% 

410 100.0% 410 100.0% 

4,659,384 100.0% 
	

4,659,384 100.0% 

Garden Grove Unified School District 	 Printed 3128/2017 

Budget Status Report 
Budget versus commitments and Expenditures 

Brookhurst ES - Modernization 

Commitments 

Colbi Technologies Inc. (c) 
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Budget Group/Object Code Total Budget Total Commitments % Budget 
Commlted 

RackiklEIBIllilia 
6210- Architect! Engineering Fees 400,109 399,299 99.8% 
6220 - DSA Fees 51,505 50,327 97.7% 
6225- CDE Fees 1,368 1,368 100.0% 
6230- Preliminary Tests 
6240 - Other Costs - Planning 17,283 17,235 99.7% 

470,265 468,230 99.6% 

6250 - Main Construction Contractor 4,240,224 4,240,224 100.0% 
6251 - Data/Low Voltage 91,207 91,207 100.0% 
6255 - Construction Management Fees 30,104 30,104 100.0% 
6265 - Other Costs - Construction 127,076 126,676 99.7% 
6270- Labor Compliance Program 909 909 100.0% 
6275- Interim Housing 24,003 24,003 100.0% 
6276 - Moving Costs 6,513 6,513 100.0% 

4,520,037 4,5/9,637 100.0% 
1 1 1 

6280 - Construction Tests 32,735 30,985 94.7% 
32,735 30,985 94.7% 

6290 - Construction Inspections 54,991 45,962 83.6% 
54,991 45,962 83.6% 

- 	rniturt&I quipment 
4300 - Materials & Supplies (<$500) 2,961 2,961 100.0% 
4400- Furniture & Equip ($500-14,999) 6,429 6,429 100.0% 

9,390 	9,390 100.0% 
1 

6298- Project Contingency 3,164r 
3,164 

Totals 5,090,582 5,074,203 99.7% 

Total Expenditures % Budget 
Spent 

395,614 
50,327 
1,368 

17,235 

98.9% 
97.7% 

100.0% 

99.7% 
464,545 98.8% 

I.  
4,240,224 

91,207 
30,104 

126,676 
909 

24,003 
6,513 

100.0% 
100.0% 
100.0% 

99.7% 
100.0% 
100.0% 
100.0% 

4,519,637 100.0% 
1 

30,985 94.7% 
30,985 94.7% 

45,962 83.6% 
45,962 83.6% 

2,961 
6,429 

100.0% 
100.0% 

9,390 100.0% 

5,070,518 
	

99.6% 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Bryant ES - Modernization 

 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 ion 1 



Budget Group/Object Code Total Budget Total Commitments % Budget 
commits 

1MA:tip-Ain 
6210- Architect / Engineering Fees 
6220- DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240- Other Costs - Planning 

580,635 
46,372 

812 

4,000 

577,050 
46,372 

812 

3,947 

99.4% 
100.0% 
100.0% 

98.7% 
631,819 628,181 99.4% 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275- Interim Housing 
6276 - Moving Costs 

7,095,682 
62,000 
59,292 

160,000 
810 

47,000 
8,388 

7,095,682 
60,647 
57,723 

159,313 
810 

43,782 
8,388 

100.0% 
97.8% 
97.4% 
99.6% 

100.0% 
93.2% 

100.0% 
7,433,172 7,426,345 99.9% 

RgolDfflliP1 
6280 - Construction Tests 39,000 37,254 95.5% 

39,000 37,254 95.5% 

6290 - Construction Inspections 115,000 
115,000 

102,767 89.4% 
102,767 89.4% rifieu • q rFaftricula 

4300- Materials & Supplies (<$500) 372 372 100.0% 
372 372 100.0% 

G 	JojechContingency 
6298 - Project Contingency 18,735 

18,735 
Totals 8,238,098 8,194,918 99.5% 

Total Expenditures % Budget 
Spent 

537,515 
46,372 

812 

3,947 

92.6% 
100.0% 
100.0% 

98.7% 
588,646 93.2% 

6,982,533 
58,233 
57,723 

154,252 
810 

41,410 
8,388 

98.4% 
93.9% 
97.4% 
96.4% 

100.0% 
88.1% 

100.0% 
7,303,349 98.3% 

31,058 79.6% 
31,058 79.6% 

102,767 89.4% 
102,767 89.4% 

372 100.0% 
372 100.0% 

8,026,191 
	

97.4% 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Carrillo ES - Modernization 

 

Cob Technologies Inc. (c) 
	

Page 1 of 1 	 1 of 1 



Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Carver ES - Modernization 

 

Budget 

 

teailaitAguisi 

Budget Group/Object Code Total Budget Total Commitments % Budget 
Commited Total Expenditures % Budget 

Spent 

lB PI I.  
6210- Architect / Engineering Fees 557,543 557,543 100.0% 557,543 100.0% 
6220- DSA Fees 46,777 46,777 100.0% 46,777 100.0% 
6225- CDE Fees 1,286 1,286 100.0% 1,286 100.0% 
6230 - Preliminary Tests 
6240- Other Costs - Planning  25,844 25,764 99.7% 25,764 99.7% 

631,449 631,369 100.0% 631,369 100.0% 

6170- Land Improvement 43,515 43,515 100.0% 43,515 100.0% 
6250 - Main Construction Contractor 5,800,577 5,800,577 100.0% 5,800,577 100.0% 
6251 - Data/Low Voltage 269,577 269,577 100.0% 244,190 90.6% 
6255 - Construction Management Fees 64,143 64,143 100.0% 64,143 100.0% 
6265 - Other Costs - Construction 800,000 799,919 100.0% 799,919 100.0% 
6270- Labor Compliance Program 1,256 1,256 100.0% 1,256 100.0% 
6275- Interim Housing 
6276- Moving Costs 10,360 10,031 96.8% 10,031 96.8% 

6,989,428 6,989,017 100.0% 6,963,630 99.6% 
aagt 

6280 - Construction Tests 41,319 41,319 100.0% 39,807 96.3% 
41,319 41,319 100.0% 39,807 96.3% 

IL an:Jr:Aram 1 
6290 - Construction Inspections 96,624 96,624 100.0% 96,624 100.0% 

96,624 96,624 100.0% 96,624 100.0% 
ng.t#matanzatts-i 

4300- Materials & Supplies (<$500) 2,768 2,768 100.0% 2,768 100.0% 
2,768 2,768 100.0% 2,768 100.0% 

6298 - Project Contingency 0 
0 

Totals 7,761,588 7,761,097 100.0% 7,734,199 99.6% 

Colbi Technologies Inc. (c) 
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Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Chapman-Hettinga Ed Center Fac Interim Housing - Bond 

  

Budget Expenditures 

Budget Group/Object Code Total Budget Total Commitments % Budget 
Cornmited 

1 
6210- Architect / Engineering Fees 
6220 - DSA Fees 
6225- CDE Fees 
6230- Preliminary Tests 
6240- Other Costs - Planning 

108,258 

116,748 

105,821 

116,748 

97.7% 

100.0% 
225,006 222,568 98.9% 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275- Interim Housing 
6276 - Moving Costs 

40,300 
48,007 

341,208 

367,152 
277 

40,300 
48,007 

341,208 

367,152 
277 

100.0% 
100.0% 
100.0% 

100.0% 
100.0% 

796,943 796,943 100.0% 
!Lila 

6280 - Construction Tests 21,205 21,205 100.0% 
21,205 21,205 100.0% 

6290 - Construction Inspections 7,120 7,120 
7,120 

100.0% 
100.0% 7,120 

Potptallilmati 
4300- Materials & Supplies (<$500) 
4400- Furniture & Equip ($500-14,999) 

16,601 
5,714 

16,601 
5,539 

10D.0% 
96.9% 

22,315 22,140 99.2% 
1 

6298 - Project Contingency (0) 
(0) 

Totals 1,072,589 1,069,977 99.8% 

Total Expenditures % Budget 
Spent 

67,983 

116,748 

62.8% 

100.0% 
184,731 82.1% 

40,300 
48,007 

341,208 

367,152 
277 

100.0% 
100.0% 
100.0% 

100.0% 
100.0% 

796,943 100.0% 

21,205 100.0% 
21,205 100.0% 

7,120 100.0% 
7,120 100.0% 

16,601 
5,539 

100.0% 
96.9% 

22,140 99.2% 

1,032,139 96.2% 

Colbi Technologies Inc. (c) 	 Pagel oil 	 1 of 1 



Budget Croup/Object Code Total Budget Total Commitments % Budget 
Commited 

6210- Architect / Engineering Fees 
6220- USA Fees 
6225- CDE Fees 
6230- Preliminary Tests 
6240- Other Costs - Planning 

774,858 
67,842 

2,937 

23,014 

774,858 
65,952 
2,937 

23,014 

100.0% 
97.2% 

100.0% 

100.0% 
868,651 866,761 99.8% 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

9,082,553 
153,629 
123,985 
305,000 

533 
101,439 

17,071 

9,082,550 
153,629 
123,985 
301,048 

533 
101,439 
17,071 

100.0% 
100.0% 
100.0% 

98.7% 
100.0% 
100.0% 
100.0% 

9,784,210 9,780,255 100.0% 
LI)05tilitn 

6280 - Construction Tests 46,141 44,386 96,2% 
46,141 44,386 96.2% 

1. cud-1.144Tm° 
6290 - Construction Inspections 70,000 

70,000 
64,514 92.2% 
64,514 92.2% 

[SISEullainill 1 
4300- Materials & Supplies (<$500) 
4400- Furniture & Equip ($500-14,999) 

6,890 
11,296 

6,890 
11,296 

100.0% 
100.0% 

18,186 18,186 100.0% 

6298 - Project Contingency 5,000 
5,000 

Totals 10,792,188 10,774,102 99.8% 

Total Expenditures 
% Budget 

Spent 

774,858 100.0% 
65,952 97.2% 

2,937 100.0% 

23,014 100.0% 
866,761 99.8% 

9,082,550 100.0% 
153,629 100.0% 
123,985 100.0% 
301,048 98.7% 

533 100.0% 
71,739 70.7% 
17,071 100.0% 

9,750,555 99.7% 

42,590 92.3% 
42,590 92.3% 

64,514 92.2% 
64,514 92.2% 

6,890 100.0% 
11,296 100.0% 
18,186 100.0% 

10,74Z605 
	

99.5% 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Clinton ES - Modernization 

 

61d t 

Colbi Technologies Inc. {c) 
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Budget versus Commitments and Expenditures 

Printed 8/28/2017 

Budget Status Report 

Cook ES - Modernization 

Garden Grove Unified School District 
(i 

Budget Group/Object Code Total Budget Total Commitments % Budget 
Commited Total Expenditures % Budget 

Spent 

ip$01:112DatrAM 
6210 - Architect / Engineering Fees 327,375 327,375 100.0% 327,375 100.0% 
6220 - DSA Fees 41,248 41,248 100.0% 41,248 100.0% 
6225- CDE Fees 975 975 100.0% 975 100.0% 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 16,702 16,702 100.0% 16,702 100.0% 

386,300 386,300 100.0% 386,300 100.0% 

6250 - Main Construction Contractor 3,190,123 3,190,123 100.0% 3,190,123 100.0% 
6251 - Data/Low Voltage 229,075 229,075 100.0% 200,871 87.7% 
6255 - Construction Management Fees 30,104 30,104 100.0% 30,104 100.0% 
6265 - Other Costs - Construction 35,306 35,306 100.0% 35,306 100.0% 
6270- Labor Compliance Program 583 583 100.0% 583 100.0% 
6275- Interim Housing 
6276- Moving Costs 17,919 17,919 100.0% 17,919 100.0% 

3,503,110 3,503,110 100.0% 3,474,906 99.2% 
1 

6280 - Construction Tests 34,163 34,157 100.0% 34,157 100.0% 
34,163 34,157 100.0% 34,157 100.0% 

6290- Construction Inspections 24,063 24,063 100.0% 24,063 100.0% 
24,063 24,063 100.0% 24,063 100.0% 

F - .urnitureA Equipment 
4300- Materials & Supplies (4500) 2,106 2,106 100.0% 2,106 100.0% 

2,106 2,106 100.0% 2,106 100.0% 
I (gaga - 2 

6298 - Project Contingency 2,067 
Z067 

Totals 3,951,808 3,949,735 99.9% 3,921,531 99.2% 

Colbi Technologies Inc. (c) 
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Crosby ES - Modernization 

Budget Group/Object Code 

519,168 
ion 

rw.viEnum 1 

15,286 
15,286 

6298 - Project Contingency 

1.0.iitEnuaim 
6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230- Preliminary Tests 
6240 - Other Costs - Planning  

453,116 
50,858 
1,842 

13,353 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255- Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275 - Interim Housing 
6276- Moving Costs  

3,542,105 
66,328 
27,725 
46,540 
3,350 

52,268 
10,000 

6280 - Construction Tests 

6290 - Construction Inspections 

34,129 
34,129 

35,000 

Totals 	4,356,237 

Total Budget 

3,748,315 

35,000 
1  

4,338 
4,338 

I  
4300 - Materials & Supplies (<$500) 

0 P o ece.Contin enc 

Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Commitments 

Total Commitments Budget  % 
CommIted 

452,656 
50,858 
1,842 

13,353 

99.9% 
100.0% 
100.0% 

100.0% 
518,708 99.9% 

3,542,105 
66,328 
27,725 
35,839 
3,350 

52,268 
2,947 

100.0% 
100.0% 
100.0% 
77.0% 

100.0% 
100.0% 

29.5% 
3,730,561 99.5% 

25,493 74.7% 
25,493 74.7% 

30,195 86.3% 
30,195 86.3% 

4,338 100.0% 
4,338 100.0% 

4,309,296 98.9% 

Total Expenditures % Budget  
Spent 

437,495 96.6% 
50,858 100.0% 
1,842 100.0% 

13,353 100.0% 
503,548 97.0% 

1 
3,542,105 100.0% 

63,225 95.3% 
27,725 100.0% 
35,839 77.0% 
3,350 100.0% 

52,268 100.0% 
2,947 29.5% 

3,727,458 99.4% 

25,493 74.7% 
25,493 74.7% 

30,195 86.3% 
30,195 86.3% 

4,338 100.0% 
4,338 100.0% 

4,291,032 
	

98.5% 

Garden Grove Unified School District 

Colbi Technologies Inc. (c) Page I of 1 	 loll 



Total Commitments % Budget 
Cornmited 

802,783 
56,767 
1,923 

6,337 

100.0% 
100.0% 
100.0% 

100.0% 
867,810 100.0% 

8,989,461 
92,264 

243,486 
724,732 

85,965 
41,496 

100.0% 
97.7% 

100.0% 
100.0% 

100.0% 
84.7% 

10,177,406 99.9% 

92,283 98.3% 
92,283 98.3% 

185,335 
/85,335 

100.0% 
100.0% 

591 100.0% 
591 100.0% 

11,323,424 
	

99.8% 

Total Expenditures % Budget 
Spent 

802,783 
56,767 
1,923 

6,337 

100.0% 
100.0% 
100.0% 

100.0% 
867,810 100.0% 

8,969,256 
81,905 

243,486 
724,732 

85,965 
41,496 

99.8% 
86.7% 

100.0% 
100.0% 

100.0% 
84.7% 

10,146,841 99.6% 
1 

92,283 98.3% 
92,283 98.3% 

185,335 100.0% 
100.0% 185,335 

591 100.0% 
591 100.0% 

11,292,859 99.5% 

Budget Group/Object Code Total Budget 

0.-g/1mM 
6210 - Architect / Engineering Fees 802,783 
6220 - DSA Fees 56,767 
6225- CDE Fees 1,923 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 6,337 

867,810 

6250 - Main Construction Contractor 8,989,461 
6251 - Data/Low Voltage 94,456 
6255 - Construction Management Fees 243,486 
6265 - Other Costs - Construction 725,000 
6270 - Labor Compliance Program 
6275 - Interim Housing 85,965 
6276- Moving Costs 49,010 

10,187,378 
ristanki 

6280 - Construction Tests 93,853 
93,853 

6290 - Construction Inspections 185,335 
185,335 

(0m11111,-IDLi 	ilMiCE2111 
4300- Materials & Supplies (<$500) 591 

591 
G ,erojectiContingency 1 

6298 - Project Contingency 8,994 
8,994 

Totals 11,343,961 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Doig IS - Modernization 

 

(44-0t1Mtri 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Eisenhower ES - Modernization 

Garden Grove Unified School District 
et "lib, 

Rrffilfruiff4111-1.  

Budget Group/Object Code Total Budget Total Commitments % Budget 
commits Total Expenditures Y. Budget 

Spent 

113.Ganuilutt 
6210- Architect / Engineering Fees 756,797 756,797 100.0% 756,797 100.0% 
6220- DSA Fees 54,555 54,555 100.0% 54,555 100.0% 
6225- CDE Fees 2,091 2,091 100.0% 2,091 100.0% 
6230- Preliminary Tests 
6240 - Other Costs - Planning 35,185 35,185 100.0% 35,185 100.0% 

848,628 848,628 100.0% 848,628 100.0% 
cgoir*TritartirTh 1 

6250 - Main Construction Contractor 8,496,721 8,496,721 100.0% 7,973,093 93.8% 
6251 - Data/Low Voltage 103,033 103,033 100.0% 99,252 96.3% 
6255 - Construction Management Fees 45,164 45,164 100.0% 45,164 100.0% 
6265 - Other Costs - Construction 208,000 206,835 99.4% 203,035 97.6% 
6270- Labor Compliance Program 1,032 1,032 100.0% 1,032 100.0% 
6275 - Interim Housing 89,815 85,786 95.5% 66,690 74.3% 
6276- Moving Costs 8,256 8,256 100.0% 8,256 100.0% 

8,952,021 8,946,827 99.9% 8,396,522 93.8% 
1a=15.2EZIM 1 

6280 - Construction Tests 91,428 90,428 98.9% 85,088 93.1% 
91,428 90,428 98.9% 85,088 93.1% 

6290- Construction Inspections 85,000 83,577 98.3% 83,577 98.3% 
85,000 83,577 98.3% 83,577 98.3% 

- Furniture & 	quipment 
4300 - Materials & Supplies (<$500) 2,497 2,497 100.0% 2,497 100.0% 
4400- Furniture & Equip ($500-14,999) 15,560 15,560 100.0% 15,560 100.0% 
6400- Capitalized Equip (>$15,000) 15,768 15,768 100.0% 15,768 100.0% 

33,825 33,825 100.0% 33,825 100.0% 
Project Contin • enc 
6298- Project Contingency 5,000 

5,000 
Totals 10,015,902 10,003,285 99.9% 9,447,641 94.3% 

Colbi Technologies Inc. (c) 
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Budget Group/Object Code Total Budget Total commitments % Budget 
Commited 

b:141011im 
5800- Interest Expenses 
6210- Architect / Engineering Fees 

1,939 
419,265 

1939, 
419,265 

100.0% 
100.0% 

6220 - DSA Fees 35,175 35,175 100.0% 
6225 - CDE Fees 2,351 2,351 100.0% 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 18,922 18,922 100.0% 

477,651 477,651 100.0% 
L6=1 	ruction 1 

6250 - Main Construction Contractor 4,757,314 4,757,314 100.0% 
6251 - Data/Low Voltage 412,734 412,734 100.0% 
6255 - Construction Management Fees 14,432 14,432 100.0% 
6265 - Other Costs - Construction 280,865 280,865 100.0% 
6270 - Labor Compliance Program 3,056 3,056 100.0% 
6275 - Interim Housing 38,243 38,243 100.0% 

5,506,643 5,506,643 100.0% 

6280 - Construction Tests 62,543 60,793 97.2% 
62,543 60,793 97.2% 

U40,01Criniltraro 
6290 - Construction Inspections 50,762 50,762 100.0% 

50,762 50,762 100.0% 
urniture & E ui ment 

4300- Materials & Supplies (<$500) 4,899 4,899 100.0% 
4,899 4,899 100.0% 

G 	Project,Contingency 
6298 - Project Contingency 5,000 

5,000 
Totals 6,107,499 6,100,749 99.9% 

Total Expenditures VG Budget 
Spent 

1,939 100.0% 
419,265 100.0% 

35,175 100.0% 
2,351 100.0% 

18,922 100.0% 
477,651 100.0% 

4,757,314 100.0% 
412,734 100.0% 
14,432 100.0% 

280,865 100.0% 
3,056 100.0% 

38,243 100.0% 
5,506,643 100.0% 

60,793 97.2% 
60,793 97.2% 

50,762 100.0% 
50,762 100.0% 

4,899 100.0% 
4,899 100.0% 

6,100,749 
	

999% 

Garden Grove Unified School District Printed 8/2812017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Enders ES - Modernization 

 

Commitments 

Colbi Technologies Inc. (c) 
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Budget Group/Object Code 

Budget 

Total Budget 

NiotAlla% 
6210- Architect / Engineering Fees 
6220 - DSA Fees 
6225- CDE Fees 
6230 - Preliminary Tests 
6240- Other Costs - Planning 

423,555 
55,342 
2,030 

17,874 
498,801 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275- Interim Housing 
6276- Moving Costs 

3,570,286 
80,885 
30,985 
33,148 

607 
57,594 
2,721 

3,776,225 
rio.lizrto 

6280- Construction Tests 33,816 
33,816 

6290 - Construction Inspections 48,006 
48,006 

ritioGtmtilunPosilumma 
4300- Materials & Supplies (<$500) 
6400- Capitalized Equip ($15,000) 

1,423 
16,018 
17,441 

Pro ect Contin enc 
6298 - Project Contingency 2,105 

2,105 
Totals 4,376,394 

€41Thutlaitaill3 ditu 

Total Commitments % Budget 
 Commited Total Expenditures % Budget 

Spent 

1 
422,685 99.8% 411,885 97.2% 

55,342 100.0% 55,342 100.0% 
2,030 100.0% 2,030 100.0% 

17,874 100.0% 17,874 100.0% 
497,931 99.8% 487,131 97.7% 

3,570,286 100.0% 3,570,286 100.0% 
80,885 100.0% 80,644 99.7% 
30,985 100.0% 30,985 100.0% 
33,148 100.0% 33,148 100.0% 

607 100.0% 607 100.0% 
57,594 100.0% 57,594 100.0% 
2,721 100.0% 2,721 100.0% 

3,776,225 100.0% 3,775,984 100.0% 

33,201 98.2% 33,201 98.2% 
33,201 98.2% 33,201 98.2% 

48,006 1 00.0% 48,006 100.0% 
48,006 100.0% 48,006 100.0% 

1,423 100.0% 1,423 1 00.0% 
16,018 100.0% 16,018 100.0% 
17,441 100.0% 17,441 100.0% 

4,372,804 
	

99.9% 
	

4,361,763 
	

99.7% 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus commitments and Expenditures 

     

     

Evans ES ES - Modernization 

Colbi Technologies Inc. (c) 
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Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Excelsior ES - Modernization 

 

Budget Group/Object Code Total Budget Total Commitments % Budget 
Commged Total Expenditures % Budget 

Spent 

6210- Architect / Engineering Fees 469,098 466,466 99.4% 463,016 98.7% 
6220- DSA Fees 41,955 41,955 100.0% 41,955 100.0% 
6225- CDE Fees 1,768 1,768 100.0% 1,768 100.0% 
6230- Preliminary Tests 
6240- Other Costs - Planning 19,200 19,109 99.5% 19,109 99.5% 

532,021 529,298 99.5% 525,848 98.8% 
1 

6250 - Main Construction Contractor 3,947,968 3,947,968 100.0% 3,947,968 100.0% 
6251 - Data/Low Voltage 67,538 67,538 100.0% 65,845 97.5% 
6255 - Construction Management Fees 26,141 26,141 100.0% 26,141 100.0% 
6265 - Other Costs - Construction 105,023 104,777 99.8% 104,777 99.8% 
6270- Labor Compliance Program 842 842 100.0% 842 100.0% 
6275- Interim Housing 42,625 42,625 100.0% 42,625 100.0% 
6276 - Moving Costs 894 894 100.0% 894 100.0% 

4,191,031 4,190,785 100.0% 4,189,091 100.0% 
11111S13201 

6280 - Construction Tests 65,047 60,793 93.5% 52,810 81.2% 
65,047 60,793 93.5% 52,810 81.2% 

1 
6290 - Construction Inspections 46,563 46,353 99.5% 46,353 99.5% 

46,563 46,353 99.5% 46,353 99.5% 
Eurnitureo& Eq ipment 
4300 - Materials & Supplies (<$500) 1,403 1,403 100.0% 1,403 100.0% 

1,403 1,403 100.0% 1,403 100.0% 

6298 - Project Contingency 10,466 
10,466 

Totals 4,846,530 4,828,631 99.6% 4,815,504 99.4% 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Faylane ES - Modernization 

 

Budget Group/Object Code Total Budget Total Commitments % Budget  Commited Total Expenditures '4 Budget 
Spent 

6210- Architect / Engineering Fees 568,601 564,720 99.3% 537,326 94.5% 
6220 - DSA Fees 46,548 43,907 94.3% 43,907 94.3% 
6225- CDE Fees 2,104 2,104 100.0% 2,104 100.0% 
6230- Preliminary Tests 
6240 - Other Costs - Planning 4,510 4,508 100.0% 4,508 100.0% 

621,763 615,239 99.0% 587,844 94.5% 

6250 - Main Construction Contractor 6,644,148 6,644,148 100.0% 6,622,315 99.7% 
6251 - Data/Low Voltage 56,785 43,576 76.7% 40,922 72.1% 
6255 - Construction Management Fees 55,945 55,945 100.0% 55,945 100.0% 
6265 - Other Costs - Construction 223,000 218,243 97.9% 218,243 97.9% 
6270- Labor Compliance Program 89 89 100.0% 89 100.0% 
6275- Interim Housing 6,885 6,499 94.4% 6,499 94.4% 
6276- Moving Costs 45,000 41,283 91.7% 41,283 91.7% 

7,031,852 7,009,783 99.7% 6,985,298 99.3% 

6280 - Construction Tests 35,000 34,425 98.4% 31,438 89.8% 
35,000 34,425 98.4% 31,438 89.8% 

6290 - Construction Inspections 77,133 68,197 88.4% 68,197 88.4% 
77,133 68,197 88.4% 68,197 88.4% 

G - enject, ontingency 
6298 - Project Contingency 41,104 

41,104 
Totals 7,806,853 7,727,644 99.0% 7,672,777 98.3% 

Delhi Technologies Inc. (c) 
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Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Fitz IS - Modernization 

Garden Grove Unified School District 
4Aoyee  

Budget 

   

 

trj  

Budget Group/Object Code Total Budget Total Commitments % Budget 
Commited Total Expenditures % Budget  

Spent 

10.1Ara 
6210- Architect / Engineering Fees 1,073,000 1,071,680 99.9% 1,058,329 98.6% 
6220- USA Fees 73,701 73,701 100.0% 73,701 100.0% 
6225- CDE Fees 2,443 2,443 100.0% 2,443 100.0% 
6230- Preliminary Tests 
6240- Other Costs - Planning 5,300 5,205 98.2% 5,205 98.2% 

1,154,443 1,153,029 99.9% 1,139,678 98.7% 
IC0CoM 	ct'on 

6250 - Main Construction Contractor 14,851,327 14,851,327 100.0% 13,997,030 94.2% 
6251 - Data/Low Voltage 194,984 184,852 94.8% 161,656 82.9% 
6255 - Construction Management Fees 160,000 146,216 91.4% 146,216 91.4% 
6265 - Other Costs - Construction 200,000 124,780 62.4% 124,780 62.4% 
6270 - Labor Compliance Program 
6275- Interim Housing 150,000 78,930 52.6% 78,930 52.6% 
6276- Moving Costs 111,324 30,805 27.7% 30,655 27.5% 

15,667,635 15,416,910 98.4% 14,539,269 92.8% 
l(901:111111B 

6280 - Construction Tests 100,000 96,530 96.5% 92,450 92.4% 
100,000 96,530 96.5% 92,450 92.4% 

6290 - Construction Inspections 162,582 139,680 85.9% 139,680 85.9% 
162,582 139,680 85.9% 139,680 85.9% 

urnitu 	ui ment 1 
4400- Furniture & Equip ($500-14,999) 1,037 5 0.5% 5 0.5% 

1,037 5 0.5% 5 0.5% 
ract Contin • enc 

6298 - Project Contingency 100,000 
100,000 

Totals 17,185,698 16,806,154 97.8% 15,911,081 92.6% 

Colbi Technologies Inc. (c) 
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Garden Grove Unified School District Printed 5/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Garden Grove HS - Measure P (STADIUM) 

 

Budget Group/Object Code 

Budget Commitments Expenditures 

Total Budget Total Commitments % Budget 
Commlted Total Expenditures % Budget 

Spent 

B - Planning 
6210- Architect / Engineering Fees 740,500 740,500 100.0% 650,963 87.9% 
6220- DSA Fees 3,000 3,000 100.0% 3,000 100.0% 
6230- Preliminary Tests 58,149 58,149 100.0% 58,149 100.0% 

801,649 801,649 100.0% 712,112 88.8% 
C - Construction 

6250 - Main Construction Contractor 10,815,110 10,815,110 100.0% 7,349,068 68.0% 
6251 - Data/Low Voltage 2,127 2,127 100.0% 0.0% 
6265 - Other Costs - Construction 456,657 130,911 28.7% 116,490 25.5% 

11,273,894 10,948,148 97.1% 7,465,558 66.2% 
0- Testing 

10,067 10,067 100.0% 10,067 100.0% 6280 - Construction Tests 
10,067 10,067 100.0% 10,067 100.0% 

Totals 12,085,610 11,759,864 97.3% 8,187,737 67.7% 

Colbi Technologies Inc. (c) 
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Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Garden Grove HS - Modernization 

   

 

Budget 14-mrliprm  

Budget Group/Object Code Total Budget Total Commitments % Budget  Contmited Total Expenditures V. Budget 
Spent 

131 Wtiint1it.j .1 
6210- Architect / Engineering Fees 2,600,000 2,547,991 98.0% 2,329,398 89.6% 
6220 - DSA Fees 251,263 161,190 64.2% 161,190 64.2% 
6225 - CDE Fees 10,666 10,666 100.0% 10,666 100.0% 
6230- Preliminary Tests 28,545 28,545 100.0% 28,545 100.0% 
6240- Other Costs - Planning 95,000 91,412 96.2% 85,959 90.5% 

2,985,474 2,839,804 95.1% 2,615,758 87.6% 
ifolgetirOtin4ttiri 

6250 - Main Construction Contractor 29,042,098 28,940,948 99.7% 27,948,570 96.2% 
6251 - Data/Low Voltage 1,128,000 1,127,734 100.0% 877,816 77.8% 
6255 - Construction Management Fees 340,000 318,301 93.6% 318,301 93.6% 
6265 - Other Costs - Construction 2,150,000 2,126,436 98.9% 1,550,720 72.1% 
6270- Labor Compliance Program (0) 0.0% 0.0% 
6275 - Interim Housing 360,000 356,649 99.1% 327,686 91.0% 
6276 - Moving Costs 150,000 107,680 71.8% 107,380 71.6% 

33,170,098 32,977,748 99.4% 31,130,474 93.9% 
Delta 1 

6280 - Construction Tests 310,000 304,528 98.2% 268,878 86.7% 
310,000 304,528 98.2% 268,878 86.7% 

6290 - Construction Inspections 470,000 450,360 95.8% 450,360 95.8% 
470,000 450,360 95.8% 450,360 95.8% 

I - , rmture3 	quipm-nt 
4300 - Materials & Supplies (<$500) 12,000 11,692 97.4% 11,692 97.4% 
4400- Furniture & Equip ($500-14,999) 10,000 0.0% 0.0% 

22,000 11,692 53.1% 11,692 53./% 

6298 - Project Contingency 150,000 
150,000 

Totals 37,107,572 36,584,132 98.6% 34,477,162 92.9% 

Colbi Technologies Inc. (c) 
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Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Garden Park ES - Modernization 

 

CkagrilT)  • 

Budget Group/Object Code Total Budget Total Commitments % Budget  Commited Total Expenditures % Budget 
Spent 

I Lasel 
5800- Interest Expenses 670 670 100.0% 670 100.0% 
6210- Architect / Engineering Fees 256,560 255,720 99.7% 255,720 99.7% 
6220- DSA Fees 35,449 35,449 100.0% 35,449 100.0% 
6225- CUE Fees 745 745 100.0% 745 100.0% 
6230- Preliminary Tests 
6240 - Other Costs - Planning 21,640 21,640 100.0% 21,640 100.0% 

315,064 314,224 99.7% 314,224 99.7% 

6250 - Main Construction Contractor 2,243,221 2,243,221 100.0% 2,243,221 100.0% 
6251 - Data/Low Voltage 363,172 363,172 100.0% 363,172 100.0% 
6255 - Construction Management Fees 11,264 11,264 100.0% 11,264 100.0% 
6265 - Other Costs - Construction 79,087 79,087 100.0% 79,087 100.0% 
6270- Labor Compliance Program 2,942 2,942 100,0% 2,942 100.0% 
6275- Interim Housing 72,165 72,165 100.0% 72,165 100.0% 
6276 - Moving Costs 975 975 100.0% 975 100.0% 

Z772,824 2,772,824 100.0% 2,772,824 100.0% 
rola 1 

6280 - Construction Tests 52,082 50,859 97.7% 50,859 97.7% 
52,082 50,859 97.7% 50,859 97.7% 

6290 - Construction Inspections 43,632 43,632 100.0% 43,632 100.0% 
43,632 43,632 100.0% 43,632 100.0% 

Eurniture,& Equi • ment 
4300- Materials & Supplies (<$500) 5,053 5,053 100.0% 5,053 100.0% 

5,053 5,053 100.0% 5,053 100.0% 
- Pro'e t Contingency 
6298 - Project Contingency (0) 

(0) 
Totals 3,188,656 3,186,593 99.9% 3,186,593 99.9% 

Colbi Technologies Inc. (c) 
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Garden Grove Unified School District Printed 8128/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Gilbert ES - Modernization 

 

Budget Group/Object Code Total Budget Total Commitments % Budget  
Commited Total Expenditures % Budget 

Spent 

6210 - Architect / Engineering Fees 519,997 519,737 99.9% 508,639 97.8% 
6220 - USA Fees 41,340 39,918 96.6% 39,918 96.6% 
6225- CDE Fees 1,034 1,034 100.0% 1,034 100.0% 
6230- Preliminary Tests 
6240- Other Costs - Planning 25,000 21,493 86.0% 21,493 86.0% 

587,37/ 582,181 99.1% 571,084 97.2% 

6250 - Main Construction Contractor 6,539,050 6,539,050 100.0% 6,539,050 100.0% 
6251 - Data/Low Voltage 82,353 82,353 100.0% 77,582 94.2% 
6255 - Construction Management Fees 202,815 202,815 100.0% 202,815 100.0% 
6265 - Other Costs - Construction 195,000 189,408 97.1% 189,408 97.1% 
6270 - Labor Compliance Program 1,177 1,177 100.0% 1,177 100.0% 
6275 - Interim Housing 6,850 6,304 92.0% 6,304 92.0% 
6276 - Moving Costs 25,220 25,120 99.6% 25,120 99.6% 

7,052,465 7,046,227 99.9% 7,041,457 99.8% ICica 	 J 
6280 - Construction Tests 32,500 30,610 94.2% 30,610 94.2% 

32,500 30.610 94.2% 30,610 94.2% 

6290 - Construction Inspections 50,000 49,907 99.8% 49,907 99.8% 
50,000 49,907 99.8% 49,907 99.8% 

IFZErurntre784EtitiirmTritEMIIMIIII 
4300 - Materials & Supplies (<$500) 1,381 1,381 100.0% 1,381 100.0% 

1,381 1,381 100.0% 1,381 100.0% 

6298- Project Contingency 10,000 
10,000 

Totals 7,733,717 7,710,306 99.7% 7,694,438 99.5% 

Colbi Technologies Inc. (c) 	 Pagel of 1 	 1 of 1 



Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Hare Continuation HS - Modernization 

 

Budget Group/Object Code 

Budget Commitments agglalaqa, 
Total Budget Total Commitments % Budget 

Commfted Total Expenditures % Budget 
Spent 

[(4.,i4rrinvi 
6210 - Architect / Engineering Fees 120,481 120,481 100.0% 111,107 92.2% 
6220 - DSA Fees 21,202 	21,202 100.0% 	21,202 100.0% 
6225 - CDE Fees 
6230- Preliminary Tests 
6240- Other Costs - Planning 959 959 100.0% 959 100.0% 

142,642 142,642 100.0% 133,268 93.4% 

6250 - Main Construction Contractor 926,921 926,905 100.0% 926,905 100.0% 
6251 - Data/Low Voltage 9,619 	 9,619 100.0% 	9,619 100.0% 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 86,380 	86,380 100.0% 	86,380 100.0% 
6270- Labor Compliance Program 
6275- Interim Housing 31,447 	31,447 100.0% 	31,447 100.0% 
6276 - Moving Costs 3,398 3,398 100.0% 3,398 100.0% 

1,057,763 1,057,747 100.0% 1,057,747 100.0% 

6280 - Construction Tests 5,536 5,536 100.0% 4,069 73.5% 
5,536 5,536 100.0% 4,069 73.5% 

6290- Construction Inspections 12,040 12,040 100.0% 12,040 100.0% 
1Z040 12,040 100.0% 12,040 100.0% 

CGProjecttContingency  
6298 - Project Contingency 7,215 

7,215 
Totals 1,225,196 1,217,965 99.4% 98.5% 1,207,124 

Colbi Technologies Inc. (c) 
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Budget Status Report 
Budget versus Commitments and Expenditures 

Printed 8/28/2017 

Hazard ES - Measure P 

Garden Grove Unified School District 
t„ 

Budget 

Budget Group/Object Code Total Budget 

4,052,996 
100,000 

C - Construction 
6250 - Main Construction Contractor 
6265 - Other Costs - Construction 

4,152,996 

100,000 
G - Project Contingency 

6298- Project Contingency 
100,000 

Totals 4,252,996 

Commitments 

Total Commitments 	% Budget  Commited 

Expenditures 

°I. Budget Total Expenditures Spent 

4,052,996 100.0% 2,673,164 66.0% 
0.0% 0.0% 

4,052,996 97.6% 2,673,164 64.4% 

4,052,996 
	

95.3% 
	

2,673,164 
	

62.9% 

Colbi Technologies Inc. (c) 
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Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Hazard ES - Modernization 

 

Budget Group/Object Code Total Budget Total Commitments % Budget  Commfted Total Expenditures % Budget 
Spent 

6210 - Architect / Engineering Fees 647,761 647,361 99.9% 596,720 92.1% 
6220 - DSA Fees 52,751 51,937 98.5% 51,937 98.5% 
6225- CDE Fees 2,553 2,553 100.0% 2,553 100.0% 
6230- Preliminary Tests 
6240- Other Costs - Planning 16,300 16,186 99.3% 16,186 99.3% 

719,364 718,037 99.8% 667,396 92.8% 
Ctd 	ction 

6250 - Main Construction Contractor 3,507,534 3,507,534 100.0% 3,507,534 100.0% 
6251 - Data/Low Voltage 81,696 81,696 100.0% 81,696 100.0% 
6255 - Construction Management Fees 35,000 31,648 90.4% 31,648 90.4% 
6265 - Other Costs - Construction 230,000 223,477 97.2% 223,477 97.2% 
6270 - Labor Compliance Program 1,635 1,635 100.0% 1,635 100.0% 
6275 - Interim Housing 3,116 3,116 100.0% 3,116 100.0% 
6276 - Moving Costs 10,000 9,354 93.5% 9,354 93.5% 

3,868,981 3,858,461 99.7% 3,858,461 99.7% 
1)001MffiD1 

6280 - Construction Tests 47,000 45,103 96.0% 36,683 78.0% 
47,000 45,103 96.0% 36,683 78.0% 

6290 	Construction Inspections 64,450 64,448 100.0% 64,448 100.0% 
64,450 64,448 100.0% 64,448 100.0% 

riAn=mill,  
4300 - Materials & Supplies (<$500) 645 645 100.0% 645 100.0% 
4400 - Furniture & Equip ($500-14,999) 6,245 6,245 100.0% 6,245 100.0% 

6,890 6,890 100.0% 6,890 100.0% 

6298 - Project Contingency 4,949 
4,949 

Totals 4,711,634 4,692,939 99.6% 4,633,878 98.3% 

Colbi Technologies Inc. (c) 
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Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Heritage ES - Measure P 

Garden Grove Unified School District 
0.1"•°.. 

C - Construction 
6250 - Main Construction Contractor 
6275 - Interim Housing  

G - Project Contingency 
6298 - Project Contingency 

5,448,735 
141,808 

5,590,543 

76,365 
76,365 

Budget Commitments Expenditures 

% Budget Total Commitments Commited  
% Budget Total Expenditures Spent 

Budget Group/Object Code 	 Total Budget 

5,448,735 100.0% 3,595,129 66.0% 
141,808 100.0% 0.0% 

5,590,543 100.0% 3,595,129 64.3% 

Totals 5,666,909 5,590,543 98.7% 3,595,129 63.4% 

Colbi Technologies Inc. (c) Pagel of 1 	 1 of 1 



Budget Group/Object Code Total Budget 

Nobitardio 
6210- Architect / Engineering Fees 
6220- DSA Fees 
6225- CDE Fees 
6230- Preliminary Tests 
6240 - Other Costs - Planning 

702,435 
55,095 
1,724 

6,615 
765,869 

6170 - Land Improvement 
6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

41,178 
4,423,574 

105,779 
16,308 

315,000 
1,825 
5,930 
1,815 

4,911,408 
[DaTe-itin 

6280 - Construction Tests 63,000 
63,000 

6290 - Construction Inspections 99,000 
99,000 

4300 - Materials & Supplies (<$500) 
4400 - Furniture & Equip ($500-14,999) 

11,349 
2,702 

14,051 
..rotect: ontingency 

6298 - Project Contingency 5,000 
5,000 

Totals 5,858,328 

Total Commitments % Budget  Commited 

702,235 
55,095 
1,724 

6,612 

100.0% 
100.0% 
100.0% 

99.9% 
765,666 100.0% 

41,178 
4,423,574 

105,779 
16,308 

310,841 
1,825 
5,930 
1,815 

100.0% 
100.0% 
100.0% 
100.0% 
98.7% 

100.0% 
100.0% 
100.0% 

4,907,248 99.9% 

62,772 99.6% 
62,772 99.6% 

98,522 99.5% 
98,522 99.5% 

11,349 
2,702 

100.0% 
100.0% 

14,051 100.0% 

Total Expenditures % Budget 
Spent 

638,866 
55,095 
1,724 

6,612 

91.0% 
100.0% 
100.0% 

99.9% 
70Z296 91.7% 

41,178 
4,423,574 

103,023 
16,308 

301,856 
1,825 
5,930 
1,815 

100.0% 
100.0% 

97.4% 
100.0% 

95.8% 
100.0% 
100.0% 
100.0% 

4,895,508 99.7% 

57,772 91.7% 
57,772 9/.7% 

1 
98,522 99.5% 
98,522 99.5% 

11,349 
2,702 

100.0% 
100.0% 

14,051 100.0% 

5,848,258 
	

99.8% 
	

5,768,148 
	

98.5% 

Garden Grove Unified School District Printed 8128/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Heritage ES - Modernization 

 

Colbi Technologies Inc. (c) 
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Budget Group/Object Code 

- planning 
6210- Architect / Engineering Fees 
6220- DSA Fees 
6225- CDE Fees 
6230- Preliminary Tests 
6240- Other Costs - Planning 

592,035 
46,000 
1,872 

8,400 
648,307 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275 - Interim Housing 
6276- Moving Costs 

5,884,123 
262,303 
61,623 

168,000 

76,378 
22,000 

6,474,427 
ri6,3:12litim 

6280 - Construction Tests 63,377 
63,377 

1 
6290 - Construction Inspections 70,000 

70,000 
F - 	rniture,& Equipment 

4300 - Materials & Supplies (<$500) 803 
803 

Pro ect•Contin enc 1 
6298 - Project Contingency 9,153 

9,153 
Totals 7,266,067 

Commitments 

Total Commitments % Budget 
Commited 

592,035 
45,285 

1,872 

8,400 

100.0% 
98.4% 

100.0% 

100.0% 
647,592 99.9% 

5,884,123 
260,954 

61,623 
166,972 

76,378 
21,385 

100.0% 
99.5% 

100.0% 
99.4% 

100.0% 
97.2% 

6,471,436 100.0% 

62,536 98.7% 
62,536 98.7% 

66,197 94.6% 
66,197 94.6% 

503 62.6% 
503 62.6% 

7,248,264 
	

99.8% 

pvi-TrimaD  

Total Expenditures % Budget  Spent 

589,221 
45,285 
1,872 

8,400 

99.5% 
98.4% 

100.0% 

100.0% 
644,777 99.5% 

5,884,123 
257,980 
61,623 

166,972 

76,378 
21,385 

100.0% 
98.4% 

100.0% 
99.4% 

100.0% 
97.2% 

6,468,462 99.9% 

57,298 90.4% 
57,298 90.4% 

66,197 94.6% 
94.6% 66,197 

503 62.6% 
503 62.6% 

7,237,238 99.6% 

Total Budget 

Garden Grove Unified School District Printed 812812017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Hill ES - Modernization 

 

Colbi Technologies Inc. (c) 
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Budget Group/Object Code Total Budget Total Commitments % Budget  commits 

LQ:341.taulati 1 
6210- Architect / Engineering Fees 
6220 - DSA Fees 
6225- CDE Fees 
6230- Preliminary Tests 
6240- Other Costs - Planning 

1,057,617 
83,742 

3,642 

4,951 

1,054,042 
83,742 

3,642 

4,433 

99.7% 
100.0% 
100.0% 

89.5% 
1,149,952 1,145,858 99.6% 

C - Construction 
6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275- Interim Housing 
6276- Moving Costs 

13,526,863 
90,000 

100,000 
290,000 

130,052 
90,000 

13,526,863 
78,718 
95,076 

281,367 

130,052 
10,710 

100.0% 
87.5% 
95.1% 
97.0% 

100.0% 
11.9% 

14,226,915 14,122,787 99.3% 
Ei="FitzlEm 

6280 - Construction Tests 85,000 71,173 83.7% 
85,000 7/,/73 83.7% 

6290- Construction Inspections 130,000 115,589 88.9% 
130,000 115,589 88.9% 

G - arojecttontingencr 
6298- Project Contingency 30,000 

30,000 
Totals 15,621,867 15,455,408 98.9% 

Total Expenditures % Budget 
Spent 

1 
1,025,634 

83,742 
3,642 

4,433 

97.0% 
100.0% 
100.0% 

89.5% 
1,117,450 97.2% 

12,438,230 
71,209 
95,076 

280,218 

130,052 
10,710 

92.0% 
79.1% 
95.1% 
96.6% 

100.0% 
11.9% 

13,025,496 91.6% 

66,578 78.3% 
66,578 78.3% 

115,589 88.9% 
115,589 88.9% 

14,325,113 
	

91.7% 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Irvine IS - Modernization 

 

Colbi Technologies Inc. (c) 
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Budget GrouplObject Code Total Budget 

6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6225- CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

694,094 
75,000 

1,995 

7,800 
778,889 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

7,101,148 
112,000 
177,000 
300,000 

0 
93,201 
80,000 

7,863,349 
10Q a 

6280 - Construction Tests 100,000 
100,000 

6290 - Construction Inspections 100,000 
100,000 

Pro"ect.Co tingenc 
6298 - Project Contingency 92,462 

92,462 
Totals 8,934,700 

Total Commitments % Budget  
Commtted 

694,094 
57,412 
1,995 

7,763 

100.0% 
76.5% 

100.0% 

99.5% 
761,265 97.7% 

7,101,148 
109,225 
176,255 
282,830 

93,201 
19,446 

100.0% 
97.5% 
99.6% 
94.3% 

100.0% 
24.3% 

7,782,105 99.0% 

76,628 76.6% 
76,628 76.6% 

81,090 
81,090  

81.1% 

Total Expenditures % Budget  
Spent 

692,263 
57,412 
1,995 

7,763 

99.7% 
76.5% 

100.0% 

99.5% 
759,434 97.5% 

7,101,148 
86,959 

176,255 
282,830 

93,201 
19,446 

100.0% 
77.6% 
99.6% 
94.3% 

100.0% 
24.3% 

7,759,838 98.7% 

72,014 72.0% 
72,014 72.0% 

1 
81,090 81.1% 
81,090 81.1% 

8,701,088 
	

97.4% 
	

8,672,376 
	

97.1% 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Jordan IS - Modernization 

 

(471-1-1111iT  
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Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

     

     

Jordan SLC IS - Modernization 

Budget Group/Object Code Total Budget 

rtgakkalliltifl 
6210- Architect/ Engineering Fees 
6220- OSA Fees 
6225- CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

184,041 
25,000 

868 

2,900 
212,809 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

1,926,131 
30,000 
50,000 
50,000 

0 
40,000 
50,000 

2,146,131 
U1).:411111iN 

6280 - Construction Tests 35,000 
35,000 

1 
6290 - Construction Inspections 80,000 

80,000 
- foject Contm enc 
6298 - Project Contingency 31,553 

31,553 
Totals 2,505,493 

Commitments afowilLaw 

Total Commitments % Budget  
Commtted Total Expenditures % Budget  

Spent 

184,041 
17,639 

868 

2,804 

100.0% 
70.6% 

100.0% 

96.7% 

181,471 
17,639 

868 

2,804 

98.6% 
70.6% 

100.0% 

96.7% 
205,353 96.5% 202,783 95.3% 

1,926,131 
26,518 
44,495 
38,689 

33,791 

100.0% 
88.4% 
89.0% 
77.4% 

84.5% 
0.0% 

1,926,131 
23,653 
44,495 
38,689 

33,791 

100.0% 
78.8% 
89.0% 
77.4% 

84.5% 
0.0% 

2,069.624 96.4% 2,066,760 96.3% 

20,558 58.7% 11,502 32.9% 
20,558 58.7% 11,502 32.9% 

30,576 
30,576 

38.2% 
38.2% 

30,576 
30,576 

38.2% 
38.2% 

2,326,110 92.8% 2,311,621 92.3% 

Colbi Technologies Inc (c) 	 Page 1 of 1 	 1 oil 



Budget Group/Object Code Total Budget Total Commitments % Budget  Commited 

6210- Architect / Engineering Fees 
6220- DSA Fees 
6225- CDE Fees 
6230- Preliminary Tests 
6240 - Other Costs - Planning 

1,281,449 
157,553 

8,316 
290,000 

32,000 

1,124,386 
77,140 

8,316 
289,217 

30,252 

87.7% 
49.0% 

100.0% 
99.7% 
94.5% 

1,769,319 1,529,312 86.4% 
I. 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

11,669,202 
761,119 
350,000 
500,000 

268,522 
170,515 

11,669,202 
404,653 
287,301 
417,190 

219,027 
91,278 

100.0% 
53.2% 
82.1% 
83.4% 

81.6% 
53.5% 

13,719,358 13,088,649 95.4% 
[0.datillim 

6280 - Construction Tests 120,000 90,465 75.4% 
120,000 90,465 75.4% 

6290 - Construction Inspections 450,000 
450,000 

422,885 
422,885 

94.0% 
94.0% 

1 
4300- Materials & Supplies (<$500) 
4400- Furniture & Equip ($500-14,999) 

1,000 
40,000 

828 
31,560 

82.8% 
78.9% 

41,000 32,388 79.0% 

6298- Project Contingency 215,805 
215,805 

Totals 16,315,482 15,163,699 92.9% 

Total Expenditures Budget  % 
Spent 

1,118,841 
77,140 
8,316 

115,357 
30,252 

87.3% 
49.0% 

100.0% 
39.8% 
94.5% 

1,349,907 76.3% 

11,669,202 
404,653 
287,301 
359,890 

192,682 
91,278 

100.0% 
53.2% 
82.1% 
72.0% 

71.8% 
53.5% 

13,005,005 94.8% 

76,882 64.1% 
76,882 64.1% 

406,685 90.4% 
406,685 90.4% 

828 
31,560 

82.8% 
78.9% 

32,388 79.0% 

14,870,867 
	

91.1% 

Garden Grove Unified School District Printed 8/2812017 

Budget Status Report 
Budge versus Commitments and Expenditures 

La Quinta HS - Modernization 

 

Budget 

Colbi Technologies Inc. (c) 
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Garden Grove Unified School District Printed 8/2812017 

Budget Status Report 
Budget versus Commitments and Expenditures 

La Quinta Various Athletic Facilities - Modernization 

  

Commitments Expenditures 

Budget GrouplObject Code Total Budget Total Commitments % Budget  
Commited Total Expenditures % Budget  Spent 

U-iixiiktititif out 
6210- Architect / Engineering Fees 
6220- DSA Fees 
6240 - Other Costs - Planning 

655,500 
65,000 
4,000 

655,500 
59,250 

3,600 

100.0% 
91.2% 
90.0% 

425,923 
59,250 
3,600 

65.0% 
91.2% 
90.0% 

724,500 718,350 99.2% 488,773 67.5% 

6290 - Construction Inspections 1,000 600 60.0% 600 60.0% 
1,000 600 60.0% 600 60.0% 

6298 - Project Contingency 274,500 
274,500 

Totals 1,000,000 718,950 7t9% 489,373 48.9% 

Colbi Technologies Inc. (c) 
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Garden Grove Unified School District Printed 8128/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

La Quinta's Seismic Costs - Seismic Mitigation 

  

Budget t4weznilterin 

Budget Group/Object Code Total Budget Total Commitments % Budget  
Commited Total Expenditures Y. Budget 

Spent 

14..)o4iiiPitirflutt 1 J 
6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

2,425,208 
179,000 

21,000 
280,200 

34,615 

2,417,229 
150,750 

21,000 
280,200 

30,087 

99.7% 
84.2% 

100.0% 
100.0% 
86.9% 

2,047,354 
150,750 

21,000 
59,555 
30,087 

84.4% 
84.2% 

100.0% 
21.3% 
86.9% 

2,940,023 2,899,266 98.6% 2,308,746 78.5% 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 

18,354,153 
100,000 
200,000 
100,000 

18,354,153 

6,595 

100.0% 
0.0% 
3.3% 
0.0% 

15,891,275 

6,595 

86.6% 
0.0% 
3.3% 
0.0% 

18,754,153 18,360,749 97.9% 15,897,870 84.8% 
[Dola 1 1 1 

6280 - Construction Tests 150,292 110,292 73.4% 81,632 54.3% 
150,292 110,292 73.4% 81,632 54.3% 

6290 - Construction Inspections 150,000 0.0% 0.0% 
150,000 0.0% 0.0% 

16. 'Project Contingenct 1 
6298 - Project Contingency 380,000 

380,000 
Totals 22,374,469 21,370,307 95.5% 18,288,247 81.7% 

Colbi Technologies Inc. (c) 
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Garden Grove Unified School District Printed S/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

La Quinta's Seismic Costs - Measure P - Measure P 

 

Budget Group/Object Code 

Budget Commitments Expenditures 

Total Budget 	Total Commitments % Budget 
Conmaited Total Expenditures % Budget  Spent 

C - Construction 
6250 - Main Construction Contractor 	 29,243499 	29,243,499 100.0% 	168,932 0.6% 

29,243,499 	29,243,499 100.0% 	168,932 0.6% 
F - Furniture & Equipment 

10,296 	10,296 100.0% 10,296 100.0% 4300 - Materials & Supplies (<$500) 
10,296 	10,296 100.0% 10,296 100.0% 

Totals 	29,253,795 	29,253,795 100.0% 179,228 0.6% 

Colbi Technologies Inc. (c) 	 Pagel oil 	 1 of 1 



Colbi Technologies Inc. (c) Page 1 ofl 	 1 ofl 

150,000 6298 - Project Contingency 

Totals 11,013,646 94.4% 10,398,461 

Total Commitments %Budget 
Generated 

609,118 99.9% 
58,369 89.8% 
1,965 100.0% 

5,916 95.4% 
675,368 98.9% 

8,894,722 100.0% 
162,328 40.1% 
128,389 85.6% 
275,393 93.4% 

79,155 72.0% 
6,131 6.1% 

9,546,117 95.9% 

48,887 69.8% 
48,887 69.8% 

127,340 82.2% 
127.340 82.2% 

749 100.0% 
749 100.0% 

Total Expenditures % Budget  Spent 

608,095 
58,369 
1,965 

5,916 

99.7% 
89.8% 

100.0% 

95.4% 
674,344 98.7% 

8,618,055 
147,990 
128,389 
275,393 

79,155 
4,609 

96.9% 
36.5% 
85.6% 
93.4% 

72.0% 
4.6% 

9,253,590 93.0% 

47,607 68.0% 
47,607 68.0% 

127,340 82.2% 
127,340 82.2% 

749 100.0% 
749 100.0% 

10,103,631 91.7% 

Budget Group/Object Code Total Budget 

6210- Architect / Engineering Fees 610,000 
6220- DSA Fees 65,000 
6225 - CDE Fees 1,965 
6230 - Preliminary Tests 
6240- Other Costs - Planning 6,200 

683,165 

6250 - Main Construction Contractor 8,894,722 
6251 - Data/Low Voltage 405,011 
6255 - Construction Management Fees 150,000 
6265 - Other Costs - Construction 295,000 
6270- Labor Compliance Program 
6275 - Interim Housing 110,000 
6276 - Moving Costs 100,000 

9,954,732 
Looa_ 1 

70,000 
70,000 

6280 - Construction Tests 

6290- Construction Inspections 

4, F.urnitrre.; _Equipment 
4300 - Materials & Supplies (<$500) 

749 

150,000 

155,000 
155,000 

749 

Printed 812812017 

Budget Status Report 
Budget versus commitments and Expenditures 

Lake IS - Modernization 

Garden Grove Unified School District 
tt• "1,4v, 

sr. 



Garden Grove Unified School District Printed 8/2812017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Lawrence ES - Modernization 

   

 

Budget Commitments 

Budget Group/Object Code Total Budget Total Commitments % Budget 
Commited Total Expenditures % Budget 

Spent 

Itaiunlim 
6210- Architect / Engineering Fees 438,347 440,774 100.6% 440,774 100.6% 
6220 - DSA Fees 62,228 62,228 100.0% 62,228 100.0% 
6225- CDE Fees 1,961 1,961 100.0% 1,961 100.0% 
6230- Preliminary Tests 
6240- Other Costs - Planning 19,000 18,611 98.0% 18,611 98.0% 

521,536 523,574 100.4% 523,574 100.4% 

6250 - Main Construction Contractor 3,808,809 3,808,809 100.0% 3,808,809 100.0% 
6251 - Data/Low Voltage 90,621 90,621 100.0% 90,621 100.0% 
6255 - Construction Management Fees 30,985 30,985 100.0% 30,985 100.0% 
6265 - Other Costs - Construction 62,394 62,394 100.0% 62,394 100.0% 
6270 - Labor Compliance Program 607 607 100.0% 607 100.0% 
6275- Interim Housing 24,328 24,328 100.0% 24,328 100.0% 
6276 - Moving Costs 6,631 6,631 100.0% 6,631 100.0% 

4,024,375 4,024,375 100.0% 4,024,375 100.0% 

6280 - Construction Tests 36,000 29,031 80.6% 29,031 80.6% 
36,000 29,031 80.6% 29,031 80.6% 

6290 - Construction Inspections 34,000 31,557 92.8% 31,557 92.8% 
34,000 31,557 92.8% 31,557 92.8% 

itia:tEMP 
4300- Materials & Supplies ($500) 9,499 9,499 100.0% 9,499 100.0% 
4400- Furniture & Equip ($500-14,999) 542 542 100.0% 542 100.0% 

10,041 10,041 100.0% 10,041 100.0% 

6298 - Project Contingency 21,989 
21,989 

Totals 4,647,941 4,618,578 99.4% 4,618,578 99.4% 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



Budget Group/Object Code 

G - Eroject_Conti gency 

6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6240- Other Costs - Planning  

6251 - Data/Low Voltage 
6265 - Other Costs - Construction 
6276 - Moving Costs 

6298 - Project Contingency 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Lincoln Ed Center Fac Modernization - Bond 

 

B dget 

Total Budget 

285 

255 
540 

27,113 

1,451 
28,563 

Total Commitments % Budget 
Commits 

285 

255 

100.0% 

100.0% 
540 100.0% 

27,113 

1,451 

100.0% 

100.0% 
28,563 100.0% 

Total Expenditures % Budget  Spent 

285 

255 

100.0% 

100.0% 
540 100.0% 

27,113 

1,451 

100.0% 

100.0% 
28,563 100.0% 

Totals 	29,104 
	

29,104 100.0% 
	

29,104 100.0% 

Colbi Technologies Inc. (c) Page 1 of 1 	 1 of 1 



Budget Group/Object Code Total Budget Total Commitments V. Budget 
Commited 

LI:J.44=M 1 
6210- Architect / Engineering Fees 
6220 - DSA Fees 
6225- CDE Fees 
6230- Preliminary Tests 
6240 - Other Costs - Planning 

2,130,000 
152,956 

7,903 

22,000 

2,113,241 
67,645 

7,903 

20,344 

99.2% 
44.2% 

100.0% 

92.5% 
2,312,859 2,209,133 95.5% 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275- Interim Housing 
6276 - Moving Costs 

25,490,876 
667,815 
150,000 
530,000 

410,000 
299,848 

25,489,261 
189,693 
132,019 
516,319 

400,654 
2,360 

100.0% 
28.4% 
88.0% 
97.4% 

97.7% 
0.8% 

27,548,539 26,730,305 97.0% boa 
6280 - Construction Tests 90,000 46,485 51.6% 

90,000 46,485 51.6% 
134o4rtittat00 

6290 - Construction Inspections 250,000 10,993 4.4% 
250,000 10,993 4.4% 

0 F, rniture4 Equipment 
4300- Materials & Supplies (<$500) 
4400- Furniture & Equip ($500-14,999) 

3,997 
40,000 

3,997 100.0% 
0.0% 

43,997 3,997 9.1% 
*Project. ontingency 
6298 - Project Contingency 359,134 

359,134 
Totals 30,604,529 29,000,912 94.8% 

Total Expenditures % Budget 
Spent 

1,588,797 
67,645 
7,903 

20,344 

74.6% 
44.2% 

100.0% 

92.5% 
1,684,689 72.8% 

11,897,453 
108,399 
132,019 
501,369 

191,039 
2,360 

46.7% 
16.2% 
88.0% 
94.6% 

46.6% 
0.8% 

12,832,639 46.6% 

46,485 51.6% 
46,485 51.6% 

10,993 4.4% 
4.4% 10,993 

3,997 100.0% 
0.0% 

3,997 9.1% 

14,578,802 
	

47.6% 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Los Amigos HS - Modernization 

 

Budget •P  

  

  

Colbi Technologies Inc. (c) 
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Budget Group/Object Code 

6210- Architect / Engineering Fees 
6220- USA Fees 
6225- CUE Fees 
6230- Preliminary Tests 
6240- Other Costs - Planning  

6170- Land Improvement 
6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6276- Moving Costs  

ID.11alitat 
6280 - Construction Tests 

6290 - Construction Inspections 

a .1/ I 	f g III C p in 
4300 - Materials & Supplies (<$500) 
4400 - Furniture & Equip ($500-14,999)  

G lirotectLontingency 
6298 - Project Contingency 

Garden Grove Unified School District Printed 8128/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

M&O/Facilities District Modernization Support - Bond 

 

Total Commitments % Budget 
Commited Total Expenditures % Budget 

Spent 

1 
6,000 

16,635 

100.0% 

100.0% 

6,000 

16,635 

100.0% 

100.0% 
22,635 100.0% 22,635 100.0% 

1 
(0) 

13,139 

108,781 

715 

100.0% 

100.0% 

100.0% 

13,139 

108,781 

715 

100.0% 

100.0% 

100.0% 
122,634 100.0% 122,634 100.0% 

811 100.0% 811 100.0% 
811 100.0% 811 100.0% 

873 100.0% 873 100.0% 

873 100.0% 873 100.0% 

13,661 
13,661 

Total Budget 

6,000 

16,635 
22,635 

13,139 

108,781 

715 
122,634 

811 
811 

873 

873 

Totals 160,613 146,953 91.5% 146,953 91.5% 

Colbi Technologies Inc. (c) Pagel of 1 	 1 of 1 



Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Mark Twain ES - Modernization 

 

Commitments 

Budget Group/Object Code Total Budget Total Commitments % Budget  
Commited Total Expenditures % Budget 

Spent 

riga 
6210- Architect / Engineering Fees 590,652 590,652 100.0% 590,652 100.0% 
6220- DSA Fees 30,037 30,037 100.0% 30,037 100.0% 
6225- CDE Fees 700 700 100.0% 700 100.0% 
6230 - Preliminary Tests 
6240- Other Costs - Planning 4,200 4,047 96.4% 4,047 96.4% 

625,590 625,437 100.0% 625,437 100.0% 

6250 - Main Construction Contractor 6,312,788 6,312,788 100.0% 5,979,422 94.7% 
6251 - Data/Low Voltage 105,364 104,943 99.6% 104,943 99.6% 
6255- Construction Management Fees 
6265 - Other Costs - Construction 205,000 203,597 99.3% 203,597 99.3% 
6270 - Labor Compliance Program 583 583 100.0% 583 100.0% 
6275- Interim Housing 2,000 1,825 91.3% 1,825 91.3% 
6276- Moving Costs 28,344 9,143 32.3% 9,143 32.3% 

6,654,078 6,632,878 99.7% 6,299,513 94.7% 
LID.'utallaW1 

6280 - Construction Tests 28,000 19,539 69.8% 12,690 45.3% 
28,000 19,539 69.8% 12,690 45.3% 

6290- Construction Inspections 109,000 107,680 98.8% 107,680 98.8% 
109,000 107,680 98.8% 107,680 98.8% 

F 	Rurnit reA Equipment 
4300- Materials & Supplies (4500) 337 337 100.0% 337 100.0% 

337 337 100.0% 337 100.0% 
ject,Contin • enc 

6298 - Project Contingency 10,000 
10,000 

Totals 7,427,005 7,385,871 99.4% 7,045,657 94.9% 

Colbi Technologies Inc. (c) 	 Pagel of 1 	 1 of I 



Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Marshall ES - Modernization 

Garden Grove Unified School District 
ts °Noy, 

Budget 

 

Co it ents 

   

Budget Group/Object Code Total Budget Total Commitments % Budget 
Commited Total Expenditures % Budget  

Spent 

:foiltutiaallat 
6210 - Architect / Engineering Fees 397,263 397,143 100.0% 394,293 99.3% 
6220 - DSA Fees 45,622 45,622 100.0% 45,622 100.0% 
6225- CDE Fees 1,444 1,444 100.0% 1,444 100.0% 
6230- Preliminary Tests 
6240- Other Costs - Planning 18,525 18,525 100.0% 18,525 100.0% 

462,855 462,735 100.0% 459,885 99.4% 

6250- Main Construction Contractor 3,467,612 3,467,612 100.0% 3,467,612 100.0% 
6251 - Data/Low Voltage 74,868 74,868 100.0% 74,868 100.0% 
6255- Construction Management Fees 30,985 30,985 100.0% 30,985 100.0% 
6265 - Other Costs - Construction 63,687 63,387 99.5% 63,387 99.5% 
6270 - Labor Compliance Program 1,405 1,405 100.0% 1,405 100.0% 
6275 - Interim Housing 12,860 12,860 100.0% 12,860 100.0% 
6276 - Moving Costs 18,316 18,316 100.0% 18,316 100.0% 

3,669,733 3,669,433 100.0% 3,669,433 100.0% 
1)61;5:121iM 

6280 - Construction Tests 35,000 32,892 94.0% 32,892 94.0% 
35,000 32,892 94.0% 32,892 94.0% 

Igolimaidta 
6290- Construction Inspections 57,745 57,745 100.0% 57,745 100.0% 

57,745 57,745 100.0% 57,745 100.0% 
I 	 4:41 

4300 - Materials & Supplies (<$500) 1,325 1,325 100.0% 1,325 100.0% 
1,325 1,325 100.0% 1,325 100.0% 

6298 - Project Contingency 10,754 
10,754 

Totals 4,237,412 4,224,131 99.7% 4,221,281 99.6% 

Colbi Technologies Inc. (c) 
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Garden Grove Unified School District Printed 8/2812017 

Budget Status Report 
Budget versus Commitments and Expenditures 

McGarvin IS - Modernization 

 

Budget 

Budget Group/Object Code Total Budget Total Commitments Budget  
% 
Commited Total Expenditures % Budget  Spent 

6210- Architect / Engineering Fees 739,080 739,080 100.0% 736,950 99.7% 
6220- DSA Fees 53,264 53,264 100.0% 53,264 100.0% 
6225- CDE Fees 2,027 2,027 100.0% 2,027 100.0% 
6230- Preliminary Tests 
6240 - Other Costs - Planning 6,046 5,413 89.5% 5,413 89.5% 

800,417 799,784 99.9% 797,653 99.7% 

6250 - Main Construction Contractor 8,188,140 8,188,140 100.0% 8,188,140 100.0% 
6251 - Data/Low Voltage 382,298 351,726 92.0% 317,587 83.1% 
6255 - Construction Management Fees 260,000 249,579 96.0% 249,579 96.0% 
6265 - Other Costs - Construction 365,000 364,794 99.9% 352,444 96.6% 
6270 - Labor Compliance Program 
6275- Interim Housing 75,271 62,626 83.2% 62,626 83.2% 
6276 - Moving Costs 100,000 15,428 15.4% 15,428 15.4% 

9,370,708 9,232,292 98.5% 9,185,804 98.0% 
It6=olaliTh 

6280 - Construction Tests 50,000 39,341 78.7% 39,158 78.3% 
50,000 39,341 78.7% 39,158 78.3% 

6290 - Construction Inspections 100,000 85,309 85.3% 85,309 85.3% 
100,000 85,309 85.3% 85,309 85.3% 

- surniture.• 	guipment 
4300- Materials & Supplies (4500) 1,000 483 48.3% 483 48.3% 

1,000 483 48.3% 483 48.3% 

6298 - Project Contingency 10,608 
10,608 

Totals 10,332,733 10,157,209 98.3% 10,108,407 97.8% 

Colbi Technologies Inc. (c) 
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Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Mitchell ES - Modernization 

 

Budget 

Budget Group/Object Code Total Budget Total Commitments % Budget 
Commited Total Expenditures % Budget 

Spent 

Le- f 	I in 
6210- Architect / Engineering Fees 435,747 434,225 99.7% 423,425 97.2% 
6220 - DSA Fees 47,207 47,207 100.0% 47,207 100.0% 
6225- CDE Fees 1,938 1,938 100.0% 1,938 100.0% 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 18,050 17,973 99.6% 17,973 99.6% 

502,942 501,342 99.7% 490,542 97.5% 
1@airtginrall. 

6250 - Main Construction Contractor 3,591,156 3,591,156 100.0% 3,591,156 100.0% 
6251 - Data/Low Voltage 76,838 76,838 100.0% 76,838 100.0% 
6255- Construction Management Fees 30,985 30,985 100.0% 30,985 100.0% 
6265 - Other Costs - Construction 112,603 112,603 100.0% 111,603 99.1% 
6270- Labor Compliance Program 909 909 100.0% 909 100.0% 
6275 - Interim Housing 51,866 51,866 100.0% 51,866 100.0% 
6276- Moving Costs 1,566 1,566 100.0% 1,566 100.0% 

3,865,924 3,865,924 100.0% 3,864,924 100.0% 

6280 - Construction Tests 35,000 29,903 85.4% 29,903 85.4% 
35,000 29,903 85.4% 29,903 85.4% 

- is ection 
6290 - Construction Inspections 38,000 38,000 100.0% 38,000 100.0% 

38,000 38,000 100.0% 38,000 100.0% 
IV-GlIntinroa cliPlirtlE=11 

4300 - Materials & Supplies (<$500) 1,316 1,316 100.0% 1,316 100.0% 
1,316 1,316 100.0% 1,316 100.0% 

6298- Project Contingency 10,839 
10,839 

Totals 4,454,021 4,436,485 99.6% 4,424,685 99.3% 

Colbi Technologies Inc. (c) 
	

Pagel of 1 	 1 of 1 



Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Exponditures 

Monroe ES - Modernization 

 

Budget 

Budget Group/Object Code Total Budget Total Commitments % Budget 
Commited Total Expenditures % Budget  Spent 

J 
5800 - Interest Expenses 1,077 1,077 100.0% 1,077 100.0% 
6210- Architect / Engineering Fees 230,294 230,294 100.0% 230,294 100.0% 
6220 - DSA Fees 23,281 23,281 100.0% 23,281 100.0% 
6225- CDE Fees 1,319 1,319 100.0% 1,319 100.0% 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 27,113 27,107 100.0% 27,107 100.0% 

283,084 283,077 100.0% 283,077 100.0% 

6250 - Main Construction Contractor 2,938,577 2,938,577 100.0% 2,938,577 100.0% 
6251 - Data/Low Voltage 377,526 377,526 100.0% 377,526 100.0% 
6255 - Construction Management Fees 12,726 12,726 100.0% 12,726 100.0% 
6265 - Other Costs - Construction 110,356 76,777 69.6% 76,777 69.6% 
6270 - Labor Compliance Program 2,903 2,903 100.0% 2,903 100.0% 
6275- Interim Housing 78,363 78,363 100.0% 78,363 100.0% 
6276- Moving Costs 1,620 1,620 100.0% 1,620 100.0% 

3,522,071 3,488,492 99.0% 3,488,492 99.0% 
10=i2EIMPI 

6280 - Construction Tests 70,890 68,020 96.0% 68,020 96.0% 
70,890 68,020 96.0% 68,020 96.0% 

r[4.stztil 
6290 - Construction Inspections 46,877 46,877 100.0% 46,877 100.0% 

46,877 46,877 100.0% 46,877 100.0% utsigualikaalLtafamin 1 
4300- Materials & Supplies (<$500) 2,536 2,536 100.0% 2,536 100.0% 

2,536 2,536 100.0% 2,536 100.0% 
Pro ectto t n enc 
6298 - Project Contingency 

Totals 3,925,456 3,889,002 99.1% 3,889,002 99.1% 

Colbi Technologies Inc. (c) 
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dlt 

Budget Group/Object Code 

L3.1Ata 
6210- Architect / Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230- Preliminary Tests 
6240 - Other Costs - Planning 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275- Interim Housing 
6276 - Moving Costs 

plebs - 
6280 - Construction Tests 

6290 - Construction Inspections 

4300 - Materials & Supplies (<$500) 

6298 - Project Contingency 

Totals 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Morningside ES Modernization 

Total Budget Total Commitments 'A Budget 
Commited 

449,023 449,023 100.0% 
54,359 54,359 100.0% 
2,457 2,457 100.0% 

15,000 14,583 97.2% 
520,839 520,422 99.9% 

3,438,870 3,438,870 100.0% 
186,181 186,074 99.9% 

38,934 27,725 71.2% 
35,606 17,053 47.9% 
3,567 3,567 100.0% 

33,577 33,577 100.0% 
3,530 3,530 100.0% 

3,740,266 3,710,396 99.2% 

45,188 41,436 91.7% 
45,188 41,436 91.7% 

52,313 47,173 90.2% 
52,313 47,173 90.2% 

1 
3,457 3,457 100.0% 
3,457 3,457 100.0% 

20,009 
20,009 

4,382,072 4,322,883 98.6% 

Total Expenditures % Budget 
Spent 

1 
449,023 

54,359 
2,457 

14,583 

100.0% 
100.0% 
100.0% 

97.2% 
520,422 99.9% 

3,438,870 
167,655 

27,725 
17,053 
3,567 

33,577 
3,530 

100.0% 
90.0% 
71.2% 
47.9% 

100.0% 
100.0% 
100.0% 

3,691,977 98.7% 

41,436 91.7% 
41,436 91.7% 

47,173 90.2% 
47,173 90.2% 

3,457 100.0% 
3,457 100.0% 

4,304,464 98.2% 

Colbi Technologies Inc. (c) Pagel of 1 	 1 of 1 



Budget Group/Object Gods Total Budget Total Commitments % Budget 
Commited 

1 
6210 - Architect / Engineering Fees 451,553 451,553 100.0% 
6220 - DSA Fees 46,743 46,743 100.0% 
6225 - CDE Fees 1,552 1,552 100.0% 
6230 - Preliminary Tests 
6240- Other Costs - Planning 13,000 12,826 98.7% 

512,849 512,675 100.0% 
CgcCeirm 	i 

6250 - Main Construction Contractor 3,301,326 3,301,326 100.0% 
6251 - Data/Low Voltage 176,869 176,869 100.0% 
6255 - Construction Management Fees 27,725 27,725 100.0% 
6265 - Other Costs - Construction 50,000 48,970 97.9% 
6270 - Labor Compliance Program 1,890 1,890 100.0% 
6275 - Interim Housing 49,196 49,196 100.0% 
6276- Moving Costs 5,000 3,353 67.1% 

3,612,005 3,609,329 99.9% 
ntivi 
6280 - Construction Tests 50,000 46,399 92.8% 

50,000 46,399 92.8% 

6290 - Construction Inspections 51,686 43,300 83.8% 
51,686 43,300 83.8% 

F 	F.urnit reA Equipment 
4300 - Materials & Supplies (<$500) 3,391 3,391 100.0% 

3,391 3,391 100.0% 
Pract Contin enc 1 
6298 - Project Contingency 18,719 

18,719 
Totals 4,248,649 4,215,093 99.2% 

Total Expenditures To Budget 
Spent 

424,808 
46,743 
1,552 

12,826 

94.1% 
100.0% 
100.0% 

98.7% 
485,930 94.8% 

3,301,326 
160,380 

27,725 
48,970 
1,890 

49,196 
3,353 

100.0% 
90.7% 

100.0% 
97.9% 

100.0% 
100.0% 
67.1% 

3,592,839 99.5% 
1 

46,397 92.8% 
46,397 92.8% 

43,300 83.8% 
43,300 83.8% 

3,391 100.0% 
3,391 100.0% 

4,171,856 
	

98.2% 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Murdy ES - Modernization 

 

Budget 

Colbi Technologies Inc. (c) 
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Budget Group/Object Code Total Budget 

6210- Architect / Engineering Fees 
6220- DSA Fees 
6225- CDE Fees 
6230- Preliminary Tests 
6240- Other Costs - Planning 

703,000 
71,814 

2,469 

18,000 
795,283 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276- Moving Costs 

8,854,698 
84,868 
70,000 
72,000 
3,246 

54,266 
10,564 

9,149,641 
10,at 1 

6280 - Construction Tests 39,368 
39,368 

1.4",truangtitttlD 
6290 - Construction Inspections 76,000 

76,000 
1,01Atailialing 

4300- Materials & Supplies (4500) 2,374 
2,374 

Pro ecitontin enc 1 
6298 - Project Contingency 1,000 

1,000 
Totals 10,063,667 

Total Commitments % Budget  Commtted 

702,797 
71,814 
2,469 

17,870 

100.0% 
100.0% 
100.0% 

99.3% 
794,950 100.0% 

8,854,698 
84,868 
68,617 
71,409 

3,246 
54,266 
10,564 

100.0% 
100.0% 

98.0% 
99.2% 

100.0% 
100.0% 
100.0% 

9,147,668 100.0% 

34,368 87.3% 
34,368 87.3% 

75,533 99.4% 
75,533 99.4% 

2,374 100.0% 
2,374 100.0% 

Total Expenditures % Budget 
Spent 

702,797 
71,814 
2,469 

17,870 

100.0% 
100.0% 
100.0% 

99.3% 
794,950 100.0% 

8,341,539 
84,868 
68,617 
71,409 

3,246 
54,266 
10,564 

94.2% 
100.0% 

98.0% 
99.2% 

100.0% 
100.0% 
100.0% 

8,634,509 94.4% 

30,136 76.5% 
30,136 76.5% 

75,533 99.4% 
75,533 99.4% 

2,374 100.0% 
2,374 100.0% 

10,054,893 
	

99.9% 
	

9,537,502 
	

94.8% 

Garden Grove Unified School District Printed 812812017 

Budget Status Report 
Budget versus commitments and Expenditures 

Newhope ES - Modernization 
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Garden Grove Unified School District Printed 8128/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Northcutt ES - Modernization 

 

Budget 

 

&MAU:1M 

   

Budget Group/Object Code Total Budget Total Commitments % Budget 
CommIted Total Expenditures %. Budget 

Spent 

6210 - Architect / Engineering Fees 271,864 271,864 100.0% 271,864 100.0% 
6220 - DSA Fees 25,481 25,481 100.0% 25,481 100.0% 
6225- CDE Fees 1,124 1,124 100.0% 1,124 100.0% 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 19,724 19,724 100.0% 19,724 100.0% 

318,192 318,192 100.0% 318,192 100.0% 

6250 - Main Construction Contractor 3,479,455 3,479,455 100.0% 3,479,455 100.0% 
6251 - Data/Low Voltage 55,910 55,910 100.0% 52,863 94.6% 
6255 - Construction Management Fees 26,206 26,206 100.0% 26,206 100.0% 
6265 - Other Costs - Construction 158,675 158,675 100.0% 158,675 100.0% 
6270- Labor Compliance Program 1,173 1,173 100.0% 1,173 100.0% 
6275 - Interim Housing 78,384 78,384 100.0% 78,384 100.0% 
6276- Moving Costs 3,318 3,318 100.0% 3,318 100.0% 

3,803,121 3,803,121 100.0% 3,800,074 99.9% 
Ls),  lain 

6280 - Construction Tests 31,705 31,705 100.0% 31,696 100.0% 
31,705 31,705 100.0% 31,696 100.0% 

6290 - Construction Inspections 45,258 45,258 100.0% 45,258 100.0% 
45,258 45,258 100.0% 45,258 100.0% 

Piatifld cdalThatiD 
4300 - Materials & Supplies (<$500) 484 484 100.0% 484 100.0% 
6400- Capitalized Equip (>$15,000) 16,018 16,018 100.0% 16,018 100.0% 

16,502 16,502 100.0% 16,502 100.0% 

6298 - Project Contingency 2,000 
2,000 

Totals 4,216,778 4,214,778 100.0% 4,211,722 99.9% 

Colbi Technologies Inc. (c) 
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Budget Group/Object Code Total Budget 

6210- Architect / Engineering Fees 
6220- DSA Fees 

1,202,596 
125,000 

6225 - CDE Fees 7,525 
6230 - Preliminary Tests 259,850 
6240 - Other Costs - Planning 27,000 

1,621,971 

6250 - Main Construction Contractor 14,374,896 
6251 - Data/Low Voltage 790,000 
6255 - Construction Management Fees 330,000 
6265 - Other Costs - Construction 490,000 
6270 - Labor Compliance Program 0 
6275- Interim Housing 300,000 
6276- Moving Costs 200,000 

16,484,896 
Er.ttglin 

6280 - Construction Tests 135,000 
135,000 

1)4fl 
6290 - Construction Inspections 390,000 

390,000 

4300 - Materials & Supplies (<$500) 16,539 
4400- Furniture & Equip ($500-14,999) 53,489 

70,028 
Sz.Joject:Contingency 

6298 - Project Contingency 292,795 
292,795 

Totals 18,994,689 

Total Commitments % Budget  Comm bed 

800,015 66.5% 
8,789 7.0% 
7,525 100.0% 

259,850 100.0% 
26,905 99.6% 

1,103,083 68.0% 

14,374,896 100.0% 
481,379 60.9% 
290,606 88.1% 
473,822 96.7% 

244,090 81.4% 
69,055 34.5% 

15,933,848 96.7% 

126,029 93.4% 
126,029 93.4% 

375,995 96.4% 
375,995 96.4% 

16,539 100.0% 
53,489 100.0% 
70,028 100.0% 

Total Expenditures % Budget  
Spent 

797,339 66.3% 
8,789 7.0% 
7,525 100.0% 

103,350 39.8% 
26,905 99.6% 

943,906 58.2% 

14,374,896 100.0% 
470,128 59.5% 
290,606 88.1% 
449,672 91.8% 

219,069 73.0% 
68,905 34.5% 

15,873,276 96.3% 

113,763 84.3% 
113,763 84.3% 

375,995 96.4% 
375,995 96.4% 

16,539 100.0% 
53,489 100.0% 
70,028 100.0% 

17,608,983 
	

92.7% 
	

17,376,969 
	

91.5% 

Garden Grove Unified School District Printed 5128/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Pacifica HS - Modernization 

 

fk•TIllee IMITT18) 
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Garden Grove Unified School District 

Pacifica Various Athletic Facilities - Modernization 

Budget Group/Object Code 

6210- Architect / Engineering Fees 
6220- DSA Fees 
6240 - Other Costs - Planning  

610,500 
65,000 

4,000 

6290 - Construction Inspections 

6298 - Project Contingency 

Totals 

679,500 
1  

1,000 
1,000 

319,500 
319,500 

1,000,000 

Total Budget 

Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Commitments 

Total Commitments 'A Budget 
Commited 

610,500 
59,250 
3,600 

100.0% 
91.2% 
90.0% 

673,350 99A% 

850 85.0% 
850 85.0% 

674,200 
	

67.4% 

Total Expenditures % Budget  Spent 

396,695 
59,250 

3,600 

65.0% 
91.2% 
90.0% 

459,545 67.6% 

850 85.0% 
850 85.0% 

460,395 46.0% 

Colbi Technologies Inc. (c) Pagel oil 	 loll 



14,877,513 

40,666 

81.9% 

25.4% 
40,666 25.4% 

16,796,597 76.7% 

Budget Group/Object Code Total Budget Total Commitments % Budget 
Commited 

IL:54;41MIliFt 
6210- Architect / Engineering Fees 
6220 - USA Fees 
6225- CUE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

2,425,000 
200,000 

21,000 
330,200 
46,410 

2,417,472 
150,750 
21,000 

279,485 
35,302 

99.7% 
75.4% 

100.0% 
84.6% 
76.1% 

3,022,610 2,904,010 96.1% 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 

17,674,940 
200,000 
200,000 
100,000 

17,674,940 

6,595 

100.0% 
0.0% 
3.3% 
0.0% 

18,174,940 17,681,536 97.3% 
[1.3.1Mm) 

6280 - Construction Tests 160,292 85,292 53.2% 
160,292 85,292 53.2% 

6290 - Construction Inspections 150,000 0.0% 
150,000 0.0% 

Proj ct Contin enc 
6298- Project Contingency 377,597 

377,597 
Totals 21,885,439 20,670,837 94.5% 

% Budget Total Expenditures 
Spent 

1  
1,614,066 

150,750 
21,000 
57,301 
35,302 

66.6% 
75.4% 

100.0% 
17.4% 
76.1% 

1,878,419 

14,870,917 

6,595 

62.1% 

84.1% 
0.0% 
3.3% 
0.0% 

0.0% 
0.0% 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Pacifica's Seismic Costs - Seismic Mitigation 
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29,243,499 26,000,000 88.9% 0.0% 
29,243,499 26,000,000 88.9% 
29,243,499 26,000,000 88.9% 0.0% 

C - Construction 
6250 - Main Construction Contractor 

Totals 

Garden Grove Unified School District Printed 812812017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Pacifica's Seismic Costs-Measure P - Measure P 

    

 

Budget 

 

Commitments 

 

Expenditures 

     

Total Commitments 	% Budget  Commited 
% Budget Total Expenditures 

Spent 
Budget Group/Object Code 	 Total Budget 

Colbi Technologies Inc. (c) 
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Budget Group/Object Code Total Budget 

6210- Architect / Engineering Fees 
6220- DSA Fees 
6225- CDE Fees 
6230- Preliminary Tests 
6240- Other Costs - Planning 

580,000 
42,693 
1,442 

11,500 
635,634 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275- Interim Housing 
6276 - Moving Costs 

6,585,420 
180,641 

10,000 
465,000 

1,330 
35,000 

7,277,391 
IDOortellbm 1 

6280 - Construction Tests 65,000 
65,000 

6290 - Construction Inspections 74,000 
74,000 

4300 - Materials & Supplies (4500) 30 
30 

G QP. •jecttontingency 1 
6298 - Project Contingency 1,969 

1,969 
Totals 8,054,024 

Total Commitments % Budget  
Commited Total Expenditures Budget  % 

Spent 

1 
572,960 98.8% 570,176 98.3% 

42,693 100.0% 42,693 100.0% 
1,442 100.0% 1,442 100.0% 

11,486 99.9% 11,486 99.9% 
628,580 98.9% 625,797 98.5% 

6,585,420 100.0% 6,468,240 98.2% 
180,641 100.0% 138,684 76.8% 

7,069 70.7% 7,069 70.7% 
458,338 98.6% 458,338 98.6% 

1,330 100.0% 1,330 100.0% 
25,514 72.9% 25,514 72.9% 

7,258,312 99.7% 7,099,175 97.6% 
I.  

63,028 97.0% 55,299 85.1% 
63,028 97.0% 55,299 85.1% 

1 
72,800 98.4% 72,800 98.4% 
72,800 98.4% 72,800 98.4% 

30 100.0% 30 100.0% 
30 100.0% 30 100.0% 

8,022,749 
	

99.6% 
	

7,853,100 
	

97.5% 

Garden Grove Unified School District Printed 8/2812017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Paine ES - Modernization 

 

Commitments 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



Garden Greve Unified School District 

 

 

Parkview ES - Modernization 

Budget Group/Object Code Total Budget 

Litioiataultia 
6210- Architect / Engineering Fees 
6220- DSA Fees 
6225- CDE Fees 
6230- Preliminary Tests 
6240- Other Costs - Planning  

442,000 
49,663 
1963, 

5,500 

 

499,125 
Efteirr441r4Itill 	 

 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275- Interim Housing 
6276 - Moving Costs  

3,604,263 
194,991 
101,845 

59,491 
2,684 

34,415 
5,000 

 

4,002,689 
rarmulipl 

6280 - Construction Tests 

6290 - Construction Inspections 

33,441 
33,441 

63,848 

 

63,848 
fl~nflgoMtflmtirn 

 

4300- Materials & Supplies (<$500) 
	

803 
803 

6298 - Project Contingency 	 3,650 
3,650 

Totals 	4,603,556 

Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Commitments 

Total Commitments % Budget  
Commlted 

441,982 
49,663 
1,963 

5,292 

100.0% 
100.0% 
100.0% 

96.2% 
498,898 100.0% 

3,604,263 
194,991 
101,845 

50,212 
2,684 

34,415 
2,303 

100.0% 
100.0% 
100.0% 

84.4% 
100.0% 
100.0% 

46.1% 
3,990,713 99.7% 

25,059 74.9% 
25,059 74.9% 

59,711 93.5% 
93.5% 59,711 

803 100.0% 
803 100.0% 

4,575,184 
	

99.4% 

Total Expenditures % Budget 
Spent 

427,522 
49,663 
1,963 

5,292 

96.7% 
100.0% 
100.0% 

96.2% 
484,438 97.1% 

3,604,263 
176,971 
101,845 

50,212 
2,684 

34,415 
2,303 

100.0% 
90.8% 

100.0% 
84.4% 

100.0% 
100.0% 
46.1% 

3,972,693 99.3% 

25,059 74.9% 
25,059 74.9% 

59,711 93.5%  
93.5% 59,711 

803 100.0% 
803 100.0% 

4,542,704 98.7% 

Colbi Technologies Inc. (c) 
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Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Patton ES - Modernization 

 

Ckm-trprti.  

Budget Group/Object Code Total Budget Total Commitments % Budget 
Comm Red Total Expenditures % Budget  

Spent 

6210- Architect / Engineering Fees 810,277 799,027 98.6% 799,027 98.6% 
6220- DSA Fees 58,358 58,358 100.0% 58,358 100.0% 
6225- CDE Fees 2,962 2,962 100.0% 2,962 100.0% 
6230- Preliminary Tests 
6240- Other Costs - Planning 65,000 63,370 97.5% 63,370 97.5% 

936,596 923,716 98.6% 923,716 98.6% 
kg-wiumitima 1 1 

6250 - Main Construction Contractor 9,329,805 9,329,805 100.0% 9,329,805 100.0% 
6251 - Data/Low Voltage 267,850 267,850 100.0% 242,952 90.7% 
6255 - Construction Management Fees 40,000 30,985 77.5% 30,985 77.5% 
6265 - Other Costs - Construction 220,000 205,513 93.4% 205,513 93.4% 
6270- Labor Compliance Program 1,177 1,177 100.0% 1,177 100.0% 
6275- Interim Housing 17,000 16,803 98.8% 16,803 98.8% 
6276 - Moving Costs 35,000 29,721 84.9% 29,721 84.9% 

9,910,832 9,881,855 99.7% 9,856,957 99.5% 

6280 - Construction Tests 35,000 24,359 69.6% 24,359 69.6% 
35,000 24,359 69.6% 24,359 69.6% 

1 
6290 - Construction Inspections 85,224 85,224 100.0% 85,224 100.0% 

85,224 85,224 100.0% 85,224 100.0% 
G 	ProjeceContingenc 

6298 - Project Contingency 10,000 
10,000 

Totals 10,977,652 10,915,154 99.4% 10,890,256 99.2% 

Colbi Technologies Inc. (c) 	 Pagel of 1 	 1 of 1 



Garden Grove Unified School District Printed 8/2812017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Peters ES - Modernization 

 

(4111-UtriTiC414 

Budget Group/Object Code Total Budget Total Commitments % Budget  
Commited Total Expenditures % Budget  Spent 

I Cl.tarrrtrtit 1 
6210- Architect / Engineering Fees 633,790 633,625 100.0% 633,625 100.0% 
6220- DSA Fees 54,133 53,867 99.5% 53,867 99.5% 
6225- CDE Fees 3,490 3,490 100.0% 3,490 100.0% 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 17,900 17,472 97.6% 17,472 97.6% 

709,313 708,453 99.9% 708,453 99.9% 

6250 - Main Construction Contractor 5,256,609 5,256,609 100.0% 5,256,609 100.0% 
6251 - Data/Low Voltage 136,375 136,375 100.0% 109,180 80.1% 
6255 - Construction Management Fees 5,139 5,139 100.0% 5,139 100.0% 
6265 - Other Costs - Construction 177,123 177,123 100.0% 177,123 100.0% 
6270- Labor Compliance Program 5,105 5,105 100.0% 5,105 100.0% 
6275 - Interim Housing 6,426 6,426 100.0% 6,426 100.0% 
6276 - Moving Costs 6,695 6,695 100.0% 6,695 100.0% 

5,593,473 5,593,473 100.0% 5,566,278 99.5% 

6280 - Construction Tests 40,000 38,250 95.6% 36,931 92.3% 
40,000 38,250 95.6% 36,931 92.3% D4 airtvnat 

6290- Construction Inspections 74,000 72,987 98.6% 72,987 98.6% 
74,000 72,987 98.6% 72c987 98.6% 

Unit v .41 qui •ment 
4300- Materials & Supplies (<$500) 785 785 100.0% 785 100.0% 

785 785 100.0% 785 100.0% 
Pro'e t C.ntincienc 
6298 - Project Contingency 0 

0 
Totals 6,417,571 6,413,948 99.9% 6,385,435 99.5% 

Colbi Technologies Inc. (c) 
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Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Post ES - Modernization 

 

Budget Group/Object Code Total Budget Total Commitments % Budget  Commited Total Expenditures % Budget 
Spent 

ipierirm 
6210- Architect / Engineering Fees 
6220- DSA Fees 
6225- CDE Fees 
6230- Preliminary Tests 
6240 - Other Costs - Planning 

545,000 
43,856 
1,073 

5,200 

534,181 
43,856 
1,073 

5,059 

98.0% 
100.0% 
100.0% 

97.3% 

531,432 
43,856 
1,073 

5,059 

97.5% 
100.0% 
100.0% 

97.3% 
595,129 584,169 98.2% 581,420 97.7% 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

6,681,075 
285,000 
75,000 

215,000 
583 

86,811 
20,000 

6,681,075 
280,804 
63,757 

211,628 
583 

84,536 
14,025 

100.0% 
98.5% 
85.0% 
98.4% 

100.0% 
97.4% 
70.1% 

6,624,878 
280,804 

63,757 
204,232 

583 
84,536 
14,025 

99.2% 
98.5% 
85.0% 
95.0% 

100.0% 
97.4% 
70.1% 

7,363,469 7,336,408 99.6% 7,272,815 98.8% 
ii)01111ro 1 1 6280 - Construction Tests 45,000 37,980 84.4% 34,175 75.9% 

45,000 37,980 84.4% 34,175 75.9% 

6290 - Construction Inspections 166,000 
166,000 

164,080 98.8% 164,080 98.8% 
164,080 98.8% 164,080 982% 

1 
6298 - Project Contingency 4,284 

4,284 
Totals 8,173,882 8,122,637 99.4% 8,052,490 98.5% 

Colbi Technologies Inc. (c) 
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Budget Group/Object Code 

Budget 43111iS11115 

Total Budget Total Commitments 70 Budget 
Commited 

6210- Architect / Engineering Fees 785,000 781,095 99.5% 
6220- DSA Fees 65,070 	55,205 84.8% 
6225- CDE Fees 2,739 	2,739 100.0% 
6230- Preliminary Tests 
6240 - Other Costs - Planning 4,000 3,231 80.8% 

856,809 842,271 98.3% 
R.SceiThrgaraitm• 1 

6250 - Main Construction Contractor 10,078,777 10,078,777 100.0% 
6251 - Data/Low Voltage 400,000 	184,832 46.2% 
6255- Construction Management Fees 200,000 	181,116 90.6% 
6265 - Other Costs - Construction 795,000 	786,296 98.9% 
6270- Labor Compliance Program 
6275- Interim Housing 150,000 	102,316 68.2% 
6276- Moving Costs 150,000 19,658 13.1% 

11,773,777 11.352.995 96.4% 
11).12agi 1 

6280 - Construction Tests 50,000 33,943 67.9% 
50,000 33,943 67.9% 

6290 - Construction Inspections 150,000 110,528 73.7% 
150,000 110,528 73.7% 

Poortaigia 
4300- Materials & Supplies (4500) 7,000 6,081 86.9% 

7,000 6,081 86.9% 

6298 - Project Contingency 280,218 
280,218 

Totals 13,117,804 	12,345,817 94.1% 

Total Expenditures % Budget 
Spent 

692,969 88.3% 
55,205 84.8% 
2,739 100.0% 

3,231 80.8% 
754,145 88.0% 

1 
5,463,419 54.2% 

101,428 25.4% 
181,116 90.6% 
320,524 40.3% 

68,566 45.7% 
19,658 13.1% 

6,154,712 52.3% 

29,703 59.4% 
29,703 59.4% 

110,528 73.7% 
110,528 73.7% 

1,601 22.9% 
1,601 22.9% 

7,050,689 
	

53.7% 

Garden Grove Unified School District 

50 
Ralston IS IS - Modernization 

Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Colbi Technologies Inc. (c) 
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Budget Group/Object Code Total Budget Total Commitments % Budget  
Commuted 

6210 - Architect / Engineering Fees 
6220- DSA Fees 
6225- CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

1,839,999 
150,000 

10,797 

25,000 

1,800,418 
114,270 
10,797 

24,467 

97.8% 
76.2% 

100.0% 

97.9% 
2,025,796 1,949,952 96.3% 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265- Other Costs - Construction 
6270 - Labor Compliance Program 
6275- Interim Housing 
6276- Moving Costs 

19,329,795 
1,020,000 

210,272 
750,000 

333,000 
200,000 

19,329,795 
1,017,202 

210,272 
743,262 

332,029 
167,641 

100.0% 
99.7% 

100.0% 
99.1% 

99.7% 
83.8% 

21,843,067 21,800,201 99.8% 

6280 - Construction Tests 110,000 96,045 87.3% 
110,000 96,045 87.3% 

LIAIWITM11 
6290 - Construction Inspections - - 275,000 	 

275,000 
261,463 
261,463 

95.1% 
95.1% 

Fu niture & 	cluipment 
4300- Materials & Supplies (<$500) 5,000 4,926 98.5% 

5,000 4,926 98.5% 

6298 - Project Contingency 189,687 
189,687 

Totals 24,448,550 24,112,587 98.6% 

Total Expenditures Y. Budget  
Spent 

1,775,794 96.5% 
114,270 76.2% 
10,797 100.0% 

24,467 97.9% 
1,925.328 95.0% 

19,025,926 98.4% 
966,055 94.7% 
210,272 100.0% 
725,640 96.8% 

332,029 99.7% 
167,641 83.8% 

21,427,563 98.1% 

93,364 84.9% 
93,364 84.9% 

261,463 95.1% 
261,463 95.1% 

4,926 98.5% 
4,926 98.5% 

23,712,644 
	

97.0% 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Rancho Alamitos HS - Modernization 
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Budget Group/Object Code Total Budget 

LOQGIEIMIIPIL 
6210- Architect / Engineering Fees 
6220- DSA Fees 
6225- CUE Fees 
6230- Preliminary Tests 
6240 - Other Costs - Planning 

454,646 
55,560 
2,159 

13,601 
525,966 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275- Interim Housing 
6276- Moving Costs 

3,704,093 
64,659 
27,725 

123,616 
4,943 
3,375 
3,510 

3,931,920 
ItO.Atalltil 1 

6280 - Construction Tests 42,000 
42,000 

6290 - Construction Inspections 34,919 
34,919 

llgoal?$c 
4300- Materials & Supplies (<$500) 4,287 

4,287 

6298 - Project Contingency 1,000 
1,000 

Totals 4,540,093 

Total Commitments % Budget  
Commited 

454,565 
55,560 
2,159 

13,601 

100.0% 
100.0% 
100.0% 

100.0% 
525,885 100.0% 

3,704,093 
64,659 
27,725 

123,616 
4,943 
3,375 
3,510 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

3,931,920 100.0% 

41,681 99.2% 
41,681 99.2% 

1 
33,601 
33,601 

96.2% 
96.2% 

4,287 100.0% 
4,287 100.0% 

Total Expenditures % Budget 
Spent 

451,715 
55,560 
2,159 

13,601 

99.4% 
100.0% 
100.0% 

100.0% 
523,035 99.4% 

3,704,093 
61,568 
27,725 
96,744 

4,943 
3,375 
3,310 

100.0% 
95.2% 

100.0% 
78.3% 

100.0% 
100.0% 

94.3% 
3,901,756 99.2% 

31,681 75.4% 
31,681 75.4% 

33,601 96.2% 
33,601 96.2% 

4,287 100.0% 
4,287 100.0% 

4,537,374 
	

99.9% 
	

4,494,360 
	

99.0% 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Riverdale ES - Modernization 

 

Commitments ataattifito 

Colbi Technologies Inc. (c) 
	

Page lot 1 	 1 of 1 



Budget 

Budget Group/Object Code Total Budget 

5,093,175 
100,000 

C - Construction 
6250 - Main Construction Contractor 
6265 - Other Costs - Construction 

5,193,175 

100,000 
G - Project Contingency 

6298- Project Contingency 
100,000 

Totals 5,293,175 

Commitments 

% Total Commitments 	Budget  
Commited 

5,093,175 100.0% 
41,254 41.3% 

5,134,429 98.9% 

Expenditures 

% Budget Total Expenditures 
Spent 

3,487,315 68.5% 
41,254 41.3% 

3,528,569 67.9% 

5,134,429 
	

974% 
	

3,528,569 
	

66.7% 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Rosita ES - Measure P 
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99.5% 4,861,634 

619,387 
55,026 
2,316 

90.3% 
96.8% 

100.0% 

4,002,694 

35,156 

99.4% 

79.0% 
35,156 

39,202 

79.0% 

98.0% 
39,202 

2,215 

98.0% 

100.0% 

Budget Group/Object Code Total Budget 

6210- Architect / Engineering Fees 
6220- DSA Fees 
6225- CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

685,755 
56,848 
2,316 

18,300 
763,219 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275- Interim Housing 
6276- Moving Costs 

3,717,464 
93,322 
95,000 
61,000 
1,778 

48,191 
10,872 

4,027,627 
1 

6280 - Construction Tests 44,500 
44,500 

b-#.2irrpTVIVID 
6290 - Construction Inspections 40,000 

40,000 
Furnit re. 	Equipment 
4300 - Materials & Supplies (<$500) 
4400- Furniture & Equip ($500-14,999) 

2,215 
2,925 
5,139 

6298 - Project Contingency 5,383 
5,383 

Totals 4,885,868 

Total Commitments % Budget 
Commtted 

684,715 
55,026 
2,316 

18,217 

99.8% 
96.8% 

100.0% 

99.5% 
760,274 99.6% 

3,717,464 
93,322 
91,172 
50,645 
1,778 

48,191 
10,872 

100.0% 
100.0% 

96.0% 
83.0% 

100.0% 
100.0% 
100.0% 

4,013,444 99.6% 

43,576 97.9% 
43,576 97.9% 

39,202 98.0% 
98.0% 39,202 

2,215 
2,925 

100.0% 
100.0% 

5,139 100.0% 

Total Expenditures 	% Budget  
Spent 

18,217 	99.5% 
694,946 

3,717,464 
93,322 
91,172 
39,895 
1,778 

48,191 
10,872 

91.1% 

100.0% 
100.0% 
96.0% 
65.4% 

100.0% 
100.0% 
100.0% 

2,925 	100.0% 
5,139 100.0% 

	1 
4,777,137 	97.8% 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Rosita ES - Modernization 

Commitments 
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Garden Grove Unified School District 

n°fre, 

Russell ES - Modernization 

Punted 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

(RrMTPTiTailii) 

Budget Group/Object Code Total Budget Total Commitments % Budget  commuted Total Expenditures % Budget 
Spent 

1 
6210- Architect / Engineering Fees 750,800 750,792 100.0% 743,277 99.0% 
6220 - DSA Fees 55,645 55,645 100.0% 55,645 100.0% 
6225- CDE Fees 2,125 2,125 100.0% 2,125 100.0% 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 53,000 52,453 99.0% 52,453 99.0% 

861,570 861,014 99.9% 853,499 99.1% 
ton 1 

6250 - Main Construction Contractor 8,873,764 8,873,764 100.0% 8,455,227 95.3% 
6251 - Data/Low Voltage 100,313 100,313 100.0% 99,673 99.4% 
6255 - Construction Management Fees 50,000 48,417 96.8% 48,417 96.8% 
6265 - Other Costs - Construction 95,000 89,154 93.8% 89,154 93.8% 
6270- Labor Compliance Program 4,577 4,577 100.0% 4,577 100.0% 
6275 - Interim Housing 54,266 54,266 100.0% 54,266 100.0% 
6276 - Moving Costs 13,000 11,624 89.4% 11,624 89.4% 

9,190,920 9,182,116 99.9% 8,762,938 95.3% 
tro=a 

6280 - Construction Tests 47,000 42,487 90.4% 33,112 70.5% 
47,000 42,487 90.4% 33,112 70.5% 

6290 - Construction Inspections 72,000 66,477 92.3% 66,477 92.3% 
72,000 66,477 92.3% 66,477 92.3% 

4300 - Materials & Supplies ($500) 3,048 3,048 100.0% 3,048 100.0% 
4400- Furniture & Equip ($500-14,999) 18,499 18,499 100.0% 18,499 100.0% 

21,546 21,546 100.0% 21,546 100.0% 

6298 - Project Contingency 10,000 
10,000 

Totals 10,203,036 10,173,640 99.7% 9,737,573 95.4% 

CoIbi Technologies Inc. (c) 
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Garden Grove Unified School District 

5 
Santiago HS - Measure P 

Printed 812812017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Budget Commitments Expenditures 

Budget Group/Object Code Total Budget Total Commitments 	%Budget  Commited 
% Budget Total Expenditures Spent 

C - Construction 
6250 - Main Construction Contractor 11,521,262 11,521,262 100.0% 3,756,955 32.6% 
6265 - Other Costs - Construction 100,000 0.0% 0.0% 

11,621,262 11,521,262 99.1% 3,756,955 32.3% 
Totals 11,621,262 11,521,262 99.1% 3,756,955 32.3% 

Colbi Technologies Inc. (c) 
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Budget Group/Object Code Total Budget Total Commitments % Budget  
Commited 

6210- Architect / Engineering Fees 
6220 - DSA Fees 
6225- CDE Fees 
6230- Preliminary Tests 
6240 - Other Costs - Planning 

1,820,000 
150,000 
10,918 

33,000 

1,811,673 
91,623 
10,918 

31,331 

99.5% 
61.1% 

100.0% 

94.9% 
2,013,918 1,945,545 96.6% 

ljefAR-a-01-prain 
6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275- Interim Housing 
6276 - Moving Costs 

14,947,594 
1,164,767 

190,000 
820,000 

305,675 
400,000 

14,947,594 
38,365 

136,061 
659,625 

305,675 
27,289 

100.0% 
3.3% 

71.6% 
80.4% 

100.0% 
6.8% 

17,828,036 16,114610 90.4% 
1 

6280 - Construction Tests 90,000 78,145 86.8% 
90,000 78,145 86.8% 

41EPngitilk 1 6290- Construction Inspections 264,000 
264,000 

82,560 
82,560 

31.3% 
31.3% 

G o.lrojecttContingency 
6298 - Project Contingency 1,173,238 

1,173,238 
Totals 21,369,192 18,220,860 85.3% 

Total Expenditures % Budget 
Spent 

1,335,035 
91,623 
10,918 

25,759 

73.4% 
61.1% 

100.0% 

78.1% 
1,463,335 72.7% 

5,947,798 
38,365 

136,061 
634,076 

209,227 
27,289 

39.8% 
3.3% 

71.6% 
77.3% 

68.4% 
6.8% 

6,992,816 39.2% 

29,661 33.0% 
29,661 33.0% 

82,560 31.3% 
82,560 31.3% 

8,568,372 
	

40.1% 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Santiago HS - Modernization 

 

Budget 
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Budget Group/Object Code Total Budget 

11:30lailitti 
6210- Architect / Engineering Fees 390,120 
6220 - USA Fees 42,750 
6225 - CDE Fees 1,621 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 13,656 

448,146 

6250 - Main Construction Contractor 3,816,803 
6251 - Data/Low Voltage 112,534 
6255 - Construction Management Fees 2,185 
6265 - Other Costs - Construction 163,183 
6270- Labor Compliance Program 3,035 
6275- Interim Housing 10,655 
6276- Moving Costs 200 

4,108,595 
UBVianain 

6280 - Construction Tests 57,366 
57,366 

6290 - Construction Inspections 69,493 
69,493 

6298 - Project Contingency 0 
0 

Totals 4,683,600 

Total Commitments % Budget 
Commited 

388,120 99.5% 
42,750 100.0% 
1,621 100.0% 

12,613 92.4% 
445,103 99.3% 

3,816,803 100.0% 
112,534 100.0% 

2,185 100.0% 
163,162 100.0% 

3,035 100.0% 
10,655 100.0% 

200 100.0% 
4,108,575 100.0% 

55,616 96.9% 
55,616 96.9% 

69,493 100.0% 
69,493 100.0% 

4,678,786 
	

99.9% 

Total Expenditures % Budget 
Spent 

388,120 99.5% 
42,750 100.0% 
1,621 100.0% 

12,220 89.5% 
444,711 99.2% 

3,816,803 100.0% 
112,534 100.0% 

2,185 100.0% 
163,162 100.0% 

3,035 100.0% 
10,655 100.0% 

200 100.0% 
4,108,575 100.0% 

55,616 96.9% 
55,616 96.9% 

69,493 100.0% 
69,493 100.0% 

4,678,394 99.9% 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Simmons ES - Modernization 

 

igt1111ll2wai0 
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Budget Group/Object Code 

Budget 

Total Budget 

itiictitaliM 	 1 
6210 - Architect / Engineering Fees 
6220- DSA Fees 
6225 - CDE Fees 
6230- Preliminary Tests 
6240 - Other Costs - Planning 

247,584 
33,456 
1,439 

15,422 
297,900 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275- Interim Housing 
6276- Moving Costs 

2,587,309 
30,621 
24,028 
36,486 

607 
18,856 

4,904 
2,702,811 

6280 - Construction Tests 22,626 
22,626 

gairlenoit 1 
6290 - Construction Inspections 48,772 

48,772 
/ • mit r-.81.Equipment 
4300- Materials & Supplies (4500) 1,575 

1,575 
Go Project,Contingen y 

6298 - Project Contingency 

Totals 3,073,685 

Total Commitments Budget  % 
Commited 

247,584 
33,456 
1,439 

15,422 

100.0% 
100.0% 
100.0% 

100.0% 
297,900 100.0% 

2,587,309 
30,621 
24,028 
36,486 

607 
18,856 

4,904 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

2,702,811 100.0% 

20,876 92.3% 
20,876 92.3% 

48,772 100.0% 
48,772 100.0% 

1,575 100,0% 
1,575 100.0% 

3,071,935 
	

99.9% 

Total Expenditures % Budget  
Spent 

247,584 100.0% 
33,456 100.0% 
1,439 100.0% 

15,422 100.0% 
297,900 100.0% aj 

2,587,309 100.0% 
30,621 100.0% 
24,028 100.0% 
36,486 100.0% 

607 100.0% 
18,856 100.0% 
4,904 100.0% 

2,702,811 100.0% 

20,876 92.3% 
20,876 92.3% 

48,772 100.0% 
48,772 100.0% 

1,575 100.0% 
1,575 100.0% 

3,071,935 99.9% 

• 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Skylark ES - Modernization 
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Budget Group/Object Code Total Budget 

0-4,41101=1 
6210- Architect / Engineering Fees 
6220- DSA Fees 
6225- CUE Fees 
6230- Preliminary Tests 
6240- Other Costs - Planning 

754,000 
59,439 
2,319 

4,600 
820,358 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276- Moving Costs 

7,035,143 
293,000 
15,000 

223,000 
1,256 

68,845 
20,000 

7,656,244 
ID=Ittdrok 

6280 - Construction Tests 70,271 
70,271 

eg.10. ction 
6290 - Construction Inspections 60,000 

60,000 
I qi.urniture.84Equipment 

4300- Materials & Supplies (<$500) 
4400- Furniture & Equip ($500-14,999) 

56 
8,469 
8,525 

ro ecr ontin enc 
6298 - Project Contingency 44,214 

44,214 
Totals 8,659,612 

Total Commitments % Budget 
CommIted 

654,223 
59,439 
2,319 

4,301 

86.8% 
100.0% 
100.0% 

93.5% 
720,282 87.8% 

7,035,143 
292,737 

4,143 
218,496 

1,256 
68,845 
16,524 

100.0% 
99.9% 
27.6% 
98.0% 

100.0% 
100.0% 

82.6% 
7,637,145 998% 

58,612 83.4% 
58,612 83.4% 

55,247  
55,247 

92.1% 
92.1% 

56 
8,469 

100.0% 
100.0% 

8,525 100.0% 

8,479,811 
	

97.9% 

Total Expenditures % Budget 
Spent 

651,723 
59,439 
2,319 

4,301 

86.4% 
100.0% 
100.0% 

93.5% 
717,782 87.5% 

7,035,143 
292,737 

4,143 
218,496 

1,256 
68,845 
16,524 

100.0% 
99.9% 
27.6% 
98.0% 

100.0% 
100.0% 

82.6% 
7,637,145 99.8% 

58,612 83.4% 
58,612 83.4% 

55,247 92.1% 
55,247 92.1% 

56 
8,469 

100.0% 
100.0% 

8,525 100.0% 

8,477,311 97.9% 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Stanford ES - Modernization 

 

ittuntillsugb 
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Budget Group/Object Code Total Budget Total Commitments To Budget  
Commited 

p4oia1iailtivi 1. 
6210- Architect / Engineering Fees 
6220 - USA Fees 
6225- CDE Fees 
6230- Preliminary Tests 
6240- Other Costs - Planning 

562,000 
48,362 
1,390 

4,000 

559,623 
48,362 
1,390 

3,911 

99.6% 
100.0% 
100.0% 

97.8% 
615,752 613,285 99.6% 

6250- Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276- Moving Costs 

7,141,744 
65,000 

169,000 
1,256 

50,000 

7,141,744 
59,895 

167,821 
1,256 

10,729 

100.0% 
92.1% 

99.3% 
100.0% 

21.5% 
7,427,001 7,381,446 99.4% 

6280 - Construction Tests 35,000 30,000 85.7% 
35,000 30,000 85.7% 

li4odtliniftts74 
6290- Construction Inspections 95,000 93,240 98.1% 

98.1% 95,000 93,240 

6298 - Project Contingency 5,044 
5,044 

Totals 8,177,797 8,117,971 99.3% 

Total Expenditures % Budget  Spent 

541,713 96.4% 
48,362 100.0% 
1,390 100.0% 

3,911 97.8% 
595,375 96.7% 

5,704,886 79.9% 
59,584 91.7% 

167,821 99.3% 
1,256 100.0% 

10,729 21.5% 
5,944,276 80.0% 

23,586 67.4% 
23,586 67.4% 

93,240 98.1% 
93,240 98.1% 

6,656,477 
	

81.4% 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Stanley ES - Modernization 
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Budget Group/Object Code Total Budget Total Commitments % Budget  
CommIted 

ro.tatunim 1 
6210- Architect / Engineering Fees 
6220- DSA Fees 
6225- CDE Fees 
6230- Preliminary Tests 
6240 - Other Costs - Planning 

280,272 
47,000 
1,146 

5,500 

280,272 
46,274 
1,146 

5,401 

100.0% 
98.5% 

100.0% 

98.2% 
333,919 333.094 99.8% 

I@ Con 	r ct o 1 1 
6250- Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275 - Interim Housing 
6276- Moving Costs 

4,501,406 
58,935 
32,975 

151,579 

112,299 
1,740 

4,501,406 
58,935 
30,563 

147,209 

112,299 
1,740 

100.0% 
100.0% 
92.7% 
97.1% 

100.0% 
100.0% 

4,858,935 4.852.152 99.9% 
IlD.M131in 1 

6280 - Construction Tests 56,753 51,038 89.9% 
56,753 51,038 89.9% 

6290- Construction Inspections 41,780 
41,780 

41,780 100.0% 
41,780 100.0% 

Jarnitu reAtEq u 	ment 
4300 - Materials & Supplies (<$500) 
4400- Furniture & Equip ($500-14,999) 

2,821 
6,429 

2,821 
6,429 

100.0% 
100.0% 

9,250 9,250 100.0% 
Pr.  ject.Contingenc 1 
6298 - Project Contingency 

Totals 5,300,635 5,287,313 99.7% 

Total Expenditures % Budget 
Spent 

255,776 
46,274 
1,146 

5,401 

91.3% 
98.5% 

100.0% 

98.2% 
308,598 92.4% 

4,501,406 
55,927 
30,563 

147,209 

96,229 
1,740 

100.0% 
94.9% 
92.7% 
97.1% 

85.7% 
100.0% 

4,833,074 99.5% 

51,038 89.9% 
51,038 89.9% 

41,780 
41,780 

1.00.0% 
100.0% 

2,821 
6,429 

100.0% 
100.0% 

9,250 100.0% 

5,243,739 
	

98.9% 

Garden Grove Unified School District Printed 5(2812017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Sunnyside ES - Modernization 

 

Budget 

Colbi Technologies Inc. (c) 	 Pagel oil 	 loll 



Budget Group/Object Code Total Budget 

6210 - Architect / Engineering Fees 378,000 
6220- DSA Fees 45,921 
6225- CDE Fees 1,713 
6230- Preliminary Tests 
6240 - Other Costs - Planning 13,500 

439,134 
1 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275- Interim Housing 
6276 - Moving Costs 

2,891,145 
58,024 
27,725 
83,019 
1,815 

39,898 
2,997 

3,104,623 

6280 - Construction Tests 29,007 
29,007 

1 
6290- Construction Inspections 	30,597 

30,597 
filo4Aaniaaa 

4300- Materials & Supplies (<$500) 4,007 
4,007 

G 	eroject.Contingency 
6298 - Project Contingency 918 

918 
Totals 3,608,286 

Total Commitments % Budget 
Commited 

375,498 99.3% 
45,909 100.0% 
1,713 100.0% 

13,186 97.7% 
436,306 99.4% 

2,891,145 100.0% 
58,024 100.0% 
27,725 100.0% 
83,019 100.0% 
1,815 100.0% 

39,898 100.0% 
2,997 100.0% 

3,104,623 100.0% 

28,257 97.4% 
28,257 97.4% 

30,597 100.0% 
30,597 100.0% 

4,007 100.0% 
4,007 100.0% 

3,603,790 
	

99.9% 

Total Expenditures % Budget 
Spent 

371,708 98.3% 
45,909 100.0% 
1,713 100.0% 

13,186 97.7% 
43Z 516 98.5% 

2,891,145 100.0% 
55,039 94.9% 
27,725 100.0% 
83,019 100.0% 
1,815 100.0% 

39,898 100.0% 
2,997 100.0% 

3,101,638 99.9% 

28,257 97.4% 
28,257 97.4% 

1 
30,597 100.0% 
30,597 100.0% 

4,007 100.0% 
4,007 100.0% 

3,597,015 99.7% 

Garden Grove Unified School District Printed 13/25/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Violette ES - Modernization 
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Commitments Expenditures 

73.6% 
0.0% 

72.2% 

3,814,533 

3,814,533 

51 185,904 	100.0% 
0.0% 

5,185,904 	98.1% 

5,185,904 96.3% 3,814,533 70.8% 

Budget 

Budget Group/Object Code Total Budget 

5,185,904 
100,000 

C - Construction 
6250 - Main Construction Contractor 
6265 - Other Costs - Construction 

5,285,904 

1001 000 
G - Project Contingency 

6298- Project Contingency 
100,000 

Totals 5,385,904 

% Budget Total Commitments 
CommRed Total Expenditures 	% Budget 

Spent 

Garden Grove Unified School District 

5..,..., Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 
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Colbi Technologies Inc. (c) 	 Pagel oil 	 1 oil 



Budget Group/Object Code Total Budget 

lp..14,7,1Fuoirat 
6210 - Architect / Engineering Fees 657,000 
6220- DSA Fees 50,330 
6225- CDE Fees 1,607 
6230- Preliminary Tests 
6240 - Other Costs - Planning 14,600 

723,537 

6250 - Main Construction Contractor 4,159,450 
6251 - Data/Low Voltage 130,000 
6255- Construction Management Fees 30,000 
6265 - Other Costs - Construction 360,000 
6270- Labor Compliance Program 4,658 
6275 - Interim Housing 23,280 
6276- Moving Costs 1,500 

4,708,888 
[1 tirnrq  1 

6280 - Construction Tests 71,159 
71,159 

6290 - Construction Inspections 75,000 
75,000 

F 	F,urniture,& 	quipment 
4400- Furniture & Equip ($500-14,999) 

,5113:41faalus. 
6298- Project Contingency 3,073 

3,073 
Totals 5,581,656 

Total Commitments Budget  % 
Comm ited 

655,775 
50,330 
1,607 

14,544 

99.8% 
100.0% 
100.0% 

99.6% 
722.256 99.8% 

I. 
4,159,450 

127,545 
25,885 

352,833 
4,658 

21,184 
763 

100.0% 
98.1% 
86.3% 
98.0% 

100.0% 
91.0% 
50.8% 

4,692,318 99.6% 

70,607 99.2% 
70,607 99.2% 

74,317 99.1% 
74,317 99.1% 

Total Expenditures 7. Budget 
Spent 

588,559 
50,330 
1,607 

14,544 

89.6% 
100.0% 
100.0% 

99.6% 
655,040 90.5% 

4,159,450 100.0% 
118,149 90.9% 

25,885 86.3% 
264,545 73.5% 

4,658 100.0% 
20,428 87.7% 

763 50.8% 
4,593,877 97.6% 

64,427 90.5% 
64,427 90.5% 

74,317 99.1% 
74,317 99.1% 

1  

5,559,497 
	

99.6% 
	

5,387,660 
	

96.5% 

Garden Grove Unified School District Printed 8/2812017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Wakeham ES - Modernization 
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Budget Group/Object Code 

Budget 

Total Budget 

6210 - Architect / Engineering Fees 
6220- DSA Fees 
6225- CUE Fees 
6230- Preliminary Tests 
6240 - Other Costs - Planning 

856,154 
68,098 
2,718 

5,500 
932,471 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

9,183,597 
100,000 

42,000 
350,000 

100,000 
100,000 

9,875,597 
LO=at 

6280 - Construction Tests 120,000 
120,000 

rg,,t-purci• 	tion 
6290 - Construction Inspections 183,466 

183,466 
roject.0 • ntingenc 

6298 - Project Contingency 83,197 
83,197 

Totals 11,194,731 

Commitments 

Total Commitments % Budget  
Controlled 

850,427 
68,098 

2,718 

5,449 

99.3% 
100.0% 
100.0% 

99.1% 
926.692 99.4% 

9,183,597 
92,487 
41,269 

342,458 

63,640 
20,695 

100.0% 
92.5% 
98.3% 
97.8% 

63.6% 
20.7% 

9,744,146 98.7% 

116,671 97.2% 
116,671 97.2% 

183,466 100.0%  
100.0% 183,466 

(4-tinifit1R0 

Total Expenditures % Budget  
Spent 

848,877 
68,098 

2,718 

5,449 

99.2% 
100.0% 
100.0% 

99.1% 
925,142 99.2% 

9,183,597 
88,486 
41,269 

342,458 

63,640 
20,695 

100.0% 
88.5% 
98.3% 
97.8% 

63.6% 
20.7% 

9,740,144 98.6% 

106,594 88.8% 
106,594 88.8% 

183,466 100.0% 
183,466 100.0% 

10,970,975 
	

98.0% 
	

10,955,346 
	

97.9% 

Garden Grove Unified School District Printed 8128/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 
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Budget Group/Object Code 

Budget 

Total Budget 

Qtaaultim_ 
6210- Architect / Engineering Fees 
6220 - DSA Fees 
6225- CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

450,535 
50,471 
2,063 

17,600 
520,669 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

3,778,504 
79,314 
30,985 
89,703 

3,029 
57,435 
3,475 

4,042,444 [0.11alltat 
6280 - Construction Tests 32,469 

32,469 
I I/  a ringitg, 

6290 - Construction Inspections 38,774 
38,774 

4300 - Materials & Supplies (<$500) 785 
785 

0 Pro'e t Contin enc 
6298- Project Contingency 454 

454 
Totals 4,635,596 

Total Commitments % Budget 
Commited 

1 
449,514 

50,471 
2,063 

17,507 

99.8% 
100.0% 
100.0% 

99.5% 
519,556 99.8% 

3,778,504 
79,314 
30,985 
89,703 

3,029 
57,435 

3,475 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

4,042,444 100.0% 

32,469 100.0% 
32,469 1000% 

38,000 
38,000 

98.0% 
98.0% 

785 100.0% 
785 100.0% 

4,633,254 
	

99.9% 

Total Expenditures % Budget 
 Spent 

1 
437,714 
50,471 
2,063 

17,507 

97.2% 
100.0% 
100.0% 

99.5% 
507,756 97.5% 

3,778,504 
79,314 
30,985 
89,703 
3,029 

57,435 
3,475 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

4,042,444 100.0% 
1 

30,719 94.6% 
30,719 94.6% 

38,000 98.0% 
38,000 98.0% 

1 
785 100.0% 
785 100.0% 

4,619,704 99.7% 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Warren ES - Modernization 
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Budget Group/Object Code Total Budget 

11.4=sttindimi 
6210- Architect / Engineering Fees 542,530 
6220- DSA Fees 59,558 
6225- CDE Fees 2,281 
6230- Preliminary Tests 
6240- Other Costs - Planning 18,400 

622,769 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270- Labor Compliance Program 
6276 - Moving Costs 

4,798,255 
83,293 
26,206 
55,000 
1,013 
1,438 

4,965,205 

6280 - Construction Tests 79,606 
79,606 

6290- Construction Inspections 72,880 
72,880 

1 J 
4300 - Materials & Supplies (<$500) 4,499 

4,499 

6298 - Project Contingency 4,043 
4,043 

Totals 5,749,002 

Garden Grove Unified School District Printed 8/28/2017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Woodbury ES - Modernization 

 

Total Commitments % Budget 
Commited Total Expenditures % Budget  Spent 

541,610 
59,557 
2,281 

18,347 

99.8% 
100.0% 
100.0% 

99.7% 

537,880 
59,557 
2,281 

18,347 

99.1% 
100.0% 
100.0% 

99.7% 
621,795 99.8% 618,065 99.2% 

4,798,255 
83,293 
26,206 
54,452 
1,013 
1,438 

100.0% 
100.0% 
100.0% 

99.0% 
100.0% 
100.0% 

4,798,255 
81,047 
26,206 
54,452 
1,013 
1,438 

100.0% 
97.3% 

100.0% 
99.0% 

100.0% 
100.0% 

4,964,656 100.0% 4,962,411 99.9% 

73,402 92.2% 68,402 85.9% 
73 402 92.2% 68,402 85.9% 

71,857 98.6% 71,857 98.6% 
71,857 98.6% 71,857 98.6% 

1 
4,499 100.0% 4,499 100.0% 
4,499 100.0% 4,499 100.0% 

5,736,209 99.8% 5,725,233 99.6% 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 'I 



Printed 8/2812017 

Budget Status Report 
Budget versus Commitments and Expenditures 

Zeyen ES - Measure P 

Garden Grove Unified School District 

• 

Budget 

Budget Group/Object Code Total Budget 

5,035,814 
100,000 

C - Construction 
6250 - Main Construction Contractor 
6265 - Other Costs - Construction 

5435,814 

100,000 
G - Project Contingency 

6298 - Project Contingency 
100.000 

Totals 5,235,814 

Expenditures 

Total Expenditures 	% Budget  Spent 

5,035,814 100.0% 3,996,716 79.4% 
0.0% 0.0% 

5,035,814 98.1% 3,996,716 77.8% 

5,035,814 
	

96.2% 
	

3,996,716 
	

76.3% 

Commitments 

% Budget Total Commitments 
Commited 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 lot 1 



Budget Group/Object Code 

B dget 

Total Budget 

6210- Architect / Engineering Fees 
6220 - DSA Fees 
6225- CDE Fees 
6230- Preliminary Tests 
6240 - Other Costs - Planning 

768,398 
57,527 
2,080 

20,000 
848,005 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

4405,387 
85,364 
30,985 

120,000 
533 

21,152 
27,000 

4,690,421 
10°19batral 1 

6280 - Construction Tests 40,000 
40,000 

6290 - Construction Inspections 74,000 
74,000 

1Fraitill'atEgru IjihWnt=S 1 
4300 - Materials & Supplies (<$500) 
4400- Furniture & Equip ($500-14,999) 

897 
36,960 
37,857 

6298 - Project Contingency 10,000 
10,000 

Totals 5,700,283 

Total Commitments 'I, Budget  Commited 

766,327 
56,181 
2,080 

19,852 

99.7% 
97.7% 

100.0% 

99.3% 
844,442 99.6% 

4,405,387 
85,364 
30,985 

108,856 
533 

21,020 
25,694 

100.0% 
100.0% 
100.0% 

90.7% 
100.0% 

99.4% 
95.2% 

4,677,840 99.7% 

38,047 95.1% 
38,047 95.1% 

73,117 98.8% 
98.8% 73,117 

897 
36,960 

100.0% 
100.0% 

37,857 100.0% 

5,671,303 
	

99.5% 

Total Expenditures 'Y. Budget 
Spent 

739,475 
56,181 
2,080 

19,852 

96.2% 
97.7% 

100.0% 

99.3% 
817,590 96.4% 

4,405,387 
68,628 
30,985 
98,806 

533 
21,020 
25,694 

100.0% 
80.4% 

100.0% 
82.3% 

100.0% 
99.4% 
95.2% 

4,651,053 99.2% 

37,403 93.5% 
37,403 93.5% 

73,117 
73,117 

._98.8% 
98.8% 

897 
36,960 

100.0% 
100.0% 

37,857 100.0% 

5,617,020 98.5% 

Garden Grove Unified School District 

54 
oy  

-Mikzuze4.1-- 

Zeyen ES - Modernization 
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