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School District: 	 County: 	 Project Number: 	 Report Number 
Garden Grove Unified School District 	 Orange 	 Project Name: 	A Master Program - A Master Program (A Master Prg) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 
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Code 

Site 
(A) 

Planning 
(B) 

Construction 
(G) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 5.95 LHA Mech & Elect Eng. 
05/07/13 FBA ENGINEERING 7200283478 21 6210 20,000.00 DISTRICTWIDE Electrical Eng. Svc Mar. 2013 
05/17/13 JOHN A. MARTIN & ASSOC., INC. 7200283837 21 6210 102,303.63 JAMA Final Settlement Payment 
06/18/13 DONALD KROTEE PARTNERSHIP INC 7200284916 22 6210 16,844.03 ROSITA permanent/Interim reloc clsrm3/31/13 
06/20/13 DONALD KROTEE PARTNERSHIP INC 7200285051 22 6210 9,510.18 32 SITES lunch shelter project initiation4/23/13 
06/30/13 DONALD KROTEE PARTNERSHIP INC 7200285839 22 6210 33,537.14 7 SITES legacy/non-cert DSA proj closeout6/30/13 
06/30/13 DL ENGINEERING, INC. 7200277018 22 6210 1,200.00 Review of Electrical plans for 6 schools LB12 
06/30/13 WLC ARCHITECT, INC. 7200285843 22 6210 2,670.00 Prof. Svc 5/1/13-5/31/13 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 (7,181.43) EXP TR TO SITES re: CK# 7200285051 6/20/13 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13W6300 22 6210 (59,749.45) EXP TR TO 25003763-6200-0842 RE: CK# 7200285655 7/16/13 

06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 (2,328.75) EXP TR TO SITES re: CK# 7200285051 6/20/13 
06/30/13 FBA ENGINEERING 7200285831 21 6210 5,070.00 DISTRICTWIDE De-Scoping Rivision for Various Schools 
06/30/13 DONALD KROTEE PARTNERSHIP INC 7200285655 22 6210 59,749.45 WARRN permanent/Interim reloc clsrm4/1-6/15/13 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13W6300 22 6210 (17,129.82) EXP TR TO 25003763-6200-0842 RE: CK# 7200285839 7/19/13 

06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 (16,844.03) EXP TR TO SITES re: CK# 7200284916 6/18/13 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 (16,407.32) EXP TR TO SITES re: CK# 7200285839 7/19/13 
08/29/13 KNA CONSULTING ENGINEERS, INC. 7200286661 22 6210 6,435.00 ENDERS-Construction Svc July 2013 
08/30/13 FBA ENGINEERING 7200286673 21 6210 7,615.00 DISTRICTWIDE De-Scoping Rivision 
09/17/13 DONALD KROTEE PARTNERSHIP INC 7200286965 22 6210 39,632.04 4 SITES GGUSD-Support (PM) Work thru7/31/13 
09/17/13 DONALD KROTEE PARTNERSHIP INC 7200286964 22 6210 11,913.28 BRYANTpermanent/interim reloc clssrm thru7/31/13 
09/26/13 KNA CONSULTING ENGINEERS, INC. 7200287221 22 6210 2,090.00 PACIFICA-Construction Svc Aug. 2013 
09/27/13 WLC ARCHITECT, INC. 7200287227 22 6210 693.00 Prof. Svc 7/1/13-7/31/13 
10/01/13 KNA CONSULTING ENGINEERS, INC. 7200287333 22 6210 3,040.00 ROSITA-Construction Svc Aug. 2013 
10/01/13 KNA CONSULTING ENGINEERS, INC. 7200287332 22 6210 3,580.00 CLINTON-Construction Svc Aug. 2013 
10/15/13 DONALD KROTEE PARTNERSHIP INC 7200287737 22 6210 2,619.48 MCGARVN permanent/interim reloc clssrm thru8/31/13 
10/17/13 DONALD KROTEE PARTNERSHIP INC 7200287830 22 6210 51,083.60 4 SITES GGUSD-Support (PM) Work thru9/25/13 
11/05/13 KNA CONSULTING ENGINEERS, INC. 7200288401 22 6210 9,710.00 ALAMITOS-construction svc Sept 2013 
11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 190.00 EXP TR TO sites 7/31-9/30 invoices re: CK# 7200286661 8/29/13 to 

7200288401 11/5/13 CORRECTION 
11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 (24,855.00) EXP TRIO sites 7/31-9/30 invoices re: CK# 7200286661 8/29/13 to 

7200288401 11/5/13 
11/22/13 KNA CONSULTING ENGINEERS, INC. 7200288981 22 6210 4,595.00 BELL-construction svc Oct 2013 
11/26/13 DONALD KROTEE PARTNERSHIP INC 7200289124 22 6210 21,530.82 CROSBY permanent/interim reloc clssrm thru8/31/13 
12/12/13 DONALD KROTEE PARTNERSHIP INC 7200289515 22 6210 39,248.82 MORNINGSpermanenUinterim reloc clssrm thru9/30/13 
12/23/13 KNA CONSULTING ENGINEERS, INC. 7200289813 22 6210 4,730.00 RIVERDALE-construction svc Nov 2013 
01/09/14 DONALD KROTEE PARTNERSHIP INC 7200290218 22 6210 79,981.70 6 SITES support svc 
01/17/14 DONALD KROTEE PARTNERSHIP INC J14U1171 22 6210 (211,371.86) EXP TR TO 25003763-6200-0842 RE: CK# 7200287737 10/15/13 

01/23/14 DONALD KROTEE PARTNERSHIP INC 7200290598 22 6210 50,285.46 RAHS permanent/Interim reloc clsrm11/30/13 
01/27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 (24,196.30) EXP TRIO SITES re: CK# 7200287830 10/17/13 
01/28/14 KNA CONSULTING ENGINEERS, INC. 7200290762 22 6210 9,410.00 LA QUINTA-construction svc Nov 2013 
01/30/14 DONALD KROTEE PARTNERSHIP INC 7200290867 22 6210 10,013.86 ALLEN permanent/Interim reloc clsrm12/31/13 
02/25/14 WLC ARCHITECT, INC. 7200291572 22 6210 168.00 Prof. Svc 12/1/13-12/31/13 
03/06/14 DONALD KROTEE PARTNERSHIP INC 7200291876 22 6210 30,888.50 6 SITES GGUSD-Support (PM) Work thru12/31/13 
03/11/14 KNA CONSULTING ENGINEERS, INC. 7200292035 22 6210 16,885.00 BARKER construction svc Jan 2014 
03/20/14 DONALD KROTEE PARTNERSHIP INC 7200292383 22 6210 48,608.71 GGHS permanent/Interim reloc clsrm1/31/14 
03/25/14 WLC ARCHITECT, INC. 7200292522 22 6210 84.00 Prof. Svc 1/1-1/31/14 
03/25/14 DONALD KROTEE PARTNERSHIP INC 7200292512 22 6210 176.25 COOK permanent/Interim reloc cl 1/31/14 
04/03/14 KNA CONSULTING ENGINEERS, INC. 7200292891 22 6210 2,710.00 LOS AMIGOS construction svc Jan- Feb 2014 
04/17/14 DONALD KROTEE PARTNERSHIP INC 7200293365 22 6210 60,548.96 BGHS permanent/Interim reloc clsrm2/28/14 
04/17/14 KNA CONSULTING ENGINEERS, INC. 7200293371 22 6210 1,355.00 BARKER construction svc Jan- Feb 2014 
04/29/14 DONALD KROTEE PARTNERSHIP INC 7200293649 22 6210 2,387.52 NEWHOPE permanent/Interim reloc dorm 3/3/14 
05/01/14 KNA CONSULTING ENGINEERS, INC. 7200293745 22 6210 7,550.00 RIVERDL construction svc Mar 2014 
05/07/14 DONALD KROTEE PARTNERSHIP INC J14U5071 22 6210 (178,912.79) EXP TRIO 25003763-6200-0842 RE: CK# 7200290867 1/30/14 
05/07/14 DONALD KROTEE PARTNERSHIP INC J14U5071 22 6210 (34,261.80) EXP TRIO SITES re: CK# 7200290598 1/23/14 
05/08/14 DONALD KROTEE PARTNERSHIP INC 7200293952 22 6210 27,527.65 STANFORD permanent/Interim reloc dorm 3/3/14 
05/22/14 DONALD KROTEE PARTNERSHIP INC 7200294497 22 6210 16.629.07 6 SITES GGUSD-Support (PM) Work thru3/31/14 
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05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 (38,520.00) EXP TRIO sites 7/31-9/30 invoices re: CK# 7200286661 8/29/13 to 
7200288401 11/5/13 CORRECTION 

06/03/14 KNA CONSULTING ENGINEERS, INC. 7200294764 22 6210 5,605.00 PETERS construction svc Apr. 2014 
06/17/14 DONALD KROTEE PARTNERSHIP INC 7200295218 22 6210 26.323.47 HILL permanent/Interim reloc clsrm 4/30/14 
06/20/14 TYLER & BURSCH, LLP ATTORNEY CLIENT 7200295357 21 6210 400,000.00 LHA Final settlement paymt-architectura) svcs 

TRUST ACCOUNT 
06/26/14 KNA CONSULTING ENGINEERS, INC. 7200295384 22 6210 7,227.50 LA QUINTA construction svc Apr. 2014 
06/26/14 DONALD KROTEE PARTNERSHIP INC 7200295382 22 6210 9,272.09 6 SITES GGUSD-Support (PM) Work thru4/30/14 
06/30/14 NTD Architecture J14U7172 22 6210 (1,725.00) EXP TRIO ZEYEN re: CO 7200296375 8/7/14 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 (24,982.50) EXP TRIO sites 3/27/14-6/30/14 invoices re: CK# 7200293745 5/1/14 to 

7200295894 7/18/14 
06/30/14 FBA ENGINEERING 7200295885 21 6210 2.400.00 SKYLARK Fire Alarm Re-design Part of $3000 CONTRACT 
06/30/14 DONALD KROTEE PARTNERSHIP INC J 14U7232 22 6210 (38,571.08) EXP TRIO SITES re: CK# 7200295382 6/26/14 
06/30/14 NTD Architecture LIABILITY 14 22 6210 1.725.00 ZEYEN prof Svc-CCD-30 Wheel Chair Lift LB14 
06/30/14 DONALD KROTEE PARTNERSHIP INC 7200295702 22 6210 46,374.30 5 SITES GGUSD-Support (PM) Work thru5/31/14 
06/30/14 DONALD KROTEE PARTNERSHIP INC LIABILITY 14 22 6210 54,573.36 INV17822,24,26,27,28,30,31,32,33,34,40,41,42,43,44,47,48,50,51,52,53,54 

LB14 

06/30/14 KNA CONSULTING ENGINEERS, INC. 7200295894 22 6210 3,245.00 HERITAGE construction svc May/JUNE 2014 
06/30/14 DONALD KROTEE PARTNERSHIP INC J14Z7242 22 6210 (142,128.86) EXP TRIO 25003763-6200-0842 RE: CK# 7200295218 6/17/14 
06/30/14 GHATAODE BANNON ARCHITECTS, LLP 7200295890 22 6210 53,625.00 A/E Services for HVAC System Replacement 
07/01/14 NTD Architecture 14 LIABILITY 22 6210 (1,725.00) REVERSE LIABILITY 14 
07/01/14 DONALD KROTEE PARTNERSHIP INC 14 LIABILITY 22 6210 (54,573.36) REVERSE LIABILITY 14 
08/07/14 NTD Architecture 7200296375 22 6210 1,725.00 ZEYEN prof Svc-CCD-30 Wheel Chair Lift LB14 
08/12/14 DONALD KROTEE PARTNERSHIP INC 7200296483 22 6210 7.791.34 5 SITES GGUSD-Support (PM) Work thru6/30/14 LB14 
08/12/14 DONALD KROTEE PARTNERSHIP INC 7200296483 22 6210 9,358.75 LAHS outside reimb6/30/14 LB14 
08/21/14 DONALD KROTEE PARTNERSHIP INC 7200296780 22 6210 37,423.27 LQHS permanent/Interim reloc dorm 6/30/14 LB14 
08/26/14 KNA CONSULTING ENGINEERS, INC. 7200296933 22 6210 1,535.00 NORTHCUTTconstruction svc July 2014 
09/09/14 FBA ENGINEERING 7200297224 21 6210 2.000.00 FITZ Eng, Svc for new walk-in freezer addition 
09/25/14 DONALD KROTEE PARTNERSHIP INC 7200297758 22 6210 0.44 ROSITA copies 2/28/14 
09/25/14 DONALD KROTEE PARTNERSHIP INC 7200297758 22 6210 260.00 ROSITA permanent/Interim reloc dorm 2/28/14 
09/25/14 KNA CONSULTING ENGINEERS, INC. 7200297759 22 6210 3,787.50 McGarvin HVAC upgrade 
10/02/14 DONALD KROTEE PARTNERSHIP INC 7200297936 22 6210 24,731.39 LA QUINTA permanent/Interim reloc dorm 7/31/14 
10/02/14 KNA CONSULTING ENGINEERS, INC. 7200297939 22 6210 1,835.00 RIVERDL construction svc July 2014 
10/14/14 KNA CONSULTING ENGINEERS, INC. 7200298244 22 6210 6,610.00 DOIG HVAC Upgrade 
10/16/14 DONALD KROTEE PARTNERSHIP INC 7200298353 22 6210 18,066.37 LQHS DSA revision permanent/Interim reloc clsrm 8/31/14 
10/23/14 DONALD KROTEE PARTNERSHIP INC 7200298558 22 6210 6,205.12 BRKHRST GRDN PK SMMNS WAKEHM permanent/Interim reloc dorm 

8/31/14 
11/04/14 KNA CONSULTING ENGINEERS, INC. 7200298855 22 6210 25.520.00 DOIG HVAC upgrade 
11/06/14 KNA CONSULTING ENGINEERS, INC. 7200298974 22 6210 4,420.00 SUNNYSD construction svc Sept 2014 
11/13/14 KNA CONSULTING ENGINEERS, INC. 7200311880 21 6210 760.00 JORDAN Engineering Services Oct 2015 
11/18/14 DONALD KROTEE PARTNERSHIP INC 7200299288 22 6210 7,441.19 DISTRICTWIDE Spec for HVAC and Ancillary projects 8/31/14 
11/18/14 GHATAODE BANNON ARCHITECTS, LLP 7200299289 22 6210 10,725.00 A/E Services for HVAC System Replacement 90% 
11/18/14 KNA CONSULTING ENGINEERS, INC. 7200299292 22 6210 2,420.00 CROSBY HVAC upgrade 
11/20/14 DONALD KROTEE PARTNERSHIP INC 7200299401 22 6210 7.968.65 4 SITES GGUSD-Support (PM) Work thru9/30/14 
11/25/14 KNA CONSULTING ENGINEERS, INC. 7200299547 22 6210 17,095.00 DOIG HVAC upgrade Oct 2014 
12/04/14 DONALD KROTEE PARTNERSHIP INC 7200299706 22 6210 10.452.51 permanent/Interim reloc dsrm 9/30/14 
12/10/14 KNA CONSULTING ENGINEERS, INC. 7200299803 22 6210 5,437.50 SUNNYSD construction svc Oct 2014 
12/18/14 DONALD KROTEE PARTNERSHIP INC 7200300335 22 6210 2,658.18 4 SITES GGUSD-Support (PM) Work thru 10/30/14 
12/18/14 DONALD KROTEE PARTNERSHIP INC 7200300336 22 6210 8,192.03 RAHS permanent/Interim reloc dorm 10/31/14 
12/23/14 GHATAODE BANNON ARCHITECTS, LLP 7200300390 22 6210 480.00 A/E service for Backup Generator at D.O. 
12/23/14 KNA CONSULTING ENGINEERS, INC. 7200300395 22 6210 39,530.00 GILBERT HVAC upgrade Nov 2014 
01/15/15 DONALD KROTEE PARTNERSHIP INC 7200301087 22 6210 8,988.06 DISTRICTWIDE Site Bautification Improvemnt 11/30/14 
01/15/15 KNA CONSULTING ENGINEERS, INC. 7200301093 22 6210 5,312.50 WALTON HVAC Upgrade Nov Dec 2014 
01/22/15 FBA ENGINEERING REFUND CK 59192 21 6210 (2,000.00) FITZ Refund Inv28802 already paid by Westgroup Design for reimbursable. 

01/27/15 KNA CONSULTING ENGINEERS, INC. 7200301442 22 6210 5,697.50 HILL HVAC Upgrade Dec 2014 
01/29/15 GHATAODE BANNON ARCHITECTS, LLP 7200301562 22 6210 6.670.00 A/E Services for HVAC System Replacement 100% 
02/03/15 KNA CONSULTING ENGINEERS, INC. 7200301693 22 6210 805.00 SUNNYSD construction svc Dec 2014 
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02/05/15 DONALD KROTEE PARTNERSHIP INC 7200301829 22 6210 2,935.00 RAHS Reimb: FPL & Associate 12/31/14 
02/10/15 KNA CONSULTING ENGINEERS, INC. 7200301925 22 6210 205.00 HERITAGE HVAC upgrade Dec 2014 
02/24/15 KNA CONSULTING ENGINEERS, INC. 7200302456 22 6210 41,880.00 DOIG HVAC upgrade Dec/Jan 2015 
02/24/15 DONALD KROTEE PARTNERSHIP INC 7200302451 22 6210 38,851.18 14 SITES legacy/non-Cert DSA Proi Closeout thru12/31/14 
03/05/15 DONALD KROTEE PARTNERSHIP INC 7200302859 22 6210 977.50 DISTRICTWD HVAC & ancillary 12/31/14 
03/05/15 KNA CONSULTING ENGINEERS, INC. 7200302864 22 6210 9,060.00 PAINE HVAC upgrade 1/2015 
03/17/15 DONALD KROTEE PARTNERSHIP INC 7200303411 22 6210 2,012.67 BEAUTIFICATION IMPROVEMENT for 6 SITES 1/31/15 
03/17/15 KNA CONSULTING ENGINEERS, INC. 7200303417 22 6210 13,347.50 RAHS construction svc Jan/Feb 2015 
04/07/15 KNA CONSULTING ENGINEERS, INC. 7200304156 22 6210 30,330.00 GILBERT HVAC upgrade Jan/Feb 2015 
04/09/15 KNA CONSULTING ENGINEERS, INC. 7200304273 22 6210 1,440.00 WOODBRY HVAC upgrade Feb 2015 
04/09/15 DONALD KROTEE PARTNERSHIP INC 7200304271 22 6210 4,637.37 LA QUINTA permanent/Interim reloc dorm 1/31/15 
04/14/15 FBA ENGINEERING 7200304388 21 6210 600.00 SKYLARK Fire alarm redesign 100% 
04/23/15 DONALD KROTEE PARTNERSHIP INC 7200304699 22 6210 5,531.36 LQHS Admin Bldg permanent/Interim reloc clsrm 2/28/15 
04/28/15 WESTGROUP DESIGNS, INC. 7200304929 22 6210 8,760.00 VARIOUS SCHLS MJP Augmentation for Architectural/ Eng & planning 

service 
04/30/15 FBA ENGINEERING 7200305063 21 6210 6,800.00 ZEYEN Fire alarm redsign & exterior emery egress lighting addns 100% 

05/07/15 DONALD KROTEE PARTNERSHIP INC 7200305309 22 6210 9,178.88 JORDAN SLC permanent/Interim reloc dorm 2/28/15 
05/14/15 WESTGROUP DESIGNS, INC. 7200305642 22 6210 496.80 Reimbursable: mileage 1/15-2/12/15 re: MJP Augmentation 
05/19/15 DONALD KROTEE PARTNERSHIP INC 7200305846 22 6210 15,299.37 RAHS permanent/Interim reloc clsrm 3/31/15 
05/21/15 KNA CONSULTING ENGINEERS, INC. 7200305966 22 6210 50.007.50 WALTON HVAC upgrade Mar/Apr 2015 
05/21/15 DONALD KROTEE PARTNERSHIP INC 7200305964 22 6210 5,455.61 JORDAN INT permanent/Interim reloc dorm 3/31/15 
06/09/15 DONALD KROTEE PARTNERSHIP INC 7200306572 22 6210 17,687.03 HARE Teen Parent Program 4/30/15 
06/18/15 DONALD KROTEE PARTNERSHIP INC 7200307141 22 6210 47,966.99 DISTRICT OFFICE Relocatable 5/31/15 
06/26/15 DONALD KROTEE PARTNERSHIP INC 7200307225 22 6210 2,651.50 PHS permanent/Interim reloc dorm 6/30/15 
06/26/15 KNA CONSULTING ENGINEERS, INC. 7200307227 22 6210 54,035.00 WALTON HVAC upgrade Apr-May 2015 
06/30/15 FBA ENGINEERING J1 5L7213 21 6210 17,400.001 EXP TRIO SKYLARK re: CK# 7200304388 4/14/15 
06/30/15 LITTLE DIVERSIFIED ARCHITECTURAL J15L7272 22 6210 (51,370.03) EXP TRIO sites re: CK# LB15 

CONSULTING INC 
06/30/15 LITTLE DIVERSIFIED ARCHITECTURAL LIABILITY 15 22 6210 51,370.03 Architectural Svcs, various sites LB15 

CONSULTING INC 
06/30/15 DONALD KROTEE PARTNERSHIP INC J15L7271 22 6210 (53,152.82) EXP TR TO sites RE: CK# 7200307141 6/18/15 
06/30/15 KNA CONSULTING ENGINEERS, INC. J1 5L7241 22 6210 (355,210.00) EXP TR TO sites re: CK# 7200304156 4/7/15 
06/30/15 DONALD KROTEE PARTNERSHIP INC J1 5L7272 22 6210 (189,054.72) EXP TR TO 25003763-6200-0842 RE: CK# 7200297758 9/25/14 
06/30/15 DONALD KROTEE PARTNERSHIP INC LIABILITY 15 22 6210 5,725.00 Permanent/Interim reloc clsrm LB15 
06/30/15 WESTGROUP DESIGNS, INC. J15L7241 22 6210 (8,760.00) EXP TR TO sites re: CK# 7200304929 4/28/15 
07/01/15 DONALD KROTEE PARTNERSHIP INC 15 LIABILITY 22 6210 15,725.001 REVERSE LIABILITY 15 
07/01/15 LITTLE DIVERSIFIED ARCHITECTURAL 15 LIABILITY 22 6210 (51,370.03) REVERSE LIABILITY 15 

CONSULTING INC 
07/08/15 DONALD KROTEE PARTNERSHIP INC 7200307671 22 6210 26,237.47 BGHS permanent/Interim reloc clsrm fire alarm design 3/31/15 
07/08/15 KNA CONSULTING ENGINEERS, INC. 7200307676 22 6210 14,002.50 NEWHOPE HVAC upgrade May-June 2015 
07/08/15 WESTGROUP DESIGNS, INC. 7200307691 22 6210 3,122.50 DO 4TH FLOOR Prof Svc; Rennovation 4/30/15 
07/10/15 KNA CONSULTING ENGINEERS, INC. 7200307740 22 6210 22,962,50 ALAMITOS HVAC upgrade June 2015 
08/06/15 DONALD KROTEE PARTNERSHIP INC 7200308565 22 6210 250.00 D.O. relocatable 5/31/15 LB15 
08/20/15 KNA CONSULTING ENGINEERS, INC. 7200309161 21 6210 15.540.00 RALSTON HVAC upgrade June 2015 
08/20/15 DONALD KROTEE PARTNERSHIP INC 7200309163 22 6210 497.50 BGHS permanent/Interim reloc dorm LB15 
08/20/15 DONALD KROTEE PARTNERSHIP INC 7200309163 22 6210 4,977.50 HERITAGE permanent/Interim reloc clsrm LB15 
08/25/15 KNA CONSULTING ENGINEERS, INC. 7200309302 21 6210 18.280.00 STANFRD HVAC upgrade July 2015 
09/15/15 KNA CONSULTING ENGINEERS, INC. 7200309795 21 6210 1,700.00 MORNINGSD HVAC upgrade July 2015 
09/22/15 DONALD KROTEE PARTNERSHIP INC 7200310040 22 6210 14,488.75 HAZARD Spectrum Fire Protection/FLP Assoc 7/31/15 
09/24/15 LITTLE DIVERSIFIED ARCHITECTURAL 7200310151 22 6210 25,544.07 PATTON Architectural svc, close out 50% 3/1/15 L815 

CONSULTING INC 
09/29/15 LITTLE DIVERSIFIED ARCHITECTURAL 7200310271 22 6210 3,139.50 CARVER parking lot addtions 90% thru 8/2/15 

CONSULTING INC 
09/29/15 DONALD KROTEE PARTNERSHIP INC 7200310267 22 6210 64,463.62 PHS permanent/Interim reloc clsrm 7/31/15 
09/29/15 KNA CONSULTING ENGINEERS, INC. 7200310258 21 6210 6,472.50 WALTON HVAC upgrade August, 2015 
10/08/15 WESTGROUP DESIGNS, INC. 7200310659 22 6210 3,025.00 DO 4TH FLOOR Prof Svc: Rennovation 7/31/15 
10/08/15 DONALD KROTEE PARTNERSHIP INC 7200310653 22 6210 1,087.50 EISENHOWR Fire Hydrant 8/31/15 
10/13/15 KNA CONSULTING ENGINEERS, INC. 7200310767 21 6210 17.252.50 ALAMITOS HVAC upgrade July/Aug 2015 
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10/15/15 DONALD KROTEE PARTNERSHIP INC 7200310842 22 6210 1,046.25 HAZARD fire hydrant 8/31/15 
10/20/15 KNA CONSULTING ENGINEERS, INC. 7200310989 21 6210 1,625.00 WALTON construction services Aug/Sept 2015 
10/22/15 DONALD KROTEE PARTNERSHIP INC 7200311120 22 6210 14,585.08 DOIG permanent/Interim reloc dorm 8/31/15 
10/29/15 KNA CONSULTING ENGINEERS, INC. 7200311439 21 6210 15,225.00 RANCHO ALAMITOS construction services Aug/Sept 2015 
11/03/15 KNA CONSULTING ENGINEERS, INC. 7200311555 21 6210 1,040.00 JORDAN Engineering Services Sept 2015 
11/05/15 LITTLE DIVERSIFIED ARCHITECTURAL 7200311666 22 6210 27,863.19 CARVER Architectural svc, Constr Admin 95% 3/31/15 LB15 

CONSULTING INC 
11/10/15 NUVIS LANDSCAPE ARCHITECTURAL & 7200311789 21 6210 23,950.00 POST Landscape architectrual services Sept 2015 

PLANNING 
11/17/15 DONALD KROTEE PARTNERSHIP INC 7200312008 22 6210 15,928.00 CARVER permanent/Interim reloc dorm 9/30/15 
11/19/15 LITTLE DIVERSIFIED ARCHITECTURAL 7200312153 22 6210 3,750.00 CARVER Head Start Shade Structure Addition, Constr Doc 100%/Agency 

CONSULTING INC 100% 10/4/15 
11/24/15 DONALD KROTEE PARTNERSHIP INC 7200312314 22 6210 2,541.25 DOIG permanent/Interim reloc dorm 9/30/15 
11/24/15 LITTLE DIVERSIFIED ARCHITECTURAL 7200312316 22 6210 12,537.00 CARVER parking lot addtions 75% thru 6/30/15 

CONSULTING INC 
11/24/15 KNA CONSULTING ENGINEERS, INC. 7200312307 21 6210 10,077.50 WAKEHAM Engineering Services Oct 2015 
12/01/15 LITTLE DIVERSIFIED ARCHITECTURAL 7200312449 22 6210 29,570.95 PATTON Architectural svc, Constr Admin 98% 12/31/14 

CONSULTING INC 
12/01/15 KNA CONSULTING ENGINEERS, INC. 7200312435 21 6210 12,530.00 WALTON HVAC Engineering Services Oct 2015 
12/03/15 NUVIS LANDSCAPE ARCHITECTURAL & 7200312525 21 6210 24,925.00 WALTON Landscape architectrual services OCT 2015 

PLANNING 
12/17/15 DONALD KROTEE PARTNERSHIP INC 7200313179 22 6210 2,575.00 PAINE permanent/Interim reloc dsrm 10/31/15 
12/17/15 KNA CONSULTING ENGINEERS, INC. 7200313174 21 6210 10,630.00 MARKTWAIN Engineering Services Nov 2015 
12/22/15 DONALD KROTEE PARTNERSHIP INC 7200313335 22 6210 56.00 DOIG reimb: comp plotting 10/31/15 
12/22/15 DONALD KROTEE PARTNERSHIP INC 7200313335 22 6210 2,165.00 DOIG permanent/Interim reloc dorm 10/31/15 
12/22/15 KNA CONSULTING ENGINEERS, INC. 7200313327 21 6210 9,765.00 RAHS Engineering Services Nov 2015 
12/28/15 NUVIS LANDSCAPE ARCHITECTURAL & 7200313371 21 6210 13,258.75 RUSSELL Landscape architectrual services NOV 2015 

PLANNING 
01/05/16 KNA CONSULTING ENGINEERS, INC. 7200313586 21 6210 120.00 ZEYEN HVAC upgrade Oct 2015 
01/21/16 DONALD KROTEE PARTNERSHIP INC 7200314199 22 6210 1,367.70 JORDAN (NT school new marquee thru 9/30/15 
01/28/16 KNA CONSULTING ENGINEERS, INC. 7200314493 21 6210 14,452.50 HARE HVAC UPGRADE DEC 2015 
01/28/16 DONALD KROTEE PARTNERSHIP INC 7200314498 22 6210 3,832.50 DOIG permanent/Interim reloc dorm 11/30/15 
02/04/16 LITTLE DIVERSIFIED ARCHITECTURAL 7200314826 22 6210 8,374.25 CARVER Add svc: play & shade structures 75% thru 6/30/15 

CONSULTING INC 
02/18/16 NUVIS LANDSCAPE ARCHITECTURAL & 7200315330 21 6210 2,575.00 RUSSELL Landscape architectrual services Nov/Dec 2015 

PLANNING 
02/25/16 DONALD KROTEE PARTNERSHIP INC 7200315636 22 6210 4,768.78 PATTON permanent/Interim reloc dorm 8/23/15 
02/25/16 NUVIS LANDSCAPE ARCHITECTURAL & 7200315628 21 6210 1,925.00 RUSSELL Landscape architectrual services Jan 2016 

PLANNING 
03/01/16 KNA CONSULTING ENGINEERS, INC. 7200315836 21 6210 3,880.00 M TWAIN HVAC UPGRADE Engineering Services JAN 2016 
03/08/16 DONALD KROTEE PARTNERSHIP INC 7200316176 22 6210 16,697.06 DOIG reimb: comp plotting/mileage/Yowanto/FPL & Assoc 12/31/15 
03/08/16 KNA CONSULTING ENGINEERS, INC. 7200316171 21 6210 5,255.00 RANCHO general engineering services Jan 2016 
03/10/16 LITTLE DIVERSIFIED ARCHITECTURAL 7200316360 22 6210 695.05 CARVER Architectural svc, close out 100% 12/31/15 

CONSULTING INC 
03/10/16 WESTGROUP DESIGNS, INC. 7200316367 22 6210 487.50 School Construction Status Reports 12/31/15 
03/17/16 KNA CONSULTING ENGINEERS, INC. 7200316616 21 6210 9,402.50 EVANS HVAC Engineering Services Feb 2016 
03/17/16 LITTLE DIVERSIFIED ARCHITECTURAL 7200316625 22 6210 7,219.31 CARVER Architectural svc, close out 98% 11/30/15 

CONSULTING INC 
03/24/16 DONALD KROTEE PARTNERSHIP INC 7200316905 22 6210 1,398.75 MCGARVIN permanent/interim relocatable classrooms 1/31/16 
03/24/16 KNA CONSULTING ENGINEERS, INC. 7200316897 21 6210 5,490.00 RAHS Engineering Services Feb 2016 
03/31/16 KNA CONSULTING ENGINEERS, INC. 7200317130 21 6210 10,295.00 GGHS Engineering Services Feb 2016 
04/07/16 DONALD KROTEE PARTNERSHIP INC 7200317488 22 6210 1,510.00 PAINE permanent/Interim reloc dorm 2/29/16 
04/12/16 VVESTGROUP DESIGNS, INC. 7200317666 22 6210 2,025.00 DO LOBBY INTERIOR Prof. Svc 2/29/16 
04/19/16 DONALD KROTEE PARTNERSHIP INC 7200317890 22 6210 708.75 POST 2 Permanent relo 2/29/16 
04/19/16 KNA CONSULTING ENGINEERS, INC. 7200317885 21 6210 22,770.00 MARK TWAIN HVAC Upgrade Feb/Mar 2016 
04/26/16 KNA CONSULTING ENGINEERS, INC. 7200318159 21 6210 5,215.00 PARKVIEW HVAC upgrade Mar 2016 
04/28/16 NUVIS LANDSCAPE ARCHITECTURAL & 7200318290 21 6210 603.75 RUSSELL Landscape architectrual services Feb/Mar 2016 

PLANNING 
05/17/16 DONALD KROTEE PARTNERSHIP INC 7200318973 22 6210 8,743.27 CARVER permanent/Interim reloc dorm 3/31/16 
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05/18/16 DONALD KROTEE PARTNERSHIP INC J16L518G 22 6210 (141,470.561 EXP TR TO 25003763-6200-0842 RE: CK# 7200313335 12/22/15 
05/23/16 DONALD KROTEE PARTNERSHIP INC J16L5231 22 6210 (18,545.20) EXP TR TO sites CK# 7200312008 11/17/15 
05/26/16 LITTLE DIVERSIFIED ARCHITECTURAL 7200319428 22 6210 1,000.00 CARVER Head Start Shade Structure Addition, Constr Admin 100% 11/1/15 

CONSULTING INC 
06/02/16 KNA CONSULTING ENGINEERS, INC. 7200319611 21 6210 22,197.50 GGHS construction services Mar/Apr 2016 
06/02/16 DONALD KROTEE PARTNERSHIP INC 7200319626 22 6210 2,640.00 RANCHO reimb: Yowanto Engineering 3/31/16 
06/07/16 DONALD KROTEE PARTNERSHIP INC 7200319774 22 6210 5,229.29 PAINE permanent/interim reloc clsrm 04/30/16 
06/09/16 WESTGROUP DESIGNS, INC. 7200320018 22 6210 6.343.75 DO Lobby Interior; Admix restrooms; third floor renovations 
06/09/16 KNA CONSULTING ENGINEERS, INC. 7200320006 21 6210 685.00 HARE construction services Mar 2016 
06/16/16 KNA CONSULTING ENGINEERS, INC. 7200320346 21 6210 14,910.00 LAWRENCE HVAC upgrade Apr/May 2016 
06/21/16 ARC ALTERNATIVES 7200320576 23 6210 1,145.00 Engineering & energy consulting services 5/31/16 
06/27/16 DONALD KROTEE PARTNERSHIP INC 7200320654 22 6210 13.300.68 CARVER permanent/Interim reloc dorm 5/31/16 
06/30/16 KNA CONSULTING ENGINEERS, INC. LIABILITY 16 21 6210 15,507.50 Construction services/HVAC upgrade LB16 
06/30/16 ARC ALTERNATIVES LIABILITY 16 23 6210 2,700.00 Engineering & energy consulting services 6/30/16 L816 
06/30/16 LITTLE DIVERSIFIED ARCHITECTURAL J16E7272 22 6210 (68,323.29) EXP TR TO sites 

CONSULTING INC 
06/30/16 DONALD KROTEE PARTNERSHIP INC LIABILITY 16 22 6210 208.75 WAKEHAM GGUSD-Support (PM) Work thru 2/29/16 LB16 
06/30/16 DONALD KROTEE PARTNERSHIP INC LIABILITY 16 22 6210 1.300.72 MCGARVIN reimbursables LB16 
06/30/16 NUVIS LANDSCAPE ARCHITECTURAL & J16E7272 21 6210 (67,237.50) EXP TR TO sites 

PLANNING 
06/30/16 DONALD KROTEE PARTNERSHIP INC J16E7272 22 6210 133,561.94) EXP TR TO 25003763-6200-0842 RE: CK# 7200319774 6/7/16 
06/30/16 DONALD KROTEE PARTNERSHIP INC LIABILITY 16 22 6210 13,731.25 SANTIAGO permanent/interim relocatable classrooms 6/30/16 LB16 
06/30/16 DONALD KROTEE PARTNERSHIP INC J16E7271 22 6210 (208.75) EXP TR TO site CK# 7200321864 8/2/16 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 1247,775.001 EXP TR TO sites 
07/01/16 DONALD KROTEE PARTNERSHIP INC 16 LIABILITY 22 6210 (636.64) REVERSE LIABILITY 16 
07/01/16 ARC ALTERNATIVES 16 LIABILITY 23 6210 (2,700.00) REVERSE LIABILITY 16 
07/01/16 KNA CONSULTING ENGINEERS, INC. 16 LIABILITY 21 6210 (15,507.501 REVERSE LIABILITY 16 
07/01/16 DONALD KROTEE PARTNERSHIP INC 16 LIABILITY 22 6210 (208.75) REVERSE LIABILITY 16 
07/01/16 DONALD KROTEE PARTNERSHIP INC 16 LIABILITY 22 6210 114,395.33) REVERSE LIABILITY 16 
07/28/16 KNA CONSULTING ENGINEERS, INC. 7200321741 21 6210 15,507.50 LAWRENCE HVAC upgrade June 2016 LB16 
07/28/16 DONALD KROTEE PARTNERSHIP INC 7200321746 22 6210 15,031.97 SANTIAGO permanent/interim relocatable classrooms 6/30/16 LB16 
08/02/16 ARC ALTERNATIVES 7200321871 23 6210 2,700.00 Engineering & energy consulting services 6/30/16 L816 
08/02/16 DONALD KROTEE PARTNERSHIP INC 7200321864 22 6210 208.75 WAKEHAM GGUSD-Support (PM) Work thru 2/29/16 LB16 
08/18/16 KNA CONSULTING ENGINEERS, INC. 7200322227 23 6210 2,045.00 PETERS construction services July 2016 
08/23/16 KNA CONSULTING ENGINEERS, INC. 7200322545 23 6210 9,857.50 ALAMITOS HVAC upgrade August 2016 
08/30/16 KNA CONSULTING ENGINEERS, INC. 7200322821 23 6210 60.00 SHS Engineering services July 2016 
09/01/16 DONALD KROTEE PARTNERSHIP INC 7200322902 22 6210 3,189.35 CARVER permanent/interim relocatable classrooms 7/31/16 
09/13/16 KNA CONSULTING ENGINEERS, INC. 7200323240 23 6210 60.00 CLINTON HVAC upgrade July 2016 
09/15/16 DONALD KROTEE PARTNERSHIP INC 7200323343 22 6210 9,229.27 MCGARVIN 2 Permanent relocatables 7/31/16 
09/20/16 ARC ALTERNATIVES 7200323459 23 6210 8,592.50 Engineering & energy consulting services 7/31/16 
09/20/16 KNA CONSULTING ENGINEERS, INC. 7200323461 23 6210 822.50 LAWRENCE HVAC upgrade July 2016 
09/22/16 DNV GL ENERGY SERVICES USA, INC 7200323597 22 6210 11,005.00 DISTRICT WIDE Engineering & Energy consulting services Feb 2016 
09/27/16 KNA CONSULTING ENGINEERS, INC. 7200323760 23 6210 5,835.00 ALAMITOS HVAC Upgrade July/Aug 2016 
10/04/16 ARC ALTERNATIVES 7200324015 23 6210 8,232.50 Engineering & energy consulting services 8/31/16 
10/04/16 DONALD KROTEE PARTNERSHIP INC 7200324003 22 6210 0.22 SHS reimb: copies 7/31/16 
10/04/16 DONALD KROTEE PARTNERSHIP INC 7200324003 22 6210 1,498.75 SHS permanent/interim relocatable classrooms 7/31/16 
10/18/16 DONALD KROTEE PARTNERSHIP INC 7200324671 22 6210 6,683.38 CARVER permanent/interim relocatables 08/31/16 
11/01/16 DONALD KROTEE PARTNERSHIP INC 7200325171 22 6210 2.299.45 MCGARVIN 1 permanent/interim relocatables 08/31/16 
11/10/16 KNA CONSULTING ENGINEERS, INC. 7200325673 23 6210 13,417.50 ZEYEN HVAC Upgrade Aug/Sept 2016 
12/01/16 NUVIS LANDSCAPE ARCHITECTURAL & 7200326285 21 6210 2,887.50 RUSSELL Landscape architectrual services Oct 2016 

PLANNING 
12/08/16 NUVIS LANDSCAPE ARCHITECTURAL & 7200326537 22 6210 13,405.00 SANTIAGO Landscape Architectural Services Oct 2016 

PLANNING 
12/15/16 ARC ALTERNATIVES 7200326994 23 6210 1,010.00 Engineering & energy consulting services 10/31/16 
12/15/16 WESTGROUP DESIGNS, INC. 7200326992 22 6210 2,048.75 GGUSD Civil Rights Mandate Work Mar 2016 
12/15/16 KNA CONSULTING ENGINEERS, INC. 7200327001 23 6210 7,012.50 HAZARD HVAC Upgrade Sept/Oct 2016 
12/15/16 DONALD KROTEE PARTNERSHIP INC 7200326974 22 6210 9,217.55 MCGARVIN 1 permanent/interim relocatables 09/30/16 
01/05/17 NUVIS LANDSCAPE ARCHITECTURAL & 7200327481 22 6210 40,125.00 LOS AMIGOS Landscape Architectural Services Nov 2016 

PLANNING 
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School District: 
Garden Grove Unified School District 
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Orange 

Project Number: 
Project Name: 	A Master Program - A Master Program (A Master Prg) 

Report Number: 

Project Warrant Report (SAB 184a) 
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Code 
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(A) 

Planning 
(B) 
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01/05/17 KNA CONSULTING ENGINEERS, INC. 7200327506 23 6210 6,650.00 STANLEY HVAC Upgrade Oct/ Nov 2016 
01/05/17 KNA CONSULTING ENGINEERS, INC. 7200327506 23 6210 202.50 WALTON HVAC Upgrade Oct 2016 
01/05/17 ARC ALTERNATIVES 7200327490 23 6210 840.00 Engineenng & energy consulting services 11/30/16 
01/26/17 NUVIS LANDSCAPE ARCHITECTURAL & 7200328205 22 6210 25,850.50 BOLSA Landscape Architectural Services Dec 2016 

PLANNING 
01/31/17 DONALD KROTEE PARTNERSHIP INC 7200328352 22 6210 1,940.19 HERITAGE permanent/interim relocatable classrooms 
01/31/17 KNA CONSULTING ENGINEERS, INC. 7200328367 23 6210 3,985.00 CHEC Construction services Dec 2016 
02/02/17 NUVIS LANDSCAPE ARCHITECTURAL & 7200328520 22 6210 12,786.50 LOS AMIGOS Landscape Architectural Services Dec 2016 

PLANNING 	. 
02/09/17 DONALD KROTEE PARTNERSHIP INC 7200328798 22 6210 24,910.00 LOS AMIGOS Interim relocatable staff restrooms 12/31/16 
02/09/17 DONALD KROTEE PARTNERSHIP INC 7200328798 22 6210 2,247.50 CARVER permanent/interim relocatable classrooms 12/31/16 
02/09/17 KNA CONSULTING ENGINEERS, INC. 7200328813 23 6210 1,300.00 STANLEY HVAC Construction services Dec 2016 
02/09/17 DONALD KROTEE PARTNERSHIP INC 7200328798 22 6210 2,447.38 BOLSA reimb. copies 
02/23/17 DONALD KROTEE PARTNERSHIP INC 7200329257 22 , 	6210 1,636.25 HERITAGE permanent/interim relocatable classrooms 12/31/16 
02/23/17 KNA CONSULTING ENGINEERS, INC. 7200329273 23 6210 6.722.50 CARRILLO HVAC Construction services Dec/Jan 2017 
03/02/17 ARC ALTERNATIVES 7200329589 23 6210 6,685.00 Engineering & energy consulting services 1/31/17 
03/02/17 NUVIS LANDSCAPE ARCHITECTURAL & 7200329584 22 6210 2,545.00 SANTIAGO Landscape Architectural Services Jan 2017 

PLANNING 
03/07/17 ARC ALTERNATIVES 7200329753 23 6210 2,795.00 Engineering & energy consulting services 12/31/16 
03/07/17 NUVIS LANDSCAPE ARCHITECTURAL & 7200329751 22 6210 5,280.00 BOLSA Landscape Architectural Services Jan 2017 

PLANNING 
03/07/17 DONALD KROTEE PARTNERSHIP INC 7200329750 22 6210 275.00 RALSTON reimb Yowanto Engineering 01/04/17 
03/14/17 KNA CONSULTING ENGINEERS, INC. 7200330093 23 6210 882.50 PHS Construction services Dec/Jan 2017 
03/16/17 DONALD KROTEE PARTNERSHIP INC 7200330273 22 6210 8,442.20 LOS AMIGOS Interim relocatable classroom staff rest room 01/31/17 
03/23/17 KNA CONSULTING ENGINEERS, INC. 7200330676 23 6210 1,680.00 FITZ HVAC Construction services 1/16, 19, 30-2/2, 7, 8/17 
03/23/17 DONALD KROTEE PARTNERSHIP INC 7200330666 22 6210 8,532.29 HERITAGE Permanent/Interim relocatable classrooms 1/31/17 
03/23/17 KNA CONSULTING ENGINEERS, INC. 7200330676 23 6210 6.597.50 BGHS Construction services 1/16,17,18,19,24-2/10/17 
03/28/17 KNA CONSULTING ENGINEERS, INC. 7200330822 23 6210 1,242.50 PHS Construction services Jan/Feb 2017 
04/06/17 DONALD KROTEE PARTNERSHIP INC 7200331216 22 6210 582.50 BELL interim relo CRs 
04/18/17 DONALD KROTEE PARTNERSHIP INC 7200331637 22 6210 4,656.07 HERITAGE Permanent/Interim relocatable classrooms 
04/20/17 DONALD KROTEE PARTNERSHIP INC 7200331742 22 6210 549.18 ROSITA Permanent/Interim relocatable classrooms 2/28/17 
04/20/17 DONALD KROTEE PARTNERSHIP INC 7200331742 22 6210 16,000.32 WALTON, LOS AMIGOS, SANTIAGO permanent/interim relocatable 

classrooms- certification 02/28/17 
05/04/17 KNA CONSULTING ENGINEERS, INC. 7200332367 23 6210 9,505.00 LOS AMIGOS Construction services 3/21/17 
05/04/17 DONALD KROTEE PARTNERSHIP INC 7200332354 22 6210 5,976.70 SKYLARK Permanent/interim relocatable classrooms-Certification 02/28/17 

05/09/17 DONALD KROTEE PARTNERSHIP INC 7200332593 22 6210 505.00 LA QUINTA Permanent/interim relocatable classrooms (linterim CR) 
05/11/17 KNA CONSULTING ENGINEERS, INC. 7200332770 23 6210 1,772.50 SIMMONS HVAC Upgrade 2/13,14,20,22,23/17 and 3/3/17 
05/11/17 DONALD KROTEE PARTNERSHIP INC 7200332754 22 6210 9.945.24 VARIOUS: WALTON, LAHS, SHS, A#04-103023 
05/23/17 DONALD KROTEE PARTNERSHIP INC 7200333235 22 6210 4,881.25 SKYLARK Permanent/interim relocatable classrooms-Certification 3/31/17 

06/08/17 KNA CONSULTING ENGINEERS, INC. 7200333883 23 6210 8,770.00 BOLSA Construction services 4/4,5,13,14,17,18,19/17 
06/29/17 DONALD KROTEE PARTNERSHIP INC 7200334502 22 6210 8,843.83 LOS AMIGOS Interirn relocatable classrooms 04/30/17 
06/29/17 KNA CONSULTING ENGINEERS, INC. 7200334511 23 6210 9,350.00 BOLSA Construction services 4/28-5/16/17 
06/30/17 DONALD KROTEE PARTNERSHIP INC J17E7182 22 6210 (132,593.87) EXP TRIO 25003763-6200-0842 RE: CK# 7200332354 5/4/17 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 (68,372.50) EXP TRIO SITES re: CK# 7200323240 9/13/16 
06/30/17 WESTGROUP DESIGNS, INC. J17E7123 22 6210 (165.00) EXP TR TO 13015440-6200-0861 re: CK# 7200326992 12/15/16 
06/30/17 NUVIS LANDSCAPE ARCHITECTURAL & J17E7123 21 6210 (2,887.50) EXP TRIO sites re: CK# 720032628512/1/16 

PLANNING 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 (36,852.50) EXP TR TO SITES re: CK# 7200332770 5/11/17 
06/30/17 NUVIS LANDSCAPE ARCHITECTURAL & J17E7123 22 6210 (99,992.00) EXP TR TO sites re: CK# 72003295843/2/17 

PLANNING 
06/30/17 WESTGROUP DESIGNS, INC. LIABILITY 17 22 6210 560.00 GGUSD Civil Rights Mandate Work JUNE 2017 LB17 
07/01/17 WESTGROUP DESIGNS, INC. 17 LIABILITY 22 6210 (560.00) REVERSE LIABILITY 17 
07/12/17 DONALD KROTEE PARTNERSHIP INC 7200334925 22 6210 4,105.00 PETERS K-6 Door/Fence RFQ 5/31/17 
07/18/17 KNA CONSULTING ENGINEERS, INC. 7200335225 23 6210 7,455.00 BGHS Construction services 5/23, 5/30, 5/31, 6/7, 6/9, 5/30, 5/25, 5/24, 

5/23/17 
08/01/17 WESTGROUP DESIGNS, INC. 7200335545 22 6210 560.00 GGUSD Civil Rights Mandate Work JUNE 2017 LB17 
09/12/17 KNA CONSULTING ENGINEERS, INC. 7200336952 23 6210 7,492.50 SHS Construction services 07-28-17 
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09/19/17 KNA CONSULTING ENGINEERS, INC. 7200337222 23 6210 7,222.50 LA QUINTA Construction services July/Aug 2017 
09/21/17 DONALD KROTEE PARTNERSHIP INC 7200337340 23 6210 211.25 HAZARD Permanent/Interim relocatable classrooms 7/31/17 
09/28/17 KNA CONSULTING ENGINEERS, INC. 7200337601 23 6210 4,785.00 LAHS Construction services July/Aug 2017 
10/05/17 DONALD KROTEE PARTNERSHIP INC 7200337897 23 6210 26,823.85 HERITAGE Permanent/Interim relocatable classrooms -7 Relos plus 1 BB, 

1 FF 7/31/17 
10/10/17 KNA CONSULTING ENGINEERS, INC. 7200338037 23 6210 240.00 BRYANT HVAC upgrade Aug 2017 
10/24/17 KNA CONSULTING ENGINEERS, INC. 7200338588 23 6210 1,582.50 WOODBURY HVAC upgrade Sept 2017 
10/26/17 DONALD KROTEE PARTNERSHIP INC 7200338796 23 6210 2,111.25 HERITAGE Permanent/Interim relocatable classrooms 
10/31/17 KNA CONSULTING ENGINEERS, INC. 7200338930 23 6210 11,797.50 PARKVIEW HVAC upgrade Sept 2017 
10/31/17 DONALD KROTEE PARTNERSHIP INC 7200338925 23 6210 21,040.05 MURDY Permanent/Interim relocatable classrooms-Certification 9/31/17 
11/09/17 DONALD KROTEE PARTNERSHIP INC 7200339321 23 6210 9,171.49 RALSTON Permanent/Interim relocatable classrooms 1 permanent relo 

9/31/17 
11/20/14 DIVISION OF STATE ARCHITECT 7200299400 22 6220 500.00 NORTHCUTT/STANFORD/VVOODBURY DSA Close out Fee: 
06/09/15 DIVISION OF STATE ARCHITECT J1 5L6099 22 6220 (500.00) EXP TR TO NORTHCUTT/STANFORD/WOODBURY re: CK# 7200299400 

11/20/14 
04/28/16 DIVISION OF STATE ARCHITECT 7200318292 22 6220 132.10 DSA FEES Bryant $66.05 & Simmons $66.05 
0600/16 DIVISION OF STATE ARCHITECT J16E7272 22 6220 (132.10) EXP TR TO sites 
10/06/16 DIVISION OF STATE ARCHITECT 7200324158 22 6220 500.00 DSA Re-Opening Fee Heritage/Lawrence/Marshall 
10/20/16 DIVISION OF STATE ARCHITECT 7200324774 22 6220 500.00 DSA RE-OPENING FEES --A#04-103080 - Stanford/Woodbury/Alamitos 

11/22/16 DIVISION OF STATE ARCHITECT 7200326129 22 6220 500.00 DSA RE-OPENING FEES Various 04-103053 Peters/Russell/Simmons 
01/05/17 DIVISION OF STATE ARCHITECT 7200327497 23 6220 500.00 Various 04-103025 (2 Walton, 2 Alamitos, 2 Santiago & 4 GGHS 1 
01/05/17 DIVISION OF STATE ARCHITECT 7200327494 23 6220 500.00 DSA RE-OPENING FEES Various 04-62136(2 at Carrillo & 2 at Heritage) 

01/05/17 DIVISION OF STATE ARCHITECT 7200327499 23 6220 500.00 DSA RE-OPENING FEES Various 04-65282 (Northcutt, Crosby & Clinton) 

06/30/17 DIVISION OF STATE ARCHITECT J17E7123 22 6220 (500.00) EXP TR TO sites re: CK# 7200324158 10/6/16 
06/30/17 DIVISION OF STATE ARCHITECT J17E7123 23 6220 (500.00) EXP TR TO sites re: CK# 7200327494 1/5/17 
06/30/17 DIVISION OF STATE ARCHITECT J17E7123 23 6220 (500.00) EXP TR TO sites re: CK# 7200327499 1/5/17 
06/30/17 DIVISION OF STATE ARCHITECT J17E7123 23 6220 (500.00) EXP TR TO sites re: CK# 7200327497 1/5/17 
06/30/17 DIVISION OF STATE ARCHITECT J17E7123 22 6220 (500.00) EXP TR TO sites re: CK# 7200324774 10/20/16 
06/30/17 DIVISION OF STATE ARCHITECT J17E7123 22 6220 (500.00) EXP TR TO sites re: CK# 7200326129 11/22/16 
02/02/17 CALIFORNIA DEPT. OF EDUCATION 7200328522 23 6225 11,235.00 VARIOUS Review of plans and specifications for projects-at various schools 

06/30/17 CALIFORNIA DEPT. OF EDUCATION J17E7123 23 6225 (11,235.00) EXP TR TO sites re: CK# 7200328522 2/2/17 
08/10/10 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200258356 01 6240 51.25 Pay Reg Colbi Sole Source Opinion 

09/02/10 DELL MARKETING L P 7200258819 01 6240 102.02 Pay request 1 
09/10/10 MARCIA SHARP 72 4009102010 01 6240 724.48 2B PAYROLL 
09/10/10 MARCIA SHARP 72 ME09102010 01 6240 38.18 213 MED/UIC/WKCMP/OPEB 
10/10/10 MARCIA SHARP 72 4010082010 01 6240 2,626.24 38 PAYROLL 
10/10/10 MARCIA SHARP 72 ME10082010 01 6240 138.41 38 MED/UIC/VVKCMP/OPEB 
10/26/10 CALDWELL FLORES WINTERS INC. 7200259903 22 6240 1,250,000.00 Initial Payment Consultant Svcs 
11/10/10 MARCIA SHARP 72 4011102010 01 6240 1,992.32 48 PAYROLL 
11/10/10 MARCIA SHARP 72 ME11102010 01 6240 104.99 413 MED/UIC/WKCMP/OPE13 
11/30/10 ACCOUNTING TECHNICIAN II 72 CMP/OPE 11302 22 6240 1,349.53 HLTH & WELFARE - NOV 
12/10/10 MARCIA SHARP 72 ME12102010 01 6240 19.09 5B MED/UIC/WKCMP/OPEB 
12/10/10 ACCOUNTING TECHNICIAN II 72 4012102010 22 6240 4.689.71 58 PAYROLL 
12/10/10 MARCIA SHARP 72 4012102010 01 6240 362.24 5B PAYROLL 
12/10/10 ACCOUNTING TECHNICIAN II 72 PE12102010 22 6240 1,136.52 5B PERS/MCARE/OASDI/SUI/VVC/OPEB/PERS RED 
12/31/10 ACCOUNTING TECHNICIAN II 72 CMP/OPE 1231 22 6240 1,349.53 HLTH & WELFARE - DEC 
01/10/11 ACCOUNTING TECHNICIAN II 72 4001102011 22 6240 4,905.01 68 PAYROLL 
01/10/11 ACCOUNTING TECHNICIAN II 72 PE01102011 22 6240 1,188.69 60 PERS/MCARE/OASDI/SUI/VVC/OPEB/PERS RED 
01/11/11 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200261738 22 6240 1,691.25 Prof legal svcs for facilities/modemization - October 

01/20/11 PRINT SHOP/COPIER CHRG J11Q1191 01 6240 3.36 PRINT CHRGES - DEC 2010 JOB# 63073 
01/31/11 ACCOUNTING TECHNICIAN II 72 CMP/OPE 01312 22 6240 1,349.53 HLTH & WELFARE - JAN 
02/10/11 ACCOUNTING TECHNICIAN II 72 PE02102011 22 6240 1,188.69 7B PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
02/10/11 ACCOUNTING TECHNICIAN II 72 4002102011 22 6240 4,905.01 7B PAYROLL 
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02/28/11 ACCOUNTING TECHNICIAN II 72 CMP/OPE 02282 22 6240 1,349.53 HLTH & WELFARE - FEB 
03/10/11 ACCOUNTING TECHNICIAN II 72 4003102011 22 6240 4.905.01 86 PAYROLL 
03/10/11 ACCOUNTING TECHNICIAN II 72 PE03102011 22 6240 1,188.69 86 PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
03/15/11 GARDEN GROVE JOURNAL 7200263571 22 6240 48.00 Ad x 2 wk, RFQ/RFP 
03/31/11 ACCOUNTING TECHNICIAN II 72 CMP/OPE 03312 22 6240 1,349.53 HLTH & WELFARE - MAR 
04/05/11 Y'DEEN & ASSOCIATES 7200264238 22 6240 82,320.45 Reim. C2 Reprographics 
04/10/11 ACCOUNTING TECHNICIAN II 72 4004082011 22 6240 4,905.01 96 PAYROLL 
04/10/11 ACCOUNTING TECHNICIAN II 72 PE04082011 22 6240 1.188.69 96 PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
04/30/11 ACCOUNTING TECHNICIAN II 72 CMP/OPE 04302 22 6240 1,349.53 HLTH & WELFARE - APRIL 
05/10/11 ACCOUNTING TECHNICIAN II 72 PE05102011 22 6240 1,188.69 1013 PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
05/10/11 ACCOUNTING TECHNICIAN II 72 4005102011 22 6240 4,905.01 1013 PAYROLL 
05/31/11 ACCOUNTING TECHNICIAN It 72 CMP/OPE 0531 22 6240 1,349.53 HLTH & WELFARE - MAY 
06/02/11 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200266191 22 6240 4,107.77 Prof. Svc 19.25 HR @ $210/H -$4042.50, Disbursements 65.27 

06/10/11 ACCOUNTING TECHNICIAN II 72 4006102011 22 6240 4,905.01 1113 PAYROLL 
06/10/11 ACCOUNTING TECHNICIAN II 72 PE05102011 22 6240 1,188.69 118 PERS/MCARE/OASDI/SUINVC/OPEB/PERS RED 
06/14/11 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200266548 22 6240 17,583.74 Professional Svc & Disb. Atty At Law Mar2011 

06/14/11 PUBLIC AGENCY LAW GROUP 7200266550 22 6240 1,472.00 Professional Svc Atty At Law 
06/28/11 DELL MARKETING L P J1106282 01 6240 (102.02) EXP TR TO 01919300 
06/30/11 ACCOUNTING TECHNICIAN II 72 PE06302011 22 6240 1,231.01 126 PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
06/30/11 ACCOUNTING TECHNICIAN It J11Y726A 22 6240 (233.45) PERS RED BUY OUT 
06/30/11 ACCOUNTING TECHNICIAN II 72 4006302011 22 6240 4,905.01 126 PAYROLL 
06/30/11 ACCOUNTING TECHNICIAN II 72 CMP/OPE 06302 22 6240 1,349.53 HLTH & WELFARE - JUNE 
07/31/11 ACCOUNTING TECHNICIAN II 72 CMP/OPE 07312 22 6240 1,349.53 HLTH & WELFARE - JULY 
08/03/11 WAREHOUSE J12T8032 22 6240 79.50 NCR Papers, 2 Parts 
08/10/11 ACCOUNTING TECHNICIAN II 72 4008102011 22 6240 4,926.40 16 PAYROLL 
08/10/11 ACCOUNTING TECHNICIAN II 72 PE08102011 22 6240 1,250.33 16 PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
08/31/11 ACCOUNTING TECHNICIAN II 72 CMP/OPE 08312 22 6240 1,349.53 HLTH & WELFARE - AUG 
09/08/11 COLBI TECHNOLOGIES INC 7200268245 22 6240 9,500.00 Pay request Annual support svcs and web server fees 
09/10/11 ACCOUNTING TECHNICIAN II 72 4009092011 22 6240 4.926.40 26 PAYROLL 
09/10/11 ACCOUNTING TECHNICIAN II 72 PE09092011 22 6240 1,250.33 2B PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
09/30/11 ACCOUNTING TECHNICIAN II 72CMP/OPE09302 22 6240 1,349.53 HLTH & VVELFARE - SEPT 
10/06/11 CHRISTY WHITE ACCOUNTANCY 7200268882 22 6240 13,950.00 Annual Bond Audit 2010-11 

CORPORATION 
11/01/11 FEDERAL EXPRESS 7200269611 22 6240 76.81 Pay request shipping services 
11/10/11 ACCOUNTING TECH I 72 PE11102011 22 6240 372.65 46 PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
11/10/11 ACCOUNTING TECHNICIAN II 72 4011102011 22 6240 4,926.40 48 PAYROLL 
11/10/11 ACCOUNTING TECH I 72 4011102011 22 6240 1,468.28 46 PAYROLL 
11/10/11 ACCOUNTING TECHNICIAN II 72 PE11102011 22 6240 1,236.42 48 PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
11/30/11 ACCOUNTING TECH I 72 CMP/OPE 1130' 22 6240 1,503.05 HLTH & WELFARE - NOV 
12/10/11 ACCOUNTING TECH I 72 PE12092011 22 6240 887.24 58 PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
12/10/11 ACCOUNTING TECH I 72 4012092011 22 6240 3,550.56 5B PAYROLL 
12/31/11 ACCOUNTING TECH I 72 CMP/OPE 12312 22 6240 1.503.05 HLTH & WELFARE - DEC 
01/10/12 ACCOUNTING TECH I 72 PE01102012 22 6240 887.24 66 PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
01/10/12 ACCOUNTING TECH I 72 4001102012 22 6240 3,550.56 68 PAYROLL 
01/26/12 FEDERAL EXPRESS 7200271646 22 6240 50.57 Pay request shipping service 
01/31/12 ACCOUNTING TECH I 72 CMP/OPE 01312 22 6240 1.503.05 HLTH & WELFARE - JAN 
02/10/12 ACCOUNTING TECH I 72 PE02102012 22 6240 887.24 78 PERS/MCARE/OASDI/SUINVC/OPEB/PERS RED 
02/10/12 ACCOUNTING TECH I 72 4002102012 22 6240 3,550.56 7B PAYROLL 
02/28/12 CHRISTY WHITE ACCOUNTANCY 7200272402 22 6240 1,550.00 Annual Bond Audit 2010-11 Final Billing 

CORPORATION 
02/29/12 ACCOUNTING TECH I 72 CMP/OPE 02292 22 6240 1,503.05 HLTH & WELFARE - FEB 
03/10/12 ACCOUNTING TECH I 72 4003092012 22 6240 3,550.56 86 PAYROLL 
03/10/12 ACCOUNTING TECH I 72 PE03092012 22 6240 887.24 88 PERS/MCARE/OASDI/SUI/VVC/OPEB/PERS RED 
03/31/12 ACCOUNTING TECH I 72 CMP/OPE 03312 22 6240 1,503.05 HLTH & WELFARE - MAR 
04/10/12 ACCOUNTING TECH I 72 4004102012 22 6240 3,550.56 96 PAYROLL 
04/10/12 ACCOUNTING TECH I 72 PE04102012 22 6240 887.24 9B PERS/MCARE/OASDI/SUINVC/OPEB/PERS RED 
04/30/12 ACCOUNTING TECH I 72 CMP/OPE 04302 22 6240 1.503.05 HLTH & WELFARE - APRIL 
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05/09/12 PRINT SHOP/COPIER CHRG J1 2F5091 22 6240 46.20 Print 3 copies of 77 shts for various projects 
05/10/12 ACCOUNTING TECH I 72 4005102012 22 6240 3,550.56 10B PAYROLL 
05/10/12 ACCOUNTING TECH I 72 PE05102012 22 6240 887.24 10B PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
05/15/12 GARDEN GROVE JOURNAL 7200274704 22 6240 32.00 2 Col*4"14 for Architectural Svc 
05/17/12 GARDEN GROVE JOURNAL 7200274847 22 6240 24.00 Request for Proposal/Qualification 
05/31/12 ACCOUNTING TECH I 72 CMP/OPE 0531 22 6240 1,503.05 HLTH & WELFARE - MAY 
06/07/12 GARDEN GROVE JOURNAL 7200275487 22 6240 48.00 AdvertisemtX2wk, RFP/RFQ PM/CM 
06/10/12 ACCOUNTING TECH I 72 PE06082012 22 6240 887.24 118 PERS/MCARE/OASDI/SUI/VVC/OPEB/PERS RED 
06/10/12 ACCOUNTING TECH I 72 4006082012 22 6240 3,550.56 118 PAYROLL 
06/30/12 PUBLIC AGENCY LAW GROUP LIABILITY 12 22 6240 1,738.00 Professional Svc Atty at Law LB12 
06/30/12 ACCOUNTING TECH I 72 4006302012 22 6240 3,550.56 128 PAYROLL 
06/30/12 ATKINSON-ANDELSON-LOYA-RUUD & ROMO LIABILITY 12 22 6240 6,515.00 Prof. Svcs Atty at Law June, 2012, LB12 

06/30/12 ACCOUNTING TECH I J12D717C 22 6240 (277.27) PERS RED BUY OUT 
06/30/12 ACCOUNTING TECH I 72 CMP/OPE 06302 22 6240 1.503.05 HLTH & WELFARE - JUNE 
06/30/12 ACCOUNTING TECH I 72 PE06302012 22 6240 869.90 12B PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
07/01/12 ATKINSON-ANDELSON-LOYA-RUUD 8, ROMO 12 LIABILITY 22 6240 (6,515.00) Liability Reversal 12 

07/01/12 PUBLIC AGENCY LAW GROUP 12 LIABILITY 22 6240 (1,738.00) Liability Reversal 12 
07/06/12 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200276147 22 6240 12,420.07 Prof. Svcs/Disb. Atty at Law May 2011 	2LB1 

07/31/12 ACCOUNTING TECH I 72 CMP/OPE 07312 22 6240 1,503.05 HLTH & WELFARE - JULY 
08/10/12 ACCOUNTING TECH I 72 4008102012 22 6240 3,587.94 01B PAYROLL 
08/10/12 ACCOUNTING TECH I 72 PE08102012 22 6240 892.32 1B PERS/MCARE/OASDI/SUI/VVC/OPEB/PERS RED 
08/23/12 PUBLIC AGENCY LAW GROUP 7200277150 22 6240 1,738.00 Professional Svc Atty at Law, L812 
08/23/12 COLBI TECHNOLOGIES INC 7200277141 22 6240 9,500.00 Pay request Annual support svcs and web server fees 8/13/12-8/12/13 
08/30/12 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200277248 22 6240 1,750.00 Prof. Svcs, Atty at Law, May, 2012 

08/30/12 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200277248 22 6240 6,515.00 Prof. Svcs Atty at Law, June 2012, L812 

08/31/12 ACCOUNTING TECH I 72 CMP/OPE 0831 22 6240 1.503.05 HLTH & WELFARE - AUG 
09/10/12 ACCOUNTING TECH I 72 PE09102012 22 6240 892.32 2B PERS/MCARE/OASDI/SUI/VVC/OPEB/PERS RED 
09/10/12 ACCOUNTING TECH I 72 4009102012 22 6240 3,587.94 2B PAYROLL 
09/25/12 BUS TOUR - D.O. J13T9251 22 6240 271.16 D.O. TO BELL - TRIP 2012-2931 (Bitech obj 5756) 
09/30/12 ASSISTANT BUYER 72 CMP/OPE 0930 22 6240 772.36 HLTH & WELFARE - SEPT 
09/30/12 ACCOUNTING TECH I 72 CMP/OPE 0930 22 6240 1,503.05 HLTH & WELFARE - SEPT 
10/09/12 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200277977 22 6240 1,949.18 Prof. Svcs/Disb. Atty at Law Aug 2012 

10/10/12 ACCOUNTING TECH I 72 PE10102012 22 6240 879.19 313 PERS/MCARE/OASDI/SUINVC/OPEB/PERS RED 
10/10/12 ASSISTANT BUYER 72 4010102012 22 6240 1,982.35 30 PAYROLL 
10/10/12 ACCOUNTING TECH I 72 4010102012 22 6240 3,587.94 38 PAYROLL 
10/10/12 ASSISTANT BUYER 72 PE10102012 22 6240 488.83 3B PERS/MCARE/OASDI/SUINVC/OPEB/PERS RED 
10/12/12 PRINT SHOP/COPIER CHRG J13FA111 22 6240 12.86 PRINT CHRGES - SEPT 2012 JOB #68103 
10/12/12 PRINT SHOP/COPIER CHRG J13FA111 22 6240 13.91 PRINT CHRGES - SEPT 2012 JOB #68109 
10/12/12 PRINT SHOP/COPIER CHRG J13FA111 22 6240 12.88 PRINT CHRGES - SEPT 2012 JOB #68108 
10/12/12 PRINT SHOP/COPIER CHRG J13FA111 22 6240 38.77 PRINT CHRGES - SEPT 2012 JOB #68092 
10/12/12 PRINT SHOP/COPIER CHRG J13FA111 22 6240 13.43 PRINT CHRGES - SEPT 2012 JOB #68113 
10/12/12 PRINT SHOP/COPIER CHRG J13FA111 22 6240 11.42 PRINT CHRGES - SEPT 2012 JOB #68104 
10/12/12 PRINT SHOP/COPIER CHRG J13FA111 22 6240 12.92 PRINT CHRGES - SEPT 2012 JOB #68107 
10/12/12 PRINT SHOP/COPIER CHRG J13FA111 22 6240 13.83 PRINT CHRGES - SEPT 2012 JOB #68105 
10/12/12 PRINT SHOP/COPIER CHRG J13FA111 22 6240 10.51 PRINT CHRGES - SEPT 2012 JOB #68111 
10/12/12 PRINT SHOP/COPIER CHRG J13FA111 22 6240 13.95 PRINT CHRGES - SEPT 2012 JOB #68093 
10/12/12 PRINT SHOP/COPIER CHRG J13FA111 22 6240 13.19 PRINT CHRGES - SEPT 2012 JOB #68110 
10/12/12 PRINT SHOP/COPIER CHRG J13FA111 22 6240 12.68 PRINT CHRGES - SEPT 2012 JOB #68106 
10/12/12 PRINT SHOP/COPIER CHRG J13FA111 22 6240 11.90 PRINT CHRGES - SEPT 2012 JOB #68112 
10/31/12 ASSISTANT BUYER 72 CMP/OPE 10312 22 6240 844.83 HLTH & WELFARE - OCT 
10/31/12 ACCOUNTING TECH I 72 CMP/OPE 10312 22 6240 1,647.98 HLTH & WELFARE - OCT 
11/10/12 ACCOUNTING TECH I 72 PE11092012 22 6240 879.19 49 PERS/MCARE/OASDI/SUI/VVC/OPEB/PERS RED 
11/10/12 ASSISTANT BUYER 72 PE11092012 22 6240 512.89 48 PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
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11/10/12 ASSISTANT BUYER 72 4011092012 22 6240 2079.88 4B PAYROLL 
11/10/12 ACCOUNTING TECH I 72 4011092012 22 6240 3,587.94 4B PAYROLL 
11/27/12 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200279070 22 6240 533.25 Prof. svcs Atty at Low July 2012 

11/30/12 ACCOUNTING TECH I 72 CMP/OPE 1130 22 6240 1,647.98 HLTH & WELFARE - NOV 
11/30/12 ASSISTANT BUYER 72 CMP/OPE 1130; 22 6240 844.83 HLTH & WELFARE - NOV 
12/10/12 ASSISTANT BUYER 72 PE12102012 22 6240 512.89 58 PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
12/10/12 ACCOUNTING TECH I 72 4012102012 22 6240 3,767.69 513 PAYROLL 
12/10/12 ASSISTANT BUYER 72 4012102012 22 6240 2,079.88 5B PAYROLL 
12/10/12 ACCOUNTING TECH I 72 PE12102012 22 6240 923.91 513 PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
12/11/12 PRINT SHOP/COPIER CHRG J13WC101 22 6240 20.31 COPIER CHRGES - NOV 2012 
12/19/12 CALDWELL FLORES WINTERS INC. 7200279894 22 6240 98,732.45 1% Consultant Svc on Proi. funded by SAB 
12/31/12 ASSISTANT BUYER 72 CMP/OPE 1231',' 22 6240 844.83 HLTH & WELFARE - DEC 
12/31/12 ACCOUNTING TECH I 72 CMP/OPE 1231 22 6240 1,647.98 HLTH & WELFARE - DEC 
12/31/12 PRINT SHOP/COPIER CHRG J13W1112 22 6240 3.42 COPIER CHRGES - DEC 2012 
01/10/13 ASSISTANT BUYER 72 PE01102013 22 6240 512.89 6B PERS/MCARE/OASDI/SUI/VVC/OPEB/PERS RED 
01/10/13 ACCOUNTING TECH I 72 PE01102013 22 6240 923.91 6B PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
01/10/13 ASSISTANT BUYER 72 4001102013 22 6240 2.079.88 6B PAYROLL 
01/10/13 ACCOUNTING TECH I 72 4001102013 22 6240 3,767.69 6B PAYROLL 
01/31/13 ACCOUNTING TECH I 72 CMP/OPE 0131 22 6240 1,647.98 HLTH & WELFARE-JAN 
01/31/13 ASSISTANT BUYER 72 CMP/OPE 0131 22 6240 844.83 HLTH • & WELFARE -JAN 
02/05/13 CHRISTY WHITE ACCOUNTANCY 7200280977 22 6240 15,750.00 2011-12 Bond Audit: Final Bill 

CORPORATION 
02/10/13 ACCOUNTING TECH I 72 PE02082013 22 6240 923.91 7B PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
02/10/13 ASSISTANT BUYER 72 PE02082013 22 6240 512.89 78 PERS/MCARE/OASDUSUIANC/OPEB/PERS RED 
02/10/13 ACCOUNTING TECH I 72 4002082013 22 6240 3,767.69 7B PAYROLL 
02/10/13 ASSISTANT BUYER 72 4002082013 22 6240 2,079.88 78 PAYROLL 
02/12/13 PRINT SHOP/COPIER CHRG J13W2071 22 6240 6.60 COPIER CHRGES - JAN 2013 
02/28/13 ACCOUNTING TECH I 72 CMP/OPE 0228' 22 6240 1,647.98 HLTH & WELFARE - FEB 
02/28/13 ACCOUNTING TECHNICIAN ll 72 CMP/OPE 0228 22 6240 1,731.32 HLTH & WELFARE - FEB 
02/28/13 ASSISTANT BUYER 72 CMP/OPE 0228 22 6240 844.83 HLTH & WELFARE - FEB 
03/05/13 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200281675 22 6240 2,623.07 Prof. Svcs & Disb for Sept 2012 re: Constr Svc Agreemnt 

03/07/13 WESTGROUP DESIGNS, INC. 7200281778 22 6240 7,145.00 Program Management Svc Jan 2013 
03/10/13 ACCOUNTING TECH I 72 PE03082013 22 6240 923.91 8B PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
03/10/13 ASSISTANT BUYER 72 4003082013 22 6240 2,079.88 8B PAYROLL 
03/10/13 ASSISTANT BUYER 72 PE03082013 22 6240 512.89 813 PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
03/10/13 ACCOUNTING TECH I 72 4003082013 22 6240 3,767.69 813 PAYROLL 
03/14/13 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200281956 21 6240 871.25 Prof. Svcs Jan 2013 re: Lease-lease back proj 

03/26/13 PCM3, INC. 7200282296 22 6240 21,760.00 Proj/Const mot svc-Jerry Hills, Feb 2013 
03/28/13 SCHOOL SERVICES OF CALIFRONIA, INC. 7200282394 22 6240 875.00 Registration Fee for Construction Wkshp 
03/28/13 WESTGROUP DESIGNS, INC. 7200282395 22 6240 20,740.00 Program Management Svcs Feb 2013 
03/31/13 ASSISTANT BUYER 72 CMP/OPE 0331' 22 6240 844.83 HLTH & WELFARE - MAR 
03/31/13 ACCOUNTING TECHNICIAN 0 72 CMP/OPE 0331 22 6240 1,731.32 HLTH & WELFARE - MAR 
03/31/13 ACCOUNTING TECH I 72 CMP/OPE 0331 22 6240 1,647.98 HLTH & WELFARE - MAR 
04/10/13 ACCOUNTING TECHNICIAN II 72 4004102013 22 6240 6,592.73 9B PAYROLL 
04/10/13 ASSISTANT BUYER 72 PE04102013 22 6240 512.89 90 PERS/MCARE/OASDI/SUIANC/OPEB/PERS RED 
04/10/13 ACCOUNTING TECH I 72 PE04102013 22 6240 923.91 9B PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
04/10/13 ACCOUNTING TECHNICIAN II 72 PE04102013 22 6240 1,633.78 9B PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
04/10/13 ACCOUNTING TECH I 72 4004102013 22 6240 3,767.69 9B PAYROLL 
04/10/13 ASSISTANT BUYER 72 4004102013 22 6240 2,079.88 9B PAYROLL 
04/25/13 PCM3, INC. 7200283121 21 6240 12,510.00 Proj/Const mot svc-D. Brink, Mar 2013 
04/25/13 WESTGROUP DESIGNS, INC. 7200283129 22 6240 21,510.00 Program Management Svcs Mar 2013 
04/25/13 PCM3, INC. 7200283121 21 6240 12,360.00 Proj/Const mot svc-J. Rodriquez, Mar 2013 
04/25/13 PCM3, INC. 7200283128 22 6240 21,760.00 Proj/Const mot svc-Jerry Hills, Mar 2013 
04/30/13 ACCOUNTING TECH I 72 CMP/OPE 04302 22 6240 1,647.98 HLTH & WELFARE - APRIL 
04/30/13 ASSISTANT BUYER 72 CMP/OPE 0430; 22 6240 844.83 HLTH & WELFARE - APRIL 
04/30/13 ACCOUNTING TECHNICIAN II 72 CMP/OPE 0430 22 6240 1,731.32 HLTH & WELFARE - APRIL 

0 Colbi Technologies, Inc. Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 	 Page 11 of 75 

School District: 	 County: 	 Project Number: 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	A Master Program - A Master Program (A Master Prg) 

Project Warrant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 
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Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

04/30/13 BUS TOUR - D.O. J13W4303 22 6240 211.05 D.O. TO BELL & ENDERS - TRIP 2013-1900 (Bitech obi 5756) 
05/02/13 CONSTRUCTION PLANNING AND 7200283379 21 6240 12,837.46 Prof Svcs-March 2013 

MANAGEMENT, LLC 
05/09/13 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200283602 21 6240 6,902.58 Prof Svcs & Disb Mar 2013 re: Mike Winters/Y'deen & LHA/Lease-lease 

back proi 
05/09/13 HANCOCK, PARK & DELONG, INC. 7200283605 22 6240 3,456.25 Facility Consulting Svc: March 2013 
05/10/13 ACCOUNTING TECH I 72 PE05102013 22 6240 923.91 10B PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
05/10/13 ASSISTANT BUYER 72 PE05102013 22 6240 512.89 10B PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
05/10/13 ACCOUNTING TECHNICIAN II 72 PE05102013 22 6240 1,196.19 10B PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
05/10/13 CLERICAL SUBSTITUTES 72 ME05102013 22 6240 60.51 10B MCARE/SUI/WC/OPEB 
05/10/13 ASSISTANT BUYER 72 4005102013 22 6240 2,079.88 10B PAYROLL 
05/10/13 ACCOUNTING TECHNICIAN II 72 4005102013 22 6240 4.827.37 10B PAYROLL 
05/10/13 ACCOUNTING TECH I 72 4005102013 22 6240 3,767.69 1013 PAYROLL 
05/16/13 PRINT SHOP/COPIER CHRG J13U5141 22 6240 9.57 COPIER CHRGES - FEB 2013 
05/16/13 PRINT SHOP/COPIER CHRG J13U5143 22 6240 21.48 COPIER CHRGES - APR 2013 
05/16/13 PRINT SHOP/COPIER CHRG J13U5142 22 6240 28.11 COPIER CHRGES - MAR 2013 
05/21/13 PAPER MART 7200283931 22 6240 288.47 Storage & labels for blue prints 
05/23/13 PCM3, INC. 7200284036 22 6240 28,096.00 Proj/Const mot svc-Jerry Hills, Apr. 2013 
05/23/13 PCM3, INC. 7200284027 21 6240 21,120.00 Proi/Const mot svc-J. Rodriguez, Apr. 2013 
05/23/13 WESTGROUP DESIGNS, INC. 7200284039 22 6240 22,560.00 Program Management Svcs Apr 2013 
05/23/13 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200284026 21 6240 13,016.03 Prof Svcs & Disb Feb 2013 re: Mike VVinters/Y'deen & LHA/Lease-lease 

back proi 
05/23/13 PCM3, INC. 7200284027 21 6240 6,165.00 Proi/Const mot svc-D. Brink, Apr 2013 
05/29/13 PRINT SHOP/COPIER CHRG J13F5291 22 6240 7.50 PRINT CHRGES - MAY 2013 JOB #69618 
05/30/13 PAPER MART 7200284206 22 6240 232.69 1 case 13X45 mailer 
05/31/13 CUMMING 7200285858 22 6240 3,060.00 Project mgmt svc 5/1-5/31/13 
05/31/13 ACCOUNTING TECH I 72 CMP/OPE 05312 22 6240 1,647.98 HLTH & WELFARE - MAY 
05/31/13 ACCOUNTING TECHNICIAN II 72 CMP/OPE 0531; 22 6240 1,731.32 HLTH & WELFARE - MAY 
05/31/13 ASSISTANT BUYER 72 CMP/OPE 05312 22 6240 844.83 HLTH & WELFARE - MAY 
06/04/13 CONSTRUCTION PLANNING AND 7200284316 21 6240 15,862.00 Prof Svcs-April 2013 

MANAGEMENT, LLC 
06/04/13 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200284321 22 6240 45.95 Online Research/Photocopies 

06/10/13 ACCOUNTING TECH I 72 4006102013 22 6240 3,767.69 11B PAYROLL 
06/10/13 ASSISTANT BUYER 72 PE06102013 22 6240 512.89 11B PERS/MCARE/OASDI/SUINVC/OPEB/PERS RED 
06/10/13 CLERICAL SUBSTITUTES 72 ME06102013 22 6240 78.98 11B MCARE/SUI/VVC/OPEB 
06/10/13 ACCOUNTING TECHNICIAN II 72 PE06102013 22 6240 1,196.19 11B PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
06/10/13 ACCOUNTING TECHNICIAN II 72 4006102013 22 6240 4.827.37 118 PAYROLL 
06/10/13 ASSISTANT BUYER 72 4006102013 22 6240 2,079.88 115 PAYROLL 
06/10/13 ACCOUNTING TECH I 72 PE06102013 22 6240 923.91 110 PERS/MCARE/OASDI/SUI/VVC/OPEB/PERS RED 
06/11/13 CONSTRUCTION PLANNING AND 7200284578 21 6240 1,840.00 Prof Svcs-April 2013 

MANAGEMENT, LLC 
06/18/13 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200284906 21 6240 1,522.50 Prof Svcs Apr 2013 re: LADG/TMAD/Mike Winters/Y'Deen/LHA 

06/18/13 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200284906 21 6240 205.00 Prof Svcs April 2013 re: TMAD/CMAS/Lease lease back proj 

06/20/13 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200285055 22 6240 347.00 Analyze M Brown emails/Photocopies chrges 

06/21/13 PRINT SHOP/COPIER CHRG J13W6191 22 6240 3.00 Printing Independent Contractor Work Record 
06/27/13 MILLER RESORT, LLC. 7200285114 22 6240 5,915.00 Schl Community Liason Svc May 2013 
06/27/13 WESTGROUP DESIGNS, INC. 7200285119 22 6240 23.365.00 Program Management Svcs May 2013 
06/27/13 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200285103 21 6240 7,976.29 Prof Svcs May 2013 re: TMAD/TTG/Mike Winters/rDeen & LHA 

06/27/13 PCM3, INC. 7200285117 22 6240 27,776.00 Proi/Const mot svc-Jerry Hills, May 2013 
06/27/13 CONSTRUCTION PLANNING AND 7200285105 21 6240 19,320.00 Prof Svcs-May 2013 

MANAGEMENT, LLC 
06/27/13 PCM3, INC. 7200285107 21 6240 21,120.00 Proi/Const mot svc-J. Rodriguez, May 2013 
06/27/13 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200285103 21 6240 1,178.75 Prof Svcs May 2013 re: Mike Winters/trees maint with City 

0 Colbi Technologies, Inc. Printed 2/14/2017 
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School District: 	 County: 	 Project Number: 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	A Master Program - A Master Program (A Master Prg) 

Project War ant Report (SAB 184a) 
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(A) 

Planning 
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06/27/13 PCM3, INC. 7200285117 22 6240 27,360.00 Asst Const. Mgr, Jason Thrift Apr/May 2013 
06/30/13 ACCOUNTING TECHNICIAN II 72 4006302013 22 6240 4,827.37 128 PAYROLL 
06/30/13 MILLER RESORT, LLC. J13U7291 22 6240 (9,450.00) EXP TR TO sites re: CK# 7200285114 6/27/13 
06/30/13 PCM3, INC. 7200285652 21 6240 19.200.00 Proi/Const mot svc-J. Rodriguez, June 2013 CK DATED 7/16/13 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285981 22 6240 1,843.70 RAHS Reprographic Svcs L813 CK DATED 7/30/13 
06/30/13 ASSISTANT BUYER 72 PE06302013 22 6240 491.57 128 PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
06/30/13 CONSTRUCTION PLANNING AND J13U7291 21 6240 (28,699.46) EXP TR TO 10 sites re: CO 7200283379 5/2/13 

MANAGEMENT, LLC 
06/30/13 CLERICAL SUBSTITUTES J13U7262 22 6240 1,070.90 10B PAYROLL 
06/30/13 AMERICAN REPROGRAPHICS CO J13U7291 22 6240 (1,762.54) EXP TR TO SITES re: CK# 7200285981 DATED 7/30/13 
06/30/13 CLERICAL SUBSTITUTES 72 ME06302013 22 6240 58.65 12B MCARE/SUINVC/OPEB 
06/30/13 CLERICAL SUBSTITUTES LIABILITY 13 22 6240 9.72 1B MCARE/SUI/VVC/OPEB LB13 
06/30/13 CLERICAL SUBSTITUTES J13U7262 22 6240 1,397.60 11B PAYROLL 
06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 (95,320.00) EXP TR TO 37 sites re: CK# 7200281778 3/7/13 
06/30/13 MILLER RESORT, LLC. 7200285598 22 6240 3.535.00 Schl Community Liason Svc June 2013 
06/30/13 ASSISTANT BUYER 72 4006302013 22 6240 2,079.88 128 PAYROLL 
06/30/13 ACCOUNTING TECHNICIAN II J13V7121 22 6240 (129.39) PERS RED BUY OUT 
06/30/13 PCM3, INC. J13U7291 21 6240 (18,675.00) EXP TRIO 8 sites re: CK# 7200284027 5/23/13 
06/30/13 ACCOUNTING TECH I 72 4006302013 22 6240 4,099.04 128 PAYROLL 
06/30/13 PCM3, INC. J13U7291 22 6240 (132,672.00) EXP TR TO 37 sites re: CK# 7200283128 4/25/13 
06/30/13 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200285841 22 6240 3,146.57 Review & Analyze 

06/30/13 CUMMING J13U7291 22 6240 (3,060.00) EXP TR TO 6 sites re: CK# 7200285858 5/31/13 
06/30/13 ACCOUNTING TECHNICIAN II 72 PE06302013 22 6240 1,146.03 12B PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
06/30/13 ACCOUNTING TECH I 72 CMP/OPE 2013( 22 6240 1,647.98 HLTH & WELFARE - JUNE 
06/30/13 PCM3, INC. 7200285657 22 6240 13,680.00 Asst Const. Mgr, Jason Thrift June 2013 CK DATED 7/16/13 
06/30/13 ACCOUNTING TECH I LIABILITY 13 22 6240 253.06 1B PERS/MCARE/OASDI/SUI/WC/OPEB LB13 
06/30/13 PCM3, INC. J13U7291 22 6240 (41,040.00) EXP TR TO 8 sites RE: CK# 7200285657 7/16/13 
06/30/13 PCM3, INC. 7200285657 22 6240 33,280.00 Proj/Const mot svc-Jerry Hills, June 2013 CK DATED 7/16/13 
06/30/13 ASSISTANT BUYER J13V7121 22 6240 (127.09) PERS RED BUY OUT 
06/30/13 CONSTRUCTION PLANNING AND J13U7291 21 6240 (39,685.94) EXP TR TO 10 sites re: CK# 7200284578 6/11/13 

MANAGEMENT, LLC 
06/30/13 CLERICAL SUBSTITUTES J13U7262 22 6240 1,274.88 12B PAYROLL 
06/30/13 PRINT SHOP/COPIER CHRG J13U7221 22 6240 26.55 COPIER CHRGES - MAY 2013 
06/30/13 ACCOUNTING TECH I 72 PE06302013 22 6240 921.70 12B PERS/MCARE/OASDI/SUINVC/OPEB/PERS RED 
06/30/13 CUMMING J13U7291 22 6240 (18,240.001 EXP TR TO 6 sites re: CK# 7200286073 8/1/13 
06/30/13 ACCOUNTING TECH I J13V7121 22 6240 1273.171 PERS RED BUY OUT 
06/30/13 CLERICAL SUBSTITUTES LIABILITY 13 22 6240 211.27 1B PAYROLL LB13 
06/30/13 ACCOUNTING TECH I LIABILITY 13 22 6240 1,137.75 1B PAYROLL LB13 
06/30/13 ATKINSON-ANDELSON-LOYA-RUUD & ROMO LIABILITY 13 21 6240 2,040.81 Prof Svc for May &June 2013 LB13 

06/30/13 PCM3, INC. J13U7291 21 6240 (73,800.00) EXP TR TO 10 sites re: CK# 72002831214/25/13 
06/30/13 CUMMING 7200286073 22 6240 18,240.00 Project mgmt svc 6/1-6/30/13 LB13 CK DATED 8/1/13 
06/30/13 ACCOUNTING TECHNICIAN II 72 CMP/OPE 2013( 22 6240 1,731.32 HLTH & WELFARE - JUNE 
06/30/13 ASSISTANT BUYER 72 CMP/OPE 2013( 22 6240 844.83 HLTH & WELFARE - JUNE 
06/30/13 CONSTRUCTION PLANNING AND 7200286067 21 6240 18,525.94 Prof Svcs-June 2013 LB 13 CK DATED 8/1/13 

MANAGEMENT, LLC 
07/01/13 CLERICAL SUBSTITUTES 13 LIABILITY 22 6240 1214.431 REVERSE LIABILITY 13 
07/01/13 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 13 LIABILITY 21 6240 (2,040.81) REVERSE LIABILITY 13 

07/01/13 ACCOUNTING TECH I 13 LIABILITY 22 6240 (1,137.75) REVERSE LIABILITY 13 
07/01/13 ACCOUNTING TECH I 13 LIABILITY 22 6240 1217.791 REVERSE LIABILITY 13 
07/31/13 ACCOUNTING TECHNICIAN II 72 CMP/OPE 2013C 22 6240 1,731.32 HLTH & WELFARE - JULY 
07/31/13 ACCOUNTING TECH I 72 CMP/OPE 2013C 22 6240 412.00 HLTH & WELFARE - JULY 
07/31/13 ACCOUNTING TECH I 72 CMP/OPE 2013C 22 6240 1,647.98 HLTH & WELFARE - JULY 
07/31/13 ACCOUNTING TECH I 72 CMP/OPE 2013C 22 6240 412.00 HLTH & WELFARE - JULY 
08/01/13 COLBI TECHNOLOGIES INC 7200286070 22 6240 9.500.00 Annual support svc 8/13/13-8/12/14 & Server fee 
08/01/13 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200286065 21 6240 2,040.81 Prof Svc + disb, June 2013 L813 re: CUPCCA 

Colbi Technologies, Inc. 	 Printed 2/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 	 Page 13 of 75 

School District: 	 County: 	 Project Number: 	 Report Number: 
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08/10/13 ACCOUNTING TECH I 72 4008092013 22 6240 2,275.50 1B PAYROLL LB13 PLUS REGULAR PAYROLL 
08/10/13 ACCOUNTING TECH I 72 4008092013 22 6240 3.828.00 1B PAYROLL 
08/10/13 CLERICAL SUBSTITUTES 72 PE08092013 22 6240 323.14 1B PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
08/10/13 ACCOUNTING TECH I 72 4008092013 22 6240 1,005.50 1B PAYROLL 
08/10/13 ACCOUNTING TECHNICIAN II 72 PE08092013 22 6240 1.090.08 10 PERS/MCARE/OASDI/SUI/WC/OPEB 
08/10/13 CLERICAL SUBSTITUTES 72 4008092013 22 6240 967.46 1B PAYROLL L813 PLUS REGULAR PAYROLL 
08/10/13 ACCOUNTING TECH I 72 PE08092013 22 6240 484.07 18 PERS/MCARE/OASDI/SUI/VVC/OPEB L813 PLUS REGULAR 

PAYROLL 
08/10/13 ACCOUNTING TECHNICIAN II 72 4008092013 22 6240 4,901.00 10 PAYROLL 
08/10/13 CLERICAL SUBSTITUTES 72 ME08092013 22 6240 44.52 1B MCARE/SUI/WC/OPEB LB13 PLUS REGULAR PAYROLL 
08/10/13 ACCOUNTING TECH I 72 PE08092013 22 6240 851.43 18 PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
08/10/13 ACCOUNTING TECH I 72 PE08092013 22 6240 223.64 18 PERS/MCARE/OASDI/SUI/VVC/OPEB 
08/10/13 CLERICAL SUBSTITUTES 72 4008092013 22 6240 1,452.80 18 PAYROLL 
08/21/13 MILLER RESORT, LLC. 7200286399 22 6240 175.00 School Community Liaison Svc July 2013 
08/22/13 PCM3, INC. 7200286499 22 6240 34,304.00 Proj/Const mot svc-Jerry Hills, July 2013 
08/22/13 PCM3, INC. 7200286499 22 6240 15,840.00 Asst Construct Mgr-Jason Thrift, July 2013 
08/22/13 PCM3, INC. 7200286499 22 6240 21,120.00 Proj/Const mot svc-J. Rodriguez, July 2013 
08/27/13 AMERICAN REPROGRAPHICS CO 7200286590 22 6240 4,797.23 WAKEHAM-reprographics 
08/29/13 GUMMING 7200286660 22 6240 21,120.00 Project mgmt svc 7/1-7/31/13 
08/29/13 CONSTRUCTION PLANNING AND 7200286654 21 6240 19,504.53 Prof Svcs-July 2013 

MANAGEMENT, LLC 
08/29/13 PCM3, INC. 7200286663 22 6240 2,404.40 CLINTON reimbursemt-DSA Fees for Clinton Portables 
08/31/13 ACCOUNTING TECH I 72 CMP/OPE 2013C 22 6240 1,647.98 HLTH & WELFARE - AUGUST 
08/31/13 ACCOUNTING TECH I 72 CMP/OPE 2013( 22 6240 412.00 HLTH & INELFARE - AUGUST 
08/31/13 ACCOUNTING TECHNICIAN II 72 CMP/OPE 2013C 22 6240 1,731.32 HLTH & WELFARE - AUGUST 
08/31/13 SECRETARY III 72 CMP/OPE 2013( 22 6240 1,689.65 HLTH & WELFARE - AUGUST 
08/31/13 ACCOUNTING TECH I 72 CMP/OPE 2013C 22 6240 412.00 HLTH & WELFARE - AUGUST 
09/10/13 ACCOUNTING TECH I 72 PE09102013 22 6240 253.06 , 2B PERS/MCARE/OASDI/SUI/VVC/OPEB 
09/10/13 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200286805 21 6240 3,795.00 Prof Svc July 2013 re: CSA & builders risk insurance D. Hanson 

09/10/13 CLERICAL SUBSTITUTES 72 4009102013 22 6240 532.27 2B PAYROLL 
09/10/13 SCHOOL FACILITY CONSULTANTS 7200286817 22 6240 1,072.50 SMP-LOHS & PHS Prof Svc 7/1-7/31/13 
09/10/13 CLERICAL SUBSTITUTES 72 PE09102013 22 6240 155.55 2B PERS/MCARE/OASDI/SUI/VVC/OPEB/PERS RED 
09/10/13 ACCOUNTING TECH I 72 4009102013 22 6240 1,137.75 28 PAYROLL 
09/10/13 ACCOUNTING TECH I 72 4009102013 22 6240 1,005.50 28 PAYROLL 
09/10/13 SECRETARY III 72 PE09102013 22 6240 245.40 28 PERS/MCARE/OASDI/SUINVC/OPEB 
09/10/13 ACCOUNTING TECHNICIAN II 72 PE09102013 22 6240 1,135.59 28 PERS/MCARE/OASDI/SUI/VVC/OPEB 
09/10/13 SECRETARY III 72 4009102013 22 6240 1,103.31 28 PAYROLL 
09/10/13 ASSISTANT BUYER 72 4009102013 22 6240 414.05 28 PAYROLL 
09/10/13 ACCOUNTING TECH I 72 4009102013 22 6240 4,717.84 28 PAYROLL 
09/10/13 ASSISTANT BUYER 72 PE09102013 22 6240 44.73 28 PERS/MCARE/OASDI/SUI/VVC/OPEB/PERS RED 
09/10/13 ACCOUNTING TECH I 72 PE09102013 22 6240 947.53 26 PERS/MCARE/OASDI/SUINVC/OPEB/PERS RED 
09/10/13 CLERICAL SUBSTITUTES 72 4009102013 22 6240 699.36 20 PAYROLL 
09/10/13 CLERICAL SUBSTITUTES 72 ME09102013 22 6240 24.49 20 MCARE/SUINVC/OPEB 
09/10/13 ACCOUNTING TECH I 72 PE09102013 22 6240 223.64 213 PERS/MCARE/OASDI/SUI/VVC/OPEB 
09/10/13 ACCOUNTING TECHNICIAN II 72 4009102013 22 6240 5,322.51 2B PAYROLL 
09/17/13 PCM3, INC. 7200286969 22 6240 32,128.00 Proi/Const mot svc-Jerry Hills, Aug 2013 
09/17/13 PCM3, INC. 7200286969 22 6240 21,120.00 Proj/Const mot svc-J. Rodriguez, Aug 2013 
09/17/13 PCM3, INC. 7200286969 22 6240 15,840.00 Asst Construct Mgr-Jason Thrift, Aug 2013 
09/24/13 MILLER RESORT, LLC. 7200287110 22 6240 3,780.00 School Community Liaison Svc Aug 2013 
09/26/13 CUMMING 7200287215 22 6240 21,120.00 Project momt svc 8/1-8/31/13 
09/26/13 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200287208 21 6240 275.00 Prof Svc Aug 2013 re: Y'Deen/LHA takeover Architect Agreemnt 

09/26/13 CONSTRUCTION PLANNING AND 7200287209 21 6240 13,932.78 Prof Svcs-Aug 2013 
MANAGEMENT, LLC 

09/30/13 ACCOUNTING TECH I 72 CMP/OPE 2013C 22 6240 412.00 HLTH & WELFARE - SEPT 
09/30/13 ACCOUNTING TECH I 72 CMP/OPE 2013C 22 6240 1,647.98 HLTH & WELFARE - SEPT 
09/30/13 SECRETARY III 72 CMP/OPE 2013C 22 6240 1,689.65 HLTH & WELFARE - SEPT 
09/30/13 ACCOUNTING TECH I 72 CMP/OPE 2013C 22 6240 412.00 HLTH & WELFARE - SEPT 
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09/30/13 ACCOUNTING TECHNICIAN II 72 CMP/OPE 2013C 22 6240 1,731.32 HLTH & WELFARE - SEPT 
10/03/13 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200287422 21 6240 2,972.50 Prof Svcs Aug 2013 re: CSA 

10/03/13 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200287351 01 6240 525.00 Legal svcs Re: Mike Winters claim (Bitech obj5800) 

10/08/13 SCHOOL FACILITY CONSULTANTS 7200287531 22 6240 6,288.75 SMP-LOHS & PHS Prof Svc 8/1-8/31/13 
10/10/13 ACCOUNTING TECH I 72 PE10102013 22 6240 220.77 3B PERS/MCARE/OASDI/SUI/VVC/OPEB 
10/10/13 ACCOUNTING TECH I 72 4010102013 22 6240 3,828.00 3B PAYROLL 
10/10/13 SECRETARY III 72 PE10102013 22 6240 1,055.69 30 PERS/MCARE/OASDI/SUI/WC/OPEB 
10/10/13 CLERICAL SUBSTITUTES 72 4010102013 22 6240 363.20 3B PAYROLL 
10/10/13 CLERICAL SUBSTITUTES 72 PE/ME/OA/LH/1N 01 6240 34.93 3B PERS/MCARE/OASDI/SUI/VVC/OPEB - BELL SECRETARY 
10/10/13 SECRETARY I 72 PE10102013 22 6240 2,690.48 3B PERS/MCARE/OASDI/SUI/VVC/OPEB 
10/10/13 CLERICAL SUBSTITUTES 72 PE10102013 22 6240 79.81 3B PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
10/10/13 CLERICAL SUBSTITUTES 72 ME10102013 22 6240 19.33 3B MCARE/SUI/VVC/OPEB 
10/10/13 ACCOUNTING TECHNICIAN II 72 PE10102013 22 6240 1,086.24 3B PERS/MCARE/OASDI/SUI/VVC/OPEB 
10/10/13 ACCOUNTING TECHNICIAN II 72 4010102013 22 6240 4,901.00 3B PAYROLL 
10/10/13 ACCOUNTING TECH I 72 PE10102013 22 6240 839.88 3B PERS/MCARE/OASDI/SUI/VVC/OPEB/PERS RED 
10/10/13 CLERICAL SUBSTITUTES 72 4010102013 22 6240 420.21 3B PAYROLL 
10/10/13 SECRETARY I 72 4010102013 22 6240 12,178.70 3B PAYROLL 
10/10/13 ACCOUNTING TECH I 72 PE10102013 22 6240 253.57 36 PERS/MCARE/OASDI/SUINVC/OPEB 
10/10/13 CLERICAL SUBSTITUTES 72 4010102013 01 6240 157.54 38 PAYROLL - BELL SECRETARY 
10/10/13 ACCOUNTING TECH I 72 4010102013 22 6240 1,153.25 3B PAYROLL 
10/10/13 SECRETARY III 72 4010102013 22 6240 4,781.00 38 PAYROLL 
10/10/13 ACCOUNTING TECH I 72 4010102013 22 6240 1,005.50 3B PAYROLL 
10/15/13 CITY OF GARDEN GROVE RCF CK 51477 22 6240 50.00 Fee for Copy of Master Plan of Drainage 
10/15/13 IMAGE 2000 7200287739 22 6240 145.23 Maint contract-overage charges-Kyocera copier 
10/17/13 CHRISTY WHITE ACCOUNTANCY 7200287829 22 6240 8,000.00 Annual Bond Audit 2012-13: 50% 

CORPORATION 	. 
10/29/13 AMERICAN REPROGRAPHICS CO 7200288182 22 6240 3,721.98 VARIOUS SITES Reprographics 8/1-8/31/13 
10/29/13 MILLER RESORT, LLC. 7200288188 22 6240 3,500.00 School Community Liaison Svc Sept 2013 
10/31/13 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200288270 21 6240 262.50 Prof Svc Sept 2013 re: Mike Winters Termination 

10/31/13 ACCOUNTING TECH I 72 CMP/OPE 20131 22 6240 354.70 HLTH & WELFARE - OCT 
10/31/13 ACCOUNTING TECH I 72 CMP/OPE 20131 22 6240 354.70 HLTH & WELFARE - OCT 
10/31/13 ACCOUNTING TECHNICIAN II 72 CMP/OPE 20131 22 6240 1,502.12 HLTH & WELFARE - OCT 
10/31/13 ACCOUNTING TECH I 72 CMP/OPE 20131 22 6240 1,418.78 HLTH & WELFARE - OCT 
10/31/13 SECRETARY III 72 CMP/OPE 20131 22 6240 1,460.45 HLTH & WELFARE - OCT 
11/05/13 PCM3, INC. 7200288403 22 6240 20.160.00 Asst Construct Mgr-Jason Thrift, Sept 2013 
11/05/13 SCHOOL FACILITY CONSULTANTS 7200288407 22 6240 975.00 SMP-cost estimate, potential proj. Prof Svc 9/1-9/30/13 
11/10/13 ACCOUNTING TECH I 72 PE11082013 22 6240 839.88 4B PERS/MCARE/OASDI/SUI/VVC/OPEB/PERS RED 
11/10/13 ACCOUNTING TECH I 72 4011082013 22 6240 1,005.50 4B PAYROLL 
11/10/13 SECRETARY III 72 PE11082013 22 6240 1,055.69 4B PERS/MCARE/OASDI/SUI/VVC/OPEB 
11/10/13 ACCOUNTING TECHNICIAN II 72 PE11082013 22 6240 1,086.24 4B PERS/MCARE/OASDI/SUI/WC/OPEB 
11/10/13 SECRETARY III 72 4011082013 22 6240 4,781.00 4B PAYROLL 
11/10/13 ACCOUNTING TECH I 72 PE11082013 22 6240 220.77 4B PERS/MCARE/OASDI/SUINVC/OPEB 
11/10/13 ACCOUNTING TECH I 72 4011082013 22 6240 3,828.00 48 PAYROLL 
11/10/13 ACCOUNTING TECHNICIAN II 72 4011082013 22 6240 4,901.00 4B PAYROLL 
11/10/13 ACCOUNTING TECH I 72 PE11082013 22 6240 253.63 4B PERS/MCARE/OASDUSUINVC/OPEB 
11/10/13 ACCOUNTING TECH I 72 4011082013 22 6240 1,153.25 4B PAYROLL 
11/19/13 CUMMING 7200288801 22 6240 20,160.00 Project mgmt svc 9/1-9/30/13 
11/21/13 PCM3, INC. 7200288962 22 6240 20,160.00 Proj/Const mot svc-J. Rodriguez, Sept 2013 
11/21/13 PCM3, INC. 7200288962 22 6240 21.504.00 Construct Mgr-Jeff Thrift, Sept 2013 
11/22/13 PCM3, INC. 7200288988 22 6240 22,080.00 Proj/Const mot svc-J. Rodriguez, Oct 2013 
11/22/13 MILLER RESORT, LLC. 7200288983 22 6240 3,675.00 School Community Liaison Svc Oct 2013 
11/22/13 PCM3, INC. 7200288988 22 6240 22.272.00 Construct Mgr-Jeff Thrift, Oct 2013 
11/22/13 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200288973 21 6240 17,348.75 Prof Svcs August 2013 re: CSA, Sunesys, lease leaseback agreemnts 

11/22/13 PCM3, INC. 7200288988 22 6240 22,080.00 Asst Construct Mgr-Jason Thrift, Oct 2013 
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School District: 	 County: 	 Project Number: 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	A Master Program - A Master Program (A Master Prg) 

Project War ant Report (SAB 184a) 
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(A) 

Planning 
(B) 

Construction 
(C) 
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(D) 

Inspection 
(E) 

Furn' & Equip' 
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11/26/13 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200289126 22 6240 404.00 Review/analysis lease-leasebck agreemnt/prequal CUPCCAA contractors 

11/30/13 ACCOUNTING TECH I 72 CMP/OPE 20131 22 6240 354.70 HLTH & WELFARE - NOV 
11/30/13 ACCOUNTING TECH I 72 CMP/OPE 20131 22 6240 1,418.78 HLTH & WELFARE - NOV 
11/30/13 SECRETARY III 72 CMP/OPE 20131 22 6240 1,460.45 HLTH & WELFARE - NOV 
11/30/13 ACCOUNTING TECH I 72 CMP/OPE 20131 22 6240 354.70 HLTH 8i WELFARE - NOV 
11/30/13 ACCOUNTING TECHNICIAN II 72 CMP/OPE 20131 22 6240 1,502.12 HLTH & WELFARE - NOV 
12/05/13 AMERICAN REPROGRAPHICS CO 7200289290 22 6240 2,548.42 VARIOUS SITES Reprographics 10/1-10/31/13 
12/05/13 SECRETARY III 7200289295 22 6240 7.12 Mileage for attending COLBI seminar 
12/09/13 PCM3, INC. J14UC091 22 6240 (42.240.00) EXP TR TO 10 sites re: CK# 7200286969 9/17/13 
12/09/13 CONSTRUCTION PLANNING AND J14UC091 21 6240 (33,437.31) EXP TR TO 10 sites re: CK# 7200287209 9/26/13 

MANAGEMENT, LLC 
12/09/13 PCM3, INC. J14UC091 22 6240 (31,680.00) EXP TR TO 8 sites re: CK# 7200286969 9/17/13 
12/09/13 CUMMING J14UC091 22 6240 (42,240.00) EXP TR TO 6 sites re: CK# 7200287215 9/26/13 
12/09/13 PCM3, INC. J 14UC091 22 6240 166,432.001 EXP TR TO 37 sites re: CK# 7200286969 9/17/13 
12/10/13 ACCOUNTING TECHNICIAN II 72 PE12102013 22 6240 1,086.24 5B PERS/MCARE/OASDI/SUI/WC/OPEB 
12/10/13 ACCOUNTING TECH I 72 4012102013 22 6240 1,153.25 50 PAYROLL 
12/10/13 SECRETARY III 72 PE12102013 22 6240 1,055.69 58 PERS/MCARE/OASDI/SUI/WC/OPEB 
12/10/13 CLERICAL SUBSTITUTES 72 ME/0A/UINVC/0 01 6240 77.19 58 MCARE/OASDI/SUI/VVC/OPEB - NEWHOPE COMMUNITY LIASON 

12/10/13 SUBCUSTODIANS 72 4012102013 22 6240 8.002.69 5B PAYROLL 
12/10/13 CLERICAL SUBSTITUTES 72 4012102013 01 6240 714.68 5B PAYROLL - NEWHOPE COMMUNITY LIASON 
12/10/13 ACCOUNTING TECH I 72 4012102013 22 6240 4,022.00 58 PAYROLL 
12/10/13 SECRETARY III 72 4012102013 22 6240 4,781.00 56 PAYROLL 
12/10/13 ACCOUNTING TECH I 72 PE12102013 22 6240 220.77 5B PERS/MCARE/OASDI/SUI/WC/OPEB 
12/10/13 CLERICAL SUBSTITUTES 72 ME12102013 22 6240 38.95 5B MCARE/SUI/WC/OPEB 
12/10/13 ACCOUNTING TECH I 72 PE12102013 22 6240 883.02 58 PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
12/10/13 ACCOUNTING TECH I 72 PE12102013 22 6240 253.63 5B PERS/MCARE/OASDI/SUI/WC/OPEB 
12/10/13 ACCOUNTING TECH I 72 4012102013 22 6240 1,005.50 58 PAYROLL 
12/10/13 CLERICAL SUBSTITUTES 72 4012102013 22 6240 846.88 58 PAYROLL 
12/10/13 ACCOUNTING TECHNICIAN II 72 4012102013 22 6240 4,901.00 58 PAYROLL 
12/10/13 SUBCUSTODIANS 72 PE12102013 22 6240 1,525.47 58 PERS/MCARE/OASDI/SUI/WC/OPEB 
12/17/13 SCHOOL FACILITY CONSULTANTS 7200289684 22 6240 731.25 SMP-seismic proj. Prof Svc 10/1-10/31/13 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 (14.700.001 EXP TR TO sites re: CK# 7200286399 8/21/13 
12/19/13 AMERICAN REPROGRAPHICS CO 7200289775 22 6240 1,462.35 VARIOUS SITES Reprographics 11/1-11/30/13 
12/23/13 CUMMING 7200289809 22 6240 37,440.00 Project mgmt svc 10/1-10/31/13 
12/23/13 PCM3, INC. 7200289824 22 6240 61,824.00 Construct Mgr-Jeff Thrift, Nov 2013 
12/23/13 MILLER RESORT, LLC. 7200289815 22 6240 3,570.00 School Community Liaison Svc Nov 2013 
12/31/13 ACCOUNTING TECH I 72 CMP/OPE 20131 22 6240 354.70 HLTH & WELFARE - DEC 
12/31/13 ACCOUNTING TECHNICIAN II 72 CMP/OPE 20131 22 6240 1,502.12 HLTH & WELFARE - DEC 
12/31/13 ACCOUNTING TECH I 72 CMP/OPE 20131 22 6240 354.70 HLTH & WELFARE - DEC 
12/31/13 ACCOUNTING TECH I 72 CMP/OPE 20131 22 6240 1,418.78 HLTH & WELFARE - DEC 
12/31/13 SECRETARY III 72 CMP/OPE20131, 22 6240 1,460.45 HLTH & WELFARE - DEC 
01/07/14 CASBO 7200290108 22 6240 2.305.00 Registr fee Annual Conf (obj 5230 Bitech) Margie, Jerry, Kevin 
01/09/14 TROXELL COMM INC 7200290224 22 6240 2,008.80 36 Management Svc Chrome OS (obi5800 Bitech) 
01/09/14 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200290214 21 6240 3,683.85 Prof Svcs Oct 2013 re: Mike Winters Termination 

01/10/14 ACCOUNTING TECHNICIAN II 72 PE01102014 22 6240 1,086.24 6B PERS/MCARE/OASDI/SUI/WC/OPEB 
01/10/14 SECRETARY III 72 4001102014 22 6240 4,781.00 6B PAYROLL 
01/10/14 SUBCUSTODIANS 72 PE01102014 22 6240 4,945.11 6B PERS/MCARE/OASDI/SUINVC/OPEB 
01/10/14 SECRETARY III 72 PE01102014 22 6240 1.055.69 6B PERS/MCARE/OASDI/SUINVC/OPEB 
01/10/14 CLERICAL SUBSTITUTES 72 ME/0A/UINVC/0 01 6240 27.10 6B MCARE/OASDI/SUI/WC/OPEB - BARKER SECRETARY 
01/10/14 ACCOUNTING TECH I 72 PE01102014 22 6240 220.77 6B PERS/MCARE/OASDI/SUI/WC/OPEB 
01/10/14 ACCOUNTING TECH I 72 PE01102014 22 6240 883.02 6B PERS/MCARE/OASDI/SUI/WC/OPEB/PERS RED 
01/10/14 SUBCUSTODIANS 72 4001102014 22 6240 28,314.44 69 PAYROLL 
01/10/14 ACCOUNTING TECH I 72 4001102014 22 6240 1,005.50 60 PAYROLL 
01/10/14 ACCOUNTING TECHNICIAN II 72 4001102014 22 6240 4.901.00 60 PAYROLL 
01/10/14 ACCOUNTING TECH I 72 PE01102014 22 6240 253.63 66 PERS/MCARE/OASDI/SUI/WC/OPEB 
01/10/14 ACCOUNTING TECH I 72 4001102014 22 6240 1,153.25 6B PAYROLL 
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School District: 	 County: 	 Project Number: 	 Report Number: 
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01/10/14 ACCOUNTING TECH I 72 4001102014 22 6240 4,022.00 6B PAYROLL 
01/10/14 CLERICAL SUBSTITUTES 72 4001102014 01 6240 254.43 6B PAYROLL - BARKER SECRETARY 
01/14/14 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200290344 22 6240 1,903.50 Legal Services & Disbursmt Nov. 2013 

01/16/14 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200290441 21 6240 2,870.00 Prof Svcs Nov 2013 re: Y'Deen/LHA, 

01/23/14 PCM3, INC. 7200290605 22 6240 19,200.00 Proi/Const mot svc-J. Rodriguez, Dec 2013 
01/23/14 PCM3, INC. 7200290605 22 6240 21.504.00 Construct Mgr-Jeff Thrift, Dec 2013 
01/23/14 PCM3, INC. 7200290605 22 6240 16,320.00 Asst Construct Mgr-Jason Thrift, Dec 2013 
01/27/14 PCM3, INC. J14W1273 22 6240 (86,784.00) EXP TR TO 7 sites re: CK# 7200290605 1/23/14 
01/27/14 PCM3, INC. J14U1274 22 6240 (78,720.00) EXP TR TO 19 sites re: CK# 7200290605 1/23/14 
01/28/14 PCM3, INC. J14W1282 22 6240 (81,600.00) EXP TR TO 13 sites re: CK# 7200290605 1/23/14 
01/28/14 CUMMING J14W1283 22 6240 (77,760.00) EXP TR TO 11 sites re: CK# 7200289809 12/23/13 
01/28/14 CUMMING 7200290759 22 6240 20,160.00 Project Mgmt Svc 12/1-12/31/13- F. Bravo 
01/28/14 SCHOOL FACILITY CONSULTANTS 7200290767 22 6240 877.50 Prof. Svc 11/1-11/30/13 
01/30/14 MILLER RESORT, LLC. 7200290874 22 6240 2,345.00 School Community Liaison Svc Dec 2013 
01/31/14 ACCOUNTING TECH I 72 CMP/OPE 2014( 22 6240 354.70 HLTH & WELFARE - JAN 
01/31/14 SECRETARY III 72 CMP/OPE 2014( 22 6240 1,460.45 HLTH 8, WELFARE -JAN 
01/31/14 ACCOUNTING TECH I 72 CMP/OPE 2014( 22 6240 1,418.78 HLTH & WELFARE - JAN 
01/31/14 ACCOUNTING TECHNICIAN II 72 CMP/OPE 2014( 22 6240 1,502.12 HLTH & WELFARE - JAN 
01/31/14 ACCOUNTING TECH I 72 CMP/OPEB 201,  22 6240 354.70 HLTH & WELFARE - JAN 
02/04/14 CHRISTY WHITE ACCOUNTANCY 7200290969 22 6240 8,000.00 Annual Bond Audit 2012-13: 50% final 

CORPORATION 
02/10/14 ACCOUNTING TECH I 72 4002072014 22 6240 1,153.25 7B PAYROLL 
02/10/14 SUBCUSTODIANS 72 PE02072014 22 6240 1,014.76 7B PERS/MCARE/OASDI/SUI/WC/OPEB 
02/10/14 ACCOUNTING TECHNICIAN II 72 4002072014 22 6240 4,901.00 7B PAYROLL 
02/10/14 ACCOUNTING TECH I 72 PE02072014 22 6240 253.63 7B PERS/MCARE/OASDI/SUI/WC/OPEB 
02/10/14 ACCOUNTING TECH I 72 4002072014 22 6240 1,005.50 70 PAYROLL 
02/10/14 ACCOUNTING TECH I 72 PE02072014 22 6240 883.02 78 PERS/MCARE/OASDI/SUI/WC/OPEB 
02/10/14 ACCOUNTING TECH I 72 PE02072014 22 6240 220.77 7B PERS/MCARE/OASDI/SUI/WC/OPEB 
02/10/14 SECRETARY III 72 4002072014 22 6240 4,781.00 7B PAYROLL 
02/10/14 ACCOUNTING TECHNICIAN II 72 PE02072014 22 6240 1,086.24 78 PERS/MCARE/OASDI/SUI/WC/OPEB 
02/10/14 SUBCUSTODIANS 72 4002072014 22 6240 6,475.28 78 PAYROLL 
02/10/14 ACCOUNTING TECH I 72 4002072014 22 6240 4,022.00 7B PAYROLL 
02/10/14 SECRETARY III 72 PE02072014 22 6240 1,055.69 7B PERS/MCARE/OASDI/SUI/WC/OPEB 
02/12/14 SCHOOL FACILITY CONSULTANTS 7200291207 22 6240 438.75 Prof. Svc 12/1-12/31/13 
02/21/14 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200291458 22 6240 117.50 Legal Services for Sch Fac Matters Dec 2013 

02/21/14 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200291446 21 6240 1,117.50 Prof Svcs Nov 2013 re: Mike Winters Termination 

02/25/14 AMERICAN REPROGRAPHICS CO 7200291564 22 6240 3,283.17 VARIOUS SITES Reprographics 12/1-12/31/13 
02/27/14 PCM3, INC. 7200291678 22 6240 57,044.00 Construct Mgr-Jeff Thrift, Jan 2014 
02/28/14 SECRETARY III 72 CMP/OPE 2014C 22 6240 1,460.45 HLTH & WELFARE - FEB 
02/28/14 ACCOUNTING TECH I 72 CMP/OPE 2014C 22 6240 354.70 HLTH & WELFARE - FEB 
02/28/14 ACCOUNTING TECH I 72 CMP/OPEB 201,  22 6240 354.70 HLTH & WELFARE - FEB 
02/28/14 ACCOUNTING TECH I 72 CMP/OPE 2014( 22 6240 1,418.78 HLTH & WELFARE - FEB 
02/28/14 ACCOUNTING TECHNICIAN II 72 CMP/OPE 2014C 22 6240 1,502.12 HLTH & WELFARE - FEB 
03/04/14 AMERICAN REPROGRAPHICS CO 7200291781 22 6240 1,383.46 VARIOUS SITES Reprographics 1/1-1/31/14 
03/10/14 ACCOUNTING TECH I 72 PE03102014 22 6240 883.02 8B PERS/MCARE/OASDI/SUI/WC/OPEB 
03/10/14 ACCOUNTING TECH I 72 4003102014 22 6240 1,005.50 8B PAYROLL 
03/10/14 ACCOUNTING TECH I 72 4003102014 22 6240 1,153.25 80 PAYROLL 
03/10/14 ACCOUNTING TECHNICIAN II 72 4003102014 22 6240 4,901.00 88 PAYROLL 
03/10/14 SUBCUSTODIANS 72 PE03102014 22 6240 2,299.43 8B PERS/MCARE/OASDI/SUI/WC/OPEB 
03/10/14 ACCOUNTING TECH I 72 PE03102014 22 6240 220.77 8B PERS/MCARE/OASDI/SUINVC/OPEB 
03/10/14 SECRETARY III 72 4003102014 22 6240 4,781.00 8B PAYROLL 
03/10/14 ACCOUNTING TECH I 72 PE03102014 22 6240 253.63 8B PERS/MCARE/OASDI/SUI/WC/OPEB 
03/10/14 ACCOUNTING TECHNICIAN II 72 PE03102014 22 6240 1.086.24 8B PERS/MCARE/OASDI/SUI/WC/OPEB 
03/10/14 SUBCUSTODIANS 72 4003102014 22 6240 12,105.71 8B PAYROLL 
03/10/14 ACCOUNTING TECH I 72 4003102014 22 6240 4,022.00 8B PAYROLL 
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Project Name: 	A Master Program - A Master Program (A Master Prg) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAG 184a 
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03/10/14 SECRETARY III 72 PE03102014 22 6240 1.055.69 8B PERS/MCARE/OASDI/SUI/VVC/OPEB 03/11/14 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200292039 22 6240 117.50 Legal Services for Sch Fac Matters Jan 2014 

03/18/14 CASH. WORKSHOP RCF CK 51686 22 6240 293.00 Registration fee for CA.S.H workshop-K Heerschap 3/28/14 03/20/14 SCHOOL FACILITY CONSULTANTS 7200292391 22 6240 1,023.75 Prof. Svc 1/1-1/31/14 03/20/14 MILLER RESORT, LLC, 7200292387 22 6240 3,780.00 School Community Liaison Svc Jan 2014 03/20/14 AMERICAN REPROGRAPHICS CO 7200292377 22 6240 1,712.10 VARIOUS SITES Reprographics 2/1-2/28/14 03/20/14 AAA BLUEPRINT & DIGITAL REPROGRAPHICS 7200292376 22 6240 6,154.52 PACIFICA convert to ACAD per page 30x42 

03/20/14 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200292374 21 6240 44,916.45 Prof Svcs Dec 2013 re: Facilites, LHA Copyright Claim 

03/25/14 MILLER RESORT, LLC. 7200292516 22 6240 1,540.00 School Community Liaison Svc Feb 2014 03/25/14 HANCOCK, PARK & DELONG, INC. 7200292513 22 6240 568.75 Facility Consulting Svc Feb 2014 03/25/14 PCM3, INC. 7200292519 22 6240 42.627.20 Construct Mgr-Jeff Thrift, Feb 2014 03/25/14 CUMMING 7200292511 22 6240 17,280.00 Project Mgmt Svc 1/1-1/31/14-F. Bravo 03/27/14 KYOCERA DOCUMENT SOLUTION 7200292611 22 6240 205.63 Maintenance agreement on Copier (Bitech obi 5620) 03/31/14 ACCOUNTING TECH I 72 CMP/OPE 2014( 22 6240 354.70 HLTH & WELFARE - MARCH 03/31/14 ACCOUNTING TECHNICIAN II 72 CMP/OPE 2014( 22 6240 1,502.12 HLTH & WELFARE - MARCH 03/31/14 CITY OF GARDEN GROVE RCF CK #51703 22 6240 350.00 Fee for Title Report 03/31/14 SECRETARY III 72 CMP/OPE 2014( 22 6240 1,460.45 HLTH & WELFARE - MARCH 03/31/14 ACCOUNTING TECH I 72 CMP/OPE 2014( 22 6240 1,418.78 HLTH & WELFARE - MARCH 03/31/14 ACCOUNTING TECH I 72 CMP/OPE 2014( 22 6240 354.70 HLTH & WELFARE - MARCH 04/03/14 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200292894 22 6240 2,123.50 Legal Services for Sch Fac Matters Feb 2014 

04/03/14 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200292888 21 6240 53,599.96 Prof Svcs Feb 2014 re: LHA Copyright Claim 

04/10/14 SECRETARY I 72 PE04102014 22 6240 1,802.74 98 PERS/MCARE/OASDI/SUI/WC/OPEB 04/10/14 ACCOUNTING TECH I 72 4004102014 22 6240 1,153.25 98 PAYROLL 04/10/14 ACCOUNTING TECHNICIAN II 72 4004102014 22 6240 4,901.00 98 PAYROLL 04/10/14 ACCOUNTING TECH I 72 PE04102014 22 6240 883.02 9B PERS/MCARE/OASDI/SUI/WC/OPEB 04/10/14 ACCOUNTING TECH I 72 4004102014 22 6240 1,005.50 98 PAYROLL 04/10/14 SUBCUSTODIANS 72 4004102014 22 6240 13,683.56 98 PAYROLL 04/10/14 SECRETARY III 72 4004102014 22 6240 4,781.00 98 PAYROLL 04/10/14 ACCOUNTING TECH I 72 PE04102014 22 6240 253.63 98 PERS/MCARE/OASDI/SUI/WC/OPEB 04/10/14 ACCOUNTING TECHNICIAN II 72 PE04102014 22 6240 1,086.24 9B PERS/MCARE/OASDI/SUI/WC/OPEB 04/10/14 ACCOUNTING TECH I 72 PE04102014 22 6240 220.77 9B PERS/MCARE/OASDI/SUI/WC/OPEB 04/10/14 SUBCUSTODIANS 72 PE04102014 22 6240 1,971.15 9B PERS/MCARE/OASDI/SUI/WC/OPEB 04/10/14 SECRETARY I 72 4004102014 22 6240 8,246.00 9B PAYROLL 04/10/14 ACCOUNTING TECH I 72 4004102014 22 6240 4,022.00 98 PAYROLL 04/10/14 SECRETARY III 72 PE04102014 22 6240 1,055.69 98 PERS/MCARE/OASDI/SUI/VVC/OPEB 04/15/14 SCHOOL FACILITY CONSULTANTS 7200293282 22 6240 536.25 Prof. Svc 2/1-2/28/14 04/15/14 AAA BLUEPRINT & DIGITAL REPROGRAPHICS 7200293276 22 6240 2,683.40 CLINTON convert to ACAD per page 30x42 

04/17/14 CUMMING 7200293363 22 6240 26,925.00 Project Mgmt Svc 2/1-2/28/14- F. Bravo 04/22/14 MILLER RESORT, LLC. 7200293461 22 6240 3.990.00 School Community Liaison Svc Mar 2014 04/29/14 PCM3, INC. 7200293654 22 6240 36,353.60 Construct Mgr-Jeff Thrift, Mar 2014 04/29/14 AMERICAN REPROGRAPHICS CO 7200293636 22 6240 1,434.36 VARIOUS SITES Reprographics 3/1-3/31/14 04/30/14 ACCOUNTING TECH I 72 CMP/OPE 2014( 22 6240 1,418.78 HLTH & WELFARE - APRIL 04/30/14 SECRETARY III 72 CMP/OPE 2014( 22 6240 1,460.45 HLTH & WELFARE - APRIL 04/30/14 ACCOUNTING TECH I 72 CMP/OPE 2014( 22 6240 354.70 HLTH & WELFARE - APRIL 04/30/14 ACCOUNTING TECH I 72 CMP/OPE 2014( 22 6240 354.70 HLTH & WELFARE - APRIL 04/30/14 ACCOUNTING TECHNICIAN II 72 CMP/OPE 2014C 22 6240 1,502.12 HLTH & WELFARE - APRIL 05/01/14 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200293744 21 6240 20,935.05 Prof Svcs Feb 2014 re: Mike Winters Termination 

05/08/14 CUMMING 7200293951 22 6240 35,760.00 Project Mgmt Svc 3/1-3/31/14-F. Bravo 05/08/14 MILLER RESORT, LLC. 7200293956 22 6240 2,975.00 School Community Liaison Svc Apr 2014 05/10/14 SUBCUSTODIANS 72 PE05092014 22 6240 1.801.41 108 PERS/MCARE/OASDI/SUINVC/OPEB 05/10/14 ACCOUNTING TECH I 72 4005092014 22 6240 1,153.25 1013 PAYROLL 05/10/14 ACCOUNTING TECH I 72 PE05092014 22 6240 565.59 10B PERS/MCARE/OASDI/SUI/WC/OPEB 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 

 

County: 

 

Project Number 
Project Name: 	A Master Program - A Master Frog am (A Master Prg) 

Report Number: 
Garden Grove Unified School District Orange 

Project War ant Report (SAB 184a 

   

    

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(S) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip ' 
(F) Description / Purpose 

05/10/14 ACCOUNTING TECH I 72 4005092014 22 6240 1,005.50 10B PAYROLL 05/10/14 SUBCUSTODIANS 72 4005092014 22 6240 10,502.31 10B PAYROLL 05/10/14 ACCOUNTING TECHNICIAN II 72 4005092014 22 6240 4,901.00 10B PAYROLL 05/10/14 SECRETARY III 72 PE05092014 22 6240 1.055.69 10B PERS/MCARE/OASDI/SUI/WC/OPEB 05/10/14 SECRETARY III 72 4005092014 22 6240 4,781.00 10B PAYROLL 05/10/14 ACCOUNTING TECHNICIAN II 72 PE05092014 22 6240 1,086.24 10B PERS/MCARE/OASDI/SUI/VVC/OPEB 05/10/14 ACCOUNTING TECH I 72 PE05092014 22 6240 220.77 10B PERS/MCARE/OASDI/SUI/VVC/OPEB 05/10/14 ACCOUNTING TECH I 72 PE05092014 22 6240 253.63 10B PERS/MCARE/OASDI/SUI/WC/OPEB 05/10/14 ACCOUNTING TECH I 72 4005092014 22 6240 2,594.83 108 PAYROLL 
05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 (14,630.00) EXP TR TO sites re: CK# 7200292516 3/25/14 05/13/14 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200294104 22 6240 9,043.80 Legal Services for Sch Fac Matters Mar 2014 

05/20/14 AMERICAN REPROGRAPHICS CO 7200294365 22 6240 1,503.43 VARIOUS SITES Reprographics 4/1-4/31/14 05/20/14 SCHOOL FACILITY CONSULTANTS 7200294372 22 6240 536.25 SMP-seismic proi. Prof Svc 3/1-3/31/14 05/22/14 CUMMING 7200294496 22 6240 32,426.25 Project Mgmt Svc 4/1-4/30/14- F. Bravo 05/22/14 PCM3, INC. 7200294501 22 6240 38,755.20 Construct Mgr-Jeff Thrift, Apr 2014 05/29/14 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200294623 22 6240 2,484.34 Legal Services for Sch Fac Matters Apr 2014 

05/31/14 ACCOUNTING TECH I 72 CMP/OPE 2014C 22 6240 1,418.78 HLTH & WELFARE - MAY 05/31/14 ACCOUNTING TECH I 72 CMP/OPE 2014( 22 6240 354.70 HLTH & WELFARE - MAY 
05/31/14 ACCOUNTING TECH I 72 CMP/OPE 2014C 22 6240 354.70 HLTH & WELFARE - MAY 05/31/14 SECRETARY III 72 CMP/OPE 2014( 22 6240 1,460.45 HLTH & WELFARE - MAY 
05/31/14 ACCOUNTING TECHNICIAN II 72 CMP/OPE 2014C 22 6240 1,502.12 HLTH & WELFARE - MAY 
06/10/14 CLERICAL SUBSTITUTES MCARE/OASDI/SUI 01 6240 324.44 118 PAYROLL - HLTH ASST (PATTON), SECRETARY (BELL, 

NEWHOPE.BARKER) 06/10/14 SUBCUSTODIANS 72 PE06102014 22 6240 2,631.53 11B PERS/MCARE/OASDI/SUI/VVC/OPEB 06/10/14 CLERICAL PAYROLL 72 4006102014 22 6240 440.16 11B PAYROLL 
06/10/14 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200295000 21 6240 16,251.34 Prof Svcs Mar 2014 re: Facilities/Mike Winters/LHA copyright 

claim/$2,972.50 credit 06/10/14 ACCOUNTING TECH I 72 4006102014 22 6240 1,378.25 118 PAYROLL 
06/10/14 SECRETARY III 72 4006102014 22 6240 5,657.94 11B PAYROLL 
06/10/14 ACCOUNTING TECH I 72 4006102014 22 6240 1,225.50 118 PAYROLL 
06/10/14 CLERICAL PAYROLL 72 PE06102014 22 6240 96.87 116 PERS/MCARE/OASDI/SUI/WC/OPEB 06/10/14 CLERICAL SUBSTITUTES 72 PE06102014 01 6240 36.36 11B PERS/MCARE/OASDI/SUINVC/OPEB - HLTH ASST (PATTON), 

SECRETARY (BELL, NEWHOPE,BARKER) 06/10/14 ACCOUNTING TECH I 72 PE06102014 22 6240 269.68 118 PERS/MCARE/OASDI/SUI/VVC/OPEB 
06/10/14 SECRETARY I 72 4006102014 22 6240 164.00 11B PAYROLL 
06/10/14 ACCOUNTING TECHNICIAN II 72 4006102014 22 6240 5,968.00 118 PAYROLL 
06/10/14 ACCOUNTING TECH I 72 PE06102014 22 6240 1,068.84 11B PERS/MCARE/OASDI/SUI/WC/OPEB 
06/10/14 ACCOUNTING TECH I 72 4006102014 22 6240 4,857.46 118 PAYROLL 
06/10/14 SECRETARY I 72 PE06102014 22 6240 35.96 110 PERS/MCARE/OASDI/SUI/VVC/OPEB 
06/10/14 ACCOUNTING TECHNICIAN II 72 PE06102014 22 6240 1,323.56 118 PERS/MCARE/OASDI/SUINVC/OPEB 
06/10/14 ACCOUNTING TECH I 72 PE06102014 22 6240 303.58 118 PERS/MCARE/OASDI/SUINVC/OPEB 06/10/14 SUBCUSTODIANS 72 4006102014 22 6240 14.611.04 110 PAYROLL 
06/10/14 SECRETARY III 72 PE06102014 22 6240 1,250.97 118 PERS/MCARE/OASDI/SUI/VVC/OPEB 06/17/14 AMERICAN REPROGRAPHICS CO 7200295214 22 6240 1,509.52 VARIOUS SITES Reprographics 5/1-5/31/14 
06/17/14 SCHOOL FACILITY CONSULTANTS 7200295227 22 6240 243.75 SMP-seismic proi. Prof Svc 4/1-4/30/14 
06/17/14 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200295211 21 6240 14,763.60 Prof Svcs April 2014 re: Facilities/Mike Winters/LHA copyright claim 

06/17/14 MILLER RESORT, LLC. 7200295221 22 6240 5,145.00 School Community Liaison Svc May 2014 
06/19/14 PCM3, INC. 7200295347 22 6240 34,945.60 Construct Mgr-Jeff Thrift, May 2014 
06/30/14 ACCOUNTING TECH I 72 CMP/OPE 2014C 22 6240 1.418.78 HLTH & WELFARE -JUNE 
06/30/14 AAA BLUEPRINT & DIGITAL REPROGRAPHICS J14U7141 22 6240 (8,837.92) EXP TR TO CLINTON re: CK# 7200293276 4/15/14 

06/30/14 ACCOUNTING TECHNICIAN II 72 PE06302014 22 6240 1,107.81 128 PERS/MCARE/OASDI/SUI/WC/OPEB 
06/30/14 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200295709 22 6240 1,488.50 Legal Services for Sch Fac Matters May 2014 

06/30/14 ATKINSON-ANDELSON-LOYA-RUUD & ROMO J14Z8191 21 6240 (2,613.89) Mike Winters A/R adjustment RE: Inv# 453428 AE14 

Colbi Technologies, Inc. Printed 2/14/2017 
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School District: 

  

County: 

 

Project Number: 
Project Name: 

 

Report Number: 

 

Garden Grove Unified School District Orange A Master Program - A Master Program (A Master Prg) 
Project War ant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Fury' & Equip' 
(F) Description / Purpose  

06/30/14 SECRETARY HI 72 4006302014 22 6240 1,076.82 1213 PERS/MCARE/OASDI/SUINVC/OPEB 06/30/14 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200295811 22 6240 493.50 Legal Services for Sch Fac Matters June 2014 

06/30/14 SUBCUSTODIANS 72 4006302014 22 6240 24,596.62 12B PAYROLL 
06/30/14 ACCOUNTING TECHNICIAN II 72 4006302014 22 6240 4,998.00 12B PAYROLL 
06/30/14 PCM3, INC. J1 4Z7252 22 6240 (2,404.40) EXP TR TO 25003763-6200-0842 RE: CK# 7200286663 8/29/13 06/30/14 CUMMING 7200295699 22 6240 18,000.00 Project Mgmt Svc 5/1-5/31/14-F. Bravo 
06/30/14 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200295883 21 6240 13,805.48 Prof Svcs May 2014 re: Mike VVinters/LHA copyright claim 

06/30/14 MILLER RESORT, LLC. LIABILITY 14 22 6240 6,510.00 School Community Liaison Svc June 2014 LB14 
06/30/14 SCHOOL FACILITY CONSULTANTS 7200295710 22 6240 828.75 SMP-seismic pro). Prof Svc 5/1-5/31/14 
06/30/14 ACCOUNTING TECH I 72 4006302014 22 6240 1,198.25 12B PAYROLL 
06/30/14 PCM3, INC. J14W630D 22 6240 (93,675.20) EXP TR TO 8 sites re: CK# 7200292519 3/25/14 
06/30/14 CLERICAL SUBSTITUTES LIABILITY 14 01 6240 327.97 1B PAYROLL LIABILITY 14 
06/3,0/14 ACCOUNTING TECH I 72 4006302014 22 6240 1,077.50 12B PAYROLL 
06/30/14 MILLER RESORT, LLC. J14U7141 22 6240 (11,655.00) EXP TR TO sites re: CK# 7200295221 6/1/14 
06/30/14 ACCOUNTING TECHNICIAN II 72 CMP/OPE 2014C 22 6240 1.502.12 HLTH 8, WELFARE - JUNE 
06/30/14 SCHOOL FACILITY CONSULTANTS LIABILITY 14 22 6240 1,121.25 SMP-seismic proj. Prof Svc 6/1-6/30/14 LB14 
06/30/14 ACCOUNTING TECH I 72 PE06302014 22 6240 900.81 12B PERS/MCARE/OASDI/SUINVC/OPEB 
06/30/14 ACCOUNTING TECH I 72 CMP/OPE 2014C 22 6240 354.70 HLTH & WELFARE - JUNE 
06/30/14 PCM3, INC. 7200295908 22 6240 36,993.60 Construct Mgr-Jeff Thrift, June 2014 
06/30/14 CLERICAL SUBSTITUTES 72 PE06302014 01 6240 346.85 128 PERS/MCARE/OASDI/SUI/WC/OPEB 
06/30/14 PCM3, INC. J14W630F 22 6240 (125,312.00) EXP TR TO 19 sites re: CK# 7200295347 6/19/14 
06/30/14 CUMMING LIABILITY 14 22 6240 19,200.00 Project Mornt Svc 6/1-6/30/14-F. Bravo LB14 
06/30/14 ACCOUNTING TECH I 72 CMP/OPE 2014( 22 6240 354.70 HLTH & WELFARE - JUNE 
06/30/14 JENNELL SYMPSON 7200295815 22 6240 14.76 COLBI conference charges (Bitech objc 5230) 
06/30/14 ACCOUNTING TECH I 72 4006302014 22 6240 4,102.00 12B PAYROLL 
06/30/14 SECRETARY III 72 CMP/OPE 2014C 22 6240 1,460.45 FILTH & WELFARE - JUNE 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 (23,388.03) EXP TR TO SITES re: CK# 7200288182 10/29/13 
06/30/14 AMERICAN REPROGRAPHICS CO 7200295561 22 6240 73.69 ANTHONY reprographics 5/28/14 
06/30/14 CUMMING J14W630D 22 6240 1114,960.001 EXP TR TO 10 sites re: CK# 72002925113/25/14 
06/30/14 ACCOUNTING TECH I 72 PE06302014 22 6240 263.72 128 PERS/MCARE/OASDI/SUI/WC/OPEB 
06/30/14 SUBCUSTODIANS LIABILITY 14 22 6240 22,559.42 1B PAYROLL LIABILITY 14 
06/30/14 ACCOUNTING TECH I 72 PE06302014 22 6240 236.78 12B PERS/MCARE/OASDI/SUI/WC/OPEB 
06/30/14 SECRETARY III 72 4006302014 22 6240 4,876.00 12B PAYROLL 
06/30/14 CLERICAL PAYROLL LIABILITY 14 22 6240 1,357.86 1B PAYROLL LIABILITY 14 
06/30/14 CLERICAL SUBSTITUTES 72 4006302014 01 6240 2.529.68 128 PAYROLL 
06/30/14 SUBCUSTODIANS 72 4006302014 22 6240 3,816.32 12B PERSINICARE/OASDI/SUINVC/OPEB 
06/30/14 MILLER RESORT, LLC. J14U7141 22 6240 591.81 EXP TR TO sites re: CK# 7200296372 8/7/14 
06/30/14 PCM3, INC. J14W630E 22 6240 (27,732.00) EXP TR TO 11 sites re: CK# 7200292519 3/25/14 
06/30/14 AMERICAN REPROGRAPHICS CO 7200295801 22 6240 1,907.69 VARIOUS SITES Reprographics 6/1-6/30/14 
07/01/14 SUBCUSTODIANS 14 LIABILITY 22 6240 122,559.421 REVERSE LIABILITY 14 
07/01/14 SCHOOL FACILITY CONSULTANTS 14 LIABILITY 22 6240 (1,121.25) REVERSE LIABILITY 14 
07/01/14 CLERICAL PAYROLL 14 LIABILITY 22 6240 (1.357.861 REVERSE LIABILITY 14 
07/01/14 CUMMING 14 LIABILITY 22 6240 (19,200.00) REVERSE LIABILITY 14 
07/01/14 MILLER RESORT, LLC. 14 LIABILITY 22 6240 16,510.001 REVERSE LIABILITY 14 
07/01/14 CLERICAL SUBSTITUTES 14 LIABILITY 01 6240 (327.971 REVERSE LIABILITY 14 
07/31/14 SECRETARY III 72 CMP/OPE20140 22 6240 1,460.45 HLTH & WELFARE -JULY 
07/31/14 ACCOUNTING TECH I 72 CMP/OPE20140 22 6240 354.70 HLTH & WELFARE - JULY 
07/31/14 ACCOUNTING TECHNICIAN II 72 CMP/OPE20140 22 6240 1,502.12 HLTH & WELFARE - JULY 
07/31/14 CLERICAL PAYROLL 72 CMP/OPE20140 22 6240 1,418.78 FILTH & WELFARE - JULY 
07/31/14 ACCOUNTING TECH I 72 CMP/OPE20140 22 6240 354.70 HLTH & WELFARE - JULY 
07/31/14 ACCOUNTING TECH I 72 CMP/OPE20140 22 6240 1,418.78 FILTH & WELFARE - JULY 
08/07/14 CUMMING 7200296366 22 6240 19,200.00 Project Mgmt Svc 6/1-6/30/14- F. Bravo LB14 
08/07/14 MILLER RESORT, LLC. 7200296372 22 6240 6,510.00 School Community Liaison Svc June 2014 L814 
08/07/14 KYOCERA DOCUMENT SOLUTION 7200296369 22 6240 231.34 Maintenance Agreement on Copystar CS-4500i (Bitech 5620) 
08/10/14 SUBCUSTODIANS 72 4008082014 22 6240 22,363.49 1B (LIABILITY 14 + 1B) PAYROLL 
08/10/14 CLERICAL PAYROLL 72 PE/ME/OA/UINV 22 6240 1,153.45 18 PERS/MCARE/OASDI/SUI/WC/OPEB 118 LIABILITY 14 + 18) 
08/10/14 ACCOUNTING TECH I 72 4008082014 22 6240 1,175.75 1B PAYROLL 

Colbi Technologies, Inc. Printed: 12/14/2017 
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Orange Garden Grove Unified School District 
Project Warrant Report (SAB 184a 

Project Number: 
Project Name: A Master Program - A Master Program (A Master Prg) 

School District: 	 County: Report Number: 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip ' 
(F) Description / Purpose 

08/10/14 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 925.86 1B PERS/MCARE/OASDI/SUI/WC/OPEB 08/10/14 SECRETARY III 72 4008082014 22 6240 4.876.00 1B PAYROLL 
08/10/14 SECRETARY III 72 PE/ME/OA/UINV 22 6240 1,100.56 18 PERS/MCARE/OASDI/SUI/WC/OPEB 08/10/14 ACCOUNTING TECHNICIAN II 72 4008082014 22 6240 4.998.00 18 PAYROLL 
08/10/14 SUBCUSTODIANS 72 PE08082014 22 6240 4.312.11 1B (LIABILITY 14 + 1B) PERS/MCARE/OASDI/SUI/WC/OPEB 08/10/14 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/111/W 22 6240 1,128.10 1B PERS/MCARE/OASDI/SUI/WC/OPEB 08/10/14 ACCOUNTING TECH I 72 4008082014 22 6240 4,102.00 18 PAYROLL 
08/10/14 CLERICAL SUBSTITUTES 72 4008082014 01 6240 296.00 1B PAYROLL LIABILITY 14 08/10/14 ACCOUNTING TECH I 72 4008082014 22 6240 1,077.50 18 PAYROLL 08/10/14 CLERICAL PAYROLL 72 4008082014 22 6240 5,110.25 1B PAYROLL (1B LIABILITY 14 + 1B) 08/10/14 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 265.39 1B PERS/MCARE/OASDI/SUINVC/OPEB 08/10/14 ACCOUNTING TECH I 72 PE/ME/OA/UINV 22 6240 243.22 1B PERS/MCARE/OASDI/SU)NVC/OPEB 08/10/14 CLERICAL SUBSTITUTES 72 PE10102014 01 6240 31.97 1B MCARE/OASDI/SUI/WC/OPEB LIABILITY 14 08/12/14 SCHOOL FACILITY CONSULTANTS 7200296491 22 6240 1,121.25 SMP-seismic proi. Prof Svc 6/1-6/30/14 LB14 08/13/14 COLBI TECHNOLOGIES INC 7200296511 21 6240 10,000.00 Annual support svc & Server fee 8/13/13-8/12/14 08/19/14 MILLER RESORT, LLC. 7200296695 22 6240 1,470.00 School Community Liaison Svc July 2014 08/26/14 PCM3, INC. 7200296937 22 6240 16,433.12 Project Mqr-Jason Thrift, July 2014 08/28/14 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200297042 21 6240 8,212.57 Prof Svcs June 2014 re: Mike Winters/LHA copyright claim 

08/28/14 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200297048 22 6240 164.50 Legal Services for Sch Fac Matters July 2014 

08/28/14 PCM3, INC. 7200297049 22 6240 23,209.12 Senior Prog Mgr-Jeff Thrift, July 2014 08/31/14 ACCOUNTING TECHNICIAN II 72 CMP/OPE20140 22 6240 1,502.12 FILTH & WELFARE -AUG 
08/31/14 CLERICAL PAYROLL 72 CMP/OPE20140 22 6240 1,418.78 HLTH & WELFARE - AUG 08/31/14 ACCOUNTING TECH I 72 CMP/OPE20140i 22 6240 1,418.78 HLTH & WELFARE - AUG 08/31/14 ACCOUNTING TECH I 72 CMP/OPE20140 22 6240 354.70 HLTH & WELFARE - AUG 08/31/14 SECRETARY III 72 CMP/OPE20140 22 6240 1,460.45 FILTH 8i WELFARE - AUG 08/31/14 ACCOUNTING TECH I 72 CMP/OPE20140 22 6240 354.70 HLTH & WELFARE - AUG 
09/09/14 CUMMING 7200297228 22 6240 3,240.00 Project Mott Svc 7/1-7/3/14- F. Bravo 09/10/14 CLERICAL PAYROLL 72 4009102014 22 6240 4,002.00 28 PAYROLL 09/10/14 ACCOUNTING TECH I 72 PE/ME/OA/LH/WI 22 6240 925.86 2B PERS/MCARE/OASDI/SUI/WC/OPEB 09/10/14 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 265.39 2B PERS/MCARE/OASDI/SUINVC/OPEB 09/10/14 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/111AM 22 6240 1,128.10 2B PERS/MCARE/OASDI/SUI/WC/OPEB 09/10/14 ACCOUNTING TECH I 72 4009102014 22 6240 4,102.00 2B PAYROLL 09/10/14 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 243.22 2B PERS/MCARE/OASDI/SUI/WC/OPEB 09/10/14 ACCOUNTING TECHNICIAN II 72 4009102014 22 6240 4,998.00 2B PAYROLL 
09/10/14 SECRETARY III 72 PE/ME/ONUINVt 22 6240 1,100.56 28 PERS/MCARE/OASDI/SUI/VVC/OPE13 09/10/14 ACCOUNTING TECH I 72 4009102014 22 6240 1,077.50 2B PAYROLL 
09/10/14 SUBCUSTODIANS 72 4009102014 22 6240 14,227.02 2B PAYROLL 
09/10/14 SECRETARY III 72 4009102014 22 6240 4,876.00 2B PAYROLL 
09/10/14 SUBCUSTODIANS 72 PE09102014 22 6240 2,370.96 213 PERS/MCARE/OASDI/SUINVC/OPEB 
09/10/14 CLERICAL PAYROLL 72 PE/ME/OA/UM 22 6240 903.29 28 PERS/MCARE/OASDI/SUINVC/OPEB 
09/10/14 ACCOUNTING TECH I 72 4009102014 22 6240 1,175.75 2B PAYROLL 
09/16/14 SCHOOL FACILITY CONSULTANTS 7200297461 22 6240 926.25 SMP-seismic proi. Prof Svc 7/1-7/31/14 
09/18/14 SKC COMPANY 7200297594 22 6240 2,500.00 Stockpile Research, Structural Engineer DSA support 
09/25/14 PCM3, INC. 7200297769 22 6240 37,840.32 Senior Prof] Mgr-Jeff Thrift, Aug. 2014 
09/30/14 ACCOUNTING TECH I 72 CMP/OPE20140 22 6240 354.70 FILTH & WELFARE - SEPT 
09/30/14 ACCOUNTING TECH I 72 CMP/OPE20140 22 6240 354.70 HLTH & VVELFARE - SEPT 
09/30/14 SECRETARY III 72 CMP/OPE20140 22 6240 1,460.45 HLTH & WELFARE - SEPT 
09/30/14 ACCOUNTING TECH I 72 CMP/OPE20140 22 6240 1,418.78 FILTH & WELFARE - SEPT 
09/30/14 CLERICAL PAYROLL 72 CMP/OPE20140 22 6240 1,418.78 FILTH & WELFARE - SEPT 
09/30/14 ACCOUNTING TECHNICIAN II 72 CMP/0PE20140 22 6240 1,502.12 HLTH & WELFARE - SEPT 
09/30/14 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200297859 22 6240 117.50 Legal Services for Sch Fac Matters Aug 2014 

10/08/14 AAA BLUEPRINT & DIGITAL REPROGRAPHICS 7200298045 22 6240 5,386.80 HERITAGE/NORTHCUTT/CARVER Convert PDF's to ACAD 

10/10/14 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/UINV 22 6240 1,124.25 3B PERS/MCARE/OASDI/SUI/WC/OPEB 10/10/14 ACCOUNTING TECH I 72 PE/ ME/OA/JIM 22 6240 262.50 3B PERS/MCARE/OASDI/SUI/WC/OPEB 10/10/14 ACCOUNTING TECH I 72 4010102014 22 6240 4,102.00 38 PAYROLL 
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School District: 

  

County: 

 

Project Number: 
Project Name: 	A Master Program - A Master Prog am (A Master Prg) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

    

Date Payee Warrant Number Fund 
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Code 
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(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

10/10/14 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 240.32 38 PERS/MCARE/OASDI/SUI/WC/OPEB 10/10/14 ACCOUNTING TECH I 72 4010102014 22 6240 1.175.75 3B PAYROLL 10/10/14 ACCOUNTING TECHNICIAN II 72 4010102014 22 6240 4,998.00 3B PAYROLL 10/10/14 CLERICAL SUBSTITUTES 72 4010102014 01 6240 820.62 38 PAYROLL 10/10/14 SUBCUSTODIANS SUPERVISOR 72 4010102014 22 6240 411.31 3B PAYROLL 10/10/14 SECRETARY III 72 PE/ME/OA/UM( 22 6240 1,092.86 38 PERS/MCARE/OASDI/SUI/VVC/OPEB 10/10/14 CLERICAL SUBSTITUTES 72 PE10102014 01 6240 114.43 3B PERS/MCARE/OASDI/SUI/WC/OPEB3 10/10/14 SUBCUSTODIANS 72 4010102014 22 6240 14,048.60 3B PAYROLL 10/10/14 SUBCUSTODIANS SUPERVISOR 72 ME/0A/U1/VVC/0 22 6240 43.94 38 MCARE/OASDI/SUI/WC/OPEB 10/10/14 CLERICAL PAYROLL 72 4010102014 22 6240 4,002.00 38 PAYROLL 10/10/14 SUBCUSTODIANS 72 PE10102014 22 6240 2,096.98 3B PERS/MCARE/OASDI/SUI/WC/OPEB 10/10/14 ACCOUNTING TECH I 72 4010102014 22 6240 1,077.50 3B PAYROLL 10/10/14 ACCOUNTING TECH I 72 PE/ME/0A/UI/VV( 22 6240 914.31 38 PERS/MCARE/OASDI/SUI/WC/OPEB 10/10/14 SECRETARY III 72 4010102014 22 6240 4,876.00 38 PAYROLL 10/10/14 CLERICAL PAYROLL 72 PE/ME/ONUINV( 22 6240 891.74 3B PERS/MCARE/OASDI/SUI/WC/OPEB 10/14/14 AMERICAN REPROGRAPHICS CO 7200298238 22 6240 834.47 VARIOUS reprographics 7/31/14 10/16/14 BAINBRIDGE ENVIRONMENTAL 
CONSULTANTS. INC 

7200298349 22 6240 1,732.00 PAINE Asbestos & Lead Specfication Documnt 

10/16/14 BAINBRIDGE ENVIRONMENTAL 7200298349 22 6240 1,732.00 ANTHONY Asbestos & Lead Specfication Documnt 
CONSULTANTS, INC 

10/21/14 MILLER RESORT, LLC. 7200298475 22 6240 7.700.00 School Community Liaison Svc Aug 2014 10/23/14 SCHOOL FACILITY CONSULTANTS 7200298568 22 6240 1,121.25 SMP- seismic proj. Prof Svc 8/31/14 
10/23/14 PCM3, INC. 7200298566 22 6240 35,599.44 Senior Front Mgr-Jeff Thrift, Sept. 2014 10/23/14 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200298563 22 6240 399.50 Legal Services for Sch Fac Matters Sept 2014 

10/28/14 AMERICAN REPROGRAPHICS CO 7200298644 22 6240 1,426.47 VARIOUS reprographics 9/30/14 
10/31/14 ACCOUNTING TECH I 72 CMP/OPE20141 22 6240 1,301.96 HLTH & WELFARE - OCT 
10/31/14 CLERICAL PAYROLL 72 CMP/OPE20141 22 6240 1,301.96 HLTH & WELFARE - OCT 
10/31/14 ACCOUNTING TECH I 72 CMP/0PE20141 22 6240 325.49 HLTH & WELFARE - OCT 
10/31/14 ACCOUNTING TECH I 72 CMP/OPE20141 22 6240 325.49 HLTH & WELFARE - OCT 
10/31/14 SECRETARY III 72 CMP/OPE20141,  22 6240 1,343.63 HLTH & WELFARE - OCT 
10/31/14 ACCOUNTING TECHNICIAN II 72 CMP/OPE20141 22 6240 1.385.29 HLTH & WELFARE - OCT 
11/10/14 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/UM( 22 6240 1,124.25 48 PERS/MCARE/OASDI/SUINVC/OPEB 
11/10/14 CLERICAL PAYROLL 72 4011102014 22 6240 4,002.00 4B PAYROLL 
11/10/14 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 914.31 4B PERS/MCARE/OASDI/SUI/WC/OPEB 
11/10/14 SECRETARY III 72 4011102014 22 6240 4,876.00 48 PAYROLL 
11/10/14 CLERICAL PAYROLL 72 PE/ME/OA/1.11/W 22 6240 891.74 4B PERS/MCARE/OASDI/SUI/WC/OPEB 
11/10/14 ACCOUNTING TECH I 72 4011102014. 22 6240 1,077.50 48 PAYROLL 
11/10/14 ACCOUNTING TECH I 72 PE/ME/OA/UM( 22 6240 240.32 48 PERS/MCARE/OASDI/SUI/WC/OPEB 
11/10/14 ACCOUNTING TECH I 72 4011102014 22 6240 4,102.00 48 PAYROLL 
11/10/14 ACCOUNTING TECH I 72 PE/ME/OA/UINV 22 6240 269.04 4B PERS/MCARE/OASDI/SUI/WC/OPEB 
11/10/14 SUBCUSTODIANS 72 PE11102014 22 6240 1,434.09 4B PERS/MCARE/OASDI/SUI/WC/OPEB 
11/10/14 SECRETARY III 72 PE/ME/0A/UI/VV( 22 6240 1,092.86 4B PERS/MCARE/OASDI/SUI/WC/OPEB 
11/10/14 ACCOUNTING TECH I 72 4011102014 22 6240 1,204.75 48 PAYROLL 
11/10/14 ACCOUNTING TECHNICIAN 11 72 4011102014 22 6240 4,998.00 4B PAYROLL 
11/10/14 SUBCUSTODIANS 72 4011102014 22 6240 10,520.03 4B PAYROLL 
11/13/14 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200299118 21 6240 57.50 Prof Svc- Facilities, Sept 2014 

11/25/14 MILLER RESORT, LLC. 7200299549 22 6240 5,145.00 School Community Liaison Svc Oct 2014 
11/25/14 SCHOOL FACILITY CONSULTANTS 7200299553 22 6240 1,511.25 SMP- seismic proj. Prof Svc 9/30/14 
11/30/14 ACCOUNTING TECHNICIAN II 72 CMP/OPE20141 22 6240 1,385.29 HLTH & WELFARE - NOV 
11/30/14 ACCOUNTING TECH I 72 CMP/OPE20141 22 6240 325.49 HLTH & WELFARE - NOV 
11/30/14 ACCOUNTING TECH I 72 CMP/OPE20141 22 6240 325.49 HLTH & WELFARE - NOV 
11/30/14 SECRETARY III 72 CMP/OPE20141 22 6240 1,343.63 HLTH & WELFARE - NOV 
11/30/14 ACCOUNTING TECH I 72 CMP/OPE20141 22 6240 1,301.96 HLTH & WELFARE - NOV 
11/30/14 CLERICAL PAYROLL 72 CMP/OPE20141 22 6240 1,301.96 HLTH & WELFARE - NOV 
12/02/14 PCM3, INC. 7200299611 22 6240 41 .444.16 Senior Frog Mor-Jeff Thrift, Oct 2014 
12/10/14 ACCOUNTING TECH I 72 4012102014 22 6240 1,204.75 58 PAYROLL 
12/10/14 ACCOUNTING TECH I 72 PEME/0A/U1/WC 22 6240 240.32 58 PERS/MCARE/OASDI/SUI/WC/OPEB 
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12/10/14 ACCOUNTING TECH I 72 PE/ME/OA/WW1 22 6240 269.04 58 PERS/MCARE/OASDI/SUI/WC/OPEB 
12/10/14 CLERICAL PAYROLL 72 PE/ME/OA/UM' 22 6240 891.74 5B PERS/MCARE/OASDI/SUI/VVC/OPEB 
12/10/14 SUBCUSTODIANS 72 PE12102014 22 6240 1,662.88 5B PERS/MCARE/OASDI/SUINVC/OPEB 
12/10/14 ACCOUNTING TECHNICIAN II 72 4012102014 22 6240 4,998.00 58 PAYROLL 
12/10/14 SECRETARY III 72 PE/ME/OA/UINV 22 6240 1,092.86 5B PERS/MCARE/OASDI/SUI/VVC/OPEB 
12/10/14 CLERICAL PAYROLL 72 4012102014 22 6240 4,002.00 5B PAYROLL 
12/10/14 ACCOUNTING TECH I 72 4012102014 22 6240 4,310.00 5B PAYROLL 
12/10/14 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/UVW 22 6240 1.124.25 5B PERS/MCARE/OASDI/SUI/WC/OPEB 
12/10/14 ACCOUNTING TECH I 72 4012102014 22 6240 1,077.50 5B PAYROLL 
12/10/14 SUBCUSTODIANS 72 4012102014 22 6240 11,380.60 513 PAYROLL 
12/10/14 ACCOUNTING TECH I 72 PE/ME/OA/UM( 22 6240 961.26 58 PERS/MCARE/OASDI/SUI/VVC/OPEB 
12/10/14 SECRETARY III 72 4012102014 22 6240 4,876.00 5B PAYROLL 
12/11/14 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200300001 22 6240 2,185.50 Legal Services for Sch Fac Matters Oct 2014 

12/16/14 WESTGROUP DESIGNS, INC. 7200300205 22 6240 5,600.00 Prof svc: developmnt of project status template 
12/18/14 SCHOOL FACILITY CONSULTANTS 7200300347 22 6240 2,827.50 SMP- seismic proj. Prof Svc 10/30/14 
12/23/14 MILLER RESORT, LLC. 7200300397 22 6240 2,240.00 School Community Liaison Svc Nov 2014 
12/23/14 PCM3, INC. 7200300399 22 6240 31.687.60 Senior Prog Mgr-Jeff Thrift, Nov 2014 
12/31/14 SECRETARY III 72 CMP/OPE20141 22 6240 1,343.63 HLTH & WELFARE - DEC 
12/31/14 ACCOUNTING TECHNICIAN II 72 CMP/OPE20141 22 6240 1,385.29 HLTH & WELFARE - DEC 
12/31/14 CLERICAL PAYROLL 72 CMP/OPE20141 22 6240 1,301.96 HLTH & WELFARE - DEC 
12/31/14 ACCOUNTING TECH I 72 CMP/OPE20141 22 6240 1,301.96 HLTH & VVELFARE - DEC 
12/31/14 ACCOUNTING TECH I 72 CMP/OPE20141 22 6240 325.49 HLTH & WELFARE - DEC 
12/31/14 ACCOUNTING TECH I 72 CMP/OPE20141 22 6240 325.49 HLTH & WELFARE -DEC 
01/06/15 AMERICAN REPROGRAPHICS CO 7200300668 22 6240 5,714.69 VARIOUS reprographics 10/31/14 
01/10/15 SUBCUSTODIANS 72 4001092015 22 6240 9,330.51 613 PAYROLL 
01/10/15 SECRETARY III 72 PE/ME/OA/WM 22 6240 1,092.86 6B PERS/MCARE/OASDI/SUI/WC/OPEB 
01/10/15 SUBCUSTODIANS SUPERVISOR 72 4001092015 22 6240 24.77 66 PAYROLL 
01/10/15 ACCOUNTING TECHNICIAN II 72 4001092015 22 6240 4,998.00 6B PAYROLL 
01/10/15 EQUIP REPAIR SAL - INFO SYS 72 ME/0A/UINVC/0 22 6240 23.08 6B MCARE/OASDI/SUI/WC/OPEB 
01/10/15 ACCOUNTING TECH I 72 4001092015 22 6240 1,204.75 613 PAYROLL 
01/10/15 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 240.32 6B PERS/MCARE/OASDI/SUI/WC/OPEB 
01/10/15 CLERICAL PAYROLL 72 PE/ME/0A/U1/W 22 6240 891.74 68 PERS/MCARE/OASDI/SUI/WC/OPEB 
01/10/15 EQUIP REPAIR SAL - INFO SYS 72 4001092015 22 6240 216.06 6B PAYROLL 
01/10/15 ACCOUNTING TECH I 72 4001092015 22 6240 4,310.00 6B PAYROLL 
01/10/15 SECRETARY III 72 4001092015 22 6240 4,876.00 613 PAYROLL 
01/10/15 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 269.04 6B PERS/MCARE/OASDI/SUI/WC/OPEB 
01/10/15 CLERICAL PAYROLL 72 4001092015 22 6240 4,002.00 68 PAYROLL 
01/10/15 SUBCUSTODIANS 72 PE01092015 22 6240 1,380.26 6B PERS/MCARE/OASDI/SUINVC/OPEB 
01/10/15 ACCOUNTING TECH I 72 PE/ME/OA/1)1MA 22 6240 961.26 68 PERS/MCARE/OASDI/SUINVC/OPEB 
01/10/15 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/UINVI 22 6240 1,124.25 6B PERS/MCARE/OASDI/SUI/WC/OPEB 
01/10/15 ACCOUNTING TECH I 72 4001092015 22 6240 1,077.50 6B PAYROLL 
01/10/15 SUBCUSTODIANS SUPERVISOR 72 ME/0A/U1/WC/0 22 6240 2.65 6B MCARE/OASDI/SUI/VVC/OPEB 
01/13/15 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200300991 22 6240 376.00 Legal Services for Sch Fac Matters Dec 2014 

01/15/15 PCM3, INC. 7200301099 22 6240 38,895.28 Senior Prog Mgr-Jeff Thrift, Dec 2014 
01/15/15 MILLER RESORT, LLC. 7200301096 22 6240 1,960.00 School Community Liaison Svc, Dec 2014 
01/22/15 AAA BLUEPRINT & DIGITAL REPROGRAPHICS 7200301268 22 6240 565.00 CARVER convert to ACAD 

01/22/15 AMERICAN REPROGRAPHICS CO 7200301269 22 6240 2,755.75 VARIOUS reprographics 12/31/14 
01/27/15 SKC COMPANY 7200301448 22 6240 7,975.00 LQHS Prof Svc to certify portables with DSA 
01/31/15 ACCOUNTING TECH I 72 CMP/OPE20150 22 6240 1,301.96 HLTH & WELFARE - JAN 
01/31/15 ACCOUNTING TECHNICIAN II 72 CMP/OPE20150 22 6240 1,385.29 HLTH & WELFARE - JAN 
01/31/15 ACCOUNTING TECH I 72 CMP/OPE20150 22 6240 325.49 HLTH & WELFARE - JAN 
01/31/15 ACCOUNTING TECH I 72 CMP/OPE20150 22 6240 325.49 HLTH & WELFARE - JAN 
01/31/15 CLERICAL PAYROLL 72 CMP/OPE20150 22 6240 1,301.96 HLTH & WELFARE - JAN 
01/3105 SECRETARY III 72 CMP/0PE20150 22 6240 1,343.63 HLTH & WELFARE - JAN 
02/0305 SCHOOL FACILITY CONSULTANTS 7200301696 22 6240 1,023.75 SMP- seismic proi. Prof Svc 11/30/14 
02/10/15 CLERICAL PAYROLL 72 4002102015 22 6240 4,243.00 7B PAYROLL 
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02/10/15 SECRETARY III 72 PE/ME/0A/UI/VV 22 6240 1,158.99 76 PERS/MCARE/OASDI/SUI/WC/OPEB 
02/10/15 ACCOUNTING TECH I 72 4002102015 22 6240 4,569.00 76 PAYROLL 
02/10/15 ACCOUNTING TECHNICIAN 11 72 PE/ME/OA/UIMIr 22 6240 1,192.19 7B PERS/MCARE/OASDI/SUIANC/OPEB 
02/10/15 SECRETARY III 72 4002102015 22 6240 5.169.00 7B PAYROLL 
02/10/15 ACCOUNTING TECHNICIAN II 72 4002102015 22 6240 5,299.00 7B PAYROLL 
02/10/15 SUBCUSTODIANS 72 4002102015 22 6240 12,006.45 7B PAYROLL 
02/10/15 CLERICAL PAYROLL 72 PE/ME/OA/UINV 22 6240 946.15 78 PERS/MCARE/OASDI/SUI/VVC/OPEB 
02)10/15 ACCOUNTING TECH I 72 PE/ME/OA/U1NV 22 6240 285.18 7B PERS/MCARE/OASDI/SUI/WC/OPEB 
02/10/15 ACCOUNTING TECH I 72 PE/ME/OA/UI/VVI 22 6240 1,019.73 7B PERS/MCARE/OASDI/SUI/VVC/OPEB 
02/10/15 ACCOUNTING TECH I 72 4002102015 22 6240 1,276.25 79 PAYROLL 
02/10/15 SUBCUSTODIANS 72 PE/ME/OA/UINV 22 6240 1.656.17 78 PERS/MCARE/OASDI/SUINVC/OPEB 
02/10/15 ACCOUNTING TECH I 72 PE/ME/OA/UINV 22 6240 254.93 7B PERS/MCARE/OASDI/SUI/VVC/OPEB 
02/10/15 ACCOUNTING TECH I 72 4002102015 22 6240 1,142.25 76 PAYROLL 
02/12/15 BAINBRIDGE ENVIRONMENTAL 7200302078 22 6240 1,732.00 HILL Asbestos & Lead Specfication Documnt 

CONSULTANTS, INC 
02/12/15 MILLER RESORT, LLC. 7200302084 22 6240 4,410.00 School Community Liaison Svc, Jan 2015 
02/19/15 PCM3, INC. 7200302285 22 6240 32,565.52 Senior Prop Mgr-Jeff Thrift, Jan 2015 
02/19/15 AAA BLUEPRINT & DIGITAL REPROGRAPHICS 7200302266 22 6240 875.00 JORDAN INT convert PDF's to ACAD per page 

02/19/15 CALDWELL FLORES WINTERS INC. 7200302270 22 6240 2,200,000.00 Settlement of Litigation 
02/19/15 AMERICAN REPROGRAPHICS CO 7200302269 22 6240 1,817.99 VARIOUS reprographics 1/31/15 
02/24/15 SKC COMPANY 7200302460 22 6240 1,902.50 Research application & DSA visit 
02/28/15 ACCOUNTING TECH I 72 CMP/OPE20150 22 6240 325.49 HLTH & WELFARE - FEB 
02/28/15 ACCOUNTING TECHNICIAN 11 72 CMP/OPE20150 22 6240 1,385.29 HLTH & WELFARE - FEB 
02/28/15 ACCOUNTING TECH I 72 CMP/0PE20150 22 6240 1,301.96 HLTH & WELFARE - FEB 
02/28/15 ACCOUNTING TECH I 72 CMP/OPE20150 22 6240 325.49 HLTH & WELFARE - FEB 
02/28/15 CLERICAL PAYROLL 72 CMP/OPE20150 22 6240 1,301.96 HLTH & WELFARE - FEB 
02/28/15 SECRETARY III 72 CMP/OPE20150 22 6240 1,343.63 HLTH 8, WELFARE - FEB 
03/05/15 CHRISTY WHITE ACCOUNTANCY 7200302855 22 6240 16,350.00 Annual Bond Audit 2013-14: 50% final 

CORPORATION 
03/05/15 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200302866 22 6240 9,280.00 Legal Services for Sch Fac Matters Jan 2015 LLB amendmt 

03/10/15 CLERICAL SUBSTITUTES 72 PE/ME/OA/UINV 01 6240 6.90 88 PERS/MCARE/OASD1/SUI/WC/OPEB3 
03/10/15 ACCOUNTING TECH I 72 PE/ME/0A/UI/V0 22 6240 342.63 8B PERS/MCARE/OASDI/SUI/WC/OPEB 
03/10/15 SECRETARY III 72 4003102015 22 6240 6,927.00 88 PAYROLL 
03/10/15 ACCOUNTING TECH I 72 4003102015 22 6240 1,700.00 86 PAYROLL 
03/10/15 SUBCUSTODIANS 72 4003102015 22 6240 11,094.35 BB PAYROLL 
03/10/15 ACCOUNTING TECHNICIAN II 72 4003102015 22 6240 7,105.00 8B PAYROLL 
03/10/15 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 380.84 8B PERS/MCARE/OASDI/SUI/WC/OPEB 
03/10/15 SUBCUSTODIANS 72 PE/ME/0A/UI/VV 22 6240 2,495.33 86 PERS/MCARE/OASDI/SUI/VVC/OPEB 
03/10/15 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 1.359.63 88 PERS/MCARE/OASDI/SUI/WC/OPEB 
03/10/15 ACCOUNTING TECH I 72 4003102015 22 6240 1,530.75 88 PAYROLL 
03/10/15 EQUIP REPAIR SAL - INFO SYS 72 ME/0A/UI/VVC/0 22 6240 1.41 88 MCARE/OASDI/SUINVC/OPEB 
03/10/15 CLERICAL PAYROLL 72 PE/ME/0A/U1/VV 22 6240 1,272.53 86 PERS/MCARE/OASDI/SUINVC/OPEB 
03/10/15 CLERICAL SUBSTITUTES 72 4003102015 01 6240 49.40 88 PAYROLL 
03/10/15 ACCOUNTING TECH I 72 4003102015 22 6240 6,075.00 88 PAYROLL 
03/10/15 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/WWI 22 6240 1.599.83 86 PERS/MCARE/OASDI/SUI/WC/OPEB 
03/10/15 CLERICAL PAYROLL 72 CMP/OPE20150 22 6240 1,301.96 HLTH & WELFARE - MAR 
03/10/15 CLERICAL PAYROLL 72 4003102015 22 6240 5,689.00 8B PAYROLL 
03/10/15 EQUIP REPAIR SAL - INFO SYS 72 4003102015 22 6240 13.02 8B PAYROLL 
03/10/15 SECRETARY III 72 PE/ME/OA/1.11/0 22 6240 1,555.78 88 PERS/MCARE/OASDI/SUI/VVC/OPEB 
03/12/15 PCM3, INC. 7200303235 22 6240 36,038.40 Senior Prog Mgr-Jeff Thrift, Feb 2015 
03/12/15 MILLER RESORT, LLC. 7200303234 22 6240 3,920.00 School Community Liaison Svc, Feb 2015 
03/31/15 ACCOUNTING TECH I 72 CMP/OPE20150 22 6240 1.301.96 HLTH & WELFARE - MAR 
03/31/15 ACCOUNTING TECH I 72 CMP/0PE20150 22 6240 325.49 HLTH & WELFARE - MAR 
03/31/15 ACCOUNTING TECH I 72 CMP/0PE20150 22 6240 325.49 HLTH & WELFARE - MAR 
03/31/15 SECRETARY III 72 CMP/OPE20150 22 6240 1,343.63 HLTH & WELFARE - MAR 
03/31/15 ACCOUNTING TECHNICIAN 11 72 CMP/0PE20150 22 6240 1,385.29 HLTH & WELFARE - MAR 
03/31/15 SUBCUSTODIANS SUPERVISOR 72 CMP/OPE20150 22 6240 1,343.63 HLTH & WELFARE - MAR 
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04/07/15 SCHOOL FACILITY CONSULTANTS 7200304162 22 6240 4.210.00 SMP- seismic proi. Prof Svc 12/31/14 04/09/15 SCHOOL FACILITY CONSULTANTS 7200304278 22 6240 2,827.50 SMP- seismic pro). Prof Svc 2/28/15 04/10/15 ACCOUNTING TECH I 72 4004102015 22 6240 1,142.25 98 PAYROLL 04/10/15 SUBCUSTODIANS 72 4004102015 22 6240 13.008.78 9B PAYROLL 04/10/15 ACCOUNTING TECH 1 72 PE/ME/0A/UINVi 22 6240 1,019.73 9B PERS/MCARE/OASDI/SUI/VVC/OPEB 04/10/15 SUBCUSTODIANS SUPERVISOR 72 4004102015 22 6240 6,298.00 9B PAYROLL 04/10/15 ACCOUNTING TECH I 72 PE/ME/0A/UI/VV 22 6240 285.18 98 PERS/MCARE/OASDI/SUI/WC/OPEB 04/10/15 CLERICAL PAYROLL 72 PE/ME/0A/U1/Wr 22 6240 946.15 98 PERS/MCARE/OASDI/SUI/VVC/OPEB 04/10/15 ACCOUNTING TECHNICIAN 11 72 4004102015 22 6240 5,299.00 9B PAYROLL 
04/10/15 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 254.93 98 PERS/MCARE/OASDI/SUI/VVC/OPEB 04/10/15 CLERICAL PAYROLL 72 4004102015 22 6240 4.243.00 98 PAYROLL 04/10/15 ACCOUNTING TECH I 72 4004102015 22 6240 4,569.00 98 PAYROLL 04/10/15 SECRETARY III 72 PE/ME/OA/UM 22 6240 1,158.99 98 PERS/MCARE/OASDI/SUI/VVC/OPEB 04/10/15 SUBCUSTODIANS SUPERVISOR 72 PE/ME/0A/U1/INI 22 6240 1,413.83 9B MCARE/OASDI/SUI/VVC/OPEB 04/10/15 SECRETARY III 72 4004102015 22 6240 5,169.00 913 PAYROLL 04/10/15 ACCOUNTING TECHNICIAN II 72 PE/ME/0A/UI/VV 22 6240 1,192.19 98 PERS/MCARE/OASDI/SUINVC/OPEB 04/10/15 ACCOUNTING TECH I 72 4004102015 22 6240 1,276.25 9B PAYROLL 04/10/15 SUBCUSTODIANS 72 PE/ME/0A/U1/Wr 22 6240 2.935.69 9B PERS/MCARE/OASDI/SUINVC/OPEB 04/21/15 AMERICAN REPROGRAPHICS CO 7200304524 22 6240 8,325.13 VARIOUS reprographics 2/28/15 04/23/15 MILLER RESORT, LLC. 7200304704 22 6240 4,340.00 School Community Liaison Svc, Mar 2015 04/23/15 BAINBRIDGE ENVIRONMENTAL 

CONSULTANTS, INC 
7200304696 22 6240 13,360.50 GGHS asbestos & lead abatemnt bldg B, E, F, G Dec/Jan 2015 

04/28/15 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200304918 22 6240 2,038.00 Legal Services for Sch Fac Matters Jan 2015 LLB amendmt/Water Board 
Grant 04/28/15 AMERICAN REPROGRAPHICS CO 7200304910 22 6240 4,079.85 VARIOUS reprographics 3/31/15 04/28/15 PCM3, INC. 7200304921 22 6240 51,920.00 Senior Prog Mgr-Jeff Thrift, Mar 2015 

04/30/15 ACCOUNTING TECH I 72 CMP/OPE20150 22 6240 325.49 HLTH & WELFARE - APR 04/30/15 SECRETARY 10 72 CMP/OPE20150 22 6240 1.343.63 HLTH & WELFARE - APR 
04/30/15 ATKINSON-ANDELSON-LOYA-RUUD & ROMO 7200305062 21 6240 54,043.02 Mike Winters Termination Jan 2015 

04/30/15 ACCOUNTING TECH 1 72 CMP/OPE20150 22 6240 1,301.96 HLTH & WELFARE -APR 04/30/15 ACCOUNTING TECHNICIAN II 72 CMP/0PE20150 22 6240 1,385.29 HLTH & WELFARE - APR 
04/30/15 SUBCUSTODIANS SUPERVISOR 72 CMP/OPE20150 22 6240 1,343.63 HLTH & WELFARE - APR 
04/30/15 CLERICAL PAYROLL 72 CMP/0PE20150 22 6240 1,301.96 HLTH & WELFARE -APR 
04/30/15 ACCOUNTING TECH I 72 CMP/0PE20150. 22 6240 325.49 HLTH & WELFARE -APR 
05/07/15 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200305315 22 6240 6,940.30 Legal Services for Sch Fac Matters Feb 2015 

05/10/15 EQUIP REPAIR SAL - INFO SYS 72 ME/0A/L11/WC/0 22 6240 73.50 
05/10/15 ACCOUNTING TECH I 72 4005082015 22 6240 1,276.25 10B PAYROLL 
05/10/15 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/UINV 22 6240 1,192.19 108 PERS/MCARE/OASDI/SUI/VVC/OPEB 
05/10/15 SUBCUSTODIANS SUPERVISOR 72 PE/ME/OA/UM 22 6240 1.413.83 10B MCARE/OASDI/SUI/VVC/OPEB 
05/10/15 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 285.18 10B PERS/MCARE/OASD1/SUINVC/OPEB 
05/10/15 SECRETARY III 72 PE/ME/OANIAAA 22 6240 1,158.99 10B PERS/MCARE/OASDI/SUINVC/OPEB 
05/10/15 SUBCUSTODIANS SUPERVISOR 72 4005082015 22 6240 6,298.00 108 PAYROLL 
05/10/15 SUBCUSTODIANS 72 4005082015 22 6240 17,013.55 10B PAYROLL 
05/10/15 ACCOUNTING TECH I 72 PE/ME/0A/U1/Wr 22 6240 1,019.73 10B PERS/MCARE/OASDI/SUI/VVC/OPEB 
05/10/15 ACCOUNTING TECH I 72 4005082015 22 6240 1,142.25 10B PAYROLL 
05/10/15 CLERICAL PAYROLL 72 PE/ME/0A/U)/WI 22 6240 946.15 1013 PERS/MCARE/OASDI/SUI/WC/OPEB 
05/10/15 SUBCUSTODIANS 72 PE/ME/0A/U1/Wr 22 6240 3,843.29 108 PERS/MCARE/OASDI/SUINVC/OPEB 
05/10/15 ACCOUNTING TECHNICIAN II 72 4005082015 22 6240 5,299.00 10B PAYROLL 
05/10/15 EQUIP REPAIR SAL - INFO SYS 72 4005082015 22 6240 087.24 10B PAYROLL 
05/10/15 ACCOUNTING TECH I 72 PE/ME/0A/UI/VV 22 6240 254.93 10B PERS/MCARE/OASDI/SUI/WC/OPEB 
05/10/15 SECRETARY III 72 4005082015 22 6240 5,169,00 10B PAYROLL 
05/10/15 ACCOUNTING TECH I 72 4005082015 22 6240 4,569.00 108 PAYROLL 
05/10/15 CLERICAL PAYROLL 72 4005082015 22 6240 4,243.00 10B PAYROLL 
05/14/15 PCM3, INC 7200305636 22 6240 45,200.00 Senior Prog Mgr-Jeff Thrift, Apr 2015 
05/19/15 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200305854 22 6240 6,820,74 Legal Services for Sch Fac Matters Mar 2015 

05/19/15 MILLER RESORT, LLC. 7200305852 22 6240 3.920.00 School Community Liaison Svc, Apr 2015 
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05/28/15 AMERICAN REPROGRAPHICS CO 7200306154 22 6240 3.381.72 VARIOUS reprographics 4/30/15 
05/31/15 SUBCUSTODIANS SUPERVISOR 72 CMP/OPE20150 22 6240 1,343.63 HLTH & WELFARE-MAY 
05/31/15 ACCOUNTING TECH I 72 CMP/0PE20150 22 6240 325.49 HLTH & WELFARE - MAY 
05/31/15 CLERICAL PAYROLL 72 CMP/OPE20150 22 6240 1.301.96 HLTH & WELFARE - MAY 
05/31/15 ACCOUNTING TECH I 72 CMP/0PE20150 22 6240 1,301.96 HLTH & WELFARE - MAY 
05/31/15 ACCOUNTING TECH I 72 CMP/OPE20150 22 6240 325.49 HLTH & WELFARE - MAY 
05/31/15 ACCOUNTING TECHNICIAN II 72 CMP/0PE20150 22 6240 1,385.29 HLTH & WELFARE - MAY 
05/31/15 SECRETARY III 72 CMP/0PE20150 22 6240 1,343.63 HLTH & WELFARE - MAY 
06/03/15 BAINBRIDGE ENVIRONMENTAL J15L6031 22 6240 (18,556.50) EXP TR TO PAINE re: CK# 7200298349 10/16/14 

CONSULTANTS, INC 
06/03/15 AAA BLUEPRINT & DIGITAL REPROGRAPHICS J15L6031 22 6240 (6,826.80) EXP TR TO CARVER RE: CK# 7200301268 1/22/15 

06/09/15 ORANGE CO NEWS 7200306578 22 6240 540.87 Advertisemnt SCE-Carver 
INDEPENDENT/WESTMINSTER JOURNAL 

06/09/15 MILLER RESORT, LLC. 7200306577 22 6240 4,480.00 School Community Liaison Svc, May 2015 06/10/15 SUBCUSTODIANS 72 PE/ME/OA/UINV 22 6240 3,323.34 11B PERS/MCARE/OASDI/SUI/WC/OPEB 
06/10/15 SECRETARY III 72 PE/ME/OA/111/W 22 6240 1,158.99 118 PERS/MCARE/OASDI/SUI/WC/OPEB 
06/10/15 ACCOUNTING TECH I 72 PE/ME/OA/U1/W' 22 6240 1,019.73 11B PERS/MCARE/OASDI/SUI/WC/OPEB 
06/10/15 ACCOUNTING TECH I 72 4006102015 22 6240 1,142.25 11B PAYROLL 
06/10/15 CLERICAL PAYROLL 72 4006102015 22 6240 4,243.00 118 PAYROLL 
06/10/15 ACCOUNTING TECH I 72 PE/ME/OA/UINV 22 6240 285.18 1113 PERS/MCARE/OASDI/SUI/WC/OPEB 
06/10/15 CLERICAL PAYROLL 72 PE/ME/OA/UI/IA4 22 6240 946.15 11B PERS/MCARE/OASDI/SUI/WC/OPEB 
06/10/15 ACCOUNTING TECHNICIAN II 72 4006102015 22 6240 5,299.00 11B PAYROLL 
06/10/15 SUBCUSTODIANS SUPERVISOR 72 PE/ME/OA/UI/VV 22 6240 1,413.83 11B MCARE/OASDI/SUI/VVC/OPEB 
06/10/15 SUBCUSTODIANS SUPERVISOR 72 4006102015 22 6240 6,298.00 118 PAYROLL 
06/10/15 ACCOUNTING TECH I 72 PE/ME/OA/UM( 22 6240 254.93 1113 PERS/MCARE/OASDI/SUI/WC/OPEB 
06/10/15 SECRETARY III 72 4006102015 22 6240 5,169.00 11B PAYROLL 
06/10/15 SUBCUSTODIANS 72 4006102015 22 6240 14,723.82 116 PAYROLL 
06/10/15 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/UM 22 6240 1,192.19 11B PERS/MCARE/OASDI/SUI/VVC/OPEB 
06/10/15 ACCOUNTING TECH I 72 4006102015 22 6240 4,569.00 11B PAYROLL 
06/10/15 ACCOUNTING TECH I 72 4006102015 22 6240 1,276.25 11B PAYROLL 
06/11/15 AAA BLUEPRINT & DIGITAL REPROGRAPHICS 7200306718 22 6240 151.20 HARE draft to auto cad 30x42 

06/16/15 PCM3, INC. 7200306932 22 6240 42,240.00 Project Mgr-Jason Thrift, May 2015 
06/16/15 AMERICAN REPROGRAPHICS CO 7200306921 22 6240 2,317.60 VARIOUS reprographics 5/31/15 
06/26/15 SCHOOL FACILITY CONSULTANTS 7200307235 22 6240 1,657.50 SMP- seismic proj., Consulting svc 3/31/15 
06/30/15 VISTA ENVIRONMENTAL CONSULTING INC LIABILITY 15 22 6240 360.00 2 hrs asbestos Awareness Training Class for 6 Project Managers 6/5/15 

LB15 
06/30/15 SOUTHWEST PATROL INC LIABILITY 15 22 6240 9,000.00 CHAPMAN unarmed patrol 6/16-6/30/15 LB15 
06/30/15 ACCOUNTING TECH I 72 PE/ME/OA/UM! 22 6240 285.18 1213 PERS/MCARE/OASDI/SUI/WC/OPEB 
06/30/15 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 1,019.73 1213 PERS/MCARE/OASDI/SUI/WC/OPEB 
06/30/15 CLERICAL PAYROLL 72 PE/ME/OA/UM 22 6240 946.15 12B PERS/MCARE/OASDI/SUI/VVC/OPEB 
06/30/15 SUBCUSTODIANS SUPERVISOR 72 4006302015 22 6240 6,625.02 128 PAYROLL 
06/30/15 ACCOUNTING TECHNICIAN II 72 4006302015 22 6240 5,299.00 12B PAYROLL 
06/30/15 SECRETARY III 72 CMP/0PE20150 22 6240 1,343.63 HLTH & WELFARE - JUNE 
06/30/15 AAA BLUEPRINT & DIGITAL REPROGRAPHICS J15L7221 22 6240 (151.20) EXP TR TO HARE RE: CK# 7200306718 6/11/15 

06/30/15 SOUTHWEST PATROL INC J15L7213 22 6240 121,775.001 EXP TR TO sites re: CK# 7200308503 8/4/15 
06/30/15 CUMMING J15L7271 22 6240 (3,240.00) EXP TR TO 10 sites re: CK# 7200297228 9/9/14 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 (44,961.00) EXP TR TO sites re: CK# 7200296695 8/19/14 
06/30/15 SUBCUSTODIANS SUPERVISOR 72 CMP/0PE20150 22 6240 1,343.63 HLTH & WELFARE - JUNE 
06/30/15 SUBCUSTODIANS SUPERVISOR LIABILITY 15 22 6240 875.76 12B PAYROLL LIAB LB15 
06/30/15 ACCOUNTING TECHNICIAN II 72 CMP/OPE2015D 22 6240 1,385.29 HLTH & WELFARE - JUNE 
06/30/15 ORBACH HUFF SUAREZ & HENDERSON, LLP LIABILITY 15 22 6240 5,060.02 Legal Services for Sch Fac Matters June 2015 LB15 

06/30/15 CLERICAL PAYROLL 72 4006302015 22 6240 4,243.00 128 PAYROLL 
06/30/15 PCM3, INC. J15L7271 22 6240 (273,638.48) EXP TR TO 3 sites re: CK# 7200302285 2/19/15 
06/30/15 SCHOOL FACILITY CONSULTANTS LIABILITY 15 22 6240 7,043.75 SMP- seismic proi., Consulting svc 6/30/15 L815 
06/30/15 PCM3, INC. LIABILITY 15 22 6240 24,640.00 Project Mgr-Jason Thrift, June 2015 LB15 
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06/30/15 ACCOUNTING TECH I 72 4006302015 22 6240 1,298.85 12B PAYROLL 
06/30/15 SUBCUSTODIANS 72 PE/ME/0A/UI/VV 22 6240 4.591.49 1213 PERS/MCARE/OASDI/SUI/VVC/OPEB 
06/30/15 SECRETARY 18 72 PE/ME/OA/UM 22 6240 1,158.99 126 PERS/MCARE/OASDI/SUI/WC/OPEB 
06/30/15 PCM3, INC. J15L7271 22 6240 (211,354.48) EXP TRIO 5 sites re: CK# 7200300399 12/23/14 
06/30/15 ACCOUNTING TECH I 72 4006302015 22 6240 1,276.25 120 PAYROLL 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 (25,231.80) EXP TR TO SITES re: CK# 7200308498 8/4/15 
06/30/15 SKC COMPANY J15L7213 22 6240 (7,975.00) EXP TR TO LQHS re: CK# 7200301448 1/27/15 
06/30/15 ACCOUNTING TECH I 72 PE/ME/0A/UI/VV( 22 6240 278.63 12B PERS/MCARE/OASDI/SUI/VVC/OPEB 
06/30/15 AMERICAN REPROGRAPHICS CO LIABILITY 15 22 6240 778.39 VARIOUS reprographics 6/30/15 LB15 
06/30/15 PCM3, INC. LIABILITY 15 22 6240 27,280.00 Senior Prog Mgr-Jeff Thrift, June 2015 LB15 
06/30/15 SUBCUSTODIANS LIABILITY 15 22 6240 530.08 1B MCARE/OASDUSUI/WC/OPEB LIAB LB15 
06/30/15 MILLER RESORT, LLC. LIABILITY 15 22 6240 5,670.00 School Community Liaison Svc, June 2015 LB15 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 (2.250.86) EXP TRIO SITES re: CK# 7200298238 10/14/14 
06/30/15 SUBCUSTODIANS SUPERVISOR 72 PE/ME/0A/UI/VVI 22 6240 1,449.14 12B MCARE/OASDUSUI/WC/OPEB 
06/30/15 SUBCUSTODIANS LIABILITY 15 22 6240 2.658.87 1B PAYROLL LIAB LB15 
06/30/15 ACCOUNTING TECH I LIABILITY 15 22 6240 438.10 12B PAYROLL LIAB LB15 
06/30/15 SECRETARY III J15L7227 22 6240 98.68 EXFR fr/ I-101003327-5210-0800 mileage charges 2014-2015 
06/30/15 ACCOUNTING TECH I 72 CMP/OPE20150 22 6240 325.49 HLTH & WELFARE - JUNE 
06/30/15 CLERICAL PAYROLL 72 CMP/OPE20150 22 6240 1,301.96 HLTH & WELFARE - JUNE 
06/30/15 CLERICAL SUBSTITUTES LIABILITY 15 22 6240 130.90 18 PAYROLL LIAB LB15 
06/30/15 SUBCUSTODIANS 72 CMP/0PE20150 22 6240 4,072.54 HLTH & WELFARE - JUNE 
06/30/15 ACCOUNTING TECH I 72 CMP/OPE20150 22 6240 1,301.96 HLTH & WELFARE - JUNE 
06/30/15 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/UM/ 22 6240 1,192.19 1213 PERS/MCARE/OASDI/SUINVC/OPEB 
06/30/15 ACCOUNTING TECH I 72 CMP/OPE20150 22 6240 325.49 HLTH & WELFARE - JUNE 
06/30/15 CLERICAL SUBSTITUTES LIABILITY 15 22 6240 14.15 1B MCARE/OASDI/SUINVC/OPEB LIAB LB15 
06/30/15 SUBCUSTODIANS 72 4006302015 22 6240 22,422.84 12B PAYROLL 
06/30/15 ACCOUNTING TECH I 72 4006302015 22 6240 4,569.00 12B PAYROLL 
06/30/15 SECRETARY III 72 4006302015 22 6240 5,169.00 128 PAYROLL 
07/01/15 SUBCUSTODIANS SUPERVISOR 15 LIABILITY 22 6240 (875.76) REVERSE LIABILITY 15 
07/01/15 PCM3, INC. 15 LIABILITY 22 6240 (24,640.001 REVERSE LIABILITY 15 
07/01/15 AMERICAN REPROGRAPHICS CO 15 LIABILITY 22 6240 (778.39) REVERSE LIABILITY 15 
07/01/15 ACCOUNTING TECH I 15 LIABILITY 22 6240 (438.10) REVERSE LIABILITY 15 
07/01/15 CLERICAL SUBSTITUTES 15 LIABILITY 22 6240 (14.15) REVERSE LIABILITY 15 
07/01/15 VISTA ENVIRONMENTAL CONSULTING INC 15 LIABILITY 22 6240 (360.00) REVERSE LIABILITY 15 
07/01/15 MILLER RESORT, LLC. 15 LIABILITY 22 6240 (5,670.00) REVERSE LIABILITY 15 
07/01/15 ORBACH HUFF SUAREZ & HENDERSON, LLP 15 LIABILITY 22 6240 (5,060.02) REVERSE LIABILITY 15 

07/01/15 PCM3, INC. 15 LIABILITY 22 6240 127,280.00) REVERSE LIABILITY 15 
07/01/15 SOUTHWEST PATROL INC 15 LIABILITY 22 6240 19,000.001 REVERSE LIABILITY 15 
07/01/15 SUBCUSTODIANS 15 LIABILITY 22 6240 (3,188.95) REVERSE LIABILITY 15 
07/01/15 CLERICAL SUBSTITUTES 15 LIABILITY 22 6240 1130.90) REVERSE LIABILITY 15 
07/01/15 SCHOOL FACILITY CONSULTANTS 15 LIABILITY 22 6240 (7,043.75) REVERSE LIABILITY 15 
07/08/15 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200307683 22 6240 12,392.00 Legal Seiyices for Sch Fac Matters May 2015 

07/08/15 SCHOOL FACILITY CONSULTANTS 7200307687 22 6240 3,802.50 SMP- seismic proi., Consulting sec 5/31/15 
07/10/15 SOUTHWEST PATROL INC 7200307745 22 6240 12,775.00 CHAPMAN One unarmed officer to patrol campus for security at CHEC re: 

On Target cables 5/29-6/15/15 
07/23/15 VISTA ENVIRONMENTAL CONSULTING INC 7200308154 22 6240 360.00 2 hrs asbestos Awareness Training Class for 6 Project Managers 6/5/15 

LB15 
07/30/15 PCM3, INC. 7200308410 22 6240 51,920.00 Senior Prog Mgr-Jeff Thrift, June 2015 LB15 
07/30/15 MILLER RESORT, LLC. 7200308406 22 6240 5.670.00 School Community Liaison Svc, June 2015 LB15 
07/31/15 ACCOUNTING TECH I 72 CMP/OPE20150 22 6240 325.49 HLTH & WELFARE -JULY 
07/31/15 CLERICAL PAYROLL 72 CMP/OPE20150 22 6240 1,301.96 HLTH & WELFARE - JULY 
07/31/15 ACCOUNTING TECH I 72 CMP/0PE20150 22 6240 1,301.96 HLTH & WELFARE - JULY 
07/31/15 SUBCUSTODIANS 72 CMP/OPE20150 22 6240 4,072.54 HLTH & WELFARE - JULY 
07/31/15 SECRETARY III 72 CMP/OPE20150 22 6240 1,343.63 HLTH & WELFARE - JULY 
07/31/15 SUBCUSTODIANS SUPERVISOR 72 CMP/OPE20150 22 6240 1.343.63 HLTH & WELFARE - JULY 
07/31/15 ACCOUNTING TECHNICIAN II 72 CMP/OPE20150 22 6240 1,385.29 HLTH & WELFARE - JULY 
07/31/15 ACCOUNTING TECH I 72 CMP/OPE20150 22 6240 325.49 HLTH & WELFARE - JULY 
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08/04/15 
08/04/15 

SOUTHWEST PATROL INC 
AMERICAN 

7200308503 22 6240 9,000.00 CHAPMAN unarmed patrol 6/16-6/30/15 LB15 REPROGRAPHICS CO 7200308498 22 6240 778.39 VARIOUS reprographics 6/30/15 LB15 08/06/15 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200308568 22 6240 5,060.02 Legal Services for Sch Fac Matters June 2015 LB15 

08/10/15 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 1,077.43 18 PERS/MCARE/OASDI/SUI/VVC/OPEB 08/10/15 ACCOUNTING TECH I 72 4008102015 22 6240 1,200.00 1B PAYROLL 08/10/15 SECRETARY III 72 PE/ME/OA/UM 22 6240 1,170.62 1B PERS/MCARE/OASDI/SUINVC/OPEB 08/10/15 SUBCUSTODIANS 72 PE/ME/ONUINVi 22 6240 3,316.33 1B PERS/MCARE/OASDI/SUI/VVC/OPEB 08/10/15 CLERICAL PAYROLL 72 4008102015 22 6240 4,243.00 18 PAYROLL 08/10/15 CLERICAL SUBSTITUTES 72 4008102015 22 6240 130.90 1B PAYROLL LIAB L815 08/10/15 CLERICAL SUBSTITUTES 72 PE/ME/OA/UM 22 6240 14.15 1B MCARE/OASDI/SUINVC/OPEB LIAB LB15 08/10/15 ACCOUNTING TECHNICIAN II 72 4008102015 22 6240 5,299.00 1B PAYROLL 08/10/15 CLERICAL PAYROLL 72 PE/ME/OA/UINV 22 6240 960.92 1B PERS/MCARE/OASDI/SUI/WC/OPEB 08/10/15 ACCOUNTING TECH I 72 4008102015 22 6240 1,276.25 18 PAYROLL 08/10/15 SUBCUSTODIANS SUPERVISOR 72 4008102015 22 6240 7,088.40 1B PAYROLL 08/10/15 SECRETARY III 72 4008102015 22 6240 5,169.00 1B PAYROLL 08/10/15 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 289.05 1B PERS/MCARE/OASDI/SUI/WC/OPEB 08/10/15 ACCOUNTING TECH I 72 PE/ME/OAAJI/WI 22 6240 271.76 1B PERS/MCARE/OASDI/SUI/WC/OPEB 08/10/15 SUBCUSTODIANS SUPERVISOR 72 PE/ME/0A/UINV( 22 6240 1,511.66 18 PERS/MCARE/OASDI/SUI/WC/OPEB 08/10/15 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/UM 22 6240 1,200.07 1B PERS/MCARE/OASDI/SUI/WC/OPEB 08/10/15 ACCOUNTING TECH I 72 4008102015 22 6240 4,964.40 1B PAYROLL 08/10/15 SUBCUSTODIANS 72 4008102015 22 6240 14,968.87 1B PAYROLL 08/18/15 SOUTHWEST PATROL INC 7200309060 22 6240 9,300.00 CHAPMAN unarmed patrol 7/1-7/15 08/18/15 PCM3, INC. 7200309058 22 6240 24.640.00 Project Mgr-Jason Thrift, July 2015 08/18/15 MILLER RESORT, LLC. 7200309054 22 6240 2,100.00 School Community Liaison Svc, July 2015 08/20/15 SCHOOL FACILITY CONSULTANTS 7200309166 22 6240 7,043.75 SMP- seismic proj., Consulting svc 6/30/15 LB15 08/20/15 COLBI TECHNOLOGIES INC 7200309160 22 6240 10,000.00 Annual support svc 8/13/15-8/12/16 & 5 Server fee(OBJ.5800 IN BITECH) 

08/20/15 THOMAS RIZZUTI CONSULTING 7200309162 21 6240 15,105.00 Professional services July 2015 08/31/15 SUEICUSTODIANS 72 CMP/OPE20150 22 6240 5,416.17 HLTH & WELFARE - AUG 08/31/15 ACCOUNTING TECH I 72 CMP/OPE20150 22 6240 325.49 HLTH & WELFARE -AUG 08/31/15 ACCOUNTING TECH I 72 CMP/OPE20150 22 6240 325.49 HLTH & VVELFARE - AUG 08/31/15 CLERICAL PAYROLL 72 CMP/OPE20150 22 6240 1,301.96 HLTH & WELFARE - AUG 08/31/15 ACCOUNTING TECH I 72 CMP/OPE20150 22 6240 1,301.96 HLTH & WELFARE -AUG 08/31/15 ACCOUNTING TECHNICIAN II 72 CMP/OPE20150 22 6240 1,385.29 HLTH & WELFARE - AUG 08/31/15 SUBCUSTODIANS SUPERVISOR 72 CMP/OPE20150 22 6240 1,343.63 HLTH & WELFARE - AUG 08/31/15 SECRETARY III 72 CMP/OPE20150 22 6240 1,343.63 HLTH & WELFARE - AUG 09/03/15 SOUTHWEST PATROL INC 7200309554 22 6240 9,600.00 CHAPMAN unarmed patrol 7/16-7/31/15 09/10/15 SUBCUSTODIANS 72 PE/ME/OA/UM 22 6240 3,756.14 2B PERS/MCARE/OASDI/SUI/WC/OPEB 09/10/15 ACCOUNTING TECH I 72 4009102015 22 6240 1,276.25 28 PAYROLL 09/10/15 CLERICAL PAYROLL 72 PE/ME/0A/UMI 22 6240 876.06 2B PERS/MCARE/OASDI/SUI/WC/OPEB 09/10/15 ACCOUNTING TECHNICIAN II 72 4009102015 22 6240 5,299.00 2B PAYROLL 09/10/15 ACCOUNTING TECH I 72 PE/ME/0A/U1/Wi 22 6240 247.76 213 PERS/MCARE/OASDI/SUI/WC/OPEB 09/10/15 ACCOUNTING TECH I 72 4009102015 22 6240 1,200.00 2E3 PAYROLL 09/10/15 SECRETARY III 72 PE/ME/OA/UM( 22 6240 1,067.24 2B PERS/MCARE/OASDI/SUI/WC/OPEB 09/10/15 SUBCUSTODIANS SUPERVISOR 72 PE/ME/OAAJI/VVI 22 6240 1,300.35 2E3 PERS/MCARE/OASDI/SUI/WC/OPEB 09/10/15 ACCOUNTING TECH I 72 PE/ME/0A/U1/0 22 6240 943.36 28 PERS/MCARE/OASDI/SUI/WC/OPEB 09/10/15 CLERICAL PAYROLL 72 4009102015 22 6240 4,243.00 2E3 PAYROLL 09/10/15 SECRETARY III 72 4009102015 22 6240 5,169.00 2B PAYROLL 09/10/15 SUBCUSTODIANS 72 4009102015 22 6240 18,950.03 28 PAYROLL 09/10/15 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/UINVf 22 6240 1,094.09 28 PERS/MCARE/OASDI/SUI/WC/OPEB 09/10/15 ACCOUNTING TECH I 72 PE/ME/OA/WW1 22 6240 263.52 28 PERS/MCARE/OASDI/SUI/WC/OPEB 09/10/15 SUBCUSTODIANS SUPERVISOR 72 4009102015 22 6240 6,298.00 2B PAYROLL 09/10/15 ACCOUNTING TECH I 72 4009102015 22 6240 4,569.00 28 PAYROLL 09/15/15 MILLER RESORT, LLC. 7200309805 22 6240 6,650.00 School Community Liaison Svc, August 2015 09/15/15 	IMAGE 2000 7200309793 21 6240 19.57 Maint contract-overage charges-Kyocera copier 7/1/14-6/30/15 09/15/15 AMERICAN REPROGRAPHICS CO 7200309791 21 6240 3,796.28 VARIOUS reprographics 7/31/15 09/15/15 THOMAS RIZZUTI CONSULTING 7200309797 21 6240 15,912.50 Professional services August 2015 09/22/15 SCHOOL FACILITY CONSULTANTS 7200310046 22 6240 1,657.50 SMP- seismic proj., Consulting svc 7/31/15 
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School District: 

 

County: 

 

Project Number 
Project Name: 	A Master Program - A Master Program (A Master Prg) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War  ant Report (SAB 184a) 

  

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' 	' & Equip 
(F) Description / Purpose 

09/23/15 ACCOUNTING TECH I J16L9181 22 6240 (25.53) EXP TRNS TO 68800208-8674 RE: 1B W/C RATE CORR 09/23/15 SECRETARY III J16L9181 22 6240 1101381 EXP TRNS TO 68800208-8674 RE: 1B W/C RATE CORR 09/23/15 ACCOUNTING TECHNICIAN II J16L9181 22 6240 1105.981 EXP TRNS TO 68800208-8674 RE: 1B W/C RATE CORR 09/23/15 SUBCUSTODIANS J16L9181 22 6240 1299.381 EXP TRNS TO 68800208-8674 RE: 1B W/C RATE CORR 
09/23/15 SUBCUSTODIANS SUPERVISOR J16L9181 22 6240 (141.77) EXP TRNS TO 68800208-8674 RE: 1B W/C RATE CORR 
09/23/15 CLERICAL SUBSTITUTES J16L9181 22 6240 (2.62) EXP TRNS TO 68800208-8674 RE: 18 W/C RATE CORR 
09/23/15 CLERICAL PAYROLL J16L9181 22 6240 (84.86) EXP TRNS TO 68800208-8674 RE: 1B W/C RATE CORR 
09/23/15 ACCOUNTING TECH I J16L9181 22 6240 (99.291 EXP TRNS TO 68800208-8674 RE: 1B W/C RATE CORR 
09/23/15 ACCOUNTING TECH I J16L9181 22 6240 (24.00) EXP TRNS TO 68800208-8674 RE: 1B W/C RATE CORR 
09/24/15 AMERICAN REPROGRAPHICS CO 7200310149 21 6240 695.60 VARIOUS reprographics 8/31/15 
09/29/15 KYOCERA DOCUMENT SOLUTION 7200310270 22 6240 514.08 Maintenance Agreement on Copystar CS-4500i (Bitech 5620)7/1/15-6/30/16 

09/30/15 SUBCUSTODIANS SUPERVISOR 72 CMP/OPE20150 22 6240 1,343.63 HLTH & WELFARE - SEPT 
09/30/15 ACCOUNTING TECH I 72 CMP/OPE20150 22 6240 325.49 HLTH & WELFARE - SEPT 
09/30/15 CLERICAL PAYROLL 72 CMP/0PE20150 22 6240 1,301.96 HLTH & WELFARE - SEPT 
09/30/15 SUBCUSTODIANS 72 CMP/0PE20150 22 6240 5,416.17 HLTH & WELFARE - SEPT 
09/30/15 ACCOUNTING TECH I 72 CMP/OPE20150 22 6240 325.49 HLTH & WELFARE - SEPT 
09/30/15 ACCOUNTING TECHNICIAN II 72 CMP/OPE20150 22 6240 1.385.29 HLTH & WELFARE - SEPT 
09/30/15 SECRETARY III 72 CMP/OPE20150 22 6240 1,343.63 HLTH 8, WELFARE - SEPT 
10/01/15 SOUTHWEST PATROL INC 7200310380 22 6240 9,000.00 CHAPMAN unarmed patrol 8/1-8/15/15 
10/01/15 SECRETARY III 7200310376 22 6240 41.40 Mileage for helping moving, document deliver & marquee training 
10/06/15 SOUTHWEST PATROL INC 7200310522 22 6240 9,600.00 CHAPMAN unarmed patrol 8/16-8/31/15 
10/08/15 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200310650 21 6240 21,010.25 Legal Services for Sch Fac Matters July 2015 

10/10/15 CLERICAL PAYROLL 72 4010092015 22 6240 4,349.00 3B PAYROLL 
10/10/15 SUBCUSTODIANS SUPERVISOR 72 PE/ME/0A/UI/VV 22 6240 1,294.09 3B PERS/MCARE/OASDI/SUI/VVC/OPEB 
10/10/15 ACCOUNTING TECH I 72 PE/ME/OA/WAN,  22 6240 804.75 3B PERS/MCARE/OASDI/SU)/VVC/OPEB 
10/10/15 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 260.62 3B PERS/MCARE/OASDI/SUI/WC/OPEB 
10/10/15 SUBCUSTODIANS 72 4010092015 22 6240 27,875.60 3B PAYROLL 
10/10/15 ACCOUNTING TECHNICIAN II 72 PE/ME/0A/U1/Wt 22 6240 1,090.23 3B PERS/MCARE/OASDI/SUINVC/OPEB 
10/10/15 SECRETARY III 72 4010092015 22 6240 5,299.00 3B PAYROLL 
10/10/15 SUBCUSTODIANS SUPERVISOR 72 4010092015 22 6240 6,298.00 3B PAYROLL 
10/10/15 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 244.88 3B PERS/MCARE/OASDI/SUINVC/OPEB 
10/10/15 ACCOUNTING TECH I 72 4010092015 22 6240 3.945.92 38 PAYROLL 
10/10/15 SECRETARY III 72 PE/ME/OA/UM 22 6240 1,086.39 3B PERS/MCARE/OASDI/SUI/WC/OPEB 
10/10/15 ACCOUNTING TECH I 72 4010092015 22 6240 1,276.25 3B PAYROLL 
10/10/15 SUBCUSTODIANS 72 PE/ME/OA/UINV 22 6240 4,297.63 3B PERS/MCARE/OASDI/SUI/VVC/OPEB 
10/10/15 ACCOUNTING TECH I 72 4010092015 22 6240 1.200.00 3B PAYROLL 
10/10/15 ACCOUNTING TECHNICIAN II 72 4010092015 22 6240 5,299.00 313 PAYROLL 
10/10/15 CLERICAL PAYROLL 72 PE/ME/0A/UI/VV 22 6240 886.40 3B PERS/MCARE/OASDI/SUI/VVC/OPEB 
10/15/15 THOMAS RIZZUTI CONSULTING 7200310840 21 6240 15,105.00 Professional services Sept 2015 
10/15/15 MILLER RESORT, LLC. 7200310846 22 6240 4,130.00 School Community Liaison Svc, Sept 2015 
10/31/15 ACCOUNTING TECH I 72 CMP/OPE20151 22 6240 679.90 HLTH 8, WELFARE - OCT 
10/31/15 ACCOUNTING TECH I 72 CMP/OPE20151i 22 6240 169.98 HLTH & WELFARE - OCT 
10/31/15 SUBCUSTODIANS 72 CMP/OPE20151 22 6240 2.927.93 HLTH & WELFARE - OCT 
10/31/15 CLERICAL PAYROLL 72 CMP/OPE20151,  22 6240 679.90 HLTH & WELFARE - OCT 
10/31/15 ACCOUNTING TECHNICIAN II 72 CMP/OPE20151 22 6240 763.23 HLTH & WELFARE - OCT 
10/31/15 SECRETARY III 72 CMP/OPE20151 22 6240 721.57 HLTH & WELFARE - OCT 
10/31/15 SUBCUSTODIANS SUPERVISOR 72 CMP/OPE20151 22 6240 721.57 HLTH & WELFARE - OCT 
11/03/15 AMERICAN REPROGRAPHICS CO 7200311554 21 6240 3,443.65 VARIOUS reprographics 9/30/15 
11/05/15 SCHOOL FACILITY CONSULTANTS 7200311672 22 6240 7,207.50 SMP- seismic vol., Consulting svc 8/31/15 
11/10/15 ACCOUNTING TECHNICIAN II 72 4011102015 22 6240 5.299.00 48 PAYROLL 
11/10/15 CLERICAL PAYROLL 72 4011102015 22 6240 4,349.00 48 PAYROLL 
11/10/15 ACCOUNTING TECH I 72 4011102015 22 6240 1,200.00 4B PAYROLL 
11/10/15 SUBCUSTODIANS 72 4011102015 22 6240 19,358.84 4B PAYROLL 
11/10/15 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/UINV 22 6240 1,090.23 48 PERS/MCARE/OASDI/SUI/VVC/OPEB 
11/10/15 SUBCUSTODIANS SUPERVISOR 72 PE/ME/OA/UM 22 6240 1,292.65 48 PERS/MCARE/OASDI/SUINVC/OPEB 
11/10/15 SECRETARY III 72 PE/ME/OA/UINV 22 6240 1,086.39 48 PERS/MCARE/OASDI/SUI/WC/OPEB 
11/10/15 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 616.03 4B PERS/MCARE/OASDI/SUI/VVC/OPEB 
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Project Number: 
Project Name: 	A Master Program - A Master Program (A Master Prg) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a 

   

    

Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(S) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip 
(F) Description Description / Purpose 

11/10/15 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 244.88 4B PERS/MCARE/OASDI/SUI/VVC/OPEB 11/10/15 SUBCUSTODIANS SUPERVISOR 72 4011102015 22 6240 6,298.00 46 PAYROLL 
11/10/15 SECRETARY III 72 4011102015 22 6240 5,299.00 46 PAYROLL 11/10/15 CLERICAL PAYROLL 72 PE/ME/OANIANi 22 6240 886.40 4B PERS/MCARE/OASDI/SUI/WC/OPEB 11/10/15 ACCOUNTING TECH I 72 4011102015 22 6240 3,016.59 4B PAYROLL 
11/10/15 SUBCUSTODIANS 72 PE/ME/OA/UM 22 6240 3,859.30 48 PERS/MCARE/OASDI/SUI/WC/OPEB 11/13/15 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200311881 21 6240 5,881.50 Legal Services for Sch Fac Matters Sept 2015 

11/17/15 AMERICAN REPROGRAPHICS CO 7200312005 21 6240 2.008.95 VARIOUS reprographics 10/31/15 11/30/15 ACCOUNTING TECH I 72 CMP/OPE20151 22 6240 169.98 HLTH & WELFARE - NOV 11/30/15 ACCOUNTING TECHNICIAN II 72 CMP/OPE20151 22 6240 763.23 HLTH & WELFARE - NOV 
11/30/15 ACCOUNTING TECH I 72 CMP/OPE20151 22 6240 679.90 HLTH & WELFARE - NOV 11/30/15 SUBCUSTODIANS 72 CMP/0PE20151 22 6240 2,886.27 HLTH & WELFARE - NOV 11/30/15 CLERICAL PAYROLL 72 CMP/OPE20151 22 6240 679.90 HLTH & WELFARE - NOV 11/30/15 SUBCUSTODIANS SUPERVISOR 72 CMP/OPE20151 22 6240 721.57 HLTH & WELFARE - NOV 11/30/15 SECRETARY III 72 CMP/OPE20151 22 6240 721.57 HLTH & WELFARE - NOV 
12/01/15 SCHOOL FACILITY CONSULTANTS 7200312455 22 6240 5,317.50 SMP- seismic proi., Consulting svc 9/30/15 
12/01/15 THOMAS RIZZUTI CONSULTING 7200312440 21 6240 16.055.00 Professional services OCT 2015 
12/01/15 SOUTHWEST PATROL INC 7200312457 22 6240 20,187.50 CHAPMAN unarmed patrol 9/1-9/15/15 
12/01/15 MILLER RESORT, LLC. 7200312450 22 6240 4,340.00 School Community Liaison Svc, Oct 2015 
12/03/15 TRANSPO GROUP 7200312526 21 6240 4,500.00 Design preparation for parking lot expansion 
12/10/15 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200312861 21 6240 14,496.00 Legal Services for Sch Fac Matters Oct 2015 

12/10/15 SUBCUSTODIANS 72 4012102015 22 6240 17,953.53 5B PAYROLL 
12/10/15 MILLER RESORT, LLC. 7200312875 22 6240 4,270.00 School Community Liaison Svc, Nov 2015 
12/10/15 SECRETARY III 72 4012102015 22 6240 5,299.00 56 PAYROLL 
12/10/15 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/WW1 22 6240 1.090.23 56 PERS/MCARE/OASDI/SUI/WC/OPEB 
12/10/15 ACCOUNTING TECH I 72 PE/ME/0A/UI/VVI 22 6240 244.88 56 PERS/MCARE/OASDI/SUINVC/OPEI3 
12/10/15 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 1,042.49 56 PERS/MCARE/OASDI/SUI/WC/OPEB 
12/10/15 CLERICAL PAYROLL 72 PE/ME/OA/UM 22 6240 886.40 56 PERS/MCARE/OASDI/SUI/WC/OPEB 
12/10/15 SUBCUSTODIANS SUPERVISOR 72 4012102015 22 6240 6.298.00 513 PAYROLL 
12/10/15 ACCOUNTING TECHNICIAN II 72 4012102015 22 6240 5,299.00 56 PAYROLL 
12/10/15 SUBCUSTODIANS 72 PE/ME/OA/UM 22 6240 3,665.63 50 PERS/MCARE/OASDI/SUI/WC/OPEB 
12/10/15 ACCOUNTING TECH I 72 4012102015 22 6240 5,105.00 5B PAYROLL 
12/10/15 ACCOUNTING TECH I 72 4012102015V 22 6240 1,200.00 56 PAYROLL 
12/10/15 SECRETARY III 72 PE/ME/0A/U1AN 22 6240 1,086.39 56 PERS/MCARE/OASDI/SUI/WC/OPEB 
12/10/15 SUBCUSTODIANS SUPERVISOR 72 PE/ME/OA/UM 22 6240 1,294.48 56 PERS/MCARE/OASDI/SUI/VVC/OPEB 
12/10/15 CLERICAL PAYROLL 72 4012102015 22 6240 4,349.00 5B PAYROLL 
12/15/15 SECRETARY III 7200313033 22 6240 44.28 Mileage for helping moving, document deliver & marquee training 
12/17/15 SCHOOL FACILITY CONSULTANTS 7200313188 22 6240 5,276.25 SMP- seismic proi., Consulting svc 10/31/15 
12/22/15 THOMAS RIZZUTI CONSULTING 7200313329 21 6240 13,870.00 Professional services NOV 2015 
12/22/15 ACCOUNTING TECH I 7200313338 22 6240 15.07 Mileage for Cathy Joseph, Colbi Training 
12/22/15 AMERICAN REPROGRAPHICS CO 7200313325 21 6240 5,930.03 VARIOUS reprographics 11/30/15 
12/28/15 SOUTHWEST PATROL INC 7200313378 22 6240 9,000.00 CHAPMAN unarmed patrol 9/16-9/30/15 
12/31/15 ACCOUNTING TECH I 72 CMP/OPE20151 22 6240 679.90 HLTH & WELFARE - DEC 
12/31/15 ACCOUNTING TECH I 72 CMP/OPE20151, 22 6240 169.98 HLTH & WELFARE - DEC 
12/31/15 SUBCUSTODIANS 72 CMP/OPE20151 22 6240 2.886.27 HLTH & WELFARE - DEC 
12/31/15 SUBCUSTODIANS SUPERVISOR 72 CMP/OPE20151. 22 6240 721.57 HLTH & WELFARE - DEC 
12/31/15 SECRETARY III 72 CMP/OPE20151 22 6240 721.57 HLTH & WELFARE - DEC 
12/31/15 CLERICAL PAYROLL 72 CMP/OPE20151 22 6240 679.90 HLTH & WELFARE-DEC 
12/31/15 ACCOUNTING TECHNICIAN II 72 CMP/OPE20151 22 6240 763.23 HLTH & WELFARE - DEC 
01/10/16 SUBCUSTODIANS SUPERVISOR 72 PE/ME/0A/UI/VV 22 6240 1,292.65 66 PERS/MCARE/OASDI/SUI/WC/OPEB 
01/10/16 SECRETARY III 72 PE/ME/OA/UINV 22 6240 1,086.39 68 PERS/MCARE/OASDI/SUI/WC/OPEB 
01/10/16 CLERICAL PAYROLL 72 4001082016 22 6240 4,349.00 6B PAYROLL 
01/10/16 SUBCUSTODIANS SUPERVISOR 72 4001082016 22 6240 6,298.00 6B PAYROLL 
01/10/16 ACCOUNTING TECHNICIAN II 72 4001082016 22 6240 5,299.00 68 PAYROLL 
01/10/16 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 1,042.49 66 PERS/MCARE/OASDI/SUI/WC/OPEB 
01/10/16 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 244.88 68 PERS/MCARE/OASDI/SUI/WC/OPEB 
01/10/16 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/UM 22 6240 1.090.23 6B PERS/MCARE/OASDI/SUI/WC/OPEB 
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Date Payee Warrant Number Fund 
Code 
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Code 
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(A) 

Planning 
(B) 
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(C) 
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(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose  

01/10/16 CLERICAL PAYROLL 72 PE/ME/0A/UI/VV,  22 6240 886.40 6B PERS/MCARE/OASDI/SUI/VVC/OPEB 
01/10/16 SUBCUSTODIANS 72 4001082016 22 6240 17.465.24 6B PAYROLL 
01/10/16 SECRETARY III 72 4001082016 22 6240 5,299.00 66 PAYROLL 
01/10/16 ACCOUNTING TECH I 72 4001082016 22 6240 5,105.00 613 PAYROLL 
01/10/16 SUBCUSTODIANS 72 PE/ME/OA/UM/ 22 6240 3.462.69 613 PERS/MCARE/OASDI/SUINVC/OPEB 
01/10/16 ACCOUNTING TECH I 72 4001082016 22 6240 1,200.00 6B PAYROLL 
01/14/16 MILLER RESORT, LLC. 7200314025 22 6240 2,520.00 School Community Liaison Svc, Dec 2015 
01/14/16 THOMAS RIZZUTI CONSULTING 7200314015 21 6240 15,485.00 Professional services Dec 2015 
01/21/16 ACCOUNTING TECH I J16L1216 22 6240 2.29 EXP TRNS FR 68800278-8674 RE: 1B W/C RATE CORR 
01/21/16 SUBCUSTODIANS SUPERVISOR J16L1216 22 6240 12.71 EXP TRNS FR 68800278-8674 RE: 18 W/C RATE CORR 
01/21/16 SUBCUSTODIANS J16L1216 22 6240 26.84 EXP TRNS FR 68800278-8674 RE: 1B W/C RATE CORR 
01/21/16 SECRETARY 10 J16L1216 22 6240 9.27 EXP TRNS FR 68800278-8674 RE: 1B W/C RATE CORR 
01/21/16 SCHOOL FACILITY CONSULTANTS 7200314204 22 6240 1,023.75 SMP- seismic proj., Consulting svc 11/30/15 
01/21/16 CLERICAL SUBSTITUTES J16L1216 22 6240 0.23 EXP TRNS FR 68800278-8674 RE: 1B W/C RATE CORR 
01/21/16 ACCOUNTING TECHNICIAN II J16L1216 22 6240 9.50 EXP TRNS FR 68800278-8674 RE: 1B W/C RATE CORR 
01/21/16 ACCOUNTING TECH I J16L1216 22 6240 2.15 EXP TRNS FR 68800278-8674 RE: 1B W/C RATE CORR 
01/21/16 CLERICAL PAYROLL J16L1216 22 6240 7.61 EXP TRNS FR 68800278-8674 RE: 1B W/C RATE CORR 
01/21/16 ACCOUNTING TECH I J16L1216 22 6240 8.90 EXP TRNS FR 68800278-8674 RE: 1B W/C RATE CORR 
01/31/16 ACCOUNTING TECH I 72 CMP/OPE20160 22 6240 169.98 HLTH & WELFARE - JAN 
01/31/16 SECRETARY III 72 CMP/OPE20160 22 6240 721.57 HLTH & WELFARE - JAN 
01/31/16 SUBCUSTODIANS SUPERVISOR 72 CMP/0PE20160 22 6240 721.57 HLTH & WELFARE - JAN 
01/31/16 ACCOUNTING TECHNICIAN It 72 CMP/OPE20160 22 6240 763.23 HLTH & WELFARE - JAN 
01/31/16 SUBCUSTODIANS 72 CMP/OPE20160 22 6240 2,886.27 HLTH & WELFARE - JAN 
01/31/16 ACCOUNTING TECH I 72 CMP/OPE20160 22 6240 169.98 HLTH & WELFARE - JAN 
01/31/16 ACCOUNTING TECH I 72 CMP/OPE20160 22 6240 679.90 HLTH & WELFARE - JAN 
01/31/16 CLERICAL PAYROLL 72 CMP/0PE20160 22 6240 679.90 HLTH & WELFARE - JAN 
02/02/16 SECRETARY III 7200314683 22 6240 20.70 Mileage for marquee training & secretary meeting 
02/04/16 AMERICAN REPROGRAPHICS CO 7200314815 21 6240 12,349.21 VARIOUS reprographics 12/31/15 
02/07/16 KYOCERA DOCUMENT SOLUTION 7200328655 22 6240 192.78 Maintenance Agreement 7/01-7/31/16 
02/10/16 CLERICAL PAYROLL 72 4002102016 22 6240 4,633.00 7B PAYROLL 
02/10/16 ACCOUNTING TECHNICIAN II 72 4002102016 22 6240 5,644.00 78 PAYROLL 
02/10/16 SECRETARY III 72 4002102016 22 6240 5.644.00 7B PAYROLL 
02/10/16 ACCOUNTING TECH I 72 PE/ME/0A/U1/W1 22 6240 261.03 7B PERS/MCARE/OASDI/SUI/VVC/OPEB 
02/10/16 SUBCUSTODIANS SUPERVISOR 72 4002102016 22 6240 6,709.00 7B PAYROLL 
02/10/16 ACCOUNTING TECH I 72 4002102016 22 6240 5,434.00 713 PAYROLL 
02/10/16 SECRETARY III 72 PE/ME/OA/UINV 22 6240 1,157.61 7B PERS/MCARE/OASDI/SUI/WC/OPEB 
02/10/16 ACCOUNTING TECH I 72 4002102016 22 6240 1,278.25 713 PAYROLL 
02/10/16 SUBCUSTODIANS 72 PE/ME/0A/UINV,  22 6240 3,915.15 7B PERS/MCARE/OASDI/SUI/VVC/OPEB 
02/10/16 ACCOUNTING TECH I 72 PE/ME/OA/WW1 22 6240 926.46 78 PERS/MCARE/OASDI/SUI/WC/OPEB 
02/10/16 ACCOUNTING TECH I 72 PE/ME/OA/UM' 22 6240 1,110.41 78 PERS/MCARE/OASDI/SUI/VVC/OPEB 
02/10/16 CLERICAL PAYROLL 72 PE/ME/OA/UM/ 22 6240 945.03 78 PERS/MCARE/OASDI/SUI/VVC/OPEB 
02/10/16 SUBCUSTODIANS 72 4002102016 22 6240 19,269.14 713 PAYROLL 
02/10/16 ACCOUNTING TECH I 72 4002102016 22 6240 4,535.48 7B PAYROLL 
02/10/16 SUBCUSTODIANS SUPERVISOR 72 PE/ME/0A/UI/VV1 22 6240 1,377.51 713 PERS/MCARE/OASDI/SUI/WC/OPEB 
02/10/16 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/L.11M 22 6240 1161.46 7B PERS/MCAREIOASDI/SUIANC/OPEB 
02/18/16 SCHOOL FACILITY CONSULTANTS 7200315353 22 6240 2,208.75 SMP- seismic/HVAC proj., Consulting svc 12/31/15 
02/18/16 THOMAS RIZZUTI CONSULTING 7200315332 21 6240 15,200.00 Professional services Jan 2016 
02/29/16 SUBCUSTODIANS SUPERVISOR 72 CMP/OPE20160. 22 6240 721.57 HLTH & WELFARE - FEB 
02/29/16 SECRETARY III 72 CMP/OPE20160, 22 6240 721.57 HLTH & WELFARE - FEB 
02/29/16 ACCOUNTING TECHNICIAN II 72 CMP2/OPE0160 22 6240 763.23 HLTH & WELFARE - FEB 
02/29/16 CLERICAL PAYROLL 72 CMP/OPE20160 22 6240 679.90 HLTH & WELFARE - FEB 
02/29/16 ACCOUNTING TECH I 72 CMP/OPE20160 22 6240 169.98 HLTH & WELFARE - FEB 
02/29/16 SUBCUSTODIANS 72 CMP/OPE20160 22 6240 2,886.27 HLTH & WELFARE - FEB 
02/29/16 ACCOUNTING TECH I 72 CMP/OPE20160 22 6240 679.90 HLTH & WELFARE - FEB 
02/29/16 ACCOUNTING TECH I 72 CMP/OPE20160 22 6240 169.98 HLTH & WELFARE - FEB 
03/01/16 AMERICAN REPROGRAPHICS CO 7200315834 21 6240 697.20 VARIOUS reprographics 1/31/16 
03/01/16 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200315837 21 6240 28,673.50 Legal Services for Sch Fac Matters Dec 2015 

03/03/16 MILLER RESORT, LLC. 7200315983 22 6240 4,690.00 School Community Liaison Svc, Jan 2016 
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County: 

 

Project Number 
Project Name: 	A Master Program - A Master Program (A Master Prg) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a) 

   

    

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(S) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose 

03/08/16 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200316172 21 6240 9,321.00 Legal Services for Sch Fac Matters relating to Seismic retrofit projects Jan 
2016 

03/10/16 ACCOUNTING TECH I 72 PE/ME/0A/U1/Wr 22 6240 1,338.55 8B PERS/MCARE/OASDI/SUI/VVC/OPEB 03/10/16 ACCOUNTING TECH I 72 4003102016 22 6240 1,310.25 8B PAYROLL 
03/10/16 ACCOUNTING TECHNICIAN II 72 PE/ME/0A/UI/VV 22 6240 1,588.85 8B PERS/MCARE/OASDI/SUI/WC/OPEB 03/10/16 SUBCUSTODIANS SUPERVISOR 72 4003102016 22 6240 9,639.47 88 PAYROLL 
03/10/16 CLERICAL PAYROLL 72 PE/ME/0A/U1/Wr 22 6240 1,293.96 8B PERS/MCARE/OASDI/SUI/WC/OPEB 
03/10/16 ACCOUNTING TECH I 72 PE/ME/OA/UI/VVI 22 6240 357.95 8B PERS/MCARE/OASDI/SUI/WC/OPEB 
03/10/16 ACCOUNTING TECHNICIAN II 72 4003102016 22 6240 7,714.00 8B PAYROLL 
03/10/16 ACCOUNTING TECH I 72 4003102016 22 6240 853.39 8B PAYROLL 
03/10/16 SUBCUSTODIANS 72 PE/ME/OA/UINV 22 6240 4,971.60 8B PERS/MCARE/OASDI/SUI/WC/OPEB 
03/10/16 CLERICAL PAYROLL 72 4003102016 22 6240 6,323.00 8B PAYROLL 
03/10/16 ACCOUNTING TECH I 72 4003102016 22 6240 6,532.34 8B PAYROLL 
03/10/16 ACCOUNTING TECH I 72 PE/ME/0A/UI/VVr 22 6240 268.41 8B PERS/MCARE/OASDI/SUI/WC/OPEB 03/10/16 SECRETARY III 72 PE/ME/OA/UM 22 6240 1,582.12 88 PERS/MCARE/OASDI/SUINVC/OPEB 03/10/16 SUBCUSTODIANS SUPERVISOR 72 PE/ME/OA/UM 22 6240 1,927.61 8B PERS/MCARE/OASDI/SUI/WC/OPEB 03/10/16 ACCOUNTING TECH I 72 4003102016 22 6240 1,747.75 8B PAYROLL 
03/10/16 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 174.78 8B PERS/MCARE/OASDI/SUINVC/OPEB 03/10/16 SECRETARY III 72 4003102016 22 6240 7,700.00 88 PAYROLL 
03/10/16 SUBCUSTODIANS 72 4003102016 22 6240 25,207.86 88 PAYROLL 
03/15/16 SECRETARY III 7200316497 22 6240 30.24 Mileage for marquee, outlook, PAN training 03/17/16 THOMAS RIZZUTI CONSULTING 7200316620 21 6240 14,250.00 Professional services Feb 2016 
03/17/16 SCHOOL FACILITY CONSULTANTS 7200316632 22 6240 3,078.75 Consulting sac 1/1-1/31/16 
03/17/16 MILLER RESORT, LLC. 7200316626 22 6240 6,510.00 School Community Liaison Svc, Feb 2016 03/24/16 AMERICAN REPROGRAPHICS CO 7200316901 22 6240 1,588.93 VARIOUS reprographics 2/29/16 
03/31/16 ACCOUNTING TECHNICIAN II 72 CMP/0PE20160 22 6240 763.23 HLTH & WELFARE - MAR 
03/31/16 ACCOUNTING TECH I 72 CMP/OPE20160 22 6240 679.90 HLTH & WELFARE - MAR 
03/31/16 ACCOUNTING TECH I 72 CMP/OPE20160 22 6240 169.98 HLTH & WELFARE - MAR 
03/31/16 SUBCUSTODIANS SUPERVISOR 72 CMP/0PE20160 22 6240 721.57 HLTH & WELFARE - MAR 
03/31/16 SECRETARY III 72 CMP/OPE20160 22 6240 721.57 HLTH & WELFARE - MAR 
03/31/16 CLERICAL PAYROLL 72 CMP/OPE20160 22 6240 679.90 HLTH & WELFARE - MAR 
03/31/16 ACCOUNTING TECH I 72 CMP/0PE20160 22 6240 169.98 HLTH & WELFARE - MAR 
03/31/16 SUBCUSTODIANS 72 CMP/OPE20160 22 6240 2,886.27 HLTH & WELFARE - MAR 
04/07/16 CHRISTY WHITE ACCOUNTANCY 7200317485 22 6240 16,650.00 Annual Bond Audit 2014-2015 

CORPORATION 
04/10/16 ACCOUNTING TECH I 72 PE/ME/0A/U1/Wr 22 6240 267.65 9B PERS/MCARE/OASDI/SUI/WC/OPEB 
04/10/16 SECRETARY III 72 PE/ME/0A/U1/Wr 22 6240 1,157.61 96 PERS/MCARE/OASDI/SUINVC/OPEB 
04/10/16 SUBCUSTODIANS SUPERVISOR 72 PE/ME/OA/UINV 22 6240 1.377.51 98 PERS/MCARE/OASDI/SUI/VVC/OPEB 
04/10/16 ACCOUNTING TECH I 72 4004082016 22 6240 1,278.25 9B PAYROLL 
04/10/16 SUBCUSTODIANS 72 PE/ME/0A/UINVI 22 6240 3,644.71 9B PERS/MCARE/OASDI/SUI/WC/OPEB 
04/10/16 CLERICAL PAYROLL 72 4004082016 22 6240 4,633.00 9B PAYROLL 
04/10/16 ACCOUNTING TECH I 72 PE/ME/0A/UI/VVr 22 6240 1,110.41 9B PERS/MCARE/OASDI/SUI/WC/OPEB 
04/10/16 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 261.03 9B PERS/MCARE/OASDI/SUI/WC/OPEB 
04/10/16 SUBCUSTODIANS SUPERVISOR 72 4004082016 22 6240 6,709.00 98 PAYROLL 
04/10/16 ACCOUNTING TECH I 72 4004082016 22 6240 5,434.00 9B PAYROLL 
04/10/16 SECRETARY III 72 4004082016 22 6240 5,644.00 9B PAYROLL 
04/10/16 CLERICAL PAYROLL 72 PE/ME/OA/UM/1 22 6240 945.03 9B PERS/MCARE/OASDI/SUI/WC/OPEB 
04/10/16 SUBCUSTODIANS 72 4004082016 22 6240 17,899.40 98 PAYROLL 
04/10/16 ACCOUNTING TECHNICIAN II 72 4004082016 22 6240 5,644.00 9B PAYROLL 
04/10/16 ACCOUNTING TECH I 72 4004082016 22 6240 1,310.25 9B PAYROLL 
04/10/16 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/UM 22 6240 1,161.46 9B PERS/MCARE/OASDI/SUI/WC/OPEB 
04/12/16 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200317651 21 6240 10,185.90 Legal Services for Sch Fac Matters relating to Seismic retrofit projects Feb 

2016 
04/12/16 THOMAS RIZZUTI CONSULTING 7200317653 21 6240 16,720.00 Professional services Mar 2016 
04/12/16 SCHOOL FACILITY CONSULTANTS 7200317661 22 6240 3,485.00 Consulting svc 2/1-2/29/16 
04/19/16 MILLER RESORT, LLC. 7200317900 22 6240 2,800.00 School Community Liaison Svc, March 2016 
04/30/16 SUBCUSTODIANS 72 CMP/OPE20160 22 6240 2,886.27 HLTH & WELFARE - APR 
04/30/16 SECRETARY III 72 CMP/OPE20160 22 6240 721.57 HLTH & WELFARE-APR 
04/30/16 SUBCUSTODIANS SUPERVISOR 72 CMP/0PE20160 22 6240 721.57 HLTH & WELFARE - APR 
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04/30/16 ACCOUNTING TECHNICIAN II 72 CMP/OPE20160 22 6240 763.23 HLTH & WELFARE -APR 
04/30/16 CLERICAL PAYROLL 72 CMP/0PE20160 22 6240 679.90 HLTH & WELFARE - APR 
04/30/16 ACCOUNTING TECH I 72 CMP/OPE20160 22 6240 679.90 FILTH & WELFARE - APR 
04/30/16 ACCOUNTING TECH I 72 CMP/OPE20160 22 6240 169.98 FILTH & WELFARE - APR 
04/30/16 ACCOUNTING TECH I 72 CMP/0PE20160 22 6240 180.39 FILTH & WELFARE - APR 
05/03/16 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200318402 21 6240 4,524.94 Legal Services for Sch Fac Matters Mar 2016 

05/03/16 AMERICAN REPROGRAPHICS CO 7200318404 22 6240 2,305.99 VARIOUS reprographics 3/01-3/31/16 
05/10/16 SUBCUSTODIANS 72 4005102016 22 6240 (110,820.61) 10B PAYROLL 
05/10/16 ACCOUNTING TECH I 72 4005102016 22 6240 1,310.25 10B PAYROLL 
05/10/16 GENERAL MAINTENANCE-PAYROLL 72 PE/ME/OA/UM 22 6240 3,682.93 108 PERS/MCARE/OASDI/SUI/WC/OPEB 
05/10/16 SUBCUSTODIANS SUPERVISOR 72 PE/ME/0A/U1/NI 22 6240 1,377.51 10B PERS/MCARE/OASDI/SUI/WC/OPEB 
05/10/16 ACCOUNTING TECH I 72 4005102016 22 6240 (11,504.25) 10B PAYROLL 
05/10/16 ACCOUNTING TECH I 72 4005102016 22 6240 13.102.50 10B PAYROLL 
05/10/16 SUBCUSTODIANS 72 4005102016 22 6240 2,240.12 10B PAYROLL 
05/10/16 SECRETARY III 72 PE/ME/OA/UI/lNt 22 6240 1,157.61 108 PERS/MCARE/OASDI/SUI/WC/OPEB 
05/10/16 CLERICAL PAYROLL 72 4005102016 22 6240 4,633.00 10B PAYROLL 
05/10/16 ACCOUNTING TECH I 72 4005102016 22 6240 5,434.00 10B PAYROLL 
05/10/16 ACCOUNTING TECH I 72 PE/ME/OA/UINV 22 6240 267.65 10B PERS/MCARE/OASDI/SUI/WC/OPEB 
05/10/16 ACCOUNTING TECHNICIAN II 72 PE/ME/0A/UI/VV 22 6240 1,161.46 10B PERS/MCARE/OASDI/SUI/WC/OPEB 
05/10/16 GENERAL MAINTENANCE-PAYROLL 72 4005102016 22 6240 144,536.64 10B PAYROLL 
05/10/16 ACCOUNTING TECHNICIAN II 72 4005102016 22 6240 5.644.00 10B PAYROLL 
05/10/16 SUBCUSTODIANS 72 PE/ME/OA/UM 22 6240 2,252.23 10B PERS/MCARE/OASDI/SUI/WC/OPEB 
05/10/16 ACCOUNTING TECH I 72 PE/ME/0A/U1AN 22 6240 1,697.47 10B PERS/MCARE/OASDI/SUIANC/OPEB 
05/10/16 SECRETARY III 72 4005102016 22 6240 5,644.00 10B PAYROLL 
05/10/16 CLERICAL PAYROLL 72 PE/ME/0A/U1/VV 22 6240 945.03 100 PERS/MCARE/OASDI/SUI/WC/OPEB 
05/10/16 SUBCUSTODIANS SUPERVISOR 72 4005102016 22 6240 6.709.00 10B PAYROLL 
05/10/16 ACCOUNTING TECH I 72 PE/ME/OA/UINVI 22 6240 1,110.41 108 PERS/MCARE/OASDI/SUI/WC/OPEB 
05/12/16 MILLER RESORT, LLC. 7200318839 22 6240 2,240.00 School Community Liaison Svc, April 2016 
05/12/16 THOMAS RIZZUTI CONSULTING 7200318826 21 6240 15,960.00 Professional services April 2016 
05/17/16 SCHOOL FACILITY CONSULTANTS 7200318979 22 6240 1,072.50 HVAC proi ,Consulting svc 3/1-3/31/16 
05/26/16 CHRISTY WHITE ACCOUNTANCY 7200319419 22 6240 16,214.62 2015-2016 Measure A Bond Audit; (less 10% retention) 

CORPORATION 
05/31/16 ACCOUNTING TECH I 72 CMP/0PE20160 22 6240 180.39 HLTH & WELFARE - MAY 
05/31/16 CLERICAL PAYROLL 72 CMP/OPE20160 22 6240 679.90 HLTH & WELFARE - MAY 
05/31/16 ACCOUNTING TECH I 72 CMP/OPE20160 22 6240 679.90 HLTH & WELFARE - MAY 
05/31/16 ACCOUNTING TECHNICIAN II 72 CMP/OPE20160 22 6240 763.23 HLTH & VVELFARE - MAY 
05/31/16 ACCOUNTING TECH I 72 CMP/0PE20160 22 6240 169.98 HLTH & WELFARE - MAY 
05/31/16 GENERAL MAINTENANCE-PAYROLL 72 CMP/OPE20160 22 6240 2,886.27 HLTH & WELFARE - MAY 
05/31/16 SUBCUSTODIANS SUPERVISOR 72 CMP/OPE20160 22 6240 721.57 HLTH & WELFARE - MAY 
05/31/16 SECRETARY III 72 CMP/OPE20160 22 6240 721.57 HLTH & WELFARE - MAY 
06/02/16 AMERICAN REPROGRAPHICS CO 7200319615 22 6240 1,944.52 VARIOUS reprographics 4/1-4/30/16 
06/09/16 SCHOOL FACILITY CONSULTANTS 7200320014 22 6240 1,023.75 HVAC proj, Consulting svc 4/1-4/30/16 
06/10/16 SUBCUSTODIANS SUPERVISOR 72 PE/ME/OA/UM 22 6240 1,377.51 118 PERS/MCARE/OASDI/SUI/WC/OPEB 
06/10/16 SUBCUSTODIANS 72 4006102016 22 6240 2,657.54 11B PAYROLL 
06/10/16 GENERAL MAINTENANCE-PAYROLL 72 PE/ME/OA/UM 22 6240 3,522.12 11B PERS/MCARE/OASDI/SUI/WC/OPEB 
06/10/16 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 1,110.41 11B PERS/MCARE/OASDI/SUI/VVC/OPEB 
06/10/16 ACCOUNTING TECH I 72 4006102016 22 6240 1,310.25 11B PAYROLL 
06/10/16 ACCOUNTING TECH I 72 4006102016 22 6240 5,434.00 11B PAYROLL 
06/10/16 ACCOUNTING TECH I 72 PE/ME/OA/UINV 22 6240 266.42 11B PERS/MCARE/OASDI/SUI/WC/OPEB 
06/10/16 GENERAL MAINTENANCE-PAYROLL 72 4006102016 22 6240 17,208.00 11B PAYROLL 
06/10/16 ACCOUNTING TECH I 72 PE/ME/0A/UI/VV$ 22 6240 267.65 11B PERS/MCARE/OASDI/SUI/VVC/OPEB 
06/10/16 SECRETARY III 72 PE/ME/OA/UM 22 6240 1,157.61 11B PERS/MCARE/OASDI/SUI/WC/OPEB 
06/10/16 SUBCUSTODIANS 72 PE/ME/OA/UM/1 22 6240 523.91 11B PERS/MCARE/OASDI/SUI/WC/OPEB 
06/10/16 ACCOUNTING TECH I 72 4006102016 22 6240 1,310.25 119 PAYROLL 
06/10/16 ACCOUNTING TECHNICIAN II 72 4006102016 22 6240 5,644.00 118 PAYROLL 
06/10/16 CLERICAL PAYROLL 72 4006102016 22 6240 4,633.00 118 PAYROLL 
06/10/16 CLERICAL PAYROLL 72 PE/ME/OA/UM 22 6240 945.03 118 PERS/MCARE/OASDI/SUI/WC/OPEB 
06/10/16 SUBCUSTODIANS SUPERVISOR 72 4006102016 22 6240 6,709.00 11B PAYROLL 
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06/10/16 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/UM 22 6240 1,161.46 11B PERS/MCARE/OASDI/SUI/WC/OPEB 
06/10/16 SECRETARY III 72 4006102016 22 6240 5,644.00 11B PAYROLL 
06/14/16 THOMAS RIZZUTI CONSULTING 7200320186 21 6240 12920.00 Professional services May 2016 
06/14/16 AMERICAN REPROGRAPHICS CO 7200320189 22 6240 1,719.90 VARIOUS reprographics 5/4-5/31/16 
06/16/16 MILLER RESORT, LLC. 7200320358 22 6240 3,780.00 School Community Liaison Svc, May 2016 
06/23/16 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200320608 21 6240 5,219.05 Legal Services for Sch Fac Matters Apr 2016 

06/27/16 THOMAS RIZZUTI CONSULTING 7200320651 21 6240 16,340.00 Professional services June 2016 
06/30/16 SUBCUSTODIANS SUPERVISOR 72 CMP/OPE20160 22 6240 721.57 HLTH & WELFARE - JUNE 
06/30/16 MILLER RESORT, LLC. LIABILITY 16 22 6240 4,270.00 School Community Liaison Svc, June 2016 LB16 
06/30/16 ACCOUNTING TECHNICIAN II 72 4006302016 22 6240 5,644.00 12B PAYROLL 
06/30/16 CHRISTY WHITE ACCOUNTANCY LIABILITY 16 22 6240 3,603.25 RETENTION 

CORPORATION 
06/30/16 SUBCUSTODIANS SUPERVISOR 72 4006302016 22 6240 7,173.52 12B PAYROLL 
06/30/16 ORBACH HUFF SUAREZ 8, HENDERSON, LLP LIABILITY 16 21 6240 3,086.00 Legal Services for Sch Fac Matters LB16 

06/30/16 SOUTHWEST PATROL INC J16E7272 22 6240 137,500.001 EXP TR TO sites 
06/30/16 SECRETARY III 72 4006302016 22 6240 5,644.00 12B PAYROLL 
06/30/16 ACCOUNTING TECH I 72 4006302016 22 6240 5,434.00 12B PAYROLL 
06/30/16 SUBCUSTODIANS 72 4006302016 22 6240 9,796.48 1213 PAYROLL 
06/30/16 SECRETARY III 72 CMP/OPE20160 22 6240 721.57 HLTH & WELFARE - JUNE 
06/30/16 ACCOUNTING TECHNICIAN II 72 CMP/OPE20160 22 6240 763.23 HLTH & WELFARE - JUNE 
06/30/16 ACCOUNTING TECH I 72 CMP/OPE20160 22 6240 679.90 HLTH & WELFARE - JUNE 
06/30/16 PCM3, INC. J16E7271 22 6240 124,640.001 EXP TR TO sites re: CK# 7200309058 8/18/15 
06/30/16 CLERICAL PAYROLL 72 4006302016 22 6240 4,633.00 12B PAYROLL 
06/30/16 THOMAS RIZZUTI CONSULTING J16E7271 21 6240 1182,922.501 EXP TR TO sites re: CK# 7200320186 6/14/16 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 21 6240 128,238.741 EXP TR TO sites 
06/30/16 ACCOUNTING TECH I 72 PE/ME/0A/UI/VV 22 6240 267.65 128 PERS/MCARE/OASDI/SUI/WC/OPEB 
06/30/16 SECRETARY III 72 PE/ME/0A/UI/VV 22 6240 1,157.61 12B PERS/MCARE/OASDI/SUI/WC/OPEB 
06/30/16 ACCOUNTING TECH I 72 CMP/OPE20160 22 6240 180.39 HLTH & WELFARE - JUNE 
06/30/16 SUBCUSTODIANS SUPERVISOR 72 PE/ME/OA/UM 22 6240 1.418.40 12B PERS/MCARE/OASDI/SUI/WC/OPEB 
06/30/16 SUBCUSTODIANS 72 PE/ME/OA/UINV 22 6240 1,812.48 12B PERS/MCARE/OASDI/SUINVC/OPEB 
06/30/16 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/UM 22 6240 1,161.46 12B PERS/MCARE/OASDI/SUI/WC/OPEB 
06/30/16 SOUTHWEST PATROL INC J16E7272 22 6240 129,187.501 EXP TR TO sites 
06/30/16 AMERICAN REPROGRAPHICS CO EXPENSE TRNSFF 22 6240 17,513.951 EXP TR TO sites 
06/30/16 GENERAL MAINTENANCE-PAYROLL 72 CMP/OPE20160 22 6240 2,886.27 HLTH & WELFARE - JUNE 
06/30/16 CLERICAL SUBSTITUTES LIABILITY 16 22 6240 335.31 1B PAYROLL LB16 
06/30/16 ACCOUNTING TECH I 72 4006302016 22 6240 1,310.25 12B PAYROLL 
06/30/16 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 1,110.41 12B PERS/MCARE/OASDI/SUINVC/OPEB 
06/30/16 CLERICAL PAYROLL 72 CMP/OPE20160 22 6240 679.90 HLTH & WELFARE - JUNE 
06/30/16 SUBCUSTODIANS LIABILITY 16 22 6240 445.39 128 PERS/MCARE/OASDI/SUI/WC/OPEB LB16 
06/30/16 ACCOUNTING TECH I 72 4006302016 22 6240 1,310.25 12B PAYROLL 
06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 (48.300.00) EXP TR TO sites re: CK# 7200309054 8/18/15 
06/30/16 SCHOOL FACILITY CONSULTANTS LIABILITY 16 22 6240 731.25 SMP- seismic/HVAC, Consulting svc 6/30/16 LB16 
06/30/16 GENERAL MAINTENANCE-PAYROLL 72 PE/ME/OA/UM/I 22 6240 2,223.56 12B PERS/MCARE/OASDI/SUI/WC/OPEB 
06/30/16 AMERICAN REPROGRAPHICS CO LIABILITY 16 22 6240 704.13 VARIOUS reprographics 6/01-6/30/16 L816 
06/30/16 ACCOUNTING TECH I 72 CMP/OPE20160 22 6240 169.98 HLTH & WELFARE - JUNE 
06/30/16 SUBCUSTODIANS LIABILITY 16 22 6240 2.412.36 1213 PAYROLL L816 
06/30/16 ACCOUNTING TECH I 72 PE/ME/0A/U1/W 22 6240 266.42 128 PERS/MCARE/OASDI/SUI/WC/OPEB 
06/30/16 CLERICAL PAYROLL 72 PE/ME/OA/L.11/W 22 6240 945.03 12B PERS/MCARE/OASDI/SUI/WC/OPEB 
06/30/16 GENERAL MAINTENANCE-PAYROLL 72 4006302016 22 6240 10.854.48 12B PAYROLL 
07/01/16 CHRISTY WHITE ACCOUNTANCY 16 LIABILITY 22 6240 '(3,603.25) REVERSE LIABILITY 16 

CORPORATION 
07/01/16 ORBACH HUFF SUAREZ & HENDERSON, LLP 16 LIABILITY 21 6240 (3,086.00) REVERSE LIABILITY 16 

07/01/16 SCHOOL FACILITY CONSULTANTS 16 LIABILITY 22 6240 1731.251 REVERSE LIABILITY 16 
07/01/16 AMERICAN REPROGRAPHICS CO 16 LIABILITY 22 6240 1704.131 REVERSE LIABILITY 16 
07/01/16 MILLER RESORT, LLC. 16 LIABILITY 22 6240 14,270.001 REVERSE LIABILITY 16 
07/02/16 SUBCUSTODIANS 16 LIABILITY 22 6240 1445.391 REVERSE LIABILITY 16 
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07/02/16 SUBCUSTODIANS 16 LIABILITY 22 6240 (2,412.36) REVERSE LIABILITY 16 
07/02/16 CLERICAL SUBSTITUTES 16 LIABILITY 22 6240 (335.31) REVERSE LIABILITY 16 
07/05/16 SCHOOL FACILITY CONSULTANTS 7200320877 22 6240 585.00 HVAC proi, Consulting svc BOLSA 5/1-5/31/16 
07/12/16 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200320962 21 6240 16,381.00 Legal Services for Sch Fac Matters Apr 2016 

07/19/16 CHRISTY WHITE ACCOUNTANCY 7200321183 22 6240 16,214.63 2015-2016 Measure A Bond Audit; (less 10% retention) 
CORPORATION 

07/26/16 AMERICAN REPROGRAPHICS CO 7200321635 22 6240 704.13 VARIOUS reprographics 6/01-6/30/16 LB16 
07/28/16 MILLER RESORT, LLC. 7200321754 22 6240 4,270.00 School Community Liaison Svc, June 2016 LB16 
07/28/16 MILLER RESORT, LLC. 7200321754 22 6240 4,270.00 School Community Liaison Svc, June 2016 LB16 
07/31/16 ACCOUNTING TECH I 72 CMP/OPE20160 22 6240 180.39 HLTH & WELFARE - JULY 
07/31/16 SUBCUSTODIANS SUPERVISOR 72 CMP/OPE20160 22 6240 721.57 HLTH & WELFARE - JULY 
07/31/16 ACCOUNTING TECH I 72 CMP/0PE20160 22 6240 679.90 HLTH & WELFARE - JULY 
07/31/16 GENERAL MAINTENANCE-PAYROLL 72 CMP/OPE20160 22 6240 763.23 HLTH & WELFARE - JULY 
07/31/16 SECRETARY III 72 CMP/0PE20160 22 6240 721.57 HLTH & WELFARE -JULY 
07/31/16 SUBCUSTODIANS 72 CMP/OPE20160 22 6240 2,123.04 HLTH & WELFARE - JULY 
07/31/16 ACCOUNTING TECH I 72 CMP/0PE20160 22 6240 169.98 HLTH & WELFARE - JULY 
07/31/16 ACCOUNTING TECHNICIAN II 72 CMP/OPE20161:1 22 6240 763.23 HLTH & WELFARE - JULY 
08/04/16 SCHOOL FACILITY CONSULTANTS 7200321938 22 6240 731.25 SMP- seismic/HVAC, Consulting svc 6/3006 LB16 
08/09/16 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200321994 21 6240 3,086.00 Legal Services for Sch Fac Matters LB16 

08/10/16 CLERICAL PAYROLL 72 CMP/0PE20160 22 6240 679.90 HLTH & WELFARE - JULY 
08/10/16 SUBCUSTODIANS 72 4008102016 22 6240 17,107.96 1B PAYROLL 
08/10/16 ACCOUNTING TECH I 72 4008102016 22 6240 1,310.25 1B PAYROLL 
08/10/16 SUBCUSTODIANS SUPERVISOR 72 4008102016 22 6240 6,709.00 1B PAYROLL 
08/10/16 ACCOUNTING TECHNICIAN II 72 PE/ME/0A/U1/W 22 6240 1.280.51 18 PERS/MCARE/OASDI/SUI/WC/OPEB 
08/10/16 ACCOUNTING TECH 1 72 4008102016 22 6240 1,310.25 1B PAYROLL 
08/10/16 GENERAL MAINTENANCE-PAYROLL 72 PE/ME/OA/UM 22 6240 976.03 1B PERS/MCARE/OASDI/SUI/VVC/OPEB 
08/10/16 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 1,232.86 1B PERS/MCARE/OASDI/SUINVC/OPEB 
080006 CLERICAL PAYROLL 72 PE/ME/OA/UM 22 6240 1,051.15 18 PERS/MCARE/OASDI/SUI/VVC/OPEB 
08/10/16 SUBCUSTODIANS SUPERVISOR 72 PE/ME/0A/UI/VV 22 6240 1,522.14 1B MCARE/OASDI/SUI/WC/OPEB 
08/10/16 CLERICAL PAYROLL 72 4008102016 22 6240 4,633.00 1B PAYROLL 
08/10/16 SUBCUSTODIANS 72 PE/ME/OA/UINV 22 6240 3,627.39 1B PERS/MCARE/OASDI/SUINVC/OPEB 
08/10/16 ACCOUNTING TECH I 72 4008102016 22 6240 5.434.00 1B PAYROLL 
08/10/16 SECRETARY III 72 PE/ME/0A/U1/W 22 6240 1,280.51 1B PERS/MCARE/OASDI/SUI/WC/OPEB 
08/10/16 ACCOUNTING TECH I 72 PE/ME/0A/UI/VV 22 6240 297.28 1B PERS/MCARE/OASDI/SU1/WC/OPEB 
08/10/16 ACCOUNTING TECHNICIAN II 72 4008102016 22 6240 5,644.00 10 PAYROLL 
08/10/16 CLERICAL SUBSTITUTES 72 PE/ME/OA/UM 22 6240 158.97 1B PERS/MCARE/OASDI/SUI/WC/OPEB 
08/10/16 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 297.28 1B PERS/MCARE/OASDUSUINVC/OPEB 
08/10/16 GENERAL MAINTENANCE-PAYROLL 72 4008102016 22 6240 4,302.00 1B PAYROLL 
08/10/16 SECRETARY III 72 4008102016 22 6240 5,644.00 1B PAYROLL 
08/10/16 CLERICAL SUBSTITUTES 72 4008102016 22 6240 725.68 1B PAYROLL 
08/25/16 THOMAS RIZZUT1 CONSULTING 7200322725 21 6240 14,440.00 Professional services July 2016 
08/25/16 MILLER RESORT, LLC. 7200322728 22 6240 2,170.00 School Community Liaison Svc, July 2016 
08/31/16 ACCOUNTING TECH I 72 CMP/0PE20160 22 6240 679.90 HLTH & WELFARE - AUG 
08/31/16 GENERAL MAINTENANCE-PAYROLL 72 CMP/OPE20160 22 6240 763.23 HLTH & WELFARE - AUG 
08/31/16 SECRETARY III 72 CMP/OPE20160 22 6240 721.57 HLTH & WELFARE -AUG 
08/31/16 ACCOUNTING TECH I 72 CMP/OPE20160 22 6240 169.98 HLTH & WELFARE - AUG 
08/31/16 SUBCUSTODIANS 72 CMP/OPE20160 22 6240 2,123.04 HLTH & WELFARE - AUG 
08/31/16 ACCOUNTING TECHNICIAN 11 72 CMP/OPE20160 22 6240 763.23 HLTH & WELFARE- AUG 
08/31/16 CLERICAL PAYROLL 72 CMP/OPE20160 22 6240 679.90 HLTH & WELFARE - AUG 
08/31/16 ACCOUNTING TECH I 72 CMP/OPE20160 22 6240 180.39 HLTH & WELFARE-AUG 
08/31/16 SUBCUSTODIANS SUPERVISOR 72 CMP/0PE20160 22 6240 721.57 HLTH & WELFARE -AUG 
09/10/16 ACCOUNTING TECHNICIAN II 72 4009092016 22 6240 5,644.00 28 PAYROLL 
09/10/16 GENERAL MAINTENANCE-PAYROLL 72 PE/ME/OA/UM( 22 6240 976.03 28 PERS/MCARE/OASDUSUI/WC/OPEB 
09/10/16 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 1,232.86 28 PERS/MCARE/OASDI/SUI/VVC/OPEB 
09/10/16 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/UM 22 6240 1,280.51 28 PERS/MCARE/OASDI/SUI/WC/OPEB 
09/10/16 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 297.27 2B PERS/MCARE/OASDI/SUI/WC/OPEB 
09/10/16 ACCOUNTING TECH I 72 4009092016 22 6240 5,434.00 213 PAYROLL 
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09/10/16 GENERAL MAINTENANCE-PAYROLL 72 4009092016 22 6240 4,302.00 2EI PAYROLL 
09/10/16 SUBCUSTODIANS 72 PE/ME/0A/UI/VV 22 6240 3,616.11 2B PERS/MCARE/OASDI/SUINVC/OPEB 
09/10/16 SUBCUSTODIANS SUPERVISOR 72 PE/ME/OA/UM/ 22 6240 1,522.14 2B MCARE/OASDI/SUI/WC/OPEB 
09/10/16 ACCOUNTING TECH I 72 PE/ME/OA/UP/WI 22 6240 297.98 28 PERS/MCARE/OASDI/SUI/WC/OPEB 
09/10/16 SECRETARY III 72 PE/ME/OA/WW1 22 6240 1.280.51 2B PERS/MCARE/OASDI/SUI/WC/OPEB 
09/10/16 CLERICAL PAYROLL 72 4009092016 22 6240 4,633.00 2B PAYROLL 
09/10/16 SECRETARY III 72 4009092016 22 6240 5,644.00 28 PAYROLL 
09/10/16 ACCOUNTING TECH I 72 4009092016 22 6240 1,310.25 2B PAYROLL 
09/10/16 CLERICAL PAYROLL 72 PE/ME/OA/UINVI 22 6240 1,051.15 28 PERS/MCARE/OASDI/SUI/WC/OPEB 
09/10/16 ACCOUNTING TECH I 72 4009092016 22 6240 1,310.25 28 PAYROLL 
09/10/16 SUBCUSTODIANS SUPERVISOR 72 4009092016 22 6240 6,709.00 28 PAYROLL 
09/10/16 SUBCUSTODIANS 72 4009092016 22 6240 17,821.99 2B PAYROLL 
09/13/16 AMERICAN REPROGRAPHICS CO 7200323227 22 6240 1,219.63 VARIOUS reprographics 7/01-7/31/16 
09/15/16 THOMAS RIZZUTI CONSULTING 7200323341 21 6240 15,960.00 Professional services Aug 2016 
09/15/16 MILLER RESORT, LLC. 7200323346 22 6240 4,480.00 School Community Liaison Svc, Aug 2016 
09/15/16 SCHOOL FACILITY CONSULTANTS 7200323351 22 6240 3,318.75 SMP- seismic proj., Consulting svc 7/1-7/31/16 
09/20/16 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200323462 23 6240 7,864.50 Legal Services for Sch Fac Matters July 2016 

09/27/16 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200323761 23 6240 9,830.50 Legal Services for Sch Fac Matters August 2016 

09/30/16 SECRETARY III 72 CMP/OPE20160 22 6240 721.57 HLTH & WELFARE - SEPT 
09/30/16 GENERAL MAINTENANCE-PAYROLL 72 CMP/OPE20160 22 6240 763.23 HLTH & WELFARE - SEPT 
09/30/16 ACCOUNTING TECH I 72 CMP/OPE20160 22 6240 180.39 HLTH & WELFARE - SEPT 
09/30/16 SUBCUSTODIANS SUPERVISOR 72 CMP/OPE20160 22 6240 721.57 HLTH & WELFARE - SEPT 
09/30/16 ACCOUNTING TECH I 72 CMP/OPE20160 22 6240 169.98 HLTH & WELFARE - SEPT 
09/30/16 SUBCUSTODIANS 72 CMP/OPE20160 22 6240 1,401.47 HLTH & WELFARE - SEPT 
09/30/16 ACCOUNTING TECH I 72 CMP/0PE20160 22 6240 679.90 HLTH & WELFARE - SEPT 
09/30/16 CLERICAL PAYROLL 72 CMP/OPE20160 22 6240 679.90 HLTH & WELFARE - SEPT 
09/30/16 ACCOUNTING TECHNICIAN II 72 CMP/OPE20160 22 6240 763.23 HLTH & WELFARE - SEPT 
10/10/16 SUBCUSTODIANS 72 4010072016 22 6240 14,042.69 38 PAYROLL 
10/10/16 SUBCUSTODIANS SUPERVISOR 72 4010072016 22 6240 7,463.85 38 PAYROLL 
10/10/16 SECRETARY III 72 PE/ME/0A/UI/VV 22 6240 1,272.81 3B PERS/MCARE/OASDI/SUI/WC/OPEB 
10/10/16 CLERICAL PAYROLL 72 PE/ME/OA/UM 22 6240 1,039.59 3B PERS/MCARE/OASDI/SUINVC/OPEB 
10/10/16 ACCOUNTING TECHNICIAN II 72 PE/ME/0A/UI/VVt 22 6240 1,276.66 3B PERS/MCARE/OASDI/SUI/VVC/OPEB 
10/10/16 SECRETARY III 72 4010072016 22 6240 5,644.00 38 PAYROLL 
10/10/16 ACCOUNTING TECH I 72 4010072016 22 6240 1,310.25 38 PAYROLL 
10/10/16 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 294.39 3B PERS/MCARE/OASDI/SUI/WC/OPEB 
10/10/16 SUBCUSTODIANS 72 PE/ME/0A/UI/VV 22 6240 2,976.05 3B PERS/MCARE/OASDI/SUI/VVC/OPEB 
10/10/16 CLERICAL PAYROLL 72 4010072016 22 6240 4,633.00 38 PAYROLL 
10/10/16 ACCOUNTING TECHNICIAN II 72 4010072016 22 6240 5,644.00 38 PAYROLL 
10/10/16 ACCOUNTING TECH I 72 PE/ME/OA/L/1/NA 22 6240 1,221.31 3B PERS/MCARE/OASDI/SUI/WC/OPEB 
10/10/16 ACCOUNTING TECH I 72 PE/ME/0A/UINV 22 6240 295.35 3B PERS/MCARE/OASDI/SUI/VVC/OPEB 
10/10/16 GENERAL MAINTENANCE-PAYROLL 72 PE/ME/OA/UM 22 6240 972.18 38 PERS/MCARE/OASDI/SUINVC/OPEB 
10/10/16 SUBCUSTODIANS SUPERVISOR 72 PE/ME/0A/U1/WI 22 6240 1,580.87 38 MCARE/OASDI/SUI/WC/OPEB 
10/10/16 GENERAL MAINTENANCE-PAYROLL 72 4010072016 22 6240 4,302.00 3B PAYROLL 
10/10/16 ACCOUNTING TECH I 72 4010072016 22 6240 5,434.00 3B PAYROLL 
10/10/16 ACCOUNTING TECH I 72 4010072016 22 6240 1,310.25 38 PAYROLL 
10/13/16 THOMAS RIZZUTI CONSULTING 7200324498 21 6240 14.820.00 Professional services Sept 2016 
10/13/16 SKC COMPANY 7200324516 22 6240 1,869.90 PAINE HVAC and thermostats 
10/20/16 MILLER RESORT, LLC. 7200324780 22 6240 1,190.00 School Community Liaison Svc, Sept 2016 
10/27/16 SCHOOL FACILITY CONSULTANTS 7200325030 22 6240 438.75 Consulting svc 9/1-9/30/16 
10/31/16 CLERICAL PAYROLL 72 CMP/OPE20161,  22 6240 972.26 HLTH & WELFARE - OCT 
10/31/16 SUBCUSTODIANS SUPERVISOR 72 CMP/0PE201611 22 6240 1,013.93 HLTH & WELFARE - OCT 
10/31/16 SUBCUSTODIANS 72 CMP/OPE20161 22 6240 1.986.19 HLTH & WELFARE - OCT 
10/31/16 SECRETARY III 72 CMP/0PE20161 22 6240 1.013.93 HLTH & WELFARE - NOV 
10/31/16 ACCOUNTING TECH I 72 CMP/OPE20161 22 6240 253.48 HLTH & WELFARE - OCT 
10/31/16 ACCOUNTING TECHNICIAN II 72 CMP/OPE20161 22 6240 1,055.59 HLTH & WELFARE • OCT 
10/31/16 ACCOUNTING TECH I 72 CMP/0PE20161 22 6240 243.07 HLTH & WELFARE - OCT 
10/31/16 ACCOUNTING TECH I 72 CMP/OPE20161 22 6240 972.26 HLTH & WELFARE - OCT 
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10/31/16 GENERAL MAINTENANCE-PAYROLL 72 CMP/OPE20161 22 6240 1.055.59 HLTH & WELFARE - OCT 
11/08/16 AMERICAN REPROGRAPHICS CO 7200325489 22 6240 4,743.94 VARIOUS reprographics 9/1-9/30/16 
11/10/16 CLERICAL PAYROLL 72 PE/ME/OA/WAN 22 6240 1,039.59 4B PERS/MCARE/OASDI/SUI/WC/OPEB 
11/10/16 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/UM 22 6240 1,276.66 4B PERS/MCARE/OASDI/SUI/WC/OPEB 
11/10/16 ACCOUNTING TECH I 72 PE/ME/0A/UINVI 22 6240 1.221.31 4B PERS/MCARE/OASDI/SUI/WC/OPEB 
11/10/16 CLERICAL PAYROLL 72 4011102016 22 6240 4,633.00 4B PAYROLL 
11/10/16 THOMAS RIZZUTI CONSULTING 7200325649 21 6240 15,200.00 Professional services Oct 2016 
11/10/16 ACCOUNTING TECH I 72 PE/ME/0A/UI/VVI 22 6240 295.35 45 PERS/MCARE/OASDI/SUINVC/OPEB 
11/10/16 GENERAL MAINTENANCE-PAYROLL 72 4011102016 22 6240 4,302.00 48 PAYROLL 
11/10/16 ACCOUNTING TECH I 72 4011102016 22 6240 5,434.00 48 PAYROLL 
11/10/16 SUBCUSTODIANS SUPERVISOR 72 PE/ME/OA/UINVI 22 6240 1,516.28 4B MCARE/OASDI/SUI/VVC/OPEB 
11/10/16 SECRETARY III 72 4011102016 22 6240 5,644.00 4B PAYROLL 
11/10/16 SECRETARY III 72 PE/ME/OA/Ill/WI 22 6240 1,272.81 48 PERS/MCARE/OASDI/SUI/WC/OPEB 
11/10/16 SUBCUSTODIANS 72 PE/ME/0A/UI/VVr 22 6240 2.351.51 4B PERS/MCARE/OASDI/SUI/WC/OPEB 
11/10/16 ACCOUNTING TECH I 72 PE/ME/0A/UI/VVr 22 6240 294.39 48 PERS/MCARE/OASDI/SUI/VVC/OPEB 
11/10/16 GENERAL MAINTENANCE-PAYROLL 72 PE/ME/0A/UINVI 22 6240 972.18 4B PERS/MCARE/OASDI/SUI/WC/OPEB 
11/10/16 ACCOUNTING TECHNICIAN II 72 4011102016 22 6240 5,644.00 4B PAYROLL 
11/10/16 ACCOUNTING TECH I 72 4011102016 22 6240 1,310.25 4B PAYROLL 
11/10/16 SUBCUSTODIANS SUPERVISOR 72 4011102016 22 6240 6,709.00 48 PAYROLL 
11/10/16 SUBCUSTODIANS 72 4011102016 22 6240 10,449.40 48 PAYROLL 
11/10/16 ACCOUNTING TECH I 72 4011102016 22 6240 1,310.25 4B PAYROLL 
11/17/16 AMERICAN REPROGRAPHICS CO 7200325985 22 6240 1,609.03 VARIOUS reprographics 10/1-10/31/16 
11/17/16 COLBI TECHNOLOGIES INC 7200325986 22 6240 18,625.00 Annual support svc fees, 8/13/16 through 8/12/17; Account-Ability Enterprise 

Annual Support Fee includes:Web/phone support, 24 hrs training & 32 hrs. 
of consulting 

11/22/16 MILLER RESORT, LLC. 7200326132 22 6240 840.00 School Community Liaison Svc, Oct 2016 
11/30/16 SECRETARY III 72 CMP/OPE20161 22 6240 1,013.93 HLTH 8, WELFARE - DEC 
11/30/16 SUBCUSTODIANS SUPERVISOR 72 CMP/0PE20161 22 6240 1,013.93 HLTH & WELFARE - NOV 
11/30/16 ACCOUNTING TECH I 72 CMP/OPE20161 22 6240 243.07 HLTH & WELFARE - NOV 
11/30/16 SUBCUSTODIANS 72 CMP/OPE20161 22 6240 972.26 HLTH & WELFARE - NOV 
11/30/16 ACCOUNTING TECH I 72 CMP/OPE20161 22 6240 253.48 HLTH & WELFARE - NOV 
11/30/16 CLERICAL PAYROLL 72 CMP/0PE20161 22 6240 972.26 HLTH & WELFARE - NOV 
11/30/16 ACCOUNTING TECHNICIAN II 72 CMP/OPE20161 22 6240 1.055.59 HLTH & WELFARE - NOV 
11/30/16 SUBCUSTODIANS 72 CMP/OPE20161 22 6240 1.013.93 HLTH & WELFARE - NOV 
11/30/16 ACCOUNTING TECH I 72 CMP/OPE20161 22 6240 972.26 HLTH & WELFARE - NOV 
11/30/16 GENERAL MAINTENANCE-PAYROLL 72 CMP/OPE20161 22 6240 1,055.59 HLTH 8, WELFARE - NOV 
12/10/16 CLERICAL PAYROLL 72 PE/ME/OA/WW1 22 6240 1,039.59 58 PERS/MCARE/OASDI/SUI/WC/OPEB 
12/10/16 ACCOUNTING TECH I 72 4012092016 22 6240 1,310.25 5B PAYROLL 
12/10/16 ACCOUNTING TECHNICIAN II 72 PE/ME/OA/L.11M 22 6240 1,276.66 5B PERS/MCARE/OASDI/SUINVC/OPEB 
12/10/16 GENERAL MAINTENANCE-PAYROLL 72 4012092016 22 6240 4,302.00 5B PAYROLL 
12/10/16 SECRETARY III 72 4012092016 22 6240 5,644.00 5B PAYROLL 
12/10/16 ACCOUNTING TECH I 72 4012092016 22 6240 1,310.25 58 PAYROLL 
12/10/16 ACCOUNTING TECH I 72 4012092016 22 6240 5,434.00 5B PAYROLL 
12/10/16 SUBCUSTODIANS SUPERVISOR 72 PE/ME/OA/1.11/W( 22 6240 1,514.44 5B MCARE/OASDI/SUI/VVC/OPEB 
12/10/16 ACCOUNTING TECH I 72 PE/ME/OA/L.11/W 22 6240 294.39 5B PERS/MCARE/OASDI/SUI/WC/OPEB 
12/10/16 SECRETARY III 72 PE/ME/OA/WW1 22 6240 1,272.81 58 PERSIMCARE/OASDUSUINVC/OPEB 
12/10/16 SUBCUSTODIANS 72 4012092016 22 6240 10,440.44 5B PAYROLL 
12/10/16 CLERICAL PAYROLL 72 4012092016 22 6240 4,633.00 5B PAYROLL 
12/10/16 ACCOUNTING TECH I 72 PE/ME/0A/UI/VV 22 6240 1,221.31 5B PERS/MCARE/OASDI/SUI/WC/OPEB 
12/10/16 SUBCUSTODIANS SUPERVISOR 72 4012092016 22 6240 6,709.00 5B PAYROLL 
12/10/16 GENERAL MAINTENANCE-PAYROLL 72 PE/ME/OA/UM 22 6240 972.18 5B PERS/MCARE/OASDI/SUI/WC/OPEB 
12/10/16 SUBCUSTODIANS 72 PE/ME/0A/UI/VV 22 6240 2,349.46 58 PERS/MCARE/OASDI/SUINVC/OPEB 
12/10/16 ACCOUNTING TECH I 72 PE/ME/OA/UM 22 6240 295.35 68 PERS/MCARE/OASDI/SUI/WC/OPEB 
12/10/16 ACCOUNTING TECHNICIAN ll 72 4012092016 22 6240 5,644.00 5B PAYROLL 
12/13/16 SCHOOL FACILITY CONSULTANTS 7200326784 22 6240 2,182.50 Consulting svc 8/1-8/31/16 
12/13/16 SCHOOL FACILITY CONSULTANTS 7200326784 22 6240 930.00 Consulting svc 10/1-10/31/16 
12/13/16 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200326790 23 6240 6,709.00 Legal Services for Sch Fac Matters Sept 2016 
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12/13/16 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200326790 23 6240 5,925.71 Legal Services for Sch Fac Matters Oct 2016 

12/15/16 THOMAS RIZZUTI CONSULTING 7200326969 21 6240 14,535.00 Professional services Nov 2016 01/05/17 MILLER RESORT, LLC. 7200327479 22 6240 1,540.00 School Community Liaison Svc, Nov 2016 01/10/17 
01/12/17 

TRANSPO GROUP 
SKC COMPANY 

7200327610 21 6240 500.00 Design preparation for parking lot expansion District Office 
7200327478 22 6240 8,950.00 DISTRICTWIDE inspector of record fee, consultants time research, site visit 

& doc prep 01/12/17 THOMAS RIZZUTI CONSULTING 7200327740 21 6240 15,200.00 Professional services Dec 2016 01/23/17 THOMAS RIZZUTI CONSULTING J17E1231 21 6240 (90,155.001 EXP TR TO sites re: CK# 7200322725 8/25/16 01/26/17 SCHOOL FACILITY CONSULTANTS 7200328208 22 6240 5,523.75 Consulting svc 11/1-11/30/16 02/02/17 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200328526 23 6240 29,061.50 Legal Services for Sch Fac Matters Nov 2016 

02/02/17 MILLER RESORT, LLC. 7200328518 22 6240 2,310.00 School Community Liaison Svc, Dec 2016 02/16/17 AMERICAN REPROGRAPHICS CO 7200328984 22 6240 111.26 VARIOUS reprographics 1/1-1/31/17 02/16/17 MILLER RESORT, LLC. 7200328987 22 6240 1,610.00 School Community Liaison Svc, Jan 2017 02/23/17 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200329276 23 6240 18,202.90 Legal Services for Sch Fac Matters Dec 2016 

02/28/17 THOMAS RIZZUTI CONSULTING 7200329480 21 6240 15,200.00 Professional services Jan 2017 03/02/17 SCHOOL FACILITY CONSULTANTS 7200329585 22 6240 243.75 Consulting svc 01/01-01/31/17 03/02/17 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200329591 23 6240 7,891.00 Legal Services for Sch Fac Matters Jan 2017 

03/09/17 THOMAS RIZZUTI CONSULTING 7200329913 21 6240 14,630,00 Professional services Feb 2017 03/14/17 KYOCERA DOCUMENT SOLUTION 7200330087 22 6240 64.26 Maintenance Agreement 02/01-02/28/17 03/16/17 MILLER RESORT, LLC. 7200330276 22 6240 2,380.00 School Community Liaison Svc, Feb 2017 03/21/17 AMERICAN REPROGRAPHICS CO 7200330439 22 6240 3,069.11 VARIOUS reprographics 12/1-12/31/16 03/28/17 KYOCERA DOCUMENT SOLUTION 7200330817 22 6240 32.13 Maintenance Agreement 03/01-03/31/2017 03/28/17 ORBACH HUFF SUAREZ & HENDERSON, LLP 720033082 23 6240 12,065.50 Legal Services for School Facilities Matters,Feb 2017 

04/11/17 AMERICAN REPROGRAPHICS CO 7200331350 22 6240 5,540.69 VARIOUS reprographics 2/01-2/28/17 04/13/17 MILLER RESORT, LLC. 7200331528 22 6240 910.00 School Community Liaison Svc, Mar 2017 04/18/17 SCHOOL FACILITY CONSULTANTS 7200331639 22 6240 3,701.25 Consulting svc 12/1-12/31/16 04/20/17 THOMAS RIZZUTI CONSULTING 7200331741 21 6240 16,720.00 Professional services Mar 2017 04/25/17 CHRISTY WHITE ACCOUNTANCY 
CORPORATION 

7200331817 22 6240 16,950.00 Annual Bond Audit 2015-2016 

04/25/17 AMERICAN REPROGRAPHICS CO 7200331816 22 6240 1,050.12 VARIOUS reprographics 3/01-3/31/17 05/02/17 SCHOOL FACILITY CONSULTANTS 7200332228 22 6240 146.25 Consulting svc 03/01-03/31/17 05/02/17 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200332241 23 6240 8,034.00 Legal Services for School Facilities Matters, March 2017 

05/04/17 ORANGE COUNTY COASTKEEPER 7200332368 23 6240 10,356.02 Consulting services for DROPS; Aug 1,2015 - March 2,2017 05/09/17 MILLER RESORT, LLC. 7200332594 22 6240 1,750.00 School Community Liaison Svc, Apr 2017 05/11/17 THOMAS RIZZUTI CONSULTING 7200332753 21 6240 15,200.00 Professional services Apr 2017 06/06/17 KYOCERA DOCUMENT SOLUTION 7200333711 22 6240 64.26 Maintenance Agreement 5/1-5/31/17 06/13/17 THOMAS RIZZUTI CONSULTING 7200334025 21 6240 14,250.00 Professional services May 2017 06/27/17 THOMAS RIZZUTI CONSULTING J17E6271 21 6240 155,632.001 EXP TR TO sites re: CK# 7200334025 6/13/17 06/28/17 MILLER RESORT, LLC. 7200334415 22 6240 630.00 School Community Liaison Svc May 2017 06/29/17 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200334513 23 6240 4,169.50 Legal Services for School Facilities Matters May 2017 

06/29/17 THOMAS RIZZUTI CONSULTING 7200334501 21 6240 16,720.00 Professional services June 2017 EXP TRNSFR DONE 06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 22 6240 (17,633.07) EXP TR TO SITES re: CK# 7200328984 2/16/17 06/30/17 SKC COMPANY J17E7123 22 6240 (1,869.90) EXP TR TO sites re: CK# 7200324516 10/13/16 06/30/17 ORBACH HUFF SUAREZ & HENDERSON, LLP LIABILITY 17 23 6240 8,420.00 Legal Services for School Facilities Matters, Jun 2017 (7,037 + 1,383 
BOLSA FIRE) LB17 06/30/17 MILLER RESORT, LLC. J17E7123 22 6240 121,140.001 EXP TR TO sites re: CK# 7200334415 6/28/17 06/30/17 SCHOOL FACILITY CONSULTANTS LIABILITY 17 22 6240 341.25 Consulting svc 6/1-6/30/17 LB17 07/01/17 SCHOOL FACILITY CONSULTANTS 17 LIABILITY 22 6240 1341.251 REVERSE LIABILITY 17 07/01/17 ORBACH HUFF SUAREZ & HENDERSON, LLP 17 LIABILITY 23 6240 (8,420.00) REVERSE LIABILITY 17 

07/06/17 SKC COMPANY 7200334743 22 6240 500.00 DISTRICT WIDE consulting and IOR fee 07/06/17 AMERICAN REPROGRAPHICS CO 7200334739 22 6240 427.67 VARIOUS reprographics 5/1-5/31/17 
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07/06/17 SCHOOL FACILITY CONSULTANTS 7200334742 22 6240 1,110.00 Consulting svc 5/1-5/31/17 
07/06/17 MILLER RESORT, LLC. 7200334741 22 6240 1.330.00 School Community Liaison Svc June 2017 EXP TRNSFR DONE 
07/12/17 AMERICAN REPROGRAPHICS CO 7200334922 22 6240 950.63 VARIOUS reprographics 6/01-6/30/17 EXP TRNSFR DONE 
07/12/17 KYOCERA DOCUMENT SOLUTION 7200334929 22 6240 32.13 Maintenance Agreement 6/1-6/30/17 
07/12/17 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200334954 23 6240 6,073.50 Legal Services for School Facilities Matters Apr 2017 

07/18/17 ORBACH HUFF SUAREZ & HENDERSON, LLP 7200335227 23 6240 7,037.00 Legal Services for School Facilities Matters, Jun 2017 L817 

08/24/17 COLBI TECHNOLOGIES INC 7200336491 23 6240 18,625.00 Annual support services fees, 8/13/17 through 8/12/18; Account-Ability 
Enterprise Annual Support Fee includes:Web/phone support, 24 hrs training 
& 32 hrs. of consultinoAccount-Ability Yearly Web Server Fee 

08/29/17 MILLER RESORT, LLC. 7200336595 23 6240 1,260.00 School Community Liaison Svc July 2017 
09/07/17 AMERICAN REPROGRAPHICS CO 7200336806 23 6240 913.14 VARIOUS reprographics 7/01-7/31/17 
09/19/17 MILLER RESORT, LLC. 7200337223 23 6240 3,990.00 School Community Liaison Svc Aug 2017 
09/26/17 AMERICAN REPROGRAPHICS CO 7200337473 23 6240 996.00 VARIOUS reprographics 8/01-8/31/17 
10/12/17 MILLER RESORT, LLC. 7200338155 23 6240 1,960.00 School Community Liaison Svc Sept 2017 
10/24/17 AMERICAN REPROGRAPHICS CO 7200338587 23 6240 965.66 VARIOUS reprographics 9/1-9/30/17 
11/09/17 MILLER RESORT, LLC. 7200339325 23 6240 1,610.00 School Community Liaison Svc Oct 2017 
12/13/12 NETWORK INTEGRATION CO PARTNERS INC 7200279608 22 6251 4,399.59 EXFR fr/ OBJ6265 6/30/13 District 11% E RAte 14, ASA Firewall 

(NICPARTNERS) 
01/03/13 ON TARGET VOICE & DATA 7200280034 22 6251 2,144,419.50 EXFR fr/ O8J6265 6/30/13 Siemon Cable risers, Patchcords, & Fibers 
01/17/13 NETWORK INTEGRATION CO PARTNERS INC 7200280469 22 6251 3,580.72 EXFR fr/ OBJ6265 6/30/13 Install/Config, Project Mgmt 

(NICPARTNERS) 
01/29/13 ON TARGET VOICE & DATA 7200280766 22 6251 5,893.80 EXFR fr/ OBJ6265 6/30/13 Symmetra PX Power Module & Battery Frame 

01/29/13 NETWORK INTEGRATION CO PARTNERS INC 7200280765 22 6251 258,696.77 EXFR fr/ 0BJ6265 6/30/13 Cables Distrcit 11%-ERate 14 Eligible 
INICPARTNERS) 

02/14/13 NETWORK INTEGRATION CO PARTNERS INC 7200281190 22 6251 51,333.34 EXFR fr/ 0BJ6265 6/30/13 CISCO Equipments Eligible 11% 
(NICPARTNERS) 

04/11/13 NETWORK INTEGRATION CO PARTNERS INC 7200282750 22 6251 11,350.93 EXFR fr/ OBJ6265 6/30/13 CISCO equipments Eligible 11% 
(NICPARTNERS) 

05/30/13 NETWORK INTEGRATION CO PARTNERS INC 7200284204 22 6251 155,625.13 EXFR fr/ OBJ6265 6/30/13 Cable, Fiber & Patch cords for E-Rate 14 
(NICPARTNERS) 

06/18/13 NETWORK INTEGRATION CO PARTNERS INC 7200284921 22 6251 912,369.91 EXFR fr/ 0BJ6265 6/30/13 Non E-Rate PH 1, Network Equipmt & materials 
(NICPARTNERS) 

06/30/13 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 13 22 6251 333.33 Cabling for E-Rate Eligible LB13 
(NICPARTNERS) 

06/30/13 NETWORK INTEGRATION CO PARTNERS INC 7200285453 22 6251 99,000.00 EXFR fr/ OBJ6265 6/30/13 Non E-Rate PH 1, Network Equipmt & materials 
INICPARTNERS) 

07/01/13 NETWORK INTEGRATION CO PARTNERS INC 13 LIABILITY 22 6251 (333.33) REVERSE LIABILITY 13 
INICPARTNERS) 

08/29/13 NETWORK INTEGRATION CO PARTNERS INC 7200286655 21 6251 129,557.88 Cisco Phones, 6911, 6941, 6961 
(NICPARTNERS) 

09/26/13 ON TARGET VOICE & DATA 7200287223 22 6251 32,092,23 Material, Equipmt & Maintnce Svc (95%) 
09/26/13 ON TARGET VOICE 8i DATA 7200287224 22 6251 1,689.06 Retention: Material, Equipmt & Maintnce Svc (5%) 
11/05/13 NETWORK INTEGRATION CO PARTNERS INC 7200288402 22 6251 1,249.09 Pay app #1: isntall drops at Print Shop 

INICPARTNERS) 
12/05/13 NETWORK INTEGRATION CO PARTNERS INC 7200289298 22 6251 333.33 Cablilng Labor, services, & material LB13 

(NICPARTNERS) 
12/23/13 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 87,99339 Pay app #1, E-Rate 14 Eligible, Equipments 100% 

(NICPARTNERS) 
02/21/14 NETWORK INTEGRATION CO PARTNERS INC 7200291447 21 6251 15,112.90 Labor & svc- build & program CUCM database 

(NICPARTNERS) 
03/13/14 ON TARGET VOICE & DATA 7200292155 22 6251 13,235.36 ALLN, BRKR, CRVR, HILL, MORNGSD, MRDY install speakers 
04/03/14 NETWORK INTEGRATION CO PARTNERS INC 7200292893 22 6251 51,890.40 2000 License bundle(bitech5800) & 1yr maintenance(bitech5620) 

INICPARTNERS) 
05/29/14 NETWORK INTEGRATION CO PARTNERS INC 7200294621 22 6251 240.11 Erate 14- D.0.-Lobby Kiosk 

INICPARTNERSI 
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06/13/14 NETWORK INTEGRATION CO PARTNERS INC 7200295104 22 6251 3,268.43 District Office - Phase 10 DATA CENTER IDF-H fiber repair 
(NICPARTNERS) 

06/30/14 NETWORK INTEGRATION CO PARTNERS INC J14Z7186 22 6251 (3,268.43) EXP TR TO 01003770-6200-0810 RE: CK# 7200295104 6/13/14 
INICPARTNERS1 

06/30/14 ON TARGET VOICE & DATA J14W630J 22 6251 (13.235.36) EXP TRIO sites re: CK# 7200292155 3/13/14 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC J14Z7186 22 6251 (240.11) EXP TR TO 01003770-6200-0810 RE: CK# 7200294621 5/29/14 

(NICPARTNERS) 
06/30/14 ON TARGET VOICE & DATA .114W630J 22 6251 12.647.071 EXP TR TO sites re: CK# 7200296377 8/7/14 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC J14Z7186 22 6251 (1,249.09) EXP TR TO 01003770-6200-0810 RE: CK# 720028840211/5/13 

(NICPARTNERS) 
06/30/14 ON TARGET VOICE & DATA LIABILITY 14 22 6251 2,647.07 BELL, GRDN PRK install speakers LB14 
07/01/14 ON TARGET VOICE & DATA 14 LIABILITY 22 6251 12,647.07) REVERSE LIABILITY 14 PO# H72X0409 
08/07/14 ON TARGET VOICE & DATA 7200296377 22 6251 2,647.07 BELL, GRDN PRK install speakers LB14 
08/21/14 CDW GOVERNMENT, INC 7200296777 22 6251 13,273.42 APC Rack PDU Metered Zero U30A & Power kit locking 
08/26/14 ON TARGET VOICE & DATA 7200296936 22 6251 6,734.03 ALLEN & PARKVW Install drops in portables 
09/09/14 ON TARGET VOICE & DATA 7200297234 22 6251 3,887.99 10 SCHOOLS Labor & material for cabling for VOIP call mgr tie in 
09/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200297852 21 6251 18.63 HAZARD labor & svc Cabling 

INICPARTNERS) 
10/23/14 NETWORK INTEGRATION CO PARTNERS INC 7200298553 21 6251 9,819.79 26 Schools Speakers 

INICPARTNERS) 
05/1405 NETWORK INTEGRATION CO PARTNERS INC 7200305631 21 6251 16,063.99 Progress billing Project Management 11% District match 

(NICPARTNERS) 
05/28/15 NETWORK INTEGRATION CO PARTNERS INC 7200306151 21 6251 3,337.54 Progress billing Project Management 11% District match 4/30/15 

INICPARTNERS) 
06/30/15 ON TARGET VOICE & DATA LIABILITY 15 22 6251 16,144.62 VARIOUS SITES install a drop for new marquees LB15 
06/30/15 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 15 21 6251 8,047.51 E14, Upgrade network infrastructure NEXUS 9K, DO Data Center Network 

(NICPARTNERS) LB15 
06/30/15 ON TARGET VOICE & DATA LIABILITY 15 22 6251 27,790.00 Voip Services LB15 
06/30/15 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 15 21 6251 1,975.04 Progress billing Project Management LAN/WAN Labor 6/30/15 LB15 

(NICPARTNERS) 
06/30/15 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 15 21 6251 17,675.05 E14 Upgrade Network infrastructure, DO Data Center Network LB15 

(NICPARTNERS) 
07/01/15 ON TARGET VOICE & DATA 15 LIABILITY 22 6251 116,144.621 REVERSE LIABILITY 15 
07/01/15 NETWORK INTEGRATION CO PARTNERS INC 15 LIABILITY 21 6251 (1,975.04) REVERSE LIABILITY 15 

(NICPARTNERS) 
07/01/15 NETWORK INTEGRATION CO PARTNERS INC 15 LIABILITY 21 6251 (17,675.05) REVERSE LIABILITY 15 

MICPARTNERS) 
07/01/15 NETWORK INTEGRATION CO PARTNERS INC 15 LIABILITY 21 6251 (8,047.51) REVERSE LIABILITY 15 

(NICPARTNERS) 
07/01/15 ON TARGET VOICE & DATA 15 LIABILITY 22 6251 (27,790.00) REVERSE LIABILITY 15 
07/08/15 NETWORK INTEGRATION CO PARTNERS INC 7200307658 21 6251 1,815.41 Progress billing Project Management LAN/WAN Labor 5/3/15 

(NICPARTNERS) 
07/08/15 NETWORK INTEGRATION CO PARTNERS INC 7200307682 22 6251 639,619.20 Equipment for network upgrade non-Erate 

(NICPARTNERS) 
07/30/15 NETWORK INTEGRATION CO PARTNERS INC 7200308400 21 6251 25,722.56 E14 Upgrade Network infrastructure, DO Data Center Network LB15 

(NICPARTNERS) 
08/04/15 ON TARGET VOICE & DATA 7200308501. 22 6251 9.827,17 VARIOUS SITES install a drop for new marquees LB15 
08/06/15 NETWORK INTEGRATION CO PARTNERS INC 7200308561 21 6251 1,778.29 Progress billing Project Management LAN/WAN Labor 6/30/15 LB15 

(NICPARTNERS) 
08/18/15 ON TARGET VOICE & DATA 7200309056 22 6251 6,317.46 VARIOUS SITES-9 SCHOOLS install a drop for new marquees LB15 
09/03/15 NETWORK INTEGRATION CO PARTNERS INC 7200309548 21 6251 49,675.03 Pay app #2 DO data center network & cabling 

(NICPARTNERS) 
09/22/15 THE SIEMON COMPANY 7200310035 21 6251 31,520.75 MDF & IDF Cabinet, PDU rails, Center rail set, Vertical cable mgmt 
10/01/15 NETWORK INTEGRATION CO PARTNERS INC 7200310378 22 6251 132,889,68 equipment for network: non erate 

INICPARTNERS) 
12/01/15 NETWORK INTEGRATION CO PARTNERS INC 7200312437 21 6251 2,327.60 Pay app #3 DO data center network & cabling 

NICPARTNERS) 
12/08/15 NETWORK INTEGRATION CO PARTNERS INC 7200312693 21 6251 12,401.00 VARIOUS install a drop for marquee 

1NICPARTNERS) 
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05/12/16 CABLEMASTERS 7200318829 22 6251 14,150.0 WARREN Provide material, equipment, labor & services to install one drop 
as needed for new marquee 06/16/16 CABLEMASTERS 7200320349 22 6251 2,177.00 MONROE Provide material, equipment, labor & services to install one drop 
as needed for new marquee 06/30/16 CABLEMASTERS J1608011 22 6251 (16,327.50) EXP TRIO sites 06/30/16 CABLEMASTERS J16L7071 22 6251 (1,088.50) EXP TRIO H01016217-6200-0847 (MONROE LANGUAGE ACADEMY) 
for Provide material, equipment, labor & services to install one drop as 
needed for new marguee 06/30/16 ON TARGET VOICE & DATA LIABILITY 16 22 6251 27,790.00 Voip Services LB16 06/30/16 NETWORK INTEGRATION CO PARTNERS INC J16E7272 21 6251 (12,401.00) EXP TRIO sites 

(NICPARTNERS) 
07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 22 6251 (27,790.001 REVERSE LIABILITY 16 
09/13/16 ON TARGET VOICE & DATA 7200323230 22 6251 25,805.00 Voip Services LB16 09/13/16 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200323229 22 6251 5,019.23 Pay app #3, E-Rate 14 Eligible, Mat') & Labor 

10/20/16 JERRY HILLS 7200324766 21 6251 537.84 Rental of Fluke Cable Analyzer/Certifier from 9/29/16 to 10/28/16 02/23/17 CABLEMASTERS 7200329252 22 6251 61,378.91 SANTIAGO Provide material, equipment, labor & services to install one drop 
as needed for new marquee at mondenization school 02/28/17 CABLEMASTERS 7200329481 22 6251 5,416.55 EXP TRNSFR DONE RALSTON Provide material, equipment, labor & 
services to install one drop as needed for new marguee at mondenization 
school 03/09/17 NETWORK INTEGRATION CO PARTNERS INC 7200329923 22 6251 2,357.80 EXFR fr/ OBJ6265 6/30/13 CISCO equipments Eligible 11% 

(NICPARTNERS) 
06/20/17 CABLEMASTERS J17E7123 22 6251 (834.99) EXP TR TO sites re: CK# 7200334413 6/28/17 
06/28/17 CABLEMASTERS 7200334413 22 6251 834.99 WAKEHAM Remove cabinet and cleared center wall between classrooms 

06/30/17 CABLEMASTERS J17E7242 22 6251 (1,926.90) EXP TR TO sites re: CK# 7200335209 7/18/17 
06/30/17 CABLEMASTERS J17E7123 22 6251 (66,795.46) EXP TRIO sites re: CK# 7200329481 2/28/17 
07/18/17 CABLEMASTERS 7200335209 22 6251 1,926.90 BGHS repair cut flber on root of bldg S 
08/10/17 ACCU-TECH CORPORATION 7200336035 22 6251 736.24 VPOD Accessory-seismic cabinet stabilizing bracket set of 4 09/21/17 GRAYBAR ELECTRIC COMPANY IN 7200337334 22 6251 3,007.95 DISTRICTWIDE Oberon wireless access point wall mount brackets 40ea. 

04/19/12 DAVID LARKIN 7200273975 22 6255 16,640.00 District wide consultant services Mar 2012 
05/22/12 DAVID LARKIN 7200274984 22 6255 9.230.00 District wide consultant service for April 2012 
06/21/12 DAVID LARKIN 7200275938 22 6255 9,620.00 Consulting Svc 148 hrs P $65/hr. May 2012 
06/30/12 DAVID LARKIN J1207306 22 6255 (5,785.00) JE to Brookhst/Bell/Monroe/Enders Inv# 022912 2/29/12 CK# 7200273975 

08/14/12 DAVID LARKIN 7200276902 22 6255 9.847.50 Consulting Svc 151.5 hrs P $65/hr. June 2012 
11/30/12 DAVID LARKIN J13VVB302 22 6255 (9,847.50) EXP TR TO 12 sites re: CK# 7200276902 
03/20/14 GM ELECTRICAL, INC. 7200292385 22 6255 2,250.00 BGHS RAHS DOIG McGarvin Electrical Drawing Review/SCE Svc 

coordination Feb 2014 
04/17/14 CUMMING 7200293363 22 6255 7,680.00 Proj/Construction Mg mt Svc 2/1-2/28/14 -Javier Rodriguez 
04/17/14 GM ELECTRICAL, INC. 7200293367 22 6255 5,887.50 ANTHONY JORDN & SLC LAKE RAHS PHS RAHS SUNNYSD Electrical 

Drawing Review/SCE Svc coordination/interim housng proj/coord hand dryer 
& light fixture Mar 2014 

05/08/14 CUMMING 7200293951 22 6255 20,160.00 Proj/Construction Mqmt Svc 3/1-3/31/14 -Javier Rodriquez 
05/15/14 GM ELECTRICAL, INC. 7200294250 22 6255 9,712.50 MORNGSD JORDN & SLC RAHS PHS BGHS GGHS coordntn MPR stage 

& lift Review Fire Alam design drawnq April 2014 
05/22/14 CUMMING 7200294496 22 6255 21,120.00 Proj/Construction Mgmt Svc 4/1-4/30/14 -Javier Rodriguez 
06/30/14 CUMMING J14W630E 22 6255 (89,280.00) EXP TR TO 11 sites re: CK# 7200293363 4/17/14 
06/30/14 GM ELECTRICAL, INC. 7200295803 22 6255 12,600.00 VARIOUS SITES Electrical Drawing Review/Drawing coordination May 2014 

06/30/14 CUMMING 7200295699 22 6255 20,160.00 Proj/Construction Mgmt Svc 5/1-5/31/14 -Javier Rodriguez 
06/30/14 GM ELECTRICAL, INC. J14W630G 22 6255 117,850.001 EXP TRIO 17 sites re: CK# 7200292385 3/20/14 
06/30/14 GM ELECTRICAL, INC. J14W630G 22 6255 (24,712.50) EXP TRIO 17 sites re: CK# 7200295891 7/18/14 
06/30/14 CUMMING LIABILITY 14 22 6255 20,160.00 Proj/Construction Mg mt Svc 6/1-6/30/14 -Javier Rodriquez LB14 
06/30/14 GM ELECTRICAL, INC. 7200295891 22 6255 12,112.50 VARIOUS SITES Electrical Drawing Review/Drawing coordination June 

2014 
07/01/14 CUMMING 14 LIABILITY 22 6255 (20,160.001 REVERSE LIABILITY 14 
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08/07/14 CUMMING 7200296366 22 6255 20,160.00 Proi/Construction Mgmt Svc 6/1-6/30/14 -Javier Rodriguez LB14 
08/28/14 GM ELECTRICAL, INC. 7200297046 22 6255 13,200.00 VARIOUS SITES Electrical Drawing Review/Drawing coordination July 2014 

08/28/14 CUMMING 7200297045 22 6255 23,760.00 Proi/Construction Mgmt Svc 7/1-7/31/14-J. Rodriguez 
09/09/14 LEE CONSTRUCTION MANAGEMENT, INC. 7200297232 22 6255 9,520.00 Project managemt svc 7/31/14 
09/11/14 GM ELECTRICAL, INC. 7200297355 22 6255 12,600.00 Project managemt svc 8/31/14 
09/11/14 LEE CONSTRUCTION MANAGEMENT, INC. 7200297356 22 6255 14,280.00 Project managemt svc 8/31/14 
10/16/14 GM ELECTRICAL, INC. 7200298355 22 6255 10,837.50 Project managemt svc 9/30/14 
10/21/14 CUMMING 7200298471 22 6255 22,680.00 Proj/Construction Mgmt Svc 8/1-8/31/14 -J. Rodriguez 
10/30/14 LEE CONSTRUCTION MANAGEMENT, INC. RCF CK 52380 22 6255 14,110.00 Project managemt svc 9/30/14 
11/18/14 GM ELECTRICAL, INC. 7200299290 22 6255 12.900.00 Project managemt svc 10/31/14 
11/18/14 CUMMING 7200299287 22 6255 22,680.00 Proi/Construction Momt Svc 9/1-9/30/14 -J. Rodriguez 
11/18/14 LEE CONSTRUCTION MANAGEMENT, INC. 7200299293 22 6255 14,790.00 Project managemt svc 10/31/14 
12/10/14 CUMMING 7200299801 22 6255 19,440.00 Proi/Construction Mgmt Svc 10/31/14 -J. Rodriguez 
12/16/14 LEE CONSTRUCTION MANAGEMENT, INC. 7200300202 22 6255 11,560.00 Project managemt svc 11/30/14 
12/18/14 GM ELECTRICAL, INC. 7200300338 22 6255 9,600.00 Project managemt svc 11/30/14 
01/15/15 LEE CONSTRUCTION MANAGEMENT, INC. 7200301094 22 6255 14,960.00 Project managemt svc 12/31/14 
01/15/15 GM ELECTRICAL, INC. 7200301089 22 6255 12,900.00 Project managemt svc 12/31/14 
02/19/15 LEE CONSTRUCTION MANAGEMENT, INC. 7200302279 22 6255 14,280.00 Project managemt svc 1/31/15 
03/05/15 GM ELECTRICAL, INC. 7200302860 22 6255 11,700.00 Project managemt svc 1/31/15 
03/12/15 GM ELECTRICAL, INC. 7200303230 22 6255 10.650.00 Project managemt svc 2/28/15 
03/17/15 LEE CONSTRUCTION MANAGEMENT, INC. 7200303418 22 6255 12,240.00 Project managemt svc 2/28/15 
04/23/15 LEE CONSTRUCTION MANAGEMENT, INC. 7200304702 22 6255 18,480.00 Project managemt svc 3/31/15 
04/23/15 GM ELECTRICAL, INC. 7200304700 22 6255 15,770.00 Project managemt svc 3/31/15 
05/12/15 JF SERVICES 7200305484 22 6255 3,360.00 Project management service 3/23/15-3/31/15 
05/19/15 JF SERVICES 7200305849 22 6255 10,560.00 Project management service 4/1-4/30/15 
05/19/15 GM ELECTRICAL, INC. 7200305848 22 6255 14,820.00 Project managemt svc 4/30/15 
05/19/15 LEE CONSTRUCTION MANAGEMENT, INC. 7200305851 22 6255 18,480.00 Project managemt svc 4/30/15 
06/09/15 GM ELECTRICAL, INC. 7200306574 22 6255 12,920.00 Project managemt svc 5/31/15 
06/16/15 LEE CONSTRUCTION MANAGEMENT, INC. 7200306927 22 6255 16,800.00 Project managemt svc 5/31/15 
06/18/15 JF SERVICES 7200307144 22 6255 10,080.00 Project management service 5/1-5/31/15 
06/30/15 GM ELECTRICAL, INC. J15L7271 22 6255 (58,425.00) EXP TR TO 5 sites re: CK# 7200306574 6/9/15 
06/30/15 LEE CONSTRUCTION MANAGEMENT, INC. J15L7271 22 6255 (72,240.00) EXP TR TO 4 sites re: CK# 7200306927 6/16/15 
06/30/15 CUMMING J15L7271 22 6255 (88,560.00) EXP TRIO 11 sites re: CK# 7200299801 12/10/14 
06/30/15 JF SERVICES J15L7271 22 6255 (34,560.00) EXP TR TO 3 sites re: CK# 7200305484 5/12/15 
06/30/15 GM ELECTRICAL, INC, J15L7271 22 6255 (94,387.50) EXP TR TO 5 sites re: CK# 7200300338 12/18/14 
06/30/15 LEE CONSTRUCTION MANAGEMENT, INC. J15L7271 22 6255 1105,740.001 EXP TR TO 4 sites re: CK# 7200297232 9/9/14 
06/30/15 LEE CONSTRUCTION MANAGEMENT, INC. LIABILITY 15 22 6255 18,480.00 Project managemt svc 6/30/15 LB15 
07/01/15 LEE CONSTRUCTION MANAGEMENT, INC. 15 LIABILITY 22 6255 (18,480.00) REVERSE LIABILITY 15 
07/10/15 GM ELECTRICAL, INC. 7200307736 22 6255 14,915.00 Project management service 6/30/15 
07/10/15 JF SERVICES 7200307739 22 6255 10,560.00 Project management service 6/1-6/30/15 
07/30/15 LEE CONSTRUCTION MANAGEMENT, INC. 7200308405 22 6255 18,480.00 Project managemt svc 6/30/15 LB15 
08/18/15 JF SERVICES 7200309050 22 6255 13,200.00 Project management service 7/1-7/31/15 
08/18/15 PCM3, INC. 7200309040 21 6255 27,280.00 Senior Prog Mgr-Jeff Thrift, July 2015 
08/18/15 GM ELECTRICAL, INC. 7200309047 22 6255 16.435.00 Project management service 7/31/15 
08/18/15 LEE CONSTRUCTION MANAGEMENT, INC. 7200309052 22 6255 18,480.00 Project managemt svc 7/31/15 
09/15/15 JF SERVICES 7200309803 22 6255 13,200.00 Project management service 8/31/15 
09/15/15 LEE CONSTRUCTION MANAGEMENT, INC. 7200309804 22 6255 17,640.00 Project managemt svc 8/31/15 
09/15/15 GM ELECTRICAL, INC. 7200309802 22 6255 15,390.00 Project management service 8/31/15 
09/15/15 PCM3, INC. 7200309796 21 6255 49,560.00 Senior Prog Mgr-Jeff Thrift, Aug 2015 
10/15/15 LEE CONSTRUCTION MANAGEMENT, INC. 7200310845 22 6255 17,640.00 Project managemt svc 9/30/15 
10/15/15 JF SERVICES 7200310844 22 6255 13,200.00 Project management service 9/30/15 
10/15/15 GM ELECTRICAL, INC. 7200310843 22 6255 16,150.00 Project management service 9/30/15 
10/22/15 PCM3, INC. 7200311114 21 6255 51,920.00 Senior Prop Mgr-Jeff Thrift, Sept 2015 
11/17/15 LEE CONSTRUCTION MANAGEMENT, INC. 7200312012 22 6255 18,060.00 Project managemt svc 10/31/15 
11/17/15 JF SERVICES 7200312011 22 6255 13,200.00 Project management service 10/31/15 
11/17/15 GM ELECTRICAL, INC. 7200312010 22 6255 15,580.00 Project management service 10/31/15 
12/01/15 PCM3, INC. 7200312438 21 6255 49,680.00 Senior Prog Mgr-Jeff Thrift, Oct 2015 
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12/08/15 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200312703 22 6255 3,200.00 PROJECT MANAGEMENT SERVICES 10/26-10/30/15 

12/10/15 GM ELECTRICAL, INC. 7200312871 22 6255 14,060.00 Project management service 11/30/15 
12/10/15 JF SERVICES 7200312873 22 6255 12,000.00 Project management service 11/30/15 
12/15/15 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200313036 22 6255 11,920.00 PROJECT MANAGEMENT SERVICES Nov 2015 

12/17/15 PCM3, INC. 7200313176 21 6255 44,840.00 Senior Prog Mgr-Jeff Thrift, Nov 2015 
12/17/15 LEE CONSTRUCTION MANAGEMENT, INC. 7200313181 22 6255 26,220.00 Project managemt svc 11/30/15 
01/14/16 PCM3, INC. 7200314013 21 6255 50.800.00 Senior Prog Mgr-Jeff Thrift, Dec 2015 
01/14/16 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200314029 22 6255 13,440.00 PROJECT MANAGEMENT SERVICES Dec 2015 

01/14/16 GM ELECTRICAL, INC. 7200314019 22 6255 15,675.00 Project management service 12/31/15 
01/14/16 LEE CONSTRUCTION MANAGEMENT, INC. 7200314024 22 6255 33,375.00 Project managemt svc 12/31/15 
01/21/16 JF SERVICES 7200314201 22 6255 13.200.00 Project management service 12/31/15 
02/04/16 LEE CONSTRUCTION MANAGEMENT, INC. 7200314824 22 6255 10,080.00 Project managemt svc 1/5/2016-1/21/2016 
02/18/16 JF SERVICES 7200315344 22 6255 12,600.00 Project management service 1/31/16 
02/18/16 PCM3, INC. 7200315331 21 6255 43.360.00 Proj/Construction mgmt svc -Jason Thrift, Jan 2016 
02/18/16 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200315352 22 6255 12,160.00 PROJECT MANAGEMENT SERVICES Jan 2016 

02/18/16 LEE CONSTRUCTION MANAGEMENT, INC. 7200315345 22 6255 14,400.00 Project Management Services 1/1-1/31/16 - Louis Eldardo 
02/18/16 GM ELECTRICAL, INC. 7200315341 22 6255 12,777.50 Project management service 1/31/16 
03/15/16 PCM3, INC. 7200316488 21 6255 49,560.00 Senior Prog Mgr-Jeff Thrift, Feb 2016 
03/15/16 JF SERVICES 7200316496 22 6255 12,600.00 Project management service 2/29/16 
03/17/16 GM ELECTRICAL, INC. 7200316622 22 6255 14,915.00 Project management service 2/29/16 
03/17/16 PCM3, INC. 7200316629 22 6255 24,360.00 Proj/Construction mgmt svc -Louis Elardo Feb 2016 
03/17/16 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200316631 22 6255 13,440.00 PROJECT MANAGEMENT SERVICES Feb 2016 

04/12/16 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200317660 22 6255 14,080.00 PROJECT MANAGEMENT SERVICES Mar 2016 

04/19/16 GM ELECTRICAL, INC. 7200317895 22 6255 16,625.00 Project management service 3/31/16 
04/19/16 PCM3, INC. 7200317903 22 6255 25,520.00 Proi/Construction mgmt svc -Louis Elardo Mar 2016 
04/19/16 JF SERVICES 7200317897 22 6255 13,200.00 Project management service 3/31/16 
04/19/16 PCM3, INC. 7200317886 21 6255 51,920.00 Senior Prog Mgr-Jeff Thrift, Mar 2016 
05/12/16 GM ELECTRICAL, INC. 7200318835 22 6255 15,010.00 Project management service 4/30/16 
05/12/16 JF SERVICES 7200318837 22 6255 12,600.00 Project management service 4/30/16 
05/12/16 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200318847 22 6255 13,440.00 PROJECT MANAGEMENT SERVICES April 2016 

05/12/16 PCM3, INC. 7200318844 22 6255 24,360.00 Proi/Construction mgmt svc -Louis Elardo Apr 2016 
05/12/16 PCM3, INC. 7200318824 21 6255 42,720.00 Senior Frog Mgr-Jeff Thrift, April 2016 
06/09/16 JF SERVICES 7200320010 22 6255 13,200.00 Project management service 5/31/16 
06/14/16 PCM3, INC. 7200320199 22 6255 24,360.00 Proi/Construction mgmt svc Louis Elardo May 2016 
06/14/16 PCM3, INC. 7200320185 21 6255 48,440.00 Senior Prog Mgr-Jeff Thrift, May 2016 
06/16/16 GM ELECTRICAL, INC. 7200320356 22 6255 16,530.00 Project management service 5/31/16 
06/16/16 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200320362 22 6255 13,440.00 PROJECT MANAGEMENT SERVICES May 2016 

06/23/16 PCM3, INC. 7200320626 22 6255 25,520.00 Proj/Construction mgmt svc -Louis Elardo June 2016 
06/23/16 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200320628 22 6255 14,080.00 PROJECT MANAGEMENT SERVICES June 2016 

06/23/16 PCM3, INC. 7200320609 21 6255 51,920.00 Senior Prog Mgr-Jeff Thrift, June 2016 
06/23/16 JF SERVICES 7200320620 22 6255 12,600.00 Project management service 6/30/16 
06/23/16 GM ELECTRICAL, INC. 7200320617 22 6255 16,720.00 Project management service 6/30/16 
06/30/16 PCM3, INC. J16E7271 22 6255 (124.120.001 EXP TR TO sites re: CK# 7200320199 6/14/16 
06/30/16 LEE CONSTRUCTION MANAGEMENT, INC. J16E7272 22 6255 (115,395.001 EXP TR TO sites re: CK# 7200314824 2/4/16 
06/30/16 PCM3, INC. J16E7271 21 6255 (310,000.00) EXP TR TO sites re: CK# 7200315331 2/18/16 
06/30/16 GM ELECTRICAL, INC. J16E7271 22 6255 (185.867.50) EXP TR TO sites in: CK# 7200315341 2/18/16 
06/30/16 JF SERVICES J16E7271 22 6255 (154,800.00) EXP TR TO sites is: CK# 720031287312/10/15 
06/30/16 LEE CONSTRUCTION MANAGEMENT, INC. J16E7271 22 6255 (40.500.00) EXP TR TO sites re: CK# 7200313181 12/17/15 
06/30/16 RAYMUND OLNEY HILLIS DBA: ROH SERVICES J16E7272 22 6255 (109,200.00) EXP TR TO sites is: CK# 720031270312/8/15 
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06/30/16 PCM3, INC. J16E7271 21 6255 (252,000.00) EXP TR TO sites re: CK# 7200318824 5/12/16 
08/16/16 JF SERVICES 7200322135 22 6255 12,000.00 Project management service 7/31/16 
08/16/16 GM ELECTRICAL, INC. 7200322134 22 6255 13,585.00 Project management service 7/31/16 
08/25/16 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200322731 22 6255 12,800.00 PROJECT MANAGEMENT SERVICES July 2016 

08/25/16 PCM3, INC. 7200322729 22 6255 23,200.00 Proj/Construction mgmt svc -Louis Elardo July 2016 
08/25/16 PCM3, INC. 7200322724 21 6255 47,200.00 Senior Frog Mgr-Jeff Thrift, July 2016 
09/15/16 GM ELECTRICAL, INC. 7200323344 22 6255 16.555.00 Project management service 8/31/16 
09/15/16 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200323350 22 6255 14,080.00 PROJECT MANAGEMENT SERVICES Aug 2016 

09/20/16 JF SERVICES 7200323456 22 6255 13,200.00 Project management service 8/31/16 
09/22/16 PCM3, INC. 7200323599 22 6255 25,520.00 Proj/Construction mgmt svc -Louis Elardo Aug 2016 
09/22/16 PCM3, INC. 7200323594 21 6255 24,640.00 Proj/Construction mgmt svc -Jason Thrift, Aug 2016 
09/22/16 PCM3, INC. 7200323594 21 6255 27,280.00 Senior Frog Mgr-Jeff Thrift, Aug 2016 
10/13/16 PCM3, INC. 7200324513 22 6255 24,360.00 Proj/Construction mgmt svc -Louis Elardo Sept 2016 
10/13/16 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200324515 22 6255 12,800.00 PROJECT MANAGEMENT SERVICES Sept 2016 

10/18/16 GM ELECTRICAL, INC. 7200324672 22 6255 15.200.00 Project management service 9/30/16 
10/20/16 PCM3, INC. 7200324768 21 6255 27,280.00 Senior Frog Mgr-Jeff Thrift, Sept 2016 
10/20/16 JF SERVICES 7200324778 22 6255 13,200.00 Project management service 9/30/16 
10/25/16 PCM3, INC. 7200324908 21 6255 24,640.00 Proj/Construction mgmt svc -Jason Thrift, Sept 2016 
11/10/16 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200325664 22 6255 13,440.00 PROJECT MANAGEMENT SERVICES Oct 2016 

' 	11/10/16 GM ELECTRICAL, INC. 7200325660 22 6255 15.960.00 Project management service 10/31/16 
11/10/16 PCM3, INC. 7200325662 22 6255 24,360.00 Proj/Construction mgmt svc -Louis Elardo Oct 2016 
11/16/16 JF SERVICES 7200325808 22 6255 12,000.00 Project management service 10/31/16 
11/17/16 PCM3, INC. 7200325984 21 6255 23,520.00 Proj/Construction mg mt svc -Jason Thrift, Oct 2016 
11/17/16 PCM3, INC. 7200325984 21 6255 26,040.00 Senior Prog Mgr-Jeff Thrift, Oct 2016 
12/13/16 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200326783 22 6255 12,800.00 PROJECT MANAGEMENT SERVICES Nov 2016 

12/13/16 PCM3, INC. 7200326778 22 6255 23,200.00 Proj/Construction mgmt svc -Louis Elardo Nov 2016 
12/21/16 JF SERVICES 7200327013 22 6255 24,600.00 Project management service 12/31/16 
01/05/17 PCM3, INC. 7200327468 21 6255 24,800.00 Senior Frog Mgr-Jeff Thrift, Nov 2016 
01/05/17 GM ELECTRICAL, INC. 7200327478 22 6255 15,960.00 Project management service 11/30/16 
01/05/17 PCM3, INC. 7200327468 21 6255 22,400.00 Proj/Construction mgmt svc -Jason Thrift, Nov 2016 
01/12/17 PCM3, INC. 7200327744 22 6255 25,520.00 Proj/Construction mgmt svc -Louis Elardo Dec 2016 
01/12/17 PCM3, INC. 7200327739 21 6255 51.920.00 Senior Frog Mgr-Jeff Thrift, Dec 2016 
01/12/17 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200327747 22 6255 10,880.00 PROJECT MANAGEMENT SERVICES Dec 2016 

01/19/17 GM ELECTRICAL, INC. 7200327910 22 6255 16,720.00 Project management service 12/31/16 EXP TRNSFR DONE 
01/31/17 PCM3, INC. J72E1311 21 6255 (157.480.00) EXP TR TO sites re: CK# 7200327468 1/5/17 
01/31/17 RAYMUND OLNEY HILLIS DBA: ROH SERVICES J72E1311 22 6255 (76,800.00) EXP TR TO sites re: CK# 7200327747 1/12/17 

01/31/17 GM ELECTRICAL, INC. J72E1311 22 6255 (93,980.00) EXP TR TO sites re: CK# 72003221348/16/16 
01/31/17 PCM3, INC. J72E1311 22 6255 (146,160.00) EXP TR TO sites re: CK# 7200326778 12/13/16 
01/31/17 PCM3, INC. J72E1311 21 6255 (142,240.00) EXP TR TO sites re: CK# 7200327468 1/5/17 
01/31/17 JF SERVICES J72E1311 22 6255 (75,000.00) EXP TR TO sites re: CK# 720032701312/21/16 
02/16/17 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200328990 22 6255 14,080.00 PROJECT MANAGEMENT SERVICES Jan 2017 

02/16/17 GM ELECTRICAL, INC. 7200328985 22 6255 16,720.00 Project management service 1/31/17 
02/16/17 PCM3, INC. 7200328989 22 6255 24,360.00 Proj/Construction mgmt svc -Louis Elardo Jan 2017 
02/23/17 JF SERVICES 7200329258 22 6255 12,600.00 Project management service 01/31/17 
02/28/17 PCM3, INC. 7200329479 21 6255 23,520.00 Proj/Construction mgmt svc -Jason Thrift, Jan 2017 
02/28/17 PCM3, INC. 7200329479 21 6255 26,040.00 Senior Frog Mgr-Jeff Thrift, Jan 2017 
03/09/17 GM ELECTRICAL, INC. 7200329918 22 6255 15.200.00 Project management service 2/28/17 
03/09/17 JF SERVICES 7200329920 22 6255 12,000.00 Project management service 02/28/17 
03/21/17 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200330445 22 6255 12,800.00 PROJECT MANAGEMENT SERVICES Feb 2017 

03/21/17 PCM3, INC. 7200330443 22 6255 23,200.00 Proj/Construction mg mt svc -Louis Elardo Feb 2017 
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03/21/17 PCM3, INC. 7200330438 21 6255 47,200.00 Senior Prog Mgr-Jeff Thrift, Feb 2017 
04/11/17 JF SERVICES 7200331354 22 6255 13.200.00 Project management service 03/31/17 
04/13/17 PCM3, INC. 7200331530 22 6255 25,520.00 Proj/Construction mgmt svc -Louis Elardo Mar 2017 
04/13/17 PCM3, INC. 7200331525 21 6255 51,920.00 Senior Prog Mgr-Jeff Thrift, Mar 2017 
04/13/17 RAYMUND OLNEY HILLIS GSA: ROH SERVICES 7200331532 22 6255 14,080.00 PROJECT MANAGEMENT SERVICES Mar 2017 

04/18/17 GM ELECTRICAL, INC. 7200331638 22 6255 16,435.00 Project management service 3/31/17 
05/11/17 PCM3, INC. 7200332752 21 6255 47.200.00 Senior Prog Mgr-Jeff Thrift, April 2017 
05/11/17 JF SERVICES 7200332755 22 6255 12,000.00 Project management service 4/30/17 
05/11/17 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200332761 22 6255 12,800.00 PROJECT MANAGEMENT SERVICES Apr 2017 

05/11/17 PCM3, INC. 7200332760 22 6255 23.200.00 Proj/Construction mgmt svc -Louis Elardo Apr 2017 
05/25/17 GM ELECTRICAL, INC. 7200333323 22 6255 14,440.00 Project management service 4/30/17 
06/13/17 GM ELECTRICAL, INC. 7200334026 22 6255 13,490.00 Project management service 5/31/17 
06/13/17 PCM3, INC. 7200334024 21 6255 49.440.00 Senior Prog Mgr-Jeff Thrift, May 2017 
06/13/17 JF SERVICES 7200334027 22 6255 13,200.00 Project management service 5/31/17 
06/13/17 PCM3, INC. 7200334030 22 6255 18,560.00 Proj/Construction mgmt svc -Louis Elardo May 2017 
06/15/17 PCM3, INC. 7200334198 21 6255 49.280.00 Senior Prog Mgr-Jeff Thrift, June 2017 
06/15/17 RAYMUND OLNEY HILLIS DBA ROH SERVICES 7200334206 22 6255 28,160.00 PROJECT MANAGEMENT SERVICES May 2017 

06/27/17 PCM3, INC. J17E6271 21 6255 (139,600.00) EXP TR TO sites re: CK# 7200334198 6/15/17 
06/27/17 JF SERVICES J17E6271 22 6255 176.200.00) EXP TR TO sites re: CK# 7200332755 5/11/17 
06/27/17 PCM3, INC. J17E6271 22 6255 (140,360.00) EXP TR TO sites re: CK# 7200334030 6/13/17 
06/27/17 GM ELECTRICAL, INC. J17E6271 22 6255 (89,775.00) EXP TR TO sites re: CK# 7233004927 7/12/17 
06/27/17 RAYMUND OLNEY HILLIS DBA: ROH SERVICES J17E6271 22 6255 (81,920.00) EXP TR TO sites re: CK# 7200332761 5/11/17 

06/27/17 PCM3, INC. J1706271 21 6255 (155.000.00) EXP TR TO sites re: CK# 7200334024 6/13/17 
06/29/17 JF SERVICES 7200334504 22 6255 13,200.00 Project management services 6/30/17 EXP TRNSFR DONE 
06/29/17 PCM3, INC. 7200334509 22 6255 25,520.00 Proj/Construction mgmt svc -Louis Elardo June 2017 
07/12/17 GM ELECTRICAL, INC. 7200334927 22 6255 13,490.00 Project management service 6/30/17 
08/10/17 GM ELECTRICAL, INC. 7200336042 23 6255 13,585.00 Project management service July 2017 
08/10/17 JF SERVICES 7200336045 23 6255 15,960.00 Project Management service July 2017 
08/10/17 THOMAS RIZZUTI CONSULTING 7200336049 23 6255 15,200.00 Professional services - Project Manager July 2017 
08/15/17 PCM3, INC. 7200336166 23 6255 40,000.00 Proj/Construction mgmt svc Louis Elardo July 2017 
08/22/17 PCM3, INC. 7200336385 23 6255 23,200.00 Senior Pros Mgr-Jeff Thrift, July 2017 
08/29/17 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200336599 23 6255 12,800.00 PROJECT MANAGEMENT SERVICES July 2017 

09/19/17 PCM3, INC. 7200337229 23 6255 25.520.00 Proj/Construction mgmt svc Louis Elardo Aug 2017 
09/19/17 THOMAS RIZZUTI CONSULTING 7200337231 23 6255 16,720.00 Professional services - Project Manager Aug 2017 
09/19/17 GM ELECTRICAL, INC. 7200337219 23 6255 13,015.00 Project management service Aug 2017 
09/19/17 PCM3, INC. 7200337229 23 6255 25,520.00 Senior Prog Mgr-Jeff Thrift, Aug 2017 
09/19/17 JF SERVICES 7200337220 23 6255 16,720.00 Project Management service Aug 2017 
09/19/17 PCM3, INC. 7200337229 23 6255 18,480.00 Proj/Construction mgmt svc- Jason Thrift, Aug 2017 
09/19/17 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200337230 23 6255 14,080.00 PROJECT MANAGEMENT SERVICES Aug 2017 

10/12/17 PCM3, INC. 7200338158 23 6255 68,000.00 Senior Prog Mgr-Jeff Thrift, Sept 2017 
10/12/17 GM ELECTRICAL, INC. 7200338152 23 6255 7,600.00 Project management service Sept 2017 
10/12/17 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200338160 23 6255 12,800.00 PROJECT MANAGEMENT SERVICES Sept 2017 

10/12/17 JF SERVICES 7200338153 23 6255 15,200.00 Project Management service Sept 2017 
10/12/17 THOMAS RIZZUTI CONSULTING 7200338161 23 6255 14,440.00 Professional services - Project Manager Sept 2017 
11/14/17 RAYMUND OLNEY HILLIS DBA: ROH SERVICES 7200339483 23 6255 14,080.00 PROJECT MANAGEMENT SERVICES Oct 2017 

11/14/17 THOMAS RIZZUTI CONSULTING 7200339485 23 6255 14,440.00 Professional services - Project Manager Oct 2017 
11/14/17 PCM3, INC. 7200339480 23 6255 71,240.00 Senior Prog Mgr-Jeff Thrift, Oct 2017 
11/14/17 JF SERVICES 7200339477 23 6255 16,720.00 Project Management service Oct 2017 
06/30/12 HOME DEPOT LIABILITY 12 22 6265 9.14 2 Spray paints LB12 
07/01/12 HOME DEPOT 12 LIABILITY 22 6265 (9.14) Reverse Liability 12 PO# F72R4285 
10/09/12 HOME DEPOT 7200277978 22 6265 9.14 2 Spray Paints 
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10/09/12 HOME DEPOT 7200277978 22 6265 278.39 7 Hard Hats and 7 Shovels (YR12-13 expense) 
12/19/12 SOUTHERN CALIFORNIA RELIEF 7200279897 22 6265 2.276.00 Insurance for 3 offsites, effective 11/29/12 
03/12/13 ACCUVANT INC 7200281881 22 6265 67,523.60 Big IP Appliance, Support, Field Upgrade 
04/19/13 WAREHOUSE 725G2840 22 6265 1,432.43 100 receptacles 
04/25/13 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200283124 21 6265 503.60 white board district wide M&O 
04/30/13 ENGINEER SUPPLY 7200283270 22 6265 1,053.21 DISTRICTWIDE 4 Mayline Rolling Stand w/ hangers 
06/30/13 HOME DEPOT 7200285794 22 6265 322.38 ZEYEN/LAWR/BRYANT/MARSHLL tape for moving boxes 
06/30/13 HOME DEPOT J13W630U 22 6265 (76.98) EXP TR TO ZEYEN/LAWRIBRYANT/MARSHLL LB13 Inv# 9051668 re: 

CK# 7200286321 8/21/13 (6/30) 
06/30/13 HOME DEPOT 7200285984 22 6265 888.41 ZEYEN/LAWR/BRYANT/MARSHLL tape for moving boxes LB13 
06/30/13 HOME DEPOT J13W630U 22 6265 (322.38) EXP TR TO ZEYEN/LAWR/BRYANT/MARSHLL Inv# 6014417 re: CK# 

7200285794 7/17/13 (6/30) 
06/30/13 ENGINEER SUPPLY 7200285923 22 6265 79.68 SALES TAX PAID TO STATE BOARD OF EQUALIZATION 
06/30/13 HOME DEPOT 7200286321 22 6265 76.98 ZEYEN/LAVVR/BRYANT/MARSHLL tape for moving boxes LB13 
06/30/13 HOME DEPOT J13W630U 22 6265 (888.41) EXP TR TO ZEYEN/LAWRIBRYANT/MARSHLL LB13 Inv# 5092009 re: 

CK# 7200285984 7/30/13 (6/30) 
08/06/13 EXPRESS PIPE & SUPPLY CO INC. 7200286157 22 6265 2,350.06 HAZARD Misc. Plumbing materials 
08/08/13 EWLES MATERIALS 7200286215 22 6265 260.00 PATTON (1) bobtail dump 
08/21/13 COAST LOCK & SAFE 7200286392 22 6265 2,515.30 Latch guards and Labor to install latch plates 
08/21/13 HYDRO-SCAPE PRODUCTS INC 7200286397 22 6265 661.87 GARDEN PARK-7500 14UF Wire Black 2500Ft 
08/22/13 KATELLA PLYWOOD & LUMBER 7200286495 22 6265 380.79 CHEC timely door frames, solid core hardboard 
08/29/13 W.W. GRAINGER INC 7200286666 22 6265 1,276.93 WAKEHAM, 1 electric unit heater 
09/05/13 HYDRO-SCAPE PRODUCTS INC 7200286726 22 6265 584.00 MONROE-Irrigation parts 
09/10/13 RESOURCE BUILDING MATERIAL 7200286815 22 6265 1,386.88 SANTIAGO wire mesh/rebar 
09/12/13 ROBERTSON'S CONCRETE 7200286892 22 6265 5,370.24 SANTIAGO concrete for site work 
09/17/13 EXPRESS PIPE & SUPPLY CO INC. 7200286966 22 6265 1,666.17 EISENHWR 6 urinal flush valve 
09/17/13 HOWARD INDUSTRIES 7200286967 22 6265 4,077.57 LAKE (9) 80% 4 ton 80k furnace 
09/19/13 EXPRESS PIPE & SUPPLY CO INC. 7200287045 22 6265 1,111.49 DISTRICTW 10 teflon tape/200 1/2 plug/200 3/4 plug 
09/24/13 EWLES MATERIALS 7200287109 22 6265 1,035.62 SANTIAGO 62.99 ton aggregate base, prep for asphalt 
09/24/13 W.W. GRAINGER INC 7200287112 22 6265 2,468.90 DISTRICTWIDE 50 basic white clocks for all portables 
09/26/13 HOME DEPOT 7200287219 22 6265 1,267.89 PETERS 8 shelf units 
09/26/13 HAJOCA CORPORATION 7200287218 22 6265 194.37 CHEC(LAWRENCE) -1 tankless water heater 
10/03/13 A-1 FENCE COMPANY INC 7200287423 22 6265 1,652.96 ZEYEN a CHEC fencing materials 
10/22/13 EXPRESS PIPE & SUPPLY CO INC. 7200287957 22 6265 825.41 GARDEN PARK 20 URNL STRNR 
10/22/13 HOME DEPOT 7200287958 22 6265 191.87 DISTRICTWIDE misc. tools, buckets, ladder 
10/22/13 RESOURCE BUILDING MATERIAL 7200287960 22 6265 113.40 BROOKHURST-Scoop Compost 
10/22/13 W.W. GRAINGER INC 7200287962 22 6265 7,406.64 DISTRICTWIDE 135 CLOCKS 
10/22/13 CALIFORNIA COMMUNICATIONS 7200287955 22 6265 14,962.50 EVANS Evaulate, repair install phones systems 
10/22/13 HYDRO-SCAPE PRODUCTS INC 7200287959 22 6265 140.11 BROOKHURSTStover Elite seeds for sports field 
10/29/13 CHARLES G HARDY INC 7200288184 22 6265 3,391.80 DISTRICTWIDE 40 Vision Lite Windows for offices 
10/31/13 CHANDLER'S A/C REFRIGERATION 7200288273 22 6265 5,640.96 PETERS repair & replace 
10/31/13 HYDRO-SCAPE PRODUCTS INC 7200288277 22 6265 140.11 BROOKHURSTStover Elite seeds for sports field 
11/13/13 CALIFORNIA COMMUNICATIONS J14UB131 22 6265 (14,962.50) EXP TR TO SUNNYSD re: CK# 7200287955 10/22/13 
11/13/13 EWLES MATERIALS J14UB131 22 6265 (1,295.62) EXP TR TO SANTIAGO re: CK# 7200287109 9/24/13 
11/13/13 CHANDLER'S A/C REFRIGERATION J14UB131 22 6265 (5.640.96) EXP TR TO PETERS re: CK# 7200288273 10/31/13 
11/13/13 EXPRESS PIPE & SUPPLY CO INC. J14UB131 22 6265 (4,841.64) EXP TR TO CHEC re: CK# 7200286157 8/6/13 
11/14/13 EXPRESS PIPE & SUPPLY CO INC. 7200288677 22 6265 1,070.61 BELL wash sinks 
11/14/13 COAST LOCK & SAFE 7200288675 22 6265 191.50 Install Latch for portables 
11/14/13 CROWN FENCE SUPPLY CO 7200288676 22 6265 1,823.04 HAZARD fencing materials 
11/14/13 W.W. GRAINGER INC 7200288680 22 6265 3,155.21 DISTRICTWIDE Clocks & batteries 
11/21/13 CROWN FENCE SUPPLY CO 7200288949 22 6265 4,644.23 PARKVIEW security fencing supplies 
11/22/13 CHANDLER'S A/C REFRIGERATION 7200288975 22 6265 457.84 NEWHOPE repair A/C 
11/22/13 EWLES MATERIALS 7200288978 22 6265 62.62 HAZARD 7.73 ton aggregate base, prep for asphalt 
11/22/13 HOWARD INDUSTRIES 7200288979 22 6265 257.91 LAKE-9 Furnaces OFFSETTED WITH A229416 
11/22/13 ROBERTSON'S CONCRETE 7200288989 22 6265 1,454.50 HAZARD concrete for site work 
12/05/13 HOME DEPOT 7200289294 22 6265 448.91 3 Measuring wheels 
12/05/13 HAJOCA CORPORATION 7200289293 22 6265 1,009.54 HAZARD drinking fountain 
12/17/13 EXPRESS PIPE & SUPPLY CO INC. 7200289679 22 6265 1,239.64 RUSSELL 2 sinks 
12/17/13 HYDRO-SCAPE PRODUCTS INC 7200289681 22 6265 760.26 CLINTON pvc pipes 
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12/17/13 LOWE'S HOME IMPROVEMENT WAREHOUSE 7200289682 22 6265 379.67 Misc. Materials & Supplies 

12/18/13 HOME DEPOT J14UC181 22 6265 (797.79) EXP TR TO SANTIAGO re: CK# 7200287219 9/26/13 12/18/13 CROWN FENCE SUPPLY CO J14UC181 22 6265 (6.467.27) EXP TR TO HAZARD re: CK# 720028867611/14/13 
12/18/13 A-1 FENCE COMPANY INC J14UC181 22 6265 (1,652.96) EXP TRIO ZEYEN re: CK# 720028742310/3/13 
12/18/13 RESOURCE BUILDING MATERIAL J14UC181 22 6265 (1,500.28) EXP TR TO BROOKHURST re: CK# 7200287960 10/22/13 12/18/13 HYDRO-SCAPE PRODUCTS INC J14UC181 22 6265 (1.526.09) EXP TRIO BROOKHRST re: CK# 7200288277 10/31/13 
12/18/13 W.W. GRAINGER INC J14UC181 22 6265 (1,276.93) EXP TR TO WAKEHAM re: CK# 7200286666 8/29/13 
12/19/13 MXM FABRICATION COMPANY, INC. 7200289776 22 6265 972.00 300 12x12 metal plates, punched for wall clocks 
12/23/13 CALIFORNIA BARRICADE 7200289805 22 6265 1,922.72 CHEC 39" delineators w/ base, Tape 
01/07/14 HOME DEPOT 7200290118 22 6265 830.63 DISTRICTWIDE 3smarttool with level 
01/07/14 CHANDLER'S A/C REFRIGERATION 7200290109 22 6265 1,672.22 PETERS repair A/C 
01/16/14 CHANDLER'S A/C REFRIGERATION 7200290443 22 6265 1,818.53 NEVVHOPE Repair A/C 
01/27/14 KATELLA PLYWOOD & LUMBER J14U1273 22 6265 (380.79) EXP TR TO CHEC to: CK# 7200286495 8/22/13 
01/27/14 HAJOCA CORPORATION J14U1273 22 6265 (1,203.91) EXP TRIO LAWRENCE re: CK# 7200287218 9/26/13 
01/27/14 HOWARD INDUSTRIES J14U1273 22 6265 (4,335.48) EXP TR TO LAKE re: CK# 7200288979 11/22/13 
01/27/14 EXPRESS PIPE & SUPPLY CO INC. J14U1273 22 6265 (2.310.25) EXP TRIO RUSSELL re: CK# 7200289679 12/17/13 
01/28/14 HOME DEPOT 7200290761 22 6265 159.84 RUSSELL 100 single prong hook 
01/30/14 HYDRO-SCAPE PRODUCTS INC 7200290870 22 6265 322.36 RUSSELL irrigation materials for planter 
02/04/14 W.W. GRAINGER INC 7200290976 22 6265 850.66 DISTRICTWIDE DVD/CD duplicator 
02/06/14 ROBERTSON'S CONCRETE 7200291102 22 6265 652.32 CHAPMAN concrete for site work 
02/06/14 EWLES MATERIALS 7200291099 22 6265 16.20 ZEYEN 2ton aggregate base 
02/06/14 CALIBER CONCRETE PUMPING 7200291098 22 6265 231.00 CHAPMAN pumped slab 7 yds 
02/12/14 CHANDLER'S A/C REFRIGERATION 7200291198 22 6265 589.00 BROOKHRST heater repair 
02/13/14 TODD PIPE & SUPPLY 7200291313 22 6265 283.28 ROSITA, RUSSELL heating supply 
02/25/14 IRVINE PIPE & SUPPLY 7200291570 22 6265 1,803.33 WAKEHAM manual urinal flush valves 
02/25/14 EXPRESS PIPE & SUPPLY CO INC. 7200291567 22 6265 590.95 LOS AMIGOS Materials for restroom repair 
02/25/14 HYDRO-SCAPE PRODUCTS INC 7200291569 22 6265 279.35 ZEYEN irrigation at teacher's patio area 
03/04/14 W.W. GRAINGER INC 7200291784 22 6265 571.67 DISTRICTWIDE vests 
03/04/14 CHANDLER'S A/C REFRIGERATION 7200291782 22 6265 362.34 PETERS K-3 A/C repair at office 
03/06/14 WALLACE ELECTRIC 7200291883 22 6265 3,139.00 RAHS install wiremold & VGA cable 
03/11/14 HOME DEPOT 7200292033 22 6265 514.74 DISTRICTWIDE tools & supplies 
03/13/14 CHARLES G HARDY INC 7200292153 22 6265 1,839.03 LOS AMIGOS Frame walls & ceiling in restrooms 
03/13/14 WALTERS WHOLESALE ELECTRIC CO 7200292157 22 6265 235.16 LOS AMIGOS electrical supplies for restroom 
03/18/14 IRVINE PIPE & SUPPLY 7200292253 22 6265 9,093.56 LOS AMIGOS repipe water & drain lines 
03/18/14 EXPRESS PIPE & SUPPLY CO INC. 7200292251 22 6265 9,030.10 LOS AMIGOS materials for restroom repair 
03/18/14 HYDRO-SCAPE PRODUCTS INC 7200292252 22 6265 1,181.27 CLINTON install new irrigation system 
03/20/14 IRVINE PIPE & SUPPLY 7200292386 22 6265 1,270.98 LOS AMIGOS repipe water & drain lines 
03/20/14 EXPRESS PIPE & SUPPLY CO INC. 7200292384 22 6265 1,403.34 LOS AMIGOS sewer system 
03/20/14 A-1 FENCE COMPANY INC 7200292375 22 6265 3,560.76 NEVVHOPE fencing materials 
03/25/14 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200292510 22 6265 14,730.00 DISTRICWIDE (100) 3x3, (100) 4x4 Tack board 
03/25/14 TODD PIPE & SUPPLY 7200292520 22 6265 2,209.25 RIVERDALE 8 URNL 
03/27/14 KATELLA PLYWOOD & LUMBER 7200292610 22 6265 344.51 LOS AMIGOS door for restrooms 
03/27/14 GANAHL LUMBER CO 7200292606 22 6265 1,021.53 DISTRICTWIDE builiding materials, tools 
03/27/14 CHARLES G HARDY INC 7200292604 22 6265 314.40 LOS AMIGOS Frame walls & ceiling in restrooms 
04/01/14 STATEWIDE TRAFFIC SAFETY & SIGNS 7200292789 22 6265 181.44 NEWHOPE concrete car stop 
04/01/14 CHANDLER'S A/C REFRIGERATION 7200292783 22 6265 9,187.54 CLINTON install heat pump new air conditioner 
04/01/14 HOME DEPOT 7200292786 22 6265 869.24 DISTRICTWIDE tools & supplies 
04/01/14 WALTERS WHOLESALE ELECTRIC CO 7200292790 22 6265 358.17 LOS AMIGOS electrical supplies for restroom 
04/01/14 IRVINE PIPE & SUPPLY 7200292787 22 6265 56.11 LOS AMIGOS repipe water & drain lines 
04/15/14 CHANDLER'S A/C REFRIGERATION 7200293277 22 6265 444.00 RUSSELL heater repair Rm 3 
04/15/14 WALTERS WHOLESALE ELECTRIC CO 7200293285 22 6265 112.86 LOS AMIGOS electrical supplies for restroom 
04/15/14 IRVINE PIPE & SUPPLY 7200293279 22 6265 109.58 LOS AMIGOS stain steel 8"x8" access panel w/ Allen Key 
04/15/14 VISTA PAINT CORP 7200293284 22 6265 147.53 WAKEHAM (1) 5-gallon carefree semigloss paint 
04/17/14 TODD PIPE & SUPPLY 7200293376 22 6265 2,092.57 BROOKHURST 1 Forsaire wall furnace 
04/22/14 MXM FABRICATION COMPANY, INC. 7200293462 22 6265 5,940.00 2000 12"X12" steel squares covers for wall clocks 
04/22/14 W.W. GRAINGER INC 7200293464 22 6265 32.87 LAWRENCE quarter dome mirror, 18 in. 
04/22/14 CHARLES G HARDY INC 7200293458 22 6265 663.97 LOS AMIGOS Frame walls & ceiling in restrooms 
04/22/14 HYDRO-SCAPE PRODUCTS INC 7200293460 22 6265 147.23 ZEYEN irrigation supplies 
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04/24/14 DUNN-EDVVARDS CORPORATION 7200293536 22 6265 288.90 LAHS paint interior restrooms 
04/29/14 TODD PIPE & SUPPLY 7200293655 22 6265 134.88 CROSBY 1 Chicago service sink faucet 
04/29/14 HOME DEPOT 7200293651 22 6265 741.28 DISTRICTWIDE tools & supplies 
04/29/14 CHANDLER'S A/C REFRIGERATION 7200293637 22 6265 824.24 CLINTON checked heat in rooms per maintence personnel instructions 
04/29/14 HYDRO-SCAPE PRODUCTS INC 7200293652 22 6265 306.28 MARK TWAIN repair irrigation main line 
05/01/14 WALLACE ELECTRIC 7200293752 22 6265 9,790.00 RAHS install projector power receptables campus wide 
05/06/14 CHANDLER'S A/C REFRIGERATION 7200293855 22 6265 1,938.87 BROOKHURST repair heater 
05/12/14 A-1 FENCE COMPANY INC J14U5124 22 6265 (3,560.76) EXP TR TO NEWHOPE re: CK# 7200292375 3/20/14 
05/12/14 CHANDLER'S A/C REFRIGERATION J14U5124 22 6265 (17,294.58) EXP TR TO PETER K-3 re: CK# 7200291782 3/4/14 
05/12/14 CHARLES G HARDY INC J14U5124 22 6265 (2,817.40) EXP TR TO LOS AMIGOS re: CK# 7200292604 3/27/14 
05/13/14 A-1 FENCE COMPANY INC 7200294098 22 6265 285.12 LAWRENCE fencing materials 
05/13/14 W.W. GRAINGER INC 7200294108 22 6265 32.87 NEWHOPE quarter dome mirror 18 in. 
05/13/14 HYDRO-SCAPE PRODUCTS INC 7200294101 22 6265 899.10 HAZARD irrigation system 
05/14/14 DUNN-EDWARDS CORPORATION J14U5142 22 6265 (288.90) EXP TRIO LAHS re: CK# 7200293536 4/24/14 
05/14/14 EWLES MATERIALS J14U5142 22 6265 (78.821 EXP TRIO ZEYEN re: CK# 7200291099 2/6/14 
05/14/14 EXPRESS PIPE & SUPPLY CO INC. J14U5142 22 6265 (11,024.39) EXP TRIO LOS AMIGOS re: CK# 7200291567 2/25/14 
05/14/14 IRVINE PIPE & SUPPLY J14U5142 22 6265 112,333.56) EXP TR TO LOS AMIGOS re: CK# 7200292787 4/1/14 
05/14/14 HYDRO-SCAPE PRODUCTS INC J14U5142 22 6265 12,996.751 EXP TRIO ZEYEN re: CK# 7200293460 4/22/14 
05/14/14 HOME DEPOT J14U5142 22 6265 (159.84) EXP TR TO RUSSELL re: CK# 7200290761 1/28/14 
05/20/14 HYDRO-SCAPE PRODUCTS INC 7200294370 22 6265 80.88 HAZARD irrigation system 
05/20/14 IRVINE PIPE 8, SUPPLY 7200294371 22 6265 182.95 LOS AMIGOS Plumbing materials 
05/20/14 CALIBER CONCRETE PUMPING 7200294366 22 6265 558.00 MITCHELL pumped slab 
05/20/14 EXPRESS PIPE & SUPPLY CO INC. 7200294369 22 6265 126.58 VIOLETTE Red Hot Glue & pipe 
05/22/14 WALLACE ELECTRIC J14U5221 22 6265 (12,929.001 EXP TRIO GGHS/RAHS re: CK# 7200291883 3/6/14 
05/22/14 KATELLA PLYWOOD & LUMBER J14U5221 22 6265 (344.51) EXP TR TO LOS AMIGOS re: CK# 7200292610 3/27/14 
05/22/14 STATEWIDE TRAFFIC SAFETY & SIGNS J14U5221 22 6265 (181.44) EXP TR TO NEWHOPE re: CK# 7200292789 4/1/14 
05/22/14 VISTA PAINT CORP J14U5221 22 6265 1147.531 EXP TR TO WAKEHAM re: CK# 7200293284 4/15/14 
05/22/14 TODD PIPE & SUPPLY J14U5222 22 6265 (4,719.98) EXP TRIO CROSBY re: CK# 7200293655 4/29/14 
05/22/14 W.W. GRAINGER INC J14U5221 22 6265 (32.87) EXP TR TO LAWRENCE re: CK# 7200293464 4/22/14 
05/22/14 WALTERS WHOLESALE ELECTRIC CO J14U5221 22 6265 (706.19) EXP TRIO LOS AMIGOS re: CK# 7200293285 4/15/14 
05/22/14 ROBERTSON'S CONCRETE J14U5221 22 6265 17,477.061 EXP TRIO CHAPMAN re: CK# 7200291102 2/6/14 
05/29/14 GANAHL LUMBER CO 7200294618 22 6265 618.03 MITCHELL timberstrand concrete form 
06/03/14 ROBERTSON'S CONCRETE 7200294769 22 6265 2,455.92 MITCHELL concrete for sidewalk 
06/03/14 VERNE'S PLUMBING 7200294771 22 6265 11.100.00 PHS pipescope & jetting existing storm drain & sewer lines 
06/05/14 HOME DEPOT 7200294894 22 6265 822.27 DISTRICTWIDE tools & supplies 
06/10/14 BLAINE WINDOW HARDWARE 7200295001 22 6265 2,079.84 DISTRICTWIDE VVindow catches and keepers for Classroom windows 
06/10/14 W.W. GRAINGER INC 7200295006 22 6265 3,240.00 DISTRICTWIDE (200) wall mount projection screen brackets 
06/13/14 CALIF COMMERCIAL LIGHTING INC 7200295097 22 6265 409.86 LAHS install new fixtures in boys/girls restroom 
06/13/14 NATIONAL CONSTRUCTION RENTALS 7200295101 22 6265 2,498.40 CHAPMAN 6 Ft Temporary fence & panels 
06/17/14 VERNE'S PLUMBING 7200295230 22 6265 1,415.00 LQHS/PHS pipescope sewer lines 
06/26/14 WALLACE ELECTRIC 7200295390 22 6265 13,545.00 ZEYEN install time clocks 
06/30/14 COAST LOCK & SAFE J14Z7252 22 6265 (191.50) EXP TRIO 25003763-6200-0842 RE: CK# 720028867511/14/13 
06/30/14 IRVINE PIPE & SUPPLY J14U7232 22 6265 1182.951 EXP TR TO LOS AMIGOS re: CK# 7200294371 5/20/14 
06/30/14 HOME DEPOT 7200295565 22 6265 981.65 DISTRICTWIDE tools & supplies 
06/30/14 D & D Construction Services 7200295700 22 6265 13,600.00 LAWRENCE Provide installation of white marker board, repair ceiling tiles, 

touch-up paint in various classrms 
06/30/14 WALLACE ELECTRIC J14U7232 22 6265 (13.545.00) EXP TRIO HAZARD/RAHS/ZEYEN re: CK# 7200295390 6/26/14 
06/30/14 W.W. GRAINGER INC J14Z7252 22 6265 (2.468.901 EXP TR TO 25003763-6200-0842 RE: CK# 7200287112 9/24/13 
06/30/14 KEY MECHANICAL SERVICE CO J14U7172 22 6265 (3,558.40) EXP TRIO LAHS re: CK# 7200295568 7/2/14 
06/30/14 KEY MECHANICAL SERVICE CO 7200295893 22 6265 1,978.40 ALLEN install 8 twist timers for portables 
06/30/14 NATIONAL CONSTRUCTION RENTALS J14U7172 22 6265 12.498.40) EXP TRIO CHEC re: CK# 7200295101 6/13/14 
06/30/14 CALIFORNIA BARRICADE J14U7141 22 6265 11,922.721 EXP TRIO CHEC re: CK# 7200289805 12/23/13 
06/30/14 HYDRO-SCAPE PRODUCTS INC J14U7143 22 6265 (80.88) EXP TRIO HAZARD re: CK# 7200294370 5/20/14 
06/30/14 KEY MECHANICAL SERVICE CO 7200295568 22 6265 1.580.00 LAHS check roof units & provide proposals to repair or replace them 
06/30/14 ROBERTSON'S CONCRETE J14U7172 22 6265 (2,455.92) EXP TR TO MITCHELL re: CK# 7200294769 6/3/14 
06/30/14 D & D Construction Services J14U7143 22 6265 (6,750.001 EXP TRIO LAWRENCE re: CK# 7200295700 7/11/14 
06/30/14 CALIBER CONCRETE PUMPING J14U7142 22 6265 (789.001 EXP TRIO CHAPMAN re: CK# 7200291098 2/6/14 
06/30/14 EXPRESS PIPE & SUPPLY CO INC. J14U7143 22 6265 (126.58) EXP TR TO VIOLETTE re: CK# 7200294369 5/20/14 
06/30/14 D & D Construction Services J14Z7252 22 6265 16,850.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200295700 7/11/14 
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06/30/14 HYDRO-SCAPE PRODUCTS INC J14U7143 22 6265 (899.10) EXP TR TO HAZARD re: CK# 7200294101 5/13/14 
06/30/14 VERNE'S PLUMBING 7200295817 22 6265 1,789.58 SANTIAGO pipe scope sewer lines & labor 
06/30/14 A-1 FENCE COMPANY INC J14U7141 22 6265 (285.12) EXP TR TO LAWRENCE re: CK# 7200294098 5/13/14 
06/30/14 VERNE'S PLUMBING 7200295713 22 6265 660.00 GGHS pipescope sewer lines (JEANNIE) 
06/30/14 VERNE'S PLUMBING J14Z8057 22 6265 (660.00) EXP TR TO 0831-01003578-4300 re: CK# 7200295713 7/11/14 
06/30/14 DUNN-EDWARDS CORPORATION J14U7143 22 6265 (288.90) EXP TR TO LAHS re: CK# 7200293536 4/24/14 
06/30/14 W.W. GRAINGER INC J14U7232 22 6265 (32.87) EXP TR TO NEWHOPE re: CK# 7200294108 5/13/14 
06/30/14 W.W. GRAINGER INC LIABILITY 14 22 6265 1,311.27 DISTRICTWIDE vest, hard hats, shovels LB14 
06/30/14 VERNE'S PLUMBING J1 4U7231 22 6265 (14,304.58) EXP TR TO LQHS/PHS re: CK# 7200295230 6/17/14 
06/30/14 GANAHL LUMBER CO J14U7143 22 6265 (618.03) EXP TR TO MITCHELL re: CK# 7200294618 5/29/14 
06/30/14 HOME DEPOT LIABILITY 14 22 6265 559.17 DISTRICTWIDE tools & supplies LB14 
06/30/14 CALIF COMMERCIAL LIGHTING INC J14U7142 22 6265 (409.86) EXP TR TO LAHS re: CK# 7200295097 6/13/14 
07/01/14 HOME DEPOT 14 LIABILITY 22 6265 (559.17) REVERSE LIABILITY 14 
07/01/14 W.W. GRAINGER INC 14 LIABILITY 22 6265 (1,311.27) REVERSE LIABILITY 14 PO #H72X0074 
08/05/14 HOME DEPOT 7200296263 22 '6265 559.17 DISTRICTWIDE tools & supplies LB14 
08/19/14 W.W. GRAINGER INC 7200296697 22 6265 1,842.59 DISTRICTWIDE vest, hard hats, shovels LB14 
09/16/14 NETWORK INTEGRATION CO PARTNERS INC 7200297458 22 6265 0.86 EXFR fr/ OBJ6265 6/30/15 Mat'', Equipmt, labor & Svc for Cisco Wireless 

(NICPARTNERS) Infrastructure 
09/30/14 W.W. GRAINGER INC 7200297862 22 6265 1,987.20 DISTRICTWIDE pallet racks 
09/30/14 CURLEY WHOLESALE ELECTRIC, INC. 7200297855 22 6265 9,087.46 DISTRICTWIDE Timer Wall plates & wiremold 
10/08/14 HYDRO-SCAPE PRODUCTS INC 7200298046 22 6265 1,158.16 BRYANT irrigation system 
10/14/14 EXPRESS PIPE & SUPPLY CO INC. 7200298241 22 6265 2,569.79 MORNINGSDNIOLETTE/WARREN basketball court backboard 
10/28/14 EXPRESS PIPE & SUPPLY CO INC. 7200298647 22 6265 792.39 NEWHOPE plumbing and pipe fitting material 
10/28/14 HYDRO-SCAPE PRODUCTS INC 7200298648 22 6265 18.76 BRYANT irrigation system 
10/28/14 CHANDLER'S A/C REFRIGERATION 7200298645 22 6265 685.80 WALTON repair A/C 
10/28/14 REPUBLIC SERVICES 7200298650 22 6265 1,583.78 Disposal Services-Sept 2014 
11/04/14 CURLEY WHOLESALE ELECTRIC, INC. 7200298852 22 6265 1,522.80 NORTHCUTT electrical materials 
11/13/14 CIRCLE CITY ELECTRIC 7200299120 22 6265 463.00 RAHS Move data drop from teachers desk to under white board 
11/25/14 JLM INSTALLATIONS, INC. 7200299546 22 6265 270.00 Facilities Office door repair 
12/04/14 REPUBLIC SERVICES 7200299711 22 6265 1,522.65 Disposal Services-Oct 2014 
12/16/14 W.W. GRAINGER INC 7200300204 22 6265 1,477.07 PARK VIEW 1 portable air conditioner 
12/18/14 CALIFORNIA BARRICADE 7200300330 22 6265 1,376.06 BARKER 6' Orange Water Filled K-Rail 
12/18/14 W.W. GRAINGER INC 7200300348 22 6265 58.11 FACILITIES Half dome mirror 
12/18/14 BAT JAC GLASS INC. 7200300329 22 6265 588.50 Greylite Glass 
12/18/14 HOME DEPOT 7200300339 22 6265 2,608.00 ZEYEN Bamboo shades 
12/19/14 KEY MECHANICAL SERVICE CO 7200300367 22 6265 366.00 Repair classroom start up units 
12/19/14 HOME DEPOT 7200300366 22 6265 2,599.23 DISTRICTWIDE tools & supplies 
12/19/14 CURLEY WHOLESALE ELECTRIC, INC. 7200300364 22 6265 1,818.49 BRYANT Electrical supplies 
01/13/15 JLM INSTALLATIONS, INC. 7200300989 22 6265 2,481.02 NEWHOPE door repair & install lockset 
01/13/15 CURLEY WHOLESALE ELECTRIC, INC. 7200300986 22 6265 2,500.01 BROOKHST/ENDERS Electrical supplies 
01/15/15 WALLACE ELECTRIC 7200301102 22 6265 11,262.00 BRYANT Electrical repair MPR Kitchen 
01/15/15 JLM INSTALLATIONS, INC. 7200301092 22 6265 592.80 MURDY Install dloor closer 
01/22/15 CHANDLER'S A/C REFRIGERATION 7200301271 22 6265 441.00 EXCELSIOR Inspect gas heaters 
01/27/15 CURLEY WHOLESALE ELECTRIC, INC. 7200301439 22 6265 578.34 WAKEHAM Electrical Supplies 
02/03/15 CHANDLER'S A/C REFRIGERATION 7200301687 22 6265 234.00 EXCELSIOR Inspect and repair furnaces 
02/03/15 TODD PIPE & SUPPLY 7200301697 22 6265 2,447.76 RAHS Materials for access panel 
02/03/15 EXPRESS PIPE & SUPPLY CO INC. 7200301691 22 6265 352.17 EVANS install gas line to heater 
02/05/15 COAST LOCK & SAFE 7200301827 22 6265 2,211.58 GGHS/LQHS/PHS/MCGARVN/JORDAN/DOIG/VVALTON install latch guard 

plates for interim portables 
02/10/15 MXM FABRICATION COMPANY, INC. 7200301926 22 6265 3,240.00 100 1/84  steel plates 
02/12/15 TODD PIPE & SUPPLY 7200302088 22 6265 9.68 ENDERS Sticky back felt 1/4x2x25' rolls 
02/12/15 CURLEY WHOLESALE ELECTRIC, INC. 7200302080 22 6265 6.557.56 ENDERS Electrical Supplies 
02/12/15 W.W. GRAINGER INC 7200302089 22 6265 3,039.01 PARK VIEW keyboard trays 
02/12/15 TODD PIPE & SUPPLY 7200302088 22 6265 3,709.23 RAHS 3 faucet/bubbler 
02/12/15 HOME DEPOT 7200302083 22 6265 303.14 DISTRICTWIDE tools & supplies 
02/24/15 TODD PIPE & SUPPLY 7200302462 22 6265 2,698.64 RAHS single hole single temp faucet, faucet/bubbler, tote tray 
02/24/15 IRVINE PIPE & SUPPLY 7200302453 22 6265 723.54 MITCHELL plumbing materials-faucets 
02/24/15 CIRCLE CITY ELECTRIC 7200302449 22 6265 3.007.80 RAHS relocate projector and wiremold 
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02/26/15 CURLEY WHOLESALE ELECTRIC, INC. 7200302574 22 6265 3,097.58 HERITAGE/BROOKHURST/SUNNYSD stick carpt/surge 
suppressor/wiremold 

03/05/15 CURLEY WHOLESALE ELECTRIC, INC. 7200302856 22 6265 2,809.38 HERITAGE/EISENHWR sticky carpet/wiremold 
03/10/15 UTIL-LOCATE, INC. 7200303028 22 6265 1,800.00 SUNNYSD Undergrouind Utility Locating Services 
03/12/15 W.W. GRAINGER INC 7200303240 22 6265 802.56 DISTRICWIDE hard hats/high visibility vest 
03/17/15 EXPRESS PIPE & SUPPLY CO INC. 7200303412 22 6265 791.13 MORNINGSIDE Christy G5-Box traffic valve box 
03/17/15 IRVINE PIPE & SUPPLY 7200303414 22 6265 623.04 MITCHELL 4" x 6" deep compression closet ring 
03/19/15 EL CHEAPO LIFTS 7200303520 22 6265 224.50 ENDERS emergency lift rental for light repair 
03/24/15 US AIR CONDITIONING DISTRIBUTORS 7200303660 22 6265 2,622.24 PACIFICA 10 color touch dermostat with wifi key 
03/24/15 CURLEY WHOLESALE ELECTRIC, INC. 7200303653 22 6265 985.34 WAKEHAM/SIMMONS sticky carpet 
03/30/15 TOMCAT USA INC 7200303860 22 6265 2,161.68 2 Light duty truss 108 
04/07/15 IRVINE PIPE & SUPPLY 7200304152 22 6265 410.35 WARREN plumbing supplies 
04/07/15 WALTERS WHOLESALE ELECTRIC CO 7200304166 22 6265 795.74 DISTRICTWIDE 208-outlet surge w/ 25ft co 
04/07/15 HYDRO-SCAPE PRODUCTS INC 7200304151 22 6265 1,235.18 EXCELSIOR irrigation supplies 
04/07/15 W.W. GRAINGER INC 7200304165 22 6265 2,771.77 DISTRICTWIDE submersible trash pump emergency kits 
04/07/15 US AIR CONDITIONING DISTRIBUTORS 7200304164 22 6265 678.24 LQHS 4 dermostat with locking cover 
04/09/15 KEY MECHANICAL SERVICE CO 7200304272 22 6265 1,131.71 LQHS Investigate & repair cut communication chiller system btw bldg 200 & 

300 
04/23/15 CURLEY WHOLESALE ELECTRIC, INC. 7200304698 22 6265 1,698.30 SUNNYSIDE 85 Spec LED 4 foot T-8 bulb 
04/28/15 VERNE'S PLUMBING 7200304928 22 6265 3,984.38 SHS maine line clogged, school sewer backed up. 
04/28/15 IRVINE PIPE & SUPPLY 7200304914 22 6265 223.00 FACILITIES OFFICE Water filter 
05/05/15 HYDRO-SCAPE PRODUCTS INC 7200305211 22 6265 381.54 LOS AMIGOS BEAUTIFICATION irrigation supplies 
05/05/15 W.W. GRAINGER INC 7200305221 22 6265 495.95 DISTRICWIDE water coolers for students 
05/05/15 JLM INSTALLATIONS, INC. 7200305213 22 6265 1,620.00 DISTRICTWIDE closer arm supply 
05/12/15 WALTERS WHOLESALE ELECTRIC CO 7200305487 22 6265 2,423.69 DISTRICTWIDE 508-gullet surge w/ 25ft co 
05/12/15 IRVINE PIPE & SUPPLY 7200305483 22 6265 860.82 DISTRICTWIDE plumberex P-trap cover/chicago 4" faucet/flex connectors 

05/14/15 EXPRESS PIPE & SUPPLY CO INC. 7200305633 22 6265 123.12 MORNINGSIDE Christy G5CT-Gas C/I Traffic Lid 
05/14/15 W.W. GRAINGER INC 7200305641 22 6265 755.26 DISTRICWIDE hard hats/high visibility vest 
05/18/15 KEY MECHANICAL SERVICE CO 7200306160 22 6265 578.00 SUNNYSD Reconnected communication wiritng & checked the controls 
05/19/15 CURLEY WHOLESALE ELECTRIC, INC. 7200305845 22 6265 2,956.01 RUSSELL/(I/ARREN/EVANS sticky carpet 
06/02/15 US AIR CONDITIONING DISTRIBUTORS 7200306348 22 6265 39.34 DISTRICTWIDE HVAC supplies 
06/03/15 EXPRESS PIPE S, SUPPLY CO INC. J15L6099 22 6265 (1,266.42) EXP TR TO MORNINGSD re: CK# 7200305633 5/14/15 
06/03/15 CALIFORNIA BARRICADE J15L6031 22 6265 (1,376.061 EXP TR TO Barker RE: CK# 7200300330 12/18/14 
06/03/15 CHANDLER'S A/C REFRIGERATION J15L6031 22 6265 11,360.80) EXP TR TO EXCELSIOR re: CK# 7200301687 2/3/15 
06/03/15 CIRCLE CITY ELECTRIC J15L6031 22 6265 13,007.801 EXP TR TO PACIFICA/RAHS re: CK# 7200302449 2/24/15 
06/09/15 EXPRESS PIPE & SUPPLY CO INC. J15L6099 22 6265 13,362.181 EXP TR TO NEVVHOPE re: CK# 7200298647 10/28/14 
06/09/15 CURLEY WHOLESALE ELECTRIC, INC. J15L6099 22 6265 128,373.271 EXP TR TO sites re: CK# 7200301439 1/27/15 
06/09/15 COAST LOCK & SAFE J 15L6099 22 6265 12,211.58) EXP TR TO sites re: CK# 7200301827 2/5/15 
06/09/15 EL CHEAPO LIFTS J15L6099 22 6265 1224.50) EXP TR TO ENDERS re: CK# 7200303520 3/19/15 
06/11/15 IRVINE PIPE & SUPPLY 7200306723 22 6265 1.029.83 RIVERDALE plumbing materials-chrome hose bibb 
06/11/15 LOWE'S HOME IMPROVEMENT WAREHOUSE 7200306724 22 6265 348.75 CHEC 4 Edsal steel free standing shelf units 

06/11/15 CURLEY WHOLESALE ELECTRIC, INC. 7200306722 22 6265 2,956.01 MONROE/CLINTON/EVANS sticky carpet 
06/16/15 WALTERS WHOLESALE ELECTRIC CO 7200306936 22 6265 2,580.99 LAWRENCE/GARDEN PARK/SIMMONS safecord 4030 
06/18/15 W.W. GRAINGER INC 7200307155 22 6265 158.75 DISTRICTWIDE (5) half masks 
06/18/15 BRIGHT ELECTRIC, INC. 7200307131 22 6265 1,085.00 IRVINE install conduit 8, wiring for icemaker 
06/30/15 KEY MECHANICAL SERVICE CO J15L7213 22 6265 (578.00) EXP TR TO SUNNYSD re: CK# 7200306160 5/18/15 
06/30/15 WALTERS WHOLESALE ELECTRIC CO J15L7213 22 6265 (3,388.831 EXP TR TR MONROE re: CK# 7200308155 7/23/15 
06/30/15 W.W. GRAINGER INC J15L7213 22 6265 (9,472.871 EXP TR TO ENDERS re: CK# 7200305641 5/14/15 
06/30/15 CURLEY WHOLESALE ELECTRIC, INC. J15L7221 22 6265 12,956.011 EXP TR TO sites re: CK# 7200306722 6/11/15 
06/30/15 WALTERS WHOLESALE ELECTRIC CO LIABILITY 15 22 6265 82.00 LAWRENCE/GARDEN PARK/SIMMONS Inbound freight charges re: Inv# 

430949-01 LB15 
06/30/15 IRVINE PIPE & SUPPLY J15L7213 22 6265 12,163.721 EXP TR TO WARREN re: CK# 7200304152 47/15 
06/30/15 TODD PIPE & SUPPLY J15L7213 22 6265 (9,324.451 EXP TR TO CARVER re: CK# 7200307689 7/8/15 
06/30/15 EXPRESS PIPE & SUPPLY CO INC. LIABILITY 15 22 6265 606.26 HARE water heater & supplies LB15 
06/30/15 VERNE'S PLUMBING J15L7213 22 6265 13,984.381 EXP TR TO sites re: CK# 7200304928 4/28/15 
06/30/15 HYDRO-SCAPE PRODUCTS INC J15L7213 22 6265 11,176.921 EXP TR TO BRYANT re: CK# 7200298648 10/28/14 
06/30/15 HYDRO-SCAPE PRODUCTS INC LIABILITY 15 22 6265 255.11 PATTON irrigation system LB15 
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06/30/15 WALLACE ELECTRIC J15L7213 22 6265 (11,262.00) EXP TR TO sites re: CK# 72003011021/15/15 
06/30/15 IRVINE PIPE & SUPPLY J15L7213 22 6265 (623.04) EXP TR TO MITCHELL re: CK# 7200303414 3/17/15 
06/30/15 VERNE'S PLUMBING J15L7213 22 6265 (14,532.29) EXP TRIO sites re: CK# LB15 
06/30/15 HYDRO-SCAPE PRODUCTS INC J 15L7272 22 6265 (563.60) EXP TRIO 01015674-6200-0834 RE: CK# 7200304151 4/7/15 
06/30/15 BRIGHT ELECTRIC, INC. J15L7221 22 6265 (1,085.00) EXP TR TO RALSTON/BELL/IRVINE re: CK# 7200307131 6/18/15 
06/30/15 US AIR CONDITIONING DISTRIBUTORS J15L7213 22 6265 (3,300.48) EXP TR TO ENDERS re: CK# 7200303660 3/24/15 
06/30/15 CIRCLE CITY ELECTRIC J15L7213 22 6265 (10,560.00) EXP TR TO EXCELSIOR re: CK# 7200312447 12/1/15 
06/30/15 LOWE'S HOME IMPROVEMENT WAREHOUSE J15L7213 22 6265 (348.75) EXP TR TO CHEC re: CK# 7200306724 6/11/15 

06/30/15 HOME DEPOT J15L7213 22 6265 (1,811.68) EXP TR TO PARK VIEW re: CK# 7200300366 12/19/14 
06/30/15 HYDRO-SCAPE PRODUCTS INC J15L7272 22 6265 (94.80) EXP TR TO 01015674-6200-0834 RE: CK# 7200305211 5/5/15 
06/30/15 KEY MECHANICAL SERVICE CO J15L7213 22 6265 (1,131.71) EXP TR TO LQHS re: CK# 7200304272 4/9/15 
06/30/15 EXPRESS PIPE & SUPPLY CO INC. J15L7221 22 6265 (606.26) EXP TR TO HARE re: CK# 7200308149 7/23/15 
06/30/15 AIR FILTER SUPPLY J15L7221 22 6265 (930.68) EXP TR TO MCGARVIN re: CK# 7200307661 7/8/15 
06/30/15 CIRCLE CITY ELECTRIC LIABILITY 15 22 6265 10,560.00 WOODBURY repair receptables in MPR, install handdiyers & GFI in nurse 

restroom LB15 
06/30/15 JLM INSTALLATIONS, INC. J15L7213 22 6265 13,073.821 EXP TR TO MURDY re: CK# 7200301092 1/15/15 
06/30/15 HYDRO-SCAPE PRODUCTS INC J15L7213 22 6265 (1,213.43) EXP TR TO PATTON re: CK# 7200308566 8/6/15 
06/30/15 VERNE'S PLUMBING LIABILITY 15 22 6265 14,532.29 

BARKER/CLINTON/COOK/EXCLSR/MURDY/PETERS/RUSSLUSHS/SUNN 
YSDNIOLETTE LB15 

06/30/15 UTIL-LOCATE, INC. J15L7213 22 6265 (1,800.00) EXP TR TO SUNNYSIDE re: CK# 7200303028 3/10/15 
07/01/15 VERNE'S PLUMBING 15 LIABILITY 22 6265 (14,532.29) REVERSE LIABILITY 15 
07/01/15 WALTERS WHOLESALE ELECTRIC CO 15 LIABILITY 22 6265 (22.09) REVERSE LIABILITY 15 
07/01/15 EXPRESS PIPE & SUPPLY CO INC. 15 LIABILITY 22 6265 (606.26) REVERSE LIABILITY 15 
07/01/15 WALTERS WHOLESALE ELECTRIC CO 15 LIABILITY 22 6265 (59.91) REVERSE LIABILITY 15 
07/01/15 CIRCLE CITY ELECTRIC 15 LIABILITY 22 6265 (10.560.001 REVERSE LIABILITY 15 
07/01/15 HYDRO-SCAPE PRODUCTS INC 15 LIABILITY 22 6265 1255.111 REVERSE LIABILITY 15 
07/02/15 TODD PIPE & SUPPLY 7200307468 22 6265 438.85 CARVER 4 baby toilets 
07/02/15 W.W. GRAINGER INC 7200307469 22 6265 5,296.32 RAHS 100 floor mats 
07/08/15 AMERICAN ELECTRIC COMPANY 7200307663 22 6265 4,031.78 Electrical survey/Emergency Lighting 
07/08/15 AIR FILTER SUPPLY 7200307661 22 6265 930.68 MCGARVIN fiberglass disposable filter 
07/08/15 TODD PIPE & SUPPLY 7200307689 22 6265 20.29 CARVER 6fit x 6 insulation 
07/08/15 HOME DEPOT 7200307674 22 6265 691.23 DISTRICTWIDE tools & supplies 
07/08/15 WALTERS WHOLESALE ELECTRIC CO 7200307690 22 6265 448.32 MONROE power strip/nail bit 
07/23/15 WALTERS WHOLESALE ELECTRIC CO 7200308155 22 6265 82.00 LAWRENCE/GARDEN PARK/SIMMONS Inbound freight charges re: Inv# 

430949-01 L815 
07/23/15 EXPRESS PIPE & SUPPLY CO INC. 7200308149 22 6265 606.26 HARE water heater & supplies LB15 
08/06/15 AIR FILTER SUPPLY 7200308563 22 6265 2,050.01 JORDAN IS air filter 
08/06/15 HYDRO-SCAPE PRODUCTS INC 7200308566 22 6265 255.11 PATTON irrigation system LB15 
08/12/15 CIVIC CENTER LOCK & SAVE 7200308818 21 6265 1,261.98 DISTRICTWIDE padlocks 
08/12/15 US AIR CONDITIONING DISTRIBUTORS 7200308819 21 6265 871.31 McGARVIN HVAC supplies 
08/18/15 US AIR CONDITIONING DISTRIBUTORS 7200309041 21 6265 69.18 FACILITIES OFFICE HVAC supplies 
08/18/15 EXPRESS PIPE & SUPPLY CO INC. 7200309044 22 6265 3.822.48 DISTRICTWIDE plumbing parts 
08/18/15 CIVIC CENTER LOCK & SAVE 7200309032 21 6265 239.76 DISTRICTWIDE brass tags and padlocks 
08/18/15 CURLEY WHOLESALE ELECTRIC, INC. 7200309034 21 6265 2,767.84 MASTER PROG wiremold 
08/20/15 CIVIC CENTER LOCK & SAVE 7200309159 21 6265 3.709.80 DISTRICTWIDE 300 padlocks 
08/20/15 WJS, INC. 7200309169 22 6265 8,243.16 DO Door kick plates 
08/25/15 CURLEY WHOLESALE ELECTRIC, INC. 7200309301 21 6265 17,820.00 CHAPMAN LED lighting 
08/27/15 HOME DEPOT 7200309392 21 6265 94.89 DISTRICTWIDE tools and supplies 
09/01/15 CIVIC CENTER LOCK & SAVE 7200309479 21 6265 1,749.66 ANTHONY repair cabinet locks in kinder and bdg D 
09/03/15 TODD PIPE & SUPPLY 7200309550 21 6265 4,801.03 WALTON DOIG JORDAN MCGARVIN Heating & A/C supplies 
09/10/15 TODD PIPE & SUPPLY 7200309660 21 6265 2,101.14 DISTRICTWIDE 5 sinks 
09/10/15 EXPRESS PIPE & SUPPLY CO INC. 7200309662 22 6265 5,933,13 CHAPMAN plumbing supplies 
09/15/15 CURLEY WHOLESALE ELECTRIC, INC. 7200309792 21 6265 1,663.20 CHAPMAN LED lighting 
09/15/15 IRVINE PIPE & SUPPLY 7200309794 21 6265 15,239.53 RANCHO gas regulator 
09/17/15 CIVIC CENTER LOCK & SAVE 7200309927 21 6265 1,300,22 DISTRICTWIDE *c" keys 
09/17/15 CURLEY WHOLESALE ELECTRIC, INC. 7200309928 21 6265 875.34 ANTHONY lighting 
09/17/15 IRVINE PIPE & SUPPLY 7200309929 21 6265 8,341.22 GGHS 10 sinks 
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09/22/15 US AIR CONDITIONING DISTRIBUTORS 7200310037 21 6265 126.96 FACILITIES OFFICE HVAC supplies 
09/22/15 EXPRESS PIPE & SUPPLY CO INC. 7200310041 22 6265 3.672.15 CHAPMAN plumbing materials 
09/22/15 TODD PIPE & SUPPLY 7200310036 21 6265 4,334.96 HARE piping supplies 
09/29/15 HOME DEPOT 7200310257 21 6265 1,683.31 FACILITIES tool and supplies 
10/01/15 CURLEY WHOLESALE ELECTRIC, INC. 7200310368 21 6265 23,692.50 DISTRICT WIDE LED bat back up 
10/01/15 WALTERS WHOLESALE ELECTRIC CO 7200310381 22 6265 7,844.40 HERITAGE WAKEHAM emergency lights 
10/01/15 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200310373 22 6265 1,201.50 DISTRICTWIDE 500 map hook/250 flag holders 
10/01/15 EXPRESS PIPE & SUPPLY CO INC. 7200310374 22 6265 61.67 HARE heating element for new style 
10/06/15 CURLEY WHOLESALE ELECTRIC, INC. 7200310505 21 6265 268.38 HERITAGE LED lighting Halo 
10/08/15 CIVIC CENTER LOCK & SAVE 7200310648 21 6265 12,998.44 ANTHONY cabinet locks keyed 
10/15/15 CURLEY WHOLESALE ELECTRIC, INC. 7200310835 21 6265 9.612.00 HERITAGE 20 LED wall pack with battery back up 
10/20/15 AIR FILTER SUPPLY 7200310992 22 6265 710.34 MCGARVIN Standard Capacity Pleat 
10/20/15 IRVINE PIPE & SUPPLY 7200310988 21 6265 52.79 DISTRICTWIDE propex expander grease 
10/20/15 CIVIC CENTER LOCK S, SAVE 7200310985 21 6265 764.82 PHS staff restrooms deadbolt locks 
10/22/15 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200311119 22 6265 35.599.00 DISTRICTWIDE white board/tackboards/markers/microtiber towel 
10/29/15 HOME DEPOT 7200311437 21 6265 1,642.42 ZEYEN/HARE/FACILITIES ext paint, tan screen, tray 11/13/15 CIVIC CENTER LOCK & SAVE 7200311878 21 6265 1,114.24 CARVER Admin filing cabinets; installation of new lock and elbow catch 
11/19/15 AIR FILTER SUPPLY 7200312140 22 6265 2,337.99 DISTRICT WIDE Standard Capacity Pleat 
11/19/15 CIVIC CENTER LOCK & SAVE 7200312138 21 6265 1,160.10 VARIOUS A duplicate, B duplicates MG P duplicates 
11/19/15 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200312142 22 6265 32,525.00 DISTRICTWIDE white board/tackboards 
11/24/15 WALTERS WHOLESALE ELECTRIC CO 7200312318 22 6265 197.40 CARVER electrical suppplies EXPENSE TRNSFR DONE 
12/01/15 CIRCLE CITY ELECTRIC 7200312447 22 6265 11,100.00 WOODBURY repair receptables in MPR, install handdryers & GFI in nurse 

restroom LB15 
12/01/15 AIR FILTER SUPPLY 7200312445 22 6265 1,289.43 DISTRICT WIDE Standard Capacity Pleat and Mini-pleat 
12/01/15 QUALITY FENCE CO, INC 7200312453 22 6265 1,430.00 DISTRICTWIDE Modify & Repair gates & hardware at various schools 
12/03/15 VERNE'S PLUMBING 7200312539 22 6265 6,386.40 CLINTON water leak, dug tic] existing wter line LB15 
12/08/15 CIVIC CENTER LOCK & SAVE 7200312689 21 6265 202.50 VARIOUS duplicates 
12/08/15 CURLEY WHOLESALE ELECTRIC, INC. 7200312691 21 6265 972.10 CHAPMAN cage for fixtures, flourescent lights 
12/10/15 VISTA PAINT CORP 7200312881 22 6265 2,037.36 PATTON paint & painting supplies 
12/10/15 ONESOURCE DISTRIBUTORS 7200312878 22 6265 19,372.50 NORTHCUTT 50 security LED canopy 
12/15/15 HOME DEPOT 7200313030 21 6265 303.32 FACILITIES CO detectors, gas can, fuel stabalizer 
12/23/15 CIVIC CENTER LOCK & SAVE 7200313355 21 6265 4,352.24 VARIOUS °C" key, "B" key and "P" key duplicates 
12/28/15 ONESOURCE DISTRIBUTORS 7200313377 22 6265 20,647.06 DISTRICTWIDE 50 WALLPACK 18 WATT W/ EMERGENCY BATTERY 

PACK 
01/05/16 AIR FILTER SUPPLY 7200313590 22 6265 1,023.84 DISTRICT WIDE Standard Capacity Pleat and Mini-pleat 
01/05/16 TODD PIPE & SUPPLY 7200313588 21 6265 1,590.81 IRVINE/LAKE Water heaters and supplies 
01/05/16 CIVIC CENTER LOCK & SAVE 7200313584 21 6265 453.93 RANCHO install deadbolts labor and materials 
01/05/16 VISTA PAINT CORP 7200313591 22 6265 1.268.93 PATTON/PAINE paint & painting supplies 
01/07/16 CIVIC CENTER LOCK & SAVE 7200313749 21 6265 209.22 CARVER install deadbolt for nurse's office 
01/12/16 J.L. COBB PAINTING & CONSTRUCTION 7200313890 22 6265 11,700.00 VARIOUS Repairs throughout various schools 
01/14/16 J.L. COBB PAINTING & CONSTRUCTION 7200314022 22 6265 9,770.00 DISTRICTWIDE 20 sets of "OFFICE letters 
01/14/16 ONESOURCE DISTRIBUTORS 7200314027 22 6265 12,150.00 NORTHCUTT LALTG BCL100-1-1L-DRCDM740-UNV-840 
01/21/16 TODD PIPE & SUPPLY 7200314196 21 6265 1,506.60 HILL Water heaters and supplies 
01/21/16 US AIR CONDITIONING DISTRIBUTORS 7200314197 21 6265 251.36 DISTRICTWIDE Wall plates for all colortouch stats (20) 
01/21/16 VISTA PAINT CORP 7200314206 22 6265 1,730.05 PATTON paint & painting supplies 
01/26/16 VISTA PAINT CORP 7200314344 22 6265 561.92 1/2 	FAYLANE/1/2 PAINE paint & paint supplies 
01/28/16 TODD PIPE & SUPPLY 7200314494 21 6265 2,059.29 DISTRICT WIDE Regal closet repair kits 
01/28/16 CIVIC CENTER LOCK & SAVE 7200314492 21 6265 3,944.01 GGHS install locks on kitchen staff restrooms 
02/02/16 DUNN-EDWARDS CORPORATION 7200314680 22 6265 2,863.88 FAYLANE Paint & painting materials 
02/04/16 ONESOURCE DISTRIBUTORS 7200314831 22 6265 28,359.18 PACIFICA Oracle 4-oiw-LED-4000L-dim 10-mvolt-40k 
02/04/16 AIR FILTER SUPPLY 7200314818 22 6265 2,047.68 MCGARVIN Standard Capacity Pleat and Mini-pleat 
02/04/16 CURLEY WHOLESALE ELECTRIC, INC. 7200314816 21 6265 1,579.50 PATTON 3 ea. spec. bc1100-1-11bp12x2 LED 
02/04/16 GRAYBAR ELECTRIC COMPANY IN 7200314823 22 6265 30,914.46 DISTRICTWIDE Conduit & Wire Fitting, Breakers & Electrical Supplies 
02/10/16 VISTA PAINT CORP 7200315117 22 6265 263.34 FAYLANE paint 
02/10/16 CURLEY WHOLESALE ELECTRIC, INC. 7200315103 21 6265 2,323.75 Various 10 ea. 999 3-wani07-4k-41-drdm 
02/11/16 CIRCLE CITY ELECTRIC 7200315169 22 6265 19,990.00 Install add' gym lighting fixture at GGHS, BGHS RAHS, LAHS & SHS 
02/18/16 GRAYBAR ELECTRIC COMPANY IN 7200315342 22 6265 19.545.30 DISTRICTWIDE 50 rayon lightting 
02/23/16 HOME DEPOT 7200315472 21 6265 1,196.10 JORDAN INT 6 large heaters/1 como stencil letters & numbers 
02/25/16 CIVIC CENTER LOCK & SAVE 7200315626 21 6265 5,089.24 RANCHO install locks in classrooms 501 and 502 
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02/25/16 AIR FILTER SUPPLY 7200315630 22 6265 13,029.14 DISTRICT WIDE Custom mini pleat and MERV mini pleate filters 
03/01/16 CIVIC CENTER LOCK & SAVE 7200315835 21 6265 30.78 FACILITIES key for filing cabinet 
03/01/16 DUNN-EDWARDS CORPORATION 7200315844 22 6265 514.55 PAINE/PATTON Paint & painting materials 
03/02/16 TODD PIPE & SUPPLY 7200316756 21 6265 344.72 HILL - sink short spout (4) 
03/03/16 CIVIC CENTER LOCK & SAVE 7200315969 21 6265 2,067.04 PATTON deadbolts, mounting plate, and thimble strikes installation 
03/03/16 CHARLES McCANDLESS TILE CONTRACTOR, 

INC. 
7200315974 22 6265 5,000.00 Various tile; floor & wall tile group NTE 

03/03/16 VISTA PAINT CORP 7200315990 22 6265 1,208.07 PATTON/FAYLANE paint & painting supplies 
03/10/16 HOME DEPOT 7200316350 21 6265 172.25 FACILITIES 507100' cord, Mao Catch 
03/10/16 VISTA PAINT CORP 7200316365 22 6265 1,544.20 PAINE paint & painting supplies 
03/15/16 TODD PIPE & SUPPLY 7200316489 21 6265 1,703.31 RANCHO service sink faucets (8) 
03/22/16 CIVIC CENTER LOCK & SAVE 7200316753 21 6265 800.89 DOIG admin bldg and health office lock change & rekey 
03/22/16 DUNN-EDWARDS CORPORATION 7200316761 22 6265 1,303.64 EISENHOWER & DOIG paint & Painting materials 
03/22/16 IRVINE PIPE & SUPPLY 7200316755 21 6265 4,630.61 DISTRICTWIDE 20ea sink faucet w/ short v.b. spout 
04/05/16 IRVINE PIPE & SUPPLY 7200317322 21 6265 748.25 HARE sink disposal, disposal cord 
04/07/16 AIR FILTER SUPPLY 7200317482 22 6265 26,801.28 DISTRICT WIDE Custom mini pleat and MERV mini pleate filters 
04/12/16 HOME DEPOT 7200317650 21 6265 101.16 VARIOUS - double sided tape, tape measure, vlecro 
04/12/16 HOME DEPOT 7200317650 21 6265 1,159.92 PACIFICA GIRLS LOCKER ROOM-S shelve units 
04/12/16 CIVIC CENTER LOCK & SAVE 7200317649 21 6265 1,834.66 BOLSA fix locks on portables #509 & 510 
04/12/16 US AIR CONDITIONING DISTRIBUTORS 7200317654 21 6265 271.73 GILBERT 10 thermostat grd plstc clear cover 
04/12/16 IRVINE PIPE & SUPPLY 7200317656 22 6265 732.01 HARE 2 disposals/2 chicago faucet w/ wing handles 
04/19/16 CONSOLIDATED ELECTRICAL DISTRIBUTORS 7200317889 22 6265 50,499.42 Rayon lighting, LA lighting supplies 

INC. 
04/21/16 R.C. MASONRY 7200318013 22 6265 2,375.00 Demo existing curb and install curb at DD., OCR site visit for CTE 

EXPENSE TRNSFR DONE 
04/26/16 VISTA PAINT CORP 7200318167 22 6265 212.64 FAYLANE paint & painting supplies 
04/26/16 DUNN-EDWARDS CORPORATION 7200318161 22 6265 3.038.20 CHEC M&O move to CHEC/FAYLANE Paint & painting materials 
04/28/16 CIVIC CENTER LOCK & SAVE 7200318289 21 6265 998.86 BOLSA Locks and keys for portable classrooms #501-512 
05/03/16 DUNN-EDWARDS CORPORATION 7200318408 22 6265 974.62 PAINE/FAYLANE Paint & painting materials 
05/03/16 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200318406 22 6265 5,572.00 DISTRICTWIDE 100 3' x 3'Tackboards for Various School Sites 
05/10/16 CIVIC CENTER LOCK & SAVE 7200318733 21 6265 1,736.37 DISTRICTWIDE ADA accessibility door force gauges/padlocks 
05/12/16 HOME DEPOT 7200318822 21 6265 266.00 HARE 4" mas cuUAA 36 pack/sink/strainer 
05/17/16 US AIR CONDITIONING DISTRIBUTORS 7200318971 21 6265 124.16 GGHS 24 pleated Mery 8 
05/24/16 VISTA PAINT CORP 7200319282 22 6265 1,101.55 PAINE, FAYLANE, DOIG paint & painting supplies 
05/26/16 CIVIC CENTER LOCK & SAVE 7200319416 21 6265 574.62 BGHS surface full cover door closer 
05/26/16 DUNN-EDWARDS CORPORATION 7200319425 22 6265 2,533.14 JORDAN INT/HAZARD Paint & painting materials 
05/26/16 AIR FILTER SUPPLY 7200319417 22 6265 5,554.98 RANCHO Mery 15 mini-pleat EXP TRNSF DONE 
06/02/16 HOME DEPOT 7200319610 21 6265 437.41 DISTRICTWIDE caution tape, tape, grinder 
06/02/16 VISTA PAINT CORP 7200319645 22 6265 985.08 FAYLANE, HARE, PAINE paint & painting supplies 
06/02/16 CIVIC CENTER LOCK & SAVE 7200319607 21 6265 2,762.64 DISTRICTWIDE padlocks and keys for portable classrooms 
06/02/16 HOME DEPOT 7200319609 21 6265 25.21 DOIG grade stakes 12pc bundle 
06/02/16 DUNN-EDWARDS CORPORATION 7200319627 22 6265 609.51 HAZARD paint & painting materials 
06/07/16 CIVIC CENTER LOCK & SAVE 7200319767 21 6265 864.00 DISTRICTWIDE "C' keys 
06/07/16 AIR FILTER SUPPLY 7200319768 22 6265 59,210.35 DISTRICT WIDE custom and standard pleat 
06/14/16 HOME DEPOT 7200320184 21 6265 142.54 DOIG husky 3 gal 125 psi 2.4 scrm oil lube & 3" arch pull on 10pk 
06/14/16 IRVINE PIPE & SUPPLY 7200320194 22 6265 2,187.57 RANCHO Plumbing Supplies 
06/14/16 CIVIC CENTER LOCK & SAVE 7200320183 21 6265 1.098.87 HAZARD Lock for classroom #6 
06/21/16 HOME DEPOT 7200320555 21 6265 9.15 DISTRICTWIDE stanley powerlock tape 
06/21/16 HOME DEPOT 7200320556 21 6265 304.56 HARE retuned 3 sink in exchange for another 3 sinks s/b invoice #5160988 

06/21/16 CALIFORNIA BARRICADE 7200320558 22 6265 251.53 DISTRICTWIDE Traffic control equipment 7 turn signs 
06/21/16 CIVIC CENTER LOCK & SAVE 7200320553 21 6265 565.87 PAINE staff restrooms deadbolt locks 
06/23/16 IRVINE PIPE & SUPPLY 7200320619 22 6265 1,928.95 PAINE service sink w/ faucet holes 
06/27/16 US AIR CONDITIONING DISTRIBUTORS 7200320653 21 6265 2,017.55 GGHS 300 pleated MeGGHS 90 pleated Mery 8 EXPENSE TRNSFR DONE 

06/30/16 WALTERS WHOLESALE ELECTRIC CO J16E7272 22 6265 (8,041.801 EXP TR TO sites 
06/30/16 AIR FILTER SUPPLY LIABILITY 16 22 6265 8,208.00 DISTRICTWIDE Air Filters LB16 
06/30/16 DUNN-EDWARDS CORPORATION J16L7151 22 6265 (16,721.02) EXP TR TO sites CK# 7200315844 3/1/16 
06/30/16 IRVINE PIPE & SUPPLY LIABILITY 16 22 6265 813.76 Plumbing Supplies LB16 
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06/30/16 US AIR CONDITIONING DISTRIBUTORS J16E7272 21 6265 (3,284.75) EXP TR TO sites 
06/30/16 CURLEY WHOLESALE ELECTRIC, INC. J16E7272 21 6265 (37,479.82) EXP TR TO sites 
06/30/16 ONESOURCE DISTRIBUTORS J16E7272 22 6265 (59,881.68) EXP TRIO sites 
06/30/16 IRVINE PIPE & SUPPLY J16L7154 22 6265 (6.649.92) EXP TRIO sites CK# 7200317656 4/12/16 
06/30/16 CIVIC CENTER LOCK & SAVE J16E7272 21 6265 (35,843.141 EXP TR TO sites 
06/30/16 TODD PIPE & SUPPLY J16E7272 21 6265 (14,172.81) EXP TR TO sites 
06/30/16 J.L. COBB PAINTING & CONSTRUCTION J16E7271 22 6265 (11,700.00) EXP TR TO sites 
06/30/16 VISTA PAINT CORP J16E7272 22 6265 (10,913.14) EXP TRIO sites 
06/30/16 BRAVO SIGN & DESIGN LIABILITY 16 22 6265 14,004.00 ALL 10 INTERMEDIATE SCHOOLS 10 signs and installation for 

intermediate schools LB16 
06/30/16 HOME DEPOT J16L7154 21 6265 (4,674.051 EXP TRIO sites CK# 7200319609 6/2/16 
06/30/16 CLARIDGE PRODUCTS & EQUIPMENT, INC. LIABILITY 16 22 6265 14,830.00 DISTRICTWIDE white board/tackboards LB16 
06/30/16 CIRCLE CITY ELECTRIC J16E7271 22 6265 (20,993.00) EXP TRIO RAHS re: CK# 7200299120 11/13/14 
06/30/16 BRAVO SIGN & DESIGN J16L7151 22 6265 114,004.00) EXP TRIO sites CK# 7200321744 7/28/16 
06/30/16 AIR FILTER SUPPLY J16L7151 22 6265 110,363.01) EXP TR TO sites CK# 7200310992 10/20/15 
06/30/16 IRVINE PIPE & SUPPLY J16L7154 21 6265 (15,305.57) EXP TRIO sites CK# 7200317322 4/5/16 
06/30/16 EXPRESS PIPE & SUPPLY CO INC. J16E7271 22 6265 (10,902.98) EXP TRIO sites 
06/30/16 CIVIC CENTER LOCK & SAVE LIABILITY 16 21 6265 5.685.66 mat'l & labor for door locks LB16 
07/01/16 AIR FILTER SUPPLY 16 LIABILITY 22 6265 (8,208.001 REVERSE LIABILITY 16 
07/01/16 BRAVO SIGN & DESIGN 16 LIABILITY 22 6265 (14,004.001 REVERSE LIABILITY 16 
07/01/16 CIVIC CENTER LOCK & SAVE 16 LIABILITY 21 6265 15,685.661 REVERSE LIABILITY 16 
07/01/16 CLARIDGE PRODUCTS & EQUIPMENT, INC. 16 LIABILITY 22 6265 (14,830.00) REVERSE LIABILITY 16 
07/01/16 IRVINE PIPE & SUPPLY 16 LIABILITY 22 6265 1813.76) REVERSE LIABILITY 16 
07/01/16 BRAVO SIGN & DESIGN 7200321744 22 6265 14,004.00 ALL 10 INTERMEDIATE SCHOOLS 10 signs and installation for 

intermediate schools LB16 
07/05/16 CIVIC CENTER LOCK & SAVE 7200320862 21 6265 623.70 DISTRICTWIDE 50 Master padlocks 
07/05/16 CURLEY WHOLESALE ELECTRIC, INC. 7200320863 21 6265 2,352.24 PACIFICA electrical supplies 
07/05/16 IRVINE PIPE & SUPPLY 7200320871 22 6265 995.99 RANCHO 2 GAS WATER HEATERS 
07/05/16 CALIFORNIA BARRICADE 7200320868 22 6265 872.10 DISTRICTWIDE Traffic control equipment - 50 ea. 42/ring top delineator w/ 

121b. base 
07/12/16 DUNN-EDVVARDS CORPORATION 7200320969 22 6265 4,883.48 JORDAN, PAINE FAYLANE, RANCHO, JORDAN SLC, POST, EXP 

TRNSFR DONE 
07/26/16 IRVINE PIPE & SUPPLY 7200321639 22 6265 805.40 RANCHO Plumbing supplies and 2 toilets LB16 
07/28/16 CIVIC CENTER LOCK & SAVE 7200321739 21 6265 5.685.66 DISTRICTWIDE duplicate keys LB16 
07/28/16 IRVINE PIPE & SUPPLY 7200321750 22 6265 8.36 DISTRICTWIDE Plumbing Supplies LB16 
07/28/16 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200321745 22 6265 14,830.00 DISTRICT WIDE white board/tackboards LB16 
08/09/16 CURLEY WHOLESALE ELECTRIC, INC. 7200322000 23 6265 2,168.21 FAYLANE electrical parts and materials 
08/18/16 IRVINE PIPE & SUPPLY 7200322226 23 6265 4,152.40 ' DOIG, RANCHO, GROVE, IRVINE Plumbing supplies 
09/01/16 CIVIC CENTER LOCK & SAVE 7200322898 21 6265 289,01 DISTRICTWIDE 12 Master padlocks 
09/01/16 CURLEY WHOLESALE ELECTRIC, INC. 7200322906 23 6265 1,714.50 GGHS electrical parts and materials 
09/13/16 IRVINE PIPE & SUPPLY 7200323239 23 6265 2,085.04 RAHS RHEEM 40 Gas Water Heater 
09/13/16 CURLEY WHOLESALE ELECTRIC, INC. 7200323237 23 6265 2,168.21 LAKE electrical parts and materials 
09/20/16 TODD PIPE & SUPPLY 7200323454 21 6265 3,512.76 FITZ - Rheem low nos and gas water heater 
09/27/16 CIVIC CENTER LOCK & SAVE 7200323745 21 6265 1,717.16 LAKE- Staff restroom locks 
09/29/16 CIVIC CENTER LOCK & SAVE 7200323859 21 6265 1,049.10 DISTRICTWIDE - Lexington Switch Keys 
09/29/16 R.M. SYSTEMS, INC. 7200323869 22 6265 36,032.71 Clock Speaker Combo, back box, speaker, exterior box 
09/29/16 CURLEY WHOLESALE ELECTRIC, INC. 7200323874 23 6265 , 2,505.60 RAHS LAKE electrical parts and materials 
10/04/16 CALIFORNIA BARRICADE 7200324001 22 6265 4,598.74 DISTRICTWIDE Traffic control equipment - barricades & delineators with 

base 
10/04/16 IRVINE PIPE & SUPPLY 7200324019 23 6265 826.01 BGHS 4 acorn showerhead with swivel base 
10/11/16 CIVIC CENTER LOCK & SAVE 7200324311 21 6265 2,038.37 IRVINE - staff restroom, admn, kitchen deadbolts locks 
10/11/16 7200324322 23 6265 IRVINE PIPE & SUPPLY . 2.536.95 CROSBY 1 wall mounted Hi-Lo drinking fountain 	 . 
10/13/16 GRAYBAR ELECTRIC COMPANY IN 7200324522 23 6265 19,856.88 RUSSELL/CLINTON Conduit & Wire Fitting, Breakers & Electrical Supplies 

BCL100 
10/13/16 IRVINE PIPE & SUPPLY 7200324523 23 6265 3,644.51 DOIG/FITZ Faucets 
10/13/16 US AIR CONDITIONING DISTRIBUTORS 7200324499 21 6265 2,664.30 DISTRICTWIDE Various sites -Pleated morn 8)420) 
10/18/16 CURLEY WHOLESALE ELECTRIC, INC. 7200324679 23 6265 3,812.40 NEWHOPE electrical parts and materials 
10/20/16 CURLEY WHOLESALE ELECTRIC, INC. 7200324782 23 6265 11,758.50 DISTRICTWIDE floor tape for electrical wire 
10/27/16 IRVINE PIPE & SUPPLY 7200325033 23 6265 625.13 DISTRICTWIDE 6 FILTER CARTRIDGES 

Colbi Technologies, Inc. Printed 2/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 	 Page 54 of 75 

School District: County: 

    

  

Project Number: 
Project Name: 	A Master Program - A Master Prog am (A Master Prg) 

Report Number: 
Garden Grove Unified School District 

 

Orange 
Project War ant Report (SAB 184a) 

    

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description/ Purpose 

10/27/16 CIVIC CENTER LOCK & SAVE 7200325024 21 6265 766.26 DISTRICTWIDE 100 Hubbell 1209 switch keys 
11/03/16 IRVINE PIPE & SUPPLY 7200325368 23 6265 824.79 BGHS 3 Chicago 8" spread w/ wing handles and pop uP 
11/03/16 CIVIC CENTER LOCK & SAVE 7200325361 21 6265 241.88 GARDEN GROVE HS bldg D replacement of Mortise T-Turns 
11/08/16 CIVIC CENTER LOCK & SAVE 7200325481 21 6265 268.40 FITZ 1 deadlatch and 1 strick plate, removal and replacement. 
11/10/16 IRVINE PIPE & SUPPLY 7200325672 23 6265 421.65 LOS AMIGOS 6 chicago spout w/ V.B. 
11/10/16 GHA TECHNOLOGIES INC 7200325659 22 6265 451.69 RUSSELL, JORDAN, LAKE -Projector Mounts 
11/10/16 GRAYBAR ELECTRIC COMPANY IN 7200325671 23 6265 29,785.32 DISTRICT WIDE Conduit & Wire Fitting, Breakers & Electrical Supplies 

BCL100-1-11-W 
11/16/16 CURLEY WHOLESALE ELECTRIC, INC. 7200325811 23 6265 19,918.44 RUSSELL electrical parts and materials 
11/22/16 CURLEY WHOLESALE ELECTRIC, INC. 7200326135 23 6265 5,027.40 CLINTON electrical parts and materials 
12/13/16 CURLEY WHOLESALE ELECTRIC, INC. 7200326788 23 6265 1,960.20 GROVE HS electrical parts and materials 
12/13/16 CIVIC CENTER LOCK & SAVE 7200326771 21 6265 159.50 ALAMITOS fix deadbolt on nurses restroom 
12/15/16 HOME DEPOT 7200326982 22 6265 12.22 SUNNYSIDE nut/drill bit construction mat'l 
12/15/16 GRAYBAR ELECTRIC COMPANY IN 7200326999 23 6265 4,964.22 LAKE Conduit & Wire Fitting, Breakers & Electrical Supplies LBCL100-1-11- 

W 
12/15/16 CIVIC CENTER LOCK & SAVE 7200326966 21 6265 699.98 FITZ deadbolts on staff restrooms 
12/15/16 DUKE PLUMBING 7200326975 22 6265 1,881.19 VARIOUS SITES Plumbing to install ice maker 
12/15/16 AIR FILTER SUPPLY 7200326971 22 6265 8,208.00 DISTRICTWIDE Air Filters LB16 
12/22/16 R.M. SYSTEMS, INC. J17EC221 22 6265 (36,032.71) EXP TR TO (+)01016217-6200-0847 (MONROE LANG ACADMY) for 35 

Clock Speaker Combo, back box, speaker, exterior boxes RE: CK 
7200309308 8/25/15 

01/05/17 CURLEY WHOLESALE ELECTRIC, INC. 7200327491 23 6265 26,460.00 RANCHO electrical parts and materials 
01/05/17 CIVIC CENTER LOCK & SAVE 7200327466 21 6265 43.20 CARVER flag pole duplicates 
01/05/17 US AIR CONDITIONING DISTRIBUTORS 7200327487 22 6265 17,711.14 BGHS HVAC Materials and Supplies 
01/05/17 IRVINE PIPE & SUPPLY 7200327504 23 6265 4,901.04 RANCHO 40 ea. gooseneck spouts 
01/10/17 BRAVO SIGN & DESIGN 7200327622 23 6265 6,011.80 ALAMITOS building letters and numbers 
01/12/17 US AIR CONDITIONING DISTRIBUTORS 7200327750 22 6265 6,868.80 SANTIAGO HVAC Materials and Supplies 
01/12/17 GRAYBAR ELECTRIC COMPANY IN 7200327754 23 6265 29,785.32 DISTRICT WIDE Conduit & Wire Fitting, Breakers & Electrical Supplies 

BCL100-1-11-W 
02/07/17 CIVIC CENTER LOCK & SAVE 7200328653 21 6265 275.40 DISTRICTWIDE Padlock duplicates 
02/09/17 CHARLES McCANDLESS TILE CONTRACTOR, 

INC. 
7200328795 22 6265 7,800.00 RANCHO Expedition of materials 

02/09/17 CURLEY WHOLESALE ELECTRIC, INC. 7200328810 23 6265 14,869.50 GGHS electrical parts and materials 
02/16/17 BRAVO SIGN & DESIGN 7200328995 23 6265 12,861.00 Fabricated metal marquee numbers - DOIG, JORDAN, 

MCGARVIN,WALTON,GGHS,LOHS,LAHS, PHS, RAHS, SANTIAGO 
02/16/17 US AIR CONDITIONING DISTRIBUTORS 7200328993 22 6265 3,874.99 DISTRICTWIDE HVAC Materials and Supplies 
02/23/17 DUKE PLUMBING 7200329270 23 6265 9,977.31 GGHS install drinking fountains 
02/23/17 IRVINE PIPE & SUPPLY 7200329272 23 6265 5,601.36 DISTRICTWIDE Plumbing supplies 
03/02/17 GRAYBAR ELECTRIC COMPANY IN 7200329590 23 6265 29,716.37 DISTRICT WIDE Electrical supplies 
03/07/17 DUKE PLUMBING 7200329756 23 6265 1,683.06 ALAMITOS install classroom sink 
03/09/17 GRAYBAR ELECTRIC COMPANY IN 7200329931 23 6265 18,910.13 MCGARVIN Lithonia Lighting 50% of invoice 
03/09/17 BRAVO SIGN 8r DESIGN 7200329926 23 6265 5,492.12 IRVINE building letters, numbers and installation 
03/09/17 CURLEY WHOLESALE ELECTRIC, INC. 7200329928 23 6265 31,274.44 CLINTON $6254.88, FAYLANE $6254.89, PAINE $6254.89, NORTHCUT 

$6254.89 AND EISENHOWER $6254.89 Electrical materials and parts. 

03/14/17 IRVINE PIPE & SUPPLY 7200330092 23 6265 138.05 BGHS stainless steel access door, disposable coverall, channellock 
03/14/17 CIVIC CENTER LOCK & SAVE 7200330077 21 6265 172.40 DISTRICTWIDE 40 e. "13" keys 
03/14/17 US AIR CONDITIONING DISTRIBUTORS 7200330090 22 6265 2,577.59 DISTRICTWIDE HVAC Materials and Supplies 
03/21/17 IRVINE PIPE & SUPPLY 7200330449 23 6265 27.05 RUSSELL 6" x 6" access door 
03/23/17 CIVIC CENTER LOCK & SAVE 7200330662 21 6265 217.21 ALAMITOS deadbolt and strike 
03/23/17 CONTINENTAL FLOORING, INC 7200330665 22 6265 1,956.00 Walk off matt material for 6 doorways at Facilities office 
03/23/17 CIVIC CENTER LOCK & SAVE 7200330662 21 6265 2,020.13 BOLSA Lock for portables and restrooms 
03/28/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200330827 23 6265 24,200.00 VARIOUS Tree trimming and/or removal at 4 elementary sites CUPCCAA 

#16-192 
03/30/17 GRAYBAR ELECTRIC COMPANY IN 7200330970 23 6265 694.99 RUSSELL LED flood lights 
04/04/17 BRAVO SIGN & DESIGN 7200331088 23 6265 3,770.50 ZEYEN building letters and installation 
04/04/17 US AIR CONDITIONING DISTRIBUTORS 7200331084 22 6265 1,062.46 DISTRICTWIDE HVAC Materials and Supplies 
04/04/17 CIVIC CENTER LOCK & SAVE 7200331076 21 6265 282.36 GARDEN GROVE HS Locks for staff restroom/portables 
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04/04/17 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200331079 22 6265 23,760.00 DISTRICTWIDE 30 4X4 TACK BOARDS, 50 4X8 TACK BOARD, 50 4X12 
TACK BOARD 

04/04/17 CURLEY WHOLESALE ELECTRIC, INC. 7200331090 23 6265 21,636.20 STANFORD $7212.07, PAINE $7212.07, CARVER 7212.06- electrical parts 
and material 

04/11/17 GRAYBAR ELECTRIC COMPANY IN 7200331360 23 6265 5,153.15 NEWHOPE/CLINTON LED flood lights 
04/13/17 CIVIC CENTER LOCK & SAVE 7200331524 21 6265 407.03 GARDEN GROVE HS Lock cylinder and rekey 
04/27/17 CIVIC CENTER LOCK & SAVE 7200332057 21 6265 453.68 ALAMITOS Lock cylinders rekeyed to B key (13ea) 
05/04/17 CIVIC CENTER LOCK & SAVE 7200332351 21 6265 482.63 LA QUINTA locks for staff restrooms-new building 
05/04/17 US AIR CONDITIONING DISTRIBUTORS 7200332359 22 6265 1,868.00 DISTRICTWIDE HVAC Materials and Supplies 
05/09/17 GRAYBAR ELECTRIC COMPANY IN 7200332599 23 6265 4,969.97 DISTRICT WIDE 10- FFLED39W RIB LIGHTING, 10-FFLED8OW RIB 

LIGHTING 
05/09/17 CURLEY WHOLESALE ELECTRIC, INC. 7200332597 23 6265 3,168.04 STANFORD Lighting EXPENSE TRNSFR DONE 
05/11/17 GRAYBAR ELECTRIC COMPANY IN 7200332768 23 6265 3,919.02 BOLSA 8 FFLED52W RAB lighting inc 
05/18/17 IRVINE PIPE & SUPPLY 7200333044 23 6265 4,383.38 HERITAGE 2 drinking fountains with mounting plates 
05/18/17 CIVIC CENTER LOCK & SAVE 	• 7200333030 21 6265 555.00 FAYLANE locks for staff restrooms 
05/18/17 US AIR CONDITIONING DISTRIBUTORS 7200333040 22 6265 549.53 DISTRICTWIDE HVAC Materials and Supplies 
05/18/17 US AIR CONDITIONING DISTRIBUTORS 7200333040 22 6265 2,776.33 DISTRICTWIDE HVAC Materials and Supplies 
06/06/17 DUKE PLUMBING 7200333719 23 6265 14,600.00 SKYLARK/EVANS/MCGARVIN/BELL Repair and installation of Ice Maker 

piping 
06/13/17 US AIR CONDITIONING DISTRIBUTORS 7200334031 22 6265 716.45 M TWAIN HVAC filters 
06/13/17 CIVIC CENTER LOCK & SAVE 7200334022 21 6265 1,939.50 DISTRICTWIDE A,B,C KEY DUPLICATES 
06/20/17 CIVIC CENTER LOCK & SAVE 7200334411 21 6265 1,636.60 LA QUINTA - emergency service for bldg D and E 
06/29/17 DUKE PLUMBING J17Q6291 23 6265 (14,600.00) EXP TR TO sites re: CK# 7200333719 6/6/17 
06/29/17 DUKE PLUMBING J1706291 23 6265 (11,660.371 EXP TR TO sites re: CK# 7200329756 3/7/17 
06/29/17 DUKE PLUMBING J17Q6291 22 6265 (1,881.19) EXP TR TO sites re: CK# 7200326975 12/15/16 
06/30/17 BRAVO SIGN & DESIGN J17E7111 23 6265 (28,135.42) EXP TR TO SITES re: CK# 7200331088 4/4/17 
06/30/17 GHA TECHNOLOGIES INC J17E7123 22 6265 1451.691 EXP TR TO SITES re: CK# 7200325659 11/10/16 
06/30/17 GRAYBAR ELECTRIC COMPANY IN J17E7242 23 6265 11,734.781 EXP TR TO GROVE re: CK# 7200335463 7/27/17 
06/30/17 CURLEY WHOLESALE ELECTRIC, INC. J17E7111 23 6265 (136,683.14) EXP TR TO sites re: CK# 7200322906 9/1/16 
06/30/17 TODD PIPE & SUPPLY J17E7123 21 6265 13,512.761 EXP TR TO sites re: CK# 7200323454 9/20/16 
06/30/17 GRAYBAR ELECTRIC COMPANY IN J17E7111 23 6265 152,914.241 EXP TR TO sites re: CK# 7200330970 3/30/17 
06/30/17 HOME DEPOT J17E7123 22 6265 (12.221 EXP TR TO SITES re: CK# 7200326982 12/15/16 
06/30/17 US AIR CONDITIONING DISTRIBUTORS J17E7123 22 6265 124,757.25) EXP TR TO sites re: CK# 7200334031 6/13/17 
06/30/17 CHARLES McCANDLESS TILE CONTRACTOR, 

INC. 
J17E7123 22 6265 (7,800.00) EXP TR TO sites re: CK# 7200328795 2/9/17 

06/30/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. J17E7123 23 6265 (24,200.00) EXP TR TO sites re: CK# 7200330827 3/28/17 
06/30/17 IRVINE PIPE & SUPPLY J17E7111 23 6265 127,070.041 EXP TR TO sites re: CK# 7200330449 3/21/17 
06/30/17 GRAYBAR ELECTRIC COMPANY IN LIABILITY 17 23 6265 1,734.78 GROVE 4 STL 1HBLED2X13VV RIB LIGHTING INC LED LIGHT SENSOR 

LB17 
06/30/17 CIVIC CENTER LOCK & SAVE J17E7123 21 6265 112,758.641 EXP TR TO SITES re: CK# 7200327466 1/5/17 
07/01/17 GRAYBAR ELECTRIC COMPANY IN 17 LIABILITY 23 6265 11.734.781 REVERSE LIABILITY 17 
07/06/17 US AIR CONDITIONING DISTRIBUTORS 7200334744 22 6265 771.40 DISTRICTWIDE HVAC Materials and Supplies EXP TRNSFR DONE 
07/06/17 CIVIC CENTER LOCK & SAVE 7200334737 21 6265 2,263.30 BGHS labor & install cabinet computer room 209 & 211 
07/12/17 GRAYBAR ELECTRIC COMPANY IN 7200334947 23 6265 781.19 STANLEY 4 SMSBULLET 2X12NW RIB LIGHTING EXP TRNSFR DONE 

07/27/17 GRAYBAR ELECTRIC COMPANY IN 7200335463 23 6265 1,734.78 GROVE 4 STL 1HBLED2X13W RIB LIGHTING INC LED LIGHT SENSOR 
LB17 

08/10/17 R.C. MASONRY 7200336047 23 6265 2,800.00 Relocate summer sport equipment- from Santiago, Bolsa, and Los Amigos 
to DOICI, Monroe and Jordan 

08/17/17 AIR FILTER SUPPLY 7200336253 23 6265 1,547.07 DISTRICTWIDE Air filters 
08/29/17 CIVIC CENTER LOCK & SAVE 7200336590 23 6265 708.29 DISTRICTWIDE Master padlocks 
09/07/17 IRVINE PIPE & SUPPLY 7200336812 23 6265 6,374.40 BOLSA plumbing materials 
09/07/17 CURLEY WHOLESALE ELECTRIC, INC. 7200336809 23 6265 2,485.97 ZEYEN electrical supplies 
09/12/17 IRVINE PIPE & SUPPLY 7200336949 23 6265 468.26 BOLSA plumbing materials 
09/12/17 GRAYBAR ELECTRIC COMPANY IN 7200336947 23 6265 21,201.06 DISTRICTWIDE materials and supplies various sites 
09/14/17 GRAYBAR ELECTRIC COMPANY IN 7200337098 23 6265 3,766.25 OHS, LQHS,PHS,SHS -MC-1500LC-SM1OK LYNN ELECTRONICS 
09/14/17 AIR FILTER SUPPLY 7200337092 23 6265 1,338.38 DISTRICTWIDE Air filters 
09/14/17 CIVIC CENTER LOCK & SAVE 7200337095 23 6265 3,418.48 DISTRICTWIDE padlock rekeyed 
09/26/17 CIVIC CENTER LOCK & SAVE 7200337474 23 6265 370.77 BOLSA strike plate, rekeying of portables 
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09/26/17 CURLEY WHOLESALE ELECTRIC, INC. 7200337475 23 6265 4,034.16 RALSTON electrical supplies 
10/03/17 CIVIC CENTER LOCK & SAVE 7200337742 23 6265 156.50 LA QUINTA repair and service of exit device mechanism room 412 
10/05/17 CIVIC CENTER LOCK & SAVE 7200337894 23 6265 2,105.71 Grove Stadium Lock cylinders rekeyed alike and press box keys, also repair 

of exit device on gate 
10/10/17 CIVIC CENTER LOCK & SAVE 7200338033 23 6265 1,460.90 SANTIAGO boys locker room- interior offices- door closer hold open arms 

10/31/17 CIVIC CENTER LOCK & SAVE 7200338923 23 6265 6,183.47 SANTIAGO girls locker room security issue - secure lockerroom from entry 

11/09/17 IRVINE PIPE & SUPPLY 7200339324 23 6265 1,715.52 SANTIAGO 3- 40gal gas water htr. 6 yr wanrrenty 
11/14/17 R.M. SYSTEMS, INC. 7200339482 23 6265 42,682.47 50 IHVP Atlas clocks 
11/16/17 CURLEY WHOLESALE ELECTRIC, INC. 7200339611 23 6265 1,986.80 ANOTHY & CARRILLO electrical supplies 
06/30/13 CS & ASSOCIATES, INC LIABILITY 13 21 6270 884.00 Labor Compliance and auditing svc June 2013 L613 
07/01/13 CS & ASSOCIATES, INC 13 LIABILITY 21 6270 (884.00) REVERSE LIABILITY 13 
09/05/13 CS & ASSOCIATES, INC 7200286725 21 6270 2,917.38 Labor Compliance & auditing svc July 2013 
10/22/13 CS & ASSOCIATES, INC 7200287952 21 6270 10,629.04 Labor Compliance & auditing svc Aug 2013 
12/23/13 CS & ASSOCIATES, INC 7200289799 21 6270 4,429.65 Labor Compliance & auditing svc Sept 2013 
01/09/14 CS & ASSOCIATES, INC 7200290215 21 6270 3,770.75 Labor Compliance & auditing svc Oct. 2013 
01/30/14 CS & ASSOCIATES, INC 7200290862 21 6270 3,854.22 Labor Compliance & auditing svc, Nov. 2013 
03/27/14 CS & ASSOCIATES, INC 7200292600 21 6270 3,215.24 Labor Compliance & auditing svc, Dec. 2013 
06/30/14 CS & ASSOCIATES, INC 7200295884 21 6270 4,770.23 Labor Compliance & auditing svc, April 2014 
06/30/14 CS & ASSOCIATES, INC LIABILITY 1.4 21 6270 4,000.00 Labor Compliance & auditing svc LB14 
07/01/14 CS & ASSOCIATES, INC 14 LIABILITY 21 6270 (4,000.00) REVERSE LIABILITY 14 
12/10/14 CS & ASSOCIATES, INC 7200299799 21 6270 3,844.77 Labor Compliance & auditing svc, Sept 2014 
12/16/14 CS & ASSOCIATES, INC 7200298348 21 6270 2,872.71 Labor Compliance & auditing svc, Aug 2014 
01/06/15 CS & ASSOCIATES, INC 7200300667 21 6270 3,866.81 Labor Compliance & auditing svc, June 2014 LB14 
01/15/15 CS & ASSOCIATES, INC 7200301086 21 6270 1,363.47 Labor Compliance & auditing svc, Nov 2014 
06/18/15 CS & ASSOCIATES, INC 7200307126 21 6270 2,531.75 Labor Compliance & auditing svc, Feb-May 2015 
12/01/15 CS & ASSOCIATES, INC 7200312434 21 6270 1,197.45 Labor Compliance & auditing svc,Aug/Sept 2015 
02/18/16 CS & ASSOCIATES, INC 7200315329 21 6270 1,866.15 Labor Compliance & auditing svc Sept/Oct 2015 
02/25/16 CS & ASSOCIATES, INC 7200315627 21 6270 2,193.75 Labor Compliance & auditing svc for several projects Nov 2015 
03/24/16 CS & ASSOCIATES, INC 7200316896 21 6270 2,178.90 Labor Compliance & auditing svc for Hill and various sites 
06/16/16 CS & ASSOCIATES, INC 7200320345 21 6270 1,479.60 Labor Compliance & auditing svc;various sites Mar/Apr 2016 
06/30/16 CS & ASSOCIATES, INC LIABILITY 16 21 6270 1,502.55 Labor Compliance & auditing svc;various sites 5/1-6/16/2016 LB16 
07/01/16 CS & ASSOCIATES, INC 16 LIABILITY 21 6270 11,502.551 REVERSE LIABILITY 16 
07/28/16 CS & ASSOCIATES, INC 7200321740 21 6270 1,502.55 Labor Compliance & auditing svc;various sites 5/1-6/16/2016 LB16 
09/13/16 CS & ASSOCIATES, INC 7200323222 21 6270 320.40 Labor Compliance & auditing svc;various sites July 2016 
02/28/17 CS & ASSOCIATES, INC 7200329478 21 6270 472.50 Labor Compliance & auditing svc;various sites Nov, Dec 2016 & Jan 2017 

06/13/13 MONTGOMERY HARDWARE CO 7200284703 22 6275 460.79 26 key padlocks & Cylinders 
05/29/14 LONG BEACH UNIFIED SCHOOL DISTRICT 7200294619 22 6275 90,000.00 1 year lease 6 school buses 
06/30/14 NATIONAL CONSTRUCTION RENTALS LIABILITY 14 22 6275 548.64 CHAPMAN Delivery + Rent 2 Storage Container 6/18/14-7/16/14 LB14 
06/30/14 NATIONAL CONSTRUCTION RENTALS J14U7172 22 6275 1548.641 EXP TR TO CHEC re: CK# 7200296486 8/12/14 
07/01/14 NATIONAL CONSTRUCTION RENTALS 14 LIABILITY 22 6275 (548.641 REVERSE LIABILITY 14 
08/12/14 NATIONAL CONSTRUCTION RENTALS 7200296486 22 6275 548.64 CHAPMAN Delivery -, Rent 2 Storage Container 6/18/14-7/16/14 L814 
09/25/14 NATIONAL CONSTRUCTION RENTALS 7200297761 22 6275 449.28 CHAPMAN Rent 2 Storage Container 8/14/14-9/10/14 
10/02/14 SAVANNA SCHOOL DISTRICT 7200297941 22 6275 15,000.00 Lease of 4 school buses lot qtr 14/15 
10/28/14 SAVANNA SCHOOL DISTRICT 7200298652 22 6275 15,000.00 Lease of 4 school buses 2nd qtr 14/15 
11/25/14 NATIONAL CONSTRUCTION RENTALS 7200299550 22 6275 224.64 CHAPMAN Rent 2 Storage Container 10/9/14-11/5/14 
12/18/14 NATIONAL CONSTRUCTION RENTALS 7200300342 22 6275 224.64 CHAPMAN Rent 2 Storage Container 12/4/14-12/31/14 
01/13/15 NATIONAL CONSTRUCTION RENTALS 7200300990 22 6275 224.64 CHAPMAN Rent 2 Storage Container 11/6/14-12/3/14 
01/27/15 SAVANNA SCHOOL DISTRICT 7200301447 22 6275 15,000.00 Lease of 4 school buses 3rd qtr 14/15 
02/10/15 ALLIED STORAGE CONTAINERS 7200301921 22 6275 1347.10 CROSBY Monthly rent Storage containers 
02/19/15 ALLIED STORAGE CONTAINERS 7200302267 22 6275 518.40 PARKVIEW 2 storage container rental 1/1-1/31/15 
02/24/15 NATIONAL CONSTRUCTION RENTALS 7200302458 22 6275 673.92 CHAPMAN Rent 2 Storage Container 9/11-10/8/14 
03/03/15 ALLIED STORAGE CONTAINERS 7200302734 22 6275 172.80 PARKVIEW 2 storage container rental 2/1-2/28/15 
03/10/15 LONG BEACH UNIFIED SCHOOL DISTRICT 7200303022 22 6275 22,500.00 6 school bus lease 10/1-12/31/14 for interim housing 
03/12/15 ALLIED STORAGE CONTAINERS 7200303226 22 6275 172.80 PARKVIEW 2 storage container rental 3/1-3/31/15 
03/19/15 ALLIED STORAGE CONTAINERS 7200303519 22 6275 2,077.06 DOIG 2 storage container rental 11/12-12/11/14 
04/28/15 SAVANNA SCHOOL DISTRICT 7200304926 22 6275 11,250.00 Lease of 3 school buses 4th qtr 14/15. Returned 1 bus. 
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04/28/15 NATIONAL CONSTRUCTION RENTALS 7200304917 22 6275 1.539.96 SANTIAGO Emergency Portable Toilet Facilities 
04/28/15 ALLIED STORAGE CONTAINERS 7200304909 22 6275 345.60 SUNNYSD741719-4/CHEC742302-6 storage container rental 4/1-4/30/15 

orig 0 Prkvw 
05/19/15 ALLIED STORAGE CONTAINERS 7200305840 22 6275 345.60 SUNNYSD741719-4/CHEC742302-6 storage container rental 5/1-5/31/15 

orig 0 Prkvw 
05/21/15 LONG BEACH UNIFIED SCHOOL DISTRICT 7200305967 22 6275 22,500.00 6 school bus lease 1/1-3/31/15 for interim housing 
05/21/15 NATIONAL CONSTRUCTION RENTALS 7200305969 22 6275 1,752.48 BOLSA rent fence & panels 4/29-10/29/15, 84 sand bags 
05/21/15 ALLIED STORAGE CONTAINERS 7200305960 22 6275 993.60 PACIFICA 2 storage container rental/delivery/prepaid pick up chrge, Unit# 

580161-6 & 881543-9 
06/03/15 ALLIED STORAGE CONTAINERS J15L6031 22 6275 (7,972.96) EXP TR TO sites RE: CK# 7200303226 3/12/15 
06/16/15 ALLIED STORAGE CONTAINERS 7200306920 22 6275 7,288.18 RAHS 10 storage container rental+delivery & pick up charges 5/18-6/17/15 

06/18/15 NATIONAL CONSTRUCTION RENTALS 7200307146 22 6275 172.10 CHEC (1) regular toilet rental 6/2-6/30/15 
06/18/15 ALLIED STORAGE CONTAINERS 7200307130 22 6275 2,997.00 JORDAN INT 4 storage container rental+delivery & pick up charges 6/3- 

7/2/15 
06/30/15 NATIONAL CONSTRUCTION RENTALS J15L7213 22 6275 (673.92) EXP TR TO sites re: CK# 7200302458 2/24/15 
06/30/15 NATIONAL CONSTRUCTION RENTALS J15L7213 22 6275 (8.641.02) EXP TR TO sites re: CK# 7200307146 6/18/15 
06/30/15 ALLIED STORAGE CONTAINERS LIABILITY 15 22 6275 1,859.91 MCGARV1N 7 storage container LB15 
06/30/15 ALLIED STORAGE CONTAINERS J15L7271 22 6275 (21,377.89) EXP TR TO sites RE: CK # 7200309394 8/27/15 LB15 
06/30/15 NATIONAL CONSTRUCTION RENTALS LIABILITY 15 22 6275 247.32 SANTIAGO 1 8x20 storage containers rental + delivery & pick up 6/24- 

7/22/15 LB15 
06/30/15 NATIONAL CONSTRUCTION RENTALS J15L7213 22 6275 (1,123.20) EXP TR TO sites re: CK# 7200300990 1/13/15 
07/01/15 NATIONAL CONSTRUCTION RENTALS 15 LIABILITY 22 6275 (247.32) REVERSE LIABILITY 15 
07/01/15 ALLIED STORAGE CONTAINERS 15 LIABILITY 22 6275 (1,859.91) REVERSE LIABILITY 15 
07/02/15 NATIONAL CONSTRUCTION RENTALS 7200307466 22 6275 548.64 RALSTON 2 8x40 storage containers rental + delivery & pick up 6/16- 

7/14/15 
07/08/15 ALLIED STORAGE CONTAINERS 7200307662 22 6275 9,232.80 GGHS 7 storage container rental+delivery & pick up charges 6/1 5-7/1 4/15 

07/08/15 LONG BEACH UNIFIED SCHOOL DISTRICT 7200307678 22 6275 45.000.00 6 school bus lease 8/1/-9/30/14 for interim housing 
07/10/15 NATIONAL CONSTRUCTION RENTALS 7200307742 22 6275 4,627.84 ALAMITOS 416 8 ft temporary panels/73 sand bags 
07/23/15 ALLIED STORAGE CONTAINERS 7200308147 22 6275 5.644.27 RAHS 10 storage container rental 7/1-7/31/15 
07/23/15 NATIONAL CONSTRUCTION RENTALS 7200308151 22 6275 247.32 SANTIAGO 1 8x20 storage containers rental + delivery & pick up 6/24- 

7/22/15 LB15 
08/12/15 ALLIED STORAGE CONTAINERS 7200308820 22 6275 248.40 SKYLARK 1 storage container rental+delivery & pick up charges 6/25- 

7/24/15 
08/12/15 NATIONAL CONSTRUCTION RENTALS 7200308824 22 6275 343.44 RALSTON (1) 8x40 storage containers rental 7/11-8/7/15 
08/18/15 NATIONAL CONSTRUCTION RENTALS 7200309039 21 6275 118.10 CHEC toilet rental 7/1/15-7/28/15 
08/25/15 NATIONAL CONSTRUCTION RENTALS 7200309303 21 6275 118.10 CHEC toilet rental 7/29/15-8/25/15 
08/27/15 ALLIED STORAGE CONTAINERS 7200309394 22 6275 3,456.70 MCGARVIN 7 storage container rental+delivery & pick up charges 5/15- 

6/14/15 LB15 
09/01/15 ALLIED STORAGE CONTAINERS 7200309484 22 6275 2,069.42 PHS 7 storage container rental 8/1-8/31/15 
09/01/15 NATIONAL CONSTRUCTION RENTALS 7200309480 21 6275 1,489.68 PAINE rent temporary panel 
09/17/15 NATIONAL CONSTRUCTION RENTALS 7200309930 21 6275 118.80 M. TWAIN (1) 8x40 storage containers rental 8/8/15-9/4/15 
09/29/15 ALLIED STORAGE CONTAINERS 7200310263 22 6275 11,018.40 RAHS 10 storage container rental 9/1-9/30/15 
10/01/15 NATIONAL CONSTRUCTION RENTALS 7200310369 21 6275 449.66 GGHS rent storage container 8/27-9/23/15 
10/06/15 ALLIED STORAGE CONTAINERS 7200310513 22 6275 23.44 WALTON 3 storage container rental 9/1-9/30/15 REVISED 
10/22/15 ALLIED STORAGE CONTAINERS 7200311117 22 6275 6,296.40 RAHS 10 storage container rental 10/1-10/31/15 
10/27/15 ALLIED STORAGE CONTAINERS 7200311289 22 6275 86.40 CHEC (742302-6) storage container rental 8/1-8/31/15 orig a Prkv 
10/29/15 ALLIED STORAGE CONTAINERS 7200311440 22 6275 577.80 JORDAN 6 storage container rental 10/1-10/31/15 
11/05/15 SAVANNA SCHOOL DISTRICT 7200311671 22 6275 4,656.51 Lease of 2 school buses 1st qtr 15/16 
11/05/15 NATIONAL CONSTRUCTION RENTALS 7200311661 21 6275 2,536.59 HARE rent temporary panel 9/4-3/4/16 
11/17/15 LONG BEACH UNIFIED SCHOOL DISTRICT 7200312014 22 6275 22.500.00 6 school bus lease 7/1-9/30/15 for interim housing 
11/19/15 NATIONAL CONSTRUCTION RENTALS 7200312139 21 6275 1,120.24 HARE rent fencing 9/18-3/18/16 
11/24/15 ALLIED STORAGE CONTAINERS 7200312310 22 6275 172.80 WALTON 2 storage containers rental 11/1-11/30/15 
12/01/15 NATIONAL CONSTRUCTION RENTALS 7200312436 21 6275 3,132.00 SKYLARK rent Temporary fencing 9/16/15 
12/03/15 ALLIED STORAGE CONTAINERS 7200312528 22 6275 4,104.00 RAHS 10 storage container rental 11/1-11/30/15 
12/08/15 ALLIED STORAGE CONTAINERS 7200312696 22 6275 1,355.40 JORDAN 6 storage container rental 11/1-11/30/15 
12/08/15 NATIONAL CONSTRUCTION RENTALS 7200312692 21 6275 827.18 CHEC toilet rental 10/21-11/17/15 
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Project War ant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

01/05/16 NATIONAL CONSTRUCTION RENTALS 7200313587 21 6275 237.60 M. TWAIN (1) 8x40 storage containers rental 11/28-12/25/15 EXPENSE 
TRNSFR DONE 

01/07/16 ALLIED STORAGE CONTAINERS 7200313751 22 6275 6,760.80 RAHS 10 storage container rental 12/1-12/31/15 
01/21/16 NATIONAL CONSTRUCTION RENTALS 7200314203 22 6275 691.10 CHEC Storage Container, Fencing and Portable toilet rental 12/16- 

01/12/2016 
01/26/16 ALLIED STORAGE CONTAINERS 7200314337 22 6275 44.58 IRVINE 2 storage container rental-12/24-12/31/15 
01/28/16 SAVANNA SCHOOL DISTRICT 7200314504 22 6275 7,500.00 Lease of 2 school buses 2nd qtr 15-16 
02/04/16 ALLIED STORAGE CONTAINERS 7200314819 22 6275 1.18 FITZ 3 storage container rental+delivery & pick up charges 12/18/15-1/17/16 

02/04/16 ALLIED STORAGE CONTAINERS 7200314820 22 6275 5,562.42 RAHS 10 storage container rental 1/1-1/31/16 
02/04/16 LONG BEACH UNIFIED SCHOOL DISTRICT 7200314827 22 6275 22,500.00 6 school bus lease 10/1-12/31/15 for interim housing 
02/10/16 NATIONAL CONSTRUCTION RENTALS 7200315112 22 6275 325.44 BELL temporary panel 12/19/15-1/15/16 
02/18/16 NATIONAL CONSTRUCTION RENTALS 7200315349 22 6275 118.80 M. TWAIN (1) 8x40 storage containers rental 01/26-02/19/16 
02/23/16 NATIONAL CONSTRUCTION RENTALS 7200315480 22 6275 1,272.04 CHEC Storage Container, Fencing and Portable toilet rental 11/18-12/15/15 

02/25/16 ALLIED STORAGE CONTAINERS 7200315631 22 6275 (529.02) FITZ 3 storage container rental 1/18-1/31/16 
03/01/16 ALLIED STORAGE CONTAINERS 7200315840 22 6275 2.160.00 POST 4 storage container rental 2/1-2/29/16 
03/03/16 ALLIED STORAGE CONTAINERS 7200315971 22 6275 3,315.60 RAHS 10 storage container rental 2/1-2/29/16 
03/15/16 NATIONAL CONSTRUCTION RENTALS 7200316499 22 6275 118.80 M. TWAIN (1) 8x40 storage containers rental 02/20-03/18/16 
03/22/16 ALLIED STORAGE CONTAINERS 7200316759 22 6275 736.91 LAKE moved from Jordan 
03/22/16 NATIONAL CONSTRUCTION RENTALS 7200316763 22 6275 127.44 GGHS rental of storage container 02/11-03/09/16 
03/31/16 NATIONAL CONSTRUCTION RENTALS 7200317131 22 6275 228.90 HARE temporary fencing 3/5-4/1/16 
04/05/16 ALLIED STORAGE CONTAINERS 7200317323 22 6275 1,036.80 CHEC 4 storage container rental 880218-0, 880151-7, 580162-1, 123519-8 

3/1-3/31/16 
04/07/16 NATIONAL CONSTRUCTION RENTALS 7200317491 22 6275 364.34 GGHS rental of storage container 03/10-04/06/16 
04/19/16 ALLIED STORAGE CONTAINERS 7200317887 22 6275 3,834.00 RAHS 10 storage container rental 03/01-03/31/16 
04/21/16 SAVANNA SCHOOL DISTRICT 7200318015 22 6275 7,500.00 Lease of 2 school buses 3rd qtr 15-16 
04/21/16 LONG BEACH UNIFIED SCHOOL DISTRICT 7200318010 22 6275 22,500.00 6 school bus lease 1/1-3/31/16 for interim housing 
04/28/16 ALLIED STORAGE CONTAINERS J16L42813 22 6275 (20,600.72) EXP TR TO sites CK# 7200310513 10/6/15 
05/05/16 ALLIED STORAGE CONTAINERS 7200318563 22 6275 4,858.30 RAHS 10 storage container rental 4/1-4/30/16 
05/12/16 NATIONAL CONSTRUCTION RENTALS 7200318842 22 6275 1,834.90 HARE temporary fencing 3/19-9/19/16 
05/12/16 ALLIED STORAGE CONTAINERS 7200318827 22 6275 12,850.55 CHEC Purchase 4 storage containers 445497-6, 543977-8, 544039-9, 

545206-5 
05/17/16 NATIONAL CONSTRUCTION RENTALS 7200318978 22 6275 919.44 BELL temporary panel 4/9-5/6/16 
05/19/16 NATIONAL CONSTRUCTION RENTALS 7200319100 22 6275 118.80 M. TWAIN (1) 8x40 storage containers rental 4/16-5/13/16 
06/02/16 NATIONAL CONSTRUCTION RENTALS 7200319637 22 6275 127.44 GGHS rental of storage container 5/5-6/1/16 
06/02/16 ALLIED STORAGE CONTAINERS 7200319614 22 6275 4,247.54 RAHS 10 storage container rental 5/1-5/31/16 
06/09/16 NATIONAL CONSTRUCTION RENTALS 7200320013 22 6275 11880 M. TWAIN (1) 8x40 storage containers rental 5/14-6/10/16 
06/14/16 NATIONAL CONSTRUCTION RENTALS 7200320198 22 6275 198.00 BELL temporary panel 5/7-6/3/16 
06/14/16 ALLIED STORAGE CONTAINERS 7200320187 22 6275 1,652.40 ALAMITOS 6 storage containers - delivery charge $510 and 6 pre-paid $510 

06/21/16 ALLIED STORAGE CONTAINERS J16L6212 22 6275 (777.60) EXP TR TO (+)13015314-5610-0861 (FOOD SVC) for 1 storage container 
located at DO Food Svc 

06/21/16 NATIONAL CONSTRUCTION RENTALS 7200320564 22 6275 230.40 GGHS rental of storage container 6/2-6/29/16 
06/23/16 ALLIED STORAGE CONTAINERS 7200320612 22 6275 550.80 LAKE 2 storage container rental + delivery & pre-paid pick up charge 6/1- 

6/30/16 
06/23/16 LONG BEACH UNIFIED SCHOOL DISTRICT 7200320624 22 6275 22.500.00 6 school bus lease 4/1-6/30/16 for interim housing 
06/23/16 ALLIED STORAGE CONTAINERS 7200320611 22 6275 10,576.03 GGHS 8 storage container rental + delivery & pre-paid pick up charge 5/16- 

6/15/16 
06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7271 22 6275 13,632.001 EXP TR TO sites 
06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7272 22 6275 1590.76) EXP TR TO sites 
06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 114.30) EXP TRIO sites 
06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 (72,767.25) EXP TR TO sites 
06/30/16 NATIONAL CONSTRUCTION RENTALS LIABILITY 16 22 6275 3,632.00 SKYLARK/EVANS/BELUPETERS/MCGARVIN/SHS storage containers, 

panels LB16 
06/30/16 ALLIED STORAGE CONTAINERS LIABILITY 16 22 6275 14.30 CHEC storage container rental LB16 
06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7272 21 6275 110,147.95) EXP TR TO sites 
06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7272 22 6275 18,311.601 EXP TR TO sites 
07/01/16 NATIONAL CONSTRUCTION RENTALS 16 LIABILITY 22 6275 11632.00) REVERSE LIABILITY 16 
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School District: 

  

County: 

 

Project Number 
Project Name: 	A Master Program - A Master Program (A Master Prg) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

    

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(8) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs  & Equip' 
(F) Description / Purpose  

07/01/16 ALLIED STORAGE CONTAINERS 16 LIABILITY 22 6275 (14.30) REVERSE LIABILITY 16 07/05/16 ALLIED STORAGE CONTAINERS 7200320864 22 6275 1,332.96 IRVINE FROM POST 4 storage containers (393265-8, 742225-1, 881300-9, 
910505-1) May 2016 07/05/16 NATIONAL CONSTRUCTION RENTALS 7200320873 22 6275 118.80 M. TWAIN (1) 8x40 storage containers rental 6/11-7/8/16 07/13/16 SAVANNA SCHOOL DISTRICT 7200321117 22 6275 7,500.00 Lease of 2 school buses 4TH qtr 15-16 07/13/16 NATIONAL CONSTRUCTION RENTALS 7200321115 22 6275 1,398.16 SKYLARK temporary panels 6/16-12/16/16 07/13/16 ALLIED STORAGE CONTAINERS 7200321114 22 6275 1,960.20 RANCHO 540' storage container rental; delivery and pickup charges 
included 6/08-7/07/16 08/09/16 ALLIED STORAGE CONTAINERS 7200321999 23 6275 86.40 CHEC (742302-6) storage container rental 7/1-7/31/16 orig 	Prkyw 08/18/16 NATIONAL CONSTRUCTION RENTALS 7200322222 22 6275 2,987.24 MCGARV(N temporary panel 6/24-12/24/16 LB16 08/18/16 NATIONAL CONSTRUCTION RENTALS 7200322218 21 6275 669.96 SKYLARK 3 storage containers rental 7/14-8/10/16 08/25/16 ALLIED STORAGE CONTAINERS 7200322736 23 6275 13,757.34 RAHS 15 storage containers rental 8/1-8/31/16 09/13/16 ALLIED STORAGE CONTAINERS 7200323234 23 6275 172.80 PHS 2 storage containers rental 8/1-8/31/16 

09/13/16 NATIONAL CONSTRUCTION RENTALS 7200323224 21 6275 1.332.77 EVANS 3 storage containers rental 7/23-8/19/16 09/27/16 ALLIED STORAGE CONTAINERS 7200323759 23 6275 6.296.40 RAHS storage containers rental 9/1-9/30/16 10/06/16 NATIONAL CONSTRUCTION RENTALS 7200324155 21 6275 263.21 PAINE 348 6 if temporary panels 7/31-8/27/16 10/11/16 ALLIED STORAGE CONTAINERS 7200324321 23 6275 1,880.47 LAHS 4 storage containers rental 9/14-10/13/16 
10/20/16 NATIONAL CONSTRUCTION RENTALS 7200324767 21 6275 512.00 STANLEY fence & gate rental 9/17-10/14/16 10/27/16 ALLIED STORAGE CONTAINERS 7200325032 23 6275 1,555.20 RAHS storage containers rental 10/1-10/31/16 
11/08/16 NATIONAL CONSTRUCTION RENTALS 7200325485 21 6275 937.68 GILBERT 10 toilet rental and emergency charge for sanitation 10/11/16 11/10/16 NATIONAL CONSTRUCTION RENTALS 7200325648 21 6275 127.44 GGHS 2 storage containers rental 10/20-11/16/16 
11/10/16 ALLIED STORAGE CONTAINERS 7200325669 23 6275 5,907.33 GGHS 8 storage containers rental 10/1-10/31/16 11/22/16 NATIONAL CONSTRUCTION RENTALS 7200326126 21 6275 61.57 HARE port a potty 10/21/16 
11/22/16 LONG BEACH UNIFIED SCHOOL DISTRICT 7200326131 22 6275 15,000.00 4 school bus lease 7/1-9/30/16 for interim housing 
12/08/16 NATIONAL CONSTRUCTION RENTALS 7200326533 21 6275 143.28 GGHS 2 storage containers rental 11/17-12/14/16 
12/13/16 NATIONAL CONSTRUCTION RENTALS 7200326772 21 6275 384.56 STANLEY fence & gate rental 11/12-12/09/16 
12/15/16 ALLIED STORAGE CONTAINERS 7200326993 23 6275 9,789.92 RAHS 15 storage containers rental 11/1-11/30/16 Picked up 11/2 & 11/3 

01/05/17 NATIONAL CONSTRUCTION RENTALS 7200327467 21 6275 384.56 STANLEY A SKYLARK Temporary fence 12/10-01/06/17 01/05/17 ALLIED STORAGE CONTAINERS 7200327489 23 6275 7,465.00 GGHS 8 storage containers rental 12/1-12/31/16 
01/24/17 NATIONAL CONSTRUCTION RENTALS 7200328092 21 6275 143.28 GGHS 2 storage containers rental 12/15-01/11/17 01/26/17 NATIONAL CONSTRUCTION RENTALS 7200328198 21 6275 250.00 CHEC emergency charge for sanitation 11/14/16 
01/26/17 ALLIED STORAGE CONTAINERS 7200328212 23 6275 151.47 BGHS 2 storage containers rental 12/11-12/31/16 
02/09/17 ALLIED STORAGE CONTAINERS 7200328807 23 6275 7,210,91 GGHS 8 storage containers rental 1/1-1/31/17 
02/16/17 NATIONAL CONSTRUCTION RENTALS 7200328983 21 6275 527.55 STANLEY a SKYLARK Temporary fence 1/7-2/3/17 03/02/17 NATIONAL CONSTRUCTION RENTALS 7200329582 21 6275 384.56 STANLEY p SKYLARK Temporary fence 02/04-03/03/17 
03/09/17 NATIONAL CONSTRUCTION RENTALS 7200329912 21 6275 15.84 ENDERS temporary panel 2/11-3/10/17)24) for Enders, originally @ BELL 

03/16/17 ALLIED STORAGE CONTAINERS 7200330279 23 6275 8,555.41 BGHS 7 storage containers rental 3/1-3/31/17 
03/21/17 ALLIED STORAGE CONTAINERS 7200330447 23 6275 495.66 SANTIAGO 4 storage containers (#715168-1 and #623382-8 from Lake) 3/1. 

3/31/17 
03/23/17 ALLIED STORAGE CONTAINERS 7200330672 23 6275 172.40 PHS 2 storage containers rental 3/1-3/31/17 
03/23/17 LONG BEACH UNIFIED SCHOOL DISTRICT 7200330670 22 6275 15,000.00 4 school bus lease 10/1-12/31/16 for interim housing 
03/28/17 ALLIED STORAGE CONTAINERS 7200330820 23 6275 495.65 BOLSA 240' storage containers $160, Delivery charge $150, prepaid pick 

up charge $150 2/22-3/21/17 
03/28/17 NATIONAL CONSTRUCTION RENTALS 7200330815 21 6275 2,460.60 LOS AMIGOS regular unit, handwash station & emergency charge 
04/06/17 ALLIED STORAGE CONTAINERS 7200331219 23 6275 549.53 GGHS 6 storage containers (retumed 881228-1 and 883651)-3 3/1-3/31/17 

04/18/17 ALLIED STORAGE CONTAINERS 7200331641 23 6275 4,061.07 BGHS 7 storage containers rental 4/01-4/30/17 
04/25/17 ALLIED STORAGE CONTAINERS 7200331819 23 6275 86.20 SKYLARK 1 storage containers rental 4/1-4/30/17 
04/25/17 NATIONAL CONSTRUCTION RENTALS 7200331815 21 6275 804.89 PACIFICA 3 - 8 x 40 storage containers (delivery and pick up $450) 4/05- 

5/03/17 
04/25/17 ALLIED STORAGE CONTAINERS J17E4251 23 6275 (777.00) EXP TR TO (+)13015314-5610-0861 (FOOD SVC) for 1 storage container 

located at DO Food Svc 7/1-3/31/17 
05/02/17 NATIONAL CONSTRUCTION RENTALS 7200332224 21 6275 15.84 ENDERS temporary panel 04/08-05/05/17 (24) for Enders, originally @ 

BELL 
05/04/17 LONG BEACH UNIFIED SCHOOL DISTRICT 7200332355 22 6275 15.000.00 4 school bus lease 1/1 - 3/31/17 for interim housing 
05/18/17 NATIONAL CONSTRUCTION RENTALS 7200333032 21 6275 15.84 ENDERS temporary panel 5/6-6/2/17 (24) for Enders, originally @ BELL 
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Garden Grove Unified School District 
County: 

Orange 
Project Number: 
Project Name: 	A Master Program - A Master Prog am (A Master Prg) 
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Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

05/18/17 ALLIED STORAGE CONTAINERS 7200333042 23 6275 7,842.78 LOS AMIGOS 740' Storage container rental 4/11-5/10/17 (delivery charge 
$595, ore-paid pick UP charge $595) 

05/25/17 NATIONAL CONSTRUCTION RENTALS 7200333322 21 6275 320.02 PACIFICA 3 - 8 x 40 storage containers rental 5/4-5/31/17 
06/06/17 ALLIED STORAGE CONTAINERS 7200333718 23 6275 342.90 GGHS 8 storage containers rental 2/1-2/28/17 
06/08/17 ALLIED STORAGE CONTAINERS 7200333877 23 6275 215.50 SHS move 2 containers from Lake 
06/13/17 ALLIED STORAGE CONTAINERS 7200334032 23 6275 2,540.77 LOS AMIGOS 740' Storage container rental 6/1-6/30/17 
06/15/17 NATIONAL CONSTRUCTION RENTALS 7200334197 21 6275 165.56 SKYLARK Temporary fence (pro rated by Marc) 
06/20/17 ALLIED STORAGE CONTAINERS 7200334416 23 6275 86.20 FOOD SVC (209319-2) storage container rental 6/1-6/30/17 
06/30/17 NATIONAL CONSTRUCTION RENTALS J17E7123 21 6275 (11,808.48) EXP TR TO sites re: CK# 7200333032 5/18/17 
06/30/17 ALLIED STORAGE CONTAINERS J17E7242 23 6275 (150.001 EXP TR TO sites re: CK# 72003349377/12117 
06/30/17 ALLIED STORAGE CONTAINERS J17E7123 23 6275 (87,489.41) EXP TR TO sites re: CK# 7200334416 6/20/17 
06/30/17 ALLIED STORAGE CONTAINERS J17E7242 23 6275 183.18 EXP TR TO sites re: CK# 7200333042 5/18/17 SHS 
07/06/17 LONG BEACH UNIFIED SCHOOL DISTRICT 7200334740 22 6275 15,000.00 4 school bus lease 4/1 - 6/31/17 for interim housing 
07/06/17 NATIONAL CONSTRUCTION RENTALS 7200334738 21 6275 1,208.64 EISENHOWER- 8s 40 storage containers rental 06-09-17 - 07-07-17 
07/12/17 NATIONAL CONSTRUCTION RENTALS 7200334921 21 6275 678.83 CLINTON 28 X 20 storage container, delivery & pick up 6/20-7/18/17 
07/12/17 ALLIED STORAGE CONTAINERS 7200334937 23 6275 150.00 FITZ repair damage to returned rental unit 
08/24/17 NATIONAL CONSTRUCTION RENTALS 7200336495 23 6275 6,401.15 JORDAN INT 4 storage containers 6/22-12/22/17 
08/29/17 NATIONAL CONSTRUCTION RENTALS 7200336597 23 6275 936.93 JORDAN INT 4 storage containers 7/20-8/16/17 
09/14/17 ALLIED STORAGE CONTAINERS 7200337093 23 6275 8,365.92 SHS 4 storage containers rental -k delivery & pre-paid pick up charge 5/25- 

6/24/17 
09/19/17 NATIONAL CONSTRUCTION RENTALS 7200337226 23 6275 1.576.97 JORDAN INT 4 storage containers 8/17-9/13/17 
09/26/17 NATIONAL CONSTRUCTION RENTALS 7200337480 23 6275 320.02 EISENHOWER 80 40 storage containers rental 9/2-9/29/17 
10/03/17 NATIONAL CONSTRUCTION RENTALS 7200337745 23 6275 172.40 CLINTON 28 X 20 storage container 9/13-10/10/17 
10/10/17 NATIONAL CONSTRUCTION RENTALS 7200338039 23 6275 106.67 CLINTON 28 X 20 storage container 9/14-10/11/17 
10/24/17 NATIONAL CONSTRUCTION RENTALS 7200338589 23 6275 335.86 PACIFICA 3 storage containers 9/21-10/18/17 
10/26/17 NATIONAL CONSTRUCTION RENTALS 7200338800 23 6275 91.43 EISENHOWER 8040 storage containers rental 9/30-10/11/17 
10/31/17 ALLIED STORAGE CONTAINERS 7200338922 23 6275 8,365.71 LAHS 9 storage containers rental 7/1-7/31/17 
11/16/17 NATIONAL CONSTRUCTION RENTALS 7200339615 23 6275 15.84 ENDERS temporary panel 10/21-11/17/17 (24) for Enders, originally @ 

BELL 
06/18/13 STAPLES 7200284925 22 6276 3,937.77 EXFR fr/ OBJ4300 6/30/13 192 packs tape for school move 
06/30/13 BELTMANN RELOCATION GROUP LIABILITY 13 22 6276 718.82 DISTRICT WIDE cartons for moving LB13 
07/01/13 BELTMANN RELOCATION GROUP 13 LIABILITY 22 6276 (718.821 REVERSE LIABILITY 13 
08/27/13 COUNTRY CITY TOWING 7200286593 22 6276 350.00 BARKERTow Storage container from Garden Pk to BARKER 
09/24/13 COUNTRY CITY TOWING 7200287108 22 6276 1,582.50 CHECTow Storage containers from Bell to CHEC(obj 6275) 
10/15/13 BELTMANN RELOCATION GROUP 7200287736 22 6276 708.20 DISTRICT WIDE cartons for moving LB13 
10/24/13 COUNTRY CITY TOWING 7200288072 22 6276 962.50 JORDAN INT Tow Storage containers from Skyrk to Jordn In) 
10/31/13 SOUTH COAST LOGISTICS 7200288279 22 6276 1.512.00 1000 boxes & Moving labels 
10/31/13 COUNTRY CITY TOWING 7200288274 22 6276 1,968.75 MORNINGSIDE tow storage container fr Monroe to Morning 
11/13/13 COUNTRY CITY TOWING J14UB131 22 6276 (4,863.75) EXP TRIO BELL re: CK# 7200287108 9/24/13 
12/10/13 STAPLES 7200289422 22 6276 35.48 9 SCHOOL SITES 3 pk packing tapes 
12/23/13 STAPLES 7200289827 22 6276 2,625.37 9 SCHOOL SITES 222 packing tapes 
01/23/14 COUNTRY CITY TOWING 7200290597 22 6276 475.25 GGHS tow storage container fr Monroe to GGHS(pd 300.25 instead of 

306.25 in error) 
01/23/14 ALL STATE MOVING SYSTEMS 7200290594 22 6276 11,151.00 ROSITA-labor & equipmnt for school move 
02/25/14 COUNTRY CITY TOWING 7200291565 22 6276 1,635.00 LAKE tow storage container fr M TWN to LAKE 
03/20/14 SOUTH COAST LOGISTICS 7200292392 22 6276 5,724.00 Moving boxes & labels 
04/01/14 JERRY HILLS 7200292785 22 6276 797.18 Moving of cabinets from school sites to Facilities bldg G 
05/01/14 SOUTH COAST LOGISTICS 7200293749 22 6276 6.070.68 LAWRENCE, ZEYEN 2880 Moving Boxes 
05/06/14 COUNTRY CITY TOWING 7200293857 22 6276 1,575.00 SKYLARK Tow storage container fr Warren 
05/12/14 ALL STATE MOVING SYSTEMS J14U5124 22 6276 (11,151.00) EXP TR TO sites re: CK# 7200290594 1/23/14 
05/12/14 COUNTRY CITY TOWING J14U5123 22 6276 13.685.251 EXP TR TO GGHS/PATTON re: CK# 7200290597 1/23/14 
05/13/14 COUNTRY CITY TOWING 7200294100 22 6276 1,225.00 PATTON Tow storage container fr Zeyen 
05/22/14 SOUTH COAST LOGISTICS J14U5222 22 6276 (6,070.68) EXP TRIO MITCHELL, HERITGE, BARKR re: CK# 7200293749 5/1/14 

05/22/14 SOUTH COAST LOGISTICS 7200294502 22 6276 639.36 MORNINGSD, 360 moving boxes 
06/05/14 SOUTH COAST LOGISTICS 7200294895 22 6276 9,236.16 10 SCHOOLS 5760 Moving Boxes & Labels 
06/05/14 COUNTRY CITY TOWING 7200294893 22 6276 2.115.00 HAZARD Relocate storage containers 
06/10/14 SOUTH COAST LOGISTICS 7200295005 22 6276 432.75 DISTRICT WIDE 250 moving boxes 
06/19/14 SOUTH COAST LOGISTICS 7200295349 22 6276 10,147.68 DISTRICTWIDE 6480 moving boxes 
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06/30/14 STAPLES J14U7232 22 6276 (2,660.85) EXP TR TOO school sites re: CK# 7200289422 12/10/13 
06/30/14 COUNTRY CITY TOWING J14U7142 22 6276 (4,346.25) EXP TR TO EXCELSRNVOODBURY/ANTHONY re: CK# 7200295563 

7/2/14 
06/30/14 SOUTH COAST LOGISTICS 7200295814 22 6276 9,052.19 DISTRICTWIDE 2880 moving boxes 
06/30/14 COUNTRY CITY TOWING LIABILITY 14 22 6276 612.50 Relocate storage containers LB14 
06/30/14 COUNTRY CITY TOWING 7200295563 22 6276 1,006.25 EXCELSR Relocate storage containers fr. Lawrence 
06/30/14 SOUTH COAST LOGISTICS J14U7231 22 6276 (9,875.52) EXP TR TO MORNINGSD re: CK# 7200294502 5/22/14 
07/01/14 COUNTRY CITY TOWING 14 LIABILITY 22 6276 (612.50) REVERSE LIABILITY 14 
08/19/14 COUNTRY CITY TOWING 7200296693 22 6276 350.00 NEWHOPE Relocate storage containers 
08/26/14 COUNTRY CITY TOWING 7200296931 22 6276 787.50 CHAPMAN(1)GGHS(2) Relocate storage containers fr.Barker 
09/04/14 COUNTRY CITY TOWING 7200297133 22 6276 262.50 GGHS Relocate storage containers fr.Crosby 
09/09/14 BELTMANN RELOCATION GROUP 7200297239 23 6276 2,302.02 DISTRICTWIDE Computer moving bags 
10/23/14 BELTMANN RELOCATION GROUP 7200298555 22 6276 805.00 DOIG/JORDAN INT/MCGARVNNVALTON Move rolling cabinets to Doig, 

Jordan Int, Walton, McGarvin 
11/04/14 COUNTRY CITY TOWING 7200298851 22 6276 437.50 CHAPMAN relocate storage container fr. Riverdl 
12/02/14 COUNTRY CITY TOWING 7200299607 22 6276 4,593.75 CHAPMAN relocate storage container fr. Violette 
01/22/15 COUNTRY CITY TOWING 7200301272 22 6276 1,050.00 GGHS relocate storage container fr.CHEC 
02/03/15 BELTMANN RELOCATION GROUP 7200301686 22 6276 810.00 DISTRICTWIDE moving supplies 
02/03/15 COUNTRY CITY TOWING 7200301689 22 6276 350.00 VVALTON relocate storage container fr.Eisenhwr 
03/12/15 COUNTRY CITY TOWING 7200303229 22 6276 306.25 LQI-IS relocate storage container fr.Sunnyside 
04/07/15 SOUTH COAST LOGISTICS 7200304163 22 6276 5.772.60 RANCHO moving boxes 
04/21/15 COUNTRY CITY TOWING 7200304527 22 6276 3,237.50 LQHS relocate storage container fr. CHEC 
04/23/15 BELTMANN RELOCATION GROUP 7200307733 21 6276 42,865.82 DOIG moving services 6/13, 6/18, 6/19/15 
04/28/15 SOUTH COAST LOGISTICS 7200304927 22 6276 3,492.56 DISTRICTWIDE moving boxes 
05/05/15 SOUTH COAST LOGISTICS 7200305218 22 6276 8,185.00 DISTRICTWIDE Moving boxes, labels, driver 
05/19/15 COUNTRY CITY TOWING 7200305844 22 6276 1,057.50 LQHS relocate storage container fr. PARKVIEW 
05/21/15 COUNTRY CITY TOWING 7200305963 22 6276 437.50 WOODBURY relocate storage container within campus WOODBURY 
05/28/15 COUNTRY CITY TOWING 7200306156 22 6276 525.00 SUNNYSD relocate storage container fr.PARKVIEVV 
06/03/15 BELTMANN RELOCATION GROUP J15L6031 22 6276 (805.00) EXP TR TO sites re: CK# 7200298555 10/23/14 
06/09/15 COUNTRY CITY TOWING J15L6099 22 6276 (13,395.00) EXP TR TO sites re: CK# 7200297133 9/4/14 
06/11/15 SOUTH COAST LOGISTICS 7200306725 22 6276 4,828.50 GGHS moving svcs 6/3/15 
06/16/15 COUNTRY CITY TOWING 7200306922 22 6276 656.25 CHEC relocate storage container fr. POST Unit #7425435/580020 
06/16/15 SOUTH COAST LOGISTICS 7200306934 22 6276 2,062.60 DISTRICTWIDE speed packs/packs labels 
06/18/15 BELTMANN RELOCATION GROUP 7200307125 21 6276 4,782.48 RAHS moving services 3/27/15 
06/26/15 SOUTH COAST LOGISTICS 7200307236 22 6276 3,604.20 GGHS moving svcs 6/10/15 
06/30/15 BELTMANN RELOCATION GROUP LIABILITY 15 21 6276 118,293.91 moving services LB15 
06/30/15 COUNTRY CITY TOWING LIABILITY 15 22 6276 350.00 RALSTON relocate storage container within campus LB15 
06/30/15 SOUTH COAST LOGISTICS LIABILITY 15 22 6276 3.851.25 GGHS moving svcs 6/18/15 LB15 
06/30/15 COUNTRY CITY TOWING J 15L7221 22 6276 (1,443.75) EXP TR TO sites re: CK# 7200308499 8/4/15 
06/30/15 SOUTH COAST LOGISTICS J15L7213 22 6276 (5,772.60) EXP TR TO RANCHO re: CK# 7200304163 4/7/15 
06/30/15 BELTMANN RELOCATION GROUP J15L7221 21 6276 (154.448.13) EXP TR TO sites re: CK# 7200307458 7/2/15 
06/30/15 SOUTH COAST LOGISTICS J15L7213 22 6276 (26,963.70) EXP TR TO sites re: CK# 7200306934 6/16/15 
07/01/15 COUNTRY CITY TOWING 15 LIABILITY 22 6276 (350.00) REVERSE LIABILITY 15 
07/01/15 SOUTH COAST LOGISTICS 15 LIABILITY 22 6276 (3.851.25) REVERSE LIABILITY 15 
07/01/15 BELTMANN RELOCATION GROUP 15 LIABILITY 21 6276 (118,293.91) REVERSE LIABILITY 15 
07/02/15 COUNTRY CITY TOWING 7200307462 22 6276 437.50 RAHS relocate container within campus 
07/02/15 BELTMANN RELOCATION GROUP 7200307458 21 6276 1,877.50 DOIG moving services 6/4/15& 6/5/15 
07/08/15 SOUTH COAST LOGISTICS 7200307688 22 6276 58,925.55 DISTRICTWIDE 10,000 Moving boxes, labels, drivers 5/7/15 
07/23/15 SOUTH COAST LOGISTICS 7200308152 22 6276 3,851.25 GGHS moving svcs 6/18/15 LB15 
07/30/15 BELTMANN RELOCATION GROUP 7200308399 21 6276 54,883.25 PACIFICA moving services 6/18 & 6/19/15 LB15 
08/04/15 COUNTRY CITY TOWING 7200308499 22 6276 350.00 RALSTON relocate storage container within campus LB15 
08/18/15 COUNTRY CITY TOWING 7200309033 21 6276 285.00 CHEC relocate storage container fr FAYLANE 
09/01/15 SOUTH COAST LOGISTICS 7200309482 21 6276 2,272.50 GGHS moving services 7/28/15 
09/22/15 SOUTH COAST LOGISTICS 7200310034 21 6276 25,585.25 VVALTON moving services 8/20/15 
09/22/15 BELTMANN RELOCATION GROUP 7200310032 21 6276 63,217.56 RANCHO moving services 6/1-6/23/15 LB15 
09/29/15 COUNTRY CITY TOWING 7200310255 21 6276 870.00 ALAMITOS relocate storage container within campus 
09/29/15 BELTMANN RELOCATION GROUP 7200310254 21 6276 144,699.44 RAHS moving services 8/11, 8/20, 8/25, 8/28, 8/29, 8/31/15 
10/01/15 BELTMANN RELOCATION GROUP 7200310367 21 6276 13.505.00 CARVER moving services 8/7/15 
10/13/15 SOUTH COAST LOGISTICS 7200310768 21 6276 2,901.00 LINCOLN/HARE moving services 9/1/15 
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10/20/15 COUNTRY CITY TOWING 7200310989 21 6276 437.50 CHEC relocate storage container fr CARVER 
10/27/15 COUNTRY CITY TOWING 7200311285 21 6276 1,531.25 CHEC relocate storage container fr ANTHONY 
11/13/15 COUNTRY CITY TOWING 7200311879 21 6276 350.00 RALSTON relocate storage container fr CHEC 
11/17/15 BELTMANN RELOCATION GROUP 7200312006 22 6276 12,052.50 GGHS moving services 9/18, 9/23/15 
11/24/15 BELTMANN RELOCATION GROUP 7200312311 22 6276 21,037.50 PHS moving services 8/19, 8/28, 8/31/15 
11/24/15 COUNTRY CITY TOWING 7200312306 21 6276 437.50 CHEC relocate storage container fr GILBERT 
12/01/15 BELTMANN RELOCATION GROUP 7200312446 22 6276 1,500.00 MCGARVIN moving services 11/06/15 
12/08/15 COUNTRY CITY TOWING 7200312690 21 6276 190.00 STANFORD relocate storage container within campus 
12/10/15 BELTMANN RELOCATION GROUP 7200312866 22 6276 5,103.40 JORDAN INT moving services 7/13, 7/15/15 
12/17/15 SOUTH COAST LOGISTICS 7200313177 21 6276 5.524.75 STANFORD moving services 10/08/15 
12/17/15 COUNTRY CITY TOWING 7200313173 21 6276 175.00 STANFORD relocate storage container fr CHEC 
12/28/15 SOUTH COAST LOGISTICS 7200313372 21 6276 2,268.00 JORDAN moving services 11/20/15 
12/28/15 BELTMANN RELOCATION GROUP 7200313374 22 6276 4,165.00 HILL moving services 11/3,11/20/15 
01/07/16 SOUTH COAST LOGISTICS 7200313750 21 6276 3,645.40 STANFORD moving services 11/30/15 
01/12/16 SOUTH COAST LOGISTICS 7200313886 21 6276 4,352.03 WALTON moving services 12/04/15 and 12/07/15 
01/28/16 BELTMANN RELOCATION GROUP 7200314495 22 6276 4,385.00 DOIG moving services 11/20-11/21/2015 
02/02/16 COUNTRY CITY TOWING 7200314676 21 6276 1,363.75 RANCHO relocate 4 storage containers within campus 
02/18/16 BELTMANN RELOCATION GROUP 7200315334 22 6276 31,712.50 GGHS moving services 12/30,12/31/15 
03/01/16 BELTMANN RELOCATION GROUP 7200315842 22 6276 3,750.00 IRVINE moving services 12/18/15- replaces inv. 55268441 
03/03/16 COUNTRY CITY TOWING 7200315970 21 6276 1.438.75 RANCHO relocate 7 49' containers within campus 
03/08/16 BELTMANN RELOCATION GROUP 7200316173 22 6276 21,065.00 PATTON moving services 2/04-02/05/16 
03/10/16 BELTMANN RELOCATION GROUP J16L3104 21 6276 (158,204.44) EXP TR TO sites re: CK# 7200310367 10/1/15 
03/15/16 BELTMANN RELOCATION GROUP 7200316492 22 6276 5,000.00 RAHS moving services 1/14/16 
03/17/16 SOUTH COAST LOGISTICS 7200316619 21 6276 2,140.92 PATTON moving services 02/19/16 
03/22/16 COUNTRY CITY TOWING 7200316754 21 6276 525.00 RANCHO - relocate 1 container within campus 
03/24/16 SOUTH COAST LOGISTICS 7200316898 . 21 6276 2,160.00 STANFORD moving services 02/04/16 
04/07/16 BELTMANN RELOCATION GROUP 7200317484 22 6276 1,975.00 PHS moving services 2/12/16 
04/12/16 SOUTH COAST LOGISTICS 7200317652 21 6276 2,395.00 WALTON moving services 3/11/16 
04/19/16 BELTMANN RELOCATION GROUP 7200317888 22 6276 6,085.00 DOIG moving services 3/11, 3/12/16 
04/19/16 COUNTRY CITY TOWING 7200317884 21 6276 3,042.50 CHEC relocate storage containers within campus 
04/21/16 BELTMANN RELOCATION GROUP 7200318003 22 6276 900.00 DOIG moving service 3/18/16 
04/26/16 SOUTH COAST LOGISTICS 7200318165 22 6276 611.20 DISTRICTWIDE Packing materials 
04/28/16 BELTMANN RELOCATION GROUP 7200318291 22 6276 1,250.00 CARRILLO moving service 4/8/16 
05/03/16 COUNTRY CITY TOWING 7200318401 21 6276 405.00 RALSTON relocate storage container 482312 fr CHEC 
05/03/16 SOUTH COAST LOGISTICS 7200318403 21 6276 4,284.75 ALAMITOS moving services 4/08-4/09/16 
05/03/16 BELTMANN RELOCATION GROUP J16L5031 22 6276 (4,769.80) EXP TRIO 01016214-6200-7790 INFO SYS re: CK# 7200320008 6/9/16 

05/05/16 

05/09/16 

BELTMANN RELOCATION GROUP 

BELTMANN RELOCATION GROUP 

7200318565 

REFUND CK 32153 

22 

21 

6276 

6276 

37,862.50 

(5,358.19) 

RAHS moving services 12/7, 12/8, 12/9, 12/10, 12/11, 12/12, 12/14, 12/15, 
12/16, 
REFUND CK 321530 5/9/16 FOR BILL OF LADING 25722 RE: INV 
55146363 

05/10/16 COUNTRY CITY TOWING 7200318734 21 6276 612.50 CHEC relocate 2 containers from Walton 
05/12/16 SOUTH COAST LOGISTICS 7200318849 22 6276 1,179.80 DISTRICTWIDE 10 ea. 4 wheel dollies 
05/17/16 SOUTH COAST LOGISTICS 7200318970 21 6276 553.50 PAINE/CHEC moving services 4/11/16 
06/02/16 COUNTRY CITY TOWING 7200319608 21 6276 175.00 VIOLETTE relocate 1 container within campus 
06/02/16 SOUTH COAST LOGISTICS 7200319612 21 6276 456.00 HARE moving services 5/2/16 
06/02/16 SOUTH COAST LOGISTICS 7200319643 22 6276 9,885.00 DISTRICTWIDE 6000 cartons for moving 
06/02/16 BELTMANN RELOCATION GROUP 7200319616 22 6276 6,515.00 HILL moving services 4/1, 4/25, 4/26/16 
06/09/16 BELTMANN RELOCATION GROUP 7200320008 22 6276 4,769.80 INFO SYS to CHEC moving services 4/1, 4/11/16 
06/21/16 COUNTRY CITY TOWING 7200320554 21 6276 787.50 RAHS relocate storage container fr PATTON 
06/23/16 BELTMANN RELOCATION GROUP 7200320614 22 6276 6,480.00 GGHS, CLINTON, PACIFICA, L.Q, moving services May 2016 
06/23/16 BELTMANN RELOCATION GROUP 7200320613 22 6276 1,920.00 FITZ moving services 5/27/16 
06/27/16 SOUTH COAST LOGISTICS 7200320662 22 6276 4,187.50 DISTRICTWIDE 2500 cartons for moving 
06/27/16 SOUTH COAST LOGISTICS 7200320650 . 21 6276 553.50 GGHS moving services 6/3/16 
06/30/16 COUNTRY CITY TOWING J16E7272 21 6276 114,406.25) EXP TR TO sites 
06/30/16 SOUTH COAST LOGISTICS J16E7272 21 6276 186,256.601 EXP TR TO sites 
06/30/16 SOUTH COAST LOGISTICS LIABILITY 16 21 6276 10,135.00 STANLEY moving services 6/30/16 LB16 
06/30/16 SOUTH COAST LOGISTICS J16E7271 21 6276 (10.135.00) EXP TR TO sites 
06/30/16 COUNTRY CITY TOWING LIABILITY 16 21 6276 1,780.00 relocate storage containers LB16 
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06/30/16 BELTMANN RELOCATION GROUP LIABILITY 16 22 6276 148,646.90 MOVING SERVICES L816 
06/30/16 BELTMANN RELOCATION GROUP J16L7151 22 6276 1305,045.401 EXP TR TO sites Cl<4 7200318003 4/21/16 
06/30/16 BELTMANN RELOCATION GROUP J16L7154 21 6276 5,358.19 EXP TR TO GGHS re: REFUND CK 321530 5/9/16 FOR BILL OF LADING 

25722 RE: INV 55146363 
07/01/16 BELTMANN RELOCATION GROUP 16 LIABILITY 22 6276 (148.646.901 REVERSE LIABILITY 16 
07/01/16 COUNTRY CITY TOWING 16 LIABILITY 21 6276 (1,780.00) REVERSE LIABILITY 16 
07/01/16 SOUTH COAST LOGISTICS 16 LIABILITY 21 6276 (10,135.00) REVERSE LIABILITY 16 
07/05/16 BELTMANN RELOCATION GROUP 7200320866 22 6276 2.255.00 SKYLARK moving services 6/06,07,08,09/16 
07/12/16 SOUTH COAST LOGISTICS 7200320963 21 6276 20,200.50 FAYLANE moving services 6/10-6/11/16 
07/19/16 SOUTH COAST LOGISTICS 7200321181 21 6276 6,963.50 EISENHOWER moving services 6/24/16 
07/26/16 COUNTRY CITY TOWING 7200321633 21 6276 1.780.00 RANCHO relocate containers within campus LB16 
08/18/16 SOUTH COAST LOGISTICS 7200322231 23 6276 1,840.00 STANLEY moving services 7/01/2016 
08/18/16 SOUTH COAST LOGISTICS 7200322220 21 6276 10,135.00 STANLEY moving services 6/30/16 LB16 
09/01/16 SOUTH COAST LOGISTICS 7200322910 23 6276 10.170.50 NEVVHOPE moving services 8/12/2016 
09/08/16 BELTMANN RELOCATION GROUP 7200323045 22 6276 18,217.50 GGHS moving services 7/1, 7/5, 7/6, 7/8, 7/12, 7/13/16 
09/08/16 BELTMANN RELOCATION GROUP 7200323045 22 6276 134,326.90 RANCHO moving services 6/22,24/2016 L816 
09/13/16 COUNTRY CITY TOWING 7200323221 21 6276 325.00 HILL asphalt work being done cement across the parking lot 
09/15/16 SOUTH COAST LOGISTICS 7200323358 23 6276 8,888.00 Eisenhower moving services 8/16/16 
09/22/16 SOUTH COAST LOGISTICS 7200323603 23 6276 1,189.25 LAKE moving services 8/30/16 
09/27/16 COUNTRY CITY TOWING 7200323746 21 6276 262.50 HILL relocate storage container to CHEC 
10/04/16 BELTMANN RELOCATION GROUP 7200323999 22 6276 39,062.50 TWAIN moving services 8/16,8/17,8/15 
10/04/16 COUNTRY CITY TOWING 7200323996 21 6276 350.00 HILL relocate storage container to PHS 
10/04/16 SOUTH COAST LOGISTICS 7200324023 23 6276 2,281.00 NEWHOPE moving services 8/31/16 
10/06/16 SOUTH COAST LOGISTICS 7200324164 22 6276 8,265.00 DISTRICTWIDE Packing materials 
10/06/16 BELTMANN RELOCATION GROUP 7200324156 22 6276 57,936.25 RAHS moving services 8/8,8/12,8/22,8/24,8/25,8/26,8/27,8/29,8/30/16 
10/06/16 SOUTH COAST LOGISTICS 7200324168 23 6276 927.00 NEVVHOPE moving services 9/1/16 
10/11/16 COUNTRY CITY TOWING 7200324312 21 6276 405.00 CHEC Relocated Container 
10/20/16 BELTMANN RELOCATION GROUP 7200324769 22 6276 14,320.00 DISTRICTWIDE moving services 6/1-6/3, 6/6-6/10, 6/13-6/17, 6/20-6/24, 

6/27-6/28/16 LB16 
11/01/16 SOUTH COAST LOGISTICS 7200325179 23 6276 933.00 LAKE moving services 10/21/16 
11/01/16 BELTMANN RELOCATION GROUP 7200325170 22 6276 21,187.50 FITZ moving services 8/12, 8/15, 8/18, 8/22, 8/23, 8/30/16 
11/05/16 COUNTRY CITY TOWING 7200325482 21 6276 95.00 DOIG relocate storage containers within campus 
11/16/16 BELTMANN RELOCATION GROUP 7200325806 22 6276 1.005.00 ALAMITOS moving services 10/28/16 
12/08/16 SOUTH COAST LOGISTICS 7200326543 23 6276 348.00 PACIFICA movies services 10/31/16 
12/15/16 COUNTRY CITY TOWING 7200326967 21 6276 437.50 SHS relocate storage containers within campus 
01/05/17 SOUTH COAST LOGISTICS 7200327509 23 6276 469.75 LA QUINTA moving services 12/06/16 
01/05/17 BELTMANN RELOCATION GROUP 7200327471 22 6276 9,567.50 BOLSA moving services 11/07, 08, 09, 16, 18/ 2016 
01/10/17 BELTMANN RELOCATION GROUP 7200327611 22 6276 35.207.55 RALSTON moving services 11/7,9,10,17,14,15,16, & 18/2016 
01/24/17 SOUTH COAST LOGISTICS 7200328094 22 6276 81.00 LOS AMIGOS 3 no. packs labels 
01/24/17 SOUTH COAST LOGISTICS 7200328099 23 6276 6,977.50 LOS AMIGOS moving services 12/14-16/2016 
01/26/17 SOUTH COAST LOGISTICS 7200328216 23 6276 1,061.00 CARRILLO moving services 1/13/17 
01/26/17 BELTMANN RELOCATION GROUP 7200328200 22 6276 240.00 GGHS moving services 12/13 & 15/16 
01/31/17 SOUTH COAST LOGISTICS 7200328358 22 6276 673.44 DISTRICTWIDE packs labels 
01/31/17 SOUTH COAST LOGISTICS 7200328370 23 6276 1,137.75 LOS AMIGOS HS moving services 01/03/17 
02/09/17 COUNTRY CITY TOWING 7200328794 21 6276 3,960.00 GGHS relocate storage container 
02/16/17 SOUTH COAST LOGISTICS 7200329000 23 6276 609.00 ROSITA moving services 2/3/17 
02/16/17 SOUTH COAST LOGISTICS 7200328991 22 6276 707.38 BOLSA packing materials 
02/23/17 COUNTRY CITY TOWING 7200329249 21 6276 962.50 GGHS relocate storage container 
03/02/17 SOUTH COAST LOGISTICS 7200329593 23 6276 2,097.00 LAKE moving services 2/14-15/17 
03/09/17 SOUTH COAST LOGISTICS 7200329935 23 6276 684.00 SHS/LQHS/PHS moving services 2/8/17 
03/14/17 COUNTRY CITY TOWING 7200330078 21 6276 332.50 GGHS relocate storage containers within campus 
03/16/17 SOUTH COAST LOGISTICS 7200330277 22 6276 1,648.84 PACIFICA packing materials 
03/30/17 COUNTRY CITY TOWING 7200330962 21 6276 262.50 ZEYEN relocated storage container from Stanley 
03/30/17 BELTMANN RELOCATION GROUP 7200330963 22 6276 20,282.50 GGHS moving services 9/1,2,6,7,8,9,16/2017 
04/25/17 COUNTRY CITY TOWING 7200331814 21 6276 190.00 BOLSA relocate 20' container 
05/02/17 BELTMANN RELOCATION GROUP 7200332226 22 6276 12,388.26 LA QUINTA moving services 4/12,15/17 
05/02/17 COUNTRY CITY TOWING 7200332223 21 6276 1,407.50 PACIFICA relocate storage container from Skylark 
05/04/17 COUNTRY CITY TOWING 7200332352 21 6276 627.50 SANTIAGO relocate storage container from GGHS 
05/04/17 SOUTH COAST LOGISTICS 7200332371 23 6276 7,717.00 IRVINE moving services 4/7 & 10/17 
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05/04/17 SOUTH COAST LOGISTICS 7200332358 22 6276 75.43 STANLEY moving supplies 4/10/17 
05/16/17 SOUTH COAST LOGISTICS 7200332925 23 6276 13,562.00 STANLEY moving services 4/5, 6, 7, 10,11/17 
05/18/17 COUNTRY CITY TOWING 7200333031 21 6276 437.50 BOLSA relocate storage container 
05/25/17 SOUTH COAST LOGISTICS 7200333326 23 6276 3.730.75 LAFIS moving services 5/4/17 
06/06/17 IMAGE 2000 7200333723 23 6276 300.00 STANLEY Move 2 copiers/1 riso from Skylark to Stanley 
06/06/17 COUNTRY CITY TOWING 7200333709 21 6276 393.75 SANTIAGO relocate storage container from GGHS 
06/06/17 SOUTH COAST LOGISTICS 7200333715 22 6276 5,410.51 DISTRICTWIDE 2500 cartons/shrinkwrap for moving 
06/08/17 SOUTH COAST LOGISTICS 7200333874 22 6276 4,588.63 DISTRICTWIDE 2000 CARTONS 
06/13/17 SOUTH COAST LOGISTICS 7200334037 23 6276 1,149.00 LANS moving services 6/2/17 
06/28/17 IMAGE 2000 7200334417 23 6276 150.00 BOLSA Move 3 copiers on campus 
06/28/17 COUNTRY CITY TOWING 7200334412 21 6276 262.50 PACIFICA relocate storage container from Carrillo 
06/30/17 COUNTRY CITY TOWING J1 7E7242 21 6276 (262.50) EXP TR TO sites re: CK# 7200335461 7/27/17 
06/30/17 SOUTH COAST LOGISTICS J17E7242 23 6276 503.00 EXP TR TO sites re: CK# 7200333042 5/18/17 LAKE 
06/30/17 BELTMANN RELOCATION GROUP LIABILITY 17 23 6276 8,505.00 DISTRICTWIDE misc moves at various sites 6/13,14,15,16,19,20,21,22/17 

LB17 
06/30/17 IMAGE 2000 J17E7123 23 6276 (1,700.00) EXP TRIO sites re: CK# 7200334749 7/6/17 
06/30/17 SOUTH COAST LOGISTICS J17E7123 23 6276 (129,492.25) EXP TRIO sites re: CK# 7200326543 12/8/16 
06/30/17 COUNTRY CITY TOWING J17E7123 21 6276 (12,373.75) EXP TR TO sites re: CK# 7200325482 11/5/16 
06/30/17 SOUTH COAST LOGISTICS J17E7123 22 6276 (4,315.31) EXP TR TO sites re: CK# 7200332358 5/4/17 
06/30/17 COUNTRY CITY TOWING LIABILITY 17 21 6276 1,487.50 Relocate containers LB17 
06/30/17 BELTMANN RELOCATION GROUP J17E7182 22 6276 (211,289.56) EXP TR TO SITES re: CK# 7200328200 1/26/17 
07/01/17 COUNTRY CITY TOWING 17 LIABILITY 21 6276 (1,487.50) REVERSE LIABILITY 17 
07/01/17 BELTMANN RELOCATION GROUP 17 LIABILITY 23 6276 (8,505.00) REVERSE LIABILITY 17 
07/06/17 IMAGE 2000 7200334749 23 6276 150.00 LAMS move 2 copiers/1 riso on campus 
07/12/17 IMAGE 2000 7200334948 23 6276 1,100.00 PHS move 3 copiers/1 riso on campus 6/21/17 
07/12/17 SOUTH COAST LOGISTICS 7200334957 23 6276 15,021.25 LAHS moving services 5/31/17 
07/12/17 COUNTRY CITY TOWING 7200334920 21 6276 437.50 PACIFICA relocate 4 containers on campus 
07/18/17 BELTMANN RELOCATION GROUP 7200335208 22 6276 1,800.00 RALSTON moving services 5/19/17 
07/18/17 SOUTH COAST LOGISTICS 7200335213 22 6276 16,240.42 DISTRICTWIDE 2520 cartons 6/12/17 EXP TRNSFR DONE 
07/18/17 BELTMANN RELOCATION GROUP 7200335208 22 6276 1,205.00 BOLSA moving services 5/30-31/17 
07/18/17 SOUTH COAST LOGISTICS 7200335230 23 6276 48,196.50 LANS moving services 6/21,22/17 
07/27/17 COUNTRY CITY TOWING 7200335461 21 6276 1,487.50 DOW relocate storage container from Eisenhower LB17 
08/10/17 BELTMANN RELOCATION GROUP 7200336038 23 6276 8,505.00 DISTRICTWIDE misc moves at various sites 6/13,14,15,16,19,20,21,22/17 

LB17 
08/29/17 SOUTH COAST LOGISTICS 7200336600 23 6276 2,342.50 ZEYEN Moving services 8/01/17 
09/07/17 COUNTRY CITY TOWING 7200336808 23 6276 1,837.50 GGHS relocate 6 storage containers 
09/14/17 COUNTRY CITY TOWING 7200337096 23 6276 525.00 WAKEHAM relocate 2 storage containers 
09/21/17 COUNTRY CITY TOWING 7200337339 23 6276 312.50 SANTIAGO relocate 2 storage containers 
09/26/17 IMAGE 2000 7200337477 23 6276 600.00 RALSTON move 4 copiers on campus 8/18/17 
09/28/17 SOUTH COAST LOGISTICS 7200337605 23 6276 512.50 ROSITA Moving services 9/21/17 
10/03/17 SOUTH COAST LOGISTICS 7200337748 23 6276 936.00 BGHS Moving services 9/13/17 
10/10/17 COUNTRY CITY TOWING 7200338034 23 6276 350.00 ZEYEN relocate 2 containers 
10/17/17 SOUTH COAST LOGISTICS 7200338288 23 6276 46,731.00 HERITAGE Moving services 8/17,22, & 25/17 
10/24/17 SOUTH COAST LOGISTICS 7200338590 23 6276 1,635.50 BGHS Moving services 9/19 & 20/17 
03/13/14 C.E.M. LAB CORP. 7200292152 22 6280 1,200.00 NORTHCTT Issuance of final verified reports 
06/30/14 C.E.M. LAB CORP. J14U7141 22 6280 (1,200.00) EXP TR TO EISENHVVR/NORTHCTT/EXCELSIOR/HERITAGE re: CK# 

72002921523/13/14 
02/24/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200302447 22 6280 1,010.00 DISTRICT OFFICE Asbestos air testing for Door hardware replacemt project 

06/30/15 CARDINAL ENVIRONMENTAL CONSULTANTS J15L7221 22 6280 (1,010.00) EXP TR TO 45015638-6200-0845 re: CK# 7200302447 2/24/15 

10/13/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200310771 22 6280 7,800.00 DISTRICT OFFICE Survey & Report for District Building TRANSFER DONE 

06/06/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200284432 22 6290 9,792.00 DSA Inspection Svcs April 2013 for interim housing 
06/20/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200285059 22 6290 11,736.00 DSA Inspection Svc May 2013 L Mann 
06/30/13 JOHNSTON INSPECTIONS, INC. J13W6300 22 6290 (2,500.00) EXP TR TO Mitchell & Warren re: CK# 7200286082 8/1/13 (6/30) 
06/30/13 STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 13 22 6290 10,050.00 DSA Inspection Svc June 2013 L Mann LB13 
06/30/13 JOHNSTON INSPECTIONS, INC. 7200286082 22 6290 9,437.50 DO., MITCHELL & WARREN Inspection Svcs 6/1-6/30/13 LB13 
07/01/13 STEPHEN PAYTE DSA INSPECTIONS INC 13 LIABILITY 22 6290 (10.050.00) REVERSE LIABILITY 13 
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08/22/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286500 22 6290 10,050.00 DSA Inspection Svc June 2013 L Mann LB13 
09/17/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286972 22 6290 10,050.00 DSA Inspection Svc July 2013 L Mann 
09/17/13 JOHNSTON INSPECTIONS, INC. 7200286968 22 6290 10.750.00 MITCHELL & WARREN Inspection Svcs 7/1-7/31/13 
09/26/13 JOHNSTON INSPECTIONS, INC. 7200287220 22 6290 11,000.00 MITCHELL & WARREN Inspection Svcs 8/1-8/30/13 
11/05/13 JOHNSTON INSPECTIONS, INC. 7200288400 22 6290 9.500.00 MITCHELL & WARREN Inspection Svcs 9/1-9/30/13 
11/22/13 JOHNSTON INSPECTIONS, INC. 7200288980 22 6290 10,000.00 MITCHELL & WARREN Inspection Svcs 10/1-10/30/13 
12/10/13 JOHNSTON INSPECTIONS, INC. J14UC102 22 6290 (41,250.00) EXP TR TO Mitchell & Warren re: CK# 7200288400 11/5/13 
12/23/13 JOHNSTON INSPECTIONS, INC. 7200289812 22 6290 9,500.00 MITCHELL & WARREN Inspection Svcs 11/1-11/27/13 
01/09/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200290223 22 6290 268.00 DSA Inspection Svc- Relo-Interim Housing 
01/30/)4 JOHNSTON INSPECTIONS, INC. 7200290871 22 6290 9,000.00 MITCHLLNVARRNNIOLETTE/CROSBY Inspection Svcs12/3-12/31/13 
02/21/14 JOHNSTON INSPECTIONS, INC. 7200291455 22 6290 4,125.00 MORNINGSD inspection svc 12/9-12/31/13 
03/11/14 JOHNSTON INSPECTIONS, INC. 7200292034 22 6290 21.687.50 MITCHL WARRN VIOLETTE CROSBY Inspection svc 1/2-1/31/14 
03/20/14 STEPHEN PAYTE USA INSPECTIONS INC 7200292393 22 6290 1,072.00 DSA Inspection Svc Relo-Interim Housing 
03/27/14 JOHNSTON INSPECTIONS, INC. 7200292609 22 6290 11,375.00 MITCHL WARRN VIOLET CROSBY Inspection svc, Feb 2014 
04/17/14 JOHNSTON INSPECTIONS, INC. 7200293370 22 6290 7,875.00 MORINGSD LAHS Inspection svc, Feb 2014 
05/08/14 JOHNSTON INSPECTIONS, INC. 7200293954 22 6290 12,875.00 MITCHELL/VVARRENNIOLETTE/CROSBY Inspection Svc Mar 2014 
05/22/14 JOHNSTON INSPECTIONS, INC. J14U5221 22 6290 (67.625.00) EXP TR TO MORNINGSIDE re: CK# 7200289812 12/23/13 
05/22/14 JOHNSTON INSPECTIONS, INC. 7200294499 22 6290 37,000.00 VIOLETTE, CROSBY Inspection svc 4/30/2014 
06/17/14 JOHNSTON INSPECTIONS, INC. 7200295220 22 6290 15,562.50 SUNNYSD/PARKVVV/EISENHRIDO Inspection svcs May 2014 
06/30/14 JOHNSTON INSPECTIONS, INC. 7200295704 22 6290 10,000.00 VIOLETTE, CROSBY Inspection svc 5/31/2014 
06/30/14 JOHNSTON INSPECTIONS, INC. J14U7143 22 6290 (71,562.50) EXP TR TO SUNNYSD, ALLEN, PARKVW, NORTHCUTT re: CK# 

7200294499 5/22/14 
06/30/14 STEPHEN PAYTE DSA INSPECTIONS INC J14Z7252 22 6290 (1,340.001 EXP TR TO 25003763-6200-0842 RE: OK 7200290223 1/9/14 
06/30/14 JOHNSTON INSPECTIONS, INC. 7200295892 22 6290 31,687.50 VIOLETTE/CROSBY Inspection svc 6/30/14 
06/30/14 JOHNSTON INSPECTIONS, INC. J14Z7252 22 6290 (16,375.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200295892 7/18/14 
08/28/14 JOHNSTON INSPECTIONS, INC. 7200297047 22 6290 28,125.00 RAHS JORDAN MCGRVN WALTN DOIG interim relos 
09/09/14 JOHNSTON INSPECTIONS, INC. 7200297232 22 6290 9,250.00 FAYLN STNFRD CARRLLO lunch shelters 
10/02/14 JOHNSTON INSPECTIONS, INC. 7200297938 22 6290 5,812.50 FAYLN STANFD CARRLLO Inspection svcs July 2014 
10/16/14 JOHNSTON INSPECTIONS, INC. 7200298356 22 6290 20,562.50 RNCHO ALAMTS JORDN IS MCGVN WLTN DOIG LQHS PHS Inspection 

svc Alig 2014 
10/30/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200298754 22 6290 1,541.00 DSA Inspection Svc Sept 2014 
11/06/14 JOHNSTON INSPECTIONS, INC. 7200298973 22 6290 33,312.50 SUNNYSD GILBRT Inspection svcs Aug 2014 
12/02/14 JOHNSTON INSPECTIONS, INC. 7200299608 22 6290 11,500.00 SUNNYSD GILBRT inspection svc 10/14 
12/02/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200299613 22 6290 2,680.00 DSA Inspection Svc Oct 2014 
12/10/14 JOHNSTON INSPECTIONS, INC. 7200299802 22 6290 29,125.00 LO RA MGVNPHS Inspection svcs OCT 2014 
12/18/14 JOHNSTON INSPECTIONS, INC. 7200300340 22 6290 12,452.50 SUNNYSD GILBRT Inspection svcs Nov 2014 
12/23/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200300400 22 6290 938.00 DSA Inspection Svc Nov 2014 
12/23/14 JOHNSTON INSPECTIONS, INC. 7200300394 22 6290 8,250.00 LQHS RAHS JRDN IS PHS Inspection svcs Nov 2014 
01/27/15 JOHNSTON INSPECTIONS, INC. 7200301441 22 6290 4,375.00 DOIG LAKE Inspection svc Dec 2014 
02/05/15 JOHNSTON INSPECTIONS, INC. 7200301830 22 6290 22,500.00 LQHS JRDN BGHS inspection svc Dec 2014 
02/19/15 JOHNSTON INSPECTIONS, INC. 7200302277 22 6290 9,725.00 COOK EXCLSR GGHS inspection svc Dec 2014 
03/05/15 JOHNSTON INSPECTIONS, INC. 7200302863 22 6290 25,345.00 COOK EXCLSR GGHS inspection svc Jan 2015 
03/10/15 JOHNSTON INSPECTIONS, INC. 7200303021 22 6290 1,453.50 HAZARD LQHS GLBRT SUNNYSD inspection service 2/6-2/11/15 
03/12/15 JOHNSTON INSPECTIONS, INC. 7200303232 22 6290 10,500.00 SUNNYSD, GILBRT LQHS inspection service Jan 2015 
04/23/15 JOHNSTON INSPECTIONS, INC. 7200304701 22 6290 35,170.00 SUNNYSD/GILBERT/LQHS inspection service: Jerry Johnston 3/2-3/31/15 

04/30/15 JOHNSTON INSPECTIONS, INC. 7200305069 22 6290 10,000.00 JORDAN IS inspection service Feb 2015 
05/05/15 JOHNSTON INSPECTIONS, INC. 7200305214 22 6290 28,420.00 GGHS inspection service Mar 2015 
05/07/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200305317 • 22 6290 47,360.00 RANCHO DSA Inspection Services March 2015 
05/07/15 JOHNSTON INSPECTIONS, INC. 7200305313 22 6290 22,362.50 COOK EXCELSR, GGHS inspection service Feb 2015 
05/14/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200305640 22 6290 7.040.00 PACIFICA DSA Inspection Services March 2015 
05/21/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200305972 22 6290 2,800.00 PAINE DSA Inspection Services April 2015 
06/02/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200306347 22 6290 53,920.00 RANCHO DSA Inspection Services April 2015 
06/04/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200306450 22 6290 7,520.00 PACIFICA DSA Inspection Services April 2015 
06/09/15 JOHNSTON INSPECTIONS, INC. 7200306576 22 6290 13,440.00 DOIG Mod/DOIG HVAC inspection service Apr 2015 
06/16/15 JOHNSTON INSPECTIONS, INC. 7200306926 22 6290 11,200.00 JORDAN INT/JORDAN SLC/JORDAN INT HVAC/STANFORD/POST 

inspection service May 2015 
06/18/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200307154 22 6290 240.00 CARRILLO DSA Inspection Services April 2015 
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06/18/15 JOHNSTON INSPECTIONS, INC. 7200307145 22 6290 51,200.00 SUNNYSD/GILBERT/LQHS/LAHS/FAYLANE/PHS/SKYLARK inspection 
service Apr 2015 

06/26/15 JOHNSTON INSPECTIONS, INC. 7200307226 22 6290 36,040.00 POST/FITZ inspection service May 2015 
06/26/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200307237 22 6290 50,560.00 CARVER HVAC DSA Inspection Services May 2015 
06/28/15 JOHNSTON INSPECTIONS, INC. 7200306159 22 6290 40.110.00 GGHS Mod/GGHS HVAC inspection service Apr 2015 
06/30/15 JOHNSTON INSPECTIONS, INC. J15L7233 22 6290 (18,181.34) EXP TR TO 25003763-6200-0842 RE: CK# 7200308823 8/12/15 
06/30/15 JOHNSTON INSPECTIONS, INC. LIABILITY 15 22 6290 81,950.00 INVOICE #650-GO thru 656-GG, LB15 
06/30/15 JOHNSTON INSPECTIONS, INC. J15L7233 22 6290 128,750.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200297938 10/2114 
06/30/15 STEPHEN PAYTE DSA INSPECTIONS INC J15L7241 22 6290 (224,160.00) EXP TR TO sites re: CK# 7200307154 6/18/15 
06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 (515,249.66) EXP TR TO sites re: CK# 7200303021 3/10/15 
06/30/15 STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 15 22 6290 55,440.00 Inspection Services L615 
07/01/15 STEPHEN PAYTE DSA INSPECTIONS INC 15 LIABILITY 22 6290 (55,440.00) REVERSE LIABILITY 15 
07/01/15 JOHNSTON INSPECTIONS, INC. 15 LIABILITY 22 6290 (81,950.00) REVERSE LIABILITY 15 
08/04/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200308504 22 6290 13.600.00 WALTON Inspection Services June 2015 LB15 
08/12/15 JOHNSTON INSPECTIONS, INC. 7200308823 22 6290 81,950.00 SUNNYSD LQHS GILBRT inspection service June 2015 LB15 
08/12/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200308826 22 6290 41,840.00 CARVER HVAC Inspection Services June 2015 LB15 
09/01/15 JOHNSTON INSPECTIONS, INC. 7200309486 22 6290 78,455.00 DOW MOD/HVAC inspection service July 2015 
09/03/15 JOHNSTON INSPECTIONS, INC. 7200309552 22 6290 14,720.00 PHS inspection service July 2015 
09/03/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200309555 22 6290 14,640.00 WALTON DSA Inspection Services July 2015 
09/29/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200310276 22 6290 50,160.00 CARVER HVAC DSA Inspection Services July 2015 
09/29/15 JOHNSTON INSPECTIONS, INC. 7200310269 22 6290 6.720.00 M TWAIN inspection service August 2015 
10/06/15 JOHNSTON INSPECTIONS, INC. 7200310519 22 6290 81,780.00 GGHS/GGHS HVAC inspection service August 2015 
10/08/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200310658 22 6290 62,320.00 RAHS DSA Inspection Services Aug 2015 
10/22/15 JOHNSTON INSPECTIONS, INC. 7200311123 22 6290 67,860.00 GGHS MOD/HVAC inspection service Sept 2015 
11/03/15 JOHNSTON INSPECTIONS, INC. 7200311562 22 6290 18,160.00 JORDAN MOD,SLC,HVAC/STANFORD/POST/IRVINE/BOLSAMOD/HVAC 

inspection service Sept 2015 

11/05/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200311673 22 6290 24,480.00 WALTON DSA Inspection Services Sept 2015 
12/01/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200312458 22 6290 31,120.00 RANCHO DSA Inspection Services Sept 2015 
12/01/15 JOHNSTON INSPECTIONS, INC. 7200312448 22 6290 16,000.00 MARK TWAIN/PATTON HVAC Inspection service Oct 2015 
12/03/15 JOHNSTON INSPECTIONS, INC. 7200312534 22 6290 14,080.00 POST Inspection services Oct 2015 
12/08/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200312704 22 6290 57,120.00 RANCHO DSA Inspection Services Oct 2015 
12/10/15 JOHNSTON INSPECTIONS, INC. 7200312874 22 6290 71,140.00 GGHS MOD & HVAC Inspection services Oct 2015 
12/22/15 JOHNSTON INSPECTIONS, INC. 7200313337 22 6290 62,390.00 PATTON & MARK TWAIN Inspection services NOV 2015 
01/07/16 JOHNSTON INSPECTIONS, INC. 7200313755 22 6290 22,520.00 PACIFICA Inspection services NOV 2015 
01/07/16 STEPHEN PAYTE DSA INSPECTIONS INC 7200313761 22 6290 42,560.00 RANCHO inspection Services Nov 2015 
01/28/16 JOHNSTON INSPECTIONS, INC. 7200314499 22 6290 86,120.00 GGHS MOD/GGHS HVAC Inspection services DEC 2015 
02/02/16 JOHNSTON INSPECTIONS, INC. 7200314682 22 6290 14,060.00 M TWAIN MOD&HVAC/PATTON HVAC/HARE Inspection services Dec 

2015 
02/25/16 STEPHEN PAYTE DSA INSPECTIONS INC 7200315641 22 6290 27,840.00 RANCHO Inspection services Jan 2016 
03/01/16 STEPHEN PAYTE DSA INSPECTIONS INC 7200315852 22 6290 6,400.00 WALTON HVAC DSA inspection services Jan 2016 
03/03/16 STEPHEN PAYTE DSA INSPECTIONS INC 7200315989 22 6290 15,040.00 FAYLANE inspection Services Jan 2016 
03/03/16 JOHNSTON INSPECTIONS, INC. 7200315981 22 6290 49,590.00 GGHS, GGHS HVAC Inspection services 1/01-01/31/16 
03/10/16 JOHNSTON INSPECTIONS, INC. 7200316358 22 6290 45,120.00 M TWAIN MOD&HVAC/PATTON HVAC/HARE Inspection services Jan 

2016 
03/17/16 JOHNSTON INSPECTIONS, INC. 7200316623 22 6290 20,940.00 M TWAIN MOD&HVAC/HARE Inspection services Feb 2016 
03/17/16 STEPHEN PAYTE DSA INSPECTIONS INC 7200316633 22 6290 3,360.00 WALTON HVAC DSA inspection services Feb 2016 
03/22/16 STEPHEN PAYTE DSA INSPECTIONS INC 7200316766 22 6290 3,200.00 PAINE inspection Services Feb 2016 
03/24/16 STEPHEN PAYTE DSA INSPECTIONS INC 7200316909 22 6290 3,360.00 ALAMITOS inspection Services Feb 2016 
03/24/16 JOHNSTON INSPECTIONS, INC. 7200316907 22 6290 62,200.00 GGHS MOD, GGHS HVAC DSA inspection services 02/01-02/29/16 
03/31/16 STEPHEN PAYTE DSA INSPECTIONS INC 7200317133 22 6290 28.160.00 RAHS Inspection Services Feb 2016 
04/07/16 JOHNSTON INSPECTIONS, INC. 7200317489 22 6290 13,440.00 PHS inspection services 02/01-02/29/16 
04/12/16 STEPHEN PAYTE DSA INSPECTIONS INC 7200317664 22 6290 8,320.00 HILL Inspection Services Feb 2016 
04/19/16 JOHNSTON INSPECTIONS, INC. 7200317898 22 6290 22,590.00 POST & POST HVAC inspection services 02/01-02/29/16 
04/26/16 STEPHEN PAYTE DSA INSPECTIONS INC 7200318166 22 6290 5,520.00 PAINE Inspection Services Dec 2015 
04/26/16 JOHNSTON INSPECTIONS, INC. 7200318163 22 6290 14,350.00 M TWAIN MOD&HVAC/HARE Inspection services Mar 2016 
05/03/16 STEPHEN PAYTE DSA INSPECTIONS INC 7200318417 22 6290 47,520.00 RANCHO Inspection Services Dec 2015 
05/05/16 JOHNSTON INSPECTIONS, INC. 7200318571 22 6290 64,650.00 GGHS/GGHS HVAC Inspection services 3/1-3/31/16 
05/05/16 STEPHEN PAYTE DSA INSPECTIONS INC 7200318577 22 6290 39.760.00 RANCHO Inspection Services Mar 2016 
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05/12/16 JOHNSTON INSPECTIONS, INC. 7200318838 22 6290 10,760.00 CARRILLO/STANLEY Inspection services 3/1-3/31/16 
05/17/16 JOHNSTON INSPECTIONS, INC. 7200318976 22 6290 12.560.00 CARRILLO/STANLEY Inspection services 4/1-4/30/16 
05/19/16 JOHNSTON INSPECTIONS, INC. 7200319099 22 6290 20,880.00 JORDAN MOD&HVAC/JORDAN SLC/IRVINE MOD&HVAC 4/1-4/30/16 

05/23/16 STEPHEN PAYTE DSA INSPECTIONS INC J16L5236 22 6290 (470,880.00) EXP TR TO 25003763-6200-0842 RE: CK 7200312704 12/8/15 
05/23/16 JOHNSTON INSPECTIONS, INC. J72L5237 22 6290 (38,248.01) EXP TR TO 25003763-6200-0842 RE: CK# 7200317898 4/16/16 
05/24/16 JOHNSTON INSPECTIONS, INC. 7200319276 22 6290 9,840.00 DISTRICT WIDE Electrical inspections Mar 2016 
05/26/16 JOHNSTON INSPECTIONS, INC. 7200319427 22 6290 27,230.00 M TWAIN MOD&HVAC/HARE Inspection services Apr 2016 
06/02/16 JOHNSTON INSPECTIONS, INC. 7200319634 22 6290 69,140.00 GGHS MOD&HVAC Inspection services 4/1-4/30/16 
06/07/16 STEPHEN PAYTE DSA INSPECTIONS INC 7200319784 22 6290 38,400.00 RANCHO Inspection Services Apr 2016 
06/09/16 JOHNSTON INSPECTIONS, INC. 7200320011 22 6290 12,480.00 PHS Inspection services 4/1-4/30/16 
06/21/16 STEPHEN PAYTE DSA INSPECTIONS INC 7200320571 22 6290 37,200.00 RANCHO Inspection Services May 2016 
06/23/16 JOHNSTON INSPECTIONS, INC. 7200320622 22 6290 107,940.00 GGHS MOD&HVAC Inspection services 5/1-5/31/16 
06/30/16 JOHNSTON INSPECTIONS, INC. J16E7271 22 6290 (218,550.001 EXP TR TO sites re: CK# 7200319634 6/2/16 
06/30/16 JOHNSTON INSPECTIONS, INC. LIABILITY 16 22 6290 118,930.00 DSA Inspection Services LB16 
06/30/16 JOHNSTON INSPECTIONS, INC. J16L7061 22 6290 (921,246.99) EXP TRIO sites re: CK# 7200310269 9/29/15 
06/30/16 STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 16 22 6290 41.200.00 Inspection Services LB 16 
06/30/16 STEPHEN PAYTE DSA INSPECTIONS INC J16E7271 22 6290 141,200.00) EXP TR TO sites re: CK# 7200322732 8/25/16 
06/30/16 STEPHEN PAYTE DSA INSPECTIONS INC J16E7271 22 6290 (75,600.00) EXP TRIO sites re: CK# 7200320571 6/21/16 
07/01/16 JOHNSTON INSPECTIONS, INC. 16 LIABILITY 22 6290 (118,930.00) REVERSE LIABILITY 16 
07/01/16 STEPHEN PAYTE DSA INSPECTIONS INC 16 LIABILITY 22 6290 (41,200.00) REVERSE LIABILITY 16 
07/28/16 JOHNSTON INSPECTIONS, INC. 7200321751 22 6290 118,930.00 MARK TWAIN MOD&HVAC/CLINTON HVAC/EISENHOWER HVAC 

Inspection services 6/1-6/30/16 LB16 
08/25/16 STEPHEN PAYTE DSA INSPECTIONS INC 7200322732 22 6290 41,200.00 RAHS Inspection Services June 2016 LB16 
08/30/16 JOHNSTON INSPECTIONS, INC. 7200322816 22 6290 103,090.00 MARK TWAIN MOD&HVAC/CLINTON HVAC/EISENHOWER HVAC 

Inspection services 7/1-7/31/16 
09/08/16 STEPHEN PAYTE DSA INSPECTIONS INC 7200323053 22 6290 42,400.00 FITZ DSA Inspection Services July 2016 
09/15/16 JOHNSTON INSPECTIONS, INC. 7200323345 22 6290 14,400.00 PHS Inspection services 7/1-7/31/16 
10/04/16 STEPHEN PAYTE DSA INSPECTIONS INC 7200324010 22 6290 46,880.00 FITZ DSA Inspection Services Aug 2016 
10/04/16 JOHNSTON INSPECTIONS, INC. 7200324004 22 6290 73,610.00 M TWAIN MOD&HVAC/CLINTON HVAC/EISENHWR HVAC/SHS 

portable/CLINTON portable Inspection services 8/1-8/31/16 
10/06/16 JOHNSTON INSPECTIONS, INC. 7200324161 22 6290 15,120.00 NEWHOPE/RUSSELL Inspection services 8/1-8/31/16 
10/13/16 STEPHEN PAYTE DSA INSPECTIONS INC 7200324517 22 6290 640.00 LAHS DSA Inspection Services Aug 2016 
10/13/16 JOHNSTON INSPECTIONS, INC. 7200324508 22 6290 41,450.00 POST/LAKE Inspection Services 8/1-8/31/16 
11/01/16 JOHNSTON INSPECTIONS, INC. 7200325172 22 6290 45,660.00 LQHS Inspection services 9/01-9/30/16 
11/01/16 STEPHEN PAYTE DSA INSPECTIONS INC 7200325174 22 6290 37,440.00 FITZ DSA Inspection Services Sept 2016 
11/03/16 JOHNSTON INSPECTIONS, INC. 7200325365 22 6290 64,160.00 PHS Inspection services 9/1-9/30/16 
11/29/16 STEPHEN PAYTE DSA INSPECTIONS INC 7200326208 22 6290 22,480.00 BGHS DSA Inspection Services Oct 2016 
12/08/16 STEPHEN PAYTE DSA INSPECTIONS INC 7200326539 22 6290 17,840.00 FITZ DSA Inspection Services Oct 2016 
12/15/16 JOHNSTON INSPECTIONS, INC. 7200326985 22 6290 106,620.00 GGHS HVAC Inspection services 10/01-10/31/16 
12/19/16 JOHNSTON INSPECTIONS, INC. J17EC192 22 6290 (422.070.00) EXP TR TO sites re: CK# 7200323345 9/15/16 
12/19/16 STEPHEN PAYTE DSA INSPECTIONS INC J17EC192 22 6290 (150,080.001 EXP TR TO sites re: CK# 720032620811/29/16 
12/22/16 JOHNSTON INSPECTIONS, INC. J 17EC221 22 6290 (24,840.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200324004 10/4/16 
12/22/16 STEPHEN PAYTE DSA INSPECTIONS INC J17EC221 22 6290 (17,600.00) EXP TR TO 25003763-6200-0842 RE: CK 7200324517 10/13/16 
01/12/17 STEPHEN PAYTE DSA INSPECTIONS INC 7200327749 22 6290 32,960.00 BOLSA PORTABLE DSA Inspection Services Nov 2016 
01/12/17 JOHNSTON INSPECTIONS, INC. 7200327743 22 6290 102,140.00 LA QUINTA Inspection Services 11/01-11/30/16 
01/26/17 STEPHEN PAYTE DSA INSPECTIONS INC 7200328209 22 6290 23,200.00 BOLSA PORTABLE DSA Inspection Services Nov/Dec 2016 
01/31/17 JOHNSTON INSPECTIONS, INC. 7200328354 22 6290 82,530.00 GGHS MOD ($13590), HVAC ($880), STADIUM ($540) Inspection services 

1 2/0 1-12/31/1 6 
02/02/17 STEPHEN PAYTE DSA INSPECTIONS INC 7200328521 22 6290 15,040.00 ALAMITOS HVAC DSA Inspection services Dec 2016 
02/09/17 JOHNSTON INSPECTIONS, INC. 7200328802 22 6290 28,880.00 PACIFICA Inspection services 12/01-12/31/16 
03/02/17 JOHNSTON INSPECTIONS, INC. 7200329583 22 6290 11,760.00 IRVINE Inspection services 01/01-01/31/17 
03/09/17 STEPHEN PAYTE DSA INSPECTIONS INC 7200329924 22 6290 24,400.00 FITZ DSA Inspection services Jan 2017 
03/09/17 JOHNSTON INSPECTIONS, INC. 7200329921 22 6290 83.950.00 LA QUINTA Inspection services 01/01-01/31/17 
03/14/17 STEPHEN PAYTE DSA INSPECTIONS INC 7200330089 22 6290 5,680.00 BOLSA DSA Inspection Services Jan 2017 
03/16/17 JOHNSTON INSPECTIONS, INC. 7200330274 22 6290 77,710.00 PHS Inspection services 01/01-01/31/17 
03/23/17 JOHNSTON INSPECTIONS, INC. 7200330669 22 6290 26,240.00 SANTIAGO ($10560.00), CHAPMAN($2080.00), MISC ($800.00) Inspection 

services 2/1-2/28/17 
03/28/17 STEPHEN PAYTE DSA INSPECTIONS INC 7200330819 22 6290 24,960.00 LOS AMIGOS PORTABLE DSA Inspection services Feb 2017 
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03/30/17 JOHNSTON INSPECTIONS, INC. 7200330965 22 6290 13,680.00 PHS Inspection services 2/1-2/28/17 
05/01/17 STEPHEN PAYTE DSA INSPECTIONS INC J17E4283 22 6290 (100,320.00) EXP TR TO sites re: CK# 7200330089 3/14/17 
05/01/17 JOHNSTON INSPECTIONS, INC. J17E4283 22 6290 (500,930.00) EXP TR TO sites re: CK# 7200329583 3/2/17 
05/02/17 STEPHEN PAYTE DSA INSPECTIONS INC 7200332230 22 6290 15,520.00 BOLSA DSA inspection services March 2017 
05/11/17 STEPHEN PAYTE DSA INSPECTIONS INC 7200332763 22 6290 12.640.00 LOS AMIGOS PORTABLE DSA inspection services Mar 2017 
05/11/17 JOHNSTON INSPECTIONS, INC. J17E5116 22 6290 (4,640.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200327743 1/12/17 
05/11/17 STEPHEN PAYTE DSA INSPECTIONS INC J17E5116 22 6290 (54,080.001 EXP TR TO 25003763-6200-0842 RE: CK 7200329924 3/9/17 
05/11/17 JOHNSTON INSPECTIONS, INC. 7200332756 22 6290 108.310.00 GGHS MOD AND HVAC $14440.00; GGHS STADIUM $2070.00 
05/18/17 STEPHEN PAYTE DSA INSPECTIONS INC 7200333039 22 6290 15,680.00 BOLSA DSA inspection services April 2017 
05/23)17 JOHNSTON INSPECTIONS, INC. 7200333237 22 6290 80,640.00 SANTIAGO ($13760), CHEC ($480) & MISC SITES($480) Inspection 

services 4/01-4/30/17 
06/06/17 STEPHEN PAYTE DSA INSPECTIONS INC 7200333716 22 6290 13,440.00 LOS AMIGOS PORTABLE DSA inspection services April 2017 
06/15/17 JOHNSTON INSPECTIONS, INC. 7200334203 22 6290 11,200.00 IRVINE ($7466) ZEYEN ($3734) 4/1-4/30/17 
06/29/17 JOHNSTON INSPECTIONS, INC. 7200334506 22 6290 97,700.00 GGHS Inspection services 5/01-5/31/17 
06/30/17 STEPHEN PAYTE DSA INSPECTIONS INC J17E7123 22 6290 (43.680.00) EXP TR TO sites re: CK# 7200335214 8/10/17 
06/30/17 JOHNSTON INSPECTIONS, INC. J17E7123 22 6290 (296,530.001 EXP TR TO sites re: CK# 
06/30/17 STEPHEN PAYTE DSA INSPECTIONS INC J17E7123 22 6290 (41.600.00) EXP TR TO 25003763-6200-0842 RE: CK 7200333716 6/6/17 
07/12/17 STEPHEN PAYTE DSA INSPECTIONS INC 7200334934 22 6290 29,520.00 LOS AMIGOS PORTABLE DSA inspection services May 2017 	EXP 

TRNSFR DONE 
07/18/17 JOHNSTON INSPECTIONS, INC. 7200335211 22 6290 95,280.00 SHS/HAZARD/DISTRICTWIDE Inspection services 6/1-6/30/17 
08/10/17 STEPHEN PAYTE DSA INSPECTIONS INC 7200335214 22 6290 26,640.00 LOS AMIGOS Inspection service June 2017 EXP TRNSFR DONE 
08/31/17 JOHNSTON INSPECTIONS, INC. 7200336710 23 6290 70,460.00 SANTIAGO, HAZARD, MISC CLOSE OUT PROW DSA Inspection Services 

July 2017 
09/12/17 STEPHEN PAYTE DSA INSPECTIONS INC 7200336956 23 6290 13,920.00 BOLSA DSA Inspection service July 2017 
09/12/17 JOHNSTON INSPECTIONS, INC. 7200336951 23 6290 19,200.00 RALSTON, ROSITA, WAKEHAM DSA Inspectibn Services July 2017 
09/19/17 JOHNSTON INSPECTIONS, INC. 7200337221 23 6290 76,360.00 SHS, HAZARD DSA Inspection Services Aug 2017 
09/28/17 STEPHEN PAYTE DSA INSPECTIONS INC 7200337607 23 6290 32,080.00 LAHS DSA Inspection service July 2017 
10/05/17 STEPHEN PAYTE DSA INSPECTIONS INC 7200337904 23 6290 14,720.00 LOS AMIGOS DSA inspection service Aug 2017 
10/26/17 JOHNSTON INSPECTIONS, INC. 7200338798 23 6290 24,080.00 ZEYEN/HERITAGE MOD&HVAC DSA Inspection Services Aug 2017 
10/31/17 JOHNSTON INSPECTIONS, INC. 7200338929 23 6290 41,800.00 PACIFICA DSA Inspection Services Sept 2017 
10/31/17 STEPHEN PAYTE DSA INSPECTIONS INC 7200338938 23 6290 12,800.00 BOLSA MOD DSA inspection service Sept 2017 
11/07/17 STEPHEN PAYTE DSA INSPECTIONS INC 7200339200 23 6290 12,800.00 LOS AMIGOS DSA inspection service Sept 2017 
11/07/17 JOHNSTON INSPECTIONS, INC. 7200339197 23 6290 11,520.00 RALSTON DSA Inspection Services Sept 2017 
10/14/10 SUPPLYMASTER INC 7200259695 01 4300 595.77 Pay request for Grey binders and dividers 
11/04/10 SUPPLYMASTER INC 7200260277 01 4300 194.18 Pay request for dividers, colored tabs 
11/18/10 NETWORK INTEGRATION CO PARTNERS INC 7200260602 01 4300 664.46 2 CP-7962G CISCO IP PHONES 

(NICPARTNERS) 
12/16/10 PIONEER STATIONERS 7200261245 22 4300 156.49 Pay request, 2 electric staplers 
12/21/10 DELL MARKETING L P 7200261379 22 4300 117.44 Pay request Ext.Desktop drive 
01/10/11 WAREHOUSE 72SE2021 22 4300 6.36 PAPER, ASTRO, ORANGE 
01/13/11 ACORN MEDIA 7200261949 22 4300 157.36 Pay request 1 - Licenses, DVD 
02/08/11 SUPPLYMASTER INC 7200262605 22 4300 499.55 Pay request for chair mat, 2 each 
02/24/11 SUPPLYMASTER INC 7200263018 22 4300 80.19 Pay request for black ink cart. 
03/22/11 FIVE STAR RUBBER STAMP ETC, INC 7200263759 22 4300 48.22 Self-ink stamp, OK TO PAY w/date 
04/07/11 NATIONAL FIRE PROTECTION ASSOCIATION 7200264338 22 4300 419.65 Pay Request Fire Alarm & Signaling Literature 

04/28/11 DELL MARKETING L P 7200264972 22 4300 650.82 Pay request, 224-in monitor, w/soundbar 
05/10/11 PLAN BAGS.COM  7200265312 22 4300 125.88 2 ply 18x9x47 bags (50) 
05/19/11 SUPPLYMASTER INC 7200265704 22 4300 53.77 Pay request for 8 2GB flash drives 
05/23/11 FRY'S ELECTRONICS J11T5231 22 4300 293.59 Laptop case, flash drive, 2 portable HD 
07/05/11 SOUTHWEST SCHOOL & OFFICE SUPPLY 7200267119 22 4300 71.97 Pay request -3 hole punch 1LB1 
07/05/11 DELL MARKETING L P 7200267115 22 4300 300.65 Supply, widescreen monitor 1LB1 
07/13/11 SOUTHWEST SCHOOL & OFFICE SUPPLY 7200267310 22 4300 59.81 Pay request - Date Stamp 	1LB2 
07/26/11 WAREHOUSE 72SF0003 22 4300 23.15 Cosmic orange paper, rubber bands 
09/29/11 SUPPLYMASTER INC 7200268716 22 4300 158.91 Pay request Printer cartridge 
11/03/11 OFFICE DEPOT 7200269711 22 4300 37.70 Pay request Binder, CD, 208 capacity 
01/19/12 OFFICE DEPOT 7200271411 22 4300 4.18 Pay request Binder clips 
02/23/12 WAREHOUSE 72SF2371 22 4300 10.83 Tapes,Magic Invisible 
02/24/12 WAREHOUSE 72SF2386 22 4300 17.24 Pad, Post-it Note 
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06/14/12 SUPPLYMASTER INC 7200275733 22 4300 203.19 Black ink printer cartridge 06/29/12 WAREHOUSE 72SF3438 22 4300 19.65 3 reams of orange paper 07/0602 STAPLES 7200276154 22 4300 81.84 1CD-RW 50 pk and 8GB Cruizer USB 2LB1 08/14/12 STAPLES 7200276905 22 4300 172.39 1 Seagate Glflex 2TB Desk LB12 10/04/12 STAPLES 7200277917 22 4300 71.37 write on tab, protector sheet, eraser refill 10/05/12 WAREHOUSE 72SG0865 22 4300 21.95 4 Dozen large yellow legal pads 11/15/12 ALPHACARD 7200278965 22 4300 907.87 Datacard color Ribbon, Software & Accessories 01/10/13 INTERMOUNTAIN LOCK & SECURITY SUPPLY 7200280254 22 4300 2,685.81 Locksmith-Schlage Pin Kit, Bottm Pin, Master Pin, & Spring 

01/22/13 WAREHOUSE 72SG1946 22 4300 286.51 20 receptacle, 32 gal placed in plan room 02/07/13 INTERMOUNTAIN LOCK & SECURITY SUPPLY 7200281085 22 4300 805.17 Locksmith IC core cylinder 

02/08/13 WAREHOUSE 72SG2181 22 4300 18.41 eraser/markerbrd/tape/tape disp/stapler/staples 02/22/13 WAREHOUSE 72SG2362 22 4300 38.85 6 reams Orange papers 
02/28/13 INTERMOUNTAIN LOCK & SECURITY SUPPLY 7200281583 22 4300 801.48 Side Bar Finger Pin Kit 

03/06/13 WAREHOUSE 72SG2362 22 4300 3.78 1 ream blue paper 
03/28/13 FIVE STAR RUBBER STAMP ETC, INC 7200282389 22 4300 24.47 Self-Ink Stamp"Received..." 
04/15/13 WAREHOUSE 72SG2900 22 4300 15.02 Manila folders and colored labels 
04/19/13 WAREHOUSE 72SG2840 22 4300 29.73 100 receptacles 
04/23/13 STAPLES 7200283019 22 4300 323.35 Office supplies 
05/03/13 WAREHOUSE 72SG3178 21 4300 39.87 Notebooks, Post-its, Pens & Tapes 
05/07/13 STAPLES 7200283481 22 4300 1,559.78 Office supplies 
05/07/13 DELL MARKETING L P 7200283479 22 4300 252.48 24-in Flat Panel Monitor 
05/16/13 STAPLES 7200283832 22 4300 93.92 Copy papers and labels 
06/04/13 STAPLES 7200284322 22 4300 239.94 Office Supplies 
06/04/13 ACORN MEDIA 7200284318 22 4300 324.40 Acrobat Prof 11 License (obi 5800 Bitech) 
06/06/13 CLARK SECURITY PRODUCTS 7200284428 22 4300 86.35 1 Storage Cabinet 
06/18/13 CLARK SECURITY PRODUCTS 7200284908 22 4300 86.29 100 Key Blanks 
06/18/13 STAPLES 7200284925 22 4300 21.59 Coffee maker-credited on invoice #7000665909 
06/18/13 STAPLES 7200284925 22 4300 998.28 Chair mat, calculators, laser ponter, & rolls 
06/18/13 STAPLES 7200284925 22 4300 127.19 tag key, labels 
06/20/13 SUPPLYMASTER INC 7200285045 21 4300 138.24 HP CB384A Black Drum 	 ^  
06/20/13 CLARK SECURITY PRODUCTS 7200285048 22 4300 86.29 100 keys for portables 
06/30/13 STAPLES 7200285604 22 4300 643.59 (1)Toner-27X & (1) Color Laser jet CB380A 
06/30/13 WAREHOUSE J13W630C 22 4300 79.50 1 case NCR 2 parts paper 
06/30/13 STAPLES 7200285352 22 4300 250.55 HP Color Laserjet CB380A-cartridge 
06/30/13 STAPLES LIABILITY 13 22 4300 227.28 (5) 11/4 in rim key tags/(1) Toner-27X LB13 
07/01/13 STAPLES 13 LIABILITY 22 4300 (227.28) REVERSE LIABILITY 13 
07/30/13 STAPLES 7200285987 22 4300 227.28 (1) Toner-27X LB13 
08/21/13 WAREHOUSE 72SH0263 22 4300 3,337.40 200 Goiosoap foam dispensers/230#759 toilet tissue dispensers 
08/21/13 EMPIRE CLEANING SUPPLY 7200286395 22 4300 11,236.32 DISTRICTWIDE 300 Roll paper towel Dispenser 
08/29/13 CIVIC CENTER LOCK & SAVE 7200286658 22 4300 2,598.65 DISTRICTWIDE Duplicate Keys 
08/29/13 CLARK SECURITY PRODUCTS 7200286659 22 4300 288.16 Door hinges, threshold, sweeps for MOD Office 
09/05/13 WAXIE SANITARY SUPPLY 7200286727 22 4300 395.71 40 dispenser for toilet seat cover 
09/10/13 CIVIC CENTER LOCK & SAVE 7200286808 22 4300 1,063.80 100 key blanks 
09/17/13 TRAFFIC MANAGEMENT 7200286973 22 4300 615.60 CHEC 40 Orange Traffic Cones 
09/17/13 CIVIC CENTER LOCK & SAVE 7200286962 22 4300 2,623.50 9 SCHLS Remove & replace interchangeable cores on doors 
09/19/13 CIVIC CENTER LOCK & SAVE 7200287043 22 4300 999.26 RUSSELL (2) rekey lock portable clssrm #35 
09/19/13 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200287044 22 4300 6,480.00 BELL 40 tack boards series 800 vinyl 48x96 
10/22/13 ALPHACARD 7200287954 22 4300 68.22 Snap clip with strap for ID badge 
10/29/13 CIVIC CENTER LOCK & SAVE 7200288185 22 4300 2,642.10 DISTRICTWIDE Installation of locks, elbow catches 
11/19/13 FERGUSON ENTERPRISES INC 7200288802 22 4300 776.69 DISTRICTWIDE 100 cover plates for clocks 
11/21/13 JERRY HILLS 7200288954 22 4300 2,105.89 Reiumbusemt-Utencil Charactors 
11/22/13 CIVIC CENTER LOCK S, SAVE 7200288976 22 4300 432.00 DISTRICTWIDE duplicate keys for portables 
12/18/13 CLARIDGE PRODUCTS & EQUIPMENT, INC. J14UC181 22 4300 (6,480.001 EXP TR TO BELL re: CK# 7200287044 9/1903 
12/19/13 ACTION SALES 7200289774 22 4300 202.89 2 pallet racks 
01/07/14 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200290110 22 4300 61,735.00 DISTWIDE 75 tack boards/100 4'x8' & 100 4'x12' white boards 
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01/09/14 MARGARET BROWN, GUST OF REV CA FUND 7200290221 22 4300 268.51 DISTRICTWIDE screws (U-nut) fr/ Clips & Fasteners 

01/16/14 CONSERV FLAG COMPANY 7200290445 22 4300 817.80 
, 

100 classroom flag & stamped steel brack 
01/16/14 WAXIE SANITARY SUPPLY 7200290447 22 4300 1.810.38 100 VVaxie half-fold white seat 
01/16/14 CIVIC CENTER LOCK & SAVE 7200290444 22 4300 713.65 DISTRICTWIDE Installation of heavy duty throw bolts & deadbolt 
01/22/14 JOHN PARRA RCF CK 51612 22 4300 17.46 Hardware - screws/nuts from Hillco Fastener 
01/22/14 CLIPS & FASTNERS RCF CK 51612 22 4300 77.95 Hardware - screws 
01/22/14 JERRY HILLS RCF CK 51612 22 4300 107.98 2 way radios from Radioshack 
01/23/14 JERRY HILLS 7200290601 22 4300 205.19 Reimbursements Self level line laser 
01/27/14 CIVIC CENTER LOCK & SAVE J14U1273 22 4300 (1.453.86) EXP TR TO 9 sites re: CK# 7200286962 9/17/13 
01/27/14 CIVIC CENTER LOCK & SAVE J141J1273 22 4300 (567.26) EXP TR TO Russell re: CK# 7200287043 9/19/13 
01/28/14 WAXIE SANITARY SUPPLY 7200290768 22 4300 168.18 17 Half fold white seat 
01/28/14 PCMG, INC 7200290765 22 4300 9,509.58 36 Chromebooks + Ewaste fees 
01/28/14 WAREHOUSE J14U1281 22 4300 1,274.80 EXFR fr/ 0849-01014699-4300 toilet tissue dispenser WAREHOUSE Batch 

ID 72SH0025 Job# 1519840 
01/30/14 EMPIRE CLEANING SUPPLY 7200290868 22 4300 11,236.32 DISTRICTWIDE 300 Roll towel dispenser 
01/30/14 FASTENAL COMPANY 7200290869 22 4300 133.55 DISTRICTWIDE Fastners used to install electronic clocks 
02/10/14 CLIPS & FASTNERS RCF CK 51639 22 4300 963.36 100 extruded U nuts 
02/12/14 CIVIC CENTER LOCK & SAVE 7200291199 22 4300 767.92 RUSSELL Installation of safety lock at staff restroom 
02/12/14 PCMG, INC 7200291205 22 4300 9,509.58 36 Chromebooks + Ewaste fees 
02/12/14 CONSERV FLAG COMPANY 7200291200 22 4300 810.74 100 Classroom fags and bracket minus overpd tax 7.06 
02/12/14 FASTENAL COMPANY 7200291201 22 4300 49.41 DISTRICTWIDE 115 MAXI tapcn 
03/11/14 CIVIC CENTER LOCK & SAVE 7200292026 22 4300 2,032.46 DISTRICTWIDE "C" keys 
03/27/14 FASTENAL COMPANY 7200292605 22 4300 385.02 DISTRICTWIDE Fastners to install Atlas clocks 
04/01/14 CIVIC CENTER LOCK & SAVE 7200292784 22 4300 4,865.07 DISTRICTWIDE key duplicates 
04/10/14 DAVE BANG ASSOC. INC 7200293149 22 4300 7,846.49 CLINTON/RUSSLL/EISENHWR/HERITG/ROSITA 20 Umbrellas 
04/15/14 DELL MARKETING L P 7200293278 22 4300 862.53 3 tablet docks/3 keyboards/3 Dell active stylus/3 tablet cases 
04/15/14 JERRY HILLS RCF CK 51744 22 4300 129.49 5 Blue tarps from Home Depot 
04/17/14 EMPIRE CLEANING SUPPLY 7200293366 22 4300 227.45 DISTRICTWIDE 12 White Plastic Sanitary Napkin Receptacles Wall mount 

04/17/14 LIBERTY FLAGS 7200293372 22 4300 1,316.36 4 California flags 3's 5 & 4 U.S. flags 3's 5' 
04/21/14 JERRY HILLS RCF CK 51751 22 4300 21.57 1 Chrome wire 3-shelf cart from Home Depot 
04/21/14 JERRY HILLS RCF CK 51751 22 4300 41.02 Spliiter & batteries from Radioshack 
04/21/14 CLIPS & FASTNERS RCF CK 51751 22 4300 96.34 Hardware: screws 
04/22/14 CIVIC CENTER LOCK & SAVE 7200293459 22 4300 1,734.93 DISTRICTWIDE 100 restroom dispensary keys 
04/29/14 CIVIC CENTER LOCK & SAVE 7200293638 22 4300 1,451.21 WARREN staff restrooms installed indicator deadbolts & thimble strikes 
04/29/14 EMPIRE CLEANING SUPPLY 7200293650 22 4300 341.17 DISTRICTWIDE 18 White Plastic Sanitary Napkin Receptacles Wall mount 

05/06/14 CIVIC CENTER LOCK & SAVE 7200293856 22 4300 2,870.41 CLINTON deadbolt locks, thimble strikes & labor staff restroom 
05/08/14 NETWORK INTEGRATION CO PARTNERS INC 7200293958 22 4300 211,354.92 Cisco phones 6911, 6941, 6961 

(NICPARTNERS) 
05/12/14 CIVIC CENTER LOCK & SAVE J14U5123 22 4300 (8,640.54) EXP TR TO ROSITA/MITCHLL re: CK# 7200292026 3/11/14 
05/13/14 CIVIC CENTER LOCK & SAVE J14U5123 22 4300 1767.921 EXP TR TO CLINTON/ROSITA/RUSLL re: CK# 72002911992/12/14 
05/15/14 MONTGOMERY HARDWARE CO 7200294251 22 4300 1,386.46 LOS AMIGOS hardware for restroom 
05/20/14 CIVIC CENTER LOCK & SAVE 7200294368 22 4300 638.01 DISTRICTWIDE emergency keys 
05/22/14 DAVE BANG ASSOC. INC J14U5222 22 4300 (7,846.49) EXP TR TO CLINTON/RUSSLL/EISENHWR/HERITG/ROSITA re: CK# 

7200293149 4/10/14 
05/22/14 TRAFFIC MANAGEMENT J14U5221 22 4300 (615.60) EXP TR TO CHEC re: CK# 7200286973 9/17/13 
05/22/14 CIVIC CENTER LOCK & SAVE 7200294495 22 4300 673.92 DISTRICTWIDE 100 Break away Padlocks. 
06/10/14 JERRY HILLS 7200295004 22 4300 203.04 Reimbursements to Jerry Hills:Clear poly sheeting 
06/13/14 CXTEC 7200295099 22 4300 29,565.01 VARIOUS SITES 150 Equal2New Cisco Unified IP Phone: Model 7942 for 

portables 
06/13/14 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200295098 22 4300 2,268.00 BRYANT 20 4'x4' white marker boards 
06/17/14 CIVIC CENTER LOCK & SAVE 7200295216 22 4300 828.77 DISTRICTWIDE Keys duplicated 
06/17/14 MONTGOMERY HARDWARE CO 7200295222 22 4300 6,504.94 FACILITIES install metal door 
06/30/14 CLIPS & FASTNERS REFUND CK 68222 22 4300 (1,137.65) Refund RCF CK 51612 RE: iny# 570273 
06/30/14 CDW GOVERNMENT, INC LIABILITY 14 22 4300 137.88 3 HP Computrace for 3 Dell Venue tablets(obi. 4300 in AA) LB14 
06/30/14 CLARIDGE PRODUCTS & EQUIPMENT, INC. J14U7142 22 4300 12,268.001 EXP TR TO BRYANT re: CK# 7200295098 6/13/14 
06/30/14 CIVIC CENTER LOCK & SAVE J14Z7252 22 4300 (1.477.02) EXP TR TO 25003763-6200-0842 RE: CK# 72002866588)29)13 
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06/30/14 LIBERTY FLAGS 7200295941 22 4300 99.52 Increase PO to pay STATE BOARD SALES TAX 
06/30/14 MARGARET BROWN, CUST OF REV CA FUND REFUND CK 68222 22 4300 (268.51) Refund CK 7200290221 

06/30/14 CXTEC J14W630P 22 4300 (29,565.01) EXP TR TO 25003763-6200-0842 RE: CK# 7200295099 6/13/14 
06/30/14 CIVIC CENTER LOCK & SAVE 7200295802 22 4300 378.01 EISENHWR Latch protector & Labor for portables 
06/30/14 CIVIC CENTER LOCK & SAVE LIABILITY 14 22 4300 243.06 DISTRICTWIDE padlocks keys LB14 
06/30/14 CIVIC CENTER LOCK & SAVE J14U7142 22 4300 (234.77) EXP TRIO NEWHOPE re: CK# 7200295216 6/17/14 
06/30/14 CDW GOVERNMENT, INC LIABILITY 14 22 4300 678.00 Computer Software-ACAD MS SEL-Project Pro 13 (obj. 5800 in bitech4300 

in AA) 
06/30/14 MONTGOMERY HARDWARE CO J14U7172 22 4300 (2,362.84) EXP TR TO PACIFICA re: CK# 7200295222 6/17/14 
07/01/14 CDW GOVERNMENT, INC 14 LIABILITY 22 4300 (137.88) REVERSE LIABILITY 14 
07/01/14 CDW GOVERNMENT, INC 14 LIABILITY 22 4300 (678.00) REVERSE LIABILITY 14 PO#H72R3244 
07/01/14 CIVIC CENTER LOCK & SAVE 14 LIABILITY 22 4300 (243.06) REVERSE LIABILITY 14 
07/31/14 CDW GOVERNMENT, INC 7200296167 22 4300 137.88 3 HP Computrace for 3 Dell Venue tablets(obj. 4300 in AA) LB14 
08/19/14 CIVIC CENTER LOCK & SAVE 7200296692 22 4300 243.06 DISTRICTWIDE padlocks keys LB14 
08/20/14 CIVIC CENTER LOCK & SAVE 7200296779 22 4300 555.52 LAWRENCE Classroom Lever lock 
08/26/14 CDW GOVERNMENT, INC 7200296930 22 4300 678.00 Computer Software-ACAD MS SEL-Project Pro 13, LB14 (obj. 5800 in 

Bitech 4300 in AA) 
08/28/14 ALPHACARD 7200297041 21 4300 247.51 4 Datacard YMCKT-full color ribbon 
09/16/14 CIVIC CENTER LOCK & SAVE 7200297456 22 4300 24.30 COOK master keys 
09/16/14 CIVIC CENTER LOCK & SAVE 7200297456 22 4300 2.262.63 COOK portable classrooms 
09/19/14 JERRY HILLS RCF CK 52282 22 4300 19.05 Nozzle from Home Depot 
09/30/14 CIVIC CENTER LOCK & SAVE 7200297854 22 4300 4,532.34 DISTRICTWIDE keys 
10/09/14 CIVIC CENTER LOCK & SAVE 7200298153 22 4300 3,502.25 DISTRICTWIDE keys 
10/14/14 EMPIRE CLEANING SUPPLY 7200298249 23 4300 3,171.57 84 Roll Towel Dispenser 
10/14/14 CIVIC CENTER LOCKS SAVE 7200298239 22 4300 2,231.97 SUNNYSIDE labor & materials for door locks 
10/14/14 MONTGOMERY HARDWARE CO 7200298245 22 4300 393.40 DISTRICTWIDE hardware 
10/16/14 CDW GOVERNMENT, INC 7200298351 22 4300 113.00 ACAD MS Sel+ Project PRO 
10/21/14 MONTGOMERY HARDWARE CO 7200298477 22 4300 493.76 RIVERDALE installation 
10/28/14 CIVIC CENTER LOCK & SAVE 7200298646 22 4300 4,565.36 RAHS lock cylinders for portable classrooms 
11/04/14 CIVIC CENTER LOCK & SAVE 7200298850 22 4300 252.72 COOK duplicate keys for portable classrooms 
11/20/14 CIVIC CENTER LOCK & SAVE 7200299397 22 4300 551.90 D.O. 2nd Floor Cabinet locks and keys 
11/25/14 EMPIRE CLEANING SUPPLY 7200299557 23 4300 7,641.00 DISTRICTWIDE 500 Toilet tissue dispenser 
12/02/14 CIVIC CENTER LOCK & SAVE 7200299605 22 4300 2,645.00 CLINTON restroom key repair 
12/04/14 CULVER-NEWLIN, INC 7200299705 22 4300 6,017.76 VARIOUS SITES 16 Strata Lite arm chairs & Boo arm chairs 
12/04/14 EMPIRE CLEANING SUPPLY 7200299707 22 4300 11,236.32 DISTRICTWIDE 300 Paper roll towel dispensers 
12/23/14 CIVIC CENTER LOCK & SAVE 7200300388 22 4300 451.42 PARKVIEW labor & materials for door locks 
02/03/15 CIVIC CENTER LOCK & SAVE 7200301688 22 4300 2.570.43 GGHS labor & materials for door locks 
02/05/15 CIVIC CENTER LOCKS SAVE 7200301826 22 4300 1,444.62 DISTRICTWIDE keys 
02/19/15 CIVIC CENTER LOCK & SAVE 7200302271 22 4300 577.87 PHS door locks for portable classrms 
02/19/15 ALPHACARD 7200302268 22 4300 199.58 Datacard YMCKT-full color ribbon for ID Badge system 
03/10/15 CLEAN SWEEP SUPPLY CO 7200303020 22 4300 7,581.60 DISTRICTWIDE 400 Sanitary Napkin Disposal Units 
03/12/15 CIVIC CENTER LOCK & SAVE 7200303228 22 4300 1,529.10 CROSBY locks & keys for admin bldg 
04/06/15 CIVIC CENTER LOCK & SAVE 7200304032 22 4300 154.50 D.O. 2nd fl repair locks & cabinet 
04/06/15 ADVANTAGE WEST GOVERMENT PRODUCT 7200304031 22 4300 3,564.00 DISTRICTWIDE 300 Paper Towel Dispenser 

04/21/15 CIVIC CENTER LOCK & SAVE 7200304526 22 4300 1,572.77 RAHS cabinet locks for classrms/bIdos D E I J 
04/28/15 JERRY HILLS 7200304913 22 4300 509.56 Cal OSHa requred safety items & equipments for Facilities employees 

purchased at Home Depot 
05/05/15 CXTEC 7200305210 22 4300 3,566.85 42 Equal2new cisco IP phone 
05/05/15 CIVIC CENTER LOCK & SAVE 7200305209 22 4300 584.50 D.O. 2nd 11-repair Stairwell door locks 
05/19/15 CIVIC CENTER LOCK & SAVE 7200305843 22 4300 1,049.76 DISTRICTWIDE key duplicates/key tags/key rings 
05/19/15 CDW GOVERNMENT, INC 7200305841 22 4300 1,004.79 12 ARC Power cord kit 
05/21/15 CIVIC CENTER LOCK & SAVE 7200305962 22 4300 864.00 DISTRICTWIDE "A" key duplicates 
06/02/15 GRAFIX SYSTEMS 7200306343 22 4300 390.00 DISTRICTWIDE Set up for Design & approval for relocation banners 
06/03/15 CIVIC CENTER LOCK & SAVE J15L6031 22 4300 (30,387.21) EXP TR TO sites re: CK# 7200304032 4/6/15 
06/04/15 CDW GOVERNMENT, INC 7200306444 22 4300 3.912.35 15 APC Power cord kit 
06/04/15 CIVIC CENTER LOCK & SAVE 7200306446 22 4300 2,154.60 DISTRICTWIDE padlocks 
06/04/15 CIVIC CENTER LOCK & SAVE 7200306155 22 4300 147.66 WOODBURY key fitted to cabinet locks 
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06/11/15 CDW GOVERNMENT, INC 7200306720 22 4300 2,559.60 30 Cisco DIR Refurb ATA , 
06/11/15 CIVIC CENTER LOCK & SAVE 7200306721 22 4300 4354.00 GGHS '13' interchangeable cores keys 
06/18/15 GRAFIX SYSTEMS 7200307143 22 4300 4,499.06 DISTRICTWIDE 53 relocation banners 
06/30/15 CIVIC CENTER LOCK & SAVE J1 5L7221 22 4300 (4,501.66) EXP TR TO WOODBURY re: CK# 7200306155 6/4/15 
06/30/15 CIVIC CENTER LOCK & SAVE J 15L7221 22 4300 (482.941 EXP TR TO MCGARVIN re: CK# 7200307667 7/8/15 
06/30/15 MONTGOMERY HARDWARE CO J15L7213 22 4300 (493.76) EXP TR TO RIVERDALE re: CK# 7200298477 10/21/14 
07/02/15 CLARK SECURITY PRODUCTS 7200307461 22 4300 803.52 DISTRICTWIDE 100 Master Pad locks 
07/02/15 MAINTEX, INC. 7200307464 22 4300 3,809.59 DISTRICTWIDE 60 kitchen mats 
07/08/15 CIVIC CENTER LOCK & SAVE 7200307667 22 4300 482.94 MCGARVIN lock cylnders for portables 
07/08/15 CXTEC 7200307668 22 4300 50,168.16 428 Equal2new Cisco IP phone 
07/23/15 CONSERV FLAG COMPANY 7200308146 21 4300 4,089.00 DISTRICTWIDE 500 160 24" US classroom flags 
08/18/15 JERRY HILLS 7200309048 22 4300 184.16 DISTRICTWIDE Reimbursements to Jerry Hills for tools 
08/20/15 W.W. GRAINGER INC 7200309168 22 4300 20,347.20 DISTRICTWIDE 120 ADA pad, yellow 
08/27/15 ROBERT HEIMBROCK 7200309393 21 4300 200.00 Graphic Design for Water Wise Program 
08/28/15 NATURAL GREEN GRASS PATCH RCF CK 52992 21 4300 810.97 Grass patch concentrates 
09/01/15 W.W. GRAINGER INC 7200309483 21 4300 809.70 DISTRICTWIDE water cooler 
09/15/15 W.W. GRAINGER INC 7200309798 21 4300 1,149.39 DISTRICTWIDE vest and hats 
09/22/15 W.W. GRAINGER INC 7200310038 21 4300 4,146.41 HERITAGE 6 cabinets $4096.98/DISTRICTWIDE vest $49.42 
09/22/15 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200310039 22 4300 24,425.00 DISTRICTWIDE 100 4' x 8', 100 4' x 4' fabricork, 200 12" 012" microfiber 

towel 
10/01/15 JERRY HILLS 7200310375 22 4300 356.38 DISTRICTWIDE Reimbursements to Jerry Hills for rolling magnetic sweeper 

10/01/15 SIGNS ON THE CHEAP.COM  7200310371 21 4300 413.97 DISTRICTWIDE Lawn signs for "Lawn Conversion in progress" 
10/06/15 W.W. GRAINGER INC 7200310512 22 4300 - DISTRICTWIDE 120 ADA pad, yellow 
10/06/15 W.W. GRAINGER INC 7200310512 21 4300 2,431.95 HERITAGE blue partition 
10/13/15 A2Z SIGN COMPANY 7200310770 22 4300 460.08 DISTRICTWIDE, 20 TO NOT BLOCK" signs 
10/15/15 EPIC SPORTS 7200310836 21 4300 8,021.55 Champion Sports Mesh Equipment bags 24 X 36 
10/20/15 MAINTEX, INC. 7200310994 22 4300 560.48 VARIOUS bubble gum deodorant for after rain leaks 
10/22/15 W.W. GRAINGER INC 7200311116 21 4300 6,103.31 FACILITIES 1 dehumidifier (149 pints) 
10/22/15 CULVER-NEWLIN, INC 7200311109 21 4300 5,137.45 20 chairs :10 with arms 10 w/o arms 
10/22/15 CXTEC 7200311110 21 4300 9,450.00 VARIOUS SITES 30 Cisco analog phones, 20 Cisco Unified IP phones 
11/03/15 A2Z SIGN COMPANY 7200311557 22 4300 5,130.00 DISTRICTWIDE 250 "AIR CONDITIONING INTAKE. DO NOT BLOCK 18" 

CLEARANCE REQUIRED" signs 
12/01/15 ADVANTAGE WEST GOVERMENT PRODUCT 7200312444 22 4300 4,749.84 DISTRICTWIDE 300 Paper Towel Dispenser 

12/01/15 W.W. GRAINGER INC 7200312441 21 4300 4,209.23 FACILITIES Various tools and supplies 
12/03/15 W.W. GRAINGER INC 7200312527 21 4300 2.746.04 Facilities; engine drive pump kit 
12/22/15 W.W. GRAINGER INC 7200313330 21 4300 529.37 FACILITIES boots and rain jackets 
01/05/16 W.W. GRAINGER INC 7200313589 21 4300 1,138.11 LQHS/GGHS Electric pedestral heaters, fan forced 
01/12/16 W.W. GRAINGER INC 7200313887 21 4300 112.38 FACILITIES Yellow rain jackets/rain coat 
01/21/16 ALPHACARD 7200314198 22 4300 135.80 Datacard YMCKT-full color ribbon for ID Badge system 
01/26/16 W.W. GRAINGER INC 7200314335 21 4300 393.91 RAHS 5 Tarps and 2 plastic wrap 
02/10/16 W.W. GRAINGER INC 7200315105 21 4300 834.70 DISTRICTWIDE CO2, humidity, temp datalogger 
02/23/16 EPIC SPORTS 7200315471 21 4300 461.07 91 mesh equipment bags, returned 2909 
03/01/16 W.W. GRAINGER INC 7200315838 21 4300 647.77 DISTRICTWIDE Combustible Gas Dectector 
03/01/16 ACORN MEDIA 7200315839 22 4300 160.00 Adobe Acrobat Pro & Microsoft project 2015 (obj. 5800 in Bitech) 
03/10/16 GRAFIX SYSTEMS 7200316357 22 4300 358.47 DISTRICTWIDE 6 ea. 18"x24" .060 Heavy duty aluminum sign with info 

"Access contact info" 
03/10/16 W.W. GRAINGER INC 7200316351 21 4300 529.24 M & 0 Jackets 
03/15/16 W.W. GRAINGER INC 7200316490 21 4300 166.96 LQHS 5 exit signs 
03/15/16 W.W. GRAINGER INC 7200316490 21 4300 6.37 DISTRICTWIDE Pilot point drill bit 
03/22/16 W.W. GRAINGER INC 7200316767 22 4300 33.39 PACIFICA 1 exit sign 
03/31/16 W.W. GRAINGER INC 7200317136 22 4300 270.17 GGHS 1 US flag 
04/07/16 W.W. GRAINGER INC 7200317493 22 4300 1.072.80 CHEC battery, deep cycle 
04/19/16 GRAFIX SYSTEMS 7200317896 22 4300 1,194.91 DISTRICTWIDE 20 ea. 18"x24" .060 Heavy duty aluminum sign with info 

"Access contact info" 	• 
04/28/16 SHI INTERNATIONAL CORP 7200318302 22 4300 54.20 FACILITIES, 2 EA. Microsoft Office Project Professional License for 

Windows 
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05/03/16 W.W. GRAINGER INC J1 6L5031 21 4300 (529.24) EXP TR TO 01008227-4300-0830 M&O RE: CK# 7200316351 3/10/16 

05/19/16 W.W. GRAINGER INC 7200319102 22 4300 303.77 PHS plier-type carton stapler, crown for pre-demolition ceremony 
06/02/16 W.W. GRAINGER INC 7200319646 22 4300 514.43 FACILITIES 1 printer/cartridges 
06/14/16 W.W. GRAINGER INC 7200320200 22 4300 749.21 LAKE safety fence/fence post 
06/21/16 W.W. GRAINGER INC 7200320572 22 4300 681.50 PACIFICA delineator post with base 
06/21/16 A2Z SIGN COMPANY 7200320575 23 4300 2,219.40 DISTRICTWIDE Various 100 Vistor Parking signs 
06/23/16 GRAFIX SYSTEMS 7200320618 22 4300 3,539.01 DISTRICTWIDE Banner for Mod Construction relocations and activities 

(38ea.) set up charge 4ea $260 
06/30/16 A2Z SIGN COMPANY J16L7151 23 4300 (59.40) EXP TR TO sites CK# 7200320575 6/21/16 
06/30/16 W.W. GRAINGER INC J16E7272 22 4300 (2,792.50) EXP TR TO sites 
06/30/16 MAINTEX, INC. J16E7271 22 4300 (280.24) EXP TR TO sites re: CK # 7200310994 10/20/15 
06/30/16 W.W. GRAINGER INC J16E7272 21 4300 (9,567.50) EXP TR TO sites 
07/05/16 W.W. GRAINGER INC 7200320879 22 4300 164.73 DISTRICTWIDE Cable tie 
07/05/16 ALPHACARD 7200320865 22 4300 356.17 3-Datacard YMCKT-full color ribbon for ID Badge system 3-Blank, plain 

white PVC cards Item #803OPPWH-500 
07/05/16 GRAF IX SYSTEMS 7200320869 22 4300 912.60 DISTRICTWIDE 13ea banners (@, $65.00 each 
07/19/16 W.W. GRAINGER INC 7200321189 22 4300 84.59 DISTRICTWIDE fuel cans 
07/26/16 EPIC SPORTS 7200321634 21 4300 641.72 SALES TAX TO BE PAID TO BCE 
07/26/16 EPIC SPORTS 7200321634 21 4300 19.58 SALES TAX TO BE PAID TO BCE 
07/26/16 SIGNS ON THE CHEAP.COM  7200321634 21 4300 25.99 SALES TAX TO BE PAID TO BOE 
08/11/16 A2Z SIGN COMPANY 7200322063 23 4300 2,118.31 DISTRICTWIDE Various signs 
08/16/16 W.W. GRAINGER INC 7200322139 23 4300 436.59 DISTRICTWIDE 35 Hard Hats 
08/23/16 W.W. GRAINGER INC 7200322547 23 4300 664.64 DISTRICTWIDE 4 saw blades 
09/07/16 ADVANTAGE WEST GOVERMENT PRODUCT 7200324315 22 4300 395.28 DISTRICTWIDE 61 SEAT COVER DISPENSER 

09/27/16 ADVANTAGE WEST GOVERMENT PRODUCT 7200323756 22 4300 2,331.99 DISTRICTWIDE Paper Towel (ROLL) Dispenser 

09/29/16 W.W. GRAINGER INC 7200323879 23 4300 911.67 DISTRICTWIDE barricade caution tape 
10/04/16 W.W. GRAINGER INC 7200324024 23 4300 4,108.62 VARIOUS- All HS -Post & bracket 
10/11/16 ALPHACARD 7200324316 22 4300 66.78 Snap clip with strap 

• 10/13/16 W.W. GRAINGER INC 7200324529 23 4300 1,560.19 DISTRICTWIDE 50 basic clock, standard battery 
10/18/16 MAINTEX, INC. 7200324675 22 4300 1,533.18 DISTRICTWIDE Disp. towel roll paddle 31u 
10/18/16 W.W. GRAINGER INC 7200324680 23 4300 168.64 EISENHOWER vertical blinds 
10/25/16 W.W. GRAINGER INC 7200324916 23 4300 141.79 DISTRICTWIDE -Mach screw, flat 
11/01/16 W.W. GRAINGER INC 7200325180 23 4300 64.55 RUSSELL no parking sign 
11/08/16 W.W. GRAINGER INC 7200325506 23 4300 826.01 BOLSA 24 basic white clocks 
11/17/16 W.W. GRAINGER INC 7200325988 23 4300 647.48 DISTRICTWIDE gloves and vests 
11/29/16 W.W. GRAINGER INC 7200326212 23 4300 1,277.37 DISTRICTWIDE mini-HDMI to HDMI cables 
12/13/16 W.W. GRAINGER INC 7200326793 23 4300 435.92 DISTRICTWIDE coated gloves/standard battery/rope 
12/13/16 CXTEC 7200326773 22 4300 2,455.92 8 Egual2new Cisco IP phone (tax 7.5% $170.56) (FTB $11.33) 
12/15/16 ADVANTAGE WEST GOVERMENT PRODUCT 7200326970 22 4300 5,725.08 DISTRICTWIDE Paper Towel (ROLL) Dispenser 

12/15/16 DAVE BANG ASSOC. INC 7200326995 23 4300 2,018.13 RUSSELL/CLINTON Wabash #UM110, 9' Fiber-Built Market Umbrella 
01/05/17 ALPHACARD 7200327469 22 4300 457.00 AlphaCard ID Suite standard v.11 single license 
01/10/17 A2Z SIGN COMPANY 7200327620 23 4300 7,428.16 GGHS Exit to ramp installation 
01/19/17 W.W. GRAINGER INC 7200328921 23 4300 118.28 DISTRICTWIDE knee boots/hooded rain jacket 
01/19/17 ALPHACARD 7200328914 23 4300 313.97 Slot punch heavy duty adjust table top 
02/02/17 W.W. GRAINGER INC 7200328530 23 4300 1,084.53 GARDEN GROVE HS wrap, plastic, 20x100ft 
02/02/17 W.W. GRAINGER INC 7200328817 23 4300 73.44 RUSSELL drawer slide nut 
02/16/17 W.W. GRAINGER INC 7200329001 23 4300 1,397.81 DISTRICTWIDE extension cord, water hose 
03/09/17 W.W. GRAINGER INC 7200329936 23 4300 332.60 DISTRICTWIDE mask, coated gloves 
03/21/17 W.W. GRAINGER INC 7200330455 23 4300 50.88 MARK TWAIN gas connector 
03/28/17 W.W. GRAINGER INC 7200330828 23 4300 273.66 LAKE 3 ea dry erase kit 
04/20/17 W.W. GRAINGER INC 7200331749 23 4300 1,721.41 DISTRICTWIDE 3 cordless nailer, 1 cordless job site light 
04/27/17 W.W. GRAINGER INC 7200332068 23 4300 623.66 DISTRICTWIDE cordless sliding miter saw 
05/02/17 ACCU-TECH CORPORATION 7200332225 22 4300 16,685.52 DISTRICTWIDE 23/4 Pr sol shld cat6A osp black siemon cable 
05/02/17 W.W. GRAINGER INC 7200332245 23 4300 1,595.17 DISTRICTWIDE cordless sliding mitter saw (2ea.) 
05/04/17 A2Z SIGN COMPANY 7200332362 23 4300 622.38 GGHS classroom signs 
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05/18/17 CXTEC 7200333033 22 4300 10,999.02 129ea. equal2new cisco unified IF phone: Model 6921-charcoal 
05/18/17 W.W. GRAINGER INC 7200333049 23 4300 118.00 DISTRICTWIDE vest/hard hat/gas connector EXP TRNSFR DONE 
05/18/17 MAINTEX, INC. 7200333037 22 4300 765.22 STANLEY large trash bin 
05/23/17 CXTEC 7200333234 22 4300 8,703.07 101 ea. equal2new cisco unified IP phone: Model 6921-charcoal 
06/06/17 GRAFIX SYSTEMS 7200333722 23 4300 1,594.89 DISTRICTWIDE 12 oz Banners @ $78.60 ea.; set up charge 8ea @ $65 

06/30/17 MAINTEX, INC. J17E7123 22 4300 (765.22) EXP TR TO sites re: CO 7200333037 5/18/17 
06/30/17 A2Z SIGN COMPANY LIABILITY 17 23 4300 11,318.82 Signs for various sites LB17 
06/30/17 A2Z SIGN COMPANY J17E7111 23 4300 (5.352.54) EXP TR TO SITES re: CK# 7200332362 5/4/17 
06/30/17 W.W. GRAINGER INC J17E7123 23 4300 (7,185.33) EXP TR TO sites re: CK# 7200330455 3/21/17 
06/30/17 DAVE BANG ASSOC. INC J1 7E7123 23 4300 (2,018.131 EXP TR TO sites re: CK# 7200326995 12/15/16 
06/30/17 A2Z SIGN COMPANY J17E7242 23 4300 (5,880.521 EXP TR TO SITES re: CK# 7200336037 8/10/17 
06/30/17 A2Z SIGN COMPANY J17E7242 23 4300 (1,508.30) EXP TR TO SITES re: CK# 7200336037 8/10/17 
07/01/17 A2Z SIGN COMPANY 17 LIABILITY 23 4300 (11,318.82) REVERSE LIABILITY 17 
07/06/17 GRAFIX SYSTEMS 7200334748 23 4300 2,025.69 DISTRICTWIDE 12 oz Banners a $78.60 ea. 
08/10/17 A2Z SIGN COMPANY 7200336037 23 4300 11,318.82 DISTRICTWIDE 75ea. electrical room signs LB17 
08/24/17 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200336490 23 4300 16,287.50 LAKE TB S-4 1380 FABRICORK 4' X 8' 
08/29/17 W.W. GRAINGER INC 7200336601 23 4300 1,043.42 BOLSA supplies 
09/21/17 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200337338 23 4300 24,368.75 DISTRICTWIDE- 150EA. TB S-4 1380 FABRICORK 4' X 8' 
09/26/17 W.W. GRAINGER INC 7200337484 23 4300 1,131.37 GGHS STADIUM tarp 
10/03/17 W.W. GRAINGER INC 7200337750 23 4300 473.03 VARIOUS blue masking tape 
10/05/17 ADVANTAGE WEST GOVERMENT PRODUCT 7200337891 23 4300 11,963.49 300EA. PAPER TOWEL (ROLL) DISPENSER AND 200EA SANI NAP 

DISPOSAL UNIT 
10/10/17 W.W. GRAINGER INC 7200338043 23 4300 889.76 GGHS STADIUM 6 ea water hose 
10/26/17 W.VV, GRAINGER INC 7200338807 23 4300 1,394.18 GGHS STADIUM Sea trash bags Recycled 500 pk 
10/26/17 CXTEC 7200338790 22 4300 4,283.01 25 ea, CISCO Unified IF phone 
10/31/17 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200338924 23 4300 12,121.88 DISTRICTWIDE 150ea TB S-4 1380 FABRICORK 4' X 4' 
11/16/17 W.W. GRAINGER INC 7200339619 23 4300 904.56 DISTRICTWIDE Tamper screw, flat 
09/16/10 DELL MARKETING L P 7200259091 01 4400 2,495.53 Pay request 2 
02/03/11 DELL MARKETING L P 7200262515 22 4400 127.87 Pay request 3 E/Port, Optical Mouse 
02/10/11 DELL MARKETING L P 7200262680 22 4400 2,845.76 Pay request, Dell T3500 
03/15/11 ACORN MEDIA 7200263570 22 4400 2,731.80 Pay request 2,2 ea AutoCAD 2011 
03/17/11 DELL MARKETING L P J11T3162 01 4400 (2,495.53) EXP TR TO MGR 0800 - 2 PC's 
05/10/11 DELL MARKETING L P 7200265310 22 4400 3,234.62 E72R1863, M6500 Laptop 
08/09/11 DELL MARKETING L P 7200267668 22 4400 131.46 Pay request Computrace License LB11 
08/09/11 DELL MARKETING L P 7200267668 22 4400 120.58 Pay request 3-Yr License Svc LB11 
04/19/12 DELL MARKETING L P 7200273974 22 4400 161.04 Pay request, Office pro plus 2010-obi.5800 
04/26/12 DELL MARKETING L P 7200274161 22 4400 2,314.99 Pay request, 3 Optiplex 390 Minitower PSU 
06/07/12 IMAGE 2000 7200275489 22 4400 5,431.68 CS-4500i Copier, 1000sht finisher, paper trays, dual scan processor 
11/15/12 ALPHACARD 7200278965 22 4400 1,664.74 Datacard SD 260 ID Card Printer 
11/15/12 INTERMOUNTAIN LOCK & SECURITY SUPPLY 7200278968 22 4400 4,981.07 The Blitz Code Machine & software 

12/18/12 DELL MARKETING L P 7200279766 22 4400 268.40 5 VLA Office Pro Plus 2010 All Languages 
01/03/13 DELL MARKETING L P 7200280030 22 4400 4,426.82 5 PC's OptiPlex 3010 Minitower Standard 
01/03/13 INTERMOUNTAIN LOCK & SECURITY SUPPLY 7200280032 22 4400 3,365.47 Everest D Family Punch 

01/24/13 IMAGE 2000 7200280670 22 4400 30.84 Maintenance contract 
03/12/13 ACORN MEDIA 7200281882 22 4400 731.15 (5) License, Adobe Acrobat Pro XI & Microsoft project2013 
04/23/13 W.W. GRAINGER INC 7200283022 22 4400 8,361.13 (4) Stnd Platform Trucks 
06/18/13 CULVER-NEWLIN, INC 7200284915 22 4400 112,788.83 86 Storage Cabinets 
06/20/13 CULVER-NEWLIN, INC 7200285050 22 4400 15,737.98 12 & 12 Storage Cabinets 
06/30/13 CULVER-NEWLIN, INC 7200285654 22 4400 13,114.98 10 & 10 storage cabinets CK DATED 7/16/13 
06/30/13 CULVER-NEWLIN, INC J13F7302 22 4400 (2,623.05) EXP TR TO 25003763-6200 RE: CK# 7200285654 7/16/13 
06/30/13 CULVER-NEWLIN, INC 7200286394 22 4400 31,475.95 24 tall & 24 short storage cabinets LB13 CK DATED 8/21/13 
06/30/13 CULVER-NEWLIN, INC J13F7302 22 4400 (31,475.95) EXP TR TO 25003763-6200 RE: CK# 7200286394 8/21/13 
11/21/13 CULVER-NEWLIN, INC 7200288952 22 4400 57,705.91 VARIOUS SITES 44 tall & 44 short Storage Cabinets 
11/21/13 JERRY HILLS 7200288954 22 4400 592.92 Reimbursements Lithium-Icon Combo Kit 
12/10/13 SPARTAN TOOL, LLC 7200289421 22 4400 8.178.61 1 Sparvision Duct & Sewer Inspection Equipment 
01/09/14 TROXELL COMM INC 7200290224 22 4400 3,619.94 1 NETBOOKS36-CART (obi4400 Bitech) 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	A Master Program - A Master Program (A Master Prg) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(E) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

02/25/14 NETWORK INTEGRATION CO PARTNERS INC 7200291571 22 4400 8,981.28 15 Four-port Interface Card 
(NICPARTNERS) 

04/10/14 DAVE BANG ASSOC. INC 7200293149 22 4400 6,078.39 RUSSUEISENHWER/HERITG 9 picnic tables 
04/15/14 DELL MARKETING L P 7200293278 22 4400 2,922.46 3 Dell Venue 11 Pro tablet system 
05/13/14 SPARTAN TOOL, LLC 7200294105 22 4400 4,052.01 RX Locator kit & Trap Eze 
05/22/14 DAVE BANG ASSOC. INC J14U5222 22 4400 (6,078.39) EXP TR TO RUSSL/EISENHWER/HERITG re: CK# 7200293149 4/10/14 

06/30/14 CULVER-NEWLIN, INC J14Z7252 22 4400 (57,705.911 EXP TR TO 25003763-6200 RE: CK# 720028895211/21/13 
06/30/14 DAVE BANG ASSOC. INC LIABILITY 14 22 4400 45,003.54 EISENH/SUNNYSD/RUSUBRYNT/CHEC 70 rectang beig picnic steel 

tables LB14 
06/30/14 DAVE BANG ASSOC. INC J14VV630P 22 4400 (45.003.54) EXP TR TO sites re: CK# 7200296262 8/5/14 
07/01/14 DAVE BANG ASSOC. INC 14 LIABILITY 22 4400 (45,003.54( REVERSE LIABILITY 14 
08/05/14 DAVE BANG ASSOC. INC 7200296262 22 4400 45,003.54 EISENH/SUNNYSD/RUSL/BRYNT/CHEC 70 rectang beig picnic steel 

tables LB14 
12/11/14 CULVER-NEWLIN, INC 7200299998 22 4400 27,498.10 GGHS 20 Tall and 20 Short Cabinets for portable classrms 
01/27/15 EPIC SPORTS 7200301440 22 4400 6,602.36 DISTRICTWIDE 4 Portable football goal post 
02/24/15 COW GOVERNMENT, INC 7200302448 22 4400 2,832.12 2 LENOVO THINK PAD Si YOGA laptops plus recycling fees for Facilities 

02/24/15 COW GOVERNMENT, INC 7200302448 22 4400 552.66 Projector for Facilities 
06/02/15 EPIC SPORTS 7200306342 22 4400 3,479.53 DISTRICTWIDE Soccer goal post, net, fastners, and wheels 
06/04/15 COW GOVERNMENT, INC 7200306444 22 4400 13,236.31 VARIOUS SCHOOLS: 24 APC Rackpdu metered zero U30a $510.66 ea for 

GGHS, LQHS, PHS, McGARN, FITZ, LAKE RALSTN, HILL, POST PAINE, 
STANFRD MRK TWN 

06/09/15 CULVER-NEWLIN, INC J15L6099 22 4400 127,498.10) EXP TR TO 25003763-6200 RE: CK# 7200299998 12/11/14 
07/08/15 DAVE BANG ASSOC. INC 7200307670 22 4400 31,590.00 50 Wabash # SG115D 8' Picnic Table w/ 2 3/8" OD frame, signature series, 

Diamond pattern 
10/06/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200310508 21 4400 10,437.98 DISTRICTWIDE 20 World hand dryer 
03/02/17 U-LINE 7200329587 22 4400 34.76 SALES TAX TO BE PAID TO BOE 
03/02/17 U-LINE 7200329587 22 4400 7,237.42 LAKE Fully powered stackers-electric, model # H-3936 
05/04/17 COW GOVERNMENT, INC 7200332363 23 4400 1,860.89 DISTRICTWIDE Roof inspection drone: DJI Phantom 4 professional plus 

drone white 
06/30/17 U-LINE J17E7123 22 4400 (7,272.18) EXP TR TO sites re: CK# 7200329587 3/2/17 
08/05/10 COLBI TECHNOLOGIES INC 7200258286 22 6400 259,187.50 Pmt Account Ability Mgmt Software 
03/11/14 McKINLEY ELEVATOR CORP 7200292036 22 6400 32,036.00 2 Portable wheelchair lift 
06/30/14 McKINLEY ELEVATOR CORP J14U7232 22 6400 (32,036.00) EXP TRIO EVANS/NORTHCUTT re: CK# 7200292036 3/11/14 
12/02/14 COLBI TECHNOLOGIES INC 7200299606 22 6400 225 000.00 Upgrade to Enterprise Software Licensing Fee 

Total Project Costs: 
Totals 8,120,516.13 7,055,879.37 7,800.00 493,029.50 1,505,584.82 17,182,809.82 

Colbi Technologies. Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-035 
	

Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Alamitos IS - Modernization (Alamitos-Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

01/28/10 Y'DEEN & ASSOCIATES 7200253012 01 6210 41,950.00 Architect Pay request 1 
03/23/10 Y'DEEN & ASSOCIATES 7200254343 01 6210 49,815.00 Architect Pay request 2 
04/27/10 Y'DEEN & ASSOCIATES 7200255432 01 6210 46,406.00 Architect Pay request 3 
08/12/10 Y'DEEN & ASSOCIATES 7200258454 01 6210 62,109.11 Architect Pay request 4 
10/07/10 Y'DEEN & ASSOCIATES 7200259565 01 6210 7,975.76 Architect Pay requests 
11/30/10 Y'DEEN & ASSOCIATES 7200260768 01 6210 7,975.75 Architect Pay request 6 
12/21/10 Y'DEEN & ASSOCIATES 7200261384 22 6210 7,975.75 Architect Pay request 7 
04/26/11 Y'DEEN & ASSOCIATES 7200264832 22 6210 7,975.76 Architect Pay request 8 
05/05/11 KNA CONSULTING ENGINEERS, INC. 7200265203 22 6210 1,650.00 Consulting Engineer Service 
05/26/11 KNA CONSULTING ENGINEERS, INC. 7200266006 22 6210 330.00 Consulting Engineer Service 
06/14/11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 660.00 Consulting Engineer Service 
06/14/11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 290.00 Consulting Engineer Service 
07/28/11 FEDERAL EXPRESS 7200267520 22 6210 120.17 Ship Plans & Specs to OPSC on Jun 9 LB11 
07/28/11 Y'DEEN & ASSOCIATES 7200267521 22 6210 7,975.76 Architect Pay request 10- LB11 
05/15/12 Y'DEEN & ASSOCIATES 7200274707 22 6210 504.93 Pro Repro, Plan review submittal 
05/24/12 Y'DEEN & ASSOCIATES 7200275102 22 6210 1,607.50 Architectural-Engineering Svc-Cumming 
11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 4,140.00 EXFR fr/ MSTR PROG construction svc Sept 2013 Inv#13713 RE: 

CK# 7200288401 11/5/13 
12/23/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200289814 22 6210 38,812.50 Prof Svcs Nov 2013 
03/13/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200292154 22 6210 23,287.50 Prof Svcs, Dec 2013 & Jan 2014 
05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 985.00 EXFR fr/ MSTR PROG construction svc Oct 2013 Inv#13802 RE CK# 

7200288981 11/22/13 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 1,040.00 EXFR fr/ MSTR PROG construction svc Apr 2014 Inv#14306 RE CK# 

7200294764 6/3/14 
06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 14 22 6210 18,863.48 Add'I svc: Redesign Fire Alarm Drawng Mar 2014 LB14 
07/01/14 MARK J. PAONE, AIA/MJP ARCHITECT 14 LIABILITY 22 6210 (18,863.48) REVERSE LIABILITY 14 
08/07/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200296371 22 6210 10,500.00 Adel svc: Redesign Fire Alarm Drawng Mar 2014 LB14 
09/09/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200297233 22 6210 8,363.48 Prof svcs June 2014 LB14 
12/10/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200299805 22 6210 2,304.63 Prof svcs Oct 2014 
03/10/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200303023 22 6210 609.74 Prof Svc Const admin 2.82% 
03/17/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200303419 22 6210 110,500.00 A/E services for HVAC Design, Schematics(100%)/Design 

Dev(100%)/DSA Submission (50%) 
04/06/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200304033 22 6210 59,500.00 A/E services for HVAC Design, Schematics(100%)/Design 

Dev(100%)/DSA Submission (100%) 
04/23/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200304703 22 6210 6,008.00 Add svc -exterior emergncy lighting (100%) 
06/26/15 WESTGROUP DESIGNS, INC. 7200307238 22 6210 8,160.00 Takeover Architectural svcs for HVAC and Ancillary scope: DSA 

stamped 80% May 2015 
06/30/15 KNA CONSULTING ENGINEERS, INC. J72L7241 22 6210 10,835.00 EXFR fr/ MSTR PROG: HVAC upgrade June 2015 Inv# 15798 RE: 

CK# 7200307740 7/10/15 
06/30/15 WESTGROUP DESIGNS, INC. LIABILITY 15 22 6210 2,040.00 Takeover Architectural svcs for HVAC and Ancillary scope: GSA 

stamped approval 100% 6/30/15 LB 15 
06/30/15 WESTGROUP DESIGNS, INC. J15L7241 22 6210 325.00 EXFR fr/MSTR PROG MJP Augmentation for Architectural/ Eng & 

planning service Inv# 15310-01 RE: CK# 7200304929 4/28/15 

07/01/15 WESTGROUP DESIGNS, INC. 15 LIABILITY 22 6210 (2,040.00) REVERSE LIABILITY 15 
08/04/15 WESTGROUP DESIGNS, INC. 7200308505 22 6210 2,040.00 Takeover Architectural svcs for HVAC and Ancillary scope: DSA 

stamped approval 100% 6/30/15 LB 15 
11/05/15 WESTGROUP DESIGNS, INC. 7200311676 22 6210 3,758.05 Architectural Svcs: Constr Admix 4% July 2015 
12/10/15 WESTGROUP DESIGNS, INC. 7200312882 22 6210 81.65 Reimb: C2 Reprographics 9/30/15 
01/07/16 WESTGROUP DESIGNS, INC. 7200313763 22 6210 30,637.08 Additional Architectural services for admin office redesign 100% 

03/08/16 WESTGROUP DESIGNS, INC. 7200316181 22 6210 58,229.05 Takeover Architectural svcs for HVAC and Ancillary scope: DSA 
stamped approval 100%/Addenda bid & award 100%;/Constr admin 
10% Oct 2015 

03/29/16 WESTGROUP DESIGNS, INC. 7200317009 22 6210 25,400.00 Additional Services MEP CCD1 
04/19/16 WESTGROUP DESIGNS, INC. 7200317906 22 6210 21,538.52 Architectural Svcs: Constr Admin 22% Feb 2016 
05/24/16 WESTGROUP DESIGNS, INC. 7200319283 22 6210 31,893.95 Takeover Architectural svcs for HVAC and Ancillary scope: Constr 

admin 37% Mar 2016 
06/14/16 WESTGROUP DESIGNS, INC. 7200320205 22 6210 17,941.82 Architectural Svcs: Constr Admin 45% Apr 2016 
06/27/16 WESTGROUP DESIGNS, INC. 7200320663 22 6210 22,225.58 Takeover Architectural svcs for HVAC and Ancillary scope: Constr 

admin 50% May 2016 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 

 

County: 

 

Project Number: 57(66522-00-035 
Project Name: 	Alamitos IS - Modernization (Alamitos-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project  War ant Report (SAB 184a) 

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip ' 
(F) Description / Purpose 

06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 22 6210 12,075.00 EXFR fr/ MSTR PROG HVAC upgrade July/Aug 2015 lny# 16028 RE: 
CK# 7200310767 10/13/15 

06/30/16 WESTGROUP DESIGNS, INC. LIABILITY 16 22 6210 18,176.47 Takeover Architectural svcs for HVAC and Ancillary scope: Constr admin 
60% Close-out 25% 6/30/16 LB16 

07/01/16 WESTGROUP DESIGNS, INC. 16 LIABILITY 22 6210 118,176.47) REVERSE LIABILITY 16 
07/19/16 WESTGROUP DESIGNS, INC. 7200321190 22 6210 10,569.52 Architectural Svcs: Constr Admin 60%, Close out 25% June 2016 
09/15/16 WESTGROUP DESIGNS, INC. 7200323353 22 6210 40.693.10 Architectural Svcs: Constr Admin 76% July 2016 
12/13/16 WESTGROUP DESIGNS, INC. 7200326786 22 6210 43,837.35 Takeover Architectural svcs for HVAC and Ancillary scope: Constr admin 

100%/Close-out 25% Oct 2016 
12/15/16 WESTGROUP DESIGNS, INC. 7200326992 22 6210 22,575.52 Architectural Svcs: Constr Admin 100% Oct 2016 
01/26/17 WESTGROUP DESIGNS, INC. 7200328210 22 6210 22,435.94 Architectural Svcs: Close-out 75% Nov 2016 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 7,625.00 EXFR fr/ MSTR PROG HVAC upgrade August 2016 Inv# 17357 RE: CK# 

7200322545 8/23/16 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 200.00 EXFR fr/ MSTR PROG HVAC Upgrade 3/15/17 Inv# 18501 RE: CK# 

7200332367 5/7/17 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 600.00 EXFR fr/ MSTR PROG Construction services 5/31/17 Inv# 18998 RE: CK# 

7200335225 7/18/17 
06/23/10 DIVISION OF STATE ARCHITECT 7200257363 01 6220 30,146.94 Plan Review Fees 
06/16/11 DIVISION OF STATE ARCHITECT 7200266723 22 6220 12,403.51 Pay request Plan review Fees 
03/11/14 DIVISION OF STATE ARCHITECT 7200292030 22 6220 2,400.00 Plan/Field Review fee for 8 Portables classrooms 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 12,400.00) EXP TRIO 25003763-6200-0842 RE: CK 7200292030 3/11/14 
01/06/15 DIVISION OF STATE ARCHITECT 7200300675 22 6220 16,125.00 Plan check Fee 
09/27/16 DIVISION OF STATE ARCHITECT 7200323753 21 6220 500.00 DSA Further Fees for certification & close of files 
10/06/16 DIVISION OF STATE ARCHITECT 7200324154 21 6220 153.72 Structural Further Further Fee 
05/18/17 DIVISION OF STATE ARCHITECT 7200333036 22 6220 7,114.50 DSA FILING FEES for alterations to 6 relocatable dorms, fire alarm upgrade 

and 10 buildings 
06/15/17 DIVISION OF STATE ARCHITECT 7200334201 22 6220 17,339.52 DSA Fees 04-114039 
06/15/17 DIVISION OF STATE ARCHITECT 7200334199 22 6220 689.11 DSA Certify Revision to shade structure 
06/30/17 DIVISION OF STATE ARCHITECT J17E7123 23 6220 250.00 EXFR fr/ MSTR PROG DSA RE-OPENING FEES --A#04-103080 Inv# 

100316-VARIOUS RE: CK# 7200324774 10/20/16 
06/30/17 DIVISION OF STATE ARCHITECT J17E7123 23 6220 100.00 EXFR fr/ MSTR PROG DSA RE-OPENING FEES Various 04-103025 Inv# 

121416-VARIOUS RE: CK# 7200327497 1/5/17 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 3,169.78 Pay request, Review of Plans & Specs 
07/26/11 AMERICAN REPROGRAPHICS CO 7200267454 22 6240 338.31 Reprographics WO#F1388395 - LB11 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272400 22 6240 1.24 Reprographics WO# F1456868 
06/30/13 AMERICAN REPROGRAPHICS CO J13U7291 22 6240 53.19 EXFR fr/ MSTR PROG Reprographic Svcs LB13 Inv# 6973117 RE: CK# 

7200285981 7/30/13 
06/30/14 AMERICAN REPROGRAPHICS CO J14VV630J 22 6240 438.60 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198043014001 RE: CK# 

7200294365 5/20/14 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 143.66 EXFR fr/ MSTR PROG Reprographic Svcs Dec 2014 Inv# 9198123114002 

RE: CK# 7200301269 1/22/15 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 1,263.93 EXFR fr/ MSTR PROG Reprographic Svcs Sept 2015 Inv# 9198093015001 

RE: CK# 7200311554 11/3/15 
06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 1,088.17 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Feb 2016 Inv# 2016-1807 

RE: CK# 7200316626 3/17/16 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 295.15 EXFR fr/ MSTR PROG Reprographic Svcs May 2016 Inv# 9198053116 RE: 

CK# 7200320189 6/14/16 
06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 95.63 EXFR fr/ MSTR PROG Reprographic Svcs May 2017 Inv# 9198053117259 

RE: CK# 7200334739 7/6/17 
06/30/17 MILLER RESORT, LLC, J17E7123 23 6240 684.89 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Aug 2016 Inv# 2016-1923 

RE: CK# 7200323346 9/15/16 
11/06/14 GOLDEN BEAR CONSTRUCTION 7200298982 35 6250 88,743.60 Pay app #1, Bond & Insurance 10/7/14 
12/16/14 GOLDEN BEAR CONSTRUCTION 7200300208 35 6250 9,148.50 Pay app #2, CDR #1, 11/26/14 
01/13/15 GOLDEN BEAR CONSTRUCTION 7200300994 35 6250 2,812.39 Pay app #3, 2.3% 12/31/14 
05/14/15 GOLDEN BEAR CONSTRUCTION 7200305648 35 6250 6,741.00 Pay Kip #4, 2.5%, 4/1-4/30/15 
06/30/15 GOLDEN BEAR CONSTRUCTION LIABILITY 15 35 6250 11,938.39 RETENTION LB15 
07/01/15 GOLDEN BEAR CONSTRUCTION 15 LIABILITY 35 6250 111,938.39) REVERSE LIABILITY 15 
08/18/15 GOLDEN BEAR CONSTRUCTION 7200309065 35 6250 57,067.38 Pay app #5, CDR #2 7/1-7/31/15 
10/15/15 GOLDEN BEAR CONSTRUCTION 7200310852 35 6250 4,493.36 Pay app #6, CDR #3, 9/30/15 
12/28/15 GOLDEN BEAR CONSTRUCTION 7200313381 35 6250 151.646.38 Pay app #7, 6.28%, 12/31/15 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 57/66622-00-035 
Project Name: 	Alamitos IS - Modernization (Alamitos-Mod) 

Report Number: 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

01/21/16 GOLDEN BEAR CONSTRUCTION 7200314208 23 6250 229,819.97 Pay app #1, 5.37%, 12/31/15 
02/11/16 GOLDEN BEAR CONSTRUCTION 7200315177 35 6250 335,096.98 Pay app #8, 16.2%, 01/31/16 
02/11/16 GOLDEN BEAR CONSTRUCTION 7200315175 23 6250 368,504.21 Pay app #2,13.99%, 01/31/16 
03/10/16 GOLDEN BEAR CONSTRUCTION 7200316371 35 6250 219,341.09 Pay app #9, 20.12%, 02/26/16 
03/10/16 GOLDEN BEAR CONSTRUCTION 7200316368 23 6250 188,008.13 Pay app #3, 17.82%, 02/29/16 
04/19/16 GOLDEN BEAR CONSTRUCTION 7200317912 35 6250 606,264.54 Pay app #10, 33.25%, 03/31/16 
04/19/16 GOLDEN BEAR CONSTRUCTION 7200317909 23 6250 510,715.19 Pay app #4, 29.7%, 03/31/16 
05/03/16 GOLDEN BEAR CONSTRUCTION J16L5031 23 6250 (19,749.63) EXP TR TO (+)01015674-6200 SCHOOL BEAUTIFICATION RE CK 

7200316368 3/10/16 
05/12/16 GOLDEN BEAR CONSTRUCTION 7200318852 23 6250 211,657.82 Pay app #5, 34.05%, 04/30/16 
05/12/16 GOLDEN BEAR CONSTRUCTION 7200318856 35 6250 231,434.57 Pay app #11,38.81%, 04/30/16 
06/09/16 GOLDEN BEAR CONSTRUCTION 7200320019 23 6250 650,433.48 Pay app #6, 43.56%, 05/31/16 
06/09/16 GOLDEN BEAR CONSTRUCTION 7200320022 35 6250 463,674.67 Pay app #13, 50.75%, 06/30/16 
06/30/16 GOLDEN BEAR CONSTRUCTION LIABILITY 16 35 6250 241,829.39 RETENTION LB16 
07/01/16 GOLDEN BEAR CONSTRUCTION 16 LIABILITY 35 6250 (241,829.39) REVERSE LIABILITY 16 
08/11/16 GOLDEN BEAR CONSTRUCTION 7200322064 23 6250 70,247.41 Phase 1 lease payment 1,2 &3; Phase 2 lease payment 1 
08/16/16 GOLDEN BEAR CONSTRUCTION 7200322142 35 6250 842.404.43 Pay app #14, 69.11%, 7/31/16 
08/25/16 GOLDEN BEAR CONSTRUCTION 7200322739 23 6250 44,609.37 Phase 1 lease payment 4; Phase 2 lease payment 2 
09/01/16 GOLDEN BEAR CONSTRUCTION 7200322907 23 6250 741,150.34 Pay app #8, 64.37%, 7/31/16 
09/15/16 GOLDEN BEAR CONSTRUCTION 7200323360 35 6250 729,975.92 Pay app #15, 84.37%, 8/31/16 
09/15/16 GOLDEN BEAR CONSTRUCTION 7200323354 23 6250 478,625.44 Pay app #9, 74.7%, 8/31/16 
10/04/16 GOLDEN BEAR CONSTRUCTION 7200324018 23 6250 50,911.46 Phase 1 lease payment 5; Phase 2 lease payment 3; Phase 3 lease 

Payment 1 
10/13/16 GOLDEN BEAR CONSTRUCTION 7200324533 35 6250 140.683.85 Pay app #16, 86.95%, 9/30/16 
10/13/16 GOLDEN BEAR CONSTRUCTION 7200324521 23 6250 172,974.70 Pay app #10, 77%, 9/30/16 
11/01/16 GOLDEN BEAR CONSTRUCTION 7200325176 23 6250 50,807.29 Phase 1 lease payment 6; Phase 2 lease payment 4; Phase 3 lease 

payment 2 
11/10/16 GOLDEN BEAR CONSTRUCTION 7200325670 23 6250 736,071.79 Pay app #11,92%, 10/31/16 
11/16/16 GOLDEN BEAR CONSTRUCTION 7200325816 35 6250 375,727.93 Pay app #17, 93.52%, 10/31/16 
12/08/16 GOLDEN BEAR CONSTRUCTION 7200326540 23 6250 50,703.13 Phase 1 lease payment 7; Phase 2 lease payment 5; Phase 3 lease 

payment 3 
12/15/16 GOLDEN BEAR CONSTRUCTION 7200326997 23 6250 251,208.59 Pay app #12, 96%, 11/30/16 
01/05/17 GOLDEN BEAR CONSTRUCTION 7200327512 35 6250 241,392.97 Pay app #18, 98.81% 11/30/16 
01/10/17 GOLDEN BEAR CONSTRUCTION 7200327624 23 6250 63,385.43 Phase 1 lease payment 8; Phase 2 lease payment 6; Phase 3 lease 

Payment 4; Phase 4 lease payment 1 
01/24/17 GOLDEN BEAR CONSTRUCTION 7200328097 23 6250 267,567.79 Pay app #13, CDR #10,12/31/16 
01/24/17 GOLDEN BEAR CONSTRUCTION 7200328102 35 6250 54,114.74 Pay app #19, 100% 12/31/16 
02/02/17 GOLDEN BEAR CONSTRUCTION 7200328524 23 6250 63,255.22 Phase 1 lease payment 9; Phase 2 lease payment 7; Phase 3 lease 

Payment 5; Phase 4 lease payment 2 
02/28/17 GOLDEN BEAR CONSTRUCTION 7200329484 23 6250 63,125.01 Phase 1 lease payment 10; Phase 2 lease payment 8; Phase 3 lease 

Payment 6; Phase 4 lease payment 3 
03/23/17 GOLDEN BEAR CONSTRUCTION 7200330675 23 6250 23,656.92 Pay app #14, CDR #11, 2/28/17 
03/30/17 GOLDEN BEAR CONSTRUCTION 7200330969 23 6250 62,500.00 Phase 1 lease payment 11; Phase 2 lease payment 9; Phase 3 lease 

Payment 7; Phase 4 lease payment 4 
03/30/17 GOLDEN BEAR CONSTRUCTION 7200330977 35 6250 506,751.59 Pay app #20 RETENTION 
03/30/17 GOLDEN BEAR CONSTRUCTION 7200330969 23 6250 494.78 Phase 1 Interest payment 11 $26.04; Phase 2 interest payment 9 $195.31; 

Phase 3 interest payment 7 $65.10; Phase 4 interest payment 4 $208.33 

04/11/17 GOLDEN BEAR CONSTRUCTION J17E4112 23 6250 (12,340.49) EXP TRIO (+)01015674-6200 SCHOOL BEAUTIFICATION RE: CK 
7200322907 9/1/16 

04/11/17 GOLDEN BEAR CONSTRUCTION J17E4113 01 6250 215,310.75 EXFR fr/ H23926000-6250-0848 ASPHALT Pay app# 8 Inv# 8374 RE: CK 
7200322907 9/1/16 

04/11/17 GOLDEN BEAR CONSTRUCTION J17E4113 23 6250 (215,310.75) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 
7200322907 9/1/16 

04/11/17 GOLDEN BEAR CONSTRUCTION 7200331359 23 6250 9.908.87 Pay app #1597% 03/31/17 
05/02/17 GOLDEN BEAR CONSTRUCTION 7200332237 23 6250 62,864.58 Phase 1 lease payment 12; Phase 2 lease payment 10; Phase 3 lease 

Payment 8; Phase 4 lease Payment 5 
05/11/17 GOLDEN BEAR CONSTRUCTION 7200332767 23 6250 136,106.59 Pay app #16100% 4/30/17 
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School District: 	 County: 	 Project Number: 57/66522-00-035 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Alamitos IS - Modernization (Alamitos-Mod) 
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(A) 

Planning 
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Construction 
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Inspection 
(E) 

Furn' & Equip' 
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06/06/17 GOLDEN BEAR CONSTRUCTION 7200333721 23 6250 175,690.07 Phase 2 lease payment 11812; Phase 3 lease payment 9-12; Phase 4 lease 
payment 6-12 

06/30/17 GOLDEN BEAR CONSTRUCTION J17E7242 23 6250 (13,331.00) EXP TR TO (v)01015674-6200 SCHOOL BEAUTIFICATION RE CK 
7200328097 1/24/17 

06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295901 22 6251 1,810.30 Pay app #1 Erate 14 Network & Cabling 
(NICPARTNERSI 

06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295902 22 6251 25,005.83 Pay app #1 Erate 14 Network & Cabling 
(NICPARTNERS) 

06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 1,538.72 Pay app #2 Erate 14 Network & Cabling LB14 
(NICPARTNERS) 

07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (1,538.72) REVERSE LIABILITY 14 
(NICPARTNERS) 

10/01/15 NETWORK INTEGRATION CO PARTNERS INC 7200310378 22 6251 9,357.74 Pay app #1, E-Rate 14: Upgrade network infrastructure 
(NICPARTNERS) 

10/20/15 NETWORK INTEGRATION CO PARTNERS INC 7200310995 22 6251 7,726.59 Pay app #2, E-Rate 14: Upgrade network infrastructure 
(NICPARTNERS) 

12/28/15 ON TARGET VOICE & DATA 7200313376 22 6251 582.53 Material, equipment, labor & services to install 2 temp cables to portable 10 

09/13/16 NETWORK INTEGRATION CO PARTNERS INC 7200323229 22 6251 8,393.25 Pay app#1, E-RATE 14 Eligible: Upgrade network infrastructure 
(NICPARTNERS) 

10/11/16 NETWORK INTEGRATION CO PARTNERS INC 7200324318 22 6251 731.92 Pay app #3, E-Rate 14: Upgrade network infrastructure 
(NICPARTNERS) 

02/09/17 NETWORK INTEGRATION CO PARTNERS INC 7200328804 22 6251 4,809.60 Pay app #3 Erate 14 Network & Cabling 
(NICPARTNERSI 

02/23/17 NETWORK INTEGRATION CO PARTNERS INC 7200329262 22 6251 79.50 Pay app #2 Erate 14 Network & Cabling 
(NICPARTNERS) 

03/21/17 NETWORK INTEGRATION CO PARTNERS INC 7200330442 22 6251 4,317.37 Pay app#2, 0-RATE 14 Eligible: Upgrade network infrastructure 
(NICPARTNERS) 

06/15/17 NETWORK INTEGRATION CO PARTNERS INC 7200334205 22 6251 1,643.05 Pay app #4 Erate 14 Network & Cabling 
(NICPARTNERS) 

06/30/14 GM ELECTRICAL, INC. J14W630G 22 6255 2,503.67 EXFR fr/ MSTR PROG Project Manager May 2014 Inv# 2014-0002 RE: 
CK# 7200295803 7/14/14 

06/30/14 PCM3, INC. J14W630F 22 6255 6,595.36 EXFR fr/ MSTR PROG Senior Project Bond Mgr April 2014 Inv# GGUSD-JT. 
04-14 RE: CK# 7200294501 5/22/14 

06/30/16 GM ELECTRICAL, INC. J16E7271 22 6255 20,668.40 EXFR fr/ MSTR PROG Project Manager June 2016 Inv# 2016-0006 RE: 
CK# 72003206176/23/16 

06/30/16 PCM3, INC. J16E7271 21 6255 77,500.00 EXFR fr/ MSTR PROG Senior Project Bond Mgr Sept 2015 Inv# GGUSD-JT 
09-15 RE: CK# 7200311114 10/22/15 

01/31/17 GM ELECTRICAL, INC. J72E1311 23 6255 11,747.49 EXFR fr/ MSTR PROG Project Manager Dec 2016 Inv# 2016-0012 RE: CK# 
7200327910 1/19/17 

01/31/17 PCM3, INC. J17E1311 23 6255 39,370.00 EXFR fr/ MSTR PROG Senior Project Bond Mgr Sept 2016 Inv# GGUSD-JT 
09-16 RE: CK# 7200324768 10/20/16 

06/27/17 PCM3, INC. J17E6271 23 6255 31,000.00 EXFR fr/ MSTR PROG Senior Project Bond Mgr Mar 2017 Inv# GGUSD-JT- 
3-17 RE: CK# 7200331525 4/13/17 

03/05/15 J.L. COBB PAINTING & CONSTRUCTION 7200302861 22 6265 9,130.00 SCHOOL BEAUTIFICATION demo old flag pole & instlal new flag pole 
03/10/15 QUALITY FENCE CO, INC 7200303026 22 6265 21,110.00 SCHOOL BEAUTIFICATION Remove fence, Install terminals & gate posts 

CUPCCAA 15-105 	: 
06/30/15 J.L. COBB PAINTING & CONSTRUCTION J15L7272 22 6265 (9,130.001 EXP TR TO 01015674-6200-0834 RE: CK# 7200302861 3/5/15 
06/30/15 QUALITY FENCE CO, INC J15L7272 22 6265 (21,110.00) EXP TRIO 01015674-6200-0834 RE: CK# 7200303026 3/10/15 
02/05/16 SOUTHERN CALIFORNIA EDISON RCF CK 53346 22 6265 748.20 Meter and Service Charge 
06/02/16 SOUTHERN CALIFORNIA ENVIRONMENTAL, 

INC 
7200319644 22 6265 425.00 Trash dumpster- 40 yarder 

06/30/16 CIVIC CENTER LOCK & SAVE J16E7272 22 6265 276.44 EXFR fr/ MSTR PROG deadbolt lock Inv# 55543 RE: CK# 7200320183 
6/14/16 

06/30/16 IRVINE PIPE & SUPPLY J16L7154 21 6265 112.75 EXFR fr/ MSTR PROG: swing spout Inv# 796382-1&2 RE: CK# 
7200309929/7200309794 9/15, 9/17/15 

06/30/16 BRAVO SIGN & DESIGN J16L7151 22 6265 1,400.40 EXFR fr/ MSTR PROG: Signs & Installations Inv #160167 RE: CK# 
72003217447/28/16 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 57/86622-00-035 
Project Name: 	Alamitos IS-Modernization (Alamitos-Mod) 

Report Number: 

Project War ant Report (SAB 184a) 
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01/31/17 SOUTHERN CALIFORNIA ENVIRONMENTAL, 
INC 

7200328371 23 6265 490.75 Trash dumpster -40 yarder 

03/09/17 J.L. COBB PAINTING & CONSTRUCTION 7200329932 23 6265 37,855.36 Demolish and disconnect 8 portables 
06/13/17 J.L. COBB PAINTING & CONSTRUCTION 7200334023 21 6265 114,640.00 Gen'l const. for 8 portables CUPCCAA 15-113 
06/29/17 DUKE PLUMBING J1706291 23 6265 3,586.58 EXFR fr/ MSTR PROG install sink in Library Inv# 91216 RE: CK# 

7200329270 2/23/17 
06/30/17 BRAVO SIGN & DESIGN J17E7111 23 6265 6,011.80 EXFR fr/ MSTR PROG building letters and numbers Inv# 160145 RE: CK# 

7200327622 1/0/17 
06/30/17 CIVIC CENTER LOCK & SAVE J17E123 23 6265 1,973.36 EXFR fr/ MSTR PROG Adm bldg- staff restroom locks Inv# 55783 RE: 

CK# 7200323745 9/27/16 
06/30/15 NATIONAL CONSTRUCTION RENTALS J15L7213 22 6275 1,900.04 EXFR fr/ MSTR PROG: 416 8 ft temporary panels/73 sand bags Inv# 

4183130 RE: CK# 7200307742 7/10/15 
06/30/15 ALLIED STORAGE CONTAINERS J15L7271 22 6275 912.60 EXFR fr/ MSTR PROG: 3 storage container rentakdelivery & pick up 

charges 6/18-7/17/15 Inv# R15064657 RE: CK# 7200307662 7/8/15 
09/29/15 MOBILE MODULAR 7200310282 23 6275 35,208.00 Monthly rent: 8 portables delivery chrges + rent 8/31-9/29/15 
11/03/15 MOBILE MODULAR 7200311568 23 6275 2,408.00 Monthly rent: 8 portables 9/30-10/29/15 
12/03/15 MOBILE MODULAR 7200312544 23 6275 2,408.00 Monthly rent: 8 portables 10/30-11/28/15 
12/22/15 MOBILE MODULAR 7200313343 23 6275 2,408.00 Monthly rent: 8 portables 11/29-11/28/15 
01/21/16 MOBILE MODULAR 7200314209 23 6275 2,408.00 Monthly rent: 8 portables 12/29-01/27/16 
03/08/16 MOBILE MODULAR 7200316183 23 6275 2,408.00 Monthly rent: 8 portables 01/28-02/26/16 
04/21/16 MOBILE MODULAR 7200318021 23 6275 2,408.00 Monthly rent: 8 portables 3/28-4/26/16 
04/28/16 MOBILE MODULAR 7200318304 23 6275 2,408.00 Monthly rent: 8 portables 02/27-03/27/16 
04/28/16 ALLIED STORAGE CONTAINERS J16L428B 23 6275 451.10 EXFR fr/ MSTR PROG 4 storage container rental 8/1-8/31/15 

Inv#R15081354 RE: CK# 7200309394 8/27/15 
06/07/16 MOBILE MODULAR 7200319789 23 6275 2,408.00 Monthly rent: 8 portables 4/27-5/26/16 
06/23/16 MOBILE MODULAR 7200320632 23 6275 2,408.00 Monthly rent: 8 portables 5/27-6/25/16 
06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 3,160.13 EXFR fr/ MSTR PROG:6 storage containers - delivery charge $510 and 6 

pre-paid $510 Inv#R16054705 RE: CK# 7200320187 6/14/16 
09/01/16 MOBILE MODULAR 7200322908 23 6275 2,408.00 Monthly rent: 8 portables 6/26-7/25/16 
09/15/16 MOBILE MODULAR 7200323355 23 6275 2,408.00 Monthly rent: 8 portables 7/26-8/24/16 
09/29/16 MOBILE MODULAR 7200323876 23 6275 2,408.00 Monthly rent: 8 portables 8/25-9/23/16 
12/01/16 MOBILE MODULAR 7200326292 23 6275 2,408.00 Monthly rent: 8 portables 9/24-10/23/16 
06/29/17 MOBILE MODULAR 7200334512 23 6275 30,592.00 Return of 8 portables Dec 2016 
06/30/17 ALLIED STORAGE CONTAINERS J17E7123 23 6275 4,524.81 EXFR fr/ MSTR PROG 6 storage containers rental 7/1-7/31/16 Inv# 

R16071427 RE: CK# 8/25/16 
06/30/16 IMAGE 2000 LIABILITY 16 22 6276 50.00 Move 1 Copier within campus. Move date June 24 2016 LB16 
06/30/16 COUNTRY CITY TOWING J1 6E7272 22 6276 350.00 EXFR fr/ MSTR PROG:relocate storage container within campus 

Inv#0097635 RE: CK# 7200310255 9/29/15 
06/30/16 BELTMANN RELOCATION GROUP J16L7151 22 6276 6,540.00 EXFR fr/ MSTR PROG moving services 6/22, 25/2016 Inv# 55442020 RE: 

CK# 7200323045 9/8/16 
06/30/16 SOUTH COAST LOGISTICS J16E7272 22 6276 3,526.75 EXFR fr/ MSTR PROG moving services 4/8-4/9/16 Inv# 16-1278 RE: CK# 

7200318403 5/3/16 
07/01/16 IMAGE 2000 16 LIABILITY 22 6276 (50.00) REVERSE LIABILITY 16 
08/09/16 7200321996 22 6276 IMAGE 2000 • 50.00 Move 1 Copier within campus. Move date June 24 2016 LB16 
09/29/16 IMAGE 2000 7200323864 21 6276 50.00 Move 1 copy machine at Alamitos 
06/30/17 COUNTRY CITY TOWING J17E7123 23 6276 95.00 EXFR fr/ MSTR PROG relocate storage container within campus Inv# 

0104936 RE: CK# 7200330078 3/14/2017 
06/30/17 BELTMANN RELOCATION GROUP J17E7182 23 6276 11,482.50 EXFR fr/ MSTR PROG moving services 12/2 & 3/16 Inv# 55618156 RE: 

CK# 7200327611 1/10/17 
01/30/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200290866 22 6280 8,800.00 Lead & Asbestos testing, survey & spec 

06/30/15 RIVER CITY TESTING LIABILITY 15 22 6280 229.50 DSA Testing & inspection June 2015 LB15 
07/01/15 RIVER CITY TESTING 15 LIABILITY 22 6280 1229.501 REVERSE LIABILITY 15 
08/04/15 RIVER CITY TESTING 7200308502 22 6280 229.50 DSA Testing & inspection June 2015 LB15 
11/19/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200312141 22 6280 2,500.00 Upgrade Phase 4 for HVAC 

02/18/16 RIVER CITY TESTING 7200315351 22 6280 529.15 DSA Testing & inspection Dec 2015 
03/03/16 RIVER CITY TESTING 7200315988 22 6280 1,621.55 DSA Testing & inspection Jan 2016 
06/07/16 RIVER CITY TESTING 7200319781 22 6280 1.235.61 DSA Special inspection HVAC upgrades Apr 2016 
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06/27/16 RIVER CITY TESTING 7200320661 22 6280 147.00 DSA Special inspection HVAC upgrades May 2016 
06/30/16 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 16 22 6280 10,715.00 Enviromental Monitoring for hazrdous abatement LB16 

06/30/16 RIVER CITY TESTING LIABILITY 16 22 6280 1,297.45 DSA Testing & inspection LB16 
07/01/16 RIVER CITY TESTING 16 LIABILITY 22 6280 (1297.45) REVERSE LIABILITY 16 
07/01/16 CARDINAL ENVIRONMENTAL CONSULTANTS 16 LIABILITY 22 6280 (10,715.00) REVERSE LIABILITY 16 

07/19/16 RIVER CITY TESTING 7200321186 22 6280 583.85 DSA Testing & inspection HVAC upgrades (Final DSA 291) June 2016 
08/18/16 RIVER CITY TESTING 7200322223 22 6280 1,297.45 DSA Testing & inspection June 2016 LB16 
09/15/16 RIVER CITY TESTING 7200323348 22 6280 1,631.25 DSA Special inspection HVAC upgrades July 2016 
10/04/16 RIVER CITY TESTING 7200324008 22 6280 2544.75 DSA Testing & Inspection HVAC upgrades Aug 2016 
11/22/16 CARDINAL ENVIRONMENTAL CONSULTANTS 7200326127 22 6280 8,735.00 Enviromental Monitoring for hazrdous abatement LB16 

12/06/16 CARDINAL ENVIRONMENTAL CONSULTANTS 7200326439 22 6280 10,045.00 Haz mat monitoring for the MOD and HVAC projects 

01/12/17 RIVER CITY TESTING 7200327745 22 6280 185.00 DSA Testing & Inspection Oct 2016 
03/28/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200330816 22 6280 3,050.00 Haz mat monitoring for the MOD and HVAC projects 

06/01/17 RIVER CITY TESTING 7200333554 22 6280 305.00 DSA Testing & Inspection Apr 2017 
06/30/17 RIVER CITY TESTING LIABILITY 17 22 6280 305.00 DSA Testing & Inspection HVAC upgrades 4/28/17 LB17 
07/01/17 RIVER CITY TESTING 17 LIABILITY 22 6280 (305.00) REVERSE LIABILITY 17 
08/01/17 RIVER CITY TESTING 7200335543 22 6280 305.00 DSA Testing & Inspection HVAC upgrades 4/28/17 LB17 
01/27/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200301449 22 6290 134.00 DSA Inspection services Dec 2014 
06/30/15 STEPHEN PAYTE DSA INSPECTIONS INC J15L7241 22 6290 160.00 EXFR fr/ MSTR PROG: DSA Inspection Services April 2015 Inv# 11439 RE: 

CK# 7200306347 
05/23/16 STEPHEN PAYTE DSA INSPECTIONS INC J16L5236 22 6290 21,120.00 EXFR fr/ MSTR PROG: DSA HVAC Inspection Services Mar 2016 Inv# 

11781 RE: CK# 7200318577 5/5/16 
06/30/16 STEPHEN PAYTE DSA INSPECTIONS INC J16E7271 22 6290 23,520.00 EXFR fr/ MSTR PROG: DSA Inspection Services May 2016 Inv# 11815 RE: 

CK# 7200320571 6/21/16 
06/30/16 STEPHEN PAYTE DSA INSPECTIONS INC J16E7271 22 6290 13,840.00 EXFR fr/ MSTR PROG: DSA HVAC Inspection Services June 2016 LB16 

Inv# 11836 RE: CK# 7200322732 8/25/16 
12/19/16 STEPHEN PAYTE DSA INSPECTIONS INC J17EC192 23 6290 59,280.00 EXFR fr/ MSTR PROG: DSA Inspection Services Aug 2016 Inv# 11919 RE: 

CK# 7200324010 10/4/16 
05/01/17 STEPHEN PAYTE DSA INSPECTIONS INC J17E4283 23 6290 30,720.00 EXFR fr/ MSTR PROG: Inspection services Dec 2016 Inv# 12069 RE: CK# 

7200328521 2/2/17 
06/30/17 STEPHEN PAYTE DSA INSPECTIONS INC J17E7123 23 6290 3,200.00 EXFR fr/ MSTR PROG: DSA inspection services April 2017 Inv# 12194 RE: 

CK# 7200333039 5/18/17 
07/02/15 A2Z SIGN COMPANY 7200307460 22 4300 590.90 Memorial plague Steve Varalyai 
12/17/15 A2Z SIGN COMPANY 7200313172 21 4300 911.00 Room ID and exit signs for interim housing 
02/19/15 PUT-IN-CUPS 7200302286 22 4400 1,571.88 SCHOOL BEAUTIFICATION Custom letters to spell Alamitos Condom Logo 

06/30/15 PUT-IN-CUPS J15L7272 22 4400 (1,571.88) EXP TR TO 01015674-6200-0834 SCHOOL BEAUTIFICATION Custom 
letters to spell Alamitos Condors Logo Inv# 95386 RE: CK# 7200302286 
2/19/15 
Total Project Costs: 

Totals - 997,444.32 11,308,608.52 43,745.11 151,974.00 1,501.90 12,503,273.85 
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04/13/10 Y'DEEN & ASSOCIATES 7200254935 01 6210 24,446.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256543 01 6210 10,004.68 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257690 01 6210 56,362.81 Architect Pay request 3 
09/21/10 Y'DEEN & ASSOCIATES 7200259219 01 6210 7,232.93 Architect Pay request 4 
10/07/10 Y'DEEN & ASSOCIATES 7200259565 01 6210 3,616.47 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261380 22 6210 — 3,616.47 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 2,508.01 LHA Mech. & Elect. Eng. 
06/14/11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 1,900.00 Consulting Engineer Service 
06/22/11 KNA CONSULTING ENGINEERS, INC. 7200266809 22 6210 330.00 Consulting Engineer Service 
11/10/11 CUMMING 7200269940 22 6210 1,269.68 Pay request, Sept. 2011 
05/15/12 Y'DEEN & ASSOCIATES 7200274706 22 6210 13,740.00 DP Enterprise- reimbursable expenses 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 7,814.00 Reim exp-DCGA LB12 
07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 01 6210 (7,814.00) Cancel PO LB12, No ck issued . 
06/30/13 WLC ARCHITECT, INC. LIABILITY 13 22 6210 4,110.00 Prof Svcs 6/1-6/30/13 LB13 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 562.33 EXFR fr/ MSTR FROG lunch shelter placement-prelim sketch Inv# 

017418 RE: CK# 7200285051 6/20/13 
07/01/13 WLC ARCHITECT, INC. 13 LIABILITY 22 6210 (4,110.00) REVERSE LIABILITY 13 
08/06/13 WLC ARCHITECT, INC. 7200286162 22 6210 4,110.00 Prof Svcs 6/1-6/30/13 LB13 
09/19/13 WLC ARCHITECT, INC. 7200287049 22 6210 12,330.00 Prof Svcs, July 2013 
01/07/14 WLC ARCHITECT, INC. 7200290120 22 6210 5,338.88 Prof. Svc 8/1-8/31/13 
01/28/14 WLC ARCHITECT, INC. 7200290769 22 6210 27.99 Reimbursable-reprographics 
03/06/14 WLC ARCHITECT, INC. 7200291885 22 6210 2,718.34 Prof. Svc 12/1-12/31/13 
06/30/14 WLC ARCHITECT, INC. LIABILITY 14 22 6210 1,631.00 Prof. Svc 6/1-6/30/14 L814 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 95.00 EXFR fr/ MSTR FROG construction svc Apr 2014 Inv#14359 RE: CK# 

7200295384 6/26/14 
07/01/14 WLC ARCHITECT, INC. 14 LIABILITY 22 6210 (1,631.00) REVERSE LIABILITY 14 
08/13/14 WLC ARCHITECT, INC. 7200296518 22 '6210 1,631.00 Prof. Svc 6/1-6/30/14 LB14 
09/11/14 WLC ARCHITECT, INC. 7200297361 22 6210 31,952.41 Prof. Svc 7/1-7/31/14 
10/23/14 WLC ARCHITECT, INC. 7200298571 22 6210 6,636.68 Prof. Svc 8/1-8/31/14 
11/18/14 WLC ARCHITECT, INC. 7200299298 22 6210 2,718.34 Prof. Svc 9/1-9/31/14 
12/18/14 WLC ARCHITECT, INC. 7200300350 22 6210 10,873.36 Prof. Svc 10/1-10/30/14 
01/27/15 WLC ARCHITECT, INC. 7200301450 22 6210 5,436.68 Prof. Svc 12/1-12/31/14 
04/09/15 WLC ARCHITECT, INC. 7200304281 22 6210 5,836.68 Prof. Svc Jan 2015 
05/21/15 WLC ARCHITECT, INC. 7200305974 22 6210 2,718.34 Prof. Svc Mar 2015 
05/28/15 WLC ARCHITECT, INC. 7200306166 22 6210 8,834.61 Prof. Svc Apr 2015 
06/26/15 WLC ARCHITECT, INC. 7200307239 22 6210 679.58 Prof. Svc May 2015 
10/13/15 WLC ARCHITECT, INC. 7200310779 22 6210 679.59 Prof. Svc, close out & certification 95% Aug 2015 
12/01/15 WLC ARCHITECT, INC. 7200312460 22 6210 679.58 Prof. Svc, close out & certification 100% Sept 2015 
02/10/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200315111 22 6210 3,000.00 Architectural & Engineering fees for placement of play toys - 

Construction doc/DSA 
03/01/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200315847 22 6210 89.34 Reimbursables 

06/02/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200319636 22 6210 ' 	1,000.00 Architectural & Engineering fees for placement of play toys - Constr 
Admin 100% 

06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 95.00 EXFR fr/ MSTR PROG construction services August, 2015 Inv/it 16015 
RE: CK# 7200310258 9/29/15 

09/28/17 WLC ARCHITECT, INC. 7200337592 22 6210 6,224.93 Final fee based on final construction cost 
08/10/10 DIVISION GESTATE ARCHITECT 7200258371 22 6220 15,532.79 Pay request plan review fees 
11/26/13 DIVISION OF STATE ARCHITECT 7200289120 22 6220 2,400.00 Plan /Field Review Fee 
03/24/15 DIVISION OF STATE ARCHITECT 7200303654 22 6220 340.00 Further/COD Fee for Constr of 8-Accessible Ramps Relocatable 

Clssrms 
08/27/15 DIVISION GESTATE ARCHITECT 7200309389 21 6220 4,876.72 DSA Further/CDD Fee 
12/23/15 DIVISION OF STATE ARCHITECT RCF CK 53268 22 6220 750.00 DSA plan check fees 
01/14/16 DIVISION OF STATE ARCHITECT 7200314017 22 6220 500.00 Re-opening fees Allen DSA #04-100632 
01/14/16 DIVISION OF STATE ARCHITECT 7200314018 22 6220 500.00 Re-opening fees Allen DSA #04-69499 
05/26/16 DIVISION OF STATE ARCHITECT 7200319422 22 6220 119.00 DSA Futher Fees - playground equipment 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,253.28 Pay request, Review of Plans & Specs 
07/26/11 AMERICAN REPROGRAPHICS CO 7200267454 22 6240 261.55 Reprographics WO#F1388458 - LB11 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 105.00 Plans & Specs to OPSC, 7/29/11 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272401 22 6240 1.24 Reprographics WO#F1456887 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 57/66522-00-056 
Project Name: 	Allen ES - Modernization (Allen-Mod) 

Report Number: 

Project War ant Report (SAB184a 

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

03/15/12 AMERICAN REPROGRAPHICS CO 7200273044 22 6240 9.56 Reprographics WO#F1457140 
05/30/13 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 161.53 Reprographic Svcs WO# F1729923 
06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.21 EXFR fr/ MSTR PROG Pro) Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 

72002851196/27/13 
06/30/13 CONSTRUCTION PLANNING AND J13W630W 22 6240 6,838.54 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc May 2013 Inv# 13-5-0003 RE: 

MANAGEMENT, LLC CK# 7200285105 6/27/13 
06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285790 22 6240 58.23 Reprographic Services 
09/30/13 CITY OF FOUNTAIN VALLEY RCF CK 51419 22 6240 225.00 Fire Access/Hydrant Survey fee 
11/14/13 CITY OF FOUNTAIN VALLEY RCF CK 51511 22 6240 190.00 Flow Test Permit Fee 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 159.09 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0346 RE: CK# 

7200288188 10/29/13 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 302.72 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198123113001 RE: CK# 

7200291564 2/25/14 
06/02/15 DEPT OF TOXIC SUBSTANCES CONTROL RCF CK 52787 22 6240 20.00 Hazardous fees 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 5.08 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2015 Inv# 9198033115020 

RE: CK# 7200304910 4/28/15 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 251.17 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Aug 2014 Inv# 2014-0512 

RE: CK# 7200298475 10/21/14 
03/06/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200291886 23 6250 41.587.20 Pay app #1,2%, 1/1-1/31/14 BOND & INS ONLY 
06/26/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200295395 23 6250 81,443.61 Pay app #2,6% 6/1-6/30/14 
06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 14 23 6250 13,670.09 RETENTION LB14 
07/01/14 PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY 23 6250 (13,670.09) REVERSE LIABILITY 14 
08/26/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200296946 23 6250 1,083,916.75 Pay app #3, 55%, 7/1-7/31/14 
09/16/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200297462 23 6250 298,782.73 Pay app #4, 69% 8/1-8/31/14 
10/23/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200298574 23 6250 104.212.67 Pay app #5, 74%, 9/1-9/30/14 
11/18/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200299301 23 6250 357,627.81 Pay app #6, 69% 10/1-10/31/14 
01/27/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200301451 23 6250 32,557.36 Pay app #7, 92%, 11/1-11/30/14 
02/26/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200302587 23 6250 177,240.33 Pay app #8, ADR #2, 1/1-1/31/15 
04/07/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200304171 23 6250 149,619.09 Pay app #9, 100%, 2/1-2/28/15 
04/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J15L4146 23 6250 (104,200.74) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200302587 2/26/15 
04/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J15L4146 01 6250 104,200.74 EXFR fr/ H23920100-6250-0848 ASPHALT Pay app# 8 Inv# 2045.1 RE: 

CK 7200302587 2/26/15 
06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 15 23 6250 258,554.17 Pay app #10, Retention, 4/1-4/30/15 LB15 
07/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 15 LIABILITY 23 6250 (258,554.17) REVERSE LIABILITY 15 
07/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200308416 23 6250 258.554.17 Pay app #10, Retention, 4/1-4/30/15 LB15 
06/30/14 ON TARGET VOICE & DATA J14W630J 22 6251 1,764.71 EXFR fr/ MSTR PROG install speakers Inv# RK1303.2 RE: CK# 

72002921553/13/14 
09/16/14 ON TARGET VOICE & DATA 7200297455 21 6251 9.550.00 Network equipment Deploymt svc 
11/06/14 ON TARGET VOICE & DATA 7200298968 21 6251 193,566.37 • Erate ineligible: Cabling 100% less retention 
06/30/15 SUNESYS LIABILITY 15 21 6251 6,852.00 MDF relocation LB15 
06/30/15 ON TARGET VOICE & DATA LIABILITY 15 21 6251 21,507.37 Erate ineligible: provide mat'l/equpmnt/labor & svcs for cabling LB15 
07/01/15 SUNESYS 15 LIABILITY 21 6251 (6.852.00) REVERSE LIABILITY 15 
07/01/15 ON TARGET VOICE & DATA 15 LIABILITY 21 6251 (21,507.37) REVERSE LIABILITY 15 
08/06/15 SUNESYS 7200308562 21 6251 6,852.00 MDF relocation LB15 
06/30/16 ON TARGET VOICE & DATA LIABILITY 16 21 6251 21,507.37 Erate ineligible: provide marl/equpmnt/labor & svcs for cabling LB16 
07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 21 6251 (21,507.37) REVERSE LIABILITY 16 
09/28/17 ON TARGET VOICE & DATA 7200337588 21 6251 21,507.37 Erate ineligible: provide mat'l/equpmnt/labor & svcs for cabling 
12/09/13 CONSTRUCTION PLANNING AND J14UC091 22 6255 3,343.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# 13-5-0005 RE: 

MANAGEMENT, LLC CK# 7200286654 8/29/13 
12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JH-07 

13 RE: CK# 7200286499 8/22/13 
06/30/14 KEY MECHANICAL SERVICE CO J14U7172 22 6265 1,978.40 EXFR fr/ MSTR PROG install 8 twist timers for portables Inv#W47310 RE: 

CK# 7200295893 7/18/14 
06/30/14 KEY MECHANICAL SERVICE CO J14Z7252 22 6265 (1,978.40) EXP TR TO 25003763-6200-0842 RE: J14U7172 6/30/14 
10/16/14 VERNE'S PLUMBING 7200298363 22 6265 300.00 Kitchen machine & toilet clear out 
06/26/15 QUIEL BROS SIGN CO 7200307233 22 6265 27,120.00 Manufacture & Install pole marquee 
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School District: 	 County: 	 Project Number: 57/66522-00-056 	 Report Number: 
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Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 
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(D) 

Inspection 
(E) 

Furn' & Equip' 
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07/08/15 ECONO FENCE, INC. 7200307672 22 6265 1,953.33 Fence repair 
07/08/15 BRIGHT ELECTRIC, INC. 7200307664 22 6265 2,495.00 Electrical for new marquee 
10/15/15 VERNE'S PLUMBING 7200310850 22 6265 1,028.15 Reworked plumbing for water heater 
10/22/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200311113 21 6265 25,500.00 Emergency repair work CUPCCAA 15-177 
04/07/16 AMERICAN ELECTRIC COMPANY 7200317483 22 6265 1,200.00 Ground rod testing for 4 portables DSA# 04-69499 
06/30/16 J.L. COBB PAINTING & CONSTRUCTION J16E7271 22 6265 1,063.70 EXFR fr/ MSTR FROG: Repairs throughout various schools- NTE Inv# 

8369 RE: CK# 7200313890 01/12/16 
07/28/16 BEN'S ASPHALT, INC 7200321758 23 6265 450.00 Blackout existing and re-stnpe to new layout 
04/11/17 BEN'S ASPHALT, INC J17E4113 01 6265 450.00 EXP TR TO H01919300-6265-0848 ASPHALT RE: CK 7200321758 

7/28/16 
04/11/17 BEN'S ASPHALT, INC J17E4113 23 6265 (450.00) EXP TR TO H01919300-6265-0848 ASPHALT RE: CK 7200321758 

7/28/16 
06/26/14 DEPT OF INDUSTRIAL RELATIONS 7200295380 21 6270 809.67 Labor Compliance 1/1-3/31/14 
08/06/12 FOUNTAIN VALLEY FIRE DEPARTMENT 50449 22 6275 225.00 Plan review fee 
09/11/12 LOUIS AND COMPANY 7200277376 22 6275 242.39 9 Elbow catches & 9 Door locks for rolling cabinets 
09/11/12 WILLIAMS SCOTSMAN 7200277381 22 6275 109,735.92 CPX-66477 delivery, install, paint & carpet 
09/11/12 CARDENAS CUSTOMIZED CABINETS 7200277375 22 6275 12,930.00 8 tall & low rolling cabinets 
09/18/12 SOUTH WESTERN PAVING COMPANY 7200277510 22 6275 13,365.00 Clear, grubb, grade & pour concrete around portables 
09/20/12 ON TARGET VOICE & DATA 7200277621 22 6275 2,746.07 Provide & install SCAT 6 OSP cables to portables 
09/20/12 MARTIN INSPECTION CONSULTANT, INC. 7200277618 22 6275 2,080.00 Inspection Svc for installation of portables 
10/02/12 WILLIAMS SCOTSMAN 7200277835 22 6275 320.00 SALES TAX 
01/17/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200280467 22 6275 14,997.60 Prof Svc for portable classrooms 
02/28/13 AMERICAN ELECTRIC COMPANY 7200281581 22 6275 14,821.00 Installation for Electrical Hook up for portable classrooms 
06/30/13 CARDENAS CUSTOMIZED CABINETS J13W6300 22 6275 112,930.001 EXP TR TO 25003763-6200-0842 RE: CK# 7200277375 9/11/12 
06/30/13 AMERICAN ELECTRIC COMPANY J13W6300 22 6275 114,821.001 EXP TR TO 25003763-6200-0842 RE: CK# 7200281581 2/28/13 
06/30/13 WILLIAMS SCOTSMAN J1 3F7221 22 6275 (110,055.92) EXP TR TO 25003763-6200-0842 RE: CK# 7200277381 9/11/12 & 

7200277835 10/2/12 
06/30/13 MARTIN INSPECTION CONSULTANT, INC. J13W6300 22 6275 12,080.001 TR TO 25003763-6200-0842 RE: CK# 7200277618 9/20/12 
06/30/13 LOUIS AND COMPANY J13W630Q 22 6275 1242.391 EXP TRIO 25003763-6200-0842 RE: CK# 7200277376 9/11/12 
06/30/13 ON TARGET VOICE & DATA J1 3W6300 22 6275 (2,746.07) EXP TR TO 25003763-6200-0842 RE: CK# 7200277621 9/20/12 
06/30/13 MARK J. PAONE, AIA/MJP ARCHITECT J13W6300 22 6275 114.997.601 EXP TR TO 25003763-6200-0842 RE: CK# 7200280467 1/17/13 
06/30/13 SOUTH WESTERN PAVING COMPANY J13W6300 22 6275 (13,365.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200277510 9/18/12 
09/18/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200297593 22 6275 1,874.70 Prof Svc for portable classrooms June 2014 
09/23/14 MOBILE MODULAR 7200297698 22 6275 26,000.00 Delivery charges 8 portable classrooms + rent 7/1-7/30/14 
10/16/14 MOBILE MODULAR 7200298359 22 6275 1,800.00 Monthly rent: 8 portables 8/30-9/28/14 
11/06/14 MOBILE MODULAR 7200298976 22 6275 1,800.00 Monthly rent: 8 portables 9/29-10/28/14 
12/04/14 MOBILE MODULAR 7200299710 22 6275 3,200.00 Adel labor install vapor barriers 
12/18/14 MOBILE MODULAR 7200300341 22 6275 1,800.00 Monthly rent: 8 portables 11/28-12/27/14 
12/23/14 MOBILE MODULAR 7200300398 22 6275 1,800.00 Monthly rent: 8 portables 10/29-11/27/14 
03/10/15 MOBILE MODULAR 7200303024 22 6275 32,221.00 Returning charges 8 portable classrooms 
03/20/14 SOUTH COAST LOGISTICS 7200292392 22 6276 1,127.52 720 Moving boxes & labels 
06/30/14 COUNTRY CITY TOWING J14U7142 22 6276 175.00 EXFR fr/ MSTR FROG tow storage container fr Marshall to Allen Inv#95715 

RE: CK# 7200294893 6/5/14 
06/30/14 IMAGE 2000 7200295804 22 6276 200.00 Move 2 Copiers to Image 2000 6/19/14 
10/14/14 IMAGE 2000 7200298242 22 6276 260.00 Return copier to school 8/20/14 
08/29/13 BAINBRIDGE ENVIRONMENTAL 7200286653 21 6280 5,300.75 Asbestos & Lead based pain survey & report 

CONSULTANTS, INC 
09/30/14 RIVER CITY TESTING 7200297861 22 6280 647.75 DSA Testing & Inspection July 2014 
10/16/14 BAINBRIDGE ENVIRONMENTAL 7200298349 22 6280 5,283.00 Abatemt air monitoring bldg A, KA 

CONSULTANTS, INC 
10/21/14 RIVER CITY TESTING 7200298478 22 6280 82.00 DSA Testing & Inspection July/August 2014 
12/04/14 RIVER CITY TESTING 7200299712 22 6280 845.50 DSA Testing & Inspection Oct. 2014 
01/06/15 BAINBRIDGE ENVIRONMENTAL 7200300669 22 6280 2,634.00 Abatemt air monitoring bldg C 

CONSULTANTS, INC 
11/05/15 RIVER CITY TESTING 7200311670 22 6280 300.00 DSA Testing 8, Inspection final DSA 291 7/3/15 
05/29/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200294624 22 6290 1,005.00 DSA Inspection Svc April 2014 
06/26/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200295389 22 6290 2,546.00 DSA Inspection Services May 2014 
06/30/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 6290 3,752.00 DSA Inspection Svc June 2014 
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Report Number: 
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06/30/14 JOHNSTON INSPECTIONS, INC. J14U7143 22 6290 78.13 EXFR fr/ MSTR PROG Inspection Svc Inv# 565-CC RE: CK# 7200294499 
5/22/14 

08/28/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200297050 22 6290 2,881.00 DSA Inspection Svc July 2014 
10/16/14 STEPHEN PAYTE USA INSPECTIONS INC 7200298362 22 6290 2,948.00 DSA Inspection Svc Aug 2014 
10/28/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200298653 22 6290 4,087.00 DSA Inspection Svc Sept 2014 
12/10/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200299812 22 6290 5.293.00 DSA Inspection Svc Oct 2014 
12/23/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200300400 22 6290 2,211.00 DSA Inspection Svc Nov 2014 
02/05/15 STEPHEN PAYTE USA INSPECTIONS INC 7200301834 22 6290 100.50 DSA Inspection Svc Dec 2014 
02/24/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200302461 22 6290 268.00 USA Inspection Service Dec 2014 
06/0305 CIVIC CENTER LOCK & SAVE J15L6031 22 4300 616.03 EXFR fr/ MSTR PROG: labor & material door locks Inv# 53994 RE: CK# 

720029815310/9/14 
Total Project Costs: 

Totals 280,318.15 2,958,324.43 15,093.00 25,169.63 616.03 3,279,521.24 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 57/66522-00-061 
Project Name: 	Anthony ES - Modernization (Anth Mod) 

Report Number: 

      

Project Warrant Report (SAB 184a) 
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04/13/10 Y'DEEN & ASSOCIATES 7200254934 01 6210 20,277.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256542 01 6210 29,524.07 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257690 01 6210 72,814.55 Architect Pay request 3 
09/21/10 Y'DEEN & ASSOCIATES 7200259219 01 6210 9,765.84 Architect Pay request 4 
10/07/10 Y'DEEN & ASSOCIATES 7200259566 01 6210 4,882.92 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261380 22 6210 4,882.93 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 3,625.52 LHA Mech. & Elect. Eng. 
05/26/11 KNA CONSULTING ENGINEERS, INC. 7200266006 22 6210 990.00 Consulting Engineer Service 
06/16/11 KNA CONSULTING ENGINEERS, INC. 7200266735 22 6210 165.00 Consulting Engineer Service 
06/16/11 Y'DEEN & ASSOCIATES 7200266737 22 6210 23,242.50 Reim. Bennett & HMC - Apr. & May 
11/10/11 CUMMING 7200269940 22 6210 2,000.00 Pay request Sept. 2011 
12/20/11 Y'DEEN & ASSOCIATES 7200270907 22 6210 6,795.50 Reim, HMC June 2011 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 8,188.31 Reimb. exp DCGA L812 
07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (8,188.31) Cancel Liability 12, neck issued 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.77 EXFR fr/ MSTR PROG lunch shelter project initiation Inv# 017404 RE: 

CK# 7200285051 6/20/13 
02/12/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200291203 22 6210 13,025.00 addenda, bid, dsa phase thru Aug 2013 
03/13/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200292154 22 6210 7,888.66 Prof Svcs,Fee adjustmt Jan 2014 
05/08/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200293955 22 6210 1,276.83 Prof svc Feb 2014 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 705.00 EXFR fr/ MSTR PROG construction svc Apr 2014 Inv#14311 RE: CK# 

7200294764 6/3/14 
06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 14 22 6210 3,192.08 Prof svc June 2014 
06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200295706 22 6210 7,815.00 Prof svc Sept-Nov 2013 (based on orig. contrct) 
07/01/14 MARK J. PAONE, AIA/MJP ARCHITECT 14 LIABILITY 22 6210 (3,192.08) REVERSE LIABILITY 14 
09/18/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200297593 22 6210 11,657.45 Prof Svcs July 2014 
09/18/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200297593 22 6210 3,192.08 Prof svc June 2014 LB14 
10/23/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200298560 22 6210 15,230.54 A/E svc $11,140.34 Exterior emegency lighting$4090.20 
11/18/14 DONALD KROTEE PARTNERSHIP INC 7200299288 22 6210 1,900.00 HVAC & Ancillary Scope & Schematics 20% 8/31/14 
12/02/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200299609 22 6210 14,896.39 Prof Svcs Oct.2014 
12/04/14 DONALD KROTEE PARTNERSHIP INC 7200299706 22 6210 18,525.00 HVAC & Ancillary Scope 9/30/14 
12/10/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200299805 22 6210 11,887.28 Prof svcs Sept 2014 
12/18/14 DONALD KROTEE PARTNERSHIP INC 7200300335 22 6210 36,100.00 HVAC & Ancillary Scope 10/31/14 
02/05/15 DONALD KROTEE PARTNERSHIP INC 7200301828 22 6210 7,600.00 HVAC & Ancillary Scope 11/30/14 
03/05/15 DONALD KROTEE PARTNERSHIP INC 7200302859 22 6210 7,600.00 HVAC & Ancillary Scope (Design dev $950, Const Doc $6,650 65%) 

12/31/14 
03/10/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200303023 22 6210 8,489.51 Prof svc Const admin 85.07% 
04/23/15 DONALD KROTEE PARTNERSHIP INC 7200304699 22 6210 1,995.00 HVAC & Ancillary Scope (Const Dec 68%) 12/31/14 
05/21/15 DONALD KROTEE PARTNERSHIP INC 7200305964 22 6210 417.50 Architectural svcs T & M Construction Admin Mar 2015 
05/21/15 DONALD KROTEE PARTNERSHIP INC 7200305964 22 6210 53,605.00 HVAC & Ancillary Scope 100%/Design 100%/Constr Doc 85%/DSA 

2%/Addenda 3% Feb 2015 
06/09/15 DONALD KROTEE PARTNERSHIP INC 7200306572 22 6210 4,167.00 HVAC & Ancillary Scope DSA stamped 100%/Constr Admin 5% Apr 

2015 
06/09/15 DONALD KROTEE PARTNERSHIP INC 7200306572 22 6210 1,152.71 Architectural svcs T & M Construction Admin Apr 2015 
06/18/15 DONALD KROTEE PARTNERSHIP INC 7200307141 22 6210 81,911.65 HVAC & Ancillary Scope Addenda Bid 100%/Constr Admin 67.72% 

May 2015 
06/18/15 DONALD KROTEE PARTNERSHIP INC 7200307141 22 6210 2,258.10 Architectural svcs T & M Construction Admin May 2015 
06/30/15 DONALD KROTEE PARTNERSHIP INC LIABILITY 15 22 6210 8,910.00 Add service: Fire Alarm Revision LB15 
06/30/15 WESTGROUP DESIGNS, INC. J15L7241 22 6210 815.00 EXFR fr/ MSTR PROG MJP Augmentation for Architectural/ Eng & 

planning service Inv# 15310-01 RE: CK# 7200304929 4/28/15 

06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 11,520.00 EXFR fr/ MSTR PROG: HVAC upgrade Mar 2015Inv# 15522 RE: 
CK# 7200305966 5/2/15 

07/01/15 DONALD KROTEE PARTNERSHIP INC 15 LIABILITY 22 6210 (8,910.00) REVERSE LIABILITY 15 
07/08/15 DONALD KROTEE PARTNERSHIP INC 7200307671 22 6210 2,006.10 Architectural svcs T& M Construction Admin June 2015 
09/10/15 DONALD KROTEE PARTNERSHIP INC 7200309661 22 6210 8,910.00 Add service: Fire Alarm Revision LB15 
09/29/15 DONALD KROTEE PARTNERSHIP INC 7200310267 22 6210 8,142.85 HVAC & Ancillary Scope Constr Admin 99.41% July 2015 
12/22/15 DONALD KROTEE PARTNERSHIP INC 7200313335 22 6210 524.00 Architectural svcs T & M Construction Admin Oct 2015 
02/18/16 DONALD KROTEE PARTNERSHIP INC 7200315337 22 6210 723.23 HVAC & Ancillary Scope Constr Admin 100% Nov 2015 
02/18/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200315346 22 6210 3,000.00 Architectural & Engineering fees for placement of play toys: Construction 

documents/DSA 100% 
03/01/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200315847 22 6210 89.34 Reimbursable expense 

rO colbi Technologies, Inc. 	 Printed 2/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 	 Page 2 of 5 

School District: 	 County: 	 Project Number: 57/66522-00-061 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Anthony ES - Modernization (Anth Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose 

03/03/16 DONALD KROTEE PARTNERSHIP INC 7200315980 22 6210 771.16 Architectural svcs T & M Construction Admix Dec 2015 
03/08/16 DONALD KROTEE PARTNERSHIP INC 7200316176 22 6210 376.25 Architectural svcs T & M Construction Admin Jan 2016 
05/10/16 DONALD KROTEE PARTNERSHIP INC 7200318736 22 6210 293.75.  Architectural svcs T & M Construction Admin Feb 2016 
05/17/16 DONALD KROTEE PARTNERSHIP INC 7200318973 22 6210 16,316.06 Architectural svcs T & M Construction Admin & close-out & DSA 

Certification 
06/02/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200319636 22 6210 1,000.00 Architectural & Engineering fees for placement of play toys: Constr Admin 

100% 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 380.00 EXFR fr/ MSTR PROG HVAC upgrade engineering services Jan 2016 Inv# 

16568 RE: CK# 7200316171 3/8/16 
07/12/16 DONALD KROTEE PARTNERSHIP INC 7200320968 22 6210 11,574.99 HVAC & Ancillary Scope Closeout 100% June 2016 
09/12/17 DONALD KROTEE PARTNERSHIP INC 7200336942 22 6210 12,872.79 Final invoice to adjust for increase in construction cost 
08/06/10 DIVISION OF STATE ARCHITECT 7200258346 01 6220 19,935.68 Pay Request Plan Review Fees 
11/05/14 DIVISION OF STATE ARCHITECT RCF CK 52386 22 6220 7,000.00 HVAC Plan review Fee-Structure/FLS 
11/12/14 DIVISION OF STATE ARCHITECT RCF CK 52405 22 6220 3,750.00 HVAC DSA Acess Compliance Filing Fee 
12/22/15 DIVISION OF STATE ARCHITECT RCF CK 53266 22 6220 750.00 DSA Plan Check Fees 
01/26/16 DIVISION OF STATE ARCHITECT 7200314338 22 6220 4,114.00 Further/CCD fees Anthony Mod 04-111301 
03/03/16 DIVISION OF STATE ARCHITECT 7200315977 22 6220 5,737.51 Further/CCD fees Anthony Mod 04-113943 certification and close of file 
05/26/16 DIVISION OF STATE ARCHITECT 7200319421 22 6220 68.00 Further/CCD fees Anthony Mod 04-114882 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,795.19 Pay request, Review of Plans & Specs 
03/31/11 AMERICAN REPROGRAPHICS CO 7200264148 22 6240 13.79 Pay Request 1/2 size print 
07/26/11 AMERICAN REPROGRAPHICS CO 7200267454 22 6240 315.46 Reprographics WO#F1388468 - LB11 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 124.49 Plans & Specs to OPSC, 8/5/11 
04/26/12 AMERICAN REPROGRAPHICS CO 7200274160 22 6240 12.88 Reprographics WO#1457358 
05/30/13 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 164.18 Reprographic Svcs WO# F1729924 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285790 22 6240 59.62 Reprographic Services 
05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 385.43 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Mar Inv# 2014-0386 RE: 

CK# 7200293461 4/22/14 
06/30/14 MILLER RESORT, LLC. J14U7141 22 6240 894.46 EXFR fr/ MSTR PROG Schl Comm Liaison Svc June Inv# 2014-0491 RE: 

CK# 7200296372 8/7/14 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 342.05 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198123113001 RE: CK# 

72002915642/25/14 
06/03/15 BAINBRIDGE ENVIRONMENTAL J15L6031 22 6240 1,732.00 EXFR fr/ MSTR PROG Asbestos & Lead Specification Document Inv# 

CONSULTANTS, INC 13988 RE: CK# 7200298349 10/16/14 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 928.59 EXFR fr/ MSTR PROG Reprographic Svcs Apr 2015 Inv# 9198043015121 

RE: CK# 7200306154 5/28/15 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 1,876.89 EXFR fr/ MSTR PROG Schl Comm Liaison Svc July 2014 Inv# 2014-0498 

RE: CK# 7200296695 8/19/14 
06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 860.19 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Aug 2015 Inv# 2015-0747 

RE: CK# 7200309805 9/15/15 
04/03/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200292898 23 6250 51,007.50 Pay app #1,2/1-2/28/14 BOND ONLY 
06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 14 23 6250 5,667.50 RETENTION L814 
07/01/14 PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY 23 6250 (5,667.50) REVERSE LIABILITY 14 
08/13/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200296519 23 6250 465,600.50 Pay app #2, 7/1-7/31/14 
09/25/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200297775 23 6250 445.166.83 Pay app #3, 38% 8/1-8/31/14 
10/14/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200298158 23 6250 474,888.10 Pay app #4, 56% 9/1-9/30/14 
11/25/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200299559 23 6250 555,378.33 Pay app #5, 76% 10/1-10/31/14 
12/18/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200300354 23 6250 224,580.82 Pay app #6. 85% 11/1-11/30/14 
01/29/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200301567 23 6250 94,278.41 Pay app #7, 89% 12/1-12/31/14 
05/19/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200305859 23 6250 208,818.29 Pay app #8, DCDR #1, 4/1-4/30/15 
05/26/15 PAUL C. MILLER CONSTRUCTION CO., INC. J15L5264 01 6250 102,051.73 EXFR fr/ (-)23920200-6250-0848 ASPHALT Pay app#3 Inv# 7264JA RE: 

CK 7200297775 9/25/14 
05/26/15 PAUL C. MILLER CONSTRUCTION CO., INC. J15L5264 23 6250 (102,051.73) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200305859 5/19/15 
06/16/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200306939 23 6250 6,453.06 Pay ape #9, 91% 5/1-5/31/15 
06/16/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200306939 23 6250 1,410.947.90 Pay app #1, 59% 5/1-5/31/15 
06/18/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200307162 23 6250 751,672.53 Pay app #2, 91% 6/1-6/30/15 
06/18/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200307162 23 6250 65.018.52 Pay app #10, 93% 6/1-6/30/15 
06/30/15 PAULO. MILLER CONSTRUCTION CO., INC. LIABILITY 15 23 6250 240,291.16 RETENTION LB15 
06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 15 23 6250 287,910.04 RETENTION LB15 
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07/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 15 LIABILITY 23 6250 (240,291.16) REVERSE LIABILITY 15 
07/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 15 LIABILITY 23 6250 (287,910.04) REVERSE LIABILITY 15 
08/18/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200309062 23 6250 237,055.34 Pay app #11, 100% 7/1-7/31/15 
08/18/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200309062 23 6250 278,315.96 Pay app #3, 99% 7/1-7/31/15 
12/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J16LC142 23 6250 (26,680.75) EXP TR TO (+101919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

72003071626/18/15 
12/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J16LC142 01 6250 26,680.75 EXFR fr/ (-)23920200-6250-0848 ASPHALT Pay app#8 Inv# 337 RE: CK 

72003071626/18/15 
12/17/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200313192 23 6250 85,217.20 Pay app #12, DCDR #4, 10/1-10/31/15 
12/17/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200313192 23 6250 47,563.61 Pay app #4, CDR #310/1-10/31/15 
01/28/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200314508 23 6250 323,718.10 Pay app #13 RETENTION 
01/28/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200314508 23 6250 276,500.00 Pay app #5 RETENTION 
11/06/14 ON TARGET VOICE & DATA 7200298968 21 6251 184,635.25 Pay app #1, Erate ineligible: provide mat'l/equpmnt/labor & svcs for cabling 

04/28/15 ON TARGET VOICE & DATA 7200304908 21 6251 5.880.00 Erate ineligible: provide netwrk equpmnt deploymnt svcs 
06/30/15 SUNESYS LIABILITY 15 21 6251 6,235.00 Labor to relocate MDF LB/5 
06/30/15 ON TARGET VOICE & DATA LIABILITY 15 21 6251 20.515.03 Erate ineligible: provide mat'l/equpmnt/labor & svcs for cabling LB15 
07/01/15 ON TARGET VOICE & DATA 15 LIABILITY 21 6251 (20,515.031 REVERSE LIABILITY 15 
07/01/15 SUNESYS 15 LIABILITY 21 6251 (6,235.001 REVERSE LIABILITY 15 
12/22/15 ON TARGET VOICE & DATA 7200313328 21 6251 9,449.82 Erate ineligible: provide mat'l/equpmnt/labor & svcs to replace 44 jacks 

damqed by paint 
06/21/16 ON TARGET VOICE & DATA 7200320557 21 6251 31,476.60 Pay app #2, Erate ineligible: provide mat'Vegupmnt/labor & svcs for cabling 

06/30/16 CABLEMASTERS J16Q8011 21 6251 1,088.50 EXFR fr/ MSTR PROG Provide material, equipment, labor & services to 
install one drop for new marguee Inv# 39341-PA#1 MG2 RE: CK# 
7200318829 5/12/16 

06/30/16 ON TARGET VOICE & DATA LIABILITY 16 21 6251 24,012.43 Pay app #3, Erate ineligible: provide mat'l/equpmnt/labor & svcs for cabling 
100%-retention LB/6 

06/30/16 ON TARGET VOICE & DATA LIABILITY 16 21 6251 683.23 Erate ineligible: provide mat'l/equpmnt/labor & svcs to replace 44 jacks 
clamed by paint LB 16 

06/30/16 ON TARGET VOICE & DATA LIABILITY 16 21 6251 24,695.66 Pay app #3, Erate ineligible: provide matl/equpmnt/labor & svcs for cabling 
100%-retention LB16 

07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 21 6251 (24,012.43) REVERSE LIABILITY 16 
07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 21 6251 (683.23) REVERSE LIABILITY 16 
07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 21 6251 (24,695.66) REVERSE LIABILITY 16 
07/12/16 SUNESYS 7200320964 21 6251 6,235.00 Labor to relocate MDF LB15 
01/28/14 CUMMING J14W1283 22 6255 7,069.09 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo Oct 2013 Inv# 30794 

RE: CK# 7200289809 12/23/13 
06/30/14 CUMMING J14W630D 22 6255 11,496.00 EXFR fr/ MSTR PROG Senior Proj Manager-Fred Bravo April 2014 Inv# 

32893 RE: CK# 7200294496 5/22/14 
06/30/15 CUMMING J15L7271 22 6255 324.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo July 2014 Inv# 33936 

RE: CK# 7200297228 9/9/14 
06/30/15 GM ELECTRICAL, INC. J15L7271 22 6255 30,562.50 EXFR fr/ MSTR PROG Project Manager Mar 2015 Inv# 2015-0003 RE: CK# 

7200304700 4/23/15 
05/15/14 SOUTHERN CALIFORNIA EDISON 7200294253 22 6265 1.520.32 Meter & Service Change 
06/17/14 GRAFIX SYSTEMS 7200295219 22 6265 170.10 3x6, 408 Relocation Banners 
08/18/15 BRIGHT ELECTRIC, INC. 7200309042 22 6265 2,350.00 Electrical for new marquee 
12/01/15 SOUTHERN CALIFORNIA GAS CO 7200312456 22 6265 80.75 Shut off gas leak at site charge 
12/10/15 QUIEL BROS SIGN CO 7200312862 21 6265 • 15,516.00 Manufacture & install wall marquee 
12/10/15 AMERICAN ELECTRIC COMPANY 7200312863 22 6265 24,120.00 Electrical upgrades Cupccaa #15-197 valid 10-27 thru 12-31-15 
12/23/15 WALLACE ELECTRIC 7200313357 22 6265 13,360.00 Install 1 time clock, photocell, bypass and relay at each buildding for exterior 

lighting 
01/12/16 WALLACE ELECTRIC 7200313898 22 6265 590.00 Electrical for exterior lighting-bonding of 4IDF's weekend work 
01/28/16 LETNER ROOFING COMPANY 7200314500 22 6265 4,490.00 Replace plywood -roof repair-labor and materials 
02/10/16 QUALITY FENCE CO, INC 7200315115 22 6265 1.280.00 Install new black vinyl chain link cover to existing HVAC unit 
03/22/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200316765 22 6265 157,247.91 CUPPCCA 15-214 Site upgrades including cabinets, asphalt, tackboards, 

carpet and trash enclosure 
03/24/16 AMERICAN ELECTRIC COMPANY 7200316900 22 6265 24.400.00 Replace & upgrade electrical panels in MPR 
06/14/16 WALLACE ELECTRIC 7200320202 22 6265 4,810.00 Install overhead pro/ectorand speakers 
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06/30/16 CURLEY WHOLESALE ELECTRIC, INC. J16E7272 21 6265 875.34 EXFR fr/ MSTR PROG lighting Inv# 55980 RE: CK# 7200309928 9/17/15 

06/30/16 CIVIC CENTER LOCK & SAVE J16E7272 21 6265 2,250.21 EXFR fr/ MSTR PROG: cabinet locks keyed Inv,* 54836 RE: CK# 
72003106481018/2015 

09/29/16 BELTMANN RELOCATION GROUP 7200323878 23 6265 1,425.00 Labor and materials to install a custodial sink 
01/26/17 PARTITION SPECIALTIES, INC 7200328206 22 6265 5,240.00 FabricMate Acoustical Panels 
03/28/17 WALLACE ELECTRIC 7200330829 23 6265 38,450.00 , Exterior LED lighting upgrades including installation of canopy lights, round 

drum fixtures and acrylic wrap fixture and wall packs 
09/07/17 BELTMANN RELOCATION GROUP 7200336817 23 6265 2.208.09 Labor and materials to fix water leak 
10/10/14 NOON DUTY SUPERVISORS 72 4010102014 22 6275 277.88 3B PAYROLL 
10/10/14 NOON DUTY SUPERVISORS 72 ME/0A/111/WC/0 22 6275 30.02 3B MCARE/OASDI/SUI/WCIOPEB 
11/10/14 NOON DUTY SUPERVISORS 72 ME/0A/UI/VVC/0 22 6275 97.81 4B MCARE/OASDI/SUINVC/OPEB 
11/10/14 NOON DUTY SUPERVISORS 72 4011102014 22 6275 905.63 48 PAYROLL 
12/10/14 NOON DUTY SUPERVISORS 72 ME/0A/UI/VVC/0 22 6275 84.02 5B MCARE/OASDI/SUI/WC/OPEB 
12/10/14 NOON DUTY SUPERVISORS 72 4012102014 22 6275 778.06 5B PAYROLL 
01/10/15 NOON DUTY SUPERVISORS 72 4001092015 22 6275 574.28 6B PAYROLL 
01/10/15 NOON DUTY SUPERVISORS 72 ME/0A/UI/VVC/0 22 6275 62.04 6B MCARE/OASDI/SUI/WC/OPEB 
02/10/15 NOON DUTY SUPERVISORS 72 ME/OAAJI/WC/O 22 6275 42.01 7B MCARE/OASDUSUI/VVC/OPEB 
02/10/15 NOON DUTY SUPERVISORS 72 4002102015 22 6275 389.03 7B PAYROLL 
03/10/15 NOON DUTY SUPERVISORS 72 4003102015 22 6275 706.86 88 PAYROLL 
03/10/15 NOON DUTY SUPERVISORS 72 ME/0A/U1/WC/0 22 6275 76.34 86 MCARE/OASDI/SUI/VVC/OPEB 
04/10/15 NOON DUTY SUPERVISORS 72 ME/0A/UINVC/0 22 6275 80.60 9B MCARE/OASDI/SUI/VVC/OPEB 
04/10/15 NOON DUTY SUPERVISORS 72 4004102015 22 6275 746.14 913 PAYROLL 
05/10/15 NOON DUTY SUPERVISORS 72 ME/0A/UINVC/0 22 6275 72.10 10B MCARE/OASDI/SUI/WC/OPEB 
05/10/15 NOON DUTY SUPERVISORS 72 4005082015 22 6275 667.59 10B PAYROLL 
06/10/15 NOON DUTY SUPERVISORS 72 4006102015 22 6275 824.67 11B PAYROLL 
06/10/15 NOON DUTY SUPERVISORS 72 ME/0A/U1/WC/0 22 6275 89.07 118 MCARE/OASDUSUI/VVC/OPE13 
06/30/15 NOON DUTY SUPERVISORS 72 ME/0A/U1/WC/0 22 6275 93.32 128 MCARE/OASDI/SUI/WC/OPEB 
06/30/15 NOON DUTY SUPERVISORS 72 4006302015 22 6275 863.94 1213 PAYROLL 
05/12/14 COUNTRY CITY TOWING J14U5123 22 6276 437.50 EXFR fr/ MSTR PROG Tow storage container fr Warren 
06/30/14 COUNTRY CITY TOWING J14U7142 22 6276 350.00 EXFR fr/ MSTR PROG tow storage container fir Peters to Anthony 

In495721 RE: CK# 7200295563 7/2/14 
06/30/14 IMAGE 2000 LIABILITY 14 22 6276 400.00 Move 3 copiers and 1 riso machine to Monroe L814 
07/01/14 IMAGE 2000 14 LIABILITY 22 6276 1400.001 REVERSE LIABILITY 14 
01/06/15 IMAGE 2000 7200300684 22 6276 400.00 Move 3 copiers and 1 riso machine to Monroe LB14 
10/27/15 IMAGE 2000 7200311286 21 6276 400.00 Move copiers and riso machines from Monroe 
03/10/16 BELTMANN RELOCATION GROUP J16L3104 21 6276 16,900.00 EXFR fr/ MSTR PROG: Moving svcs Inv# 55133447 RE CK# 7200310254 

9/29/15 
08/29/13 BAINBRIDGE ENVIRONMENTAL 7200286653 21 6280 6,094.75 Asbestos & Lead Based Pain Survey & report 

CONSULTANTS, INC 
10/23/14 BAINBRIDGE ENVIRONMENTAL 7200298554 22 6280 20,088.50 Abatement Air Monitoring bldg ABCDGH KA 

CONSULTANTS, INC 
10/23/14 RIVER CITY TESTING 7200298567 22 6280 1,144.00 DSA Testing & Inspection August 2014 
11/13/14 RIVER CITY TESTING 7200299124 22 6280 1,171.50 DSA Testing & Inspection Sept 2014 
12/18/14 RIVER CITY TESTING 7200300346 22 6280 1.616.00 DSA Testing & Inspection Oct 2014 
01/15/15 RIVER CITY TESTING 7200301101 22 6280 82.00 DSA Testing & Inspection Nov 2014 
03/05/15 BAINBRIDGE ENVIRONMENTAL 7200302853 22 6280 5,296.00 Supplemental Asbestos and Lead survey 

CONSULTANTS, INC 
06/30/15 BAINBRIDGE ENVIRONMENTAL LIABILITY 15 22 6280 7,147.00 Abatement air monitoring bldg A-D, G,H,K 4/27-4/30, 5/1, 5/4, 5/5/15 L815 

CONSULTANTS, INC 
06/30/15 RIVER CITY TESTING LIABILITY 15 22 6280 354.00 DSA Testing & Inspection LB15 
07/01/15 RIVER CITY TESTING 15 LIABILITY 22 6280 (354.00) REVERSE LIABILITY 15 
07/01/15 BAINBRIDGE ENVIRONMENTAL 15 LIABILITY 22 6280 (7,147.00) REVERSE LIABILITY 15 

CONSULTANTS. INC 
07/30/15 BAINBRIDGE ENVIRONMENTAL 7200308401 22 6280 7,147.00 Abatement air monitoring bldg A-D, G,H,K 4/27-4/30, 5/1, 5/4, 5/5/15 LB15 

CONSULTANTS, INC 
08/20/15 RIVER CITY TESTING 7200309165 22 6280 354.00 DSA Testing & Inspection June 2015 LB15 
09/22/15 RIVER CITY TESTING 7200310045 22 6280 265.50 DSA Testing & Inspection July 2015 
12/10/15 RIVER CITY TESTING 7200312880 22 6280 600.00 GSA testing final DSA 291 laboratory affidavit 
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06/02/16 RIVER CITY TESTING 7200319642 22 6280 272.10 DSA Testing & Inspection April 2016 
06/26/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200295389 22 6290 335.00 DSA Inspectrion Svc May 2014 
06/30/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 6290 938.00 DSA Inspection Svc June 2014 
08/28/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200297050 22 6290 1474.00 DSA Inspection Svc July 2014 
11/04/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200298861 22 6290 10,184.00 DSA Inspection Svc Sept 2014 
12/10/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200299812 22 6290 5,695.00 DSA Inspection Svc Oct 2014 
12/23/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200300400 22 6290 4,690.00 DSA Inspection Svc Nov 2014 
02/10/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200301929 22 6290 4,924.50 DSA Inspection Svc Dec 2014 
02/12/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200302087 22 6290 268.00 DSA Inspection Svc Dec 30-31, 2014 
03/12/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200303237 22 6290 1,139.00 DSA Inspection Svc Jan 2015 
06/30/15 STEPHEN PAYTE DSA INSPECTIONS INC J15L7241 22 6290 16,000.00 EXFR fr/ MSTR PROG: DSA Inspection Services HVAC June 2015 Inv# 

11478 RE: CK# 7200308826 8/12/15 
05/23/16 STEPHEN PAYTE DSA INSPECTIONS INC J16L5236 22 6290 6,960.00 EXFR fr/ MSTR PROG: DSA Inspection Services HVAC July 2015 Inv# 

11502 RE: CK# 7200310276 9/29/15 
03/09/17 DAVE BANG ASSOC. INC 7200329929 23 4400 4,510.04 4 Wabash #SG150D, 46" Round table and 4 Wabash #UM120N 6 Rib quick 

ship market umbrella 
Total Project Costs: 

Totals 622,510.23 6,616,730.39 44,131.35 52,607.50 4,510.04 7,340,489.51 

Colbi Technologies, Inc, Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
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School District: 
Garden Grove Unified School District 

     

County: 
Orange 

 

Project Number: 57/66522-00-052 
Project Name: 	Barker ES - Modernization (Barker Mod) 

Report Number: 

Project War ant Report (SAB 184a 

    

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

04/13/10 Y'DEEN 8, ASSOCIATES 7200254934 01 6210 13,617.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256542 01 6210 26,075.44 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257690 01 6210 44,770.40 Architect Pay request 3 
09/21/10 Y'DEEN & ASSOCIATES 7200259219 01 6210 6,727.13 Architect Pay request 4 
10/07/10 Y'DEEN & ASSOCIATES 7200259566 01 6210 3,363.57 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261380 22 6210 3,363.56 Architect Pay request 6 
04/14/11 KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 742.50 Consulting Engineer Service 
05/03/11 KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 1,155.00 Consulting Engineer Service 
05/12/11 KNA CONSULTING ENGINEERS, INC. 7200265416 22 6210 825.00 Consulting Engineer Service 
06/16/11 Y'DEEN & ASSOCIATES 7200266739 22 6210 6,481.44 Reim. J.Suen Inv. #1-5, Mar-May 
11/10/11 CUMMING 7200269940 22 6210 1,405.52 Pay request Sept 2011 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 310.03 Reimb. Innovative L812 
07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (310.03) Cancel LB12, flock issued 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.77 EXFR fr/ MSTR PROG lunch shelter project initiation Inv# 017404 RE: 

CK# 7200285051 6/20/13 
08/27/13 NTD Architecture 7200286596 22 6210 3,493.50 Prof. Svcs thru 7/31/13 
09/26/13 NTD Architecture 7200287222 22 6210 10,891.50 Prof. Svcs thru 8/31/13 
10/29/13 NTD Architecture 7200288191 22 6210 2,055.00 Prof Svc thru 9/30/13 
12/23/13 NTD Architecture 7200289822 22 6210 2,055.00 Prof Svc thru 10/31/13 
01/23/14 NTD Architecture 7200290604 22 6210 12,421.93 Prof Svc thru 11/30/13 
03/11/14 NTD Architecture 7200292038 22 6210 • 5,621.26 Prof Svc thru 1/31/14 
04/17/14 NTD Architecture 7200293374 22 6210 25,295.66 Prof Svc thru 2/28/14 
05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 5,717.50 EXFR fr/ MSTR PROG construction svc Jan 2014 Inv#14056 RE: CK# 

7200292035 3/11/14 
06/30/14 FBA ENGINEERING LIABILITY 14 21 6210 5,000.00 Electrical & Mechanical Enginrng Svc LB14 
06/30/14 NTD Architecture 7200295906 22 6210 2,810.63 Prof Svc thru 6/30/14, 100% construction 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 1,655.00 EXFR fr/ MSTR PROG construction svc Jan/Feb 2014 Inv#14136 RE: 

CK# 7200293371 4/17/14 
06/30/14 NTD Architecture 7200295810 22 6210 14,053.15 Prof Svc thru 5/31/14 
06/30/14 NTD Architecture 7200295708 22 6210 5,621.26 Prof Svc thru 4/30/14 
07/01/14 FBA ENGINEERING 14 LIABILITY 21 6210 (5,000.00) REVERSE LIABILITY 14 
08/07/14 NTD Architecture 7200296375 22 6210 2,625.00 Add svc: Fire Alarm Design 7/31/14 
09/09/14 FBA ENGINEERING 7200297224 21 6210 13,000.00 Electrical & Mechanical Enginrng Svc thru July 13, 2014 
09/30/14 NTD Architecture 7200297858 22 6210 875.00 Add svc: Fire Alarm Design 8/31/14 
10/28/14 NTD Architecture 7200298649 22 6210 7,026.58 Prof Svc thru 7/31/14 
11/18/14 NTD Architecture 7200299296 22 6210 1,405.32 Prof Svc thru 9/30/14 
12/02/14 NTD Architecture 7200299610 22 6210 3,513.28 Prof Svc thru 8/31/14 
04/14/15 FBA ENGINEERING 7200304388 21 6210 2,000.00 Electrical & Mechanical Enginrng Svc thru March 31, 2015 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 190.00 EXFR fr/ MSTR PROG: construction svc Mar 2015 Inv# 15505 RE: 

CK# 7200305966 5/21/15 
06/30/15 LITTLE DIVERSIFIED ARCHITECTURAL J15L7272 22 6210 2,107.97 EXFR fr/ MSTR PROG Architectural services, close out 93% Inv# 

CONSULTING INC 48977 RE: CK# LB15 
08/06/10 DIVISION OF STATE ARCHITECT 7200258350 01 6220 14,549.28 Pay request plan review fees 
04/28/15 DIVISION OF STATE ARCHITECT 7200304911 22 6220 6,335.74 Structural/Access Further Fee 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,154.93 Pay request, Review of Plans & Specs 
03/29/11 AMERICAN REPROGRAPHICS CO 7200263999 22 6240 24.93 Pay request 1, 1/2 size w/edge bind 
05/19/11 AMERICAN REPROGRAPHICS CO 7200265691 22 6240 241.04 Reprographics WO#F1388365 
07/26/11 AMERICAN REPROGRAPHICS CO 7200267454 22 6240 1969. Reprographics WO#F1388474 - LB11 
07/28/11 FEDERAL EXPRESS 7200267520 22 6240 13.86 Ship Specs to PSWC Arch 
07/28/11 FEDERAL EXPRESS 7200267520 22 6240 13.46 Shipping to PSWC Architects LB11 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 115.17 Plans & Specs to OPSC, 7/28/11 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272400 22 6240 1.24 Reprographics WOO F1456867 
05/30/13 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 68.95 Reprographic Svcs WOO F1729925 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285790 22 6240 36.25 Reprographic Services 
06/30/13 CUMMING J13U7291 22 6240 510.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo May 2013 Inv# 29202 

RE: CK# 7200285858 5/31/13 
06/30/13 CUMMING J13U7291 22 6240 3,040.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo June 2013 LB13 Inv# 

29402 RE: CK# 7200286073 8/1/13 
06/30/13 MILLER RESORT, LLC. J13U7291 22 6240 135.83 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0296 RE: CK# 

7200285114 6/27/13 

(fe Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 67/66522-00-052 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Barker ES • Modernization (Barker Mod) 

Project Warrant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(8) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn.  & Equip' 
(F) Description / Purpose 

06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.21 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 
72002851196/27/13 

06/30/13 PCM3, INC. J1 3U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 
06-13 RE: CK# 7200285657 7/16/13 

12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 159.09 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0346 RE: CK# 
7200288188 10/29/13 

05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 185.93 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Apr Inv# 2014-0391 RE: 
CK# 7200293956 5/8/14 

06/30/14 MILLER RESORT, LLC. J14U7141 22 6240 894.47 EXFR fr/ MSTR PROG Schl Comm Liaison Svc June Inv# 2014-0491 RE: 
CK# 7200296372 8/7/14 

06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 195.68 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198123113001 RE: CK# 
7200291564 2/25/14 

06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 26.75 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2016 Inv# 9198022916353 
RE: CK# 7200316901 3/24/16 

02/06/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200291101 22 6250 60,385.47 Pay app #1, 11/1-11/30/13 BOND ONLY 
02/27/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200291676 22 6250 745,877.25 Pay app #2, 36%, 1/1-1/31/14 
04/17/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200293375 22 6250 765.297.09 Pay app #3, 3/1-3/31/14 
05/15/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200294252 22 6250 273,761.52 Pay app #4, 4/1-4/30/14, 82% complete 
06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 14 22 6250 205,035.70 RETENTION LB14 
07/01/14 PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY 22 6250 (205,035.70) REVERSE LIABILITY 14 
01/15/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200301098 22 6250 608,659.81 Pay app #5, 10/1-10/31/14, 100% complete 
04/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J15L4146 22 6250 (19,413.88) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200301098 1/15/15 
04/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J15L4146 01 6250 19,413.88 EXFR tr/(-(22920300-6250-0848 ASPHALT Pay app# 5 Inv# 245 RE: CK 

7200301098 1/15/15 
04/23/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200304705 22 6250 272,664.57 Pay app #6,10/1-12/31/14, RETENTION, FINAL PAYMENT 
08/23/12 ON TARGET VOICE & DATA 7200277148 22 6251 618.29 EXFR fr/ OBJ6265 6/30/13 Install cables for VOip project 
05/29/14 ON TARGET VOICE & DATA 7200294622 22 6251 86,302.56 Pay app #1 Classroom Data Cabling Build out 
06/30/14 ON TARGET VOICE & DATA 7200295907 22 6251 6,500.00 network equipment deployment svcs 
06/30/14 ON TARGET VOICE & DATA J14VV630J 22 6251 2,205.89 EXFR ft/ MSTR PROG install speakers Inv# RK1303.2 RE: CK# 

7200292155 3/13/14 
06/30/14 ON TARGET VOICE & DATA LIABILITY 14 22 6251 53,914.18 Pay app #4 CR Data Cabling Build out LB14 
07/01/14 ON TARGET VOICE & DATA 14 LIABILITY 22 6251 (53,914.18) REVERSE LIABILITY 14 
08/13/14 ON TARGET VOICE & DATA 7200296513 22 6251 40,241.61 Pay app #4 CR Data Cabling Build out LB14 
06/30/15 ON TARGET VOICE & DATA LIABILITY 15 22 6251 13,672.57 CR Data Cabling Build out LB15 
07/01/15 ON TARGET VOICE & DATA 15 LIABILITY 22 6251 (13,672.57) REVERSE LIABILITY 15 
06/30/16 ON TARGET VOICE & DATA LIABILITY 16 22 6251 13.672.57 CR Data Cabling Build out LB16 
06/30/16 CABLEMASTERS J16Q8011 22 6251 1,088.50 EXFR fr/ MSTR PROG Provide material, equipment, labor & services to 

install one drop for new marguee Inv# 39375-PA#1 MG2 RE: CK# 
72003188295/12/16 

07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 22 6251 113,672.571 REVERSE LIABILITY 16 
10/05/17 ON TARGET VOICE & DATA 7200337889 22 6251 13.672.57 Pay app #5 CR Data Cabling Build out 
12/09/13 CUMMING J14UC091 22 6255 7,040.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo July 2013 Inv# 29615 

RE: CK# 7200286660 8/29/13 
12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JH-07 

13 RE: CK# 7200286499 8/22/13 
01/28/14 CUMMING J14W1283 22 6255 7,069.09 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo Oct 2013 Inv# 30794 

RE: CK# 7200289809 12/23/13 
06/30/14 CUMMING J14W630D 22 6255 11,496.00 EXFR fr/ MSTR PROG Senior Proj Manager-Fred Bravo April 2014 Inv# 

32893 RE: CK# 7200294496 5/22/14 
06/30/15 CUMMING J15L7271 22 6255 324.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo July 2014 Inv# 33936 

RE: CK# 7200297228 9/9/14 
10/16/14 WALLACE ELECTRIC 7200298364 22 6265 1,615.00 Installation of outlets 
04/21/15 WALLACE ELECTRIC 7200304530 22 6265 425.00 Bonding of the IDF & MDF cabinets 
06/03/15 CALIFORNIA BARRICADE J15L6031 22 6265 1,376.06 EXFR fr/ MSTR PROG 6' Orange Water Filled K-Rail Inv# 49789 RE: CK# 

7200300330 12/18/14 
06/30/15 VERNE'S PLUMBING J15L7213 22 6265 785.00 EXFR fr/ MSTR PROG: plumbing svc Inv# 20140178 RE: CK# LB15 
06/30/15 WALLACE ELECTRIC J15L7213 22 6265 925.00 EXFR fr/ MSTR PROG: Install circuit MPR kitchen Inv# 14-625 RE: CK# 

7200301102 1/15/15 

(C) Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-052 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Barker ES - Modernization (Barker Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

10/15/15 BRIGHT ELECTRIC, INC. 7200310833 21 6265 3,275.00 Electrical for new marquee 
12/17/15 QUIEL BROS SIGN CO 7200313187 22 6265 15,516.00 CUPCCAA 113 #15-171 Manufacture & Install New Wall Mounted Electric 

Marquee 
06/16/16 J.L. COBB PAINTING & CONSTRUCTION 7200320357 22 6265 14,025.00 Remove old flag pole and install new 7' wide concrete walkway. Install new 

30' flag sole 
06/13/17 MONTGOMERY HARDWARE CO 7200334029 22 6265 414.84 10 Cylinder cores for fencing project 
06/26/14 DEPT OF INDUSTRIAL RELATIONS 7200295380 21 6270 1,283.62 Labor Compliance 1/1-3/31/14 
10/30/14 DEPT OF INDUSTRIAL RELATIONS 7200298746 21 6270 2.262.22 Labor Compliance 4/1-6/30/14 
01/10/14 NOON DUTY SUPERVISORS 72 ME/0A/UINVC/0 22 6275 12.01 6B MCARE/OASDI/SUI/WC/OPEB 
01/10/14 NOON DUTY SUPERVISORS 72 4001102014 22 6275 111.16 68 PAYROLL 
02/10/14 NOON DUTY SUPERVISORS 72 ME/0A/U1/WC/0 22 6275 17.33 7B MCARE/OASDI/SUI/WC/OPEB 
02/10/14 NOON DUTY SUPERVISORS 72 4002072014 22 6275 160.56 7B PAYROLL 
03/10/14 NOON DUTY SUPERVISORS 72 ME/OA/Ill/WC/0 22 6275 25.34 8B MCARE/OASDI/SUI/WC/OPEB 
03/10/14 NOON DUTY SUPERVISORS 72 4003102014 22 6275 234.66 88 PAYROLL 
04/10/14 NOON DUTY SUPERVISORS 72 4004102014 22 6275 234.66 9B PAYROLL 
04/10/14 NOON DUTY SUPERVISORS 72 ME/0A/UINVC/0 22 6275 25.33 98 MCARE/OASDI/SUINVC/OPEB 
05/10/14 NOON DUTY SUPERVISORS 72 ME/0A/UINVC/0 22 6275 26.67 10B MCARE/OASDI/SUI/WC/OPEB 
05/10/14 NOON DUTY SUPERVISORS 72 4005092014 22 6275 247.01 10B PAYROLL 
06/10/14 NOON DUTY SUPERVISORS 72 4006102014 22 6275 234.66 118 PAYROLL 
06/10/14 NOON DUTY SUPERVISORS 72 ME/0A/UI/VVC/0 22 6275 25.33 11B MCARE/OASDI/SUI/WC/OPEB 
06/30/14 NOON DUTY SUPERVISORS 72 ME/0A/UINVC/0 22 6275 30.02 12B MCARE/OASDI/SUI/WC/OPEB 
06/30/14 NOON DUTY SUPERVISORS 72 4006302014 22 6275 277.89 128 PAYROLL 
10/10/14 NOON DUTY SUPERVISORS 72 4010102014 22 6275 123.50 38 PAYROLL 
10/10/14 NOON DUTY SUPERVISORS 72 ME/0A/L.11/WC/0 22 6275 13.32 3B MCARE/OASDI/SUI/VVC/OPEB 
01/10/15 NOON DUTY SUPERVISORS 72 4001092015 22 6275 185.25 6B PAYROLL 
01/10/15 NOON DUTY SUPERVISORS 72 ME/0A/UI/VVC/0 22 6275 	. 20.00 6B MCARE/OASDI/SU)NVC/OPEB 
02/10/15 NOON DUTY SUPERVISORS 72 4002102015 22 6275 37.05 7B PAYROLL 
02/10/15 NOON DUTY SUPERVISORS 72 ME/0A/UINVC/0 22 6275 4.01 7B MCARE/OASDI/SUINVC/OPEB 
03/10/15 NOON DUTY SUPERVISORS 72 ME/0A/UINVC/0 22 6275 1.34 88 MCARE/OASDI/SUI/WC/OPEB 
03/10/15 NOON DUTY SUPERVISORS 72 4003102015 22 6275 12.35 8B PAYROLL 
04/10/15 NOON DUTY SUPERVISORS 72 4004102015 22 6275 26.18 9B PAYROLL 
04/10/15 NOON DUTY SUPERVISORS 72 ME/0A/UINVC/0 22 6275 2.82 9B MCARE/OASDI/SUI/WC/OPEB 
05/10/15 NOON DUTY SUPERVISORS 72 4005082015 22 6275 39.27 10B PAYROLL 
05/10/15 NOON DUTY SUPERVISORS 72 ME/OA/Ur/WC/0 22 6275 4.24 10B MCARE/OASDI/SUI/WC/OPEB 
06/10/15 NOON DUTY SUPERVISORS 72 4006102015 22 6275 37.05 11B PAYROLL 
06/10/15 NOON DUTY SUPERVISORS 72 ME/OA/Ill/WC/0 22 6275 4.01 11B MCARE/OASDI/SUI/WC/OPEB 
06/30/15 NOON DUTY SUPERVISORS 72 ME/ONUI/WC/0 22 6275 1.42 12B MCARE/OASDI/SUI/WC/OPEB 
06/30/15 NOON DUTY SUPERVISORS 72 4006302015 22 6275 13.09 128 PAYROLL 
06/30/13 STAPLES 7200285351 22 6276 346.36 15 pk Packaging tapes 
06/30/13 PAPER MART 7200285350 22 6276 774.94 36 bundles moving storage boxes 
11/13/13 COUNTRY CITY TOWING J14UB131 22 6276 350.00 EXFR fr/ MSTR Tow Storage container from Garden Pk to BARKER Inv# 

90477 RE: CK# 7200286593 8/27/13 
11/14/13 SOUTH COAST LOGISTICS 7200288679 22 6276 1,879.20 1200 Cartons 
05/22/14 SOUTH COAST LOGISTICS J14U5222 22 6276 491.40 EXFR fr/ MSTR PROG boxes for moving Inv#14-1777 RE: CK# 

7200293749 5/1/14 
06/30/14 IMAGE 2000 LIABILITY 14 22 6276 200.00 Move copiers & RISO machines fr. Barker to Enders 
06/30/14 SOUTH COAST LOGISTICS J14U7231 22 6276 923.62 EXFR fr/ MSTR PROG boxes for moving Inv#14-2258 RE: CK# 

7200294895 6/5/14 
07/01/14 IMAGE 2000 14 LIABILITY 22 6276 (200.00) REVERSE LIABILITY 14 PO# H72R1768 
08/12/14 IMAGE 2000 7200296485 22 6276 200.00 Move copiers fr. Barker to Enders LB14 
02/26/15 BELTMANN RELOCATION GROUP 7200302572 22 6276 9,170.00 Moving Service-labor 
06/30/13 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 21 6280 4,500.00 Hazardous mat. specification June 2013 LB13 

07/01/13 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 21 6280 (4,500.00) REVERSE LIABILITY 13 

08/08/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286212 21 6280 4,500.00 Hazardous mat. specification June 2013 LB13 

03/06/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291875 22 6280 8,635.00 Hazardous Mat'l mgmt Jan 2014 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 
Garden Grove Unified School District 

County: 

    

Orange 
Project Number: 57/66522-00-052 
Project Name: 	Barker ES - Modernization (Barker Mod) 

Report Number: 

Project War ant Report (SAB 184a 

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

03/20/14 RIVER CITY TESTING 7200292390 22 6280 1.636.00 DSA Testing & Inspection Jan 2014 
03/27/14 RIVER CITY TESTING 7200292613 22 6280 2,053.00 DSA Testing & Inspection Feb 2014 
05/08/14 RIVER CITY TESTING 7200293960 22 6280 617.50 DSA Testing & Inspection Feb/Mar 2014 
06/03/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200294762 22 6280 6,350.00 Hazardous mgmt Bbld B & C 

09/30/14 RIVER CITY TESTING 7200297861 22 6280 300.00 DSA Testing & Inspection July 2014 
01/27/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200301438 22 6280 8,535.00 Hazardous Mat'l mgmt 

06/30/17 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 17 22 6280 3,250.00 Environmental testing, Reporting and Monitoring Serivces 

07/01/17 CARDINAL ENVIRONMENTAL CONSULTANTS 17 LIABILITY 22 6280 (3,250.00) REVERSE LIABILITY 17 

08/10/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200336036 22 6280 3,250.00 Environmental testing, Reporting and Monitoring Serivces L817 

03/06/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200291882 22 6290 6,633.00 DSA Inspection Services Dec 2013 
03/11/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292043 22 6290 11,658.00 DSA Inspection Services Jan 2014 
03/27/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292614 22 6290 10,184.00 DSA Inspection Services Feb 2014 
05/01/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200293750 22 6290 11,256.00 DSA Inspection Services Mar 2014 .06/03/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200294770 22 6290 10,787.00 DSA Inspection Services Apr. 2014 
06/30/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200295711 22 6290 8,978.00 DSA Inspection Services May 2014 
06/30/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 6290 6,164.00 DSA Inspection Svc June 2014 
11/24/14 CLARIDGE PRODUCTS & EQUIPMENT, INC. J15LB241 22 4300 2,907.14 EXFR fr/ MURDY tackboard/white board Inv# CIN17804 RE: CK# 

7200296512 8/13/14 
03/16/16 JERRY HILLS RCF CK 53444 22 4300 35.40 screw driver set & safety staple 

Total Project Costs: 
Totals 266,918.10 2,963,225.47 35,876.50 65,660.00 2,942.54 3,334,622.61 

(0) CoIbi Technologies, Inc, Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-029 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Bell IS - Modernization (Bell-Mod) 

Project War ant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

10/31/12 INTEREST COSTS/EXPENSES J1308292/J13Q2 35 5800 157.71 INTEREST COSTS - OCT 2012 
11/30/12 INTEREST COSTS/EXPENSES J13QC202/J1302. 35 5800 240.95 INTEREST COSTS - NOV 2012 
12/31/12 INTEREST COSTS/EXPENSES J1302011 35 5800 245.54 INTEREST COSTS - DEC 2012 
01/31/13 INTEREST COSTS/EXPENSES J1302223 35 5800 244.15 INTEREST COSTS - JAN 2013 
02/28/13 INTEREST COSTS/EXPENSES J1303154 35 5800 222.74 INTEREST COSTS- FEB 2013 
04/30/13 INTEREST COSTS/EXPENSES J1305013 35 5800 244.86 INTEREST COSTS - MAR 2013 
04/30/13 INTEREST COSTS/EXPENSES J1305282 35 5800 129.22 INTEREST COSTS - APRIL 2013 
05/31/13 INTEREST COSTS/EXPENSES J1307013 35 5800 248.88 INTEREST COSTS - MAY 2013 
06/30/13 INTEREST COSTS/EXPENSES J13Q7185 35 5800 205.73 INTEREST COSTS - JUNE 2013 
04/27/10 Y'DEEN & ASSOCIATES 7200255433 01 6210 27,727.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256541 01 6210 30,952.83 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257693 01 6210 110,341.02 Architect Pay request 3 
08/12/10 Y'DEEN & ASSOCIATES 7200258455 01 6210 6,473.14 Architect Pay request 4 
09/21/10 Y'DEEN & ASSOCIATES 7200259221 01 6210 6,473.14 Architect Pay requests 
12/21/10 Y'DEEN & ASSOCIATES 7200261382 22 6210 6,473.14 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 6,095.02 LHA Mech & Elect Eng. 
06/16/11 Y'DEEN & ASSOCIATES 7200266738 22 6210 120.00 K.Bennett Inv. 3/30/11 
05/24/12 Y'DEEN & ASSOCIATES 7200275102 22 6210 1,976.25 Architectural-Engineering Svc-Cumming 
08/28/12 FBA ENGINEERING 7200277193 22 6210 12,140.00 Electrical Engr. Svc thru July 8/12 
01/08/13 PSWC GROUP 7200280142 22 6210 32,517.77 Architectural svc: Bid & Const Observation 20% complete 
04/05/13 PSWC GROUP 7200281679 22 6210 35,192.27 Architectural svc: Bid & Const Observation 40% complete 
04/11/13 PSWC GROUP 7200282751 22 6210 28,037.27 Bid & Const. portion 60% complete 
06/06/13 PSWC GROUP 7200284430 22 6210 34,264.77 Architectural svc: Bid & Const Observation 80% complete 
06/30/13 PSWC GROUP LIABILITY 13 22 6210 4,642.00 Special Billing for plan changes 6/30/13 & credits 
06/30/13 KNA CONSULTING ENGINEERS, INC. LIABILITY 13 22 6210 2,542.50 General Engineering Svcs-Construction Svcs LB13 
06/30/13 GILBERT ENGINEERING & ASSOC INC LIABILITY 13 22 6210 4,615.00 Project Coordtn/Civil Eng Design Svcs & Survey/Mapping Svcs LB13 

07/01/13 KNA CONSULTING ENGINEERS, INC. 13 LIABILITY 22 6210 (2,542.50) REVERSE LIABILITY 13 
07/01/13 PSWC GROUP 13 LIABILITY 22 6210 (4,642.00) REVERSE LIABILITY 13 PO#G72R2091 
07/01/13 GILBERT ENGINEERING & ASSOC INC 13 LIABILITY 22 6210 (4,615.00) REVERSE LIABILITY 13 
08/06/13 KNA CONSULTING ENGINEERS, INC. 7200286160 22 6210 2,542.50 General Engineering Svcs-Construction Svcs 
08/13/13 GILBERT ENGINEERING & ASSOC INC 7200286254 22 6210 4,615.00 Project Coordtn/Civil Eng Design Svcs & Survey/Mapping Svcs 
08/27/13 PSWC GROUP 7200286598 22 6210 4,642.00 Special Billing for plan changes 6/30/13 LB13 
10/01/13 PSWC GROUP 7200287337 22 6210 20,687.92 Architectural svc: Bid & Const Observation 95% complete 
11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 190.00 EXFR fr/ MSTR PROG construction svc July 2013 Inv#13527 RE 

CK# 7200286661 8/29/13 
05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 1,115.00 EXFR fr/ MSTR PROG construction svc Oct 2013 Inv//13793 RE: CK# 

7200288981 11/22/13 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 95.00 EXFR fr/ MSTR PROG construction svc June 2014 Inv#14523 RE: 

CK# 7200295894 7/18/14 
04/07/15 PSWC GROUP 7200304160 22 6210 4,600.00 Special Billing for Plan Change9/1/13-3/31/14 
05/05/15 PSWC GROUP 7200305217 22 6210 6,076.82 Architectural svc: construction closeout 100% 
06/30/15 PSWC GROUP LIABILITY 15 22 6210 1,320.00 Architectural svc - Healh office toilet addition LB15 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 285.00 EXFR fr/ MSTR PROG:construction svc Aug 2014 Inv# 14711 RE: 

CK# 7200298244 10/14/14 
07/01/15 PSWC GROUP 15 LIABILITY 22 6210 (1,320.00) REVERSE LIABILITY 15 
01/12/16 PSWC GROUP 7200313894 22 6210 1,320.00 Architectural svc - Healh office toilet addition LB15 
01/10/17 DONALD KROTEE PARTNERSHIP INC 7200327615 22 6210 420.58 A/E Services for Marquee 10/31/16 
01/31/17 DONALD KROTEE PARTNERSHIP INC 7200328352 22 6210 3,910.50 A/E Services for Marquee 
02/09/17 DONALD KROTEE PARTNERSHIP INC 7200328798 22 6210 130.00 Reimb for scans 
02/09/17 DONALD KROTEE PARTNERSHIP INC 7200328798 22 6210 1,453.75 A/E Servoces for Marquee 12/31/16 
03/16/17 DONALD KROTEE PARTNERSHIP INC 7200330273 22 6210 3,459.21 A/E Services for Marquee 01/31/17 
04/18/17 DONALD KROTEE PARTNERSHIP INC 7200331637 22 6210 1,672.84 A/E Services for Marquee 02/28/17 
05/09/17 DONALD KROTEE PARTNERSHIP INC 7200332593 22 6210 1,080.00 A/E Services for Marquee 03/31/17 
06/29/17 DONALD KROTEE PARTNERSHIP INC 7200334502 22 6210 500.00 A/E Services for Marquee 4/30/17 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 860.00 EXFR fr/ MSTR PROG Construction services 3/3/17 Inv# 18490 RE: CK# 

7200332367 5/4/17 
07/12/17 DONALD KROTEE PARTNERSHIP INC 7200334925 22 6210 373.75 A/E Services for Marquee 5/31/17 
08/24/17 DONALD KROTEE PARTNERSHIP INC 7200336486 22 6210 167.50 A/E Services for Marquee June 2017 
11/09/17 DONALD KROTEE PARTNERSHIP INC 7200339318 22 6210 541.25 A/E Services for Marquee FINAL Sept 2017 
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06/10/10 DIVISION OF STATE ARCHITECT 7200256923 01 6220 25.186.00 DSA Fees 
05/19/11 DIVISION OF STATE ARCHITECT 7200265695 22 6220 1,030.60 Pay request 2 Plan review fees 
09/12/13 DIVISION OF STATE ARCHITECT 7200286884 22 6220 597.80 DSA Plan review Fees, April 2013 
04/29/14 DIVISION OF STATE ARCHITECT 7200293647 22 6220 750.00 DSA Plan/Field Review Fee for 	Relocatable Buildings 
06/19/14 DIVISION OF STATE ARCHITECT 7200295343 22 6220 823.20 DSA Review Fees for Alterations to Bides July 2013 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (750.00) EXP TRIO 25003763-6200-0842 RE: CK 72002937647 4/29/14 
08/19/14 DIVISION OF STATE ARCHITECT 7200296694 22 6220 4,367.71 DSA Plan review fees 
11/06/14 DIVISION OF STATE ARCHITECT 7200298970 22 6220 153.00 Further/CCD Fee- relocatable classrooms 
12/01/16 DIVISION OF STATE ARCHITECT 7200326288 22 6220 550.00 DSA fee for marquee project 
02/23/17 DIVISION OF STATE ARCHITECT 7200329255 22 6220 500.00 DSA RE-OPENING fee DSA 04-69273 
05/18/17 DIVISION OF STATE ARCHITECT 7200333034 22 6220 491.02 DSA filing fees for Marquee sign (electronic, pole-mounted) 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2,501.95 Pay request, Review of Plans & Specs 
03/29/11 AMERICAN REPROGRAPHICS CO 7200263999 22 6240 23.25 Pay request 1, 1/2 size print w/edge bind 
05/19/11 AMERICAN REPROGRAPHICS CO 7200265691 22 6240 19.46 Reprographics WO#F1388397 
07/05/11 AMERICAN REPROGRAPHICS CO 7200267111 22 6240 136.04 Reprographics WO#F1363620 1LB1 
07/05/11 FEDERAL EXPRESS 7200267116 22 6240 159.39 Ship Plans & Specs to OPSC on May 5 1LB1 
03/01/12 AMERICAN REPROGRAPHICS CO 7200272503 22 6240 111.00 Reprographics WO# F1457157 
04/19/12 - MILLER RESORT, LLC. 7200273976 22 6240 1,050.00 Mod/School Liaison Svc Mar 12 
05/01/12 AMERICAN REPROGRAPHICS CO 7200274270 22 6240 155.54 Pay Request WO#F1530503 
05/17/12 AMERICAN REPROGRAPHICS CO 7200274846 22 6240 (26.56) Credit memo on inv#6322572 
05/22/12 MILLER RESORT, LLC. 7200274985 22 6240 1.190.00 Mod/School Liaison Svc Apr. 12 
06/19/12 MILLER RESORT, LLC. 7200275916 22 6240 1,260.00 Mod/School Liaison Svc May 12 
06/29/12 PRINT SHOP/COPIER CHRG J12T6281 22 6240 28.00 Modernization letter to parents 
06/30/12 AMERICAN REPROGRAPHICS CO LIABILITY 12 22 6240 589.77 Reprogrphics WO #F1581068 LB12 
07/01/12 AMERICAN REPROGRAPHICS CO 12 LIABILITY 22 6240 1223.411 Reverse Liability PO#F72X0294 
07/01/12 AMERICAN REPROGRAPHICS CO 12 LIABILITY 22 6240 (366.36) Reverse Liability PO# F72X0294 
07/06/12 SIGNS & LUCITE PRODUCTS, INC. 7200276153 22 6240 700.38 Measure A sign, Installation w/2 posts 2LB1 
07/13/12 MILLER RESORT, LLC. 7200276421 22 6240 2,800.00 Mod/School Liaison Svc July 12-2LB2 
07/26/12 AMERICAN REPROGRAPHICS CO 7200276618 22 6240 589.77 Reprographics WO#F1581068 LB12 
09/20/12 MILLER RESORT, LLC. 7200277619 22 6240 770.00 Mod/School Liaison Svc August 12 
10/19/12 MILLER RESORT, LLC. 7200278238 22 6240 168.00 Mod/School Liaison Svc Sept 12 
10/23/12 AMERICAN REPROGRAPHICS CO 7200278357 22 6240 611.62 Reprographics WO#F1638877 
11/27/12 AMERICAN REPROGRAPHICS CO 7200279069 22 6240 28.77 Reprographics WO#F1639314 
11/27/12 MILLER RESORT, LLC. 7200279074 22 6240 175.00 Mod/School Liaison Svc October 12 
03/21/13 MILLER RESORT, LLC. 7200282179 22 6240 215.00 Mod/Fac School Liaison Svc Feb 2013 
06/30/13 PCM3, INC. J13W630W 22 6240 2,334.38 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Mar 2013 Inv# GGUSD-D8- 

03-13 RE: CK# 7200283121 4/25/13 
06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285787 22 6240 72.64 Reprographic Services 
06/30/13 MILLER RESORT, LLC. J13U7291 22 6240 1,261.05 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0305 RE: CK# 

7200285598 7/12/13 (6/30) 
06/30/13 PCM3, INC. J13U7291 22 6240 5,130.00 EXFR fr/ MSTR PROG Asst Construct Mgr April/May 2013 Inv# GGUSD-JT- 

05-13 RE: CK# 72002851176/27/13 
06/30/13 WESTGROUP DESIGNS, INC. J)3U7291 22 6240 2,576.22 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 

7200285119 6/27/13 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 397.44 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0341 RE: CK# 

72002871109/24/13 
05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 123.42 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Dec Inv# 2013-0367 RE: 

CK# 7200290874 1/30/14 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 128.16 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198013114001 RE: CK# 

7200291781 3/4/14 
06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 31.18 EXFR fr/ MSTR PROG Reprographic Svcs Nov 2016 Inv# 9198113016313 

RE: CK# 7200330439 3/21/17 
12/04/12 PAUL C. MILLER CONSTRUCTION CO., INC. 7200279267 22 6250 75,645.65 Pay App. #1 Period (0 9/30/12 
12/06/12 PAUL C. MILLER CONSTRUCTION CO., INC. 7200279393 22 6250 311,477.05 Pay app #2, period to 10/31/12 
01/29/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200280767 22 6250 224,047.54 Pay app. #3, period to 11/30/12 
02/05/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200280979 22 6250 148,258.19 Pay app #4, 12/1-12/31/12 
02/28/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200281584 22 6250 368,272.92 Pay app #51/1-1/31/13 
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04/02/13 PAUL C MILLER CONSTRUCTION CO., INC. 7200282478 22 6250 247.268.04 Pay app #6, 2/1/13-2/28/13 
04/25/13 PAUL C MILLER CONSTRUCTION CO., INC. 7200283127 22 6250 549,504.12 Pay app #7, 3/1/13-3/31/13 
05/23/13 PAUL C MILLER CONSTRUCTION CO., INC. 7200284035 22 6250 617,842.64 Pay app #8, 4/1/13-4/30/13 
06/27/13 PAUL C MILLER CONSTRUCTION CO., INC. 7200285116 22 6250 760,363.17 Pay app #9, May 31,2013 
06/30/13 PAUL C MILLER CONSTRUCTION CO., INC. LIABILITY 13 22 6250 712,164.91 Pay app #10, 6/1/13-6/30/13 LB13 
07/01/13 PAUL C MILLER CONSTRUCTION CO., INC. 13 LIABILITY 22 6250 (712.164.91) REVERSE LIABILITY 13 
08/01/13 PAUL C MILLER CONSTRUCTION CO., INC. 7200286084 22 6250 511,422.70 Pay app #10, 6/1/13-6/30/13 LB13 
08/22/13 PAUL C MILLER CONSTRUCTION CO., INC. 7200286498 22 6250 295.489.61 Pay app #11, 7/1/13-7/31/13 
11/19/13 PAUL C MILLER CONSTRUCTION CO., INC. 7200288804 22 6250 205,540.65 Pay app #12, 8/1/13-8/31/13 
11/19/13 PAUL C MILLER CONSTRUCTION CO., INC. 7200288804 22 6250 46,201.25 Pay app #13, 9/1/13-9/30/13 
03/06/14 PAUL C MILLER CONSTRUCTION CO., INC. 7200291881 22 6250 16,816.72 Pay app #14, 12/1-12/31/13 
05/01/14 PAUL C MILLER CONSTRUCTION CO., INC. 7200293748 22 6250 230,428.96 Pay app #15, Retention payment 
06/30/14 PAUL C MILLER CONSTRUCTION CO., INC. J14W630P 01 6250 13,002.08 EXFR fr/ (-122926300-6250-0848 ASPHALTPay app#10 Inv# 7157JA RE: 

CK 7200286084 80/13 
06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. J14W630P 22 6250 (13,002.08) EXP TR TO (*101919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200286084 8/1/13 
04/30/13 ON TARGET VOICE & DATA 7200283268 21 6251 328,899.71 EXFR fr/ OBJ6265 6/30/13 Labor & Mel Non Erate 75% complete 
06/30/13 ON TARGET VOICE & DATA LIABILITY 13 21 6251 23,025.61 EXFR fr/OBJ6265 6/30/13 Retention-RK9999-63MR & 63MR2 LB13 
06/30/13 ON TARGET VOICE & DATA LIABILITY 13 21 6251 21,127.74 Material, equipmt, labor, & Svc for Cabling LB13 
06/30/13 ON TARGET VOICE & DATA 7200285360 21 6251 108,586.93 EXFR fr/ OBJ6265 6/30/13 Labor & Mal Non Erate 25% complete 
06/30/13 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 13 21 6251 22,572.00 EXFR fr/ OBJ6265 6/30/13 (1) Cisco catalyst 6500 equipment LB13 

(NICPARTNERS) 
07/01/13 ON TARGET VOICE & DATA 13 LIABILITY 21 6251 (21,127.74) REVERSE LIABILITY 13 PO# G72C0663 
07/01/13 ON TARGET VOICE & DATA 13 LIABILITY 21 6251 123.025.61) REVERSE LIABILITY 13 
07/01/13 NETWORK INTEGRATION CO PARTNERS INC 13 LIABILITY 21 6251 (22,572.00) EXFR fr/ OBJ6265 6/30/13 REVERSE LIABILITY 13 PO# G72R3564 

INICPARTNERS) 
08/13/13 NETWORK INTEGRATION CO PARTNERS INC 7200286252 21 6251 22,572.00 EXFR fr/ OBJ6265 6/30/13)1) Cisco catalyst 6500 equipment LB13 

(NICPARTNERS) 
08/22/13 ON TARGET VOICE & DATA 7200286491 21 6251 23,025.61 EXFR fr/ OBJ6265 6/30/13 Retention-RK9999-63MR & 63MR2 LB13 
10/17/13 ON TARGET VOICE & DATA 7200287827 21 6251 20,071.35 Material, equipmt, labor, & Svc for Cabling-LB13 
10/22/13 ON TARGET VOICE & DATA 7200287953 21 6251 1,056.39 5% Retention for Cabling-LB-13 
11/21/13 ON TARGET VOICE & DATA 7200288960 22 6251 894.37 Labor & Svc to install cables 
12/23/13 SUNESYS 7200289803 21 6251 8,657.00 EXFR fr/ 0BJ6265 5/12/14 Labor charge to relocate MDF 
06/30/14 ON TARGET VOICE & DATA J14W630J 22 6251 441.18 EXFR fr/ MSTR PROG install speakers Inv# RK1303.1 RE: CK# 

72002921553/13/14 
06/30/14 ON TARGET VOICE & DATA J14W630J 22 6251 1,764.71 EXFR fr/ MSTR PROG install speakers Inv# RK1303.3 RE: CK# 

7200296377 8f7/14 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 543.29 Power Enhancemt PDUs & Cables LB14 

(NICPARTNERS) 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (543.29) REVERSE LIABILITY PO #H72R0250 

(NICPARTNERS1 
08/07/14 NETWORK INTEGRATION CO PARTNERS INC 7200296374 22 6251 543.30 Power Enhancemt PDUs & Cables LB14 

INICPARTNERS) 
03/19/15 ON TARGET VOICE & DATA 7200303517 22 6251 2,534.28 PORTABLE Erate ineligible: provide mall/equip/labor & svc for cabling to 

portable 
03/23/17 CABLEMASTERS 7200330664 22 6251 792.17 Provide labor to relocate a drop for a projector 
04/19/12 DAVID LARKIN 7200273975 22 6255 503.75 Prorate Districtwide charges Feb.2012 in 22919300-6255 (Expense Trnsfr in 

AA only-not Bitechl 
04/19/12 DAVID LARKIN 7200273975 22 6255 1,781.00 Project mgt March 2012 chrges in 22919300-6255 (Expense Trnsfr in AA 

only-not Bitech) 
06/30/12 DAVID LARKIN J1207306 22 6255 1,235.00 JE FR/ MSTR PROG Proj. Mgt Svc Inv# 022912 RE: CK# 7200273975 

4/19/12 
06/30/12 DAVID LARKIN LIABILITY 12 22 6255 1,300.00 EXFR fr/ MSTR PROG: Proj. Mgt Svc June 12 LB12 
07/01/12 DAVID LARKIN 12 LIABILITY 22 6255 11,300.00) REVERSE LIABILITY 12 PO#F72X0426 
11/30/12 DAVID LARKIN J13WB302 22 6255 1,300.00 EXFR fr/ MSTR PROG Proj. Mgt Svc LB12, Inv# 062912 RE: CK# 

7200276902 8/14/12 
12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JH-07 

13 RE: CK# 7200286499 8/22/13 
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12/09/13 PCM3, INC. J14UC091 22 6255 3,960.00 EXFR fr/ MSTR PROG Asst Construct Mgr July 2013 Inv# GGUSD-JT-07- 
13 RE: CK# 7200286499 8/22/13 

01/27/14 PCM3, INC. J14U1274 22 6255 4,143.16 EXFR fr/ MSTR PROG Asst Construct Mgr Oct 2013 Inv# GGUSD-JT-10-13 
RE: CK# 7200288988 11/22/13 

06/30/14 GM ELECTRICAL, INC. J14W630G 22 6255 2,503.67 EXFR fr/ MSTR PROG Project Manager May 20141114 2014-0002 RE: 
CK# 7200295803 7/14/14 

06/30/14 PCM3, INC. J14W630F 22 6255 6,595.36 EXFR fr/ MSTR PROG Senior Project Bond Mgr April 2014 Inv# GGUSD-JT 
04-14 RE: CK# 7200294501 5/22/14 

08/02/12 BAVCO 7200276706 22 6265 5,473.70 2 Wilkins 375 6° backflow 
08/23/12 BAVCO 7200277139 22 6265 1,357.65 1 Wilkins 375 3" Backflow device 
03/07/13 IMPERIAL SPRINKLER & SUPPLY 7200281775 22 6265 2.299.84 Materials for Irrigation system 
03/12/13 IMPERIAL SPRINKLER & SUPPLY 7200281884 22 6265 1,818.46 Rainmast Sentar Controller 
04/16/13 IMPERIAL SPRINKLER & SUPPLY 7200282807 22 6265 621.65 6 pipes for irritation 
04/18/13 RIV-OR COUNTIES PUMP COMPANY 7200282950 22 6265 2,297.22 (1) Irrigation pump 
04/30/13 HOME DEPOT 7200283271 22 6265 105.62 Mat'ls to connect power for irrigation control 
06/18/13 SMARDAN SUPPLY CO-ORANGE COAST PIPE 7200284923 22 6265 3,169.33 Replace water heater and pump 

06/30/13 NUCAST INDUSTRIES 7200285349 22 6265 5.550.00 8 concrete tables 
06/30/13 PHOENIX LANDSCAPING INC 7200285658 22 6265 5,549.93 Irrigation Repairs damaged by Contractors 
07/30/13 PHOENIX LANDSCAPING INC 7200285985 22 6265 4,443.53 Irrigation Repairs damaged by Contractors 
01/27/14 EXPRESS PIPE & SUPPLY CO INC. J14U1273 22 6265 1,070.61 EXFR fr/ MSTR PROG wash sinks Inv# S4928607-001 RE: CK# 

720028867711/14/13 
05/29/14 BEN'S ASPHALT, INC 7200294616 22 6265 35,723.00 Grind/asphalt/seal/stripe-CUPCCAA 
06/17/14 R.M. SYSTEMS, INC. 7200295225 22 6265 33.306.55 Installation Intrusion Detection System 
06/30/14 BEN'S ASPHALT, INC J14Z7111 01 6265 35,723.00 EXFR fr/ (-)22926300-6265-0848 ASPHALT Inv# 1548.1 RE: CK 

72002946165/29/14 
06/30/14 SKC COMPANY J14Z7252 22 6265 (13,250.00) EXP TR TO 25003763-6200-0842 RE: CK 7200295909 7/18/14 
06/30/14 BEN'S ASPHALT, INC J14Z7111 22 6265 (35,723.00) EXP TR TO (+)01919300-6265-0848 ASPHALT RE: CK 7200294616 

5/29/14 
06/30/14 CIRCLE CITY ELECTRIC LIABILITY 14 22 6265 13,500.00 Disconnect all power & communication conduit from portables to enable to 

remove portables 
06/30/14 CIRCLE CITY ELECTRIC J14Z7252 22 6265 (13,500.00) EXP TR TO 25003763-6200-0842 RE: CK 7200296778 8/21/14 
06/30/14 SKC COMPANY 7200295909 22 6265 13,250.00 Removal & placement of portables 
07/01/14 CIRCLE CITY ELECTRIC 14 LIABILITY 22 6265 (13,500.00) Disconnect all power & communication conduit from portables to enable to 

remove portables 
08/21/14 JASON'S GLASS TINT 7200296782 22 6265 2,421.00 Tint main office, Principal's office & breakroom windows 
08/21/14 CIRCLE CITY ELECTRIC 7200296778 22 6265 13,500.00 Disconnect all power & communication conduit from portables to enable to 

remove portables 
09/09/14 CIRCLE CITY ELECTRIC 7200297227 22 6265 1,460.00 Trenching for Elect/cal connection 
12/23/14 J.L. COBB PAINTING & CONSTRUCTION 7200300391 22 6265 1,250.00 Painting of 1 portable 
01/13/15 JLM INSTALLATIONS, INC. 7200300989 22 6265 1,514.80 Installation & repair of MPR door 
03/05/15 J.L. COBB PAINTING & CONSTRUCTION 7200302861 22 6265 300.00 paint building letters 
04/06/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200304275 22 6265 7,242.00 PORTABLE ADA ramp, signage, asphalt patch 
06/30/15 WALLACE ELECTRIC J15L7213 22 6265 3,051.00 EXFR fr/ MSTR PROG: Install wiremond outlet & ballast Inv# 14-605 RE: 

CK# 7200301102 1/15/15 
06/30/15 BRIGHT ELECTRIC, INC. J15L7221 22 6265 385.00 EXFR fr/ MSTR PROG: install conduit & wiring for icemaker Inv# 20205 RE: 

CK# 7200307131 6/18/15 
07/08/15 L & M SYSTEMS INC 7200307677 22 6265 1,100.00 Disconnect fire alarm from existing portable D-18 & reconnect to new 

replacement portables 
06/30/16 IRVINE PIPE & SUPPLY J16L7154 21 6265 112.74 EXFR fr/ MSTR PROG: swing spout Inv# 796382-182 RE: CK# 

7200309929/7200309794 9/15, 9/17/15 
06/30/16 BRAVO SIGN & DESIGN J16L7151 22 6265 1,400.40 EXFR fr/ MSTR PROG: Signs & Installations Inv #160167 RE: CK# 

7200321744 7/28/16 
05/09/17 CUSTOM SIGNS, INC 7200332592 22 6265 55,842.51 Installation of DakTronics Message Center, Including 5 year parts 

warranty,Includes material, labor & tax 
06/01/17 CIRCLE CITY ELECTRIC 7200333553 22 6265 13,000.00 Install power & low voltage pathway to marquee per DSA approved drawings 

06/29/17 DUKE PLUMBING J1706291 23 6265 3,650.00 EXFR fr/ MSTR PROG Repair and installation of Ice Maker piping Inv# 
42617 RE: CK# 7200333719 6/6/17 

6 Colbi Technologies, Inc. 	 Printed r 2/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-029 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Bell IS - Modernization (Bell-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
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Object 
Code (A) 

Site Planning 
(S) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs & Equip' 
(F) 

07/12/17 BRAVO SIGN & DESIGN 7200334924 22 6265 1.532.19 Fabricated metal marquee numbers and installation of signage 
10/31/17 WALLACE ELECTRIC 7200338939 23 6265 375.00 Electrical panel troubleshooting in kitchen 
05/21/13 DEPT OF INDUSTRIAL RELATIONS 7200283928 21 6270 865.79 Labor Compliance 7/1-12/31/12 
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285828 21 6270 1,022.79 Labor Compliance 1/1-5/31/13 
06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 1.058.24 Labor Compliance 6/1-6/30/13 LB13 
07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (1,058.24) REVERSE LIABILITY 13 PO# G72X0482 
07/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285979 21 6270 1,058.24 Labor Compliance 6/1-6/30/13 
01/30/14 DEPT OF INDUSTRIAL RELATIONS 7200290863 21 6270 219.52 Labor Compliance 7/1-9/30(13 
03/15/12 P & R PAPER 7200273046 22 6275 70.53 Boxes & Tapes- exp transfer fr DO 
04/26/12 P & R PAPER 7200274163 22 6275 188.26 Boxes & Tapes- sop transfer fr DO 
05/01/12 P & R PAPER 7200274273 22 6275 63.81 Boxes & Tapes- exp transfer fr DO 
05/03/12 P & R PAPER 7200274388 22 6275 124.45 Boxes & Tapes- ens transfer fr DO 
06/07/12 P & R PAPER 7200275490 22 6275 282.85 Boxes & Tapes- sop transfer fr DO 
06/14/12 WAREHOUSE 725F3633 22 6275 286.79 Shrink wrap 
06/21/12 ALLIED STORAGE CONTAINERS 7200275937 22 6275 6,949.88 2-40' Storage Container & Delivery Charge 
06/22/12 WAREHOUSE 72SF3612 22 6275 86.71 Shrink wrap 
06/22/12 WAREHOUSE 72SF3461 22 6275 9.14 Shrink Wrap 
06/30/12 BEACH WIRE & CABLE LIABILITY 12 22 6275 72.26 Materials to install phones LB12 
06/30/12 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 12 22 6275 3,586.01 VOIP Analog Phone Gateway LB12 

(NICPARTNERS) 
07/01/12 BEACH WIRE & CABLE 12 LIABILITY 22 6275 (72.26) Reverse Liability PO#F72R4313 
07/01/12 NETWORK INTEGRATION CO PARTNERS INC 12 LIABILITY 22 6275 (3,586.01) Reverse Liability PO #F72R4152 

(NICPARTNERS) 
07/06/12 P & R PAPER 7200276152 22 6275 565.69 500 Moving Boxes 2LB1 
07/13/12 STAPLES 7200276424 22 6275 329.72 102 rolls(17 packs) tape dispenser 
07/13/12 P & R PAPER 7200276423 22 6275 377.13 Storage Boxes 
07/19/12 STAPLES 7200276526 22 6275 1,163.70 60 packs of disposable tape dispenser LB12 
08/02/12 BEACH WIRE & CABLE 7200276707 22 6275 72.26 Material's to install phones LB12 
08/02/12 NETWORK INTEGRATION CO PARTNERS INC 7200276708 22 6275 388.80 Smartnet Maintenance LB12 

(NICPARTNERS) 
08/02/12 NETWORK INTEGRATION CO PARTNERS INC 7200276708 22 6275 3,197.21 VOIP Analog Phone Gateway LB12 

(NICPARTNERS) 
09/06/12 AAA CONTAINER SALES AND RENTALS 7200277325 22 6275 7,180.50 2 Storage Containers + Delivery + tax 
10/23/12 BETTER RENTS 7200278358 22 6275 2,359.72 (1) Canopy 20'X50", & Sidewall 8X20 
01/03/13 AAA CONTAINER SALES AND RENTALS 7200280026 22 6275 3,590.25 (1) Storage Container + Delivery 
06/30/15 NATIONAL CONSTRUCTION RENTALS J15L7213 22 6275 1,197.00 EXFR fr/ MSTR PROG: 300 8 ft temporary panels/18 sand bags Invtf 

4183150 RE: CK# 7200307742 7/10/15 
04/28/16 ALLIED STORAGE CONTAINERS J16L428B 22 6275 237.60 EXFR fr/ MSTR PROG 2 storage container rental 9/1-9/30/15 Inv# 

R15091362 RE: CK# 7200310263 9/29/15 
06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7271 22 6275 388.80 EXFR fr/ MSTR PROG 2 storage containers 6/23-7/21/16 + delivery + pick 

up LB16 Inv# 4470720 RE: CK# 7200322222 8/18/16 
06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 (145.56) EXFR fr/ MSTR PROG:2 storage container rental 10/1-10/31/15 

Inv#R15101361 RE: CK# 7200311117 10/22/15 
06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7272 21 6275 1,290.96 EXFR fr/ MSTR PROG: temporary panel 5/7-6/3/16 Invtt 4430615 RE: CK# 

7200320198 6/14/2016 
06/30/17 NATIONAL CONSTRUCTION RENTALS J17E7123 23 6275 194.17 EXFR fr/ MSTR PROG Inv# 4498646 RE: CK# 7200323224 9/13/16 
06/30/13 IMAGE 2000 LIABILITY 13 22 6276 400.00 Moved 2 copiers/2 riso's one site to another LB13 
06/30/13 SOUTH COAST LOGISTICS 7200285659 22 6276 12.282.44 Trucks, drivers, supervisors & helpers for school move 
06/30/13 CALIFORNIA WESTERN VISUALS LIABILITY 13 22 6276 1,185.00 Relocate 3 Smart Boards LB13 
07/01/13 IMAGE 2000 13 LIABILITY 22 6276 (400.00) REVERSE LIABILITY13 PO# G72R4489 
07/01/13 CALIFORNIA WESTERN VISUALS 13 LIABILITY 22 6276 (1,185.00) REVERSE LIABILITY 13 
08/01/13 IMAGE 2000 7200286081 22 6276 400.00 Moved 2 copiers/2 rise's one site to another 
08/01/13 CALIFORNIA WESTERN VISUALS 7200286069 22 6276 1,185.00 Relocate 3 Smart Boards 
11/13/13 COUNTRY CITY TOWING J14UB131 22 6276 270.00 EXFR fr/ MSTR PROG Tow Storage containers from Bell to Bell Inv# 90480 

RE: CK# 7200288072 10/24/13 
12/18/12 C.E.M. LAB CORP. 7200279764 22 6280 4,029.50 Geotechnical Observation-Oct, Nov 
02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281183 22 6280 5,270.00 Inspection & specification Svcs 

02/14/13 C.E.M. LAB CORP. 7200281181 22 6280 8,468.00 Inspection & Observations 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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School District' 

 

County: 

 

Project Number: 57/68522-00-029 
Project Name: 	Bell IS - Modernization (Bell-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a) 

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

04/09/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200282614 22 6280 19,645.00 On-site Monitoring hazardous abatemt 

04/11/13 C.E.M. LAB CORP. 7200282748 22 6280 4,977.00 Geotechnical Observation-Feb 2013 
06/13/13 C.E.M. LAB CORP. 7200284700 22 6280 16,447.25 Geotechn Observ Mar/Apr 2013 
06/30/13 C.E.M. LAB CORP. 7200285653 22 6280 2.222.50 Geotechnical Observ May/June 2013 
10/31/13 C.E.M. LAB CORP. 7200288271 22 6280 1,562.75 Geotechnical Observ June/July 2013 
03/11/14 C.E.M. LAB CORP. 7200292025 22 6280 300.00 Issuance of final verified report 
03/09/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200329914 22 6280 3,250.00 Environmental testing, Reporting and Monitoring Services 

04/13/17 RIVER CITY TESTING 7200331531 22 6280 1,196.63 DSA Inspection services for Marquee Sign 
05/04/17 RIVER CITY TESTING 7200332357 22 6280 595.25 DSA Inspection services for Marquee Sign 
06/06/17 RIVER CITY TESTING 7200333714 22 6280 519.00 DSA Inspection services for Marquee Sign final DSA 291 Apr 2017 
12/19/12 STEPHEN PAYTE DSA INSPECTIONS INC 7200279898 22 6290 8,640.00 Class 1 DSA Inspections-D. Kim 
01/03/13 UCMI, INC. 7200280037 22 6290 7,056.00 DSA Inspection Svc Nov 2012 
01/24/13 UCMI, INC. 7200280676 22 6290 5.355.00 DSA Inspection Svc Dec 2012 
03/26/13 UCMI, INC. 7200282298 22 6290 5,591.25 DSA Inspection Svc Jan 2013 
04/11/13 UCMI, INC. 7200282752 22 6290 5.040.00 DSA Inspection Svc Feb 2013 
04/30/13 UCMI, INC. 7200283272 22 6290 5,292.00 DSA Inspection Svc March 2013 
06/20/13 UCMI, INC. 7200285061 22 6290 5,544.00 DSA Inspection Svc April 2013 
06/27/13 UCMI, INC. 7200285118 22 6290 5,544.00 DSA Inspection Svc May 2013 
06/30/13 UCMI, INC. 7200285842 22 6290 5,040.00 DSA Inspection Svc June 2013 
08/30/13 UCMI, INC. 7200286677 22 6290 2,772.00 DSA Inspection Svc July 2013 
10/01/13 UCMI, INC. 7200287340 22 6290 2,772.00 DSA Inspection Svc Aug 2013 
05/01/17 JOHNSTON INSPECTIONS, INC. J17E4283 22 6290 4,293.33 EXFR fr/ MSTR PROD DSA Inspection Svc Inv# 831-GG RE: CK# 

7200332756 5/11/17 
06/20/13 EMPIRE CLEANING SUPPLY 7200285052 22 4300 1,842.48 50 Roll towel dispensers 
12/18/13 CLARIDGE PRODUCTS & EQUIPMENT, INC. J14(.1C181 22 4300 6,480.00 EXFR fr/ MSTR PROD 40 tack boards series 800 vinyl 48x96 Inv# 

CIN14041 RE: CK# 7200287044 9/19/13 
Total Project Costs: 

Totals - 463,468.18 5,397,413.49 68,482.88 62,939.58 8,322.48 6,000,626.61 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-050 
	

Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Boise Grande HS- Modernization (BGHS-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn & Equip' 
(F) Description / Purpose 

04/27/10 Y'DEEN & ASSOCIATES 7200255433 01 6210 98,072.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256541 01 6210 114,335.85 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257694 01 6210 356,873.93 Architect Pay request 3 
08/12/10 Y'DEEN & ASSOCIATES 7200258455 01 6210 21,802.28 Architect Pay request 4 
09/21/10 Y'DEEN & ASSOCIATES 7200259221 01 6210 21,802.28 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261382 22 6210 21,802.28 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 46,917.65 LHA Mech & Elect Eng 
06/16/11 KNA CONSULTING ENGINEERS, INC. 7200266735 22 6210 992.50 Consulting Engineer Service 
06/21/11 KNA CONSULTING ENGINEERS, INC. 7200266803 22 6210 837.50 Consulting Engineer Service 
11/10/11 CUMMING 7200269940 22 6210 1,280.02 Pay request Sept 2011 
12/20/11 Y'DEEN & ASSOCIATES 7200270906 01 6210 44,430.40 Reim. Ghataode B. Arch., June, Sept. 2011 
06/07/12 Y'DEEN & ASSOCIATES 7200275492 22 6210 10,375.00 Reim. FBA Engineering 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 01 6210 7,287.98 Reimb. JAMA LB12 
07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 01 6210 (7,287.98) Cancel LB12, no ck issued 
09/28/12 Y'DEEN & ASSOCIATES VOID #720027549 22 6210 (10,375.00) Check Voided, will reissue to OC Sheriffs Office 
10/11/12 ORANGE COUNTY SHERIFF'S 7200278076 22 6210 10,375.00 Levy for Y'Deen, Invoice #2012.02006R 

OFFICE/SHERIFF'S CIVIL DIVISION 
10/15/13 GHATAODE BANNON ARCHITECTS, LLP 7200287738 22 6210 14,253.75 Preparation & approval of Contract & DSA approval 
11/05/13 GHATAODE BANNON ARCHITECTS, LLP 7200288399 22 6210 14,253.75 Prep& Approval of Addenda, Bid Contract, DSA approval 
12/23/13 GHATAODE BANNON ARCHITECTS, LLP 7200289810 22 6210 14,253.75 Prep& Approval of Addenda, Bid Contract, DSA approval 
01/23/14 GHATAODE BANNON ARCHITECTS, LLP 7200290600 22 6210 14,253.75 Prep& Approval of Addenda, Bid Contract, DSA approval 
02/21/14 GHATAODE BANNON ARCHITECTS, LLP 7200291453 22 6210 14,253.75 Prep& Approval of Addenda, Bid Contract, DSA approval 
03/11/14 GHATAODE BANNON ARCHITECTS, LLP 7200292032 22 6210 14,253.75 Prep& Approval of Addenda, Bid Cont, DSA apprvl 1/31/14 
05/08/14 GHATAODE BANNON ARCHITECTS, LLP 7200293953 22 6210 159,626.25 Arthitectural svc 56% complete 
06/30/14 GHATAODE BANNON ARCHITECTS, LLP 7200295703 22 6210 30,643.60 Prep& Approval of Addenda, Bid Contract, DSA approval 
06/30/14 GHATAODE BANNON ARCHITECTS, LLP 7200295890 22 6210 30,643.60 Prep& Approval of Addenda, Bid Contract, DSA approval 70% 
10/16/14 GHATAODE BANNON ARCHITECTS, LLP 7200298354 22 6210 67,265.26 Prep& Approval of Addenda, Bid Cont, DSA apprvl 8/31/14 
12/23/14 GHATAODE BANNON ARCHITECTS, LLP 7200300390 22 6210 28,128.05 Prep& Approval of Addenda, Bid Contract, DSA approval 100% 

06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 1,900.00 EXFR fr/ MSTR PROG: construction svc Dec 2014 Inv# 15210 RE: 
CK# 7200302456 2/24/15 

06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 22 6210 2,545.00 EXFR fr/ MSTR PROG Engineering Services Oct/Nov 2015 Inv# 
16382 RE: CK# 7200313327 12/22/15 

06/30/16 GHATAODE BANNON ARCHITECTS, LLP LIABILITY 16 22 6210 25,615.12 Adjust- Addenda, Bid, Award DSA 100%; Design & DSA approval 
100% LB16 

07/01/16 GHATAODE BANNON ARCHITECTS, LLP 16 LIABILITY 22 6210 (25,615.12) REVERSE LIABILITY 16 
07/28/16 GHATAODE BANNON ARCHITECTS, LLP 7200321749 22 6210 25,615.12 Adjust- Addenda, Bid, Award DSA 100%; Design & DSA approval 

100% LB16 
02/09/17 GHATAODE BANNON ARCHITECTS, LLP 7200328799 22 6210 465.65 Reimbursable expense through 12/31/16 
03/23/17 GHATAODE BANNON ARCHITECTS, LLP 7200330667 22 6210 36,614.21 Additional services to redesign the site power distribution system and 

building services 
03/30/17 GHATAODE BANNON ARCHITECTS, LLP 7200330964 22 6210 5,916.09 Add Service: Bldg P Modifications 
03/30/17 GHATAODE BANNON ARCHITECTS, LLP 7200330964 22 6210 179,154.92 A/E Services CA 50% 
04/04/17 GHATAODE BANNON ARCHITECTS, LLP 7200331081 22 6210 15,000.00 Add Service: Relocate portable from another site 
06/29/17 GHATAODE BANNON ARCHITECTS, LLP 7200334503 22 6210 85,008.00 Add Service: New HVAC and Classroom divisions in multiple buildings 

50% 
06/30/17 NUVIS LANDSCAPE ARCHITECTURAL & J17E7123 23 6210 34,100.00 EXFR fr/ MSTR PROG Landscape Architectural Services Nov 2016 

PLANNING Inv# 21095 RE: CK# 7200327481 1/5/17 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 8,652.50 EXFR fr/MSTR PROG Construction services 4/28-5/16/17 Inv# 

18901 RE: CK# 7200334511 6/29/17 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 2,867.50 EXFR ' fr/ MSTR PROG Construction services 1/16,17,18,19,24- 

2/10/17 Inv# 18315 RE: CK# 7200330676 3/23/17 
08/24/17 GHATAODE BANNON ARCHITECTS, LLP 7200336487 22 6210 114,508.00 Add Service: New HVAC and Classroom divisions in multiple buildings 

100% 
10/24/17 GHATAODE BANNON ARCHITECTS, LLP 7200338585 22 6210 232.73 Reimbursable reprographics MOD 9/25/17 
06/23/10 DIVISION OF STATE ARCHITECT 7200257369 01 6220 86,834.99 DSA Fees 
12/14/10 DIVISION OF STATE ARCHITECT 7200261155 22 6220 27,375.00 Upgrade Roof/HVAC - Plan Review 
12/16/13 DIVISION OF STATE ARCHITECT RCF CK 51553 22 6220 10,000.00 Plan check fee- HVAC Project 
02/04/14 DIVISION OF STATE ARCHITECT 7200290971 22 6220 6.950.00 DSA Submission Fee for 24 portables 
06/30/14 DIVISION OF STATE ARCHITECT J1427252 22 6220 (6,950.00) EXP TR TO 25003763-6200-0842 RE: CK 7200290971 2/4/14 
11/20/14 DIVISION OF STATE ARCHITECT 7200299399 22 6220 500.00 Re-Opening/Re-examination fee 

0 Colbi Technologies, Inc, Printed: 12/14/2017 
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02/19/15 DIVISION OF STATE ARCHITECT RCF CK 52578 22 6220 1,115.00 Plan review fee for relocatable classroom 
02/23/16 DIVISION OF STATE ARCHITECT 7200315476 22 6220 1,050.00 DSA Plan/Field Review Fee for 1 Permanent Relocatable Building 
06/14/16 DIVISION OF STATE ARCHITECT 7200320207 23 6220 1,080.00 Plan check fee for 1 relocatable classroom 
06/21/16 DIVISION OF STATE ARCHITECT 7200320578 23 6220 500.00 DSA Re-Opening Fee 
03/09/17 DIVISION OF STATE ARCHITECT 7200329930 23 6220 824.50 Further fees, #04-113449 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 10,800.86 Pay request, Review of Plans & Specs 
06/30/17 CALIFORNIA DEPT. OF EDUCATION J17E7123 23 6225 1,120.00 EXFR fr/ MSTR PROG Review of plans and specifications for projects-at 

various schools Inv# C-057015 RE: CK# 7200328522 2/2/17 
03/22/11 AMERICAN REPROGRAPHICS CO 7200263758 22 6240 80.19 Reprographics WO#F1363106 
07/26/11 AMERICAN REPROGRAPHICS CO 7200267454 22 6240 29.30 Reprographics WO#F1447629 - LB11 
08/30/11 AMERICAN REPROGRAPHICS CO 7200268069 22 6240 459.02 Reprographics WO#F8070111 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 135.19 Plans & Specs to OPSC, 7/28/11 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272397 22 6240 1.24 Reprographics WO4 F1456886 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273045 22 6240 1,24 Reprographics WO#F1457529 
10/23/12 AMERICAN REPROGRAPHICS CO 7200278356 22 6240 65.72 Reprogrphics WO #F1638890 
06/30/13 AMERICAN REPROGRAPHICS CO 7200286068 22 6240 321.36 Reprographic Svc- Original Rec Set 
06/30/13 CUMMING 7200285834 22 6240 14,962.50 Prof Svcs 6/1-6/30/13 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 218.69 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198043014001 RE: CO 

7200294365 5/20/14 
06/30/15 SOUTHWEST PATROL INC J15L7213 22 6240 600.00 EXFR fr/ MSTR PROG: unarmed patrol svcs Inv# 40664 RE: CK# 

7200307743 7/10/15 
06/30/15 AMERICAN REPROGRAPHICS CO J1 5L7271 22 6240 925.99 EXFR fr/ MSTR PROG Reprographic Svcs Apr 2015 Inv# 9198043015121 

RE: CK# 7200306154 5)28/15 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 470.52 EXFR fr/ MSTR PROG Schl Comm Liaison Svc June 2015 Inv# 2015-0605 

RE: CK# 7200308406 7/30/15 
06/30/16 MILLER RESORT, LLC, J16E7271 22 6240 542.50 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Aug 2015 Inv# 2015-0747 

RE: CK# 7200309805 9/15/15 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 211.02 EXFR fr/ MSTR PROG Reprographic Svcs May 2016 Inv# 9198053116 RE: 

CK# 7200320189 6/14/16 
07/28/16 STATE OF CALIFORNIA- DEPT OF RCF CK 53661 21 6240 3,600.00 Application fee for Assessment of Geologic Rehabilitation of classroom bldg 

CONSERVATION R due to fire damage 
06/06/17 STATE OF CALIFORNIA- DEPT OF J17E6061 21 6240 (3,600.00) EXP TR TO (+)45015962-6200-0845 Application fee for Assessment of 

CONSERVATION Geologic Rehabilitation of classroom bldg R due to fire damage RE: RCF CK 
53661 7/28/16 

06/30/17 MILLER RESORT, LLC. J17E7123 23 6240 2,099.99 EXFR fr/ MSTR PROG Schl Comm Liaison Svc June 2017 Inv# 2017-1157 
RE: CO 7200334741 7/6/17 

06/30/17 ORANGE CO NEWS LIABILITY 17 23 6240 854.75 Notice of Public Hearing-to convey a easement to SCE LB17 
INDEPENDENT/WESTMINSTER JOURNAL 

06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 1,371.00 EXFR fr/ MSTR PROG Reprographic Svcs Dec 2016 Inv# 9198123116315 
RE: CK# 7200330439 3/21/17 

07/01/17 ORANGE CO NEWS 17 LIABILITY 23 6240 (85415) REVERSE LIABILITY 17 
INDEPENDENT/WESTMINSTER JOURNAL 

08/03/17 ORANGE CO NEWS 7200335727 23 6240 854.75 Notice of Public Hearing-to convey a easement to SCE LB17 
INDEPENDENT/WESTMINSTER JOURNAL 

10/28/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200298658 35 6250 337,344.30 Pay app #1 Bond & Insurnace only 8/31/14 
05/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200305649 35 6250 44,836.38 Pay app #2, 3%, 4/1-4/30/15 
06/26/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200307251 35 6250 50,604.75 Pay app #3, CDR #2, 5/1-5/31/15 
06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 15 35 6250 48.087.27 RETENTION LB15 
07/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 15 LIABILITY 35 6250 (48,087.27) REVERSE LIABILITY 15 
08/04/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200308506 35 6250 7,282.27 Pay app #4, CDR #3, 7/1-7/31/15 
09/03/15 PAUL C. MILLER CONSTRUCTION CO,, INC. 7200309557 35 6250 32,366.80 Pay app #5, CDR #4,8/1-8/31/15 
12/1405 PAUL C. MILLER CONSTRUCTION CO., INC. J16LC142 01 6250 44,054.52 EXFR fr/ (-)39928000-6250-0848 ASPHALT Pay app# 5 Inv# 2015-710 RE: 

CK 7200309557 9/3/15 
12/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J16LC142 35 6250 (44,054.52) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200308506 8/4/15 
02/04/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200314837 35 6250 49,920.38 Pay app #6, CDR #512/1-12/31/15 
05/19/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200319107 35 6250 16,954.87 Pay app #74%, 4/01-4/30/16 
06/30/16 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 16 23 6250 123,896.79 Pay app # 14/1-4/30/16 BOND & INSURANCE ONLY L516 
06/30/16 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 16 35 6250 59,923.31 RETENTION LB16 
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School District: 	 County: 	 Project Number: 57/66522-00-050 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Bolsa Grande HS - Modernization (BGHS-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(8) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose 

07/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 16 LIABILITY 23 6250 (123,896.79) REVERSE LIABILITY 16 
07/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 16 LIABILITY 35 6250 (59.923.31) REVERSE LIABILITY 16 
08/02/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200321876 23 6250 123,896.79 Pay app #1 4/1-4/30/16 BOND & INSURANCE ONLY LB16 
12/08/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200326546 35 6250 60,419.51 Pay app #8, CDR #7,10/01-10/31/16 
01/24/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200328104 35 6250 1,102,269.96 Pay app #912% 12/01-12/31/16 
02/23/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200329279 35 6250 518,139.80 Pay app #1015% 01/01-01/31/17 
03/23/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200330681 35 6250 781,811.54 Pay app #1120%, 02/01-02/28/17 
04/13/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200331541 35 6250 995,297.29 Pay app #12 27%, 03/01-03/31/17 
05/16/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200332928 35 6250 754,106.19 Pay app #13 32%, 04/01-04/30/17 
06/06/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E6061 01 6250 33,408.90 EXFR fr/ (-)23928000-6250-0848 PROP 39 CA CL ENRGY JOBS RE: CK 

72003218768/2/16 
06/06/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E6061 23 6250 (33,408.90) EXP TR TO (+)01015322-6250 (6265 Bitech)-0853 PROP 39 CA CL 

ENRGY JOBS RE: CK 72003218768/2/16 
06/08/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200333893 35 6250 493,382.16 Pay app #14. 35%, 05/01-5/31/17 
06/13/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200334041 35 6250 594.498.12 Pay app #15. 39% 06/01-06/30/17 
06/30/17 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 17 23 6250 270,499.65 Pay app #24/1-4/30/17 LB 
06/30/17 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 17 35 6250 648,803.81 RETENTION LB17 
07/01/17 PAUL C. MILLER CONSTRUCTION CO., INC. 17 LIABILITY 23 6250 (270,499.65) REVERSE LIABILITY 17 
07/01/17 PAUL C. MILLER CONSTRUCTION CO., INC. 17 LIABILITY 35 6250 (648,803.81) REVERSE LIABILITY 17 
08/01/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200335549 23 6250 270,499.65 Pay app # 2 4/1-4/30/17 LB17 
08/24/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200336498 23 6250 198,366.41 Pay app #37/01-7/31/17 
08/31/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200336717 35 6250 1,785,752.94 Pay app #16, 50% 07/01-07/31/17 
09/28/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200337604 23 6250 108,199.86 Pay app #48/01-8/31/17 
10/31/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200338947 35 6250 1,732,110.40 Pay app #17, 59% 8/01-8/31/17 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295901 22 6251 1,810.30 Pay app #1 Erate 14 Network & Cabling 

INICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295902 22 6251 47,967.34 Pay app #1 Erate 14 Network & Cabling 

(NICPARTNERS) 
06/30/15 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 15 22 6251 9,410.01 E-Rate 14: Upgrade network infrastructure LB15 

(NICPARTNERS) 
07/01/15 NETWORK INTEGRATION CO PARTNERS INC 15 LIABILITY 22 6251 (9,410.01) REVERSE LIABILITY 15 

INICPARTNERS) 
07/30/15 NETWORK INTEGRATION CO PARTNERS INC 7200308409 22 6251 9,410.01 Pay app #1, E-Rate 14: Upgrade network infrastructure LB15 

INICPARTNERS) 
09/29/15 NETWORK INTEGRATION CO PARTNERS INC 7200310274 22 6251 4,129.49 Pay app #2, E-Rate 14: Upgrade network infrastructure 

(NICPARTNERS) 
10/20/15 NETWORK INTEGRATION CO PARTNERS INC 7200310995 22 6251 13,782.56 Pay app #3, E-Rate 14: Upgrade network infrastructure 

(NICPARTNERS) 
02/04/16 NETWORK INTEGRATION CO PARTNERS INC 7200314830 22 6251 2,123.60 Pay app #3 Erate 14 Network & Cabling 

(NICPARTNERS) 
05/12/16 NETWORK INTEGRATION CO PARTNERS INC 7200318843 22 6251 1,344.91 Erate 14: Cabling in the library 

(NICPARTNERS) 
06/16/16 NETWORK INTEGRATION CO PARTNERS INC 7200320361 22 6251 941.35 Materials, equipment, labor & service for E-rate cabling in gym 

(NICPARTNERS) 
01/26/17 NETWORK INTEGRATION CO PARTNERS INC 7200328204 22 6251 1,930.81 Materials, equipment, labor & service for cabling interim portables 

(NICPARTNERS) 
03/21/17 NETWORK INTEGRATION CO PARTNERS INC 7200330442 22 6251 209.88 Materials, equipment, labor & services to install WAPs in interim portables 

(NICPARTNERS) 
03/30/17 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200330972 23 6251 12,979.28 Pay app #1, E-Rate Eligible: provide marl, equipment, labor & svcs for 

campus cabilinq 
06/30/17 CABLEMASTERS J17E7242 22 6251 1,306.01 EXFR fr/ MSTR PROG repair cut fiber on root of bldg Inv# 933-PA1 RE: 

CK# 7200335209 7/18/17 
08/15/17 NETWORK INTEGRATION CO PARTNERS INC 7200336163 22 6251 811.43 Pay app #4, E-Rate 14: Upgrade network infrastructure 

(NICPARTNERS) 
08/24/17 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200336496 23 6251 7,576.84 Pay app #3, E-Rate Eligible: provide mall, equipment, labor & svcs for 

campus cabilinq 
10/31/17 NETWORK INTEGRATION CO PARTNERS INC 7200338919 22 6251 5,403.44 Pay app #5 Erate 14 Network & Cabling 

(NICPARTNERS) 
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School District: 	 County: 	 Project Number: 57/66522-00-060 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	BoIse Grande HS - Modernization (BGHS-Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose 

01/27/14 PCM3, INC. J14W1273 22 6255 12,397.71 EXFR fr/ MSTR PROG Senior Project Bond Mgr Oct 2013 Inv# GGUSD-JT- 
10-13 RE: CK# 7200288988 11/22/13 

06/30/14 PCM3, INC. J14W630F 22 6255 6,595.37 EXFR fr/ MSTR PROG Senior Project Bond Mgr April 2014 Inv# GGUSD-JT. 
04-14 RE: CK# 7200294501 5/22/14 

06/30/14 GM ELECTRICAL, INC. J14W630G 22 6255 2,503.67 EXFR fr/ MSTR PROG Project Manager May 2014 Inv# 2014-0002 RE: 
CK# 7200295803 7/14/14 

06/30/15 GM ELECTRICAL, INC. J15L7271 22 6255 30,562.50 EXFR fr/ MSTR PROG Project Manager Mar 2015 Inv# 2015-0003 RE: CO 
7200304700 4/23/15 

06/30/16 PCM3, INC. J16E7271 21 6255 63,000.00 EXFR fr/ MSTR PROG Asst Construct Mgr Sept 2015 Inv# GGUSD-JJT-09- 
15 RE: CK# 7200311114 10/22/15 

06/30/16 PCM3, INC. J16E7271 22 6255 6,160.00 EXFR fr/ MSTR PROG Asst Construct Mgr July 2015 Inv# GGUSD-JJT-07- 
15 RE: CK# 7200309058 8/18/15 

01/31/17 PCM3, INC. J17E1311 23 6255 35,560.00 EXFR fr/ MSTR PROG Asst Construct Mgr Sept 2016 Inv# GGUSD-JJT-09- 
16 RE: CK# 7200324908 10/25/16 

06/27/17 PCM3, INC. J17E6271 23 6255 87,948.00 EXFR fr/ MSTR PROG Asst Construct Mgr May 2017 Inv# GGUSD-JJT-5- 
17 RE: CK# 7200334024 6/13/17 

06/27/17 GM ELECTRICAL, INC. J17E6271 23 6255 11,221.88 EXFR fr/ MSTR PROG Project Manager Jan 2017 Inv# 2017-0001 RE: CK# 
7200328985 2/16/17 

10/29/13 MONTGOMERY HARDWARE CO 7200288190 22 6265 11,925.20 Door hardware 
06/30/15 VERNE'S PLUMBING J15L7213 22 6265 765.00 EXFR fr/ MSTR PROG: pipescope bldg S & U Inv# 20150266 RE: CK# 

7200304928 4/28/15 
06/30/15 VERNE'S PLUMBING LIABILITY 15 23 6265 12,700.00 Hook up waste & water to the portable LB15 
06/30/15 BEN'S ASPHALT, INC J15L7285 23 6265 (2,492.80) EXP TR TO (*)01919300-6265-0848 ASPHALT RE: CK 7200307694 7/8/15 

06/30/15 BEN'S ASPHALT, INC J1 5L7285 01 6265 2,492.80 EXFR fr/ (-)23928000-6265-0848 ASPHALT Remove & Replace Asphalt at 
track area Inv# 15841 RE: CK 7200307694 7/8/15 

07/01/15 VERNE'S PLUMBING 15 LIABILITY 23 6265 112,700.00) REVERSE LIABILITY 15 
07/08/15 BEN'S ASPHALT, INC 7200307694 23 6265 2.492.80 Remove & Replace Asphalt at track area 
08/06/15 VERNE'S PLUMBING 7200308573 23 6265 12,700.00 Hook up waste & water to the portable LB15 
09/29/15 AMERICAN ELECTRIC COMPANY 7200310264 22 6265 5,789.33 Labor & material to hook up portable 
04/19/16 R.M. SYSTEMS, INC. 7200317904 22 6265 1,462.00 Installation of PA speakers for announcements for interim portables 
06/30/16 CIRCLE CITY ELECTRIC J72E7271 22 6265 2,306.54 EXFR fr/ MSTR PROG Install add] gym lighting fixture Inv# NW1049 RE: 

CK# 7200315169 2/11/16 
06/30/16 CIVIC CENTER LOCK & SAVE J16E7272 22 6265 2,207.22 EXFR fr/ MSTR PROG: Locks and keys for portable #501-512 Inv# 55405 

RE: CK# 7200318289 4/28/16 
08/25/16 CIRCLE CITY ELECTRIC 7200322726 22 6265 13,182.75 Electrical and fire alarm for interim housing CUPCCAA #16-126 
01/05/17 BEN'S ASPHALT, INC 7200327472 22 6265 5,608.40 Installation of asphalt walkways 
01/10/17 CIRCLE CITY ELECTRIC 7200327623 23 6265 3,855.00 Additional wiring for portable 
01/12/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200327755 23 6265 7,981.85 Repairs to permanent portables 
03/07/17 FRANKLIN MECHANICAL 7200329757 23 6265 1,279.00 Replacement of capaciter and coil 
03/09/17 J.L. COBB PAINTING & CONSTRUCTION 7200329932 23 6265 101,199.96 Interim Housing General Construction CUPCCAA# 16-122 
03/14/17 CIRCLE CITY ELECTRIC 7200330080 22 6265 57,817.25 Electrical and fire alarm for interim housing CUPCCAA #16-126 
04/11/17 BEN'S ASPHALT, INC J17E4113 01 6265 5,608.40 EXFR fr/ (-)23928000-6265-0848 ASPHALT Installation of asphalt walkways 

Inv# 16243-1 RE: CK 7200327472 1/5/17 
04/11/17 BEN'S ASPHALT, INC J17E4113 22 6265 (5,608.40) EXP TR TO H01919300-6265-0848 ASPHALT RE: CK 7200327472 1/5/17 

05/04/17 RANCHO PACIFIC ELECTRIC 7200332369 23 6265 14,875.00 Lighting retrofit at relocatable classrooms--Prop 39 
06/30/17 FRANKLIN MECHANICAL LIABILITY 17 23 6265 425.00 Disconnect strip heat for wall AC units LB17 
06/30/17 GRAYBAR ELECTRIC COMPANY IN J17E7111 23 6265 3,442.62 EXFR fr/ MSTR PROG 8 FFLED52W RAB lighting inc Inv# 991027406 RE: 

CK# 7200332768 5/11/17 
06/30/17 CIVIC CENTER LOCK & SAVE J17E7123 23 6265 3,764.63 EXFR fr/ MSTR PROG Lock for portables and restrooms Inv# 56220 RE: 

CO 7200330662 3/23/17 
06/30/17 HAZ MAT SERVICES INC LIABILITY 17 23 6265 580.54 Remove and Dispose of misc, lab materials LB17 
06/30/17 IRVINE PIPE & SUPPLY J17E7111 23 6265 2,825.99 EXFR fr/ MSTR PROG 2 Water heaters Inv# 841645 RE: CK# 7200329272 

2/23/17 
06/30/17 US AIR CONDITIONING DISTRIBUTORS J17E7123 23 6265 17,172.00 EXFR fr/ MSTR PROG HVAC Materials and Supplies Inv# 1924457 RE: 

CK# 7200327487 1/5/17 
07/01/17 FRANKLIN MECHANICAL 17 LIABILITY 23 6265 (425.00) REVERSE LIABILITY 17 
07/18/17 HAZ MAT SERVICES INC 17 LIABILITY 23 6265 1580.54) REVERSE LIABILITY 17 
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School District: 

 

County: 

 

Project Number: 57/66522-00-050 
Project Name: 	Boise Grande HS - Modernization BGHS-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a) 

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(0) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

07/27/17 HAZ MAT SERVICES INC 7200335464 23 6265 580.54 Remove and Dispose of misc. lab materials 
08/15/17 WALLACE ELECTRIC 7200336168 23 6265 57,600.00 Emergency lighting upgrades to locker rooms, CUPCCAA #17-142 
08/17/17 FRANKLIN MECHANICAL 7200336256 23 6265 425.00 Disconnect strip heat for wall AC units LB17 
08/24/17 CASE & SON CONSTRUCTION, INC. 7200336489 23 6265 43,700.00 Install of one portable CR per DSA approved plans 
08/24/17 WALLACE ELECTRIC 7200336504 23 6265 13,200.00 Repair and replacement of ground wires 
09/07/17 R.C. MASONRY 7200336814 23 6265 4,500.00 Demolition and dispose of block wall 
09/12/17 SUNSET CUSTOM 7200336957 23 6265 39,062.50 1500 FT Ameristar most plus posts and brackets 
09/21/17 WALLACE ELECTRIC 7200337343 23 6265 1,740.00 Add power (240v) to north wall classroom 210 
09/26/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200337482 23 6265 10,600.00 Remove & stump grind 7 trees front of school 
09/28/17 J.L. COBB PAINTING & CONSTRUCTION 7200337599 23 6265 1,750.00 Install 3 vision lites in bldg W interior doors 
10/03/17 R.C. MASONRY 7200337747 23 6265 1,500.00 Demo and dispose of marquee & footings and electrical box 
10/05/17 SUNSET CUSTOM 7200337905 23 6265 4,310.00 Gate 
10/05/17 JLM INSTALLATIONS, INC. 7200337900 23 6265 2,418.68 Supply and Installation of two new door frames in bldg W 
10/10/17 WALLACE ELECTRIC 7200338044 23 6265 11,240.00 Replace 31 fluorescent ballasts in boy's and girl's gym 
10/17/17 WALLACE ELECTRIC 7200338289 23 6265 2,730.00 Run electrical for Culinary Arts Classroom 
10/26/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200338806 23 6265 9,600.00 Tree removal and stumping for 8 trees 
06/30/15 NATIONAL CONSTRUCTION RENTALS J15L7213 22 6275 1,752.48 EXFR fr/ MSTR PROG:rent fence & panels 4/29-10/29/15, 84 sand bags 

Inv# 4144248 RE: CK# 7200305969 5/21/15 
10/01/15 MOBILE MODULAR 7200310384 23 6275 16,004.00 Monthly rent: 4 portables delivery chrges + rent 8/31-9/29/15 
11/03/15 MOBILE MODULAR 7200311568 23 6275 1,204.00 Monthly rent: 4 portables 9/30-10/29/15 
12/03/15 MOBILE MODULAR 7200312544 23 6275 1,204.00 Monthly rent: 4 portables 10/30-11/28/15 
12/22/15 MOBILE MODULAR 7200313343 23 6275 1,204.00 Monthly rent: 4 portables 11/29-12/28/15 
02/04/16 MOBILE MODULAR 7200314835 23 6275 1,204.00 Monthly rent: 4 portables 12/29-01/27/16 
03/08/16 MOBILE MODULAR 7200316183 23 6275 1,204.00 Monthly rent: 4 portables 01/28-02/26/16 
04/21/16 MOBILE MODULAR 7200318021 23 6275 1,204.00 Monthly rent: 4 portables 02/27-03/27/16 
04/28/16 MOBILE MODULAR 7200318304 23 6275 1,204.00 Monthly rent: 4 portables 03/28-04/26/16 
04/28/16 ALLIED STORAGE CONTAINERS J16L428B 23 6275 852.00 EXFR fr/ MSTR PROG 2 storage container rental + delivery & pick up 8/1- 

8/31/15 Inv#R15074839 	RE: CK# 7200309484 9/1/15 
06/07/16 MOBILE MODULAR 7200319789 23 6275 1,204.00 Monthly rent: 4 portables 4/27-5/26/16 
06/23/16 MOBILE MODULAR 7200320632 23 6275 1,204.00 Monthly rent: 4 portables 5/27-6/25/16 
06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 3,000.41 EXFR fr/ MSTR PROG:2 storage container rental + delivery & pre-paid pick 

up charge 5/19-6/18/16 Inv#R16054824 RE: CK# 72003206116/23/16 

08/23/16 MOBILE MODULAR 7200322546 23 6275 1,204.00 Monthly rent: 4 portables 6/26-7/25/16 
09/29/16 MOBILE MODULAR 7200323876 23 6275 1,204.00 Monthly rent: 4 portables 8/25-9/23/16 
10/13/16 MOBILE MODULAR 7200324525 23 6275 1,204.00 Monthly rent: 4 portables 7/26-8/24/16 
10/27/16 MOBILE MODULAR 7200325034 23 6275 1.204.00 Monthly rent: 4 portables 9/24-10/23/16(2/ $301/month 
11/29/16 MOBILE MODULAR 7200326203 22 6275 49.980.00 Monthly rent: 12 portables delivery chrges + rent 9/30-10/29/16 
12/15/16 MOBILE MODULAR 7200326986 22 6275 3,780.00 Monthly rent: 12 portables 10/30-11/28/16 
01/10/17 MOBILE MODULAR 7200327616 22 6275 3,780.00 Monthly rent: 12 portables 11/29-12/28/16 
02/16/17 MOBILE MODULAR 7200328988 22 6275 3,780.00 Monthly rent: 12 portables 12/29-1/27/17 
03/14/17 MOBILE MODULAR 7200330088 22 6275 3,780.00 Monthly rent: 12 portables 1//28-2/26/17 
03/28/17 MOBILE MODULAR 7200330818 22 6275 3,780.00 Monthly rent: 12 portables 2/27-3/28/17 
04/25/17 MOBILE MODULAR 7200331820 23 6275 7,224.00 Monthly rent 4 portables 3/23-4/21/17 
05/18/17 MOBILE MODULAR 7200333045 23 6275 1,204.00 Monthly rent: 4 portables 4/22-5/21/17 
06/13/17 MOBILE MODULAR 7200334028 22 6275 7,560.00 Monthly rent: 12 portables 4/28-5/27/17 
06/15/17 MOBILE MODULAR 7200334204 22 6275 3,780.00 Monthly rent: 12 portables 5/28-6/26/17 
06/29/17 MOBILE MODULAR 7200334512 23 6275 3,156.00 Monthly rent: 4 portables 5/22-6/20/17 
06/30/17 ALLIED STORAGE CONTAINERS J17E7123 23 6275 15,300.96 EXFR fr/ MSTR PROG 4 storage container rental + delivery & pre-paid pick 

up charge 7/13-8/12/16 Inv# R16074907 RE: CK# 7200326993 12/15/16 

08/29/17 MOBILE MODULAR 7200336596 23 6275 1,448.00 Monthy rent: 4 portables 07/21 - 08/22/17 
08/29/17 MOBILE MODULAR 7200336588 22 6275 7,560.00 Monthly rent: 12 portables 7/27-8/25/17 
08/31/17 MOBILE MODULAR 7200336711 23 6275 1,448.00 Monthy rent: 4 portables 6/21-7/20/17 
09/19/17 MOBILE MODULAR 7200337225 23 6275 1,448.00 Monthy rent: 4 portables 8/20-9/18/17 
09/19/17 MOBILE MODULAR 7200337216 22 6275 3.780.00 Monthly rent: 12 portables 8/26-9/24/17 
09/28/17 MOBILE MODULAR 7200337602 23 6275 656.52 Monthly rent: 1 portable 8/4-9/2/17 
10/10/17 MOBILE MODULAR 7200338038 23 6275 656.52 Monthly rent: 1 portable 9/3-10/2/17 
10/26/17 MOBILE MODULAR 7200338791 22 6275 3,780.00 Monthly rent: 12 portables 9/25-10/24/17 
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School District: 	 County: 	 Project Number: 57166522-00-050 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Boise Grande HS - Modernization (BGHS-Mod) 

Project War ant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

10/31/17 MOBILE MODULAR 7200338931 23 6275 2.104.52 Monthy rent: 4 portables 9/19-10/18/17 
11/16/17 MOBILE MODULAR • 7200339608 22 6275 3,780.00 Monthly rent: 12 portables 10/25-11/23/17 
11/16/17 MOBILE MODULAR 7200339614 23 6275 1,448.00 Monthy rent: 4 portables 10/19-11/17/17 
06/30/16 COUNTRY CITY TOWING J16E7272 22 6276 190.00 EXFR fr/ MSTR PROG: relocate storage container ft CHEC Inv#0103156 

RE: CK# 7200321633 7/26/16 
06/30/17 SOUTH COAST LOGISTICS J17E7123 23 6276 707.38 EXFR fr/ MSTR PROG packing materials Inv# 17-1162 RE: CK# 

7200328991 2/16/17 
06/30/17 BELTMANN RELOCATION GROUP J17E7182 23 6276 11,560.76 EXFR fr/ MSTR PROG moving services 11/07, 08, 09,16, 18/ 2016-Inv# 

55605889 RE: CK# 7200327471 1/5/17 
06/30/17 COUNTRY CITY TOWING J17E7123 23 6276 1,382.50 EXFR fr/ MSTR PROG relocate storage container Inv# 0101531 RE: CK# 

7200335461 7/27/17 
06/30/17 IMAGE 2000 J17E7123 23 6276 150.00 EXFR fr/ MSTR PROG Move 3 copiers on campus Inv# 119321 RE: CK# 

7200334417 6/28/17 
06/30/17 BELTMANN RELOCATION GROUP LIABILITY 17 23 6276 15.512.50 MOVING SERVICES 6/20, 21, 22,23, 26,117 
07/01/17 BELTMANN RELOCATION GROUP 17 LIABILITY 23 6276 (15,512.50) REVERSE LIABILITY 17 
07/12/17 CHRIS CARRANZA 7200334941 23 6276 340.00 Move two pianos at BGHS from room to room 
07/18/17 BELTMANN RELOCATION GROUP 7200335219 23 6276 12,267.50 Moving Services 
07/18/17 BELTMANN RELOCATION GROUP 7200335219 23 6276 5.952.50 Moving Services 6/21-22/2017 
08/10/17 BELTMANN RELOCATION GROUP 7200336038 23 6276 15,512.50 MOVING SERVICES 6/20, 21, 22,23, 26, /17 Ib17 
10/26/17 CHRIS CARRANZA 7200338795 23 6276 340.00 Move two pianos at BGHS back to room 221 
01/30/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200290866 22 6280 9,500.00 Lead & Asbestos testing, survey & spec 

11/18/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200299299 23 6280 4,255.00 Environmental Monitoring Services thru 8/2014 

06/09/15 RIVER CITY TESTING 7200306584 23 6280 377.75 DSA Testing Laboratory Svc, April 2015 
02/07/17 RIVER CITY TESTING 7200328661 23 6280 610.75 GSA Testing Laboratory Svc, 12/22 & 29/16 
02/09/17 JOHN R BYERLY INC 7200328801 22 6280 2,853.00 Percolation testing for DROPS program 
03/16/17 RIVER CITY TESTING 7200330287 23 6280 2,563.00 GSA Testing Laboratory Svc 1/9, 10, 11, 12/17 
04/04/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200331089 23 6280 6,280.00 Environmental Monitoring Services thru 12/31/16 

05/04/17 RIVER CITY TESTING 7200332370 23 6280 786.25 GSA Testing and Inspection Svcs 3/9/17 
06/06/17 RIVER CITY TESTING J17E6061 23 6280 (495.00) EXP TR TO H45015962-6200-0845 GSA Testing Laboratory Svc Bldg R 

RE: BOLSA FIRE 1/11-12/17 CK 7200330287 3/16/17 
06/30/17 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 17 23 6280 12,440.00 Environmental Monitoring Services THRU 6/30/17 L917 

06/30/17 JOHN R BYERLY INC LIABILITY 17 23 6280 2,974.50 Percolation testing for DROPS program LB17 
07/01/17 JOHN R BYERLY INC 17 LIABILITY 23 6280 12,974.50) REVERSE LIABILITY 17 
07/01/17 CARDINAL ENVIRONMENTAL CONSULTANTS 17 LIABILITY 23 6280 (12,440.00) REVERSE LIABILITY 17 

07/12/17 RIVER CITY TESTING 7200334956 23 6280 1,250.00 GSA Testing and Inspection Svcs May 2017 
07/18/17 RIVER CITY TESTING 7200335229 23 6280 6.029.00 GSA Testing and Inspection Svcs Jun 2017 
08/10/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200336039 23 6280 12,440.00 Environmental Monitoring Services THRU 6/30/17 LB17 

08/10/17 JOHN R BYERLY INC 7200336046 23 6280 2,974.50 Percolation testing for DROPS program LB17 
10/31/17 RIVER CITY TESTING 7200338937 23 6280 2,254.40 GSA Testing Laboratory Services July 2017 
11/09/17 RIVER CITY TESTING 7200339326 23 6280 4,809.60 GSA Testing Laboratory Services Aug 2017 
06/30/15 JOHNSTON INSPECTIONS, INC. J1 5L7241 22 6290 5,395.84 EXFR fr/ MSTR PROG Inspection Svc Inv# 615-GG RE: CK# 7200301830 

2/5/15 
06/30/15 STEPHEN PAYTE GSA INSPECTIONS INC J15L7241 22 6290 2,320.00 EXFR fr/ MSTR PROG: Restroom GSA Inspection Services April 2015 Inv# 

11434 RE: CK# 7200306347 6/2/15 
06/30/16 STEPHEN PAYTE GSA INSPECTIONS INC J16E7271 22 6290 400.00 EXFR fr/ MSTR PROG: GSA Inspection Services April 2016 Inv# 11798 RE: 

CK# 7200319784 6/7/16 
12/19/16 JOHNSTON INSPECTIONS, INC. J17EC192 23 6290 10,173.34 EXFR fr/ MSTR PROG GSA Inspection Svc Inv# 770-GG RE: CK# 

7200324508 10/13/16 
05/01/17 JOHNSTON INSPECTIONS, INC. J17E4283 23 6290 2,660.00 EXFR fr/ MSTR PROG GSA Inspection Svc Inv# 796-GG RE: CK# 

7200327743 1/12/17 
05/01/17 STEPHEN PAYTE GSA INSPECTIONS INC J17E4283 23 6290 33,840.00 EXFR fr/ MSTR PROG: GSA Inspection services Mar 2017 Inv# 12155 RE: 

CK# 7200332230 5/2/17 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-050 
	

Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Bolsa Grande HS - Modernization (BGHS-Mod) 

Project War ant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
OD) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose 

06/30/17 STEPHEN PAYTE DSA INSPECTIONS INC J17E7123 23 6290 39,040.00 EXFR fr/ MSTR PROG: DSA inspection services May 2017 Inv# 12221 RE: 
CK# 7200334934 7/12/17 

06/30/17 A2Z SIGN COMPANY J17E7242 23 4300 1,508.30 EXFR fr/ MSTR PROG PORTABLE ROOM SIGNS Inv# 554258P RE: CO 
7200336037 8/10/17 

06/30/17 W.W. GRAINGER INC J17E7123 23 4300 1,223.78 EXFR fr/ MSTR PROG 24 basic white clocks Inv# 9255561822 RE: CK# 
720032550611/8116 

06/30/17 A2Z SIGN COMPANY J1 7E7242 23 4300 4,279.48 EXFR fr/ MSTR PROG 25ea exit to ramp down classroom ID signs Inv# 
553968 RE: CK# 7200336037 8/10/17 

11/16/17 ELEMENT FIRE AND SAFETY 7200339613 23 4300 1215.42 12 5Ib dry chem and 2K-class fire extinguishers 
Total Project Costs: 

Totals - 1 818,481.24 11,124,224.56 56,488.25 93,829.18 8,226.98 13,101,250.21 

Colbi Technologies. Inc. Printed: 12/14/2017 
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School District: 	 County: 
	

Project Number: 57/66522-00-009 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Brookhurst ES - Modernization (B khst-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

04/08/10 Y'DEEN & ASSOCIATES 7200254859 01 6210 25,980.00 Architect Pay request 2 
04/08/10 Y'DEEN & ASSOCIATES 7200254860 01 6210 25,980.00 Architect Pay request 1 
06/03/10 Y'DEEN & ASSOCIATES 7200256734 01 6210 10,062.09 Architect Pay request 3 
07/06/10 Y'DEEN & ASSOCIATES 7200257690 01 6210 37,593.24 Architect Pay request 4 
08/12/10 Y'DEEN & ASSOCIATES 7200258454 01 6210 3,966.98 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261384 22 6210 3,966.98 Architect Pay request 7 
12/21/10 Y'DEEN & ASSOCIATES 7200261380 22 6210 7,933.97 Architect Pay request 6 
05/03/11 Y'DEEN & ASSOCIATES 7200265076 22 6210 3,966.98 Architect Pay request 9 
05/15/12 Y'DEEN & ASSOCIATES 7200274710 22 6210 366.20 Pro Repro, Plan review Submittal 
01/08/13 KNA CONSULTING ENGINEERS, INC. 7200280139 22 6210 190.00 1hr General Eng svc-Construction Svc 
01/17/13 ORANGE COUNTY SHERIFF'S 7200280470 22 6210 31,471.20 Levy for Y'Deen Inv 2012.12001 

OFFICE/SHERIFF'S CIVIL DIVISION 
01/24/13 ORANGE COUNTY SHERIFF'S 7200280673 22 6210 70,820.49 Levy for Y'Deen Invoice #2012.12006 

OFFICE/SHERIFF'S CIVIL DIVISION 
02/14/13 KNA CONSULTING ENGINEERS, INC. 7200281185 22 6210 285.00 1.5hr@$190 General Eng Svc-Constctuion 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 3,632.51 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017448 RE: CK# 7200285839 7/19/13 
06/30/13 Y'DEEN & ASSOCIATES LIABILITY 13 22 6210 28,933.00 Architectural svcs LB13 
07/01/13 Y'DEEN & ASSOCIATES 13 LIABILITY 22 6210 (28,933.00) REVERSE LIABILITY 13 
01/27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 5,296.51 EXFR fr/ MSTR PROG GGUSD support (PM) work Inv# 017525 RE: 

CK# 7200287830 10/17/13 
05/07/14 DONALD KROTEE PARTNERSHIP INC J14U5071 22 6210 5,670.53 EXFR fr/ MSTR PROG GGUSD support (PM) work Inv# 017571 RE: 

CK# 7200290218 1/9/14 
05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 95.00 EXFR fr/ MSTR PROG construction svc Jan 2014 Inv#14044 RE CK# 

7200292035 3/11/14 
06/30/14 LA DESIGN GROUP, INC 7200295705 22 6210 6,504.72 Architectural Svcs for Pre-Check Lunch Shelter ($5606.25) -i- 

Reimb.($898.47) 
06/30/14 LA DESIGN GROUP, INC 7200295896 22 6210 787.50 Architectural Svcs for Pre-Check Lunch Shelter June 2014 
06/30/14 DONALD KROTEE PARTNERSHIP INC J14U7232 22 6210 6,956.02 EXFR fr/ MSTR PROG GGUSD support (PM) work 3/31/14 Inv# 

017771 RE: CK# 7200294497 5/22/14 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 190.00 EXFR fr/ MSTR PROG construction svc May 2014 Inv#14520 RE: 

CK# 7200295894 7/18/14 
11/06/14 DONALD KROTEE PARTNERSHIP INC 7200298971 22 6210 1,650.00 Architectural svcs HVAC project: Scope & Schematics 20% Aug 2014 

12/04/14 DONALD KROTEE PARTNERSHIP INC 7200299706 22 6210 9,405.00 Architectural svcs HVAC project: Scope & Schematics 100%/Design 
dev 10%/Constr doc 2% Sept 2014 

12/18/14 DONALD KROTEE PARTNERSHIP INC 7200300335 22 6210 825.00 Architectural svcs HVAC project: Design dev 15% Oct 2014 
01/15/15 DONALD KROTEE PARTNERSHIP INC 7200301087 22 6210 1,732.50 Architectural svcs HVAC project: Constr doc 5% Nov 2014 
02/19/15 LA DESIGN GROUP, INC 7200302278 22 6210 5,267.50 Architectural Svcs for Pre-Check Lunch Shelter Nov 2014 
05/28/15 LA DESIGN GROUP, INC 7200306161 22 6210 2,280.00 FINAL PYMNT Architectural Svcs for Pre-Check Lunch Shelter Dec 

2014-Mar 2015 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 1,485.00 EXFR fr/ MSTR PROG:HVAC upgrade Oct 2014 Inv# 14937 RE: CK# 

7200299803 12/10/14 
06/30/15 DONALD KROTEE PARTNERSHIP INC J1 5L7271 22 6210 7,240.36 EXFR fr/ MSTR PROG: 14 SITES legacy/non-Curt DSA Proj Closeout 

thru12/31/14 Inv# 018001 RE: CK# 7200302451 2/24/15 

11/19/15 DONALD KROTEE PARTNERSHIP INC 7200312152 22 6210 16,912.50 Architectural svcs HVAC project: Design dev 100%/Constr doc 10% 
Sept 2015 

02/02/16 DONALD KROTEE PARTNERSHIP INC 7200314679 22 6210 46,200.00 Architectural svcs HVAC project: Constr doc 65% Oct 2015 
03/24/16 DONALD KROTEE PARTNERSHIP INC 7200316905 22 6210 1,732.50 Architectural svcs HVAC project: Constr doc 93% Jan 2016 
04/07/16 DONALD KROTEE PARTNERSHIP INC 7200317488 22 6210 1,155.00 Architectural svcs HVAC project: Constr doc 95% Feb 2016 
05/17/16 DONALD KROTEE PARTNERSHIP INC 7200318973 22 6210 577.50 Architectural svcs HVAC project: Constr doc 96% Mar 2016 
06/07/16 DONALD KROTEE PARTNERSHIP INC 7200319774 22 6210 577.50 Architectural svcs HVAC project: Constr doc 97% Apr. 2016 
06/27/16 DONALD KROTEE PARTNERSHIP INC 7200320654 22 6210 577.50 Architectural svcs HVAC project: Constr doc 98% May 2016 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 2,705.00 EXFR fr/ MSTR PROG HVAC Engineering Services Oct 2015 Inv# 

16247 RE: CK# 7200312435 12/1/15 
11/03/16 DONALD KROTEE PARTNERSHIP INC 7200325364 22 6210 1,155.00 Architectural svcs HVAC project: Constr doc 100% August 2016 

01/05/17 DONALD KROTEE PARTNERSHIP INC 7200327475 22 6210 8,250.00 Architectural svcs HVAC project: DSA Stamped Approval 75% Sept 
2016 

06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 22 6210 540.00 EXFR fr/ MSTR PROG HVAC Upgrade August 2016 Inv# 17509 RE: 
CK# 7200323760 9/27/16 

C Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number 57166522-00-009 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Brookhurst ES - Modernization (B khst-Mod) 

Project War ant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/10/10 DIVISION OF STATE ARCHITECT 7200256922 01 6220 16,895.91 DSA Plan Review Fees 
03/21/11 DIVISION OF STATE ARCHITECT 49358 22 6220 8,009.06 Pay Request - Amended Plan Review Fee 
05/09/13 DIVISION OF STATE ARCHITECT 7200283604 22 6220 1,188.00 DSA Plan review-Alternate design/revision 
09/12/13 DIVISION OF STATE ARCHITECT 7200286890 22 6220 49.00 DSA Plan review Fees, April 2013 
06/19/14 DIVISION OF STATE ARCHITECT 7200295343 22 6220 784.00 DSA Review Fees for Alterations to bides May 2013 
11/20/14 DIVISION OF STATE ARCHITECT 7200299398 22 6220 4,488.71 Structural/FLSFurther/Access Further/CCD Fee 
01/06/15 DIVISION OF STATE ARCHITECT 7200300671 22 6220 68.00 Structural/FLSFurther/Access Further/CCD Fee-shade structure 
08/06/15 DIVISION OF STATE ARCHITECT RCF CK 52960 22 6220 500.00 Re-Opening fee for certification 
12/02/15 DIVISION OF STATE ARCHITECT RCF CK 53218 22 6220 13,750.00 DSA Review Fees for access compliance, fire & life safety & structural 

safety 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1.389.59 Pay request, Review of Plans & Specs 
03/22/11 AMERICAN REPROGRAPHICS CO 7200263758 22 6240 156.50 Reprographics WO#F1367868 
03/22/11 AMERICAN REPROGRAPHICS CO 7200263758 22 6240 71.67 Reprographics WO#69537 
04/07/11 FEDERAL EXPRESS 7200264336 22 6240 123.70 Shipment of 2 pkgs, OPSC 
09/29/11 FEDERAL EXPRESS 7200268714 22 6240 8.85 Shipment, Priority Funding 
10/20/11 AMERICAN REPROGRAPHICS CO 7200269321 22 6240 185.44 Pay request WO#F0682911 
12/13/11 AMERICAN REPROGRAPHICS CO 7200270690 22 6240 46.88 Reprographics WO#F1511717 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272401 22 6240 51.03 Reprographics WO# F1456741 
03/20/12 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 9.15 Reprographics WO#F1530040 
04/17/12 AMERICAN REPROGRAPHICS CO 7200274052 22 6240 108.75 Pay Request WO#F1530507 
06/07/12 AMERICAN REPROGRAPHICS CO INV CANCEL 22 6240 Reprographics WO #F1552188 
06/19/12 AMERICAN REPROGRAPHICS CO 7200275910 22 6240 831.19 Reprographics WO #F1552188 
06/28/12 PRINT SHOP/COPIER CHRG J12T6282 22 6240 43.82 Print 
07/06/12 SIGNS & LUCITE PRODUCTS, INC. 7200276153 22 6240 700.38 Measure A sign, Installation with 2 posts 2LB1 
08/30/12 AMERICAN REPROGRAPHICS CO 7200277247 22 6240 854.56 Reprographics WO# F1562780 
10/23/12 AMERICAN REPROGRAPHICS CO 7200278356 22 6240 379.90 Reprographics WO #F1658777 
11/27/12 AMERICAN REPROGRAPHICS CO 7200279069 22 6240 39.14 Reprographics WO#F1638897 
01/15/13 MILLER RESORT, LLC. 7200280366 22 6240 245.00 Mod/Fac Liaison Svc Nov 2012 
02/14/13 MILLER RESORT, LLC, 7200281187 22 6240 99.17 Mod/Fac School Liaison Dec 2012 
03/28/13 MILLER RESORT, LLC. 7200282391 22 6240 110.00 Mod/Fac Liaison Svc Feb 2013 
04/25/13 AMERICAN REPROGRAPHICS CO 7200283122 22 6240 80.00 Reprograhpics WO #441795 Adden #1 
06/30/13 MILLER RESORT, LLC. J13U7291 22 6240 234.71 EXFR fr/ MSTR PROD Schl Comm Liaison Svc Inv# 2013-0296 RE: CK# 

7200285114 6/27/13 
06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROD Proj/Constr Mg mt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 
06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.22 EXFR fr/ MSTR PROD Proj Mgmt Svc May 2013 Invit 13504-05 RE: CK# 

7200285119 6/27/13 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285786 22 6240 59.97 Reprographic Services 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 180.00 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0341 RE: CK# 

7200287110 9/24/13 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 644.68 EXFR fr/ MSTR PROD Reprographic Svcs Inv# VARIOUS RE: CK# 

7200286590 8/27/13 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 43.65 EXFR fr/ MSTR PROD Reprographic Svcs Aug 2014 Inv# 9198083114156 

RE: CK# 7200298238 10/14/14 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 21 6240 230.72 EXFR fr/ MSTR PROD Reprographic Svcs Nov 2015 Inv# 9198113015006 

RE: CK# 7200313325 12/22/15 
06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 22 6240 80.10 EXFR fr/ MSTR PROD Reprographic Svcs Oct 2016 Inv# 9198103116331 

RE: CK# 7200325985 11/17/16 
08/14/12 BERNARDS CONSTRUCTION 7200276886 22 6250 531,079.92 Pay app. #16/23/12-7/31/12 
09/25/12 BERNARDS CONSTRUCTION 7200277694 22 6250 466,343.13 Pay app. #28/1/12-8/31/12 
12/06/12 BERNARDS CONSTRUCTION 7200279391 22 6250 23,368.36 Pay app. #39/1/12-9/30/12 
12/13/12 GOLDEN BEAR CONSTRUCTION 7200279606 22 6250 206,897.52 Pay App #1 period to 10/31/12 
01/24/13 GOLDEN BEAR CONSTRUCTION 7200280669 22 6250 141,087.94 Pay app #2, Period to Nov 30, 2012 
02/07/13 GOLDEN BEAR CONSTRUCTION 7200281084 22 6250 155,774.11 Pay app #3 period to 12/31/12 
02/28/13 BERNARDS CONSTRUCTION 7200281582 22 6250 53,242.09 Pay app #410/1/12-10/31/12 
03/05/13 GOLDEN BEAR CONSTRUCTION 7200281676 22 6250 216.938.06 Pay app #4 Period to 1/31/13 
03/12/13 BERNARDS CONSTRUCTION 7200281883 22 6250 18,362.00 Release of stop notices 
03/26/13 GOLDEN BEAR CONSTRUCTION 7200282390 22 6250 195,194.91 Pay app #5 period to 2/28/13 
04/25/13 BERNARDS CONSTRUCTION 7200283123 22 6250 57,494.50 Pay app #5 Final Retention 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 57/66522-00-009 
Project Name: 	Brookhurst ES. Modernization (B khst-Mod) 

Report Number: 

Project Warrant Report (SAB 184a) 

   

Date Payee Warrant Number Fund 
Code 
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Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Fern' 8, Equip' 
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04/25/13 GOLDEN BEAR CONSTRUCTION 7200283126 22 6250 246,294.65 Pay app #6 period 10 3/31/13 
05/23/13 GOLDEN BEAR CONSTRUCTION 7200284034 22 6250 348,406.17 Pay app #7 period to 4/30/13 
05/23/13 GOLDEN BEAR CONSTRUCTION 7200284034 22 6250 (0.01) Pay app #7, paid $348,406.16 instead of $348,406.17 
06/13/13 GOLDEN BEAR CONSTRUCTION 7200284702 22 6250 230,139.11 Pay app #8 period to 5/31/13 
06/30/13 GOLDEN BEAR CONSTRUCTION 7200285450 22 6250 133,419.41 Pay app #9 period to 3/30/13 
08/21/13 GOLDEN BEAR CONSTRUCTION 7200286396 22 6250 361,208.08 Pay app #10 period to 7/30/13 
10/03/13 GOLDEN BEAR CONSTRUCTION 7200287424 22 6250 206,715.87 Pay app #11 period to 8/30/13 
10/31/13 GOLDEN BEAR CONSTRUCTION 7200288276 22 6250 44,534.82 Pay app #12 period 10 9/30/13 
01/28/14 GOLDEN BEAR CONSTRUCTION 7200290760 22 6250 130,874.24 Pay App #13, FINAL, period to10/7/13 
12/11/12 ON TARGET VOICE & DATA 7200279521 22 6251 3,320.67 EXFR fr/ OBJ6265 6/30/13 Install conduit & power for projector 
01/17/13 NETWORK INTEGRATION CO PARTNERS INC 7200280469 22 6251 3,458.56 EXFR fr/ OBJ6265 6/30/13 Install/Config, Project mgmt, Pay app #1 

INICPARTNERSI 
01/17/13 NETWORK INTEGRATION CO PARTNERS INC 7200280469 22 6251 34.42 EXFR fr/ OBJ6265 6/30/13 Installation/Config 

(NICPARTNERS) 
01/25/13 NETWORK INTEGRATION CO PARTNERS INC INVOICE CANCELL 22 6251 EXFR fr/ OBJ6265 6/30/13 Provide material, equipments, labor & services 

(NICPARTNERS) 
02/14/13 NETWORK INTEGRATION CO PARTNERS INC 7200281189 22 6251 28,293.55 EXFR fr/ OBJ6265 6/30/13 CISCO Equipments, Eligible 11%, Pay app #2 

INICPARTNERS) 
02/14/13 NETWORK INTEGRATION CO PARTNERS INC 7200281189 22 6251 1,377.15 EXFR fr/ OBJ6265 6/30/13 CISCO Equipments, Erate Ineligible 

(NICPARTNERS) 
03/07/13 NETWORK INTEGRATION CO PARTNERS INC 7200281776 22 6251 6,214.83 EXFR fr/ OBJ6265 6/30/13 Cabling -Pay app #1 less 5% retention 

(NICPARTNERS) 
06/06/13 ON TARGET VOICE & DATA 7200284429 22 6251 8,518.15 EXFR fr/ O8J6265 6/30/13 Onsite Labor & Materials 
06/30/13 ON TARGET VOICE & DATA LIABILITY 13 22 6251 26,468.68 electrical for proiectors SETTLEMNT AGREEMNT LB13 
06/30/13 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 13 22 6251 323.82 EXFR fr/ OBJ6265 6/30/13 Provide Marl & Labor for Cabling for E-Rate14 

(NICPARTNERS) 
07/01/13 NETWORK INTEGRATION CO PARTNERS INC 13 LIABILITY 22 6251 (323.82) REVERSE LIABILITY 13 

INICPARTNERS) 
07/01/13 ON TARGET VOICE & DATA 13 LIABILITY 22 6251 126,468.681 REVERSE LIABILITY 13 
08/30/13 ON TARGET VOICE & DATA 7200286676 22 6251 26,468.68 electrical for projectors SETTLEMNT AGREEMNT 
11/22/13 NETWORK INTEGRATION CO PARTNERS INC 7200288986 22 6251 677.19 EXFR fr/ OBJ6265 5/12/14 Pay app #4, Equipments, period to 6/30/13 

(NICPARTNERS) 
12/05/13 ON TARGET VOICE & DATA 7200289299 22 6251 1,790.60 Labor & Materials 
12/05/13 NETWORK INTEGRATION CO PARTNERS INC 7200289298 22 6251 23,547.39 EXFR fr/ OBJ6265 5/12/14 Pay app #02.A -Cabling 

(NICPARTNERS) 
12/23/13 SUNESYS 7200289829 22 6251 4,468,00 Labor charge to relocate MDF 
05/08/14 NETWORK INTEGRATION CO PARTNERS INC 7200293958 22 6251 2,189.53 EXFR fr/ OBJ6265 5/12/14 Pay app #03 -Cabling: Eauipmt Material, Labor 

(NICPARTNERS) & Svc 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 1,819.02 EXFR fr/ OBJ6265 6/30/14 Erate 14 Network & Cabling L814 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 536.33 EXFR fr/ OBJ6265 6/30/14 Pay app #3, Mat'l & labor to upgrade Network 

(MOPARTNERSI Infrastructure Ineligible LB14 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295904 22 6251 2,609.92 EXFR fr/ OBJ6265 6/30/14 Pay app #4 Erate 14 Network & Cabling 

(NICPARTNERS) 	. 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295806 22 6251 4,553.21 EXFR fr/ OBJ6265 6/30/14 Pay app #5, Provide Labor & Equipmt to 

(NICPARTNERS) Upgrade Network Infrastructure 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (1,819.02) REVERSE LIABILITY 14 

(NICPARTNERSI 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (536.33) REVERSE LIABILITY 14 

(NICPARTNERSI 
08/05/14 NETWORK INTEGRATION CO PARTNERS INC 7200296267 22 6251 536.33 EXFR fr/ OBJ6265 6/30/14 Pay app #3, Marl & labor to upgrade Network 

(NICPARTNERSI Infrastructure Ineligible LB14 
02/25/16 NETWORK INTEGRATION CO PARTNERS INC 7200315638 22 6251 758.78 Provide all material, equipmnt, labor & svcs for cabling, E-Rate14 

(NICPARTNERS) 
06/30/16 NETWORK INTEGRATION CO PARTNERS INC J16E7272 22 6251 953.93 EXFR fr/ MSTR PROG install a drop for marquee Inv# 33844 RE: CK# 

(NICPARTNERS) 7200312693 12/8/15 
04/19/12 DAVID LARKIN 7200273975 22 6255 871.00 Proj. Mgt Svc March 12 (Expense Trnsfr in AA only-not Bitech) 
04/19/12 DAVID LARKIN 7200273975 22 6255 503.75 Dist. Wide Charges Prorated Feb 12 (Expense Trnsfr in AA only-not Bitech) 
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School District: 	 County: 	 Project Number: 57/66522-00-009 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Brookhurst ES - Modernization (Brkhst-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/21/12 DAVID LARKIN 7200275938 22 6255 1.040.00 Prof Mgt Svc May 2012 (Expense Trnsfr in AA only-not Bitech) 
06/30/12 DAVID LARKIN LIABILITY 12 22 6255 455.00 EXFR fr/ MSTR PROG: Proj. Mgt Svc June 12 LB12 
06/30/12 DAVID LARKIN J12Q7306 22 6255 1,365.00 JEER! MSTR PROG Proj. Mgt Svc Inv# 022912 RE: CK# 7200273975 

4/19/12 
07/01/12 DAVID LARKIN 12 LIABILITY 22 6255 (455.00) REVERSE LIABILITY 12 
11/30/12 DAVID LARKIN J13WB302 22 6255 455.00 EXFR fr/ MSTR PROG Proj. Mgt Svc LB12, Inv# 062912 RE: CK# 

7200276902 8/14/12 
12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JH-07 

13 RE: CK# 7200286499 8/22/13 
07/06/10 WJS, INC. 7200257683 01 6265 91.12 Boys Restroom ADA Compliance 
08/14/12 BAVCO 7200276885 22 6265 3,189.40 2 Wilkins 375 4" Backflow devices 
08/14/12 CITY OF GARDEN GROVE 50459 22 6265 150.00 Rental of water meter 
08/23/12 BAVCO 7200277139 22 6265 1,357.65 1 Wilkins 375 3" 
10/19/12 PHILIP TITOLO WATER TRUCK SERVICE, INC 7200278241 22 6265 420.00 Water truck 7hr@$60 WO#2012-13-405186 

10/19/12 PHILIP TITOLO WATER TRUCK SERVICE, INC. 7200278241 22 6265 360.00 Water truck 6hr@$60 WO#2012-13-405166 

11/15/12 CHARLES G HARDY INC 7200278967 22 6265 8,316.47 167 1/2 4x8 BE Gyp SC Vinyl, 1 Stud Hugger Clip 
12/06/12 TANDUS 7200279395 22 6265 9,715.31 Aragon Carpets & Geo Tile 
12/18/12 CHARLES G HARDY INC 7200279765 22 6265 305.91 (17) 10' Batten Strip & (7) "F" o/s Corner Lam 
12/18/12 HOME DEPOT 7200279767 22 6265 116.24 4 BC FIR Ply 
01/10/13 RIV-OR COUNTIES PUMP COMPANY 7200280257 22 6265 2,216.08 Pump for Irrigation system 
01/31/13 TANDUS 7200280886 22 6265 9,608.14 Aragon Carpets 
02/07/13 TANDUS 7200281087 22 6265 640.82 Aragon Carpets 
02/14/13 CITY OF GARDEN GROVE 7200281184 22 6265 72.26 Water usage 8/16/12-10/10/12 
04/23/13 TANDUS 7200283021 22 6265 10,485.70 Aragon Carpets and Geo tiles 
05/14/13 CLARK SECURITY PRODUCTS 7200283697 22 6265 1,252.72 Locks and trims for restrooms 
05/23/13 CITY OF GARDEN GROVE 7200284031 22 6265 107.41 Install & Remy! of Hydrant Meter & Usage 
06/27/13 TANDUS 7200285108 21 6265 3,729.09 Carpets 
10/29/13 PRINGLES DRAPERIES & BLINDS 7200288193 22 6265 34.44 Install (1) mini blind on principal's office door 
12/18/13 RESOURCE BUILDING MATERIAL J14UC181 22 6265 113.40 EXFR fr/ MSTR PROG scoop compost Inv# 1406610 RE: CK# 7200287960 

10/22/13 
12/18/13 HYDRO-SCAPE PRODUCTS INC J14UC181 22 6265 280.22 EXFR fr/ MSTR PROG Stover Elite seeds for sports field Inv# 7814363-01 

RE: CK# 7200288277 10/31/13 
01/30/14 BEN'S ASPHALT, INC 7200290865 22 6265 27,150.00 Repair Asphalt in teacher's parking lot 
02/21/14 J.L. COBB PAINTING & CONSTRUCTION 7200291454 22 6265 3.000.00 Demo, Redesign, Install Chimney in kinder classrm 
05/12/14 CHANDLER'S A/C REFRIGERATION J14U5124 22 6265 2,954.19 EXFR fr/ MSTR PROG heater repair Inv# 119158 RE: CK# 7200293855 

5/6/14 
05/22/14 TODD PIPE & SUPPLY J14U5222 22 6265 945.27 EXFR fr/ MSTR PROG 1 Forsaire wall furnace Inv#S001527606.001 RE: 

CK# 7200293376 4/17/14 
06/19/14 PRENGLER LTD - NATIONAL CARPORT 7200295348 22 6265 26,530.00 (1) walkway cover 66's 30's 12' 

INDUSTRIES 
06/30/14 BEN'S ASPHALT, INC J14Z7111 22 6265 (27,150.00) EXP TR TO (+)01919300-6265-0848 ASPHALT RE: CK 7200290865 

1/30/14 
06/30/14 BEN'S ASPHALT, INC J1427111 01 6265 27,150.00 EXFR fr/ (-)22920600-6265-0848 ASPHALT Parking lot repair- Grind, Tack 

& Overlay asphalt Inv# 1312.1 RE: CK 7200290865 1/30/14 
09/09/14 THOMCO CONSTRUCTION 7200297237 22 6265 11,800.00 Installation of lunch shelter 
01/27/15 BRIGHT ELECTRIC, INC. 7200301437 22 6265 1,175.00 Installduplex receptacles in classroom 
06/09/15 CURLEY WHOLESALE ELECTRIC, INC. J15L6099 22 6265 3,025.58 EXFR fr/ MSTR PROG: electrical supplies Inv# RE: CK# 7200300986 

1/13/15 
06/16/15 WALLACE ELECTRIC 7200306935 22 6265 10,700.00 Install photo cells & time clocks, replace lamps & ballasts 
07/10/15 J.L. COBB PAINTING & CONSTRUCTION 7200307737 22 6265 5,692.00 Lunch shelter fencing rental (serviced June 2014) 
08/18/15 BRIGHT ELECTRIC, INC. 7200309042 22 6265 2,385.00 Electrical for new marquee 
09/22/15 QUIEL BROS SIGN CO 7200310033 21 6265 15,516.00 Manufacture & install electric marquee 
06/30/16 J.L. COBB PAINTING & CONSTRUCTION J16E7271 22 6265 1,063.63 EXFR fr/ MSTR PROG: Repairs throughout venous schools- NTE Inv# 

8369 RE: CK# 7200313890 01/12/16 
06/08/17 WALLACE ELECTRIC 7200333875 22 6265 38,800.00 Lighting upgrades, including LED lights 
05/21/13 DEPT OF INDUSTRIAL RELATIONS 7200283928 21 6270 853.05 Labor Compliance 7/1-12/31/12 
06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 1,954.57 Labor Compliance 6/1-6/30/13 phase1 LB13 
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School District: 	 County: 	 Project Number: 57/66522-00-009 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Brookhurst ES - Modernization (B khst-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285828 21 6270 3.822.42 Labor Compliance 1/1-5/31/13 
06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 152.15 Labor Compliance 6/1-6/30/13 phase2 LB13 
07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (1,954.571 REVERSE LIABILITY 13 
07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (152.15) REVERSE LIABILITY 13 
07/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285980 21 6270 2,106.72 Labor Compliance 6/1-6/30/13 
07/13/12 ALLIED STORAGE CONTAINERS 7200276417 22 6275 3,474.94 1 40' Storage Container & Deliver Chrge 2LB2 
06/30/13 IMAGE 2000 LIABILITY 13 22 6276 50.00 move (1) riso only LB13 
07/01/13 IMAGE 2000 13 LIABILITY 22 6276 (50.00) REVERSE LIABILITY 13 
08/06/13 IMAGE 2000 7200286159 22 6276 50.00 move (1) riso only LB13 
11/26/13 IMAGE 2000 7200289125 22 6276 50.00 move (1) riso only 
12/11/12 C.E.M. LAB CORP. 7200279520 22 6280 18,157.25 Geotechnical Observation Svc 
01/29/13 C.E.M. LAB CORP. 7200280763 22 6280 1,583.50 Geotechnical Observation Services 
02/14/13 C.E.M. LAB CORP. 7200281181 22 6280 874.00 Observation & Review 
02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281183 22 6280 4,250.00 Hazardous Inspection/Specification Services 

04/09/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200282614 22 6280 13,550.00 On-site Monitoring hazardous abatemt 

04/11/13 C.E.M. LAB CORP. 7200282748 22 6280 1,659.25 Geotechnical Observation Feb-Mar 2013 
06/06/13 C.E.M. LAB CORP. 7200284427 22 6280 1,885.50 Geotechnical Observation Apr 2013 
06/30/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200285833 22 6280 3,190.00 Hazardous Mated Monitoring 

06/30/13 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 22 6280 2,195.00 Hazardous Matrl Monitoring LB13 

06/30/13 C.E.M. LAB CORP. 7200285653 22 6280 864.50 Geotechnical Observ June 2013 
07/01/13 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 22 6280 (2,195.00) REVERSE LIABILITY 13 

08/06/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286155 22 6280 2,195.00 Hazardous MatrI Monitoring LB13 

09/17/13 C.E.M. LAB CORP. 7200286961 22 6280 1,915.25 Geotechnical obiservation June, July 2013 
01/30/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200290866 22 6280 1,015.00 Final billing-monitoring,compile close out documents 

06/30/14 RIVER CITY TESTING 7200295570 22 6280 447.50 DSA Testing & Inspection Service May 2014 
06/30/14 RIVER CITY TESTING LIABILITY 14 22 6280 202.50 DSA Testing & Inspection Service June 2014 LB14 
07/01/14 RIVER CITY TESTING 14 LIABILITY 22 6280 (202.501 REVERSE LIABILITY 14 
08/05/14 RIVER CITY TESTING 7200296269 22 6280 202.50 DSA Testing & Inspection Service June 2014 LB14 
09/16/14 RIVER CITY TESTING 7200297460 22 6280 274.75 Inspection July 2014 
10/21/14 RIVER CITY TESTING 7200298479 22 6280 105.00 DSA Testing & Inspection May 2014 
02/23/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200329253 22 6280 3,250.00 Environmental testing, Reporting and Monitoring Services 

09/25/12 SANDY PRINGLE ASSOC. INSPECTION 7200277696 22 6290 7,594.41 inspector-D.Shaffer 95hr@62.25,18hr@93.37 
CONSULTANTS 

10/04/12 SANDY PRINGLE ASSOC. INSPECTION 7200277916 22 6290 3,174.74 Inspector D.Shaffer 48hr@62.25+2hr OT 
CONSULTANTS 

10/30/12 SANDY PRINGLE ASSOC. INSPECTION 7200278563 22 6290 4,233.00 Inspector-D. Shaffer 68hr@$62.25 
CONSULTANTS 

12/11/12 SANDY PRINGLE ASSOC. INSPECTION 7200279523 22 6290 5,727.00 Inspector D. shatter 92hr@ $62.25 
CONSULTANTS 

12/19/12 STEPHEN PAYTE DSA INSPECTIONS INC 7200279898 22 6290 3,484.00 Class 2 DSA Inspections-J. Edwards 
01/03/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200280036 22 6290 5,092.00 Class 2 DSA Inspecin Svc 
01/17/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200280471 22 6290 4,824.00 72hr@$67 Class 2 DSA Inspection- J Edwards 
02/14/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200281192 22 6290 5,025.00 DSA Inspection Svc J. Edwards, C. Lightfoot 
03/19/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200282062 22 6290 5,760.00 DSA Inspection Svc J.Gonzales Feb 2013 
04/23/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200283020 22 6290 6,048.00 DSA Inspection Svc Mar 2013 
06/04/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200284323 22 6290 5,760.00 DSA Inspection Svc Apr 2013 
06/20/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200285059 22 6290 6,048.00 DSA Inspection Svc May 2013 H Krapf 
06/30/13 STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 13 22 6290 5,360.00 Class 1 DSA Inspection Svc-June 2013 LB13 
07/01/13 STEPHEN PAYTE DSA INSPECTIONS INC 13 LIABILITY 22 6290 (5,360.00) REVERSE LIABILITY 13 
08/08/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286218 22 6290 5,360.00 Class 1 DSA Inspection Svc-June 2013 LB13 
08/22/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286500 22 6290 2,948.00 DSA Inspection H. Kraph July 2103 
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School District: 	 County: 	 Project Number: 67/66522-00-009 	 Report Number: 
Garden Grove Unified School District 	 Orange 

	
Project Name: 	Brookhurst ES - Modernization (Brkhst-Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

09/26/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200287226 22 6290 3,015.00 DSA Inspection Aug. 2013, H. Kraph 
11/19/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200288807 22 6290 1,340.00 DSA Ispec/ion Sept 2013 
06/26/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200295389 22 6290 268.00 DSA Inspection Services May 2014 
06/30/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 6290 134.00 DSA Inspection Svc June 2014 
01/07/14 JERRY HILLS 7200290117 22 4300 269.86 4 Heaters for Kinder classroom 
01/14/14 SMARDAN SUPPLY CO-ORANGE COAST PIPE 7200290345 22 4300 140.50 1 Gas regulator 

Total Project Costs: 
Totals - 420,886.96 4,106,832.16 55 419.00 75 835.15 410.36 4,659,383.63 

0 Colbi Technologies, Inc, Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 	 Page 1 of 5 

School District: 

 

County: 

 

Project Number: 57/66522-00-033 
Project Name: 	Bryant ES - Modernization (Bryant Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a 

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

04/08/10 Y'DEEN & ASSOCIATES 7200254859 01 6210 28,397.00 Architect Pay request 2 
04/08/10 Y'DEEN & ASSOCIATES 7200254860 01 6210 28,397.00 Architect Pay request 1 
06/03/10 Y'DEEN & ASSOCIATES 7200256734 01 6210 9,169.85 Architect Pay request 3 
08/12/10 Y'DEEN & ASSOCIATES 7200258455 01 6210 964.58 Architect Pay request 4 
09/21/10 Y'DEEN & ASSOCIATES 7200259219 01 6210 3,911.40 Architect Pay requests 
10/07/10 Y'DEEN & ASSOCIATES 7200259565 01 6210 11,734.21 Architect Pay requests 
11/30/10 Y'DEEN & ASSOCIATES 7200260769 01 6210 3,911.40 Architect Pay request 7 
12/21/10 Y'DEEN & ASSOCIATES 7200261384 22 6210 11,734.21 Architect Pay request 8 
12/21/10 Y'DEEN & ASSOCIATES 7200261386 22 6210 3,911.40 Architect Pay request 9 
04/26/11 Y'DEEN & ASSOCIATES 7200264833 22 6210 3,911.40 Architect Pay request 10 
05/26/11 KNA CONSULTING ENGINEERS, INC. 7200266006 22 6210 725.00 Consulting Engineer Service 
06/02/11 Y'DEEN & ASSOCIATES 7200266195 22 6210 11,734.20 Architect Pay request 12 
06/14/11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 1,622.50 Consulting Engineer Service 
07/28/11 FEDERAL EXPRESS 7200267520 22 6210 128.17 Ship Plans & Specs to OPSC on Jun 9 L611 
12/08/11 Y'DEEN & ASSOCIATES 7200270599 01 6210 545.12 Reimb. for S. Larson Travel to DSA 
05/15/12 Y'DEEN & ASSOCIATES 7200274707 22 6210 434.36 Pro Repro, Plan review submittal 
05/24/12 Y'DEEN & ASSOCIATES 7200275102 22 6210 1,241.25 Reimbursement for Cumming 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 778.58 EXFR fr/ MSTR PROG permanent/interim reloc classrms Inv# 017388 

RE: CK# 7200284916 6/18/13 
06/30/13 PSWC GROUP LIABILITY 13 22 6210 30,998.12 Prof. Svc DSA approval75%, Construe. Admin 50% 
07/0103 PSWC GROUP 13 LIABILITY 22 6210 (30,998.12) REVERSE LIABILITY 13 
10/29/13 PSWC GROUP 7200288194 22 6210 33,182.08 Prof. Svc DSA approval75%, Construc. Admin 50% 
11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 95.00 EXFR fr/MSTR PROG construction svc Aug 2013 Inv#13634 RE: 

CK# 7200287332 10/1/13 
11/26/13 PSWC GROUP 7200289127 22 6210 40,815.66 LB13Prof. Svc DSA approval75%, Construc. Admin 10% 
12/23/13 PSWC GROUP 7200289825 22 6210 8,295.52 Prof. Svc, Construe. Admin 80% 
03/11/14 PSWC GROUP 7200292040 22 6210 32,520.15 Prof. svc-bidding & Const.observat'n 
05/08/14 PSWC GROUP 7200293959 22 6210 6,773.50 Special Billing: Consulting Engineer- TTG 
06/30/14 LA DESIGN GROUP, INC 7200295896 22 6210 809.49 Architectural Svcs for Pre-Check Lunch Shelter ($797.50) + ReiMb. 

exp($11.99) 4/1-6/30/14 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 452.50 EXFR fr/ MSTR PROG construction svc Apr 2014 Inv#14305 RE: CK# 

7200294764 6/3/14 
06/30/14 LA DESIGN GROUP, INC 7200295705 22 6210 5,459.45 Architectural Svcs for Pre-Check Lunch Shelter ($5398.75) + Reimb. 

exp($60.70) 
02/12/15 WESTGROUP DESIGNS, INC. 7200302091 22 6210 45,562.50 Prof svc-HVAC, Scope & Schematics 100%/Design 100%/Constr 

Admin 15% Dec 2014 
03/12/15 WESTGROUP DESIGNS, INC. 7200303241 22 6210 35,437.50 Prof Svc HVAC, Constr Admin 60% Jan 2015 
04/07/15 WESTGROUP DESIGNS, INC. 7200304167 22 6210 15,750.00 Prof Svc HVAC, Constr Admin 80% Feb 2015 
05/12/15 WESTGROUP DESIGNS, INC. 7200305488 22 6210 3,937.50 Prof Svc HVAC, Constr Admin 85% Mar 2015 
06/04/15 LA DESIGN GROUP, INC 7200306447 22 6210 5,002.50 Architectural Svcs for Pre-Check Lunch Shelter 7/1-11/30/14 
06/04/15 LA DESIGN GROUP, INC 7200306447 22 6210 3,380.00 FINAL PAYMNT Architectural Svcs for Pre-Check Lunch Shelter 12/1- 

3/31/15 
06/04/15 WESTGROUP DESIGNS, INC. 7200306452 22 6210 2,362.50 Prof Svc HVAC, Constr Admin 88% April 2015 
06/30/15 KNA CONSULTING ENGINEERS, INC. J1 5L7241 22 6210 2,272.50 EXFR fr/ MSTR PROG: HVAC Upgrade Dec 2014 Inv# 15113 RE: 

CK# 7200301442 1/27/15 
07/10/15 PSWC GROUP 7200307743 22 6210 10,619.40 Prof. Svc, DSA closeout 100% 
10/08/15 WESTGROUP DESIGNS, INC. 7200310659 22 6210 1,575.00 Prof Svc HVAC, Constr Admin 90% Aug 2015 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 60.00 EXFR fr/ MSTR PROG HVAC upgrade Aug 2015 Inv# 16123 RE: CK# 

7200310989 10/20/15 
04/20/17 WESTGROUP DESIGNS, INC. 7200331744 22 6210 7,875.00 Prof Svc HVAC, Constr Admin 100% Feb 2017 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 22 6210 810.00 EXFR fr/ MSTR PROG HVAC Upgrade 4/3,6,7,11/17 Inv# 18688 RE: 

CK# 7200333883 6/8/17 
07/12/17 WESTGROUP DESIGNS, INC. 7200334935 22 6210 10,125.00 Prof Svc HVAC, DSA Approval 90% May 2017 
09/02/10 DIVISION OF STATE ARCHITECT 7200258825 22 6220 16,679.76 Pay request plan review fees 
06/16/11 DIVISION OF STATE ARCHITECT 7200266721 22 6220 7,213.79 Pay request Plan Review Fees 
08/01/13 DIVISION OF STATE ARCHITECT 7200286080 22 6220 920.00 DSA Submission Fees Interim Housing portables 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (920.00) EXP TR TO 25003763-6200-0842 RE: CK 7200286080 8/1/13 
03/05/15 DIVISION OF STATE ARCHITECT 7200302858 22 6220 6,867.71 Further/CCD Fee: Alterations to (1) multi-purpose/(7) clssrm bldgs/(9) 

relocatable clssrm bldgs for fire alarm upgrade 
06/30/16 DIVISION OF STATE ARCHITECT J16E7272 22 6220 66.05 EXFR fr/ MSTR PROG: DSA FEES Inv# 04-7917 RE: CK# 7200318292 

04/28/16 
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School District: 	 County: 	 Project Number: 57/66522-00-033 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Bryant ES - Modernization (Bryant Mod) 

Project Warrant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 
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Code 
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(A) 

Planning 
(B) 

Construction 
(C) 
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Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose  

08/02/16 DIVISION OF STATE ARCHITECT 7200321863 22 6220 500.00 Re-open/re-exam fee for project certification; DSA APP #04-102984 
03/14/17 DIVISION OF STATE ARCHITECT 7200330085 22 6220 19.000.00 DSA Plan/Field Review Fee for HVAC Project 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,367.98 Pay request, Review of Plans & Specs 
07/05/11 AMERICAN REPROGRAPHICS CO 7200267114 22 6240 154.57 Reprographics WO#F1388383 	1LB1 
03/20/12 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 9.15 Reprographics WO#F1530037 
11/29/12 AMERICAN REPROGRAPHICS CO 7200279159 22 6240 465.72 Reprographics WO#F1639374 
01/03/13 AMERICAN REPROGRAPHICS CO 7200280027 22 6240 125.95 Reprographics WO#F1639943 
03/05/13 AMERICAN REPROGRAPHICS CO 7200281673 22 6240 2,787.76 Reprogrphics-Mod Addendum #1 
06/30/13 MILLER RESORT, LLC. J13U7291 22 6240 168.87 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0290 RE: CK# 

7200285114 6/27/13 
06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.21 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 

7200285119 6/27/13 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285791 22 6240 46.41 Reprographic Services 
06/30/13 PCM3, INC. J13U7291 22 6240 3,585.72 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 
06/30/13 CONSTRUCTION PLANNING AND J13W630W 22 6240 6,838.54 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc May 2013 Inv# 13-5-0003 RE: 

MANAGEMENT. LLC CK# 7200285105 6/27/13 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 180.00 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0341 RE: CK# 

7200287110 9/24/13 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 194.20 EXFR fr/ MSTR PROG Reprographic Svcs Inv# VARIOUS RE: CK# 

7200286590 8/27/13 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 16.21 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2015 Inv# 9198033115020 

RE: CK# 7200304910 4/28/15 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 8.67 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2016 lnv# 9198033116 RE: 

CK# 7200318404 5/3/16 
06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 22 6240 76.88 EXFR fr/ MSTR PROG Reprographic Svcs June 2017 Inv# 9198063017001 

RE: CK# 7233004922 7/12/17 
06/11/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200284583 22 6250 76,519.65 Pay App #1, 4/1-4/30/13(bonds) 
06/27/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200285116 22 6250 62,027.40 Pay ape #2, 4/1-4/30/13 
06/30/13 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 13 22 6250 132,380.55 Pay app #3, 6/1-6/30/13 LB13 
07/01/13 PAUL C. MILLER CONSTRUCTION CO., INC. 13 LIABILITY 22 6250 (132,380.55) REVERSE LIABILITY 13 
08/01/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200286084 22 6250 118,834.17 Pay app #3, 6/1-6/30/13 LB13 
08/21/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200286400 22 6250 1,539,206.58 Pay ape #4, 7/1-7/31/13 
09/19/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200287048 22 6250 681,407.14 Pay app #5, 8/1-8/31/13 
11/21/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200288961 22 6250 339,788.50 Pay ape #7,10/1-10/31/13 
11/21/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200288961 22 6250 215,594.70 Pay app #6, 9/1-9/30/13 
12/23/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200289823 22 6250 170,455.53 Pay app #8,11/1-11/30/13 
03/18/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200292255 22 6250 516,502.91 Pay app #9, 1/1-1/31/14 
04/17/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200293375 22 6250 71,722.45 Pay app #10, 3/1-3/31/14 
06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. J1427111 22 6250 (18,038.42) EXP TR TO (+)01919300-6250 -(6265 Bitech) 0848 ASPHALT RE: CK 

7200288961 11/21/13 
06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. J1427111 01 6250 18,038.42 EXFR fr/(-)22920700-6250-0848 ASPHALT Pay app/10 Inv# L0033-11 RE: 

CK 72002293375 4/17/14 
06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 14 22 6250 448,165.25 Pay app #11, 100%, 6/1-6/30/14 ($236,154.04) + RETENTION 

($212.011.21) LB14 
07/01/14 PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY 22 6250 (448,165.25) REVERSE LIABILITY 14 
08/13/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200296514 22 6250 236,154.04 Pay app #11, 100%, 6/1-6/30/14 ($236,154.04) + RETENTION 

($212,011.211 LB14 
09/25/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200297768 22 6250 212,011.21 Pay app #12, 7/1-7/30/14 RETENTION-FINAL PAYMENT LB14 
12/23/13 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 76,897.69 E-Rate 14, Cisco equipmt & mat'ls, Pay app #1, period to 9/30/13 

(NICPARTNERS) 
02/04/14 NETWORK INTEGRATION CO PARTNERS INC 7200290975 22 6251 577.32 E-rate 14, netwk & cabling, Pay app #3, period 10 11/30/13 

(NICPARTNERS) 
03/20/14 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 5,079.71 E-Rate 14 Cabling, Pay app #2 

(NICPARTNERS) 
03/25/14 NETWORK INTEGRATION CO PARTNERS INC 7200292518 22 6251 1,387.49 E-Rate 14 Cisco Equipmt, Pay app #4 

(NICPARTNERS) 
05/08/14 NETWORK INTEGRATION CO PARTNERS INC 7200293958 22 6251 4,446.87 E-Rate 14 Network & Cabling, Retention 

(NICPARTNERS) 
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School District: 	 County: 	 Project Number: 57/66522-00-033 	 Report Number: 
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06/26/14 NETWORK INTEGRATION CO PARTNERS INC 7200295387 22 6251 317.09 E-Rate 14 Labor & Service, Pay app #6, period to 6/10/14 
INICPARTNERS) 

06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 2,452.58 E-Rate 14, Labor, Svc, Matrl, & Equipmt-Cabling LB14 
(NICPARTNERS) _ 

07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (2452.58) REVERSE LIABILITY 14 
(NICPARTNERS) 

08/12/14 NETWORK INTEGRATION CO PARTNERS INC 7200296488 22 6251 2,452.58 E-Rate 14, Labor, Svc, Matd, & Equipmt-Cabling LB14 
(NICPARTNERS) 

06/30/16 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 16 22 6251 47.80 E-Rate 14, Labor, Svc, Mated & Equip-teaches lounge LB16 
(NICPARTNERSI 

07/01/16 NETWORK INTEGRATION CO PARTNERS INC 16 LIABILITY 22 6251 (47.80) REVERSE LIABILITY 16 
(NICPARTNERS) 

09/13/16 NETWORK INTEGRATION CO PARTNERS INC 7200323229 22 6251 47.80 E-Rate 14, Labor, Svc, Materl & Equip-teacher's lounge LB 16 
INICPARTNERS) 

12/09/13 CONSTRUCTION PLANNING AND J14UC091 22 6255 3,343.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# 13-5-0005 RE: 
MANAGEMENT, LLC CK# 7200286654 8/29/13 

12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JH-07 
13 RE: CK# 7200286499 8/22/13 

01/28/14 PCM3, INC. J14W1282 22 6255 6,276.92 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Oct 2013 Inv# GGUSD-JR-10. 
13 RE: CK# 7200288988 11/22/13 

06/30/14 CUMMING J14W630E 22 6255 8,116.37 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc April 2014 Inv# 33062 RE: 
CK# 7200294496 5/22/14 

06/30/14 PCM3, INC. J14W630E 22 6255 2,521.10 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Jan 2014 Inv# GGUSD-JR-01. 
14 RE: CK# 7200291678 2/27/14 

06/30/15 CUMMING J15L7271 22 6255 8,050.91 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2014 Inv# 34012 RE: 
CK# 7200297045 8/28/14 

07/05/11 VECTOR RESOURCES 7200267120 22 6265 401.50 Pay request Job 38701 1LB1 
05/14/13 SOUTHERN CALIFORNIA EDISON 7200283693 21 6265 268.40 Meter & Service Change 
06/27/13 CROWN FENCE SUPPLY CO 7200285113 22 6265 1,192.32 Install gates for Edison Access 
06/30/13 HOME DEPOT J13W630U 22 6265 321.95 EXFR fr/ MSTR PROG tape LB13 Inv# 5092009 RE: CK# 7200285984 

. 7/30/13(6/301 
10/16/14 R.C. MASONRY 7200298361 22 6265 4,800.00 gardening, forming & concrete repair 
10/30/14 L & M SYSTEMS INC 7200298750 22 6265 3,762.86 Install Fire Alarm, Phone and PA in portable classrooms 
11/13/14 VERNE'S PLUMBING 7200299126 22 6265 9,467.45 Sewer line repair 
12/04/14 BEN'S ASPHALT, INC 7200299704 22 6265 9,530.00 Asphalt repair to playground area 
12/10/14 NARANJO LANDSCAPE INC 7200299807 22 6265 941.15 Planted trees 
02/24/15 CIRCLE CITY ELECTRIC 7200302449 22 6265 1,800.00 Electrical maintenance for IDF cabinet 
03/10/15 PUT-IN-CUPS 7200303025 22 6265 1,075.88 SCHOOL BEAUTIFICATION Custom letters BRYANT BEARS and logo 
03/19/15 QUALITY FENCE CO, INC 7200303523 22 6265 8,760.00 SCHOOL BEAUTIFICATION Labor & mat'l to remove existing fence, install 

and relocate fence 
04/14/15 QUIEL BROS SIGN CO 7200304391 22 6265 19,858.00 SCHOOL BEAUTIFICATION Manufacture & Install Marquee CUPCCAA #15 

107 
04/14/15 BEN'S ASPHALT, INC J15L4146 22 6265 (9,530.00) EXP TR TO (+)01919300-6265-0848 ASPHALT RE: CK 7200299704 

12/4/14 
04/14/15 BEN'S ASPHALT, INC J15L4146 01 6265 9,530.00 EXFR fr/ (-)22920700-6265-0848 ASPHALT Asphalt repair to playground 

area Inv# 1975.1 RE: CK 7200299704 12/4/14 
04/14/15 R.C. MASONRY J15L4146 22 6265 (4,800.00) EXP TR TO (+)01919300-6265-0848 ASPHALT RE: CK 7200298361 

10/16/14 
04/14/15 R.C. MASONRY J15L4146 01 6265 4,800.00 EXFR fr/ (-)22920700-6265-0848 ASPHALT Gardening, forming & concrete 

repair Inv# 807705 RE: CK 7200298361 10/16/14 
04/21/15 CIRCLE CITY ELECTRIC 7200304525 22 6265 13,410.00 SCHOOL BEAUTIFICATION Install Electrical & Data Conduit for New 

Marquee Sian for New Marquee Sign 
05/05/15 NARANJO LANDSCAPE INC 7200305216 22 6265 1,600.00 SCHOOL BEAUTIFICATION Landscaping in Front of School for School 

Beautification 
05/12/15 CIRCLE CITY ELECTRIC 7200305482 22 6265 1,490.00 SCHOOL BEAUTIFICATION RETENTION Install Electrical & Data Conduit 

for New Marquee Sign for New Marquee Sign 
06/04/15 VERNE'S PLUMBING 7200306451 22 6265 438.09 Replace Access panels at restroom 
06/09/15 CURLEY WHOLESALE ELECTRIC, INC. J15L6099 22 6265 1,818.49 EXFR fr/ MSTR PROG: electrical supplies Inv# 53483 RE: CK# 

7200300364 12/19/14 
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06/30/15 TODD PIPE & SUPPLY J15L7213 22 6265 553.96 EXFR fr/ MSTR FROG: 6 under sink guardian Inv# S001754103.00 RE: 
CK# 7200302088 2/12/15 

06/30/15 QUIEL BROS SIGN CO J15L7272 22 6265 (19,858.00) EXP TR TO 01015674-6200-0834 RE: CK# 7200304391 4/14/15 
06/30/15 WALLACE ELECTRIC J15L7213 22 6265 7,286.00 EXFR fr/ MSTR FROG: Electrical repair MPR Kitchen Inv# 14-660 RE: CK# 

7200301102 1/15/15 
06/30/15 NARANJO LANDSCAPE INC J15L7272 22 6265 (1,600.00) EXP TR TO 01015674-6200-0834 RE: CK# 7200305216 5/5/15 
06/30/15 QUALITY FENCE CO, INC J15L7272 22 6265 (8,760.00) EXP TR TO 01015674-6200-0834 RE: CK# 7200303523 3/19/15 
06/30/15 HYDRO-SCAPE PRODUCTS INC J15L7213 22 6265 1,176.92 EXFR fr/ MSTR PROG irrigation system Inv# 8281670-00 RE: CK# 

7200298046 10/8/14 
06/30/15 J.L. COBB PAINTING & CONSTRUCTION J15L7272 22 6265 (14,520.00) EXP TR TO 01015674-6200-0834 RE: CK# 7200307737 7/10/15 
06/30/15 CIRCLE CITY ELECTRIC J15L7272 22 6265 (14,900.00) EXP TR TO 01015674-6200-0834 RE: CK# 7200305482 5/12/15 
06/30/15 PUT-IN-CUPS J15L7272 22 6265 (1,075.88) EXP TR TO 01015674-6200-0834 RE: CK# 7200303025 3/10/15 
07/10/15 J.L. COBB PAINTING & CONSTRUCTION 7200307737 22 6265 14,520.00 SCHOOL BEAUTIFICATION remove & replace flag pole 
07/10/15 NARANJO LANDSCAPE INC 7200307741 22 6265 7.600.00 Removal & stump grinding 2 ash trees 
10/15/15 VERNE'S PLUMBING 7200310850 22 6265 12,970.82 Water main leak in front of Bldg D 
10/22/15 WALLACE ELECTRIC 7200311127 22 6265 6,447.00 Provide lighting system for parking lot 
10/27/15 BEN'S ASPHALT, INC 7200311283 21 6265 40,340.70 Asphalt parking lot CUPCCAA 15-147 
12/10/15 BEN'S ASPHALT, INC 7200312860 21 6265 4,482.30 Asphalt parking lot CUPCCAA 15-1 47 - RETENTION 
12/14/15 BEN'S ASPHALT, INC J16LC142 21 6265 (44,823.00) EXP TR TO (-H01919300-6265-0848 ASPHALT RE: CK 7200 
12/14/15 BEN'S ASPHALT, INC J16LC142 01 6265 44,823.00 EXFR fr/ H21920700-6265-0848 ASPHALT asphalt paving for parking lot 

Inv# 15455 RE: CK 72002311283 10/27/15 
01/07/16 R.C. MASONRY 7200313759 22 6265 1,500.00 Dispose of tree debris and rock, grade dirt pile on play field 
07/12/16 J.L. COBB PAINTING & CONSTRUCTION 7200320970 22 6265 9,576.00 Install fence for parking lot 
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285829 21 6270 533.48 Labor Compliance 1/1-5/31/13 
06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 533.48 Labor Compliance 6/1-12/31/13 LB13 
07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (533.48) REVERSE LIABILITY 13 
01/28/14 DEPT OF INDUSTRIAL RELATIONS 7200290756 21 6270 375.52 Labor Compliance 7/1/13-9/30/13 
05/23/13 ALLIED STORAGE CONTAINERS 7200284029 22 6275 3,115.80 (1) 40' Storage container 
06/30/13 MOBILE MODULAR 7200285859 22 6275 10,275.00 3 portables rental 6/3-7/2/13 
08/08/13 MOBILE MODULAR 7200286216 22 6275 675.00 Monthly rent: 3 portables 7/3-8/1/13 
08/22/13 MOBILE MODULAR 7200286497 22 6275 675.00 Monthly rent: 3 portables 8/3-8/31/13 
09/19/13 MOBILE MODULAR 7200287047 22 6275 675.00 Monthly rent: 3 portables 9/1-9/30/13 
10/29/13 MOBILE MODULAR 7200288189 22 6275 675.00 Monthly rent: 3 portables 10/1-10/30/13 
11/22/13 MOBILE MODULAR 7200288984 22 6275 675.00 Monthly rent: 3 portables 10/31-11/29/13 
12/23/13 MOBILE MODULAR 7200289817 22 6275 675.00 Monthly rent: 3 portables 11/30-12/29/13 
01/28/14 MOBILE MODULAR 7200290763 22 6275 675.00 Monthly rent: 3 portables 12/30/13-1/28/14 
03/06/14 MOBILE MODULAR 7200291878 22 6275 675.00 Monthly rent: 3 portables 1/29-2/27/14 
03/27/14 MOBILE MODULAR 7200292612 22 6275 675.00 Monthly rent: 3 portables 3/28-3/29/14 
05/01/14 MOBILE MODULAR 7200293746 22 6275 675.00 Monthly rent: 3 portables 3/30-4/28/14 
06/19/14 MOBILE MODULAR 7200295345 22 6275 675.00 Monthly rent: 3 portables 4/29-5/28/14 
06/30/14 MOBILE MODULAR 7200295898 22 6275 562.50 Monthly rent: 3 portables 5/29-6/27/14 
06/30/14 MOBILE MODULAR LIABILITY 14 22 6275 2,940.00 Returning charge 1 portable LB14 
07/01/14 MOBILE MODULAR 14 LIABILITY 22 6275 (2,940.00) REVERSE LIABILITY 14 
08/19/14 MOBILE MODULAR 7200296696 22 6275 450.00 Monthly rent: 2 portables 6/28-7/27/14 
09/11/14 MOBILE MODULAR 7200297357 22 6275 1.725.00 Returning charge 1 portable LB14 
09/23/14 MOBILE MODULAR 7200297698 22 6275 57,000.00 Purchase 2 portable classrooms 
11/06/14 MOBILE MODULAR 7200298976 22 6275 450.00 Monthly rent: 2 portables 7/28-8/26/14 
11/19/14 MOBILE MODULAR J15LB182 22 6275 (57.000.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200297698 9/23/14 
05/21/13 PAPER MART 7200283931 22 6276 774.94 EXFR fr/ 0BJ4300 6/30/1336 Bundle boxes 
06/30/13 CALIFORNIA WESTERN VISUALS LIABILITY 13 22 6276 2,590.00 Install/Removal/Storage 6 Smart Boards LB13 
07/01/13 CALIFORNIA WESTERN VISUALS 13 LIABILITY 22 6276 (2,590.00) REVERSE LIABILITY 13 
07/30/13 CALIFORNIA WESTERN VISUALS 7200285982 22 6276 2,590.00 Install/Removal/Storage 6 Smart Boards LB13 
04/01/14 CALIFORNIA WESTERN VISUALS 7200292782 22 6276 2,590.00 Install/Removal/Storage 6 Smart Brds Phase 3 (Inv# 1213315) 
06/30/14 STAPLES J14U7232 22 6276 295.65 EXFR fr/ MSTR FROG packing tapes Inv#8027480263 & 8027878105 RE: 

CK# 7200289422 12/10/13 & 7200289827 12/23/13 
06/09/15 COUNTRY CITY TOWING J15L6099 22 6276 262.50 EXFR fr/ MSTR FROG: relocate storage containers fr. Peters Inv# 0095730 

RE: CK# 7200296931 8/26/14 
02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281183 22 6280 4,250.00 Hazardous Inspection/Specification Services 
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06/30/13 RIVER CITY TESTING LIABILITY 13 22 6280 796.00 Soil Testing June 2013 LB13 
07/01/13 RIVER CITY TESTING 13 LIABILITY 22 6280 (796.00) REVERSE LIABILITY 13 
08/21/13 RIVER CITY TESTING 7200286401 22 6280 796.00 Inspection &Testing July, 2103 
08/27/13 RIVER CITY TESTING 7200286599 22 6280 180.00 Rebar Bend Test 
09/24/13 RIVER CITY TESTING 7200287111 22 6280 73.00 Soil Testing June 2013 LB13 
09/24/13 RIVER CITY TESTING 7200287111 22 6280 1,074.75 Testing & Inspection July/Aug 2013 
10/31/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200287272 22 6280 6,545.00 Hazardous Mall Mgmt, July 2013 

11/05/13 RIVER CITY TESTING 7200288406 22 6280 69.50 Testing & Inspection Aug/Sept 2013 
12/23/13 RIVER CITY TESTING 7200289826 22 6280 1,111.00 Testing & Inspection Oct 2013 
01/30/14 RIVER CITY TESTING 7200290876 22 6280 670.00 Testing & Inspection Dec 2013 
02/21/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291451 22 6280 11,455.00 Hazardous Mg mt, 9/13-12/13 

03/11/14 RIVER CITY TESTING 7200292041 22 6280 69.50 Testing & Inspection Dec/Jan 2014 
06/30/14 RIVER CITY TESTING LIABILITY 14 22 6280 409.25 Testing & Inspection June 2014 L014 
07/01/14 RIVER CITY TESTING 14 LIABILITY 22 6280 (409.25) REVERSE LIABILITY 14 
08/05/14 RIVER CITY TESTING 7200296269 22 6280 409.25 Testing & Inspection June 2014 LB14 
09/23/14 RIVER CITY TESTING 7200297699 22 6280 731.50 DSA Testing & Inspection July 2014 
11/13/14 RIVER CITY TESTING 7200299124 22 6280 300.00 DSA Testing & Inspection Sept 2014 
02/23/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200329253 22 6280 3,250.00 Environmental testing, Reporting and Monitoring Services 

06/30/13 STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 13 22 6290 6,197.50 DSA Inspection Svc LB13 
07/01/13 STEPHEN PAYTE DSA INSPECTIONS INC 13 LIABILITY 22 6290 (6.197.50) REVERSE LIABILITY 13 
08/08/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286218 22 6290 6,197.50 DSA Inspection Svc 6/14-6/28 LB13 
09/10/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286818 22 6290 10,117.00 DSA lnspectn Svcs-F FREEMAN 7/1-7/31/13 
09/26/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200287226 22 6290 8,174.00 DSA Inspection Svcs Aug 2013 
12/23/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200289828 22 6290 13,668.00 DSA Inspection Svc 10/2013 
02/21/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200291459 22 6290 4,422.00 DSA Inspection Svc 12/2013 
03/11/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292043 22 6290 1,574.50 DSA Inspection Svc Jan 2014 
06/30/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 6290 1,809.00 DSA Inspection Svc June 2014 
06/30/14 CLARIDGE PRODUCTS & EQUIPMENT, INC. J14U7142 22 4300 2,268.00 EXFR fr/ MSTR PROG 20 4'x4' white marker boards Inv#CIN17226 RE: 

CK# 7200295098 6/13/14 
12/21/15 MONTGOMERY HARDWARE CO J16LC212 22 4300 693.10 EXFR fr/ M&O 0831-01003585-4300 locks & installation Inv# 204882 RE: 

CK# 7200312812 12/10/15 
06/30/14 DAVE BANG ASSOC. INC J14W630P 22 4400 6,429.06 EXFR fr/ MSTR FROG 10 rectang beig picnic steel tables Inv# 38076R RE: 

CK# 7200296262 8/5/14 
Total Project Costs: 

Totals 465,354.53 4,519,636.62 30,984.50 45,962.00 9,390.16 5,071,327.81 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 
Garden Grove Unified School District 
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Orange 

Project Number: 57/66522-00-032 
Project Name: 	Carrillo ES - Modernization (Carrillo-Mod) 

Report Number: 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
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(A) 

Planning 
(B) 
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(C) 
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(D) 

Inspection 
(E) 
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04/06/10 Y'DEEN & ASSOCIATES 7200254732 01 6210 24,479.00 Architect Pay request 1 
04/08/10 Y'DEEN & ASSOCIATES 7200254858 01 6210 24,480.00 Architect Pay request 2 
10/07/10 Y'DEEN & ASSOCIATES 7200259564 01 6210 3,439.05 Architect Pay request 3 
11/30/10 Y'DEEN & ASSOCIATES 7200260768 01 6210 2,482.01 Architect Pay request 4 
12/21/10 Y'DEEN & ASSOCIATES 7200261384 22 6210 7,446.04 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261386 22 6210 2,482.01 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263574 22 6210 2,482.02 Architect Pay request 8 
04/14/11 KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 660.00 Consulting Engineer Service 
04/26/11 Y'DEEN & ASSOCIATES 7200264832 22 6210 3,971.22 Architect Pay request 7 
05/03/11 KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 825.00 Consulting Engineer Service 
05/26/11 Y'DEEN & ASSOCIATES 7200266008 22 6210 3,474.81 Architect Pay request 10 
06/14/11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 247.50 Consulting Engineer Service 
07/28/11 FEDERAL EXPRESS 7200267520 22 6210 120.17 Ship Plans & Specs to OPSC on Jun 9 LB11 
05/15/12 Y'DEEN & ASSOCIATES 7200274710 22 6210 418.96 Pro Repro, Plan review submittal 
05/24/12 Y'DEEN & ASSOCIATES 7200275102 22 6210 2,286.25 Reimb: Cumming 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.77 EXFR fr/ MSTR PROD lunch shelter project initiation Inv # 017404 RE: 

CK# 7200285051 6/20/13 
06/30/13 WLC ARCHITECT, INC. LIABILITY 13 22 6210 3,230.00 Prof Svcs 6/1-6/30/13 LB13 
07/01/13 WLC ARCHITECT, INC. 13 LIABILITY 22 6210 (3,230.00) REVERSE LIABILITY 13 
08/06/13 WLC ARCHITECT, INC. 7200286162 22 6210 3,230.00 Prof Svcs 6/1-6/30/13 LB13 
09/19/13 WLC ARCHITECT, INC. 7200287049 22 6210 9,690.00 Prof. Svc 7/1-7/31/13 
11/19/13 WLC ARCHITECT, INC. 7200288808 22 6210 3,230.00 Prof. Svc 8/1-8/31/13 
01/07/14 WLC ARCHITECT, INC. 7200290120 22 6210 12,338.81 Prof. Svc 9/1-9/30/13 
01/28/14 WLC ARCHITECT, INC. 7200290769 22 6210 74.31 Reimbursable-reprographics 
03/06/14 WLC ARCHITECT, INC. 7200291885 22 6210 3,557.08 Prof. Svc 12/1-12/31/13 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 95.00 EXFR fr/ MSTR PROG construction svc Apr 2014 Inv#14360 RE: CK# 

7200295384 6/26/14 
06/30/14 LA DESIGN GROUP, INC 7200295896 22 6210 6,191.63 Architectural Svcs for Pre-Check Lunch Shelter ($5368.75) + Reimb. 

exp($822.88) 6/30/14 
10/23/14 WLC ARCHITECT, INC. 7200298571 22 6210 1,854.00 Add svc: Redesign Fire Alarm 95% 
12/18/14 WLC ARCHITECT, INC. 7200300356 23 6210 2,850.00 Architectural svcs HVAC Replacement Oct 2014 
01/27/15 WLC ARCHITECT, INC. 7200301450 22 6210 9,888.00 Add svc: Redesign Fire Alarm 80% 
01/27/15 WLC ARCHITECT, INC. 7200301452 23 6210 1,900.00 Architectural svcs HVAC Replacement July 2014 
04/09/15 WLC ARCHITECT, INC. 7200304281 22 6210 618.00 Add svc: Redesign Fire Alarm 100% 
05/21/15 WLC ARCHITECT, INC. 7200305978 23 6210 89,775.00 Architectural svcs HVAC Replacement Jan 2015 
06/04/15 LA DESIGN GROUP, INC 7200306447 22 6210 8,740.00 Architectural Svcs for Pre-Check Lunch Shelter 7/1-11/30/14 
06/18/15 WLC ARCHITECT, INC. 7200307167 23 6210 9,025.00 Architectural svcs HVAC Replacement Apr 2015 
06/26/15 WLC ARCHITECT, INC. 7200307249 23 6210 950.00 Architectural svcs HVAC Replacement: DSA stamped 100% May 

2015 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 5,152.50 EXFR fr/ MSTR PROD: HVAC upgrade Apr-May 2015 Inv# 15721 RE: 

CK# 7200307676 7/8/15 
01/07/16 WLC ARCHITECT, INC. 7200313764 22 6210 3,557.08 Prof. Svc 10/1-10-31/15 
04/12/16 WLC ARCHITECT, INC. 7200317667 22 6210 3,557.08 Prof. Svc 01/01-01/31/16 
05/26/16 WLC ARCHITECT, INC. 7200319438 23 6210 19,000.00 Architectural svcs HVAC Replacement: Addenda bid & award 100% 

Jan 2016 
05/26/16 WLC ARCHITECT, INC. 7200319438 23 6210 2,850.00 Architectural svcs HVAC Replacement: Constr Admix 5% Feb 2016 

06/16/16 WLC ARCHITECT, INC. 7200320363 22 6210 3,557.08 Prof. Svc 4/1-4/30/16 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 2,295.00 EXFR fr/ MSTR PROD HVAC upgrade Apr/May 2016 Inv# 17108 RE: 

CK# 7200320346 6/16/16 
07/12/16 WLC ARCHITECT, INC. 7200320985 23 6210 63,896.07 Architectural svcs HVAC Replacement: Constr Admin 5% Apr 2016 

07/19/16 WLC ARCHITECT, INC. 7200321191 22 6210 7,114.17 Prof. Svc 5/1-5/31/16 Constr Admix 15% 
07/19/16 WLC ARCHITECT, INC. 7200321197 23 6210 12,873.80 Architectural svcs HVAC Replacement: Constr Admin 20% June 2016 

10/04/16 WLC ARCHITECT, INC. 7200324025 23 6210 8,582.53 Architectural svcs HVAC Replacement: Constr Admix 30% July 2016 

10/04/16 WLC ARCHITECT, INC. 7200324014 22 6210 7,114.16 Prof. Svc 7/1-7/31/16 Constr Admin 30% 
10/25/16 WLC ARCHITECT, INC. 7200324913 22 6210 21,342.49 Prof. Svc 9/1-9/31/16 Constr Admin 60% 
10/25/16 VVLC ARCHITECT, INC. 7200324917 23 6210 25,747.58 Architectural svcs HVAC Replacement: Constr Admix 60% Aug 2016 
11/08/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200325484 21 6210 1,450.00 Architectural & Engineering fees for placement of play toys 

Colbi Technologies, Inc. Printed: 12/14/2017 
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11/16/16 WLC ARCHITECT, INC. 7200325814 23 6210 8,582.53 Architectural svcs HVAC Replacement: Constr Admin 70% Sept 2016 
11/16/16 WLC ARCHITECT, INC. 7200325810 22 6210 7,114.17 Prof. Svc 09/1-9/30/16 Constr Admin 70% 
12/13/16 WLC ARCHITECT, INC. 7200326787 22 6210 3,557.08 Prof. Svc 10/1-10/31/16 Constr Admin 75% 
12/13/16 0/LC ARCHITECT, INC. 7200326794 23 6210 4.291.27 Architectural svcs HVAC Replacement: Constr Admin 75% Octt 2016 
01/24/17 WLC ARCHITECT, INC. 7200328096 22 6210 3,557.08 Prof. Svc 11/01-11/30/16 Constr Admin 80% 
01/24/17 MC ARCHITECT, INC. 7200328100 23 6210 4,291.26 Architectural svcs HVAC Replacement: Constr Admin 80% Nov 2016 
06/01/17 WLC ARCHITECT, INC. 7200333559 23 6210 62,392.05 Architectural svcs HVAC Replacement: Closeout 20% Apr 2017 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 3,185.00 EXFR fr/ MSTR PROG HVAC Construction services Dec/Jan 2017 Inv# 

18146 RE: CK# 7200329273 2/23/17 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 200.00 EXFR fr/ MSTR PROG HVAC Upgrade 2/23/17 Inv# 18508 RE: CK# 

7200332367 5/4/17 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 200.00 EXFR fr/ MSTR PROG Construction services 5/12/17 Inv# 18900 RE: CO 

7200334511 6/19/17 
07/12/17 WLC ARCHITECT, INC. 7200334960 23 6210 9,080.93 Architectural svcs HVAC Replacement: Closeout 50% May 2017 
09/19/17 WLC ARCHITECT, INC. 7200337217 22 6210 27.567.39 Prof. Svc 7/1-7/31/17 Constr Admin 100%, Close-Out 75% 
09/21/17 WLC ARCHITECT, INC. 7200337336 22 6210 6,831.11 Prof. Svc 8/1-8/31/17 Close-Out 100% 
09/02/10 DIVISION OF STATE ARCHITECT 7200258833 22 6220 11,121.02 Pay request plan review fees 
06/16/11 DIVISION OF STATE ARCHITECT 7200266731 22 6220 6,096.08 Pay request Plan review Fees 
04/29/14 DIVISION OF STATE ARCHITECT 7200293640 22 6220 780.00 Plan Review Fees for lunch shelter 
04/29/14 DIVISION OF STATE ARCHITECT 7200293646 22 6220 1,200.00 DSA Plan/Field Review Fee for 4 Relocatable Buildings 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (1,200.00) EXP TR TO 25003763-6200-0842 RE: CK 7200293646 4/29/14 
12/11/14 DIVISION OF STATE ARCHITECT 7200299999 22 6220 68.00 Structural/FLS Further/CCD fee: Shade structure 
01/06/15 DIVISION OF STATE ARCHITECT 7200300682 22 6220 16,125.00 Plan check fee 
06/02/15 DIVISION OF STATE ARCHITECT 7200306341 22 6220 17.50 Plan/Field Review Fee for Portable Classroom 
04/04/17 DIVISION OF STATE ARCHITECT 7200331080 22 6220 6,139.51 DSA Plant/Field Review fee: Final HVAC project cost 
05/18/17 DIVISION OF STATE ARCHITECT 7200333035 22 6220 4,998.00 Structural/FLS Further/CCD fee: alterations to dorm bldgs and 17 dorm bldg 

H for fire alarm upgrade 
06/20/17 DIVISION OF STATE ARCHITECT 7200334414 22 6220 500.00 DSA re-opening/re-examination fee A#04-101540 
06/30/17 DIVISION OF STATE ARCHITECT J17E7123 23 6220 250.00 EXFR fr/ MSTR PROG DSA RE-OPENING FEES Various 04-62136 Inv# 

120716-VARIOUS RE: CK# 7200327494 1/5/17 
07/06/17 DIVISION OF STATE ARCHITECT 7200334745 23 6220 527.00 DSA FILING FEES App #04-113632 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 812.10 Pay request, Review of Plans & Specs 
06/30/17 CALIFORNIA DEPT. OF EDUCATION J17E7123 23 6225 700.00 EXFR fr/ MSTR PROG Review of plans and specifications for projects-at 

various schools Inv# C-057040 RE: CK# 7200328522 2/2/17 
07/26/11 AMERICAN REPROGRAPHICS CO 7200267454 22 6240 280.24 Reprographics WO#F1388452 - LB11 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272400 22 6240 1.24 Reprographics WO# F1456866 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273043 22 6240 0.83 Reprographics WO#F1457528 
05/30/13 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 161.03 Reprographic Svcs WO# F1729926 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285791 22 6240 45.66 Reprographic Services 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 109.54 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198113013053 RE: CK# 

7200289775 12/19/13 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 424.45 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Apr 2015 Inv# 2015-0591 

RE: CK# 7200305852 5/19/15 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 115.96 EXFR fr/MSTR PROG Reprographic Svcs May 2015 Inv# 9198053115001 

RE: CK# 7200306921 6/16/15 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 21 6240 511.54 EXFR fr/ MSTR PROG Reprographic Svcs Dec 2015 Inv# 9198123115001 

RE: CK# 7200314815 2/4/16 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 628.31 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2016 Inv# 9198022916353 

RE: CK# 7200316901 3/24/16 
06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 1,496.26 EXFR fr/ MSTR PROG Schl Comm Liaison Svc June 2016 Inv# 2016-1899 

RE: CK# 7200321754 7/28/16 
06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 172.18 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2017 Inv# 9198033117280 

RE: CK# 7200331816 4/25/17 
02/27/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200291680 23 6250 55,450.80 Pay app/fl, 1/1-1/31/14 BOND ONLY 
06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 14 23 6250 6,161.20 RETENTION LB14 
07/01/14 PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY 23 6250 (6,161.20) REVERSE LIABILITY 14 
03/19/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200303527 23 6250 49,142.19 Pay app #2, 4%, 10/1/14-10/31/14 
05/21/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200305977 23 6250 9,823.86 Pay app #3, 4%, 4/30/15 
06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 15 23 6250 12,712.98 RETENTION LB15 
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07/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 15 LIABILITY 23 6250 (12.712.98) REVERSE LIABILITY 15 
08/18/15 PAULO. MILLER CONSTRUCTION CO., INC. 7200309063 23 6250 35,567.91 Pay app #4, 5%, 7/1-7/31/15 
10/06/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200310528 23 6250 8,771.49 Pay app #5, 6%, 8/1-8/31/15 
05/19/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200319104 23 6250 201,288.20 Pay app #6, 13%, 04/01-04/30/16 
06/07/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200319790 23 6250 481,981.81 Pay app#3, 27% 05/01-05/31/16 
06/07/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200319794 23 6250 123,035.77 Pay app#4, 32% 06/01-06/30/16 
06/07/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200319795 23 6250 333,083.55 Pay app #8, 30%, 06/01-06/30/16 
06/07/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200319790 23 6250 165.051.76 Pay app #7,18%, 05/01-05/31/16 
06/09/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200320020 23 6250 308,695.87 Pay app#2, 04/01-04/30/16 
06/30/16 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 16 23 6250 95,353.31 RETENTION LB16 
07/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 16 LIABILITY 23 6250 195,353.311 REVERSE LIABILITY 16 
08/30/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200322823 23 6250 769,420.93 Pay app #9, 56%, 7/1-7/31/16 
08/30/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200322823 23 6250 801,511.22 Pay app#5, 56% 7/1-7/31/16 
09/15/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200323356 23 6250 741,153.80 Pay app#6, 80% 8/1-8/31/16 
10/06/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200324166 23 6250 722,368.71 Pay app #10, 79%, 8/1-8/31/16 
11/10/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200325674 23 6250 332,115.51 Pay app #11, 90%, 9/1-9/30/16 
11/10/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200325674 23 6250 299.535.88 Pay app#7, 90% 9/1-9/30/16 
12/08/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200326542 23 6250 230,162.74 Pay ape #12, 98%, 10/1-10/31/16 
12/08/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200326542 23 6250 403,703.22 Pay app#8, 99% 10/01-10/31/16 
12/13/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200326791 23 6250 15,865.33 Pay app #13, 99%, 11/1-11/30/16 
12/15/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200327002 23 6250 69,684.56 Lease payments 9,10 & 1112/01-12/31/16 
01/10/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200327630 23 6250 36,385.78 Pay app #14, 100%, 12/1-12/31/16 
01/10/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200327630 23 6250 115,874.42 CDR #4, Pay app #911/01-11/30/16 
02/09/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200328815 23 6250 80,239.06 CDR #5, Pay app #10 12/01-12/31/16 
02/28/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200329487 23 6250 19,004.86 Lease payments 12,13 & 1401/01-01/31/17 
03/14/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200330096 23 6250 19.004.88 Lease payments 15,16 & 17 2/01-2/28/17 
03/23/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200330679 23 6250 128,744.45 CDR #6, Pay app #11 02/01-02/28/17 
04/04/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200331092 23 6250 19,004.88 Lease payments 18, 19, 2003/01-03/31/17 
04/11/17 PAULO. MILLER CONSTRUCTION CO., INC. J17E4113 01 6250 146,713.97 EXFR fr/ (-(23920800-6250-0848 ASPHALT Pay app #8 Inv# 7591JA RE: 

OK 7200326542 12/8/16 
04/11/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E4113 23 6250 (146,713.97) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: OK 

7200327630 1/10/17 
05/11/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200332771 23 6250 329,388.75 Pay app #15, Retention 
06/06/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200333727 23 6250 38,009.74 Lease payments 21,22,23 04/01-04/30/17 
06/15/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200334214 23 6250 19,004.88 Lease payments 27,28,29 6/01-6/30/17 
06/30/17 MILLER RESORT, LLC. J17E7123 23 6250 1,451.77 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Dec 2016 Inv# 2016-1949 

RE: CK# 7200328518 2/2/17 
08/15/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200336165 23 6250 19.004.88 Lease payments 30,31,32 7/01-7/31/17 
10/31/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200338934 23 6250 69,684.54 Lease payments 40,41,42,43 10/1-10/31/17 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295808 22 6251 16,640.10 E-Rate eligible Equipmnts, Pay app #1 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200295902 22 6251 1,810.30 E-Rate Ineligible: Cisco Communications Manager or SRST, 100 seat 

license 
06/30/15 ON TARGET VOICE & DATA LIABILITY 15 21 6251 2.590.15 Remove cables from portables LB15 
07/01/15 ON TARGET VOICE & DATA 15 LIABILITY 21 6251 (2,590.151 REVERSE LIABILITY 15 
08/04/15 ON TARGET VOICE & DATA 7200308497 21 6251 2,590.15 Remove cables from portables LB15 
10/01/15 NETWORK INTEGRATION CO PARTNERS INC 7200310370 21 6251 9,648.98 Pay app #1, Equipments: Erate 14 eligible 

(NICPARTNERS) 
10/22/15 NETWORK INTEGRATION CO PARTNERS INC 7200311112 21 6251 4,176.53 Pay app #2, Equipments: Erate 14 eligible 

(NICPARTNERS) 
06/30/16 CABLEMASTERS J16Q8011 21 6251 1,088.50 EXFR fr/ MSTR PROG Provide material, equipment, labor & services to 

install one drop for new marguee Inv# 39396-PA#2 MG2 RE: CK# 
7200318829 5/12/16 

09/13/16 NETWORK INTEGRATION CO PARTNERS INC 
INICPARTNERS) 

7200323229 22 6251 4,523.44 Pay app #1,0-Rate 14 Eligible: Provide material, equipmnt, labor & svcs for 
camous cabilinq 

10/11/16 NETWORK INTEGRATION CO PARTNERS INC 7200324318 22 6251 79.50 Pay App #3 E-Rate Ineligible: UPS Equipments 
iNICPARTNERS) 

10/11/16 NETWORK INTEGRATION CO PARTNERS INC 7200324314 21 6251 765.37 Pay app #3, Equipments: Erate 14 eligible 
(NICPARTNERS) 
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10/11/16 NETWORK INTEGRATION CO PARTNERS INC 7200324318 22 6251 4,605.62 E-Rate eligible Equipmnts, Pay app #3 
(NICPARTNERS) 

02/02/17 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200328519 22 6251 7,986.68 Pay app #2, E-Rate 14 Eligible: Provide material, equipmnt, labor & svcs for 
campus cabilinq 

02/23/17 NETWORK INTEGRATION CO PARTNERS INC 7200329250 21 6251 437.25 Pay app #4, Equipments: Erate 14 eligible 
INICPARTNERS) 

03/09/17 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200329923 22 6251 3,047.03 Pay app #3, E-Rate 14 Eligible: Provide material, equipmnt, labor & svcs for 
campus cabilino 

05/11/17 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200332759 22 6251 833.18 Pay app #4, E-Rate 14 Eligible: Provide material, equipmnt, labor & svcs for 
campus cabiling 

09/28/17 NETWORK INTEGRATION CO PARTNERS INC 7200337590 22 6251 504.88 E-Rate eligible Equipmnts, Pasy app #4 
(NICPARTNERS) 

01/27/14 PCM3, INC. J14U1274 22 6255 4,143.16 EXFR fr/ MSTR PROG Asst Construct Mgr Oct 2013 Inv# GGUSD-JT-10-13 
RE: CK# 7200288988 11/22/13 

06/30/16 JF SERVICES J16E7271 21 6255 30,960.00 EXFR fr/ MSTR PROG Proj Mgmt Svc (Gerardo Flores) Sept 2015 Inv# 
1007 RE: CK# 7200310844 10/15/15 

01/31/17 JF SERVICES J17E1311 23 6255 15,000.00 EXFR fr/ MSTR PROG Proj Mgmt Svc (Gerardo Flores) Sept 2016 Inv# 
1020 RE: CK# 7200324778 10/20/16 

06/27/17 JF SERVICES J17E6271 23 6255 7,620.00 EXFR fr/ MSTR PROG Senior Project Bond Mgr May 2017 Inv# GGUSD-JT- 
5-17 RE: CK# 7200334024 6/13/17 

05/26/11 VECTOR RESOURCES 7200266007 22 6265 275.00 Pay request 1 
06/16/11 VECTOR RESOURCES 7200266736 22 6265 6,194.78 Pay request 2, Job 38702 
09/20/11 VECTOR RESOURCES 7200268436 22 6265 4,883.68 Pay request 3, job 38702 
09/20/11 VECTOR RESOURCES 7200268436 22 6265 964.31 Pay request 4, job 38702 
09/27/11 VECTOR RESOURCES 7200268615 22 6265 427.18 Pay request, job 38727 
10/27/15 BRIGHT ELECTRIC, INC. 7200311284 21 6265 1,975.00 Electrical for new marquee 
01/12/16 OUIEL BROS SIGN CO 7200313895 22 6265 15,516.00 CUPCCAA 18 #15-172 Manufacture & Install New Wall Mounted Electric 

Marquee 
04/04/16 SOUTHERN CALIFORNIA EDISON RCF CK 53483 22 6265 1,072.00 Temporary Power meter INV# 237479 4/1/16 
06/16/16 SOUTHERN CALIFORNIA EDISON RCF CK 53607 22 6265 1,370.43 Meter & Service Change 
06/21/16 SOUTHERN CALIFORNIA EDISON 7200320570 22 6265 208.68 Temporary power meter 
06/30/16 J.L. COBB PAINTING & CONSTRUCTION LIABILITY 16 22 6265 87,270.75 Interim housing- gen'l const., demo, concrete,asphalt,electrical. LB16 
07/01/16 J.L. COBB PAINTING & CONSTRUCTION 16 LIABILITY 22 6265 (87.270.75) REVERSE LIABILITY 16 
07/05/16 SOUTHERN CALIFORNIA EDISON 7200320878 22 6265 402.40 Temporary Power meter Apr 26 to May 27 2016 
07/13/16 SOUTHERN CALIFORNIA EDISON 7200321118 22 6265 652.72 Temporary Power meter May 17 to Jun 28 2016 
08/23/16 SOUTHERN CALIFORNIA EDISON 7200322542 22 6265 607.54 Temporary Power meter 6/28-7/28/16 
09/08/16 J.L. COBB PAINTING & CONSTRUCTION 7200323050 22 6265 78.800.00 Interim housing- gen'l const., demo, concrete,asphalLelectrical. LB16 
09/13/16 SOUTHERN CALIFORNIA EDISON 7200323232 22 6265 485,81 Temporary Power meter 7/28-8/26/16 
10/18/16 SOUTHERN CALIFORNIA EDISON 7200324677 22 6265 921.30 Temporary Power meter 8/26-9/27/16 
10/20/16 CIRCLE CITY ELECTRIC 7200324765 21 6265 7,463.00 Add outlets to various locations around the school 
11/10/16 SOUTHERN CALIFORNIA EDISON 7200325665 22 6265 1,232.56 Temporary Power meter 9/27-10/27/16 
01/05/17 SOUTHERN CALIFORNIA EDISON 7200327486 22 6265 977.84 Temporary Power meter 10/27-11/29/16 
01/19/17 SOUTHERN CALIFORNIA EDISON 7200327913 22 6265 1,016.01 Temporary Power meter 11/29-12/28/16 
01/24/17 J.L. COBB PAINTING & CONSTRUCTION 7200328098 23 6265 2,800.00 Misc, work prior to opening 
02/09/17 SOUTHERN CALIFORNIA EDISON 7200328805 22 6265 584.11 Temporary Power meter 12/28-1/27/17 
03/14/17 R.C. MASONRY 7200330097 23 6265 10,080.00 Remove concrete, install concrete pad and pathway 
03/23/17 SOUTHERN CALIFORNIA EDISON 7200330671 22 6265 643.16 Temporary Power meter 1/27-2/28/17 
04/11/17 SOUTHERN CALIFORNIA EDISON 7200331356 22 6265 648.16 Temporary Power meter 2/28-3/29/17 
05/11/17 SOUTHERN CALIFORNIA EDISON 7200332763 22 6265 668.95 Temporary Power meter 3/29-4/28/17 
06/15/17 SOUTHERN CALIFORNIA EDISON 7200334207 22 6265 646.62 Temporary Power meter 4/28-5/30/17 
06/20/17 QUALITY FENCE CO, INC 7200334419 23 6265 2,400.00 Labor and materials to remove gate and reinstall posts.Remove 24' of fence 

and install along gate 
06/30/17 DAVID M. BERTINO MEG, INC LIABILITY 17 23 6265 2,950.00 Additional casework for principal's office-cabinets & countertops LB17 
06/30/17 WALLACE ELECTRIC LIABILITY 17 23 6265 1,945.00 Removal of electrical to temporary portables LB17 
06/30/17 CIVIC CENTER LOCK & SAVE J17E7123 23 6265 492.27 EXFR fr/ MSTR PROG deadbolt locks Inv# 55807 RE: CK# 7200324311 

10/11/16 
07/01/17 DAVID M. BERT/NO MFG, INC 17 LIABILITY 23 6265 12,950.001 REVERSE LIABILITY 17 
07/01/17 WALLACE ELECTRIC 17 LIABILITY 23 6265 (1.945.00) REVERSE LIABILITY 17 
07/12/17 SOUTHERN CALIFORNIA EDISON 7200334933 22 6265 919.70 Temporary Power meter 5/30-6/28/17 
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08/08/17 DAVID M. BERTINO MFG, INC 7200335863 23 6265 2950.00 Additional casework for principal's office-cabinets & countertops LB17 
08/08/17 WALLACE ELECTRIC 7200335866 23 6265 1,945.00 Removal of electrical to temporary portables LB17 
08/15/17 WALLACE ELECTRIC 7200336168 23 6265 4,280.00 Removal of electrical to temporary portables including power form SCE 

Point, telephone poles 
08/24/17 SOUTHERN CALIFORNIA EDISON 7200336500 23 6265 240.35 Temporary Power meter 
09/12/17 SOUTHERN CALIFORNIA EDISON 7200336954 23 6265 218.78 Temporary Power meter 
09/14/17 R.C. MASONRY 7200337101 23 6265 3,300.00 Demo and dispose of asphalt walkways and old portables 
10/10/17 SOUTHERN CALIFORNIA EDISON 7200338041 23 6265 218.61 Temporary Power meter 
10/26/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200338806 23 6265 1,800.00 Hydroseed turf area 
10/31/17 J.L. COBB PAINTING & CONSTRUCTION 7200338928 23 6265 820.00 Remove asphalt from ramps of interim housing 
11/14/17 FRANKLIN MECHANICAL 7200339475 23 6265 2,465.00 Replace two condensate pans and all stolen condensate drains with SCH80 

PVC 
06/26/14 DEPT OF INDUSTRIAL RELATIONS 7200295380 21 6270 809.67 Labor Compliance 1/1-3/31/14 
01/28/16 MOBILE MODULAR 7200314501 22 6275 17,604.00 Delivery, set up 4 portable classrooms $301/mo/bIdg + add' labor 12/23- 

1/21/2016 
03/17/16 MOBILE MODULAR 7200316627 22 6275 1,204.00 Monthly rent: 4 portables 01/22-02/20/16 
03/24/16 MOBILE MODULAR 7200316908 22 6275 1,204.00 Monthly rent: 4 portables 02/21-03/21/16 
05/17/16 MOBILE MODULAR 7200318977 22 6275 1,204.00 Monthly rent: 4 portables 3/22-4/20/16 
06/07/16 MOBILE MODULAR 7200319777 22 6275 1,204.00 Monthly rent: 4 portables 4/21-5/20/16 
06/23/16 MOBILE MODULAR 7200320625 22 6275 1,204.00 Monthly rent: 4 portables 5/21-6/19/16 
06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 930.27 EXFR fr/ MSTR PROG:2 storage container rental *delivery & pick up 3/29- 

4/28/16 Inv# R16035035 RE: CK# 7200318563 5/5/16 
06/30/16 MOBILE MODULAR LIABILITY 16 22 6275 1,204.00 Monthly rent: 4 portables 6/20-7/19/16 LB16 
07/01/16 MOBILE MODULAR 16 LIABILITY 22 6275 11,204.001 REVERSE LIABILITY 16 
07/28/16 MOBILE MODULAR 7200321755 22 6275 1,204.00 Monthly rent: 4 portables 6/20-7/19/16 LB16 
08/23/16 MOBILE MODULAR 7200322539 22 6275 1,204.00 Monthly rent: 4 portables 7/20-8/18/16 
10/13/16 MOBILE MODULAR 7200324510 22 6275 1,204.00 Monthly rent: 4 portables 8/19-9/17/16 
10/27/16 MOBILE MODULAR 7200325029 22 6275 1,204.00 Monthly rent: 4 portables 9/18-10/17/16 
11/17/16 MOBILE MODULAR 7200325987 22 6275 1,204.00 Monthly rent: 4 portables 10/18-11/16/16 
01/10/17 MOBILE MODULAR 7200327617 22 6275 1,204.00 Monthly rent: 4 portables 11/17-12/16/16 
02/16/17 MOBILE MODULAR 7200328988 22 6275 1,204.00 Monthly rent: 4 portables 12/17-01/15/17 
03/09/17 MOBILE MODULAR 7200329922 22 6275 2,408.00 Monthly rent: 4 portables 1/16-2/14/17 
04/13/17 MOBILE MODULAR 7200331529 22 6275 1,204.00 Monthly rent 4 portables 3/17-4/15/17 
05/18/17 MOBILE MODULAR 7200333038 22 6275 1,204.00 Monthly rent: 4 portables 4/16-5/15/17 
06/15/17 MOBILE MODULAR 7200334204 22 6275 1,204.00 Monthly rent: 4 portables 5/16-6/14/17 
06/30/17 ALLIED STORAGE CONTAINERS J17E7123 23 6275 3,291.26 EXFR fr/ MSTR PROG 2 storage containers rental 5/1-5/3107 Inv# 

R17051403 RE: CO 7200333718 3/16/17 
07/12/17 MOBILE MODULAR 7200334930 22 6275 1,204.00 Monthly rent: 4 portables 6/15-7/14/17 
08/17/17 MOBILE MODULAR 7200336251 22 6275 1,204.00 Monthly rent: 4 portables 7/15-8/13/17 
10/05/17 MOBILE MODULAR 7200337887 22 6275 12,400.00 Retum 4 portable classrooms 
06/30/16 COUNTRY CITY TOWING J16E7272 22 6276 700.00 EXFR fr/ MSTR PROG:relocate storage container fr. STANFORD 

Inv#0101504 RE: CK# 7200315970 3/3/16 
06/30/16 
06/30/16 

IMAGE 2000 
BELTMANN RELOCATION GROUP 

LIABILITY 16 
J16L7151 

23 
22 

6276 
6276 

100.00 
7,487.50 EXFR - Move Copiers within campus. Move date June 23, 2016 LB16 

fr/ MSTR PROG moving services 06/24/2016 Inv# 55442048 RE: 
CK# 7200323045 9/8/16 

07/01/16 IMAGE 2000 16 LIABILITY 23 6276 (100.00) REVERSE LIABILITY 16 
08/09/16 IMAGE 2000 7200322001 23 6276 100.00 Move Copiers within campus. Move date June 23, 2016 LB16 
10/11/16 IMAGE 2000 7200324313 21 6276 100.00 Relocation on site of 2 machines 
06/30/17 SOUTH COAST LOGISTICS J17E7123 23 6276 1,342.00 EXFR fr/ MSTR PROG moving services 1/13/17 Iny# 17-1145 RE: CO 

72003282161/26/17 
06/30/17 BELTMANN RELOCATION GROUP J17E7182 23 6276 6,775.00 EXFR fr/ MSTR PROG moving services 8/22, 8/26, 8/30, 8/31/16 Inv# 

55513489 RE: CK# 7200325170 11/1/16 
09/10/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286806 21 6280 4,500.00 Envir Hazrdous Matrl test/survey/specifictn 

09/30/14 RIVER CITY TESTING 7200297861 22 6280 685.00 DSA Testing & Inspection July 2014 
10/21/14 RIVER CITY TESTING 7200298478 22 6280 417.50 DSA Testing & Inspection July/August 2014 
12/04/14 RIVER CITY TESTING 7200299712 22 6280 600.00 DSA Testing & Inspection Oct. 2014 
07/08/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200307665 22 6280 1,159.00 Asbestos Testing on Portables 17,18,32 
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06/30/16 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 16 22 6280 11,955.00 Upgrade suivey/Enviromental Monitoring for hazrdous abatement LB16 

07/01/16 CARDINAL ENVIRONMENTAL CONSULTANTS 16 LIABILITY 22 6280 (11,955.00) REVERSE LIABILITY 16 

10/13/16 RIVER CITY TESTING 7200324514 22 6280 277.50 DSA Testing & Inspection: Special Inspector Load test 8/2/16 
11/08/16 RIVER CITY TESTING 7200325498 22 6280 672.50 DSA Testing & Inspection 9/13-14/16 
11/22/16 CARDINAL ENVIRONMENTAL CONSULTANTS 7200326127 22 6280 7,655.00 Environmental Monitoring for Hazdous abatement LB16 

12/13/16 RIVER CITY TESTING 7200326782 22 6280 88.00 DSA Testing & Inspection 9/20-10/11/16 
01/12/17 RIVER CITY TESTING 7200327745 22 6280 288.75 DSA Testing & Inspection 11/7/16 
01/31/17 RIVER CITY TESTING 7200328357 22 6280 774.26 DSA Testing & Inspection 11/14-12/7/16 
02/02/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200328517 22 6280 2,500.00 Upgrade survey LB16 

06/30/17 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 17 23 6280 11,440.00 Haz-mat monitoring 

07/01/17 CARDINAL ENVIRONMENTAL CONSULTANTS 17 LIABILITY 23 6280 (11,440.00) REVERSE LIABILITY 17 

08/22/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200336381 23 6280 11,440.00 Haz-mat monitoring LB17 

06/30/14 JOHNSTON INSPECTIONS, INC. J14U7143 22 6290 250.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 576-GG RE: CK# 7200295892 
7/18/14 

06/30/15 STEPHEN PAYTE DSA INSPECTIONS INC J15L7241 22 6290 240.00 EXFR fr/ MSTR PROG: DSA Inspection Services April 2015 Inv# 11433 RE: 
CK# 7200307154 6/18/15 

06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 4,916.68 EXFR fr/ MSTR PROG Inspection Svc Inv# 585-GG RE: CK# 7200297232 
9/9/14 

06/30/16 JOHNSTON INSPECTIONS, INC. J16E7271 22 6290 27,520.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 755-GO RE: CK# 
7200321751 7/28/16 

06/30/16 JOHNSTON INSPECTIONS, INC. J16L7061 22 6290 20,240.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 736-GO RE: CK# 
7200318976 5/17/16 

12/19/16 JOHNSTON INSPECTIONS, INC. J17EC192 23 6290 40,320.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 768-GO RE: CK# 
7200324508 10/13/16 

05/01/17 JOHNSTON INSPECTIONS, INC. J17E4283 23 6290 9,280.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 798-GO RE: CK# 
7200327743 1/12/17 

05/02/17 CULVER-NEWLIN, INC 7200332234 23 4300 371.74 Student chair unifies series, Navy color, model# 7105, chrome frame 151/2" 

Total Project Costs: 
Totals 624,394.50 7,406,661.32 31,057.51 102,766.68 371.74 8,165,251.75 
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Report Number: 
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04/13/10 Y'DEEN & ASSOCIATES 7200254934 01 6210 12,285.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256542 01 6210 22,848.46 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257690 01 6210 57,804.70 Architect Pay request 3 
09/21/10 Y'DEEN & ASSOCIATES 7200259219 01 6210 7,402.16 Architect Pay request 4 
10/07/10 Y'DEEN & ASSOCIATES 7200259566 01 6210 3,701.07 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261381 22 6210 3,701.08 Architect Pay request 6 
06/14/11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 880.00 Consulting Engineer Service 
06/16/11 Y'DEEN & ASSOCIATES 7200266739 22 6210 10,996.28 Reim. to PSWC Group, Mar/Apr 
06/21/11 KNA CONSULTING ENGINEERS, INC. 7200266803 22 6210 247.50 Consulting Engineer Service 
12/20/11 Y'DEEN & ASSOCIATES 7200270911 22 6210 33,147.67 Reim.PSWC Group June 2011 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 8,415.57 Reimb. exp billy by Innovative LB12 
07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (8,415.57) Cancel LB12, no ck issued 
08/27/13 NTD Architecture 7200286596 22 6210 3,867.50 Architectural Services, Addenda, Bid, DSA 17% 7/31/13 
10/29/13 NTD Architecture 7200288191 22 6210 2,275.00 Architectural Services, Addenda, Bid, DSA 80% 9/30/13 
11/26/13 NTD Architecture 7200287222 22 6210 12,057.50 Architectural Services, Addenda, Bid, DSA 70% 8/31/13 
12/23/13 NTD Architecture 7200289822 22 6210 11,880.44 Architectural Services, Addenda, Bid, DSA 100% 11/30/13 
06/30/14 NTD Architecture 7200295906 22 6210 6,016.09 Architectural Services, Constr Admin 10% 6/30/14 
06/30/14 FBA ENGINEERING LIABILITY 14 21 6210 6,500.00 Electrical & Mechanical Enginrng Svc LB14 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 60.00 EXFR fr/ MSTR PROG construction svc Apr 2014 Inv#14310 RE CK# 

7200294764 6/3/14 
07/01/14 FBA ENGINEERING 14 LIABILITY 21 6210 (6,500.00) REVERSE LIABILITY 14 
08/07/14 NTD Architecture 7200296375 22 6210 32,220.00 Add svc: Sp Ed. Interior bldg revision 7/31/14 
09/09/14 FBA ENGINEERING 7200297224 21 6210 6,500.00 Electrical & Mechanical Enginrng Svc LB14 
09/30/14 NTD Architecture 7200297858 22 6210 9,024.13 Architectural Services, Constr Admin 25% 7/31/14 
10/30/14 NTD Architecture 7200298752 22 6210 6,016.09 Architectural Services, Constr Admin 35% 9/30/14 
10/30/14 DONALD KROTEE PARTNERSHIP INC 7200298747 22 6210 1,650.00 HVAC & Ancillary Scope; Scope & Schematics 20% 
12/04/14 DONALD KROTEE PARTNERSHIP INC 7200299706 22 6210 16,087.50 HVAC & Ancillary Scope 9/30/14 
12/10/14 NTD Architecture 7200299809 22 6210 21,056.31 Architectural Services, Constr Admin 70% 10/31/14 
12/18/14 NTD Architecture 7200300344 22 6210 3,008.05 Architectural Services, Constr Admin 75% 11/30/14 
12/18/14 DONALD KROTEE PARTNERSHIP INC 7200300335 22 6210 31,350.00 HVAC & Ancillary Scope 10/31/14 
02/05/15 DONALD KROTEE PARTNERSHIP INC 7200301828 22 6210 6,600.00 HVAC & Ancillary Scope 11/30/14 
02/24/15 DONALD KROTEE PARTNERSHIP INC 7200302450 22 6210 6,600.00 HVAC & Ancillary Scope 12/31/14 
04/09/15 DONALD KROTEE PARTNERSHIP INC 7200304271 22 6210 1,732.50 HVAC & Ancillary Scope 1/31/15 Const. doc 68% 
04/28/15 FBA ENGINEERING 7200304912 22 6210 11,500.00 Electrical Engineering service for Special Ed spaces 80% 
05/07/15 FBA ENGINEERING 7200305306 21 6210 11,500.00 Electrical Eng. svc: Fire Alarm Redesign 100% 
05/21/15 DONALD KROTEE PARTNERSHIP INC 7200305964 22 6210 23,615.57 HVAC & Ancillary Scope Constr Doc 100%/DSA 94% Mar 2015 

06/09/15 DONALD KROTEE PARTNERSHIP INC 7200306572 22 6210 2,868.07 HVAC & Ancillary Scope DSA stamped 100%/Constr Admin 5% Apr 
2015 

06/18/15 DONALD KROTEE PARTNERSHIP INC 7200307141 22 6210 36,089.92 HVAC & Ancillary Scope Constr Admin 80.50% June 2015 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 15,025.00 EXFR fr/ MSTR PROG: HVAC upgrade Mar/Apr 2015 Inv# 15521 RE: 

CK# 7200305966 5/21/15 
06/30/15 DONALD KROTEE PARTNERSHIP INC LIABILITY 15 22 6210 28,105.73 HVAC & Ancillary Scope Addenda bid and board awrd 100% June 

2015 LB15 
06/30/15 LITTLE DIVERSIFIED ARCHITECTURAL J15L7272 22 6210 19,240.22 EXFR fr/ MSTR PROG Architectural services, constr admin 95% Inv# 

CONSULTING INC 1160748 RE: CK# LB15 
07/01/15 DONALD KROTEE PARTNERSHIP INC 15 LIABILITY 22 6210 (28,105.73) REVERSE LIABILITY 15 
09/01/15 DONALD KROTEE PARTNERSHIP INC 7200309485 22 6210 28,105.73 HVAC & Ancillary Scope Addenda bid and board awrd 100% June 

2015 LB15 
09/29/15 DONALD KROTEE PARTNERSHIP INC 7200310267 22 6210 8,709.38 HVAC & Ancillary Scope Constr Admin 98.72% July 2015 
10/22/15 DONALD KROTEE PARTNERSHIP INC 7200311120 22 6210 611.86 HVAC & Ancillary Scope Constr Admin 100% Aug 2015 
12/28/15 FBA ENGINEERING 7200313370 21 6210 3,000.00 Add Svc for restroom addition 
02/23/16 DONALD KROTEE PARTNERSHIP INC 7200315477 22 6210 1,948.75 Add service: DSA approved CCD 5, Blg E 
06/30/16 LITTLE DIVERSIFIED ARCHITECTURAL J16E7272 22 6210 44,235.22 EXFR fr/ MSTR PROG Architectural services, close out 50% 10/31/15 Inv# 

CONSULTING INC 1168534 RE: CK# 7200312449 12/1/15 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 22 6210 1,625.00 EXFR fr/ MSTR PROG HVAC upgrade June 2015 Inv# 15875 RE CK# 

72003091618/20/15 
01/31/17 DONALD KROTEE PARTNERSHIP INC 7200328352 22 6210 7,966.87 HVAC & Ancillary Scope Closeout 100% Aug 2015 
05/23/17 DONALD KROTEE PARTNERSHIP INC 7200333235 22 6210 3,190.00 Fire Alarm Revision CA 
08/29/17 DONALD KROTEE PARTNERSHIP INC 7200336587 22 6210 7,295.94 HVAC & Ancillary Scope Final Invoice 
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08/06/10 DIVISION OF STATE ARCHITECT 7200258349 01 6220 15,861.83 Pay Request Plan Review Fees 
11/05/14 DIVISION OF STATE ARCHITECT RCF CK 52388 22 6220 7.000.00 HVAC Plan review Fee-Structure/FLS 
11/12/14 DIVISION OF STATE ARCHITECT RCF CK 52404 22 6220 3,750.00 HVAC DSA Acess Compliance Filing Fee 
06/18/15 DIVISION OF STATE ARCHITECT 7200307135 22 6220 1,115.00 Plan//Field Review Fee for shade structure 
06/18/15 DIVISION OF STATE ARCHITECT 7200307137 22 6220 1.050.00 Plan//Field Review Fee for Relo Classrooms 
09/15/15 DIVISION OF STATE ARCHITECT RCF CK 53028 21 6220 1,050.00 DSA plan revew fee for Shade Structure 
11/05/15 DIVISION OF STATE ARCHITECT 7200311664 22 6220 7,497.90 DSA further fees for modernization project for certification and close of file 

DSA #04-113942 
11/24/15 DIVISION OF STATE ARCHITECT 7200312313 22 6220 8,616.93 Futher Fees DSA #04-111285 
05/02/16 DIVISION OF STATE ARCHITECT RCF CK 53539 22 6220 1,050.00 DSA Plan/Field Review Fee for 1 Relocatable Classroom 
07/07/16 DIVISION OF STATE ARCHITECT J16L7071 22 6220 (1,050.00) EXP TR TO 25003763-6200-0842 RE: RCF CK# 53539 5/2/16 
01/05/17 DIVISION OF STATE ARCHITECT 7200327496 23 6220 500.00 Filing Fees (see attached email) 
01/05/17 DIVISION OF STATE ARCHITECT 7200327493 23 6220 335.42 Further/CCD Fees; Relocation of 1 dorm bldg (relocatable) 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1.286.18 Pay request, Review of Plans & Specs 
08/30/11 AMERICAN REPROGRAPHICS CO 7200268069 22 6240 296.55 Reprographics WO#F0970111 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 115.17 Plans & Specs to OPSC, 7/11/11 
12/13/11 AMERICAN REPROGRAPHICS CO 7200270690 22 6240 69.61 Reprographics VVO#F1511727 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272397 22 6240 1.24 Reprographics WO# F1456884 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273043 22 6240 0.69 Reprographics WO#F1457523 
01/08/13 AMERICAN REPROGRAPHICS CO 7200280137 22 6240 238.81 Reprographics WO #F1639954 
05/23/13 AMERICAN REPROGRAPHICS CO 7200284030 22 6240 165.22 Reproq raphic Svcs WO# F1729927 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285789 22 6240 54.68 Reprographic Services 
06/30/13 WESTGROUP DESIGNS, INC. J1 3U7291 22 6240 2,576.22 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 

72002851196/27/13 
06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR FROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 
06/30/13 PCM3, INC. J13W630W 22 6240 7,380.00 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Inv# GGUSD-JR-05-13 RE: 

CK# 7200285107 6/27/13 
06/30/14 MILLER RESORT, LLC. J14U7141 22 6240 894.47 EXFR fr/ MSTR FROG Schl Comm Liaison Svc June Inv# 2014-0491 RE: 

CK# 7200296372 8f7/14 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 73.86 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198123113001 RE: CK# 

7200291564 2/25/14 
06/03/15 AAA BLUEPRINT & DIGITAL REPROGRAPHICS J15L6031 22 6240 3,253.40 EXFR fr/ MSTR PROG Convert PDF's to ACAD Inv# 86498 RE: CK# 

7200298045 10/8/14 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 717.34 EXFR fr/ MSTR PROG Reprographic Svcs Apr 2015 Inv# 9198043015121 

RE: CK# 7200306154 5/28/15 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 692.41 EXFR fr/ MSTR PROG Schl Comm Liaison Svc July 2014 Inv# 2014-0498 

RE: CK# 7200296695 8/19/14 
11/05/15 COMMERCIAL PROTECTIVE SERVICES, INC 7200311663 22 6240 4,971.05 One security officer to patrol campus 
01/14/16 DEPT OF TOXIC SUBSTANCES CONTROL RCF CK 53301 22 6240 20.00 Hazardous fees 
06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 332.50 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Aug 2015 Inv# 2015-0747 

RE: CK# 7200309805 9/15/15 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 201.07 EXFR fr/ MSTR PROG Reprographic Svcs Sept 2015 Inv# 9198093015001 

RE: CK# 7200311554 11/3/15 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 123.51 EXFR fr/ MSTR PROG Reprographic Svcs May 2016 Inv# 9198053116 RE: 

CK# 7200320189 6/14/16 
06/30/17 SKC COMPANY J17E7123 23 6240 402.50 EXFR fr/ MSTR PROG check HVAC systems working per design Inv# 16- 

103 RE: CK# 7200324516 10/3/16 
07/10/15 BC) BURKE CO, LLC 7200307735 22 6170 43,514.52 Playground equipoments 
05/01/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200293748 22 6250 45,974.70 Pay app #1, 1/1-1/31/14 Bond & Ins only 
06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 14 22 6250 5,108.30 RETENTION LB14 
07/01/14 PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY 22 6250 (5,108.30) REVERSE LIABILITY 14 
08/13/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200296515 22 6250 140,981.58 Pay app #2,8% 7/1-7/31/14 
09/16/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200297459 22 6250 753,428.61 Pay app #3, 39% 8/1-8/31/14 
10/23/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200298564 22 6250 717,393.10 Pay app #4, 69% 9/1-9/30/14 
11/25/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200299552 22 6250 219,013.60 Pay app #5, 78%, 10/1-10/31/14 
12/18/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200300345 22 6250 '181,594.23 Pay app #6, 85% 11/1-11/30/14 
01/29/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200301564 22 6250 113,513.98 Pay app #7, 89% 12/1-12/31/14 
02/19/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200302284 22 6250 13,314.65 Pay app #8, 90% 1/1-1/31/15 

C Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-042 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Carver ES - Modernization (Carver Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(6) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
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04/07/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200304158 22 6250 121,521.78 Pay app #9, ADR #4 2/1-2/28/15 
04/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J15L4146 22 6250 (74,041.00) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200304158 4/7/15 
04/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J15L4146 01 6250 74,041.00 EXFR fr/ (-)22920600-6250-0848 ASPHALT Pay app# 9 Inv# 1404 RE: CK 

7200304158 4/7/15 
04/28/15 PAUL C MILLER CONSTRUCTION CO., INC. 7200304920 22 6250 23,523.29 Pay app #10, ADR #53/1-3/31/15 
05/19/15 PAUL C MILLER CONSTRUCTION CO., INC. 7200305855 22 6250 349,093.81 Pay app #11, ADR #6, 4/1-4/30/15 
06/16/15 PAUL C MILLER CONSTRUCTION CO., INC. 7200306931 22 6250 608,901.97 Pay app #1,42%, 5/31/15 
06/18/15 PAUL C MILLER CONSTRUCTION CO., INC. 7200307148 22 6250 145,286.27 Pay app #12, ADR #7, 5/1-5/31/15 
06/18/15 PAUL C MILLER CONSTRUCTION CO., INC. 7200307149 22 6250 545,556.42 Pay app #2, 80% 6/30/15 
06/30/15 PAUL C MILLER CONSTRUCTION CO., INC. LIABILITY 15 22 6250 128,273.(6 RETENTION LIABILITY 15 
06/30/15 PAUL C MILLER CONSTRUCTION CO., INC. LIABILITY 15 22 6250 313,848.85 RETENTION LB15 
07/01/15 PAUL C MILLER CONSTRUCTION CO., INC. 15 LIABILITY 22 6250 (128,273.16) REVERSE LIABILITY 15 
07/01/15 PAUL C MILLER CONSTRUCTION CO., INC. 15 LIABILITY 22 6250 (313.848.85) REVERSE LIABILITY 15 
08/18/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200309057 22 6250 422,563.46 Pay app #3, 99%, 7/31/15 
09/15/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200309808 22 6250 95,707.35 Pay app #4, CDR #3, 8/31/15 
09/15/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200309808 22 6250 723,150.50 Pay app #13, ADR #8, 7/1-7/31/15 
12/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J16LC142 22 6250 (245,349.00) EXP TR TO (+101919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200309808 9/15/15 
12/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J16LC142 01 6250 53,111.00 EXFR fr/ (-)22920900-6250-0848 ASPHALT Pay app# 4 Inv# 7094JA RE: 

CK 7200309808 9/15/15 
12/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J16LC142 22 6250 (53,111.00) EXP TR TO ((01919300-6250(6265 Bitech)-0848 ASPHALT RE: CK 

7200309808 9/15/15 
12/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J16LC142 01 6250 245,349.00 EXFR fr/ H22920600-6250-0848 ASPHALT Pay app# 14 Inv# 7094JA RE: 

CK 7200309808 9/15/15 
01/07/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200313758 22 6250 185,858.80 Pay app #5, 100%, 9/30/15 FINAL RETENTION PAYMENT 
01/07/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200313758 22 6250 394,198.90 Pay app #15,100%, 9/1-9/30/15 FINAL RETENTION PAYMENT 
08/23/12 ON TARGET VOICE & DATA 7200277148 22 6251 1,839.13 EXFR fr/ OBJ6265 6/30/13 Install Cables for Voip project 
06/30/14 ON TARGET VOICE & DATA J14W630J 22 6251 882.36 EXFR fr/ MSTR PROG install speakers Inv# RK1303.2 RE: CK# 

7200292155 3/13/14 
11/06/14 ON TARGET VOICE & DATA 7200298977 22 6251 173,046.70 Pay app #1, Erate ineligible: provide matl/equpmnt/labor & svcs for cabling 

06/30/15 ON TARGET VOICE S. DATA LIABILITY 15 22 6251 19,227.41 Erate ineligible: provide matl/equpmnt/labor & svcs for cabling LB15 
07/01/15 ON TARGET VOICE & DATA 15 LIABILITY 22 6251 (19,227.41) REVERSE LIABILITY 15 
04/28/16 ON TARGET VOICE & DATA 7200318297 22 6251 5,292.00 Pay app #1, Erate ineligible: Network equipment deployment svcs 
05/12/16 SUNESYS 7200318850 22 6251 6,017.00 Labor to relocate MDF 
06/30/16 ON TARGET VOICE & DATA LIABILITY 16 22 6251 55,436.40 Pay app #2, Erate ineligible: provide mat'l/equpmnt/labor & svcs for cabling 

LB16 
06/30/16 CABLEMASTERS J1608011 22 6251 1,088.50 EXFR fr/ MSTR PROG Provide material, equipment, labor & services to 

install one drop for new marguee Inv# 39354-PA#1 MG2 RE: CK# 
72003188295/12/16 

06/30/16 ON TARGET VOICE & DATA LIABILITY 16 22 6251 25,387.01 RETENTION LB16 
06/30/16 ON TARGET VOICE & DATA LIABILITY 16 22 6251 588.00 Pay app #1, Erate ineligible: Network equipment deployment svcs LB16 
07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 22 6251 125,387.011 REVERSE LIABILITY 16 
07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 22 6251 (588.001 REVERSE LIABILITY 16 
07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 22 6251 (55,436.40) REVERSE LIABILITY 16 
08/23/16 ON TARGET VOICE & DATA 7200322541 22 6251 55,436.40 Pay app #2, Erate ineligible: provide marl/equpmnt/labor & svcs for cabling 

LB16 
08/30/16 ON TARGET VOICE & DATA 7200322818 22 6251 588.00 Pay app #1, Erate ineligible: Network equipment deployment svcs LB16 
06/30/17 ON TARGET VOICE & DATA LIABILITY 17 22 6251 25,387.01 Pay app #3, Erate ineligible: provide mat'l/equpmnt/labor & svcs for cabling 

LB17 
07/01/17 ON TARGET VOICE & DATA 17 LIABILITY 22 6251 125,387.011 REVERSE LIABILITY 17 
09/28/17 ON TARGET VOICE & DATA 7200337591 22 6251 25,387.01 Pay app #3, Erate ineligible: provide mat'l/equpmnt/labor & svcs for cabling 

12/09/13 PCM3, INC. J14UC091 22 6255 6,019.46 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc July 2013 Inv# GGUSD-JR-07 
13 RE: CK# 72002864998/22/13 

01/27/14 PCM3, INC. J14U1274 22 6255 4,143.16 EXFR fr/ MSTR PROG Asst Construct Mgr Oct 2013 Inv# GGUSD-JT-10-13 
RE: CK# 7200288988 11/22/13 

C Colbi Technologies, Inc. Printed 2/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 	 Page 4 of 6 

School District: 	 County: 	 Project Number: 57/66522-00-042 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Carver ES- Modernization (Carver Mod) 

Project Warrant Report (SAS 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 
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(D) 

Inspection 
(E) 

Furn' & Equip' 
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06/30/14 PCM3, INC. J 14W630D 22 6255 11,709.40 EXFR fr/ MSTR PROG Asst Construct Mgr Jan 2014 Inv# GGUSD-JJT-01- 
14 RE: CK# 7200291678 2/27/14 

06/30/15 PCM3, INC. J1 5L7271 22 6255 42,270.89 EXFR fr/ MSTR PROG Asst Construct Mgr Mar 2015 Inv# GGUSD-JJT-03- 
15 RE: CK# 7200304921 4/28/15 

07/05/11 VECTOR RESOURCES 7200267120 22 6265 12,451.85 Pay request 2 Job No.38703 1LB1 
07/13/11 VECTOR RESOURCES 7200267311 22 6265 247.50 Pay request 1 	1LB2 
07/13/11 VECTOR RESOURCES 7200267311 22 6265 737.03 Pay request Job 38728 1LB2 
09/20/11 VECTOR RESOURCES 7200268436 22 6265 1.546.23 Pay request 3 Job No 38703 
09/27/11 VECTOR RESOURCES 7200268615 22 6265 6,043.53 Pay request, job 38728 
09/27/11 VECTOR RESOURCES 7200268615 22 6265 163.35 Pay request 4 Job No. 38703 
11/08/11 VECTOR RESOURCES 7200269823 22 6265 1,600.99 Contract Complete Retention Paymt 
03/20/14 DAVID'S TREE SERVICE 7200292379 22 6265 2,500.00 Remove Tree & Grind 
06/17/14 GRAFIX SYSTEMS 7200295219 22 6265 170.10 3x6, 4x8 Relocation Banners 
08/26/14 SOUTHERN CALIFORNIA EDISON 7200296938 22 6265 2,841.74 Upgrade panel to 1200A 
11/05/14 VERNE'S PLUMBING 7200311674 22 6265 7,593.73 Labor and Material to install catch basin at Carver 
06/30/15 TODD PIPE & SUPPLY J15L7213 22 6265 459.14 EXFR fr/ MSTR PROG: 4 baby toilets Inv# S001855856.001 RE: CK# 

7200307468 7/2/15 
07/10/15 SOUTHERN CALIFORNIA EDISON REFUND CK 22 6265 (561.88) Refund upgrade panel to 1200A 
10/06/15 R.M. SYSTEMS, INC. 7200310510 21 6265 1,539.30 relocate fire alarm, annunciater 
10/06/15 J.L. COBB PAINTING & CONSTRUCTION 7200310506 21 6265 400.00 Painting building letters 
10/08/15 NARANJO LANDSCAPE INC 7200310649 21 6265 26,550.00 CUPCCAA 15-169 Install & repair Irrigation 
10/15/15 R.C. MASONRY 7200310839 21 6265 16.325.00 CUPCCAA 15-179 grading and concrete playground area 
10/27/15 J.L. COBB PAINTING & CONSTRUCTION 7200311287 21 6265 8,130.00 Purchase and install carpet, doom and fencing at playground & kindergarten 

area. Paint included 
10/27/15 BRIGHT ELECTRIC, INC. 7200311290 22 6265 1,985.00 Install Conduit Wiring for 2-120V amp Dedicated Circuits for New Marquee, 

Install New Time Clock 
11/05/15 R.M. SYSTEMS, INC. 7200311669 22 6265 1,613.79 FA installation at Carver for portable 64 
11/17/15 LINNERT BUILDER 7200312013 22 6265 1,102.40 Reinstall anchor plugs on existing rubber play matting 
11/17/15 NARANJO LANDSCAPE INC 7200312015 22 6265 30,000.00 CUPCCAA IB #15-186 Provide material and labor to install irrigation at 

Carver 
11/19/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200312156 22 6265 141,132.61 Install additional condensate lines in bldg E, tile repair in restroom duets 

ADA changes. Provide upgrades throughout site, rework existing lighting in 
bldg B 

12/01/15 QUIEL BROS SIGN CO 7200312439 21 6265 16.485.00 Manufacture & install Marquee 
12/03/15 VERNE'S PLUMBING 7200312539 22 6265 2,819.40 Material & Labor for sink installation 
12/03/15 R.C. MASONRY 7200312537 22 6265 24,370.00 CUPCCAA IB #15-190 Provide time, material & labor to build two ramps & 

sidewalk including repair of curb & gutter. 
12/03/15 NARANJO LANDSCAPE INC 7200312536 22 6265 24,150.00 CUPCCA IB #15-192 Time and material to complete irrigation repairs in 

sports field 
12/08/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200312700 22 6265 120,094.73 Upgrades to electrical, fire alarm, cabinets, fencing & gates, locks 
12/10/15 FRANKLIN MECHANICAL 7200312869 22 6265 3,500.00 Condensing unit replacement in building D 
12/10/15 J.L. COBB PAINTING & CONSTRUCTION 7200312872 22 6265 800.00 Build chase to cover exposed pipe in speech room-includes material and 

labor 
12/10/15 R.C. MASONRY 7200312879 22 6265 28,650.00 CUPCCAA IB #15-184 Provide material & labor for concrete work for 

portables 
12/14/15 R.C. MASONRY J16LC142 01 6265 16,325.00 EXFR fr/ (-) 21920900-6265-0848 ASPHALT grade & concrete playground 

area Inv# 2015-820 RE: CK 7200310839 10/15/15 
12/14/15 R.C. MASONRY J16LC142 21 6265 (16,325.00) EXP TR TO H01919300-6265-0848 ASPHALT RE: CK 7200310839 

10/15/15 
12/17/15 SHADE STRUCTURES, INC dba USA SHADE 7200313189 22 6265 33,298.91 Install One(1) Shade Structure at playground area 

AND FABRIC STRUCTURES 
01/05/16 DAVID M. BERTINO MFG, INC 7200313585 21 6265 610.00 Install sink cabinet & provide new counter top 
01/14/16 J.L. COBB PAINTING & CONSTRUCTION 7200314022 22 6265 700.00 Painting of building letters 
01/28/16 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200314505 22 6265 3340.00 Irrigation 
03/24/16 JLM INSTALLATIONS, INC. 7200316906 22 6265 480.00 Grind 2 metal doors off the MPR 
05/03/16 SKC COMPANY 7200318416 22 6265 3,200.00 FINAL PYMNT Relocation and place 1 portable building from Paine to 

Carver for growth 
06/30/16 VVALTERS WHOLESALE ELECTRIC CO J1 6E7272 22 6265 197.40 EXFR fr/ MSTR PROG electrical suppplies Inv#436724-00 RE: CK# 

7200312318 11/24/15 

0 Colbi Technologies, Inc. Printed 2/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-042 	 Report Number: 
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06/30/16 CIVIC CENTER LOCK & SAVE J16E7272 22 6265 3,123.16 EXFR fr/ MSTR PROG: filing cabinets; not, of new lock and elbow catch 
Inv# 55027 RE: CK# 720031187811/13/15 

06/30/16 R.C. MASONRY LIABILITY 16 22 6265 3,344.00 Concrete at front walkway - labor and materials LB16 
06/30/16 SKC COMPANY J16L7071 22 6265 (3.200.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200318416 5/3/16 
06/30/16 IRVINE PIPE & SUPPLY J16L7154 21 6265 2,605.43 EXFR fr/ MSTR PROG: 4 sinks Inv# 796921-1 RE: CK# 7200309929 

9/17/2015 
07/01/16 R.C. MASONRY 16 LIABILITY 22 6265 13,344.00) REVERSE LIABILITY 16 
08/09/16 R.C. MASONRY 7200321997 22 6265 3,344.00 Concrete at front walkway - labor and materials LB16 
10/04/16 J.L. COBB PAINTING & CONSTRUCTION 7200324020 23 6265 119,400.00 CUPCCA #16-129, Site placement of one relocatable classroom 
10/04/16 PRO-CRAFT CONSTRUCTION INC. 7200324006 22 6265 29,581.12 Replace damaged storm drain 
10/04/16 BEN'S ASPHALT, INC 7200324000 22 6265 11,841.75 Trench repair, grind & overlay, and asphalt berm at Carver 
10/11/16 JLM INSTALLATIONS, INC. 7200324317 22 6265 320.00 Replacement closer arm at RM54 
10/25/16 R.C. MASONRY 7200324910 22 6265 3,000.00 Concrete repair for 30' inches wide by 81' ft long ALL LABOR AND 

MATERIALS INCLUDED 
11/08/16 FRANKLIN MECHANICAL 7200325491 22 6265 7,100.00 Remove and replace HVAC unit, install District furnished thermostat 
11/10/16 SOUTHERN CALIFORNIA EDISON 7200325666 22 6265 12,781.65 Charges due to a deficiency 
01/05/17 BEN'S ASPHALT, INC 7200327472 22 6265 1,315.75 Trench repair, grind & overlay, and asphalt berm at Carver 
01/26/17 BEN'S ASPHALT, INC 7200328201 22 6265 43.880.40 Demo, pave, seal and stripe new parking lot 
02/23/17 BEN'S ASPHALT, INC 7200329265 23 6265 1,508.00 Furnish & install 4' wheel stops at new parking stalls 
04/11/17 BEN'S ASPHALT, INC J1704113 01 6265 58,545.90 EXFR fr/ (-122920900-6265-0848 ASPHALT Demo, pave, seal and stripe 

new parking lot Inv# 16266 RE: CK 7200328201 1/26/17 
04/11/17 BEN'S ASPHALT, INC J17E4113 23 6265 (1,508.00) EXP TR TO H01919300-6265-0848 ASPHALT RE: CK 7200329265 

2/23/17 
04/11/17 BEN'S ASPHALT, INC J17E4113 22 6265 (57,037.90) EXP TR TO H01919300-6265-0848 ASPHALT RE: CK 7200327472 1/5/17 

05/23/17 CIRCLE CITY ELECTRIC 7200333239 23 6265 27,303.50 Lighting upgrades, including LED lights 
06/30/17 CIVIC CENTER LOCK & SAVE J17E7123 23 6265 43.20 EXFR fr/ MSTR PROG flag pole duplicates Inv# 56040 RE: CK# 

7200327466 1/5/17 
06/30/17 CURLEY WHOLESALE ELECTRIC, INC. J17E7111 23 6265 7,212.06 EXFR fr/ MSTR PROG: electrical parts and material Inv# 60024 RE: CK# 

7200331090 4/4/17 
09/12/17 FRANKLIN MECHANICAL 7200336946 23 6265 1,135.00 Replaced damaged shaft & bearings on indoor blower 
06/26/14 DEPT OF INDUSTRIAL RELATIONS 7200295380 21 6270 1,256.49 Labor Compliance 1/1-3/31/14 
03/20/14 SOUTH COAST LOGISTICS 7200292392 22 6276 1,127.52 Moving boxes & labels 
06/30/14 IMAGE 2000 LIABILITY 14 22 6276 100.00 Relocate from Carver to Bryant LB14 
07/01/14 IMAGE 2000 14 LIABILITY 22 6276 (100.00) REVERSE LIABILITY 14 
08/05/14 IMAGE 2000 7200296264 22 6276 100.00 Relocate from Carver to Bryant LB14 
10/20/15 IMAGE 2000 7200310987 21 6276 150.00 Move copiers to Carver from Enders 
12/18/15 BELTMANN RELOCATION GROUP REFUND CK 22 6276 1429.261 Refund for damaged Principal's desk 
03/10/16 BELTMANN RELOCATION GROUP J16L3104 22 6276 9,082.50 EXFR fr/ MSTR PROG: Moving svcs 8/7/15 Inv# 55118845 RE: CK# 

7200310367 10/1/15 
02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281183 22 6280 4,250.00 Hazardous Inspection/Specification Services 

08/28/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200297044 22 6280 3,842.50 Hazardous abatement monitoring July 2014 

10/16/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200298350 22 6280 15,980.00 Hazardous abatement monitoring Aug 2014 

10/23/14 RIVER CITY TESTING 7200298567 22 6280 575.25 DSA Testing & Inspection August 2014 
10/28/14 RIVER CITY TESTING 7200298651 22 6280 82.00 DSA Testing & Inspection August/Sept 2014 
12/18/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200300331 22 6280 1,520.00 Hazardous abatement testing Oct 2014 

01/1505 RIVER CITY TESTING 7200301101 22 6280 354.00 DSA Testing & Inspection Nov 2014 
03/17/15 RIVER CITY TESTING 7200303421 22 6280 418.25 DSA Testing & Inspection Jan 2015 
04/07/15 PLACEWORKS, INC. 7200304159 22 6280 1,983.64 Prof. Svc 2/1-2/28/15 
05/07/15 RIVER CITY TESTING 7200305316 22 6280 347.50 DSA Testing & Inspection Feb 2015 
05/16/15 PLACEWORKS, INC. 7200305856 22 6280 2,966.36 Prof. Svc & Reimbursements 3/1- 3/31/15 
06/30/15 RIVER CITY TESTING LIABILITY 15 22 6280 309.75 DSA Testing & Inspection LB 15 
07/01/15 RIVER CITY TESTING 15 LIABILITY 22 6280 (309.75) REVERSE LIABILITY 15 
08/2005 RIVER CITY TESTING 7200309165 22 6280 309.75 DSA Testing & Inspection June 2015 LB15 
10/06/15 RIVER CITY TESTING 7200310521 22 6280 1,841.84 DSA Testing & Inspection Aug 2015 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 57/66522-00-042 
Project Name: 	Carver ES - Modernization (Carver Mod) 

Report Number: 

Project War ant Report (SAB 184a 

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

10/13/15 A & R LABORATORIES 7200310764 21 6280 776.00 Water Fountain, Water testing for DTSC 
11/05/15 RIVER CITY TESTING 7200311670 22 6280 1,045.90 DSA Testing & Inspection Sept 2015 
12/03/15 RIVER CITY TESTING 7200312538 22 6280 482.00 DSA Testing & Inspection shade structure Oct 2015 
01/07/16 RIVER CITY TESTING 7200313760 22 6280 1.025.55 DSA Testing & Inspection shade structure Nov 2015 
06/30/14 STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 14 22 6290 268.00 DSA Inspection Service 6/30/14 LB14 
07/01/14 STEPHEN PAYTE DSA INSPECTIONS INC 14 LIABILITY 22 6290 1268.00) REVERSE LIABILITY 14 
09/04/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200297136 22 6290 268.00 DSA Inspection Service 6/30/14 LB14 
09/25/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200297770 22 6290 5,896.00 DSA Inspection Svc July 2014 
10/23/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200298569 22 6290 5,360.00 DSA Inspection Svc August 2014 
10/30/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200298754 22 6290 5,628.00 DSA Inspection Svc Sept 2014 
12/02/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200299613 22 6290 4,556.00 DSA Inspection Svc Oct 2014 
12/23/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200300400 22 6290 3.752.00 DSA Inspection Svc Nov 2014 
02/10/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200301929 22 6290 5,896.00 DSA Inspection Svc Dec 2014 
03/05/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200302867 22 6290 2,948.00 DSA Inspection Svc Jan 2015 
06/30/15 STEPHEN PAYTE DSA INSPECTIONS INC J15L7241 22 6290 34,880.00 EXFR fr/ MSTR PROG: DSA Inspection Services June 2015 Inv# 11479 

RE: CK# 7200308826 8/12/15 
05/23/16 STEPHEN PAYTE DSA INSPECTIONS INC J16L5236 22 6290 27,440.00 EXFR fr/ MSTR PROG: DSA Inspection Services HVAC July 2015 Inv# 

11503 RE: CK# 7200310276 9/29/15 
09/10/15 A2Z SIGN COMPANY 7200309657 21 4300 590.90 Dedication plague & post 
02/02/16 LAKESHORE LEARNING 7200314685 22 4300 361.38 REPLACE DAMAGED FURNITURE CAUSED BY BELTMAN- THEY 

REIMBURSED 
03/17/16 A2Z SIGN COMPANY 7200316621 22 4300 1,228.00 Roof ID signs (office) 1/4 black kydex 4"X8' 
06/21/16 DAVE BANG ASSOC. INC 7200320559 22 4300 587.48 Jensen #S103 Fully enclosed high back chairs for swing sets 6 @$80 each 

Total Project Costs: 
Totals . 631,771.85 6,989,060.65 37,800.54 96,624.00 2,767.76 7,758,024.80 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 	 I Report Number: 
Project Name: 	Chapman-Hettinga Ed Center Fac Interim Housing-Bond (CHEC Intrm)  

Project War ant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/11/15 WESTGROUP DESIGNS, INC. 7200306726 22 6210 30,000.00 Scope & Schematics 4/30/15 M&O move to CHEC 
06/18/15 WESTGROUP DESIGNS, INC, 7200307156 22 6210 208.38 Reimbursable: C2 reprographics M&O move to CHEC 
06/30/15 WESTGROUP DESIGNS, INC. LIABILITY 15 22 6210 9,912.50 Design devlelop 100%, Const doc 15% 6/30/15 LB15 M&O move to 

CHEC 
07/01/15 WESTGROUP DESIGNS, INC. 15 LIABILITY 22 6210 (9,912.50) REVERSE LIABILITY 15 
08/06/15 WESTGROUP DESIGNS, INC. 7200308572 22 6210 9,912.50 Design devlelop 100%, Const doc 15% 6/30/15 LB15 M&O move to 

CHEC 
10/08/15 WESTGROUP DESIGNS, INC. 7200310659 22 6210 1,137.50 Const doc 20% 8/31/15 M&O move to CHEC 
12/01/15 WESTGROUP DESIGNS, INC. 7200312459 22 6210 204.12 Reimbursable: C2 reprographics M&O move to CHEC 
01/07/16 WESTGROUP DESIGNS, INC. 7200313763 22 6210 4,550.00 Const doc 40% 10/31/15 M&O move to CHEC 
04/19/16 WESTGROUP DESIGNS, INC. 7200317906 22 6210 9,100.00 Const doc 80% 2/29/16 M&O move to CHEC 
05/02/16 WESTGROUP DESIGNS, INC. J16L5026 22 6210 (14,991.62) EXP TR TO 01015754-6200-0847 M&O move to CHEC RE: CK 

7200312459 12/1/15 
05/24/16 WESTGROUP DESIGNS, INC. 7200319283 22 6210 3,640.00 Const doc 96% 3/31/16 M&O move to CHEC 
06/14/16 WESTGROUP DESIGNS, INC, 7200320205 22 6210 910.00 Const doc 100% 4/30/16 M&O move to CHEC 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 22 6210 1,300.00 EXFR fr/ MSTR PROG construction docs June 2016 Inv# 17249 RE: 

CK# 7200321741 7/28/16 
07/19/16 P2S ENGINEERING, INC 7200321184 22 6210 7,335.00 Electrical Engineering design Also, technical support for Construction 

Admin M&O move to CHEC 6/18/16 
09/20/16 P2S ENGINEERING, INC 7200323457 22 6210 11,002.50 Electrical Engineering design Also, technical support for Construction 

Admin M&O move to CHEC 75% complete 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 22 6210 3,675.00 EXFR fr/ MSTR PROG Construction services Dec 2016 Inv# 18053 

RE: CK# 7200328367 1/31/17 
05/12/15 PLACEWORKS, INC. 7200305486 22 6240 14,263.46 Prof Svc, CEQA document preparation + reimb 3/1-3/31/15 M&O 

move to CHEC 
05/21/15 PLACEWORKS, INC. 7200305971 22 6240 12,815.21 Prof Svc, CEQA document preparation + reimb 4/1-4/30/15 M&O 

move to CHEC 
06/18/15 PLACEWORKS, INC. 7200307150 22 6240 181.33 Prof Svc, CEQA document preparation + reimb 5/1-5/31/15 M&O 

move to CHEC 
06/30/15 SOUTHWEST PATROL INC J15L7213 22 6240 19,800.00 EXFR fr/ MSTR PROG: One unarmed officer to patrol campus for 

security at CHEC re: On Target cables 5/29-6/15/15 Inv# 40603 RE: 
CK# 7200307745 7/10/15 

05/02/16 ON-POINT LAND SURVEYING, INC J16L5026 22 6240 (6,685.00) EXP TR TO 01015754-6200-0847 M&O move to CHEC RE: CK 
7200318413 5/3/16 

05/03/16 ON-POINT LAND SURVEYING, INC 7200318413 22 6240 6,685.00 Provide aerial, horizontal & vertical benchmarks topography M&O 
move to CHEC 

06/07/16 ON-POINT LAND SURVEYING, INC 7200319779 22 6240 3,000.00 Provide aerial, horizontal & vertical benchmarks topography M&O 
move to CHEC 

06/30/16 SOUTHWEST PATROL INC J16E7272 22 6240 66,687.50 EXFR fr/ MSTR PROG: One unarmed officer to patrol campus for 
security at CHEC re: On Target cables 8/16-8/31/15 Inv# 41384 RE: 
CK# 7200310522 10/6/15 

09/19/12 ON TARGET VOICE & DATA 7200278075 22 6251 483.60 EXFR fr/ OBJ6275 6/30/13 Repair jacks for Rm #516 ,31 38 
10/16/12 ON TARGET VOICE & DATA 7200278167 22 6251 3,248.81 EXFR fr/0BJ6275 6/30/13 Provide & install 6 Cat 6 cables 
10/19/12 ON TARGET VOICE & DATA 7200278240 22 6251 9,337.19 EXFR tr/0BJ6275 6/30/13 Install Cat & Power cables and Cameras 

10/23/12 ON TARGET VOICE & DATA 7200278361 22 6251 7,550.95 EXFR fr/ OBJ6275 6/30/13 Labor and materials for wireless at 
Chapman 

01/24/13 ON TARGET VOICE & DATA 7200280672 22 6251 5,335.11 EXFR fr/ 0BJ6275 6/30/13 Cameras, Labor to install Cables and 
conduit 

03/21/13 NETWORK INTEGRATION CO PARTNERS 7200282180 22 6251 8,478.71 EXFR fr/ OBJ6275 6/30/13 (5) Fixed Camera, wall/pole Connectin box 
INC (NICPARTNERS) & License 

12/05/13 ON TARGET VOICE & DATA 7200289299 22 6251 5,277.16 Labor, Electrical, & Materials 
03/26/14 NETWORK INTEGRATION CO PARTNERS 

INC (NICPARTNERS) 
J14U3261 22 6251 267.40 EXFR fr/ 0810-01003389-5620 Maint. cost on 5 surveillance cameras 

at CHEC 
06/18/15 NETWORK INTEGRATION CO PARTNERS 

INC (NICPARTNERS) 
J15L6183 22 6251 320.85 EXFR fr/ 0810-01003389-5620 Maint. cost on 6 surveillance cameras 

at CHEC 
05/17/16 UZO OKEREKE 7200318980 22 6255 2,475.00 Project Management Svcs, UZO OKEREKE, M&O move to CHEC 

4/30/16 
06/09/16 UZO OKEREKE 7200320016 22 6255 12,000.00 Project Management Svcs, UZO OKEREKE, M&O move to CHEC 

5/31/16 
06/23/16 UZO OKEREKE 7200320629 22 6255 12,300.00 Project Management Svcs, UZO OKEREKE, M&O move to CHEC 

6/30/16 

(0) Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number 	 J Report Number: 
Project Name: 	Chapman-Hettinga Ed Center Fac Interim Housing - Bond (CHEC Intrm)  

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Earn' & Equip' 
(F) Description / Purpose 

08/25/16 UZO OKEREKE 7200322733 22 6255 12,000.00 Project Management Svcs, UZO OKEREKE, M&O move to CHEC 
7/31/16 

09/15/16 UZO OKEREKE 7200323352 22 6255 14,400.00 Project Management Svcs, UZO OKEREKE, M&O move to CHEC 
8/31/16 

11/01/16 JEFFREY ALLEN ANTHONY 7200325169 22 6255 10,800.00 Project Management Services - JEFFREY ANTHONY 9-7/9-30-16 

11/10/16 JEFFREY ALLEN ANTHONY 7200325652 22 6255 12,600.00 Project Management Services - JEFFREY ANTHONY 10/3-10/31/16 

01/05/17 JEFFREY ALLEN ANTHONY 7200327470 22 6255 12,600.00 Project Management Services - JEFFREY ANTHONY 11/1-11/30/16 

01/31/17 JEFFREY ALLEN ANTHONY 7200328350 22 6255 12,300.00 Project Management Services - JEFFREY ANTHONY 12/1- 
12/31/2016 

06/30/17 UZO OKEREKE J17E7242 22 6255 (5,167.63) EXP TR TO 01015754-6200-0847 RE: CK 7200323352 9/15/16 

06/30/17 JEFFREY ALLEN ANTHONY J17E7242 22 6255 (48,300.00) EXP TR TO 01015754-6200-0847 RE: CK 720032516911/1/16 

11/13/13 CALIFORNIA COMMUNICATIONS J14U13131 22 6265 390.00 EXFR fr/ MSTR PROG Connect, mount, testing speakers, phones 
Inv# 2319 RE: CK# 7200287955 10/22/13 

02/24/15 JLM INSTALLATIONS, INC. 7200302454 22 6265 5,493.54 Material & labor to install and repair doors to storage room 
06/30/15 LOWE'S HOME IMPROVEMENT WAREHOUSE J15L7213 22 6265 348.75 EXFR fr/ MSTR PROG 4 Edsal steel free standing shelf units Inv# 901813 

RE: CK# 72003067246/11/15 
08/27/15 THOMCO CONSTRUCTION 7200309398 22 6265 68,977.00 Install 3 shade structures M&O move to CHEC 
10/15/15 THOMCO CONSTRUCTION 7200310849 22 6265 6,897.00 Retention, Install 3 shade structure MOO move to CHEC 
12/03/15 THOMCO CONSTRUCTION J16LC0351 22 6265 (75,874.00) EXP TR TO 01015754-6200-0847 RE: CK 720031084910/15/15 
12/10/15 B & K ELECTRIC WHOLESALE 7200312864 22 6265 6,338.56 materials for electrical MOO move to Chapman 
12/22/15 B & K ELECTRIC WHOLESALE 7200313331 22 6265 373.52 materials for electrical MOO move to Chapman 
01/07/16 8 & K ELECTRIC WHOLESALE 7200313752 22 6265 6,567.61 materials for electrical MOO move to Chapman 
01/12/16 KATELLA PLYWOOD & LUMBER 7200313891 22 6265 7,521.03 build out W,F & G and add restrooms to CR wing M8r0 move to CHEC 
01/14/16 REPUBLIC SERVICES 7200314028 22 6265 3,012.18 Temporary trash bin from bldg W -M&O move 
01/28/16 CROWN FENCE SUPPLY CO 7200314497 22 6265 4,121.09 Chain Link fence material for new e-waste enclosure MOO move to CHEC 

02/02/16 B & K ELECTRIC WHOLESALE 7200314677 22 6265 44549 materials for electrical MOO move to Chapman 
02/10/16 KATELLA PLYWOOD & LUMBER 7200315110 22 6265 1,207.21 build out W,F & G and add restrooms to CR wing MOO move to CHEC 
02/10/16 B & K ELECTRIC WHOLESALE 7200315106 22 6265 230.09 materials for electrical M&O move to Chapman 
02/11/16 CHARLES G HARDY INC 7200315168 22 6265 1,691.65 construction materials MOO move to CHEC 
02/25/16 B & K ELECTRIC WHOLESALE 7200315632 22 6265 3,529.25 materials for electrical MOO move to Chapman 
03/01/16 B & K ELECTRIC WHOLESALE 7200315841 22 6265 405.40 materials for electrical MOO move to Chapman 
03/10/16 GEARY PACIFIC SUPPLY 7200316356 22 6265 253.50 Mini split cable 250ft, A/C equipmnt & supplies for MOO move to CHEC 
03/15/16 FERGUSON WATERWORKS 7200316493 22 6265 888.16 Plumbing supplies M8r0 move to CHEC 
03/17/16 KATELLA PLYWOOD & LUMBER 7200316624 22 6265 797.84 4 Window frame with stop MOO move to CHEC 
03/24/16 CHAPMAN COAST ROOF CO, INC 7200316903 22 6265 38,449.35 Rehabilitating metal roof at CHEC, MOO move to CHEC 
04/05/16 GEARY PACIFIC SUPPLY 7200317326 22 6265 40.85 Pad e-lite 36x36x3, A/C equipmnt & supplies for MOO move to CHEC 
04/05/16 FERGUSON WATERWORKS 7200317325 22 6265 803.82 Plumbing supplies MOO move to CHEC 
04/05/16 B & K ELECTRIC WHOLESALE 7200317324 22 6265 8,269.64 materials for electrical MOO move to Chapman 
04/12/16 B & K ELECTRIC WHOLESALE 7200317655 22 6265 820.31 materials for electrical M&O move to Chapman 
04/12/16 KATELLA PLYWOOD & LUMBER 7200317657 22 6265 270.49 40 studs MOO move to CHEC 
04/19/16 FERGUSON WATERWORKS 7200317891 22 6265 3,097.71 Plumbing supplies M&O move to CHEC 
04/19/16 GEARY PACIFIC SUPPLY 7200317893 22 6265 5,685.77 Conditioner/pad/linesetIcable/pump, A/C equipmnt & supplies for M&O move 

to CHEC 
04/19/16 SOUTHERN CALIFORNIA ENVIRONMENTAL, 

INC 
7200317905 22 6265 425.00 Trash dumpsters MOO move to CHEC 

04/21/16 VISTA PAINT CORP 7200318017 22 6265 212.64 Painting and Painting Materials for MOO move to Chapman 
04/21/16 CHAPMAN COAST ROOF CO, INC 7200318004 22 6265 5,589.73 RETENTION Rehabilitating metal roof at CHEC, MOO move to CHEC 
04/21/16 CHARLES G HARDY INC 7200318005 22 6265 1,410.97 censtruction materials MOO move to CHEC 
04/21/16 KATELLA PLYWOOD & LUMBER 7200318009 22 6265 31.66 1 drywall MOO move to CHEC 
04/26/16 GEARY PACIFIC SUPPLY 7200318162 22 6265 675.93 A/C supplies MOO move to CHEC 
04/26/16 B & K ELECTRIC WHOLESALE 7200318160 22 6265 620.10 materials for electrical MOO move to Chapman 
04/28/16 REPUBLIC SERVICES 7200318300 22 6265 502.03 Temporary trash bin for bldg W - 3/23/16 MOO move to CHEC 
04(28/16 J.L. COBB PAINTING & CONSTRUCTION 7200318294 22 6265 10,560.00 Site Demolition @ Chapman: Remove (14) basketball poles, (10) tether ball 

poles, approximately (1000)11 of chain link fencing in various locations, and 
(17) wheel stop. MOO move to CHEC 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 

 

County: 

 

Project Number: 	 J Report Number: 
Project Name: 	Chapman-Hettinga Ed Center Fac Interim Housing - Bond (CHEC Intrm)  

 

 

Garden Grove Unified School District Orange 

 

Project War ant Report (SAB 184a 

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose  

05/02/16 CHAPMAN COAST ROOF CO, INC J16L5026 22 6265 (44,039.08) EXP TR TO 01015754-6200-0847 M&O move to CHEC RE: CK 
7200318004 4/21/16 

05/02/16 REPUBLIC SERVICES J16L5026 22 6265 (3,012.18) EXP TR TO 01015754-6200-0847 M&O move to CHEC RE: CK 
72003140281/14/16 

05/02/16 CROWN FENCE SUPPLY CO J16L5026 22 6265 (4,121.09) EXP TR TO 01015754-6200-0847 M&O move to CHEC RE: CK 
7200314497 1/28/16 

05/02/16 CHARLES G HARDY INC J16L5026 22 6265 (3,102.62) EXP TR TO 01015754-6200-0847 M&O move to CHEC RE: CK 
72003180054/21/16 

05/02/16 BIG D FLOOR COVERING SUPPLIES J16L5026 22 6265 (1,902.44) EXP TR TO 01015754-6200-0847 M&O move to CHEC RE: CK 7200 
05/02/16 KATELLA PLYWOOD & LUMBER J16L5026 22 6265 (6,319.27) EXP TR TO 01015754-6200-0847 M&O move to CHEC RE: CK 

72003138911/12/16 
05/02/16 J.L. COBB PAINTING & CONSTRUCTION J16L5026 22 6265 (10,560.00) EXP TR TO 01015754-6200-0847 M&O move to CHEC RE: CK 

72003182944/28/16 
05/03/16 KATELLA PLYWOOD & LUMBER 7200318411 22 6265 4.26 2 corner beads M&O move to CHEC 
05/03/16 GEARY PACIFIC SUPPLY 7200318410 22 6265 412.27 Mini split tool basic, A/C supplies M&O move to CHEC 
05/03/16 EB BRADLEY CO 7200318409 22 6265 183.76 slide, drawer white bulk 50 pairs M & 0 move to CHEC 
05/05/16 FERGUSON WATERWORKS 7200318569 22 6265 1,875.87 Plumbing supplies M&O move to CHEC 
05/05/16 BIG D FLOOR COVERING SUPPLIES 7200318566 22 6265 1.902.44 building materials M&O move to CHEC (total 1,938.34 minus disc 35.90) 
05/05/16 B 8K ELECTRIC WHOLESALE 7200318564 22 6265 5,129.75 materials for electrical M&O move to Chapman 
05/10/16 INTERIOR MANAGEMENT INC 7200318738 22 6265 999.00 install carpet M&O move to CHEC 
05/10/16 B & K ELECTRIC WHOLESALE 7200318735 22 6265 942.46 materials for electrical M&O move to Chapman 
05/12/16 HOME DEPOT 7200318836 22 6265 55230 Paint and construction supplies M&O move to Chapman 
05/12/16 FERGUSON WATERWORKS 7200318834 22 6265 746.31 Plumbing supplies M&O move to CHEC 
05/12/16 EVVLES MATERIALS 7200318833 22 6265 150.00 Dump Fees for demolitioned concrete M&O move to CHEC 
05/17/16 CHARLES G HARDY INC 7200318972 22 6265 2,586.38 construction materials M&O move to CHEC 
05/17/16 INTERIOR MANAGEMENT INC 7200318974 22 6265 4,012.80 Clean off mastics and concrete from 3648 sq. ft.concrete floor M&O move to 

CHEC 
05/19/16 US BANK 7200319101 22 6265 63.22 Purchase from Big D for 2 ea. ECE 185 4 gal Mapei Professional M&O 

move to CHEC 
05/26/16 W.W. GRAINGER INC 7200319432 22 6265 602.58 Construction Materials and Tools M&O move to CHEC 
05/26/16 REPUBLIC SERVICES 7200319431 22 6265 2,008.12 Temporary trash bin 4/20,4/21,4/26, & 4/28 M&O move to CHEC 
05/26/16 INDUSTRIAL METAL SUPPLY CO 7200319426 22 6265 120.53 materials and supplies - metal M&O move to CHEC 
06/02/16 EVVLES MATERIALS 7200319629 22 6265 941.20 Dump Fees for demolitioned concrete M&O move to CHEC 
06/02/16 KATELLA PLYWOOD & LUMBER 7200319635 22 6265 422.75 supplies for air compressor shed M&O move to CHEC 
06/02/16 EB BRADLEY CO 7200319628 22 6265 514.76 Various supplies and materials for M & 0 move to CHEC 
06/02/16 FOREST PLYWOOD/BAKER HARDWOOD 7200319631 22 6265 3,020.02 Plywood and Lumber M&O move to CHEC 
06/02/16 DUNN-EDWARDS CORPORATION 7200319627 22 6265 785.82 Paint and supplies M&O move to CHEC 
06/02/16 BIG D FLOOR COVERING SUPPLIES 7200319618 22 6265 79.92 building materials M&O move to CHEC 
06/02/16 FERGUSON WATERWORKS 7200319630 22 6265 6,908.13 Plumbing supplies M&O move to CHEC 
06/07/16 ROBERTSON'S CONCRETE 7200319782 22 6265 4,077.00 Concrete slurry and misc. work M&O move to CHEC 
06/07/16 B & K ELECTRIC WHOLESALE 7200319769 22 6265 14,071.39 materials for electrical M&O move to Chapman 
06/07/16 WJS, INC. 7200319787 22 6265 7,351.34 Materials and supplies for Door Replacement M&O move to CHEC 
06/07/16 CHARLES G HARDY INC 7200319771 22 6265 5,621.68 construction materials M&O move to CHEC 
06/09/16 WALTERS WHOLESALE ELECTRIC CO 7200320017 22 6265 184.92 2000 Wire, Electrical Supplies for M & 0 move to Chapman 
06/14/16 WALTERS WHOLESALE ELECTRIC CO 7200320203 22 6265 49.32 Len Hole Saw M & 0 move to Chapman 
06/14/16 KATELLA PLYWOOD & LUMBER 7200320196 22 6265 90.31 Supplies for E bldg I.S. M&O move to CHEC 
06/14/16 B & K ELECTRIC WHOLESALE 7200320190 22 6265 19.17 materials for electrical M&O move to Chapman 
06/14/16 FOREST PLYWOOD/BAKER HARDWOOD 7200320192 22 6265 337.40 Plywood and Lumber M&O move to CHEC 
06/14/16 W.W. GRAINGER INC 7200320201 22 6265 3,478.68 Transformer for Temp. power M&O move to CHEC 
06/14/16 INDUSTRIAL METAL SUPPLY CO 7200320193 22 6265 1,223.72 materials and supplies - metal M&O move to CHEC 
06/16/16 FERGUSON WATERWORKS 7200320354 22 6265 1,440.64 Plumbing supplies M&O move to CHEC 
06/21/16 GEARY PACIFIC SUPPLY 7200320562 22 6265 33.81 Wire tmi 250' bag M&O move to CHEC 
06/21/16 WALTERS WHOLESALE ELECTRIC CO 7200320573 22 6265 433.48 various electrical supplies for M & 0 move to Chapman 
06/21/16 DUNN-EDWARDS CORPORATION 7200320560 22 6265 909.21 Paint and supplies M&O move to CHEC 
06/21/16 ROBERTSON'S CONCRETE 7200320569 22 6265 667.20 Concrete slurry and misc. work M&O move to CHEC 
06/21/16 KATELLA PLYWOOD & LUMBER 7200320563 22 6265 37.75 Supplies for M&O move to CHEC 
06/21/16 EWLES MATERIALS 7200320561 22 6265 300.00 Dump Fees M&O move to CHEC 
06/23/16 JOHNSTONE SUPPLY OF ANAHEIM 7200320623 22 6265 3,955.18 Heaters M&O move to CHEC 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 	 I Report Number: 
Project Name: 	Chapman-Hettinga Ed Center Fac Interim Housing - Bond (CHEC Intrm)  

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/27/16 R.C. MASONRY 7200320660 22 6265 2,880.00 Provide labor and material to sawcut approximately 182 linear feet of 
concrete.;Remove approximately 320 square feet of concrete M&O move to 
CHEC 

06/27/16 FERGUSON WATERWORKS 7200320656 22 6265 3,122.56 Plumbing supplies M&O move to CHEC 
06/30/16 REPUBLIC SERVICES LIABILITY 16 22 6265 2,520.83 Temporary trash bin for bldg W- M&O move to CHEC LB16 
06/30/16 QUALITY ENVIRONMENTAL, INC LIABILITY 16 22 6265 8,720.00 Removal of ACM in VCT and Mastic in selected areas. Buildings D & E 

LB16 
06/30/16 CURLEY WHOLESALE ELECTRIC, INC. J16E7272 22 6265 21,083.45 EXFR fr/ MSTR PROG LED lightning Inv# 55783 RE: CK# 7200309301 

8/25/15 
06/30/16 BIG D FLOOR COVERING SUPPLIES LIABILITY 16 22 6265 435.46 Builiding materials M&O move to CHEC LB16 
06/30/16 CHARLES G HARDY INC LIABILITY 16 22 6265 1,888.76 construction materials M&O move to CHEC LB16 
06/30/16 C BELOW, INC. LIABILITY 16 22 6265 18,457.50 Underground utilities investigation & CAD/PDF file of finding M&O move to 

CHEC LB16 
06/30)16 EXPRESS PIPE & SUPPLY CO INC. J16E7271 22 6265 8,550.11 EXFR fr/ MSTR PROG CHAPMAN plumbing supplies Inv# S5615674.001 

RE: CK# 7200309662 9/10/15 
06/30/16 CIVIC CENTER LOCK & SAVE J16E7272 22 6265 71.28 EXFR fr/ MSTR PROG: keys imprinted do not duplicate Inv# 55465 RE: 

CK# 7200319416 5/26/16 
06/30/16 JOHNSTONE SUPPLY OF ANAHEIM LIABILITY 16 22 6265 552.95 892-739 COMP REC M&O move to CHEC LB16 
06/30/16 DUNN-EDWARDS CORPORATION J16L7151 22 6265 1,519.10 EXFR fr/ MSTR PROG: Paint & painting materials Inv# 2083238590 RE: 

CK# 7200318161 4/26/2016 
06/30/16 GEARY PACIFIC SUPPLY LIABILITY 16 22 6265 268.45 A/C equipmnt for M&O move to CHEC LB16 
06/30/16 KATELLA PLYWOOD & LUMBER LIABILITY 16 22 6265 2,239.54 Supplies for M&O move to CHEC LB16 
06/30/16 FERGUSON WATERWORKS LIABILITY 16 22 6265 11,462.50 Plumbing supplies M&O move to CHEC LB16 
07/01/16 BIG D FLOOR COVERING SUPPLIES 16 LIABILITY 22 6265 (435.46) REVERSE LIABILITY 16 
07/01/16 JOHNSTONE SUPPLY OF ANAHEIM 16 LIABILITY 22 6265 (552.95) REVERSE LIABILITY 16 
07/01/16 C BELOW, INC. 16 LIABILITY 22 6265 (18,457.50) REVERSE LIABILITY 16 
07/01/16 QUALITY ENVIRONMENTAL, INC 16 LIABILITY 22 6265 (8,720.00) REVERSE LIABILITY 16 
07/01/16 REPUBLIC SERVICES 16 LIABILITY 22 6265 (2,520.831 REVERSE LIABILITY 16 
07/01/16 GEARY PACIFIC SUPPLY 16 LIABILITY 22 6265 (268.45) REVERSE LIABILITY 16 
07/01/16 FERGUSON WATERWORKS 16 LIABILITY 22 6265 (11,462.50) REVERSE LIABILITY 16 
07/01/16 KATELLA PLYWOOD & LUMBER 16 LIABILITY 22 6265 12,239.541 REVERSE LIABILITY 16 
07/01/16 CHARLES G HARDY INC 16 LIABILITY 22 6265 (1,888.76) REVERSE LIABILITY 16 
07/05/16 REPUBLIC SERVICES 7200320875 22 6265 1,031.78 Temporary trash bin 5/19, 5/6 M&O move to CHEC 
07/05/16 ROBERTSON'S CONCRETE 7200320876 22 6265 701.20 Concrete slurry and misc. work M&O move to CHEC 
07/12/16 C BELOW, INC. 7200320966 22 6265 1,360.00 Underground utilities investigation & CAD/POP file of finding M&O move to 

CHEC 
07/12/16 L & M SYSTEMS INC 7200320971 22 6265 8,846.55 Furnish labor, material, and equipment to install wire, stand-alone fire life 

safety panel. f/1 safety devices and security for Building W e Chapman. 
07/13/16 WALTERS WHOLESALE ELECTRIC CO 7200321119 22 6265 671.17 various electrical supplies for M & 0 move to Chapman 
07/13/16 WALTERS WHOLESALE ELECTRIC CO 7200321120 22 6265 81.06 various electrical supplies for M & 0 move to Chapman 
07/19/16 W.W. GRAINGER INC 7200321189 22 6265 3,003.18 10 commercial infrared heaters M&O move to CHEC 
07/26/16 KATELLA PLYWOOD & LUMBER 7200321640 22 6265 2,239.54 Supplies for M&O move to CHEC LB16 
07/26/16 CHARLES G HARDY INC 7200321636 22 6265 1,888.76 construction materials M&O move to CHEC LB16 
07/28/16 FERGUSON WATERWORKS 7200321747 22 6265 8,608.21 Plumbing supplies M&O move to CHEC LB16 
07/28/16 QUALITY ENVIRONMENTAL, INC 7200321756 22 6265 8,720.00 Removal of ACM in VCT and Mastic in selected areas. Buildings D & E 

LB16 
08/02/16 GEARY PACIFIC SUPPLY 7200321866 22 6265 268.45 A/C equipmnt for M&O move to CHEC L816 
08/02/16 HOME DEPOT 7200321867 22 6265 106.29 Paint and construction supplies M&O move to Chapman 
08/02/16 KATELLA PLYWOOD & LUMBER 7200321868 22 6265 350.51 Supplies for M&O move to CHEC 
08/02/16 FERGUSON WATERWORKS 7200321865 22 6265 251.24 Plumbing supplies M&O move to CHEC 
08/04/16 C BELOW, INC. 7200321935 22 6265 18,457.50 Underground utilities investigation & CAD/POP file of finding M&O move to 

CHEC LB16 
08/04/16 BIG D FLOOR COVERING SUPPLIES 7200321933 22 6265 2,706.79 Building materials M&O move to CHEC 
08/11/16 FERGUSON WATERWORKS 7200322061 22 6265 3,839.92 Plumbing supplies M&O move to CHEC 
08/11/16 GEARY PACIFIC SUPPLY 7200322062 22 6265 293.85 Tape foil/tape electrical, screw, capacitor run M&O move to CHEC 
08/16/16 CHARLES G HARDY INC 7200322132 22 6265 397.31 construction materials M&O move to CHEC 
08/16/16 FERGUSON WATERWORKS 7200322133 22 6265 5,869.21 Plumbing supplies M&O move to CHEC 
08/16)16 KATELLA PLYWOOD & LUMBER 7200322136 22 6265 286.45 Supplies for M&O move to CHEC 
08/18/16 WALTERS WHOLESALE ELECTRIC CO 7200322225 22 6265 4,156.37 various electrical supplies for M & 0 move to Chapman 
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thool District 

Project War ant Report (SAB 184a) 

Project Number 	 I Report Number: 
Project Name: 	Chapman-Hettinga Ed Center Fac Interim Housing - Bond (CHEC Intrm)  

County: 
Garden Grove Unified School District 	 Orange 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose 

08/23/16 W.W. GRAINGER INC 7200322543 22 6265 903.77 Downblast, v-belt M&O move to CHEC 
08/23/16 WJS, INC. 7200322544 22 6265 3,204.57 Materials and supplies for Door Replacement M&O move to CHEC 
08/23/16 FERGUSON WATERWORKS 7200322538 22 6265 382.71 Plumbing supplies M&O move to CHEC 
08/25/16 WALTERS WHOLESALE ELECTRIC CO 7200322734 22 6265 366.51 various electrical supplies for M & 0 move to Chapman 
09/01/16 REPUBLIC SERVICES 7200322904 22 6265 3,562.70 Temporary trash bin for bldg W- M&O move to CHEC LB16 
09/08/16 FERGUSON WATERWORKS 7200323048 22 6265 598.91 Plumbing supplies M&O move to CHEC 
09/13/16 W.W. GRAINGER INC 7200323233 22 6265 1,855.47 U-connector, lay-in, metallic enclosr M&O move to CHEC 
09/22/16 REPUBLIC SERVICES 7200323600 22 6265 555.47 Temporary trash bin M&O move to CHEC 
09/29/16 ONESOURCE DISTRIBUTORS 7200323868 22 6265 3,654.50 Electrical supplies for M&O move to Chapman 
09/29/16 W.W. GRAINGER INC 7200323872 22 6265 12,143.66 pull cans coo mexico M&O move to CHEC 
10/04/16 SOUTH BAY HEATING & AIR 7200324009 22 6265 525.00 Deliver 20 gage welded curb adapter 
10/04/16 W.W. GRAINGER INC 7200324012 22 6265 40,023.49 schedule 40 pvc M&O move to CHEC 
10/04/16 QUALITY ENVIRONMENTAL, INC 7200324007 22 6265 40,440.00 Furnish all material and labor for asbestos abatement @ electrical rooms at 

building MPR1 and MPR2 
10/11/16 ONESOURCE DISTRIBUTORS 7200324319 22 6265 4,603.72 Electrical supplies for M&O move to Chapman 
10/13/16 W.W. GRAINGER INC 7200324518 22 6265 56,679.97 1 kit ft sec tfc galv, 3 kit dtd sec tfc galv power, 5 kit fit sec tfc galv commun, 

5 handhole series fire alarm M&O move to CHEC 
10/13/16 OTELLA PLYWOOD & LUMBER 7200324509 22 6265 388.24 Supplies for M&O move to CHEC 
10/13/16 FERGUSON WATERWORKS 7200324506 22 6265 217.88 Plumbing supplies M&O move to CHEC 
10/25/16 ROBERTSON'S CONCRETE 7200324911 22 6265 3,564.00 Concrete slurry and misc. work M&O move to CHEC 
10/25/16 W.W. GRAINGER INC 7200324912 22 6265 12,443.37 conduit 4 steel M&O move to CHEC 
10/27/16 FERGUSON WATERWORKS 7200325028 22 6265 419.94 Plumbing supplies M&O move to CHEC 
11/01/16 REPUBLIC SERVICES 7200325173 22 6265 2,016.45 Temporary trash bin M&O move to CHEC 
11/01/16 W.W. GRAINGER INC 7200325175 22 6265 1,976.27 17 ea, 5" PVC schedule 40, 20ft 
11/08/16 AMERICAN ELECTRIC COMPANY 7200325488 22 6265 93,500.00 CUPCCAA IB #16-164, Installaltion of site electrical distribution system, 

55% 9/30/16 
11/08/16 ONESOURCE DISTRIBUTORS 7200325495 22 6265 11,293.74 Electrical supplies for M&O move to Chapman 
11/10/16 CHRISTOPHER GREGORY 7200325654 22 6265 655.00 Concrete pumping 
11/22/16 WALTERS WHOLESALE ELECTRIC CO 7200326134 22 6265 23.67 various electrical supplies for M & 0 move to Chapman-inbound freight 

special order on inv 461618-01 
11/29/16 W.W. GRAINGER INC 7200326209 22 6265 24,193.95 Construction Materials and tools M & 0 move to CHEC 
11/29/16 ONESOURCE DISTRIBUTORS 7200326205 22 6265 4,556.43 Electrical supplies for M&O move to Chapman 
11/29/16 ROBERTSON'S CONCRETE 7200326207 22 6265 4,133.70 Concrete slurry and misc. work M&O move to CHEC 
12/06/16 AMERICAN ELECTRIC COMPANY 7200326438 22 6265 80,530.00 Installaltion of site electrical distribution system, 98.7% 10/31/16 
12/08/16 CALIBER CONCRETE PUMPING 7200326535 22 6265 560.00 Pumped slurry - total of 40 yards 	$9.00; setup fee $200 
12/13/16 FERGUSON WATERWORKS 7200326776 22 6265 1,442.75 Plumbing supplies M&O move to CHEC 
12/13/16 W.VV, GRAINGER INC 7200326785 22 6265 84,937.21 Construction mat'l & supplies M&O move to CHEC 
12/13/16 EWLES MATERIALS 7200326775 22 6265 450.00 Dumping fees for electrical project trenching 
12/13/16 KATELLA PLYWOOD & LUMBER 7200326777 22 6265 50.51 Supplies for M&O move to CHEC 
12/13/16 REPUBLIC SERVICES 7200326781 22 6265 1,034.31 Temporary trash bin M8r0 move to CHEC 
12/15/16 FERGUSON WATERWORKS 7200326978 22 6265 478.88 Plumbing supplies M&O move to CHEC 
12/15/16 ONESOURCE DISTRIBUTORS 7200326990 22 6265 4,977.72 Electrical supplies for M&O move to Chapman 
12/15/16 IMPERIAL SPRINKLER & SUPPLY 7200326983 22 6265 2,659.38 Irrigation system parts and supplies 
12/15/16 EWLES MATERIALS 7200326977 22 6265 990.00 Dumping fees for electrical project trenching 
01/05/17 ONESOURCE DISTRIBUTORS 7200327483 22 6265 463.03 Electrical supplies for M&O move to Chapman 
01/05/17 EWLES MATERIALS 7200327476 22 6265 3,060.00 Dumping fees for electrical project trenching 
01/05/17 REPUBLIC SERVICES 7200327484 22 6265 1,071.38 Temporary trash bin 11/17, 11/8, 11/23 M&O move to CHEC 
01/12/17 W.W. GRAINGER INC 7200327751 22 6265 15,770.11 Construction mall & supplies M&O move to CHEC 
01/12/17 CALIBER CONCRETE PUMPING J17E1121 22 6265 560.00 EXFR fr/ (-)01003369-5800-0832 concrete RE: CK 7200325394 11/8/16 

01/12/17 ROBERTSON'S CONCRETE 7200327746 22 6265 3,564.00 Concrete slurry and misc work 
01/12/17 AMERICAN ELECTRIC COMPANY 7200327741 22 6265 86,377.00 Installaltion of switchgear electrical infrastructure and other utilities 76.6% 

11/30/16 
01/15/17 W.W. GRAINGER INC 7200327488 22 6265 3.460.34 Construction mat'l & supplies M&O move to CHEC 
01/19/17 ROBERTSON'S CONCRETE 7200327912 22 6265 1,278.72 Concrete slurry and misc work 
01/19/17 EWLES MATERIALS 7200327909 22 6265 480.00 Dumping fees for electrical project trenching 
01/31/17 AMERICAN ELECTRIC COMPANY J17E2021 22 6265 (290,384.00) EXP TR TO 01015754-6200-0847 RE: CK 7200330663 3/23/17 
01/31/17 W.W. GRAINGER INC J17E2021 22 6265 (254,387.61) EXP TR TO 01015754-6200-0847 RE: CK 7200322543 8/23/16 
01/31/17 REPUBLIC SERVICES 7200328356 22 6265 1,542.50 Temporary trash bin 12/12,12/16 M&O move to CHEC 
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Project War ant Report (SAB 184a) 
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Site 
(A) 

Planning 
(B) 
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(0) 
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(E) 

Furn' & Equip' 
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01/31/17 W.W. GRAINGER INC 7200328359 22 6265 18.042.53 Construction Materials and Tools M&O move to CHEC 
02/07/17 FERGUSON WATERWORKS 7200328654 22 6265 266.68 Plumbing supplies M&O move to CHEC 
02/09/17 GLEN PRODUCTS INC 7200328800 22 6265 5.316.13 Install complete toilet system 
03/23/17 AMERICAN ELECTRIC COMPANY 7200330663 22 6265 35,540.00 Installaltion of switchgear electrical infrastructure and other utilities 100% 

12/31/16 
06/30/17 QUALITY ENVIRONMENTAL, INC J1 7E7242 22 6265 115,550.00) EXP TR TO 01015754-6200-0847 RE: CK 7200324007 10/4/16 
06/30/17 QUALITY ENVIRONMENTAL, INC J17E7242 22 6265 (24,890.00) EXP TR TO 01015754-6200-0847 RE: CK 7200324007 10/4/16 
07/18/17 AMERICAN ELECTRIC COMPANY 7200335206 22 6265 4,000.00 Mat'l & Labor to install SCE conduit to Cell Tower & new meter pedestral & 

transformer 100% 
03/06/12 PROFESSIONAL FIRE PROTECTION CO, INC. 7200272706 22 6275 125.00 Kitchen upgrade-CHEC 

03/15/12 P & R PAPER 7200273046 22 6275 70.53 Boxes and tapes 
03/22/12 JAS FIRE PROTECTION, INC. 7200273274 22 6275 40.00 Survey 2 hoods in kitchen-CHEC 
03/22/12 AMERICAN REPROGRAPHICS CO 7200273273 22 6275 11.77 Reprographic, WO#1457135 
04/19/12 MILLER RESORT, LLC. 7200273976 22 6275 1,050.00 School comm Liaison- March 2012 (Expense Trnsfr in AA only-not Bitech) 

04/26/12 WESTSIDE BLDG MATERIAL CORP 7200274164 22 6275 27.80 60 sand silica #60, concrete crack repair 
04/26/12 P & R PAPER 7200274163 22 6275 188.26 boxes and tapes 
05/01/12 P & R PAPER 7200274273 22 6275 63.81 Boxes and tapes 
05/01/12 BRYAN REFRIGERATION & AIR-CONDITIONING 7200274271 22 6275 2,101.73 Kitchen upgrade-Materials and Labor charges 

05/03/12 P & R PAPER 7200274388 22 6275 124.45 Storage boxes 
05/17/12 SOUTHCOAST SHORTLOAD CONCRETE 7200274849 22 6275 575.12 6 Sack 3/8 Rock 2500 PSI Mix 
05/17/12 ROBERTSON'S CONCRETE 7200274848 22 6275 1,412.54 Concrete delivery: 560E2500 Ash/Orange Cement 
05/17/12 AAA ELECTRIC MOTOR SALES INC. 7200274845 22 6275 20.71 2 belt-4L200, 2belt-4L380 
05/22/12 ROSEBURROUGH TOOL INC. 7200274986 22 6275 1,801.92 6 Epoxy gal. 2 prts, 30 rebar, 40 mesh wire, & 4 1 1/2 dobies per bag 
05/22/12 ORANGE COUNTY HEALTH CARE AGENCY 50329 22 6275 1,615.00 Plan check fees/foods 
05/22/12 MILLER RESORT, LLC. 7200274985 22 6275 1,190.00 School comm Liaison-April 2012 (Expense Tmsfr in AA only-not Bitech) 
06/01/12 WAREHOUSE 72SF3569 22 6275 36.56 1 box shrink wrap 
06/07/12 EWLES MATERIALS, 7200275486 22 6275 5,720.00 10 Bobtail Dump 
06/07/12 P & R PAPER 7200275490 22 6275 282.85 Boxes 
06/14/12 WAREHOUSE 72SF3633 22 6275 286.79 Moving Supplies-shrink Wraps 
06/19/12 P & R PAPER 7200275917 22 6275 1,131.38 30 BD Storage boxes-just for Chapman 
06/19/12 MILLER RESORT, LLC. 7200275916 22 6275 1,260.00 School comm Liaison, May2012 (Expense Trnsfr in AA only-not Bitech) 
06/19/12 AMERICAN REPROGRAPHICS CO 7200275910 22 6275 25.97 Reprographics WO #F1580042 
06/22/12 WAREHOUSE 72SF3612 22 6275 82.13 Shrink Wraps 
06/30/12 WAREHOUSE 72SF3461 22 6275 9.14 Shrink wrap -exp transfer from D.O. 
06/30/12 SUBCUSTODIANS J12Y724U-L-M-T-T( 22 6275 24,249.18 Subcustodian salaries and benefits 
06/30/12 CHEF'S TOYS LIABILITY 12 22 6275 555.37 Hot plate counter w/ Equip. stand 
06/30/12 BEACH WIRE & CABLE LIABILITY 12 22 6275 72.26 Materials to install phones LB12 
07/01/12 CHEF'S TOYS 12 LIABILITY 22 6275 (555.37) REVERSE LB 
07/01/12 BEACH WIRE & CABLE 12 LIABILITY 22 6275 (72.26) REVERSE LIABILITY 13 
07/06/12 P & R PAPER 7200276152 22 6275 565.69 500 Moving Boxes 2LB1 
07/13/12 STAPLES 7200276424 22 6275 329.69 102 rolls(17 pack) tape dispenser 
07/13/12 AMERICAN REPROGRAPHICS CO 7200276418 22 6275 2.47 Reprographics WO#F1562703 
07/13/12 P & R PAPER 7200276423 22 6275 377.13 Storage boxes 2LB2 
07/19/12 STAPLES 7200276526 22 6275 1,163.70 60 packs of disposable tape dispenser LB12 
07/19/12 STAPLES 7200276526 22 6275 678.83 35 packs of tape dispenserA518 LB12 
08/02/12 BEACH WIRE & CABLE 7200276707 22 6275 72.27 Cables and Wires 
08/21/12 EWLES MATERIALS 7200277019 22 6275 260.00 1Bobtail Dump fee 
08/21/12 JK ELECTRONICS 7200277021 22 6275 49.80 Platinum tools 202010J/ 6" USB-AB cables 
08/23/12 McNICHOLS CO. 7200277146 22 6275 1,204.95 2 Mesh Bar Gratings and 8 frames 
08/23/12 MILLER RESORT, LLC. 7200277147 22 6275 490.00 Facilities School Liaison Svc, July 2012 
08/23/12 ROBERTSON'S CONCRETE 7200277151 22 6275 5,342.33 30 CY Concrete Delivery: 560E2500/ Ash Orange 
08/23/12 CALIBER CONCRETE PUMPING 7200277140 22 6275 1.085.00 Pumped Slab-30 yardsx$8,  $175 setup fee 
08/28/12 W.W. GRAINGER INC 7200277194 22 6275 323.03 1 Motor, 3-PH,3/4 1725,208-230/460 
08/28/12 AMERICAN REPROGRAPHICS CO 7200277191 22 6275 2.06 Reprographics WO #F1562793 
08/30/12 EWLES MATERIALS 7200277250 22 6275 1,170.00 9 Bobtail dump 
09/11/12 ARROW RESTAURANT EQUIPMENT 7200277373 22 6275 42,997.55 Oven, Convection Oven, Gas Montague *Installation 
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09/11/12 POLAR KING 7200277378 22 6275 49,966.81 1 M1225 Walk-In Freezer + Install & Shipping 
09/13/12 ARROW RESTAURANT EQUIPMENT 7200277448 22 6275 12.427.87 Worktables,Shelf Drawers, dunnage racks, Shelves 
09/18/12 ACTION SALES 7200277509 22 6275 17,614.39 1 Groe-AH Gas Kettle w/flanged ft + installation 
09/20/12 GLEN PRODUCTS INC 7200277617 22 6275 3.267.89 Toilet Partitions Powd, & Install Steel 
09/25/12 ARROW RESTAURANT EQUIPMENT 7200277693 22 6275 618.38 STD 48-1U, Air Curtain 
10/16/12 HANNA SHEET METAL INC. 7200278166 22 6275 7373.45 Fabricate & supply Stainless steel cove 
10/19/12 CALIFORNIA WESTERN VISUALS 7200278237 22 6275 18,552.81 5 SB680i4 SMART Board, audio System, installation 
12/18/12 HOME DEPOT 7200279767 22 6275 409.51 Electric Range: RB526DPVVW 
01/03/13 HOME DEPOT 7200280031 22 6275 969.72 (3) 50 in. Shatte Guard In-Ground Basketball System 
01/10/13 MILLER RESORT, LLC. 7200280256 22 6275 175.00 Mod/Fac Liaison Svc Nov 2012 
01/31/13 W.W. GRAINGER INC J1301281 22 6275 125.12 4 Stretch wraps (Expense Tmsfr in AA only-not Bitech) 
01/31/13 HOME DEPOT J1301281 22 6275 97.45 Stakes, mud mixer, & misc materials (Expense Tmsfr in AA only-not Bitech) 

01/31/13 A. UPLAND FIRE PROTECTION! 7200280881 22 6275 4,037.00 Ansul R102.30 Fire System Installation 
01/31/13 LOVVE'S HOME IMPROVEMENT WAREHOUSE J13Q1281 22 6275 179.81 Stretch Wraps (Expense Trnsfr in AA only-not Bitech) 

02/14/13 MILLER RESORT, LLC. 7200281187 22 6275 99.17 Mod/Fac School comm liaison svc Dec 2012 
05/02/13 MILLER RESORT, LLC. 7200283382 22 6275 490.00 Mod/Fac School liaison svc Mar 2013 
06/27/13 CROWN FENCE SUPPLY CO 7200285113 22 6275 4,344.83 Install fencing for Kinder & Preschool 
06/30/13 SUBCUSTODIANS J2Y724UR/P72400 22 6275 223.30 Subcustodian salaries and benefits 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285786 22 6275 9.10 Reprographic Services 
06/30/13 CHARLES G HARDY INC 7200285448 22 6275 9,156.56 Building Materials & Parts (CK dated 7/9/13) 
06/30/13 MOBILE MODULAR LIABILITY 13 22 6275 6,850.00 2 portables rental 6/3-7/2/13 LB13 
07/01/13 MOBILE MODULAR 13 LIABILITY 22 6275 (6,850.00) REVERSE LIABILITY 13 
08/06/13 CROWN FENCE SUPPLY CO 7200286156 22 6275 1,588.68 4 gates, 6.x132//6'x72"/6'x64"/6'x5'8" 
08/08/13 MOBILE MODULAR 7200286216 22 6275 6,850.00 2 portables rental 6/3-7/2/13 LB13 
08/08/13 MOBILE MODULAR 7200286216 22 6275 450.00 Monthly rent: 2 portables 7/3-8/1/13 
08/22/13 MOBILE MODULAR 7200286497 22 6275 450.00 Monthly rent: 2 portables 8/3-8/31/13 
09/12/13 BEN'S ASPHALT, INC 7200286883 22 6275 1,330.00 Install ramps for portables 
09/19/13 MOBILE MODULAR 7200287047 22 6275 450.00 Monthly rent: 2 portables 9/1-9/30/13 
09/26/13 CIRCLE CITY ELECTRIC 7200287212 22 6275 11,900.00 install 2 portables w/ power/phone/speaker/fire alarm 
10/29/13 MOBILE MODULAR 7200288189 22 6275 450.00 Monthly rent: 2 portables 10/1-10/30/13 
11/13/13 EXPRESS PIPE & SUPPLY CO INC. J14UB131 22 6275 912.45 EXFR fr/ MSTR PROG install new heater & marls Inv# S4856247.001 re: 

CK# 7200286157 8/6/13 
11/13/13 COUNTRY CITY TOWING J14UB131 22 6275 962.50 EXFR fr/ MSTR PROG Tow Storage containers from Bell to CHEC Inv# 

90478 RE: CK# 7200287108 9/24/13 
11/22/13 MOBILE MODULAR 7200288984 22 6275 450.00 Monthly rent: 2 portables 10/31-11/29/13 
12/23/13 MOBILE MODULAR 7200289817 22 6275 450.00 Monthly rent: 2 portables 11/30-12/29/13 
01/10/14 SUBCUSTODIANS 72 4001102014 22 6275 3,416.73 613 PAYROLL 
01/10/14 SUBCUSTODIANS 72 PE/ME/OA/UM 22 6275 676.87 6B PERS/MCARE/OASDI/SUINVC/OPEB 
01/23/14 MOBILE MODULAR 7200290602 22 6275 450.00 Monthly rent: 2 portables 12/30/13-1/28/14 
01/27/14 KATELLA PLYWOOD & LUMBER J14U1273 22 6275 380.79 EXFR fr/ MSTR PROG: timely door frames, solid core hardboard Inv# 

445672 RE: CK# 7200286495 8/22/13 
02/21/14 MOBILE MODULAR 7200291456 22 6275 450.00 Monthly rent: 2 portables 1/29/14-2/27/14 
03/27/14 MOBILE MODULAR 7200292612 22 6275 450.00 Monthly rent: 2 portables 2/28-3/29/14 
04/15/14 MOBILE MODULAR 7200293280 22 6275 450.00 Monthly rent: 2 portables 3/30-4/28/14 
05/13/14 MOBILE MODULAR 7200294103 22 6275 450.00 Monthly rent: 2 portables 4/29-5/28/14 
05/22/14 ROBERTSON'S CONCRETE J14U5221 22 6275 652.32 EXFR fr/ MSTR PROG concrete for site work Inv#281896 RE: CK# 

7200291102 2/6/14 
06/10/14 SUBCUSTODIANS 72 PE/ME/OA/1.11/W 22 6275 2.67 110 PERS/MCARE/OASDI/SUINVC/OPEB 
06/10/14 SUBCUSTODIANS 72 4006102014 22 6275 19.48 11B PAYROLL 
06/19/14 MOBILE MODULAR 7200295345 22 6275 450.00 Monthly rent: 2 portables 5/29-6/27/14 
06/30/14 CALIBER CONCRETE PUMPING J14U7142 22 6275 231.00 EXFR fr/ MSTR PROG pumped slab Inv#8188 RE: CK# 7200291098 2/6/14 

06/30/14 CALIFORNIA BARRICADE J14U7141 22 6275 1,922.72 EXFR fr/ MSTR PROG 39" delineators w/ base, Tape Inv#47169 RE: CK# 
7200289805 12/23/13 

06/30/14 BEN'S ASPHALT, INC J14Z7252 22 6275 (1,330.00) EXP TR TO 25003763-6200-0842 RE: CK 7200286883 9/12/13 
06/30/14 NATIONAL CONSTRUCTION RENTALS J14U7172 22 6275 548.64 EXFR fr/ MSTR PROG Delivery + Rent 2 Storage Container 6/18/14-7/16/14 

In43927846 RE: CK# 72002964868/12/14 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 	 I Report Number: 
Project Name: 	Chapman-Hettinga Ed Center Fac Interim Housing - Bond (CHEC Intrm)  

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/30/14 CIRCLE CITY ELECTRIC J1 4Z7252 22 6275 (11,900.00) EXP TR TO 25003763-6200-0842 RE: CK 72002872129/26/13 
06/30/14 NATIONAL CONSTRUCTION RENTALS J14U7172 22 6275 2,498.40 EXFR fr/ MSTR PROG 6 Ft Temporary fence & panels Inv#3854707.1 RE: 

CK# 7200295101 6/13/14 
06/30/14 DAVE BANG ASSOC. INC J14W630P 22 6275 12,858.17 EXFR fr/ MSTR PROG 20 rectang beig picnic steel tables Inv # 38076R RE: 

CK# 7200296262 8/5/14 
08/19/14 MOBILE MODULAR 7200296696 22 6275 450.00 Monthly rent: 2 portables 6/28-7/27/14 
09/09/14 MOBILE MODULAR 7200297357 22 6275 450.00 Monthly rent: 2 portables 7/28-8/26/14 
09/30/14 MOBILE MODULAR 7200297856 22 6275 450.00 Monthly rent: 2 portables 8/27-9/25/14 
11/06/14 MOBILE MODULAR 7200298976 22 6275 450,00 Monthly rent: 2 portables 9/26-10/25/14 
12/18/14 MOBILE MODULAR 7200300341 22 6275 450.00 Monthly rent: 2 portables 11/25-12/24/14 
12/23/14 MOBILE MODULAR 7200300398 22 6275 450.00 Monthly rent 2 portables 10/26-11/24/14 
02/05/15 MOBILE MODULAR 7200301832 22 6275 450.00 Monthly rent: 2 portables 12/25-1/23/15 
02/19/15 MOBILE MODULAR 7200302281 22 6275 450.00 Monthly rent: 2 portables 1/24-2/22/15 
03/24/15 MOBILE MODULAR 7200303655 22 6275 450.00 Monthly rent: 2 portables 2/23-3/24/15 
04/09/15 MOBILE MODULAR . 7200304274 22 6275 450.00 Monthly rent: 2 portables 3/25-4/23/15 
05/14/15 NATIONAL CONSTRUCTION RENTALS 7200305635 22 6275 2,211.90 Rent 6 ' panels and fence 3/12/15-9/12/15 
05/19/15 MOBILE MODULAR 	. 7200305853 22 6275 450.00 Monthly rent: 2 portables 4/24-5/23/15 
06/03/15 ALLIED STORAGE CONTAINERS J15L6031 22 6275 248.40 EXFR fr/ MSTR PROG storage container rental Inv# R15054134 RE: CK# 

7200305840 5/19/15 
06/09/15 COUNTRY CITY TOWING J15L6099 22 6275 3,325.00 EXFR fr/ MSTR PROG: relocate storage containers fr. Violette Inv# 

0095732 RE: CK# 720029960712/2/14 
06/16/15 MOBILE MODULAR 7200306928 22 6275 450.00 Monthly rent: 2 portables 5/24-6/22/15 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6275 309.38 EXFR fr/ MSTR PROG Reprographic Svcs Dec 2014 Inv# 9198123114002 

RE: CK# 7200301269 1/22/15 
06/30/15 NATIONAL CONSTRUCTION RENTALS J15L7213 22 6275 1,797.12 EXFR fr/ MSTR PROG Rent 2 Storage Container 9/11-10/8/14 Inv# 

3982400 RE: CK# 72003024582/24/15 
06/30/15 NATIONAL CONSTRUCTION RENTALS J15L7213 22 6275 626.30 EXFR fr/ MSTR PROG rent fence & panels 3/12-4/8/15 (credited w/ renewal 

at CHEC) Inv# 4107855 RE: CK# 7200304917 4/28/15 
06/30/15 ALLIED STORAGE CONTAINERS J15L7271 22 6275 259.20 EXFR fr/ MSTR PROG (742302-6) storage container rental 6/7-6/30/15 Inv# 

R15061287 RE: CK# 7200307130 6/18/15 
06/30/15 ALLIED STORAGE CONTAINERS J15L7271 22 6275 1,484.01 EXFR fr/ MSTR PROG: 2 storage container rental+delivery & pick up 

charges 6/15-7/14/15, 6/16-7/15/15 Inv# R15064583 RE: CK# 7200307662 
7/8/15 

06/30/15 COUNTRY CITY TOWING J15L7221 22 6275 656.25 EXFR ft/ MSTR PROG: relocate storage containers fr. POST Inv# 0097626 
RE: CK# 7200306922 6/16/15 

07/08/15 MOBILE MODULAR 7200307679 22 6275 450.00 Monthly rent: 2 portables 6/23-7/22/15 
08/27/15 MOBILE MODULAR 7200309397 22 6275 450.00 Monthly rent: 2 portables 7/23-8/21/15 
09/15/15 CIRCLE CITY ELECTRIC 7200309800 22 6275 19,607.25 Electrical power to warehouse CUPCCAA #15-170 MOT MOVE 
09/15/15 F & B RENTALS 7200309801 22 6275 2,502.00 Rent skiploader 8/3-8/12/15 M&O move to CHEC 
09/22/15 MOBILE MODULAR 7200310043 22 6275 450.00 Monthly rent: 2 portables 8/22-9/20/15 
10/06/15 EWLES MATERIALS 7200310516 22 6275 150.00 Dump Fee M&O move to CHEC 
10/22/15 MOBILE MODULAR 7200311124 22 6275 450.00 Monthly rent: 2 portables 9/21-10/20/15 
10/29/15 CIRCLE CITY ELECTRIC 7200311441 22 6275 1,957.50 Repair overhead power and signal damaged by others 
11/13/15 MOBILE MODULAR 7200311882 22 6275 450.00 Monthly rent: 2 portables 10/21-11/19/15 
12/22/15 MOBILE MODULAR 7200313339 22 6275 450.00 Monthly rent: 2 portables 11/20-12/19/15 
01/21/16 MOBILE MODULAR 7200314202 22 6275 450.00 Monthly rent: 2 portables 12/20-01/18/16 
02/25/16 CIRCLE CITY ELECTRIC 7200315634 22 6275 2,900.00 Disconnect 2 Mobile Modular interim portables for removal 
03/17/16 MOBILE MODULAR 7200316627 22 6275 450.00 Monthly rent: 2 portables 01/19-02/17/16 final payment returned 2/11/16 

04/19/16 NATIONAL CONSTRUCTION RENTALS 7200317901 22 6275 1,712.64 Rent 6' panels and chain link M&O move to CHEC 
04/20/16 NETWORK INTEGRATION CO PARTNERS INC J16L4205 22 6275 267.38 EXFR fr/ 0810-01003389-5620 Maint. cost on 5 surveillance cameras at 

(NICPARTNERS) CHEC 
04/28/16 ALLIED STORAGE CONTAINERS J16L428B 22 6275 2,015.00 EXFR fr/ MSTR PROG 4 storage container rental 880218-0/880151- 

7/580162-1/123519-8 9/1-9/30/15 Inv#R15091351 RE: CK# 7200310263 
9/29/15 

05/02/16 NATIONAL CONSTRUCTION RENTALS J16L5026 22 6275 (1,712.64) EXP TR TO 01015754-6200-0847 M&O move to CHEC RE: CK 
7200317901 4/19/16 

05/02/16 F & B RENTALS J16L5026 22 6275 (2,502.00) EXP TR TO 01015754-6200-0847 M&O move to CHEC RE: CK 
7200309801 9/15/15 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 	 I Report Number: 
Project Name: 	Chapman-Hettinga Ed Center Fac Interim Housing - Bond (CHEC Intrm)  

Project War ant Report (SAB184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(E) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

05/02/16 CIRCLE CITY ELECTRIC J16L5026 22 6275 (19,607.25) EXP TR TO 01015754-6200-0847 M&O move to CHEC RE: CK 
7200309800 9/15/15 

05/17/16 NATIONAL CONSTRUCTION RENTALS 7200318978 22 6275 1,162.30 additional fencing 3/11-16-3(11/17 MOO move to CHEC 
05/26/16 NATIONAL CONSTRUCTION RENTALS 7200319429 22 6275 750.00 Temporary fencing -160' 6f1 fence 3/25/16-3/25/17 M&O move to CHEC 

05/26/16 AXIA ACQUISITION CORP DBA AMES TAPING 7200319418 22 6275 364.95 Rent drywall taping tools MOO move to CHEC 
TOOLS 

06/09/16 MOBILE MODULAR 7200320012 22 6275 4.800.00 Return charges for 2 portables 
06/21/16 NATIONAL CONSTRUCTION RENTALS 7200320564 22 6275 13,982.96 Temporary Power, rent 5/17-6/14/16 M&O move to CHEC 
06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7272 22 6275 1,835.00 EXFR fr/ MSTR PROG: Storage Container, Fencing and Portable toilet 

rental 12/16-01/12/2016 Inv# 4322376 RE: CO 7200314203 1/21/2016 

06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7272 22 6275 1,661.11 EXFR fr/ MSTR PROG: toilet rental 9/23-10/20/15 Inv# 4255251 RE: CK# 
7200311661 11/5/2015 

06/30/16 COUNTRY CITY TOWING J16E7272 22 6275 5,113.75 EXFR fr/ MSTR PROG:relocate storage containers within campus 
Inv#0101506 RE: CK# 7200317884 4/1916 

06/30/16 NATIONAL CONSTRUCTION RENTALS LIABILITY 16 22 6275 1.062.50 Temporary fencing MOO move to CHEC LB16 
06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 14.30 EXFR fr/ MSTR PROG: storage container rental LB16 
06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 18,929.96 EXFR fr/ MSTR PROG: Purchase 4 storage containers 445497-6, 543977-8, 

544039-9, 545206-5 1nv#516035065 RE: CK# 7200318827 5/12/16 

07/01/16 NATIONAL CONSTRUCTION RENTALS 16 LIABILITY 22 6275 (1,062.50) REVERSE LIABILITY 16 
07/05/16 NATIONAL CONSTRUCTION RENTALS 7200320873 22 6275 1,362.96 Temporary Power, rent 6/15-7/12/16 M8,0 move to CHEC 
08/30/16 NATIONAL CONSTRUCTION RENTALS 7200322817 22 6275 1,362.96 Temporary Power, rent 7/13-8/09/16 MOO move to CHEC 
09/08/16 NATIONAL CONSTRUCTION RENTALS 7200323052 22 6275 1,362.96 Temporary Power, rent 8/10-9/6/16 M&O move to CHEC 
09/13/16 ALLIED STORAGE CONTAINERS 7200323226 23 6275 3,510.00 Purchase of 40' Storage Container, Reconditioned, 6' roll-up door installed & 

delivered MOO move to CHEC 
09/27/16 NATIONAL CONSTRUCTION RENTALS 7200323758 22 6275 1,362.96 Temporary Power, rent 9/7-10/4/16 MOO move to CHEC 
10/27/16 UNITED RENTALS 7200325031 22 6275 3,338.07 Equipment Rental forklift 
11/03/16 NATIONAL CONSTRUCTION RENTALS 7200325366 22 6275 1.362.96 Temporary Power, rent 10/05-11/01/16 MOO move to CHEC 
11/08/16 NATIONAL CONSTRUCTION RENTALS 7200325494 22 6275 384.56 Temporary fencing MOO move to CHEC 10/15-11/11/16 
11/08/16 UNITED RENTALS 7200325499 22 6275 1,567.19 Provide equipment rental for one more week. 
12/01/16 NATIONAL CONSTRUCTION RENTALS 7200326290 22 6275 1,362.96 Temporary Power, rent 11/02-11/29/16 MOO move to CHEC 
12/15/16 NATIONAL CONSTRUCTION RENTALS 7200326987 22 6275 1,362.96 Temporary Power, rent 11/30-12/27/16 MOO move to CHEC 
01/26/17 NATIONAL CONSTRUCTION RENTALS 7200328202 22 6275 1,362.96 Temporary Power, rent 12/28-01/24/17 MOO move to CHEC 
06/30/17 ALLIED STORAGE CONTAINERS J17E7123 22 6275 4,762.63 EXFR fr/ MSTR PROG 4 storage containers rental 11/1-11/30/16 Inv# 

R16111411 RE: CK# 7200326993 12/15/16 
06/30/17 MILLER RESORT, LLC. J17E7123 22 6275 2,327.51 EXFR fr/ MSTR PROG Schl Comm Liaison Svc June 2017 Inv# 2017-1157 

RE: CK# 7200334741 7/6/17 
06/30/17 NATIONAL CONSTRUCTION RENTALS J17E7123 22 6275 250.00 EXFR fr/ MSTR PROG emergency charge for sanitation 11/14/16 Inv# 

4586607 RE: CK# 7200328198 1/26/17 
06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 22 6275 9.85 EXFR fr/ MSTR PROG Reprographic Svcs Sept 2016 Inv# 9198093016380 

RE: CK# 7200325489 11/8/16 
06/30/16 SOUTH COAST LOGISTICS J16E7272 22 6276 276.75 EXFR fr/ MSTR PROG moving services 4/11/16 Inv# 16-1284 RE: CK# 

7200318970 5/17/16 
11/13/15 RIVER CITY TESTING 7200311883 22 6280 590.85 DSA Testing and Inspection Services-Carport 8/7/15, 8/10/15 MOO move 

to CHEC 
06/30/16 A-TECH CONSULTING INC LIABILITY 16 22 6280 2,320.00 Inspection of all areas in Bldgs H and land chip sampling of any damaged 

suspect lead-containing materials (LCM) MOO move to CHEC, svc date 
5/18/16 L816 

07/01/16 A-TECH CONSULTING INC 16 LIABILITY 22 6280 (2,320.00) REVERSE LIABILITY 16 
07/28/16 A-TECH CONSULTING INC 7200321743 22 6280 2,320.00 Inspection of all areas in Bldgs H and land chip sampling of any damaged 

suspect lead-containing materials (LCM) MOO move to CHEC, svc date 
5/18/16 LB16 

09/13/16 A-TECH CONSULTING INC 7200323225 22 6280 11,012.00 Limited asbestos & HAZMAT Survey Bldg H & I MOO move to CHEC, svc 
date 5/10, 5/12/16 

10/18/16 A-TECH CONSULTING INC 7200324669 22 6280 2,240.00 Comprehensive asbestos inspection, 5 day lab analysis & report MOO move 
to CHEC, svc date 8/23/16 

0 Colbi Technologies, Inc. Printed 2/14/2017 
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Project War ant Report (SAG 184a) 

Project Number: 	 I Report Number: 
Project Name: 	Chapman-Hettinga Ed Center Fac Interim Housing - Bond (CHEC Intrm)  

School District: 	 County: 
Garden Grove Unified School District 	 Orange 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection nspec 
(E) 

urn F' & Equip' 
(F) Description / Purpose 

11/08/16 A-TECH CONSULTING INC 7200325487 22 6280 5,042.00 Limited asbestos & paint chip survey M &O move to CHEC, svc date 
8/12/16 

05/23/16 STEPHEN PAYTE DSA INSPECTIONS INC J16L5236 22 6290 800.00 EXFR fr/ MSTR PROG: DSA Inspection Services Aug 2015 Inv# 11555 RE: 
CK# 7200310658 10/8/15 

12/19/16 JOHNSTON INSPECTIONS, INC. J17EC192 22 6290 6,320.00 EXFR fr/ MSTR FROG DSA Inspection Svc Inv# 791-GG RE: CK# 
7200326985 12/15/16 

05/22/14 TRAFFIC MANAGEMENT J14U5221 22 4300 615.60 EXFR fr/ MSTR FROG 40 Orange Traffic Cones Inv#167512 RE: CK# 
7200286973 9/17/13 

03/12/15 TRAFFIC MANAGEMENT 7200303238 22 4300 64.37 2 Signs to be mounted at Chapman tennis court 
06/02/16 CLARK SECURITY PRODUCTS 7200319621 22 4300 4,835.70 locks and hardware M&O move to CHEC 
06/06/16 TRAFFIC MANAGEMENT 7200319281 22 4300 102.17 2 Signs lobe mounted at Chapman tennis courts 
06/30/16 W.W. GRAINGER INC J16E7272 22 4300 853.42 EXFR fr/ MSTR FROG battery. deep cycle Inv# 9044886100 RE: CK# 

720031749304/07/16 
09/01/16 CLARK SECURITY PRODUCTS 7200322901 22 4300 3,499.20 locks and hardware M&O move to CHEC 
10/18/16 TRAFFIC MANAGEMENT 7200324678 22 4300 71.55 2 Signs lobe mounted at Chapman tennis courts 
07/18/17 BELTMANN RELOCATION GROUP 7200335208 22 4300 6,559.43 Moving Materials 
06/02/16 NORM'S REFRIGERATION & ICE EQUIP 7200319638 22 4400 5,538.94 Ice machine M8i0 move to CHEC 

Total Project Costs: 
Totals - 184,730.88 801,343.43 21,204.85 7,120.00 22,140.38 1,036,539.54 

0 Colbi Technologies. Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: $7/66522-00-041 
	

Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Clinton ES - Modernization (Clinton-Mod) 

Project War ant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

04/13/10 Y'DEEN & ASSOCIATES 7200254934 01 6210 60,998.00 Architect Pay request 2 
06/03/10 Y'DEEN & ASSOCIATES 7200256734 01 6210 52,704.11 Architect Pay request 3 
07/06/10 Y'DEEN & ASSOCIATES 7200257691 01 6210 58,519.62 Architect Pay request 4 
10/07/10 Y'DEEN & ASSOCIATES 7200259566 01 6210 14,903.81 Architect Pay requests 
11/30/10 Y'DEEN & ASSOCIATES 7200260769 01 6210 7,451.90 Architect Pay request 6 
12/21/10 Y'DEEN & ASSOCIATES 7200261385 22 6210 7,451.90 Architect Pay request 7 
03/16/11 Y'DEEN & ASSOCIATES 7200263573 22 6210 7,451.90 Architect Pay request 8 
06/21/11 KNA CONSULTING ENGINEERS, INC. 7200266803 22 6210 495.00 Consulting Engineer Service 
07/13/11 KNA CONSULTING ENGINEERS, INC. 7200267309 22 6210 247.50 Consulting Engineer Service 1LB2 
07/28/11 Y'DEEN & ASSOCIATES 7200267521 22 6210 14,903.81 Architect Pay request 9- LB11 
05/15/12 Y'DEEN & ASSOCIATES 7200274710 22 6210 1,644.40 Reimb for F. Shantiyai & T. Leans 15day lettr 
05/15/12 Y'DEEN & ASSOCIATES 7200274708 22 6210 458.35 Pro Repro, Plan review submittal 
06/27/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200285106 21 6210 12,835.51 Architectural Svcs 5/1-5/31/13 
06/30/13 DONALD KROTEE PARTNERSHIP INC J1 3U7261 22 6210 1,143.54 EXFR fr/ MSTR PROG permanent/interim reloc classrms Inv# 017389 

RE: CK# 7200284916 6/18/13 
06/30/13 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 13 21 6210 22,374.88 Prof. Svcs 6/1-6/30/13 LB13 
06/30/13 KNA CONSULTING ENGINEERS, INC. LIABILITY 13 22 6210 3,935.00 Gen Eng Svc-Constructn Svcs 6/1-6/30/13 LB13 
07/01/13 MARK J. PAONE, AIA/MJP ARCHITECT 13 LIABILITY 21 6210 (22,374.88) REVERSE LIABILITY 13 
07/01/13 KNA CONSULTING ENGINEERS, INC. 13 LIABILITY 22 6210 (3,935.00) REVERSE LIABILITY 13 
08/13/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200286251 21 6210 22,089.88 Prof. Svcs 6/1-6/30/13 LB13 
08/21/13 KNA CONSULTING ENGINEERS, INC. 7200286398 22 6210 3,935.00 Gen Eng Svc-Constructn Svcs 6/1-6/30/13 LB13 
09/17/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200286960 21 6210 13,303.16 Prof Svcs July 2013 
11/05/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200288395 21 6210 2,080.00 Reimbursable-AAA Blueprint 
11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 3,290.00 EXFR fr/ MSTR PROG construction svc Aug 2013 Inv#13634 RE: 

CK# 7200287332 10/1/13 
12/23/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200289800 21 6210 24,119.21 Prof Svcs Aug 2013 
01/27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 187.86 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017494 RE: CK# 7200287830 10/17/13 
03/13/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200292150 21 6210 10,276.20 Prof Svcs, Dec 2013 & Jan 2014 
05/07/14 DONALD KROTEE PARTNERSHIP INC J14U5071 22 6210 29.83 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017676 RE: CK# 7200292383 3/20/14 
05/08/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200293950 21 6210 10,690.72 Prof sec Feb 2014 
05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 380.00 EXFR fr/ MSTR PROG construction svc Oct 2013 Inv#13792 RE: CK# 

7200288981 11/22/13 
06/03/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200294761 21 6210 4,106.63 Prof svc Mar. 2014 
06/30/14 LA DESIGN GROUP, INC 7200295896 22 6210 902.50 Architectural Svcs for Pre-Check Lunch Shelter ($902.50) 4/1-6/30/14 

06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 190.00 EXFR fr/ MSTR PROG construction sec Mar 2014 Inv#14211 RE: 
CK# 7200293745 5/1/14 

06/30/14 LA DESIGN GROUP, INC 7200295705 22 6210 5,973.85 Architectural Svcs for Pre-Check Lunch Shelter ($5087.50) + 
Reimb.($886.35) 

06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200295886 21 6210 25,886.67 Prof svc May 2014 
06/30/14 DONALD KROTEE PARTNERSHIP INC J14U7232 22 6210 19.29 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout 

3/31/14 Inv# 017757 RE: CK# 7200293952 5/8/14 
10/02/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200297934 21 6210 2,149.71 Prof Svcs July 2014 
12/10/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200299800 21 6210 9,839.97 Prof svcs Oct 2014 
12/18/14 WLC ARCHITECT, INC. 7200300327 21 6210 6,250.00 Architectural for HVAC & Ancillary work Oct 2014 
02/26/15 WLC ARCHITECT, INC. 7200302571 21 6210 28,125.00 Architectural for HVAC & Ancillary work Dec 2014 
03/19/15 WLC ARCHITECT, INC. 7200303518 21 6210 87,500.00 Architectural for HVAC & Ancillary work Jan 2015 
05/07/15 WLC ARCHITECT, INC. 7200305307 21 6210 3,125.00 Architectural for HVAC & Ancillary work Nov 2014 
05/21/15 WLC ARCHITECT, INC. 7200305958 21 6210 2,500.00 Architectural for HVAC & Ancillary work Mar 2015 
05/28/15 WLC ARCHITECT, INC. 7200306153 21 6210 8,750.00 Architectural for HVAC & Ancillary work Apr 2015 
06/04/15 LA DESIGN GROUP, INC 7200306447 22 6210 5,897.50 Architectural Svcs for Pre-Check Lunch Shelter 7/1-11/30/14 
06/04/15 LA DESIGN GROUP, INC 7200306447 22 6210 2,135.00 Architectural Svcs for Pre-Check Lunch Shelter 12/1-3/31/15 
06/26/15 WLC ARCHITECT, INC. 7200307223 21 6210 1,250.00 Architectural for HVAC & Ancillary work: DSA stamped 100% June 

2015 
06/26/15 LA DESIGN GROUP, INC 7200307228 22 6210 91.15 FINAL PAYMNT Architectural Svcs for Pre-Check Lunch Shelter 5/31/15 

06/30/15 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 15 21 6210 14,759.95 Prof svcs LB15 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 5,925.00 EXFR fr/ MSTR PROG: HVAC upgrade Apr-May 2015 Inv# 15724 RE: CK# 

7200307676 7/8/15 
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School District: 	 County: 	 Project Number: 57/66522-00-041 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Clinton ES - Modernization (Clinton-Mod) 
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06/30/15 DONALD KROTEE PARTNERSHIP INC J15L7271 22 6210 2,255.55 EXFR fr/ MSTR PROG: 14 SITES legacy/non-Coil DSA Proj Closeout 
thru12/31/14 Inv# 018001 RE: CK# 7200302451 2/24/15 

07/01/15 MARK J. PAONE, AIA/MJP ARCHITECT 15 LIABILITY 21 6210 (14,759.95) REVERSE LIABILITY 15 
05/26/16 WLC ARCHITECT, INC. 7200319438 23 6210 20,000.00 Architectural for HVAC & Ancillary work: Addenda Bid & Award 80% Jan 

2016 
05/26/16 WLC ARCHITECT, INC. 7200319438 23 6210 1,250.00 Architectural for HVAC & Ancillary work: Addenda Bid & Award 85% Feb 

2016 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 1,155.00 EXFR fr/ MSTR PROG Engineering Services Oct/Nov 2015 Inv# 16399 RE: 

CK# 7200313327 12/22/15 
06/30)16 LENTZ MORRISSEY ARCHITECTURE, INC LIABILITY 16 23 6210 11,400.00 Architectural fees for 4 Portables, Electrical engineering fees 75% LB16 
06/30/16 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 16 21 6210 14,759.95 Prof svc, close out/DSA certification (100%) LB16 
07/01/16 LENTZ MORRISSEY ARCHITECTURE, INC 16 LIABILITY 23 6210 111,400.001 REVERSE LIABILITY 16 
07/01/16 MARK J. PAONE, AIA/MJP ARCHITECT 16 LIABILITY 21 6210 114,759.951 REVERSE LIABILITY 16 
07/12/16 WLC ARCHITECT, INC. 7200320985 23 6210 55,807.31 Architectural for HVAC & Ancillary work: Addenda Bid & Award 85% Apr 

2016 
07/19/16 WLC ARCHITECT, INC. 7200321197 23 6210 9,122.91 Architectural for HVAC & Ancillary work: Constr Admin 3% May 2016 
07/28/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200321761 23 6210 11,400.00 Architectural fees for 4 Portables, Electrical engineering fees 75% LB16 
08/02/16 MARK J. PAONE, AIA/MJP ARCHITECT 7200321861 21 6210 14,759.95 Prof svc, close out/DSA certification (100%) LB16 
10/04/16 WLC ARCHITECT, INC. 7200324025 23 6210 77,037.89 Architectural for HVAC & Ancillary work: Constr Admix 80% July 2016 
10/25/16 WLC ARCHITECT, INC. 7200324917 23 6210 20,273.13 Architectural for HVAC & Ancillary work: Constr Admin 1000% Aug 2016 

11/01/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200325177 23 6210 3,800.00 Architectural fees for 4 Portables, Electrical engineering fees 100% 
11/16/16 WLC ARCHITECT, INC. 7200325814 23 6210 8,447.14 Architectural for HVAC & Ancillary work: Project Closeout 50% Sept 2016 

01/10/17 WLC ARCHITECT, INC. 7200327631 23 6210 4,223.57 Architectural for HVAC & Ancillary work: Project Closeout 75% Oct 2016 

01/26/17 WLC ARCHITECT, INC. 7200328218 23 6210 4,223.55 Architectural for HVAC & Ancillary work: Project Closeout 100% Nov 2016 

03/14/17 LENTZ MORRISSEY ARCHITECTURE, INC 7200330094 23 6210 500.00 Reimb: ARC 
06/01/17 WLC ARCHITECT, INC. 7200333559 23 6210 7,933.10 Architectural for HVAC & Ancillary work: Final pymnt based on final constr 

cost 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 460.00 EXFR fr/ MSTR PROG HVAC Upgrade Sept 2016 Inv# 17694 RE: CK# 

720032567311/10/16 
09/02/10 DIVISION OF STATE ARCHITECT 7200258824 22 6220 28,417.39 Pay Request plan review fees 
07/29/11 DIVISION OF STATE ARCHITECT 7200267529 22 6220 8,580.97 Pay request Add'I plan review fees 
01/06/15 DIVISION OF STATE ARCHITECT 7200300681 22 6220 16,125.00 Plan check fee 
04/28/15 DIVISION OF STATE ARCHITECT 7200304911 22 6220 5,159.50 Structural/Access further fee-alterations to portables admix MPR bides 
06/27/16 DIVISION OF STATE ARCHITECT RCF CK 53638 22 6220 2,250.00 Access compl/fire & life safety/structrual safety 
10/06/16 DIVISION OF STATE ARCHITECT 7200324153 21 6220 115.57 Plan/Field Review Fees DSA #04-115418 
11/10/16 DIVISION OF STATE ARCHITECT 7200325657 22 6220 5,303.58 Access compl/fire & life safety/structrual safety #04-114096 
06/30/17 DIVISION OF STATE ARCHITECT J17E7123 23 6220 166.68 EXFR fr/ MSTR PROG DSA RE-OPENING FEES Various 04-65282 Inv# 

121516-VARIOUS RE: CK# 7200327499 1/5/17 
09/22/11 CALIFORNIA DEPT. OF EDUCATION 7200268541 22 6225 2,936.96 Pay request Review of Plans and Specs 
06/30/17 CALIFORNIA DEPT. OF EDUCATION J17E7123 23 6225 875.00 EXFR fr/ MSTR PROG Review of plans and specifications for projects-at 

various schools Inv# C-057040 RE: CK# 72003285222/2/17 
04/07/11 AMERICAN REPROGRAPHICS CO 7200264335 22 6240 120.44 Reprographics WO#F1366805 
05/12/11 AMERICAN REPROGRAPHICS CO 7200265414 22 6240 43.01 Reprographics WO#F1388355 
08/30/11 AMERICAN REPROGRAPHICS CO 7200268070 22 6240 289.84 Reprographics WO#F1070111 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 101.84 Plans & Specs to OPSC, 7/8/11 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272400 22 6240 1.24 Reprographics WO# F1456865 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273043 22 6240 9.56 Reprographics WO#F1457134 
10/23/12 AMERICAN REPROGRAPHICS CO 7200278357 22 6240 72.90 Reprogrphics WO #F1658828 
01/03/13 AMERICAN REPROGRAPHICS CO 7200280027 22 6240 124.50 Reprographics WO#F1639948 
03/05/13 AMERICAN REPROGRAPHICS CO 7200281673 22 6240 644.14 Reprogrphics 
06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mg nit Svc June 2013 Inv# GGUSD-JI-1- 

06-13 RE: CK# 7200285657 7/16/13 
06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.22 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 

72002851196/27/13 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285792 22 6240 121.72 Reprographic Svc- Original Rec Set 

Colbi Technologies, Inc. Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 	 Page 3 of 8 

School District: 	 County: 	 Project Number: 57/66522-00-041 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Clinton ES - Modernization (Clinton-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/30/13 PCM3, INC. J13VV630W 22 6240 7,380.00 EXFR fr/ MSTR PROG Prol/Constr Mgmt Svc Inv# GGUSD-JR-05-13 RE: 
CK# 7200285107 6/27/13 

06/30/13 MILLER RESORT, LLC. J1 3U7291 22 6240 1,244.37 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0305 RE: CK# 
7200285598 7/12/13 (6/30) 

12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 781.26 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0353 RE: CK# 
72002 

05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 837.86 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Mar Inv# 2014-0386 RE: 
CK# 7200293461 4/22/14 

06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 153.10 EXFR fr/MSTR PROG Reprographic Svcs Inch 9198083113488 RE: CK# 
7200288182 10/29/13 

06/30/14 AAA BLUEPRINT & DIGITAL REPROGRAPHICS J14U7141 22 6240 2,683.40 EXFR fr/ MSTR PROG convert to ACAD per page 30x42 Inv#83415 RE: 
CK# 7200293276 4/15/14 

06/30/14 MILLER RESORT, LLC. J14U7141 22 6240 302.65 EXFR fr/ MSTR PROG Schl Comm Liaison Svc May Inv# 2014-0488 RE: 
CK# 7200295221 6/1/14 

06/30/15 WESTGROUP DESIGNS, INC. J15L7241 22 6240 675.00 EXFR fr/ MSTR PROG MJP Augmentation for Architectural/ Eng & planning 
service Inv# 15310-01 RE: CK# 7200304929 4/28/15 

06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 245.00 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Sept 2014 Inv# 2014-0532 
RE: CK# 7200298475 10/21/14 

06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 43.82 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2015 Inch 9198022815267 
RE: CK# 7200304524 4/21/15 

06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 43.24 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2016 Inch 9198022916353 
RE: CK# 7200316901 3/24/16 

06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 21 6240 422.89 EXFR fr/ MSTR PROG Reprographic Svcs Oct 2015 Inch 9198103115001 
. RE: CK# 7200312005 11/17/15 

06/30/17 MILLER RESORT, LLC. J17E7123 23 6240 443.77 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Aug 2016 Inch 2016-1923 
RE: CK# 7200323346 9/15/16 

06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 66.53 EXFR fr/ MSTR PROG Reprographic Svcs July 2016 Inch 9198073116344 
RE: CK# 7200323227 9/13/16 

06/18/13 NEFF CONSTRUCTION, INC. 7200284920 22 6250 29,260.00 Pay App #1,4/1-4/25/13 BOND ONLY 
06/27/13 NEFF CONSTRUCTION, INC. 7200285115 22 6250 133,150.99 Pay App #2, 4/1-4/30/13 
06/30/13 NEFF CONSTRUCTION, INC. 7200285452 22 6250 (2.102.93 Pay App #3, 5/1-5/31/13 
06/30/13 NEFF CONSTRUCTION, INC. LIABILITY 13 22 6250 646,393.86 Pay App #4, 6/1-6/30/13 LB13 
07/01/13 NEFF CONSTRUCTION, INC. 13 LIABILITY 22 6250 (646.393.86) REVERSE LIABILITY 13 
08/01/13 NEFF CONSTRUCTION, INC. 7200286083 22 6250 605,348.45 Pay App #4, 6/1-6/30/13 LB13 
08/27/13 NEFF CONSTRUCTION, INC. 7200286596 22 6250 653,528.89 Pay App #5, 7/1-7/31/13 
10/01/13 NEFF CONSTRUCTION, INC. 7200287336 22 6250 498,007.19 Pay App #6, 8/1-8/31/13 
11/21/13 NEFF CONSTRUCTION, INC. 7200288959 22 6250 214.52340 Pay app #7, 9/1/13-9/30/13 
11/22/13 NEFF CONSTRUCTION, INC. 7200288985 22 6250 315,761.28 Pay App #8, 52% 10/1-10/31/13 
12/23/13 NEFF CONSTRUCTION, INC. 7200289819 22 6250 156,596.88 Pay app #9, 55%, 11/30/13 
02/21/14 NEFF CONSTRUCTION, INC. 7200291457 22 6250 160,628.67 Pay app #10, 59(84 gen'1)%, 12/1-12/31/13 
03/11/14 NEFF CONSTRUCTION, INC. 7200291675 22 6250 344,447.65 Pay app #11,66)90 gen1)%, 1/1-1/31/14 
04/03/14 NEFF CONSTRUCTION, INC. 7200292892 22 6250 525,609.51 Pay app #12, 2/1-2/28/14 
04/17/14 NEFF CONSTRUCTION, INC. 7200293373 22 6250 201,619.60 Pay app #13, 3/1-3/31/14 
05/29/14 NEFF CONSTRUCTION, INC. 7200294620 22 6250 78,323.18 Pay app #14, 4/1-4/30/14 
06/26/14 NEFF CONSTRUCTION, INC. 7200295386 22 6250 702,442.26 Pay app #15, 98%, 5/1-5/31/14 
06/30/14 NEFF CONSTRUCTION, INC. J14Z8019 01 6250 60,101.22 EXFR tr/(-)22921000-6250-0848 ASPHALT Pay app#16 Inv# 7363 RE: OK 

7200296373 8/7/14 
06/30/14 NEFF CONSTRUCTION, INC. J14Z8019 22 6250 (60,101.22) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200296373 8/7/14 
06/30/14 NEFF CONSTRUCTION, INC. LIABILITY 14 22 6250 392,294.96 Pay app #16,100%, 6/1-6/30/14 ($141,112.66) + RETENTION 

($251,182.30) LB14 
07/01/14 NEFF CONSTRUCTION, INC. 14 LIABILITY 22 6250 1392294.961 REVERSE LIABILITY 14 
08/07/14 NEFF CONSTRUCTION, INC. 7200296373 22 6250 141,112.66 Pay app #16, 100%, 6/1-6/30/14 LB14 
09/25/14 NEFF CONSTRUCTION, INC. 7200297763 22 6250 251,182.30 Pay app #17, 8/1-8/31/14 RETENTION-FINAL PAYMENT L914 
06/30/16 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 16 45 6250 666.730.23 PAY APP #1, #2 LB16 
07/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 16 LIABILITY 45 6250 (666,730.23) REVERSE LIABILITY 16 
08/02/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200321880 45 6250 666,730.23 Pay App #2, 20% 05/01-05/31/16 
09/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200322909 23 6250 917,407.06 Pay App #3, 83% 70-7/31/16 
09/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200322912 40 6250 1,224.134.92 Pay App #3, 83% 7/1-7/31/16 
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11/08/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200325504 23 6250 49.922.50 Pay Ape #4, ADR #28/01-8/31/16 
11/08/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200325504 40 6250 - Pay Ape #5,100% 9/01-9/30/16 
11/08/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200325504 23 6250 6,011.98 Pay App #5100% 9/1-9/30/16 
11/08/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200325508 40 6250 584.134.85 Pay Ape #4, 100% 8/01-8/31/16 
11/16/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200325813 23 6250 134,307.24 Lease payment #2 10/01-10/31/16 
12/08/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200326542 23 6250 67,153.62 Lease payment #3 11/01-11/30/16 
01/05/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200327508 23 6250 67,153.62 Lease payment #4 12/01-12/31/16 
01/31/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200328369 23 6250 67,153.62 Lease payment #5 01/01-01/13/17 
03/07/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200329761 23 6250 67,153.62 Lease payment #6 02/01-02/28/17 
03/16/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200330284 23 6250 154,449.89 Pay Ape #6 ADR #401/01-01/31/17 
04/13/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200331536 40 6250 Pay App #7, 100% 02/01-02/28/17 
04/13/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200331536 23 6250 53,191.22 Pay App #7 ADR #502/01-02/28/17 
06/06/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E6061 01 6250 140,121.00 EXFR fr/ (-)23921000-6250-0848 PROP 39 CA CL ENRGY JOBS RE: CK 

7200322909 9/1/16 
06/06/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E6061 23 6250 (140,121.00) EXP TR TO (+)01015322-6250 (6265 Bitech)-0853 PROP 39 CA CL 

ENRGY JOBS RE: CK 7200322909 9/1/16 
12/23/13 SUNESYS 7200289829 22 6251 4,461.00 Labor charge to relocate MDF 
12/23/13 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 116,007.61 E-Rate 14 Network & Cabling 85% 

(NICPARTNERS) 
02/04/14 NETWORK INTEGRATION CO PARTNERS INC 7200290975 22 6251 1,229.40 Orate 14, netwk & cabling, Pay app #3, period to 11/30/13 

(NICPARTNERSI 
03/20/14 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 8,129.96 E-Rate 14 Cabling, Pay app #2 

INICPARTNERS) 
05/08/14 NETWORK INTEGRATION CO PARTNERS INC 7200293958 22 6251 7,316.85 E-Rate 14 Network 8, Cabling, Retention 

INICPARTNERS) 
06/03/14 NETWORK INTEGRATION CO PARTNERS INC 7200294767 22 6251 5,849.66 Pay app #04R, period to 12/30/13 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 5,607.88 8-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling LB14 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295904 22 6251 3,303.82 Pay app #6 Orate 14 Network & Cabling 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200295707 22 6251 1,723.10 E-Rate Ineligible: camera w/ illuminator, license, wall/pole mount, install & 

confiq 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (5,607.88) REVERSE LIABILITY 14 

(NICPARTNERS) 
08/12/14 NETWORK INTEGRATION CO PARTNERS INC 7200296488 22 6251 5,607.88 0-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling LB14 

(NICPARTNERS) 
12/09/13 PCM3, INC. J14UC091 22 6255 6,019.46 EXFR fr/ MSTR FROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JR-07 

13 RE: CK# 7200286499 8/22/13 
01/28/14 PCM3, INC. J14W1282 22 6255 6,276.92 EXFR fr/ MSTR FROG Proj/Constr Mgmt Svc Oct 2013 Inv# GGUSD-JR-10. 

13 RE: CK# 7200288988 11/22/13 
06/30/14 PCM3, INC. J14W630E 22 6255 2,521.09 EXFR fr/ MSTR FROG Proj/Constr Mgmt Svc Jan 2014 Inv# GGUSD-JR-01. 

14 RE: CK# 7200291678 2/27/14 
06/30/14 CUMMING J14W630E 22 6255 8,116.37 EXFR fr/ MSTR FROG Proj/Constr Mgmt Svc April 2014 Inv# 33062 RE: 

CK# 7200294496 5/22/14 
06/30/15 CUMMING J15L7271 22 6255 8,050.91 EXFR fr/ MSTR FROG Proj/Constr Mgmt Svc July 2014 Inv# 34012 RE: 

CK# 7200297045 8/28/14 
06/30/16 RAYMUND OLNEY HILLIS DBA: ROH SERVICES J16E7272 21 6255 54,600.00 EXFR fr/ MSTR FROG Project Management Svcs Mar 2016 Inv# 03-31- 

2016-001 RE: CK# 7200317660 4/12/16 
01/31/17 RAYMUND OLNEY HILLIS DBA: ROH SERVICES J17E1311 23 6255 38,400.00 EXFR fr/ MSTR FROG Project Management Svcs Aug 2016 Inv# 08-31- 

2016-001 RE: CK# 7200323350 9/15/16 
07/05/11 VECTOR RESOURCES 7200267120 22 6265 7,544.00 Pay request 2 Job No. 38704 1LB1 
07/13/11 VECTOR RESOURCES 7200267311 22 6265 275.00 Pay request 1 1LB2 
08/18/11 VECTOR RESOURCES 7200267860 22 6265 245.68 Pay request 
09/27/11 VECTOR RESOURCES 7200268615 22 6265 6,517.35 Pay request 3 Job No. 38704 
05/14/13 SOUTHERN CALIFORNIA EDISON 7200283695 21 6265 1,343.00 Meter & Service Change-Upgrade 
11/13/13 CALIFORNIA COMMUNICATIONS J14UB131 22 6265 2,840.00 EXFR fr/ MSTR FROG Connect, mount, testing speakers, phones Inv# 2336 

RE: CK# 7200287955 10/22/13 

Colbi Technologies, Inc. Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 	 Page 5 of 8 

School District: 	 County: 	 Project Number 57/66522-00-041 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Clinton ES - Modernization (Clinton-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(S) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Fur') & Equip' 
(F) Description / Purpose 

05/12/14 CHANDLER'S A/C REFRIGERATION J14U5124 22 6265 9,550.54 EXFR fr/ MSTR PROG install heat pump new air conditioner Inv# 120659 
RE: CK# 7200292783 4/1/14 

05/14/14 HYDRO-SCAPE PRODUCTS INC J14U5142 22 6265 1,730.14 EXFR fr/ MSTR PROG install new irrigation system Inv#7981046-00 RE: 
CK# 7200292252 3/18/14 

06/17/14 GRAFIX SYSTEMS 7200295219 22 6265 194.40 (2) 4" X 8" banners assessment registration center 
06/30/14 JASON'S GLASS TINT LIABILITY 14 22 6265 960.00 Tint windows Rm 22 LB14 
06/30/14 GRAFIX SYSTEMS 7200295564 22 6265 194.40 4x8 banner for ARC 
07/01/14 JASON'S GLASS TINT 14 LIABILITY 22 6265 (960.00) REVERSE LIABILITY 14 
08/05/14 JASON'S GLASS TINT 7200296265 22 6265 960.00 Tint windows Rm 22 LB14 
08/26/14 CIRCLE CITY ELECTRIC 7200296942 23 6265 2,931.00 Electrical repair to portables electrical boxes 
09/30/14 R.M. SYSTEMS, INC. 7200297860 22 6265 9,920.00 Fire alarm repair to portable classrooms 
10/21/14 D & D Construction Services 7200298472 22 6265 775.00 Reinstall sign ,trim trees 
11/25/14 VERNE'S PLUMBING 7200299554 22 6265 909.50 Install cage aournd exposed valves 
01/06/15 CHANDLER'S A/C REFRIGERATION 7200300670 22 6265 3,520.66 Install new air conditioner 
02/10/15 PRINGLES DRAPERIES & BLINDS 7200301928 22 6265 1.087.32 Install vertical blinds 
02/24/15 CIRCLE CITY ELECTRIC 7200302449 22 6265 14,900.00 Install electrical & data conduit for ARC Marquee 
03/12/15 BRIGHT ELECTRIC, INC 7200303227 22 6265 2,275.00 Electrical for marquee 
04/06/15 BEN'S ASPHALT, INC 7200304036 23 6265 2,280.00 Patch, Asphalt rampt to portables 
04/09/15 BEN'S ASPHALT, INC 7200304270 22 6265 10,790.50 Asphalt/Trench Repair 
04/21/15 BEN'S ASPHALT, INC 7200304531 23 6265 10,658.63 Asphalt/Trench Repair 
04/28/15 QUIEL BROS SIGN CO 7200304925 22 6265 15,515.89 MARQEE Manufacture 8i install wall marquee 
04/28/15 QUALITY FENCE CO, INC 7200304923 22 6265 2.980.00 Install fence & gates for ARC 
05/26/15 BEN'S ASPHALT, INC J15L5264 23 6265 (10,658.63) EXP TR TO (-901919300-6265-0848 ASPHALT RE: CK 7200304531 

4/21/15 
05/26/15 BEN'S ASPHALT, INC J15L5264 01 6265 10,658.63 EXFR fr/ (-)23921000-6265-0848 ASPHALT asphalt/trench repair Inv# 

14134.2 RE: CK 7200304531 4/21/15 
05/26/15 BEN'S ASPHALT, INC J15L5264 22 6265 (10,790.50) EXP TR TO (4-)01919300-6265-0848 ASPHALT RE: CK 7200304270 4/9/15 

05/26/15 BEN'S ASPHALT, INC J15L5264 01 6265 10,790.50 EXFR fr/ (-)22921000-6265-0848 ASPHALT asphalt/trench repair Inv# 
14082 RE: CK 7200304270 4/9/15 

06/30/15 VERNE'S PLUMBING LIABILITY 15 22 6265 292.60 Repair 3 sinks in girls restroom bldg K L815 
06/30/15 VERNE'S PLUMBING J15L7213 22 6265 292.60 EXFR fr/MSTR PROG: plumbing svc Inv# 20150681 RE: CK# LB15 
06/30/15 VERNE'S PLUMBING J1 5L7213 22 6265 2,522.74 EXFR fr/ MSTR PROG: plumbing svc Inv# 20150730 RE: CK# 7200312539 

12/3/15 
06/30/15 QUIEL BROS SIGN CO J15L7271 22 6265 24,514.62 EXFR fr/ MSTR PROG: ARC:Manufacture Double faced illuminated ID 

cabinet CUPCCAA14-142 Inv# 55204 RE: CK# 7200304161 4/7/15 
06/30/15 CURLEY WHOLESALE ELECTRIC, INC. J15L7221 22 6265 985.34 EXFR fr/ MSTR PROG: sticky capret Inv# 54904 RE: CK# 7200306722 

6/11/15 
07/01/15 VERNE'S PLUMBING 15 LIABILITY 22 6265 (292.60) REVERSE LIABILITY 15 
07/10/15 JASON'S GLASS TINT 7200307738 22 6265 482.67 Tint windows(700-217.33(credit from Evans) 
07/23/15 VERNE'S PLUMBING 7200308153 22 6265 292.60 Repair 3 sinks in girls restroom bldg K LB15 
09/29/15 SHOFFEITT PIPELINE 7200310260 21 6265 91,709.00 • Install new fire hydrant 
01/14/16 J.L. COBB PAINTING & CONSTRUCTION 7200314021 22 6265 600.00 Remove all peeling paint, prime & paint as needed 
01/14/16 NARANJO LANDSCAPE INC 7200314026 22 6265 4,980.00 Tree trimming and removal 
10/13/16 DAVID M. BERTINO MFG, INC 7200324505 22 6265 1,160.00 furnish and install 3 countertops 
01/26/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200328217 23 6265 8,200.00 Hydroseed and add rock in rear near portables 
05/04/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200332372 23 6265 2,200.00 Repair Irrigation 
06/30/17 GRAYBAR ELECTRIC COMPANY IN J17E7111 23 6265 11,726.52 EXFR fr/ MSTR PROG Conduit & Wire Fitting, Breakers & Electrical 

Supplies BCL100 Inv# 987410351 RE: CK# 7200324522 10/13/16 
06/30/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. LIABILITY 17 23 6265 408.00 Remove rock from hydroseed area North-West of portables LB17 
06/30/17 R.C. MASONRY LIABILITY 17 23 6265 41,480.00 Remove and replace concrete walk ways LB17 
06/30/17 CURLEY WHOLESALE ELECTRIC, INC. J17E7111 23 6265 11,282.28 EXFR fr/ MSTR PROG: electrical parts and materials Inv# 59642 RE: CK# 

7200329928 3/9/17 
07/01/17 R.C. MASONRY 17 LIABILITY 23 6265 (41,480.00) REVERSE LIABILITY 17 
07/01/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 17 LIABILITY 23 6265 (408.00) REVERSE LIABILITY 17 
08/03/17 R.C. MASONRY 7200335728 23 6265 41,480.00 Remove and replace concrete walk ways LB17 
08/10/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200336048 23 6265 408.00 Remove rock from hydroseed area North-West of portables LB17 
06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 533.48 Labor Compliance 6/1-12/31/13 
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285829 21 6270 533.48 Labor Compliance 1/1-5/31/13 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 

      

  

County: 

   

   

Project Number: 67166522-00-041 
Project Name: 	Clinton ES-Modernization (Clinton-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a 

   

    

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (533.48) REVERSE LIABILITY 13 05/23/13 ALLIED STORAGE CONTAINERS 7200284029 22 6275 3,115.80 Purchase 1 Storage Container 06/30/13 MOBILE MODULAR 7200285859 22 6275 34,250.00 10 portables rental 6/3-7/2/13 08/08/13 MOBILE MODULAR 7200286216 22 6275 2.250.00 Monthly rent: 10 portables 7/3-8/1/13 08/22/13 MOBILE MODULAR 7200286497 22 6275 2,250.00 Monthly rent: 10 portables 8/3-8/31/13 10/29/13 MOBILE MODULAR 7200288189 22 6275 2,250.00 Monthly rent: 10 portables 10/1-10/30/13 11/22/13 MOBILE MODULAR 7200288984 22 6275 2,250.00 Monthly rent: 10 portables 10/31-11/29/13 11/22/13 MOBILE MODULAR 7200288984 22 6275 2,250.00 Monthly rent: 10 portables 9/1-9/30/13 12/23/13 MOBILE MODULAR 7200289817 22 6275 2,250.00 Monthly rent: 10 portables 11/30-12/29/13 01/28/14 MOBILE MODULAR 7200290763 22 6275 2,250.00 Monthly rent: 10 portables 12/30/13-1/28/14 03/06/14 MOBILE MODULAR 7200291878 22 6275 2,250.00 Monthly rent: 10 portables 1/29-2/27/14 03/27/14 MOBILE MODULAR 7200292612 22 6275 2,250.00 Monthly rent 10 portables 2/28-3/29/14 05/06/14 MOBILE MODULAR 7200293858 22 6275 2,250.00 Monthly rent: 10 portables 3/30-4/28/14 06/19/14 MOBILE MODULAR 7200295346 22 6275 2,250.00 Monthly rent: 10 portables 5/29-6/27/14 06/19/14 MOBILE MODULAR 7200295345 22 6275 2.250.00 Monthly rent: 10 portables 4/29-5/28/14 08/26/14 MOBILE MODULAR 7200296934 22 6275 2,250.00 Monthly rent: 10 portables 6/28-7/27/14 10/10/14 MOBILE MODULAR 7200298155 22 6275 2.250.00 Monthly rent: 10 portables 8/27-9/25/14 growth 11/06/14 MOBILE MODULAR 7200298976 22 6275 4,500.00 Monthly rent: 10 portables 9/26-10/25/14 growth 12/04/14 MOBILE MODULAR 7200299710 22 6275 2,250.00 Monthly rent: 10 portables 10/26-11/24/14 growth 12/18/14 MOBILE MODULAR 7200300341 22 6275 2,250.00 Monthly rent: 10 portables 11/25-12/24/14 growth 02/05/15 MOBILE MODULAR 7200301832 22 6275 2,250.00 Monthly rent: 10 portables 12/25-1/23/15 growth 02/19/15 MOBILE MODULAR 7200302280 22 6275 2,250.00 Monthly rent: 10 portables 1/24-2/22/15 growth 03/17/15 MOBILE MODULAR 7200303420 22 6275 2,250.00 Monthly rent: 10 portables 2/23-3/24/15 growth 04/09/15 MOBILE MODULAR 7200304274 22 6275 2,250.00 Monthly rent: 10 portables 305-4/23/15 growth 05/19/15 MOBILE MODULAR 7200305853 22 6275 2,250.00 Monthly rent: 10 portables 4/24-5/23/15 growth 06/03/15 ALLIED STORAGE CONTAINERS J15L6031 22 6275 172.80 EXFR fr/ MSTR PROG storage container rental Inv# R14031136 RE: CK# 
7200301921 2/10/15 06/16/15 MOBILE MODULAR 7200306928 22 6275 2,250.00 Monthly rent: 10 portables 5/24-6/22/15 growth 06/30/15 MOBILE MODULAR J15L7144 22 6275 (24,750.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200307679 7/8/15 07/08/15 MOBILE MODULAR 7200307679 22 6275 2,250.00 Monthly rent: 10 portables 6/23-7/22/15 growth 10/06/15 MOBILE MODULAR 7200310519 22 6275 2.250.00 Monthly rent: 10 portables 8/22-9/20/15 growth 10/06/15 MOBILE MODULAR 7200310519 22 6275 2,250.00 Monthly rent: 10 portables 7/23-8/21/15 growth 10/22/15 MOBILE MODULAR 7200311124 22 6275 2,250.00 Monthly rent: 10 portables 9/21-10/20/15 growth 11/13/15 MOBILE MODULAR 7200311882 22 6275 2,250.00 Monthly rent: 10 portables 10/21-11/19/15 growth 12/22/15 MOBILE MODULAR 7200313339 22 6275 2,250.00 Monthly rent: 10 portables 11/20-12/19/15 growth 01/21/16 MOBILE MODULAR 7200314202 22 6275 2,250.00 Monthly rent: 10 portables 12/20-01/18/16 growth 03/17/16 MOBILE MODULAR 7200316627 22 6275 2.250.00 Monthly rent: 10 portables 01/19-02/17/16 growth 04/07/16 MOBILE MODULAR 7200317490 22 6275 2,250.00 Monthly rent: 10 portables 2/18-3/18/16 growth 04/11/16 MOBILE MODULAR J16L4115 22 6275 (18.000.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200317490 4/7/16 04/28/16 MOBILE MODULAR 7200318295 22 6275 2,250.00 Monthly rent: 10 portables 3/19-4/17/16 growth 06/07/16 MOBILE MODULAR 7200319777 22 6275 2,250.00 Monthly rent: 10 portables 4/18-5/17/16 growth 06/16/16 MOBILE MODULAR 7200320360 22 6275 2,250.00 Monthly rent: 10 portables 5/18-6/16/16 growth 06/30/16 MOBILE MODULAR LIABILITY 16 22 6275 2,250.00 Monthly rent: 10 portables 6/17-7/16/16 growth LB16 07/01/16 MOBILE MODULAR 16 LIABILITY 22 6275 (2,250.001 REVERSE LIABILITY 16 07/07/16 MOBILE MODULAR J16L7071 22 6275 19,000.001 EXP TR TO 25003763-6200-0842 RE: CK# 7200321755 7/28/16 07/28/16 MOBILE MODULAR 7200321755 22 6275 2,250.00 Monthly rent: 10 portables 6/17-7/16/16 growth LB 16 10/27/16 MOBILE MODULAR • 7200325029 22 6275 6.750.00 Monthly rent: 10 portables 9/15-10/14/16 growth 04/28/17 MOBILE MODULAR 7200331818 22 6275 13,500.00 Monthly rent: 10 portables 3/14-4/12/17 growth 05/11/17 MOBILE MODULAR 7200332757 22 6275 2,250.00 Monthly rent; 10 portables 4/13-5/12/17 growth 05/11/17 MOBILE MODULAR J17E5116 22 6275 (20,250.00) EXP TRIO 25003763-6200-0842 RE: CK# 7200325029 10/27/16 06/29/17 MOBILE MODULAR 7200334508 22 6275 5,850.00 Monthly rent; 10 portables 5/13-6/11/17 growth 06/30/17 NATIONAL CONSTRUCTION RENTALS J17E7123 23 6275 678.83 EXFR fr/ MSTR FROG 18 X 40 storage container, delivery & pick up 6/21- 
7/19/17 Inv# 4763529 RE: CK# 7200334921 7/12/17 06/30/17 MOBILE MODULAR J17E7123 22 6275 (10.800.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200332757 5/11/17 07/12/17 MOBILE MODULAR 7200334930 22 6275 2.700.00 Monthly rent; 10 portables 6/12-7/11/17 growth EXP TRNSFR DONE 08/17/17 MOBILE MODULAR 7200336251 22 6275 2,700.00 Monthly rent; 10 portables7/12-8/10/2017 growth 09/14/17 MOBILE MODULAR 7200337091 22 6275 2,700.00 Monthly rent; 10 portables 8/11-9/9/17 growth 10/10/17 MOBILE MODULAR 7200338028 22 6275 2,700.00 Monthly rent; 10 portables 9/10-10/09/17 growth 11/14/17 MOBILE MODULAR 7200339472 22 6275 2,700.00 Monthly rent; 10 portables 10/10-11/08/17 growth 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-041 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Clinton ES - Modernization (Clinton-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(13) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Fern' & Equip' 
(F) Description / Purpose 

06/30/13 PAPER MART 7200285350 22 6276 1,032.72 EXFR fr/ 0BJ4300 6/30/1348 Bundle Moving Boxes 
06/30/13 IMAGE 2000 7200285656 22 6276 200.00 Relocation of 4 copiers in same location 
09/17/13 SOUTH COAST LOGISTICS 7200286971 22 6276 3,110.75 Moving items-phase 2 , 8/19/13 
11/26/13 IMAGE 2000 7200289125 22 6276 150.00 Relocation of 3 copiers in same location, 1 copier did not move-broken 
05/12/14 ALL STATE MOVING SYSTEMS J1 4U5124 22 6276 130.00 EXFR fr/ MSTR PROG labor & equipmnt for school move Inv# ANHS-1035- 

3-F--/1 RE: CK# 7200290594 1/23/14 
06/30/14 BELTMANN RELOCATION GROUP LIABILITY 14 22 6276 2,344.65 Moving Services LB14 
06(30/14 IMAGE 2000 LIABILITY 14 22 6276 100.00 Copiers(2) Move from ARC to Clinton Mendenhall LB14 
07/01/14 IMAGE 2000 14 LIABILITY 22 6276 (100.00) REVERSE LIABILITY 14 
07/01/14 BELTMANN RELOCATION GROUP 14 LIABILITY 22 6276 (2,344.65) REVERSE LIABILITY 14 
08/05/14 IMAGE 2000 7200296264 22 6276 100.00 Copiers(2) Move from ARC to Clinton Mendenhall LB14 
08/07/14 BELTMANN RELOCATION GROUP 7200296363 22 6276 2,344.65 Moving Services LB14 
06/3006 BELTMANN RELOCATION GROUP J16L7151 22 6276 9,502.90 EXFR fr/ MSTR PROG moving services 6/16,17,21,22,24/2016 Inv# 

55442033 RE: CK# 7200323045 9/8/16 
06/30/16 IMAGE 2000 LIABILITY 16 23 6276 250.00 Move 3 copy machines (on site), Move 1 copy machine to Clinton Corner 

LB16 
07/01/16 IMAGE 2000 16 LIABILITY 23 6276 (250.00) REVERSE LIABILITY 16 
08/09/16 IMAGE 2000 7200322001 23 6276 250.00 Move 3 copy machines (on site), Move 1 copy machine to Clinton Corner 

LB16 
09/29/16 IMAGE 2000 7200323864 21 6276 250.00 Move 4 copy machines at Clinton 
06/30/17 BELTMANN RELOCATION GROUP J17E7182 23 6276 11,823.75 EXFR fr/ MSTR PROG moving services 

8/20,8/22,8/24,8/25,8/26,8/30,8/31/16 Inv# 55511890 RE: CK# 7200324156 

02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281183 22 6280 4,250.00 Hazardous Inspection/Specification Services 

06/06/13 C.E.M. LAB CORP. 7200284427 22 6280 527.00 Geotechnical Observation Apr 2013 
06/30/13 RIVER CITY TESTING LIABILITY 13 22 6280 765.50 Soil Testing June 2013 LB13 
06/3003 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 22 6280 3,285.00 Hazardous Mall specification June 2013 LB13 

06/30/13 BAINBRIDGE ENVIRONMENTAL LIABILITY 13 22 6280 4,748.50 Asbestos & Lead Based pain report-LB13 
CONSULTANTS, INC 

07/01/13 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 22 6280 (3,285.00) REVERSE LIABILITY 13 

07/01/13 BAINBRIDGE ENVIRONMENTAL 13 LIABILITY 22 6280 (4,748.50) REVERSE LIABILITY 13 
CONSULTANTS, INC 

07/01/13 RIVER CITY TESTING 13 LIABILITY 22 6280 (765.50) REVERSE LIABILITY 13 
08/06/13 BAINBRIDGE ENVIRONMENTAL 7200286154 22 6280 4,748.50 Asbestos & Lead Based pain report-LB13 

CONSULTANTS. INC 
08/27/13 RIVER CITY TESTING 7200286599 22 6280 765.50 batch plant&concrete inspection/soils testing July 
09/17/13 RIVER CITY TESTING 7200286970 22 6280 1,359.00 Special Inspector classrooms & portables 
09/24/13 RIVER CITY TESTING 7200287111 22 6280 1,174.25 Testing & Inspection July/Aug 2013 
09/24/13 RIVER CITY TESTING 7200287111 22 6280 219.50 Soil Testing June 2013 LB13 
10/29/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200288183 22 6280 9,095.00 Hazardous Man Mgmt July 2013 

11/05/13 RIVER CITY TESTING 7200288406 22 6280 798.75 Testing & Inspection Aug/Sept 2013 
12/23/13 RIVER CITY TESTING 7200289826 22 6280 848.00 Testing & Inspection Sept/Oct 2013 
01/30/14 RIVER CITY TESTING 7200290876 22 6280 625.50 Testing & Inspection Dec 2013 
02/21/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291451 22 6280 7,120.00 Hazardous Mgmt, 10/13-12/13 

03/11/14 RIVER CITY TESTING 7200292041 22 6280 269.50 Testing & Inspection Dec/Jan 2014 
03/27/14 RIVER CITY TESTING 7200292613 22 6280 928.25 DSA Testing & Inspection Feb 2014 
05/08/14 RIVER CITY TESTING 7200293960 22 6280 182.00 DSA Testing & Inspection Feb/Mar 2014 
06/03/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200294762 22 6280 2,990.00 Hazardous mamagemt Mar. 2014 

06/30/14 RIVER CITY TESTING 7200295570 22 6280 102.50 DSA Testing & Inspection Apr 2014 
06/3004 RIVER CITY TESTING J14Z7252 22 6280 (1.359.00) EXP TR TO 25003763-6200-0842 RE: CK 7200286970 9/1703 
06/30/14 RIVER CITY TESTING LIABILITY 14 22 6280 624.00 DSA Testing & Inspection Apr 2014 LB14 
07/01/14 RIVER CITY TESTING 14 LIABILITY 22 6280 (624.00) REVERSE LIABILITY 14 
08/12/14 RIVER CITY TESTING 7200296490 22 6280 624.00 DSA Testing & Inspection Apr 2014 LB14 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-041 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Clinton ES - Modernization (Clinton-Mod) 
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(A) 

Planning 
(B) 
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(D) 

Inspection 
(E) 

Furn' & Equip' 
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10/21/14 RIVER CITY TESTING 7200298478 22 6280 300.00 DSA Testing & Inspection August 2014 
11/04/14 RIVER CITY TESTING 7200298860 22 6280 300.00 Final DSA Lab Affidavit 
12/03/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200312530 22 6280 2,500.00 Supplemental upgrade ES survey 

07/19/16 RIVER CITY TESTING 7200321186 22 6280 181.40 DSA Testing & Inspection HVAC June 2016 
11/22/16 CARDINAL ENVIRONMENTAL CONSULTANTS 7200326127 22 6280 4,040.00 Comprehensive asbestos survey report 

10/01/13 UCMI, INC. 7200287340 22 6290 9.387.00 DSA Inspection Svc Aug 2013 
10/31/13 UCMI, INC. 7200288280 22 6290 5,166.00 DSA Inspection Svc Sept 2013 
11/22/13 UCMI, INC. 7200288990 22 6290 5,796.00 DSA Inspection Svc Oct 2013 
12/23/13 UCMI, INC. 7200289830 22 6290 4,788.00 DSA Inspection Svc Nov 2013 
01/30/14 UCMI, INC. 7200290877 22 6290 5,292.00 DSA Inspection Svc Dec 2013 
03/11/14 UCMI, INC. 7200292044 22 6290 5,544.00 DSA Inspection Svc Jan. 2014 
03/27/14 UCMI, INC. 7200292615 22 6290 5,040.00 DSA Inspection Svc Feb. 2014 
05/22/14 UCMI, INC. 7200294503 22 6290 4,284.00 DSA Inspection Svc Mar. 2014 
05/29/14 UCMI, INC. 7200294625 22 6290 1,071.00 DSA Inspection Svc Apr. 2014 
06/30/14 UCMI, INC. 7200295712 22 6290 1.638.00 DSA Inspection Svc May 2014 
03/12/15 UCMI, INC. 7200303239 22 6290 1.008.00 DSA Inspection Svc Aug 2014 
05/05/15 UCMI, INC. 7200305220 22 6290 1,260.00 DSA Closeout & Inspection svc 2/1/15-4/5/15 
06/30/16 JOHNSTON INSPECTIONS, INC. J16E7271 22 6290 1,920.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 754-GG RE: CK# 

7200321751 7/28/16 
12/19/16 JOHNSTON INSPECTIONS, INC. J17EC192 23 6290 12,320.00 EXFR fr/ MSTR PROG HVAC DSA Inspection Svc Inv# 764-GO RE: CK# 

7200322816 8/30/16 
01/27/14 CIVIC CENTER LOCK & SAVE J14U1273 22 4300 161.54 EXFR fr/ MSTR PROG Remove & replace interchangeable cores on doors 

Inv# 53029 RE: CK# 7200286962 9/17/13 
01/28/14 STAPLES J14U1281 22 4300 161.99 EXFR fr/ 0849-01014699-4300 office mailbox wood organizer Inv# 85008 

RE: CK# 7200287192 9/26/13 
02/12/14 G.R. NURSERY 7200291202 22 4300 246.24 Planting materials 
05/12/14 CIVIC CENTER LOCK & SAVE J14U5123 22 4300 2,238.74 EXFR fr/ MSTR PROG: deadbolt locks, thimble strikes & labor staff 

restroom 
05/22/14 DAVE BANG ASSOC. INC J14U5222 22 4300 1,569.29 EXFR fr/ MSTR PROG 4 Umbrellas Inv#37722 RE: CK# 7200293149 

4/10/14 
06/30/14 STAPLES J14U7232 22 4300 295.65 EXFR fr/ MSTR PROG packing tapes Inv#8027480263 68027878105 RE: 

CK# 7200289422 12/10/13 & 7200289827 12/23/13 
06/03/15 CIVIC CENTER LOCK & SAVE J1 5L6031 22 4300 1,394.50 EXFR fr/ MSTR PROG: restroom key repair Inv# 54147 RE: CK# 

7200299605 12/2/14 
12/21/15 MONTGOMERY HARDWARE CO J16LC212 22 4300 693.10 EXFR fr/ M&O 0831-01003585-4300 locks & installation Inn// 204882 RE: 

CK# 7200312812 12/10/15 
01/29/16 JERRY HILLS RCF CK 53326 22 4300 128.59 Smoke alarm, carbon monoxide from Home Depot 
06/30/17 DAVE BANG ASSOC. INC J17E7123 23 4300 1,210.87 EXFR fr/ MSTR PROG Wabash #UM110, 9' Fiber-Built Market Umbrella 

Inv# 42199 RE: CK# 7200326995 12/15/16 
11/05/13 DAVE BANG ASSOC. INC 7200288398 22 4400 8,774.64 VARIOUS SITES 12 Square Tables with 4 seats 
01/28/14 DAVE BANG ASSOC. INC J14U1281 22 4400 (5.849.76) EXP TRIO Russell re: CO 7200288398 11/5/13 
02/04/14 DAVE BANG ASSOC. INC 7200290970 22 4400 8,371.44 10 rectangular Picnic table 

Total Project Costs: 
Totals 867,802.26 9,782,884.30 42,589.65 64,514.00 19,396.83 10,777,187.04 

C Colbi Technologies. Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-021 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Cook ES- Mode nization (Cook-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs & Equip' 
(F) Description / Purpose 

01/28/10 Y'DEEN & ASSOCIATES 7200253012 01 6210 16,720.00 Architect Pay request 1 
03/23/10 Y'DEEN & ASSOCIATES 7200254343 01 6210 19,855.00 Architect Pay request 2 
04/27/10 Y'DEEN & ASSOCIATES 7200255431 01 6210 18,497.00 Architect Pay request 3 
10/07/10 Y'DEEN & ASSOCIATES 7200259565 01 6210 6,173.66 Architect Pay request 4 
11/30/10 Y'DEEN & ASSOCIATES 7200260770 01 6210 2,901.11 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261383 22 6210 8,703.34 Architect Pay request 6 
12/21/10 Y'DEEN & ASSOCIATES 7200261386 22 6210 2,901.11 Architect Pay request 7 
03/16/11 Y'DEEN & ASSOCIATES 7200263574 22 6210 5,802.22 Architect Pay request 9 
04/14/11 KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 1,055.00 Consulting Engineer Service 
05/03/11 Y'DEEN & ASSOCIATES 7200265076 22 6210 1,740.66 Architect Pay request 10 
05/03/11 KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 1,237.50 Consulting Engineer Service 
05/26/11 Y'DEEN & ASSOCIATES 7200266008 22 6210 4,061.56 Architect Pay request 11 
05/15/12 Y'DEEN & ASSOCIATES 7200274709 22 6210 418.95 Pro Repro, Plan review submittal 
05/24/12 Y'DEEN & ASSOCIATES 7200275102 22 6210 4,212.50 Reimb: Cumming 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.77 EXFR fr/ MSTR PROG lunch shelter project initiation Inv# 017404 RE: 

CK# 7200285051 6/20/13 
06/30/13 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 13 22 6210 9,175.00 Prof. Svcs 6/1-6/30/13 L813 
07/01/13 MARK J. PAONE, AIA/MJP ARCHITECT 13 LIABILITY 22 6210 (9,175.00) REVERSE LIABILITY 13 
08/13/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200286255 22 6210 9,175.00 Prof. Svcs 6/1-6/30/13 LB13 (Addenda Bid) 
09/19/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200287046 22 6210 5,505.00 Prof. Svcs 7/1-7/31/13 (Addenda Bid) 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 155.00 EXFR fr/ MSTR PROG construction svc Apr 2014 Inv#14358 RE: CK# 

7200295384 6/26/14 
06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 14 22 6210 7,041.07 Prof svc June 2014 LB14 
06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200295897 22 6210 1,936.76 . Prof Svc Apr/May 2014 (Const Admin) 
06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 14 22 6210 10,680.00 Prof svc Mar 2014 Addt'l svc redesign TMAD fire alarm drawings LB14 

06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200295706 22 6210 13,434.27 Prof svc Dec 2013 ((Addenda Bid fee adjustmt $10,310.46, Addenda 
Bid $3,123.81) 

07/01/14 MARK J. PAONE, AIA/MJP ARCHITECT 14 LIABILITY 22 6210 (10,680.00) REVERSE LIABILITY 14 
07/01/14 MARK J. PAONE, AIA/MJP ARCHITECT 14 LIABILITY 22 6210 (7,041.07) REVERSE LIABILITY 14 
08/21/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200296784 22 6210 7,041.07 Prof svc June 2014 LB14 (Addenda Bid 3,123.81, Const Admin 

$3,917.26) 
09/25/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200297760 22 6210 36,907.48 Prof Svcs July 2014 (Constr Admin) 
10/21/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200298474 22 6210 17,466.54 Prof svc Aug 2014 (Const Admin $13,532.34 Ext Emerg light 

$3,934.20) 
11/18/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200299294 22 6210 5,090.90 Prof Svc Sept 2014 (Const Admin) 
12/10/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200299805 22 6210 3,148.80 Prof svcs Oct 2014 (Const Admin) 
02/12/15 WESTGROUP DESIGNS, INC. 7200302091 22 6210 38,475.00 Architectural svcs HVAC & Ancillary Scope Dec 2014 
03/10/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200303023 22 6210 4,591.70 Prof svcs 2/17/15 ( Const. Admin $2424.07, Ext Emerg light $655.70) 

03/12/15 WESTGROUP DESIGNS, INC. 7200303241 22 6210 29,925.00 Architectural svcs HVAC & Ancillary Scope Jan 2015 
04/23/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200304703 22 6210 6,053.93 Prof svcs 3/16/15 (Const Admin $6,053.93) 
04/28/15 WESTGROUP DESIGNS, INC. 7200304929 22 6210 13,300.00 Architectural svcs HVAC & Ancillary Scope Feb 2015 
05/21/15 WESTGROUP DESIGNS, INC. 7200305973 22 6210 3,325.00 Architectural svcs HVAC & Ancillary Scope Mar 2015 
06/18/15 WESTGROUP DESIGNS, INC. 7200307156 22 6210 1,995.00 Architectural svcs HVAC & Ancillary Scope Apr 2015 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 1,412.50 EXFR fr/ MSTR PROG: HVAC upgrade Dec 2014 Inv# 15221 RE: 

CK# 7200302456 2/24/15 
06/30/15 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 15 22 6210 8,409.29 Prof svcs LB15 
06/30/15 WESTGROUP DESIGNS, INC. LIABILITY 15 22 6210 6,650.00 Architectural svcs HVAC & Ancillary Scope June 2015 LB15 
07/01/15 MARK J. PAONE, AIA/MJP ARCHITECT 15 LIABILITY 22 6210 (8,409.29) REVERSE LIABILITY 15 
07/01/15 WESTGROUP DESIGNS, INC. 15 LIABILITY 22 6210 (6,650.00) REVERSE LIABILITY 15 
08/06/15 WESTGROUP DESIGNS, INC. 7200308572 22 6210 6,650.00 Architectural svcs HVAC & Ancillary Scope June 2015 LB15 
08/18/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200309053 22 6210 8,409.29 Prof svcs coseout DSA 50% LB15 
09/29/15 WESTGROUP DESIGNS, INC. 7200310277 22 6210 4,180.00 Architectural svcs HVAC & Ancillary Scope July 2015 
10/22/15 WESTGROUP DESIGNS, INC. 7200311128 22 6210 6,650.00 Architectural svcs HVAC & Ancillary Scope Aug 2015 
11/03/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200311564 22 6210 7,809.52 Prof svcs coseout DSA 100% 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 385.00 EXFR fr/ MSTR PROG HVAC upgrade July 2015 Inv# 15910 RE: CK# 

7200309302 8/25/15 
09/02/10 DIVISION OF STATE ARCHITECT 7200258832 22 6220 12,750.85 Pay Request Plan Review Fees 
05/19/11 DIVISION OF STATE ARCHITECT 7200265698 22 6220 5,053.22 Pay request 2 Plan review fees 

Colbi Technologies, Inc. Printed 2/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-021 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Cook ES - Modernization (Cook-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose 

06/11/13 DIVISION OF STATE ARCHITECT 7200284582 22 6220 21.03 Plan Review for relocatable bldg 
10/08/13 DIVISION OF STATE ARCHITECT RCF CK 51455 22 6220 1.060.00 DSA PlanReview for 4 relocatable Bldqs 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (1,060.00) EXP TR TO 25003763-6200-0842 RE: RCF CK 51455 10/8/13 
12/18/14 DIVISION OF STATE ARCHITECT 7200300334 22 6220 500.00 Re-opening/examination Fee 
08/12/15 DIVISION OF STATE ARCHITECT 7200308821 22 6220 3,923.03 Further/CCD Fee-admin MPR, Classrooms portables-fire alarms 
04/27/17 DIVISION OF STATE ARCHITECT 7200332067 23 6220 19,000.00 ACCESS COMPLIANCE, FIRE & LIFE SAFETY, STRUCTURAL SAFETY 

08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 975.08 Pay request, Review of Plans & Specs 
06/02/11 AMERICAN REPROGRAPHICS CO 7200266190 22 6240 220.04 Reprographics WO#F1388363 
06/02/11 FEDERAL EXPRESS 7200266192 22 6240 404.52 Shipment of Plans/Specs to OPSC on April 29 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273043 22 6240 9.56 Reprographics WO#F1457159 
05/30/13 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 333.24 Reprographic Svcs WO# F1729919 
06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.21 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 

7200285119 6/27/13 
06/30/13 CONSTRUCTION PLANNING AND J13W630W 22 6240 6,838.54 EXFR fr/ MSTR PROD Proj/Constr Mgmt Svc May 2013 Inv# 13-5-0003 RE: 

MANAGEMENT, LLC CK# 7200285105 6/27/13 
06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROD Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285791 22 6240 19.00 Reprographic Services 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 601.26 EXFR fr/ MSTR PROD Schl Comm Liaison Svc Inv# 2013-0353 RE: CK# 

72002 
05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 312.43 EXFR fr/ MSTR PROD Schl Comm Liaison Svc Jan Inv# 2014-0371 RE: 

CK# 7200292387 3/20/14 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 281.81 EXFR fr/ MSTR PROD Reprographic Svcs Inv# 9198083113488 RE: CK# 

720028818210/29/13 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 457.83 EXFR fr/ MSTR PROD Schl Comm Liaison Svc Aug 2014 Inv# 2014-0512 

RE: CK# 7200298475 10/21/14 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 44.45 EXFR fr/ MSTR PROD Reprographic Svcs Mar 2015 Inv# 9198033115020 

RE: CK# 7200304910 4/28/15 
06/30/15 WESTGROUP DESIGNS, INC. J1 5L7241 22 6240 815.00 EXFR fr/ MSTR PROD MJP Augmentation for Architectural/ Eng & planning 

service Inv# 15310-01 RE: CK# 7200304929 4/28/15 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 21 6240 201.88 EXFR fr/ MSTR PROD Reprographic Svcs July 2015 Inv# 9198073115001 

RE: CK# 7200309791 9/15/15 
02/27/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200291680 23 6250 47.007.00 Pay app#1, 1/1-1/31/14 BOND ONLY 
06/26/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200295395 23 6250 186,765.75 Pay app#3, 9%, 6/1-6/30/14 
06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 14 23 6250 25,974.75 RETENTION LB14(no LB14 pay app's) 
07/01/14 PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY 23 6250 125,974.751 REVERSE LIABILITY 14 
09/09/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200297241 23 6250 1,047,169.66 Pap aPP#4, 51%, 7/1-7/31/14 
09/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200297865 23 6250 550,588.92 Pay app#5, 73%, 8/1-8/31/14 
10/23/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200298574 23 6250 114,433.65 Pay app#6, 78%, 9/1-9/30/14 
11/18/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200299301 23 6250 137.370.51 Pay app#7, 83%, 10/1-10/31/14 
12/18/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200300354 23 6250 60,759.12 Pay app#8, 85%, 11/1-11/30/14 
02/19/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200302290 23 6250 97,226.67 Pay app#9, 89%, 12/1-12/31/14 
03/26/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200303791 23 6250 243,120.21 Pay app#10, 99%, 2/1-2/28/15 
04/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J15L4146 23 6250 (48,101.29) EXP TR TO 1*101919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200297865 9/30/14 
04/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J15L4146 01 6250 48,101.29 EXFR fr/ (-)23921100-6250-0848 ASPHALT Pay app# 5 Inv# RCF#15 RE: 

CK 7200297865 9/30/14 
06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 15 23 6250 276,049.05 RETENTION LB15 
07/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 15 LIABILITY 23 6250 1276,049.051 REVERSE LIABILITY 15 
10/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200310385 23 6250 341,759.02 Pay app/ill, ADR #3, 7/1-7/31/15 
12/22/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200313345 23 6250 44,910.15 Pay app#13, DCR #3, 10/1-10/31/15 
03/15/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200316504 23 6250 319,012.30 Pay app#14, Retention 
06/30/14 ON TARGET VOICE & DATA LIABILITY 14 22 6251 6.720.00 Pate-Ineligible:Provide netwrk equipmnt deployment svcs LB14 
07/01/14 ON TARGET VOICE & DATA 14 LIABILITY 22 6251 16,720.001 REVERSE LIABILITY 14 
10/08/14 ON TARGET VOICE & DATA 7200298044 21 6251 7,520.00 Network equipment Deriloymt svc 
11/06/14 ON TARGET VOICE & DATA 7200298977 22 6251 193,351.45 Pay app #1, Erate ineligible: provide marl/equpmnt/labor & svcs for cabling 

06/30/15 ON TARGET VOICE & DATA LIABILITY 15 22 6251 21,492,49 Erate ineligible: provide marl/equpmnt/labor & svcs for cabling LB15 
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Date Payee Warrant Number Fund 
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Code 

Site 
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(B) 
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(C) 
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(D) 

Inspection 
(E) 

Furn ' & Equip' 
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07/01/15 ON TARGET VOICE & DATA 15 LIABILITY 22 6251 (21,492.49) REVERSE LIABILITY 15 
06/30/16 ON TARGET VOICE & DATA LIABILITY 16 22 6251 21,483.49 Erate ineligible: provide mat'l/equpmnt/labor & svcs for cabling LB16 
07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 22 6251 (21,483.49) REVERSE LIABILITY 16 
12/09/13 CONSTRUCTION PLANNING AND J14UC091 22 6255 3,343.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# 13-5-0005 RE: 

MANAGEMENT, LLC CK# 7200286654 8/29/13 
12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JH-07 

13 RE: CK# 7200286499 8/22/13 
01/28/14 PCM3, INC. J14VV1282 22 6255 6,276.93 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Oct 2013 Inv# GGUSD-JR-10. 

13 RE: CK# 7200288988 11/22/13 
06/30/14 PCM3, INC. J14W630E 22 6255 2,521.09 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Jan 2014 Inv# GGUSD-JR-01. 

14 RE: CK# 7200291678 2/27/14 
06/30/14 CUMMING J14VV630E 22 6255 8,116.37 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc April 2014 Inv# 33062 RE: 

CK# 7200294496 5/22/14 
06/30/15 CUMMING J15L7271 22 6255 8,050.91 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc July 2014 Inv# 34012 RE: 

CK# 7200297045 8/28/14 
02/13/14 SOUTHERN CALIFORNIA EDISON 7200291312 22 6265 825.20 Meter & service change-upgrade svc 
04/17/14 GRAFIX SYSTEMS 7200293368 22 6265 194.40 (2) 4x8 banners "The assessment and registration center have moved" 
06/30/14 J.L. COBB PAINTING & CONSTRUCTION 7200295567 22 6265 400.00 Install temporary sign post 
04/07/15 QUIEL BROS SIGN CO 7200304161 22 6265 24,514.62 ARC:Manufacture Double faced illuminated ID cabinet CUPCCAA14-142 

05/07/15 BRIGHT ELECTRIC, INC. 7200305308 22 6265 1,925.00 Installed electrical conduit, wiring, new timeclock to new Marquee 
06/26/15 QUIEL BROS SIGN CO 7200307234 22 6265 15,516.00 Manufacture & Install wall marquee 
06/30/15 VERNE'S PLUMBING J15L7213 22 6265 1,523.66 EXFR fr/ MSTR PROG: plumbing svc Inv# 20140174 RE: CK# LB15 
06/30/15 OUIEL BROS SIGN CO J15L7271 22 6265 (24,514.62) EXP TR TO CLINTON re: CK# 7200304161 4/7/15 
02/10/16 QUALITY FENCE CO, INC 7200315115 22 6265 800.00 Repair 2 gates 
03/22/16 WALLACE ELECTRIC 7200316768 22 6265 12,315.00 Electrical work to install exterior emergency lights 
06/30/16 J.L. COBB PAINTING & CONSTRUCTION J16E7271 22 6265 1,063.63 EXFR fr/ MSTR PROG: Repairs throughout various schools- NTE Inv# 

8369 RE: CK# 7200313890 01/12/16 
11/10/16 WALLACE ELECTRIC 7200325667 22 6265 742.95 Repairs to exterior lights 
06/26/14 DEPT OF INDUSTRIAL RELATIONS 7200295380 21 6270 582.91 Labor Compliance 1/1-3/31/14 
03/20/14 SOUTH COAST LOGISTICS 7200292392 22 6276 1,127.52 720 Moving boxes & labels 
06/30/14 IMAGE 2000 7200295804 22 6276 300.00 Move copiers & storage 6/20/14 
10/14/14 IMAGE 2000 7200298242 22 6276 390.00 Return copier to school 8/20/14 
06/30/15 BELTMANN RELOCATION GROUP J1 5L7221 21 6276 16,101.25 EXFR fr/ MSTR PROG: moving services 10/3/14, 10/6-10/8/14, 10/10/14 

Inv# 54813773 RE: CK# 7200308399 7/30/15 
09/12/13 BAINBRIDGE ENVIRONMENTAL 7200286882 22 6280 1,732.00 asbestos & lead specifications 

CONSULTANTS, INC 
11/26/13 BAINBRIDGE ENVIRONMENTAL 7200286653 21 6280 4,975.00 Asbestos & Lead based pain survey & report 

CONSULTANTS, INC 
08/28/14 BAINBRIDGE ENVIRONMENTAL 7200297043 22 6280 5,736.50 Abatement Air Monitoring bldg A, B, M 

CONSULTANTS, INC 
09/30/14 RIVER CITY TESTING 7200297861 22 6280 1,255.00 DSA Testing & Inspection July 2014 
10/21/14 RIVER CITY TESTING 7200298478 22 6280 760.75 DSA Testing & Inspection July/August 2014 
11/13/14 RIVER CITY TESTING 7200299124 22 6280 382.00 DSA Testing & Inspection Sept 2014 
12/04/14 RIVER CITY TESTING 7200299712 22 6280 1,071.00 DSA Testing & Inspection Oct. 2014 
12/18/14 BAINBRIDGE ENVIRONMENTAL 7200300328 22 6280 4,501.50 Asestos & Lead Abatement Monitoring 

CONSULTANTS, INC 
01/15/15 RIVER CITY TESTING 7200301101 22 6280 496.75 DSA Testing & Inspection Nov 2014 
02/03/15 RIVER CITY TESTING 7200301695 22 6280 82.00 DSA Testing & Inspection Nov/Dec 2014 
02/12/15 BAINBRIDGE ENVIRONMENTAL 7200302078 22 6280 987.50 Abatement Air Monritoring Bldg L 

CONSULTANTS, INC 
03/17/15 RIVER CITY TESTING 7200303421 22 6280 725.25 DSA Testing & Inspection Jan 2015 
04/06/15 RIVER CITY TESTING 7200304035 22 6280 82.00 DSA Testing & Inspection Jan-Feb 2015 
05/19/15 RIVER CITY TESTING 7200305857 22 6280 300.00 DSA Testing & Inspection Feb 2015 
06/02/15 BAINBRIDGE ENVIRONMENTAL 7200306340 22 6280 4,569.00 Asbestos abatement bldg K 

CONSULTANTS, INC 
06/11/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200306719 22 6280 1,507.00 Predemolition hazardous material survey 

11/05/15 RIVER CITY TESTING 7200311670 22 6280 - REPLACE: stale dated check DSA Testing & Inspection Jan-Feb 2015 
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School District: 	 County: 	 Project Number: 57166522-00-021 
	

Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Cook ES - Modernization (Cook-Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

01/31/17 BAINBRIDGE ENVIRONMENTAL 7200328351 22 6280 4,993.50 Asbestos survey report 11/21-11/22/16 
CONSULTANTS, INC 

06/30/14 JOHNSTON INSPECTIONS, INC. J14U7143 22 6290 2,437.50 EXFR fr/ MSTR PROG Inspection Svc Inv# 574-GG RE: CK# 7200295892 
7/18/14 

06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 21,625.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 595-GG RE: CK# 7200298973 
11/6/14 

05/06/14 TRAFFIC MANAGEMENT 7200293860 22 4300 151.96 3 GGUSD Signs 
06/03/15 CIVIC CENTER LOCK & SAVE J1 5L6031 22 4300 1,953.75 EXFR fr/ MSTR PROG: portable classrooms Inv* 53973 RE: CK# 

7200297456 9/16/14 
Total Project Costs: 

Totals 386,299.85 3,474,906.42 34,156.75 24,062.50 2,105.71 3,921,531.23 

0 Colbi Technologies, Inc. Printed 2/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-026 
	

Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Crosby ES - Modernization (Crosby-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(E) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

04/13/10 Y'DEEN & ASSOCIATES 7200254934 01 6210 25,295.00 Architect Pay request 1 
04/27/10 Y'DEEN & ASSOCIATES 7200255432 01 6210 25,295.00 Architect Pay request 2 
06/03/10 Y'DEEN & ASSOCIATES 7200256734 01 6210 30,888.89 Architect Pay request 3 
07/06/10 Y'DEEN & ASSOCIATES 7200257691 01 6210 43,774.63 Architect Pay request 4 
11/30/10 Y'DEEN & ASSOCIATES 7200260770 01 6210 4,987.97 Architect Pay requests 
12/21/10 Y'DEEN & ASSOCIATES 7200261385 22 6210 4,987.97 Architect Pay request 6 
04/19/11 Y'DEEN & ASSOCIATES 7200264629 22 6210 4,987.97 Architect Pay request 7 
05/05/11 KNA CONSULTING ENGINEERS, INC. 7200265203 22 6210 887.50 Consulting Engineer Service 
06/02/11 Y'DEEN & ASSOCIATES 7200266195 22 6210 9,975.95 Architect Pay request 9 
06/07/11 KNA CONSULTING ENGINEERS, INC. 7200266326 22 6210 900.00 Structural Engineer Service 
05/15/12 Y'DEEN & ASSOCIATES 7200274710 22 6210 425.80 Pro Repro, Plan review Submittal 
05/24/12 Y'DEEN & ASSOCIATES 7200275102 22 6210 1,753.75 Reimb: Cumming 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.77 EXFR fr/ MSTR PROG lunch shelter project initiation Inv# 017404 RE: 

CK# 7200285051 6/20/13 
06/30/13 WLC ARCHITECT, INC. LIABILITY 13 22 6210 6,530.00 Prof Svcs 6/1-6/30/13 LB13 
07/01/13 WLC ARCHITECT, INC. 13 LIABILITY 22 6210 (6,530.00) REVERSE LIABILITY 13 
08/06/13 WLC ARCHITECT, INC. 7200286162 22 6210 6,530.00 Prof Svcs 6/1-6/30/13 LB13 
09/26/13 WLC ARCHITECT, INC. 7200287227 22 6210 19,590.00 Prof Svc thru 7/31/13 
11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 380.00 EXFR fr/MSTR PROG construction svc Sept 2013 Inv#13700 RE: 

CK# 7200288401 11/5/13 
11/19/13 WLC ARCHITECT, INC. 7200288808 22 6210 6,530.00 Prof. Svc 8/1-8/31/13 
12/23/13 WLC ARCHITECT, INC. 7200289831 22 6210 3,225.01 Prof. Svc 9/1-9/30/13 
03/06/14 WLC ARCHITECT, INC. 7200291885 22 6210 107.43 Reimb: reprographics, courier orders 
03/25/14 WLC ARCHITECT, INC. 7200292522 22 6210 7,168.57 Prof. Svc 1/1-1/31/14 
05/01/14 WLC ARCHITECT, INC. 7200293754 22 6210 7,168.57 Prof. Svc 2/1-2/28/14 
05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 950.00 EXFR fr/ MSTR PROG construction svc Nov 2013 Inv#13977 RE: 

CK8 7200290762 1/28/14 
05/22/14 WLC ARCHITECT, INC. 7200294505 22 6210 7,168.58 Prof. Svc 3/1-3/31/14 
06/26/14 WLC ARCHITECT, INC. 7200295392 22 6210 14,337.14 Prof. Svc 4/1-4/30/14 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 1,060.00 EXFR fr/MSTR PROG construction svc Apr 2014 Inv#14303-R RE: 

CK# 7200294764 6/3/14 
06/30/14 WLC ARCHITECT, INC. LIABILITY 14 22 6210 7,168.57 Prof. Svc 6/1-6/30/14 LB14 
06/30/14 WLC ARCHITECT, INC. 7200295912 22 6210 7,168.57 Prof. Svc 5/1-5/31/14 
07/01/14 WLC ARCHITECT, INC. 14 LIABILITY 22 6210 (7,168.57) REVERSE LIABILITY 14 
08/13/14 WLC ARCHITECT, INC. 7200296518 22 6210 7,168.57 Prof. Svc 6/1-6/30/14 LB14 
09/25/14 WLC ARCHITECT, INC. 7200297771 22 6210 10,752.86 Prof. Svc 7/1-7/31/14 
10/16/14 WLC ARCHITECT, INC. 7200298365 22 6210 9,888.00 Add svc: Fire Alarm Re-eng 80% 
10/23/14 WLC ARCHITECT, INC. 7200298571 22 6210 9,022.57 Prof. Svc 8/1-8/31/14 
11/25/14 WLC ARCHITECT, INC. 7200299555 22 6210 3,584.29 Prof. Svc 9/1-9/31/14 
12/18/14 WLC ARCHITECT, INC. 7200300350 22 6210 618.00 Add svc: Redesign Fire Alarm 100% 
12/18/14 WLC ARCHITECT, INC. 7200300350 22 6210 1,792.14 Prof. Svc 10/1-10/31/14 
02/26/15 WLC ARCHITECT, INC. 7200302583 22 6210 1,792.15 Prof. Svc 11/1-11/30/14 
03/05/15 WLC ARCHITECT, INC. 7200302869 22 6210 9,856.78 Prof. Svc 12/1-12/31/14 
05/21/15 WLC ARCHITECT, INC. 7200305974 22 6210 1,792.15 Prof. Svc 3/1-3/31/15 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 2,895.00 EXFR fr/ MSTR PROG: HVAC upgrade Inv# 14828 RE: CK# 

720029929211/18/14 
07/08/15 WLC ARCHITECT, INC. 7200307692 22 6210 896.07 Prof. Svc 4/1-4/30/15 close out 90% 
09/29/15 WLC ARCHITECT, INC. 7200310278 22 6210 1,792.14 Prof. Svc 7/1-7/31/15 close out 100% 
01/26/16 WLC ARCHITECT, INC. 7200314336 21 6210 27,000.00 Architectural svcs HVAC & Ancillary work: Scope & Schematics 100% 

Oct 2015 
05/24/16 WLC ARCHITECT, INC. 7200319274 21 6210 108,000.00 Architectural svcs HVAC & Ancillary work: Design Developmnt 100%, 

Constr doc 90% Dec 2015 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 2,327.50 EXFR fr/ MSTR PROG HVAC Engineering Services Feb 2016 Inv# 

16651 RE: CK# 7200316616 3/17/16 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 460.00 EXFR fr/ MSTR PROG HVAC upgrade 5/30, 6/7, 6/2/17 Inv# 19011 RE: 

CK# 7200335225 7/18/17 
07/18/17 WLC ARCHITECT, INC. 7200335205 21 6210 2,700.00 Arichitectural svcs HVAC & Ancillary work: DSA stamped approval 20% Jun 

2017 
09/28/17 WLC ARCHITECT, INC. 7200337592 22 6210 1,892.79 Prof. Svc 8/1-8/31/17 Final billing based on final constr cost 

Or Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-026 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Crosby ES - Modernization (Crosby-Mod) 

Project War ant Report (SAB 184a) 
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(A) 

Planning 
(B) 
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Inspection 
(E) 
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10/05/17 WLC ARCHITECT, INC. 7200337885 21 6210 4,050.00 Anchitectural svcs HVAC & Ancillary work: DSA stamped approval 50% 
July 2017 

10/05/17 WLC ARCHITECT, INC. 7200337885 21 6210 1,000.00 Additional design fees 
10/10/17 WLC ARCHITECT, INC. 7200338027 21 6210 3,375.00 Arichitectural svcs HVAC & Ancillary work: DSA stamped approval 75% 

Aug 2017 
11/21/17 WLC ARCHITECT, INC. 7200339798 21 6210 3,375.00 Arichitectural svcs HVAC & Ancillary work: DSA stamped approval 100% 

09/02/10 DIVISION OF STATE ARCHITECT 7200258823 22 6220 20,282.51 Pay Request Plan Review Fees 
06/16/11 DIVISION OF STATE ARCHITECT 7200266725 22 6220 6,513.90 Pay request Plan Review Fees 
09/10/13 DIVISION OF STATE ARCHITECT 7200286811 22 6220 1,440.00 DSA Submission Fee for 6 portables 
06/30/14 DIVISION OF STATE ARCHITECT J1 4Z7252 22 6220 (1,440.00) EXP TR TO 25003763-6200-0842 RE: CK 72002868119/10/13 
11/12/14 DIVISION OF STATE ARCHITECT RCF CK 52407 22 6220 252.00 Repayment of refund: Interim housing project 
02/03/15 DIVISION OF STATE ARCHITECT 7200301690 22 6220 153.00 Further/CCD Fee 
06/18/15 DIVISION OF STATE ARCHITECT 7200307133 22 6220 4,156.50 Further/CCD Fee 
01/19/17 DIVISION OF STATE ARCHITECT 7200327919 23 6220 500.00 Re-Opening fees; DSA #04-69422 
04/27/17 DIVISION OF STATE ARCHITECT 7200332066 23 6220 19,000.00 ACCESS COMPLIANCE, FIRE & LIFE SAFETY, STRUCTURAL SAFETY 

06/30/17 DIVISION OF STATE ARCHITECT J17E7123 23 6220 166.66 EXFR fr/ MSTR PROG DSA RE-OPENING FEES Various 04-65282 Inv# 
121516-VARIOUS RE: CK# 7200327499 1/5/17 

08/04/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,841.88 Pay request, Review of Plans & Specs 
03/31/11 AMERICAN REPROGRAPHICS CO 7200264149 22 6240 82.92 Reprographics WO#F1366512 
07/05/11 AMERICAN REPROGRAPHICS CO 	, 7200267112 22 6240 287.13 Reprographics WO#F1388379 1LB1 
07/05/11 FEDERAL EXPRESS 7200267116 22 6240 125.03 Ship Plans/Specs to OPSC on May 11 	1LB1 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272399 22 6240 1.24 Reprographics WO# F1456883 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273043 22 6240 9.56 Reprographics WO#F1457066 
05/30/13 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 161.32 Reprographic Svcs WO# F1729929 
06/30/13 CUMMING J13U7291 22 6240 3,550.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo June 2013 LB13 Inv# 

29402 RE: CK# 7200286073 8/1/13 
06/30/13 PCM3, INC J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285790 22 6240 100.73 Reprographic Svc- Original Rec Set 
06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.21 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 

7200285119 6/27/13 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 601.26 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0353 RE: CK# 

72002 
05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 511.92 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Mar Inv# 2014-0386 RE: 

CO 7200293461 4/22/14 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 812.20 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198113013053 RE: CK# 

720028977512/19/13 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 9.01 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2015 Inv# 9198033115020 

RE: CK# 7200304910 4/28/15 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 911.92 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Aug 2014 Inv# 2014-0512 

RE: CK# 7200298475 10/21/14 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 26.75 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2016 Inv# 9198022916353 

RE: CK# 7200316901 3/24/16 
02/12/14 NEFF CONSTRUCTION, INC. 7200291204 23 6250 132,863.12 Pay app #2,12/1-12/31/13 
04/03/14 NEFF CONSTRUCTION, INC. 7200292897 23 6250 645,665.10 Pay app #3,1/1-2/28/14 
05/01/14 NEFF CONSTRUCTION, INC. 7200293756 23 6250 244,603.18 Pay app #4, 3/1-3/31/14 
05/29/14 NEFF CONSTRUCTION, INC. 7200294626 23 6250 241,402.11 Pay app #5, 4/1-4/30/14 
06/17/14 NEFF CONSTRUCTION, INC. 7200295231 23 6250 479,299.99 Pay app #6, 60% 5/1-5/31/14 
06/26/14 NEFF CONSTRUCTION, INC. 7200295394 23 6250 198.104.31 Pay app #7, 66% 6/1-6/30/14 
06/30/14 NEFF CONSTRUCTION, INC. LIABILITY 14 23 6250 215,770.89 Pay app #8, 88%, 7/1-7-31/14 
07/01/14 NEFF CONSTRUCTION, INC. 14 LIABILITY 23 6250 (215,770.89) REVERSE LIABILITY 14 
08/26/14 NEFF CONSTRUCTION, INC. 7200296944 23 6250 669.056.43 Pay app #8, 88%, 7/1-7/31/14 
09/25/14 NEFF CONSTRUCTION, INC. 7200297774 23 6250 333,058.59 Pay app #9, 97%, 8/1-8-31/14 
11/13/14 NEFF CONSTRUCTION, INC. 7200299128 23 6250 151,732.62 Pay app #10, DCDR #283, 9/1-9/30/14 
11/25/14 NEFF CONSTRUCTION, INC. 7200299558 23 6250 31,968.72 Pay app #11, 100%, 10/1-10/31/14 
12/18/14 NEFF CONSTRUCTION, INC. 7200300353 23 6250 41.435.62 Pay ape #12, ADR #7&8, 11/1-11/30/14 
02/26/15 NEFF CONSTRUCTION, INC. 7200302586 23 6250 11 .542.70 Pay app #13, ADR #88‘ 9,1/1-1/31/15 

0 Colbi Technologies, inc. Printed: 12/14/201,7 
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03/17/15 NEFF CONSTRUCTION, INC. 7200303427 23 6250 7,161.78 Pay app #14, ADR #10, 2/1-2/28/15 
05/28/15 NEFF CONSTRUCTION, INC. 7200306170 23 6250 354.210.49 Pay app #15, RETENTION-FINAL PAYMENT, 3/31/15 
05/29/14 NETWORK INTEGRATION CO PARTNERS INC 7200294621 22 6251 15,743.16 Pay app #1 Network & Cabling 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295807 22 6251 13,094.57 E-Rate eligible Cisco equipmnt, Pay app #1 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295904 22 6251 1,810.30 E-Rate 14 Ineligible: CISCO Equipments 

1NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 3,097.36 Marl, Equipmnt, Labor & Svc for Cabling LB14 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295806 22 6251 5,772.49 Pay app #2 Ma/I, Equipmnt, Labor & Svc for Cabling 

INICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295903 22 6251 7,409.56 Pay app #1 Erate 14 Network & Cabling 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295905 22 6251 7,469.33 Pay app #3 Man, Equipmnt, Labor & Svc for Cabling 

(NICPARTNERSI 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295900 22 6251 2,022.58 Pay app #3 Erate 14 Network & Cabling 

(NICPARTNERS) 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (3,097.36) REVERSE LIABILITY 14 

(NICPARTNERS) 
10/08/14 NETWORK INTEGRATION CO PARTNERS INC 7200298048 22 6251 2,113.12 Pay app #5 Erate 14 Network & Cabling -retention 

INICPARTNERS) 
10/14/14 NETWORK INTEGRATION CO PARTNERS INC 7200298246 22 6251 642.93 Pay app #2 Erate 14 Network & Cabling 

(NICPARTNERS) 
06/30/15 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 15 22 6251 3,156.23 Mel, Equipmnt, Labor & Svc for Cabling LB15 

(NICPARTNERS) 
06/30/15 SUNESYS LIABILITY 15 21 6251 7,094.00 MDF relocation LB15 
07/01/15 NETWORK INTEGRATION CO PARTNERS INC 15 LIABILITY 22 6251 (3,156.23) REVERSE LIABILITY 15 

INICPARTNERS) 
07/01/15 SUNESYS 15 LIABILITY 21 6251 (7.094.00) REVERSE LIABILITY 15 
08/06/15 SUNESYS 7200308562 21 6251 7,094.00 MDF relocation LB15 
02/28/17 NETWORK INTEGRATION CO PARTNERS INC 7200329482 22 6251 52.98 Pay app #4 Marl, Equipmnt, Labor & Svc for Cabling 

(NICPARTNERS) 
12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc July 2013 Inv# GGUSD-JH-07 

13 RE: CK# 7200286499 8/22/13 
12/09/13 CUMMING J14UC091 22 6255 7,040.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo July 2013 Inv# 29615 

RE: CK# 7200286660 8/29/13 
01/28/14 CUMMING J14W1283 22 6255 7,069.09 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo Oct 2013 Inv# 30794 

RE: CK# 7200289809 12/23/13 
06/30/14 CUMMING J14W630D 22 6255 11,496.00 EXFR fr/ MSTR PROG Senior Proj Manager-Fred Bravo April 2014 Inv# 

32893 RE: CK# 7200294496 5/22/14 
06/30/15 CUMMING J15L7271 22 6255 324.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo July 2014 Inv# 33936 

RE: CK# 7200297228 9/9/14 
10/17/13 SOUTHERN CALIFORNIA EDISON 7200287832 22 6265 268.40 Meter & Service Change 
11/21/13 CIRCLE CITY ELECTRIC 7200288946 22 6265 14,900.00 Install Electrical svc to portables 
11/21/13 BEN'S ASPHALT, INC 7200288945 22 6265 4,020.00 concrete handycap access ramp at 6 portables 
05/07/14 IRVINE PIPE & SUPPLY J14U5142 22 6265 225.26 EXFR fr/ MSTR PROG sink faucets Inv#746067 RE: CK# 7200291570 

2/25/14 
05/22/14 TODD PIPE & SUPPLY J14U5222 22 6265 134.88 EXFR fr/ MSTR PROG 1 Chicago service sink faucet Inv#S001541850.001 

RE: CK# 7200293655 4/29/14 
06/30/14 BEN'S ASPHALT, INC J14Z7252 22 6265 14.020.00) EXP TR TO 25003763-6200-0842 RE: CK 7200288945 11/21/13 
06/30/14 CIRCLE CITY ELECTRIC J14Z7252 22 6265 (14,900.00) EXP TR TO 25003763-6200-0842 RE: OK 7200288946 11/21/13 
11/20/14 NARANJO LANDSCAPE INC 7200299402 22 6265 3,687.50 Irrigation Repair 
06/09/15 CURLEY WHOLESALE ELECTRIC, INC. J15L6099 22 6265 1,022.10 EXFR fr/ MSTR PROG: electrical supplies Inv# 52654 RE: CK# 

7200297855 9/30/14 
06/09/15 CURLEY WHOLESALE ELECTRIC, INC. J15L6099 22 6265 1,522.80 EXFR fr/ MSTR PROG: electrical supplies Inv# 52598 RE: CK# 

7200297855 9/30/14 
06/30/15 VERNE'S PLUMBING J15L7213 22 6265 505.01 EXFR fr/ MSTR PROG: replace check valve & water hammer arrestor in 

office Inv# 20150075 RE: CK# 7200300004928 4/28/15 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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01/14/16 J.L. COBB PAINTING & CONSTRUCTION 7200314012 21 6265 9,850.00 Teacher's lounge repairs (9850,-850(contingncv) 
04/28/16 R.C. MASONRY 7200318299 22 6265 11,959.00 Repair & Replacement of concrete panels; buildings B, C & D 
06/30/16 J.L. COBB PAINTING & CONSTRUCTION J1667271 22 6265 1,063.63 EXFR fr/ MSTR PROG: Repairs throughout various schools- NTE Inv# 

8369 RE: CK# 7200313890 01/12/16 
11/22/16 JOHN PARRA RCF CK 53940 22 6265 171.72 Tan screen from Home Depot 
03/07/17 JLM INSTALLATIONS, INC. 7200329758 23 6265 1,850.00 Labor and material for RIM panic device 
05/11/17 R.C. MASONRY 7200332772 23 6265 3,750.00 Reconfigure drain 
06/30/17 IRVINE PIPE & SUPPLY J17E7111 23 6265 1,938.18 EXFR fr/ MSTR FROG 1 wall mounted Hi-Lo drinking fountain Inv# 830396 

RE: CK# 7200324322 10/11/16 
08/29/17 ECONO FENCE, INC. 7200336592 23 6265 980.00 Installation of new flooring at Crosby 
06/26/14 DEPT OF INDUSTRIAL RELATIONS 7200295380 21 6270 1,505.16 Labor Compliance 1/1-3/31/14 
10/30/14 DEPT OF INDUSTRIAL RELATIONS 7200298746 21 6270 1,844.89 Labor Compliance 4/1-6/30/14 
10/31/13 MOBILE MODULAR 7200288278 22 6275 19,200.00 6 portables-delivery, permit, and out up 
11/14/13 MOBILE MODULAR 7200288678 22 6275 1,350.00 6 portable classroom rent 10/23-11/21/13 
12/23/13 MOBILE MODULAR 7200289816 22 6275 3.350.00 Installation for 5 Closure panels 	. 
01/23/14 MOBILE MODULAR 7200290602 22 6275 1,350.00 Portable classroom rent 12/22/13-1/20/14 
02/21/14 MOBILE MODULAR 7200291456 22 6275 1,350.00 Monthly rent: 6 portables 1/21/14-2/19/14 
03/25/14 MOBILE MODULAR 7200292517 22 6275 1.350.00 Monthly rent: 6 portables 2/20 -3/21/14 
05/01/14 MOBILE MODULAR 7200293746 22 6275 1,350.00 Monthly rent: 6 portables 3/30-4/28/14 
06/30/14 MOBILE MODULAR 7200295345 22 6275 2,700.00 Monthly rent: 6 portables 5/21-6/19/14 
06/30/14 MOBILE MODULAR 7200295898 22 6275 1,350.00 Monthly rent: 6 portables 6/20-7/19/14 
08/26/14 MOBILE MODULAR 7200296934 22 6275 1,125.00 Monthly rent 6 portables 7/20-8/18/14 
08/26/14 MOBILE MODULAR 7200296934 22 6275 (900.00) Credit for returning 4 portables 
10/09/14 MOBILE MODULAR 7200298155 22 6275 14,175.00 Return charges 6 portables 
02/19/15 MOBILE MODULAR 7200302281 22 6275 1,000.00 Return charges 6 portables, remaining PO balance 
04/14/15 ALLIED STORAGE CONTAINERS 7200304389 22 6275 2,403.00 Purchase off 1 rental unit cargo container # 400951-6 with lockbox 
06/03/15 ALLIED STORAGE CONTAINERS J15L6031 22 6275 432.00 EXFR fr/ MSTR FROG storage container rental Inv# R15031279 RE: CK# 

7200303519 3/19/15 
06/03/15 ALLIED STORAGE CONTAINERS J15L6031 22 6275 682.78 EXFR fr/ MSTR FROG storage container rental Inv# R14071250 RE: CK# 

72003019212/10/15 
06/30/13 STAPLES 7200285351 22 6276 346.36 30 pk Packaging tapes 
11/13/13 COUNTRY CITY TOWING J14UB131 22 6276 175.00 EXFR fr/MSTR FROG Tow Storage containers from Simmons to Crosby 

Inv# 90484 RE: CK# 7200288072 10/24/13 
11/14/13 SOUTH COAST LOGISTICS 7200288679 22 ' 6276 939.60 600 Cartons 
06/30/14 IMAGE 2000 7200295804 22 6276 150.00 Move 1 copier & 2 Riso machines 6/19/14 
06/30/14 SOUTH COAST LOGISTICS J14U7231 22 6276 923.62 EXFR fr/ MSTR FROG boxes for moving Inv#14-2258 RE: CK# 

7200294895 6/5/14 
10/14/14 IMAGE 2000 7200298242 22 6276 150.00 relocate copier 8/20/14 
06/09/15 COUNTRY CITY TOWING J15L6099 22 6276 262.50 EXFR fr/ MSTR FROG: relocate storage container fr.Chapman Inv# 

0095739 RE: CK# 7200299607 12/2/14 
06/30/13 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 21 6280 4,500.00 Hazardous mat. specification June 2013 LB13 

07/01/13 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 21 6280 (4,500.00) REVERSE LIABILITY 13 

08/08/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286212 21 6280 4,500.00 Hazardous mat specification June 2013 LB13 

03/20/14 RIVER CITY TESTING 7200292390 22 6280 409.25 DSA Testing & Inspection Svc, Jan 2014 
03/27/14 RIVER CITY TESTING 7200292613 22 6280 182.00 DSA Testing & Inspection Feb 2014 
05/08/14 RIVER CITY TESTING 7200293960 22 6280 409.25 DSA Testing & Inspection Mar 2014 
06/17/14 RIVER CITY TESTING 7200295226 22 6280 514.50 DSA Testing & Inspection Apr 2014 
06/30/14 RIVER CITY TESTING 7200295813 22 6280 82.00 DSA Testing & Inspection June 2014 
06/30/14 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 14 22 6280 14,643.75 Monitoring svc LB14 

06/30/14 RIVER CITY TESTING 7200295570 22 6280 717.00 DSA Testing & Inspection May 2014 
07/01/14 CARDINAL ENVIRONMENTAL CONSULTANTS 14 LIABILITY 22 6280 (14,643.75) REVERSE LIABILITY 14 

09/30/14 RIVER CITY TESTING 7200297861 22 6280 418.25 DSA Testing & Inspection July 2014 
10/02/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200297935 22 6280 14,628.75 Monitoring svc LB14 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 
Garden Grove Unified School District 

Project  Warrant Report (SAB 184a) 

County: 
Orange 

Project Number: 57/66522-00-026 
Project Name: 	Crosby ES - Modernization (Crosby-Mod) 

Report Number: 

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

10/21/14 RIVER CITY TESTING 7200298478 22 6280 82.00 DSA Testing & Inspection July/August 2014 
06/18/15 RIVER CITY TESTING 7200307153 22 6280 300.00 DSA Testing & Inspection May 2015 
02/23/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200329253 22 6280 3,250.00 Environmental testing, Reporting and Monitoring Services 

11/19/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200288807 22 6290 268.00 DSA Inspection Service, Sept 2013 
01/09/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200290223 22 6290 4,154.00 DSA Inspection Svc 10/2013 
02/21/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200291459 22 6290 1,072.00 DSA Inspection Svc 12/2013 
03/11/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292043 22 6290 134.00 DSA Inspection Svc Jan, 2014 
05/22/14 JOHNSTON INSPECTIONS, INC. J14U5221 22 6290 8,375.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 559-GO RE: CK# 7200293954 

5/8/14 
06/30/14 JOHNSTON INSPECTIONS, INC. J14U7143 22 6290 14,500.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 567-GO RE: CO 7200295704 

7/11/14 
08/28/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200297050 22 6290 67.00 DSA Inspection Svc July 2014 
06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 1,625.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 579-GO RE: CK# 7200297047 

8/28/14 
11/24/14 CLARIDGE PRODUCTS & EQUIPMENT, INC. J15L0241 22 4300 2,907.14 EXFR fr/ MURDY tackboard/white board Inv# CIN17804 RE: CK# 

7200296512 8/13/14 
06/03/15 CIVIC CENTER LOCK & SAVE J15L6031 22 4300 1,431.29 EXFR fr/ MSTR PROG: locks & keys for admin bldg Inv# 54425 RE: CK# 

7200303228 3/12/15 
Total Project Costs: 

Totals 517,867.46 3730,547.72 25,493.00 30,195.00 4,338.43 4,308,441.61 

Colbi Technologies, Inc. Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAG 184a) 

	
Page 1 of 1 

School District: 	 County: 	 Project Number: 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	D.O. Non-Qualifying Buildings - Seismic Mitigation (DO SMP NQB) 

Project War ant Report (SAG 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

03/06/12 KNA CONSULTING ENGINEERS, INC. 7200272702 22 6210 1,145.00 Barker- Engineer Svc Prop 1D assessmt 
03/06/12 KNA CONSULTING ENGINEERS, INC. 7200272703 22 6210 480.00 McGarvin- Structural Eng. Svc-Prop 1D 
03/06/12 KNA CONSULTING ENGINEERS, INC. 7200272705 22 6210 560.00 Gilbert-Prop 1D assessment 
05/15/12 KNA CONSULTING ENGINEERS, INC. 7200274705 22 6210 540.00 M&O- Prop 1D assessment 
08/30/12 KNA CONSULTING ENGINEERS, INC. 7200277251 22 6210 420.00 GGHS-Prop 1D Assessmt 
01/08/13 KNA CONSULTING ENGINEERS, INC. 7200280139 22 6210 540.00 Santiago -Prop 1D assessmt 3hrs @$180 
03/12/13 KNA CONSULTING ENGINEERS, INC. 7200281885 22 6210 2,340.00 SMP-GGHS-Eligibililty report for Entire school 
04/16/13 KNA CONSULTING ENGINEERS, INC. 7200282808 22 6210 540.00 SMP-PHS-Prop 1D Meeting & Mat'l Prep 
06/20/13 KNA CONSULTING ENGINEERS, INC. 7200285053 22 6210 180.00 SMP-LQHS-Cost Estimate & Review 
06/20/13 KNA CONSULTING ENGINEERS, INC. 7200285053 22 6210 90.00 SMP-PHS-Prop1D Geohazard Review 
06/30/13 KNA CONSULTING ENGINEERS, INC. 7200285451 22 6210 2,420.00 SMP-SHS-Prop 10 assessment Bldg A-L 
06/30/13 KNA CONSULTING ENGINEERS, INC. LIABILITY 13 22 6210 180.00 SMP-Santiago DSA Clarification on reports LB13 
07/01/13 KNA CONSULTING ENGINEERS, INC. 13 LIABILITY 22 6210 (180.00) REVERSE LIABILITY 13 
08/06/13 KNA CONSULTING ENGINEERS, INC. 7200286160 22 6210 180.00 SMP-Santiago Prop 1D Assessment LB13 
09/19/11 DIVISION OF STATE ARCHITECT 49757 22 6220 500.00 GGHS-Fee, Bldg D5 AudioNisual Classrooms 
09/19/11 DIVISION OF STATE ARCHITECT 49761 22 6220 500.00 GGHS-Fee, Bldg F, Auditorium 
09/19/11 DIVISION OF STATE ARCHITECT 49767 22 6220 500.00 PHS-Fee, Bldg D Music/Arts Classrooms 
09/19/11 DIVISION OF STATE ARCHITECT 49764 22 6220 500.00 LQHS-Fee, Bldg D Music & Arts 
09/19/11 DIVISION OF STATE ARCHITECT 49756 22 6220 500.00 GGHS-Fee, Bldg C4, Industrial Arts Classroom 

Total Project Costs: 
Totals - 11,935.00 - 11,935.00 

0 Colbi Technologies. Inc. Printed 2/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 	 Page 1 of 8 

School District: 	 County: 	 Project Number: 57/66522-00-064 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Doig IS - Modernization (Doig-Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(E) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose 

04/06/10 Y'DEEN & ASSOCIATES 7200254731 01 6210 34,835.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256543 01 6210 30,275.90 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257689 01 6210 69,879.96 Architect Pay request 3 
08/12/10 Y'DEEN & ASSOCIATES 7200258454 01 6210 5,169.86 Architect Pay request 4 
09/21/10 Y'DEEN & ASSOCIATES 7200259218 01 6210 5,169.86 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261380 22 6210 5,169.86 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 2,630.25 LHA Mech & Elect Eng. 
06/14/11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 1,072.50 Consulting Engineer Service 
06/16/11 Y'DEEN & ASSOCIATES 7200266739 22 6210 28,136.53 Reimb. Exp. for Ruhnau Clarke Apr & May 
06/21/11 KNA CONSULTING ENGINEERS, INC. 7200266803 22 6210 495.00 Consulting Engineer Service 
06/22/11 KNA CONSULTING ENGINEERS, INC. 7200266809 22 6210 742.50 Consulting Engineer Service 
08/02/11 KNA CONSULTING ENGINEERS, INC. 7200267572 22 6210 1,095.00 Consulting Engineer Service 
08/09/11 KNA CONSULTING ENGINEERS, INC. 7200267669 22 6210 660.00 Consulting Engineer Service LB11 
02/09/12 KNA CONSULTING ENGINEERS, INC. 7200271994 22 6210 660.00 DSA Liaison Service Phase 10 
03/06/12 KNA CONSULTING ENGINEERS, INC. 7200272705 22 6210 1,747.50 Consulting Engineer Service DSA Liaison Service 
06/07/12 Y'DEEN & ASSOCIATES 7200275492 22 6210 9,962.50 Reimb. FBA Engineering 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 23,983.15 Reimb. JAMA LB12 
07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (23,983.15) Cancel LB12, no ck issued 
09/28/12 Y'DEEN & ASSOCIATES VOID #720027549 22 6210 (9,962.50) Check Voided, will reissue to OC Sherrif s Office 
10/11/12 ORANGE COUNTY SHERIFF'S 7200278076 22 6210 9,962.50 Levy for Y'Deen, Invoice #2012.02011R 

OFFICE/SHERIFF'S CIVIL DIVISION 
11/22/13 WLC ARCHITECT, INC. 7200288992 22 6210 2,362.35 Prof svcs 9/1-9/30/13 
01/07/14 WLC ARCHITECT, INC. 7200290120 22 6210 270.70 reprographics, Prof svcs reimb 10/1-10/31/13 
01/23/14 WLC ARCHITECT, INC. 7200290606 22 6210 8,625.00 Prof svcs 11/1-11/30/13 
03/06/14 WLC ARCHITECT, INC. 7200291885 22 6210 10,781.25 Prof. Svc 12/1-12/31/13 
03/25/14 WLC ARCHITECT, INC. 7200292522 22 6210 6,468.75 Prof. Svc 1/1-1/31/14 
06/26/14 WLC ARCHITECT, INC. 7200295392 22 6210 4,343.46 Prof. Svc 4/1-4/30/14 
06/30/14 WLC ARCHITECT, INC. LIABILITY 14 22 6210 6,468.75 Prof. Svc 6/1-6/30/14 LB14 
06/30/14 WLC ARCHITECT, INC. 7200295912 22 6210 4,312.50 Prof. Svc 5/1-5/31/14 
07/01/14 WLC ARCHITECT, INC. 14 LIABILITY 22 6210 (6,468.75) REVERSE LIABILITY 14 
08/13/14 WLC ARCHITECT, INC. 7200296518 22 6210 6,468.75 Prof. Svc 6/1-6/30/14 LB14 
09/30/14 WLC ARCHITECT, INC. 7200297866 23 6210 3,200.00 Architectural svcs for HVAC replacement July 2014 
09/30/14 WLC ARCHITECT, INC. 7200297863 22 6210 24,244.43 Prof. Svc 7/1-7/31/14 
11/25/14 WLC ARCHITECT, INC. 7200299560 23 6210 145,600.00 Architectural svcs for HVAC replacement Sept 2014 
11/25/14 WLC ARCHITECT, INC. 7200299555 22 6210 3,742.74 Prof. Svc 9/1-9/31/14 
12/18/14 WLC ARCHITECT, INC. 7200300356 23 6210 11,200.00 Architectural svcs for HVAC replacement Oct 2014 
12/18/14 WLC ARCHITECT, INC. 7200300350 22 6210 1,996.13 Prof. Svc 10/1-10/31/14 
02/26/15 WLC ARCHITECT, INC. 7200302583 22 6210 3,742.75 Prof. Svc 12/1-12/31/14 
02/26/15 WLC ARCHITECT, INC. 7200302588 23 6210 8,000.00 Architectural svcs for HVAC replacement Dec 2014 
04/28/15 WLC ARCHITECT, INC. 7200304930 22 6210 2,994.20 Prof. Svc 2/1-2/28/15 
04/28/15 WLC ARCHITECT, INC. 7200304933 23 6210 30,543.56 Architectural svcs for HVAC replacement Feb 2015 
05/14/15 WLC ARCHITECT, INC. 7200305647 23 6210 8,716.78 Architectural svcs for HVAC replacement Mar 2015 
05/14/15 WLC ARCHITECT, INC. 7200305643 22 6210 5,163.68 Prof. Svc 3/1-3/31/15 
05/28/15 WLC ARCHITECT, INC. 7200306166 22 6210 9,980.65 Prof. Svc const admin 20% 4/1-4/30/15 
05/28/15 WLC ARCHITECT, INC. 7200306172 23 6210 8,716.78 Architectural svcs for HVAC replacement Apr 2015 
06/26/15 WLC ARCHITECT, INC. 7200307249 23 6210 13,075.17 Architectural svcs for HVAC replacement, Constr Admim 35% May 

2015 
06/26/15 WLC ARCHITECT, INC. 7200307240 22 6210 19,961.31 Prof. Svc const admin 35% 5/1-5/31/15 
06/26/15 WLC ARCHITECT, INC. 7200307249 23 6210 4,358.39 Architectural svcs for HVAC replacement, Constr Admim 40% June 2015 

06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 33,115.00 EXFR fr/ MSTR FROG: HVAC upgrade Inv# 14817 RE: CK# 7200298855 
11/4/14 

09/29/15 WLC ARCHITECT, INC. 7200310284 23 6210 17.433.55 Architectural svcs for HVAC replacement, Constr Admim 60% July 2015 
10/01/15 WLC ARCHITECT, INC. 7200310382 22 6210 19,961.32 Prof. Svc const admin 60% 7/1-7/31/15 
11/05/15 WLC ARCHITECT, INC. 7200311677 22 6210 4,990.32 Prof. Svc const admin 65% 8/1-8/31/15 
11/05/15 WLC ARCHITECT, INC. 7200311682 23 6210 4,358.39 Architectural svcs for HVAC replacement, Constr Admim 65% August 2015 

12/01/15 WLC ARCHITECT, INC. 7200312460 22 6210 4,990.33 Prof. Svc const admin 70.% 9/1-9/30/15 
12/01/15 WLC ARCHITECT, INC. 7200312463 23 6210 4.358.39 Architectural svcs for HVAC replacement, Constr Admim 70% Sept 2015 
12/28/15 WLC ARCHITECT, INC. 7200313379 22 6210 14,970.99 Prof. Svc const admin 85.% 10/1-10/31/15 

Gobi Technologies, Inc. Printed: 12/14/2017 
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School District 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 57/66522-00-064 
Project Name: 	0019 IS - Modernization (Doig-Mod) 

Report Number: 

      

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

12/28/15 WLC ARCHITECT, INC. 7200313380 23 6210 13.075.17 Architectural svcs for HVAC replacement, Constr Admim 85% Oct 2015 
01/26/16 WLC ARCHITECT, INC. 7200314345 22 6210 4,990.32 Prof. Svc const admin 60% 11/1-11/30/15 
01/26/16 WLC ARCHITECT, INC. 7200314347 23 6210 4,358.39 Architectural svcs for HVAC replacement, Constr Admim 90% Nov 2015 
02/25/16 WLC ARCHITECT, INC. 7200315642 22 6210 4.990.33 Prof. Svc const admin 95% 12/1-12/31/15 
02/25/16 WLC ARCHITECT, INC. 7200315645 23 6210 4,358.39 Architectural svcs for HVAC replacement, Constr Admim 95% Dec 2015 
03/24/16 WLC ARCHITECT, INC. 7200316910 22 6210 2,994.20 Prof. Svc const admin 98% 01/01-01/31/16 
03/24/16 WLC ARCHITECT, INC. 7200316913 23 6210 2,615.03 Architectural sacs for HVAC replacement, Constr Admim 98% Jan 2016 
04/19/16 WLC ARCHITECT, INC. 7200317910 23 6210 1,743.36 Architectural svcs for HVAC replacement, Constr Admim 100% Feb 2016 

04/19/16 WLC ARCHITECT, INC. 7200317907 22 6210 1,996.13 Prof. Svc const admin 100% 2/1-2/29/16 
05/24/16 WLC ARCHITECT, INC. 7200319289 23 6210 726.40 Architectural sacs for HVAC replacement, Closeout 5% Mar 2016 
06/16/16 WLC ARCHITECT, INC. 7200320363 22 6210 2.495.16 Prof. Svc Closeout 5% Mar 2016 
06/16/16 WLC ARCHITECT, INC. 7200320369 23 6210 726.40 Architectural sacs for HVAC replacement, Closeout 10% Apr 2016 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 22 6210 7,810.00 EXFR fr/ MSTR PROG: construction services July/Aug 2015 Inv# 16016 

RE: CK# 7200310767 10/13/15 
06/30/16 NUVIS LANDSCAPE ARCHITECTURAL & J16E7272 22 6210 2,500.00 EXFR fr/ MSTR PROG: Landscape architectrual services Sept 2015 Invit 

PLANNING 20195 RE: CK# 7200311789 11/10/15 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 22 6210 2,055.00 EXFR fr/ MSTR PROG: general engineering services Jan 2016 Inv# 16563 

RE: CK# 7200316171 3/8/16 
07/19/16 VVLC ARCHITECT, INC. 7200321191 22 6210 9,980.66 Prof. Svc Closeout 50% June 2016 
07/19/16 WLC ARCHITECT, INC. 7200321197 23 6210 5,811.18 Architectural sacs for HVAC replacement, Closeout 50% June 2016 
10/04/16 WLC ARCHITECT, INC. 7200324025 23 6210 5,811.19 Architectural sacs for HVAC replacement, Closeout 90% July 2016 
10/04/16 WLC ARCHITECT, INC. 7200324014 22 6210 9,980.66 Prof. Svc Closeout 90% July 2016 
10/25/16 VVLC ARCHITECT, INC. 7200324917 23 6210 1,452.80 Architectural svcs for HVAC replacement, Closeout 100% AA 2016 
10/25/16 WLC ARCHITECT, INC. 7200324913 22 6210 2,495.16 Prof. Svc Closeout 100% Aug 2016 
06/01/17 WLC ARCHITECT, INC. 7200333555 22 6210 24,881.08 Prof. Svc Final pymnt based on final constr cost 
06/01/17 WLC ARCHITECT, INC. 7200333559 23 6210 33,786.28 Architectural sacs for HVAC replacement, Final pymnt based on final constr 

cost 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 400.00 EXFR fr/ MSTR PROG Engineering services August 2016 Inv# 17350 RE: 

CK# 7200322545 8/23/17 
06/23/10 DIVISION OF STATE ARCHITECT 7200257373 01 6220 20,883.04 DSA Fees 
01/07/14 DIVISION OF STATE ARCHITECT 7200290115 22 6220 2,400.00 Plan review fee for 8 relocatable buildings 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (2,400.00) EXP TR TO 25003763-6200-0842 RE: CK 7200290115 1/7/14 
09/11/14 DIVISION OF STATE ARCHITECT RCF CK 52271 23 6220 15.250.00 Plan Check and Access Compliance for HVAC replacement 
07/29/15 DIVISION OF STATE ARCHITECT RCF CK 52951 22 6220 1,050.00 Plan check and access Compliance fee for relocatable classrooms 
10/29/15 DIVISION OF STATE ARCHITECT 7200311444 22 6220 338.00 Additional two relocatable classrooms for Plan check and access 

Compliance fee 
07/05/16 DIVISION OF STATE ARCHITECT 7200320880 23 6220 136.02 Structural/FLS Further/Access Further/CCD Fee; Relocation of 3 classroom 

buildings 
08/02/16 DIVISION OF STATE ARCHITECT 7200321872 23 6220 8,433.56 Structural/Access Further/CCD Fee; Alterations to Admin bldg A, Library, 7 

dorms, MPR Hvac upgrade 
08/02/16 DIVISION OF STATE ARCHITECT 7200321873 23 6220 10,675.95 Structural/Access Further/CCD Fee; Alterations to 1-Locker Rm, Admin bldg 

A, Library, 7 clsrms, 4 Clsrms fire alarm upgrade, MPR 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,922.72 Pay request, Review of Plans & Specs 
06/30/17 CALIFORNIA DEPT. OF EDUCATION J17E7123 23 6225 1,120.00 EXFR fr/ MSTR PROG Review of plans and specifications for projects-at 

venous schools Inv# C-057040 RE: CK# 7200328522 2/2/17 
06/02/11 RUHNAU RUHNAU CLARKE 7200266193 22 6240 176.18 Architect Allowable Reimb.- Reprographics 
07/26/11 AMERICAN REPROGRAPHICS CO 7200267453 22 6240 - 16.81 Reprographics WO#F1447627 - LB11 
08/30/11 AMERICAN REPROGRAPHICS CO 7200268068 22 6240 225.68 Reprographics WO#F6272911 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 118.62 Plans & Specs to OPSC, 8/4/11 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272400 22 6240 1.24 Reprographics WO# F1456864 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273042 22 6240 9.56 Reprographics WO#F1457136 
06/30/13 AMERICAN REPROGRAPHICS CO J13U7291 22 6240 82.95 EXFR fr/ MSTR PROG Reprographic Svcs LB13 Inv# 6973505 RE: CK# 

7200285981 7/30/13 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 285.89 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198103113045 RE: CK# 

720028929012/5/13 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 643.00 EXFR fr/ MSTR PROG Reprographic Svcs Dec 2014 Inv# 9198123114002 

RE: CK# 7200301269 1/22/15 

4ftt Colbi Technologies, Inc. 	 Printed: 12/14/2017 
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School District: 

     

Garden Grove Unified School District 
County: 

Orange 
Project Number: 57/66522-00-064 
Project Name: 	Doig IS - Modernization (Doig-Mod) 

Report Number: 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 2,060.74 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Oct 2014 Inv# 2014-0539 
RE: CK# 7200299549 11/25/14 

06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 2,149.32 EXFR fr/ MSTR FROG Schl Comm Liaison Svc Oct 2015 Inv# 2015-0763 
RE: CK# 7200312450 12/1/15 

06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 73.95 EXFR fr/ MSTR FROG Reprographic Svcs June 2016 Inv# 9198063016 RE: 
CK# 7200321635 7/26/16 

06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 476.51 EXFR fr/ MSTR FROG Reprographic Svcs Jan 2016 Inv# 9198013116001 
RE: CK# 72003155834 3/1/16 

06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 16.72 EXFR fr/ MSTR FROG Reprographic Svcs Feb 2017 Inv# 9198022817001 
RE: CK# 7200331350 4/11/17 

11/25/14 NEFF CONSTRUCTION, INC. 7200299561 35 6250 169,751.70 Pay app #1, Bond & Ins, 10/1-10/31/14 
02/19/15 NEFF CONSTRUCTION, INC. 7200302291 35 6250 356,848.67 Pay app #2,12%, 12/31/14 
02/19/15 NEFF CONSTRUCTION, INC. 7200302291 35 6250 390,189.04 Pay app #3, 22%, 1/31/15 
03/19/15 NEFF CONSTRUCTION, INC. 7200303529 35 6250 372,041.02 Pay app #4, 30%, 2/28/15 
04/16/15 NEFF CONSTRUCTION, INC. 7200304456 35 6250 184,555.87 Pay app #5, 34%, 3/31/15 
05/21/15 NEFF CONSTRUCTION, INC. 7200305980 35 6250 655,700.00 Pay app #1,25%, 4/30/15 
05/21/15 NEFF CONSTRUCTION, INC. 7200305980 35 6250 208.490.76 Pay app #6, 38%, 4/30/15 
06/18/15 NEFF CONSTRUCTION, INC. 7200307173 35 6250 305,288.01 Pay app #7, 45%, 5/31/15 
06/18/15 NEFF CONSTRUCTION, INC. 7200307172 35 6250 113,143.43 Pay app #2, 29%, 5/31/15 
06/18/15 NEFF CONSTRUCTION, INC. 7200307178 35 6250 409,423.67 Pay app #8, 54%, 6/30/15 
06/18/15 NEFF CONSTRUCTION, INC. 7200307179 35 6250 212,962.94 Pay app #3, 38%, 6/30/15 
06/30/15 NEFF CONSTRUCTION, INC. LIABILITY 15 35 6250 109,089.61 RETENTION LB15 
06/30/15 NEFF CONSTRUCTION, INC. LIABILITY 15 35 6250 266,287.63 RETENTION LB15 
07/01/15 NEFF CONSTRUCTION, INC. 15 LIABILITY 35 6250 (266.287.631 REVERSE LIABILITY 15 
07/01/15 NEFF CONSTRUCTION, INC. 15 LIABILITY 35 6250 1109,089.61) REVERSE LIABILITY 15 
09/24/15 NEFF CONSTRUCTION, INC. 7200310153 35 6250 417,753.86 Pay app #10, 78%, 8/31/15 
09/24/15 NEFF CONSTRUCTION, INC. 7200310153 35 6250 687,482.53 Pay app #4, 59%, 7/31/15 
09/29/15 NEFF CONSTRUCTION, INC. 7200310287 35 6250 727,985.79 Pay app #9, 69%, 7/31/15 
10/15/15 NEFF CONSTRUCTION, INC. 7200310853 35 6250 283,905.47 Pay app #11,83%, 9/30/15 
10/15/15 NEFF CONSTRUCTION, INC. 7200310853 35 6250 290,497.41 Pay app #6, 72%, 9/30/15 
11/24/15 NEFF CONSTRUCTION, INC. 7200312322 35 6250 159,028.07 Pay app #7, 78%, 10/31/15 
11/24/15 NEFF CONSTRUCTION, INC. 7200312322 35 6250 323,236.29 Pay app #12, CDR #10,10/31/15 
12/14/15 NEFF CONSTRUCTION, INC. J16LC142 35 6250 (117,516.29) EXP TR TO (-901919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

720031232211/24/15 
12/14/15 NEFF CONSTRUCTION, INC. J16LC142 01 6250 117,516.29 EXFR fr/ (-)39926200-6250-0848 ASPHALT Pay app#12 Inv# NEFF RE: OK 

7200312322 11/24/15 
12/22/15 NEFF CONSTRUCTION, INC. 7200313346 35 6250 66,728.32 Pay app #8, 80%, 11/30/15 
12/22/15 NEFF CONSTRUCTION, INC. 7200313346 35 6250 180.574.13 Pay app #13, 88%, 11/30/15 
01/07/16 NEFF CONSTRUCTION, INC. 7200313769 35 6250 298,710.23 Pay app #14, 94%, 12/31/15 
01/07/16 NEFF CONSTRUCTION, INC. 7200313769 35 6250 247,828.02 Pay app #9, 89%, 12/31/15 
02/23/16 NEFF CONSTRUCTION, INC. 7200315489 35 6250 76,820.75 Pay app #15 CDR #12, 01/31/16 
02/23/16 NEFF CONSTRUCTION, INC. 7200315489 35 6250 114,245.60 Pay app #10, 92%, 1/31/16 
03/15/16 NEFF CONSTRUCTION, INC. 7200316506 35 6250 199,210.20 Pay app #11 98%, 02/19/16 
03/15/16 NEFF CONSTRUCTION, INC. 7200316506 35 6250 216,022.13 Pay app #16 99%, 02/29/16 
05/12/16 NEFF CONSTRUCTION, INC. 7200318857 35 6250 204,337.44 Pay app #17 CDR #14 03/31/16 
05/12/16 NEFF CONSTRUCTION, INC. 7200318857 35 6250 169,707.95 Pay app #12 DCDR #903/31/16 
05/26/16 NEFF CONSTRUCTION, INC. 7200319439 35 6250 5.583.30 Pay app #13 DCDR #10 04/30/16 
06/30/16 NEFF CONSTRUCTION, INC. LIABILITY 16 35 6250 569,548.32 RETENTION L816 
06/30/16 NEFF CONSTRUCTION, INC. LIABILITY 16 35 6250 324,679.76 RETENTION L916 
07/01/16 NEFF CONSTRUCTION, INC. 16 LIABILITY 35 6250 (569,548.32) REVERSE LIABILITY 16 
07/01/16 NEFF CONSTRUCTION, INC. 16 LIABILITY 35 6250 (324.679.76) REVERSE LIABILITY 16 
09/29/16 NEFF CONSTRUCTION, INC. 7200323880 35 6250 51,118.77 Pay app #14100%, 7/31/16 
11/10/16 NEFF CONSTRUCTION, INC. 7200325678 35 6250 325,299.53 Pay app #15 RETENTION, 8/31/16 
11/10/16 NEFF CONSTRUCTION, INC. 7200325678 35 6250 544,785.14 Pay app #18 RETENTION, 8/31/16 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295902 22 6251 25,486.56 Pay app #1 Erate 14 Network & Cabling 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295901 22 6251 1,810.30 Pay app #1 Erate 14 Network & Cabling 

(NICPARTNERS) 
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School District: 	 County: 	 Project Number: 57/66522-00-064 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Doig IS - Modernization (Doig-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(E) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/30/15 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 15 22 6251 4,746.82 Erate 14 Upgrade Network infrastructure LB15 
INICPARTNERS) 

07/01/15 NETWORK INTEGRATION CO PARTNERS INC 15 LIABILITY 22 6251 (4,746.82) REVERSE LIABILITY 15 
(NICPARTNERS) 

07/30/15 NETWORK INTEGRATION CO PARTNERS INC 7200308409 22 6251 4,746.82 Pay app #1, Erate 14 Upgrade Network infrastructure LB15 
(NICPARTNERS) 

09/29/15 NETWORK INTEGRATION CO PARTNERS INC 7200310274 22 6251 2,247.70 Pay app #2, Erate 14 Upgrade Network infrastructure 
INICPARTNERS) 

10/20/15 NETWORK INTEGRATION CO PARTNERS INC 7200310995 22 6251 6,264.80 Pay app #3, Erate 14 Upgrade Network infrastructure 
(NICPARTNERS) 

10/22/15 NETWORK INTEGRATION CO PARTNERS INC 7200311125 22 6251 5,064.07 Pay app #3 Erate 14 Network & Cabling 
INICPARTNERS( 

11/05/15 NETWORK INTEGRATION CO PARTNERS INC 7200311668 22 6251 23,596.22 Pay app #1, Erate 14 Eligible Cabling 
(NICPARTNERS) 

01/28/16 NETWORK INTEGRATION CO PARTNERS INC 7200314502 22 6251 1,089.09 Pay app #4 Erate 14 Network & Cabling 
(NICPARTNERS) 

06/21/16 NETWORK INTEGRATION CO PARTNERS INC 7200320566 22 6251 79.50 Pay app #3 Erate 14 Network & Cabling 
INICPARTNERS) 

06/30/16 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 16 22 6251 20,613.37 Erate 14 Eligible Cabling LB16 
(NICPARTNERS) 

06/30/16 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 16 22 6251 642.93 Erate 14 Upgrade Network infrastructure LB16 
INICPARTNERS) 

06/30/16 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 16 22 6251 623.11 Pay app #4 Erate 14 Network & Cabling LB16 
IN  

07/01/16 NETWORK INTEGRATION CO PARTNERS INC 16 LIABILITY 22 6251 (623.11) REVERSE LIABILITY 16 
(NICPARTNERS) 

07/01/16 NETWORK INTEGRATION CO PARTNERS INC 16 LIABILITY 22 6251 (642.93) REVERSE LIABILITY 16 
INICPARTNERSI 

07/01/16 NETWORK INTEGRATION CO PARTNERS INC 16 LIABILITY 22 6251 (20,613.37) REVERSE LIABILITY 16 
(NICPARTNERS) 

08/23/16 NETWORK INTEGRATION CO PARTNERS INC 7200322540 22 6251 642.93 Pay app #4, Erate 14 Upgrade Network infrastructure LB16 
(NICPARTNERS) 

02/23/17 NETWORK INTEGRATION CO PARTNERS INC 7200329262 22 6251 623.11 Pay app #5 Erate 14 Network & Cabling 
(NICPARTNERS) 

02/23/17 NETWORK INTEGRATION CO PARTNERS INC 7200329262 22 6251 10,253.48 Pay app #2, Erate 14 Eligible Cabling 
(NICPARTNERS) 

06/30/14 PCM3, INC. J14W630F 22 6255 6,595.36 EXFR fr/ MSTR PROG Senior Project Bond Mgr April 2014 Inv# GGUSD-JT. 
04-14 RE: CK# 7200294501 5/22/14 

06/30/14 GM ELECTRICAL, INC. J14W6300 22 6255 132.35 EXFR fr/ MSTR PROG Project Manager Mar 2014 Inv# 2014-0002 RE: CK# 
7200293367 4/17/14 

06/30/14 GM ELECTRICAL, INC. J14W630G 22 6255 2,371.32 EXFR fr/ MSTR PROG Project Manager May 2014 Inv# 2014-0002 RE: 
CK# 7200295803 7/14/14 

06/30/15 PCM3, INC. J15L7271 22 6255 42,270.92 EXFR fr/ MSTR PROG Asst Construct Mgr Mar 2015 Inv# GGUSD-JJT-03- 
15 RE: CK# 7200304921 4/28/15 

06/30/16 THOMAS RIZZUTI CONSULTING J16E7271 21 6255 91,461.25 EXFR fr/ MSTR PROG Professional Svcs Mar 2016 Inv# 009 RE: CK# 
7200317653 4/12/16 

06/30/16 GM ELECTRICAL, INC. J16E7271 22 6255 20,649.89 EXFR fr/ MSTR PROG Project Manager June 2016 Inv# 2016-0006 RE: 
CK# 7200320617 6/23/16 

01/23/17 THOMAS RIZZUTI CONSULTING J72E1231 23 6255 45,077.50 EXFR fr/ MSTR PROG Professional Svcs Aug 2016 Inytt 014 RE: CK# 
7200323341 9/15/16 

01/31/17 GM ELECTRICAL, INC. J72E1311 23 6255 11,747.49 EXFR fr/ MSTR PROG Project Manager Dec 2016 Inv# 2016-0012 RE: CK# 
7200327910 1/19/17 

06/27/17 THOMAS RIZZUTI CONSULTING J17E6271 23 6255 23,180.00 EXFR fr/ MSTR PROG Professional Svcs Mar 2017 Inv# 021 RE: CK# 
7200331741 4/20/17 

05/26/11 VECTOR RESOURCES 7200266007 22 6265 10.448.73 Pay request 2 
07/05/11 VECTOR RESOURCES 7200267120 22 6265 11,246.75 Pay request 3 Job No. 38705 1LB1 
07/13/11 VECTOR RESOURCES 7200267311 22 6265 346.50 Pay request 1 1LB2 
09/27/11 VECTOR RESOURCES 7200268615 22 6265 178.20 Pay request 4 Job No. 38705 
11/08/11 VECTOR RESOURCES 7200269823 22 6265 2,468.91 Contract Complete Retention Paymt 
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School District: 

     

Garden Grove Unified School District 
County: 

Orange 
Project Number: 57(66522-00-064 
Project Name: 	Doig IS - Modernization (Doig-Mod) 

Report Number: 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

02/27/14 SOUTHERN CALIFORNIA EDISON 7200291679 22 6265 419.01 Meter & Service Change-Svc upgrade 
09/23/14 J.L. COBB PAINTING & CONSTRUCTION 7200297701 23 6265 113,715.00 Gen'l Contracting Svc for Interim Housing 8/31/14 
11/06/14 J.L. COBB PAINTING 8i CONSTRUCTION 7200298981 23 6265 40,660.00 Pay app #2, Gen'l Contracting Svc for Interim Housing 93% 
02/03/15 J.L. COBB PAINTING & CONSTRUCTION 7200301698 23 6265 10,070.00 Pay app #3, Gen'l Contracting Svc for Interim Housing 99% 
06/09/15 COAST LOCK & SAFE J1 5L6099 22 6265 315.94 EXFR fr/ MSTR PROG: install latch guard plates for interim portables Inv# 

010761 RE: CK# 7200301827 2/5/15 
06/30/15 J.L. COBB PAINTING & CONSTRUCTION LIABILITY 15 23 6265 8,655.00 Gen'l Contracting Svc for Interim Housing LB15 
07/01/15 J.L. COBB PAINTING & CONSTRUCTION 15 LIABILITY 23 6265 (8.655.001 REVERSE LIABILITY 15 
10/29/15 J.L. COBB PAINTING & CONSTRUCTION 7200311449 23 6265 8,655.00 Retention, Gen'l Contracting Svc for Interim Housing LB15 
11/17/15 CITY OF GARDEN GROVE RCF CK 53194 22 6265 200.00 Fee for fire flow test 
12/03/15 R.C. MASONRY 7200312537 22 6265 5,364.00 Demolish concrete sidewalks and drainage culverts between buildings I and 

J 
12/03/15 VERNE'S PLUMBING 7200312539 22 6265 9,838.19 Install concrete catch basins with ADA heel proof grates to connect with 

existing drainage culvert 
12/10/15 NARANJO LANDSCAPE INC 7200312876 22 6265 13.900.00 Tree trimming & removal, mulch 
12/17/15 E & R GLASS CONTRACTORS, INC 7200313180 22 6265 3,109.00 Replace cam handles witth spring handles at 22 operable windows 
01/07/16 VERNE'S PLUMBING 7200313762 22 6265 5.278.38 Install new faucets & gas turrets in science rooms 
01/07/16 R.C. MASONRY 7200313759 22 6265 16,979.00 Remove and replace concrete at buildings A,H & N 
01/14/16 DAVID M. BERTINO MFG, INC 7200314016 22 6265 7,890.00 Replace casework in buildings A & I 
02/11/16 BEN'S ASPHALT, INC 7200315166 22 6265 800.00 Blackout parallel spaces, paint curb red, stencil in 	No Parking Fire Lane" 

02/18/16 DAKTRONICS 7200315336 22 6265 27,254.00 Provide Marquee - Galaxy 20mm RGB Outdoor LED Matrix Display 3550 
Series 

02/23/16 WALLACE ELECTRIC 7200315484 22 6265 25,775.00 Time and material for various electrical upgrades -exterior lighting controls 
installation, replacement of locker room lighting and flood lights MPR 

02/25/16 WOLVERINE FENCE COMPANY, INC 7200315643 22 6265 5,700.00 Install mesh screens on 2 Ameristar gates and extend plates on 8 chain link 
gates 

03/03/16 CIRCLE CITY ELECTRIC 7200315975 22 6265 9,800.00 Install power & low voltage for marquee sign 
03/03/16 BEN'S ASPHALT, INC 7200315972 22 6265 17,741.00 Remove existing sidewalk, replace with parking stalls 
03/10/16 VERNE'S PLUMBING 7200316364 22 6265 16,270.00 Remove boiler and misc, piping from locker building and install water heater 

including all pining 
03/15/16 J.L. COBB PAINTING & CONSTRUCTION 7200316495 22 6265 42,615.00 Completion of upgrades to site, including paint, railings and work in office 

03/22/16 5M CONTRACTING, INC 7200316758 22 6265 3,114.15 Abate and remove transite pipe damaged during excavation activities. Work 
done on emergency basis 

03/24/16 CUSTOM SIGNS, INC 7200316904 22 6265 18,457.60 Installation of supplied DakTronics Message Center Includes material, labor 
& tax 

03/29/16 SHOFFEITT PIPELINE 7200317007 22 6265 57,885.00 Installation of Fire Hydrant balance of $19,295 after bacteria testing and 
Paving 

04/12/16 R.C. MASONRY 7200317659 22 6265 1,900,00 Build 6' sidewalk to flagpole. Join to flagpole pad on the east side by the 
halyard tie-off 

05/03/16 SHOFFEITT PIPELINE 7200318415 22 6265 19,295.00 Balance fu fire hydrant installation 
05/03/16 SKC COMPANY 7200318416 22 6265 14,800.00 Relocation and place 2 portable buildings from Paine to Doig 
05/05/16 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200318576 22 6265 14,550.00 Reseeding and Irrigation repairs 
06/07/16 BEN'S ASPHALT, INC 7200319770 22 6265 11,305.35 Remove ADA AC ramp and reseal black top 75% complete 
06/07/16 FRANKLIN MECHANICAL 7200319775 22 6265 7,300.00 Replace damaged HVAC unit on portable classroom 
06/09/16 J.L. COBB PAINTING & CONSTRUCTION 7200320009 22 6265 22,110.00 Disconnect interim portable classrooms and restore area to pm-project 

condition 
06/14/16 J.L. COBB PAINTING & CONSTRUCTION 7200320195 22 6265 7,515.00 Demo & Repairs in 9 classrooms 
06/16/16 J.L. COBB PAINTING & CONSTRUCTION 7200320357 22 6265 7,260.00 Various pick-up work-install new ramp, extend urinal partition, move 

plumbing, touch-up 
06/16/16 BEN'S ASPHALT, INC 7200320348 22 6265 3,686.65 Remove ADA AC ramp and reseal black top 100% complete 
06/23/16 FRANKLIN MECHANICAL 7200320616 22 6265 2,200.00 New supply duct and diffuser for principal's offic, new diffusers for nurse's 

office 
06/30/16 TODD PIPE & SUPPLY J16E7272 22 6265 1,173.10 EXFR fr/ MSTR PROG:Heating & AC Supplies Inv# S001900828.001 RE: 

CO 7200309550 9/3/15 
06/30/16 IRVINE PIPE & SUPPLY J16L7154 21 6265 584.38 EXFR fr/ MSTR PROG: swing spout Inv# 796382 RE: CK# 7200309794 

9/15/2015 
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School District: 	 County: 	 Project Number: 57166522-00.064 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Doig IS - Modernization (Dolg-Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(S) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/30/16 HOME DEPOT J1637154 22 6265 167.75 EXFR fr/ MSTR PROG: husky 3 gal 125 psi 2.4 scrm oil lube & 3" arch pull 
sn 10p1( Inv#6151802 RE: CK# 7200320184 6/14/16 

06/30/16 CIVIC CENTER LOCK & SAVE J16E7272 22 6265 3,670.74 EXFR fr/ MSTR PROG: install locks on Admin Inv# 55126 RE: CK# 
720031335512)23/15 

06/30/16 DUNN-EDWARDS CORPORATION J16L7151 22 6265 412.11 EXFR fr/ MSTR PROG: Paint & painting materials Inv# 2083236584 RE: 
CK# 7200316761 3/22/2016 

06/30/16 BRAVO SIGN & DESIGN J16L7151 22 6265 1,400.40 EXFR fr/ MSTR PROG: Signs & Installations Inv 6 160167 RE: CK# 
7200321744 7/28/16 

06/30/16 VISTA PAINT CORP J16E7272 22 6265 367.18 EXFR fr/ MSTR PROG paint & painting supplies Inv# 2016-799736-00 RE: 
CK# 7200319282 5/24/16 

07/12/16 LETNER ROOFING COMPANY 7200320972 22 6265 2,409.00 Extent four downspouts at building J 
09/13/16 GOLDEN BEAR CONSTRUCTION 7200323238 23 6265 64,055.00 General const. demolition of one relocatable classroom 
11/03/16 BEN'S ASPHALT, INC 7200325362 22 6265 18,529.56 New paving, stripe & seal 
11/08/16 BEN'S ASPHALT, INC 7200325490 22 6265 2,058.84 New paving, stripe & seal 
11/16/16 CIRCLE CITY ELECTRIC 7200325807 22 6265 6,226.00 Change out 12 existing fixtures with new emergency backup fixtures 
12/06/16 FRANKLIN MECHANICAL 7200326441 22 6265 140.00 Repair leak on MPR AC unit 
01/05/17 BEN'S ASPHALT, INC 7200327472 22 6265 18,948.50 ADA parking stalls and overlay 
01/10/17 BRAVO SIGN & DESIGN 7200327612 22 6265 3.957.44 Provide and install fabricated metal building letters 
01/12/17 CIRCLE CITY ELECTRIC 7200327752 23 6265 1,616.00 Change from aluminum to copper condustors on smaller conduits 
02/07/17 R.C. MASONRY 7200328660 23 6265 600.00 Saw cut & dispose of 35 square foot area of concrete back fill to 3" below 

existing concrete 
04/11/17 BEN'S ASPHALT, INC J17E4113 22 6265 (39,536.90) EXP TR TO (+)01919300-6265-0848 ASPHALT RE: CK 7200325490 

11/8/16 
04/11/17 BEN'S ASPHALT, INC J17E4113 01 6265 39,536.90 EXFR fr/ (-)22926200-6265-0848 ASPHALT New paving, stripe & seal Inv# 

16111 RE: OK 7200325362 11/3/16 
06/30/17 IRVINE PIPE & SUPPLY J17E7111 23 6265 2,734.40 EXFR fr/ MSTR PROG Faucets Inv# 829368 RE: CK# 7200324523 

10/13/16 
06/30/17 CIVIC CENTER LOCK & SAVE J17E7123 23 6265 23.76 EXFR fr/ MSTR PROG 4 double sided duplicates Inv# 55890 RE: CK# 

7200325024 10/27/16 
06/30/17 BRAVO SIGN 8, DESIGN J17E7111 23 6265 1,286.10 EXFR fr/ MSTR PROG Fabricated metal marquee numbers Inv# 160190 

RE: CO 7200328995 2/16/17 
12/10/14 MOBILE MODULAR 7200299806 22 6275 1,800.00 Monthly rent: 8 portables 10/31-11/29/14 
12/18/14 MOBILE MODULAR 7200300341 22 6275 1,800.00 Monthly rent: 8 portables 11/30-12/29/14 
12/23/14 MOBILE MODULAR 7200300398 22 6275 27,400.00 Monthly rent: 8 portables delivery chrges + rent 10/1-10/30/14 
02/05/15 MOBILE MODULAR 7200301832 22 6275 1,800.00 Monthly rent: 8 portables 12/30-1/28/15 
02/19/15 MOBILE MODULAR 7200302281 22 6275 1,800.00 Monthly rent: 8 portables 1/29-2/27/15 
03/24/15 MOBILE MODULAR 7200303655 22 6275 1.800.00 Monthly rent: 8 portables 2/28-3/29/15 
05/05/15 MOBILE MODULAR 7200305215 22 6275 1,800.00 Monthly rent: 8 portables 3/30 - 4/28/15 
05/19/15 MOBILE MODULAR 7200305853 22 6275 1.800.00 Monthly rent: 8 portables 4/29 - 5/28/15 
06/03/15 ALLIED STORAGE CONTAINERS J15L6031 22 6275 1,472.26 EXFR fr/ MSTR PROG storage container rental Inv# R14114254 RE: CK# 

7200303519 3/19/15 
06/16/15 MOBILE MODULAR 7200306928 22 6275 1.800.00 Monthly rent: 8 portables 5/29-6/27/15 
06/30/15 ALLIED STORAGE CONTAINERS J15L7271 22 6275 1,414.80 EXFR fr/ MSTR PROG: 5 storage container rental+delivery & pick up 

charges 6/4-7/3/15, 6/11-7/10/15 Inv# R15064508 RE: CK# 7200307662 
7/8/15 

07/23/15 MOBILE MODULAR 7200308150 22 6275 1,800.00 Monthly rent: 8 portables 6/28-7/27/15 
09/22/15 MOBILE MODULAR 7200310042 22 6275 3,600.00 Monthly rent: 8 portables 8/27-9/25/15 
11/03/15 MOBILE MODULAR 7200311565 22 6275 1,800.00 Monthly rent: 8 portables 9/26-10/25/15 
12/01/15 MOBILE MODULAR 7200312451 22 6275 1,800.00 Monthly rent: 8 portables 10/26-11/24/15 
12/22/15 MOBILE MODULAR 7200313339 22 6275 1,800.00 Monthly rent: 8 portables 11/25-12/24/15 
01/21/16 MOBILE MODULAR 7200314202 22 6275 1,800.00 Monthly rent: 8 portables 12/25-01/23/16 
03/15/16 MOBILE MODULAR 7200316498 22 6275 1,800.00 Monthly rent: 8 portables 1/24-2/22/16 
03/24/16 MOBILE MODULAR 7200316908 22 6275 1,800.00 Monthly rent: 8 portables 02/23-03/23/16 
04/28/16 ALLIED STORAGE CONTAINERS J16L428B 22 6275 1,694.48 EXFR fr/ MSTR PROG 5 storage container rental 9/1-9/30/15 Inv# 

R15091353 RE: CK# 7200310263 9/29/15 
06/30/16 MOBILE MODULAR LIABILITY 16 22 6275 19,200.00 8 portables returned L816 
06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 4,183.71 EXFR fr/ MSTR PROG: 5 storage container rental 4/1-4/30/16 Inv# 

R16041378 RE: CK# 7200318563 5/5/16 
07/01/16 MOBILE MODULAR 16 LIABILITY 22 6275 119.200.001 REVERSE LIABILITY 16 
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School District: 	 County: 	 Project Number: 57/66522-00-064 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Doig IS - Modernization (Doig-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(8) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

07/28/16 MOBILE MODULAR 7200321755 22 6275 19,200.00 8 portables returned LB16 
08/04/16 MOBILE MODULAR 7200321937 22 6275 - Monthly rent: 8 portables 3/24-4/22/16 Returned 3/28/16 LB16 
06/30/17 ALLIED STORAGE CONTAINERS J17E7123 23 6275 (211.81) EXFR fr/ MSTR PROG DOIG Credit R16051397 paid CK #7200319614 

6/2/16, R16061436 paid CK #72003206116/23/16 Inv# CM16074649 RE: 
CK# 7200324321 10/11/16 

06/03/15 BELTMANN RELOCATION GROUP J1 5L6031 22 6276 201.25 EXFR fr/ MSTR PROG Move rolling cabinets Inv# 54788091 RE: CK# 
7200298555 10/23/14 

06/30/15 BELTMANN RELOCATION GROUP J15L7221 22 6276 18,630.00 EXFR fr/ MSTR PROG: moving services 6/13, 6/18, 6/19/15 Inv# 55067532 
RE: CK# 7200307733 4/23/15 

07/08/15 IMAGE 2000 7200307675 22 6276 250.00 Move 3 copiers to library, one copiier to Eisenhower 6/19/15 
10/20/15 IMAGE 2000 7200310993 22 6276 250.00 Move copiers from library to office/Eisenhower to DOig office 
03/10/16 BELTMANN RELOCATION GROUP J16L3104 22 6276 7,537.50 EXFR fr/ MSTR PROG: Moving svcs 8/20, 8/24, 8/28/15 Inv# 55139743 RE: 

CK# 7200310254 9/29/15 
06/30/16 BELTMANN RELOCATION GROUP J16L7151 22 6276 13,825.00 EXFR fr/ MSTR PROG: moving services 3/11, 3/12/16 Inv# 55342055 RE: 

CK# 7200317888 4/19/16 
06/30/16 COUNTRY CITY TOWING J1 6E7272 22 6276 95.00 EXFR fr/ MSTR PROG:relocate storage container within campus 

Inv#0100037 RE: CK# 72003146762/2/16 
06/30/17 COUNTRY CITY TOWING J17E7123 23 6276 707.50 EXFR fr/ MSTR PROG relocate storage container from EISENHOWER Inv,* 

0101532 RE: CK# 7233005461 7/27/17 
06/30/17 COUNTRY CITY TOWING J17E7242 23 6276 262.50 EXFR fr/ MSTR PROG relocate 40' container LB17 Inv# 0106461 RE: CK# 

7200335461 7/27/17 
01/23/14 BAINBRIDGE ENVIRONMENTAL 7200290595 22 6280 7,180.00 asbestos, lead based pain survey & reprt, asbestos & lead documnt 

CONSULTANTS, INC 
01/29/15 RIVER CITY TESTING 7200301568 23 6280 535.50 DSA testing service Dec 2014 
03/17/15 RIVER CITY TESTING 7200303428 23 6280 647.75 DSA testing service Jan 2015 
04/09/15 RIVER CITY TESTING 7200304282 23 6280 164.00 DSA testing service Jan-Feb 2015 
05/14/15 RIVER CITY TESTING 7200305646 23 6280 596.75 DSA testing service Mar 2015 
05/21/15 BAINBRIDGE ENVIRONMENTAL 7200305975 23 6280 9,799.25 Asbestos & lead survey & report/Asbestos & lead documents Dec 3-5 &7 

CONSULTANTS, INC 2014 
06/02/15 BAINBRIDGE ENVIRONMENTAL 7200306349 23 6280 5,537.00 Asbestos Abatement Bldg B, C & D, Dec 2014 

CONSULTANTS, INC 
06/04/15 RIVER CITY TESTING 7200306457 23 6280 697.75 DSA testing service Mar -Apr 2015 
06/18/15 RIVER CITY TESTING 7200307166 23 6280 100.00 DSA testing service Apr 2015 
07/08/15 BAINBRIDGE ENVIRONMENTAL 7200307693 23 6280 2,660.00 Lead abatement monitoring bldg B-D, Mar 11-13, 2015 

CONSULTANTS. INC 
09/15/15 BAINBRIDGE ENVIRONMENTAL 7200309810 23 6280 14,185.50 Asbestos abatement air monitoring bdg AFH 

CONSULTANTS, INC 
09/22/15 RIVER CITY TESTING 7200310049 23 6280 3,563.35 DSA Testing & Inspection July 2015 
10/06/15 RIVER CITY TESTING 7200310529 23 6280 1,357.50 DSA testing service July/Aug 2015 
11/03/15 BAINBRIDGE ENVIRONMENTAL 7200311566 23 6280 594.50 Asbestos abatement air monitoring bdg I additional sampling 

CONSULTANTS. INC 
11/10/15 BAINBRIDGE ENVIRONMENTAL 7200311793 23 6280 24,751.00 Asbestos abatement air monitoring bdg G,1 & J 

CONSULTANTS, INC 
12/01/15 RIVER CITY TESTING 7200312462 23 6280 82.00 DSA testing service 8/27/15 TO 9/17/15 
12/03/15 RIVER CITY TESTING 7200312546 23 6280 100.00 DSA testing service 10/15/15 
02/04/16 BAINBRIDGE ENVIRONMENTAL 7200314834 23 6280 11,383.00 Project closeout docs-asbestos abatement 

CONSULTANTS. INC 
02/1806 RIVER CITY TESTING 7200315357 23 6280 428.15 DSA testing service Dec 2015 
03/03/16 RIVER CITY TESTING 7200315994 23 6280 791.55 DSA testing service Jan 2016 
03/03/16 BAINBRIDGE ENVIRONMENTAL 7200315992 23 6280 783.50 Asbestos survey & report New Portables CR2 & CR3 

CONSULTANTS, INC 
04/19/16 BAINBRIDGE ENVIRONMENTAL 7200317908 23 6280 1,596.00 SCOMD Limited asbestos survey 8, procedure 5 & clean up plan; bdg N 

CONSULTANTS, INC 
06/30/16 RIVER CITY TESTING LIABILITY 16 23 6280 784.40 DSA testing service LB16 
07/01/16 RIVER CITY TESTING 16 LIABILITY 23 6280 1784.401 REVERSE LIABILITY 16 
0709/16 RIVER CITY TESTING 7200321195 23 6280 301.40 DSA testing service HVAC June 2016 
080806 RIVER CITY TESTING 7200322230 23 6280 784.40 DSA testing service, final DSA 291 June 2016 LB16 
10/04/16 BAINBRIDGE ENVIRONMENTAL 7200324016 23 6280 2,673.00 Asbestos abatement Project Close out doc. bdg k 

CONSULTANTS, INC.  
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 57/66622-00-064 
Project Name: 	Doig IS - Modernization (Doig-Mod) 

Report Number: 

Project War ant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

03/16/17 R.M. SYSTEMS, INC. 7200330286 23 6280 990.29 Replace fire alarm panel damaged by rain--test and program. 
06/30/15 JOHNSTON INSPECTIONS, INC. J1 5L7241 22 6290 70,655.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 656-GG RE: CK# 7200308823 

8/12/15 
06/30/16 JOHNSTON INSPECTIONS, INC. J16E7271 22 6290 240.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 738-GO RE: CK# 

7200319634 6/2/16 
06/30/16 JOHNSTON INSPECTIONS, INC. J16L7061 22 6290 114,440.00 EXFR fr/ MSTR PROG HVAC DSA Inspection Svc Inv# 662-GO RE CK# 

7200309486 9/1/15 
05/21/15 A2Z SIGN COMPANY 7200305959 22 4300 590.90 memorial plague and mounbng post 

Total Project Costs: 
Totals 868,929.59 10,150,935.51 92,283.14 185,335.00 590.90 11,298,074.14 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number 57/66522-00-046 
Project Name: 	Eisenhower ES - Modernization (Eisenhr-Mod ) 

Report Number: 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn & Equip' 
(F) Description / Purpose  

04/13/10 Y'DEEN & ASSOCIATES 7200254934 01 6210 22,448.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256542 01 6210 32,040.51 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257691 01 6210 84,845.64 Architect Pay request 3 
09/21/10 Y'DEEN & ASSOCIATES 7200259219 01 6210 11,097.41 Architect Pay request 4 
10/07/10 Y'DEEN & ASSOCIATES 7200259566 01 6210 5,548.70 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261381 22 6210 5,548.71 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 3,966.75 LHA Mech. & Elect. Eng. 
05/05/11 KNA CONSULTING ENGINEERS, INC. 7200265203 22 6210 330.00 Consulting Engineer Service 
05/26/11 KNA CONSULTING ENGINEERS, INC. 7200266006 22 6210 3,272.50 Consulting Engineer Service 
06/09/11 KNA CONSULTING ENGINEERS, INC. 7200266432 22 6210 402.50 Consulting Engineer Service 
06/16/11 Y'DEEN & ASSOCIATES 7200266737 22 6210 33,470.00 Reim. Bennett & HMC Arch. 
07/05/11 KNA CONSULTING ENGINEERS, INC. 7200267118 22 6210 165.00 Consulting Engineer Service 1LB1 
11/10/11 CUMMING 7200269940 22 6210 1,641.02 Pay request Sept. 2011 
12/20/11 Y'DEEN & ASSOCIATES 7200270907 22 6210 8,379.45 Reim. HMC Arch., June, Aug. 2011 
06/19/12 DONN C. GILMORE & ASSOC. INC 7200275911 22 6210 337.50 Construction Admin: Plumbing & Electrical 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 10,787.12 Reimb. DCGA*JAMA LB12 
06/30/12 DL ENGINEERING, INC. LIABILITY 12 22 6210 175.00 Review documents & travel time LB12 
06/30/12 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 12 22 6210 3,219.90 Professional services June 2012 LB12 
07/01/12 DL ENGINEERING, INC. 12 LIABILITIY 22 6210 (175.00) Reverse Liability 
07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (10,787.12) Cancel LB12, flock issued 
07/01/12 MARK J. PAONE, AIA/MJP ARCHITECT 12 LIABILITY 22 6210 (3,219.90) Reverse Liability PO#G72C0045 
08/14/12 DONN C. GILMORE & ASSOC. INC 7200276900 22 6210 1,010.00 Plumbing & Electrical Admin LB12 setup inD.0 
08/21/12 DL ENGINEERING, INC. 7200277018 22 6210 175.00 Review of Electrical plan LB12 (Expense Trnsfr in AA only-not Bitech) 

08/23/12 MARK J. PAONE, AIA/MJP ARCHITECT 7200277145 22 6210 3,219.90 Prof. Svcs: Construction Administration, LB12 
01/08/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200280140 22 6210 42,615.59 Architectural Services July/Aug/Sept. 2012 
01/10/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200280255 22 6210 11,090.50 Construction Admin Svcs July/Aug 2012 
03/14/13 DONN C. GILMORE & ASSOC. INC 7200276900 22 6210 (1,010.00) VOID-STALE DT CK/22800939-8699 BITECH 
03/14/13 DONN C. GILMORE & ASSOC. INC RCF CK 50894 22 6210 1,010.00 REISSUED RCF OK 50894/22800939-8699 BITECH 
06/18/13 LA DESIGN GROUP, INC 7200284918 22 6210 1,103.25 Prof. Svc for April 2013, 5% Complete 
06/30/13 LA DESIGN GROUP, INC 7200285840 22 6210 5,516.25 Prof. Svc for June 2013, 30% Complete 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 2,591.79 EXFR fr/ MSTR PROG permanent/interim reloc classrms Inv# 017398 

RE: CK# 7200284916 6/18/13 
08/30/13 LA DESIGN GROUP, INC 7200286674 22 6210 8,826.00 Prof. Svc for July 2013, 70% complete 
09/10/13 LA DESIGN GROUP, INC 7200286813 22 6210 9,987.50 Prof svc, July, 2013, Addenda, Bid & DSA approve 85% 
10/15/13 LA DESIGN GROUP, INC 7200287741 22 6210 1,175.00 Prof. Svc, Sept 2013 Addenda, Bid & DSA App 95% 
10/29/13 LA DESIGN GROUP, INC 7200288187 22 6210 6,619.50 Prof. Svc for Aug 2013 100% complete 
11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 190.00 EXFR fr/ MSTR PROG construction svc Aug 2013 Inv#13616 RE: 

CK# 7200287332 10/1/13 
11/22/13 LA DESIGN GROUP, INC 7200288982 22 6210 12,756.67 Prof. Svc, Sept 2013 Addenda, Bid & DSA App 95% 
01/27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 187.86 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017494 RE: CK# 7200287830 10/17/13 
01/30/14 LA DESIGN GROUP, INC 7200290872 22 6210 1,175.00 Prof svc, Oct-Dec 2013 Construct'n Admin 5% 
03/25/14 LA DESIGN GROUP, INC 7200292514 22 6210 3,860,62 Inc #145507 Prof svc, Jan 2014 Construct'n Admin 10% 
05/07/14 DONALD KROTEE PARTNERSHIP INC J14U5071 22 6210 29.82 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017676 RE: CK# 7200292383 3/20/14 
05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 665.00 EXFR fr/ MSTR PROG construction svc Nov 2013 Inv#13877 RE: 

CK# 7200289813 12/23/13 
06/30/14 LA DESIGN GROUP, INC 7200295896 22 6210 6,405.03 Architectural Svcs for Pre-Check Lunch Shelter ($5505)* Reimb. 

exp($900.03) 
06/30/14 DONALD KROTEE PARTNERSHIP INC J14U7232 22 6210 19.29 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout 

3/31/14 Inv# 017757 RE: CK# 7200293952 5/8/14 
11/04/14 LA DESIGN GROUP, INC 7200298856 22 6210 21,301.46 Prof svc, July/Aug. 2014 Const Admin 50% 
11/06/14 DONALD KROTEE PARTNERSHIP INC 7200298971 22 6210 2,300.00 Architectural svc: HVAC & Ancillary Scope & Schematics 20% 8/31/14 

11/25/14 LA DESIGN GROUP, INC 7200299548 22 6210 10,071.23 Prof. Svc for Sept 2014 
12/04/14 DONALD KROTEE PARTNERSHIP INC 7200299706 22 6210 13,110.00 Architectural svc: HVAC & Ancillary Scope 9/30/14 
12/18/14 DONALD KROTEE PARTNERSHIP INC 7200300335 22 6210 1,150.00 Architectural svc: HVAC & Ancillary Scope 10/31/14 
12/23/14 LA DESIGN GROUP, INC 7200300396 22 6210 15,106.84 Prof svc,Oct/Nov 2014 Const Admin 100% 
01/15/15 DONALD KROTEE PARTNERSHIP INC 7200301087 22 6210 38,640.00 Architectural svc: HVAC & Ancillary Scope 11/30/14 
02/19/15 LA DESIGN GROUP, INC 7200302278 22 6210 5,507.50 Architectural Svcs for Pre-Check Lunch Shelter Nov 2014 
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School District: 

 

County: 

 

Project Number: 57/66522-00-046 
Project Name: 	Eisenhower ES-Modernization (Elsenhr-Mod ) 

Report Number: 
Garden Grove Unified School District Orange 

Project War ant Report (SAB 184a 
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(A) 
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(B) 
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(E) 
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02/24/15 DONALD KROTEE PARTNERSHIP INC 7200302450 22 6210 7,475.00 Architectural svc: HVAC & Ancillary Scope 12/31/14 
03/12/15 LA DESIGN GROUP, INC 7200303233 22 6210 9,649.24 Prof svc Dec 2014-Jan 2015 Addenda, Bid 98% ($755.34), Closeout 10% 

($1258.901, add svc 100% ($76351 05/19/15 LA DESIGN GROUP, INC 7200305850 22 6210 5,106.63 Prof svc Feb-Mar 2015 Addenda , Bid 100% ($503.56), Closeout 40% 
($3776.721 05/28/15 LA DESIGN GROUP, INC 7200306161 22 6210 2,435.00 Architectural Svcs for Pre-Check Lunch Shelter Dec 2014-Mar 2015 

06/26/15 LA DESIGN GROUP, INC 7200307228 22 6210 1,816.40 Prof svc May 2015 Closeout 50% 
06/30/15 DONALD KROTEE PARTNERSHIP INC J15L7271 22 6210 2,383.56 EXFR fr/ MSTR PROG: 14 SITES legacy/non-Cert DSA Proj Closeout 

thru12/31/14 Inv# 018001 RE: CK# 7200302451 2/24/15 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 3,895.00 EXFR fr/ MSTR PROG: HVAC upgrade Nov/Dec/Jan 2015 Inv# 15220 RE: 

CK# 7200302456 2/24/15 
10/13/15 LA DESIGN GROUP, INC 7200310776 22 6210 94.97 Architectural Svcs for Pre-Check Lunch Shelter, FINAL PAYMNT closed w/ 

certification Aug 2015 
11/03/15 LA DESIGN GROUP, INC 7200311563 22 6210 6.294.52 Prof svc Sept 2015 Closeout 100% w/ DSA certification & closest file 11/19/15 DONALD KROTEE PARTNERSHIP INC 7200312152 22 6210 12,075.00 Architectural svc: HVAC & Ancillary Scope 9/30/15 
12/17/15 DONALD KROTEE PARTNERSHIP INC 7200313179 22 6210 28,175.00 Architectural svc: HVAC & Ancillary Scope 10/31/15 
01/28/16 DONALD KROTEE PARTNERSHIP INC 7200314498 22 6210 4,025.00 Architectural svc: HVAC & Ancillary Scope, Constr doc 90% 11/30/15 
02/25/16 DONALD KROTEE PARTNERSHIP INC 7200315636 22 6210 2,415.00 Architectural svc: HVAC & Ancillary Scope, Constr doc 93% 12/31/15 
03/24/16 DONALD KROTEE PARTNERSHIP INC 7200316905 22 6210 1,610.00 HVAC & Ancillary Scope, Construction documents 95% 01/31/16 
04/07/16 DONALD KROTEE PARTNERSHIP INC 7200317488 22 6210 2,415.00 Architectural svc: HVAC & Ancillary Scope, Constr doc 98% 2/29/16 
05/23/16 DONALD KROTEE PARTNERSHIP INC J16L5231 22 6210 7,393.75 EXFR fr/ MSTR PROG: fire hydrant 7/31/15 Inv# 018227 RE: CK# 

7200310040 9/22/15 05/24/16 DONALD KROTEE PARTNERSHIP INC 7200319275 22 6210 36,110.00 Architectural svc: HVAC & Ancillary Scope, Constr doc 100%/Addenda Bid 
& Award 100% Mar 2016 

06/07/16 DONALD KROTEE PARTNERSHIP INC 7200319774 22 6210 7,762.50 Architectural svc: HVAC & Ancillary Scope Const. Admin 11.25% April 2016 

06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 5,912.50 EXFR fr/ MSTR PROG: HVAC Engineering Services Oct 2015 Inv# 16249 
RE: CK# 7200312435 12/1/15 

06/30/16 DONALD KROTEE PARTNERSHIP INC LIABILITY 16 22 6210 20,161.80 Architectural svc: HVAC & Ancillary Scope Const. Admin May/June 2016 
LB16 

07/01/16 DONALD KROTEE PARTNERSHIP INC 16 LIABILITY 22 6210 (20,161.80) REVERSE LIABILITY 16 
07/28/16 DONALD KROTEE PARTNERSHIP INC 7200321746 22 6210 20,161.80 Architectural svc: HVAC & Ancillary Scope Const. Admin 38.12% May 2016 

LB16 
09/15/16 DONALD KROTEE PARTNERSHIP INC 7200323343 22 6210 37,053.00 Architectural svc: HVAC & Ancillary Scope Const. Admin 94.17% July 2016 

03/21/17 LA DESIGN GROUP, INC 7200330441 22 6210 3,703.82 Prof svc, Final construction cost closed with certification 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 800.00 EXFR fr/ MSTR PROG HVAC Upgrade Aug/Sept 2016 Invil 17684 RE: 

CK# 7200325673 11/10/16 
06/30/17 DONALD KROTEE PARTNERSHIP INC LIABILITY 17 22 6210 15,522.70 Architectural svc: HVAC & Ancillary Scope Const. Admin 100%, CLOSE 

OUT 100% LB17 
07/01/17 DONALD KROTEE PARTNERSHIP INC 17 LIABILITY 22 6210 (15,522.70) REVERSE LIABILITY 17 
08/01/17 DONALD KROTEE PARTNERSHIP INC 7200335540 22 6210 15,522.70 Architectural svc: HVAC & Ancillary Scope Const. Admin 100%, CLOSE 

OUT 100% LB17 
08/24/17 DONALD KROTEE PARTNERSHIP INC 7200336486 22 6210 92,611.43 HVAC & Ancillary Scope Final Invoice 
08/06/10 DIVISION OF STATE ARCHITECT 7200258345 01 6220 22,133.82 Pay Request Plan Review Fees 
07/29/11 DIVISION OF STATE ARCHITECT 7200267533 22 6220 2,822.21 Pay request Addl plan review fees 
07/19/13 DIVISION OF STATE ARCHITECT 7200285833 22 6220 780.00 Plan /Field Review Fees for Relocatable Bldos 
11/26/13 DIVISION OF STATE ARCHITECT 7200289118 22 6220 2,100.00 Plan /Field Review Fee 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (780.00) EXP TR TO 25003763-6200-0842 RE: CK 7200285833 7/19/14 
03/30/15 DIVISION OF STATE ARCHITECT 7200303859 22 6220 340.00 Structural/CCD fee app #04-113065 
09/10/15 DIVISION OF STATE ARCHITECT 7200309659 21 6220 3.283.00 DSA further /CCD fees 
10/13/15 DIVISION OF STATE ARCHITECT 7200310773 22 6220 13,750.00 DSA Plan/Field Review Fee for Access Compliance, Fire & Life Safety, 

Structural Safety 
11/29/16 DIVISION OF STATE ARCHITECT 7200326202 22 6220 10.125.49 Access compl/fire & life safety/structrual safety 
09/22/11 CALIFORNIA DEPT. OF EDUCATION 7200268541 22 6225 2,091.09 Pay request Reviews/Plans and Specs 
06/30/17 CALIFORNIA DEPT. OF EDUCATION J17E7123 23 6225 700.00 EXFR fr/ MSTR PROG Review of plans and specifications for projects-at 

various schools Inv# C-057015 RE: CK# 7200328522 2/2/17 03/31/11 AMERICAN REPROGRAPHICS CO 7200264148 22 6240 28.99 Pay request, half size prints 
05/24/11 AMERICAN REPROGRAPHICS CO 7200265815 22 6240 166.51 Pay request WO#F1372349 
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School District: 	 County: 	 Project Number: 57/66522-00-046 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Eisenhower ES - Modernization (Eisenhr-Mod ) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(9) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
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07/05/11 AMERICAN REPROGRAPHICS CO 7200267113 22 6240 188.59 Reprographcis WO#F1427641 1LB1 
08/09/11 AMERICAN REPROGRAPHICS CO 7200267667 22 6240 228.54 Reprographics WO#1388391 LB11 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 129.38 Plans & Specs to OPSC, 7/22/11 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272397 22 6240 1.24 Reprographics WO4 F1456882 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273043 22 6240 1.93 Reprographics WO#F1457527 
05/17/12 AMERICAN REPROGRAPHICS CO 7200274846 22 6240 32.75 Reprographics, WO#F1551829 
06/20/12 AMERICAN REPROGRAPHICS CO 7200275910 22 6240 759.21 Reprographics WO #F1552183 
06/28/12 PRINT SHOP/COPIER CHRG J12T6281 22 6240 25.97 Printing-Specs only 
07/06/12 SIGNS & LUCITE PRODUCTS, INC. 7200276153 22 6240 700.38 Measure A sign, Installation with 2 posts 2LB1 
05/30/13 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 161.50 Reprographic Svcs WO4 F1730001 
06/30/13 PCM3, INC. J13U7291 22 6240 5,130.00 EXFR fr/ MSTR PROG Asst Construct Mgr April/May 2013 Inv# GGUSD-JT- 

05-13 RE: CK# 7200285117 6/27/13 
06/30/13 PCM3, INC. J13W630W 22 6240 2,334.38 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc Mar 2013 Inv# GGUSD-DB- 

03-13 RE: CO 7200283121 4/25/13 
06/30/13 PCM3, INC. J13U7291 22 6240 7,171.46 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 
06/30/13 CONSTRUCTION PLANNING AND JI 3W630W 22 6240 6,838.54 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc May 2013 Inv# 13-5-0003 RE: 

MANAGEMENT. LLC CK# 7200285105 6/27/13 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285790 22 6240 62.05 Reprographic Services 
06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 5,152.43 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 

7200285119 6/27/13 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 781.26 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0353 RE: CK# 

72002 
05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 385.43 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Mar Invff 2014-0386 RE: 

CK# 7200293461 4/22/14 
06/30/14 MILLER RESORT, LLC. J14U7141 22 6240 302.65 EXFR fr/ MSTR PROG Schl Comm Liaison Svc May Inv# 2014-0488 RE: 

CK# 7200295221 6/1/14 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 473.17 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198123113001 RE: CK# 

72002915642/25/14 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 2,535.94 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Oct 2014 Inv# 2014-0539 

RE: CK# 7200299549 11/25/14 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 250.28 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2015 Inv# 9198033115020 

RE: CK# 7200304910 4/28/15 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 366.32 EXFR fr/ MSTR PROG Reprographic Svcs Apr 2016 Inv# 9198043016 RE: 

CK# 7200319615 6/2/16 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 21 6240 532.82 EXFR fr/ MSTR PROG Reprographic Svcs Oct 2015 Inv# 9198103115001 

RE: CK# 7200312005 11/17/15 
06/30/17 MILLER RESORT, LLC. J17E7123 23 6240 443.77 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Aug 2016 Inv# 2016-1923 

RE: CK# 7200323346 9/15/16 
08/14/12 PINNER CONSTRUCTION 7200276904 22 6250 787,521.50 Pay App1.7/1/12-7/31/12 
10/23/12 PINNER CONSTRUCTION 7200278362 22 6250 214,424.50 Pay Appl. 8/1/12-8/31/12 
01/24/13 PINNER CONSTRUCTION 7200280674 22 6250 100,358.00 Pay app.#4, Period to 10/31/12 
01/24/13 PINNER CONSTRUCTION 7200280674 22 6250 1,634.00 Pay App. #5, Period to 11/30/12 
01/29/13 PINNER CONSTRUCTION 7200280768 22 6250 58.102.00 Pay app #6 FINAL 
06/11/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200284579 21 6250 16,481.55 Pay app 41 Bonds only 
06/30/13 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 13 21 6250 47,730.20 Pay app #2, 6/1-6/30/13 LB13 
07/01/13 PAUL C. MILLER CONSTRUCTION CO., INC. 13 LIABILITY 21 6250 147,730.201 REVERSE LIABILITY 13 
08/08/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200286213 21 6250 44,519.61 Pay app #2, 6/1-6/30/13 LE313 
08/21/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200286391 21 6250 398,148.51 Pay app #3, 7/1-7/31/13 
10/24/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200288071 21 6250 115,532.11 Pay app #4, 8/1-8/31/13 
12/23/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200289802 21 6250 15,606.16 Pay app #5 94% 9/1-9/30/13 
01/28/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200290757 21 6250 31,067.79 Pay app 46 FINAL 11/30/13 
02/12/14 NEFF CONSTRUCTION, INC. 7200291204 22 6250 30,613.50 Pay app #1, 12/1-12/31/13 BOND ONLY 
06/13/14 NEFF CONSTRUCTION, INC. 7200295102 22 6250 58,491.17 Pay app #2, 5%, 5/1-5/15/14 
06/26/14 NEFF CONSTRUCTION, INC. 7200295386 22 6250 27,916.55 Pay app #3, 6%, 6/1-6/30/14 
06/30/14 NEFF CONSTRUCTION, INC. LIABILITY 14 22 6250 13,002.36 RETENTION LB14 
07/01/14 NEFF CONSTRUCTION, INC. 14 LIABILITY 22 6250 03.002.361 REVERSE LIABILITY 14 
09/11/14 NEFF CONSTRUCTION, INC. 7200297358 22 6250 897,712.82 Pay app #4, 50%, 7/1-7/31/14 
09/25/14 NEFF CONSTRUCTION, INC. 7200297767 22 6250 . 	397.021.72 Pay app #5, 70%, 8/1-8-31/14 

(4) Colbi Technologies, Inc. Printed: 12/14/2017 
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10/23/14 NEFF CONSTRUCTION, INC. 7200298561 22 6250 377,487.31 Pay app #6, 85%, 9/1-9-30/14 
10/31/14 NEFF CONSTRUCTION, INC. J15LB061 22 6250 (48,239.96) EXP TR TO H01003386-4400-0810 (INFO SYS) for 57 backbox & interrior 

clock/speakers bought from RM Systems Inc 
11/18/14 NEFF CONSTRUCTION, INC. 7200299295 22 6250 127,182.95 Pay app #7, 91%, 10)1-10-31/14 
12/18/14 NEFF CONSTRUCTION, INC. 7200300343 22 6250 175,553.02 Pay app #8, 96%, 11/1-11/30)14 
01/27/15 NEFF CONSTRUCTION, INC. 7200301446 22 6250 222,717.84 Pay app #9, DCDR #1, 12/1-12-31/14 
02/19/15 NEFF CONSTRUCTION, INC. 7200302283 22 6250 68,649.24 Pay app #10, 99%, 1/1-1-31/15 
03/24/15 NEFF CONSTRUCTION, INC. 7200303657 22 6250 20.310.19 Pay app #11, 100%, 2/1-2/28/15 
04/14/15 NEFF CONSTRUCTION, INC. J15L4146 22 6250 (135,248.43) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

72003014461/27/15 
04/14/15 NEFF CONSTRUCTION, INC. J15L4146 01 6250 135,248.43 EXFR fr/(.(22921400-6250-084B ASPHALT Pay app# 9 Inv# 1994.1 RE: 

CK 7200301446 1/27/15 
05/28/15 NEFF CONSTRUCTION, INC. 7200306162 22 6250 2,105.92 Pay app #12, ADR #8, 4/30/15 
06/30/15 NEFF CONSTRUCTION, INC. LIABILITY 15 22 6250 267.306.92 RETENTION LB15 
07/01/15 NEFF CONSTRUCTION, INC. 15 LIABILITY 22 6250 (267,306.92) REVERSE LIABILITY 15 
12/17/15 NEFF CONSTRUCTION, INC. 7200313182 22 6250 32,906.69 Pay app #13, ADR #9, 10/31/15 
01/07/16 NEFF CONSTRUCTION, INC. 7200313757 22 6250 270,963.21 Pay app #14,100%, 10/31/15 FINAL PAYMENT RETENTION 
06/30/16 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 16 23 6250 43,847.74 Pay app #2 5/1-5/31/16 16% LB16 
06/30/16 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 16 45 6250 356,986.86 PAY APP #1, #2 LB16 
07/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 16 LIABILITY 45 6250 (356,986.86) REVERSE LIABILITY 16 
07/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 16 LIABILITY 23 6250 (43.847.74) REVERSE LIABILITY 16 
08/02/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200321876 23 6250 43,847.74 Pay app #2 5/1-5/31/16 16% LB16 
08/02/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200321880 45 6250 356,986.86 Pay app #1, 4/1-4/30/16 11% 
09/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200322909 23 6250 27,727.64 pay app #37/1-7/31/16 CDR #1 
09/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200322912 40 6250 2,280,244.94 Pay app #3 7/1-7/31/16 94% 
09/22/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200323606 40 6250 167,768.20 Pay app #4 8/1-8/31/16 100% 
09/22/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200323602 23 6250 168,661.62 Pay app #48/1-8/31/16 CDR #2 
10/27/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200325035 23 6250 32,950.97 Pay app #58/1-6/31/16 CDR #3 
11/16/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200325813 23 6250 100,730.44 Lease payment #2 10/1-10/31/16 
12/08/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200326542 23 6250 50,365.22 Lease payment #3, 11/01-11/30/16 
12/15/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200327002 23 6250 50.365.22 Lease payment #4 12/01-12/31/16 
01/05/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200327508 23 6250 41,193.39 Pay app #611/01-1130/16 CDR #4 
01/10/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200327630 23 6250 44,452.13 Pay app #7 12/01-12/31/16 CDR #5 
02/09/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200328815 23 6250 50,365.22 Lease payment #5 01/01-01/31/17 
02/23/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200329277 23 6250 30,889.78 Pay app #801/01-01/31/17 CDR #6 
03/07/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200329761 23 6250 50,365.19 Lease payment #6 02/01-02/28/17 
03/28/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200330825 23 6250 31,391.01 Pay app #9 02/10-02/28/17CDR #7 
06/06/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E6061 23 6250 (96,983.92) EXP TR TO H01015322-6250 (6265 Bitech)-0853 PROP 39 CA CL 

ENRGY JOBS RE: CK 7200323602 9/22/16 
06/06/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E6061 01 6250 96,983.92 EXFR fr/ H23921400-6250-0848 PROP 39 CA CL ENRGY JOBS RE CK 

7200323602 9/22/16 
01/25/13 NETWORK INTEGRATION CO PARTNERS INC INVOICE CANCELL 22 6251 EXFR fr/ OBJ6265 6/30/13 Labor & Sevices for Cabling- District 11% 

(NICPARTNERS) 
01/29/13 NETWORK INTEGRATION CO PARTNERS INC 7200280765 22 6251 3,488.78 EXFR fr/ 0BJ6265 6/30/13 Installation & Project Mgmt-CISCO Eligible 

(NICPARTNERS) 
01/29/13 NETWORK INTEGRATION CO PARTNERS INC 7200280765 22 6251 34.42 EXFR fr/ OBJ6265 6/30/13 Install equipmnts CISCO Ineligible 

(NICPARTNERS) 
02/14/13 NETWORK INTEGRATION CO PARTNERS INC 7200281190 22 6251 16,891.23 EXFR fr/ OBJ6265 6/30/13 CISCO Equipments, Eligible 11% 

(NICPARTNERS) 
02/14/13 NETWORK INTEGRATION CO PARTNERS INC 7200281190 22 6251 14,212.76 EXFR fr/ OBJ6265 6/30/13 CISCO Equipments, Eligible 11% 

(NICPARTNERSI 
02/14/13 NETWORK INTEGRATION CO PARTNERS INC 7200281190 22 6251 1,377.15 EXFR fr/ OBJ6265 6/30/13 CISCO Equipments, Ineligible 

(NICPARTNERS) 
03/07/13 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200281776 22 6251 169.07 EXFR fr/ O0J6265 6/30/13 Labor & Svcs Cabling less 5% retention, Pay 

app #1 
06/03/14 NETWORK INTEGRATION CO PARTNERS INC 7200294767 22 6251 2,986.28 EXFR fr/ 0BJ6265 6/30/14 Pay app #04R, period to 2/28/14 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 2,251.43 EXFR fr/ 0BJ6265 6/30/14 Mat'l & Labor for Cabling-Erate eligible LB14 

(NICPARTNERS) 

C Colbi Technologies, Inc. Printed 2/14/2017 
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County: 
Orange 
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(A) 
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06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 536.33 EXFR fr/ OBJ6265 6/30/14 Equipment -Erate ineligible, Pay app #3, LB14 
(NICPARTNERS) 

06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295809 22 6251 43,347.75 EXFR fr/ OBJ6265 6/30/14 Marl & Labor for Cabling-Erate eligible, Pay app 
(NICPARTNERS) #2 

06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 2,984.70 EXFR fr/ OBJ6265 6/30/14 Equipment -Erate eligible, Pay app #05R LB14 
(NICPARTNERS) 

07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (536.33) REVERSE LIABILITY 14 
INICPARTNERS) 

07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (2,251.43) REVERSE LIABILITY 14 
(NICPARTNERS) 

07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (2,984.70) REVERSE LIABILITY 14 PO #G721644 
1NICPARTNERS) 

08/07/14 NETWORK INTEGRATION CO PARTNERS INC 7200296374 22 6251 3,521.03 EXFR fr/ OBJ6265 6/30/14 Equipment -Erate eligible, Pay app #05R LB14 
(NICPARTNERS) 

02/24/15 NETWORK INTEGRATION CO PARTNERS INC 7200302459 22 6251 483.94 EXFR fr/ O6J6265 6/30/15 Pay app #3R 100% Complete 
INICPARTNERS) 

06/30/15 SUNESYS LIABILITY 15 21 6251 9,290.00 MOP relocation LB15 
06/30/15 ON TARGET VOICE & DATA LIABILITY 15 21 6251 1,372.15 Remove cables from portables L815 
06/30/15 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 15 22 6251 2,276.90 EXFR fr/ OBJ6265 6/30/15 Mat'l & Labor for Cabling-Erate eligible LB15 

INICPARTNERS) 
07/01/15 ON TARGET VOICE & DATA 15 LIABILITY 21 6251 11,372.15) REVERSE LIABILITY 15 
07/01/15 SUNESYS 15 LIABILITY 21 6251 (9,290.00) REVERSE LIABILITY 15 
07/01/15 NETWORK INTEGRATION CO PARTNERS INC 15 LIABILITY 22 6251 (2,276.90) REVERSE LIABILITY 15 

(NICPARTNERS) 
08/04/15 ON TARGET VOICE & DATA 7200308497 21 6251 1,372.15 Remove cables from portables LB15 
08/06/15 SUNESYS 7200308562 21 6251 9,290.00 MDF relocation LB15 
03/03/16 NETWORK INTEGRATION CO PARTNERS INC 7200315986 22 6251 1,563.85 EXFR fr/ OBJ6265 6/30/16 Mat'l & Labor for Cabling-Erate eligible 

(NICPARTNERS) 
03/07/17 CABLEMASTERS 7200329749 22 6251 513.84 Install 1 Drop for alarm panel 
10/03/17 NETWORK INTEGRATION CO PARTNERS INC 7200337740 22 6251 541.52 ER14 CAB Speaker installation labor/equipment included 

(NICPARTNERS) 
04/19/12 DAVID LARKIN 7200273975 22 6255 2,691.00 Plan review March 2012 (Expense Trnsfr in AA only-not Bitech) 
05/22/12 DAVID LARKIN 7200274984 22 6255 910.00 Plan Review, April 2012 (Expense Trnsfr in AA only-not Bitech) 
06/21/12 DAVID LARKIN 7200275938 22 6255 1,105.00 Plan review consulting May 2012 (Expense Trnsfr in AA only-not Bitech) 

06/30/12 DAVID LARKIN LIABILITY 12 22 6255 455.00 EXFR fr/ MSTR PROG: Proi. Mgt Svc June 12 LB12 
07/01/12 DAVID LARKIN 12 LIABILITY 22 6255 1455.001 REVERSE LIABILITY 12 PO# F72X0426 
11/30/12 DAVID LARKIN J13WB302 22 6255 455.00 EXFR fr/ MSTR PROG Proj. Mgt Svc LB12, Inv# 062912 RE: CK# 

7200276902 8/14/12 
12/09/13 PCM3, INC. J14UC091 22 6255 3,960.00 EXFR fr/ MSTR PROG Asst Construct Mgr July 2013 Inv# GGUSD-JT-07- 

13 RE: CK# 7200286499 8/22/13 
12/09/13 CONSTRUCTION PLANNING AND J141JC091 22 6255 3,343.74 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# 13-5-0005 RE: 

MANAGEMENT, LLC CK# 7200286654 8/29/13 
12/09/13 PCM3, INC. J14UC091 22 6255 3,590.92 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JH-07 

13 RE: CK# 7200286499 8/22/13 
01/27/14 PCM3, INC. J14U1274 22 6255 4,143.17 EXFR fr/ MSTR PROG Asst Construct Mgr Oct 2013 Inv# GGUSD-JT-10-13 

RE: CK# 7200288988 11/22/13 
01/28/14 PCM3, INC. J14W1282 22 6255 6,276.92 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Oct 2013 Inv# GGUSD-JR-10. 

13 RE: CK# 7200288988 11/22/13 
06/30/14 CUMMING J14W630E 22 6255 8,116.37 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc April 2014 Inv# 33062 RE: 

CK# 7200294496 5/22/14 
06/30/14 PCM3, INC. J14W630E 22 6255 2,521.09 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Jan 2014 Inv# GGUSD-JR-01. 

14 RE: CK# 7200291678 2/27/14 
06/30/15 CUMMING J15L7271 22 6255 8,050.91 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2014 Inv# 34012 RE: 

CK# 7200297045 8/28/14 
05/26/11 VECTOR RESOURCES 7200266007 22 6265 432.68 Pay request 2 
07/13/11 VECTOR RESOURCES 7200267311 22 6265 7,704.98 Pay request 3, Job 38706 1LB2 
07/13/11 VECTOR RESOURCES 7200267311 22 6265 275.00 Pay request 1 1LB2 
09/20/11 VECTOR RESOURCES 7200268436 22 6265 112.62 Pay request 4, Job 38706 

Colbi Technotogies, Inc. Printed: 12/14/2017 
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08/14/12 CITY OF GARDEN GROVE 50459 22 6265 150.00 Rental of water meter 
08/14/12 BAVCO 7200276885 22 6265 3,189.40 2 Wilkins 3754" Backflow devices 
08/21/12 B & K ELECTRIC WHOLESALE 7200277017 22 6265 37,822.31 Electrical switchgear & panel boards 
08/23/12 BAVCO 7200277139 22 6265 1,357.65 1 wilkins 3753" Backflow device 
09/11/12 SOUTHERN CALIFORNIA EDISON 7200277380 22 6265 268.40 Line Extention, Upgrade school Panel 
10/19/12 PHILIP TITOLO WATER TRUCK SERVICE, INC 7200278241 22 6265 720.00 Water truck 6hrs@#60 WO#2012-13-405187 

12/11/12 RIV-OR COUNTIES PUMP COMPANY 7200279522 22 6265 2,176.08 1 Goulds Close Couple Centrifugal Pump 
01/03/13 BELL PIPE & SUPPLY CO 7200280028 22 6265 632.99 Piping supplies 
01/03/13 JOHN DEERE LANDSCAPE 7200280033 22 6265 975.34 Pipes, Electric Valve & Sprinkler 
01/03/13 HOME DEPOT 7200280031 22 6265 215.37 (4) Ceramic Tower Heater 
02/14/13 CITY OF GARDEN GROVE 7200281184 22 6265 72.26 Water usage 8/16/12-10/10/12 
05/23/13 CITY OF GARDEN GROVE 7200284031 22 6265 107.41 Install & Remvl of Hydrant Meter & Usage 
11/13/13 EXPRESS PIPE & SUPPLY CO INC. J14UB131 22 6265 1,666.17 EXFR fr/ MSTR PROG 6 urinal flush valve Inv# S4889823.001 re: CO 

7200286966 9/17/13 
11/13/13 CALIFORNIA COMMUNICATIONS J14U13131 22 6265 390.00 EXFR fr/ MSTR PROG Connect, mount, testing speakers, phones Inv# 2323 

RE: CK# 7200287955 10/22/13 
10/30/14 KEY MECHANICAL SERVICE CO 7200298749 22 6265 1,638.82 Check retap, replace transformer for portables 
11/04/14 BEN'S ASPHALT, INC 7200298849 22 6265 937.50 Remove/Haul Dirt 
05/07/15 BRIGHT ELECTRIC, INC. 7200305308 22 6265 1,885.00 Installed electrical conduit, wiring, new timeclock to new Marquee 
06/09/15 CURLEY WHOLESALE ELECTRIC, INC. J15L6099 22 6265 1,404.69 EXFR fr/ MSTR PROG: sticky carpet Inv# 54173 RE: CK# 7200302856 

3/5/15 
06/26/15 OUIEL BROS SIGN CO 7200307232 22 6265 15,516.00 Manufacture & install wall mounted marquee 
07/08/15 R.M. SYSTEMS, INC. 7200307660 21 6265 7,425.00 Provide & install Fire Alarm in 7 interim portable classrooms 
10/06/15 SHOFFEITT PIPELINE 7200310511 21 6265 96,525.00 Install Fire Hydrant CUPCCAA 15-146 
01/14/16 NARANJO LANDSCAPE INC 7200314026 22 6265 5,850.00 Trim and shape 7 trees 
01/14/16 J.L. COBB PAINTING & CONSTRUCTION 7200314021 22 6265 800.00 Door vent installation 
03/22/16 WALLACE ELECTRIC 7200316768 22 6265 895.00 Provide and install one dedicated electrical circuit for IDF in portable 

classroom #82 
06/30/16 J.L. COBB PAINTING & CONSTRUCTION J16E7271 22 6265 1,063.63 EXFR fr/ MSTR PROG: Repairs throughout various schools- NTE Inv# 

8369 RE: CK# 7200313890 01/12/16 
06/30/16 DUNN-EDWARDS CORPORATION J16L7151 22 6265 891.53 EXFR fr/ MSTR PROG: Paint & painting materials Inv# 2083234982 RE: 

CK# 7200316761 3/22/16 
07/19/16 SOUTHERN CALIFORNIA GAS CO 7200321187 22 6265 3,679.02 Install larger MSA due to added load 
06/30/17 CURLEY WHOLESALE ELECTRIC, INC. J17E7111 23 6265 6,254.89 EXFR fr/ MSTR PROG: Electrical materials and parts Inv# 59642 RE: CK# 

7200329928 3/9/17 
10/10/17 CIRCLE CITY ELECTRIC 7200338032 23 6265 3,800.00 Install Epson prrolectors in MPR 
06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 962.58 Labor Compliance 6/1-12/31/13 LB13 
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285828 21 6270 962.58 Labor Compliance 7/1/12-5/31/13 
07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (962.58) REVERSE LIABILITY 13 
01/28/14 DEPT OF INDUSTRIAL RELATIONS 7200290756 21 6270 69.50 Labor Compliance 7/1/13-9/30/13 (Phase 11 
04/11/13 AMERICAN ELECTRIC COMPANY 7200282747 22 6275 17,478.80 Main Portables power reconnected 
06/30/13 MOBILE MODULAR 7200285859 22 6275 6,850.00 2 portables rental 6/3-7/2/13 
08/08/13 MOBILE MODULAR 7200286216 22 6275 450.00 Monthly rent: 2 portables 7/3-8/1/13 
08/22/13 MOBILE MODULAR 7200286497 22 6275 450.00 Monthly rent: 2 portables 8/3-8/31/13 
09/19/13 MOBILE MODULAR 7200287047 22 6275 450.00 Monthly rent 2 portables 9/1-9/30/13 
10/29/13 MOBILE MODULAR 7200288189 22 6275 450.00 Monthly rent: 2 portables 10/1-10/30/13 
11/22/13 MOBILE MODULAR 7200288984 22 6275 450.00 Monthly rent: 2 portables 10/31-11/29/13 
12/23/13 MOBILE MODULAR 7200289817 22 6275 450.00 Monthly rent: 2 portables 11/30-12/29/13 
01/28/14 MOBILE MODULAR 7200290763 22 6275 450.00 Monthly rent: 2 portables 12/30/13-1/28/14 
03/06/14 MOBILE MODULAR 7200291878 22 6275 450.00 Monthly rent: 2 portables 1/29-2/27/14 
03/27/14 MOBILE MODULAR 7200292612 22 6275 450.00 Monthly rent: 2 portables 2/28-3/29/14 
05/08/14 MOBILE MODULAR 7200293957 22 6275 450.00 Monthly rent: 2 portables 3/30-4/28/14 
05/13/14 MOBILE MODULAR 7200294103 22 6275 450.00 Monthly rent: 2 portables 4/29-5/28/14 
06/19/14 MOBILE MODULAR 7200295346 22 6275 450.00 Monthly rent: 2 portables 5/29-6/27/14 
08/26/14 MOBILE MODULAR 7200296934 22 6275 450.00 Monthly rent: 2 portables 6/28-7/27/14 
09/23/14 MOBILE MODULAR 7200297698 22 6275 21,175.00 Delivery charges 7 portable classrooms -i- rent 7/1-7/30/14 
10/08/14 MOBILE MODULAR 7200297698 22 6275 58,350.00 Purchase off Rent Bldg id #39936, 39938 Current Lease #220009905 
10/16/14 MOBILE MODULAR 7200298359 22 6275 1,575.00 Monthly rent: 7 portables 8/30-9/28/14 
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School District: 

  

County: 

 

Project Number: 57/66522-00-046 
Project Name: 	Eisenhower ES - Modernization (Eisenhr-Mod ) 

Report Number: 

 

Garden Grove Unified School District Orange  
Project Warrant Report (SAB 184a) 

   

    

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

11/06/14 MOBILE MODULAR 7200298976 22 6275 1,575.00 Monthly rent: 7 portables 9/29-10/28/14 11/19/14 MOBILE MODULAR J15LB182 22 6275 (57.000.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200297698 9/23/14 12/04/14 MOBILE MODULAR 7200299710 22 6275 2,800.00 Addl labor install vapor barriers 
12/18/14 MOBILE MODULAR 7200300341 22 6275 1,575.00 Monthly rent: 7 portables 11/28-12/27/14 
12/23/14 MOBILE MODULAR 7200300398 22 6275 1,575.00 Monthly rent: 7 portables 10/29-11/27/14 
01/27/15 MOBILE MODULAR 7200301443 22 6275 1,575.00 Monthly rent: 7 portables 12/28/14-1/26/15 02/19/15 MOBILE MODULAR 7200302281 22 6275 1,575.00 Monthly rent: 7 portables 1/27-2/25/15 
03/17/15 MOBILE MODULAR 7200303420 22 6275 1,575.00 Monthly rent: 7 portables 2/26/15-3/27/15 growth 
05/05/15 MOBILE MODULAR 7200305215 22 6275 1,575.00 Monthly rent: 7 portables 3/28/15-4/26/15 growth 
05/19/15 MOBILE MODULAR 7200305853 22 6275 1,575.00 Monthly rent: 7 portables 4/27-5/26/15 growth 
06/16/15 MOBILE MODULAR 7200306928 22 6275 1,575.00 Monthly rent: 7 portables 5/27-6/25/15 growth 06/30/15 MOBILE MODULAR J15L7144 22 6275 (6,300.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200306928 6/16/15 07/23/15 MOBILE MODULAR 7200308150 22 6275 1,575.00 Monthly rent: 7 portables 6/26-7/25/15 growth 08/27/15 MOBILE MODULAR 7200309397 22 6275 1,575.00 Monthly rent: 7 portables 7/26-8/24/15 growth 09/22/15 MOBILE MODULAR 7200310043 22 6275 1,575.00 Monthly rent: 7 portables 8/25-9/23/15 growth 
10/22/15 MOBILE MODULAR 7200311124 22 6275 1,575.00 Monthly rent: 7 portables 9/24-10/23/15 growth 12/01/15 MOBILE MODULAR 7200312451 22 6275 1,575.00 Monthly rent: 7 portables 10/24-11/22/15 growth 
12/22/15 MOBILE MODULAR 7200313339 22 6275 1.575.00 Monthly rent: 7 portables 11/23-12/22/15 growth 
01/21/16 MOBILE MODULAR 7200314202 22 6275 1,575.00 Monthly rent: 7 portables 12/23-01/21/16 growth 
03/03/16 MOBILE MODULAR 7200315984 22 6275 1,575.00 Monthly rent: 7 portables 01/22-02/20/16 growth 
03/24/16 MOBILE MODULAR 7200316908 22 6275 1,575.00 Monthly rent: 7 portables 02/21-03/21/16 growth 04/11/16 MOBILE MODULAR J16L4115 22 6275 (14,175.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200316908 3/24/16 
04/26/16 MOBILE MODULAR 7200318164 22 6275 1,575.00 Monthly rent: 7 portables 03/22-04/20/16 growth 
06/07/16 MOBILE MODULAR 7200319777 22 6275 1,575.00 Monthly rent: 7 portables 4/21-5/20/16 growth 
06/16/16 MOBILE MODULAR 7200320359 22 6275 1,575.00 Monthly rent: 7 portables 5/21-6/19/16 growth 
06/30/16 MOBILE MODULAR LIABILITY 16 22 6275 1,575.00 Monthly rent: 7 portables 6/20-7/19/16 growth LB16 
06/30/16 MOBILE MODULAR J16L7071 22 6275 (6,300.00) EXP TRIO 25003763-6200-0842 RE: CK# 7200321755 7/28/16 
07/01/16 MOBILE MODULAR 16 LIABILITY 22 6275 (1,575.00) REVERSE LIABILITY 16 
07/28/16 MOBILE MODULAR 7200321755 22 6275 1,575.00 Monthly rent: 7 portables 6/20-7/19/16 growth p 5225/month LB16 03/14/17 MOBILE MODULAR 7200330088 22 6275 1,736.00 Monthly rent: 7 portables 2/15-3/16/17 growth 
04/06/17 MOBILE MODULAR 7200331218 22 6275 1,736.00 Monthly rent: 7 portables 03/17-04/15/17 growth 
05/04/17 MOBILE MODULAR 7200332356 22 6275 11,025.00 Monthly rent: 7 portables 9/18-10/17/16 growth 
05/11/17 MOBILE MODULAR J17E5116 22 6275 (14,497.00) EXP TRIO 25003763-6200-0842 RE: CK# 7200331218 4/6/17 
05/18/17 MOBILE MODULAR 7200333038 22 6275 1,575.00 Monthly rent: 7 portables 4/16-5/15/17 growth 
06/13/17 MOBILE MODULAR 7200334028 22 6275 1,736.00 Monthly rent: 7 portables 5/16-6/14/17 growth 
06/15/17 MOBILE MODULAR 7200334204 22 6275 1,288.00 Balance on invoice for 9/18-10/17/16 
06/30/17 MOBILE MODULAR J17E7123 22 6275 16.335.001 EXP TR TO 25003763-6200-0842 RE: CK# 7200334204 6/15/17 
06/30/17 NATIONAL CONSTRUCTION RENTALS J17E7123 23 6275 872,78 EXFR fr/ MSTR PROG 8 x 40 storage containers rental 06-09-17- 07-07- 

17Inv# 4753031 RE: CK# 7200334738 7/6/17 
07/12/17 MOBILE MODULAR 7200334930' 22 6275 1.736.00 Monthly rent: 7 portables 6/15-7/14/17 growth EXP TRNSFR DONE 
08/29/17 MOBILE MODULAR 7200336588 22 6275 1.736.00 Monthly rent: 7 portables 07/15 - 8/14/17 growth 
09/14/17 MOBILE MODULAR 7200337091 22 6275 1,736.00 Monthly rent: 7 portables 8/14-9/12/17 growth 
10/10/17 MOBILE MODULAR 7200338028 22 6275 1,736.00 Monthly rent: 7 portables 9/13-10/12/17 growth 
11/14/17 MOBILE MODULAR 7200339472 22 6275 1,736.00 Monthly rent: 7 portables 10/13-11/11/17 growth 
06/30/14 COUNTRY CITY TOWING J14U7142 22 6276 525.00 EXFR fr/ MSTR PROG tow storage container fr Zeyen to Eisenhwr 

Inv#95714 RE: CK# 7200294893 6/5/14 
06/30/14 IMAGE 2000 7200295804 22 6276 300.00 Move 3 Copiers to Image 2000 6/19/14 
10/14/14 IMAGE 2000 7200298242 22 6276 390.00 Return copier to school 8/20/14 
02/24/15 BELTMANN RELOCATION GROUP 7200302446 22 6276 600.00 Relocate classroom 
06/30/16 SOUTH COAST LOGISTICS J16E7272 21 6276 6,041.00 EXFR fr/ MSTR PROG moving services 6/24/16 Inv# 16-1471 RE: CK# 

7200321181 7/19/16 
06/30/16 IMAGE 2000 LIABILITY 16 22 6276 200.00 Move Copiers within campus,. Move date June 24, 2016 LB16 
07/01/16 IMAGE 2000 16 LIABILITY 22 6276 1200.00) REVERSE LIABILITY 16 
08/09/16 IMAGE 2000 7200321996 22 6276 200.00 Move Copiers within campus,. Move date June 24, 2016 LB16 
09/27/16 IMAGE 2000 7200323754 21 6276 200.00 Move 4 Image 2000 copy machines Schedule move date August 11,2016 

06/30/17 SOUTH COAST LOGISTICS J17E7123 23 6276 8,888.00 EXFR fr/ MSTR PROG moving services 8/16/16 Inv# 16-1620 RE: CK# 
7200323358 9/15/16 12/11/12 C.E.M. LAB CORP. 7200279520 22 6280 22,467.25 Geotechnical Observation Svc 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District, 

 

County: 

 

Project Number: 57/66522-00-046 
Project Name: 	Eisenhower ES - Modernization (Eisenhr-Mod ) 

Report Number: 
Garden Grove Unified School District Orange 

Project War ant Report (SAB 184a) 

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

06/27/13 BAINBRIDGE ENVIRONMENTAL 7200285104 21 6280 713.00 IAQ/Mold Fungi Test & Report 
CONSULTANTS, INC 

06/27/13 BAINBRIDGE ENVIRONMENTAL 7200285104 21 6280 4,733.50 Asbestos & Lead Based Pain Survey 8i Report 
CONSULTANTS. INC 

06/30/13 RIVER CITY TESTING LIABILITY 13 22 6280 845.50 Special Inspection & testing LB13 
07/01/13 RIVER CITY TESTING 13 LIABILITY 22 6280 (845.50) REVERSE LIABILITY 13 
08/22/13 BAINBRIDGE ENVIRONMENTAL 7200286492 22 6280 9,091.00 Asbestos & Lead Abatemnt Monritoring & Report 

CONSULTANTS, INC 
08/27/13 RIVER CITY TESTING 7200286599 22 6280 845.50 Special Inspection & testing July 2013 LB13 
08/27/13 RIVER CITY TESTING 7200286599 22 6280 65.00 Delivery of Sample 
08/29/13 BAINBRIDGE ENVIRONMENTAL 7200286653 21 6280 5,000.00 Asbestos & Lead Based Pain Survey & Report 

CONSULTANTS, INC 
09/24/13 RIVER CITY TESTING 7200287111 22 6280 139.00 Testing & Inspection July & Aug 2013 
06/30/14 C.E.M. LAB CORP. J14U7141 22 6280 300.00 EXFR fr/ MSTR PROG Issuance of final verified reports Inv#14576 RE: CK# 

7200292152 3/13/14 
09/30/14 RIVER CITY TESTING 7200297861 22 6280 836.50 DSA Testing & Inspection July 2014 
10/14/14 RIVER CITY TESTING 7200298248 22 6280 1,091.00 DSA Testing & Inspection Aug 2014 
10/21/14 RIVER CITY TESTING 7200298479 22 6280 164.00 DSA Testing & Inspection July/August 2014 
10/23/14 RIVER CITY TESTING 7200298567 22 6280 500.25 DSA Testing & Inspection Aug/Sept 2014 
11/13/14 BAINBRIDGE ENVIRONMENTAL 7200299119 22 6280 16,160.00 Abatemnt Air Monitoring Bldg A,B, L, 0 

CONSULTANTS, INC 
12/04/14 RIVER CITY TESTING 7200299712 22 6280 300.00 DSA Testing & Inspection Oct. 2014 
12/23/14 BAINBRIDGE ENVIRONMENTAL 7200300385 22 6280 4,741.50 Abatemnt Air Monitoring Bldg k 

CONSULTANTS, INC 
01/15/15 RIVER CITY TESTING 7200301101 22 6280 382.00 DSA Testing & Inspection Nov 2014 
03/05/15 BAINBRIDGE ENVIRONMENTAL 7200302853 22 6280 4,276.00 Abatement air monitoring bldg M 

CONSULTANTS, INC 
03/10/15 RIVER CITY TESTING 7200303027 22 6280 300.00 DSA Testing & Inspection Jan 2015 
02/04/16 BAINBRIDGE ENVIRONMENTAL 7200314821 22 6280 6,501.50 Comprehensive asbestos survey report 

CONSULTANTS. INC 
06/30/16 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 16 22 6280 1,000.00 Hazardous material survey for Portables to be removed LB16 

07/01/16 CARDINAL ENVIRONMENTAL CONSULTANTS 16 LIABILITY 22 6280 (1,000.00) REVERSE LIABILITY 16 

07/19/16 RIVER CITY TESTING 7200321186 22 6280 181.40 DSA Testing & Inspection June 2016 
09/22/16 BAINBRIDGE ENVIRONMENTAL 7200323595 22 6280 5,395.00 Asbestos Abatement Project Closeout Doc 

CONSULTANTS, INC 
02/07/17 RIVER CITY TESTING 7200328656 22 6280 305.00 DSA Testing & Inspection Dec 2016 
03/21/17 RIVER CITY TESTING 7200330444 22 6280 600.00 DSA Testing and Inspection Services HVAC 12/7/16 final DSA 
10/30/12 STEPHEN PAYTE DSA INSPECTIONS INC 7200278564 22 6290 9,048.00 Class 2 DSA Inspections-J. Edward, D. Kim 
02/05/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200280980 22 6290 10.536.00 Class 3 DSA Inspection, L. Scarpace 
02/14/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200281192 22 6290 8,576.00 Class 2 DSA Inspection J. Edwards 
10/01/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200287339 22 6290 4,087.00 DSA Inspection Svcs Aug. 2013 
01/09/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200290223 22 6290 3,551.00 DSA Inspection Svc 7/2013 
06/30/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 6290 1,943.00 DSA Inspection Svc June 2014 
08/28/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200297050 22 6290 5,762.00 DSA Inspection Svc July 2014 
10/16/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200298362 22 6290 5,896.00 DSA Inspection Svc Aug 2014 
10/28/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200298653 22 6290 5.628.00 DSA Inspection Svc Sept 2014 
12/10/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200299812 22 6290 5,896.00 DSA Inspection Svc Oct 2014 
12/23/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200300400 22 6290 4,556.00 DSA Inspection Svc Nov 2014 
02/05/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200301834 22 6290 3,350.00 DSA Inspection Svc Dec 2014 
03/24/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200303659 22 6290 268.00 DSA Inspection Svc Feb 2014 
06/30/16 JOHNSTON INSPECTIONS, INC. J16E7271 22 6290 2,080.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 754-GG RE: CK# 

7200321751 7/28/16 
12/07/16 JOHNSTON INSPECTIONS, INC. J17EC192 23 6290 12,400.00 EXFR fr/ MSTR PROG HVAC DSA Inspection Svc Inv# 764-GG RE: CK# 

7200322816 8/30/16 
05/22/14 DAVE BANG ASSOC. INC J14U5222 22 4300 1,569.30 EXFR fr/ MSTR PROG 4 Umbrellas Inv#37722 RE: CK# 7200293149 

4/10/14 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-046 
	

Report Number: 
Garden Grove Unified School District 	 Orange 

	
Project Name: 	Eisenhower ES- Modernization (Eisenhr-Mod ) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/03/15 CIVIC CENTER LOCK & SAVE J 15L6031 22 4300 927.90 EXFR fr/ MSTR FROG: staff restroom Inv# 53983 RE: CK# 720097456 
9/16/14 

06/30/17 W.W. GRAINGER INC J17E7123 23 4300 168.64 EXFR fr/ MSTR FROG vertical blinds Inv# 9239862544 RE: CK# 
7200324680 10/18/16 

05/22/14 DAVE BANG ASSOC. INC J14U5222 22 4400 2,701.50 EXFR fr/ MSTR FROG 4 picnic tables Inv#37722 RE: CK# 7200293149 
4/10/14 

06/30/14 DAVE BANG ASSOC. INC J14W630P 22 4400 12,858.17 EXFR fr/ MSTR PROG 20 rectang beig picnic steel tables Inv# 38076R RE: 
CK# 7200296262 8/5/14 

03/11/14 McKINLEY ELEVATOR CORP 7200292036 22 6400 15 768.02 1 Portable Wheelchair lift 
Total Proiect Costs: 

Totals - 849,328.21 8,415,832.76 85,088.40 83,577.00 33,993.53 9,467,819.90 

Colbi Technologies, Inc, Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: $7/66522-00-059 
	

Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Enders ES - Modernization (Enders-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose 

10/31/12 INTEREST COSTS/EXPENSES J13QB292 35 5800 157.63 INTEREST COSTS - OCT 2012 
11/30/12 INTEREST COSTS/EXPENSES J130C202 35 5800 240.83 INTEREST COSTS- NOV 2012 
12/31/12 INTEREST COSTS/EXPENSES J1301304 35 5800 245.42 INTEREST COSTS- DEC 2012 
01/31/13 INTEREST COSTS/EXPENSES J1302223 35 5800 244.03 INTEREST COSTS - JAN 2013 
02/28/13 INTEREST COSTS/EXPENSES J13Q3154 35 5800 222.63 INTEREST COSTS- FEB 2013 
03/31/13 INTEREST COSTS/EXPENSES J1305013 35 5800 244.73 INTEREST COSTS - MAR 2013 
04/30/13 INTEREST COSTS/EXPENSES J1305282 35 5800 129.16 INTEREST COSTS - APRIL 2013 
05/31/13 INTEREST COSTS/EXPENSES J1307013 35 5800 248.74 INTEREST COSTS - MAY 2013 
06/30/13 INTEREST COSTS/EXPENSES J1307185 35 5800 205.64 INTEREST COSTS - JUNE 2013 
04/13/10 Y'DEEN & ASSOCIATES 7200254935 01 6210 22,048.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256542 01 6210 50,234.67 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257691 01 6210 81,737.86 Architect Pay request 3 
09/21/10 Y'DEEN & ASSOCIATES 7200259219 01 6210 12,267.12 Architect Pay request 4 
10/07/10 Y'DEEN & ASSOCIATES 7200259566 01 6210 6,133.56 Architect Pay requests 
12/21/10 Y'DEEN & ASSOCIATES 7200261381 22 6210 6,133.56 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 5,262.17 LHA Mech. & Elect. Eng. 
05/26/11 KNA CONSULTING ENGINEERS, INC. 7200266006 22 6210 1,650.00 Consulting Engineer Service 
06/09/11 KNA CONSULTING ENGINEERS, INC. 7200266432 22 6210 990.00 Consulting Engineer Service 
06/16/11 Y'DEEN & ASSOCIATES 7200266737 22 6210 47,026.28 Reim. PSWC Group, Mar & Apr. 
11/10/11 CUMMING 7200269940 22 6210 1,272.25 Pay request Sept 2011 
12/20/11 Y'DEEN & ASSOCIATES 7200270911 22 6210 1,375.28 Reim. PSWC Group, June 2011 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 7,607.77 Reimb. DCGA & JAMA LB12 
07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (7,607.77) Cancel LB12, flock issued 
01/08/13 PSWC GROUP 7200280142 22 6210 33,496.87 Bid & Const. Phase 20% complete 
03/05/13 PSWC GROUP 7200281679 22 6210 35,048.87 Bid & Const. Phase 40% Complete 
04/11/13 PSWC GROUP 7200282751 22 6210 1,545.00 Special billing for Plan Changes Feb 2013 
05/02/13 PSWC GROUP 7200283385 22 6210 28,302.87 Bid & Const. Phase 60% Complete 
06/06/13 PSWC GROUP 7200284430 22 6210 5,060.00 Add'I Billing: Plan change/DSA Submtl Mar2013 
06/30/13 PSWC GROUP LIABILITY 13 22 6210 35,912.87 Special billing Plan Changes 5/1-6/30/13 LB13 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 2,255.76 EXFR fr/ MSTR PROG lunch shelter project Inv# 017415 RE: CK# 

7200285051 6/20/13 
07/01/13 PSWC GROUP 13 LIABILITY 22 6210 (35,912.87) REVERSE LIABILITY 13 
08/27/13 PSWC GROUP 7200286598 22 6210 32,912.87 Bid & Const. Phase 80% complete LB13 
10/01/13 PSWC GROUP 7200287337 22 6210 24,902.15 Bid & Construction 95% complete 
11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 4,065.00 EXFR fr/ MSTR FROG construction svc July 2013 Inv#13524 RE: 

CK# 7200286661 8/29/13 
03/11/14 PSWC GROUP 7200292040 22 6210 7,668.75 Prof. svc-bidding & Const.observation 
06/30/14 PSWC GROUP LIABILITY 14 22 6210 7,075.72 A/E services Close out 100% LB14 
07/01/14 PSWC GROUP 14 LIABILITY 22 6210 (7,075.72) REVERSE LIABILITY 14 PO# G72R2090 
08/13/14 PSWC GROUP 7200296516 22 6210 7,075.72 A/E services Close out 100% LB14 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 800.00 EXFR fr/ MSTR FROG: construction svc Feb 2015 Inv# 15397 RE: 

CK# 7200304156 4/7/15 
08/10/10 DIVISION OF STATE ARCHITECT 7200258372 22 6220 24,064.77 Pay Request Plan Review Fees 
12/19/12 DIVISION OF STATE ARCHITECT 7200279895 22 6220 5,634.39 Fees on Access Compliance & Struct'l Safety 
09/12/13 DIVISION OF STATE ARCHITECT 7200286889 22 6220 509.60 DSA Plan review Fees, April 2013 
06/19/14 DIVISION OF STATE ARCHITECT 7200295343 22 6220 4,966.57 DSA Further/CCD Fees for Alterations to (1) MP bldg, (7) Classrms 

bldg, (1) Admin bldg 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2,351.03 Pay request, Review of Plans & Specs 
07/05/11 AMERICAN REPROGRAPHICS CO 7200267114 22 6240 116.89 Reprographics WO#F1427687 1LB1 
07/26/11 AMERICAN REPROGRAPHICS CO 7200267453 22 6240 357.10 Reprographics WO#F1388393 - LB11 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 114.84 Plans & Specs to OPSC, 8/5/11 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272400 22 6240 43.46 Reprographics WO# F1456730 
07/06/12 SIGNS & LUCITE PRODUCTS, INC. 7200276153 22 6240 700.38 Measure A sign, Installation with 2 posts 2LB1 
07/13/12 AMERICAN REPROGRAPHICS CO 7200276418 22 6240 618.39 Reprographics WO#F1580386 2LB2 
08/30/12 AMERICAN REPROGRAPHICS CO 7200277247 22 6240 817.54 Reprographics WO# F1562777 
10/25/12 AMERICAN REPROGRAPHICS CO 7200278497 22 6240 206.40 Reprogrphics WO #F1427682 
01/15/13 MILLER RESORT, LLC. 7200280366 22 6240 280.00 Mod/Fac Liaison Svc Nov 2012 
02/14/13 MILLER RESORT, LLC. 7200281187 22 6240 169.17 Mod/Fac School Comm Liaison Dec 2012 
03/28/13 MILLER RESORT, LLC. 7200282391 22 6240 705.00 Mod/Fac Liaison Svc Feb 2013 
05/02/13 MILLER RESORT, LLC. 7200283382 22 6240 105.00 Mod/Fac School Liaison Svc Mar 2013 

Oi Colbi Technologies, Inc. Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAS 184a) 	 Page 2 of 5 

School District: 	 County: 	 Project Number: 57/66522-00-059 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Enders ES - Modernization (Enders-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(6) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROD Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 
06-13 RE: CK# 7200285657 7/16/13 

06/30/13 AMERICAN REPROGRAPHICS CO 7200285786 22 6240 65.15 Reprographic Services 
06/30/13 PCM3, INC. J13W630W 22 6240 2,334.37 EXFR fr/ MSTR PROD Proj/Constr Mg mt Svc Mar 2013 Inv# GGUSD-DB- 

03-13 RE: CK# 7200283121 4/25/13 
06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.22 EXFR fr/ MSTR PROD Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 

7200285119 6/27/13 
06/30/13 MILLER RESORT, LLC. J13U7291 22 6240 404.39 EXFR fr/ MSTR PROD Schl Comm Liaison Svc Ins// 2013-0296 RE: CK# 

7200285114 6/27/13 
06/30/13 PCM3, INC. J13U7291 22 6240 5,130.00 EXFR fr/ MSTR PROD Asst Construct Mgr April/May 2013 Inv# GGUSD-JT- 

05-13 RE: CK# 72002851176/27/13 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 180.00 EXFR fr/ MSTR PROD Schl Comm Liaison Svc Inv# 2013-0341 RE: CK# 

72002871109/24/13 
05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 322.92 EXFR fr/ MSTR PROD Schl Comm Liaison Svc Mar Inv# 2014-0386 RE: 

CK# 7200293461 4/22/14 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 66.75 EXFR fr/ MSTR PROD Reprographic Svcs Inv# 9198013114001 RE: CK# 

7200291781 3/4/14 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 22.00 EXFR fr/ MSTR PROD Reprographic Svcs Feb 2015 Inv# 9198022815267 

RE: CK# 7200304524 4/21/15 
12/06/12 PAUL C. MILLER CONSTRUCTION CO., INC. 7200279393 22 6250 81,759.85 Pay app #1 Period to 9/30/12 
12/06/12 PAUL C. MILLER CONSTRUCTION CO., INC. 7200279393 22 6250 54,350.77 Pay app #2 Period to 10/31/12 
01/29/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200280767 22 6250 357,458.38 Pay ape #311/1/12-11/30/12 
02/05/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200280979 22 6250 218,806.14 Pay app #4 12/1-12/31/12 
02/28/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200281584 22 6250 738.099.22 Pay app #51/1/13-1/31/13 
04/02/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200282478 22 6250 150,413.55 Pay app #6 2/1/13-2/28/13 
04/25/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200283127 22 6250 617,503.32 Pay app #7, 3/1/13-2/31/13 
05/23/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200284035 22 6250 515,844.87 Pay app #8,4/1/13-4/30/13 
06/20/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200285056 22 6250 448,808.45 Pay app #9, 5/1/13-5/31/13 
06/30/13 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 13 22 6250 324,630.43 Pay app #10, 6/1-6/30/13 LB13 
07/01/13 PAUL C. MILLER CONSTRUCTION CO., INC. 13 LIABILITY 22 6250 (324,630.43) REVERSE LIABILITY 13 
08/01/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200286084 22 6250 149,246.68 Pay app #10, 6/1-6/30/13 LB13 
08/22/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200286498 22 6250 803,148.99 Pay app #11,7/1-7/31/13 
10/29/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200288192 22 6250 258,410.50 Pay app #12, 8/1-8/31/13 
11/22/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200288987 22 6250 125,597.22 Pay App #14, 10/1-10/31/13 
01/28/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200290764 22 6250 237.865.68 Pay App #15, FINAL 11/30/13 
06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. J14W630P 01 6250 47,471.50 EXFR fr/ (-)22921500-6250-0848 ASPHALT Pay app#11 Inv# 7028JA RE: 

CK 7200286498 8/22/13 
06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. J14W630P 22 6250 (47,471.50) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200286498 8/22/13 
08/2302 ON TARGET VOICE & DATA 7200277148 22 6251 672.16 EXFR fr/ OBJ6265 6/30/13 Install cables for VOip project 
10/11/12 ON TARGET VOICE & DATA 7200278075 22 6251 5,120.80 EXFR fr/ OBJ6275 6/30/13 install 6 cables for portables 
06/30/13 ON TARGET VOICE & DATA 7200285360 21 6251 380,112.82 EXFR fr/ OBJ6265 6/30/13 Labor & Marl Non Erate 100% complete less 

retention 
06/30/13 ON TARGET VOICE & DATA 7200286491 21 6251 20,005.94 EXFR fr/ OBJ6265 6/30/13 Retention Payment LB13 
12/23/13 SUNESYS 7200289829 22 6251 2,762.00 Labor charge to relocate MDF 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 543.29 Power Enhancemt PDUs & Cables LB14 

(NICPARTNERS) 
06/30/14 ON TARGET VOICE & DATA J14W630J 22 6251 2,205.89 EXFR fr/ MSTR PROD install speakers Inv# RK1303.1 RE: CK# 

7200292155 3/13/14 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (543.29) REVERSE LIABILITY PO #H72R0250 

(NICPARTNERS) 
08/07/14 NETWORK INTEGRATION CO PARTNERS INC 7200296374 22 6251 543.29 Power Enhancemt PDUs & Cables LB14 

(NICPARTNERS) 
03/19/15 ON TARGET VOICE & DATA 7200303517 21 6251 357.00 Provide & install HDMI cable for room 3 & 18 
06/30/16 NETWORK INTEGRATION CO PARTNERS INC J16E7272 21 6251 953.92 EXFR fr/ MSTR PROD install a drop for marquee Inv# 33844 RE: CK# 

(NICPARTNERS) 7200312693 12/8/15 
04/1902 DAVID LARKIN 7200273975 22 6255 503.75 Dist. wide charges prorated Feb 12 (Expense Trnsfr in AA only-not Bitech) 

Colbi Tecimoiogies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-059 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Enders ES - Modernization (Enders-Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose 

06/21/12 DAVID LARKIN 7200275938 22 6255 455.00 7hr@$65 Portable Bldgs May 2012 (Expense Trnsfr in AA only-not Bitech) 

06/30/12 DAVID LARKIN J1 2Q7306 22 6255 1,755.00 JE FR/ MSTR PROG Proj. Mgt Svc Inv# 022912 RE: CK# 7200273975 
4/19/12 

06/30/12 DAVID LARKIN LIABILITY 12 22 6255 1,820.00 EXFR fr/ MSTR PROG: Proj. Mgt Svc June 12 LB12 
07/01/12 DAVID LARKIN 12 LIABILITY 22 6255 (1,820.00) REVERSE LIABILITY 12 PO#F72X0426 
11/30/12 DAVID LARKIN J13VVB302 22 6255 1,820.00 EXFR fr/ MSTR PROG Proj. Mgt Svc LB12, Inv# 062912 RE: CK# 

7200276902 8/14/12 
12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc July 2013 Inv# GGUSD-JH-07 

13 RE: CK# 7200286499 8/22/13 
12/09/13 PCM3, INC. J14UC091 22 6255 3,960.00 EXFR fr/ MSTR PROG Asst Construct Mgr July 2013 Inv# GGUSD-J1-07- 

13 RE: CK# 7200286499 8/22/13 
01/27/14 PCM3, INC. J14U1274 22 6255 4,143.16 EXFR fr/ MSTR PROG Asst Construct Mgr Oct 2013 Inv# GGUSD-JT-10-13 

RE: CK# 7200288988 11/22/13 
08/14/12 BAVCO 7200276885 22 6265 3,189.40 2 Wilkins 375 4" Backflow devices 
08/23/12 BAVCO 7200277139 22 6265 1,357.65 1 wilkins 375 3" Backflow device 
11/27/12 W.W. GRAINGER INC 7200279076 22 6265 29.48 Coat & Garment Hook, 2 ends 
03/26/13 TANDUS 7200282297 22 6265 53,702.01 Aragon carpets and Geo tiles 
04/09/13 CROWN FENCE SUPPLY CO 7200282615 22 6265 5,800.25 Chain link fabrics, posts, rails & misc.for fence 
04/25/13 FERGUSON ENTERPRISES INC 7200283125 22 6265 793.09 5 Flush Vly Rtrft Kit 
05/21/13 PHOENIX LANDSCAPING INC 7200283932 22 6265 8,641.99 Install irrigation valves & Lateral lines 
05/21/13 TANDUS 7200283934 22 6265 45,918.14 Carpeting Materials 
06/18/13 MITCHELL RUBBER PRODUCTS 7200284919 22 6265 1,057.30 EZ-Fall Handicap Ramp-3 pcs 
06/30/13 PHOENIX LANDSCAPING INC 7200285658 22 6265 3.373.68 Irrigation Repair 
10/08/13 SOUTHCOAST SHORTLOAD CONCRETE 7200287532 22 6265 438.75 Concrete 
01/09/14 CIRCLE CITY ELECTRIC 7200290216 22 6265 10,017.00 Install new breaker & wiremold for power & data 
06/13/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200295105 22 6265 8,000.00 Remove clocks, phones & bells 
06/30/14 BEN'S ASPHALT, INC J14Z8019 01 6265 45,000.00 EXFR fr/ (-)22921500-6265-0848 ASPHALT Inv# 1543.1 RE: CK 

7200296364 8/7/14 
06/30/14 BEN'S ASPHALT, INC LIABILITY 14 22 6265 45,897.35 Resurfacing of kinder playground-Asphalt/seal/stripe LB14 
06/30/14 R.M. SYSTEMS, INC. LIABILITY 14 22 6265 6,329.66 Installation of clocks & bell speaksers LB14 
06/30/14 BEN'S ASPHALT, INC J14Z8019 22 6265 (45,000.00) EXP TR TO (*)01919300-6265-0848 ASPHALT RE: CK 7200296364 8/7/14 

07/01/14 BEN'S ASPHALT, INC 14 LIABILITY 22 6265 (45,897.35) REVERSE LIABILITY 14 
07/01/14 R.M SYSTEMS, INC. 14 LIABILITY 22 6265 (6,329.661 REVERSE LIABILITY 14 PO# H72R4277 
08/07/14 BEN'S ASPHALT, INC 7200296364 22 6265 45,000.00 Resurfacing of kinder playground-Asphalt/seal/stripe LB14 
08/07/14 R.M. SYSTEMS, INC. 7200296379 22 6265 6,329.66 Installation of clocks & bell speaksers LB14 
01/29/15 R.C. MASONRY 7200301565 22 6265 2.350.00 Install /Provide concrete maintenance repair 
02/03/15 J.L. COBB PAINTING & CONSTRUCTION 7200301692 22 6265 14,330.00 Maintenance repair, repaint campus wide 
02/12/15 WALLACE ELECTRIC 7200302090 22 6265 4,895.00 LED stage lightings 
04/14/15 R.C. MASONRY J15L4146 01 6265 2,350.00 EXFR fr/ (-)22921500-6265-0848 ASPHALT Install /Provide concrete 

maintenance repair Inv# 2014-1030 RE: CK 7200301565 1/29/15 
04/14/15 R.C. MASONRY J15L4146 22 6265 (2,350.00) EXP TR TO (4-)01919300-6265-0848 ASPHALT RE: CK 7200301565 

1/29/15 
05/07/15 J.L. COBB PAINTING & CONSTRUCTION 7200305312 22 6265 13,675.00 Demo case work in admin bldg install new casewrok 
06/02/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200306345 22 6265 3.069.80 Labor & Materials for Light bar attachment at MPR 
06/09/15 CURLEY WHOLESALE ELECTRIC, INC. J15L6099 22 6265 7,064.52 EXFR fr/ MSTR PROG: electrical supplies Inv# 53908 RE: CK# 

7200302080 2/12/15 
06/09/15 EL CHEAPO LIFTS J15L6099 22 6265 224.50 EXFR fr/ MSTR PROG: emergency lift rental for light repair Inv# 105871 RE: 

CK# 7200303520 3/19/15 
06/30/15 US AIR CONDITIONING DISTRIBUTORS J15L7213 22 6265 300.24 EXFR fr/ MSTR PROG: 2 dermostat lid cover Inv# 9793726 RE: CK# 

7200303660 3/24/15 
06/30/15 JLM INSTALLATIONS, INC. J15L7213 22 6265 450.00 EXFR fr/ MSTR PROG Restroom door repair Inv# 794 RE: CK# 

7200300989 1/13/15 
06/30/15 TODD PIPE & SUPPLY J15L7213 22 6265 9.68 EXFR fr/ MSTR PROG: Sticky back felt 1/4x2x25' rolls Inv# 

S001757538.001 RE: CK# 72003020882/12/15 
06/30/15 WALTERS WHOLESALE ELECTRIC CO J15L7213 22 6265 277.52 EXFR fr/ MSTR PROG: 1 flat par TW12 :LED stage light Inv# 429292-01 

RE: CK# 7200305487 5/12/15 

Colbi Technologies, Inc. Printed 2/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-059 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Enders ES - Modernization (Enders-Mod) 

Project Warrant Report (SAS 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

06/30/15 W.W. GRAINGER INC J15L7213 22 6265 37.07 EXFR fr/ MSTR FROG: 1 cable Inv# 9717799069 RE: CK# 7200305641 
5/14/15 

08/27/15 BRIGHT ELECTRIC, INC. 7200309395 22 6265 5,575.00 Electrical for new marquee 
09/22/15 OUIEL BROS SIGN CO 7200310033 21 6265 19,858.00 Manufacture & install electric marquee 
10/22/15 J.L. COBB PAINTING & CONSTRUCTION 7200311122 22 6265 11,500.00 Paint mural, repair concrete, install guard rail 
06/30/16 5M CONTRACTING, INC LIABILITY 16 22 6265 1,350.00 Removed windows with asbestos putty, secured with plywood LB16 
07/01/16 5M CONTRACTING, INC 16 LIABILITY 22 6265 (1,350.00) REVERSE LIABILITY 16 
07/28/16 5M CONTRACTING, INC 7200321742 22 6265 1,350.00 Removed windows with asbestos putty, secured with plywood LB 16 
10/20/16 J.L. COBB PAINTING & CONSTRUCTION 7200324777 22 6265 2,250.00 Misc repair items 
05/21/13 DEPT OF INDUSTRIAL RELATIONS 7200283928 21 6270 872.18 Labor Compliance 7/1-12/31/12 
06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 1,058.24 Labor Compliance 6/1-6/30/13 LB13 
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285828 21 6270 1,125.40 Labor Compliance 1/1-5/31/13 
07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (1,058.24) REVERSE LIABILITY 13 
07/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285980 21 6270 1,058.24 Labor Compliance 6/1-6/30/13 LB13 
06/30/12 MARTIN INSPECTION CONSULTANT, INC. LIABILITY 12 22 6275 455.00 Inspection Services 7 his (.$65/hr, LB12 
07/01/12 MARTIN INSPECTION CONSULTANT, INC. 12 LIABILITY 22 6275 (455.00) Reverse Liability PO#F72R4286 
07/13/12 ALLIED STORAGE CONTAINERS 7200276417 22 6275 3.474.94 40' Storage Container & Delivery 2LB2 
07/13/12 MOBILE MODULAR 7200276422 22 6275 6,586.00 Rent 5/31/12-6/29, Block & Level, Permit, Delivery Haul, 2LB2 
08/21/12 MOBILE MODULAR 7200277022 22 6275 358.00 Bldg ID#39494, 39888, Rent 7/30/12-8/28/12 
09/11/12 LOUIS AND COMPANY 7200277376 22 6275 131.90 5 Elbow catch & 2 door lock 
09/20/12 MOBILE MODULAR 7200277620 22 6275 358.00 Bldg #39494, 39888-Rent 8/29-9/27/12 
09/25/12 MARTIN INSPECTION CONSULTANT, INC. 7200277695 22 6275 455.00 Inspection Svc: 7hrs a$65/hr 
09/27/12 MEL SMITH ELECTRIC, INC 7200277784 22 6275 11,300.00 Labor to hook up electrical for 2 portables 
10/09/12 ORANGE WOODWORKS, INC. 7200277979 22 6275 6.138.82 Famish & Install Casework 
10/09/12 ALL AMERICAN ASPHALT 7200277976 22 6275 361.31 Class F(Sheet)-4 tons (@, $85.53 
10/19/12 MOBILE MODULAR 7200278239 22 6275 358.00 Bldg #39494, 39888 Rent 9/28-10/27/12 
11/15/12 MOBILE MODULAR 7200278969 22 6275 358.00 Rent 10/28/12-11/26/12, Bldg #39494, 39888 
11/15/12 B & K ELECTRIC WHOLESALE 7200278966 22 6275 900.91 Misc. Parts to connect portables 
11/27/12 B & K ELECTRIC WHOLESALE 7200279071 22 6275 78.16 2 Conduit Galv Elbows 
12/18/12 MOBILE MODULAR 7200279768 22 6275 358.00 Rent 11/27-12/26/12, Bldg #39494, 39888 
01/17/13 MOBILE MODULAR 7200280468 22 6275 358.00 Rent 12/27-1/25/13, Bldg #39494, 39888 
02/14/13 MOBILE MODULAR 7200281188 22 6275 358.00 2 Modular classroom rent 1/26-2/24/13 
03/12/13 MOBILE MODULAR 7200281886 22 6275 358.00 Rent 2/25-3/26/13 
04/18/13 MOBILE MODULAR 7200282949 22 6275 358.00 Portable classroom rent 3/27/13-4/25/13 
05/21/13 MOBILE MODULAR 7200283930 22 6275 358.00 Portable classroom rent 4/26/13-5/25/13 
06/20/13 MOBILE MODULAR 7200285054 22 6275 358.00 Portable classroom rent 5/26/13-6/24/13 
06/30/13 MOBILE MODULAR 7200285599 22 6275 358.00 Portable classroom rent 6/25/13-7/24/13 
09/12/13 MOBILE MODULAR 7200286891 22 6275 4,520.00 Return Charges per agreement 
06/30/17 NATIONAL CONSTRUCTION RENTALS J17E7123 22 6275 318.45 EXFR fr/ MSTR FROG temporary panel 7/2-7/29/16- use Est 5 panels (156) 

for Enders, originally @ BELL Inv# 4498646 RE: CK# 7200323224 9/13/16 

01/03/13 C.E.M. LAB CORP. 7200280029 22 6280 4,659.00 Geotechnical Observation Oct, Nov 12 
02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281183 22 6280 4,250.00 Hazardous Inspection/Specification Services 

02/14/13 C.E.M. LAB CORP. 7200281181 22 6280 10,941.00 Geotechnical observ & inspections 
04/09/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200282614 22 6280 14,895.00 On-site Monitoring hazardous abatemt 

04/11/13 C.E.M. LAB CORP. 7200282748 22 6280 2,162.50 Geotechnical Observation Feb 2013 
06/13/13 C.E.M. LAB CORP. 7200284700 22 6280 11,806.50 Strength Test Concrete Cyl Mar/Apr 2013 
06/30/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200285833 22 6280 5,035.00 Hazardous Materl Monitoring 

10/31/13 C.E.M. LAB CORP. 7200288271 22 6280 3,343.75 Geotechnical Observ July 2013 
03/13/14 C.E.M. LAB CORP. 7200292152 22 6280 450.00 Issuance of final verified report 
03/09/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200329914 22 6280 3,250.00 Environmental testing, Reporting and Monitoring Services 

01/03/13 UCMI, INC. 7200280037 22 6290 7,056.00 DSA Inspection Svc Nov 2012 
01/24/13 UCMI, INC. 7200280676 22 6290 5.355.00 DSA Inspection Svc Dec 2012, R. Afshar 
03/26/13 UCMI, INC. 7200282298 22 6290 5,591.25 DSA Inspection Svc Jan 2013 
04/11/13 UCMI, INC. 7200282752 22 6290 5.796.00 DSA Inspection Svc Feb 2013 

Colbi Technologies, Inc. Printed 2/14/2017 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 57/66522-00-059 
Project Name: 	Enders ES - Modernization (Enders-Mod) 

Report Number: 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

04/30/13 UCMI, INC. 7200283272 22 6290 5.292.00 DSA Inspection Svc March 2013 
06/20/13 UCMI, INC. 7200285061 22 6290 5,544.00 DSA Inspection Svc April 2013 
06/27/13 UCMI, INC. 7200285118 22 6290 5,544.00 DSA Inspection Svc May 2013 
06/30/13 UCMI, INC. 7200285842 22 6290 5,040.00 DSA Inspection Svc June 2013 
08/30/13 UCMI, INC. 7200286677 22 6290 2,772.00 DSA Inspection Svc July 2013 
10/01/13 UCMI, INC. 7200287340 22 6290 2,772.00 DSA Inspection Svc Aug 2013 
06/20/13 EMPIRE CLEANING SUPPLY 7200285052 22 4300 1,842.48 50 Roll towel dispensers 
06/03/15 CIVIC CENTER LOCK & SAVE J15L6031 22 4300 204.25 EXFR fr/ MSTR PROG: labor & materials for door locks Inv# 4736 RE: CK# 

7200298239 10/14/14 
11/24/15 FENCEVVORKS, INC 7200312315 22 4300 2,641.00 Movable fence panels/stands purchase 
07/26/16 FENCEWORKS, INC 7200321641 22 4300 211.28 SALES TAX TO BE PAID TO BOARD OF EQUALIZATION 

Total Project Costs: 
Totals - 477,651.48 5,506,961.85 60,792.75 50,762.25 4,899.01 6,101,067.34 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 

Garden Grove Unified School District 
County: 

    

Orange 

 

Project Number: 57/66522-00-011 
Project Name: 	Evans ES - Modernization (Evans-Mod) 

Report Number: 

Project War ant Report (SAB 184a) 

    

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(El) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip ' 
(F) Description / Purpose 

04/13/10 Y'DEEN & ASSOCIATES 7200254935 01 6210 21209.00 Architect Pay request 1 
04/13/10 Y'DEEN & ASSOCIATES 7200254935 01 6210 21,209.00 Architect Pay request 2 
06/03/10 Y'DEEN & ASSOCIATES 7200256734 01 6210 31,755.83 Architect Pay request 3 
07/06/10 Y'DEEN & ASSOCIATES 7200257691 01 6210 61,733.82 Architect Pay request 4 
09/21/10 Y'DEEN & ASSOCIATES 7200259220 01 6210 5,412.26 Architect Pay request 6 
11/30/10 Y'DEEN & ASSOCIATES 7200260769 01 6210 5,412.25 Architect Pay request 7 
12/21/10 Y'DEEN & ASSOCIATES 7200261385 22 6210 5,412.25 Architect Pay request 8 
03/16/11 Y'DEEN & ASSOCIATES 7200263573 22 6210 2,164.90 Architect Pay request 10 
04/26/11 Y'DEEN & ASSOCIATES 7200264833 22 6210 3,247.35 Architect Pay request 9 
05/26/11 Y'DEEN & ASSOCIATES 7200266009 22 6210 5,412.25 Architect Pay request 11 
05/15/12 Y'DEEN & ASSOCIATES 7200274709 22 6210 419.99 Pro Repro, Plan review submittal 
05/24/12 Y'DEEN & ASSOCIATES 7200275103 22 6210 1,855.00 Reimb: Cumming 
06/27/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200285106 21 6210 10,757.97 Architectural Svcs May 2013 
06/30/13 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 13 21 6210 20,105.70 Prof. Svcs 6/1-6/30/13 LB13 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 1,379.64 EXFR fr/ MSTR PROG permanent/interim reloc classrms Inv# 017390 

RE: CK# 7200284916 6/18/13 
07/01/13 MARK J. PAONE, AIA/MJP ARCHITECT 13 LIABILITY 21 6210 (20,105.70) REVERSE LIABILITY 13 
08/13/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200286251 21 6210 19,858.20 Prof. Svcs 6/1-6/30/13 LB13 
09/17/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200286960 21 6210 14,896.41 Prof Svcs July 2013 
11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 950.00 EXFR fr/ MSTR PROG construction svc July 2013 Inv#13525 RE: 

CK# 7200286661 8/29/13 
12/23/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200289800 21 6210 25,902.80 Prof Svcs Aug 2013 
03/13/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200292150 21 6210 8,817.83 Prof Svcs, Dec 2013 & Jan 2014 
05/08/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200293950 21 6210 3,346.40 Prof svc Feb 2014 
05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 570.00 EXFR fr/ MSTR PROG construction svc Dec 2013 Inv#14046 RE: 

CK# 7200292035 3/11/14 
06/03/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200294761 21 6210 1,461.40 Prof svc Mar. 2014 
06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 14 21 6210 5,000.00 Prof svc June 2014 LB14 
06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200295886 21 6210 2,343.89 Prof svc May 2014 
07/01/14 MARK J. PAONE, AIA/MJP ARCHITECT 14 LIABILITY 21 6210 (5,000.00) REVERSE LIABILITY 14 
08/21/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200296776 21 6210 5,000.00 Prof svc June 2014 LB14 
09/18/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200297591 21 6210 847.19 Prof Svcs July 2014 
12/10/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200299800 21 6210 7,259.91 Prof svcs Oct 2014 
01/26/15 WLC ARCHITECT, INC. 7200314345 22 6210 12,250.00 A/E Design for HVAC & Ancillary work: Design Dev 50% Nov 2015 

06/30/15 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 15 21 6210 10,889.86 Prof svcs LB15 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 450.00 EXFR fr/ MSTR PROG: construction svc Oct 2014 Inv# 14926 RE: 

CK# 7200299547 11/25/14 
07/01/15 MARK J. PAONE, AIA/MJP ARCHITECT 15 LIABILITY 21 6210 (10,889.86) REVERSE LIABILITY 15 
08/18/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200309038 21 6210 10,889.86 Prof svcs DSA closeout LB15 
01/14/16 WLC ARCHITECT, INC. 7200314031 22 6210 12,250.00 A/E Design for HVAC & Ancillary work: Scope & Schematics 100% 

Oct 2015 
02/10/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200315111 22 6210 3,000.00 Architectural & Engineering fees for placement of play toys: const. 

doc/DSA 100% 
03/08/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200316179 22 6210 89.34 Reimbursable expense 

05/24/16 WLC ARCHITECT, INC. 7200319284 22 6210 98,000.00 A/E Design for HVAC & Ancillary work: Design Dev 100% , Constr doc 
90% Dec 2015 

06/02/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200319636 22 6210 1,000.00 Architectural & Engineering fees for placement of play toys: Constr 
Admin 100% 

06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 2,870.00 EXFR fr/ MSTR PROG: HVAC Engineering Services Feb 2016 Inv# 
16652 RE: CK# 7200316616 3/17/16 

06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 870.00 EXFR fr/ MSTR PROG HVAC Upgrade 5/8,9,10,12,16/17 Inv# 
18905RE: CK# 7200335225 7/18/17 

07/18/17 WLC ARCHITECT, INC. 7200335216 22 6210 2,450.00 A/E Design for HVAC & Ancillary work:DSA approval 20% Jun 2017 

09/19/17 WLC ARCHITECT, INC. 7200337217 22 6210 3,675.00 A/E Design for HVAC & Ancillary work:DSA approval 50% July 2017 

10/10/17 WLC ARCHITECT, INC. 7200338029 22 6210 3,062.50 A/E Design for HVAC & Ancillary work:DSA approval 75% Aug 2017 
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11/21/17 WLC ARCHITECT, INC. 7200339801 22 6210 3,062.50 A/E Design for HVAC & Ancillary work:DSA approval 100% Sept 2017 

06/10/10 DIVISION OF STATE ARCHITECT 7200256921 01 6220 21,683.31 Pay request DSA Plan Review Fees 
03/21/11 DIVISION OF STATE ARCHITECT 49359 22 6220 8,823.65 Pay Request - Amended Plan Review 
08/01/13 DIVISION OF STATE ARCHITECT 7200286079 22 6220 1,440.00 DSA Submission Fees Interim Housing portables 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (1,440.00) EXP TR TO 25003763-6200-0842 RE: CK 7200286079 8/1/13 
05/14/15 DIVISION OF STATE ARCHITECT 7200305632 22 6220 4,999.60 DSA Further/CCD Fees 
12/23/15 DIVISION OF STATE ARCHITECT RCF CK 53267 22 6220 750.00 DSA plan check fees 
05/26/16 DIVISION OF STATE ARCHITECT 7200319420 22 6220 85.00 Further/CCD fees EVANS - Playground equipment 
04/27/17 DIVISION OF STATE ARCHITECT 7200332058 22 6220 19,000.00 ACCESS COMPLIANCE, FIRE & LIFE SAFETY, STRUCTURAL SAFETY 

09/22/11 CALIFORNIA DEPT. OF EDUCATION 7200268541 22 6225 2,030.45 Pay request Review of Plans & Specs 
09/21/10 Y'DEEN & ASSOCIATES 7200259220 22 6240 128.25 Pay request 5 Reprographics 
03/22/11 AMERICAN REPROGRAPHICS CO 7200263758 22 6240 186.35 Pay reqest, scan and CD of blueprints 
04/07/11 FEDERAL EXPRESS 7200264336 22 6240 140.31 Ship 2 Pkgs to OPSC, Sacramento 
09/22/11 AMERICAN REPROGRAPHICS CO 7200268540 22 6240 95.78 Reprographic Service WO#F1682911 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272397 22 6240 1.24 Reprographics WO# F1456881 
.03/15/12 AMERICAN REPROGRAPHICS CO 7200273043 22 6240 9.56 Reprographics WO#F1457064 
05/17/12 AMERICAN REPROGRAPHICS CO 7200274846 22 6240 31.92 Reprographics, WO#F1551831 
10/23/12 AMERICAN REPROGRAPHICS CO 7200278355 22 6240 65.49 Reprogrphics WO #F1631179 
01/03/13 AMERICAN REPROGRAPHICS CO 7200280027 22 6240 123.66 Reprographics WO#F1639950 
03/05/13 AMERICAN REPROGRAPHICS CO 7200281672 22 6240 709.77 Reprogrphics 
06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.22 EXFR fr/ MSTR PROG Proj Mg mt Svc May 2013 Inv# 13504-05 RE: CK# 

72002851196/27/13 
06/30/13 PCM3, INC J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285790 22 6240 46.22 Reprographic Services 
06/30/13 PCM3, INC. J13W630W 22 6240 7,380.00 EXFR fr/ MSTR PROG Proj/Constr MgMt Svc Inv# GGUSD-JR-05-13 RE: 

CK# 7200285107 6/27/13 
06/30/13 MILLER RESORT, LLC. J13U7291 22 6240 37549 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0296 RE: CK# 

7200285114 6/27/13 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 180.00 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0341 RE: CK# 

7200287110 9/24/13 
05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 385.44 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Mar Inv# 2014-0386 RE: 

CK# 7200293461 4/22/14 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 74.58 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198083113488 RE: CK# 

720028818210/29/13 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 662.26 EXFR fr/ MSTR PROG Schl Comm Liaison Svc June 2015 Inv# 2015-0605 

RE: CK# 7200308406 7/30/15 
06/30/15 WESTGROUP DESIGNS, INC. J15L7241 22 6240 815.00 EXFR fr/ MSTR PROG MJP Augmentation for Architectural/ Eng & planning 

service Inv# 15310-01 RE: CK# 7200304929 4/28/15 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 18.69 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2015 Inv# 9198033115020 

RE: CK# 7200304910 4/28/15 
06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 210.00 EXFR fr/ MSTR PROG Schl Comm Liaison Svc July 2015 Inv# 2015-0610 

RE: CO 7200309054 8/18/15 
06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 72.38 EXFR fr/ MSTR PROG Reprographic Svcs June 2017 Inv# 9198063017001 

RE: CK# 7233004922 7/12/17 
06/18/13 NEFF CONSTRUCTION, INC. 7200284920 22 6250 21,660.00 Pay App #1,4/1-4/25/13 BOND ONLY 
06/27/13 NEFF CONSTRUCTION, INC. 7200285115 22 6250 42,590.53 Pay App #3, 5/1-5/31/13 
06/27/13 NEFF CONSTRUCTION, INC. 7200285115 22 6250 71,567.30 Pay App #2, 4/1-4/30/13 
06/30/13 NEFF CONSTRUCTION, INC. LIABILITY 13 22 6250 520,363.63 Pay App #4, 6/1-6/30/13 LB13 
07/01/13 NEFF CONSTRUCTION, INC. 13 LIABILITY 22 6250 (520,363.63) REVERSE LIABILITY 13 
08/01/13 NEFF CONSTRUCTION, INC. 7200286083 22 6250 487,554.53 Pay App #4, 6/1-6/30/13 LB13 
08/27/13 NEFF CONSTRUCTION, INC. 7200286595 22 6250 714,995.69 Pay App #5, 7/1-7/31/13 
10/01/13 NEFF CONSTRUCTION, INC. 7200287335 22 6250 540,779.43 Pay App #6, 8/1-8/31/13 
11/19/13 NEFF CONSTRUCTION, INC. 7200288803 22 6250 212,864.10 Pay App #7, 9/1-9/31/13 
11/22/13 NEFF CONSTRUCTION, INC. 7200288985 22 6250 358,313.13 Pay app #8, 72%, 10/1-10/31/13 
12/23/13 NEFF CONSTRUCTION, INC. 7200289819 22 6250 131,848.81 Pay app #9, 76%, 11/30/13 
02/21/14 NEFF CONSTRUCTION, INC. 7200291457 22 6250 308,549.42 Pay app #10, 85(91gen'1)%, 12/1-12/31/13 
03/11/14 NEFF CONSTRUCTION, INC. 7200292037 22 6250 114.374.83 Pay app #11,89(94 gen'11%, 1/1-1/31/14 
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04/03/14 NEFF CONSTRUCTION, INC. 7200292892 22 6250 160,838.45 Pay app #12, 2/1-2/28/14 
04/17/14 NEFF CONSTRUCTION, INC. 7200293373 22 6250 70.499.42 Pay app #13, 3/1-3/31/14 
06/26/14 NEFF CONSTRUCTION, INC. 7200295386 22 6250 112,365.01 Pay app #14, 99%, 5/1-5/31/14 
06/30/14 NEFF CONSTRUCTION, INC. J14Z7111 22 6250 (13,762.47) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200292892 4/3/14 
06/30/14 NEFF CONSTRUCTION, INC. LIABILITY 14 22 6250 221,485.04 Pay app #15, 100%, 6/l-6130/14($42,970.73) *RETENTION ($178,514.31) 

LB14 
06/30/14 NEFF CONSTRUCTION, INC. J14Z8019 22 6250 (44,052.37) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200296373 8/7/14 
06/30/14 NEFF CONSTRUCTION, INC. J1428019 01 6250 44,052.37 EXFR fr/ (-)22921600-6250-0848 ASPHALT Pay app#15 Inv# 7348 RE: CK 

7200296373 8/7/14 
06/30/14 NEFF CONSTRUCTION, INC. J14Z7111 01 6250 13,762.47 EXFR fr/ (-)22921600-6250-0848 ASPHALT Pay app#9 Inv# 7145 RE: CK 

7200289819 12/23/13 
07/01/14 NEFF CONSTRUCTION, INC. 14 LIABILITY 22 6250 (221,485.04) REVERSE LIABILITY 14 
08/07/14 NEFF CONSTRUCTION, INC. 7200296373 22 6250 42,970.73 Pay app #15,100%, 6/1-6/30/14 LB14 
09/25/14 NEFF CONSTRUCTION, INC. 7200297762 22 6250 178,514.31 Pay app #16, 8/1-8/31/14 RETENTION-FINAL PAYMENT LB14 
12/23/13 SUNESYS 7200289829 22 6251 6.687.00 Labor charge to relocate MDF 
12/23/13 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 61,576.43 E-Rate 14, Equipments, Pay app #1 

(NICPARTNERS) 
02/04/14 NETWORK INTEGRATION CO PARTNERS INC 7200290975 22 6251 1,420,02 E-Rate14, netwrk & cabling, Pay app #3 period to 11/30/13 

(NICPARTNERS) 
03/20/14 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 3,727.09 E-Rate 14 Cabling, Pay app #2 

(NICPARTNERS) 
03/25/14 NETWORK INTEGRATION CO PARTNERS INC 7200292518 22 6251 1,035.54 E-Rate 14 Cisco Equipmt, Pay app #4 

(NICPARTNERS) 
05/08/14 NETWORK INTEGRATION CO PARTNERS INC 7200293958 22 6251 3,262.80 E-Rate 14 Network & Cabling, Retention 

(NICPARTNERS) 
06/26/14 NETWORK INTEGRATION CO PARTNERS INC 7200295387 22 6251 1,037.16 E-Rate 14 Labor & service, Pay app #6 period to 6/10/14 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 639.88 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling LB14 

(NICPARTNERS) 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (639.88) REVERSE LIABILITY 14 

(NICPARTNERS) 
08/12/14 NETWORK INTEGRATION CO PARTNERS INC 7200296489 22 6251 639.88 0-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling LB14 

(NICPARTNERS) 
05/12/16 NETWORK INTEGRATION CO PARTNERS INC 7200318843 22 6251 238.52 Material, equipment, labor & services for cabiling 5 drops 

(NICPARTNERS) 
06/30/16 NETWORK INTEGRATION CO PARTNERS INC J16E7272 22 6251 953.93 EXFR fr/ MSTR PROG install a drop for marquee Inv# 33844 RE: CK# 

(NICPARTNERS) 7200312693 12/8/15 
03/21/17 NETWORK INTEGRATION CO PARTNERS INC 7200330442 22 6251 65.73 E-Rate 14 Eligible: Provide mall, equipmnt, labor & svcs for cabling 

(NICPARTNERS) 
12/09/13 PCM3, INC. J14UC091 22 6255 6,019.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JR-07 

13 RE: CK# 7200286499 8/22/13 
01/28/14 PCM3, INC. J14W1282 22 6255 6,276.92 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Oct 2013 Inv# GGUSD-JR-10- 

13 RE: CK# 7200288988 11/22/13 
06/30/14 CUMMING J14W630E 22 6255 8,116.37 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc April 2014 Inv# 33062 RE: 

CK# 7200294496 5/22/14 
06/30/14 PCM3, INC. J14W630E 22 6255 2,521.09 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Jan 2014 Inv# GGUSD-JR-01. 

14 RE: CK# 7200291678 2/27/14 
06/30/15 CUMMING J15L7271 22 6255 8,050.91 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2014 Inv# 34012 RE: 

CK# 7200297045 8/28/14 
06/06/13 SOUTHERN CALIFORNIA EDISON 7200284431 22 6265 2,098.40 Line Extension 
11/13/13 CALIFORNIA COMMUNICATIONS J14UB131 22 6265 2,905.00 EXFR fr/ MSTR PROG Connect, mount, testing speakers, phones Inv# 2335 

RE: CK# 7200287955 10/22/13 
05/29/14 CIRCLE CITY ELECTRIC 7200294617 22 6265 6,307.50 Install Low volt system & wire Interim portable 
06/30/14 CIRCLE CITY ELECTRIC J14Z7252 22 6265 (6,307.50) EXP TR TO 25003763-6200-0842 RE: CK 7200294617 5/29/14 
06/09/15 EXPRESS PIPE & SUPPLY CO INC. J15L6099 22 6265 352.17 EXFR fr/ MSTR PROG: install gas line to heater Inv# S5402406.001 RE: 

CK# 7200301691 2/3/15 
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06/09/15 CURLEY WHOLESALE ELECTRIC, INC. J1 5L6099 22 6265 985.33 EXFR fr/ MSTR PROG: sticky carpet Inv# 54803 RE: CK# 7200305845 
5/19/15 

06/30/15 CURLEY WHOLESALE ELECTRIC, INC. J1 5L7221 22 6265 985.33 EXFR fr/ MSTR PROG: sticky capret Inv# 54904 RE: CK# 7200306722 
6/11/15 

07/30/15 BRIGHT ELECTRIC, INC. 7200308402 22 6265 2,375.00 Electrical for new marquee 
09/22/15 QUIEL BROS SIGN CO 7200310033 21 6265 15,516.00 Manufacture & install electric marquee 
12/23/15 J.L. COBB PAINTING & CONSTRUCTION 7200313356 22 6265 4,700.00 Office conversion- demo, install fixtures 
01/14/16 J.L. COBB PAINTING & CONSTRUCTION 7200314021 22 6265 600.00 Remove all peeling paint, prime & paint as needed 
02/02/16 VERNE'S PLUMBING 7200314687 22 6265 1,567.05 Repair 6" wilkins 375 backflow 
06/30/16 J.L. COBB PAINTING & CONSTRUCTION J16E7271 22 6265 1,063.63 EXFR fr/ MSTR PROG: Repairs throughout various schools- NTE Inv# 

8369 RE: CK# 7200313890 01/12/16 
06/29/17 DUKE PLUMBING J1706291 23 6265 3,650.00 EXFR fr/ MSTR PROG Repair and installation of Ice Maker piping Inv# 

42617 RE: CK# 7200333719 6/6/17 
06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 106.68 Labor Compliance 6/1-6/30/13 LB13 
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285830 21 6270 500.23 Labor Compliance 1/1-5/31/13 
07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 1106.68) REVERSE LIABILITY 13 
07/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285980 21 6270 106.68 Labor Compliance 6/1-6/30/13 LB13 
05/23/13 ALLIED STORAGE CONTAINERS 7200284029 22 6275 3,115.80 40' Storage Container 
06/30/13 MOBILE MODULAR 7200285859 22 6275 18,150.00 6 portables rental 6/3-7/2/13 
08/08/13 MOBILE MODULAR 7200286216 22 6275 1,350.00 Monthly rent: 6 portables 7/3-8/1/13 
08/22/13 MOBILE MODULAR 7200286497 22 6275 1,350.00 Monthly rent: 6 portables 8/3-8/31/13 
09/18/13 FULLER STREET PRODUCTIONS RCF CK 51414 22 6275 1,780.00 1 24'x12' stage in MPR including delivery/pickup 
09/19/13 MOBILE MODULAR 7200287047 22 6275 1,350.00 Monthly rent: 6 portables 9/1-9/30/13 
10/29/13 MOBILE MODULAR 7200288189 22 6275 1,350.00 Monthly rent: 6 portables 10/1-10/30/13 
11/22/13 MOBILE MODULAR 7200288984 22 6275 1.350.00 Monthly rent: 6 portables 10/31-11/29/13 
12/23/13 MOBILE MODULAR 7200289817 22 6275 1,350.00 Monthly rent: 6 portables 11/30-12/29/13 
01/28/14 MOBILE MODULAR 7200290763 22 6275 1,350.00 Monthly rent: 6 portables 12/30/13-1/28/14 
03/06/14 MOBILE MODULAR 7200291878 22 6275 1,350.00 Monthly rent: 6 portables 1/29-2/27/14 
03/27/14 MOBILE MODULAR 7200292612 22 6275 1,350.00 Monthly rent: 6 portables 2/28-3/29/14 
05/01/14 MOBILE MODULAR 7200293746 22 6275 1,350.00 Monthly rent: 6 portables 3/30-4/28/14 
06/19/14 MOBILE MODULAR 7200295345 22 6275 2,700.00 Monthly rent: 6 portables 5/29-6/27/14 
10/16/14 MOBILE MODULAR 7200298359 22 6275 14,062.50 Return Charges 6 portables 
11/06/14 MOBILE MODULAR 7200298976 22 6275 1,012.50 Monthly rent: 6 portables 6/28-7/27/14 
02/19/15 MOBILE MODULAR 7200302282 22 6275 1,725.00 Return Charges 6 portables, remaining PO balance. 
07/08/15 MOBILE MODULAR 7200307679 22 6275 903.00 FINAL PAYMENT damage charges 
06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7271 22 6275 644.76 EXFR fr/ MSTR PROG 3 storage containers 6/24-7/22/16 +deliveiy + pick 

up LB16 Inv# 4471195 RE: CK# 7200322222 8/18/16 
06/30/17 NATIONAL CONSTRUCTION RENTALS J17E7123 22 6275 206.20 EXFR fr/ MSTR PROG 3 storage containers rental 7/23-8/19/16 Inv# 

4492576 RE: CK# 7200323224 9/13/16 
05/21/13 PAPER MART 7200283931 22 6276 753.46 EXFR fr/ OBJ4300 6/30/1335 Bundle boxes 
06/18/13 PAPER MART 7200284922 22 6276 21.48 EXFR fr/ 0BJ4300 6/30/131 Bundle boxes 
06/30/13 IMAGE 2000 7200285656 22 6276 100.00 Relocation of 2 copiers in same location 
11/26/13 IMAGE 2000 7200289125 22 6276 100.00 Relocation of 2 copiers in same location 
06/30/14 STAPLES J14U7232 22 6276 295.65 EXFR fr/ MSTR PROG packing tapes Inv#8027480263 & 8027878105 RE: 

CK# 7200289422 12/10/13 & 7200289827 12/23/13 
02/26/15 BELTMANN RELOCATION GROUP 7200302572 22 6276 1,450.00 Moving Service-labor 
02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281183 22 6280 4,250.00 Hazardous Inspection/Specification Services 

06/30/13 RIVER CITY TESTING LIABILITY 13 22 6280 146.00 Soil Testing June 2013 LB13 
06/30/13 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 22 6280 3,365.00 Monitoring hazrd mat. svc June 2013 LB13 

07/01/13 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 22 6280 (3,365.00) REVERSE LIABILITY 13 

07/01/13 RIVER CITY TESTING 13 LIABILITY 22 6280 (146.001 REVERSE LIABILITY 13 
08/27/13 RIVER CITY TESTING 7200286599 22 6280 146.00 7/1/13 soils testing 
09/17/13 RIVER CITY TESTING 7200286970 22 6280 1,155.55 Special Inspection July 2013 
09/24/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200287107 22 6280 7,700.00 Hazardous Material Monitoring July 2013 
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09/26/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200287211 22 6280 3,365.00 Monitoring hazrd mat. svc June 2013 LB13 

10/01/13 RIVER CITY TESTING 7200287338 22 6280 212.00 Testing & Inspection July/Aug 2013 
11/22/13 RIVER CITY TESTING 7200288406 22 6280 525.75 Testing & Inspection Sept 2013 
12/23/13 RIVER CITY TESTING 7200289826 22 6280 69.50 Testing & Inspection Oct 2013 
01/30/14 RIVER CITY TESTING 7200290876 22 6280 1,392.50 Testing & Inspection Dec 2013 
02/21/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291451 22 6280 4,605.00 Hazardous Mg mt, 9/13-12/13 

03/11/14 RIVER CITY TESTING 7200292041 22 6280 783.00 Testing & Inspection Dec/Jan 2014 
03/27/14 RIVER CITY TESTING 7200292613 22 6280 709.25 DSA Testing & Inspection Feb 2014 
05/08/14 RIVER CITY TESTING 7200293960 22 6280 100.00 DSA Testing & Inspection Mar 2014 
06/03/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200294762 22 6280 4,265.00 Hazardous mamagemt, multiple months 

06/30/14 RIVER CITY TESTING 7200295570 22 6280 100.00 DSA Testing & Inspection Mar 18, 2014 
10/28/14 RIVER CITY TESTING 7200298651 22 6280 300.00 Final DSA Lab Affidavit 
06/07/16 RIVER CITY TESTING 7200319781 22 6280 272.10 Special inspector load test for plaground 
02/23/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200329253 22 6280 3,250.00 Environmental testing, Reporting and Monitoring Services 

08/29/13 UCMI, INC. 7200286665 22 6290 4,158.00 DSA Inspection Svc July 2013 
10/01/13 UCMI, INC. 7200287340 22 6290 4,158.00 DSA Inspection Svc Aug 2013 
10/31/13 UCMI, INC. 7200288280 22 6290 5,040.00 DSA Inspection Svc Sept 2013 
11/22/13 UCMI, INC. 7200288990 22 6290 5,796.00 DSA Inspection Svc Oct 2013 
12/23/13 UCMI, INC. 7200289830 22 6290 4,788.00 DSA Inspection Svc Nov 2013 
01/30/14 UCMI, INC. 7200290877 22 6290 5,292.00 DSA Inspection Svc Dec 2013 
03/11/14 UCMI, INC. 7200292044 22 6290 5,544.00 DSA Inspection Svc Jan 2014 
03/27/14 UCMI, INC. 7200292615 22 6290 5,040.00 DSA Inspection Svc Feb. 2014 
05/01/14 UCMI, INC. 7200293751 22 6290 4,284.00 DSA Inspection Svc Mar. 2014 
05/29/14 UCMI, INC. 7200294625 22 6290 1,008.00 DSA Inspection Svc Apr. 2014 
06/30/14 UCMI, INC. 7200295712 22 6290 1,638.00 DSA Inspection Svc May 2014 
05/07/15 UCMI, INC. 7200305318 22 6290 1.260.00 DSA Closeout & Inspection svc 2/1/15-4/5/15 
01/27/14 CIVIC CENTER LOCK & SAVE J14U1273 22 4300 161.54 EXFR fr/ MSTR PROG Remove & replace interchangeable cores on doors 

Inv# 53029 RE: CK# 7200286962 9/17/13 
05/12/14 CIVIC CENTER LOCK & SAVE 114U5123 22 4300 1,232.03 EXFR fr/ MSTR PROG: staff restrm/nurses office restrm/admin offices 

indicator deadbolt locks 
06/30/16 A2Z SIGN COMPANY J16L7151 22 4300 29.70 EXFR fr/ MSTR PROG parking signs Inv# 40177 RE: CK# 7200320575 

06/21/16 
06/30/14 McKINLEY ELEVATOR CORP J14U7232 22 6400 16,018.00 EXFR fr/ MSTR PROG 2 portable Wheelchair Lift Inv# A062438IN RE: CK# 

7200292036 3/11/14 
Total Project Costs: 

Totals 497,801.09 3,779,839.71 33,200.65 48,006.00 17,441.27 4,376,288.72 

Colbi Technologies, Inc. Printed 2/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-045 
	

Report Number: 
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04/13/10 Y'DEEN & ASSOCIATES 7200254934 01 6210 25,761.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256542 01 6210 26,898.85 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257691 01 6210 68,416.04 Architect Pay request 3 
09/21/10 Y'DEEN & ASSOCIATES 7200259220 01 6210 9,643.21 Architect Pay request 4 
10/07/10 Y'DEEN & ASSOCIATES 7200259566 01 6210 4,821.61 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261381 22 6210 4,821.60 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 (2,575.27) LHA Mach & Elect. Eng. 
06/14/11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 815.00 Consulting Engineer Service 
06/16/11 Y'DEEN & ASSOCIATES 7200266737 22 6210 13,691.48 Bennett & Woo Reimb. 
06/22/11 KNA CONSULTING ENGINEERS, INC. 7200266809 22 6210 155.00 Consulting Engineer Service 
07/13/11 KNA CONSULTING ENGINEERS, INC. 7200267309 22 6210 1,072.50 Consulting Engineer Service 1LB2 
12/08/11 Y'DEEN & ASSOCIATES 7200270599 22 6210 477.12 Reimb. Exp. for Travel to DSA 
12/20/11 Y'DEEN & ASSOCIATES 7200270910 22 6210 20,589.10 Reimb, Henry Woo Arch. Jun-Aug 2011 
05/15/12 Y'DEEN & ASSOCIATES 7200274708 22 6210 2,000.00 Reimb. for F. Shantiyai & T. Leans 
06/19/12 DONN C. GILMORE & ASSOC. INC 7200275911 22 6210 337.50 Electrical Engineering Svc 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 5,341.25 Reimb. DCGA LB12 
06/30/12 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 12 22 6210 2,178.30 Professional Services, June 2012 LB12 
07/01/12 MARK J. PAONE, AIA/MJP ARCHITECT 12 LIABILITY 22 6210 (2,178.30) Reverse Liability PO#G72C0047 
07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (5,341.25) Cancel LB12, no ck issued 
08/14/12 DONN C. GILMORE & ASSOC. INC 7200276900 22 6210 1,010.00 Engineering Consulting Svc LB12 in D.0 acct 
08/23/12 MARK J. PAONE, AIA/MJP ARCHITECT 7200277145 22 6210 2,178.30 Prof. Svc: Construction Admin. LB12 
01/08/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200280140 22 6210 33,955.59 Architectural Services July/Aug/Sept 2012 
01/08/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200280140 22 6210 2,553.50 Architectural ServicesOct-Nov 15, 2012 
01/10/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200280255 22 6210 11,090.50 Construction Admin Svcs July/Aug 2012 
03/14/13 DONN C. GILMORE & ASSOC. INC 7200276900 22 6210 (1,010.00) VOID-STALE DT CK/22800939-8699 BITECH 
03/14/13 DONN C. GILMORE & ASSOC. INC RCF CK 50894 22 6210 1,010.00 REISSUED RCF CK 50894/22800939-8699 BITECH 
06/18/13 LA DESIGN GROUP, INC 7200284918 22 6210 828.25 Prof. Svc for April 2013,5% Complete 
06/30/13 DONALD KROTEE PARTNERSHIP INC J1 3U7261 22 6210 72.77 EXFR fr/ MSTR PROG lunch shelter project initiation Inv# 017404 RE: 

CK# 7200285051 6/20/13 
06/30/13 LA DESIGN GROUP, INC 7200285840 22 6210 4,141.25 Prof. Svc for June 2013, 30% Complete 
08/30/13 LA DESIGN GROUP, INC 7200286674 22 6210 6,626.00 Prof. Svc for July 2013, 70% complete 
10/29/13 LA DESIGN GROUP, INC 7200288187 22 6210 4,969.50 Prof. Svc for Aug 2013 100% complete 
11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 190.00 EXFR fr/ MSTR PROG construction svc Sept 2013 Inv#13711 RE: 

CK# 7200288401 11/5/13 
12/05/13 LA DESIGN GROUP, INC 7200289296 22 6210 6,900.00 Prof svc, Sept 2013, Addenda, Bid & DSA approval 90% 
12/05/13 LA DESIGN GROUP, INC 7200289296 22 6210 8,625.00 Prof svc, Aug 2013, Addenda, Bid & DSA approval 50% 
01/30/14 LA DESIGN GROUP, INC 7200290872 22 6210 862.50 Prof svc, Oct-Dec 2013 Addenda, Bid & DSA appoval 95% 
03/25/14 LA DESIGN GROUP, INC 7200292514 22 6210 6,369.81 Prof svc, Jan 2014 Addenda, Bid & DSA appoval 95% 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 95.00 EXFR fr/ MSTR PROG construction svc Mar 2014 Inv#14219 RE: 

CK# 7200293745 5/1/14 
06/30/14 LA DESIGN GROUP, INC 7200295896 22 6210 7,186.52 Prof svc, June 2014 Construction Adminl 15% 
10/16/14 LA DESIGN GROUP, INC 7200298358 22 6210 7,186.52 Prof svc,Aug 2014 Construction Admin 30% 
11/04/14 LA DESIGN GROUP, INC 7200298856 22 6210 1,159.00 Prof. Svc for Aug 2013 100% complete 
11/25/14 LA DESIGN GROUP, INC 7200299548 22 6210 20,701.47 Prof. Svc for Sept 2014 
12/23/14 LA DESIGN GROUP, INC 7200300396 22 6210 9,582.02 Prof svc, Oct/Nov 2014 Construction Admin 90% 
02/12/15 WESTGROUP DESIGNS, INC. 7200302091 22 6210 86,825.00 Architectural svc HVAC & Ancillary Scope thru Dec 2014 
04/07/15 LA DESIGN GROUP, INC 7200304157 22 6210 9,011.86 Prof svc, Dec 2014-Jan 2015 Const Admin 100% closeout 35% 

04/09/15 WESTGROUP DESIGNS, INC. 7200304280 22 6210 12,075.00 Architectural svc HVAC & Ancillary Scope thru Feb 2015 
05/14/15 WESTGROUP DESIGNS, INC. 7200305642 22 6210 4,025.00 Architectural svc HVAC & Ancillary Scope thru Mar 2015 
05/19/15 LA DESIGN GROUP, INC 7200305850 22 6210 598.87 Prof svc, Feb-Mar 2015 closeout 40% 
06/04/15 WESTGROUP DESIGNS, INC. 7200306452 22 6210 2,415.00 Architectural svc HVAC & Ancillary Scope thru Apr 2015 
06/26/15 LA DESIGN GROUP, INC 7200307228 22 6210 1,197.75 Prof svc May 2015, close out & cert 50% 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 5,357.50 EXFR fr/ MSTR PROG: HVAC upgrade Inv# 14826 RE: CK# 7200298855 

11/4/14 
09/29/15 WESTGROUP DESIGNS, INC. 7200310277 22 6210 13,110.00 Architectural svc HVAC & Ancillary Scope thru July 2015 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 935.00 EXFR fr/ MSTR PROG: HVAC upgrade July 2015 Inv# 15913 RE: CO 

7200309302 8/25/15 
06/30/16 LA DESIGN GROUP, INC LIABILITY 16 22 6210 5,988.77 Prof svc Jan 2016, close out & cert 100% w/ DSA cert & close out file LB 16 

Colbi Technologies, Inc. Printed: 12/14/2017 
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07/01/16 LA DESIGN GROUP, INC 16 LIABILITY 22 6210 (5,988.77) REVERSE LIABILITY 16 
07/28/16 LA DESIGN GROUP, INC 7200321752 22 6210 5,988.77 Prof svc Jan 2016, close out & cert 100% w/ DSA cert & doe out file LB 16 

03/16/17 LA DESIGN GROUP, INC 7200330275 22 6210 3,668.03 Prof svc, Final construction cost, certification & close of file 
06/30/17 WESTGROUP DESIGNS, INC. LIABILITY 17 22 6210 4,600.00 Architectural svc HVAC & Ancillary Scope LB17 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 62.50 EXFR fr/ MSTR PROG EXFR fr/ MSTR PROG ?? Inv# ?? RE: CK# Inv# 

19008 RE: CK# 7200335225 7/18/17 
07/01/17 WESTGROUP DESIGNS, INC. 17 LIABILITY 22 6210 (4,600.00) REVERSE LIABILITY 17 
08/01/17 WESTGROUP DESIGNS, INC. 7200335545 22 6210 4,600.00 Architectural svc HVAC & Ancillary Scope LB17; DSA close out 70% June 

2017 
08/06/10 DIVISION OF STATE ARCHITECT 7200258339 01 6220 19.733.24 Pay Request Plan Review Fees 
07/29/11 DIVISION OF STATE ARCHITECT 7200267534 22 6220 2,359.84 Pay request Addl plan review fees 
10/10/13 DIVISION OF STATE ARCHITECT 7200287622 22 6220 1,200.00 Plan/Field Review Fees for 5 Portables 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (1,200.00) EXP TR TO 25003763-6200-0842 RE: CK 7200287622 10/10/13 
11/19/15 DIVISION OF STATE ARCHITECT 7200312146 22 6220 862.40 Structural/FLS Further/CCD Fee; Access Further/CCD Fee 	(Alarm Upgrade 

only) 
04/27/17 DIVISION OF STATE ARCHITECT 7200332065 23 6220 19,000.00 ACCESS COMPLIANCE, FIRE & LIFE SAFETY, STRUCTURAL SAFETY 

08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,767.94 Pay request, Review of Plans & Specs 
03/31/11 AMERICAN REPROGRAPHICS CO 7200264148 22 6240 33.98 Pay request, half size prints 
04/26/11 AMERICAN REPROGRAPHICS CO 7200264831 22 6240 72,91 Reprographics WO#F1372351 
05/19/11 AMERICAN REPROGRAPHICS CO 7200265691 22 6240 6.95 Reprographics WO#A0021544 
07/05/11 AMERICAN REPROGRAPHICS CO 7200267112 22 6240 62.17 Reprographics WO#F1395187 1LB1 
07/26/11 AMERICAN REPROGRAPHICS CO 7200267454 22 6240 17.35 Reprographics WO#1427674 - LB11 
08/30/11 AMERICAN REPROGRAPHICS CO 7200268070 22 6240 265.22 Reprographics WO#F1770111 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 126.62 Plans & Specs to OPSC, 7/22/11 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272400 22 6240 1.24 Reprographics WO# F1456862 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273042 22 6240 9.56 Reprographics WO#F1457074 
05/17/12 AMERICAN REPROGRAPHICS CO 7200274846 22 6240 30.27 Reprographics, VVO#F1551830 
06/19/12 AMERICAN REPROGRAPHICS CO 7200275910 22 6240 724.08 Reprographic WO#F1552187 
06/28/12 PRINT SHOP/COPIER CHRG J12T6281 22 6240 25.49 Printing-specs only 
07/06/12 SIGNS & LUCITE PRODUCTS, INC. 7200276153 22 6240 700.38 Measure A sign, Installation with 2 posts 2LB1 
05/30/13 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 158.94 Reprographic Svcs WO# F1730002 
06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.22 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Ink* 13504-05 RE: CK# 

7200285119 6/27/13 
06/30/13 PCM3, INC. J13W630W 22 6240 2,334.38 ' EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Mar 2013 Inv# GGUSD-DB- 

03-13 RE: CK# 7200283121 4/25/13 
06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285789 22 6240 30.34 Reprographic Svc 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285789 22 6240 97.36 Reprographic Svc- Original Rec Set 
06/30/13 PCM3, INC. J13U7291 22 6240 5,130.00 EXFR fr/ MSTR PROG Asst Construct Mgr April/May 2013 Inv# GGUSD-JT- 

05-13 RE: CK# 7200285117 6/27/13 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 363.26 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0351 RE: CK# 

720028898311/22/13 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 436.80 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198103113045 RE: CK# 

7200289290 12/5/13 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 186.80 EXFR fr/ MSTR PROG Reprographic Svcs Dec 2014 Inv# 9198123114002 

RE: CK# 7200301269 1/22/15 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 2,132.49 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Oct 2014 Inv# 2014-0539 

RE: CK# 7200299549 11/25/14 
08/14/12 M. WILSON CONSTRUCTION 7200276903 22 6250 73,625.00 Pay Appl. 6/23-6/30/12 LB12 
08/23/12 M. WILSON CONSTRUCTION 7200277144 22 6250 624,530.00 Pay Appl. Period (0 8/3/12 
12/04/12 M. WILSON CONSTRUCTION 7200279266 22 6250 113,663.19 Pay Appl. #3, Period 10 8/31/12 
01/31/13 M. WILSON CONSTRUCTION 7200280883 22 6250 131,477.33 Pay app #4 period to 9/30/12 
01/31/13 M. WILSON CONSTRUCTION 7200280883 22 6250 49,647.13 Pay app #5 Retention11/1/12 
06/11/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200284579 21 6250 14,819.05 Pay app #1 Bongs only 
06/30/13 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 13 21 6250 42,730.20 Pay app #2, 6/1-6/30/13 LB13 
07/01/13 PAUL C. MILLER CONSTRUCTION CO., INC. 13 LIABILITY 21 6250 142,730.201 REVERSE LIABILITY 13 

(4) Colbi Technologies, Inc. Printed: 12/14/2017 
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08/08/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200286213 21 6250 39,852.74 Pay app #2, 6/1-6/30/13 LB13 
08/13/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200286253 21 6250 286,170.82 Pay app #3, 7/1-7/31/13 
10/24/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200288071 21 6250 77,615.23 Pay app #4, 8/1-8/31/13 
03/06/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200291873 21 6250 22,217.62 Pay app #6 FINAL PAYMENT 11/30/13 
03/06/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200291874 21 6250 3,676.89 Pay app #590% 9/1-9/30/13 
04/03/14 GOLDEN BEAR CONSTRUCTION 7200292890 22 6250 31,827.60 Pay app #1 period to 2/28/14 Bond only 
06/13/14 GOLDEN BEAR CONSTRUCTION 7200295100 22 6250 51,369.25 Pay app #2, 5%, Period to 5/31/14 
06/26/14 GOLDEN BEAR CONSTRUCTION 7200295383 22 6250 163.297.62 Pay app #3,13%, 6/1-6/30/14 
06/30/14 GOLDEN BEAR CONSTRUCTION LIABILITY 14 22 6250 27,388.28 RETENTION LB14 
07/01/14 GOLDEN BEAR CONSTRUCTION 14 LIABILITY 22 6250 (27,388.281 REVERSE LIABILITY 14 
08/12/14 GOLDEN BEAR CONSTRUCTION 7200296484 22 6250 482,655.53 Pay app #4, 38%, Period to 7/31/14 
09/16/14 GOLDEN BEAR CONSTRUCTION 7200297457 22 6250 398,610.05 Pay app #5, 60%, 8/1-8/31/14 
11/04/14 GOLDEN BEAR CONSTRUCTION 7200298854 22 6250 416,490.14 Pay app #6, 80.65%, 9/1-9/30/14 
11/25/14 GOLDEN BEAR CONSTRUCTION 7200299543 22 6250 170,463.15 Pay app #7, 90%, 10/1-10/31/14 
12/18/14 GOLDEN BEAR CONSTRUCTION 7200300337 22 6250 149.763.33 Pay app #8, 95%, 11/1-11/30/14 
01/15/15 GOLDEN BEAR CONSTRUCTION 7200301088 22 6250 143,735.49 Pay app #9, 99.96%, 12/1-12/31/14 
02/26/15 GOLDEN BEAR CONSTRUCTION 7200302578 22 6250 240,467.93 Pay app #10, ADR #5, 1/1-1/31/15 
04/14/15 GOLDEN BEAR CONSTRUCTION J15L4146 22 6250 (268,406.83) EXP TRIO )*)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

720029954311/25/14 
04/14/15 GOLDEN BEAR CONSTRUCTION J15L4146 01 6250 268,406.83 EXFR fr/ (-)22921700-6250-0848 ASPHALT Pay app# 5 Inv# 7329JA RE: 

CK 7200297457 9/16/14 
04/30/15 GOLDEN BEAR CONSTRUCTION 7200305066 22 6250 10,925.55 Pay app #11, ADR #6, 4/8/15 
06/30/15 GOLDEN BEAR CONSTRUCTION LIABILITY 15 22 6250 251,067.29 RETENTION L815 
07/01/15 GOLDEN BEAR CONSTRUCTION 15 LIABILITY 22 6250 (251,067.29) REVERSE LIABILITY 15 
09/03/15 GOLDEN BEAR CONSTRUCTION 7200309551 22 6250 251,067.29 Pay app #12 retention 7/1/15 LB15 
01/29/13 NETWORK INTEGRATION CO PARTNERS INC 7200280765 22 6251 34.42 EXFR fr/ OBJ6265 6/30/13 Installation of equipmt CISCO District Ineligible 

INICPARTNERS) 
01/29/13 NETWORK INTEGRATION CO PARTNERS INC 7200280765 22 6251 3,412.39 EXFR fr/OBJ6265 6/30/13 Install equipmnts CISCO District Eligible 11% 

INICPARTNERS) 
02/14/13 NETWORK INTEGRATION CO PARTNERS INC 7200281190 22 6251 21,670.56 EXFR fr/ O0J6265 6/30/13 CISCO Equipments, Eligible 11% 

INICPARTNERS) 
02/14/13 NETWORK INTEGRATION CO PARTNERS INC 7200281190 22 6251 1,377.15 EXFR fr/ OBJ6265 6/30/13 CISCO Equipments, Ineligible 

(NICPARTNERS) 
02/25/13 NETWORK INTEGRATION CO PARTNERS INC INVOICE CANCELL 22 6251 - EXFR fr/ OBJ6265 6/30/13 Labor & Svc for Cabling District 11% 

INICPARTNERS) 
03/07/13 NETWORK INTEGRATION CO PARTNERS INC 7200281776 22 6251 169.07 EXFR fr/ OBJ6265 6/30/13 Cabling Erate 14 less 5% retention, Pay app #1 

INICPARTNERS) 
06/30/13 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 13 22 6251 8.90 EXFR fr/ OBJ6265 6/30/14 6-Rate 14 Eligible: Cabling LB13 

(NICPARTNERS) 
07/01/13 NETWORK INTEGRATION CO PARTNERS INC 13 LIABILITY 22 6251 (8.90) REVERSE LIABILITY 13 

INICPARTNERS) 
06/03/14 NETWORK INTEGRATION CO PARTNERS INC 7200294767 22 6251 2,322.66 EXFR fr/ OBJ6265 6/30/14 Pay app #04R, period to 2/28/14 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200295809 22 6251 31,298.50 EXFR fr/ OBJ6265 6/30/14 Provide Marl & Labor for Cabling-Elate eligible, 

Pay app #2 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 536.33 EXFR fr/ OBJ6265 6/30/14 Pay app #3 Marl & labor to upgrade Network 

(NICPARTNERS) Infrastructure Ineligible LB14 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295905 22 6251 2,170.05 EXFR fr/ OBJ6265 6/30/14 Pay app #5 equipmnt, marl, labor 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 1,622.41 EXFR fr/ OBJ6265 6/30/14 Provide Marl & Labor for Cabling-E rate eligible 

(NICPARTNERS) LB14 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (536.33) REVERSE LIABILITY 14 

INICPARTNERS) 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (1,622.41) REVERSE LIABILITY 14 

(NICPARTNERS) 
08/05/14 NETWORK INTEGRATION CO PARTNERS INC 7200296267 22 6251 536.33 EXFR fr/ OBJ6265 6/30/14 Pay app #3 Marl 8, labor to upgrade Network 

(NICPARTNERS) Infrastructure Ineligible LB14 
03/19/15 ON TARGET VOICE & DATA 7200303522 22 6251 2,853.48 Provide marl/eguip/labor/svc to remove wiremold to 3 classrooms 
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06/30/15 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 15 22 6251 1,659.67 EXFR fr/ 0BJ6265 6/30/15 Provide Mat'l & Labor for Cabling-Efate eligible 
(NICPARTNERS) LB15 

07/01/15 NETWORK INTEGRATION CO PARTNERS INC 15 LIABILITY 22 6251 (1,659.67) REVERSE LIABILITY 15 
(NICPARTNERS) 

06/30/12 DAVID LARKIN LIABILITY 12 22 6255 390.00 EXFR fr/ MSTR PROG: Proi. Mgt Svc June 12 LB12 
07/01/12 DAVID LARKIN 12 LIABILITY 22 6255 (390.00) REVERSE LIABILITY 12 PO#F72X0426 
11/30/12 DAVID LARKIN J13)A/B302 22 6255 390.00 EXFR fr/ MSTR PROG Proj. Mgt Svc LB12, Inv# 062912 RE: CK# 

7200276902 8/14/12 
12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Invtf GGUSD-JH-07 

• 13 RE: CK# 7200286499 8/22/13 
12/09/13 PCM3, INC. J14UC091 22 6255 3,960.00 EXFR fr/ MSTR PROG Asst Construct Mgr July 2013 Inv# GGUSD-JT-07- 

13 RE: CK# 7200286499 8/22/13 
01/27/14 PCM3, INC. J14U1274 22 6255 4,143.15 EXFR fr/ MSTR PROG Asst Construct Mgr Oct 2013 Inv# GGUSD-JT-10-13 

RE: CK# 7200288988 11/22/13 
01/27/14 PCM3, INC. J14U1274 22 6255 4,143.16 EXFR fr/ MSTR PROG Asst Construct Mgr Oct 2013 Inv# GGUSD-JT-10-13 

RE: CK# 7200288988 11/22/13 
06/30/14 PCM3, INC. J14W630D 22 6255 11,709.40 EXFR fr/ MSTR PROG Asst Construct Mgr Jan 2014 Inv# GGUSD-JJT-01- 

14 RE: CK# 7200291678 2/27/14 
07/24/12 SOUTHERN CALIFORNIA EDISON 7200276575 22 6265 693.92 Meter and Service change, Upgrade switch gear 
07/30/12 BAVCO 7200277139 22 6265 1,357.65 1 Wlkins 3753" Backflow device 
08/14/12 BAVCO 7200276885 22 6265 3,189.40 2 Wilkins 3754" Backflow devices 
08/14/12 CITY OF GARDEN GROVE 50459 22 6265 150.00 Rental of water meter 
08/21/12 B & K ELECTRIC WHOLESALE 7200277017 22 6265 33,631.90 MSCB 1600A & Panels 
10/19/12 PHILIP TITOLO WATER TRUCK SERVICE, INC 7200278241 22 6265 240.00 Water truck 6hr@$60 WO#2012-13-405188 

11/27/12 BELL PIPE & SUPPLY CO 7200279072 22 6265 587.31 Various Parts for Backflow prevention 
02/14/13 CITY OF GARDEN GROVE 7200281184 22 6265 72.26 Water usage 8/16/12-10/10/12 
03/07/13 RIV-OR COUNTIES PUMP COMPANY 7200281777 22 6265 2,221.08 1 Irrigation Pump 
05/23/13 CITY OF GARDEN GROVE 7200284031 22 6265 107.41 Install & Remvl of Hydrant Meter & Usage 
05/07/15 BRIGHT ELECTRIC, INC. 7200305308 22 6265 2,285.00 Installed electrical conduit, wiring, new timeclock to new Marquee 
06/03/15 CHANDLER'S A/C REFRIGERATION J1 5L6031 22 6265 901.00 EXFR fr/ MSTR PROG Inspect gas heaters Inv# 125646 RE: CK# 

7200301271 1/22/15 
06/26/15 QUIEL BROS SIGN CO 7200307234 22 6265 15,516.00 Manufacture & Install wall marquee 
06/30/15 CIRCLE CITY ELECTRIC J15L7213 22 6265 4,860.00 EXFR fr/ MSTR PROG demo electrical for removal of portables Inv# 

NW0913 RE: CK# 720031244712/1/15 
06/30/15 VERNE'S PLUMBING J15L7213 22 6265 835.00 EXFR fr/ MSTR PROG: plumbing svc Inv# 20150233 RE: CK# 7200312539 

12/3/15 
06/30/15 HYDRO-SCAPE PRODUCTS INC J15L7213 22 6265 958.32 EXFR fr/ MSTR PROG irrigation supplies Inv# 9066167-00 RE: CK# 

7200304151 4/7/15 
07/08/15 ECONO FENCE, INC. 7200307672 22 6265 1,953.33 Fence repair 
12/03/15 VERNE'S PLUMBING 7200312539 22 6265 1,010.85 Installed clean out covers in MPR Womens restroom, Bldg. A kitchen sink, 

and kindergarten classroom sink 
01/07/16 BEN'S ASPHALT, INC 7200313753 22 6265 14,747.70 Front ADA drop off; Grind, Overlay AC , Apply Seal to Asphalt, Layout & 

Stripe playground to match existing layout 
02/18/16 FRANKLIN MECHANICAL 7200315338 22 6265 4,200.00 Remove & replace wall heater 
03/01/16 WALLACE ELECTRIC 7200315853 22 6265 525.00 Provide and install 3 LED emergency lights 
06/30/16 J.L. COBB PAINTING & CONSTRUCTION J16E7271 22 6265 1,063.63 EXFR fr/ MSTR PROG: Repairs throughout various schools- NTE Inv# 

8369 RE: CK# 7200313890 01/12/16 
06/30/16 CIRCLE CITY ELECTRIC J16E7271 22 6265 540.00 EXFR fr/ MSTR PROG demo electrical for removal of portables Inv# 

NW0913 RE: CK# 720031244712/1/15 
07/05/16 QUALITY FENCE CO, INC 7200320874 22 6265 2,000.00 Labor and materials to install new safety plates, touch up paint on 

galv.plates. remove 2' x 2" welded on gate stops 
10/13/16 J.L. COBB PAINTING & CONSTRUCTION 7200324524 23 6265 7,300.00 Install asphalt, detectable warning panels and striping per drawing 
06/01/17 CIRCLE CITY ELECTRIC 7200333556 23 6265 520.00 Repair Kiln- install 60amp breaker and test 
06/30/17 VERNE'S PLUMBING LIABILITY 17 23 6265 3,310.00 Repair clogged sinks in 3 classrooms LB17 
07/01/17 VERNE'S PLUMBING 17 LIABILITY 23 6265 (3,310.00) REVERSE LIABILITY 17 
08/08/17 VERNE'S PLUMBING 7200335865 23 6265 3,310.00 Repair clogged sinks in 3 classrooms L817 
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285828 21 6270 772.40 Labor Compliance 7/1/12-5/31/13 
06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 772.40 Labor Compliance 6/1-12/31/13 LB13 

C Colbi Technologies, Inc. Printed 2/14/2017 
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07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (772.40) REVERSE LIABILITY 13 
01/28/14 DEPT OF INDUSTRIAL RELATIONS 7200290756 21 6270 69.50 Labor Compliance 7/1/13-9/30/13 (Phase 1) 
09/23/14 MOBILE MODULAR 7200297698 22 6275 16,250.00 . Delivery charges 5 portable classrooms + rent 7/1-7/30/14 
10/16/14 MOBILE MODULAR 7200298359 22 6275 1.125.00 Monthly rent: 5 portables 8/30-9/28/14 
11/06/14 MOBILE MODULAR 7200298976 22 6275 1,125.00 Monthly rent: 5 portables 9/29-10/28/14 
12/04/14 MOBILE MODULAR 7200299710 22 6275 3,125.00 Add'I labor install vapor barriers 
12/18/14 MOBILE MODULAR 7200300341 22 6275 1,125.00 Monthly rent: 5 portables 11/28-12/27/14 
02/05/15 MOBILE MODULAR 7200301832 22 6275 1,125.00 Monthly rent: 5 portables 12/28-1/26/15 return Feb 7 
02/19/15 MOBILE MODULAR 7200302281 22 6275 1,125.00 Monthly rent: 5 portables 1/27-2/25/15 
02/19/15 MOBILE MODULAR 7200302281 22 6275 (1,125.00) CREDIT MEMO Monthly rent: 5 portables 1/27-2/25/15 
02/24/15 MOBILE MODULAR 7200302457 22 6275 18.750.00 Returning charges 5 portable classrooms 
06/30/14 IMAGE 2000 7200295804 22 6276 250.00 Move (2) Copier & (3) Riso resource rm to rm 406/19/14 
06/30/14 COUNTRY CITY TOWING EXPENSE TRNSFF 22 6276 393.75 EXFR fr/ MSTR PROG tow storage container fr Lawrence to Excelsr 

Inv#95719 RE: CK# 7200295563 7/2/14 
10/14/14 IMAGE 2000 7200298242 22 6276 250.00 Relocate copiers from Rm 4010 Resource Rm 
12/11/12 C E.M. LAB CORP. 7200279520 22 6280 12,254.50 Geotechnical Observation Svc 
06/27/13 BAINBRIDGE ENVIRONMENTAL 7200285104 21 6280 4,280.50 Asbestos & Lead Based Pain Survey & Report 

CONSULTANTS, INC 
06/30/13 RIVER CITY TESTING LIABILITY 13 22 6280 947.00 Special Inspection & testing June 2013 LB13 
07/01/13 RIVER CITY TESTING 13 LIABILITY 22 6280 (947.00) REVERSE LIABILITY 13 
08/22/13 BAINBRIDGE ENVIRONMENTAL 7200286492 22 6280 6,712.50 Asbestos & Lead Abatemnt Monitoring & Report 

CONSULTANTS, INC 
08/27/13 RIVER CITY TESTING 7200286599 22 6280 100.00 Mix design review 
08/27/13 RIVER CITY TESTING 7200286599 22 6280 947.00 Special Inspection & testing LB13 
08/29/13 BAINBRIDGE ENVIRONMENTAL 7200286653 21 6280 100.00 Asbestos Bulk Sampling 

CONSULTANTS, INC 
08/29/13 BAINBRIDGE ENVIRONMENTAL 7200286653 21 6280 4,994.75 Asbestos & Lead based pain survy & reprt 

CONSULTANTS, INC 
09/24/13 RIVER CITY TESTING 7200287111 22 6280 139.00 Testing & Inspection July & Aug 2013 
06/30/14 C.E.M. LAB CORP. J14U7141 22 6280 300.00 EXFR fr/ MSTR PROG Issuance of final verified reports Inv#14581 RE: CK# 

7200292152 3/13/14 
09/30/14 RIVER CITY TESTING 7200297861 22 6280 1,154.75 DSA Testing & Inspection July 2014 
10/21/14 RIVER CITY TESTING 7200298479 22 6280 710.00 DSA Testing & Inspection July/August 2014 
10/23/14 BAINBRIDGE ENVIRONMENTAL 7200298554 22 6280 10,176.50 Abatemnt air monitoring Bldg A,F,G 

CONSULTANTS, INC 
11/06/14 RIVER CITY TESTING 7200298978 22 6280 718.25 DSA Testing & Inspection Sept 2014 
12/04/14 RIVER CITY TESTING 7200299712 22 6280 82.00 DSA Testing & Inspection Oct. 2014 
02/12/15 BAINBRIDGE ENVIRONMENTAL 7200302078 22 6280 5,340.00 Abatement Air Monitering bldg B 

CONSULTANTS, INC 
05/14/15 RIVER CITY TESTING 7200305639 22 6280 300.00 DSA Testing & Inspection Mar 2015 
07/12/17 BAINBRIDGE ENVIRONMENTAL 7200334923 22 6280 4,500.00 Asbestos survey report 11/21-11/22/16 

CONSULTANTS, INC 
10/30/12 STEPHEN PAYTE DSA INSPECTIONS INC 7200278564 22 6290 13,536.00 Class 1 10R- D. Kim 110.50hrs P$72 
02/05/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200280980 22 6290 5,760.00 Class 1 OR, D. Kim 
08/29/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286664 22 6290 2.412.00 DSA Inspection -M. Schmidt July 2013 
09/26/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200287226 22 6290 2,613.00 DSA Inspection Svcs Aug. 2013 
11/05/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200288408 22 6290 67.00 DSA Inspection Svcs, Sept 2013 
12/23/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200289828 22 6290 402.00 DSA Inspection Svc 11/2013 
06/30/14 JOHNSTON INSPECTIONS, INC. J14U7143 22 6290 1,500.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 574-GG RE: CK# 7200295892 

7/18/14 
06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 20,062.50 EXFR fr/ MSTR PROG Inspection Svc Inv# 595-GG RE: CK# 7200298973 

11/6/14 
12/04/14 SUNNY SLOPE TREES 7200299713 22 4300 885.60 Planted 2 trees 
06/03/15 CIVIC CENTER LOCK & SAVE J15L6031 22 4300 517.22 EXFR fr/ MSTR PROG: labor & material door locks Inv# 53989 RE: CK# 

7200297854 9/30/14 
Total Project Costs: 

Totals 525,910.48 4,189,091.12 52,809.75 46,352.50 1,402.82 4,815,566.67 

41D Colbi Technologies, Inc. Printed 2/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-028 
	

Report Number: 
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04/06/10 Y'DEEN & ASSOCIATES 7200254732 01 6210 29,496.00 Architect Pay request 1 
04/08/10 Y'DEEN & ASSOCIATES 7200254858 01 6210 29,496.00 Architect Pay request 2 
06/03/10 Y'DEEN & ASSOCIATES 7200256734 01 6210 23,183.69 Architect Pay request 3 
07/06/10 Y'DEEN & ASSOCIATES 7200257690 01 6210 7,671.41 Architect Pay request 4 
10/07/10 Y'DEEN & ASSOCIATES 7200259564 01 6210 27,883.58 Architect Pay request 5 
11/30/10 Y'DEEN & ASSOCIATES 7200260768 01 6210 5,576.72 Architect Pay request 6 
12/21/10 Y'DEEN & ASSOCIATES 7200261384 22 6210 16,730.15 Architect Pay request 7 
12/21/10 Y'DEEN & ASSOCIATES 7200261386 22 6210 5,576.72 Architect Pay request 8 
03/16/11 Y'DEEN & ASSOCIATES 7200263574 22 6210 5,576.71 Architect Pay request 10 
05/03/11 Y'DEEN & ASSOCIATES 7200265076 22 6210 5,576.72 Architect Pay request 11 
05/05/11 KNA CONSULTING ENGINEERS, INC. 7200265203 22 6210 1,200.00 Consulting Engineer Service 
06/02/11 Y'DEEN & ASSOCIATES 7200266194 22 6210 11,153.43 Architect Pay request 13 
06/07/11 KNA CONSULTING ENGINEERS, INC. 7200266326 22 6210 1,800.00 Structural Engineer Service 
05/15/12 Y'DEEN & ASSOCIATES 7200274710 22 6210 420.67 Pro Repro, Plan Review Submittal 
05/24/12 Y'DEEN & ASSOCIATES 7200275103 22 6210 2,416.25 Reimb: Cumming 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.77 EXFR fr/ MSTR FROG lunch shelter project initiation Inv# 017404 RE: 

CK# 7200285051 6/20/13 
10/01/13 PSWC GROUP 7200287337 22 6210 16,875.00 Architectural svcs: Addenda, Bid & DSA Approved 50% 
11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 285.00 EXFR fr/ MSTR PROD construction svc Sept 2013 Inv#13701 RE: 

CK# 7200288401 11/5/13 
03/11/14 PSWC GROUP 7200292040 22 6210 543.10 Architectural svcs: Addenda, Bid & DSA Approved 50% 
06/30/14 LA DESIGN GROUP, INC 7200295896 22 6210 6,327.45 Architectural Svcs for Pre-Check Lunch Shelter ($6266.25) . Reimb. 

exp($61.20) 6/30/14 
12/10/14 PSWC GROUP 7200299810 22 6210 17,418.10 Architectural svcs: Addenda, Bid & DSA Approved 100% 
02/12/15 WESTGROUP DESIGNS, INC. 7200302091 22 6210 125,000.00 Architectural svcs HVAC & Ancillary Scope Dec 2014 
02/26/15 WESTGROUP DESIGNS, INC. 7200302582 22 6210 3,500.00 Reimb for DSA fee paid 
04/09/15 WESTGROUP DESIGNS, INC. 7200304280 22 6210 6,250.00 Architectural svcs HVAC & Ancillary Scope Feb 2015 
06/04/15 LA DESIGN GROUP, INC 7200306447 22 6210 8,355.00 Architectural Svcs for Pre-Check Lunch Shelter 7/1-11/30/14 
06/30/15 PSWC GROUP LIABILITY 15 22 6210 13,310.00 Architectural svcs: Redesign of Fire alarm w/ HVAC upgrade 100% 

LB15 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 8,180.00 EXFR fr/ MSTR FROG HVAC upgrade Apr-May 2015 Inv# 15719 RE: 

CK# 7200307227 6/26/15 
07/01/15 PSWC GROUP 15 LIABILITY 22 6210 (13,310.00) REVERSE LIABILITY 15 
07/08/15 WESTGROUP DESIGNS, INC. 7200307691 22 6210 6,250.00 Architectural svcs HVAC & Ancillary Scope 75% Mar 2015 
10/08/15 PSWC GROUP 7200310656 22 6210 6,967.24 Architectural svcs: Constr Admin 10% 
12/01/15 WESTGROUP DESIGNS, INC. 7200312459 22 6210 8,026.21 Bid CA & Close out Based on Board award Sept 2015 
12/17/15 PSWC GROUP 7200313186 22 6210 10,450.87 Architectural svcs: Constr Admin 25% 
01/07/16 WESTGROUP DESIGNS, INC. 7200313763 22 6210 6,716.60 Architectural svcs HVAC & Ancillary Scope, Constr Admin 10% Oct 

2015 
02/18/16 WESTGROUP DESIGNS, INC. 7200315355 22 6210 3,113.10 Add service- Architectural support for electrical upgrades 
02/25/16 PSWC GROUP 7200315639 22 6210 10,450.87 Architectural svcs: Constr Admin 40% 
04/07/16 WESTGROUP DESIGNS, INC. 7200317494 22 6210 11,333.19 Architectural svcs HVAC & Ancillary Scope, Constr Admin 62% Jan 

2016 
04/19/16 WESTGROUP DESIGNS, INC. 7200317906 22 6210 4,533.27 Architectural svcs HVAC & Ancillary Scope, Constr Admin 70% Feb 

2016 
05/24/16 PSWC GROUP 7200319279 22 6210 10,000.00 Architectural svcs: Redesign of Fire alarm w/ HVAC upgrade 100% 

LB15 
05/26/16 PSWC GROUP 7200319430 22 6210 13,934.48 Architectural svcs: Constr Admin 60% 
06/07/16 PSWC GROUP 7200319780 22 6210 10,450.87 Architectural svcs: Constr Admin 75% 
06/23/16 PSWC GROUP 7200320627 22 6210 17,418.11 Architectural svcs: Constr Admin 100% 
06/27/16 WESTGROUP DESIGNS, INC. 7200320663 22 6210 16,433.13 Architectural svcs HVAC & Ancillary Scope, Constr Admin 99% Mar 

2016 
06/30/16 PSWC GROUP LIABILITY 16 22 6210 18,552.28 Architectural svcs: Constr Admin LB16 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 2,810.00 EXFR fr/ MSTR PROG: Engineering Services Oct 2015 Inv# 16230 

RE: CK# 7200312307 11/24/15 
07/01/16 PSWC GROUP 16 LIABILITY 22 6210 (18,552.28) REVERSE LIABILITY 16 
11/22/16 PSWC GROUP 7200326133 22 6210 18,552.28 Additional Services for relocation and revisions including fence, 

restroom, building F, trash/gas 
12/13/16 PSWC GROUP 7200326779 22 6210 3,310.00 Architectural svcs: Redesign of Fire alarm w/ FIVAC upgrade 100% LB15 
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12/15/16 WESTGROUP DESIGNS, INC. 7200326992 22 6210 10,010.98 Architectural svcs HVAC & Ancillary Scope, Constr Admin 100% Oct 2016 

06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 200.00 EXFR fr/ MSTR PROG HVAC Upgrade3/14/17 Inv# 18506RE: CK# 
7200332367 5/4/17 

09/02/10 DIVISION OF STATE ARCHITECT 7200258836 22 6220 22,226.30 Pay Request Plan Review Fees 
06/16/11 DIVISION OF STATE ARCHITECT 7200266726 22 6220 7,707.86 Pay request Plan Review Fees 
04/29/14 DIVISION OF STATE ARCHITECT 7200293641 22 6220 780.00 Plan Review Fees for lunch shelter 
12/02/14 DIVISION OF STATE ARCHITECT RCF CK 52437 22 6220 12,625.00 Plan review fee-HVAC 
12/11/14 DIVISION OF STATE ARCHITECT 7200299999 22 6220 68.00 Structural/FLS.Further/CCD fee: Lunch shelter 
01/05/17 DIVISION OF STATE ARCHITECT 7200327501 23 6220 500.00 DSA Re-Opening Fee #04-69362 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2,103.54 Pay request, Review of Plans & Specs 
04/07/11 AMERICAN REPROGRAPHICS CO 7200264335 22 6240 29.09 Reprographics 
07/05/11 AMERICAN REPROGRAPHICS CO 7200267113 22 6240 278.84 Reprographics WO#F1388369 1LB1 
07/05/11 FEDERAL EXPRESS 7200267116 22 6240 107.30 Ship Plans & Specs to OPSC on May 11 	1LB1 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272397 22 6240 1.24 Reprographics WO# F1456880 
05/30/13 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 159.70 Reprographic Svcs WO# F1730003 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285791 22 6240 45.26 Reprographic Services 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 105.03 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198083113488 RE: CK# 

720028818210/29/13 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 206.66 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Mar 2015 Inv# 2015-0576 

RE: CK# 7200304704 4/23/15 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 337.23 EXFR fr/ MSTR PROG Reprographic Svcs May 2015 Inv# 9198053115001 

RE: CK# 7200306921 6/16/15 
06/30/16 MILLER RESORT, LLC. H72X0027 22 6240 2,591.46 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Feb 2016 Inv# 2016-1807 

RE: CK# 7200316626 3/17/16 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 21 6240 405.00 EXFR fr/ MSTR PROG Reprographic Svcs July 2015 Inv# 9198073115001 

RE: CK# 7200309791 9/15/15 
06/30/17 MILLER RESORT, LLC. J17E7123 23 6240 241.11 EXFR fr/ MSTR PROG Schl Comm Liaison Svc July 2016 Inv# 2016-1902 

RE: CK# 7200322728 8/25/16 
02/12/14 NEFF CONSTRUCTION, INC. 7200291204 22 6250 42,944.40 Pay app #1, 12/1-12/31/13 BOND ONLY 
06/13/14 NEFF CONSTRUCTION, INC. 7200295102 22 6250 97.573.51 Pay app #2, 5/1-5/31/14 
06/30/14 NEFF CONSTRUCTION, INC. LIABILITY 14 22 6250 15,613.09 RETENTION LB14 
07/01/14 NEFF CONSTRUCTION, INC. 14 LIABILITY 22 6250 (15,613.09) REVERSE LIABILITY 14 
09/25/14 NEFF CONSTRUCTION, INC. 7200297766 22 6250 40,691.05 Pay app #3, 6%, 8/1-8/31/14 
11/25/14 NEFF CONSTRUCTION, INC. 7200299551 22 6250 32,576.03 Pay app #4, 8%, 10/1-10/31/14 
02/26/15 NEFF CONSTRUCTION, INC. 7200302579 22 6250 2,342.28 Pay app #5, 8%, 1/1-1/31/15 
06/26/15 NEFF CONSTRUCTION, INC. 7200307230 22 6250 11,459.88 Pay app #6, 8%, 4/1-4/30/15 
06/30/15 NEFF CONSTRUCTION, INC. LIABILITY 15 22 6250 25,287.45 RETENTION LB15 
07/01/15 NEFF CONSTRUCTION, INC. 15 LIABILITY 22 6250 (25,287.45) REVERSE LIABILITY 15 
08/25/15 NEFF CONSTRUCTION, INC. 7200309305 22 6250 58,398.30 Pay app #7,10%, 7/1-7/31/15 
09/15/15 NEFF CONSTRUCTION, INC. 7200309807 22 6250 9,779.38 Pay app #8,11%, 8/1-8/31/15 
10/15/15 NEFF CONSTRUCTION, INC. 7200310847 22 6250 123,625.32 Pay app #9, 15%, 9/1-9/30/15 
11/24/15 NEFF CONSTRUCTION, INC. 7200312317 22 6250 317,516.34 Pay app #10, 26%, 10/1-10/31/15 
12/22/15 NEFF CONSTRUCTION, INC. 7200313340 22 6250 236.377.18 Pay app #11,35%, 11/1-11/30/15 
01/07/16 NEFF CONSTRUCTION, INC. 7200313757 22 6250 139.933.27 Pay app #12, 40%, 12/1-12/31/15 
02/10/16 NEFF CONSTRUCTION, INC. 7200315113 22 6250 794,029.40 Pay App #1 42% 12/01-12/31/15 
03/17/16 NEFF CONSTRUCTION, INC. 7200316628 22 6250 439,460.49 Pay app #13, 55%, 01/01-01/31/16 
03/17/16 NEFF CONSTRUCTION, INC. 7200316628 22 6250 379,253.39 Pay App #262% 1/1-1/31/2016 
03/22/16 NEFF CONSTRUCTION, INC. 7200316764 22 6250 557,609.76 Pay app #3, CDR #2 2/1-2/29/16 
03/22/16 NEFF CONSTRUCTION, INC. 7200316764 22 6250 109,519.89 Pay app #14, 59%, 02/01-02/29/16 
05/24/16 NEFF CONSTRUCTION, INC. 7200319277 22 6250 460.634.80 Pay app #16, 75%, 4/1-4/30/16 
06/07/16 NEFF CONSTRUCTION, INC. 7200319778 22 6250 792,028.75 Pay App #585% 4/1-4/30/16 
06/21/16 NEFF CONSTRUCTION, INC. 7200320565 22 6250 92,910.25 Pay App #699% 05/01-05/31/16 
06/27/16 NEFF CONSTRUCTION, INC. 7200320659 22 6250 14.593.32 Pay app #18 100%, 6/01-6/30/16 
06/27/16 NEFF CONSTRUCTION, INC. 7200320658 22 6250 1,024,354.37 Pay app #17, 99%, 5/01-5/31/16 
06/30/16 NEFF CONSTRUCTION, INC. LIABILITY 16 22 6250 351,308.88 RETENTION LB16 
07/01/16 NEFF CONSTRUCTION, INC. 16 LIABILITY 22 6250 (351,308.88) REVERSE LIABILITY 16 
10/04/16 NEFF CONSTRUCTION, INC. 7200324005 22 6250 45.880.35 Pay App #7, CDR #68/1-8/31/16 
10/25/16 NEFF CONSTRUCTION, INC. 7200324909 22 6250 644.87 Pay App #8, CDR #79/1-9/30/16 
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School District: 	 County: 	 Project Number: 57/66522-00-028 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Faylane ES - Modernization (Faylan-Mod) 

Project War ant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

12/15/16 NEFF CONSTRUCTION, INC. 7200326988 22 6250 41,330,96 ADR #2, Pay app #19, 8/01-8/31/16 
01/26/17 NEFF CONSTRUCTION, INC. 7200328203 22 6250 665.74 Pay App #9 100% 12/01-12/30/16 
02/23/17 NEFF CONSTRUCTION, INC. 7200329261 22 6250 41,643.51 ADR #3, Pay app #20, 10/01-10/31/16 
05/11/17 NEFF CONSTRUCTION, INC. 7200332758 22 6250 360,528.27 Pay app #21, Retention 
07/12/17 NEFF CONSTRUCTION, INC. 7200334931 22 6250 350,000.00 Lease Payment #8 1/1-1/31/17 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295807 22 6251 12,075.13 E-Rate eligible Cisco equipmnt, Pay app #1 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295901 22 6251 1,810.30 E-Rate 14 Ineligible: Cisco equipments 

1NICPARTNERS) 
06/30/16 CABLEMASTERS J1608011 22 6251 1,088.50 EXFR fr/ MSTR PROG Provide material, equipment, labor & services to 

install one drop for new marguee Inv# 39541-PA#4 MG2 RE: CK# 
7200320349 6/16/16 

06/30/16 NETWORK INTEGRATION CO PARTNERS INC 
IN ICPARTN ERS) 

LIABILITY 16 22 6251 15,751.71 E-Rate 14 Eligible: Provide material, equipment, labor & service for cabling 
in Library LB 16 

07/01/16 NETWORK INTEGRATION CO PARTNERS INC 16 LIABILITY 22 6251 (15,751.71) REVERSE LIABILITY 16 
INICPARTNERS) 

07/12/16 SUNESYS 7200320975 22 6251 7,724.00 Relocate MDF 
08/23/16 NETWORK INTEGRATION CO PARTNERS INC 7200322540 22 6251 79.50 E-Rate 14 Ineligible: installation 

(NICPARTNERS) 
10/06/16 NETWORK INTEGRATION CO PARTNERS INC 

ffilICPARTNERS) 
7200324162 22 6251 13,098.30 Pay App #1 E-Rate 14: Upgrade network infrastructure LB16 

10/11/16 NETWORK INTEGRATION CO PARTNERS INC 7200324318 22 6251 5,046.68 E-Rate eligible labor, Pay app #3 
(NICPARTNERS) 

01/27/14 PCM3, INC. J14U1274 22 6255 4,143.16 EXFR fr/ MSTR PROG Asst Construct Mgr Oct 2013 Inv# GGUSD-JT-10-13 
RE: CK# 720028898811/22/13 

06/30/16 PCM3, INC. J16E7271 22 6255 20,690.79 EXFR fr/ MSTR PROG Project/Construction Management Svcs Mar 2016 
Inv# GGUSD-LE-3-16 E: CK# 7200317903 4/19/16 

06/30/16 LEE CONSTRUCTION MANAGEMENT, INC. J16E7271 22 6255 6,751.35 EXFR fr/ MSTR PROG Project/Construction Management Svcs Dec 2015 
Inv# 1020 RE: CK# 7200314024 1/14/16 

01/31/17 PCM3, INC. J17E1311 22 6255 24,360.00 EXFR fr/ MSTR PROG Project/Construction Management Svcs Dec 2015 
Inv# GGUSD-LE-12-16 RE: CK# 72003277441/12/17 

11/04/14 BEN'S ASPHALT, INC 7200298849 22 6265 937.50 Remove/Haul dirt 
09/01/15 CIRCLE CITY ELECTRIC 7200309478 22 6265 3,500.00 Remove smartboard and reinstall at Skylark 
09/24/15 SOUTHERN CALIFORNIA EDISON 7200310150 21 6265 521.00 Replace Pri dip to new P/M 
04/27/16 SOUTHERN CALIFORNIA GAS CO RCF CK 53531 22 6265 2,386.64 Alter existing T steel service and relocating service riser 
05/12/16 QUIEL BROS SIGN CO 7200318845 22 6265 16,485.00 Manufacture & Install New Wall Mounted Electric Marquee 
06/30/16 DUNN-EDWARDS CORPORATION J16L7151 22 6265 5,918.56 EXFR fr/ MSTR PROG: Paint & painting materials Inv# 2083231758 RE: 

CK# 72003146802/2/16 
06/30/16 VISTA PAINT CORP J16E7272 21 6265 2,082.22 EXFR fr/ MSTR PROG paint & painting supplies Inv# 2016-639092-00 RE: 

CK# 7200315990 3/3/16 
06/30/16 BRIGHT ELECTRIC, INC. LIABILITY 16 22 6265 1,425.00 Install conduit wiring for 2-120v amp dedicated circuits for the new marquee. 

Install new timeclock LB16 
06/30/16 DUNN-EDWARDS CORPORATION J16L7151 22 6265 92.66 EXFR fr/ MSTR PROG: Paint & painting materials Inv#2083234322 RE: 

CK# 7200315844 3/1/16 
07/01/16 BRIGHT ELECTRIC, INC. 16 LIABILITY 22 6265 11,425.001 REVERSE LIABILITY 16 
07/12/16 VERNE'S PLUMBING 7200320976 22 6265 5,590.00 Labor, Matl, Equipmnt to install 30 gal electric water heater water heater in 

the warming kitchen 
07/12/16 CIRCLE CITY ELECTRIC 7200320967 22 6265 8,400.00 Install 3 smart boards, remove 7 smart boards from Skylark and install at 

Faylane 
08/04/16 BRIGHT ELECTRIC, INC. 7200321934 22 6265 1,425.00 Install conduit wiring for 2-120v amp dedicated circuits for the new marquee. 

Install new timeclock LB16 
08/18/16 R.C. MASONRY 7200322229 23 6265 10,065.00 Kinder area concrete work plus additional walkway by block house 
09/08/16 NARANJO LANDSCAPE INC 7200323042 21 6265 8,750.00 Landscape and Plants 
10/06/16 BEN'S ASPHALT, INC 7200324151 21 6265 13,699.00 Slurry, crackfill, and stripe playground 
12/08/16 J.L. COBB PAINTING & CONSTRUCTION 7200326532 21 6265 2,200.00 Install fencing at MPR 
12/15/16 FULLER STREET PRODUCTIONS 7200326979 22 6265 41,624.00 Stage - material & delivery 
01/10/17 J.L. COBB PAINTING & CONSTRUCTION 7200327625 23 6265 3,500.00 Provide and Install partitions in boys locker room 
01/12/17 R.C. MASONRY 7200327756 23 6265 10,925.00 Add concrete side walk in front of main office 
02/23/17 NARANJO LANDSCAPE INC 7200329275 23 6265 8.950.00 Remove and replace plants 
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School District: 	 County: 	 Project Number: 57/66522-00-028 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Faylane ES - Modernization (Faylan-Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose  

02/23/17 WALLACE ELECTRIC 7200329263 22 6265 37.440.00 Electrical upgrades 
03/02/17 R.C. MASONRY 7200329592 23 6265 6,500.00 Pour V-Gutter behind portables to help alleviate flooding 
03/23/17 CIRCLE CITY ELECTRIC 7200330673 23 6265 12,900.00 Replace LED lights 
04/11/17 BEN'S ASPHALT, INC J17E4113 21 6265 (13,699.00) EXP TR TO (+)01919300-6265-0848 ASPHALT RE: CK 7200324151 

10/6/16 
04/11/17 BEN'S ASPHALT, INC J17E4113 01 6265 13,699.00 EXFR fr/ (-)21921800-6265-0848 ASPHALT Slurry, crackfill, and stripe 

Playground Inv# 16109 RE: CK 7200324151 10/6/16 
05/11/17 BRAVO SIGN & DESIGN 7200332764 23 6265 2.703.11 Provide and Install Fabricated Metal Bldg Letters 
06/30/17 WOLVERINE FENCE COMPANY, INC LIABILITY 17 23 6265 1,650.00 Fumish and Install perforated mesh and closure pickets on exisiting gate 

LB17 
06/30/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. LIABILITY 17 23 6265 1,175.00 Hydroseed 3,000 sq Band check irrigation LB17 
06/30/17 CIVIC CENTER LOCK & SAVE J17E7123 23 6265 366.43 EXFR fr/ MSTR PROG locks for staff restrooms Inv# 56367 RE: CK# 

7200333030 
06/30/17 CURLEY WHOLESALE ELECTRIC, INC. J17E7111 23 6265 8,423.10 EXFR fr/ MSTR PROG: Electrical materials and parts Inv# 59642 RE: CK# 

7200329928 3/9/17 
07/01/17 WOLVERINE FENCE COMPANY, INC 17 LIABILITY 23 6265 (1,650.00) REVERSE LIABILITY 17 
07/01/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 17 LIABILITY 23 6265 (1,175.001 REVERSE LIABILITY 17 
07/06/17 FRANKLIN MECHANICAL 7200334747 23 6265 400.00 Adjustment air flow for office & lunch room 
08/10/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200336048 23 6265 1,175.00 Hydroseed 3,000 sq ft and check irrigation LB17 
08/10/17 WOLVERINE FENCE COMPANY, INC 7200336050 23 6265 1,650.00 Furnish and Install perforated mesh and closure pickets on exisiting gate 

LB17 
06/26/14 DEPT OF INDUSTRIAL RELATIONS 7200295380 21 6270 89.43 Labor Compliance 1/1-3/31/14 
06/30/15 ALLIED STORAGE CONTAINERS J15L7271 22 6275 280.12 EXFR fr/ MSTR PROG: 1 storage container rental+delivery & pick up 

charges 5/20-6/19/15 Inv# R15054491 RE: CK# 7200306920 6/16/15 
06/30/15 OTHER CLASSIFIED SALARIES-IS SUPPORT J15Y7213 22 6275 11.23 1B MCARE/OASDI/SUI/WC/OPEB LIAB 

06/30/15 OTHER CLASSIFIED SALARIES-IS SUPPORT J15Y721A 22 6275 103.98 1B PAYROLL LIAB 

10/10/15 NOON DUTY SUPERVISORS 72 ME/0A/OP/U1AN 22 6275 3.81 3B MCARE/OASDI/SUI/WC/OPEB 
10/10/15 NOON DUTY SUPERVISORS 72 4010092015 22 6275 43.20 3B PAYROLL 
11/10/15 NOON DUTY SUPERVISORS 72 ME/OA/OP/UM 22 6275 35.71 48 MCARE/OASDI/SUI/VVC/OPEB 
11/10/15 NOON DUTY SUPERVISORS 72 4011102015 22 6275 405.80 4B PAYROLL 
12/10/15 NOON DUTY SUPERVISORS 72 4012102015 22 6275 438.52 58 PAYROLL 
12/10/15 NOON DUTY SUPERVISORS 72 ME/OA/OP/UINV 22 6275 38.60 5B MCARE/OASDI/SUINVC/OPEB 
01/10/16 NOON DUTY SUPERVISORS 72 4001082016 22 6275 399.26 6B PAYROLL 
01/10/16 NOON DUTY SUPERVISORS 72 ME/OA/OP/UM 22 6275 35.13 60 MCARE/OASDI/SUI/WC/OPEB 
02/10/16 NOON DUTY SUPERVISORS 72 4002102016 22 6275 386.17 70 PAYROLL 
02/10/16 NOON DUTY SUPERVISORS 72 ME/OA/OP/UM 22 6275 33.98 713 MCARE/OASDI/SUI/VVC/OPEB 
03/10/16 NOON DUTY SUPERVISORS 72 4003102016 22 6275 477.79 813 PAYROLL 
03/10/16 NOON DUTY SUPERVISORS 72 ME/OA/OP/UINV 22 6275 42.05 813 MCARE/OASDI/SUI/WC/OPEB 
04/10/16 NOON DUTY SUPERVISORS 72 4004082016 22 6275 549.79 913 PAYROLL 
04/10/16 NOON DUTY SUPERVISORS 72 ME/OA/OP/UM 22 6275 48.36 9B MCARE/OASDI/SUI/WC/OPEB 
04/28/16 ALLIED STORAGE CONTAINERS J16L428B 22 6275 259.20 EXFR fr/ MSTR PROG 1 storage container rental 8/1-8/31/15 

Inv#R15081365 RE: CK# 7200310263 9/29/15 
05/10/16 NOON DUTY SUPERVISORS 72 ME/OA/OP/UINV 22 6275 29.38 10B MCARE/OASDI/SUI/WC/OPEB 
05/10/16 NOON DUTY SUPERVISORS 72 4005102016 22 6275 333.80 100 PAYROLL 
06/10/16 NOON DUTY SUPERVISORS 72 ME/OA/OP/UM 22 6275 44.35 110 MCARE/OASDI/SUI/WC/OPEB 
06/10/16 NOON DUTY SUPERVISORS 72 4006102016 22 6275 503.97 118 PAYROLL 
06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 1,368.34 EXFR fr/ MSTR PROG: 1 storage container rental + delivery & pre-paid pick 

up charge 5/25-6/24/16 Inv# RE: R16054939 CK# 72003206116/23/16 

06/30/16 NOON DUTY SUPERVISORS 72 4006302016 22 6275 471.25 12B PAYROLL 
06/30/16 NOON DUTY SUPERVISORS 72 ME0/0A/OP/U1/1/ 22 6275 41.47 12B MCARE/OASDI/SUI/VVC/OPEB 
10/10/16 NOON DUTY SUPERVISORS 72 ME/OA/OP/UM 22 6275 9.20 313 MCARE/OASDI/SUI/WC/OPEB 
10/10/16 NOON DUTY SUPERVISORS 72 4010072016 22 6275 104.73 3B PAYROLL 
06/30/17 ALLIED STORAGE CONTAINERS J17E7123 23 6275 (103.62) EXFR fr/MSTR PROG Credit July 2016 invoice Inv# CM16074650 RE: 

CK# 7200324321 10/11/16 
06/30/15 BELTMANN RELOCATION GROUP J15L7221 21 6276 5,840.00 EXFR fr/ MSTR PROG: moving services 6/8-6/12, 6/15-6/19/15 Inv# 

55067562 RE: CK# 7200308399 7/30/15 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 57/66822-00-028 
Project Name: 	Faylane ES - Modernization (Faylan-Mod) 

Report Number: 

Project Warrant Report (SAB 1840) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

' & E' Furn 	quip 
(F) Description / Purpose 

10/20/15 IMAGE 2000 7200310987 21 6276 600.00 Move 6 copier machines from Faylane to Skylark 
03/10/16 BELTMANN RELOCATION GROUP J72X0263 21 6276 17,770.00 EXFR fr/ MSTR PROG: Moving svcs 8/17, 8/18, 8/21, 8/20/15 Inv# 

55133448 RE: CK# 7200310254 9/29/15 
06/30/16 SOUTH COAST LOGISTICS J16E7272 21 6276 14,548.25 EXFR fr/ MSTR PROG moving services 6/10-6/11/16 Inv# 16-1442 RE: CK# 

7200320963 7/12/16 
06/30/16 BELTMANN RELOCATION GROUP J16L7151 22 6276 1,925.00 EXFR fr/ MSTR PROG moving services 6/13-14/2016 Inv# 55437202 RE: 

CK# 7200323045 9/8/16 
07/05/16 IMAGE 2000 7200320870 22 6276 600.00 Move 6 CopierS from Skylark back to Faylane 
09/10/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286806 21 6280 4,500.00 Envir Hazrdous Matrl test/survey/specifictn 

09/30/14 RIVER CITY TESTING 7200297861 22 6280 1,226.50 DSA Testing & Inspection July 2014 
10/21/14 RIVER CITY TESTING 7200298479 22 6280 417.50 DSA Testing & Inspection July/August 2014 
12/04/14 RIVER CITY TESTING 7200299712 22 6280 600.00 DSA Testing & Inspection Oct. 2014 
12/03/15 RIVER CITY TESTING 7200312538 22 6280 510.15 DSA Testing & Inspection Sept. 2015 
01/07/16 RIVER CITY TESTING 7200313760 22 6280 428.15 GSA Testing & Inspection NOV 2015 
02/18/16 RIVER CITY TESTING 7200315351 22 6280 550.50 DSA Testing & Inspection Nov/Dec 2015 
02/23/16 CARDINAL ENVIRONMENTAL CONSULTANTS 7200315473 22 6280 19,925.00 Hazardous Abatement monitoring 

03/03/16 RIVER CITY TESTING 7200315988 22 6280 1,021.70 DSA Testing & Inspection Jan 2016 
06/02/16 RIVER CITY TESTING 7200319642 22 6280 272.10 DSA Testing & Inspection April 2016 
06/30/16 RIVER CITY TESTING LIABILITY 16 22 6280 444.80 DSA Testing & Inspection Feb 2016 L616 
07/01/16 RIVER CITY TESTING 16 LIABILITY 22 6280 (444.80) REVERSE LIABILITY 16 
07/19/16 RIVER CITY TESTING 7200321186 22 6280 314.80 GSA Testing & Inspection June 2016 
08/25/16 RIVER CITY TESTING 7200322730 22 6280 444.80 DSA Testing & Inspection Feb 2016 LB16 
10/04/16 RIVER CITY TESTING 7200324008 22 6280 742.00 DSA Testing & Inspection July 2016 
11/08/16 RIVER CITY TESTING 7200325498 22 6280 485.00 DSA Testing & Inspection 9/7 & 30/16 
06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 5,716.66 EXFR fr/ MSTR PROG Inspection Svc Inv# 585-GG RE: CK# 7200297232 

9/9/14 
05/23/16 STEPHEN PAYTE DSA INSPECTIONS INC J16L5236 22 6290 30,320.00 EXFR fr/ MSTR PROG: DSA Inspection Service Oct 2015 Inv# 11658 RE: 

CK# 7200312704 12/8/15 
06/30/16 JOHNSTON INSPECTIONS, INC. J16E7271 22 6290 13,760.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 756-GG RE: CK# 

7200321751 7/28/16 
06/30/16 JOHNSTON INSPECTIONS, INC. J16L7061 22 6290 18,400.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 728-GG RE: CK# 

7200318571 5/5/16 
06/30/17 W.W. GRAINGER INC J17E7123 23 4300 119.22 EXFR fr/ MSTR PROG magnetic strip Inv# 9217454132 RE: CK# 

7200324529 10/13/16 
Total Project Costs: 

Totals 588,044.29 6,981,550.24 31,438.20 68,196.66 119.22 7,669,348.61 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 67166522-00-043 
Project Name: 	Fitz IS - Modernization (Fitz-Mod) 

Report Number: 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

04/27/10 Y'DEEN & ASSOCIATES 7200255433 01 6210 33,997.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256541 01 6210 39,688.66 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257693 01 6210 91,858.14 Architect Pay request 3 
08/12/10 Y'DEEN & ASSOCIATES 7200258455 01 6210 6,339.98 Architect Pay request 4 
09/21/10 Y'DEEN & ASSOCIATES 7200259221 01 6210 6,339.97 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261382 22 6210 6,339.98 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 3,981.28 LHA Mech & Elect Eng. 
06/16/11 KNA CONSULTING ENGINEERS, INC. 7200266735 22 6210 165.00 Consulting Engineer Service 
06/16/11 Y'DEEN & ASSOCIATES 7200266739 01 6210 17,315.91 Reim. to Bennett & Ruhnau Clarke 
08/09/11 KNA CONSULTING ENGINEERS, INC. 7200267669 22 6210 2,722.50 Consulting Engineer Service LB11 
06/07/12 Y'DEEN & ASSOCIATES 7200275491 22 6210 1,440.00 Reimb. Exp billed by KNA, INV# 115196/15/11 
06/07/12 Y'DEEN & ASSOCIATES 7200275492 22 6210 7,702.50 Reimb. FBA Engineering 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 01 6210 5,620.87 Reimb. JAMA LB12 
07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 01 6210 (5,620.87) Cancel LB12, no ck issued 
09/28/12 Y'DEEN & ASSOCIATES VOID 9720027549 22 6210 (7,702.50) Check Voided, will reissue to DC Sherrifs Office 
09/28/12 Y'DEEN & ASSOCIATES VOID 9720027549 22 6210 (1,440.00) Check Voided, will reissue to DC Sherrifs Office 
10/11/12 ORANGE COUNTY SHERIFF'S 7200278076 22 6210 7,702.50 Levy for Y'Deen, replaces inv#2012.02012R 

OFFICE/SHERIFF'S CIVIL DIVISION 
10/11/12 ORANGE COUNTY SHERIFF'S 7200278076 22 6210 1,440.00 Levy for Y'Deen, replaces inv#2012.02016R 

OFFICE/SHERIFF'S CIVIL DIVISION 
11/22/13 WLC ARCHITECT, INC. 7200288992 22 6210 3,335.69 Architectural Svcs 9/1-9/30/13 
01/07/14 WLC ARCHITECT, INC. 7200290120 22 6210 392.57 reprographics, Prof svcs reimb 10/1-10/31/13 
01/23/14 WLC ARCHITECT, INC. 7200290606 22 6210 11,925.00 Architectural Svcs 11/1-11/30/13 
03/06/14 WLC ARCHITECT, INC. 7200291885 22 6210 14,906.25 Architectural Svcs 12/1-12/31/13 
03/25/14 WLC ARCHITECT, INC. 7200292522 22 6210 8,943.75 Architectural Svcs 1/1-1/31/14 
06/26/14 WLC ARCHITECT, INC. 7200295392 22 6210 6,028.21 Architectural Svcs 4/1-4/30/14 
06/30/14 WLC ARCHITECT, INC. LIABILITY 14 22 6210 8,943.75 Architectural Svcs 6/1-6/30/14 LB14 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 840.00 EXFR fr/ MSTR PROG construction svc Apr 2014 Inv#14353 RE: CK# 

7200295384 6/26/14 
06/30/14 WLC ARCHITECT, INC. 7200295912 22 6210 5,962.50 Architectural Svcs 5/1-5/31/14 
07/01/14 WLC ARCHITECT, INC. 14 LIABILITY 22 6210 (8,943.75) REVERSE LIABILITY 14 
08/13/14 WLC ARCHITECT, INC. 7200296518 22 6210 8,943.75 Architectural Svcs 6/1-6/30/14 LB14 
09/30/14 WLC ARCHITECT, INC. 7200297863 22 6210 30,518.55 Architectural Svcs 7/1-7/31/14 
09/30/14 WLC ARCHITECT, !NC. 7200297866 23 6210 3,300.00 A/E services for HVAC Project July 2014 
11/25/14 WLC ARCHITECT, INC. 7200299555 22 6210 5,007.98 Architectural Svcs 9/1-9/31/14 
03/17/15 WLC ARCHITECT, INC. 7200303425 22 6210 130.72 Reimb: A & I Reprographics 1/1-1/31/15 
04/28/15 WLC ARCHITECT, INC. 7200304933 23 6210 46,200.00 A/E services for HVAC Project Feb 2015 
06/26/15 WLC ARCHITECT, INC. 7200307240 22 6210 5,007.97 Architectural Svcs: Addenda Bid 100% May 2015 
06/30/15 KNA CONSULTING ENGINEERS, INC. J1 5L7241 22 6210 4,262.50 EXFR fr/ MSTR PROG: HVAC upgrade Mar 2015 Inv# 15533 RE: 

CK# 7200305966 5/21/15 
07/08/15 WLC ARCHITECT, INC. 7200307697 23 6210 115,500.00 A/E services for HVAC Project Mar 2015 
09/29/15 WLC ARCHITECT, INC. 7200310284 23 6210 4,125.00 A/E services for HVAC Project July 2015 
03/03/16 WLC ARCHITECT, INC. 7200315995 23 6210 12,375.00 A/E services for HVAC Project: DSA stamped approval 100% Sept 

2015 
03/31/16 WLC ARCHITECT, INC. 7200317137 22 6210 7,345.03 Architectural Svcs: Const. Admin 5% Jan 2016 
04/19/16 WLC ARCHITECT, INC. 7200317907 22 6210 7,345.03 Architectural Svcs: Const. Admin 10% Feb 2016 
05/24/16 WLC ARCHITECT, INC. 7200319284 22 6210 7,345.03 Architectural Svcs: Const. Admin 15% Mar 2016 
05/26/16 WLC ARCHITECT, INC. 7200319438 23 6210 47,850.00 A/E services for HVAC Project: Addenda Bid & Award 80% Jan 2016 

06/16/16 WLC ARCHITECT, INC. 7200320363 22 6210 7,345.03 Architectural Svcs: Const. Admin 20% Apr 2016 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 22 6210 6,980.00 EXFR fr/ MSTR PROG: HVAC upgrade Oct/Nov 2015 InvIl 16401 RE: 

CK# 7200313327 12/22/15 
07/12/16 WLC ARCHITECT, INC. 7200320985 23 6210 147,955.99 A/E services for HVAC Project: Constr Admin 15% Apr 2016 
07/19/16 WLC ARCHITECT, INC. 7200321191 22 6210 14,690.06 Architectural Svcs: Const. Admin 30% June 2016 
07/19/16 WLC ARCHITECT, INC. 7200321197 23 6210 16,286.59 A/E services for HVAC Project: Constr Admin 20% May 2016 
10/04/16 WLC ARCHITECT, INC. 7200324025 23 6210 24,429.89 A/E services for HVAC Project: Constr Admin 40% July 2016 
10/04/16 WLC ARCHITECT, INC. 7200324014 22 6210 14.690.06 Architectural Svcs: Const. Admin 40% July 2016 
10/25/16 WLC ARCHITECT, INC. 7200324917 23 6210 48.859.76 A/E services for HVAC Project: Constr Admin 70% Aug 2016 
10/25/16 WLC ARCHITECT, INC. 7200324913 22 6210 44,070.18 Architectural Svcs: Const. Admin 70% Aug 2016 
11/16/16 WLC ARCHITECT, INC. 7200325814 23 6210 8,143.30 A/E services for HVAC Project: Constr Admin 75% Sept 2016 
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11/16/16 WLC ARCHITECT, INC. 7200325810 22 6210 7,345.03 Architectural Svcs: Const. Admin 75% Sept 2016 
12/13/16 WLC ARCHITECT, INC. 7200326787 22 6210 2,938.01 Architectural Svcs: Const. Admin 77% Oct 2016 
12/13/16 WLC ARCHITECT, INC. 7200326794 23 6210 3,257.32 A/E services for HVAC Project: Constr Admin 77% Oct 2016 
01/26/17 WLC ARCHITECT, INC. 7200328218 23 6210 4,885.97 NE services for HVAC Project: Constr Admin 80% Nov 2016 
01/26/17 WLC ARCHITECT, INC. 7200328211 22 6210 4,407.02 Architectural Svcs: Const. Admin 80% Nov 2016 
03/02/17 WLC ARCHITECT, INC. 7200329594 23 6210 16,286.59 A/E services for HVAC Project: Constr Admin 90% Dec 2016 
03/02/17 WLC ARCHITECT, INC. 7200329588 22 6210 14,690.06 Architectural Svcs: Const. Admin 90% Dec 2016 
03/16/17 WLC ARCHITECT, INC. 7200330288 23 6210 8,143.30 A/E services for HVAC Project: Constr Admin 95% Jan 2017 
03/16/17 WLC ARCHITECT, INC. 7200330278 22 6210 7,345.03 Architectural Svcs: Const. Admin 95% Jan 2017 
04/04/17 WLC ARCHITECT, INC. 7200331095 23 6210 4,885.97 A/E services for HVAC Project: Constr Admin 98% Feb 2017 
04/04/17 WLC ARCHITECT, INC. 7200331086 22 6210 4,407.02 Architectural Svcs: Const. Admin 98% Feb 2017 
05/04/17 WLC ARCHITECT, INC. 7200332361 22 6210 2.938.01 Architectural Svcs: Const. Admin 100% Mar 2017 
05/04/17 WLC ARCHITECT, INC. 7200332373 23 6210 3,257.32 A/E services for HVAC Project: Constr Admin 100% Mar 2017 
06/15/17 WLC ARCHITECT, INC. 7200334208 22 6210 30,174.38 Architectural Svcs: Close out 20% ($4,006.38), Add svc ($26,168) Apr 2017 

06/15/17 WLC ARCHITECT, INC. 7200334217 23 6210 5,428.86 A/E services for HVAC Project: Closeout 20% Apr 2017 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 400.00 EXFR fr/ MSTR PROG HVAC Upgrade 5/17/17 Inv# 18907 RE: CK# 

72003345116/29/17 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 3,060.00 EXFR fr/ MSTR PROG HVAC Construction services 1/16, 19, 30-2/2, 7, 

3/17 Inv# 18325 RE: CK# 7200330676 3/23/17 
07/12/17 WLC ARCHITECT, INC. 7200334936 22 6210 11,017.55 Architectural Svcs: Close out 50% May 2017 
07/12/17 WLC ARCHITECT, INC. 7200334960 23 6210 14,929.38 A/E services for HVAC Project: Closeout 50% May 2017 
09/19/17 WLC ARCHITECT, INC. 7200337217 22 6210 5.007.97 Architectural Svcs: Close out 100% July 2017 
09/19/17 WLC ARCHITECT, INC. 7200337232 23 6210 6,786.06 A/E services for HVAC Project: Closeout 100% July 2017 
06/23/10 DIVISION OF STATE ARCHITECT 7200257371 01 6220 24,746.27 DSA Fees 
07/29/11 DIVISION OF STATE ARCHITECT 7200267536 22 6220 3,607.31 Pay request Addl plan review fees 
03/11/14 DIVISION OF STATE ARCHITECT 7200292029 22 6220 1,800.00 Plan/Field Review fee for 6 Portables classrooms 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (1,800.00) EXP TR TO 25003763-6200-0842 RE: CI< 7200292029 3/11/14 
02/26/15 DIVISION OF STATE ARCHITECT 7200302576 22 6220 16,125.00 Plan check fee - HVAC 
03/07/17 DIVISION OF STATE ARCHITECT 7200329754 23 6220 782.00 DSA further/CDD fees (6 ramps) 404-113527 
05/25/17 DIVISION OF STATE ARCHITECT 7200333325 23 6220 2.414.00 DSA filing fees 04-111256 
06/08/17 DIVISION OF STATE ARCHITECT 7200333881 23 6220 26,026.08 DSA filing fees 04-114286 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2,442.77 Pay request, Review of Plans & Specs 
03/29/11 AMERICAN REPROGRAPHICS CO 7200263999 22 6240 39.06 Pay request 1,1/2 size print w/edge bind 
07/05/11 AMERICAN REPROGRAPHICS CO 7200267112 22 6240 176.83 Reprographics WO#F1394442 1LB1 
08/09/11 AMERICAN REPROGRAPHICS CO 7200267667 22 6240 421.86 Reprographics WO#F1433937 LB11 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 132.49 Plans & Specs to OPSC, 7/22/11 
09/20/11 AMERICAN REPROGRAPHICS CO 7200268434 22 6240 3.30 Reprographics WO#F1445379 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273042 22 6240 9.56 Reprographics WO#F1457139 
06/30/13 AMERICAN REPROGRAPHICS CO J13U7291 22 6240 106.87 EXFR fr/ MSTR PROG Reprographic Svcs LB13 Inv# 6973540 RE: CK# 

7200285981 7/30/13 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 428.01 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198103113045 RE: CK# 

7200289290 12/5/13 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 222.94 EXFR fr/ MSTR PROG Reprographic Svcs Apr 2015 Inv# 9198043015121 

RE: CK# 72003061545/28/15 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 245.00 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Sept 2014 Inv# 2014-0532 

RE: CO 7200298475 10/21/14 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 1,155.66 EXFR fr/ MSTR PROG Reprographic Svcs Dec 2015 Inv# 9198123115001 

RE: CK# 7200314815 2/4/16 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 112.72 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2016 Inv# 9198022916353 

RE: CK# 7200316901 3/24/16 
06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 1,466.17 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Feb 2016 Inv# 2016-1807 

RE: CK# 7200316626 3/17/16 
06/30/17 MILLER RESORT, LLC. J17E7123 23 6240 684.90 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Aug 2016 Inv# 2016-1923 

RE: CK# 7200323346 9/15/16 
10/28/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200298659 35 6250 139,696.20 Pay app #1 Bond & Insurnace only 8/31/14 
06/26/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200307252 35 6250 32,390.53 Pay ape #2, CDR #1,6/30/15 
06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 15 35 6250 19,120.75 RETENTION LB15 
07/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 15 LIABILITY 35 6250 119,120.751 REVERSE LIABILITY 15 
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02/25/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200315647 35 6250 111,456.89 Pay app #35%,, 01/31/16 
03/15/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200316507 35 6250 729,250.84 Pay app #417%, 02/29/16 
04/05/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200317330 23 6250 303,439.60 Pay ape #1, 6% 1/1-1/31/16 
05/17/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200318989 35 6250 1.739,382.96 Pay app #546%, 04/30/16 
05/19/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200319104 23 6250 1,924.797.55 Pay app #338% 04/01-04/30/16 
06/14/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200320212 23 6250 110,204.15 Pay app #439% 5/1-5/31/16 
06/14/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200320216 23 6250 465,568.61 Pay app #547% 6/1-6/30/16 
06/16/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200320375 35 6250 237,909.56 Pay ape #7 56%, 6/30/16 
06/16/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200320374 35 6250 366,115.64 Pay app #652%, 5/31/16 
06/30/16 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 16 35 6250 372,911.40 RETENTION L816 
07/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 16 LIABILITY 35 6250 (372,911.40) REVERSE LIABILITY 16 
10/20/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200324789 35 6250 980,082.33 Pay app #871%, 7/31/16 
10/25/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200324915 23 6250 1,028,253.56 Pay app #663% 7/1-7/31/16 
10/25/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200324915 23 6250 489,104.82 Pay app #771% 8/1-8/31/16 
10/25/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200324918 35 6250 525.669.93 Pay app #979%, 8/31/16 
11/16/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200325818 35 6250 321,654.74 Pay app #10 79%, 9/30/16 
11/16/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200325813 23 6250 534.488.72 Pay app #880% 9/1-9/30/16 
12/08/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200326542 23 6250 100,833.04 Pay app #982% 10/01-10/31/16 
12/08/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200326542 23 6250 101,359.32 Lease payment #5 & 6 11/01-11/30/16 
12/08/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200326546 35 6250 85.293.09 Pay app #11 85%, 10/31/16 
12/15/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200327002 23 6250 33,786.44 Lease payment #7 & 812/01-12/31/16 
01/10/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200327634 35 6250 623,180.29 Pay app #13 95%, 12/31/16 
01/10/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200327630 23 6250 854,971.52 Pay app #11 97% 12/1-12/31/16 
01/10/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200327630 23 6250 303.278.27 Pay ape #10 87% 11/1-11/30/16 
02/02/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200328527 23 6250 33,786.44 Lease payment # 9 & 1001/01-01/31/17 
02/23/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200329279 35 6250 295,785.50 Pay app #14100%, 01/31/17, 
02/23/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200329277 23 6250 409,959.55 Pay app #12100% 01/01-01/31/17 
03/07/17 PAUL C. MILLER CONSTRUCTION CO., INC. 720032 23 6250 33,786.46 Lease payment #11 & 1202/01-02/28/17 
04/04/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200331092 23 6250 33,786.44 Lease payment #13 614 03/01-03/31/17 
04/11/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E4113 01 6250 54,188.32 EXFR fr/(-)39926400-6250-0848 ASPHALT Pay app# 8 Inv# 7628JA RE: 

CK 7200324789 10/20/16 
04/11/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E4113 35 6250 (54,188.32) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200324789 10/20/16 
04/11/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E4112 23 6250 (82,311.71) EXP TR TO H40016572-6170-0840 DROUGHT TOLERANT LANDSCAPE 

RE: CK 7200329277 2/23/17 
04/13/17 PAUL C. MILLER CONSTRUCTION CO., INC. 720033536 23 6250 158.957.47 Pay app #13; CDR #702/01-02/28/17 
05/02/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200332242 23 6250 33,786.44 Lease payment #15 & 1604/01-04/30/17 
06/06/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200333727 23 6250 33,786.44 Lease payment #17 & 1805/01-05/31/17 
06/06/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200333733 35 6250 687,540.94 Pay app #14 RETENTION 2/1-2/28/17 
06/15/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200334214 23 6250 33,786.44 Lease payment #19 & 20, 6/01-6/30/17 
06/30/17 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 17 23 6250 148,425.04 Pay app #15; CDR #904/01-04/30/17 LB 17 
07/01/17 PAUL C. MILLER CONSTRUCTION CO., INC. 17 LIABILITY 23 6250 (148,425.04) REVERSE LIABILITY 17 
08/01/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200335549 23 6250 148,425.04 Pay app #15; CDR #9 04/01-04/30/17 LB17 
08/15/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200336165 23 6250 33.786.44 Lease payment #21 & 22, 7/01-7/31/17 
09/19/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200337228 23 6250 33,786.46 Lease payment #23 & 24, 8/01-8/31/17 
09/28/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200337604 23 6250 50,679.68 Lease payment # 25,26,628, 9/01-9/30/17 
10/31/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200338934 23 6250 50,679.68 Lease payment #29,30,31,32; 10/01-10/31/17 
12/28/15 ON TARGET VOICE & DATA 7200313376 22 6251 5,844.03 cabling for 6 temporary portables-less 10% retention 
06/30/16 ON TARGET VOICE & DATA LIABILITY 16 22 6251 35,000.00 Material, equipment, labor & services for cabling as needed for 

modernization LB16 
06/30/16 ON TARGET VOICE & DATA LIABILITY 16 22 6251 649.34 cabling for 6 temporary portables-less 10% retention LB16 
06/30/16 ON TARGET VOICE & DATA LIABILITY 16 22 6251 31,916.00 Material, equipment, labor & services for cabling as needed for 

modernization LB16 
07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 22 6251 135.000.001 REVERSE LIABILITY 16 
07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 22 6251 (649.34) REVERSE LIABILITY 16 
07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 22 6251 (31,916.00) REVERSE LIABILITY 16 
11/29/16 ON TARGET VOICE & DATA 7200326204 22 6251 60,224.40 Material, equipment, labor & services for cabling as needed for 

modernization 
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01/05/17 ON TARGET VOICE & DATA 7200327482 22 6251 52,993.59 Material, equipment, labor & services for cabling as needed for 
modernization 

06/30/17 ON TARGET VOICE & DATA LIABILITY 17 22 6251 17,312.49 Material, equipment, labor & services for cabling as needed for 
modernization LB17 

06/30/17 ON TARGET VOICE & DATA LIABILITY 17 22 6251 42,594.41 Material, equipment, labor & services for cabling as needed for 
modernization 

07/01/17 ON TARGET VOICE & DATA 17 LIABILITY 22 6251 (17.312.49) REVERSE LIABILITY 17 
07/01/17 ON TARGET VOICE & DATA 17 LIABILITY 22 6251 (42,594.41) REVERSE LIABILITY 17 
08/01/17 ON TARGET VOICE & DATA 7200335542 22 6251 42,594.41 Material, equipment, labor & services for cabling as needed for 

modernization L617 
09/28/17 ON TARGET VOICE & DATA 7200337591 22 6251 17,312.49 Material, equipment, labor & services for cabling as needed for 

modernization 
06/30/14 PCM3, INC. J14W630F 22 6255 6,595.36 EXFR In MSTR PROG Senior Project Bond Mgr April 2014 Inv# GGUSD-JI 

04-14 RE: CK# 7200294501 5/22/14 
06/30/14 GM ELECTRICAL, INC. J14W630G 22 6255 2,503.67 EXFR fr/ MSTR PROG Project Manager May 2014 Invit 2014-0002 RE: 

CK# 7200295803 7/14/14 
06/30/16 PCM3, INC. J16E7271 22 6255 6,160.00 EXFR fr/ MSTR PROG Asst Construct Mgr July 2015 Inv# GGUSD-JJT-07- 

15 RE: CK# 7200309058 8/18/15 
06/30/16 PCM3, INC. J16E7271 21 6255 63,000.00 EXFR fr/ MSTR PROG Asst Construct Mgr Sept 2015 Inv# GGUSD-JJT-09- 

15 RE: CK# 7200311114 10/22/15 
06/30/16 GM ELECTRICAL, INC. J16E7271 22 6255 20,649.89 EXFR fr/ MSTR PROG Project Manager June 2016 Inv# 2016-0006 RE: 

CK# 7200320617 6/23/16 
01/31/17 GM ELECTRICAL, INC. J72E1311 23 6255 11,747.49 EXFR fr/ MSTR PROG Project Manager Dec 2016 Inv# 2016-0012 RE: CK# 

72003279101/19/17 
01/31/17 PCM3, INC. J17E1311 23 6255 35,560.00 EXFR fr/ MSTR PROG Asst Construct Mgr Sept 2016 Inv# GGUSD-JJT-09- 

16 RE: CK# 7200324908 10/25/16 
05/24/11 VECTOR RESOURCES 7200265816 22 6265 10,369.28 Pay request 2 
05/26/11 VECTOR RESOURCES 7200266007 22 6265 1,730.52 Pay request 3 
07/13/11 VECTOR RESOURCES 7200267311 22 6265 346.50 Pay request 1 1LB2 
07/19/11 VECTOR RESOURCES 7200267377 22 6265 6,157.07 Pay request 4 - LB11 
09/27/11 VECTOR RESOURCES 7200268615 22 6265 433.94 Pay request 5 Job 38707 
11/08/11 VECTOR RESOURCES 7200269823 22 6265 2,115.25 Contract Complete Retention LB11 
02/21/14 J.L. COBB PAINTING & CONSTRUCTION 7200291454 22 6265 900.00 Restripe Existing parking lot 
03/05/15 J.L. COBB PAINTING & CONSTRUCTION 7200302861 22 6265 9,130.00 SCHOOL BEAUTIFICATION Demo old flag pole & install new flag pole 
03/10/15 QUALITY FENCE CO, INC 7200303026 22 6265 800.00 SCHOOL BEAUTIFICATION Remove fence 
03/12/15 BRIGHT ELECTRIC, INC. 7200303227 22 6265 2,125.00 SCHOOL BEAUTIFICATION Electrical for marquee 
03/24/15 NARANJO LANDSCAPE INC 7200303656 22 6265 1,750.00 SCHOOL 8EAUTIFICATOIN landscaping 
05/14/15 OUIEL BROS SIGN CO 7200305638 22 6265 16,072.00 SCHOOL BEAUTIFICATION Manufacture & Install wall marquee 

CUPCCAA 15-103 
06/30/15 BRIGHT ELECTRIC, INC. J15L7272 22 6265 (2,125.00) EXP TR TO 01015674-6200-0834 RE: CK# 7200303227 3/12/15 
06/30/15 NARANJO LANDSCAPE INC J15L7272 22 6265 (1,750.00) EXP TR TO 01015674-6200-0834 RE: CK# 7200303656 3/24/15 
06/30/15 QUALITY FENCE CO, INC J15L7272 22 6265 (800.00) EXP TR TO 01015674-6200-0834 RE: CK# 7200303026 3/10/15 
06/30/15 J.L. COBB PAINTING & CONSTRUCTION J15L7272 22 6265 (9,130.00) EXP TR TO 01015674-6200-0834 RE: CK# 7200302861 3/5/15 
06/30/15 J.L. COBB PAINTING & CONSTRUCTION J15L7272 22 6265 (13,850.00) EXP TR TO 01015674-6200-0834 RE: CK# 7200307737 7/10/15 
06/30/15 QUIEL BROS SIGN CO J15L7272 22 6265 (16.072.00) EXP TRIO 01015674-6200-0834 RE: CK# 7200305638 5/14/15 
07/10/15 J.L. COBB PAINTING & CONSTRUCTION 7200307737 22 6265 13,850.00 SCHOOL BEAUTIFICATION remove & replace fencing 
10/13/15 J.L. COBB PAINTING & CONSTRUCTION 7200310766 21 6265 95,750.00 Gen] Const. for Interim Housing for 6 portables CUPCCAA 15-114 
01/14/16 J.L. COBB PAINTING & CONSTRUCTION 7200314021 22 6265 2.660.00 Guard Rails for interim portables 
06/15/16 SOUTHERN CALIFORNIA EDISON RCF CK53604 23 6265 1,501.85 Meter & Service Change 
06/30/16 IRVINE PIPE & SUPPLY J16L7154 21 6265 854.81 EXFR fr/ MSTR PROG: Plumbing supplies Inv# 819845 RE: 

CK#7200320194 6/14/2016 
06/30/16 BRAVO SIGN & DESIGN J16L7151 22 6265 1,400.40 EXFR fr/ MSTR PROG: Signs & Installations Inv #160167 RE: CK# 

7200321744 7/28/16 
06/30/17 FRANKLIN MECHANICAL LIABILITY 17 23 6265 560.00 Replace AC unit belts in rms 24,41 & 42- checked and adj sensor, belts 

. and AC units LB17 
06/30/17 IRVINE PIPE & SUPPLY J17E7111 23 6265 1,822.25 EXFR fr/ MSTR PROG Faucets Inv# 829368 RE: CK# 7200324523 

10/13/16 
06/30/17 CIVIC CENTER LOCK & SAVE J17E7123 23 6265 897.38 EXFR fr/ MSTR PROG deadbolts on staff restrooms Inv# 55835 RE: CK# 

7200326966 12/15/16 
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Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn & Equip' 
(F) Description / Purpose 

06/30/17 TODD PIPE & SUPPLY J17E7123 23 6265 3,512.76 EXFR fr/ MSTR FROG Rheem low nox and gas water heater Inv# 
S002203410.001 RE: CK# 7200323454 9/20/16 

07/01/17 FRANKLIN MECHANICAL 17 LIABILITY 23 6265 (560.00) REVERSE LIABILITY 17 
08/03/17 FRANKLIN MECHANICAL 7200335726 23 6265 560.00 Replace AC unit belts in rms 24, 41 642 - checked and ad) sensor, belts 

and AC units LB17 
10/31/17 R.C. MASONRY 	. 7200338935 23 6265 8,500.00 Remove and replacement of damaged concrete 
11/09/17 E & R GLASS CONTRACTORS, INC 7200339322 23 6265 2,589.40 Furnish and install metal covers on windows 
11/09/17 A2Z SIGN COMPANY 7200339319 23 6265 605.79 Replace and install signs for restrooms 
11/14/17 VERNE'S PLUMBING 7200339486 23 6265 658.63 Repair and cleaning of sink 
11/21/17 PAUL C. MILLER CONSTRUCTION CO INC. 7200339814 23 6265 2,280.77 Install district supplied benches 
12/01/15 MOBILE MODULAR 7200312461 23 6275 26.406.00 Monthly rent: 6 portables delivery chrges + rent 9/30-10/29/15 
12/03/15 MOBILE MODULAR 7200312544 23 6275 1,806.00 Monthly rent: 6 portables 10/30-11/28/15 
12/22/15 MOBILE MODULAR 7200313343 23 6275 1,806.00 Monthly rent: 6 portables 11/29-12/28/15 
01/21/16 MOBILE MODULAR 7200314209 23 6275 1,806.00 Monthly rent: 6 portables 12/29-01/27/16 
03/08/16 MOBILE MODULAR 7200316183 23 6275 1.806.00 Monthly rent: 6 portables 01/28-02/26/16 
04/21/16 MOBILE MODULAR 7200318021 23 6275 1,806.00 Monthly rent: 6 portables 02/27-03/27/16 
04/28/16 MOBILE MODULAR 7200318304 23 6275 1.806.00 Monthly rent: 6 portables 03/28-04/26/16 
06/07/16 MOBILE MODULAR . 7200319789 23 6275 1,806.00 Monthly rent: 6 portables 4/27-5/26/16 
06/23/16 MOBILE MODULAR 7200320632 23 6275 1,806.00 Monthly rent: 6 portables 5/27-6/25/16 
06/30/16 ALLIED STORAGE CONTAINERS J72E7271 22 6275 3,150.45 EXFR fr/ MSTR FROG: 3 storage container rental + delivery & pre-paid pick 

up charge 5/20-6/19/16 Inv# R16054860 RE: CK# 7200320611 6/23/16 

08/23/16 MOBILE MODULAR 7200322546 23 6275 1,806.00 Monthly rent: 6 portables 6/26-7/25/16 
09/15/16 MOBILE MODULAR 7200323355 23 6275 1,806.00 Monthly rent: 6 portables 7/26-8/24 
09/29/16 MOBILE MODULAR 7200323876 23 6275 1,806.00 Monthly rent: 6 portables 8/25-9/23/16 
10/27/16 MOBILE MODULAR 7200325034 23 6275 1,806.00 Monthly rent: 6 portables 9/24-10/23/16 A $301/month 
04/25/17 MOBILE MODULAR 7200331820 23 6275 7,224.00 Monthly rent: 6 portables 12/23-1/21/17 
06/20/17 MOBILE MODULAR 7200334418 23 6275 20,478.00 Return charges 6 portables 
06/30/17 ALLIED STORAGE CONTAINERS J17E7242 23 6275 150.00 EXFR fr/ MSTR FROG repair damage to returned rental unit Inv# 

M17055284 RE: CK# 72003349377/12/17 
06/30/17 ALLIED STORAGE CONTAINERS J17E7123 23 6275 5,874.40 EXFR fr/ MSTR FROG 3 storage containers rental 9/1-9/30/16 Inv# 

R16091456 RE: CK# 7200323759 9/27/16 
06/30/16 BELTMANN RELOCATION GROUP J16L7151 22 6276 29,717.90 EXFR fr/ MSTR FROG moving services 6/17,22,23,24/2016 Inv# 55442023 

RE: CK# 7200323045 9/8/16 
06/30/16 COUNTRY CITY TOWING J16E7272 22 6276 525.00 EXFR fr/ MSTR FROG: Relocate container within campus Inv# 0101518 

RE: CK# 7200321633 7/26/16 
06/30/16 IMAGE 2000 LIABILITY 16 22 6276 150.00 Move 3 Copiers at FITZ to stay on site LB16 
07/01/16 IMAGE 2000 16 LIABILITY 22 6276 (150.001 REVERSE LIABILITY 16 
09/29/16 IMAGE 2000 7200323864 21 6276 150.00 On site relocation of 3 machines from bldg Q 
06/30/17 BELTMANN RELOCATION GROUP J17E7182 23 6276 34,815.00 EXFR fr/ MSTR FROG moving services 8/12, 8/15, 8/18, 8)22, 8/23, 8/30/16 

Inv# 55509583 RE: CK# 7200325170 11/1/16 
06/30/17 COUNTRY CITY TOWING J17E7123 23 6276 262.50 EXFR fr/ MSTR FROG relocate storage container Inv# 0106456 RE: CK# 

7200332223 5/2/17 
01/23/14 BAINBRIDGE ENVIRONMENTAL 7200290595 22 6280 7,633.50 asbestos, lead based pain survey & reprt, asbestos & lead documnt 

CONSULTANTS, INC 
09/30/14 RIVER CITY TESTING 7200297861 22 6280 732.25 DSA Testing & Inspection July 2014 
10/14/14 RIVER CITY TESTING 7200298248 22 6280 142.00 DSA Testing & Inspection Aug 2014 
10/28/14 RIVER CITY TESTING 7200298651 22 6280 300.00 DSA Testing & Inspection final lab affidavit 
05/28/15 BAINBRIDGE ENVIRONMENTAL 7200306167 23 6280 10,676.00 Phase 1 Comprehensive Asbestos & Lead-based Paint Survey Jan 13-16 

CONSULTANTS, INC 2015 
03/15/16 BAINBRIDGE ENVIRONMENTAL 7200316491 22 6280 17,398.00 Asbestos & Lead Abatement Consulting 

CONSULTANTS, INC 
04/21/16 RIVER CITY TESTING 7200318014 22 6280 700.25 DSA testing and inspection services Feb 2016 
06/07/16 RIVER CITY TESTING 7200319781 22 6280 579.86 Special inspection HVAC upgrades Mar/Apr 2016 
06/27/16 RIVER CITY TESTING 7200320661 22 6280 272.10 DSA testing and inspection services May 2016 
06/30/16 RIVER CITY TESTING LIABILITY 16 22 6280 509.25 DSA testing and inspection services LB16 
07/01/16 RIVER CITY TESTING 16 LIABILITY 22 6280 (509.251 REVERSE LIABILITY 16 
07/19/16 BAINBRIDGE ENVIRONMENTAL 7200321182 22 6280 8,657.00 Asbestos & Lead Abatement Consulting bldg B May 31, June 1,2,3&6 

CONSULTANTS, INC 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 
Garden Grove Unified School District 

     

County: 
Orange 

Project Number: 57/66522-00-043 
Project Name: 	Fitz IS - Modernization (Fitz-Mod) 

Report Number: 

Project War ant Report (SAB 184a 

    

Date Payee Warrant Number Fund 
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(A) 

Planning 
(B) 
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(C) 
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(D) 

Inspection 
(E) 

Furn' & Equip' 
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07/19/16 RIVER CITY TESTING 7200321186 22 6280 3,174.60 DSA testing and inspection services HVAC June 2016 
08/25/16 RIVER CITY TESTING 7200322730 22 6280 509.25 DSA testing and inspection services HVAC Mar 2016 LB16 
09/15/16 RIVER CITY TESTING 7200323348 22 6280 2,027.00 DSA testing and inspection services JULY 2016 
10/04/16 RIVER CITY TESTING 7200324008 22 6280 694.50 DSA testing and inspection services 7/21-8/26/16 
10/13/16 BAINBRIDGE ENVIRONMENTAL 7200324502 22 6280 14,632.00 Asbestos & Lead Abatement Consultanting 

CONSULTANTS, INC 
10/13/16 BAINBRIDGE ENVIRONMENTAL 7200324502 22 6280 12,381.50 Asbestos & Lead Abatement, closeout doc 7/13-7/15, 7/18-7/22, 7/25/16 

CONSULTANTS, INC 
11/08/16 RIVER CITY TESTING 7200325498 22 6280 370.00 DSA testing and inspection services 9/9/16 
01/26/17 RIVER CITY TESTING 7200328207 22 6280 1,575.00 DSA testing and inspection services 12/2-15/16 
02/23/17 BAINBRIDGE ENVIRONMENTAL 7200329251 22 6280 8,270.00 Asbestos & Lead Abatement Consultanting 11/14-18/16 

CONSULTANTS, INC 
04/04/17 RIVER CITY TESTING 7200331082 22 6280 712.25 DSA testing and inspection services HVAC Jan 2017 
04/06/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200331215 22 6280 707.50 Pre-demolition asbestos survey for portable 62 

06/01/17 RIVER CITY TESTING 7200333554 22 6280 305.00 DSA testing and inspection services HVAC final DSA 291 Apr 2017 
10/26/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200338794 23 6280 555.00 Indoor Air Quality inspection for Rm 26 

06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 11,520.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 637-GG RE: CK# 7200306159 
6/28/15 

05/23/16 STEPHEN PAYTE DSA INSPECTIONS INC J16L5236 22 6290 11,920.00 EXFR fr/ MSTR PROG: DSA Inspection Services Mar 2016 Inv# 11783 RE: 
CK# 7200318577 5/5/16 

06/30/16 STEPHEN PAYTE DSA INSPECTIONS INC J16E7271 22 6290 10,560.00 EXFR fr/ MSTR PROG: DSA Inspection Services June 2016 L816 Inv# 
11838 RE: CK# 7200322732 8/25/16 

06/30/16 STEPHEN PAYTE DSA INSPECTIONS INC J16E7271 22 6290 19,200.00 EXFR fr/ MSTR PROG: DSA Inspection Services May 2016 Inv# 11816 RE: 
CK# 7200320571 6/21/16 

12/19/16 STEPHEN PAYTE DSA INSPECTIONS INC J17EC192 23 6290 49,280.00 EXFR fr/ MSTR PROG: DSA Inspection Services Aug 2016 Inv# 11898 RE: 
CK# 7200324010 10/4/16 

05/01/17 STEPHEN PAYTE DSA INSPECTIONS INC J17E4283 23 6290 35,760.00 EXFR fr/ MSTR PROG: DSA Inspection Services Jan 2017 Inv# 12100 RE: 
CO 7200329924 3/9/17 

06/30/17 STEPHEN PAYTE DSA INSPECTIONS INC J17E7123 23 6290 1,440.00 EXFR fr/ MSTR PROG: DSA inspection services April 2017 Inv# 12197 RE: 
CK# 7200333039 5/18/17 

04/06/15 PUT-IN-CUPS 7200304034 22 4400 965.00 SCHOOL BEAUTIFICATION Custom letters and logo 
06/30/15 PUT-IN-CUPS J15L7272 22 4400 (1,037.00) EXP TR TO 01015674-6200-0834 RE: CK# 7200304034 4/6/15 
07/13/15 PUT-IN-CUPS 7200307774 22 4400 77.20 SCHOOL BEAUTIFICATION SALES TAX TO OBOE (Not included in 

invoice) 
Total Project Costs: 

Totals - 1,151,871.96 14,753,433.49 93,004.56 139,680.00 5.20 16,137,995.21 

0 Colbi Technologies, Inc. Printed 2/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-020 
	

Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Garden Grove HS - Modernization (GGHS-Mod) 

Project War ant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 
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Code 
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(A) 

Planning 
(8) 
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(C) 
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(D) 

Inspection 
(E) 

Furn' & Equip' 
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04/06/10 Y'DEEN & ASSOCIATES 7200254732 01 6210 105,234.00 Architect Pay request 1 
04/08/10 Y'DEEN & ASSOCIATES 7200254858 01 6210 105,233.00 Architect Pay request 2 
06/03/10 Y'DEEN & ASSOCIATES 7200256734 01 6210 92,982.33 Architect Pay request 3 
09/21/10 Y'DEEN & ASSOCIATES 7200259219 01 6210 152,248.29 Architect Pay request 4 
10/07/10 Y'DEEN & ASSOCIATES 7200259565 01 6210 43,171.35 Architect Pay requests 
11/30/10 Y'DEEN & ASSOCIATES 7200260768 01 6210 43,171.35 Architect Pay request 6 
12/21/10 Y'DEEN & ASSOCIATES 7200261384 22 6210 21,585.68 Architect Pay request 7 
04/14/11 KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 1,155.00 Consulting Engineer Service 
05/03/11 KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 1,485.00 Consulting Engineer Service 
06/02/11 Y'DEEN & ASSOCIATES 7200266195 22 6210 8,634.27 Architect Pay request 8 
11/10/11 KNA CONSULTING ENGINEERS, INC. 7200269944 22 6210 2,982.50 Pay request, Project No. 314.085.00 
02/09/12 Y'DEEN & ASSOCIATES 7200271995 22 6210 23,939.73 Architect Pay request 13 
05/15/12 Y'DEEN & ASSOCIATES 7200274708 22 6210 910.18 Pro Repro, Plan Review Submittal 
05/24/12 Y'DEEN & ASSOCIATES 7200275102 22 6210 5,860.00 Reimb: Cumming 
11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 665.00 EXFR fr/ MSTR PROG construction svc Sept 2013 Inv#13707 RE: 

CK# 7200288401 11/5/13 
03/27/14 GHATAODE BANNON ARCHITECTS, LLP 7200292607 22 6210 323,009.75 Architectural svc: 35% complete . 
05/08/14 GHATAODE BANNON ARCHITECTS, LLP 7200293953 22 6210 138,432.75 Architectural svc: 50% complete 
05/14/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 1,535.00 EXFR fr/ MSTR PROG construction svc Dec/Jan 2014 Inv414053 RE: 

CK# 7200292035 3/11/14 
06/30/14 GHATAODE BANNON ARCHITECTS, LLP 7200295890 22 6210 110,288.50 Architectural svc: Prep & Approval of Addenda, Bid Contract, DSA 

approval 70% 
06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 14 22 6210 18,043.75 Prof svc Dec 2013 LB14 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 475.00 EXFR fr/ MSTR PROG construction svc June 2014 Inv#14527 RE: 

CK# 7200295894 7/18/14 
06/30/14 GHATAODE BANNON ARCHITECTS, LLP 7200295890 22 6210 14,000.00 Add'I Svc for Water and gas system 50% 
06/30/14 GHATAODE BANNON ARCHITECTS, LLP 7200295703 22 6210 200,288.50 DD, CD's, Bidding & DSA 
07/01/14 MARK J. PAONE, AIA/MJP ARCHITECT 14 LIABILITY 22 6210 (18,043.75) REVERSE LIABILITY 14 
10/02/14 GHATAODE BANNON ARCHITECTS, LLP 7200297937 22 6210 65,204.23 Architectural Svc: Design devlp DSA approval 
11/06/14 GHATAODE BANNON ARCHITECTS, LLP 7200298972 22 6210 2,800.00 Aden Svc for Water and gas system 60% 
11/25/14 GHATAODE BANNON ARCHITECTS, LLP 7200299545 22 6210 2,750.00 Reimbursables: Topographics survey 
12/23/14 GHATAODE BANNON ARCHITECTS, LLP 7200300390 22 6210 18,000.00 Theatre Revision Design develpmt 90% 
12/23/14 GHATAODE BANNON ARCHITECTS, LLP 7200300390 22 6210 96,452.97 Architectural svc: Design Apprvl Addenda, Bid Contract, DSA 

approval 90% 
03/26/15 GHATAODE BANNON ARCHITECTS, LLP 7200303785 22 6210 13,897.06 Architectural svc: Construction Admin 3% 
05/07/15 GHATAODE BANNON ARCHITECTS, LLP 7200305311 22 6210 68,625.00 Add! Service: Don Wash Auditorium HVAC, 75% 
05/19/15 GHATAODE BANNON ARCHITECTS, LLP 7200305847 22 6210 59,378.33 Architectural svc: Const. Admin 16%Addenda, Bid & DSA approvals 

($31,584.22)/Constr Admin ($27,794.11) 
06/09/15 GHATAODE BANNON ARCHITECTS, LLP 7200306573 22 6210 8,230.00 Add Svc: Ext emergency lighting 100% 
06/18/15 GHATAODE BANNON ARCHITECTS, LLP 7200307142 22 6210 44,922.06 Add'I Service: Don Wash Auditorium HVAC, 100% 
06/30/15 GHATAODE BANNON ARCHITECTS, LLP LIABILITY 15 22 6210 2,048.10 Add'I Svc to connect GGHS campus to city storm drain system 100% 

LB15 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 3,955.00 EXFR fr/ MSTR PROG: construction services Apr-May, 2015 Inv# 

15698 RE: CK# 7200307227 6/26/15 
07/01/15 GHATAODE BANNON ARCHITECTS, LLP 15 LIABILITY 22 6210 (2,048.10) REVERSE LIABILITY 15 
07/08/15 GHATAODE BANNON ARCHITECTS, LLP 7200307673 22 6210 10,975.00 Architectural Fee: Bldg C cafeteria air conditioning 100% 
08/12/15 GHATAODE BANNON ARCHITECTS, LLP 7200308822 22 6210 1,800.00 Addl Svc to connect GGHS campus to city storm drain system 95% 

LB15 
10/22/15 GHATAODE BANNON ARCHITECTS, LLP 7200311121 22 6210 124,606.44 Architectural svc: Const. Admin 36% 
11/17/15 GHATAODE BANNON ARCHITECTS, LLP 7200312009 22 6210 64,852.92 Architectural svc: Const. Admin 50% 
12/10/15 GHATAODE BANNON ARCHITECTS, LLP 7200312870 22 6210 1,104.00 Reimb: Construction support services per Nuvis inv. 20185 
12/22/15 GHATAODE BANNON ARCHITECTS, LLP 7200313336 22 6210 54,093.52 Architectural svc: Const. Admin 60% 
02/18/16 GHATAODE BANNON ARCHITECTS, LLP 7200315340 22 6210 23,180.00 Theatre Revision Design develpmt 100% 
04/19/16 GHATAODE BANNON ARCHITECTS, LLP 7200317894 22 6210 50,955.87 Architectural svc: Const. Admin 69% 
05/03/16 GHATAODE BANNON ARCHITECTS, LLP J16L5031 22 6210 (12,980.00) EXP TR TO 45016172-6170-0847 Architectural svc: Add't1 Svc, 

Drought tolerant landscape RE: CK# 7200311121 10/22/15 
06/16/16 GHATAODE BANNON ARCHITECTS, LLP 7200320355 22 6210 18,529.41 Architectural svc: Const. Admin 75% 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 22 6210 18,465.00 EXFR fr/ MSTR PROG Engineering Services Feb 2016 Invf* 16632 RE: 

CK# 7200317130 3/31/16 
09/08/16 GHATAODE BANNON ARCHITECTS, LLP 7200323049 22 6210 23,161.76 Architectural svc: Const. Admin 80% 
09/29/16 GHATAODE BANNON ARCHITECTS, LLP 7200323866 22 6210 49,463.52 Architectural svc: Const. Admin 90% 

Colbi Technologies, Inc. Printed: 12/14/2017 
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10/13/16 GHATAODE BANNON ARCHITECTS, LLP 7200324507 22 6210 320.77 Reimb: Shipping & reprographics for GGHS MOD 
10/13/16 GHATAODE BANNON ARCHITECTS, LLP 7200324507 22 6210 470.15 Reimb: Shipping & Reprographic for GGHS A/C 
12/06/16 GHATAODE BANNON ARCHITECTS, LLP 7200326442 22 6210 11,560.00 Architectural svc: Ada Svc: for bldg K air conditioning 
12/15/16 GHATAODE BANNON ARCHITECTS, LLP 7200326981 22 6210 23,161.76 Architectural svc: Const. Admin 95% 
12/15/16 GHATAODE BANNON ARCHITECTS, LLP 7200326981 22 6210 2.640.00 Theatre Revisions CA 10% 
01/05/17 GHATAODE BANNON ARCHITECTS, LLP 7200327477 22 6210 662.69 Reimb: Reprographic per C2 Imaging for GGHS MOD 
02/09/17 GHATAODE BANNON ARCHITECTS, LLP 7200328799 22 6210 7,920.00 Theatre Revisions CA 25% 
02/09/17 GHATAODE BANNON ARCHITECTS, LLP 7200328818 40 6210 674.61 Reimbursable expense stadium through 12/31/16 
02/09/17 GHATAODE BANNON ARCHITECTS, LLP 7200328799 22 6210 6,500.00 Architectural svc: Add11 Svc 2 new tennis courts 
02/09/17 GHATAODE BANNON ARCHITECTS, LLP 7200328799 22 6210 23,161.76 Architectural svc: Const. Admin 100% 
02/16/17 GHATAODE BANNON ARCHITECTS, LLP 7200329003 40 6210 633,150.00 Architectural & Engineering Svc: Stadium: Design+Constr Doc+DSA 

approval 100%, Bid 5% 
03/29/17 GHATAODE BANNON ARCHITECTS, LLP J17E3301 40 6210 (633,824.61) EXP TR TO H26928100-6210-0848 Reimbursable expense stadium 

through 12/31/16 CK 7200328818 2/9/17 
03/30/17 GHATAODE BANNON ARCHITECTS, LLP 7200330964 22 6210 13,200.00 Theatre Revisions CA 50% 
03/30/17 GHATAODE BANNON ARCHITECTS, LLP 7200330964 22 6210 216.40 Reimb: Reprographic per C2 Image and shipping per Southwest expense 

04/06/17 GHATAODE BANNON ARCHITECTS, LLP 7200331217 22 6210 4.000.00 Architectural svc: Ada Svc 2 new tennis courts 
05/23/17 GHATAODE BANNON ARCHITECTS, LLP 7200333236 22 6210 18.480.00 Theatre Revisions CA 85% 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 1,015.00 EXFR fr/ MSTR PROG Construction services 5/30, 6/14/17 Inv# 18997 RE: 

CK# 7200334511 6/29/17 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 2,005.00 EXFR fr/ MSTR PROG construction services Sept 2016 Inv# 17673 RE: 

CK# 7200325673 11/10/16 
07/12/17 GHATAODE BANNON ARCHITECTS, LLP 7200334926 22 6210 5,280.00 Theatre Revisions CA 95% 
07/12/17 GHATAODE BANNON ARCHITECTS, LLP 7200334926 22 6210 110.19 Reimb: Reprographic per C2 (#878133 
06/23/10 DIVISION OF STATE ARCHITECT 7200257367 01 6220 85,833.79 DSA Fees 
05/19/11 DIVISION OF STATE ARCHITECT 7200265693 22 6220 31,185.93 Pay request 2 Plan review fees 
01/07/14 DIVISION OF STATE ARCHITECT 7200290112 22 6220 7,425.00 Plan review fee for 26 relocatable buildings 
03/11/14 DIVISION OF STATE ARCHITECT 7200292027 22 6220 10.000.00 Plan /Field Review Fee- HVAC Project 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (7,425.00) EXP TR TO 25003763-6200-0842 RE: CK 7200290112 1/7/14 
08/06/15 DIVISION OF STATE ARCHITECT RCF CK 52959 22 6220 419.88 DSA fee for 2 portables 
06/14/16 DIVISION OF STATE ARCHITECT 7200320208 23 6220 33,250.00 Plan check/DSA submission fee for Stadium 
08/30/16 DIVISION OF STATE ARCHITECT 7200322813 21 6220 500.00 RE-OPENING FEES GGHS DSA #04-109 
06/30/17 DIVISION OF STATE ARCHITECT J17E7123 23 6220 200.00 EXFR fr/ MSTR PROG DSA RE-OPENING FEES Various 04-103025 Inv# 

121416-VARIOUS RE: CK# 7200327497 1/5/17 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 10,666.09 Pay request, Review of Plans & Specs 
06/30/17 CALIFORNIA DEPT. OF EDUCATION J17E7123 23 6225 1,120.00 EXFR fr/ MSTR PROG Review of plans and specifications for projects-at 

various schools Inv# C-057015 RE: CK# 72003285222/2/17 
04/07/11 GEOTECHNOLOGIES, INC 7200264337 22 6230 8,500.00 Engineer - Soil Test 
02/19/15 JOHN R BYERLY INC 7200302276 22 6230 5,890.00 Infiltration rate study for storm water disposal report 
06/23/16 JOHN R BYERLY INC 7200320621 22 6230 14,155.00 Soil report per attached propostal for new stadium 
05/19/11 AMERICAN REPROGRAPHICS CO 7200265691 22 6240 304.30 Reprographics WO#F1388357 
06/02/11 FEDERAL EXPRESS 7200266192 22 6240 190.74 Ship Plans & Specs to OPSC on April 21 
06/14/11 Y'DEEN & ASSOCIATES 7200266551 22 6240 20,947.50 Pay request 9 - PLS Inv.#2010-002 
07/28/11 FEDERAL EXPRESS 7200267520 22 6240 3.51 Ship response letter to OPSC on Jun 16 LB11 
03/20/12 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 11.50 Reprographics WO#F1530041 
06/05/12 INTERIOR MANAGEMENT, INC. 7200275349 22 6240 55.00 1 Gal. BioMigrations VCT Glue + Delivery fee 
11/29/12 AMERICAN REPROGRAPHICS CO 7200279159 22 6240 790.13 Reprographics WO#F1639300 
06/30/13 AMERICAN REPROGRAPHICS CO LIABILITY 13 22 6240 142.99 Reprographic Svc LB13 
06/30/13 CUMMING 7200285834 22 6240 14,962.50 Prof Svcs 6/1-6/30/13 
07/01/13 AMERICAN REPROGRAPHICS CO 13 LIABILITY 22 6240 (142.99) REVERSE LIABILITY 13 
08/27/13 AMERICAN REPROGRAPHICS CO 7200286591 22 6240 232.39 Reprographic Svcs LB13 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 442.17 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0353 RE: CK# 

72002 
05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 123.42 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Dec Inv# 2013-0367 RE: 

CO 7200290874 1/30/14 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 1,314.69 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198103113045 RE: CK# 

7200289290 12/5/13 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 

      

 

County: 

  

Project Number: 57/66522-00-020 
Project Name: 	Garden Grove HS - Modernization GGHS-Mod) 

Report Number: 
Garden Grove Unified School District Orange 

 

Project War ant Report (SAS 184a) 

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Fern' & Equip' 
(F) Description / Purpose  

06/03/15 BAINBRIDGE ENVIRONMENTAL J15L6031 22 6240 13,360.50 EXFR fr/ MSTR FROG Asbestos & Lead Specification Document Inv# 
CONSULTANTS, INC 14627 RE: CK# 7200304696 4/23/15 

06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 1,736.10 EXFR fr/ MSTR FROG Reprographic Svcs Oct 2014 Inv# 9198103114001 
RE: CK# 7200300668 1/6/15 

06/30/15 SOUTHWEST PATROL INC J15L7213 22 6240 600.00 EXFR fr/ MSTR FROG: unarmed patrol svcs Inv# 40664 RE: CK# 
7200307743 7/10/15 

06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 2,284.77 EXFR fr/ MSTR FROG Schl Comm Liaison Svc Oct 2014 Inv# 2014-0539 
RE: CK# 7200299549 11/25/14 

06/01/16 STATE OF CALIFORNIA- DEPT OF 7200319441 22 6240 3,600.00 Application fee for Assessment of Geologic Hazard Report for Garden Grove 
CONSERVATION HS Stadium 

06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 204.18 EXFR fr/ MSTR FROG Reprographic Svcs Nov 2015 Inv# 9198113015006 
RE: CK# 7200313325 12/22/15 

06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 50.76 EXFR fr/ MSTR FROG Reprographic Svcs June 2016 Inv# 9198063016 RE: 
CK# 7200321635 7/26/16 

06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 3,765.70 EXFR fr/ MSTR FROG Schl Comm Liaison Svc Feb 2016 Inv# 2016-1807 
RE: CK# 7200316626 3/17/16 

06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 1,687.80 EXFR fr/ MSTR FROG Reprographic Svcs Dec 2016 Inv# 9198123116315 
RE: CK# 7200330439 3/21/17 

06/30/17 MILLER RESORT, LLC J17E7123 23 6240 2,194.59 EXFR fr/ MSTR FROG Schl Comm Liaison Svc Aug 2016 Inv# 2016-1923 
RE: CK# 7200323346 9/15/16 

06/30/17 SOUTHWEST PATROL INC LIABILITY 17 23 6240 2.214.00 Patrol Services 6/24, 26, 27, 28, 29, 30/17 L817 
07/01/17 SOUTHWEST PATROL INC 17 LIABILITY 23 6240 (2,214.00) REVERSE LIABILITY 17 
08/01/17 SOUTHWEST PATROL INC 7200335551 23 6240 2,214.00 Patrol Services 6/24, 26, 27, 28, 29, 30/17 LB17 
08/15/17 SOUTHWEST PATROL INC 7200336167 23 6240 5,043.00 Patrol Services 7/1-7/15/17 
08/24/17 SOUTHWEST PATROL INC 7200336502 23 6240 5,166.00 Patrol Services 7/26-7/31/17 
09/07/17 SOUTHWEST PATROL INC 7200336816 23 6240 4,674.00 Patrol Services 8/1-8/15/17 
09/28/17 SOUTHWEST PATROL INC 7200337606 23 6240 4,428.00 Patrol Servvices 8/16-8/31/17 
11/07/17 SOUTHWEST PATROL INC 72003399199 23 6240 2,767.50 Patrol Services 9/1-9/10/17 
11/25/14 NEFF CONSTRUCTION, INC. 7200299561 35 6250 654,521.75 Pay app #1 Bond & Insurance10/31/14 
11/25/14 NEFF CONSTRUCTION, INC. 7200299561 35 6250 88,576.31 Pay app #1 bond & Ins only 10/31/14 
02/05/15 NEFF CONSTRUCTION, INC. 7200301836 35 6250 74,382.56 Pay app #2, 7%, 12/31/14 
02/05/15 NEFF CONSTRUCTION, INC. 7200301836 35 6250 910,025.86 Pay app #2,10%, 12/31/14 
02/26/15 NEFF CONSTRUCTION, INC. 7200302589 35 6250 29,402.34 Pay aPP #3, 9%, 1/31/15 
02/26/15 NEFF CONSTRUCTION, INC. 7200302589 35 6250 656.140.60 Pay app #3, 14%, 1/31/15 
03/19/15 NEFF CONSTRUCTION, INC. 7200303529 35 6250 559,484.55 Pay app #4, 17%, 2/28/15 
03/19/15 NEFF CONSTRUCTION, INC. 7200303529 35 6250 226,464.54 Pay app #4, 19%, 2/28/15 
04/16/15 NEFF CONSTRUCTION, INC. 7200304455 35 6250 249,371.70 Pay app #5, 30%, 3/31/15 
04/16/15 NEFF CONSTRUCTION, INC. 7200304454 35 6250 956.113.19 Pay app #5, 23%, 3/31/15 
05/21/15 NEFF CONSTRUCTION, INC. 7200305980 35 6250 482,487.07 Pay app #6, 52%, 4/30/15 
05/21/15 NEFF CONSTRUCTION, INC. 7200305980 35 6250 599,028.15 Pay app #6, 26%, 4/30/15 
06/16/15 NEFF CONSTRUCTION, INC. 7200306949 35 6250 62,755.11 Pay app #7, CDR #3H, 5/31/15 
06/16/15 NEFF CONSTRUCTION, INC. 7200306950 35 6250 266,485.14 Pay app #7, 28%, 5/31/15 
06/18/15 NEFF CONSTRUCTION, INC. 7200307177 35 6250 96,523.50 Pay app #8, 58%, 6/30/15 
06/18/15 NEFF CONSTRUCTION, INC. 7200307176 35 6250 772.197.31 Pay app #8, 32%, 6/30/15 
06/30/15 NEFF CONSTRUCTION, INC. LIABILITY 15 35 6250 597,110.80 RETENTION LB15 
06/30/15 NEFF CONSTRUCTION, INC. LIABILITY 15 35 6250 145,551.45 RETENTION LB/5 
07/01/15 NEFF CONSTRUCTION, INC. 15 LIABILITY 35 6250 (145,551.45) REVERSE LIABILITY 15 
07/01/15 NEFF CONSTRUCTION, INC. 15 LIABILITY 35 6250 (597.110.80) REVERSE LIABILITY 15 
08/25/15 NEFF CONSTRUCTION, INC. 7200309308 35 6250 141,296.36 Pay app #9, 64%, 7/31/15 
08/25/15 NEFF CONSTRUCTION, INC. 7200309308 35 6250 2,022,048.30 Pay app #9, 44%, 7/31/15 
09/17/15 NEFF CONSTRUCTION, INC. 7200309935 35 6250 74,442.13 Pay app #10, 67%, 8/1-8/31/15 
09/17/15 NEFF CONSTRUCTION, INC. 7200309935 35 6250 1,229,122.80 Pay app #10, 50%, 8/1-8/31/15 
10/15/15 NEFF CONSTRUCTION, INC. 7200310853 35 6250 370,864.76 Ray Op #11,53%, 9/1-9/30/15 
10/15/15 NEFF CONSTRUCTION, INC. 7200310853 35 6250 72,892.16 Pay app #11,70%, 9/1-9/30/15 
11/24/15 NEFF CONSTRUCTION, INC. 7200312322 35 6250 589,888.82 Pay app #12, 55%, 10/1-10/31/15 
11/24/15 NEFF CONSTRUCTION, INC. 7200312322 35 6250 161,715.13 Pay app #12, 77%, 10/1-10/31/15 
12/14/15 NEFF CONSTRUCTION, INC. J16LC142 35 6250 (44,087.36) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200309308 8/25/15 

Colbi Technologies, Inc. Printed 2/14/2017 
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Project Number: 57(66522-00-020 
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(A) 
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(E) 
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(E) 
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12/14/15 NEFF CONSTRUCTION, INC. J16LC142 01 6250 44,087.36 EXFR fr/ H39928100-6250-0848 ASPHALT Pay app# 9 Inv# T3 RE: CK 
7200309308 8/25/15 

12/17/15 NEFF CONSTRUCTION, INC. 7200313193 35 6250 898,392.46 Pay app #13, 60%, 11/01-11/30/15 
12/17/15 NEFF CONSTRUCTION, INC. 7200313193 35 6250 64,466.01 Pay app #13, 80%, 11/1-11/3005 
01/07/16 NEFF CONSTRUCTION, INC. 7200313769 35 6250 23,291.80 Pay app #14, 81%, 12/1-12/31/15 
01/07/16 NEFF CONSTRUCTION, INC. 7200313769 35 6250 384,011.17 Pay app #14, 62%, 12/01-12/31/15 
02/11/16 NEFF CONSTRUCTION, INC. 7200315178 35 6250 56,610.46 Pay app #15 CDR #5H 7/31/15 
02/23/16 NEFF CONSTRUCTION, INC. 7200315489 35 6250 674.158.94 Pay app #15, 65%, 01/01-01/31/16 
03/15/16 NEFF CONSTRUCTION, INC. 7200316506 35 6250 719,711.46 Pay app #16, 69%, 02/01-02/29/16 
03/17/16 NEFF CONSTRUCTION, INC. 7200316637 35 6250 154,538.27 Pay app #16 89%, 02/01-02/29/16 
04/21/16 NEFF CONSTRUCTION, INC. 7200318026 35 6250 136,000.08 Pay app #17 95%, 03/01-03/31/16 
04/21/16 NEFF CONSTRUCTION, INC. 7200318026 35 6250 630.309.61 Pay app #17, 71%, 03/01-03/31/16 
05/03/16 NEFF CONSTRUCTION, INC. J16L5031 35 6250 (162,395.73) EXP TR TO (4)45016172-6170-0847 DROUGHT TOLERANT LANDSCAPE 

RE: CK 7200310853 10/15/15 
05/03/16 NEFF CONSTRUCTION, INC. J16L5031 22 6250 (3,296.45) EXP TR TO H45016172-6170-0847 DROUGHT TOLERANT LANDSCAPE 

RE: CK 7200310853 10/15/15 
05/12/16 NEFF CONSTRUCTION, INC. 7200318857 35 6250 24,248.82 Pay app #18 96%, 04/01-04/30/16 
05/12/16 NEFF CONSTRUCTION, INC. 7200318857 35 6250 559,514.26 Pay app #18, 74%, 04/01-04/30/16 
05/24/16 NEFF CONSTRUCTION, INC. 7200319287 23 6250 714,669.29 Pay app #1, CDR #1 4/30/16 
06/14/16 NEFF CONSTRUCTION, INC. 7200320215 35 6250 15,450.54 Pay app #19 97%, 05/01-05/31/16 
06/14/16 NEFF CONSTRUCTION, INC. 7200320211 23 6250 76,268.83 Pay app # 3 20% 6/30/16 
06/14/16 NEFF CONSTRUCTION, INC. 7200320217 35 6250 12,837.43 Pay app #20 97%, 06/01-06/30/16 
06/14/16 NEFF CONSTRUCTION, INC. 7200320216 35 6250 396,857.44 Pay app #20, 80%, 06/01-06/30/16 
06/14/16 NEFF CONSTRUCTION, INC. 7200320215 35 6250 291,076.18 Pay app #19, 75%, 05/01-05/31/16 
06/14/16 NEFF CONSTRUCTION, INC. 7200320210 23 6250 23,817.45 Pay app # 2 18% 5/31/16 
06/30/16 NEFF CONSTRUCTION, INC. LIABILITY 16 35 6250 249,750.24 RETENTION LB16 
06/30/16 NEFF CONSTRUCTION, INC. LIABILITY 16 35 6250 1,571,105.97 RETENTION LB16 
07/01/16 NEFF CONSTRUCTION, INC. 16 LIABILITY 35 6250 (1,571,105.97) REVERSE LIABILITY 16 
07/01/16 NEFF CONSTRUCTION, INC. 16 LIABILITY 35 6250 (249,750.24) REVERSE LIABILITY 16 
08/25/16 NEFF CONSTRUCTION, INC. 7200322745 35 6250 752,837.64 Pay app #21, 80%, 7/1-7/31/16 
08/25/16 NEFF CONSTRUCTION, INC. 7200322745 35 6250 34,704.73 Pay app #21 99%, 7/1-7/31/16 
08/30/16 NEFF CONSTRUCTION, INC. 7200322822 23 6250 669,615.17 Pay app #4 37% 7/31/16 
09/29/16 NEFF CONSTRUCTION, INC. 7200323877 23 6250 381,645.39 Pay app #5 46% 8/31/16 
09/29/16 NEFF CONSTRUCTION, INC. 7200323880 35 6250 1,192.101.84 Pay app #22, 86%, 8/1-8/31/16 
09/29/16 NEFF CONSTRUCTION, INC. 7200323880 35 6250 84,830.23 Pay app #22 CDR #09H 8/31/16 
10/20/16 NEFF CONSTRUCTION, INC. 7200324788 35 6250 173,118.03 Pay app #23, 87%, 9/01-9/30/16 
10/20/16 NEFF CONSTRUCTION, INC. 7200324788 35 6250 4,359.60 Pay app #23100%, 9/1-9/30/16 
10/20/16 NEFF CONSTRUCTION, INC. 7200324785 23 6250 64,341.20 Pay app # 6 48% 9/30/16 
11/16/16 NEFF CONSTRUCTION, INC. 7200325817 35 6250 377,630.68 Pay app #24, 88%, 10/1-10/31/16 
11/16/16 NEFF CONSTRUCTION, INC. 7200325812 23 6250 63,038.15 Pay app # 7 49% 10/31/16 
12/22/16 NEFF CONSTRUCTION, INC. J17EC221 23 6250 (126,786.00) EXP TR TO H45016172-6170-0847 DROUGHT TOLERANT LANDSCAPE 

RE: CK 7200325812 11/16/16 
01/05/17 NEFF CONSTRUCTION, INC. 7200327513 35 6250 1,080.00 Pay app #24100% 11/01-11/30/16 
01/05/17 NEFF CONSTRUCTION, INC. 7200327507 23 6250 58,721.85 Pay app # 8 51% 11/30/16 
01/10/17 NEFF CONSTRUCTION, INC. 7200327633 35 6250 221,476.25 Pay app #25 CDR #2211/01-11/30/16 
01/26/17 NEFF CONSTRUCTION, INC. 7200328219 35 6250 463.286.06 Pay app #26 CDR #23 12/01-12/31/16 
01/26/17 NEFF CONSTRUCTION, INC. 7200328215 23 6250 210,556.93 Pay app # 955% 12/30/16 
02/09/17 NEFF CONSTRUCTION, INC. 7200328814 23 6250 63,349.65 Phase 3, payments 1, 2, 3, 4,6 5; Phase 4 payments 1, 2, 3, 4,6 5; Phase 5 

Payments 1, 2, 3, 4,6 5; 1/01-1/31/17 
02/16/17 NEFF CONSTRUCTION, INC. 7200329002 35 6250 177,145.69 Pay app #27, 91% 01/01-01/31/17 
02/16/17 NEFF CONSTRUCTION, INC. 7200329002 35 6250 8.130.50 Pay app #25 CDR #10H 01/14/17 
03/07/17 NEFF CONSTRUCTION, INC. 7200329760 23 6250 403,065.85 Pay app # 10 65% 1/31/17 
03/28/17 NEFF CONSTRUCTION, INC. 7200330830 35 6250 274,155.55 Pay app #28 CDR #2502101-02/28/17 
03/28/17 NEFF CONSTRUCTION, INC. 7200330823 23 6250 100.156.27 Pay app # 11 68% 2/28/17 
03/28/17 NEFF CONSTRUCTION, INC. 7200330823 23 6250 12,669.93 Phase 3, payments 6; Phase 4 payments 6; Phase 5 payments 6; 2/01- 

2/28/17 
04/11/17 NEFF CONSTRUCTION, INC. J17E4113 35 6250 (235,260.55) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200325817 11/16/16 
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04/11/17 NEFF CONSTRUCTION, INC. J17E4113 01 6250 235,260.55 EXFR fr/ H39928100-6250-0848 ASPHALT Pay app# 28 Inv# 8488-2800 
RE: CK 7200330830 3/28/17 

04/18/17 NEFF CONSTRUCTION, INC. 7200331644 23 6250 12,669.93 Phase 3, payments 7; Phase 4 payments 7; Phase 5 payments 7; 3/1- 
3/31/17 

04/20/17 NEFF CONSTRUCTION, INC. 7200331751 35 6250 343,821.30 Pay app #29, 93.23% 03/01-03/31/17 
04/20/17 NEFF CONSTRUCTION, INC. 7200331746 23 6250 448,968.97 Pay app #12, CDR #43/31/17 
05/16/17 NEFF CONSTRUCTION, INC. 7200332923 23 6250 12,669.93 Phase 3, payments 8; Phase 4 payments 8; Phase 5 payments 84/1- 

4/30/17 
05/23/17 NEFF CONSTRUCTION, INC. 7200333249 35 6250 489.286.37 Pay app #30 95.73% 04/1-04/30/17 
05/23/17 NEFF CONSTRUCTION, INC. 7200333243 23 6250 130,801.94 Pay app # 1376.38% 4/30/17 
05/23/17 NEFF CONSTRUCTION, INC. 7200333243 23 6250 22.379.53 Pay app #13, CDR #54/30117 
06/06/17 NEFF CONSTRUCTION, INC. J17E6061 01 6250 1,763,264.40 EXFR fr/ (-)23928100-6250-0848 PROP 39 CA CL ENRGY JOBS RE: CK 

7200 
06/06/17 NEFF CONSTRUCTION, INC. J17E6061 23 6250 (1,763,264.40) EXP TR TO (+)01015322-6250 (6265 Bitech)-0853 PROP 39 CA CL 

ENRGY JOBS RE: CK 7200 
06/15/17 NEFF CONSTRUCTION, INC. 7200334213 23 6250 523,900.18 Pay app #1484.24% 5/31/17 
06/15/17 NEFF CONSTRUCTION, INC. 7200334222 35 6250 567,671.88 Pay app #32 98.6% 6/1-6/31/17 
06/15/17 NEFF CONSTRUCTION, INC. 7200334213 23 6250 25,339.86 Phase 3, payment 10, Phase 4 payment 10, Phase 5 payment 106/1- 

6/30/17 
06/30/17 NEFF CONSTRUCTION, INC. J17E7242 35 6250 (101,150.00) EXP TR TO (+)45016172-6170-0847 DROUGHT TOLERANT LANDSCAPE 

RE: CK 7200334222 6/15/17 
06/30/17 NEFF CONSTRUCTION, INC. LIABILITY 17 35 6250 264,539.68 RETENTION LB17 
06/30/17 NEFF CONSTRUCTION, INC. LIABILITY 17 35 6250 2,130,276.23 RETENTION LB17 
07/01/17 NEFF CONSTRUCTION, INC. 17 LIABILITY 35 6250 1264,539.68) REVERSE LIABILITY 17 
07/01/17 NEFF CONSTRUCTION, INC. 17 LIABILITY 35 6250 (2,130,276.23) REVERSE LIABILITY 17 
08/29/17 NEFF CONSTRUCTION, INC. 7200336598 23 6250 263,515.17 Pay app #16 92.68% 7/31/17 
08/29/17 NEFF CONSTRUCTION, INC. 7200336603 35 6250 89,288.71 Pay app #33 98.92% 7/1-7/31/17 
08/31/17 NEFF CONSTRUCTION, INC. 7200336712 23 6250 12,669.93 Phase 3, payment 11, Phase 4 payment 11, Phase 5 payment 11 7/1- 

7/31/17 
10/03/17 NEFF CONSTRUCTION, INC. 7200337756 35 6250 28,348.02 Pay app #34 99.02% 8/1-8/31/17 
10/26/17 NEFF CONSTRUCTION, INC. 7200338815 35 6250 8,799.70 Pay app #35 99.06% 9/1-9/30/17 
11/14/17 NEFF CONSTRUCTION, INC. 7200339478 23 6250 54,517.17 Phase 3, payment 12, Phase 4 payment 12, Phase 5 payment 12, Phase 6 

payment 18/1-6/31/17 
11/16/17 NEFF CONSTRUCTION, INC. 7200339616 23 6250 206,906.54 Pay app #17 95% 8/31/17 
11/21/17 NEFF CONSTRUCTION, INC. 7200339813 23 6250 16,927.33 Pay app #19 97.67% 10/31/17 
11/21/17 NEFF CONSTRUCTION, INC. 7200339813 23 6250 20,948.57 Phase 6, payment 3/0/1-16/31/17 
11/21/17 NEFF CONSTRUCTION, INC. 720000339822 35 6250 79,040.70 Pay app #36 99.47% 10/1-10/31/17 
05/28/15 ON TARGET VOICE & DATA 7200306164 22 6251 10,523.04 Cabling in computer lab 
05/28/15 ON TARGET VOICE & DATA 7200306164 22 6251 22,161.42 PORTABLE Cabling for portables 
06/02/15 ON TARGET VOICE & DATA 7200306344 22 6251 1,169.23 RETENTION Cabling in computer lab 
06/02/15 ON TARGET VOICE & DATA 7200306344 22 6251 2.462.38 RETENTION Cabling for portables 
09/01/15 ON TARGET VOICE & DATA 7200309481 21 6251 180,283.16 Pay app #1, Labor and material for cabling 
10/20/15 ON TARGET VOICE & DATA 7200310990 21 6251 154,718.50 Pay app #2, Labor and material for cabling 
12/17/15 NETWORK INTEGRATION CO PARTNERS INC 

INICPARTNERS) 
7200313175 21 6251 18,890.00 Pay app #1, Engineer and tech, labor to remove switches & access points & 

redeploy 
06/30/16 ON TARGET VOICE & DATA LIABILITY 16 21 6251 249,346.58 Non Erate:Material, equipmt labor and svc for cabling LB16 
06/30/16 ON TARGET VOICE & DATA LIABILITY 16 21 6251 192.00 Non Erate:Material, equipmt labor and svc for cabling LB16 
06/30/16 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 16 21 6251 6,096.00 Engineer and tech, labor to remove switches & access points & redeploy 

(NICPARTNERS) LB16 
07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 21 6251 (192.00) REVERSE LIABILITY 16 
07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 21 6251 (249,346.58) REVERSE LIABILITY 16 
07/01/16 NETWORK INTEGRATION CO PARTNERS INC 16 LIABILITY 21 6251 (6,096.00) REVERSE LIABILITY 16 

(NICPARTNERS) 
07/12/16 SUNESYS 7200320964 21 6251 5,246.00 Relocate MDF 
10/18/16 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200324668 21 6251 5,494.00 Pay app #2, Engineer and tech, labor to remove switches & access points & 

redeploy LB16 
12/08/16 ON TARGET VOICE & DATA 7200326534 21 6251 23,812.09 Pay app #4, Labor and material for cabling LB16 
01/26/17 ON TARGET VOICE & DATA 7200328199 21 6251 370.322.82 Pay app #5, Labor and material for cabling LB16 
06/30/17 ON TARGET VOICE & DATA LIABILITY 17 21 6251 3,426.83 Pay app #9, Labor and material for cabling 

Colbi Technologies, Inc. Printed: 12/14/2017 
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06/30/17 SUNESYS LIABILITY 17 22 6251 10,245.10 Provide labor for new fiber pathway due to modernization 
06/30/17 CABLEMASTERS LIABILITY 17 23 6251 10,783.01 Marl, equipmnt, labor & svs for cabling in portables CUPCCAA #16-191 
07/01/17 SUNESYS 17 LIABILITY 22 6251 (10,245.10) REVERSE LIABILITY 17 
07/01/17 CABLEMASTERS 17 LIABILITY 23 6251 10.783.01 REVERSE LIABILITY 17 
07/01/17 ON TARGET VOICE & DATA 17 LIABILITY 21 6251 (3,426.831 REVERSE LIABILITY 17 
07/18/17 CABLEMASTERS 7200335220 23 6251 36,712.44 Pay app #1, Marl, equipmnt, labor & skis for cabling in theater 
08/01/17 CABLEMASTERS 7200335546 23 6251 10,783.01 Marl, equipmnt, labor & svs for cabling in portables LB17 
08/01/17 ON TARGET VOICE & DATA 7200335539 21 6251 3,426.83 Pay app #9, Labor and material for cabling LB17 
08/01/17 SUNESYS 7200335544 22 6251 10,245.00 Provide labor for new fiber pathway due to modernization LB 17 
09/28/17 CABLEMASTERS 7200337593 23 6251 68,908.37 Pay app #2, Marl, equipmnt, labor & svs for cabling in theater 
09/28/17 DIGITAL NETWORKS GROUP 7200337589 22 6251 29,304.40 Provide material, equipment, labor & services to install & configure a VHD 

wireless network Don Wash 
01/27/14 PCM3, INC. J14W1273 22 6255 12,397.72 EXFR fr/ MSTR PROG Senior Project Bond Mgr Oct 2013 Inv# GGUSD-JT- 

10-13 RE: CK# 7200288988 11/22/13 
06/30/14 PCM3, INC. J14W630F 22 6255 6,595.38 EXFR fr/ MSTR PROG Senior Project Bond Mgr April 2014 Inv# GGUSD-JI 

04-14 RE: CK# 7200294501 5/22/14 
06/30/14 GM ELECTRICAL, INC. J14W630G 22 6255 2,503.68 EXFR fr/ MSTR PROG Project Manager May 2014 Inv# 2014-0002 RE: 

CK# 7200295803 7/14/14 
06/30/15 PCM3, INC. J15L7271 22 6255 91,212.81 EXFR fr/ MSTR PROG Senior Project Bond Mgr Mar 2015 Inv# GGUSD-JT- 

03-15 RE: CK# 7200304921 4/28/15 
06/30/16 PCM3, INC. J16E7271 21 6255 77,500.00 EXFR fr/ MSTR PROG Senior Project Bond Mgr Sept 2015 Inv# GGUSD-JT 

09-15 RE: CK# 720031111410/22/15 
01/31/17 PCM3, INC. J17E1311 23 6255 39,370.00 EXFR fr/ MSTR PROG Senior Project Bond Mgr Sept 2016 Inv# GGUSD-JT 

09-16 RE: CK# 720032476810/20/16 
06/27/17 PCM3, INC. J1 7E6271 23 6255 77,500.00 EXFR fr/ MSTR PROG Senior Project Bond Mgr Mar 2017 Inv# GGUSD-JT- 

3-17 RE: CK# 7200331525 4/13/17 
06/27/17 GM ELECTRICAL, INC. J17E6271 23 6255 11,221.88 EXFR fr/ MSTR PROG Project Manager Jan 2017 Inv# 2017-0001 RE: CK# 

72003289852/16/17 
05/31/12 SIGNATURE FLOORING, INC 7200275278 22 6265 3,995.00 Remove old floor covering & install new carpet 
05/31/12 TANDUS 7200275279 22 6265 5,656.94 Aragon Carpet and Den tiles 
01/31/13 KATELLA PLYWOOD & LUMBER J13Q1281 22 6265 196.70 Drywalls and materials (Expense Trnsfr in AA only-not Bitech) 
12/23/13 J.L. COBB PAINTING & CONSTRUCTION 7200289811 22 6265 6,360.00 Demo of 2 press boxes at stadium mat/labor 
12/23/13 C BELOW, INC. 7200289806 22 6265 13,680.00 locate & mark underground utilities for entire campus 
01/09/14 J.L. COBB PAINTING & CONSTRUCTION 7200290219 22 6265 12,865.00 Demo of baseball dug out 
01/30/14 VERNE'S PLUMBING 7200290878 22 6265 1,905.00 Jett out storm drain & sewer lines at pool & gym bldg 
03/04/14 A-1 FENCE COMPANY INC 7200291780 22 6265 7,888.00 Install Chain Link fence 
04/24/14 C BELOW, INC. 7200293534 22 6265 1.319.00 locate & mark underground utilities, Nov 2013 
05/22/14 WALLACE ELECTRIC J14U5221 22 6265 1,443.00 EXFR fr/ MSTR PROG dugout receptacle repair Inv#14-170 RE: CK# 

7200291883 3/6/14 
06/30/14 VERNE'S PLUMBING J14U7231 22 6265 1,825.00 EXFR fr/ MSTR PROG pipescope & jetting existing storm drain & sewer 

lines Inv#2014628 RE: CK# 7200294771 6/3/14 
06/30/14 VERNE'S PLUMBING J14U7231 22 6265 190.00 EXFR fr/ MSTR PROG pipescope & jetting existing storm drain & sewer 

lines Inv#2014629 RE: CK# 7200294771 6/3/14 
07/31/14 SOUTHERN CALIFORNIA EDISON 7200296169 22 6265 3,487.32 Meter & service change 
08/21/14 SKC COMPANY 7200296786 22 6265 8,200.00 Knock down, relocate set up restroom portables 
08/26/14 J.L. COBB PAINTING & CONSTRUCTION 7200296932 22 6265 14,600.00 Demo work for Interim Housing Installation 
09/23/14 BEST ELECTRIC 7200297700 23 6265 54,340.00 Electrical work for inteirm housing 34% complete 
10/23/14 BEST ELECTRIC 7200298572 23 6265 103.484.59 Electrical work for inteirm housing 95% complete 
11/06/14 J.L. COBB PAINTING & CONSTRUCTION 7200298981 23 6265 116,018.75 General construction, interim housing 93% 
12/10/14 BEST ELECTRIC 7200299814 23 6265 8,306.56 Retention Pay app Electrical work for inteirm housing 
12/23/14 PRINGLES DRAPERIES & BLINDS 7200300406 23 6265 4,662.32 Install vertical blinds for portable clrm 
12/23/14 BEST ELECTRIC 72003.00386 22 6265 6.400.00 Install power outlets & Panel board 
01/06/15 R.M. SYSTEMS, INC. 7200300688 23 6265 27,350.00 Fire alarm systems for 26 Portable classrooms 
02/03/15 J.L. COBB PAINTING & CONSTRUCTION 7200301698 23 6265 9,381.25 Pay app #2, General construction, interim housing 100% 
02/10/15 GREAT SCOTT TREE SERVICE 7200301924 22 6265 4.865.00 Remove and Flush cut 7 trees 
02/19/15 HAZ MAT SERVICES INC 7200302289 23 6265 10,840.12 Remove & dispose of stored chemicals 
03/05/15 R.M. SYSTEMS, INC. 7200302876 23 6265 7,275.00 Install temporary intrusion detection in portable classrooms 
04/16/15 JOHNSTONE SUPPLY OF ANAHEIM 7200304451 23 6265 9449 Electronic thermostat & duct sealant 
04/28/15 MONTGOMERY HARDWARE CO 7200304916 22 6265 8,547.12 Emergency "Exit" device 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 67/66522-00-020 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Garden Grove HS - Modernization (GGHS-Mod) 

Project War ant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(6) 

Construction 
(C) 
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(D) 

Inspection 
(E) 

Furn' & Equip' 
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05/28/15 J.L. COBB PAINTING & CONSTRUCTION 7200306169 23 6265 6,600.00 Pay app #3, retention General construction, interim housing 
06/09/15 COAST LOCK & SAFE J15L6099 22 6265 315.94 EXFR fr/ MSTR PROG: install latch guard plates for interim portables Ins// 

010761 RE: CK# 7200301827 2/5/15 
06/30/15 W.W. GRAINGER INC J15L7213 22 6265 268.11 EXFR fr/ MSTR PROG: Heavy duty floor scraper Inv# 9660904369 RE: CK# 

7200303240 3/12/15 
07/08/15 R.M. SYSTEMS, INC. 7200307696 22 6265 8,571.87 Material & Labor -Pool Security System 
10/13/15 WALLACE ELECTRIC 7200310778 22 6265 1,330.00 Removal of high-bay lightings in gym 
11/19/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200312156 22 6265 16,400.00 Emergency Repair of bldg D - Emergency flood repair 
12/03/15 J.L. COBB PAINTING & CONSTRUCTION 7200312533 22 6265 17.969,04 Emergency water damage repairs due to flooding 
12/28/15 NEFF CONSTRUCTION, INC. 7200313375 22 6265 59,440.00 Emergency work- repair flood damage caused by rain 
01/31/16 PAUL C. MILLER CONSTRUCTION CO., INC. J16L2018 22 6265 (16,400.00) EXP TR TO (+)01008219-6200-0852 Emergency Repair of bldg D - 

Emergency flood repair CK 7200312156 11/19/15 
01/31/16 J.L. COBB PAINTING & CONSTRUCTION J16L2018 22 6265 (17,969.04) EXP TRIO (+)01008219-6200-0852 Emergency water damage repairs due 

to flooding CK 7200312533 12/3/15 
01/31/16 NEFF CONSTRUCTION, INC. J16L2018 22 6265 (59,440.00) EXP TR TO (+)01008219-6200-0852 Emergency work- repair flood damage 

caused by rain CK 7200313375 12/28/15 
04/12/16 SONRISE ELECTRIC INC. 7200317662 22 6265 1,103.00 Repair on existing marque, to include labor and parts 
06/30/16 US AIR CONDITIONING DISTRIBUTORS J16E7272 22 6265 2,141.71 EXFR fr/ MSTR PROG 300 pleated MeGGHS 90 pleated Mery 8 Inv# 

1626206 RE: CK# 7200320653 6/27/16 
06/30/16 CIVIC CENTER LOCK & SAVE J1 6E7272 22 6265 4,839.73 EXFR fr/ MSTR PROG: install locks on kitchen staff restrooms Inv# 55189 

RE: CK# 7200314492 1/28/16 
06/30/16 R.C. MASONRY LIABILITY 16 23 6265 2,237.50 Deliver/store sport equipmnt for Summer Sport Relocation LB16 
06/30/16 IRVINE PIPE & SUPPLY J16L7154 22 6265 468.01 EXFR fr/ MSTR PROG: pvc/valve/strainer/hose Inv# 822024 RE: 

CK#7200320619 6/23/2016 
06/30/16 IRVINE PIPE & SUPPLY J16L7154 22 6265 3,686.98 EXFR fr/ MSTR PROG: 10 sinks Inv#796263 RE: CK# 7200309929 

9/17/2015 
06/30/16 CIRCLE CITY ELECTRIC J72E7271 22 6265 4,613.08 EXFR fr/ MSTR PROG Install add'I gym lighting fixture Inv# NVV1049 RE: 

CK# 7200315169 2/11/16 
07/01/16 R.C. MASONRY 16 LIABILITY 23 6265 (2,237.50) REVERSE LIABILITY 16 
07/28/16 R.C. MASONRY 7200321762 23 6265 2,237.50 Deliver/store sport equipmnt for Summer Sport Relocation LB16 
01/19/17 DAVID M. BERTINO MFG, INC 7200327915 23 6265 950.00 Install cabinets & countertop in AD Office 
02/09/17 CIRCLE CITY ELECTRIC 7200328809 23 6265 12,900.00 Install conduit and wire to refeed scoreboard and walkway lights due to 

stadium demolition 
03/09/17 CIRCLE CITY ELECTRIC 7200329927 23 6265 6,226.00 Remove and reinstall wiremold from rm 811 to portable to install computer 

lab with power 
03/09/17 J.L. COBB PAINTING & CONSTRUCTION 7200329932 23 6265 159,488.00 Demolish and disconnect 9 portables; Relocate and reconnect 1 portable 

restroom 
03/16/17 DAVID M. BERTINO MFG, INC 7200330281 23 6265 44,420.00 Replace cabinets & countertops in Admin Office CUPCCA 17-104 
03/20/17 CIRCLE CITY ELECTRIC REFUND CK 48239 23 6265 (4,420.00) REFUND Remove and reinstall wiremold from rm 81)10 portable to install 

computer lab with power 
05/04/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200332372 23 6265 1,761.15 Repair mainline between buildings L & M 
05/04/17 WOLVERINE FENCE COMPANY, INC 7200332374 23 6265 4,200.00 Install netting to existing baseball backstop to stop foul balls 
05/04/17 J.L. COBB PAINTING 8, CONSTRUCTION 7200332366 23 6265 2,225.00 Paint yellow radiuses at doors to mimic door swing for buildings K,Q,O,P 

and V 
05/11/17 CIRCLE CITY ELECTRIC 7200332765 23 6265 11,840.00 Install electrical and low volt pathways at the GGUSD theatre lobby 
06/01/17 CIRCLE CITY ELECTRIC 7200333556 23 6265 57,332.50 Emergency lighting installation in the boys and girls locker rooms and Music 

building CUPCCAA #17-121 
06/29/17 DUKE PLUMBING J1706291 23 6265 8,073.79 EXFR fr/ MSTR PROG install drinking fountains Inv# 72516 RE: CK# 

7200329270 2/23/17 
06/29/17 DUKE PLUMBING J1706291 23 6265 879.70 EXFR fr/ MSTR PROG Plumbing to install ice maker In4 111716 RE: CK# 

7200326975 12/15/16 
06/30/17 BRAVO SIGN & DESIGN J17E7111 23 6265 1,286.10 EXFR fr/ MSTR PROG Fabricated metal marquee numbers Inv# 160190 

RE: CK# 7200328995 2/16/17 
06/30/17 GRAYBAR ELECTRIC COMPANY IN J17E7242 23 6265 1,734.78 EXFR fr/ MSTR PROG 4 STL 1HBLED2X13W RAB LIGHTING INC LED 

LIGHT SENSOR LB17 Inv# 992060921 RE: CK# 7200335463 7/27/17 

06/30/17 CURLEY WHOLESALE ELECTRIC, INC. J17E7111 23 6265 18,544.20 EXFR fr/ MSTR PROG: electrical parts and materials Inv# 59601 RE: CK# 
7200328810 2/9/17 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-020 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Garden Grove HS - Modernization (GGHS-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(13) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn & Equip' 
(F)  Description / Purpose 

06/30/17 CIRCLE CITY ELECTRIC LIABILITY 17 23 6265 38,283.76 Install electrical and low volt pathways at the GGUSD theatre--CUPCCAA 
#17-134 LB 17 

06/30/17 IRVINE PIPE & SUPPLY J17E7111 23 6265 2,589.29 EXFR fr/ MSTR FROG Plumbing supplies Inv# 825454 RE: CK# 
7200322226 8/18/16 

06/30/17 FRANKLIN MECHANICAL LIABILITY 17 23 6265 8.100.00 Remove and replace exhaust fans in varsity gym LB17 
07/01/17 CIRCLE CITY ELECTRIC 17 LIABILITY 23 6265 (38,283.76) REVERSE LIABILITY 17 
07/01/17 FRANKLIN MECHANICAL 17 LIABILITY 23 6265 (8,100.00) REVERSE LIABILITY 17 
07/18/17 FIELDTURF USA, INC 7200335221 23 6265 493,627.40 Provide synthetic turf for Track - BSS 300 & Football Field 
08/03/17 CIRCLE CITY ELECTRIC 7200335724 23 6265 38,283.76 Install electrical and low volt pathways at the GGUSD theatre--CUPCCAA 

#17-134 LB17 
08/10/17 J.L. COBB PAINTING & CONSTRUCTION 7200336044 23 6265 8.929.00 Repaint Murals 
08/10/17 FRANKLIN MECHANICAL 7200336041 23 6265 8,100.00 Remove and replace exhaust fans in varsity gym LB17 
08/24/17 CASE & SON CONSTRUCTION, INC. 7200336489 23 6265 162,497.50 Demo 6 portables & rerouting & move existing power lines CUPCCAA-17- 

135 
08/24/17 J.L. COBB PAINTING & CONSTRUCTION 7200336493 23 6265 40,313.85 Installation of deck coating of 4 tennis courts 
09/12/17 GROUT & STONE RESTORATION 7200336948 23 6265 2,150.00 Clean and apply 2 coats acrylic sealer 
09/21/17 J.L. COBB PAINTING & CONSTRUCTION 7200337341 23 6265 171,845.00 Foundation & slab for new team room, CUPCCAA #17-157 
09/28/17 J.L. COBB PAINTING & CONSTRUCTION 7200337599 23 6265 7,820.00 Furnish, deliver, prep and install new flooring and 4' rubber base in 48 x 40 

Portable 
10/12/17 RANCHO PACIFIC ELECTRIC 7200338159 23 6265 6,600.00 Provide power to Culinary Arts room 
10/31/17 FIELDTURF USA, INC 7200338926 23 6265 313,310.80 Provide synthetic turf for Track- BSS 300 & Football Field 
09/23/14 MOBILE MODULAR 7200297698 22 6275 3,229.92 Delivery charges 1 office portable + rent 6/30/14-7/29/14 
10/16/14 MOBILE MODULAR 7200298359 22 6275 201.96 Monthly rent: 1 office portable 8/30-9/28/14 
11/06/14 MOBILE MODULAR 7200298976 22 6275 201.96 Monthly rent: 1 office portable 9/28-10/27/14 
12/10/14 MOBILE MODULAR 7200299806 22 6275 5,850.00 Monthly rent: 13 portables 10/31-11/29/14 
12/18/14 MOBILE MODULAR 7200300341 22 6275 6,051.96 Monthly rent: 13 portables 11/30-12/29/14 
12/23/14 MOBILE MODULAR 7200300398 22 6275 78,851.96 Monthly rent: 13 portables delivery chrges + rent 10/1-10/30/14 
02/05/15 MOBILE MODULAR 7200301832 22 6275 6,051.96 Monthly rent: 13 portables 12/30-1/28/15 
02/19/15 MOBILE MODULAR 7200302280 22 6275 6,051.96 Monthly rent 13 portables 1/26-2/24/15 
03/05/15 NEXT LEVEL SPORTS COMPLEX 7200302865 22 6275 2,625.00 Summer sports court rental;basket ball and volley vall 6/22-8/28/15 
03/10/15 STOCK CLKIDEL IRK/MAIL SALARY 72 4003102015 22 6275 279.90 8B PAYROLL 
03/10/15 STOCK CLK/DEL TRK/MAIL SALARY 72 ME/0A/UI/VVC/0 22 6275 30.23 88 MCARE/OASDI/SUI/WC/OPEB 
03/17/15 MOBILE MODULAR 7200303420 22 6275 201.96 Monthly rent: 1 office portable 2/25-3/26/15 
03/24/15 MOBILE MODULAR 7200303655 22 6275 5.850.00 Monthly rent: 13 portables 2/28-3/29/15 
04/14/15 ALLIED STORAGE CONTAINERS 7200304389 22 6275 2,403.00 Purchase off 1 rental unit cargo container # 423782-6 with lockbox 
05/05/15 MOBILE MODULAR 7200305215 22 6275 6,051.96 Monthly rent: 13 portables 3/30-4/28/15 
05/19/15 MOBILE MODULAR 7200305853 22 6275 6,051.96 Monthly rent: 13 portables 4/29-5/28/15 
06/03/15 ALLIED STORAGE CONTAINERS J15L6031 22 6275 432.00 EXFR fr/ MSTR PROG storage container rental Inv# R15031279 RE: CK# 

7200303519 3/19/15 
06/16/15 MOBILE MODULAR 7200306928 22 6275 201.96 Monthly rent: 1 office portable 5/26-6/24/15 
06/16/15 MOBILE MODULAR 7200306928 22 6275 2,925.00 Monthly rent: 13 portables 5/29-6/27/15 
06/16/15 MOBILE MODULAR 7200306928 22 6275 2,925.00 Monthly rent: 13 portables 5/29-6/27/15 
06/30/15 ALLIED STORAGE CONTAINERS J15L7271 22 6275 3,432.32 EXFR fr/ MSTR FROG: 7 storage container rental+delivery & pick up 

charges 6/15-7/14/15 Inv# R15064549 RE: CK# 7200307662 7/8/15 
06/30/15 THE MAP SPORTS FACILITY LIABILITY 15 22 6275 1,400.00 Summer sports facility rental LB15 
07/01/15 THE MAP SPORTS FACILITY 15 LIABILITY 22 6275 (1,400.00) REVERSE LIABILITY 15 
07/08/15 MOBILE MODULAR 7200307679 22 6275 201.96 Monthly rent: 1 office portable 6/25-7/24/15 
07/23/15 MOBILE MODULAR 7200308150 22 6275 5,850.00 Monthly rent: 13 portables 6/28-7/27/15 
07/30/15 THE MAP SPORTS FACILITY 7200308412 22 6275 2,120.00 Summer sports facility rental LB15 
09/15/15 MOBILE MODULAR 7200309806 22 6275 201.96 Monthly rent 1 office portable 7/25-8/23/15 
09/22/15 MOBILE MODULAR 7200310042 22 6275 11,901.96 Monthly rent: 13 portables 8/27-9/25/15 
10/22/15 MOBILE MODULAR 7200311124 22 6275 201.96 Monthly rent: 1 office portable 9/23-10/22/15 
11/03/15 MOBILE MODULAR 7200311565 22 6275 5,850.00 Monthly rent: 13 portables 9/26-10/25/15 
12/03/15 MOBILE MODULAR 7200312535 22 6275 6,051.96 Monthly rent: 13 portables 10/26-11/24/15 
12/22/15 MOBILE MODULAR 7200313339 22 6275 6.051.96 Monthly rent: 13 portables 11/25-12/24/15 
01/21/16 MOBILE MODULAR 7200314202 22 6275 6,051.96 Monthly rent: 13 portables 12/25-01/23/16 
02/18/16 THE MAP SPORTS FACILITY 7200315354 22 6275 6,300.00 Summer Sports Rental Fee for GGHS Basket Ball Court Rental 50% deposit 

03/08/16 MOBILE MODULAR 7200316179 22 6275 5,850.00 Monthly rent: 13 portables 01/24-02/22/16 

Colbi Technologies, Inc. Printed: 2/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-020 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Garden Grove HS - Modernization (GGHS-Mod) 

Project War ant Report (SAB 184a 

Date Payee Warrant Number Fund 
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Site 
(A) 

Planning 
(13) 

Construction 
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(D) 

Inspection 
(E) 

Furn' & Equip' 
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03/15/16 MOBILE MODULAR 7200316498 22 6275 201.96 Monthly rent: 1 office portable 01/21-02/19/16 
03/24/16 MOBILE MODULAR 7200316908 22 6275 6,051.96 Monthly rent 13 portables 02/23-03/23/16 
04/28/16 ALLIED STORAGE CONTAINERS J16L428B 22 6275 1,578.55 EXFR fr/ MSTR PROG 12 storage container rental 8/1-8/31/15 Inv# 

R(5081368 RE: CK# 7200310263 9/29/15 
04/28/16 MOBILE MODULAR 7200318295 22 6275 6,051.96 Monthly rent: 13 portables 03/24-04/22/16 
06/07/16 MOBILE MODULAR 7200319777 22 6275 6,051.96 Monthly rent: 13 portables 4/23-5/22/16 
06/23/16 MOBILE MODULAR 7200320625 22 6275 6,051.96 Monthly rent: 13 portables 5/23-6/21/16 
06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 5,692.88 EXFR fr/ MSTR PROG:8 storage container rental + delivery & pre-paid pick 

up charge 5/16-6/15/16 Inv#R16054804 RE: CK# 72003120611 6/23/16 

06/30/16 MOBILE MODULAR LIABILITY 16 22 6275 5,850.00 Monthly rent: 13 portables 6/22-7/21/16 LB16 
06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7272 22 6275 961.20 EXFR fr/ MSTR PROG: rent storage container + delivery 7/29-8/26/15 Inv# 

4215231 RE: CK# 7200312139 11/19/2015 
06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7272 22 6275 892.08 EXFR fr/ MSTR PROG: rental storage container 12/17/15-1/13/16 Inv# 

4323742 RE: CK# 7200315112 2/10/2016 
07/01/16 MOBILE MODULAR 16 LIABILITY 22 6275 15,850.00) REVERSE LIABILITY 16 
07/28/16 MOBILE MODULAR 7200321755 22 6275 5.850.00 Monthly rent: 13 portables 6/22-7/21/16 LB16 
08/23/16 MOBILE MODULAR 7200322539 22 6275 5.850.00 Monthly rent: 13 portables 7/22-8/20/16 
09/01/16 MOBILE MODULAR 7200322903 22 6275 403.92 Monthly rent: 1 office portable 7/19-8/17/16 
09/08/16 THE MAP SPORTS FACILITY 7200323054 22 6275 6,300.00 Summer Sports Rental Fee for GGHS Basket Ball Court Rental 7/6-7/29/16 

09/29/16 MOBILE MODULAR 7200323867 22 6275 6,051.96 Monthly rent: 13 portables 8/21/16-9/19/16 
10/27/16 MOBILE MODULAR 7200325029 22 6275 201.96 Monthly rent: 1 office portable 9/17-10/16/16 
11/29/16 MOBILE MODULAR 7200326203 22 6275 201.96 Monthly rent: 1 office portable 10/17-11/15/16 
01/10/17 MOBILE MODULAR 7200327616 22 6275 201.96 Monthly rent: 1 office portable 11/16-12/15/16 
02/16/17 MOBILE MODULAR 7200328988 22 6275 201.96 Monthly rent: 1 office portable 12/16-1/14/17 
02/23/17 MOBILE MODULAR 7200329260 22 6275 201.51 Monthly rent: 1 office portable 1/15-2/13/17 
03/09/17 MOBILE MODULAR 7200329922 22 6275 201.51 Monthly rent: 1 office portable 2/14-3/15/17 
04/13/17 MOBILE MODULAR 7200331529 22 6275 201.51 Monthly rent 1 office portable 3/16-4/14/17 
04/25/17 MOBILE MODULAR 7200331818 22 6275 36,225.00 Monthly rent 13 portables 9/20-10/19/16 
05/11/17 MOBILE MODULAR 7200332757 22 6275 201.51 Monthly rent 1 office portable 4/15-5/14/17 
06/13/17 MOBILE MODULAR 7200334028 22 6275 7,446.51 Balance on invoice for 9/20-10/19/16 
06/15/17 MOBILE MODULAR 7200334204 22 6275 12,420.00 Monthly rent: 13 portables 5/18-6/16/17 
06/30/17 NATIONAL CONSTRUCTION RENTALS J17E7123 23 6275 1,019.23 EXFR fr/ MSTR PROG 2 storage containers rental 9/22-10/19/16 Inv# 

4542564 RE: CK# 7200324767 10/20/16 
06/30/17 ALLIED STORAGE CONTAINERS J17E7123 23 6275 11,461.01 EXFR fr/ MSTR PROG 8 storage containers rental 8/1-8/31/16 Inv# 

R16081445 RE: CK# 72003227368/25/16 
07/12/17 MOBILE MODULAR 7200334930 22 6275 6,210.00 Monthly rent: 13 portables 6/17-7/16/17 
07/12/17 MOBILE MODULAR 7200334930 22 6275 201.51 Monthly rent: 1 office portable 6/14-7/13/17 
08/24/17 MOBILE MODULAR 7200336488 22 6275 201.51 Monthly rent: 1 office portable 7/14-8/12/17 
08/31/17 MOBILE MODULAR 7200336708 22 6275 6,210.00 Monthly rent: 13 portables 07/17 -08/16/17 
09/07/17 MOBILE MODULAR 7200336805 22 6275 810.00 Monthly rent: 3 portables 6/17-7/16/17 
09/07/17 MOBILE MODULAR 7200336805 22 6275 810.00 Monthly rent: 3 portables 7/17-8/15/17 
09/07/17 MOBILE MODULAR 7200336805 22 6275 810.00 Monthly rent 3 portables 5/18-6/16/17 
09/19/17 MOBILE MODULAR 7200337216 22 6275 7.020.00 Monthly rent: 13 portables 8/16-9/14/17 
09/21/17 MOBILE MODULAR 7200337335 22 6275 201.51 Monthly rent: 1 office portable 8/13-9/11/17 
10/12/17 MOBILE MODULAR 7200338146 22 6275 7,221.51 Monthly rent: 13 portables 9/16-10/14/2017 
11/16/17 MOBILE MODULAR 7200339608 22 6275 7,020.00 Monthly rent: 13 portables 10/15-11/13/17 
11/21/17 MOBILE MODULAR 7200339799 22 6275 201.51 Monthly rent: 1 office portable 10/12-11/10/17 
05/12/14 COUNTRY CITY TOWING J1 4U5123 22 6276 1,000.25 EXFR fr/ MSTR PROG Tow storage container 
03/05/15 BELTMANN RELOCATION GROUP 7200302872 23 6276 8,360.00 Moving 25 CR into Interim Housing 
06/09/15 COUNTRY CITY TOWING J15L6099 22 6276 1,662.50 EXFR fr/ MSTR PROG: relocate storage containers fr. CHEC Inv# 0097602 

RE: CK# 7200301272 1/22/15 
06/30/15 SOUTH COAST LOGISTICS J15L7213 22 6276 12,652.50 EXFR fr/MSTR PROG: moving svcs 6/18/15 Inv# 15-0606 RE: CK# 

7200308152 7/23/15 
07/08/15 IMAGE 2000 7200307695 23 6276 150.00 Move 2 copioers & duplo from Admin office to Ralston room 16/19/15 
10/29/15 IMAGE 2000 7200311446 22 6276 150.00 Move copiers from Ralston 
02/10/16 IMAGE 2000 7200315109 22 6276 150.00 Relocate 3 copy machines from one classroom to another 

C Colbi Technologies, Inc, Printed: 12/14/2017 
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School District: 	 County: 	 Project Number 57/66522-00-020 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Garden Grove HS - Modernization GGHS-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn.  & Equip' 
(F) Description / Purpose  

03/10/16 BELTMANN RELOCATION GROUP J16L3104 22 6276 11,425.69 EXFR fr/ MSTR PROG: Moving svcs 8/31, 8/26/15 Inv# 55146363 RE: CK# 
72003102549/29/15 

06/30/16 COUNTRY CITY TOWING J16E7272 22 6276 620.00 EXFR fr/ MSTR PROG: relocate storage containers within campus Inv# 
0101508 RE: CK# 7200317884 4/19/16 

06/30/16 SOUTH COAST LOGISTICS J1 6E7272 22 6276 12,529.50 EXFR fr/ MSTR PROG moving services 8/22/15 Inv# 15-0781 RE: CK# 
7200310034 9/22/15 

06/30/16 BELTMANN RELOCATION GROUP J16L7151 22 6276 59,455.00 EXFR fr/ MSTR PROG moving services 12/30,12/31/15 Inv# 55268486 RE: 
CK# 7200315334 2/18/16 

06/30/16 BELTMANN RELOCATION GROUP J16L7154 22 6276 (5,358.19) EXFR fr/ MSTR PROG: Moving svcs REFUND CK 321530 5/9/16 FOR BILL 
OF LADING 25722 RE: INV 55146363 

10/06/16 CHRIS CARRANZA 7200324152 21 6276 450.00 Move two pianos from GGHS to CHEC for storage 
06/30/17 BELTMANN RELOCATION GROUP J17E7182 23 6276 36,462.50 EXFR fr/ MSTR PROG moving services 7/1, 7/5, 7/6, 7/8, 7/12, 7/13/16 Inv# 

55472939 RE: CK# 7200323045 9/8/16 
06/30/17 COUNTRY CITY TOWING J17E7123 22 6276 4,132.50 EXFR fr/ MSTR PROG relocate storage container Inv# 0101524 RE: CK# 

7200328794 2/9/17 
10/26/17 CHRIS CARRANZA 7200338795 23 6276 295.00 Move large grand piano from Chapman back to Don Wash 
12/23/13 BAINBRIDGE ENVIRONMENTAL 7200289804 22 6280 9,833.00 Abestos & lead based pain survey & reprt/lead spec doc 

CONSULTANTS, INC 
01/06/15 STATE WATER RESOURCE BOARD 7200300686 22 6280 652.00 Permit Registration Document Fee 
01/29/15 RIVER CITY TESTING 7200301568 23 6280 267.75 DSA testing services Dec 2014 
03/05/15 BAINBRIDGE ENVIRONMENTAL 7200302871 23 6280 12,442.50 Survey & Specs 

CONSULTANTS. INC 
03/17/15 RIVER CITY TESTING 7200303428 23 6280 1,545.75 DSA testing services Mod Jan 2015 
04/09/15 RIVER CITY TESTING 7200304282 23 6280 4,089.75 DSA testing services Mod Feb 2015 
05/14/15 RIVER CITY TESTING 7200305646 23 6280 2,203.00 DSA testing services Mod Feb/Mar 2015 
06/04/15 RIVER CITY TESTING 7200306457 23 6280 1,262.25 DSA testing service -Apr 2015 
06/18/15 RIVER CITY TESTING 7200307166 23 6280 300.00 HVAC DSA testing service Mar 2015 
06/30/15 BAINBRIDGE ENVIRONMENTAL LIABILITY 15 23 6280 2,243.00 Asbestos & lead abatement monitoring & clearance LB15 

CONSULTANTS, INC 
06/30/15 RIVER CITY TESTING LIABILITY 15 23 6280 697.25 DSA testing service LB15 
07/01/15 BAINBRIDGE ENVIRONMENTAL 15 LIABILITY 23 6280 (2,243.00) REVERSE LIABILITY 15 

CONSULTANTS, INC 
07/01/15 RIVER CITY TESTING 15 LIABILITY 23 6280 (697.25) REVERSE LIABILITY 15 
08/20/15 RIVER CITY TESTING 7200309173 23 6280 697.25 DSA testing service June 2015 LB15 
09/15/15 BAINBRIDGE ENVIRONMENTAL 7200309810 23 6280 30,815.50 Asbestos & lead abatemntair monitoring A, C, D, I 

CONSULTANTS, INC 
09/22/15 RIVER CITY TESTING 7200310049 23 6280 7,136.80 DSA testing service July 2015 
10/06/15 RIVER CITY TESTING 7200310529 23 6280 4,257.30 DSA testing services July/Aug 2015 
11/03/15 BAINBRIDGE ENVIRONMENTAL 7200311566 23 6280 1,762.50 Asbestos & lead abatement building C room C141 

CONSULTANTS, INC 
11/05/15 RIVER CITY TESTING 7200311681 23 6280 100.00 DSA testing services HVAC AUQ 2015 
12/01/15 RIVER CITY TESTING 7200312462 23 6280 1,401.90 DSA testing services HVAC Sept 2015 
12/08/15 RIVER CITY TESTING 7200312707 23 6280 7,354.90 DSA testing services HVAC Oct 2015 
01/07/16 RIVER CITY TESTING 7200313766 23 6280 436.15 DSA Testing & Inspection Oct/Nov 2015 
01/28/16 STATE WATER RESOURCE BOARD 7200314506 22 6280 513.00 Permit Registration Document Fee 
02/18/16 RIVER CITY TESTING 7200315357 23 6280 200.00 DSA testing services HVAC Dec 2015 
03/03/16 RIVER CITY TESTING 7200315994 23 6280 3,549.85 DSA Testing & Inspection Jan 2016 
03/29/16 BAINBRIDGE ENVIRONMENTAL 7200317010 23 6280 1,867.00 Phase 1: Asbestos Survey & Report - bldg N 

CONSULTANTS, INC 
04/19/16 BAINBRIDGE ENVIRONMENTAL 7200317908 23 6280 5,025.00 Emergency procedure 5 clean up 

CONSULTANTS. INC 
04/21/16 RIVER CITY TESTING 7200318024 23 6280 3,004.75 DSA Testing & Inspection Services Feb 2016 
04/21/16 BAINBRIDGE ENVIRONMENTAL 7200318020 23 6280 24,421.50 Asbestos & lead abatement project closeout docs bldg M & N 

CONSULTANTS. INC 
05/26/16 BAINBRIDGE ENVIRONMENTAL 7200319435 23 6280 16,498.00 Asbestos & lead abatement project closeout docs bldg K,0 & Q 

CONSULTANTS, INC 
06/07/16 RIVER CITY TESTING 7200319796 23 6280 4,989.85 DSA Testing & Inspection Services Mar/Apr 2016 
06/27/16 RIVER CITY TESTING 7200320665 23 6280 1,059.70 DSA Testing & Inspection Services Mar 2016 
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School District: 	 County: 	 Project Number: 57/66522-00-020 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Garden Grove HS - Modernization (GGHS-Mod) 

Project War ant Report (SAS 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(13) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F)  Description / Purpose 

06/30/16 BAINBRIDGE ENVIRONMENTAL LIABILITY 16 23 6280 1,791.00 Limited Mold Inspection & Assessment Survey & Report Jan 25, 2016 LB16 
CONSULTANTS, INC 

06/30/16 RIVER CITY TESTING LIABILITY 16 23 6280 1,414.55 DSA Testing & Inspection Services L816 
07/01/16 BAINBRIDGE ENVIRONMENTAL 16 LIABILITY 23 6280 (1,791.00) REVERSE LIABILITY 16 

CONSULTANTS. INC 
07/01/16 RIVER CITY TESTING 16 LIABILITY 23 6280 (1,414.55) REVERSE LIABILITY 16 
07/12/16 BAINBRIDGE ENVIRONMENTAL 7200320979 23 6280 4,539.00 Asbestos & lead based paint survey & report Bldg T Auditorium 

CONSULTANTS, INC 
07/28/16 BAINBRIDGE ENVIRONMENTAL 7200321757 23 6280 1,791.00 Limited Mold Inspection & Assessment Survey & Report Jan 25, 2016 L616 

CONSULTANTS, INC 
08/18/16 RIVER CITY TESTING 7200322230 23 6280 1,414.55 DSA Testing & Inspection Services Mar 2016 LB16 
09/15/16 RIVER CITY TESTING 7200323357 23 6280 3,876.50 DSA Testing & Inspection Services 7/1-7/27/16 
10/06/16 RIVER CITY TESTING 7200324167 23 6280 1,093.75 DSA Testing & Inspection Services 7/15-8/26/16 
10/13/16 BAINBRIDGE ENVIRONMENTAL 7200324520 23 6280 47,351.50 Asbestos & lead abatement project closeout doc Bldg L, S, V 

CONSULTANTS, INC 
11/08/16 RIVER CITY TESTING 7200325505 23 6280 201.25 DSA Testing & Inspection Services 9/30/16 
11/08/16 BAINBRIDGE ENVIRONMENTAL 7200325501 23 6280 8,762.50 Asbestos abatement project closeout doc Bldg T 

CONSULTANTS, INC 
12/13/16 RIVER CITY TESTING 7200326792 23 6280 1,178.25 DSA Testing & Inspection Services 10/4, 10/7, 10/21/16 
01/12/17 RIVER CITY TESTING 7200327758 23 6280 88.00 USA Testing and Inspection Services 10/14-11/04/16 
01/31/17 RIVER CITY TESTING 7200328369 23 6280 555.00 DSA Testing and Inspection Services 12/9 & 27/16 
01/31/17 BAINBRIDGE ENVIRONMENTAL 7200328361 23 6280 3,914.00 Limited asbestos & lead-based paint XRF survey & report Bldg R-Portables 

CONSULTANTS, INC 12/5/16 
02/02/17 STATE WATER RESOURCE BOARD 7200328529 23 6280 670.00 Permit Registration Document Fee 
03/21/17 RIVER CITY TESTING 7200330452 23 6280 4,343.75 DSA Testing and Inspection Services 1/1-31/17 
03/30/17 RIVER CITY TESTING 7200330973 23 6280 1,016.00 DSA Testing and Inspection Services 2/3-28/17 
04/18/17 BAINBRIDGE ENVIRONMENTAL 7200331642 23 6280 3,777.50 Procedure 5 work plan-scope of work P-SCAQMD/ track & field 2/24/17 

CONSULTANTS, INC 
05/16/17 RIVER CITY TESTING 7200332924 23 6280 8,101.13 DSA Testing and Inspection Services 3/1-3/31/17 
06/06/17 RIVER CITY TESTING 7200333728 23 6280 6,228.75 DSA Testing and Inspection Services Mar/Apr 2017 
06/30/17 RIVER CITY TESTING LIABILITY 17 23 6280 6,278.00 DSA testing services Stadium May 2017 LB17 
06/30/17 RIVER CITY TESTING LIABILITY 17 23 6280 4,350.00 DSA inspection of light poles and light pole bases LB17 
06/30/17 RIVER CITY TESTING LIABILITY 17 23 6280 3.514.55 Special Inspection LB17 
07/01/17 RIVER CITY TESTING 17 LIABILITY 23 6280 16,278.001 REVERSE LIABILITY 17 
07/01/17 RIVER CITY TESTING 17 LIABILITY 23 6280 (4,350.00) REVERSE LIABILITY 17 
07/01/17 RIVER CITY TESTING 17 LIABILITY 23 6280 (3,514.55) REVERSE LIABILITY 17 
07/18/17 BAINBRIDGE ENVIRONMENTAL 7200335218 23 6280 5,318.00 Asbestos & Lead abatement 6/16/17 

CONSULTANTS. INC 
07/18/17 RIVER CITY TESTING 7200335229 23 6280 2,828.50 DSA Testing and Inspection Services 5/8,9,10,11,12,24, and 4/14-5/16/17 

08/01/17 RIVER CITY TESTING 7200335550 23 6280 6,278.00 DSA testing services Stadium May 2017 LB17 
08/17/17 RIVER CITY TESTING 7200336257 23 6280 3,514.55 Special Inspection LB17 
08/22/17 RIVER CITY TESTING 7200336386 23 6280 4,350.00 DSA inspection of light poles and light pole bases LB17 
08/21/14 JOHNSTON INSPECTIONS, INC. 7200296783 22 6290 562.50 DSA Inspection Service July 2014 
12/10/14 JOHNSTON INSPECTIONS, INC. 7200299802 22 6290 437.50 DSA Inspection svcs Oct 2014 
06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 88,080.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 634-GG RE: CK# 7200305214 

5/5/15 
06/30/16 JOHNSTON INSPECTIONS, INC. J16E7271 22 6290 30,610.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 752-GG RE: CK# 

7200321751 7/28/16 
06/30/16 JOHNSTON INSPECTIONS, INC. J16L7061 22 6290 150,100.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 723-GO RE: CK# 

7200318571 5/5/16 
12/19/16 JOHNSTON INSPECTIONS, INC. J17EC192 23 6290 59,800.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 769-GO RE: CK# 

7200324004 10/4/16 
05/01/17 JOHNSTON INSPECTIONS, INC. J17E4283 23 6290 57,830.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 809-GO RE: CK# 

7200328354 1/31/17 
06/30/17 JOHNSTON INSPECTIONS, INC, J17E7123 23 6290 62,940.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 834-GO RE: CK# 

7200332756 5/11/17 
06/03/15 CIVIC CENTER LOCK & SAVE J15L6031 22 4300 1,292.02 EXFR fr/ MSTR PROG: labor & materials for door locks Inv,* 54179 RE: 

CK# 7200301688 2/3/15 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 57/66522-00-020 
Project Name: 	Garden Grove HS - Modernization (GGHS-Mod) 

Report Number: 

Project War ant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/30/15 CIVIC CENTER LOCK & SAVE J15L7221 22 4300 4,354.00 EXFR fr/ MSTR PROG: "B" interchangeable cores keys Inv# 54680 RE: 
CK# 7200306721 6/11/15 

06/30/16 MAINTEX, INC. J16E7271 22 4300 112.09 EXFR fr/ MSTR PROG bubble gum deodorant for after rain leaks Inv# 
508033-00 RE: CK# 7200310994 10/20/15 

06/30/16 W.W. GRAINGER INC J16E7272 22 4300 1,950.07 EXFR fr/ MSTR PROG 3 portable air conditioners Inv# 9838157809 RE: 
CK# 7200331116 10/22/15 

06/30/16 W.W. GRAINGER INC J16E7272 22 4300 270.17 EXFR fr/ MSTR PROG 1 US flag Inv# 9042251570 RE:CK# 7200317136 
3/31/16 

01/10/17 DIGITAL NETWORKS GROUP 7200327614 22 4300 3,365.91 21 ea. Oberon-1020-00 polycarbonate nema 4 way enclosure 
01/26/17 JERRY HILLS 7200328214 23 4300 347.57 Rembursemenet for poly sheeting due to inclement weather 
06/30/17 W.W. GRAINGER INC J17E7123 23 4300 1,528.34 EXFR fr/ MSTR PROG wrap, plastic, 20x100ft Inv# 9323142654 RE: CK# 

7200328530 2/2/17 
06/30/17 A2Z SIGN COMPANY J17E7111 23 4300 622.38 EXFR fr/ MSTR PROG classroom signs twit 554259 RE: CK# 7200332362 

5/4/17 
06/30/17 CIVIC CENTER LOCK & SAVE J17E7123 23 4300 1,433.70 EXFR fr/ MSTR PROG Lock cylinder and rekey Inv# 56313 RE: CK# 

7200331524 4/1317 
06/30/17 A2Z SIGN COMPANY J17E7111 23 4300 4,730.16 EXFR fr/ MSTR PROG Exit to ramp installation Invtt 553664 RE: CK# 

7200327620 1/10/17 
Total Project Costs: 

Totals 2,625,288.43 29,824,277.98 268,878.43 450,360.00 20,006.41 33,188,811.25 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 
Project Name: 	Garden Grove HS -Measure P (STADIUM) (GGHS-Stadium P) 

Report Number: 

Project War ant Report (SAB 184a 

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

03/29/17 GHATAODE BANNON ARCHITECTS, LLP J1 7E3301 26 6210 633,824.61 EXFR fr/ (-)40016220-6200 Architectural & Engineering Svc: Stadium: 
Design+Constr Doc+DSA approval 100%, Bid 5% CK 7200329003 
2/16/17 

06/29/17 GHATAODE BANNON ARCHITECTS, LLP 7200334514 26 6210 138.31 Reimb: reprographics stadium 
08/24/17 GHATAODE BANNON ARCHITECTS, LLP 7200336506 26 6210 17,000.00 Architectural & Engineering Services for portable building 
10/31/17 GHATAODE BANNON ARCHITECTS, LLP 7200338942 26 6210 300.57 Reimb: reprographics stadium 9/25/17 
06/20/17 DIVISION OF STATE ARCHITECT 7200334420 26 6220 3,000.00 DSA Filing fees 
04/13/17 JOHN R BYERLY INC 7200331539 26 6230 190.00 Additional recommendations for overexcavation and recompaction of 

existing soil 
04/25/17 JOHN R BYERLY INC 7200331823 26 6230 190.00 Geotechnical inspection and monitoring - preparation of track and 

fields areas 
05/18/17 JOHN R BYERLY INC 7200333050 26 6230 30,455.00 Geotechnical inspection and monitoring for stadium project 3/13- 

4/14/17 
06/13/17 JOHN R BYERLY INC 7200334039 26 6230 190.00 Recommendations for scoreboard foundation soil preparation 

07/12/17 JOHN R BYERLY INC 7200334961 26 6230 20,101.88 Geotechnical inspection and monitoring for stadium project 4/17- 
6/2/17 

07/18/17 JOHN R BYERLY INC 7200335233 26 6230 7,022.50 Geotechnical inspection and monitoring for stadium project 5/24/17 

10/10/17 JOHN R BYERLY INC 7200338045 26 6230 6,703.75 Geotechnical inspection and monitoring for stadium project 
04/27/17 NEFF CONSTRUCTION, INC. 7200332069 26 6250 1,198,628.28 Pay app #1, 16.1% 3/1-3/31/17 
05/23/17 NEFF CONSTRUCTION, INC. 7200333247 26 6250 1,363,326.23 Pay app #234.32% 04/01-04/30/17 
06/15/17 NEFF CONSTRUCTION, INC. 7200334219 26 6250 3,751,650.23 Pay app #360.9% 5/1-5/31/17 
08/29/17 NEFF CONSTRUCTION, INC. 7200336602 26 6250 1,035,462.87 Pay app #589.4% 7/1-7/31/17 
10/03/17 NEFF CONSTRUCTION, INC. 7200337753 26 6250 759,492.06 Pay app #695% 8/1-8/31/17 
11/07/17 NEFF CONSTRUCTION, INC. 7200339201 26 6250 480,121.13 P-ADR #3, PAY APP #79/1-9/30/17 
11/21/17 NEFF CONSTRUCTION, INC. 7200339820 26 6250 262,575.50 Pay app #899.97% 10/1-10/31/17 
05/16/17 CIRCLE CITY ELECTRIC 7200332927 26 6265 4,790.00 Install ground rods, disconnect, pull boxes and conduit to new 

scoreboard 
05/25/17 FRANKLIN MECHANICAL 7200333329 26 6265 76,700.00 Replace 8 AC units at building Y 
09/19/17 CUSTOM SIGNS, INC 7200337233 26 6265 35,000.00 First partial billing for installation of supplied DakTronics score board 

with Datronics supplied hardware, connect power to feed supplied to 
base of sign and set up wireless communication and test 

10/26/17 CUSTOM SIGNS, INC 7200338810 26 6265 14,420.80 Final billing for installation of supplied DakTronics score board with 
Datronics supplied hardware, connect power to feed supplied to base 
of sign and set up wireless communication and test 

10/31/17 R.C. MASONRY 7200338945 26 6265 8,510.00 Remove and replacement of concrete in stadium walls and sidewalk 

11/14/17 J.L. COBB PAINTING & CONSTRUCTION 7200339489 26 6265 11,419.00 Misc scope of work prior to stadium dedication ceremony 
10/26/17 MOBILE MINI 7200338811 26 6275 8,482.08 1 20' container 
06/06/17 RIVER CITY TESTING 7200333731 26 6280 252.00 DSA Testing & Inspection Svcs Apr 2017 
07/18/17 RIVER CITY TESTING 7200335234 26 6280 9,814.75 DSA Testing & Inspection Svcs May/Jun 2017 
11/02/17 RIVER CITY TESTING 7200339068 26 6280 7,577.80 DSA Testing & Inspection Svcs July 2017 
10/03/17 CALIFORNIA BARRICADE 7200337752 26 4300 965.88 50ea. 39" Delineators with 121b. Base 
10/26/17 CALIFORNIA BARRICADE 7200338809 26 4300 283.92 Type 1 barricade 
11/02/17 CALIFORNIA BARRICADE 7200339066 26 4300 518.50 6 Type 1 barricade W/ Flasher; 1028" reflective cones 

Total Project Costs: 
Totals - 719,116.62 9,010,578.18 17,644.55 1,768.30 9,749,107.65 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 67/66522-00-017 
Project Name: 	Garden Park ES Modernization (GrdnPk-Mod) 

Report Number: 

Project War ant Report (SAG 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction - Testing 
(C) (0) 

Inspection 
(E) 

Puff & Equip' 
(F) Description / Purpose 

10/31/12 INTEREST COSTS/EXPENSES J13QB292 35 5800 54.51 INTEREST COSTS - OCT 2012 
11/30/12 INTEREST COSTS/EXPENSES J130C202 35 5800 83.28 INTEREST COSTS- NOV 2012 
12/31/12 INTEREST COSTS/EXPENSES J1301304 35 5800 84.87 INTEREST COSTS - DEC 2012 
01/31/13 INTEREST COSTS/EXPENSES J1302223 35 5800 84.39 INTEREST COSTS - JAN 2013 
02/28/13 INTEREST COSTS/EXPENSES J13Q3154 35 5800 76.99 INTEREST COSTS- FEB 2013 
03/31/13 INTEREST COSTS/EXPENSES J13Q5013 35 5800 84.64 INTEREST COSTS - MAR 2013 
04/30/13 INTEREST COSTS/EXPENSES J1305282 35 5800 44.67 INTEREST COSTS - APRIL 2013 
05/31/13 INTEREST COSTS/EXPENSES J13Q7013 35 5800 86.02 INTEREST COSTS- MAY 2013 
06/30/13 INTEREST COSTS/EXPENSES J1307185 35 5800 71.11 INTEREST COSTS - JUNE 2013 
04/13/10 Y'DEEN & ASSOCIATES 7200254935 01 6210 11,828.00 Architect Pay request 1 
04/27/10 Y'DEEN & ASSOCIATES 7200255432 01 6210 11,828.00 Architect Pay request 2 
06/03/10 Y'DEEN & ASSOCIATES 7200256734 01 6210 13,263.35 Architect Pay request 3 
07/06/10 Y'DEEN & ASSOCIATES 7200257691 01 6210 21,052.00 Architect Pay request 4 
11/30/10 Y'DEEN & ASSOCIATES 7200260769 01 6210 2,308.59 Architect Pay requests 
12/21/10 Y'DEEN & ASSOCIATES 7200261385 22 6210 2,308.60 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263573 22 6210 3,693.75 Architect Pay request 8 
04/14/11 KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 1,732.50 Consulting Engineer Service 
05/03/11 Y'DEEN & ASSOCIATES 7200265076 22 6210 923.43 Architect Pay request 9 
05/26/11 Y'DEEN & ASSOCIATES 7200266009 22 6210 2,308.60 Architect Pay request 10 
12/08/11 Y'DEEN & ASSOCIATES 7200270599 22 6210 3.81 Reimb. Exp. Pay Request 
05/15/12 Y'DEEN & ASSOCIATES 7200274707 22 6210 415.53 Pro Repro, Plan Review Submittal 
05/24/12 Y'DEEN & ASSOCIATES 7200275103 22 6210 5,610.00 Reimb: Cumming 
06/30/12 DL ENGINEERING, INC. LIABILITY 12 22 6210 250.00 Review of Electrical plans, LB12 
07/01/12 DL ENGINEERING, INC. 12 LIABILITY 22 6210 (250.00) Reverse Liability F72X0432 
08/21/12 DL ENGINEERING, INC. 7200277018 22 6210 250.00 Review of Elec. plans LB12 (Expense Trnsfr in AA only-not Bitech) 

01/24/13 Y'DEEN & ASSOCIATES 7200280677 22 6210 57,312.19 Design Svc 70% complete 
01/24/13 ORANGE COUNTY SHERIFF'S 7200280673 22 6210 3,014.39 Levy for Y'Deen Invoice #2012.12007 

OFFICE/SHERIFF'S CIVIL DIVISION 
02/21/13 KNA CONSULTING ENGINEERS, INC. 7200281354 22 6210 190.00 1hr@$190 Gen. Engineering Svc-Construction 
04/16/13 KNA CONSULTING ENGINEERS, INC. 7200282808 22 6210 950.00 Gen. Engineering -construction Svc 
06/20/13 KNA CONSULTING ENGINEERS, INC. 7200285053 22 6210 190.00 Construction services- RFI #42 
06/30/13 Y'DEEN & ASSOCIATES LIABILITY 13 22 6210 29,242.00 Architectural-Engineering Svc LB13 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 1,053.87 EXFR fr/ MSTR PROG lunch shelter project Inv# 017413 RE: CK# 

7200285051 6/20/13 
07/01/13 Y'DEEN & ASSOCIATES 13 LIABILITY 22 6210 (29,242.00) REVERSE LIABILITY 13 
01/27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 4,731.38 EXFR fr/ MSTR PROG GGUSD support (PM) work Inv# 017525 RE: 

CK# 7200287830 10/17/13 
05/07/14 DONALD KROTEE PARTNERSHIP INC J14U5071 22 6210 5,640.70 EXFR fr/ MSTR PROG GGUSD support (PM) work Inv# 017571 RE: 

CK# 7200290218 1/9/14 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 190.00 EXFR fr/ MSTR PROG construction svc Mar 2014 Inv#14210 RE: 

CK# 7200293745 5/1/14 
06/30/14 DONALD KROTEE PARTNERSHIP INC . J14U7232 22 6210 6,936.73 EXFR fr/ MSTR PROG GGUSD support (PM) work 3/31/14 Inv# 

017771 RE: CK# 7200294497 5/22/14 
10/30/14 DONALD KROTEE PARTNERSHIP INC 7200298747 22 6210 1,650.00 HVAC & Ancillary Scope; Scope & Schematics 20% 
12/04/14 DONALD KROTEE PARTNERSHIP INC 7200299706 22 6210 9,405.00 HVAC & Ancillary Scope 9/30/14 
12/18/14 DONALD KROTEE PARTNERSHIP INC 7200300335 22 6210 825.00 HVAC & Ancillary Scope 10/31/14 
02/05/15 DONALD KROTEE PARTNERSHIP INC 7200301828 22 6210 1,732.50 HVAC & Ancillary Scope 11/30/14 
06/30/15 DONALD KROTEE PARTNERSHIP INC J15L7271 22 6210 4,984.81 EXFR fr/ MSTR PROG: 4 SITES GGUSD-Support (PM) Work 

thru9/30/14 Inv# 017938 RE: CK# 7200299401 11/20/14 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 87.50 EXFR fr/ MSTR PROG HVAC upgrade Nov 2014 Mar 2014 Inv# 

15057 RE: CK# 7200300395 12/23/14 
12/03/15 DONALD KROTEE PARTNERSHIP INC 7200312532 22 6210 48,675.00 HVAC & Ancillary Scope:design development 100% & constr docs 

65% 10/29/15 
01/28/16 DONALD KROTEE PARTNERSHIP INC 7200314498 22 6210 11,550.00 HVAC & Ancillary Scope: constr doc 85% 11/30/15 
03/03/16 DONALD KROTEE PARTNERSHIP INC 7200315980 22 6210 1,732.50 HVAC & Ancillary Scope: constr doc 88% 12/31/15 
03/24/16 DONALD KROTEE PARTNERSHIP INC 7200316905 22 6210 1,155.00 HVAC & Ancillary Scope: constr doc 90% 1/31/16 
04/19/16 DONALD KROTEE PARTNERSHIP INC 7200317890 22 6210 1,155.00 HVAC & Ancillary Scope: constr doc 92% 2/29/16 
06/02/16 DONALD KROTEE PARTNERSHIP INC 7200319626 22 6210 1,732.50 HVAC & Ancillary Scope: constr doc 95% Mar 2016 
06/07/16 DONALD KROTEE PARTNERSHIP INC 7200319774 22 6210 577.50 HVAC & Ancillary Scope: constr doc 96% Apr 2016 

0 Cob Technologies, Inc. Printed 2/14/2017 
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School District: 
Garden Grove Unified School District 
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Project Number: 57166522-00-017 
Project Name: 	Garden Park ES Modernization (GrdnPk-Mod) 

Report Number: 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
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Planning 
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06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 2,162.50 EXFR fr/ MSTR PROG HVAC UPGRADE Engineering Services JAN 2016 
Inv# 16567 RE: CK# 7200315836 3/1/16 

05/23/17 DONALD KROTEE PARTNERSHIP INC 7200333235 22 6210 10,560.00 HVAC & Ancillary Scope: constr doc 100% -through DSA Approval 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 22 6210 720.00 EXFR fr/ MSTR PROG HVAC Upgrade 3/23/17 Inv# 18502 RE: CK# 

7200332367 5/4/17 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 22 6210 120.00 EXFR fr/ MSTR PROG HVAC Upgrade 3/30/17 Inv# 18685 RE: CK# 

7200333883 6/8/17 
08/17/10 DIVISION OF STATE ARCHITECT 7200258475 22 6220 10,446.61 Pay Request Plan Review Fees 
05/19/11 DIVISION OF STATE ARCHITECT 7200265703 22 6220 6,349.24 Pay request 2 Plan review fees 
09/12/13 DIVISION OF STATE ARCHITECT 7200286888 22 6220 9.80 DSA Plan review fee, April 2013 
06/19/14 DIVISION OF STATE ARCHITECT 7200295343 22 6220 588.00 DSA Review Fees for Alterations to Bldqs June 2013 
11/06/14 DIVISION OF STATE ARCHITECT 7200298970 22 6220 4,305.22 Structural/FLSFurther/Access Further/CCD Fee 
11/19/15 DIVISION OF STATE ARCHITECT 7200312148 22 6220 13,750.00 DSA Plan check fee for access compliance structural, & fire & life 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 744.66 Pay request, Review of Plans & Specs 
06/02/11 FEDERAL EXPRESS 7200266192 22 6240 104.98 Ship Plans & Specs to OPSC on April 6 
07/05/11 AMERICAN REPROGRAPHICS CO 7200267114 22 6240 245.25 Reprographics WO#1388353 1LB1 
07/05/11 FEDERAL EXPRESS 7200267116 22 6240 23.76 Resp. to 15 Day Letter, June 3 	1LB1 
07/28/11 FEDERAL EXPRESS 7200267520 22 6240 4.68 Ship response letter to OPSC Jun 16 LB11 
09/29/11 FEDERAL EXPRESS 7200268714 22 6240 8.86 Shipment, priority funding 
10/20/11 AMERICAN REPROGRAPHICS CO 7200269321 22 6240 98.86 Pay request WO#F2082911 
01/19/12 AMERICAN REPROGRAPHICS CO 7200271410 22 6240 59.32 Pay request WO#F1512137 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272401 22 6240 23.85 Reprographics WO# F1456729 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273045 22 6240 81.67 Reprographics WO# F1457530 
03/20/12 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 12.46 Reprographics WO#F1457357 
04/19/12 MILLER RESORT, LLC. 7200273976 22 6240 700.00 Mod/Fac Liaison Svc March 2012 
04/24/12 AMERICAN REPROGRAPHICS CO 7200274052 22 6240 71.24 Pay Request WO#F1530510 
05/22/12 MILLER RESORT, LLC. 7200274985 22 6240 560.00 Mod/Fac Liaison Svc April 2012 
06/19/12 MILLER RESORT, LLC. 7200275916 22 6240 560.00 Mod/Fac Liaison Svc May 2012 
06/28/12 PRINT SHOP/COPIER CHRG J12T6282 22 6240 51.49 Print and 3 hole punch 
06/30/12 MILLER RESORT, LLC. LIABILITY 12 22 6240 700.00 Mod/Fac Liaison Svc June 2012 LB12 
06/30/12 AMERICAN REPROGRAPHICS CO LIABILITY 12 22 6240 674.77 Reproq rphics WO #F1580384 LB12 
07/01/12 AMERICAN REPROGRAPHICS CO 12 LIABILITY 22 6240 (674.77) Reverse Liability PO#F72X0225 
07/01/12 MILLER RESORT, LLC. 12 LIABILITY 22 6240 (700.00) Reverse PO F72X0398 LB12 
07/06/12 SIGNS & LUCITE PRODUCTS, INC. 7200276153 22 6240 700.38 Measure A sign, Installation with 2 posts 2LB1 
07/13/12 MILLER RESORT, LLC. 7200276421 22 6240 700.00 Mod/Fac Liaison Svc June 2012 LB12 
07/24/12 AMERICAN REPROGRAPHICS CO 7200276574 22 6240 674.77 Reprogrphics WO #F1580384 LB12 
09/20/12 MILLER RESORT, LLC. 7200277619 22 6240 210.00 Mod/Fac Liaison Svc August 2012 
10/19/12 MILLER RESORT, LLC. 7200278238 22 6240 63.00 Mod/Fac Liaison Svc Sep 2012 
10/23/12 AMERICAN REPROGRAPHICS CO 7200278356 22 6240 650.29 Reproqrphics WO #F1658848 
11/27/12 MILLER RESORT, LLC. 7200279074 22 6240 175.00 Mod/Fac Liaison Svc Oct 2012 
02/14/13 MILLER RESORT, LLC. 7200281187 22 6240 99.17 Mod/Fac School comm liaison svc Dec 2012 
03/21/13 MILLER RESORT, LLC. 7200282179 22 6240 215.00 Mod/Fac Liaison Svc Feb 2013 
04/25/13 AMERICAN REPROGRAPHICS CO 7200283122 22 6240 79.81 Reprogrphics WO #442129 Adden #1 
05/02/13 MILLER RESORT, LLC, 7200283382 22 6240 140.00 Mod/Fac Liaison Svc Mar 2013 
06/30/13 PCM3, INC. J13W630W 22 6240 2,334.37 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Mar 2013 Inv# GGUSD-DB- 

03-13 RE: CK# 7200283121 4/25/13 
06/30/13 PCM3, INC. J13U7291 22 6240 5,130.00 EXFR fr/ MSTR PROG Asst Construct Mgr April/May 2013 Inv# GGUSD-JT- 

05-13 RE: CK# 7200285117 6/27/13 
06/30/13 MILLER RESORT, LLC. J13U7291 22 6240 369.39 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0296 RE: CK# 

7200285114 6/27/13 
06/30/13 VVESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.22 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 

7200285119 6/27/13 
06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285790 22 6240 46.22 Reproqraphic Services 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 180.00 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0341 RE: CK# 

72002871109/24/13 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 606.91 EXFR fr/ MSTR PROG Reprographic Svcs Inv# VARIOUS RE: CK# 

7200286590 8/27/13 

Colbi Technologies, Inc. Printed: 12/14/2017 
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06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 208.22 EXFR fr/ MSTR PROG Reprographic Svcs Dec 2014 Inv# 9198123114002 
RE: CK# 7200301269 1/22/15 

06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 21 6240 151.99 EXFR fr/ MSTR PROG Reprographic Svcs Jan 2016 Inv# 9198013116001 
RE: CK# 72003155834 3/1/16 

06/30/17 AMERICAN REPROGRAPHICS CO J17L7123 22 6240 137.15 EXFR fr/ MSTR PROG Reprographic Svcs Apr 2017 Inv# 9198043017294 
RE: CK# 7233004922 7/12/17 

12/13/12 CONSTRUCT ONE 1 CORP 7200279605 22 6250 188,399.90 Pay App. #1, period 10 10/31/12 
01/24/13 CONSTRUCT ONE 1 CORP 7200280668 22 6250 123,786.74 Pay app #2 period to 11/30/12 
01/31/13 CONSTRUCT ONE 1 CORP 7200280882 22 6250 124,452.63 Pay app #3, period 1012/31/12 
03/26/13 CONSTRUCT ONE 1 CORP 7200282388 22 6250 132,973.03 Pay app #4, period to 1/31/2013 
04/23/13 CONSTRUCT ONE 1 CORP 7200283018 22 6250 558,832.15 Pay app #6, period to 3/31/13 
05/23/13 CONSTRUCT ONE 1 CORP 7200284033 22 6250 552.046.78 Pay app #7, 4/1/13-4/30/13 
06/27/13 CONSTRUCT ONE 1 CORP 7200285112 22 6250 391,915.89 Pay app #8, 4/1-4/30/13 
06/30/13 CONSTRUCT ONE 1 CORP LIABILITY 13 22 6250 53.440.30 Pay app #9, 6/1-6/30/13 LB13 
08/01/13 CONSTRUCT ONE 1 CORP 13 LIABILITY 22 6250 (53,440.30) REVERSE LIABILITY 13 
08/01/13 CONSTRUCT ONE 1 CORP 7200286072 22 6250 53,440.30 Pay app #9, 6/1-6/30/13 
11/21/13 CONSTRUCT ONE 1 CORP 7200288947 22 6250 5,212.20 Pay app #10, 7/1-7/31/13 
12/23/13 CONSTRUCT ONE 1 CORP 7200289808 22 6250 112,161.03 Pay app #11, RETENTION 
06/30/14 CONSTRUCT ONE 1 CORP J14W630P 22 6250 (28,062.08) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200286072 
06/30/14 CONSTRUCT ONE 1 CORP J14W630P 01 6250 28,062.08 EXFR fr/ (-)22922000-6250-0848 ASPHALT Pay app#9 Inv# 7157JA RE: 

CK 7200286072 8/1/13 
08/23/12 ON TARGET VOICE & DATA 7200277148 22 6251 241.80 EXFR fr/ OBJ6275 6/30/13 Troubleshoot Cables fromVOIP Support/Project. 

10/04/12 ON TARGET VOICE & DATA 7200277915 22 6251 13,118.06 EXFR fr/ OBJ6275 6/30/13 Install 12 strand OSP single mode fiber 
04/09/13 ON TARGET VOICE & DATA 7200282612 21 6251 209,829.51 EXFR fr/ OBJ6265 6/30/13 Labor & mall provided for Cabling 70% complete 

06/30/13 ON TARGET VOICE & DATA LIABILITY 13 21 6251 15,944.65 EXFR fr/ OBJ6265 6/30/13 Retention -9999-20MR, 20MR2 LB13 
06/30/13 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 13 21 6251 22,572.00 EXFR fr/ OBJ6265 6/30/13)1) Cisco catalyst 6500 equipment LB13 

(NICPARTNERS) 
06/30/13 ON TARGET VOICE & DATA 7200285360 21 6251 93.118.93 EXFR fr/ OBJ6265 6/30/13 Labor & Materials 100% complete 
07/01/13 ON TARGET VOICE & DATA 13 LIABILITY 21 6251 (15,944.65) REVERSE LIABILITY 13 
07/01/13 NETWORK INTEGRATION CO PARTNERS INC 13 LIABILITY 21 6251 (22,572.00) EXFR fr/ OBJ6265 6/30/13 REVERSE LIABILITY 13 

INICPARTNERS) 
08/13/13 NETWORK INTEGRATION CO PARTNERS INC 7200286252 21 6251 22,572.00 EXFR fr/ 0BJ6265 6/30/13)1) Cisco catalyst 6500 equipment 

(NICPARTNERS) 
08/22/13 ON TARGET VOICE & DATA 7200286491 21 6251 15,944.65 EXFR fr/ OBJ6265 6/30/13 Retention -9999-20MR, 20MR2 LB13 
12/23/13 SUNESYS 7200289803 21 6251 4,255.00 EXFR fr/ OBJ6265 5/12/14 Labor charge to relocate MDF 
02/06/14 ON TARGET VOICE & DATA 7200291100 22 6251 388.80 Install Cables fr MPOE to MDF 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 543.29 Power Enhancemt PDUs & Cables LB14 

(NICPARTNERS) 
06/30/14 ON TARGET VOICE & DATA J14W630J 22 6251 1,323.54 EXFR fr/ MSTR PROG install speakers Inv# RK1303.1 RE: CK# 

7200292155 3/13/14 
06/30/14 ON TARGET VOICE & DATA J14W630J 22 6251 882.36 EXFR fr/ MSTR PROG install speakers Inytt RK1303.3 RE: CK# 

7200296377 8/7/14 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (543.29) REVERSE LIABILITY 14 

(NICPARTNERS) 
08/07/14 NETWORK INTEGRATION CO PARTNERS INC 7200296374 22 6251 543.29 Power Enhancemt PDUs & Cables LB14 

(NICPARTNERS) 
06/30/16 NETWORK INTEGRATION CO PARTNERS INC J72X0255 22 6251 953.92 EXFR fr/ MSTR PROG install a drop for marquee Inv# 33844 RE: CK# 

(NICPARTNERS) 720031269312/8/15 
06/30/12 DAVID LARKIN LIABILITY 12 22 6255 1,365.00 EXFR fr/ MSTR PROG: Proj. Mgt Svc June 12 LB12 
07/01/12 DAVID LARKIN 12 LIABILITY 22 6255 (1,365.00) REVERSE LIABILITY 12 PO#F72X0426 
11/30/12 DAVID LARKIN J13WI3302 22 6255 1,365.00 EXFR fr/ MSTR PROG Proj. Mgt Svc LB12, Inv# 062912 RE: CK# 

7200276902 8/14/12 
12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JH-07 

13 RE: CK# 72002864998/22/13 
12/09/13 PCM3, INC. J14UC091 22 6255 3,960.00 EXFR fr/ MSTR PROG Asst Construct Mgr July 2013 Inv# GGUSD-JT-07- 

13 RE: CK# 7200286499 8/22/13 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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Project Number: 57/66522-00-017 
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Report Number: 

 

Garden Grove Unified School District Orange 
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01/27/14 PCM3, INC. J14U1274 22 6255 4,143.16 EXFR fr/ MSTR PROG Asst Construct Mgr Oct 2013 Inv# GGUSD-JT-10-13 
RE: CK# 7200288988 11/22/13 07/24/12 SOUTHERN CALIFORNIA EDISON 7200276575 22 6265 655.74 Line extension and install 3rd wire, Primary, Admount, M&S 08/14/12 BAVCO 7200276885 22 6265 3.189.40 2 Wilkins 375 4 Backflow devices 

08/23/12 BAVCO 7200277139 22 6265 1.357.65 1 Wilkins 375 3" Backflow device 
08/23/12 6 & K ELECTRIC WHOLESALE 7200277138 22 6265 31413.27 Switch Gear 1-400A 3P CB & 7-225 3P CB 03/28/13 RIV-OR COUNTIES PUMP COMPANY 7200282393 22 6265 2,221.08 1 Irrigation Pump 
06/20/13 BELL PIPE & SUPPLY CO 7200285046 22 6265 1,610.65 Materials for irrigation system 
06/30/13 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200285793 22 6265 3,819.52 (1) 4x4, (2) 4x8, (12) 4x12 white boards 11/13/13 EXPRESS PIPE & SUPPLY CO INC. J14UB131 22 6265 825.41 EXFR fr/ MSTR PROG 20 urinal strnr Inv# S4913469.001 re: CK# 

720028795710/22113 12/03/13 BILL'S SWEEPING SERVICE 7200289190 22 6265 580.00 4 hour Street sweeping service 12/18/13 HYDRO-SCAPE PRODUCTS INC J14UC181 22 6265 661.87 EXFR fr/MSTR PROG 7500 14UF Wire Black 2500Ft Inv# 7712626-00 RE: 
CK# 7200286397 8/21/13 12/26/13 CIRCLE CITY ELECTRIC 7200289117 22 6265 636.00 Install electrical light sensors 

01/09/14 KATO LANDSCAPING 7200290220 22 6265 7,176.07 Repair Irrigation-material & labor 06/13/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200295105 22 6265 4,880.11 Remove All Clocks, Phones, and Bells 06/30/15 WALTERS WHOLESALE ELECTRIC CO J15L7213 22 6265 880.30 EXFR fr/ MSTR PROG: safecord 4x30 Inv# 430949-01/433586-00 RE: CK# 
7200306936 6/16/15/7200308155 7/23/15 08/25/15 BRIGHT ELECTRIC, INC. 7200309304 22 6265 2,695.00 Electrical for new marquee 

09/22/15 QUIEL BROS SIGN CO 7200310033 21 6265 16,485.00 Manufacture & install electric marquee 05/21/13 DEPT OF INDUSTRIAL RELATIONS 7200283928 21 6270 853.05 Labor Compliance 7/1-12/31/12 
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285828 21 6270 949.39 Labor Compliance 1/1-5/31/13 CK DATED 7/19/13 
06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 1,058.24 Labor Compliance 6/1-6/30/13 LB13 07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (1,058.24) REVERSE LIABILITY 13 
07/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285980 21 6270 1.058.24 Labor Compliance 6/1-6/30/13 01/30/14 DEPT OF INDUSTRIAL RELATIONS 7200290863 21 6270 81.08 Labor Compliance 7/1-9/30/13 
03/15/12 P & R PAPER 7200273046 22 6275 70.53 Boxes & Tapes- exp transfer fr DO 
04/26/12 P & R PAPER 7200274163 22 6275 188.26 Boxes & Tapes- exp transfer fr DO 
05/01/12 P & R PAPER 7200274273 22 6275 63.81 Boxes & Tapes- exp transfer fr DO 
05/03/12 P & R PAPER 7200274388 22 6275 124.46 Boxes & Tapes- asp transfer fr DO 
05/17/12 WAREHOUSE 72SF3461 22 6275 9.14 Shrink wrap 
05/22/12 ALL AMERICAN ASPHALT 7200274983 22 6275 2,304.06 5.34 Tons Class E (school) 
06/05/12 TIM GREENLEAF ENGINEERING 7200275350 22 6275 5,436.00 Grub & remove grass 5,950 sq ft from Patton 
06/07/12 P & R PAPER 7200275490 22 6275 282.85 Boxes & Tapes- exp transfer fr DO 
06/14/12 MARTIN INSPECTION CONSULTANT, INC. 7200275732 22 6275 650.00 Inspection service for relocatable bldg at Patton 
06/14/12 WAREHOUSE 725F3633 22 6275 286.79 Shrink warps 
06/19/12 WILLIAMS SCOTSMAN 7200275919 22 6275 13,139.52 Unit CPX-22178,billed for 4/25/12 thru 5/24/12 & initial charges 06/22/12 WAREHOUSE 72SF3612 22 6275 82.13 Shrink Wrap 
06/30/12 BEACH WIRE & CABLE LIABILITY 12 22 6275 72.26 Materials to reinstall phones LB12 
06/30/12 ON TARGET VOICE & DATA LIABILITY 12 22 6275 5,234.49 Install,Labor,Matrl for 24CAT Drop install LB12 07/01/12 ON TARGET VOICE & DATA 12 LIABILITY 22 6275 15,234.491 Reverse Liability PO#F72R4255 
07/01/12 BEACH WIRE & CABLE 12 LIABILITY 22 6275 172.261 Reverse Liability PO#F72R4309 
07/06/12 HOME DEPOT 7200276149 22 6275 62.65 2x4-12 Red wood, stakes, Flashing 2LB1 
07/06/12 P & R PAPER 7200276152 22 6275 565.69 500 Moving Boxes 2LB1 
07/06/12 B & K ELECTRIC WHOLESALE 7200276148 22 6275 2,170.39 Malls related to get the pow'r to portbl 2LB1 
07/13/12 B & K ELECTRIC WHOLESALE 7200276419 22 6275 926.90 Matls related to get the pow'r to portbl 2LB2 
07/13/12 ALLIED STORAGE CONTAINERS 7200276417 22 6275 6,949.88 (2) 40' Storage Containers LB12 
07/13/12 STAPLES 7200276424 22 6275 329.72 102 rolls(17 pack) tape dispenser 21_62 
07/13/12 P & R PAPER 7200276423 22 6275 377.13 Storage boxes 2LB2 
07/13/12 WILLIAMS SCOTSMAN 7200276425 22 6275 969.76 Unit CPX-22178, rent 6/25-7/24/12, 2LB2 
07/13/12 B & K ELECTRIC WHOLESALE 7200276419 22 6275 806.14 Malls related to get the pow'r to portbl 2LB2 07/19/12 STAPLES 7200276526 22 6275 1,163.70 60 packs of disposable tape dispenser LB12 
08/02/12 NETWORK INTEGRATION CO PARTNERS INC 7200276708 22 6275 3,586.01 2 VOIP Phone Gateway LB12 

(NICPARTNERS) 
08/02/12 BEACH WIRE & CABLE 7200276707 22 6275 72.26 Materials to reinstall phones LB12 
08/21/12 JK ELECTRONICS 7200277021 22 6275 49.81 Platinum Tools & 6" USB-AB Cables 08/21/12 WILLIAMS SCOTSMAN 7200277025 22 6275 242.44 Unit CPX-22178, rent 7/25/12-8/24/12 08/21/12 WILLIAMS SCOTSMAN 7200277025 22 6275 242.44 Unit CPX-22164, rent 7/25/12-8/24/12 

0 Colbi Technologies, Inc. 
Printed: 12/14/2017 
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08/21/12 WILLIAMS SCOTSMAN 7200277025 22 6275 242.44 Unit CPX-22171, rent 7/25/12-8/24/12 
08/21/12 WILLIAMS SCOTSMAN 7200277025 22 6275 242.44 Unit CPX-22177, rent 7/25/12-8/24/12 
08/21/12 ON TARGET VOICE & DATA 7200277023 22 6275 5,234.49 Install,Labor,Matrt for 24CAT Drop install LB12 
09/18/12 WILLIAMS SCOTSMAN 7200277511 22 6275 900.00 CPX-22178, Rent 8/25/12-9/24/12 
10/23/12 WILLIAMS SCOTSMAN 7200278363 22 6275 900.00 CPX-22178, Rent 9/25/12-10/24/12 
11/27/12 WILLIAMS SCOTSMAN 7200279077 22 6275 900.00 CPX-22178 Rent 10/25/12-11/24/12 
12/18/12 WILLIAMS SCOTSMAN 7200279769 22 6275 900.00 CPX-22178 Rent 11/25/12-12/24/12 
01/15/13 WILLIAMS SCOTSMAN 7200280368 22 6275 900.00 CPX-22178 Rent 12/25/12-1/24/13 
01/31/13 HOME DEPOT J13Q1281 22 6275 346.67 Security/safety/ fencing for portables (Expense Trns)r in AA only-not Bitech) 

01/31/13 CHARLES G HARDY INC J1301281 22 6275 493.14 Construction Materials related to interim housing (Expense Trnsfr in AA only-
not Bitech) 

02/14/13 WILLIAMS SCOTSMAN 7200281193 22 6275 900.00 Classroom Rent 1/25-2/24/13 
03/28/13 WILLIAMS SCOTSMAN 7200282396 22 6275 900.00 Classroom Rent 2/25-3/24/13 
04/11/13 WILLIAMS SCOTSMAN 7200282753 22 6275 900.00 Classroom Rent 3/25-4/24/13 
05/23/13 WILLIAMS SCOTSMAN 7200284040 22 6275 900.00 Portable Classroom Rent 4/25-5/24/13 
06/30/13 WILLIAMS SCOTSMAN LIABILITY 13 22 6275 1.926.00 Portable classroom rent 5/25-7/24/13 LB13 
06/30/13 NOON DUTY SUPERVISORS BATCH ID: P72400; 22 6275 4,538.53 Noon Duty Supervisors Salaries plus benefits 
07/01/13 WILLIAMS SCOTSMAN 13 LIABILITY 22 6275 (1,926.00) REVERSE LIABILITY 13 
09/05/13 WILLIAMS SCOTSMAN 7200286729 22 6275 1,800.00 Portable classroom rent 6/25-7/24/13 LB13 
10/29/13 WILLIAMS SCOTSMAN 7200288197 22 6275 9,015.47 Knockdown, return, damage charges 
12/10/13 NOON DUTY SUPERVISORS 724012)02013 22 6275 222.30 58 PAYROLL 
12/10/13 NOON DUTY SUPERVISORS 72 ME/0A/U1/WC/0 22 6275 24.00 5B MCARE/OASDI/SUVWC/OPEB 
01/10/14 NOON DUTY SUPERVISORS 72 ME/OA/ill/WC/0 22 6275 14.68 68 MCARE/OASDI/SUI/VVC/OPEB 
01/10/14 NOON DUTY SUPERVISORS 72 4001102014 22 6275 135.85 6B PAYROLL 
02/10/14 NOON DUTY SUPERVISORS 72 4002072014 22 6275 135.85 7B PAYROLL 
02/10/14 NOON DUTY SUPERVISORS 72 ME/ONUI/1NC/0 22 6275 14.68 7B MCARE/OASDI/SUINVC/OPEB 
04/10/14 NOON DUTY SUPERVISORS 72 4004102014 22 6275 209.95 96 PAYROLL 
04/10/14 NOON DUTY SUPERVISORS 72 ME/ONUI/WC/0 22 6275 22.67 98 MCARE/OASDI/SUI/VVC/OPEB 
05/10/14 NOON DUTY SUPERVISORS 72 ME/0A/111/WC/0 22 6275 21.35 10B MCARE/OASDI/SUI/VVC/OPEB 
05/10/14 NOON DUTY SUPERVISORS 72 4005092014 22 6275 197.60 108 PAYROLL 
05/21/13 PAPER MART 7200283931 22 6276 774.94 EXFR fr/ OBJ4300 6/30/1336 BdI boxes 
06/30/14 IMAGE 2000 LIABILITY 14 22 6276 200.00 Mover copiers LB14 
07/01/14 IMAGE 2000 14 LIABILITY 22 6276 (200.00) REVERSE LIABILITY 14 PO# H72R0026 
08/12/14 IMAGE 2000 7200296485 22 6276 200.00 Mover copiers LB14 
12/18/12 C.E.M. LAB CORP. 7200279764 22 6280 537.75 Geotechnical Observation-Nov. 12 
01/29/13 C.E.M. LAB CORP. 7200280763 22 6280 2,062.50 Geotechnical Observation Services 
02/14/13 C.E.M. LAB CORP. 7200281181 22 6280 2,488.50 Observation & Engineering Review 
02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281183 22 6280 4,250.00 Hazardous Inspection/Specification Services 

04/09/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200282614 22 6280 11,855.00 On-site Monitoring hazardous abatemt 

04/11/13 C.E.M. LAB CORP. 7200282748 22 6280 4,739.50 Geotechnical Observation Feb 2013 
06/13/13 C.E.M. LAB CORP. 7200284700 22 6280 16,287.00 Geotechn Observ Mar/Apr/May2013 
06/30/13 C.E.M. LAB CORP. 7200285653 22 6280 2,019.00 Geotechnical Obsery May/June 2013 
10/01/13 RIVER CITY TESTING 7200287338 22 6280 1,195.00 Confm & Rec'd Special Inspection 
02/04/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200290968 22 6280 1,275.00 Final billing-compile close out documents 

03/18/14 C.E.M. LAB CORP. 7200292250 22 6280 450.00 Issuance of final report 
06/30/14 RIVER CITY TESTING LIABILITY 14 22 6280 450.00 Inspection & Testing May 2013 LB14 
07/01/14 RIVER CITY TESTING 14 LIABILITY 22 6280 (450.00) REVERSE LIABILITY 14 
05/28/15 RIVER CITY TESTING 7200306165 22 6280 450.00 Inspection & Testing May 2013 LB14 
03/09/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200329914 22 6280 3,250.00 Environmental testing, Reporting and Monitoring Services 

01/03/13 UCMI, INC. 7200280037 22 6290 6,804.00 DSA Inspection Svc Nov 2012 
01/24/13 UCMI, INC. 7200280676 22 6290 4,536.00 DSA Inspection Svc Dec 2012, S. Hunt 
03/26/13 UCMI, INC. 7200282298 22 6290 5,544.00 DSA Inspection Svc Jan 2103 
04/11/13 UCMI, INC. 7200282752 22 6290 5,040.00 DSA Inspection Svc Feb 2103 
04/30/13 UCMI, INC. 7200283272 22 6290 5,355.00 DSA Inspection Svc March 2013 
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School District: 

      

Garden Grove Unified School District 
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Orange 
Project Number: 57/66522-00-017 
Project Name: 	Garden Park ES Modernization (GrdnPk-Mod) 
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(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/20/13 UCMI, INC. 7200285061 22 6290 5.544.00 DSA Inspection Svc April 2013 
06/27/13 UCMI, INC. 7200285118 22 6290 5,544.00 DSA Inspection Svc May 2013 
06/30/13 UCMI, INC. 7200285842 22 6290 5,040.00 DSA Inspection Svc June 2013 
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285597 22 6290 225.00 Inspect fee -Conveyance #163296 
06/20/13 EMPIRE CLEANING SUPPLY 7200285052 22 4300 1,473.98 40 Roll towel dispensers 
12/10/13 HANGSAFE HOOKS 7200289419 22 4300 1,061.25 250 hooks w/ so screws & washers 
01/16/14 HANGSAFE HOOKS 7200290446 22 4300 45.00 SALES TAX PAID TO STATE BOARD OF EQUALIZATION 
01/16/14 HANGSAFE HOOKS ' 7200290446 22 4300 596.50 150 hanosafe hooks 
02/04/14 DAVE BANG ASSOC. INC 7200290970 22 4300 460.19 (1) 6' Bench w/ Back 
02/12/14 G.R. NURSERY 7200291202 22 4300 518.40 4 Plant trees 
05/12/14 CIVIC CENTER LOCK & SAVE J14U5123 22 4300 204.25 EXFR fr/ MSTR PROG staff restroom installed indicator deadlock & thimble 

strike 
12/21/15 MONTGOMERY HARDWARE CO J16LC212 22 4300 693.10 EXFR fr/ M&O 0831-01003585-4300 locks & installation Inv# 204882 RE: 

CK# 7200312812 12/10/15 
Total Project Costs: 

Totals 315,064.28 2,772,824.48 50,859.25 43,632.00 5,052.67 3,187)432.68 

et) Colbi Technologies, Inc. Printed 2/14/2017 
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(E) 

Furn' & Equip' 
(F) Description / Purpose 

04/13/10 Y'DEEN & ASSOCIATES 7200254934 01 6210 25,300.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256542 01 6210 12,435.68 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257691 01 6210 26,690.36 Architect Pay request 3 
08/12/10 Y'DEEN & ASSOCIATES 7200258455 01 6210 12,207.03 Architect Pay request 4 
11/30/10 Y'DEEN & ASSOCIATES 7200260769 01 6210 3,051.76 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261385 22 6210 3,051.76 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263573 22 6210 3,051.76 Architect Pay request 8 
04/26/11 Y'DEEN & ASSOCIATES 7200264833 22 6210 3,051.76 Architect Pay request 7 
05/26(11 Y'DEEN & ASSOCIATES 7200266009 22 6210 3,051.76 Architect Pay request 9 
05/15/12 Y'DEEN & ASSOCIATES 7200274709 22 6210 423.75 Pro Repro, Plan review Submittal 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.78 EXFR fr/ MSTR PROG lunch shelter project initiation Inv# 017404 RE: 

CK# 7200285051 6/20/13 
11/29/13 PSWC GROUP 7200288194 22 6210 11,375.00 Architectural svcs: Addenda, Bid & DSA approved 50% 
03/11/14 PSWC GROUP 7200292040 22 6210 5,820.32 Architectural svcs: Addenda, Bid & DSA approved 50% 
12/10/14 PSWC GROUP 7200299810 	' 22 6210 51,585.94 Architectural svcs: Addenda, Bid & DSA approved 100%, Constr 

Admin 50% 
01/15/15 PSWC GROUP 7200301100 22 6210 17,195.32 Architectural svcs: Addenda, Bid & DSA approved 100%, Constr 

Admin 75% 
02/12/15 WESTGROUP DESIGNS, INC. 7200302091 22 6210 97,500.00 Architectural svcs HVAC & Ancillary Scope Dec 2014 
04/09/15 WESTGROUP DESIGNS, INC. 7200304280 22 6210 9,750.00 Architectural svcs HVAC & Ancillary Scope Feb 2015 
04/28/15 PSWC GROUP 7200304922 22 6210 17,195.31 Architectural svcs: Const Admin 90%, Closeout 40% 
05/19/15 WESTGROUP DESIGNS, INC. 7200305858 22 6210 55,962.47 Architectural svcs HVAC & Ancillary Scope Mar 2015 
06/09/15 WESTGROUP DESIGNS, INC. 7200306580 22 6210 3,681.48 Architectural svcs HVAC & Ancillary Scope, Constr Admin 10% Apr 

2015 
06/26/15 WESTGROUP DESIGNS, INC. 7200307238 22 6210 36,814.87 Architectural svcs HVAC & Ancillary Scope, Constr Admin 60% May 

2015 
06/30/15 WESTGROUP DESIGNS, INC. LIABILITY 15 22 6210 19,880.02 Architectural svcs HVAC & Ancillary Scope, Constr Admin 87% June 

2015 LB15 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 22,052.50 EXFR fr/ MSTR PROG: HVAC upgrade Nov 2014 Inv# 15061 RE: 

CK# 7200300395 12/23/14 
06/30/15 PSWC GROUP LIABILITY 15 22 6210 8,597.66 Architectural Services LB15 
07/01/15 PSWC GROUP 15 LIABILITY 22 6210 (8,597.66) REVERSE LIABILITY 15 
07/01/15 WESTGROUP DESIGNS, INC. 15 LIABILITY 22 6210 (19,880.02) REVERSE LIABILITY 15 
07/10/15 PSWC GROUP 7200307743 22 6210 13,337.50 Add svc: Architectural Services, Fire Alarm Redesign 100% 
07/30/15 WESTGROUP DESIGNS, INC. 7200308414 22 6210 19,880.02 Architectural svcs HVAC & Ancillary Scope, Constr Admin 87% June 

2015 LB15 
12/01/15 WESTGROUP DESIGNS, INC. 7200312459 22 6210 8,099.27 Architectural svcs HVAC & Ancillary Scope, Constr Admin 98% July 

2015 
12/03/15 WESTGROUP DESIGNS, INC. 7200312541 22 6210 4,375.00 Reimbursable Service for additional ADA plan check fee 
01/07/16 WESTGROUP DESIGNS, INC. 7200313763 22 6210 11,658.03 Architectural svcs HVAC & Ancillary Scope, Closeout 95% Oct 2015 

01/12/16 PSWC GROUP 7200313894 22 6210 8,597.66 Architectural svcs: Closeout 50% LB15 
01/14/16 WESTGROUP DESIGNS, INC. 7200314030 22 6210 1,472.59 Architectural svcs HVAC & Ancillary Scope, Constr Admin 100% Aug 

2015 
03/29/16 WESTGROUP DESIGNS, INC. 7200317009 22 6210 490.86 Architectural svcs HVAC & Ancillary Scope, closeout 4% Jan 2016 

06/02/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200319636 22 6210 3,000.00 Architectural & Engineering fees for placement of play toys: const. 
doc/DSA 75% 

06/14/16 WESTGROUP DESIGNS, INC. 7200320205 22 6210 14,326.83 Architectural svcs HVAC & Ancillary Scope, closeout 100% FINAL 
PYMNT Apr 2016 

06/27/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200320657 22 6210 439.72 Reimb: DSA Supplementary Plan Check Fee/ARC Printing chrges 

06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 640.00 EXFR fr/ MSTR PROG HVAC upgrade June 2015 Inv# 15876 RE: 
CK# 7200309161 8/20/15 

06/30/16 LENTZ MORRISSEY ARCHITECTURE, INC LIABILITY 16 22 6210 1,000.00 Architectural & Engineering fees for placement of play toys: const. 
doc/DSA 100% LB16 

07/01/16 LENTZ MORRISSEY ARCHITECTURE, INC 16 LIABILITY 22 6210 (1,000.00) REVERSE LIABILITY 16 

07/28/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200321753 22 6210 1,000.00 Architectural & Engineering fees for placement of play toys: const. 
doc/DSA 100% LB16 

07/06/10 DIVISION OF STATE ARCHITECT 7200257492 01 6220 13,336.70 Pay Request 1 
03/21/11 DIVISION OF STATE ARCHITECT RCF CK 49360 22 6220 9,753.30 Pay Request - Amended Plan Review 

Colbi Technologies, Inc. Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 	 Page 2 of 5 

School District: 	 County: 	 Project Number: 57/66522-00-013 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Gilbert ES - Modernization (Gilbert-Mod) 

Project War ant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose  

10/27/14 DIVISION OF STATE ARCHITECT RCF CK 52379 22 6220 8,250.00 DSA plan review fee for HVAC 
12/22/15 DIVISION OF STATE ARCHITECT 7200313334 22 6220 249.11 Access Further/CCD Fee 
03/10/16 DIVISION OF STATE ARCHITECT 7200316355 22 6220 750.00 DSA Plan check fees 
06/02/16 DIVISION OF STATE ARCHITECT 7200319622 22 6220 6,858.19 DSA Further/CCD Fee 	 . 
08/02/16 DIVISION OF STATE ARCHITECT 7200321862 22 6220 500.00 Re-open/re-exam fee for proiect certification DSA APP #04-102978 
01/19/17 DIVISION OF STATE ARCHITECT 7200327908 22 6220 221.00 DSA Further fees for playground certification and close file; DSA APP #04- 

115227 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,033.67 Pay request, Review of Plans & Specs 
04/07/11 FEDERAL EXPRESS 7200264336 22 6240 152.30 Ship 2 Pkgs to OPSC, Sac. 
04/14/11 AMERICAN REPROGRAPHICS CO 7200264548 22 6240 361.07 Reprographics WO#374678 
09/22/11 AMERICAN REPROGRAPHICS CO 7200268540 22 6240 102.16 Reprographic Service WO#F2182911 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272400 22 6240 1.24 Reprographics WO# F1456861 
05/30/13 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 163.23 Reprographic Svcs WO# F1730004 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285791 22 6240 46.84 Reprographic Services 
06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR In MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 
06/30/13 PCM3, INC. J13W630W 22 6240 7,380.00 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Inv# GGUSD-JR-05-13 RE: 

CK# 7200285107 6/27/13 
06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.22 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 

7200285119 6/27/13 
05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 714.44 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Mar Inv# 2014-0386 RE: 

CK# 7200293461 4/22/14 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 171.45 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198063014093 RE: CK# 

7200295801 7/14/14 
06/30/14 MILLER RESORT, LLC J14U7141 22 6240 894.47 EXFR fr/ MSTR PROG Schl Comm Liaison Svc June Inv# 2014-0491 RE: 

CK# 7200296372 8/7/14 
04/23/15 SOUTHWEST PATROL INC 7200304707 22 6240 1,275.00 One unarmed officer to patrol campus for security 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 2,344.62 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Oct 2014 Inv# 2014-0539 

RE: CK# 7200299549 11/25/14 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 390.85 EXFR fr/ MSTR PROG Reprographic Svcs Apr 2015 Inv# 9198043015121 

RE: CK# 7200306154 5/28/15 
06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 1,112.19 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Aug 2015 Inv# 2015-0747 

RE: CK# 7200309805 9/15/15 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 87.38 EXFR fr/ MSTR PROG Reprographic Svcs May 2016 Inv# 9198053116 RE: 

CK# 7200320189 6/14/16 
06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 22 6240 133.55 EXFR fr/ MSTR PROG Reprographic Svcs July 2016 Inv# 9198073116344 

RE: CK# 7200323227 9/13/16 
02/12/14 NEFF CONSTRUCTION, INC. 7200291204 22 6250 42,328.80 Pay app #1, 12/1-12/31/13 BOND ONLY 
06/13/14 NEFF CONSTRUCTION, INC. 7200295102 22 6250 104.909.41 Pay app #2,5% 5/1-5/31/14 
06/30/14 NEFF CONSTRUCTION, INC. LIABILITY 14 22 6250 16,359.79 RETENTION LB14 
07/01/14 NEFF CONSTRUCTION, INC. 14 LIABILITY 22 6250 116.359.791 REVERSE LIABILITY 14 
08/26/14 NEFF CONSTRUCTION, INC. 7200296935 22 6250 172,170.10 Pay app #3, 12% 7/1-7/31/14 
09/25/14 NEFF CONSTRUCTION, INC. 7200297764 22 6250 434,720.16 Pay app #4, 27%, 8/1-8/31/14 
10/23/14 NEFF CONSTRUCTION, INC. 7200298561 22 6250 699,427.42 Pay app #5, 53%, 9/1-9/30/14 
11/25/14 NEFF CONSTRUCTION, INC. 7200299551 22 6250 323,315.00 Pay app #6, 64%, 10/1-10/31/14 
12/18/14 NEFF CONSTRUCTION, INC. 7200300343 22 6250 563,940.04 Pay app #7, 85% 11/1-11/30/14 
01/27/15 NEFF CONSTRUCTION, INC. 7200301445 22 6250 130,689.06 Pay app #8, 89%, 12/1-12/31/14 
02/26/15 NEFF CONSTRUCTION, INC. 7200302581 22 6250 29.422.00 Pay app #9, 90%, 1/1-1/31/15 
03/19/15 NEFF CONSTRUCTION, INC. 7200303521 22 6250 73,643.30 Pay app #10, ADR #2, 2/1-2/28/15 
04/16/15 NEFF CONSTRUCTION, INC. 7200304448 22 6250 16,569.80 Pay app #11, 92%, 3/31/15 
06/16/15 NEFF CONSTRUCTION, INC. 7200306929 22 6250 386.152.59 Pay app #1, ADR #001H, 4/1-4/30/15 
06/30/15 NEFF CONSTRUCTION, INC. LIABILITY 15 22 6250 413,234.59 Pay app #13, 96%, 6/30/15 LB15 
06/30/15 NEFF CONSTRUCTION, INC. LIABILITY 15 22 6250 217,643.79 RETENTION LB15 
06/30/15 NEFF CONSTRUCTION, INC. LIABILITY 15 22 6250 14,513.61 Pay app #12, 92%, 6/30/15 LB15 
07/01/15 NEFF CONSTRUCTION, INC. 15 LIABILITY 22 6250 1413,234.591 REVERSE LIABILITY 15 
07/01/15 NEFF CONSTRUCTION, INC. 15 LIABILITY 22 6250 114,513.61) REVERSE LIABILITY 15 
07/01/15 NEFF CONSTRUCTION, INC. 15 LIABILITY 22 6250 1217,643.791 REVERSE LIABILITY 15 
07/08/15 NEFF CONSTRUCTION, INC. 7200307680 22 6250 715,422.57 Pay app #2, 49%, 5/1-5/31/15 
07/08/15 NEFF CONSTRUCTION, INC. 7200307681 22 6250 857,219.00 Pay app #3, 87%, 6/1-6/30/15 
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08/06/15 NEFF CONSTRUCTION, INC. 7200308567 22 6250 125.859.81 Pay app #13, 96%, 6/30/15 LB15 
09/15/15 NEFF CONSTRUCTION, INC. 7200309807 22 6250 158,466.81 Pay app #14, 100%, 7/31/15 
09/15/15 NEFF CONSTRUCTION, INC. 7200309807 22 6250 627,177.82 Pay app #5, CDR #3, 8/1-8/31/15 
11/05/15 NEFF CONSTRUCTION, INC. 7200311667 22 6250 26,034.18 Pay app #6, CDR #4, 9/1-9/30/15 
11/05/15 NEFF CONSTRUCTION, INC. 7200311667 22 6250 316,635.07 Pay app #16 CDR #1,09/30/15 
11/24/15 NEFF CONSTRUCTION, INC. 7200312317 22 6250 16,836.96 Pay app #17 CDR #2, 10/31/15 
12/14/15 NEFF CONSTRUCTION, INC. J16LC142 01 6250 50,328.97 EXFR fr/ (-)22922100-6250-0848 ASPHALT Pay app#16 Inv# 2015-724 RE: 

CK 7200311667 11/5/15 
12/14/15 NEFF CONSTRUCTION, INC. J16LC142 22 6250 (50,328.97) EXP TRIO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200311667 11/5/15 
12/17/15 NEFF CONSTRUCTION, INC. 7200313182 22 6250 18,613.54 Pay app #7, CDR #5, 11/1-11/30/15 
03/01/16 NEFF CONSTRUCTION, INC. 7200315848 22 6250 25,878.92 Pay app #8, 100%, 02/01-02/29/16 
03/03/16 NEFF CONSTRUCTION, INC. 7200315985 22 6250 295,166.53 Pay app #9, 100%, RETENTION 02/01-02/29/16 
03/17/16 NEFF CONSTRUCTION, INC. 7200316628 22 6250 378,450.86 Pay app #19 100% RETENTION PYMNT 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295806 22 6251 14,163.97 Pay app #1 E-Rate eligible Cisco equipmnt 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295904 22 6251 1,810.30 Pay app #1,6-Rate 14 Ineligible: CISCO Equipments 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295903 22 6251 7,618.38 Pay app #1 Erate 14 Network & Cabling 

(NICPARTNERS) 
10/14/14 NETWORK INTEGRATION CO PARTNERS INC 7200298246 22 6251 642.94 Pay app #2 Erate 14 Network & Cabling 

(NICPARTNERS) 
11/04/14 NETWORK INTEGRATION CO PARTNERS INC 

INICPARTNERS) 
7200298859 22 6251 19,730.93 Pay app #1, E-Rate 14, district 11%: CISCO provide mat'l/equipmt/labor & 

sacs as needed for cabling 
05/21/15 SUNESYS 7200305957 21 6251 3,772.00 Labor to relocate MDF 
06/30/15 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
LIABILITY 15 22 6251 2,192.32 E-Rate 14, district 11%: CISCO provide mat'l/equipmt/labor & sacs as 

needed for cabling LB15 
07/01/15 NETWORK INTEGRATION CO PARTNERS INC 15 LIABILITY 22 6251 (2,192.32) REVERSE LIABILITY 15 

(NICPARTNERS) 
01/28/16 ON TARGET VOICE & DATA 7200314503 22 6251 13,367.68 PROVIDE ALL MATERIAL, EQUIPMENT, LABOR & SERVICES TO 

REMOVE & REINSTALL IDFS DUE TO HVAC 
01/28/16 ON TARGET VOICE & DATA 7200314503 22 6251 10,009.90 PROVIDE ALL MATERIAL, EQUIPMENT, LABOR & SERVICES TO 

REMOVE & REINSTALL IDFS 
06/16/16 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200320361 22 6251 134.13 Pay app #2, E-Rate 14, district 11%: CISCO provide marl/equipmt/labor & 

sacs as needed for cabling 
06/21/16 NETWORK INTEGRATION CO PARTNERS INC 7200320566 22 6251 79.50 Pay app #3, E-Rate 14 Ineligible: CISCO Equipments 

INICPARTNERS) 
06/30/16 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
LIABILITY 16 22 6251 2,207.23 Pay app #2, E-Rate 14, district 11%: CISCO provide mat'l/equipmt/labor & 

svcs as needed for cabling LB16 
06/30/16 ON TARGET VOICE & DATA LIABILITY 16 22 6251 1,485.30 PROVIDE ALL MATERIAL, EQUIPMENT, LABOR & SERVICES TO 

REMOVE & REINSTALL IDFS DUE TO HVAC LB16 
06/30/16 ON TARGET VOICE & DATA LIABILITY 16 22 6251 1,060.30 PROVIDE ALL MATERIAL, EQUIPMENT, LABOR & SERVICES TO 

REMOVE & REINSTALL IDFS LB16 
06/30/16 NETWORK INTEGRATION CO PARTNERS INC J16E7272 21 6251 953.92 EXFR fr/ MSTR PROG install a drop for marquee Inv# 33844 RE: CK# 

(NICPARTNERS) 72003126931218/15 
07/01/16 ON TARGET VOICE S, DATA 16 LIABILITY 22 6251 (1.060.30) REVERSE LIABILITY 16 
07/01/16 NETWORK INTEGRATION CO PARTNERS INC 16 LIABILITY 22 6251 (2,207.23) REVERSE LIABILITY 16 

INICPARTNERS) 
07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 22 6251 (1,485.30) REVERSE LIABILITY 16 
09/13/16 NETWORK INTEGRATION CO PARTNERS INC 7200323229 22 6251 5,298.76 Pay app #3 Cisco Equipment 

(NICPARTNERS) 
10/21/16 NETWORK INTEGRATION CO PARTNERS INC C17PA214 22 6251 (88.99) REBATE 

(NICPARTNERS) 
09/28/17 ON TARGET VOICE & DATA 7200337591 22 6251 1,485.30 PROVIDE ALL MATERIAL, EQUIPMENT, LABOR & SERVICES TO 

REMOVE & REINSTALL IDFS DUE TO HVAC 
09/28/17 ON TARGET VOICE & DATA 7200337591 22 6251 1,060.30 PROVIDE ALL MATERIAL, EQUIPMENT, LABOR & SERVICES TO 

REMOVE & REINSTALL IDFS 
12/09/13 PCM3, INC. J14UC091 22 6255 6,019.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JR-07 

13 RE: CK# 7200286499 8/22/13 
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School District: 	 County: 	 Project Number: 67/66522-00-013 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Gilbert ES - Modernization (Gilbert-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection nspec 
(E) 

urn F' & Equip' 
(F) Description / Purpose 

01/28/14 PCM3, INC. J14W1282 22 6255 6,276.93 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Oct 2013 Inv# GGUSD-JR-10. 
13 RE: CK# 7200288988 11/22/13 

06/30/14 PCM3, INC. J14W630D 22 6255 11,709.40 EXFR fr/ MSTR PROG Asst Construct Mgr Jan 2014 Inv# GGUSD-JJT-01- 
14 RE: CK# 7200291678 2/27/14 

06/30/15 PCM3, INC. J15L7271 22 6255 42,270.89 EXFR fr/ MSTR PROG Asst Construct Mgr Mar 2015 Inv# GGUSD-JJT-03- 
15 RE: CK# 7200304921 4/28/15 

06/30/16 THOMAS RIZZUTI CONSULTING J16E7271 21 6255 91,461.25 EXFR fr/ MSTR PROG Professional Svcs Mar 2016 Inv# 009 RE: CK# 
72003176534/12/16 

01/23/17 THOMAS RIZZUTI CONSULTING J72E1231 21 6255 45,077.50 EXFR fr/ MSTR PROG Professional Svcs Aug 2016 Inv# 014 RE: CK# 
7200323341 9/15/16 

02/13/14 SOUTHERN CALIFORNIA EDISON 7200291312 22 6265 297.00 Meter & service change- upgrade service 
06/17/14 GRAFIX SYSTEMS 7200295219 22 6265 170.10 3x6, 4x8 Relocation Banners 
06/30/14 D & D Construction Services LIABILITY 14 22 6265 4,200.00 Remove & dispose MPR stage in mp rm LB14 
07/01/14 D & D Construction Services 14 LIABILITY 22 6265 (4,200.00) REVERSE LIABILITY 14 
08/07/14 D & D Construction Services 7200296367 22 6265 4,200.00 Remove & dispose MPR stage in my rm LB14 
09/01/15 AMERICAN ELECTRIC COMPANY 7200309477 21 6265 7,767.00 Power installation to marquee 
09/22/15 QUIEL BROS SIGN CO 7200310044 22 6265 19,858.00 Manufacture & install electric marquee 
09/29/15 NARANJO LANDSCAPE INC 7200310259 21 6265 10,354.00 Tree removal, trim & shape 
10/15/15 CHARLES McCANDLESS TILE CONTRACTOR, 

INC. 
7200310841 22 6265 2,440.00 Provide Tile Repair to three Restrooms (tile removed for plumbing work) 

12/22/15 WALLACE ELECTRIC 7200313341 22 6265 39,540.00 Electrical upgrade (interior and exterior lighting) 
01/12/16 VERNE'S PLUMBING 7200313896 22 6265 736.40 Replace valve handles for shut off service 
01/21/16 SUNNY HILLS CLEANS 7200314205 22 6265 319.00 Dry clean stage curtains (2361) 
01/26/16 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200314342 22 6265 9,600.00 Repair low areas around the site with top soil, install plants and mulch at 

principal's office and hvdroseed 
02/04/16 LETNER ROOFING COMPANY 7200314825 22 6265 12,393.00 Replace plywood roof bldgs K,J,C,D,E AND H labor and material 
03/01/16 R.C. MASONRY 7200315850 22 6265 2,650.00 InstaIlL 10 x 22 concrete pad for storage container 
03/10/16 CHARLES McCANDLESS TILE CONTRACTOR, 

INC. 
7200316353 22 6265 1,515.00 Repair tile damaged by plumber repairing drain line in restroom in MPR 

03/24/16 EKC ENTERPRISES, INC 7200316899 22 6265 2,400.00 Labor for instllation of ceiling mounted projectco and sound system 
04/12/16 MONTGOMERY HARDWARE CO 7200317658 22 6265 1,109.21 Provide and instil new keypad lock for exterior men's restroom 
04/12/16 WALLACE ELECTRIC 7200317665 22 6265 1,810.00 Bond elecrically idf cabinets in buildingsG,H,I and K; Replace Might graphic 

switch in MPR 
04/21/16 VERNE'S PLUMBING 7200318016 22 6265 17,633.17 Emergency Repair to connect sewer lines 
06/09/16 J.L. COBB PAINTING & CONSTRUCTION 7200320009 22 6265 50,865.00 Construction of SMMI office 
06/30/16 LETNER ROOFING COMPANY LIABILITY 16 22 6265 1.300.00 Install rain gutter at MPR LB16 
06/30/16 IRVINE PIPE & SUPPLY J16L7154 21 6265 1,112.80 EXFR fr/ MSTR PROG: wall mount faucet Inv# 795213 RE: CK# 

7200309794 9/15/2015 
06/30/16 WALTERS WHOLESALE ELECTRIC CO J16E7272 21 6265 98.70 EXFR fr/ MSTR PROG light bulbs for emergency lights Inv# 436724-01 RE: 

CK# 7200310381 10/01/15 
06/30/16 CIVIC CENTER LOCK & SAVE J16E7272 22 6265 967.55 EXFR fr/ MSTR PROG: repair restroom locks in admin bldg Inv# 54814 

RE: CK# 7200309479 9/1/15 
06/30/16 US AIR CONDITIONING DISTRIBUTORS J16E7272 21 6265 271.73 EXFR fr/ MSTR PROG: 10 thermostat grd plstc clear cover (nv# 1473991 

RE: CK# 72003176544/12/16 
07/01/16 LETNER ROOFING COMPANY 16 LIABILITY 22 6265 (1,300.00) REVERSE LIABILITY 16 
08/04/16 LETNER ROOFING COMPANY 7200321936 22 6265 1,300.00 Install rain gutter at MPR LB16 
06/26/14 DEPT OF INDUSTRIAL RELATIONS 7200295380 21 6270 1,177.39 Labor Compliance 1/1-3/31/14 
11/10/14 NOON DUTY SUPERVISORS 72 4011102014 22 6275 481.67 49 PAYROLL 
11/10/14 NOON DUTY SUPERVISORS 72 ME/0A/UI/VVC/0 22 6275 52.01 48 MCARE/OASDI/SUI/VVC/OPEB 
12/10/14 NOON DUTY SUPERVISORS 72 ME/0A/1.11/WC/0 22 6275 25.33 5B MCARE/OASDI/SUI/VVC/OPEB 
12/10/14 NOON DUTY SUPERVISORS 72 4012102014 22 6275 234.66 5B PAYROLL 
01/10/15 NOON DUTY SUPERVISORS 72 ME/0A/UINVC/0 22 6275 16.68 6B MCARE/OASDI/SUINVC/OPEB 
01/10/15 NOON DUTY SUPERVISORS 72 4001092015 22 6275 154.38 6B PAYROLL 
02/10/15 NOON DUTY SUPERVISORS 72 ME/0A/UINVC/0 22 6275 16.67 7B MCARE/OASDI/SUI/VVC/OPEB 
02/10/15 NOON DUTY SUPERVISORS 72 4002102015 22 6275 154.38 713 PAYROLL 
03/10/15 NOON DUTY SUPERVISORS 72 ME/0A/UI/VVC/0 22 6275 24.76 8B MCARE/OASDI/SUI/VVC/OPEB 
03/10/15 NOON DUTY SUPERVISORS 72 4003102015 22 6275 229.08 88 PAYROLL 
04/10/15 NOON DUTY SUPERVISORS 72 4004102015 22 6275 333.80 9B PAYROLL 
04/10/15 NOON DUTY SUPERVISORS 72 ME/0A/UINVC/0 22 6275 36.06 98 MCARE/OASDI/SUI/VVC/OPEB 
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School District: 

      

Garden Grove Unified School District 
County: 

Orange  
Project Number: 57/66522-00-013 
Project Name: 	Gilbert ES- Modernization (Gilbert-Mod) 

Report Number: 

Project War ant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 
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(D) 

Inspection 
(E) 

Furn' & Equip' 
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05/10/15 NOON DUTY SUPERVISORS 72 4005082015 22 6275 520.33 106 PAYROLL 
05/10/15 NOON DUTY SUPERVISORS 72 ME/0A/UI/VVC/0 22 6275 56.20 106 MCARE/OASDI/SUI/WC/OPEB 
06/10/15 NOON DUTY SUPERVISORS 72 4006102015 22 6275 605.42 116 PAYROLL 
06/10/15 NOON DUTY SUPERVISORS 72 ME/OA/Ill/WC/0 22 6275 65.40 11B MCARE/OASDI/SUI/WC/OPEB 
06/30/15 NOON DUTY SUPERVISORS 72 ME/0A/UINVC/0 22 6275 47.37 12B MCARE/OASDI/SUI/WC/OPEB 
06/30/15 NOON DUTY SUPERVISORS 72 4006302015 22 6275 438.52 12B PAYROLL 
02/25/16 ALLIED STORAGE CONTAINERS 7200315631 22 6275 2,619.00 Purchased 8's 20' cargo container, Unit# 307733-4, painted beige inside & 

outside w/ lock box 
04/10/16 NOON DUTY SUPERVISORS 72 ME/0A/OP/U1/VV 22 6275 1.16 96 MCARE/OASDI/SUI/WC/OPEB 
04/10/16 NOON DUTY SUPERVISORS 72 4004082016 22 6275 13.09 96 PAYROLL 
06/10/16 NOON DUTY SUPERVISORS 72 4006102016 22 6275 49.09 11B PAYROLL 
06/10/16 NOON DUTY SUPERVISORS 72 ME/0A/OP/U1/VV 22 6275 4.31 11B MCARE/OASDI/SUI/WC/OPEB 
06/30/16 NOON DUTY SUPERVISORS 72 4006302016 22 6275 114.54 126 PAYROLL 
06/30/16 NOON DUTY SUPERVISORS 72 ME/OA/OP/UINV 22 6275 10.08 12B MCARE/OASDI/SUI/VVC/OPEB 
06/30/17 NATIONAL CONSTRUCTION RENTALS J17E7123 22 6275 906.00 EXFR fr/ MSTR PROG 10 toilet rental and emergency charge for sanitation 

10/11/16 Inv# 4558224 RE: CK# 7200325485 11/8/16 
03/20/14 SOUTH COAST LOGISTICS 7200292392 22 6276 1,127.52 720 Moving boxes & labels 
05/12/14 COUNTRY CITY TOWING J14U5123 22 6276 612.50 EXFR fr/ MSTR PROG tow storage container fr Wakhm to Gilbrt 
06/30/14 IMAGE 2000 LIABILITY 14 22 6276 300.00 Move 3 Copiers to Skylark LB14 
07/01/14 IMAGE 2000 14 LIABILITY 22 6276 1300.001 REVERSE LIABILITY 14 
08/21/14 IMAGE 2000 7200296781 22 6276 300.00 Move 3 Copiers to Skylark LB14 
06/30/15 BELTMANN RELOCATION GROUP J15L7221 21 6276 4,220.00 EXFR fr/ MSTR PROG: moving services 6/8-6/12, 6/15, 6/17/15 Inv# 

55067552 RE: CK# 7200308399 7/30/15 
10/27/15 IMAGE 2000 7200311286 21 6276 500.00 Move copiers from Skylark back to Gilbert 
03/02/16 BELTMANN RELOCATION GROUP J16L3104 22 6276 18,360.00 EXFR fr/ MSTR PROG: Moving svcs 8/12-8/13/15 Inv# 55133450 RE: CK# 

72003102549/29/15 
09/10/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286806 21 6280 4,500.00 Envir Hazrdous Matrl test/survey/specifictn 

10/16/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200298350 22 6280 14,995.00 Hazardous managmt July 2014 

10/23/14 RIVER CITY TESTING 7200298567 22 6280 457.50 DSA Testing & Inspection August 2014 
10/28/14 RIVER CITY TESTING 7200298651 22 6280 500.25 DSA Testing & Inspection August/Sept 2014 
12/04/14 RIVER CITY TESTING 7200299712 22 6280 1,057.75 DSA Testing & Inspection Oct. 2014 
12/18/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200300326 21 6280 1,400.00 Conprehensive testing Oct 2014 

01/15/15 RIVER CITY TESTING 7200301101 22 6280 164.00 DSA Testing & Inspection, Nov 2014 
06/04/15 RIVER CITY TESTING 7200306449 22 6280 265.50 DSA testing service Apr 2015 
07/08/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200307665 22 6280 4,770.00 Monitoring & sampling asbestos Apr thru May 2015 

06/23/16 CARDINAL ENVIRONMENTAL CONSULTANTS 7200320615 22 6280 2,500.00 Supplemental Survey, Environmental Hazardous Math Testing 

06/30/15 JOHNSTON INSPECTIONS, INC. J1 5L7241 22 6290 47,781.70 EXFR fr/ MSTR PROG Inspection Svc Inv# 651-GG RE: CK# 7200308823 
8/12/15 

06/30/16 JOHNSTON INSPECTIONS, INC. J16L7061 22 6290 2,125.00 EXFR fr/ MSTR PROG HVAC DSA Inspection Svc Inv# 658-GG RE: CK# 
7200309486 9/1/15 

12/08/15 A2Z SIGN COMPANY 7200312695 22 4300 1,313.95 Replace Not an Exit with 'Not an Accessible Exit" in 18 classrooms 
06/02/16 A2Z SIGN COMPANY 7200319613 22 4300 66.84 4' x 8" sign for portable classroom 

Total Project Costs: 
Totals - 571,083.80 7,044,819.26 30,610.00 49,906.70 1,380.79 7,697,800.55 
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School District: 	 County: 	 Project Number: 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Hare Continuation HS - Modernization (Hare-Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose  

04/27/10 Y'DEEN & ASSOCIATES 7200255433 01 6210 20,214.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256541 01 6210 10,848.50 Architec Pay request 2 
12/08/11 Y'DEEN & ASSOCIATES 7200270599 22 6210 3.81 Reimb.Exp. for copy of specs 
06/30/15 DONALD KROTEE PARTNERSHIP INC J15L7271 22 6210 332.50 EXFR fr/ MSTR PROG: Teen Parent Program 5/31/15 Inv# 018187 

RE: CK# 7200307141 6/18/15 
04/05/16 GHATAODE BANNON ARCHITECTS, LLP 7200317328 22 6210 39,950.75 Architectural & Engineering Services fees: schematic design 

100%/design dev 100%/constr. doc 100%/DSA approval 100% 
04/19/16 GHATAODE BANNON ARCHITECTS, LLP 7200317894 22 6210 8,580.00 Architectural & Engineering Services fees: Constr Admix 60% 
06/02/16 GHATAODE BANNON ARCHITECTS, LLP 7200319632 22 6210 7,865.00 Architectural & Engineering Services fees: Bidding 100%/Constr 

Admix 20% 
06/16/16 GHATAODE BANNON ARCHITECTS, LLP 7200320355 22 6210 8,580.00 Architectural & Engineering Services fees: Constr Admix 100% 

06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 22 6210 7,582.50 . EXFR fr/ MSTR PROG: HVAC UPGRADE DEC 2015 Inv# 16484 RE: 
CK# 7200314493 1/28/16 

09/08/16 GHATAODE BANNON ARCHITECTS, LLP 7200323049 22 6210 5,720.00 Architectural & Engineering Services fees: Close out 80% 
09/29/16 GHATAODE BANNON ARCHITECTS, LLP 7200323866 22 6210 1,072.50 Architectural & Engineering Services fees: Close out 95% 
12/15/16 GHATAODE BANNON ARCHITECTS, LLP 7200326981 22 6210 357.50 Architectural & Engineering Services fees: Close out 100% 
09/02/10 DIVISION OF STATE ARCHITECT 7200258834 22 6220 10,932.55 Pay Request Plan Review Fees 
06/18/15 DIVISION OF STATE ARCHITECT 7200307139 22 6220 1,192.00 Plan//Field Review Fee for Relo Classrooms 
08/27/15 DIVISION OF STATE ARCHITECT 7200309396 22 6220 6,000.00 DSA plan check fee -teen parent program 
07/21/16 DIVISION OF STATE ARCHITECT 7200321445 23 6220 3,077.38 ACCESS COMPLIANCE; FIRE & LIFE SAFETY; STRUCTURAL 

SAFETY 
06/30/17 CALIFORNIA DEPT. OF EDUCATION J17E7123 23 6225 280.00 EXFR fr/ MSTR PROG Review of plans and specifications for projects-

at various schools Inv# 0-057015 RE: CK# 7200328522 2/2/17 

09/22/11 AMERICAN REPROGRAPHICS CO 7200268540 22 6240 31.04 Reprographic Service WO#F1425189 
06/30/15 AAA BLUEPRINT & DIGITAL J1 5L7221 22 6240 151.20 EXFR fr/ MSTR PROG Convert PDF's to ACAD Inv# 03807 RE CK# 

REPROGRAPHICS 72003067186/11/15 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 303.97 EXFR fr/ MSTR PROG Reprographic Svcs June 2015 Inv# 

9198063015001 RE: CK# 7200308498 8/4/15 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 404.88 EXFR fr/ MSTR PROG Reprographic Svcs Jan 2016 Inv# 

9198013116001 RE: CK# 72003155834 3/1/16 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 67.57 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2016 Inv# 

9198033116 RE: CK# 7200318404 5/3/16 
03/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200315855 23 6250 145,369.58 Pay app #1, 23%, 01/01-01/31/16 

03/15/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200316504 23 6250 280,104.80 Pay app #2, 68%, 02/01-02/29/16 

04/07/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200317495 23 6250 143,821.10 Pay app #3, 91%, 03/01-03/31/16 

06/02/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200319651 23 6250 16,788.41 Lease payment #1 4/01-4/30/16 

06/02/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200319649 23 6250 16,788.41 Lease payment #36/1-6/30/16 

06/02/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200319648 23 6250 67,027.52 Pay app #4, 100%, 04/01-04/30/16 

06/02/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200319650 23 6250 16,788.41 Lease payment #2 5/01-5/31/16 

06/21/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200320580 23 6250 2,169.14 PAY APP #5, ADR #2 5/31/16 

06/23/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200320633 23 6250 187,682.04 PAY APP #6, ADR #36/30/16 

09/13/16 PAULO. MILLER CONSTRUCTION CO., INC 7200323241 23 6250 33,576.82 Lease payment #58/1-8/31/16 

11/08/16 PAULO. MILLER CONSTRUCTION CO., INC 7200325504 23 6250 16,788.37 Lease payment #6 9/01-9/30/16 

06/16/16 CABLEMASTERS 7200320349 22 6251 6,559.42 Pay app #1, Material, equipmnt, labor & ass for cabling as needed for 
modernization 

06/30/16 CABLEMASTERS J16Q8011 22 6251 1,088.50 EXFR fr/ MSTR PROG Provide material, equipment, labor & services 
to install one drop for new marguee Inv# 39350-PA#1 MG2 RE: CK# 
7200318829 5/12/16 

06/30/16 CABLEMASTERS LIABILITY 16 22 6251 1,241.78 Provide labor to remove mini IDF, fiber, copper from portables LB16 
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School District: 
Garden Grove Unified School District 

County: 
Orange  

Project Number: 
Project Name: 	Hare Continuation HS - Moderniza ion (Hare-Mod) 

Report Number: 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
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Site 
(A) 
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(B) 
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(C) 
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Inspection 
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06/30/16 CABLEMASTERS LIABILITY 16 22 6251 728.83 FINAL RET Material, equipmnt, labor & svs for cabling as needed for 
modernization LB16 

07/01/16 CABLEMASTERS 16 LIABILITY 22 6251 (1,241.78) REVERSE LIABILITY 16 
07/01/16 CABLEMASTERS 16 LIABILITY 22 6251 (728.83) REVERSE LIABILITY 16 
08/23/16 CABLEMASTERS 7200322534 22 6251 1,241.78 Provide labor to remove mini IDE, fiber, copper from portables LB16 

07/18/17 CABLEMASTERS 7200335209 22 6251 728.82 FINAL RET Material, equipmnt, labor & svs for cabling as needed for 
modernization LB16 

06/02/15 5M CONTRACTING, INC 7200306337 22 6265 1,500.00 Abatement svcs of asbestos in heater unit in a boiler room behind 
locker room 

09/10/15 R.C. MASONRY 7200309664 22 6265 650.00 Labor & materials to intall dowells w/ rebar 
09/29/15 CIRCLE CITY ELECTRIC 7200310265 22 6265 4,500.00 Electrical for new marquee 
10/22/15 CIRCLE CITY ELECTRIC 7200311118 22 6265 4,752.00 Run conduit & wire for 2 water heaters/Run power to IDF/Replace 

breaker & wire to existing transformer 
12/03/15 CIRCLE CITY ELECTRIC 7200312531 22 6265 19,900.00 Install power & low voltage to 2 portable classrooms 
12/08/15 OUIEL BROS SIGN CO 7200312701 22 6265 27,120.00 Manufacture & install Marquee 
01/14/16 IMPERIAL PAVING CO. 7200314020 22 6265 3,250.00 Asphalt walkway 
04/19/16 FOREST PLYWOOD/BAKER HARDWOOD 7200317892 22 6265 1492.80 Plywood and Lumber for Cabinets for school 
04(28/16 EB BRADLEY CO 7200318293 22 6265 881.88 pvc, screw, nickel, chrome for drawer/cabinets 
05/10/16 FOREST PLYWOOD/BAKER HARDWOOD 7200318737 22 6265 1.672.46 Plywood and Lumber for Cabinets for school 
05/26/16 CIRCLE CITY ELECTRIC 7200319436 23 6265 6,200.00 Remove power & low voltage pathways for 2 portable classrooms. As 

directed, removal of poles & electrical apparatus offsite. 
06/02/16 EB BRADLEY CO 7200319628 22 6265 71.82 1 pvc 
06/02/16 BEN'S ASPHALT, INC 7200319617 22 6265 3,780.00 Infill AC to level ramp landing/Layout & stripe H/C stalls 
06/30/16 TODD PIPE & SUPPLY J16E7272 22 6265 4,334.96 EXFR fr/ MSTR PROG: piping supplies Inv# S001900828.002 RE: CK 

#7200310036 9/22/2015 
06/30/16 IRVINE PIPE & SUPPLY J16L7154 22 6265 732.01 EXFR fr/ MSTR PROG: 2 disposals/2 chicago faucet w/ wing handles Inv# 

814434-1 RE: CK# 72003176564/12/16 
06/30/16 IRVINE PIPE & SUPPLY J16L7154 22 6265 902.39 EXFR fr/ MSTR PROG: sink disposal, disposal cord Inv# 814434 RE: CK# 

72003173224/5/2016 
06/30/16 R.C. MASONRY LIABILITY 16 22 6265 1,500.00 Demo asphalt & grade area - building M alterations LB16 
06/30/16 VISTA PAINT CORP J16E7272 22 6265 247.15 EXFR fr/ MSTR PROG paint & painting supplies Inv# 2016-756839 RE: 

CK# 72003196456/2/16 
06/30/16 EXPRESS PIPE & SUPPLY CO INC. J16E7271 22 6265 2,352.87 EXFR fr/ MSTR PROG CHAPMAN teen mom- plumbing materials Inv# 

S5602570.001 RE: CK# 7200309044 8/18/15 
06/30/16 HOME DEPOT J1637154 22 6265 539.42 EXFR fr/ MSTR PROG: 4" mas cuVAA 36 pack/sink/strainer Inv#5160988 

RE: CK# 72003188225/12/16 
07/01/16 R.C. MASONRY 16 LIABILITY 22 6265 11,500.00) REVERSE LIABILITY 16 
08/30/16 R.C. MASONRY 7200322819 22 6265 1,500.00 Demo asphalt & grade area - building M alterations 
09/29/15 MOBILE MODULAR 7200310272 22 6275 12,853.00 Monthly rent: 2 portables delivery chrges + rent 8/31-9/29/15 
11/03/15 MOBILE MODULAR 7200311565 22 6275 602.00 Monthly rent: 2 portables rent 9/31-10/29/15 
12/03/15 MOBILE MODULAR 7200312535 22 6275 602.00 Monthly rent: 2 portables rent 10/30-11/28/15 
12/22/15 MOBILE MODULAR 7200313339 22 6275 602.00 Monthly rent: 2 portables rent 11/29-12/28/15 
02/04/16 MOBILE MODULAR 7200314828 22 6275 602.00 Monthly rent: 2 portables rent 12/29-1/27/16 
03/08/16 MOBILE MODULAR 7200316179 22 6275 602.00 Monthly rent: 2 portables rent 01/28-02/16/16 
04/21/16 MOBILE MODULAR 7200318011 22 6275 602.00 Monthly rent: 2 portables rent 02/27-03/27/16 
04/28/16 ALLIED STORAGE CONTAINERS J16L428B 22 6275 302.98 EXFR fr/ MSTR PROG 1 storage container rental+delivery & pick up 

charges 8/12-9/11/15 Inv#R15084601 	RE: CK# 72003102639/29/15 
05/03/16 MOBILE MODULAR 7200318412 22 6275 602.00 Monthly rent: 2 portables rent 3/28-4/26/16 
06/07/16 MOBILE MODULAR 7200319777 22 6275 602.00 Monthly rent: 2 portables rent 4/27-5/26/16 
06/16/16 MOBILE MODULAR 7200320359 22 6275 8,606.19 Return charges for 2 portable classrooms 
06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7272 22 6275 2,027.00 EXFR fr/ MSTR PROG: rent temporary panel 9/4-3/4/16 Inv# 4244869 RE: 

CK# 7200311661 11/5/2015 
06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 777.60 EXFR fr/ MSTR PROG:1 storage container rental 6/1-6/30/16 

Inv#R16061426 RE: CK# 7200320611 6/23/16 
06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7272 22 6275 2,063.80 EXFR fr/ MSTR PROG: temporary fencing 3/19-9/19/16 Inv# 4388279 RE: 

CK# 7200318842 5/12/2016 
06/30/17 NATIONAL CONSTRUCTION RENTALS J17E7123 23 6275 250.00 EXFR fr/ MSTR PROG port a potty 10/21/16 Inv# 4568710 RE: CK# 

720032612611/22/16 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 
Project Name: 	Hare Continuation HS- Modernization (Hare-Mod) 

Report Number: 

Project Warrant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

06/30/17 ALLIED STORAGE CONTAINERS J17E7123 23 6275 172.80 EXFR fr/ MSTR PROG 1 storage containers rental 8/1-8/31/16 Inv# 
R16081433 RE: CK# 7200322736 8/25/17 

06/30/16 COUNTRY CITY TOWING J16E7272 22 6276 568.75 EXFR fr/ MSTR PROG: relocate storage container fr EXCELSIOR Inv# 
0097633 RE: CK# 7200311285 10/27/15 

06/30/16 SOUTH COAST LOGISTICS J16E7272 22 6276 2,829.00 EXFR fr/ MSTR PROG moving services 9/1/15 Inv# 15-0840 RE: CK# 
7200310768 10/13/15 

02/11/16 BAINBRIDGE ENVIRONMENTAL 7200315165 22 6280 3,036.00 Asbestos & lead-based survey report-building M 
CONSULTANTS. INC 

03/03/16 RIVER CITY TESTING 7200315988 22 6280 649.55 DSA Testing and Inspection Services Jan 2016 
06/27/16 RIVER CITY TESTING 7200320661 22 6280 301.40 DSA Testing and Inspiction Svr-Engineer - final lab affidavit 5/16/16 
06/30/16 RIVER CITY TESTING LIABILITY 16 22 6280 82.00 DSA Testing and Inspection Services Jan/Feb 2016 LB16 
07/01/16 RIVER CITY TESTING 16 LIABILITY 22 6280 (82.00) REVERSE LIABILITY 16 
08/25/16 RIVER CITY TESTING 7200322730 22 6280 82.00 DSA Testing and Inspection Services Jan/Feb 2016 LB16 
06/30/16 JOHNSTON INSPECTIONS, INC. J16E7271 22 6290 420.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 745-GG RE: CK# 

7200320622 6/23/16 
06/30/16 JOHNSTON INSPECTIONS, INC. J16L7061 22 6290 11,620.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 716-GO RE: CK# 

7200316623 3/17/16 
Total Proiect Costs: 

Totals 133,547.65 1,058,170.00 4,068.95 12,040.00 1,207,826.60 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 

 

County: 

 

Project Number: 
Project Name: 	Hazard ES - Measure P (Hazard - Meas P) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/13/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200334040 26 6250 1,407,068.02 Pay app #351% 6/30/17 

08/31/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200336715 26 6250 1,266,096.28 Pay app #4 87% 7/31/17 

09/19/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200337234 26 6250 66,666.67 Lease Payment #1 8/01-8/31/17 

10/05/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200337907 26 6250 456,958.99 Pay app #599% 8/1-8/31/17 

10/31/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200338944 26 6250 164,804.39 DA #1 Pay app #69/30/17 

10/31/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200338944 26 6250 134,583.33 Lease Payment #3 10/1-10/31/17 

Total Project Costs: 
Totals 3,496,177.68 - 3,496,177.68 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-044 
	

Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Hazard ES - Modernization (Hazard-Mod) 

Project Warrant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

04/13/10 Y'DEEN & ASSOCIATES 7200254935 01 6210 29,686.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256542 01 6210 43,180.77 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257691 01 6210 92,542.14 Architect Pay request 3 
09/21/10 Y'DEEN & ASSOCIATES 7200259220 01 6210 13,174.16 Architect Pay request 4 
10/07/10 Y'DEEN & ASSOCIATES 7200259566 01 6210 6,587.08 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261381 22 6210 6,587.08 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 5,304.70 LHA Mech. & Elect. Eng. 
06/14/11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 1,230.00 Consulting Engineer Service 
06/16/11 Y'DEEN & ASSOCIATES 7200266739 22 6210 13,875.71 Reimb. to K.Bennett & H.Woo Arch. 
06/22/11 KNA CONSULTING ENGINEERS, INC. 7200266809 22 6210 145.00 Consulting Engineer Service 
07/13/11 KNA CONSULTING ENGINEERS, INC. 7200267309 22 6210 1,072.50 Consulting Engineer Service 1LB2 
11/10/11 CUMMING 7200269941 22 6210 2,000.00 Pay request Sept. 2011 
12/20/11 Y'DEEN 8, ASSOCIATES 7200270910 22 6210 17,171.50 Reimb.Henry Woo Arch, Jun-Aug 2011 
05/15/12 Y'DEEN & ASSOCIATES 7200274708 22 6210 90.00 Reimb. Exp Thelma Leans 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 6,582.92 Reimb DCGA LB12 
05/09/13 WLC ARCHITECT, INC. 7200283606 22 6210 1,602.32 Prof. Svcs 3/1-3/31/13 
06/20/13 WLC ARCHITECT, INC. 7200285062 22 6210 11,403.49 Prof. Svcs 4/1-4/30/13 
06/30/13 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (6,582.92) Cancel LB12, sock issued 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 1,472.29 EXFR fr/ MSTR PROG permanent/interim reloc classrms Inv# 017391 

RE: CK# 7200284916 6/18/13 
06/30/13 WLC ARCHITECT, INC. 7200285843 22 6210 15,017.43 Prof. Svcs 6/1-6/30/13 
09/24/13 WLC ARCHITECT, INC. 7200287113 22 6210 13,017.43 Prof. Svcs 7/1-7/31/13 
11/19/13 WLC ARCHITECT, INC. 7200288808 22 6210 9,017.44 Prof. Svc 8/1-8/31/13 
12/05/13 PSWC GROUP 7200269300 22 6210 8,481.52 Prof Svc thru 9/30/13 
01/23/14 WLC ARCHITECT, INC. 7200290606 22 6210 6,011.62 Prof Svc thru 11/30/13 
01/27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 187.86 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017494 RE: CK# 7200287830 10/17/13 
03/06/14 WLC ARCHITECT, INC. 7200291885 22 6210 12,023.24 Prof. Svc 12/1-12/31/13 
03/25/14 WLC ARCHITECT, INC. 7200292522 22 6210 6,011.62 Prof. Svc 1/1-1/31/14 
05/01/14 WLC ARCHITECT, INC. 7200293754 22 6210 3,005.81 Prof. Svc 2/1-2/28/14 
05/07/14 DONALD KROTEE PARTNERSHIP INC J14U5071 22 6210 29.82 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017676 RE: CK# 7200292383 3/20/14 
05/22/14 WLC ARCHITECT, INC. 7200294505 22 6210 1,803.49 Prof. Svc 3/1-3/31/14 
06/26/14 WLC ARCHITECT, INC. 7200295392 22 6210 2,154.07 Prof. Svc 4/1-4/30/14 
06/30/14 LA DESIGN GROUP, INC LIABILITY 14 22 6210 4,241.72 Architectural Svcs for Pre-Check Lunch Shelter 6/30/14 LB14 
06/30/14 DONALD KROTEE PARTNERSHIP INC J14U7232 22 6210 19.29 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout 

3/31/14 Inv# 017757 RE: CK# 7200293952 5/8/14 
06/30/14 WLC ARCHITECT, INC. LIABILITY 14 22 6210 2,154.06 Prof. Svc 6/1-6/30/14 LB14 
07/01/14 WLC ARCHITECT, INC. 14 LIABILITY 22 6210 (2,154.06) REVERSE LIABILITY 14 
07/01/14 LA DESIGN GROUP, INC 14 LIABILITY 22 6210 (4,241.72) REVERSE LIABILITY 14 
08/07/14 LA DESIGN GROUP, INC 7200296370 22 6210 4,181.72 Architectural Svcs for Pre-Check Lunch Shelter 6/30/14 LB14 
08/13/14 WLC ARCHITECT, INC. 7200296518 22 6210 2,154.06 Prof. Svc 6/1-6/30/14 LB14 
09/11/14 WLC ARCHITECT, INC. 7200297361 22 6210 4,658.72 Prof. Svc 7/1-7/31/14 
10/23/14 WLC ARCHITECT, INC. 7200298571 22 6210 3,152.90 Prof. Svc 8/1-8/31/14 
11/18/14 WLC ARCHITECT, INC. 7200299298 22 6210 2,329.36 Prof. Svc 9/1-9/30/14 
02/05/15 LA DESIGN GROUP, INC 7200301831 22 6210 4,694.19 Architectural Svcs for Pre-Check Lunch Shelter ($4120 + reimb 

$574.19) 7/1-11/30/14 
02/12/15 WESTGROUP DESIGNS, INC. 7200302091 22 6210 19,000.00 Architectural svc HVAC & Ancillary Scope Dec 2014 
03/05/15 WESTGROUP DESIGNS, INC. 7200302868 22 6210 49,400.00 Architectural svc HVAC & Ancillary Scope Jan 2015 
04/07/15 WESTGROUP DESIGNS, INC. 7200304167 22 6210 13,300.00 Architectural svc HVAC & Ancillary Scope 80% Feb 2015 
05/12/15 WESTGROUP DESIGNS, INC. 7200305488 22 6210 3,325.00 Architectural svc HVAC & Ancillary Scope 85% Mar 2015 
05/21/15 WLC ARCHITECT, INC. 7200305974 22 6210 1,552.90 Prof. Svc 3/1-3/31/15 
05/28/15 LA DESIGN GROUP, INC 7200306161 22 6210 6,025.00 Architectural Svcs for Pre-Check Lunch Shelter 7/1/14-3/31/15 
05/28/15 WLC ARCHITECT, INC. 7200306166 22 6210 776.46 Prof. Svc Close-out 90% 4/30/15 
06/04/15 WESTGROUP DESIGNS, INC. 7200306452 22 6210 1.995.00 Architectural svc HVAC & Ancillary Scope 88% Apr 2015 
06/26/15 WLC ARCHITECT, INC. 7200307239 22 6210 776.45 Prof. Svc Close-out 95% 5/1-5/31/15 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 1,910.00 EXFR fr/ MSTR PROG: HVAC upgrade Jan 2015 Inv# 15350 RE: CK# 

7200303417 3/17/15 
06/30/15 DONALD KROTEE PARTNERSHIP INC J15L7271 22 6210 2,464.30 EXFR fr/ MSTR PROG: 14 SITES legacy/non-Cert DSA Proj Closeout 

thru12/31/14 Inv# 018001 RE: CK# 7200302451 2/24/15 

Colbi Technologles, Inc. Printed: 12/14/2017 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 57/66522-00-044 
Project Name: 	Hazard ES - Modernization (Hazard-Mod) 

Report Number: 

Project Warrant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 
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Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 
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(D) 

Inspection 
(E) 

Furn' 8i Equip' 
(F) Description / Purpose 

10/08/15 WESTGROUP DESIGNS, INC. 7200310659 22 6210 1.330.00 Architectural svc HVAC & Ancillary Scope 90% Aug 2015 
10/08/15 LA DESIGN GROUP, INC 7200310654 22 6210 99.09 Architectural Svcs for Pre-Check Lunch Shelter, FINAL PAYMNT closed w/ 

certification Aug 2015 
12/01/15 WESTGROUP DESIGNS, INC. 7200312459 22 6210 3325.00 Architectural svc HVAC & Ancillary Scope 95% Sept 2015 
12/01/15 VVLC ARCHITECT, INC. 7200312460 22 6210 776.45 Prof. Svc Close-out 100%, Certified & Closest File 9/1-9/30/15 
05/23/16 DONALD KROTEE PARTNERSHIP INC J16L5231 22 6210 7,595.00 EXFR fr/ MSTR PROG: Spectrum Fire Protection/FLP Assoc 7/31/15 Inv# 

018226 RE: CK4 7200310040 9/22/15 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 1,162.50 EXFR fr/ MSTR PROG HVAC upgrade July 2015Inv# 15914 RE: CK# 

7200309302 8/25/15 
01/31/17 WESTGROUP DESIGNS, INC. 7200328360 22 6210 12,825.00 Architectural svc HVAC & Ancillary Scope 100% Nov 2016 
04/25/17 WESTGROUP DESIGNS, INC. 7200331822 23 6210 94,941.21 Architectural svc HVAC & Ancillary Scope; construction admin 15% 

01/31/17 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 1,555.00 EXFR fr/ MSTR PROG Upgrade Sept/Oct 2016 Inv# 17794 RE: CK# 

7200327001 12/15/16 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 400.00 EXFR fr/MSTR PROG HVAC Upgrade 3/02/17 Inv# 18507 RE: CK# 

7200332367 5/4/17 
06/3007 WESTGROUP DESIGNS, INC. LIABILITY 17 23 6210 6,877.27 Architectural svc HVAC & Ancillary Scope; construction admin LB17 
07/01/17 WESTGROUP DESIGNS, INC. 17 LIABILITY 23 6210 (6.877.271 REVERSE LIABILITY 17 
07/12/17 WESTGROUP DESIGNS, INC. 7200334959 23 6210 20,631.85 Architectural svc HVAC & Ancillary Scope; construction admin 50% 5/31/17 

08/01/17 WESTGROUP DESIGNS, INC. 7200335553 23 6210 6,877.27 Architectural svc HVAC & Ancillary Scope; construction admin 55% LB17; 
CLOSE OUT 20% 6/30/17 

10/31/17 WESTGROUP DESIGNS, INC. 7200338940 23 6210 47,453.24 Architectural svc HVAC & Ancillary Scope; construction admin 100%; 
CLOSE OUT 75% 7/31/17 

08/10/10 DIVISION OF STATE ARCHITECT 7200258369 22 6220 25,562.11 Plan Review Fees 
07/29/11 DIVISION OF STATE ARCHITECT 7200267537 22 6220 1,878.82 Pay request Adel plan review fees 
07/19/13 DIVISION OF STATE ARCHITECT 7200285835 22 6220 1,680.00 Plan /Field Review Fees for relocatable bldgs 
06/30/14 DIVISION OF STATE ARCHITECT J1 4Z7252 22 6220 (1,680.00) EXP TR TO 25003763-6200-0842 RE: CK 7200285835 7/19/13 
02/19/15 DIVISION OF STATE ARCHITECT 7200302272 22 6220 85.00 Structural/FLS Further/CCD Fee for Relocatables 
08/27/15 DIVISION OF STATE ARCHITECT 7200309390 21 6220 2,924.00 Further fees 
06/02/16 DIVISION OF STATE ARCHITECT 7200319624 22 6220 19,000.00 DSA FILING FEES-ACCESS COMPLIANCE, FIRE & LIFE SAFETY, 

STRUCTURAL SAFETY 
12/13/16 DIVISION OF STATE ARCHITECT 7200326789 23 6220 500.00 DSA Re-Opening Fee —#04-69498 
02/23/17 DIVISION OF STATE ARCHITECT 7200329267 23 6220 1,987.50 DSA FILING FEES-ACCESS COMPLIANCE, FIRE & LIFE SAFETY, 

STRUCTURAL SAFETY 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2,552.59 Pay request, Review of Plans & Specs 
03/31/11 AMERICAN REPROGRAPHICS CO 7200264149 22 6240 32.60 Pay request, half size prints 
04/26/11 AMERICAN REPROGRAPHICS CO 7200264831 22 6240 167.62 Pay Request - Redline color set 
05/19/11 AMERICAN REPROGRAPHICS CO 7200265691 22 6240 6.95 Reprographics WO#A0021546 
07/05/11 AMERICAN REPROGRAPHICS CO 7200267112 22 6240 65.53 Reprographics WO#F1395186 1LB1 
07/28/11 AMERICAN REPROGRAPHICS CO 7200267519 22 6240 38.05 Reprographics WO#F1427674 - LB11 
08/30/11 AMERICAN REPROGRAPHICS CO 7200268069 22 6240 204.65 Reprographics WO#F2270111 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 129.38 Plans & Specs to OPSC, 7/22/11 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272398 22 6240 1.24 Reprographics WO# F1456900 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273043 22 6240 9.56 Reprographics WO#F1457078 
10/23/12 AMERICAN REPROGRAPHICS CO 7200278357 22 6240 56.42 Reprogrphics WO #F1658827 
01/03/13 AMERICAN REPROGRAPHICS CO 7200280027 22 6240 114.06 Reprographics WO# F1639953 
03/05/13 AMERICAN REPROGRAPHICS CO 7200281674 22 6240 554.98 Reprog rphics 
04/25/13 AMERICAN REPROGRAPHICS CO 7200283122 22 6240 12.55 PPC Tinted Bond 
06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.21 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 

72002851196/27/13 
06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 
06/30/13 CONSTRUCTION PLANNING AND J13W630W 22 6240 6,838.54 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc May 2013 Inv# 13-5-0003 RE: 

MANAGEMENT, LLC CK# 7200285105 6/27/13 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285791 22 6240 56.85 Reprographic Services 
06/30/13 MILLER RESORT, LLC. J13U7291 22 6240 233.56 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0290 RE: CK# 

7200285114 6/27/13 

Colbi Technologies, Inc. Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 	 Page 3 of 6 

School District: 	 County: 	 Project Number: 57/66522-00-044 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Hazard ES- Modernization (Hazard-Mod) 
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Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
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(E) 
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12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 622.17 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Iny# 2013-0353 RE: CK# 
72002 

05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 123.42 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Dec Inv# 2013-0367 RE: 
CK# 7200290874 1/30/14 

06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 110.83 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198083113488 RE: CK# 
720028818210/29/13 

06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 34.06 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2015 Inv# 9198022815267 
RE: CK# 7200304524 4/21/15 

06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 191.74 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Jan 2015 Inv# 2015-0567 
RE: CK# 7200302084 2/12/15 

06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 419.75 EXFR fr/ MSTR PROG Reprographic Svcs Dec 2016 Inv# 9198123116315 
RE: CK# 7200330439 3/21/17 

06/18/13 NEFF CONSTRUCTION, INC. 7200284920 22 6250 18,810.00 Pay App #1,4/1-4/25/13 BOND ONLY 
06/27/13 NEFF CONSTRUCTION, INC. 7200285115 22 6250 80,345.13 Pay App #2, 4/1-4/30/13 
06/30/13 NEFF CONSTRUCTION, INC. 7200285452 22 6250 17,133.67 Pay App #3, 5/1-5/31/13 
06/30/13 NEFF CONSTRUCTION, INC. LIABILITY 13 22 6250 471,896.53 Pay App #4, 6/1-6/30/13 LB13 
07/01/13 NEFF CONSTRUCTION, INC. 13 LIABILITY 22 6250 (471,896.53) REVERSE LIABILITY 13 
08/13/13 NEFF CONSTRUCTION, INC. 7200286257 22 6250 442,487.27 Pay App #4, 6/1-6/30/13 LB13 
08/29/13 NEFF CONSTRUCTION, INC. 7200286662 22 6250 649,197.61 Pay App #5, 7/1-7/31/13 
10/01/13 NEFF CONSTRUCTION, INC. 7200287336 22 6250 564,002.29 Pay App #6, 8/1-8/31/13 
11/21/13 NEFF CONSTRUCTION, INC. 7200288959 22 6250 145,914.24 Pay App #7, 9/1-9/30/13 
12/17/13 NEFF CONSTRUCTION, INC. 7200289683 22 6250 199,235.14 Pay App #8, 10/1-10/31/13 
12/23/13 NEFF CONSTRUCTION, INC. 7200289819 22 6250 263,478.15 Pay app #9, 83%, 11/1-11/30/13 
02/12/14 NEFF CONSTRUCTION, INC. 7200291204 22 6250 188.399.73 Pay app #10, 95%, 12/1-12/31/13 
04/03/14 NEFF CONSTRUCTION, INC. 7200292892 22 6250 140,526.57 Pay app #11, 1/1-1/31/14 
04/24/14 NEFF CONSTRUCTION, INC. 7200293538 22 6250 136,338.66 Pay app #13, 3/1-3/31/14 
05/29/14 NEFF CONSTRUCTION, INC. 7200294620 22 6250 11,822.65 Pay app #14, 4/1-4/30/14 
06/17/14 NEFF CONSTRUCTION, INC. 7200295224 22 6250 216,907.48 Pay app #15, 100%, 5/1-5/31/14 
06/30/14 NEFF CONSTRUCTION, INC. LIABILITY 14 22 6250 188,447.08 Pay app #16, 100%, 6/1-6/30/14 ($25,294.78) + RETENTION ($163,152.30) 

LB14 
06/30/14 NEFF CONSTRUCTION, INC. J14Z7111 01 6250 84,521.94 EXFR fr/ (-122922200-6250-0848 ASPHALT Pay app#15 Inv# 7331 RE: CK 

7200295224 6/17/14 
06/30/14 NEFF CONSTRUCTION, INC. J1427111 22 6250 (84,521.94) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200296266 8/5/14 
07/01/14 NEFF CONSTRUCTION, INC. 14 LIABILITY 22 6250 (188,447.08) REVERSE LIABILITY 14 
08/05/14 NEFF CONSTRUCTION, INC. 7200296266 22 6250 25,294.78 Pay app #16, 100%, 6/1-6/30/14 ($25,294.78) + RETENTION ($163,152.30) 

LB14 
09/30/14 NEFF CONSTRUCTION, (NC. 7200297857 22 6250 29,761.80 Pay app #17, 100%, 8/1-8/31/14 
12/11/14 NEFF CONSTRUCTION, INC. 7200300000 22 6250 164,718.71 Pay app #19, Retention, 11/30/14 
06/30/16 LETNER ROOFING COMPANY J16E7272 35 6250 130,914.00 EXP TR fr/ 21922200-6265-0848 RE: CK# 7200310507 10/6/15 
06/30/16 THOMPSON ROOF CO INC J16E7272 35 6250 82,246.00 EXP TR fr/ 22922200-6265-0848 RE: CK# 7200322820 8/30/16 
12/23/13 SUNESYS 7200289829 22 6251 4,388.00 Labor charge to relocate MDF 
12/23/13 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 64,986.19 E-Rate 14, Equipments, Pay app #1 

INICPARTNERS) 
02/04/14 NETWORK INTEGRATION CO PARTNERS INC 7200290975 22 6251 1,212.93 E-Rate14, netwrk & cabling, Pay app #3, period to 11/30/13 

(NICPARTNERS) 
03/20/14 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 4,172.28 E-Rate 14 Cabling, Pay app #2 

(NICPARTNERS) 
03/25/14 NETWORK INTEGRATION CO PARTNERS INC 7200292518 22 6251 1,443.52 0-Rate 14 Cisco Equipmt, Pay app #5 

(NICPARTNERS) 
05/08/14 NETWORK INTEGRATION CO PARTNERS INC 7200293958 22 6251 3,652.49 E-Rate 14 Network & Cabling, Retention 

(NICPARTNERS) 
06/26/14 NETWORK INTEGRATION CO PARTNERS INC 7200295387 22 6251 31.71 0-Rate 14, Labor & service, Pay app #6 period 10 6/10/14 

INICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 855.01 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling LB14 

(NICPARTNERS) 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (855.01) REVERSE LIABILITY 14 

(NICPARTNERS) 
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School District: 	 County: 	 Project Number: 57/66522-00-044 	 Report Number: 
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Code 
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Site 
(A) 

Planning 
(B) 

Construction 
(C) 
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(D) 

Inspection 
(E) 

Furn' & Equip' 
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08/12/14 NETWORK INTEGRATION CO PARTNERS INC 7200296489 22 6251 855.01 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling L814 
INICPARTNERS) 

06/30/16 NETWORK INTEGRATION CO PARTNERS INC J16E7272 22 6251 953.92 EXFR fr/ MSTR PROG install a drop for marquee Inv# 33844 RE: CK# 
(NICPARTNERS) 7200312693 12/8/15 

12/09/13 CONSTRUCTION PLANNING AND J14UC091 22 6255 3,343.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# 13-5-0005 RE: 
MANAGEMENT, LLC CK# 7200286654 8/29/13 

12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JH-07 
13 RE: CK# 7200286499 8/22/13 

01/28/14 CUMMING J14W1283 22 6255 7,069.09 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo Oct 2013 Invit 30794 
RE: CK# 7200289809 12/23/13 

06/30/14 CUMMING J14W630D 22 6255 11,496.00 EXFR fr/ MSTR PROG Senior Proj Manager-Fred Bravo April 2014 Inv# 
32893 RE: CK# 7200294496 5/22/14 

06/30/15 CUMMING J15L7271 22 6255 324.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo July 2014 Inv# 33936 
RE: CK# 7200297228 9/9/14 

06/27/17 JF SERVICES 172X0487 23 6255 7,620.00 EXFR fr/ MSTR PROG Proj Mgmt Svc (Gerardo Flores) May 2017 Inv# 
1028 RE: CK# 7200334027 6/13/17 

07/05/11 VECTOR RESOURCES 7200267120 22 6265 275.00 Pay request Job 38708 	1LB1 
05/14/13 SOUTHERN CALIFORNIA EDISON 7200283694 21 6265 268.40 Meter & Service Change-Upgrade 
06/20/13 ROBERTSON'S CONCRETE 7200285058 22 6265 3,911.76 18 CY & 8 PY concrete for portables 
06/20/13 CALIBER CONCRETE PUMPING 7200285047 22 6265 574.00 pumped slab (18 yards) concrete 
06/20/13 RESOURCE BUILDING MATERIAL 7200285057 22 6265 848.61 Wire mesh & rebar sidewalks for portables 
06/27/13 TIM GREENLEAF ENGINEERING 7200285109 21 6265 4,000.00 Clear and Grub Grass for new portables 
06/30/13 ROBERTSON'S CONCRETE J13W630Q 22 6265 (3,911.76) EXP TR TO 25003763-6200-0842 RE: CK# 7200285058 6/20/13 
06/30/13 CALIBER CONCRETE PUMPING J13VV6300 22 6265 (319.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200285347 7/3/13 
06/30/13 CALIBER CONCRETE PUMPING 7200285347 22 6265 319.00 Pumped slab (18 yards) concrete 
06/30/13 RESOURCE BUILDING MATERIAL J13W6300 22 6265 (848.61) EXP TR TO 25003763-6200-0842 RE: CK# 7200285057 6/20/13 
06/30/13 CALIBER CONCRETE PUMPING J13W6300 22 6265 (574.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200285047 6/20/13 
06/30/13 GANAHL LUMBER CO J1 3W6300 21 6265 (408.15) EXP TR TO 25003763-6200-0842 RE: CK# 7200285346 7/3/13(6/30) 

06/30/13 TIM GREENLEAF ENGINEERING J13W6300 21 6265 (4,000.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200285109 6/27/13 
06/30/13 GANAHL LUMBER CO 7200285346 21 6265 408.15 Timberstrand concrete form 
11/13/13 CHANDLER'S A/C REFRIGERATION J14UB131 22 6265 1,409.08 EXFR fr/ MSTR PROG replaced transformer Inv# 103659 RE: CK# 

7200288273 10/31/13 
11/13/13 EXPRESS PIPE & SUPPLY CO INC. J14UB131 22 6265 1,437.61 EXFR fr/ MSTR PROG plumbing marls Inv# S4842916.001 re: CK# 

7200286157 8/6/13 
12/10/13 BEN'S ASPHALT, INC 7200289417 22 6265 4,440.00 AC Asphalt Patching 
12/18/13 CROWN FENCE SUPPLY CO J14UC181 22 6265 1,823.04 EXFR fr/ MSTR PROG fencing materials Inv# 0006517 RE: CK# 

720028867611/14/13 
01/27/14 HAJOCA CORPORATION J14U1273 22 6265 1,009.54 EXFR fr/ MSTR PROG drinking fountain Inv# S142554484 RE: CK# 

720028929312/5/13 
05/14/14 EWLES MATERIALS J14U5142 22 6265 62.62 EXFR fr/ MSTR PROG 7.73 ton aggregate base, prep for asphalt Inv# 

213892 RE: CK8 7200288978 11/22/13 
05/22/14 ROBERTSON'S CONCRETE J14U5221 22 6265 1,454.50 EXFR fr/ MSTR PROG concrete for site work Inv#240344 RE: CK# 

72002288989 
06/30/14 R.C. MASONRY 7200295569 22 6265 1,500.00 Install drain pipe & regrade gutter 
06/30/14 HYDRO-SCAPE PRODUCTS INC J14U7143 22 6265 979.98 EXFR fr/ MSTR PROG irrigation system Inv#8097530-001 RE: CK# 

7200294101 5/13/14 
06/30/14 BEN'S ASPHALT, INC J14Z7111 01 6265 4,440.00 EXFR fr/ (-)22922200-6265-0848 ASPHALT AC Asphalt Patching Inv# 

1239.1 RE: CK 7200289417 12/10/13 
06/30/14 BEN'S ASPHALT, INC J14Z7111 22 6265 (4,440.00) EXP TR TO )+)01919300-6265-0848 ASPHALT RE: CK 7200289417 

12/10/13 
06/30/14 WALLACE ELECTRIC J1 4U7232 22 6265 775.00 EXFR fr/ MSTR PROG bonding IDE & MDF cabinets Inv#14-230 RE: CK# 

7200295390 6/26/14 
12/23/14 WALLACE ELECTRIC 7200300401 22 6265 14,950.00 Retrofit portables with new elec ballasts and lamps 
03/03/15 THOMCO CONSTRUCTION 7200302737 22 6265 11,800.00 Install one 30' x 66' lunch shelter supplied by National Carport Industries 
03/24/15 PRENGLER LTD - NATIONAL CARPORT 7200303658 22 6265 26,530.00 Lunch Shelter Mterials 

INDUSTRIES 
08/04/15 J.L. COBB PAINTING & CONSTRUCTION 7200308496 21 6265 6.838.00 Repaint north wall of MPR bldg with letters 
09/22/15 OUIEL BROS SIGN CO 7200310044 22 6265 15,516.00 Manufacture & install electric wall sign 
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10/06/15 LETNER ROOFING COMPANY 7200310507 21 6265 76.696.20 Roof replacement CUPCCAA 15-158 
10/08/15 BRIGHT ELECTRIC, INC. 7200310652 22 6265 2,175.00 Electrical for new marquee 
11/24/15 LETNER ROOFING COMPANY 7200312308 21 6265 39,817.80 Roof replacement CUPCCAA 15-158 
12/10/15 NARANJO LANDSCAPE INC 7200312876 22 6265 2.500.00 Remove and stumpgrind 4 juniper trees 
01/14/16 J.L. COBB PAINTING & CONSTRUCTION 7200314021 22 6265 13,500.00 Remove and replace damaged counter tops 
02/04/16 LETNER ROOFING COMPANY 7200314817 21 6265 1,454.00 Roof replacement CUPCCAA 15-158 
02/10/16 SHOFFEITT PIPELINE 7200315116 22 6265 30,650.00 Installation of Fire Hiydrant 
02/18/16 J.L. COBB PAINTING & CONSTRUCTION 7200315343 22 6265 3,584.00 Fencing - purchase and install 36 feet of 6ft chain link with posts and one 

gate and 30 feet of 4ft chain link and one gate 
02/25/16 SHOFFEITT PIPELINE 7200315640 22 6265 77,655.00 Installation of Fire Hydrant 
06/09/16 LETNER ROOFING COMPANY 7200320007 21 6265 12,946.00 Roof replacement CUPCCAA 15-158 
06/30/16 THOMPSON ROOF CO INC LIABILITY 16 22 6265 82,246.00 Repairs/replacement roof bldgs C,D,Sr E LB16 
06/30/16 THOMPSON ROOF CO INC J16E7272 22 6265 (82,246.00) EXP TR TO 39922200-6250-0848 RE: CK# 7200322820 8/30/16 
06/30/16 LETNER ROOFING COMPANY J16E7272 21 6265 1130.914.001 EXP TR TO 39922200-6250-0848 RE: CK# 7200314817 2/4/16 
06/30/16 CIVIC CENTER LOCK & SAVE J16E7272 21 6265 468.50 EXFR fr/ MSTR PROG: Lock for classroom #6 Inv# 55541 RE: 

CK#7200320183 6/14/16 
06/30/16 DUNN-EDVVARDS CORPORATION J16L7151 22 6265 1,876.08 EXFR fr/ MSTR PROG: Paint & painting materials Inv# 2083240168 RE: 

CK# 7200319425 5/26/16 
07/01/16 THOMPSON ROOF CO INC 16 LIABILITY 22 6265 182.246.00) REVERSE LIABILITY 16 
08/30/16 THOMPSON ROOF CO INC 7200322820 22 6265 82,246.00 Repairs/replacement roof bldgs C,D,Sr E LB16 
06/30/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. J17E7123 23 6265 6,050.00 EXFR fr/ MSTR PROG Tree trimming and/or removal CUPCCAA #16-192 

Inv# 21141 RE: CK# 7200330827 3/28/17 
10/05/17 R.C. MASONRY 7200337902 23 6265 3,288.00 Install concrete outside old Edison enclosure 
10/05/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200337903 23 6265 479.35 Repair borken irrigation line under concrete between building E and C 
10/17/17 WALLACE ELECTRIC 7200338289 23 6265 1,962.00 Furnish and install outlets in C workroom - admin 
11/02/17 CIRCLE CITY ELECTRIC 7200339062 23 6265 4,997.00 Provide dedecated outlets for computer lab 
11/07/17 JLM INSTALLATIONS, INC. 7200339196 23 6265 1,450.00 Supply and install new key mortise and flush bolt on utility pair 
11/07/17 CIRCLE CITY ELECTRIC 7200339195 23 6265 9,800.00 Install 14 short throw projectors 
11/14/17 R.C. MASONRY 7200339481 23 6265 9,700.00 Furnish and install additional concrete to walkway 
11/14/17 WALLACE ELECTRIC 7200339487 23 6265 3,880.00 Furnish and install additional exterior lights 
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285829 21 6270 465.16 Labor Compliance 1/1-5/31/13 
06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 96.91 Labor Compliance 6/1-6/30/13 LB13 
07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 196.911 REVERSE LIABILITY 13 
07/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285980 21 6270 96.91 Labor Compliance 6/1-6/30/13 LB13 
01/28/14 DEPT OF INDUSTRIAL RELATIONS 7200290756 21 6270 373.65 Labor Compliance 7/1/13-9/30/13 
06/17/14 DEPT OF INDUSTRIAL RELATIONS 7200295212 21 6270 699.61 Labor Compliance 1/1/14-3/31/14 
05/21/13 ALLIED STORAGE CONTAINERS 7200283929 22 6275 3,115.80 (1) 40' Storage container 
06/27/13 WILLIAMS SCOTSMAN 7200285110 21 6275 192,625.58 Purchase 1 portable classroom 
06/30/13 WILLIAMS SCOTSMAN J13F7191 21 6275 (192,625.58) EXP TR TO 25003763-6200-0842 RE: CK# 7200285110 6/27/13 
06/30/13 IMAGE 2000 7200285656 22 6276 200.00 Relocation of 4 copiers/riso in same location 
09/17/13 SOUTH COAST LOGISTICS 7200286971 22 6276 2,445.00 Moving items-phase 2,8/19/13 
11/26/13 IMAGE 2000 7200289125 22 6276 200.00 Relocation of 4 copiers/riso in same location 
05/12/14 ALL STATE MOVING SYSTEMS J14U5124 22 6276 185.00 EXFR fr/ MSTR PROG labor & equipmnt for school move Inv# ANHS-1035- 

3-C--/1 RE: CK# 7200290594 1/23/14 
06/30/14 STAPLES J14U7232 22 6276 295.65 EXFR fr/ MSTR PROG packing tapes Inv#8027480263 & 8027878105 RE: 

CK# 7200289422 12/10/13 & 7200289827 12/23/13 
06/30/14 COUNTRY CITY TOWING J14U7142 22 6276 802.50 EXFR fr/ MSTR PROG tow storage container fr Hazard to Hazard 

Inv#95716 RE: CK# 7200294893 6/5/14 
06/30/17 BELTMANN RELOCATION GROUP LIABILITY 17 23 6276 5.226.25 Moving Services 6/19, 20, 21, 22 L617 
06/30/17 IMAGE 2000 J17E7123 23 6276 150.00 EXFR fr/ MSTR PROG move 3 copiers on campus 6/21/17 Inv# 127667 RE: 

CK# 7200334948 7/12/17 
07/01/17 BELTMANN RELOCATION GROUP 17 LIABILITY 23 6276 (5,226.25) • REVERSE LIABILITY 17 
08/10/17 BELTMANN RELOCATION GROUP 7200336038 23 6276 5,226.25 Moving Services 6/19, 20, 21, 22 LB17 
10/03/17 BELTMANN RELOCATION GROUP 7200337741 23 6276 920.00 Moving Services 9/12/17 
02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281182 22 6280 4,250.00 Hazardous Inspection/Specification Services 

06/06/13 C.E.M. LAB CORP. 7200284427 22 6280 331.00 Geotechnical Observation Apr 2013 
06/30/13 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 22 6280 4,605.00 Hazardous Mat'l Monitoring June 2013 L813 
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07/01/13 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 22 6280 (4,605.00) REVERSE LIABILITY 13 

08/06/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286155 22 6280 4,605.00 Hazardous Mal Monitoring June 2013 LB13 

09/17/13 RIVER CITY TESTING 7200286970 22 6280 332.75 Special Inspector -school alterations 
10/29/13 RIVER CITY TESTING 7200288195 22 6280 606.00 Special Inspector-school alterations 7/26-9/5/13 
12/23/13 RIVER CITY TESTING 7200289826 22 6280 452.00 Special Inspector-school alterations Nov 2013 
02/12/14 RIVER CITY TESTING 7200291206 22 6280 134.50 Testing & Sampling 12/1-12/31/13 
02/21/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291451 22 6280 6,342.50 Hazardous Mg mt, 11/13-12/13 

03/27/14 RIVER CITY TESTING 7200292613 22 6280 300.00 DSA Testing & Inspection Feb 2014 
06/03/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200294762 22 6280 3,805.00 Hazardous mamagemt Feb. 2014 

06/30/14 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 14 22 6280 8,620.00 Hazardous mamagemt LB14 

07/01/14 CARDINAL ENVIRONMENTAL CONSULTANTS 14 LIABILITY 22 6280 (8,620.00) REVERSE LIABILITY 14 

10/02/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200297935 22 6280 8,605.00 Hazardous mamagemt LB14 

03/10/15 RIVER CITY TESTING 7200303027 22 6280 789.00 DSA Testing for Shade Jan 2015 
05/07/15 RIVER CITY TESTING 7200305316 22 6280 300.00 Final Geotechnical Affidavit 
01/24/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200328093 22 6280 3,250.00 Environmental testing, reporting and monitoring services 

06/30/17 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 17 23 6280 2,580.00 Enviromental testing, reporting and monitoring services for HVAC project 
B17 

07/01/17 CARDINAL ENVIRONMENTAL CONSULTANTS 17 LIABILITY 23 6280 (2,580.00) REVERSE LIABILITY 17 

08/10/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200336039 23 6280 2,580.00 Enviromental testing, reporting and monitoring services for HVAC project 
LB17 

06/30/13 STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 13 22 6290 5,360.00 Class 2 DSA Inspection Svc-June 2013 LB13 
07/01/13 STEPHEN PAYTE DSA INSPECTIONS INC 13 LIABILITY 22 6290 15.360.001 REVERSE LIABILITY 13 
08/08/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286218 22 6290 5,360.00 Class 2 DSA Inspection Svc-June 2013 LB13 
09/10/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286818 22 6290 5,092.00 DSA Inspectn Svcs-P MOBERLY & J MEYERS7/1-7/31/13 
11/19/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200288807 22 6290 5,360.00 DSA lspection Sept 2013 
12/23/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200289828 22 6290 18,358.00 DSA Inspection Svc 10/2013 
02/21/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200291459 22 6290 5,628.00 DSA Inspection Svc 12/2013 
03/11/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292043 22 6290 5.896.00 DSA Inspection Svc Jan, 2014 
03/27/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292614 22 6290 5,360.00 DSA Inspection Services Feb 2014 
05/01/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200293750 22 6290 5,628.00 DSA Inspection Services Mar 2014 
06/03/14 STEPHEN PAYTE USA INSPECTIONS INC 7200294770 22 6290 1,340.00 DSA Inspection Services Apr. 2014 
06/30/14 JOHNSTON INSPECTIONS, INC. J14U7143 22 6290 250.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 577-GG RE: CK# 7200295892 

7/18/14 
06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 2,175.88 EXFR fr/ MSTR PROG Inspection Svc Inv# 621-GO RE: CK# 7200302863 

3/5/15 
06/30/17 JOHNSTON INSPECTIONS, INC. J17E7123 23 6290 4,000.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 854-GG RE: CK# 

72003352117/18/17 
01/27/14 CIVIC CENTER LOCK & SAVE J14U1273 22 4300 161.54 EXFR fr/ MSTR PROG Remove & replace interchangeable cores on doors 

Inv# 53029 RE: CK# 7200286962 9/17/13 
05/12/14 CIVIC CENTER LOCK & SAVE J14U5123 22 4300 483.74 EXFR fr/ MSTR PROG installed indicator deadbolt locks & thimble strikes 

staff restroom 
01/14/14 CULVER-NEWLIN, INC 7200290342 22 4400 6,244.65 12 Fleetwood Storage Cabinets 

Total Project Costs: 
Totals - 715,249.52 3,901,137.44 36,682.75 64,447.88 6,889.93 4,724,407.52 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 
	

Project Number: 	 Report Number: 
Garden Grove Unified School District 

	
Orange 
	

Project Name: 	Heritage ES - Measure P (Heritage Mess P) 
Project Warrant Report (SAE 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Fum' & Equip' 
(F) 

Description / Purpose 

04/25/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200331824 26 6250 566,982.70 Pay app #1 15% 3/01-3/31/17 

06/06/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200333730 26 6250 241,494.25 Pay app #2 22% 4/01-4/30/17 

06/13/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200334040 26 6250 877,372.30 Pay app #346% 6/01-6/30/17 

08/24/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200336507 26 6250 1,909,279.75 Pay app #486% 7/01-7/31/17 

09/19/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200337234 26 6250 83,333.33 Lease payment #1 8/1-8/31/17 

09/28/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200337608 26 6250 739,826.28 Pay app #599% 8/01-8/31/17 

10/03/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200337754 26 6250 84,201.39 Lease payment #2 9/1-9/30/17 

10/31/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200338944 26 6250 132,451.23 ADR #3 Pay app #69/1-9/30/17 

10/12/17 RIVER CITY TESTING 7200338164 26 6280 860.40 DSA Testing & Inspection Services HVAC 8/23,24 & 29/2017 
Total Project Costs: 

Totals - 4,634,941.23 860.40 4,635,801.63 

Colbi Technologies, Inc, Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-055 
	

Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Heritage ES - Modernization (Heritage-Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(E) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

01/26/10 Y'DEEN & ASSOCIATES 7200252922 01 6210 25,346.00 Architect Pay request 1 
03/23/10 Y'DEEN & ASSOCIATES 7200254343 01 6210 30,097.00 Architect Pay request 2 
04/27/10 Y'DEEN & ASSOCIATES 7200255431 01 6210 29,464.00 Architect Pay request 3 
10/07/10 Y'DEEN & ASSOCIATES 7200259565 01 6210 14,782.06 Architect Pay request 4 
11/30/10 Y'DEEN & ASSOCIATES 7200260770 01 6210 4,722.12 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261386 22 6210 4,722.11 Architect Pay request 7 
12/21/10 Y'DEEN & ASSOCIATES 7200261383 22 6210 14,166.34 Architect Pay requests 
03/16/11 Y'DEEN & ASSOCIATES 7200263574 22 6210 4,722.11 Architect Pay request 9 
05/03/11 KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 660.00 Consulting Engineer Service 
05/26/11 Y'DEEN & ASSOCIATES 7200266008 22 6210 4,722.12 Architect Pay request 10 
06/14/11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 990.00 Consulting Engineer Service 
06/22/11 KNA CONSULTING ENGINEERS, INC. 7200266809 22 6210 82.50 Consulting Engineer Service 
07/28/11 Y'DEEN & ASSOCIATES 7200267521 22 6210 4,722.11 Architect Pay request 11 - LB11 
08/02/11 KNA CONSULTING ENGINEERS, INC. 7200267572 22 6210 330.00 Consulting Engineer Service 
11/10/11 CUMMING 7200269941 22 6210 2,000.00 Pay request Sept 2011 
12/08/11 Y'DEEN & ASSOCIATES 7200270599 22 6210 572.19 Reimb. Exp. Pay Request 
05/15/12 Y'DEEN & ASSOCIATES 7200274707 22 6210 442.25 Pro Repro, Plan Review Submittal 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 19,606.25 PSWC #676, 685, 696 LB12 
06/30/12 DL ENGINEERING, INC. LIABILITY 12 22 6210 250.00 Review of Electrical plans LB12 
07/01/12 DL ENGINEERING, INC. 12 LIABILITY 22 6210 (250.00) Reverse Liability F72X0432 
08/21/12 DL ENGINEERING, INC. 7200277018 22 6210 250.00 Review of Elec. plan LB12 (Expense Trnsfr in AA only-not Bitech) 

01/17/13 ORANGE COUNTY SHERIFF'S 7200280470 22 6210 40,448.80 Levy for Y'Deen Inv 2012.12002 
OFFICE/SHERIFF'S CIVIL DIVISION 

06/30/13 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (19,606.25) Cancel LB12, no ck issued 
11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 95.00 EXFR fr/ MSTR PROG construction svc Aug 2013 Inv#13626 RE: 

CK# 7200287333 10/1/13 
12/05/13 LA DESIGN GROUP, INC 7200289296 22 6210 8,625.00 Prof svc, Aug 2013, Addenda, Bid & DSA approval 50% 
12/05/13 LA DESIGN GROUP, INC 7200289296 22 6210 6,900.00 Prof svc, Sept 2013, Addenda, Bid & DSA approval 90% 
01/30/14 LA DESIGN GROUP, INC 7200290872 22 6210 862.50 Prof svc, Oct-Dec 2013 Addenda, Bid & DSA appoval 95% 
03/25/14 LA DESIGN GROUP, INC 7200292514 22 6210 13,558.84 Prof svc, Jan 2014 Addenda, Bid & DSA appoval 95% 
05/07/14 DONALD KROTEE PARTNERSHIP INC J14U5071 22 6210 5,640.71 EXFR fr/ MSTR PROG GGUSD support (PM) work Inv# 017571 RE: 

CK# 7200290218 1/9/14 
05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 285.00 EXFR fr/ MSTR PROG construction svc Feb 2014 Inv#14134 RE: 

CK# 7200292891 4/3/14 
05/22/14 LA DESIGN GROUP, INC 7200294500 22 6210 20,804.82 Prof svc, Apr. 2014 construction admin33% 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 2,975.00 EXFR fr/ MSTR PROG construction svc May/June 2014 Inv#14526 

RE: CK# 7200295894 7/18/14 
06/30/14 LA DESIGN GROUP, INC 7200295896 22 6210 17,022.13 Prof svc, June 2014 Constuction Admin60% 
06/30/14 DONALD KROTEE PARTNERSHIP INC J14U7232 22 6210 6,936.73 EXFR fr/ MSTR PROG GGUSD support (PM) work 3/31/14 Inv# 

017771 RE: CK# 7200294497 5/22/14 
11/04/14 LA DESIGN GROUP, INC 7200298856 22 6210 25,217.96 Prof svc, July/Aug. 2014 Const Admin 100% 
11/25/14 LA DESIGN GROUP, INC 7200299548 22 6210 3,152.24 Prof. Svc for Sept 2014 
12/23/14 LA DESIGN GROUP, INC 7200300396 22 6210 3,152.25 Prof svc, Oct/Nov 2014 Close Out & Cert 40% 
02/12/15 WESTGROUP DESIGNS, INC. 7200302091 22 6210 95,000.00 Architectural svcs HVAC & Ancillary Scope: Constr Doc 100% Dec 

2014 
04/21/15 LA DESIGN GROUP, INC 7200304529 22 6210 19,735.67 Prof svc, Dec 2014--Jan 2015 Addenda 98% ($945.67) Add svc Ext 

emerg light 100% ($5,735) Fire Alarm Redesign 100% ($13055) 

05/19/15 LA DESIGN GROUP, INC 7200305850 22 6210 1,138.54 Prof svc, Feb--Mar 2015 Addenda 100% ($630.45), 
06/26/15 WESTGROUP DESIGNS, INC. 7200307238 22 6210 1,900.00 Architectural svcs HVAC & Ancillary Scope: DSA stamped 20% May 

2015 
06/26/15 LA DESIGN GROUP, INC 7200307228 22 6210 1,576.13 Prof. Svc May 2015, close out & cell 50% 
06/30/15 WESTGROUP DESIGNS, INC. LIABILITY 15 22 6210 1,900.00 Architectural svcs HVAC & Ancillary Scope: DSA stamped 40% June 

2015 LB15 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 2,785.00 EXFR fr/ MSTR PROG: HVAC upgrade Dec 2014 Inv# 15222 RE: 

CK# 7200302456 2/24/15 
07/01/15 WESTGROUP DESIGNS, INC. 15 LIABILITY 22 6210 (1,900.00) REVERSE LIABILITY 15 
08/06/15 WESTGROUP DESIGNS, INC. 7200308572 22 6210 1,900.00 Architectural svcs HVAC & Ancillary Scope: DSA stamped 40% June 

2015 LB15 
03/10/16 LA DESIGN GROUP, INC 7200316359 22 6210 13.336.98 Prof. Svc Nov 2015, close out & cert 90% 

*Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-055 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Heritage ES - Modernization (Heritage-Mod) 

Project Warrant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/30/16 KNA CONSULTING ENGINEERS, INC. J1607272 21 6210 415.00 EXFR fr/ MSTR PROG HVAC upgrade June 2016 Inv# 160605 RE: CK# 
7200321741 7/28/16 

06/30/16 WESTGROUP DESIGNS, INC. LIABILITY 16 22 6210 950.00 Architectural svcs HVAC & Ancillary Scope: DSA stamped 50% June 2016 
LB16 

07/01/16 WESTGROUP DESIGNS, INC. 16 LIABILITY 22 6210 (950.00) REVERSE LIABILITY 16 
08/09/16 WESTGROUP DESIGNS, INC. 7200321998 22 6210 950.00 Architectural svcs HVAC & Ancillary Scope: DSA stamped 50% June 2016 

LB16 
01/24/17 WESTGROUP DESIGNS, INC. 7200328095 22 6210 4,750.00 Architectural svcs HVAC & Ancillary Scope: DSA stamped 100% Nov 2016 

03/30/17 WESTGROUP DESIGNS, INC. 7200330974 23 6210 147,168.62 Architectural svcs HVAC & Ancillary Scope: Constr admin 15% Jan 2017 

05/23/17 WESTGROUP DESIGNS, INC. 7200333245 23 6210 5,431.70 Architectural svcs HVAC & Ancillary Scope: Constr admin 20% Feb 2017 

06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 2,665.00 EXFR fr/ MSTR PROG HVAC upgrade August 2016 Inv# 17361 RE: CK# 
7200322545 8/23/16 

06/30/17 WESTGROUP DESIGNS, INC. LIABILITY 17 23 6210 9,052.82 Architectural svc HVAC & Ancillary Scope: Constr admin 55%; Close out 
20% LB17 

06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 200.00 EXFR fr/ MSTR PROG HVAC Upgrade 3/30/17 Inv# 18689 RE: CK# 
7200333883 6/8/17 

07/01/17 WESTGROUP DESIGNS, INC. 17 LIABILITY 23 6210 (9,052.82) REVERSE LIABILITY 17 
07/12/17 WESTGROUP DESIGNS, INC. 7200334959 23 6210 32,590.18 Architectural svcs HVAC & Ancillary Scope: Constr admin 50% 5/31/17 
08/01/17 WESTGROUP DESIGNS, INC. 7200335553 23 6210 9,052.82 Architectural svc HVAC & Ancillary Scope: Constr admin 55%; Close out 

20% LB17 Jun 2017 
10/31/17 WESTGROUP DESIGNS, INC. 7200338940 23 6210 62,464.50 Architectural svc HVAC & Ancillary Scope: Constr admin 100%; Close out 

75% July 2017 
09/02/10 DIVISION OF STATE ARCHITECT 7200258831 22 6220 25,562.11 Pay Request Plan Review Fees 
07/29/11 DIVISION OF STATE ARCHITECT 7200267528 22 6220 850.75 Pay request Add' plan review fees 
12/18/14 DIVISION OF STATE ARCHITECT 7200300333 22 6220 250.00 Re-opening/examination Fee 
11/19/15 DIVISION OF STATE ARCHITECT 7200312143 22 6220 3,934.70 DSA further fees for modernization project for certification and close of file 

DSA #04-111438 
06/02/16 DIVISION OF STATE ARCHITECT 7200319623 22 6220 19,000.00 DSA FILING FEES-ACCESS COMPLIANCE, FIRE & LIFE SAFETY, 

STRUCTURAL SAFETY 
09/29/16 DIVISION OF STATE ARCHITECT 7200323863 21 6220 500.00 Re-opening/re-examination fee 
11/22/16 DIVISION OF STATE ARCHITECT 7200326130 22 6220 500.00 DSA Re-Opening Fee, DSA #04-69502 
01/05/17 DIVISION OF STATE ARCHITECT 7200327498 23 6220 500.00 Re-Opening Fee DSA #04-69501 
02/23/17 DIVISION OF STATE ARCHITECT 7200329268 23 6220 3,997.50 DSA FILING FEES-ACCESS COMPLIANCE, FIRE & LIFE SAFETY, 

STRUCTURAL SAFETY 
06/30/17 DIVISION OF STATE ARCHITECT J17E7123 23 6220 250.00 EXFR fr/ MSTR PROG DSA Re-Opening Fee Inv# 092116-VARIOUS RE: 

CK# 7200324158 10/6/16 
06/30/17 DIVISION OF STATE ARCHITECT J17E7123 23 6220 250.00 EXFR fr/ MSTR PROG DSA RE-OPENING FEES Various 04-62136 Inv# 

120716-VARIOUS RE: CK# 7200327494 1/5/17 
09/22/11 CALIFORNIA DEPT. OF EDUCATION 7200268541 22 6225 1,723.72 Pay request Review of Plans & Specs 
05/12/11 AMERICAN REPROGRAPHICS CO 7200265414 22 6240 424.38 Reprographics WO#F1376804 
06/02/11 FEDERAL EXPRESS 7200266192 22 6240 66.78 Ship 2 tubes to PSWC Arch. on April 13 
07/05/11 AMERICAN REPROGRAPHICS CO 7200267112 22 6240 38.02 Reprographics WO#F1427684 1LB1 
08/30/11 AMERICAN REPROGRAPHICS CO 7200268070 22 6240 309.71 Reprographics WO#F1434240 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 123.17 Plans & Specs to OPSC, 7/28/11 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273043 22 6240 9.56 Reprographics WO#F1457138 
06/19/12 AMERICAN REPROGRAPHICS CO 7200275910 22 6240 943.17 Reprographic WO#F1551969 
06/28/12 PRINT SHOP/COPIER CHRG J12T6282 22 6240 54.61 Scan to Thumb Drive & Print 
06/30/12 AMERICAN REPROGRAPHICS CO LIABILITY 12 22 6240 43.57 Reprographics WO#F1581065 LB12 
07/06/12 SIGNS & LUCITE PRODUCTS, INC. 7200276153 22 6240 700.38 Measure A sign, Installation with 2 posts 2LB1 
05/30/13 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 164.15 Reprographic Svcs WO# F1730005 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285791 22 6240 46.57 Reprographic Services 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 601.26 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0353 RE: CK# 

72002 
05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 322.92 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Mar Inv# 2014-0386 RE: 

CK# 7200293461 4/22/14 
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School District: 	 County: 	 Project Number: 57/66522-00-055 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Heritage ES - Modernization (Heritage-Mod) 

Project War ant Report (SAB 184a) 
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(C) 

Testing 
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06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 461.02 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198123113001 RE: CK# 
7200291564 2/25/14 

06/30/14 MILLER RESORT, LLC. J14U7141 22 6240 302.65 EXFR fr/ MSTR PROG Schl Comm Liaison Svc May Inv# 2014-0488 RE: 
CK# 7200295221 6/1/14 

06/03/15 AAA BLUEPRINT & DIGITAL REPROGRAPHICS J15L6031 22 6240 1,392.40 EXFR fr/ MSTR PROG Convert PDF's to ACAD Inv# 86498 RE: CK# 
7200298045 10/8/14 

06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 101.18 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2015 Inv# 9198022815267 
RE: CK# 7200304524 4/21/15 

06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 32.91 EXFR fr/ MSTR PROG Reprographic Svcs Apr 2016 Inv# 9198043016 RE: 
CK# 7200319615 6/2/16 

06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 21 6240 35.15 EXFR fr/ MSTR PROG Reprographic Svcs Aug 2015 Inv# 9198083115001 
RE: CK# 72003101499/24/15 

06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 437.94 EXFR fr/ MSTR PROG Reprographic Svcs Dec 2016 Inv# 9198123116315 
RE: CK# 7200330439 3/21/17 

08/20/15 SUN COUNTRY SYSTEMS 7200309167 22 6170 21,649.62 Play Structure 
09/22/15 SUN COUNTRY SYSTEMS 7200310047 22 6170 19,528.32 Playground materials: EZ fall & ramp 
08/14/12 GOLDEN BEAR CONSTRUCTION 7200276901 22 6250 569,868.72 Pay appl. 7/1/12-7/22/12 
09/20/12 GOLDEN BEAR CONSTRUCTION 7200277616 22 6250 697,502.77 Pay appl. to 8/23/12 
12/06/12 GOLDEN BEAR CONSTRUCTION 7200279392 22 6250 142,764.81 Pay Appl. to Oct 29 2012 
01/29/13 GOLDEN BEAR CONSTRUCTION 7200280764 22 6250 74,217.70 Pay App #5- Retention 
04/03/14 GOLDEN BEAR CONSTRUCTION 7200292890 22 6250 87,231.15 Pay app #1 period to 2/28/14 
04/08/14 GOLDEN BEAR CONSTRUCTION 7200293020 22 6250 222,581.79 Pay app #2 period to 3/31/14 
05/15/14 GOLDEN BEAR CONSTRUCTION 7200294249 22 6250 381,284.68 Pay app #3 period to 4/30/14 
06/13/14 GOLDEN BEAR CONSTRUCTION 7200295100 22 6250 412,631.82 Pay app #4, 44% Period to 5/31/14 
06/26/14 GOLDEN BEAR CONSTRUCTION 7200295383 22 6250 316,755.63 Pay app #5, 56%, 6/1-6/30/14 
06/30/14 GOLDEN BEAR CONSTRUCTION LIABILITY 14 22 6250 157,831.68 RETENTION LB14 
07/01/14 GOLDEN BEAR CONSTRUCTION 14 LIABILITY 22 6250 (157,831.68) REVERSE LIABILITY 14 
08/12/14 GOLDEN BEAR CONSTRUCTION 7200296484 22 6250 482,785,27 Pay app #6, 76%, 7/1-7/31/14 
09/16/14 GOLDEN BEAR CONSTRUCTION 7200297457 22 6250 629,319.22 Pay app #7, 99%, 8/1-8/31/14 
11/04/14 GOLDEN BEAR CONSTRUCTION 7200298854 22 6250 89,108,91 Pay app #8, ADR #3, 9/1-9/30/14 
11/25/14 GOLDEN BEAR CONSTRUCTION 7200299543 22 6250 11,610.13 Pay app #9, ADR #4, 10/1-10/31/14 
12/18/14 GOLDEN BEAR CONSTRUCTION 7200300337 22 6250 11,989.35 Pay app #10, ADR #5,11/1-11/30/14 
02/10/15 GOLDEN BEAR CONSTRUCTION 7200301923 22 6250 293,921.99 Pay app #11, Retention 11/1-11/30/14 
04/14/15 GOLDEN BEAR CONSTRUCTION J15L4146 22 6250 (45,174.33) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

720029885411/4/14 
04/14/15 GOLDEN BEAR CONSTRUCTION J15L4146 01 6250 45,174.33 EXFR fr/ (-)22922300-6250-0848 ASPHALT Pay app# 8 Inv# 1785.1 RE: 

CK 7200298854 11/4/14 
01/25/13 NETWORK INTEGRATION CO PARTNERS INC INVOICE CANCELL 22 6251 - EXFR fr/ OBJ6265 6/30/13 Labor & Svcs, Cabling District 11% 

(NICPARTNERS) 
01/29/13 NETWORK INTEGRATION CO PARTNERS INC 7200280765 22 6251 3,500.13 EXFR fr/ OBJ6265 6/30/13 Installation/Config equipments CISCO District 

(NICPARTNERS) 11% 
01/29/13 NETWORK INTEGRATION CO PARTNERS INC 7200280765 22 6251 34.42 EXFR fr/ OBJ6265 6/30/13 Installation/Config equipments CISCO Ineligible 

(NICPARTNERS) 
02/14/13 NETWORK INTEGRATION CO PARTNERS INC 7200281189 22 6251 1,377.15 EXFR fr/ OBJ6265 6/30/13 CISCO Equipments, Ineligible 

INICPARTNERS) 
02/14/13 NETWORK INTEGRATION CO PARTNERS INC 7200281189 22 6251 31,004.77 EXFR fr/ 0BJ6265 6/30/13 CISCO Equipments, Eligible 11% 

(NICPARTNERS) 
03/07/13 NETWORK INTEGRATION CO PARTNERS INC 7200281776 22 6251 169.07 EXFR fr/ OBJ6265 6/30/13 Cabling Erate 14 less 5% retention, Pay app #1 

(NICPARTNERS) 
06/30/13 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 13 22 6251 8.90 EXFR fr/ OBJ6265 6/30/14 Labor & Svcs, Cabling District 11% LB13 

(NICPARTNERS) 
07/01/13 NETWORK INTEGRATION CO PARTNERS INC 13 LIABILITY 22 6251 (8.90) REVERSE LIABILITY 13 

(NICPARTNERS) 
06/03/14 NETWORK INTEGRATION CO PARTNERS INC 7200294767 22 6251 3,649.89 EXFR fr/ OBJ6265 6/30/14 Pay app #04R, period to 2/28/14 

INICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295806 22 6251 47,785.84 EXFR fr/ OBJ6265 6/30/14 Provide Equipmt & Labor for Cabling, Pay app 

(NICPARTNERS) #2 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 536.33 EXFR fr/ OBJ6265 6/30/14 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling 

(NICPARTNERS) LB14 
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06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 4,302.86 EXFR fr/ 0BJ6265 6/30/14 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling 
(NICPARTNERS) LB14 

06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 3,113.27 EXFR fr/ OBJ6265 6/30/14 E-Rate 14, Labor, Svc, Matrl, & Eqpmt LB14 
(NICPARTNERS) 

07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (4,302.86) REVERSE LIABILITY 14 
(NICPARTNERS) 

07/0)/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (536.33) REVERSE LIABILITY 14 
(NICPARTNERS) 

07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (3,113.27) REVERSE LIABILITY 14 
(NICPARTNERS) 

08/05/14 NETWORK INTEGRATION CO PARTNERS INC 7200296267 22 6251 5,241.45 EXFR fr/ OBJ6265 6/30/14 E-Rate 14, Labor, Svc, Matrl, & Eqpmt LB14 
(NICPARTNERS) 

06/30/15 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 15 22 6251 2,711.01 EXFR fr/ 0BJ6265 6/30/16 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling 
(NICPARTNERS) LB15 

06/30/15 SUNESYS LIABILITY 15 21 6251 10.047.00 MDF relocation LB15 
07/01/15 NETWORK INTEGRATION CO PARTNERS INC 15 LIABILITY 22 6251 (2,711.01) REVERSE LIABILITY 15 

(NICPARTNERS) 
07/01/15 SUNESYS 15 LIABILITY 21 6251 (10.047.001 REVERSE LIABILITY 15 
08/06/15 SUNESYS 7200308562 21 6251 10,047.00 MDF relocation LB15 
03/21/17 NETWORK INTEGRATION CO PARTNERS INC 7200330442 22 6251 202.98 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling in the kinder wing 

(NICPARTNERS) 
07/12/17 NETWORK INTEGRATION CO PARTNERS INC 7200334932 22 6251 10.68 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling in the kinder wing 

(NICPARTNERS) 
11/09/17 DIGITAL NETWORKS GROUP 7200339320 23 6251 31,793.00 Installation of 23 projectors, including wall mount, cables, connectors and 

raceway 
06/30/12 DAVID LARKIN LIABILITY 12 22 6255 455.00 EXFR fr/ MSTR PROG: EXFR fr/ MSTR PROG: Proj. Mgt Svc June 12 LB12 

08/14/12 DAVID LARKIN 12 LIABILITY 22 6255 (455.00) REVERSE LIABILITY 12 POE F72X0426 
11/30/12 DAVID LARKIN J131NB302 22 6255 455.00 EXFR fr/ MSTR PROG Proj. Mgt Svc LB12, Inv# 062912 RE: CO 

7200276902 8/14/12 
01/27/14 PCM3, INC. J14U1274 22 6255 4,143.15 EXFR fr/MSTR PROG Asst Construct Mgr Oct 2013 Inv# GGUSD-JT-10-13 

RE: CO 7200288988 11/22/13 
06/30/14 PCM3, INC. J14W630D 22 6255 11,709.40 EXFR fr/ MSTR PROG Asst Construct Mgr Jan 2014 Inytt GGUSD-JJT-01- 

14 RE: CK# 7200291678 2/27/14 
07/05/11 VECTOR RESOURCES 7200267120 22 6265 275.00 Pay request Job 38709 	1LB1 
08/02/12 B & K ELECTRIC WHOLESALE 7200276705 22 6265 7,224.78 Panels "G1-B1-C1" 
08/14/12 BAVCO 7200276885 22 6265 3,189.40 2 Wilkins 3754" Backflow devices 
08/14/12 CITY OF GARDEN GROVE 50459 22 6265 150.00 Rental of water meter 
08/23/12 BAVCO 7200277139 22 6265 1,357.65 1 Wilkins 375 3' Backflow device 
08/30/12 B & K ELECTRIC WHOLESALE 7200277249 22 6265 21,787.05 MSB 800A 120/208V 42KAIC 
10/19/12 PHILIP TITOLO WATER TRUCK SERVICE, INC 7200278241 22 6265 480.00 Water truck 6hr@$60 W0E2012-13-405189 

02/14/13 CITY OF GARDEN GROVE 7200281184 22 6265 72.26 Water usage 8/16/12-10/10/12 
03/28/13 RIV-OR COUNTIES PUMP COMPANY 7200282393 22 6265 2,221.08 1 Irrigation Pump 
05/23/13 CITY OF GARDEN GROVE 7200284031 22 6265 107.41 Install & Remvl of Hydrant Meter & Usage 
04/14/15 QUIEL BROS SIGN CO 7200304391 22 6265 15,516.00 Manufacture & Install marquee CUPCCAA 15-102 
04/16/15 BRIGHT ELECTRIC, INC. 7200304447 22 6265 2.065.00 Installed electrical conduit, wiring, new timeclock to new Marquee 
06/09/15 CURLEY WHOLESALE ELECTRIC, INC. J15L6099 22 6265 2,437.22 EXFR fr/ MSTR PROG: sticky carpet Inv# 54173 RE: CK# 7200302856 

3/5/15 
06/09/15 R.C. MASONRY 7200306579 22 6265 1,675.00 Repair/install of ramp to lunch shelter 
06/30/15 R.C. MASONRY J15L7285 01 6265 14,655.00 EXFR fr/ (-)22922300-6265-0848 ASPHALT new concrete in play area InvE 

2015-601 RE: CK 7200307686 7/8/15 
06/30/15 R.C. MASONRY LIABILITY 15 22 6265 8,745.00 New concrete for bike area LB15 
06/30/15 R.C. MASONRY J15L7285 22 6265 (8,745.00) EXP TR TO (+)01919300-6265-0848 ASPHALT RE: CK 7200308411 

7/30/15 
06/30/15 R.C. MASONRY J15L7285 01 6265 8,745.00 EXFR fr/ (-)22922300-6265-0848 ASPHALT New concrete bike area InvE 

2015-529 RE: CK 7200308411 7/30/15 
06/30/15 R.C. MASONRY J15L7285 22 6265 (14,655.00) EXP TR TO (+)01919300-6265-0848 ASPHALT RE: CK 7200307686 7/8/15 
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07/01/15 R.C. MASONRY 15 LIABILITY 22 6265 (8.745.00) REVERSE LIABILITY 15 
07/08/15 R.C. MASONRY 7200307686 22 6265 14,655.00 New concrete in play area 
07/30/15 R.C. MASONRY 7200308411 22 6265 8,745.00 New concrete for bike area LB15 
10/06/15 J.L. COBB PAINTING & CONSTRUCTION 7200310506 21 6265 41,760.00 Fencing & gates 
10/15/15 LINNERT BUILDER 7200310838 21 6265 9.630.00 Install playstructure & safety matting 
11/10/15 BEN'S ASPHALT, INC 7200311787 21 6265 48,722.40 Repair parking lot CUPCCAA 113 #15-150 
11/17/15 WALLACE ELECTRIC 7200312016 22 6265 68,310.00 Emergency electrical repairs, including LED lighting, time clocks, wiring & 

removal of non-operational lighting 
12/01/15 WALLACE ELECTRIC 7200312442 21 6265 21,540.00 Provide & Install power to PreK CUPCCAA #15-168 
12/10/15 BEN'S ASPHALT, INC 7200312860 21 6265 8,250.60 FINAL RETENTION Repair parking lot CUPCCAA IB #15-150 
12/14/15 BEN'S ASPHALT, INC J16LC142 01 6265 56,973.00 EXFR fr/ (-(21922300-6265-0848 ASPHALT Repair parking lot CUPCCAA IB 

#15-150 Inv# 15456 RE: CK 7200311787 11/10/15 
12/14/15 BEN'S ASPHALT, INC J16LC142 21 6265 156,973.001 EXP TR TO (*)01919300-6265-0848 ASPHALT RE: CK 7200 
01/14/16 J.L. COBB PAINTING & CONSTRUCTION 7200314022 22 6265 2.100.00 25 Concrete Cores 
02/23/16 QUALITY FENCE CO, INC 7200315481 22 6265 1,000.00 Install new chain link fence in front of school 
06/30/16 VVALTERS WHOLESALE ELECTRIC CO J16E7272 21 6265 3,872.85 EXFR fr/ MSTR PROG emergency lights Inv# 436724-02 RE: CK# 

7200310381 10/01/15 
06/30/16 CURLEY WHOLESALE ELECTRIC, INC. J16E7272 21 6265 10,406.88 EXFR fr/ MSTR PROG 20 LED wall pack with battery back up Inv# 56179 

RE: CK# 7200310835 10/15/15 
03/09/17 NARANJO LANDSCAPE INC 7200329934 23 6265 3,050.00 Remove and stump grind 1 eucalyptus tree 
06/30/17 WALLACE ELECTRIC LIABILITY 17 23 6265 1,255.00 Remove and replace 3 receptacles, fix drawer blocked receptacle L017 
06/30/17 IRVINE PIPE & SUPPLY J17E7111 23 6265 3,803.25 EXFR fr/ MSTR PROG 2 drinking fountains with mounting plates Inv# 

844104 RE: CK# 7200333044 5/18/17 
07/01/17 WALLACE ELECTRIC 17 LIABILITY 23 6265 (1,255.001 REVERSE LIABILITY 17 
08/08/17 WALLACE ELECTRIC 7200335866 23 6265 1,255.00 Remove and replace 3 receptacles, fix drawer blocked receptacle LB17 
09/21/17 J.L. COBB PAINTING & CONSTRUCTION 7200337341 23 6265 810.00 Install 15 hooks in 18 classrooms 
10/17/17 NARANJO LANDSCAPE INC 7200338287 23 6265 2,770.00 Remove and stump grind 1 mulberry tree and trim 1 ash tree 
10/31/17 J.L. COBB PAINTING & CONSTRUCTION 7200338928 23 6265 12,600.00 12 classroom backpack hook install and painting 
11/14/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200339484 23 6265 2.513.31 Track and repaired wire and repaired valve 
11/16/17 DAVID M. BERTINO MFG, INC 7200339612 23 6265 3,685.00 Cabinets and countertops furnished and installed 
05/21/13 DEPT OF INDUSTRIAL RELATIONS 7200283928 21 6270 853.05 Labor Compliance 7/1-12/31/12 
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285828 21 6270 971.54 Labor Compliance 1/1-5/31/13 
06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 971.54 Labor Compliance 6/1-12/31/13 LB13 
07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 1971.541 REVERSE LIABILITY 13 
09/11/12 B & K ELECTRIC WHOLESALE 7200277374 22 6275 3,380.92 SQD JJA 36200 Molded Case Circuit 
07/08/15 ALLIED STORAGE CONTAINERS 7200307662 22 6275 2,548.80 Purchase of (1) 20' Beige in & out container with lock box 
05/22/14 SOUTH COAST LOGISTICS J14U5222 22 6276 491.40 EXFR fr/ MSTR PROG boxes for moving Inv#14-1777 RE: CK# 

7200293749 5/1/14 
06/30/14 IMAGE 2000 7200295804 22 6276 200.00 Move 3 copiers/1 rizo from Admin to Centrum 6/20/14 
06/30/14 SOUTH COAST LOGISTICS J14U7231 22 6276 923.62 EXFR fr/ MSTR PROG boxes for moving Inv#14-2258 RE: CK# 

7200294895 6/5/14 
10/14/14 IMAGE 2000 7200298242 22 6276 200.00 Relocate copier 8/20/14 
06/30/17 SOUTH COAST LOGISTICS J17E7123 23 6276 13,974.25 EXFR fr/ MSTR PROG moving services 6/21,22,23/17 Inv# 17-1506 RE: 

CK# 7200335230 7/18/17 
12/11/12 C.E.M. LAB CORP. 7200279520 22 6280 21,315.00 Geotechnical Observation Svc 
09/12/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286881 21 6280 4,500.00 Envir Hazrdous Matrl test/survey/specifictn 

05/08/14 RIVER CITY TESTING 7200293960 22 6280 632.75 DSA Testing & Inspection Mar 2014 
06/17/14 RIVER CITY TESTING 7200295226 22 6280 684.75 DSA Testing & Inspection Apr 2014 
06/19/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200295342 22 6280 4,270.00 Hazardous managemt Feb-Mar. 2014 

06/30/14 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 14 22 6280 12,285.00 Hazardous managemt LB14 

06/30/14 RIVER CITY TESTING 7200295813 22 6280 82.00 DSA Testing & Inspection June 2014 
06/30/14 C.E.M. LAB CORP. J14U7141 22 6280 300.00 EXFR fr/ MSTR PROG Issuance of final verified reports In014582 RE: CK# 

7200292152 3/13/14 
06/30/14 RIVER CITY TESTING 7200295570 22 6280 1,055.25 DSA Testing & Inspection 4/17-5/15/2014 
07/01/14 CARDINAL ENVIRONMENTAL CONSULTANTS 14 LIABILITY 22 6280 (12,285.00) REVERSE LIABILITY 14 
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09/30/14 RIVER CITY TESTING 7200297861 22 6280 1,786.00 DSA Testing & Inspection July 2014 
10/16/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200298350 22 6280 17,335.00 Hazardous managemt LB14 

10/21/14 RIVER CITY TESTING 7200298479 22 6280 1.086.75 DSA Testing & Inspection July/August 2014 
07/08/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200307665 22 6280 1,174.00 Asbestos Testing on Portables JLMN 

12/03/15 RIVER CITY TESTING 7200312538 22 6280 300.00 DSA Testing & Inspection - Final DSA 291 Laboratory affidavit Sept 2015 

01/24/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200328093 22 6280 3,250.00 Enviromental testing, reporting and monitoring services 

09/25/12 SANDY PRINGLE ASSOC. INSPECTION 7200277696 22 6290 12574.44 Inspector-L.Nelson 184hr@62.25+12 OT 
CONSULTANTS 

10/04/12 SANDY PRINGLE ASSOC. INSPECTION 7200277916 22 6290 4,793.24 D.Shaffer 58hr+2hr OT, L. Nelson 16hr 
CONSULTANTS 

11/06/12 SANDY PRINGLE ASSOC. INSPECTION 7200278738 22 6290 9,462.00 Inspector-L. Nelson 152hr @$62.25 
CONSULTANTS 

12/11/12 SANDY PRINGLE ASSOC. INSPECTION 7200279523 22 6290 10,458.00 Inspector L. Nelson 168hr@$62.25 
CONSULTANTS 

04/03/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292896 22 6290 2,010.00 DSA Inspection Services, Feb 2014 
05/01/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200293750 22 6290 8,710.00 DSA Inspection Services Mar 2014 
05/29/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200294624 22 6290 8,710.00 DSA Inspection Services Apr 2014 
06/26/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200295389 22 6290 10,988.00 DSA Inspection Svc May 2014 
06/30/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 6290 9,514.00 DSA Inspection Svc June 2014 
09/11/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200297360 22 6290 5.963.00 DSA Inspection Svc July 2014 
11/04/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200298861 22 6290 9,179.00 DSA Inspection Svc Aug 2014 
06/30/17 JOHNSTON INSPECTIONS, INC. J17E7123 23 6290 6,160.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 853-GG RE: CK# 

7200335211 7/18/17 
05/22/14 DAVE BANG ASSOC. INC J14U5222 22 4300 1,569.30 EXFR fr/ MSTR PROG Umbrellas Inv#37722 RE: CK# 7200293149 4/10/14 

11/24/14 CLARIDGE PRODUCTS & EQUIPMENT, INC. J15LB241 22 4300 2,907.15 EXFR fr/ MURDY tackboard/white board Inv# CIN17804 RE: CK# 
72002965128/13/14 

06/03/15 CIVIC CENTER LOCK & SAVE J15L6031 22 4300 344.00 EXFR fr/ MSTR PROG: labor & material door locks Inv# 53986 RE: CK# 
7200297854 9/30/14 

06/30/16 W.W. GRAINGER INC J16E7272 21 4300 6,528.93 EXFR fr/ MSTR PROG 6 cabinets Inv#9828921867 RE: CK# 7200310038 

05/22/14 DAVE BANG ASSOC. INC J1 4U5222 22 4400 2,701.50 EXFR fr/ MSTR PROG 4 picnic tables Inv#37722 RE: CK# 7200293149 
4/10/14 
Total Project Costs: 

Totals - 765,460.31 4,967,456.53 57,771.50 98,521.68 14,050.88 5,903,260.90 

0 Colbi Technologies, Inc. Printed 2/14/2017 



School District: County: Report Number: Project Number 57/66522-00-038 
Project Name: 	Hill ES - Modernization (Hill-Mod) Garden Grove Unified School District Orange 

Project War ant Report (SAB 184a) 

EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) Page 1 of 6 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(S) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose 

04/13/10 Y'DEEN & ASSOCIATES 7200254935 01 6210 22,979.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256542 01 6210 36,498.94 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257691 01 6210 67,494.39 Architect Pay request 3 
09/21/10 Y'DEEN & ASSOCIATES 7200259220 01 6210 10,112.84 Architect Pay request 4 
10/07/10 Y'DEEN & ASSOCIATES 7200259566 01 6210 5,056.42 Architect Pay requests 
12/21/10 Y'DEEN & ASSOCIATES 7200261381 22 6210 5,056.42 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 4,329.99 LHA Mech. & Elect Eng. 
06/16/11 Y'DEEN & ASSOCIATES 7200266738 22 6210 11,696,88 Reimb. Exp H.Woo Arch & Reprographics 
06/21/11 KNA CONSULTING ENGINEERS, INC. 7200266803 22 6210 742.50 Consulting Engineer Service 
06/22/11 KNA CONSULTING ENGINEERS, INC. 7200266809 22 6210 1,180.00 Consulting Engineer Service 
07/28/11 FEDERAL EXPRESS 7200267520 22 6210 128.17 Ship Plans & Specs to OPSC on Jun 24 LB11 
12/20/11 Y'DEEN & ASSOCIATES 7200270910 22 6210 26,379.50 Reimb. Henry Woo Arch. Jun-Aug, 2011 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 2,310.85 Reimb. Exp DCGA LB12 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.78 EXFR fr/ MSTR PROG lunch shelter project initiation Inv# 017404 RE: 

CK# 7200285051 6/20/13 
06/30/13 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 (2,310.85) Cancel invoice Liab 12 
11/13/13 KNA CONSULTING ENGINEERS, INC. J14U6131 22 6210 285.00 EXFR fr/ MSTR PROG construction svc Sept 2013 Inv#13702 RE: 

CK# 7200288401 11/5/13 
01/09/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200290222 22 6210 23,480.00 Prof Svcs Aug 2013 
03/13/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200292154 22 6210 7,323.66 Prof Svcs, fee adjustmt Jan 2014 
06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 14 22 6210 1,874.70 Prof Svcs June 2014 LB14 (s/b ALLEN) 
06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 14 22 6210 3,422.63 Prof Svcs June 2014 LB14 
07/01/14 MARK J. PAONE, AIA/MJP ARCHITECT 14 LIABILITY 22 6210 (3,422.63) REVERSE LIABILITY 14 
07/01/14 MARK J. PAONE, AIA/MJP ARCHITECT 14 LIABILITY 22 6210 (1,874.70) REVERSE LIABILITY 14 (s/b ALLEN) 
09/18/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200297593 22 6210 3,422.63 Prof Svcs June 2014 LB14 
12/10/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200299805 22 6210 4,771.90 Prof svcs Oct 2014 
01/15/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200301095 22 6210 74,250.00 A/E services for HVAC Design, Schematics(100%)/Design 

Dev(50%)/DSA Subm(50%) 
03/10/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200303023 22 6210 2,921.29 Prof Svc const. admin 1.28% $876.19, Ext. emergncy light 100%, 

$2045.10) 
03/26/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200303786 22 6210 13,500.00 A/E services for HVAC Design, Schematics(100%)/Design 

Dev(100%)/DSA Subm(50%) 
04/06/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200304033 22 6210 47,250.00 A/E services for HVAC Design, Schematics(100%)/Design 

Dev(100%)/DSA Subm(100%) 
05/14/15 WESTGROUP DESIGNS, INC. 7200305642 22 6210 26,460.00 Architectural svcs for HVAC and Ancillary scope from MJP Mar 2015 

05/21/15 WESTGROUP DESIGNS, INC. 7200305973 22 6210 3,322.63 Architectural svcs Constr Admin 5% Mar 2015 
06/04/15 WESTGROUP DESIGNS, INC. 7200306452 22 6210 27,435.26 Architectural svcs for HVAC and Ancillary scope from MJP, Constr 

Admin 15% Apr 2015 
06/26/15 WESTGROUP DESIGNS, INC. 7200307238 22 6210 3,322.63 Architectural svcs Constr Admin 20% May 2015 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 11,757.50 EXFR fr/ MSTR PROG: HVAC upgrade May 2015 Inv# RE: CK# 

72003072276/26/15 
06/30/15 WESTGROUP DESIGNS, INC. LIABILITY 15 22 6210 4,651.68 Architectural svcs Constr Admin 27% June 2015 LB15 
06/30/15 WESTGROUP DESIGNS, INC. LIABILITY 15 22 6210 6,480.00 Architectural svcs for HVAC and Ancillary scope from MJP, Constr 

Admin 23% June 2015 LB15 
06/30/15 WESTGROUP DESIGNS, INC. J15L7241 22 6210 325.00 EXFR fr/ MSTR PROG MJP Augmentation for Architectural/ Eng & 

planning service Inv# 15310-01 RE: CK# 7200304929 4/28/15 

07/01/15 WESTGROUP DESIGNS, INC. 15 LIABILITY 22 6210 (6,480.00) REVERSE LIABILITY 15 
07/01/15 WESTGROUP DESIGNS, INC. 15 LIABILITY 22 6210 (4,651.68) REVERSE LIABILITY 15 
07/30/15 WESTGROUP DESIGNS, INC. 7200308414 22 6210 6,480.00 Architectural svcs for HVAC and Ancillary scope from MJP, Constr 

Admin 23% June 2015 LB15 
08/06/15 WESTGROUP DESIGNS, INC. 7200308572 22 6210 4,651.68 Architectural svcs Constr Admin 27% June 2015 LB15 
09/29/15 WESTGROUP DESIGNS, INC. 7200310277 22 6210 18,630.00 Architectural svcs for HVAC and Ancillary scope from MJP, Constr 

Admin 46% July 2015 
10/22/15 WESTGROUP DESIGNS, INC. 7200311128 22 6210 21,929.35 Architectural svcs Constr Admin 54% July 2015 
12/01/15 WESTGROUP DESIGNS, INC. 7200312459 22 6210 13,920.52 Architectural svcs Constr Admin 80% Sept 2015 
01/07/16 WESTGROUP DESIGNS, INC. 7200313763 22 6210 10,798.59 Architectural svcs for HVAC and Ancillary scope from MJP, Constr 

Admin 90% Oct 2015 
02/18/16 WESTGROUP DESIGNS, INC. 7200315355 22 6210 6,015.25 Architectural svcs Constr Admin 95% Oct 2015 

Colbi Technologies, Inc. Printed, 12/14/2017 
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04/12/16 WESTGROUP DESIGNS, INC. 7200317666 22 6210 6,184.97 Architectural svcs for HVAC and Ancillary scope from MJP, Constr 
Admin 97% Jan 2016 

04/21/16 WESTGROUP DESIGNS, INC. 7200318018 22 6210 2,460.14 Architectural svcs Constr Admin 99.9% Feb 2016 05/23/16 DONALD KROTEE PARTNERSHIP INC J16L5231 22 6210 1,346.25 EXFR fr/ MSTR PROG comp plotting 7/31/15 Inv# 018229 RE: CK# 
7200310267 9/29/15 05/24/16 WESTGROUP DESIGNS, INC. 7200319283 22 6210 4,752.06 Architectural svcs Closeout 25% Mar 2016 06/07/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200319776 22 6210 3,600.00 Architectural & Engineering svcs-placement of play toys: Constr doc 75% 

06/27/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200320657 22 6210 385.65 DSA Supplemental Plan Check fee $300- Printing $85.65 06/27/16 WESTGROUP DESIGNS, INC. 7200320663 22 6210 66.45 Architectural svcs Constr Admin 100% May 2016 06/30/16 LENTZ MORRISSEY ARCHITECTURE, INC LIABILITY 16 22 6210 1,200.00 Architectural & Engineering svcs-placement of play toys:Constr doc 100% 
LB16 06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 5,155.00 EXFR fr/ MSTR PROG HVAC upgrade July/Aug 2015 Inv# 16024 RE: CK# 
720031076710/13/15 06/30/16 NUVIS LANDSCAPE ARCHITECTURAL & 

PLANNING 
J16E7272 21 6210 9,200.00 EXFR fr/ MSTR PROG: Landscape architectrual services Oct 2015 Inv# 

20254 RE: CK# 7200312525 12/3/15 07/01/16 LENTZ MORRISSEY ARCHITECTURE, INC 16 LIABILITY 22 6210 (1,200.00) REVERSE LIABILITY 16 07/19/16 WESTGROUP DESIGNS, INC. 7200321190 22 6210 9,143.04 Architectural svcs for HVAC and Ancillary scope from MJP, Closeout 50% 
Apr 2016 07/28/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200321753 22 6210 1,200.00 Architectural & Engineering svcs-placement of play toys:Constr doc 100% 
LB16 11/10/16 WESTGROUP DESIGNS, INC. 7200325668 22 6210 13,239.74 Addl. serv mechanical, plumbing, electrical and fire alarm revisions to floor 
Plans 12/15/16 WESTGROUP DESIGNS, INC. 7200326992 22 6210 8,306.57 Architectural svcs Close out 100% Oct 2016 06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 200.00 EXFR fr/ MSTR PROG Engineering services August 2016 Inv# 17344 RE: 
CK# 7200322545 8/23/16 08/10/10 DIVISION OF STATE ARCHITECT 7200258370 22 6220 20,508.50 Pay Request Plan Review Fees 07/29/11 DIVISION OF STATE ARCHITECT 7200267531 22 6220 1,122.69 Pay request Add'I plan review fees 04/29/14 DIVISION OF STATE ARCHITECT 7200293645 22 6220 1,800.00 DSA Plan/Field Review Fee for 6 Relocatable Buildings 06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (1,800.00) EXP TRIO 25003763-6200-0842 RE: CK 7200293645 4/29/14 12/16/14 DIVISION OF STATE ARCHITECT 7200300200 22 6220 16,125.00 HVAC Plan review fee for Access Compliance, Fire safety, structural safety 

03/10/16 DIVISION OF STATE ARCHITECT 7200316354 22 6220 750.00 DSA Plan check fees 
09/27/16 DIVISION OF STATE ARCHITECT 7200323747 21 6220 3,433.32 Further/CCD Fee DSA #04-111332 
10/20/16 DIVISION OF STATE ARCHITECT 7200324772 22 6220 3,289.85 DSA Additional Fee- Plan Review -Include on check stub #04-114008 10/27/16 DIVISION OF STATE ARCHITECT 7200325027 22 6220 55.60 Further Fees- Structural & Access 08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,872.30 Pay request, Review of Plans & Specs 
06/02/11 AMERICAN REPROGRAPHICS CO 7200266190 22 6240 43.18 Reprographics WO#F1427647 07/26/11 AMERICAN REPROGRAPHICS CO 7200267453 22 6240 302.48 Reprographics WO#F1388466 - LB11 02/28/12 AMERICAN REPROGRAPHICS CO 7200272401 22 6240 1.24 Reprographics WO# F1456860 03/15/12 AMERICAN REPROGRAPHICS CO 7200273044 22 6240 9.56 Reprographics WO#F1457141 
05/30/13 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 65.64 Reprographic Svcs WO# F1730006 06/30/13 AMERICAN REPROGRAPHICS CO 7200285788 22 6240 65.86 Reprographic Services 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 218.64 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198123113001 RE: CK# 

7200291564 2/25/14 06/03/15 BAINBRIDGE ENVIRONMENTAL J15L6031 22 6240 1,732.00 EXFR fr/ MSTR PROG Asbestos & Lead Specification Document Inv# 
CONSULTANTS, INC 13991 RE: CK# 7200302078 2/12/15 06/30/15 AMERICAN REPROGRAPHICS CO J1 5L7271 22 6240 1,334.90 EXFR fr/ MSTR PROG Reprographic Svcs May 2015 Inv# 9198053115001 

RE: CK# 7200306921 6/16/15 06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 688.30 EXFR fr/ MSTR PROG Schl Comm Liaison Svc June 2015 Inv# 2015-0605 
RE: CK# 7200308406 7/30/15 06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 2,537.50 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Feb 2016 Inv# 2016-1807 
RE: CK# 7200316626 3/17/16 06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 21 6240 1,383.31 EXFR fr/ MSTR PROG Reprographic Svcs July 2015 Inv# 9198073115001 
RE: CK# 7200309791 9/15/15 06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 16.98 EXFR fr/ MSTR PROG Reprographic Svcs May 2016 Inv# 9198053116 RE: 
CK# 7200320189 6/14/16 05/01/14 CONSTRUCT ONE 1 CORP 7200293755 23 6250 38,259.90 Pay app #1, period to 3/31/14 BOND ONLY 06/30/14 CONSTRUCT ONE 1 CORP LIABILITY 14 23 6250 4,251.10 RETENTION LB14 07/01/14 CONSTRUCT ONE 1 CORP 14 LIABILITY 23 6250 (4.251.10) REVERSE LIABILITY 14 
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02/26/15 CONSTRUCT ONE 1 CORP 7200302584 23 6250 35.219.20 Pay app #2,3% 1/31/15 
04/23/15 CONSTRUCT ONE 1 CORP 7200304710 23 6250 24.366.33 Pay app #3, 3.57% 3/31/15 
05/28/15 CONSTRUCT ONE 1 CORP 7200306168 23 6250 118,302.72 Pay app #4,8% 4/30/15 
06/18/15 CONSTRUCT ONE 1 CORP 7200307158 23 6250 388,898.39 Pay app #6, 27% 6/30/15 
06/18/15 CONSTRUCT ONE 1 CORP 7200307157 23 6250 126,176.36 Pay app #5, 12.5% 5/31/15 
06/18/15 CONSTRUCT ONE 1 CORP 7200307159 23 6250 211,983.38 Pay app #2, 23%, 6/30/15 
06/18/15 CONSTRUCT ONE 1 CORP 7200307157 23 6250 201.053.95 Pay app #1,11%, 5/31/15 
06/30/15 CONSTRUCT ONE 1 CORP LIABILITY 15 23 6250 81,247.00 RETENTION LB15 
06/30/15 CONSTRUCT ONE 1 CORP LIABILITY 15 23 6250 45,893.03 RETENTION LB15 
07/01/15 CONSTRUCT ONE) CORP 15 LIABILITY 23 6250 181,247.001 REVERSE LIABILITY 15 
07/01/15 CONSTRUCT ONE 1 CORP 15 LIABILITY 23 6250 (45.893.03) REVERSE LIABILITY 15 
08/20/15 CONSTRUCT ONE 1 CORP 7200309171 23 6250 419,495.22 Pay app #3, 46.35%, 7/31/15 
08/25/15 CONSTRUCT ONE 1 CORP 7200309307 23 6250 773,463.31 Pay app #7, 51.57% 7/31/15 
10/06/15 CONSTRUCT ONE 1 CORP 7200310525 23 6250 724,079.99 Pay app #8, 73.82% 8/31/15 
10/15/15 CONSTRUCT ONE 1 CORP 7200310851 23 6250 383.527.84 Pay app #4, 67.70%, 8/31/15 
10/29/15 CONSTRUCT ONE 1 CORP 7200311448 23 6250 261,024.12 Pay app #5, 82.23%, 9/30/15 
10/29/15 CONSTRUCT ONE 1 CORP 7200311448 23 6250 314,393.72 Pay app #9, OCR #39/30/15 
12/10/15 CONSTRUCT ONE 1 CORP 7200312884 23 6250 237,080.29 Pay app #10, 86.75% 10/31/15 
12/10/15 CONSTRUCT ONE 1 CORP 7200312884 23 6250 82,063.71 Pay app #6, 86.80%, 10/31/15 
12/14/15 CONSTRUCT ONE 1 CORP J16LC142 01 6250 51,892.63 EXFR fr/ (-123922400-6250-0848 ASPHALT Pay app# 7 Inv# RCO# 18 RE: 

CK 7200309307 8/25/15 
12/14/15 CONSTRUCT ONE 1 CORP J16LC142 23 6250 (51,892.63) EXP TR TO (+101919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200310525 10/6/15 
01/14/16 CONSTRUCT ONE 1 CORP 7200314032 23 6250 59,824.88 Pay app #8, 90.13%, 12/31/15 
01/14/16 CONSTRUCT ONE 1 CORP 7200314032 23 6250 222,760.76 Pay app #11, DCR #5 11/30/15 
02/11/16 CONSTRUCT ONE 1 CORP 7200315174 23 6250 214,657.98 Pay app #13 95.78%-01/31/16 
02/11/16 CONSTRUCT ONE 1 CORP 7200315174 23 6250 118,122.66 Pay app #9, 96.7%, 01/31/16 
03/15/16 CONSTRUCT ONE 1 CORP 7200316502 23 6250 192,695.17 Pay app #14 99.52% 02/29/16 
03/15/16 CONSTRUCT ONE 1 CORP 7200316502 23 6250 45,924.84 Pay app #10, 96.6%, 02/29/16 
05/17/16 CONSTRUCT ONE 1 CORP 7200318982 23 6250 13,279.50 Pay app #11, 100%, 3/31/16 
05/17/16 CONSTRUCT ONE 1 CORP 7200318982 23 6250 18,906.92 Pay app #15 99.92% 03/31/16 
06/30/16 CONSTRUCT ONE 1 CORP LIABILITY 16 23 6250 199,588.90 RETENTION L816 
06/30/16 CONSTRUCT ONE 1 CORP LIABILITY 16 23 6250 381,029.01 RETENTION LB16 
07/01/16 CONSTRUCT ONE 1 CORP 16 LIABILITY 23 6250 (199.588.90) REVERSE LIABILITY 16 
07/01/16 CONSTRUCT ONE 1 CORP 16 LIABILITY 23 6250 (381,029.01) REVERSE LIABILITY 16 
09/13/16 CONSTRUCT ONE 1 CORP 7200323236 23 6250 70,149.99 Pay app #16 DCR #97/31/16 
11/08/16 CONSTRUCT ONE 1 CORP 7200325502 23 6250 199,588.90 Pay app #12, RETENTION-FINAL PYMENT, 8/1/16 
11/08/16 CONSTRUCT ONE 1 CORP 7200325502 23 6250 388.823.45 Pay app #17 RETENTION-FINAL PYMNT 8/12/16 
04/11/17 CONSTRUCT ONE 1 CORP J17E4113 01 6250 54,936.62 EXFR fr/ (-123922400-6250-0848 ASPHALT Pay app# 16 Inv# 7610JA RE: 

CK 7200323236 9/13/16 
04/11/17 CONSTRUCT ONE 1 CORP J17E4113 23 6250 (54,936.62) EXP TR TO (*101819300-6250(6265 Bitech)-0848 ASPHALT RE: CK 

7200323236 9/13/16 
06/30/14 ON TARGET VOICE & DATA J14W630J 22 6251 1,764.71 EXFR fr/ MSTR PROG install speakers Inv# RK1303.2 RE: CK# 

72002921553/13/14 
06/30/15 ON TARGET VOICE & DATA LIABILITY 15 22 6251 5,860.75 Cabling in 6 interim portables LB15 
07/01/15 ON TARGET VOICE & DATA 15 LIABILITY 22 6251 (5,860.751 REVERSE LIABILITY 15 
08/04/15 ON TARGET VOICE & DATA 7200308501 22 6251 5,274.68 Cabling in 6 interim portables LB15 
09/17/15 NETWORK INTEGRATION CO PARTNERS INC 7200309932 22 6251 78,910.50 Pay app #1, Material, equipment labor & sac for Cabling 

(NIDPARTNERS) 
12/17/15 NETWORK INTEGRATION CO PARTNERS INC 7200313183 22 6251 38,601.79 Pay app #2, Material, equipment labor & sac for Cabling 

(NICPARTNERS) 
04/19/16 NETWORK INTEGRATION CO PARTNERS INC 7200317902 22 6251 35,080.71 Pay app #3, Material, equipment labor & svc for Cabling 

(NICPARTNERS) 
04/28/16 NETWORK INTEGRATION CO PARTNERS INC 7200318296 22 6251 16,532.39 Pay app #4, Material, equipment labor & svc for Cabling 

INICPARTNERS) 
05/12/16 SUNESYS 7200318850 22 6251 7,340.00 Labor to relocate MDF 
05/24/16 NETWORK INTEGRATION CO PARTNERS INC 7200319278 22 6251 44,838.39 Pay app #5 Material, equipment labor & sac for Cabling 

(NICPARTNERS) 
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06/16/16 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200320361 22 6251 4,774.90 Pay app #1, Engineer and technician labor to remove switches and access 
points from various sites and redeploy 06/30/16 CABLEMASTERS J16Q8011 22 6251 1,088.50 EXFR fr/ MSTR PROG Provide material, equipment, labor & services to 
install one drop for new marquee Inv# 39345-PA#1 MG2 RE: CK# 
7200318829 5/12/16 

06/30/16 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 16 22 6251 25,808.57 Material, equipment labor & svc for Cabling LB16 
(NICPARTNERS) 

06/30/16 ON TARGET VOICE & DATA LIABILITY 16 22 6251 586.07 Cabling in 6 interim portables LB16 
07/01/16 NETWORK INTEGRATION CO PARTNERS INC 16 LIABILITY 22 6251 (25,808.57) REVERSE LIABILITY 16 

(NICPARTNERS) 
07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 22 6251 (586.07) REVERSE LIABILITY 16 
05/23/17 NETWORK INTEGRATION CO PARTNERS INC 7200333238 22 6251 23,773.75 Pay app #6Material, equipment labor & svc for Cabling 

(NICPARTNERS) 
01/27/14 PCM3, INC. J14U1274 22 6255 4,143.15 EXFR fr/ MSTR PROG Asst Construct Mgr Oct 2013 Inv# GGUSD-JT-10-13 

RE: CK# 720028898811/22/13 
06/30/15 JF SERVICES J15L7271 22 6255 11,520.00 EXFR fr/ MSTR PROG Proj Mgmt Svc (Gerardo Flores) June 2015 Inv# 

1004 RE: CK# 7200307739 7/10/15 
06/30/16 JF SERVICES J16E7271 21 6255 30,960.00 EXFR fr/ MSTR PROG Proj Mgmt Svc (Gerardo Flores) Sept 2015 Inv# 

1007 RE: CK# 7200310844 10/15/15 
01/31/17 JF SERVICES J17E1311 23 6255 15,000.00 EXFR fr/ MSTR PROG Proj Mgmt Svc (Gerardo Flores) Sept 2016 Inv# 

1020 RE: CK# 7200324778 10/20/16 
05/13/14 J.L. COBB PAINTING & CONSTRUCTION 7200294102 22 6265 7,500.00 Paint & Electrical Work -Kinder Building 
06/26/15 SOUTHERN CALIFORNIA EDISON RCF CK 52858 22 6265 2,255.56 Service upgrade: line extention 
10/27/15 CIRCLE CITY ELECTRIC 7200311291 22 6265 4,600.00 Reconnect power to portables 
12/08/15 QUIEL BROS SIGN CO 7200312694 21 6265 15,516.00 Manufacture & install Marquee 
03/03/16 R.C. MASONRY 7200315987 22 6265 9,400.00 Remove and replace concrete at various locations on campus 
03/10/16 BRIGHT ELECTRIC, INC. 7200316352 22 6265 2,425.00 Install Conduit Wiring for 2-120V amp Dedicated Circuits for New Marquee, 

Install New Time Clock 
06/16/16 DAVID M. BERTINO MFG, INC 7200320352 22 6265 11,900.00 Furnish and install 19 plastic laminate tall open book cases in the Library 
06/27/16 R.C. MASONRY 7200320664 23 6265 900.00 Grade 4ft.by  10ftarea. Install forms dowel rebars into existing concrete. 

Place felt can. Pour 4" thick concrete slabs. 
06/30/16 TODD PIPES SUPPLY J16E7272 21 6265 1,759.60 EXFR fr/ MSTR PROG: Water heaters and supplies Inv#S002014553.001 

RE: CK# 7200314196 1/21/16 
06/30/16 CIVIC CENTER LOCK & SAVE J16E7272 21 6265 522.41 EXFR fr/ MSTR PROG: staff restrooms deadbolt locks Inv# 54873 RE: CK# 

7200310648 10/8/15 
06/30/16 CIRCLE CITY ELECTRIC LIABILITY 16 23 6265 8,300.00 Remove power & low voltage pathways for 6 interim portables LB16 
06/30/16 BELL ROOF CO. INC. LIABILITY 16 22 6265 77,275.00 Reroof building LB16 
07/01/16 CIRCLE CITY ELECTRIC 16 LIABILITY 23 6265 (8.300.00) REVERSE LIABILITY 16 
07/01/16 BELL ROOF CO. INC. 16 LIABILITY 22 6265 177,275.001 REVERSE LIABILITY 16 
07/28/16 CIRCLE CITY ELECTRIC 7200321759 23 6265 8,300.00 Remove power & low voltage pathways for 6 interim portables LB16 
09/08/16 WALLACE ELECTRIC 7200323055 22 6265 4,680.00 FURNISH AND INSTALL CANOPY LIGHTS 
09/08/16 BELL ROOF CO. INC. 7200323044 22 6265 77,275.00 Reroof building LB16 
01/24/17 J.L. COBB PAINTING & CONSTRUCTION 7200328098 23 6265 5,880.00 Remove & re-install cabinets & carpets due to water intrusion 
03/14/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200330098 23 6265 9.665.50 Repair irrigation 
05/16/17 FRANKLIN MECHANICAL 7200332922 23 6265 293.25 Trouble shoot and repair AC unit 
06/20/17 QUALITY FENCE CO, INC 7200334419 23 6265 3,100.00 Labor and materials to install fence enclousure around electrical equipment 

with double gate 
06/30/17 DAVID M. BERTINO MFG, INC LIABILITY 17 23 6265 1.000.00 Provide and install cabinets & countertops LB17 
07/01/17 DAVID M. BERTINO MFG, INC 17 LIABILITY 23 6265 (1,000.00) REVERSE LIABILITY 17 
08/08/17 DAVID M. BERTINO MFG, INC 7200335863 23 6265 1,000.00 Provide and install cabinets & countertops L817 
10/26/17 J.L. COBB PAINTING & CONSTRUCTION 7200338797 23 6265 2,850.00 Furnish and install 10' roof ladder and handrails 
03/24/15 MOBILE MODULAR 7200303655 22 6275 1,806.00 Monthly rent: 6 portables 3/4-4/2/15 
03/26/15 MOBILE MODULAR 7200303787 22 6275 26.406.00 Monthly rent: 6 portables delivery chrges + rent 2/2-3/3/15 
05/05/15 MOBILE MODULAR 7200305215 22 6275 1,806.00 Monthly rent: 6 portables 4/3-5/2/15 
05/21/15 MOBILE MODULAR 7200305968 22 6275 1,806.00 Monthly rent: 6 portables 5/3-6/1/15 
06/16/15 MOBILE MODULAR 7200306928 22 6275 1,806.00 Monthly rent: 6 portables 6/2-7/1/15 
06/30/15 ALLIED STORAGE CONTAINERS J15L7271 22 6275 554.47 EXFR fr/ MSTR PROG: 2 storage container rental+delivery & pick up 

charges 5/21-6/20/15 Inv# R15054514 RE: CK# 7200306920 6/16/15 07/23/15 MOBILE MODULAR 7200308150 22 6275 1,806.00 Monthly rent: 6 portables 7/2-7/31/15 
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09/22/15 MOBILE MODULAR 7200310043 22 6275 1,806.00 Monthly rent: 6 portables 8/1-8/30/15 
10/01/15 MOBILE MODULAR 7200310377 22 6275 1,806.00 Monthly rent: 6 portables 8/31-9/29/15 
11/0305 MOBILE MODULAR 7200311565 22 6275 1,806.00 Monthly rent: 6 portables 9/30-10/29/15 
11/19/15 MOBILE MODULAR 7200312154 22 6275 1,806.00 Monthly rent: 6 portables 10/30-11/28/15 
12/22/15 MOBILE MODULAR 7200313339 22 6275 1,806.00 Monthly rent: 6 portables 11/29-12/28/15 
02/04/16 MOBILE MODULAR 7200314828 22 6275 1,806.00 Monthly rent: 6 portables 12/29-01/27/16 
03/17/16 MOBILE MODULAR 7200316627 22 6275 1,806.00 Monthly rent: 6 portables 01/28-02/26/16 
04/21/16 MOBILE MODULAR 7200318011 22 6275 1,806.00 Monthly rent: 6 portables 02/27-03/27/16 
04/28/16 ALLIED STORAGE CONTAINERS J16L428B 22 6275 518.40 EXFR fr/ MSTR PROG 2 storage container rental 9/1-9/30/15 1m/ft 

R15091369 RE: CK# 7200310263 9/29/15 
04/28/16 MOBILE MODULAR 7200318295 22 6275 1,806.00 Monthly rent: 6 portables 03/28-04/26/16 
06/07/16 MOBILE MODULAR 7200319777 22 6275 1,806.00 Monthly rent: 6 portables 4/27-5/26/16 
06/23/16 MOBILE MODULAR 7200320625 22 6275 1,806.00 Monthly rent: 6 portables 5/27-6/25/16 
06/30/16 MOBILE MODULAR LIABILITY 16 22 6275 18,620.62 Return charges: 6 portables LB16 
06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 1,382.40 EXFR fr/ MSTR PROG:2 storage container rental 5/1-5/31/16 

Inv#R16051384 RE: CK# 7200319614 6/2/16 
07/01/16 MOBILE MODULAR 16 LIABILITY 22 6275 (18,620.62) REVERSE LIABILITY 16 
10/18/16 MOBILE MODULAR 7200324676 22 6275 18,620.62 Return charges: 6 portables LB16 
06/30/17 ALLIED STORAGE CONTAINERS J17E7123 23 6275 (61.30) EXFR fr/ MSTR PROG Credit R16051384 paid CK #7200319614 6/2/16 

Inv# CM16074648 RE: CO 7200324321 10/11/16 
06/09/15 COUNTRY CITY TOWING J15L6099 22 6276 700.00 EXFR fr/ MSTR PROG: relocate storage containers fr. Northctt Inv# 

0097611 RE: CK# 7200304527 4/21/15 
06/30/15 BELTMANN RELOCATION GROUP J15L7221 21 6276 6,382.50 EXFR fr/ MSTR PROG: moving services 6/8, 6/9, 6/10, 6/11, 6/12, 6/15, 

6/16, 6/17, 6/19/15 Inv# 55067566RE: CK# 7200307733 4/23/15 
07/08/15 IMAGE 2000 7200307675 22 6276 200.00 Move 4 copiers from bldg A lounge to bldg F room 7/8 6/18/15 
10/20/15 IMAGE 2000 7200310987 21 6276 200.00 Move 4 copiers from bldg F to bldg A 
03/10/16 BELTMANN RELOCATION GROUP J16L3104 21 6276 5,615.00 EXFR fr/ MSTR PROG: Moving svcs 8/3, 8/24/15 Inv# 55139620 RE: CK# 

7200310254 9/29/15 
06/30/16 BELTMANN RELOCATION GROUP J16L7151 22 6276 7,500.00 EXFR fr/ MSTR PROG moving services 11/3,11/20/15 Inv# 55236225 RE: 

CK# 7200313374 12/28/15 
06/30/17 COUNTRY CITY TOWING J17E7123 23 6276 787.50 ' EXFR fr/ MSTR PROG relocate storage container to PHS Inv# 0101522 

RE: CK# 7200323996 10/4/16 
08/29/13 BAINBRIDGE ENVIRONMENTAL 7200286653 21 6280 6,195.75 Asbestos & Lead based pain survy & reprt 

CONSULTANTS, INC 
06/18/15 RIVER CITY TESTING 7200307152 22 6280 496.75 Testing & Inspection Services May 2015 
06/30/15 RIVER CITY TESTING LIABILITY 15 22 6280 82.00 Testing & Inspection Services LB15 
07/01/15 RIVER CITY TESTING 15 LIABILITY 22 6280 (82.00) REVERSE LIABILITY 15 
07/10/15 BAINBRIDGE ENVIRONMENTAL 7200307734 22 6280 11,631.50 Abatement air monitoring bldgs A-G 

CONSULTANTS, INC 
08/20/15 RIVER CITY TESTING 7200309165 22 6280 82.00 DSA Testing & Inspection June 2015 LB15 
09/22/15 RIVER CITY TESTING 7200310045 22 6280 1,314.45 DSA Testing & Inspection July 2015 
10/06/15 RIVER CITY TESTING 7200310521 22 6280 588.45 DSA testing services July/Aug 2015 
10/08/15 BAINBRIDGE ENVIRONMENTAL 7200310651 22 6280 10,256.50 Asbestos & lead abatement Bldg A, B & G 

CONSULTANTS, INC 
12/01/15 RIVER CITY TESTING 7200312454 22 6280 82.00 DSA testing services Aug/Sept 2015 
12/03/15 RIVER CITY TESTING 7200312538 22 6280 695.25 DSA testing services Oct 2015 
12/17/15 BAINBRIDGE ENVIRONMENTAL 7200313178 22 6280 14,699.50 Project closeout docs Asbestos & Lead abatement Bldg C & D 

CONSULTANTS, INC 
01/07/16 RIVER CITY TESTING 7200313760 22 6280 682.00 DSA testing services Oct/Nov 2015 
03/03/16 RIVER CITY TESTING 7200315988 22 6280 347.45 DSA testing services Jan 2016 
06/07/16 RIVER CITY TESTING 7200319781 22 6280 301.40 DSA testing services Apr 2016 
06/30/16 RIVER CITY TESTING LIABILITY 16 22 6280 82.00 DSA testing services Jan/Feb 2016 LB16 
06/30/16 RIVER CITY TESTING LIABILITY 16 22 6280 82.00 DSA testing services Mar 2016 LB16 
07/01/16 RIVER CITY TESTING 16 LIABILITY 22 6280 182.00) REVERSE LIABILITY 16 
07/01/16 RIVER CITY TESTING 16 LIABILITY 22 6280 (82.00) REVERSE LIABILITY 16 
07/19/16 RIVER CITY TESTING 7200321186 22 6280 90.70 DSA testing services June 2016 
0709/16 BAINBRIDGE ENVIRONMENTAL 7200321182 22 6280 9,752.50 Asbestos & lead abtement bldg F 

CONSULTANTS, INC 
08/25/16 RIVER CITY TESTING 7200322730 22 6280 82.00 DSA testing services Jan/Feb 2016 LB16 
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03/17/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200303423 22 6290 1,072.00 DSA Inspection Services for portables 
04/23/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200304708 22 6290 1,072.00 DSA Inspection Services Feb 2015 
06/30/15 STEPHEN PAYTE DSA INSPECTIONS INC J15L7241 22 6290 17,040.00 EXFR fr/ MSTR PROG: DSA Inspection Services Portable May 2015 Inv# 

11456 RE: CK# 7200307237 6/26/15 
05/23/16 STEPHEN PAYTE GSA INSPECTIONS INC J16L5236 22 6290 40,133.33 EXFR fr/ MSTR PROG: DSA Inspection Services Mar 2016 Inv# 11784 RE: 

CK# 7200318577 5/5/16 
06/30/16 STEPHEN PAYTE DSA INSPECTIONS INC J16E7271 22 6290 1,760.00 EXFR fr/ MSTR PROG: DSA Inspection Services June 2016 LB16 Inv# 

11839 RE: CK# 7200322732 8/25/16 
06/30/16 STEPHEN PAYTE DSA INSPECTIONS INC J16E7271 22 6290 4,720.00 EXFR fr/ MSTR PROG: DSA Inspection Services Apr 2016 Inv# 11800 RE: 

CK# 7200319784 6/7/16 
12/19/16 STEPHEN PAYTE DSA INSPECTIONS INC J17EC192 23 6290 400.00 EXFR fr/ MSTR PROG: DSA Inspection Services July 2016 Inv# 11870 RE: 

CK# 7200323053 9/8/16 
06/03/15 CIVIC CENTER LOCK & SAVE J15L6031 22 4300 502.86 EXFR fr/ MSTR PROG: locks for portable classrooms Inv# 54356 RE: CK# 

7200301826 2/5/15 
Total Project Costs: 

Totals - 644,777.44 6,471,250.86 57,298.20 66,197.33 502.86 7,240,026.69 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 
Garden Grove Unified School District 

Project War ant Report (SAB 184a) 

County: 
Orange 

Project Number: 57/66522-00-047 
Project Name: 	Irvine IS - Modernization (Irvine-Mod ) 

Report Number: 

   

Date Payee Warrant Number Fund
Code 

-Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(0) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

04/06/10 Y'DEEN & ASSOCIATES 7200254731 01 6210 31,553.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256543 01 6210 37,845.28 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257689 01 6210 166,572.16 Architect Pay request 3 
08/12/10 Y'DEEN & ASSOCIATES 7200258454 01 6210 9,037.17 Architect Pay request 4 
09/21/10 Y'DEEN & ASSOCIATES 7200259218 01 6210 9,037.16 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261380 22 6210 9,037.17 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 10,039.36 LHA Mech & Elect Eng. 
06/16/11 Y'DEEN & ASSOCIATES 7200266737 22 6210 8,865.00 Reimb. Bennett & Ruhnau Clarke 
07/05/11 KNA CONSULTING ENGINEERS, INC. 7200267118 22 6210 3,355.00 Consulting Engineer Service 1LB1 
08/09/11 KNA CONSULTING ENGINEERS, INC. 7200267669 22 6210 165.00 Consulting Engineer Service LB11 
11/10/11 CUMMING 7200269941 22 6210 1,045.02 Pay request Sept. 2011 
02/09/12 KNA CONSULTING ENGINEERS, INC. 7200271994 22 6210 495.00 DSA Liaison Service Phase 10 
06/07/12 Y'DEEN & ASSOCIATES 7200275492 22 6210 3,585.00 Reimb. FBA Engineering 
06/07/12 Y'DEEN & ASSOCIATES 7200275491 22 6210 1,800.00 Reimb. KNA 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 296.29 Reimb. JAMA LB12 
07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (296.29) Candel LB12, no ck issued 
09/28/12 Y'DEEN & ASSOCIATES VOID #720027549 22 6210 (1,800.00) Check Voided, will reissue to DC Sherri? s Office 
09/28/12 Y'DEEN & ASSOCIATES VOID #720027549 22 6210 (3,585.00) Check Voided, will reissue to DC Sherrif's Office 
10/11/12 ORANGE COUNTY SHERIFF'S 

OFFICE/SHERIFF'S CIVIL DIVISION 
7200278076 22 6210 1,800.00 Levy for Y'Deen, Invoice #2012.02015R 

10/11/12 ORANGE COUNTY SHERIFF'S 
OFFICE/SHERIFF'S CIVIL DIVISION 

7200278076 22 6210 3,585.00 Levy for Y'Deen, Invoice #2012.02013R 

11/22/13 WLC ARCHITECT, INC. 7200288992 22 6210 4,470.41 Architectural Svcs 9/1-9/30/13 
01/07/14 WLC ARCHITECT, INC. 7200290120 22 6210 330.55 reprographics, Prof svcs reimb 10/1-10/31/13 
03/06/14 WLC ARCHITECT, INC. 7200291885 22 6210 36,956.25 Architectural Svcs 12/1-12/31/13 
03/25/14 WLC ARCHITECT, INC. 7200292522 22 6210 12,318.75 Architectural Svcs 1 /1-1/31/14 
06/26/14 WLC ARCHITECT, INC. 7200295392 22 6210 8,226.62 Architectural Svcs 4/1-4/30/14 
06/30/14 WLC ARCHITECT, INC. LIABILITY 14 22 6210 12,318.75 Architectural Svcs 6/1-6/30/14 LB14 
06/30/14 WLC ARCHITECT, INC. 7200295912 22 6210 8,212.50 Architectural Svcs 5/1-5/31/14 
07/01/14 WLC ARCHITECT, INC. 14 LIABILITY 22 6210 (12,318.75) REVERSE LIABILITY 14 
08/13/14 WLC ARCHITECT, INC. 7200296518 22 6210 12,318.75 Architectural Svcs 6/1-6/30/14 LB14 
09/30/14 WLC ARCHITECT, INC. 7200297863 22 6210 4,997.16 Architectural Svcs 7/1-7/31/14 
10/30/14 WLC ARCHITECT, INC. 7200298755 22 6210 3,700.00 Architectural for HVAC & Ancillary work July 2014 
11/25/14 WLC ARCHITECT, INC. 7200299555 22 6210 4,840.12 Architectural Svcs 9/1-9/30/14 
12/18/14 WLC ARCHITECT, INC. 7200300350 22 6210 2,581.40 Architectural Svcs 10/1-10/31/14 
03/17/15 WLC ARCHITECT, INC. 7200303425 22 6210 120.95 Reimb: A & I Reprographics 1/1-1/31/15 
04/28/15 WLC ARCHITECT, INC. 7200304930 22 6210 37,550.00 Architectural for HVAC & Ancillary work Feb 2015 
05/21/15 WLC ARCHITECT, INC. 7200305974 22 6210 48,125.00 Architectural for HVAC & Ancillary work Mar 2015 
05/28/15 WLC ARCHITECT, INC. 7200306166 22 6210 48,125.00 Architectural for HVAC & Ancillary work Apr 2015 
06/26/15 WLC ARCHITECT, INC. 7200307239 22 6210 4,840.12 Architectural Svcs: Addenda Bid & Award 100% May 2015 
06/30/15 KNA CONSULTING ENGINEERS, INC. J1 5L7241 22 6210 4,495.00 EXFR fr/ MSTR PROG: HVAC upgrade Mar 2015 Inv# 15534 RE: 

CK# 7200305966 5/21/15 
09/29/15 WLC ARCHITECT, INC. 7200310278 22 6210 3,437.50 Architectural for HVAC & Ancillary work July 2015 
01/26/16 WLC ARCHITECT, INC. 7200314345 22 6210 10,312.50 Architectural for HVAC & Ancillary work: DSA stamped approval 

100% Sept 2015 
04/19/16 WLC ARCHITECT, INC. 7200317907 22 6210 3,872.09 Architectural Svcs: Constr Admin 5% Jan 2016 
05/24/16 WLC ARCHITECT, INC. 7200319284 22 6210 7,744.20 Architectural Svcs: Constr Admin 11% Mar 2016 
05/26/16 WLC ARCHITECT, INC. 7200319434 22 6210 36,575.00 Architectural for HVAC & Ancillary work: Addenda Bid & Award 80% 

Jan 2016 
06/16/16 WLC ARCHITECT, INC. 7200320363 22 6210 5,162.79 Architectural Svcs: Constr Admin 15% Apr 2016 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 22 6210 7,140.00 EXFR fr/ MSTR PROG HVAC upgrade August, 2015 Inv# 16036 RE: 

CK# 7200310258 9/29/15 
07/12/16 WLC ARCHITECT, INC. 7200320978 22 6210 138,010.95 Architectural for HVAC & Ancillary work: Constr Admin 13% Apr 2016 
07/19/16 WLC ARCHITECT, INC. 7200321191 22 6210 27,094.34 Architectural for HVAC & Ancillary work: Constr Admin 18% May 2016 
10/04/16 WLC ARCHITECT, INC. 7200324014 22 6210 43,478.96 Architectural for HVAC & Ancillary work: Constr Admin 40% July 2016 
10/25/16 WLC ARCHITECT, INC. 7200324913 22 6210 28.374.68 Architectural for HVAC & Ancillary work: Constr Admin 60% Aug 2016 
10/25/16 WLC ARCHITECT, INC. 7200324913 22 6210 25,813.97 Architectural Svcs: Constr Admin 60% Aug 2016 
11/16/16 WLC ARCHITECT, INC. 7200325810 22 6210 14,187.34 Architectural for HVAC & Ancillary work: Constr Admin 70% Sept 2016 
11/16/16 WLC ARCHITECT, INC. 7200325810 22 6210 12,906.99 Architectural Svcs: Constr Admin 70% Sept 2016 
12/13/16 WLC ARCHITECT, INC. 7200326787 22 6210 5,418.87 Architectural for HVAC & Ancillary work: Constr Admin 72% Oct 2016 

0 Colbi Technologies, Inc. 
Printed 2/14/2017 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 57/66522-00-047 
Project Name: 	Irvine IS - Modernization (Irvine-Mod ) 

Report Number: 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose  

01/24/17 WLC ARCHITECT, INC. 7200328096 22 6210 21,675.47 Architectural for HVAC & Ancillary work: Constr Admin 80% Nov 2016 
03/02/17 WLC ARCHITECT, INC. 7200329588 22 6210 12,906.98 Architectural Svcs: Coast. Admin 90% Dec 2016 
03/02/17 WLC ARCHITECT, INC. 7200329588 22 6210 14,187.34 Architectural for HVAC & Ancillary work: Constr Admin 90% DEC 2016 

03/21/17 WLC ARCHITECT, INC. 7200330446 22 6210 13,547.17 Architectural for HVAC & Ancillary work: Constr Admin 95% Jan 2017 
04/04/17 WLC ARCHITECT, INC. 7200331086 22 6210 8,128.29 Architectural for HVAC & Ancillary work: Constr Admin 98% Feb 2017 
05/09/17 WLC ARCHITECT, INC. 7200332595 22 6210 5,418.87 Architectural for HVAC & Ancillary work: Constr Admin 100% Mar 2017 

06/15/17 WLC ARCHITECT, INC. 7200334208 22 6210 2,795.65 Architectural Svcs: Closeout 5% Apr 2017 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 3,665.00 EXFR fr/ MSTR PROG HVAC Upgrade Aug/Sept 2016 Inv# 17696 RE: CK# 

720032567311/10/16 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 1,420.00 EXFR fr/ MSTR FROG Construction services 2/15/17 Inv# 18498 RE: CK# 

7200332367 5/4/17 
07/12/17 VVLC ARCHITECT, INC. 7200334936 22 6210 39.139.13 Architectural Svcs: Closeout 50% May 2017 
09/28/17 WLC ARCHITECT, INC. 7200337592 22 6210 3,226.75 Architectural Svcs: Closeout 85% July 2017 
10/05/17 WLC ARCHITECT, INC. 7200337890 22 6210 2,364.55 Architectural for HVAC & Ancillary work: Closeout 85% July 2017 
10/26/17 WLC ARCHITECT, INC. 7200338792 22 6210 2,795.65 Architectural Svcs: Closeout 90% Aug 2017 
06/23/10 DIVISION OF STATE ARCHITECT 7200257368 01 6220 33,651.28 DSA Fees 
07/29/11 DIVISION OF STATE ARCHITECT 7200267535 22 6220 1,735.51 Pay request Addl plan review fees 
04/29/14 DIVISION OF STATE ARCHITECT 7200293644 22 6220 2,700.01 DSA Plan/Field Review Fee for 9 Relocatable Buildings 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 12,700.011 EXP TR TO 25003763-6200-0842 RE: CK 7200293644 4/29/14 
02/26/15 DIVISION OF STATE ARCHITECT 7200302575 22 6220 16,125.00 Plan check fee -HVAC 
01/05/17 DIVISION OF STATE ARCHITECT 7200327495 23 6220 500.00 Re-opening/Re-examination fee app # A#69268 
07/06/17 DIVISION OF STATE ARCHITECT 7200334746 23 6220 4,122.50 Futher Fees DSA #04-11127 
07/12/17 DIVISION OF STATE ARCHITECT 7200334944 23 6220 27,216.28 Alterations toll buildings HVAC & fire alarm upgrade & construction of flag 

Pole & marquee sign 
07/12/17 DIVISION OF STATE ARCHITECT 7200334943 23 6220 391.00 Structural/FLS Further/Access Further/CCD Fee for Relocatable Classrooms 

09/26/17 DIVISION OF STATE ARCHITECT 7200337476 23 6220 1480.001 VOID CHECK #7200337476 - FEE CALCULATED INCORRECTLY 
09/26/17 DIVISION OF STATE ARCHITECT 7200337476 23 6220 480.00 Access compliance, Fire & Life safety and Structural Safety 
10/05/17 DIVISION OF STATE ARCHITECT 7200337896 23 6220 1,300.00 Access compliance, Fire & Life safety and Structural Safety 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 3,641.52 Pay request, Review of Plans & Specs 
04/05/11 AMERICAN REPROGRAPHICS CO 7200263999 22 6240 40.72 Reprographics WO#F1363108 
07/26/11 AMERICAN REPROGRAPHICS CO 7200267454 22 6240 57.47 Reprographics WO#F1446991 - LB11 
08/30/11 AMERICAN REPROGRAPHICS CO 7200268070 22 6240 417.80 Reprographics WO#F14342405 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 132.49 Plans & Specs to OPSC, 7/22/11 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272399 22 6240 1.24 Reprographics WO# F1456899 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273045 22 6240 9.56 Reprographics WO#F1457142 
06/30/13 AMERICAN REPROGRAPHICS CO J13U7291 22 6240 97.47 EXFR fr/ MSTR FROG Reprographic Svcs LB13 Inv# 6973596 RE: CK# 

7200285981 7/30/13 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 194.31 EXFR fr/ MSTR FROG Reprographic Svcs Inv# 9198103113045 RE: CK# 

720028929012/5/13 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 14.62 EXFR fr/ MSTR FROG Reprographic Svcs Apr 2015 Inv# 9198043015121 

RE: CK# 7200306154 5/28/15 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 503.25 EXFR fr/ MSTR FROG Reprographic Svcs Sept 2015 Inv# 9198093015001 

RE: CK# 7200311554 11/3/15 
06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 1,610.01 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Feb 2016 Inv# 2016-1807 

RE: CK# 7200316626 3/17/16 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 461.97 EXFR fr/ MSTR FROG Reprographic Svcs Apr 2016 Inv# 9198043016 RE: 

CK# 7200319615 6/2/16 
06/30/17 MILLER RESORT, LLC. J17E7123 23 6240 852.90 EXFR fr/ MSTR FROG Schl Comm Liaison Svc Aug 2016 Inv# 2016-1923 

RE: CK# 7200323346 9/15/16 
06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 39.05 EXFR fr/ MSTR FROG Reprographic Svcs Oct 2016 Inv# 9198103116331 

RE: CK# 7200325985 11/17/16 
11/25/14 NEFF CONSTRUCTION, INC. 7200299561 35 6250 223,139.70 Pay app #1, Bond & Ins 4% 10/31/14 
04/16/15 NEFF CONSTRUCTION, INC. 7200304456 35 6250 33,113.70 Pay app #2, 5%, 3/1-3/31/15 
05/21/15 NEFF CONSTRUCTION, INC. 7200305980 35 6250 15.920.78 Pay app #3, 5%, 4/30/15 
06/03/15 NEFF CONSTRUCTION, INC. LIABILITY 15 35 6250 30.241.58 RETENTION L815 
07/01/15 NEFF CONSTRUCTION, INC. 15 LIABILITY 35 6250 130,241.581 REVERSE LIABILITY 15 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 

 

County: 

 

Project Number: 57/66822-00-047 
Project Name: 	Irvine IS - Modernization (Irvine-Mod ) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a) 

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose  

08/25/15 NEFF CONSTRUCTION, INC. 7200309308 35 6250 19,867.50 Pay app #45%, 7/1-7/31/15 
11/24/15 NEFF CONSTRUCTION, INC. 7200312322 35 6250 17,524.52 Pay app #56%, 10/1-10/31/15 
04/21/16 NEFF CONSTRUCTION, INC. 7200318026 35 6250 325,766.91 Pay app #611%, 03/01-03/31/2016 
05/24/16 NEFF CONSTRUCTION, INC. 7200319291 35 6250 394,323.31 Pay app #718%, 04/01-04/30/16 
06/16/16 NEFF CONSTRUCTION, INC. 7200320372 35 6250 414.300.50 Pay app #825%, 05/01-05/31/16 
06/16/16 NEFF CONSTRUCTION, INC. 7200320371 35 6250 728,473.15 Pay app #938%, 06/01-06/30/16 
06/30/16 NEFF CONSTRUCTION, INC. LIABILITY 16 35 6250 241,381.17 RETENTION LB16 
06/30/16 NEFF CONSTRUCTION, INC. LIABILITY 16 40 6250 584,541.66 PAY APP #1, #2, #3 LB16 
06/30/16 NEFF CONSTRUCTION, INC. LIABILITY 16 23 6250 639,387.00 CDR #1, Pay app # 1, 4/1-4/30/16 LB16 
07/01/16 NEFF CONSTRUCTION, INC. 16 LIABILITY 35 6250 (241,381.17) REVERSE LIABILITY 16 
07/01/16 NEFF CONSTRUCTION, INC. 16 LIABILITY 23 6250 1639,387.00) REVERSE LIABILITY 16 
07/01/16 NEFF CONSTRUCTION, INC. 16 LIABILITY 40 6250 (584,541.66) REVERSE LIABILITY 16 
08/02/16 NEFF CONSTRUCTION, INC. 7200321881 40 6250 584,541.66 Pay app # 3, 6/1-6/30/16, 23% 
08/02/16 NEFF CONSTRUCTION, INC. 7200321881 23 6250 639,387.00 CDR #1, Pay app # 1, 4/1-4/30/16 LB16 
08/30/16 NEFF CONSTRUCTION, INC. 7200322822 23 6250 15,149.08 CDR #2, Pay app # 4, 7/1-7/31/16 
08/30/16 NEFF CONSTRUCTION, INC. 7200322827 40 6250 953,483.80 Pay app # 4, 7/1-7/31/16, 41% 
09/15/16 NEFF CONSTRUCTION, INC. 7200323361 35 6250 1,089,762.10 Pay app #10 56%, 7/1-7/31/16 
10/06/16 NEFF CONSTRUCTION, INC. 7200324171 40 6250 907,096.98 Pay app # 5, 8/1-8/31/16, 56% 
10/06/16 NEFF CONSTRUCTION, INC. 7200324171 23 6250 (190,914.11) CDR #2R (CDR #3), Pay ape # 5, 8/1-8/31/16 
10/11/16 NEFF CONSTRUCTION, INC. 7200324327 35 6250 1,247,035.56 Pay arm #11 72%, 8/1-8/31/16 
10/13/16 NEFF CONSTRUCTION, INC. 7200324527 23 6250 183.713.20 CDR #3. Pay App #6, 9/1-9/30/16 
10/13/16 NEFF CONSTRUCTION, INC. 7200324537 40 6250 978,236.19 Pay app # 6, 9/1-9/30/16 79% 
10/20/16 NEFF CONSTRUCTION, INC. 7200324785 23 6250 25,286.46 Phase 1 lease payment 1, Phase 2 lease payment 1 
11/16/16 NEFF CONSTRUCTION, INC. 7200325819 40 6250 134,565.96 Pay app # 7 10/1-10/31/16 78% 
11/16/16 NEFF CONSTRUCTION, INC. 7200325812 23 6250 12,767.29 CDR #4, Pay App #7, 10/1-10/31/16 
12/08/16 NEFF CONSTRUCTION, INC. 7200326545 35 6250 352,184.86 Pay app #13, 84%, 10/1-10/31/16 
12/08/16 NEFF CONSTRUCTION, INC. 7200326541 23 6250 286.46 Phase 1 Interest payment 2, Phase 2 interest payment 210/01-10/31/16 
12/08/16 NEFF CONSTRUCTION, INC. 7200326541 23 6250 25,000.00 Phase 1 lease payment 2, Phase 2 lease payment 210/01-10/31116 
01/10/17 NEFF CONSTRUCTION, INC. 7200327629 23 6250 286.46 Phase 1 Interest payment 3, Phase 2 interest payment 311/1-11130/16 
01/10/17 NEFF CONSTRUCTION, INC. 7200327629 23 6250 6,130.83 CDR #5, Pay App #8,11/1-11/30/16 
01/10/17 NEFF CONSTRUCTION, INC. 7200327633 35 6250 83.318.43 Pay app #14, 86% 11/01-11/30/16 
01/10/17 NEFF CONSTRUCTION, INC. 7200327635 40 6250 182,008.90 Pay app # 8 11/1-11/30/16 82% 
01/10/17 NEFF CONSTRUCTION, INC. 7200327629 23 6250 25,000.00 Phase 1 lease payment 3, Phase 2 lease payment 311/1-11/30/16 
01/26/17 NEFF CONSTRUCTION, INC. 7200328219 35 6250 346,166.61 Pay app #15, 92% 12/01-12/31/16 
01/26/17 NEFF CONSTRUCTION, INC. 7200328215 40 6250 522,373.31 Pay app #9 12/1-12/31/16 91% 
01/26/17 NEFF CONSTRUCTION, INC. 7200328215 23 6250 5,961.50 CDR #6, Pay App #9,12/01-12/31/16 
02/09/17 NEFF CONSTRUCTION, INC. 7200328814 23 6250 286.46 Phase 1 Interest payment 4, Phase 2 interest payment 412/01-12/31/16 
02/09/17 NEFF CONSTRUCTION, INC. 7200328814 23 6250 25,000.00 Phase 1 lease payment 4, Phase 2 lease payment 4 12/01-12/31/16 
02/16/17 NEFF CONSTRUCTION, INC. 7200328998 23 6250 133,908.59 CDR #7, Pay App #10, 01/01-01/31/17 
02/16/17 NEFF CONSTRUCTION, INC. 7200328998 40 6250 149,796.05 Pay app #10 01/01-01/31/17 94% 
02/27/17 NEFF CONSTRUCTION, INC. 7200329492 35 6250 231.725.78 Pay app #16 CDR #10, 01/01-01/31/17 
03/14/17 NEFF CONSTRUCTION, INC. 7200330095 23 6250 25,286.46 Phase 1 lease payment 5, Phase 2 lease payment 51/1-1/31/17 
03/21/17 NEFF CONSTRUCTION, INC. 7200330450 23 6250 37,500.00 Phase 1 lease payment 6, Phase 2 lease payment 6, Phase 3 lease 

payment 12/1-28/17 
03/21/17 NEFF CONSTRUCTION, INC. 7200330459 40 6250 64,367.12 Pay app #11 03/01/17 95% 
03/21/17 NEFF CONSTRUCTION, INC. 7200330450 23 6250 13,999.18 CDR #8, Pay App #11 02/01-02/28/17 
03/21/17 NEFF CONSTRUCTION, INC. 7200330457 35 6250 58,063.29 Pay ape #17, 95% 02/01-02/28/17 
03/21/17 NEFF CONSTRUCTION, INC. 7200330450 23 6250 429.69 Phase 1 Interest payment 6, Phase 2 interest payment 6, Phase 3 interest 

payment 12/1-28/17 
04/18/17 NEFF CONSTRUCTION, INC. 7200331644 23 6250 37,132.43 CDR #9 Pay App #12, 03/01-03/31/17 
04/18/17 NEFF CONSTRUCTION, INC. 7200331649 40 6250 143,530.03 Pay app #12 03/01-03/31/17 98.32% 
06/06/17 NEFF CONSTRUCTION, INC. 7200333726 23 6250 75,859.38 Phase 1 lease payment 8, Phase 2 lease payment 8, Phase 3 lease 

payment 34/1-4/30/17 
06/06/17 NEFF CONSTRUCTION, INC. 7200333726 23 6250 34,550.69 CDR #10 Pay App #13, 04/01-04/30/17 
06/15/17 NEFF CONSTRUCTION, INC. 7200334213 23 6250 75,859.38 Phase 1 lease payment 9, Phase 2 lease payment 9, Phase 3 lease 

06/30/17 NEFF CONSTRUCTION, INC. LIABILITY 17 35 6250 46,814.30 
Payment 4 5/1-5/31/17 
Pay app #19, 98.94% 4/1-4/30/17 LB17 

06/30/17 NEFF CONSTRUCTION, INC. LIABILITY 17 35 6250 214.217.87 Pay app #18, 98.37% 3/1-3/31/17 LB17 
06/30/17 NEFF CONSTRUCTION, INC. LIABILITY 17 35 6250 649,079.97 RETENTION LB17 
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07/01/17 NEFF CONSTRUCTION, INC. 17 LIABILITY 35 6250 (214,217.87) REVERSE LIABILITY 17 
07/01/17 NEFF CONSTRUCTION, INC. 17 LIABILITY 35 6250 (46,814.30) REVERSE LIABILITY 17 
07/01/17 NEFF CONSTRUCTION, INC. 17 LIABILITY 35 6250 (649,079.97) REVERSE LIABILITY 17 
07/12/17 NEFF CONSTRUCTION, INC. 7200334952 23 6250 37,929.69 Phase 4 lease payment 36/1-6/30/17 
08/31/17 NEFF CONSTRUCTION, INC. 7200336716 35 6250 214,217.87 Pay app #18, 98.37% 3/1-3/31/17 LB17 
08/31/17 NEFF CONSTRUCTION, INC. 7200336716 35 6250 73,471.76 Pay app #20,100% 7/1-7/31/17 
08/31/17 NEFF CONSTRUCTION, INC. 7200336716 35 6250 46,814.30 Pay app #19, 98.94% 4/1-4/30/17 LI317 
09/19/17 NEFF CONSTRUCTION, INC. 7200337227 23 6250 118,844.14 CDR #11 Pay App #14, 7/1-7/31/17 
10/31/17 NEFF CONSTRUCTION, INC. 7200338932 23 6250 25,286.46 Phase 3 lease payment 8, Phase 4 lease payment 6 9/1-9/30/17 
10/31/17 NEFF CONSTRUCTION, INC. 7200338932 23 6250 101,145.82 Phase 1 lease payment 12, Phase 2 lease payment 12, Phase 3 lease 

Payment 7, Phase 4 lease payment 5 8/1-8/31/17 
11/16/17 NEFF CONSTRUCTION, INC. 7200339616 23 6250 25,286.46 Phase 3 lease payment 9, Phase 4 lease payment 7 10/1-10/31/17 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295901 22 6251 1,810.30 Pay app #1Erate 14 Network & Cabling 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295902 22 6251 26,390.06 Pay app #1 Erate 14 Network & Cabling 

(NICPARTNERS) 
06/30/15 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 15 22 6251 983.24 Erate 14 Upgrade Network infrastructure LB15 

INICPARTNERS) 
07/01/15 NETWORK INTEGRATION CO PARTNERS INC 15 LIABILITY 22 6251 (983.24) REVERSE LIABILITY 15 

(NICPARTNERS) 
07/30/15 NETWORK INTEGRATION CO PARTNERS INC 7200308409 22 6251 983.24 Pay app #1, Erate 14 Upgrade Network infrastructure LB15 

(NICPARTNERS) 
09/29/15 NETWORK INTEGRATION CO PARTNERS INC 7200310274 22 6251 2,247.70 Pay app #2, E-Rate 14 :network equipments 

(NICPARTNERS) 
10/20/15 NETWORK INTEGRATION CO PARTNERS INC 7200310995 22 6251 9,819.55 Pay app #3, E-Rate 14 :network equipments 

(NICPARTNERS) 
06/30/16 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 16 22 6251 797.41 Material, equipment, labor & services for e-rate 14 cabling in the portables 

(NICPARTNERS) LB16 
06/30/16 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 16 22 6251 7,367.00 Material, equipment, labor & services for e-rate 14 campus cabling LB16 

(NICPARTNERS) 
07/01/16 NETWORK INTEGRATION CO PARTNERS INC 16 LIABILITY 22 6251 (797.41) REVERSE LIABILITY 16 

INICPARTNERS) 
07/01/16 NETWORK INTEGRATION CO PARTNERS INC 16 LIABILITY 22 6251 (7,367.00) REVERSE LIABILITY 16 

INICPARTNERSI 
08/23/16 NETWORK INTEGRATION CO PARTNERS INC 7200322540 22 6251 797.41 Material, equipment, labor & services for e-rate 14 cabling in the portables 

(NICPARTNERS) LB16 
10/11/16 NETWORK INTEGRATION CO PARTNERS INC 7200324318 22 6251 642.94 Pay app #4, E-Rate 14 :network equipments 

(NICPARTNERS) 
02/09/17 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200328804 22 6251 21,825.60 Pay app #1 Material, equipment, labor & services for e-rate 14 campus 

cabling 
02/23/17 NETWORK INTEGRATION CO PARTNERS INC 7200329262 22 6251 79.50 Pay app #3 Erate 14 Network & Cabling 

(NICPARTNERS) 
02/23/17 NETWORK INTEGRATION CO PARTNERS INC 7200329262 22 6251 1,036.88 Pay app #3 Erate 14 Network & Cabling 

(NICPARTNERS) 
03/09/17 NETWORK INTEGRATION CO PARTNERS INC 7200329923 22 6251 3,745.97 Pay app #4 Erate 14 Network & Cabling 

(N(CPARTNERS) 
05/11/17 NETWORK INTEGRATION CO PARTNERS INC 7200332759 22 6251 1,829.85 Pay app #5 Erate 14 Network & Cabling 

(NICPARTNERS) 
09/28/17 NETWORK INTEGRATION CO PARTNERS INC 7200337590 22 6251 52.47 Pay app #6 Erate 14 Network & Cabling 

(NICPARTNERS) 
06/30/14 GM ELECTRICAL, INC. J14W630G 22 6255 2,503.67 EXFR fr/ MSTR PROG Project Manager May 2014 Inv# 2014-0002 RE: 

CK# 7200295803 7/14/14 
06/30/14 PCM3, INC. J14W630F 22 6255 6,595.36 EXFR fr/ MSTR PROG Senior Project Bond Mgr April 2014 Inv# GGUSD-JI 

04-14 RE: CK# 7200294501 5/22/14 
06/30/16 GM ELECTRICAL, INC. J16E7271 22 6255 20,649.89 EXFR fr/ MSTR PROG Project Manager June 2016 Inv# 2016-0006 RE: 

CK# 7200320617 6/23/16 
06/30/16 JF SERVICES J16E7271 22 6255 30,960.00 EXFR fr/ MSTR PROG Proj Mgmt Svc (Gerardo Flores) Sept 2015 Inv# 

1007 RE: CK# 7200310844 10/15/15 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 

 

County: 

 

Project Number: 57/66522-00-047 
Project Name: 	Irvine IS-Modernization (Irvine-Mod ) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a) 

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

01/31/17 JF SERVICES J17E1311 23 6255 15,000.00 EXFR fr/ MSTR PROG Proj Mg mt Svc (Gerardo Flores) Sept 2016 Inv# 
1020 RE: CK# 7200324778 10/20/16 

01/31/17 GM ELECTRICAL, INC. J72E1311 23 6255 11,747.49 EXFR fr/ MSTR PROG Project Manager Dec 2016 Inv# 2016-0012 RE: CK# 
72003279101/19/17 

06/27/17 JF SERVICES J1 7E6271 23 6255 7,620.00 EXFR fr/ MSTR PROG Proj Mgmt Svc (Gerardo Flores) May 2017 Inv# 
1028 RE: CK# 7200334027 6/13/17 

06/30/15 BRIGHT ELECTRIC, INC. J15L7221 22 6265 575.00 EXFR fr/ MSTR PROG: install conduit & wiring for icemaker Int/ft 20232 RE: 
CK# 7200307131 6/18/15 

07/30/15 R.C. MASONRY 7200308411 22 6265 2,575.00 Saw cut asphalt remove stall fence post 
10/15/15 J.L. COBB PAINTING & CONSTRUCTION 7200310837 21 6265 123,120.00 Pay app #1, Gen'l Const. for Interim Housing for 9 portables CUPCCAA 15- 

115 
11/10/15 J.L. COBB PAINTING & CONSTRUCTION 7200311788 21 6265 6,480.00 FINAL RETENTION PYMNT Gen'l Const. for Interim Housing for 9 portables 

CUPCCAA 15-115 
02/04/16 WALLACE ELECTRIC 7200314832 22 6265 795.00 IDF bonding for portables 
06/16/16 SOUTHERN CALIFORNIA EDISON RCF CK 53606 23 6265 801.00 Meter & Service Change 
06/30/16 TODD PIPE & SUPPLY J16E7272 22 6265 795.40 EXFR fr/ MSTR PROG: Water heaters and supplies Inv# S002001443.001 

RE: CK# 7200313588 1/5/16 
06/30/16 CIVIC CENTER LOCK & SAVE J16E7272 21 6265 421.16 EXFR fr/ MSTR PROG: install locks bldg B staff restrooms Inv# 6005 RE: 

CK#7200317649 4/12/16 
06/30/16 IRVINE PIPE & SUPPLY J16L7154 21 6265 112.74 EXFR fr/ MSTR PROG: swing spout Inv# 796382-182 RE: CK# 

7200309929/7200309794 9/15, 9/17/15 
06/30/16 BRAVO SIGN & DESIGN J16L7151 22 6265 1,400.40 EXFR fr/ MSTR PROG: Signs & Installations Inv #160167 RE: CK# 

7200321744 7/28/16 
07/12/16 J.L. COBB PAINTING & CONSTRUCTION 7200320981 23 6265 2,257.93 Emergency night work-relocate ADA handicap bath for handicap student 
10/20/16 CIRCLE CITY ELECTRIC 7200324765 21 6265 14,626.00 Add wiremold and receptacles for temporary computer lab 
11/08/16 VERNE'S PLUMBING 7200325486 21 6265 5,168.10 Repair gas leaks in kitchen 
11/08/16 JLM INSTALLATIONS, INC. 7200325483 21 6265 320.00 Gate Panic installation near main office entrance 
11/10/16 BEN'S ASPHALT, INC 7200325645 21 6265 5,500.00 Seal coat & strip additional letters 
11/10/16 VERNE'S PLUMBING 7200325650 21 6265 1,535.00 Install gas piping to heater in Q & R 
11/10/16 VERNE'S PLUMBING 7200325650 21 6265 4,510.00 Install water heaters in bldg A, L & Q 
11/10/16 J.L. COBB PAINTING & CONSTRUCTION 7200325647 21 6265 7.500.00 Removal & disposal of block wall 
01/05/17 CIRCLE CITY ELECTRIC 7200327474 22 6265 7,550.00 Installation of 11 projectors, Phase 182 
01/10/17 CIRCLE CITY ELECTRIC 7200327623 23 6265 11,231.00 Install wiremold and receptacles in various rooms 
01/12/17 WALLACE ELECTRIC 7200327760 23 6265 14,937.48 Misc electrical work 
01/31/17 J.L. COBB PAINTING & CONSTRUCTION 7200328366 23 6265 710.00 Repair carpet thru Admin bldg, install cove base on new casework 
02/02/17 CIRCLE CITY ELECTRIC 7200328523 23 6265 5,625.00 Install 9 short throws 
03/30/17 HAZ MAT SERVICES INC 7200330971 23 6265 3,442.50 Remove and Dispose of Chemicals 
04/11/17 BEN'S ASPHALT, INC J17E4113 21 6265 (5,500.00) EXP TR TO (-901919300-6265-0848 ASPHALT RE: CK 7200325645 

11/10/16 
04/11/17 BEN'S ASPHALT, INC J17E4113 01 6265 5,500.00 EXFR fr/ (-)21926600-6265-0848 ASPHALT Seal coat & strip additional 

letters Inv# 16145.1 RE: CK 7200325645 11/10/16 
05/04/17 CIRCLE CITY ELECTRIC 7200332364 23 6265 7,900.00 Remove all power and low vold pathway for interim housing 
05/04/17 BEN'S ASPHALT, INC 7200332350 21 6265 8,121.00 Construct AC slope adjacent new concrete; Construct AC overlay; remove 

grass/dirt and place 4"AC near portables 
05/18/17 VERNE'S PLUMBING 7200333048 23 6265 7,961.50 Install 3 water heaters 
06/20/17 QUALITY FENCE CO, INC 7200334419 23 6265 4,220.00 Labor and materials to remove 120' of fence and 80' fo fence and install 40' 

of 6 chain link and 6x6 gate 
06/30/17 BRAVO SIGN & DESIGN J17E7111 23 6265 5,492.12 EXFR fr/ MSTR PROG building letters, numbers and installation Inv# 

160199 RE: CK# 7200329926 3/9/17 
06/30/17 IRVINE PIPE & SUPPLY J17E7111 23 6265 912.14 EXFR fr/ MSTR PROG Plumbing supplies Inv# 825454 RE: CK# 

7200322226 8/18/16 
06/30/17 CURLEY WHOLESALE ELECTRIC, INC. J17E7111 23 6265 4,193.64 EXFR fr/ MSTR PROG: electrical parts and material Inv# 59296 RE: CK# 

7200327491 1/5/17 
06/30/17 DAVID M. BERTINO MFG, INC LIABILITY 17 23 6265 2,900.00 Install Locks to 54 doors and 4 drawer locks LB17 
06/30/17 DAVID M. BERTINO MFG, INC LIABILITY 17 23 6265 8,723.00 Install 7 plastic laminate base cabinets & countertops and 4 plastic laminate 

tall cabinets LB17 
06/30/17 WALLACE ELECTRIC LIABILITY 17 23 6265 5,740.00 Provide & install additional lights & receptacles on campus LB17 
07/01/17 WALLACE ELECTRIC 17 LIABILITY 23 6265 (5,740.00) REVERSE LIABILITY 17 
07/01/17 DAVID M. BERTINO MFG, INC 17 LIABILITY 23 6265 18.723.00) REVERSE LIABILITY 17 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 57/66522-00-047 
Project Name: 	Irvine IS - Modernization (Irvine-Mod ) 

Report Number: 

Project War ant Report (SAB 184a 

   

Date Payee Warrant Number Fund 
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Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 
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(D) 

Inspection 
(E) 

Furn' & Equip' 
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07/01/17 CIVIC CENTER LOCK & SAVE J17E7123 23 6265 718.36 EXFR fr/ MSTR PROG staff restroom, admn, kitchen deadbolts locks Iny# 
55812 RE: CK# 7200324311 10/11/16 

07/01/17 DAVID M. BERTINO MFG, INC 16 LIABILITY 23 6265 (2,900.00) REVERSE LIABILITY 17 
07/18/17 R.C. MASONRY 7200335228 23 6265 2,550.00 Remove and dispose of asphalt 
08/01/17 DAVID M. BERTINO MFG, INC 7200335547 23 6265 2.900.00 Install Locks 10 54 doors and 4 drawer locks LB17 
08/08/17 WALLACE ELECTRIC 7200335866 23 6265 5,740.00 Provide & install additional lights & receptacles on campus LB17 
08/10/17 DAVID M. BERTINO MFG, INC 7200336040 23 6265 8,723.00 Install 7 plastic laminate base cabinets & countertops and 4 plastic laminate 

tall cabinets LB17 
08/15/17 WALLACE ELECTRIC 7200336168 23 6265 5,920.00 Provide & install additional lights & receptacles in locker rooms and repair 

various other electrical issues 
10/03/17 FRANKLIN MECHANICAL 7200337743 23 6265 1.149.59 Install ductwork & diffusers to provide heat to coaches office 
10/05/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200337903 23 6265 2,062.24 Repair irrigation where interim housing was removed 
10/10/17 CIRCLE CITY ELECTRIC 7200338032 23 6265 920.00 Troubleshool and repair freezer electrical 
10/12/17 FRANKLIN MECHANICAL 7200338150 23 6265 1,680.00 Repair 3 vandalized condensing units 
10/26/17 R.C. MASONRY 7200338803 23 6265 13,536.00 Remove and replacement of concrete 
10/31/17 J.L. COBB PAINTING & CONSTRUCTION 7200338928 23 6265 11,200.00 Post construction pick up list 
10/31/17 WALLACE ELECTRIC 7200338939 23 6265 420.00 Electrical panel troubleshooting in front office 
11/07/17 JLM INSTALLATIONS, INC. 7200339196 23 6265 640.00 Supply and weld on flat astragal onto existing gate for security 
06/30/15 NATIONAL CONSTRUCTION RENTALS J15L7213 22 6275 550.00 EXFR fr/ MSTR PROG: 7288 temporary panels/14 sand bags Inv# 

4183074 RE: CK# 7200307742 7/10/15 
12/01/15 MOBILE MODULAR 7200312461 23 6275 42.318.00 Monthly rent: 9 portables delivery chrees -r- rent 9/30-10/29/15 
12/22/15 MOBILE MODULAR 7200313343 23 6275 2,709.00 Monthly rental - 9 Modular Classrooms 11/29-12/28/15 
02/04/16 MOBILE MODULAR 7200314835 23 6275 2,709.00 Monthly rental -5 Modular Classrooms 12/29-01/27/16 
03/17/16 MOBILE MODULAR 7200316636 23 6275 2,709.00 Monthly rental -9 Modular Classrooms 01/28-02/26/16 
04/21/16 MOBILE MODULAR 7200318021 23 6275 2,709.00 Monthly rental - 9 Modular Classrooms 02/27-03/27/16 
04/28/16 MOBILE MODULAR 7200318304 23 6275 2,709.00 Monthly rental -9 Modular Classrooms 3/28-4/26/16 
06/07/16 MOBILE MODULAR 7200319789 23 6275 2,709.00 Monthly rental - 9 Modular Classrooms 4/27-5/26/16 
06/23/16 MOBILE MODULAR 7200320632 23 6275 2,709.00 Monthly rental - 9 Modular Classrooms 5/27-6/25/16 
06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 2,102.11 EXFR fr/ MSTR PROG:2 storage container rental-11/24-12/23/15 & delivery 

and pre paid pick up charge Inv# R15115037 RE: CK# 7200313751 1/7/16 

0803/16 MOBILE MODULAR 7200322546 23 6275 2,709.00 Monthly rental -9 Modular Classrooms 6/26-7/25/16 
09/15/16 MOBILE MODULAR 7200323355 23 6275 2,709.00 Monthly rental - 9 Modular Classrooms 7/26-8/24 
10/13/16 MOBILE MODULAR 7200324525 23 6275 2,709.00 Monthly rental -9 Modular Classroom 8/25-9/23 
10/27/16 MOBILE MODULAR 7200325034 23 6275 2,709.00 Monthly rental - 9 Modular Classroom 9/24-10/23/16 
04/25/17 MOBILE MODULAR 7200331820 23 6275 16,254.00 Monthly rental -9 Modular Classroom 3/23-4/21/17 
06/15/17 MOBILE MODULAR 7200334212 23 6275 9,810.00 Monthly rental -9 Modular Classroom 05/22-06/20/17 
06/30/17 ALLIED STORAGE CONTAINERS J17E7123 23 6275 6,213.60 EXFR fr/ MSTR PROG storage containers rental 10/1-10/31/16 Inv# 

R16101417 RE: CK# 7200325669 11/10/16 
10/10/17 MOBILE MODULAR 7200338038 23 6275 25,960.96 Return 9 portables 
06/30/16 BELTMANN RELOCATION GROUP J16L7151 22 6276 10,410.00 EXFR fr/ MSTR PROG moving services 6/23,24/2016 Inv# 55442042 RE: 

CK# 7200323045 9/8/16 
06/30/16 IMAGE 2000 LIABILITY 16 23 6276 200.00 Move 2 copy machines from IRVINE INT to POST ES LB16 
07/01/16 IMAGE 2000 16 LIABILITY 23 6276 (200.00) REVERSE LIABILITY 16 
08/09/16 IMAGE 2000 7200322001 23 6276 200.00 Move 2 copy machines from IRVINE INT to POST ES LB16 
10/11/16 IMAGE 2000 7200324313 21 6276 100.00 Relocation of copy machine from POST to IRVINE 
06/30/17 SOUTH COAST LOGISTICS J17E7123 23 6276 7,522.00 EXFR fr/ MSTR PROG moving services 4/7 & 10/17 Inv# 17-1321 RE: CK# 

7200332371 5/4/17 
06/30/17 BELTMANN RELOCATION GROUP J17E7182 23 6276 12,200.05 EXFR fr/ MSTR PROG moving services 8/22,8/23,8/29,8/30,8/31/16 Inv# 

55513421 RE: CK# 7200324156 10/6/16 
01/30/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200290866 22 6280 9,500.00 Lead & Asbestos testing, survey & spec 

02/11/16 CARDINAL ENVIRONMENTAL CONSULTANTS 7200315167 22 6280 2,500.00 Suppplemental Survey & Monitoring 

06/07/16 RIVER CITY TESTING 7200319781 22 6280 387.80 Special inspector tests 
06/27/16 RIVER CITY TESTING 7200320665 23 6280 697.50 DSA Testing and Inspection Svcs-HVAC upgrades 
06/30/16 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 16 22 6280 15,785.00 Enviromental Monitoring for hazrdous abatement LB16 
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School District: 

      

  

County: 

 

Project Number: 57/66522-00-047 
Project Name: 	Irvine IS - Modernization (Irvine-Mod ) 

Report Number: 
Garden Grove Unified School District Orange 

Project Warrant Report (SAB 184a 
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(A) 
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(C) 
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(E) 

Furn & Equip ' 
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07/01/16 CARDINAL ENVIRONMENTAL CONSULTANTS 16 LIABILITY 22 6280 (15,785.00) REVERSE LIABILITY 16 

09/20/16 RIVER CITY TESTING 7200323463 23 6280 1.120.00 DSA Testing and Inspection Svcs-7/14-7/19/16 10/11/16 RIVER CITY TESTING 7200324323 23 6280 2,611.25 DSA Testing and Inspection Svcs: 8/1-8/31 Special Inspector & 8/26 
Tension Bend test 11/08/16 RIVER CITY TESTING 7200325505 23 6280 264.00 DSA Testing and Inspection Svcs HVAC 8/23/16 11/08/16 RIVER CITY TESTING 7200325505 23 6280 3,626.00 DSA Testing and Inspection Svcs 9/1-30/16 11/22/16 CARDINAL ENVIRONMENTAL CONSULTANTS 7200326127 22 6280 15,785.00 Enviromental Monitoring for hazrdous abatement LB16 

12/13/16 RIVER CITY TESTING 7200326792 23 6280 706.75 DSA Testing and Inspection Svcs HVAC 9/19-10/10/16, 10/13, 10/17/16 

01/12/17 RIVER CITY TESTING 7200327758 23 6280 88.00 DSA Testing and Inspection Svcs HVAC 10/24-11/14/16 03/21/17 RIVER CITY TESTING 7200330452 23 6280 231.25 DSA Testing and Inspection Svcs HVAC 01/12/17 04/04/17 RIVER CITY TESTING 7200331094 23 6280 667.50 DSA Testing and Inspection Svrs 2/3-2/24/17 05/04/17 RIVER CITY TESTING 7200332370 23 6280 88.00 DSA Testing and Inspection Svcs 2/10/17 06/01/17 RIVER CITY TESTING 7200333558 23 6280 305.00 DSA Testing and Inspection Svcs HVAC final DSA 291 Apr 2017 06/30/17 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 17 23 6280 28,000.00 HAZ-MAT Monitoring LB17 

07/01/17 CARDINAL ENVIRONMENTAL CONSULTANTS 17 LIABILITY 23 6280 (28,000.00) REVERSE LIABILITY 17 

08/22/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200336381 23 6280 28,000.00 HAZ-MAT Monitoring LB17 

06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 2,040.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 635-GO RE: CO 7200305214 
5/5/15 06/30/16 JOHNSTON INSPECTIONS, INC. J16L7061 22 6290 9,856.00 EXFR fr/ MSTR PROG HVAC DSA Inspection Svc Inv# 722-GG RE: CK# 
7200319634 6/2/16 06/30/16 JOHNSTON INSPECTIONS, INC. J16E7271 22 6290 23,520.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 751-GG RE: CK# 
7200321751 7/28/16 12/19/16 JOHNSTON INSPECTIONS, INC. J17EC192 23 6290 31,546.66 EXFR fr/ MSTR PROG HVAC DSA Inspection Svc Inv# 760-GG RE: CK# 
72003228168/30/16 05/01/17 JOHNSTON INSPECTIONS, INC. J17E4283 23 6290 49,186.67 EXFR fr/ MSTR PROG HVAC DSA Inspection Svc Inv# 822-GG RE: CK# 
7200330274 3/16/17 06/06/17 JOHNSTON INSPECTIONS, INC. J17E6061 23 6290 (8,026.67) EXP TR TO (+)13015440-6200-0861 (FOOD SVC) for DSA Freezer 
inspection RE: JOHNSTON INSPECTION CK# 7200329583 3/2/17 06/30/17 JOHNSTON INSPECTIONS, INC. J17E7123 23 6290 7,466.67 EXFR fr/ MSTR PROG HVAC DSA Inspection Svc Inv# 839-GO RE: CK# 
7200334203 6/15/17 
Total Project Costs: 

Totals 1,128,556.88 12,700,275.53 66,578.05 115,589.33 14,010,999.79 

Colbi Technologies, Inc. 
Printed 2/14/2017 
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Project Number: 57(66522-00-023 
Project Name: 	Jordan IS - Modernization (Jordan Mod) 
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04/06/10 Y'DEEN & ASSOCIATES 7200254732 01 6210 27,727.00 Architect Pay request 1 04/27/10 Y'DEEN & ASSOCIATES 7200255432 01 6210 27,728.00 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257690 01 6210 15,603.33 Architect Pay request 3 
07/14/10 Y'DEEN & ASSOCIATES 7200258035 01 6210 14,838.48 Architect Pay request 4 
08/12/10 Y'DEEN & ASSOCIATES 7200258454 01 6210 15,994.58 Architect Pay request 5 
09/21/10 Y'DEEN 8, ASSOCIATES 7200259219 01 6210 21,326.11 Architect Pay request 6 
10/07/10 Y'DEEN & ASSOCIATES 7200259564 01 6210 10,663.05 Architect Pay request 7 
11/30/10 Y'DEEN & ASSOCIATES 7200260768 01 6210 5,331.53 Architect Pay request 8 
12/21/10 Y'DEEN & ASSOCIATES 7200261384 22 6210 5,331.53 Architect Pay request 9 
04/26/11 Y'DEEN & ASSOCIATES 7200264833 22 6210 5,331.52 Architect Pay request 10 
05/03/11 KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 1,375.00 Consulting Engineer Service 
06/02/11 Y'DEEN & ASSOCIATES 7200266195 22 6210 10,663.06 Architect Pay request 12 
12/08/11 Y'DEEN & ASSOCIATES 7200270599 22 6210 519.38 Reimb. Exp.- DSA travel D. Deen 8, T. Goyal 
05/15/12 Y'DEEN & ASSOCIATES 7200274707 22 6210 449.44 Pro Repro, Plan Review Submittal 
05/24/12 Y'DEEN & ASSOCIATES 7200275102 22 6210 1,670.00 Reimb: Cumming 
11/22/13 DONALD KROTEE PARTNERSHIP INC 7200288977 22 6210 12,937.40 Architectural Svc: Addenda, Bid & DSA approvals 27% thru10/31/13 

01/23/14 DONALD KROTEE PARTNERSHIP INC 7200290599 22 6210 8,596.03 Architectural Svc: Addenda, Bid & DSA approvals 45% thru11/30/13 

01/27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 187.86 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 
017494 RE: CK# 7200287830 10/17/13 

02/21/14 DONALD KROTEE PARTNERSHIP INC 7200291452 22 6210 5,280.34 Architectural Svc: Addenda, Bid & DSA approvals 55% thru12/31/13 

03/20/14 DONALD KROTEE PARTNERSHIP INC 7200292381 22 6210 18,788.60 Architectural Svc: Addenda, Bid & DSA approvals 
70%)$7,153.36)/redesign fire alarm($11,445) thru 1/31/14 04/17/14 DONALD KROTEE PARTNERSHIP INC 7200293364 22 6210 6,524.28 Architectural Svc: Addenda, Bid & DSA approvals 
80%($4,768.91)/redesign fire alarm($1,635) thru 2/28/14 05/07/14 DONALD KROTEE PARTNERSHIP INC J14U5071 22 6210 29.82 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 
017676 RE: CK# 7200292383 3/20/14 05/08/14 DONALD KROTEE PARTNERSHIP INC 7200293952 22 6210 8,239.42 Architectural Svc: Addenda, Bid & DSA approvals 
90%)$4,768.90)/redesign fire alarm($3,270) thru3/31/14 06/26/14 DONALD KROTEE PARTNERSHIP INC 7200295382 22 6210 10,236.88 Architectural Svc: Addenda, Bid & DSA approvals 90% thru 5/6/14 

06/30/14 DONALD KROTEE PARTNERSHIP INC J14U7232 22 6210 19.28 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout 
3/31/14 Inv# 017757 RE: CO 7200293952 5/8/14 

06/30/14 DONALD KROTEE PARTNERSHIP INC 7200295701 22 6210 1,179.52 Architectural Svc: Addenda, Bid & DSA approvals 92% May 2014 

06/30/14 DONALD KROTEE PARTNERSHIP INC LIABILITY 14 22 6210 589.76 Architectural Svc: Addenda, Bid & DSA approvals 93% June 2014 
LB14 

07/01/14 DONALD KROTEE PARTNERSHIP INC 14 LIABILITY 22 6210 (589.76) REVERSE LIABILITY 14 
08/12/14 DONALD KROTEE PARTNERSHIP INC 7200296483 22 6210 589.76 Architectural Svc: Addenda, Bid & DSA approvals 93% June 2014 

LB14 
09/25/14 DONALD KROTEE PARTNERSHIP INC 7200297772 23 6210 2,200.00 Architectural svcs HVAC & Ancillary Scope 8/15/14 
09/25/14 DONALD KROTEE PARTNERSHIP INC 7200297758 22 6210 1,179.53 Architectural Svc: Addenda, Bid & DSA approvals 95% Aug 2014 

10/16/14 DONALD KROTEE PARTNERSHIP INC 7200298353 22 6210 9,856.00 Architectural Addt'l svc-Electrical eng. redesign 
10/23/14 DONALD KROTEE PARTNERSHIP INC 7200298573 23 6210 550.00 Architectural svcs HVAC & Ancillary Scope 8/31/14 
12/04/14 DONALD KROTEE PARTNERSHIP INC 7200299706 22 6210 8,773.14 Architectural Svc: Addenda, Bid & DSA approvals 98%/Constr admin 

8% Sept 2014 
12/04/14 DONALD KROTEE PARTNERSHIP INC 7200299715 23 6210 16,390.00 Architectural svcs HVAC & Ancillary Scope 9/30/14 12/18/14 DONALD KROTEE PARTNERSHIP INC 7200300335 22 6210 6,085.19 Architectural Svc: Constr admin 15% Oct 2014 
12/18/14 DONALD KROTEE PARTNERSHIP INC 7200300352 23 6210 20,460.00 Architectural svcs HVAC & Ancillary Scope 10/31/14 
02/24/15 DONALD KROTEE PARTNERSHIP INC 7200302464 23 6210 20,680.00 Architectural svcs HVAC & Ancillary Scope 11/30/14 
03/05/15 DONALD KROTEE PARTNERSHIP INC 7200302859 22 6210 9,239.60 Architectural Svc: Addenda, Bid & DSA approvals 99%/Constr admin 

25% Dec 2014 
03/05/15 DONALD KROTEE PARTNERSHIP INC 7200302874 23 6210 22,770.00 Architectural svcs HVAC & Ancillary Scope 12/31/14 
04/23/15 DONALD KROTEE PARTNERSHIP INC 7200304699 22 6210 2,712.75 Architectural Svc: Constr admin 28% Jan 2015 
04/23/15 DONALD KROTEE PARTNERSHIP INC 7200304711 23 6210 2,310.00 Architectural svcs HVAC & Ancillary Scope (Const Admin) 12/31/14 

05/21/15 DONALD KROTEE PARTNERSHIP INC 7200305964 22 6210 6,849.09 Architectural Svc: Addenda 100%($589.76)/Const Admix 
35%($6,054.88) Mar 2015 

05/21/15 DONALD KROTEE PARTNERSHIP INC 7200305976 23 6210 21,965.50 Architectural svcs HVAC & Ancillary Scope 3/31/15 
10 Colbi Technologies, Inc. 
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School District: 
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05/21/15 DONALD KROTEE PARTNERSHIP INC 7200305976 23 6210 15,324.50 Architectural svcs HVAC & Ancillary Scope 2/28/15 
06/09/15 DONALD KROTEE PARTNERSHIP INC 7200306583 23 6210 4,014.00 Architectural svcs HVAC & Ancillary Scope DSA stamped 

100%/Constr Admin 5% 4/30/15 
06/26/15 DONALD KROTEE PARTNERSHIP INC 7200307241 23 6210 33,282.75 Architectural svcs HVAC & Ancillary Scope Constr Admin 35.60% 5/31/15 

06/26/15 DONALD KROTEE PARTNERSHIP INC 7200307225 22 6210 21,564.02 Architectural Svc: Constr admin 59.93% June 2015 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 7,922.50 EXFR fr/ MSTR PROG: HVAC upgrade Mar/Apr 2015 Inv# 15535 RE: CK# 

7200305966 5/21/15 
06/30/15 DONALD KROTEE PARTNERSHIP INC J15L7271 22 6210 2,255.55 EXFR fr/ MSTR PROG: 14 SITES legacy/non-Cert DSA Proj Closeout 

thru12/31/14 Inv# 018001 RE: CK# 7200302451 2/24/15 
09/29/15 DONALD KROTEE PARTNERSHIP INC 7200310280 23 6210 9,178.68 Architectural svcs HVAC & Ancillary Scope Constr Admin 68.47% 7/31/15 

11/03/15 DONALD KROTEE PARTNERSHIP INC 7200311567 23 6210 2,053.83 Architectural svcs HVAC & Ancillary Scope Constr Admin 71.54% 8/31/15 

11/05/15 DONALD KROTEE PARTNERSHIP INC 7200311665 22 6210 12,819.05 Architectural Svc: Constr admin 87.47% Aug 2015 
11/05/15 DONALD KROTEE PARTNERSHIP INC 7200311665 22 6210 10.35 Reimb: mileage Aug 2015 
12/03/15 DONALD KROTEE PARTNERSHIP INC 7200312532 22 6210 12,543.90 Architectural Svc: Constr admin 72.65% July 2015 
02/02/16 DONALD KROTEE PARTNERSHIP INC 7200314679 22 6210 10,844.56 Architectural Svc: Constr admin 93.52% Sept 2015 
02/02/16 DONALD KROTEE PARTNERSHIP INC 7200314688 23 6210 38,744.02 Architectural svcs HVAC & Ancillary Scope Constr Admin 79.08% 9/30/15 

03/01/16 DONALD KROTEE PARTNERSHIP INC 7200315854 23 6210 1,926.72 Architectural svcs HVAC & Ancillary Scope Constr Admin 100% 12/31/15 

05/17/16 DONALD KROTEE PARTNERSHIP INC 7200318983 23 6210 18,452.50 Add Svc- Redesign Fire Alarm HVAC P2S (FA revision CD 100%) 
05/23/16 DONALD KROTEE PARTNERSHIP INC J16L5231 22 6210 1,073.95 EXFR fr/ MSTR PROG school new marquee thru 9/30/15 Inv# 018300 RE: 

CK# 7200314199 1/21/16 
06/07/16 DONALD KROTEE PARTNERSHIP INC 7200319788 23 6210 5,280.00 Add svc: int/ext emergncy lighting P2S 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 22 6210 2,260.00 EXFR fr/ MSTR PROG Engineering Services Sept 2015 Inv# 16115 RE: 

CK# 7200311555 11/3/15 
03/14/17 DONALD KROTEE PARTNERSHIP INC 7200330086 22 6210 11,795.22 Architectural Svc: Closeout 100% Nov 2015 
03/23/17 DONALD KROTEE PARTNERSHIP INC 7200330674 23 6210 11,150.00 Architectural svcs HVAC & Ancillary Scope Closeout 100% 04/30/16 
05/23/17 DONALD KROTEE PARTNERSHIP INC 7200333240 23 6210 5,087.50 Add Svc- Redesign Fire Alarm revision P2S CA 
08/29/17 DONALD KROTEE PARTNERSHIP INC 7200336587 22 6210 18.037.91 Architectural Svc: Final Invoice 
08/29/17 DONALD KROTEE PARTNERSHIP INC 7200336591 23 6210 57,459.80 Architectural svcs HVAC & Ancillary Scope Final Revised 
08/17/10 DIVISION OF STATE ARCHITECT 7200258474 22 6220 21,416.78 Pay Request Plan Review Fees 
0606/11 DIVISION OF STATE ARCHITECT 7200266727 22 6220 5,354.01 Pay request Plan Review Fees 
01/07/14 DIVISION OF STATE ARCHITECT 7200290114 22 6220 2,700.00 Plan review fee for 9 relocatable buildings 
06/30/14 DIVISION OF STATE ARCHITECT J1427252 22 6220 (2.700.00) EXP TR TO 25003763-6200-0842 RE: CK 7200290114 1/7/14 
12/16/14 DIVISION OF STATE ARCHITECT 7200300199 22 6220 13,750.00 HVAC Plan review fee 
03/03/15 DIVISION OF STATE ARCHITECT 7200302735 22 6220 1,050.00 Plan/Field review Fee furl relocatable classroom 
08/25/16 DIVISION OF STATE ARCHITECT 7200322727 22 6220 11,149.61 ACCESS COMPLIANCE FIRE & LIFE SAFETY STRUCTURAL SAFETY 

08/30/16 DIVISION OF STATE ARCHITECT 7200322815 22 6220 4,692.00 DSA Review Fees for structural and access fee 
09/22/11 CALIFORNIA DEPT. OF EDUCATION 7200268541 22 6225 1,994.57 Pay request Review of Plans and Specs 
07/05/11 AMERICAN REPROGRAPHICS CO 7200267114 22 6240 291.42 Reprographics WO#F1388381 1LB1 
07/05/11 FEDERAL EXPRESS 7200267116 22 6240 107.30 Ship Plans & Specs to OPSC on May 5 1LB1 
01/19/12 AMERICAN REPROGRAPHICS CO 7200271410 22 6240 35.21 Reprographics WO#F1447249 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272400 22 6240 1.24 Reprographics WO# F1456879 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273045 22 6240 2.07 Reprographics WO#F1457524 
05/30/13 AMERICAN REPROGRAPHICS CO 7200284203 22 6240 232.73 Reprographic Svcs WO# F1729921 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285791 22 6240 44.30 Reprographic Services 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 768.15 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198033114007 RE: CK# 

7200293636 4/29/14 
06/03/15 AAA BLUEPRINT & DIGITAL REPROGRAPHICS J15L6031 22 6240 875.00 EXFR fr/ MSTR PROG Convert PDF's to ACAD Inv# 01439 RE: CK# 

7200302266 2/19/15 
06/30/15 SOUTHWEST PATROL INC J15L7213 22 6240 175.00 EXFR fr/ MSTR PROG: unarmed patrol svcs Inv# 40664 RE: CK# 

7200307743 7/10/15 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 1,526.47 EXFR fr/ MSTR PROG Reprographic Svcs Apr 2015 Inv# 9198043015121 

RE: CK# 7200306154 5/2805 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 1,348.04 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Feb 2015 Inv# 2015-0571 

RE: CK# 7200303234 3/12/15 
Colbi Technologies, Inc. Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 	 Page 3 of 6 

School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 67/66522-00-023 
Project Name: 	Jordan IS - Modernization (Jordan Mod) 

Report Number: 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' 8. Equip' 
(F) Description / Purpose 

06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 45.94 EXFR fr/ MSTR PROG Reprographic Svcs Oct 2015 Iny# 9198103115001 
RE: CK# 7200312005 11/17/15 

06/30/16 MILLER RESORT, WC. J16E7271 22 6240 1$45.69 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Oct 2015 Inv# 2015-0763 
RE: CK# 7200312450 12/1/15 

06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 364.91 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2017 Inv# 9198022817001 
RE: CK# 7200331350 4/11/17 

10/08/14 PAUL C MILLER CONSTRUCTION CO., INC. 7200298053 23 6250 78,985.80 Pay app #1,8/1-8/31/14 BONDS ONLY 
12/23/14 PAUL C MILLER CONSTRUCTION CO., INC. 7200300405 23 6250 222,503.86 Pay app #2, 9%, 11/1-11/30/14 
01/27/15 PAUL C MILLER CONSTRUCTION CO., INC. 7200301451 23 6250 349,192.12 Pay app #3, 19%, 12/1-12/31/14 
02/24/15 PAUL C MILLER CONSTRUCTION CO., INC. 7200302465 23 6250 333,239.44 Pay app #4, 29%, 1/1-1/31/15 
04/07/15 PAUL C MILLER CONSTRUCTION CO., INC. 7200304170 23 6250 191,543.56 Pay app #5, 34%, 2/1-2/28/15 
05/12/15 PAUL C MILLER CONSTRUCTION CO., INC. 7200305489 23 6250 171,420.59 Pay app #7, 39%, 4/1-4/30/15 
05/26/15 PAUL C MILLER CONSTRUCTION CO., INC. J15L5264 01 6250 6,302.00 EXFR fr/ H23926700-6250-0848 ASPHALT Pay app#7 ADR# 5 RE: CK 

72003054895/12/15 
05/26/15 PAULO. MILLER CONSTRUCTION CO., INC. J15L5264 23 6250 (6,302.00) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CI< 

7200305489 5/12/15 
06/04/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200306455 23 6250 371,325.60 Pay app #1, 18%, 4/30/15 
06/16/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200306942 23 6250 167,996.03 Pay app #844%, 5/1-5/31/15 
06/16/15 PAULO. MILLER CONSTRUCTION CO., INC. 7200306943 23 6250 457,552.01 Pay app #9, 57%, 6/1-6/30/15 
06/16/15 PAULO. MILLER CONSTRUCTION CO., INC. 7200306940 23 6250 343,089.00 Pay app #2, 35%, 5/31/15 
06/16/15 PAULO. MILLER CONSTRUCTION CO., INC. 7200306941 23 6250 384,346.84 Pay app #3, 53%, 6/30/15 
06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. J1 5L7227 23 6250 (14,143.00) EXP TR TO (+)25003763-6200-0842 (GROWTH) for power & fire alarm for 

permanent portable 
06/30/15 PAULO. MILLER CONSTRUCTION CO., INC. LIABILITY 15 23 6250 122,084.61 RETENTION LB15 
06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 15 23 6250 219,159.27 RETENTION LB15 
07/01/15 PAULO. MILLER CONSTRUCTION CO., INC. 15 LIABILITY 23 6250 (219,159.27) REVERSE LIABILITY 15 
07/01/15 PAULO. MILLER CONSTRUCTION CO., INC. 15 LIABILITY 23 6250 (122,084.611 REVERSE LIABILITY 15 
08/20/15 PAULO. MILLER CONSTRUCTION CO„ INC. 7200309172 23 6250 537,621.63 Pay app #10 73%, 7/1-7/31/15 
09/29/15 PAULO. MILLER CONSTRUCTION CO., INC. 7200310283 23 6250 436,958.84 Pay app #4, 68%, 7/31/15 
09/29/15 PAULO. MILLER CONSTRUCTION CO., INC. 7200310283 23 6250 557,352.10 Pay app #11 87%, 8/1-8/31/15 
11/10/15 PAULO. MILLER CONSTRUCTION CO., INC. 7200311795 23 6250 161,994.60 Pay app #6, 79%, 9/30/15 
11/24/15 PAULO. MILLER CONSTRUCTION CO., INC. 7200312321 23 6250 433,715.42 Pay app #12 94%, 9/1-9/30/15 
11/24/15 PAULO. MILLER CONSTRUCTION CO., INC. 7200312321 23 6250 287,559.61 Pay app #792% 10/30/15 
12/14/15 PAULO. MILLER CONSTRUCTION CO., INC. J16LC142 23 6250 (39,756.59) EXP TR TO (+101919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200312321 11/24/15 
12/14/15 PAULO. MILLER CONSTRUCTION CO., INC. J16LC142 01 6250 39,756.59 EXFR fr/(-)23926700-6250-0848 ASPHALT Pay app#13 ADR #8 RE: CK 

7200312321 11/24/15 
01/12/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200313900 23 6250 62,598.13 Pay app #9100% 12/31/15 
01/12/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200313900 23 6250 68,455.90 Pay app #9100% 12/31/15 
01/21/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200314210 23 6250 122,929.94 Pay app #897% 11/30/15 
01/21/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200314210 23 6250 127,340.64 Pay app #14 98%, 11/1-11/30/15 
03/01/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200315855 23 6250 222,285.57 Pay app #10, ADR 47, 1/31/16 
03/10/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200316369 23 6250 101,910.34 Pay app #11, ADR #8, 02/22/16 
03/31/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200317138 23 6250 410,768.79 Pay app #10 RETENTION 01/31/16 
05/26/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200319437 23 6250 194,774.94 Pay app #12, ADR #9, 04/31/16 
06/16/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200320367 23 6250 17,069.26 Pay App #13, ADR #10 5/30/16 
06/30/16 PAULO. MILLER CONSTRUCTION CO., INC. LIABILITY 16 23 6250 300.760.32 RETENTION LB16 
07/01/16 PAULO. MILLER CONSTRUCTION CO., INC. 16 LIABILITY 23 6250 (300,760.321 REVERSE LIABILITY 16 
02/23/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200329277 23 6250 300,760.32 Pay app #14 100% RETENTION 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295902 22 6251 22,527.24 Pay app #1 Erate 14 Network & Cabling-Equipment 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295901 22 6251 1,810.30 Pay app #1 Erate 14 Network & Cabling-Equipment 

(NICPARTNERS) 
06/16/15 NETWORK INTEGRATION CO PARTNERS INC 7200306930 22 6251 5,484.88 Pay app #3, Erate 14 Network & Cabling-Equipment 

IN CPARTNERS) 
06/26/15 NETWORK INTEGRATION CO PARTNERS INC 7200307231 22 6251 10,936.60 Pay app #1, Erate 14 Upgrade Network infrastructure 

(NICPARTNERS) 
07/16/15 NETWORK INTEGRATION CO PARTNERS INC 7200306930 22 6251 79.50 Pay app #2 Erate 14 Network & Cabling-Equipment 

(NICPARTNERS) 

Colbi Technologies, Inc. Printed 2/14/2017 
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10/22/15 NETWORK INTEGRATION CO PARTNERS INC 7200311125 22 6251 1,712.69 Pay app #3, Erate 14 Upgrade Network infrastructure 
(NICPARTNERS) 

01/26/16 NETWORK INTEGRATION CO PARTNERS INC 7200314341 22 6251 32,059.29 Pay app #1, Erate 14 Cabling 
INICPARTNERSI 

02/10/16 NETWORK INTEGRATION CO PARTNERS INC 7200315114 22 6251 553.55 Pay app #4, Erate 14 Network & Cabling-Equipment 
(NICPARTNERS) 

06/30/16 CABLEMASTERS J16Q8011 22 6251 1,088.50 EXFR fr/ MSTR PROG Provide material, equipment, labor & services to 
install one drop for new marguee Inv# 39348-PA#2 MG2 RE: CK# 
7200318829 5/12/16 

06/30/16 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 16 22 6251 336.55 Pay app #5, Erate 14 Network & Cabling-Equipment LB16 
(NICPARTNERS) 

06/30/16 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 16 22 6251 22,206.84 Erate 14 Cabling L016 
(NICPARTNERS) 

07/01/16 NETWORK INTEGRATION CO PARTNERS INC 16 LIABILITY 22 6251 (336.55) REVERSE LIABILITY 16 
(NICPARTNERS) 

07/01/16 NETWORK INTEGRATION CO PARTNERS INC 16 LIABILITY 22 6251 (22,206.84) REVERSE LIABILITY 16 
INICPARTNERS) 

08/16/16 NETWORK INTEGRATION CO PARTNERS INC 7200322137 22 6251 99.12 Pay app #2, Erate 14 Cabiling LB16 
(NICPARTNERS) 

09/29/16 SUNESYS 7200323871 22 6251 10,607.00 Provide labor as needed to relocate the MDF 
09/28/17 NETWORK INTEGRATION CO PARTNERS INC 7200337590 22 6251 158.55 Pay app #6, Erate 14 Network & Cabling-Equipment 

INICPARTNERS) 
06/30/14 GM ELECTRICAL, INC. J14W630G 22 6255 2,503.67 EXFR fr/ MSTR PROG Project Manager May 2014 Inv# 2014-0002 RE: 

CK# 7200295803 7/14/14 
06/30/14 PCM3, INC. J14W630F 22 6255 6,595.36 EXFR fr/ MSTR PROG Senior Project Bond Mgr April 2014 Inv# GGUSD-JT. 

04-14 RE: CK# 7200294501 5/22/14 
06/30/15 LEE CONSTRUCTION MANAGEMENT, INC. J15L7271 22 6255 44,495.00 EXFR fr/ MSTR PROG Proj/Construction Mg mt Svc (Quan Lee) Mar 2015 

Inv# 1009 RE: CK# 7200304702 4/23/15 
06/30/16 PCM3, INC. J16E7271 22 6255 20,690.79 EXFR fr/ MSTR PROG Project/Construction Management Svcs Mar 2016 

Inv# GGUSD-LE-3-16 E: CK# 7200317903 4/19/16 
06/30/16 LEE CONSTRUCTION MANAGEMENT, INC. J16E7271 22 6255 6,751.35 EXFR fr/ MSTR PROG Project/Construction Management Svcs Dec 2015 

Inv# 1020 RE: CK# 7200314024 1/14/16 
06/30/16 GM ELECTRICAL, INC. J16E7271 22 6255 20,649.89 EXFR fr/ MSTR PROG Project Manager June 2016 Inv# 2016-0006 RE: 

CK# 7200320617 6/23/16 
06/30/16 LEE CONSTRUCTION MANAGEMENT, INC. J16E7272 22 6255 38,461.15 EXFR fr/ MSTR PROG Proj/Construction Mgmt Svc (Quan Lee) July 2015 

Inv# 1013 RE: CK# 7200309052 8/18/15 
01/31/17 PCM3, INC. J17E1311 23 6255 24,360.00 EXFR fr/ MSTR PROG Project/Construction Management Svcs Dec 2015 

Inv# GGUSD-LE-12-16 RE: CK# 7200327744 1/12/17 
01/31/17 GM ELECTRICAL, INC. J72E1311 23 6255 11,747.51 EXFR fr/ MSTR PROG Project Manager Dec 2016 Inv# 2016-0012 RE: CK# 

7200327910 1/19/17 
02/27/14 SOUTHERN CALIFORNIA EDISON 7200291679 22 6265 415.94 Meter & Service Change - upgrade 
06/30/14 A2Z SIGN COMPANY 7200295560 22 6265 590.90 plaque and ouinting post 
09/23/14 J.L. COBB PAINTING & CONSTRUCTION 7200297701 23 6265 108,157.50 Gent Contracting Svc for Interim Housing 67% 
11/06/14 J.L. COBB PAINTING & CONSTRUCTION 7200298981 23 6265 39.092.50 Pay app #2, Gent Contracting Svc for Interim Housing 91% 
02/26/15 J.L. COBB PAINTING & CONSTRUCTION 7200302585 23 6265 7,750.00 Pay app RETENTION, Gen'l Contracting Svc for Interim Housing 
06/09/15 COAST LOCK & SAFE J15L6099 22 6265 315.94 EXFR fr/ MSTR PROG: install latch guard plates for interim portables Inv# 

010761 RE: CK# 7200301827 2/5/15 
03/03/16 DAKTRONICS 7200315976 22 6265 27,254.00 Provide Marquee - Galaxy 20mm RGB Outdoor LED Matrix Display 3550 

Series 
03/17/16 R.C. MASONRY 7200316630 22 6265 10,375.00 Demo, removal & replacement of concrete pad (patio) 
04/21/16 CUSTOM SIGNS, INC 7200318006 22 6265 18,457.60 Installation of supplied DakTronics Message Center Includes material, labor 

& tax 
05/12/16 NARANJO LANDSCAPE INC 7200318841 22 6265 720.00 Plant 1 24" purple Orchid tree 
05/12/16 CIRCLE CITY ELECTRIC 7200318830 22 6265 1,575.00 Install 3 Short throw proiectors 
06/02/16 J.L. COBB PAINTING & CONSTRUCTION 7200319633 22 6265 9,300.00 Remove old flagpole and install new 30' flagpole 
06/02/16 CIRCLE CITY ELECTRIC 7200319620 22 6265 553.75 Install 2 outlets for 2 short throw projectors in locker room 
06/30/16 BRAVO SIGN & DESIGN J16L7151 22 6265 1,400.40 EXFR fr/ MSTR FROG: Signs & Installations Inv #160167 RE: CK# 

7200321744 7/28/16 

Colbi Technologies, Inc. Printed 2/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-023 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Jordan IS - Modernization (Jordan Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(R) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

06/30/16 HOME DEPOT J16L7154 22 6265 656.42 EXFR fr/ MSTR PROG:6 large heaters/1 cams stencil letters & numbers 
Inv# 9160122 RE: CK# 7200315472 2/23/16 

06/30/16 DUNN-EDWARDS CORPORATION J16L7151 22 6265 2,033.62 EXFR fr/MSTR PROG: Paint & painting materials Inv# 2083240168 RE: 
CK# 7200319425 5/26/16 

06/30/16 TODD PIPE & SUPPLY J16E7272 22 6265 1,173.10 EXFR fr/ MSTR PROG: Heating & AC Supplies Inv# S001900828.001RE: 
CK# 7200309550 9/3/15 

06/30/16 AIR FILTER SUPPLY J16L7151 22 6265 2,050.01 EXFR fr/ MSTR PROG: JORDAN IS air filter Inv# 1194072 RE: CK# 
7200308563 08/06/15 

06/30/16 IRVINE PIPE & SUPPLY J16L7154 22 6265 112.74 EXFR fr/ MSTR PROG: swing spout Inv# 796382-1&2 RE: CK# 
7200309929/7200309794 9/15, 9/17/15 

07/19/16 AMERICAN ELECTRIC COMPANY 7200321192 23 6265 3,545.00 Remove power to interim housing 
08/25/16 TAYLOR TENNIS COURTS, INC 7200322744 23 6265 20,000.00 Resurface two asphalt tennis courts CUPCCAA# 16-152 
11/08/16 VERNE'S PLUMBING 7200325500 22 6265 617.57 Clogged sink at the Adult Transition Program 
11/29/16 RAINBOW GLAZING 7200326206 22 6265 4,800.00 Install flashing over locker room window sill 
03/09/17 CIRCLE CITY ELECTRIC 7200329915 22 6265 5.567.00 Install receptacles at locker room per T&M basis 
03/23/17 J.L. COBB PAINTING & CONSTRUCTION 7200330668 22 6265 2,200.00 Emergency work to locate leak in room 13. Open wall, repair metal flashing. 

Install new finish plywood, bondo. prime & paint 
06/30/17 GHA TECHNOLOGIES INC J17E7123 23 6265 150.57 EXFR fr/ MSTR PROG Projector Mounts Inv# 9891139 RE: CK# 

720032565911/10/16 
06/30/17 BRAVO SIGN & DESIGN J17E7111 23 6265 1,286.10 EXFR fr/ MSTR PROG Fabricated metal marquee numbers Inv# 160190 

RE: CK# 7200328995 2/16/17 
06/30/17 BRAVO SIGN & DESIGN LIABILITY 17 23 6265 120.00 Re-order and install marque numbers LB17 
07/01/17 BRAVO SIGN & DESIGN 17 LIABILITY 23 6265 (120.00) REVERSE LIABILITY 17 
08/03/17 BRAVO SIGN & DESIGN 7200335723 23 6265 120.00 Re-order and install marque numbers LB17 
12/23/14 MOBILE MODULAR 7200300398 22 6275 31,275.00 Monthly rent: 9 portables delivery chrges + rent 10/1-10/30/14 
02/05/15 MOBILE MODULAR 7200301832 22 6275 2,025.00 Monthly rent: 9 portables 12/30-1/28/15 
02/19/15 MOBILE MODULAR 7200302281 22 6275 2,025.00 Monthly rent: 9 portables 1/29-2/27/15 
03/24/15 MOBILE MODULAR 7200303655 22 6275 2,025.00 Monthly rent: 9 portables 2/28-3/29/15 
05/05/15 MOBILE MODULAR 7200305215 22 6275 2,025.00 Monthly rent: 9 portables 3/30-4/28/15 
05/19/15 MOBILE MODULAR 7200305853 22 6275 2,025.00 Monthly rent: 9 portables 4/29-5/28/15 
06/16/15 MOBILE MODULAR 7200306928 22 6275 2,025.00 Monthly rent: 9 portables 5/29-6/27/15 
06/30/15 ALLIED STORAGE CONTAINERS J15L7271 22 6275 1,501.93 EXFR fr/ MSTR PROG: 4 storage container rental+delivery & pick up 

charges 6/3-7/2/15 Inv# R15064081 RE: CO 72003071306/10/15 
07/23/15 MOBILE MODULAR 7200308150 22 6275 2,025.00 Monthly rent: 9 portables 6/28-7/27/15 
09/15/15 MOBILE MODULAR 7200309806 22 6275 2,025.00 Monthly rent: 9 portables 7/28-8/26/15 
09/22/15 MOBILE MODULAR 7200310042 22 6275 2,025.00 Monthly rent: 9 portables 8/27-9/25/15 
10/01/15 MOBILE MODULAR 7200310377 22 6275 602.00 Monthly rent: 1 portable 9/7-10/6/15 
11/03/15 MOBILE MODULAR 7200311565 22 6275 2.025.00 Monthly rent: 9 portables 9/27-10/25/15 
11/13/15 MOBILE MODULAR 7200311882 22 6275 4,101.00 Monthly rent: 1 portables delivery chrge + rent 7/9-8/7/15 
11/19/15 MOBILE MODULAR 7200312154 22 6275 301.00 Monthly rent: 1 portable 10/07-11/05/15 
12/08/15 MOBILE MODULAR 7200312699 22 6275 301.00 Monthly rent: 1 portable 11/6-12/5/15 
12/08/15 MOBILE MODULAR 7200312698 22 6275 2,025.00 Monthly rent: 9 portables 10/26-11/24/15 
12/22/15 MOBILE MODULAR 7200313339 22 6275 2,025.00 Monthly rent: 9 portables 11/25-12/24/15 
01/07/16 MOBILE MODULAR 7200313756 22 6275 301.00 Monthly rent: 1 portable 12/6/15-1/4/16 
01/21/16 MOBILE MODULAR 7200314202 22 6275 2,025.00 Monthly rent: 9 portables 12/25-01/23/16 
02/23/16 MOBILE MODULAR 7200315479 22 6275 301.00 Monthly rent: 1 portable 1/5-2/3/16 
04/28/16 ALLIED STORAGE CONTAINERS J16L428B 22 6275 1,159.42 EXFR fr/ MSTR PROG: 6 storage container rental 9/1-9/30/15Inv# 

R15091343 RE: CK# 7200310263 9/29/15 
04/28/16 MOBILE MODULAR 7200318295 22 6275 3,123.85 Returned 1 portable 
06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 2,198.79 EXFR fr/ MSTR PROG:6 storage container rental 2/1-2/29/16 

Inv#R16021357 RE: CK# 7200315971 3/3/16 
06/30/16 MOBILE MODULAR LIABILITY 16 22 6275 21,709.90 Returned 9 portables LB16/Credit Invoice 925744 LB16 
07/01/16 MOBILE MODULAR 16 LIABILITY 22 6275 (21,709.90) REVERSE LIABILITY 16 
08/04/16 MOBILE MODULAR 7200321937 22 6275 21,709.90 Returned 9 portables LB16 
11/13/13 COUNTRY CITY TOWING J14UB131 22 6276 525.00 EXFR fr/ MSTR PROG Tow Storage containers from Skyrk to Jordn Int Inv# 

90480 RE: CK# 7200288072 10/24/13 
05/22/15 BELTMANN RELOCATION GROUP J15L6031 22 6276 201.25 EXFR fr/ MSTR PROG Move rolling cabinets Inv# 54788091 RE: CK# 

7200298555 10/23/14 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 

      

Garden Grove Unified School District 
County: 

Orange 
Project Number: 57/66522-00-023 
Project Name: 	Jordan IS - Modernization (Jordan Mod) 

Report Number: 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

06/09/15 COUNTRY CITY TOWING J1 5L6099 22 6276 357.50 EXFR fr/ MSTR PROG: relocate storage containers fr. CHEC Inv# 0095744 
RE: CK# 7200299607 12/2/14 

06/30/15 BELTMANN RELOCATION GROUP J1 5L7221 22 6276 2,430.00 EXFR fr/ MSTR PROG: moving services 6/20/15 Inv# 55067564 RE: CO 
7200307733 4/23/15 

07/02/15 IMAGE 2000 7200307463 22 6276 400.00 Move 3 copier 61 riso machine to CHEC 
10/29/15 IMAGE 2000 7200311446 22 6276 400.00 Move 3 copier and 1 rizo from Chapman warehouse 
03/10/16 BELTMANN RELOCATION GROUP J16L3104 22 6276 2,160.00 EXFR fr/ MSTR PROG: Moving svcs 8/20/15 Inv# 55133439 RE: CO 

7200310254 9/29/15 
06/30/16 BELTMANN RELOCATION GROUP J16L7151 22 6276 8,703.40 EXFR fr/ MSTR PROG moving services 7/13, 7/15/15 Inv# 55091580 RE: 

CK# 7200312866 12/10/15 
06/30/16 SOUTH COAST LOGISTICS J16E7272 22 6276 4,269.00 EXFR fr/ MSTR PROG moving services 11/20/15 Inv# 15-1110 RE: CK# 

720031337212)28/15 
01/23/14 BAINBRIDGE ENVIRONMENTAL 7200290595 22 6280 7,369.00 asbestos, lead based pain survey & reprt, asbestos & lead documnt 

CONSULTANTS, INC 
01/29/15 RIVER CITY TESTING 7200301568 23 6280 610.50 DSA testing services Dec 2014 
03/05/15 BAINBRIDGE ENVIRONMENTAL 7200302870 23 6280 6,768.50 Phase 3 Monitoring Asbestos abatement bldg G,H & J 

CONSULTANTS. INC 
03/17/15 RIVER CITY TESTING 7200303428 23 6280 82.00 DSA testing services Dec/Jan 2015 
05/21/15 BAINBRIDGE ENVIRONMENTAL 7200305975 23 6280 6,254.50 Asbestos & lead survey & report/Asbestos & lead documents Oct 30-31 & 

CONSULTANTS, INC Nov 1 2014 
06/30/15 RIVER CITY TESTING LIABILITY 15 23 6280 265.50 DSA testing services LB15 
07/01/15 RIVER CITY TESTING 15 LIABILITY 23 6280 (265.50) REVERSE LIABILITY 15 
07/08/15 BAINBRIDGE ENVIRONMENTAL 7200307693 23 6280 1,008.50 Phase 3 Monitoring Asbestos abatement bldg A, Apr 7, 2015 

CONSULTANTS, INC 
08/20/15 RIVER CITY TESTING 7200309173 23 6280 265.50 DSA Testing & Inspection June 2015 LB15 
09/22/15 RIVER CITY TESTING 7200310049 23 6280 750.95 DSA Testing & Inspection July 2015 
10/06/15 BAINBRIDGE ENVIRONMENTAL 7200310524 23 6280 14,800.50 Asbestos Abatement Bldg A C K 

CONSULTANTS, INC 
11/05/15 RIVER CITY TESTING 7200311681 23 6280 1,270.80 DSA Testing & Inspection August 2015 
12/01/15 RIVER CITY TESTING 7200312462 23 6280 82.00 DSA testing services Sept 2015 
03/29/16 BAINBRIDGE ENVIRONMENTAL 

CONSULTANTS, INC 
7200317010 23 6280 29,808.00 Project closeout Asbestos & Lead based paint abatement bldg A,B,D,E,& F 

volume 2 
06/02/16 RIVER CITY TESTING 7200319652 23 6280 745.90 DSA Testing & Inspection Apr 2016 
06/27/16 RIVER CITY TESTING 7200320665 23 6280 82.00 DSA Testing & Inspection Apr/May 2016 
06/30/16 RIVER CITY TESTING LIABILITY 16 23 6280 1,195.05 DSA Testing & Inspection LB16 
07/01/16 RIVER CITY TESTING 16 LIABILITY 23 6280 (1,195.05) REVERSE LIABILITY 16 
07/19/16 RIVER CITY TESTING 7200321195 23 6280 301.40 DSA Testing & Inspection June 2016 
08/25/16 RIVER CITY TESTING 7200322743 23 6280 1,195.05 DSA Testing & Inspection Feb 2016 LB16 
02/23/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200329266 23 6280 619.00 Air testing after water penetration and repair in room 13 

06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 30,172.99 EXFR fr/ MSTR PROG Inspection Svc Inv# 633-GG RE: CK# 7200305214 
5/5/15 

05/23/16 STEPHEN PAYTE DSA INSPECTIONS INC J16L5236 22 6290 293.33 EXFR fr/ MSTR PROG: DSA Inspection Services Aug 2015 Inv# 11558 RE: 
CK# 7200310658 10/8/15 

06/30/16 JOHNSTON INSPECTIONS, INC. J16L7061 22 6290 50,624.00 EXFR fr/ MSTR PROG HVAC DSA Inspection Svc Inv# 712-GG RE: CK# 
7200316907 3/24/16 
Total Project Costs: 

Totals 759,433.75 7,747,437.52 72,014.10 81,090.32 - 8,659,975.69 

0 Cob Technologies, Inc. Printed: 12/14/2017 
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School District' 	 County: 	 Project Number: 57/66522-00-072 	 Report Number: 
Garden Grove Unified School District 	 Orange 

	
Project Name: 	Jordan SLC IS - Modernization (J. SLC-Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
% 	(F) Description / Purpose 

04/27/10 Y'DEEN & ASSOCIATES 7200255433 01 6210 2,868.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256541 01 6210 16,861.72 Architect Pay request 2 
07/06/10 Y'DEEN 8, ASSOCIATES 7200257693 01 6210 46,179.07 Architect Pay request 3 
10/07/10 Y'DEEN & ASSOCIATES 7200259567 01 6210 7,874.06 Architect Pay request 4 
08/18/11 KNA CONSULTING ENGINEERS, INC. 7200267859 22 6210 1,075.00 Consulting Engineer Service 
02/02/12 CUMMING 7200271839 22 6210 1,563.50 Pay request October 2011 
02/09/12 KNA CONSULTING ENGINEERS, INC. 7200271994 22 6210 165.00 DSA Liaison Service Phase 10 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 01 6210 8,798.66 Reimb. Innovative 	LB12 
07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 01 6210 (8,798.66) Cancel LB12, no ck issued 
11/22/13 DONALD KROTEE PARTNERSHIP INC. 7200288977 22 6210 3,854.87 Architectural svcs, Addenda, Bid, & DSA approvals 25% thru10/31/13 

01/23/14 DONALD KROTEE PARTNERSHIP INC 7200290599 22 6210 3,056.22 Architectural svcs, Addenda, Bid, & DSA approvals 45% thru11/30/13 

02/21/14 DONALD KROTEE PARTNERSHIP INC 7200291452 22 6210 1,638.54 Architectural svcs, Addenda, Bid, & DSA approvals 55% thru12/31/13 

03/20/14 DONALD KROTEE PARTNERSHIP INC 7200292380 22 6210 2,340.08 Architectural svcs, Addenda, Bid, & DSA approvals 70% thru1/31/14 

04/17/14 DONALD KROTEE PARTNERSHIP INC 7200293364 22 6210 1,747.37 Architectural svcs, Addenda, Bid, & DSA approvals 80% thru2/28/14 

05/08/14 DONALD KROTEE PARTNERSHIP INC 7200293952 22 6210 1,522.10 Architectural svcs, Addenda, Bid, & DSA appvl 90%/ thru 3/31/14 

05/08/14 DONALD KROTEE PARTNERSHIP INC 7200293952 22 6210 26.92 Reimbursables; copies, mileage thru 3/31/14 
06/26/14 DONALD KROTEE PARTNERSHIP INC 7200295382 22 6210 9,632.25 Architectural svcs, Addenda, Bid, & DSA appvl 90%/ thru 5/6/14 

06/30/14 DONALD KROTEE PARTNERSHIP INC LIABILITY 14 22 6210 258.36 Architectural svcs, Addenda, Bid, & DSA approvals 93% thru6/30/14 
LB14 

06/30/14 DONALD KROTEE PARTNERSHIP INC 7200295701 22 6210 516.73 Architectural svcs, Addenda, Bid, & DSA approvals 92% thru5/31/14 

07/01/14 DONALD KROTEE PARTNERSHIP INC 14 LIABILITY 22 6210 (258.36) REVERSE LIABILITY 14 
08/12/14 DONALD KROTEE PARTNERSHIP INC 7200296483 22 6210 258.36 Architectural svcs, Addenda, Bid, & DSA approvals 93% thru6/30/14 

LB14 
09/25/14 DONALD KROTEE PARTNERSHIP INC 7200297758 22 6210 516.73 Architectural svcs, Addenda, Bid, & DSA approvals 95% 8/31/14 

01/15/15 DONALD KROTEE PARTNERSHIP INC 7200301087 22 6210 759.18 Contstruction Admin 2% 11/30/14 
02/24/15 DONALD KROTEE PARTNERSHIP INC 7200302450 22 6210 1,154.02 Architectural svcs, Addenda, Bid, & DSA approvals 98% 

($775.09)/Constr Admin 3% ($378.94) thru 12/31/14 
05/07/15 DONALD KROTEE PARTNERSHIP INC 7200305309 22 6210 378.94 Architectural svcs, Const. admin 4% thru 1/31/15 
05/28/15 DONALD KROTEE PARTNERSHIP INC 7200306158 22 6210 664.28 Architectural svcs, Const. admin 5% thru 2/28/15 
06/09/15 DONALD KROTEE PARTNERSHIP INC 7200306572 22 6210 5,575.47 Architectural svcs, Addenda, Bid, & DSA approvals 100% 

($516.72)/Constr Admin 18.35% ($5,058.75) thru 4/30/15 
06/26/15 DONALD KROTEE PARTNERSHIP INC 7200307225 22 6210 4,751.81 Architectural svcs, Constr Admin 25.63% 6/30/15 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 5,280.00 EXFR fr/ MSTR PROD: construction services May, 2015 Inv# 10706 

RE: CK# 7200307227 6/26/15 
11/03/15 DONALD KROTEE PARTNERSHIP INC 7200311561 22 6210 7,938.63 Architectural svcs, Constr Admin 54.34% thru 8/31/15 
11/03/15 DONALD KROTEE PARTNERSHIP INC 7200311561 22 6210 6.33 Reimb: mileage 8/31/15 
11/17/15 DONALD KROTEE PARTNERSHIP INC 7200312008 22 6210 2,125.81 Architectural svcs, Constr Admin 59.95% thru 9/30/15 
12/10/15 DONALD KROTEE PARTNERSHIP INC 7200312868 22 6210 4,480.52 Architectural svcs, Constr Admin 33.39% thru 7/31/15 
12/17/15 DONALD KROTEE PARTNERSHIP INC 7200313179 22 6210 2,716.50 Architectural svcs, Constr Admin 67.09% thru 10/31/15 
01/28/16 DONALD KROTEE PARTNERSHIP INC 7200314498 22 6210 1,124.41 Architectural svcs, Constr Admin 70.03% thru 11/30/15 
02/25/16 DONALD KROTEE PARTNERSHIP INC 7200315636 22 6210 6,164.21 Architectural svcs, Constr Admin 86.27% thru 12/31/15 
03/24/16 DONALD KROTEE PARTNERSHIP INC 7200316905 22 6210 193.25 Architectural svcs, Constr Admin 86.78% thru 01/31/16 
04/07/16 DONALD KROTEE PARTNERSHIP INC 7200317488 22 6210 2,247.07 Architectural svcs, Constr Admin 92.71% thru 02/29/16 
05/17/16 DONALD KROTEE PARTNERSHIP INC 7200318973 22 6210 541.88 Architectural svcs, Constr Admin 99.40% thru 3/31/16 
06/07/16 DONALD KROTEE PARTNERSHIP INC 7200319774 22 6210 227.36 Architectural svcs, Constr Admin 100% thru 04/30/16 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 22 6210 2,055.00 EXFR fr/ MSTR FROG Engineering Services DEC 2015 Inv# 16474 

RE: CK# 7200314493 1/28/16 
07/12/16 DONALD KROTEE PARTNERSHIP INC 7200320968 22 6210 1,925.00 Additional service for redesign emergency lighting system 
03/14/17 DONALD KROTEE PARTNERSHIP INC 7200330086 22 6210 10,612.26 Architectural svcs, redesign of fire alarm system 100% Sept 2016 

09/12/17 DONALD KROTEE PARTNERSHIP INC 7200336942 22 6210 18,853.00 adjustment for final construction cost 
12/14/10 DIVISION OF STATE ARCHITECT 7200261154 22 6220 11,675.86 Plan Review Fees 

Colbi Technologies, Inc. Printed. 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 1840) 	 Page 2 of 4 

School District: 	 County: 	 Project Number: 57/66522-00-072 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Jordan SLC IS- Modernization (J. SLC-Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(S) 

Construction 
(C) 
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(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose 

01/29/15 DIVISION OF STATE ARCHITECT 7200301560 22 6220 1,388.00 Plan/Field Review Fee for 3m. housing classroom 
09/15/16 DIVISION OF STATE ARCHITECT 7200323338 21 6220 4,575.62 Further/CCD Fee to alter Admin & 2 classrooms 
10/04/11 CALIFORNIA DEPT. OF EDUCATION 7200268789 22 6225 867.59 Pay request, Review of plans & specs 
08/30)11 AMERICAN REPROGRAPHICS CO 7200268068 22 6240 228.80 Reprographics WO#F14342400 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 15.36 Plans to DSA, 8/4/11 
09/20/11 AMERICAN REPROGRAPHICS CO 7200268434 22 6240 20.01 Reprographics WO#F1476490 
11/01/11 FEDERAL EXPRESS 7200269611 22 6240 107.30 Plans & Specs to OPSC, 9/13/11 
06/30/13 AMERICAN REPROGRAPHICS CO J1 3U7291 22 6240 26.23 EXFR fr/ MSTR PROG Reprographic Svcs LB13 Inv# 6973603 RE: CK# 

7200285981 7/30/13 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 633.55 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198022814001 RE: CK# 

7200292377 3/20/14 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 444.69 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2015 Inv# 9198033115020 

RE: CK# 7200304910 4/28/15 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 688.29 EXFR fr/ MSTR PROG Schl Comm Liaison Svc June 2015 Inv# 2015-0605 

RE: CK# 7200308406 7/30/15 
06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 640.20 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Feb 2016 Inv# 2016-1807 

RE: CK# 7200316626 3/17/16 
10/08/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200298053 23 6250 32,349.60 Pay app #1,8/1-8/31/14 BONDS ONLY 
05/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200305645 23 6250 44,481.60 Pay app #2, ADR #1,4/1-4/30/15 
06/16/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200306944 23 6250 105,609.87 Pay app #3,13%, 5/1-5/31/15 
06/18/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200307165 23 6250 195,693.21 Pay app #4, 26%, 6/1-6/30/15 
06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 15 23 6250 42,014.92 RETENTION LB15 
07/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 15 LIABILITY 23 6250 (42,014.92) REVERSE LIABILITY 15 
08/18/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200309062 23 6250 114.515.64 Pay app #5, 33%, 7/1-7/31/15 
09/03/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200309556 23 6250 335.848.03 Pay app #6, 54%, 8/1-8/31/15 
11/24/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200312321 23 6250 238,894.83 Pay app #8, 67%, 10/1-10/31/15 
12/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J16LC142 23 6250 (38,075.12) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

, 7200309556 9/3/15 
12/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J16LC142 01 6250 38,075.12 EXFR fr/ (-)232927900-6250-0848 ASPHALT Pay app#6 Inv# 7188JA RE: 

CK 7200309556 9/3/15 
12/17/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200313192 23 6250 46,750.39 Pay app #9, 70%, 11/1-11/30/15 
01/12/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200313900 23 6250 258,309.98 Pay app #10, 86%, 12/1-12/31/15 
02/18/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200315356 23 6250 36,664.29 Pay app #11, ADR #8, 1/1-1/31/16 
03/15/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200316504 23 6250 173.438.28 Pay app #12, ADR #902/01-02/29/16 
04/28/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200318305 23 6250 126,861.88 Pay app #13 99%, 03/01-03/31/16 
05/17/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200318984 23 6250 16,620.64 Pay app #14100%, 04/01-04/30/16 
06/21/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200320580 23 6250 7,479.94 Pay app #15, ADR #12 05/01-05/30/16 
06/30/16 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 16 23 6250 192,613.17 RETENTION LB16 
07/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 16 LIABILITY 23 6250 (192,613.17) REVERSE LIABILITY 16 
08/25/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200322741 23 6250 192,613.17 Pay app #16 RETENTION 6/1-6/30/16 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295904 22 6251 950.40 Pay app #1 Erate 14 Network & Cabling-Equipment 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295902 22 6251 5,329.91 Pay app #1 Erate 14 Network & Cabling-Equipment 

INICPARTNERSI 
06/16/15 NETWORK INTEGRATION CO PARTNERS INC 7200306930 22 6251 3,644.21 Pay app #3 Erate 14 Network & Cabling-Equipment 

(NICPARTNERS) 
10/01/15 NETWORK INTEGRATION CO PARTNERS INC 7200310378 22 6251 3,933.35 E-Rate 14 :network equipments 

(NICPARTNERS) 
01/12/16 NETWORK INTEGRATION CO PARTNERS INC 7200313892 22 6251 9,200.72 Erate 14 eligible: cabling 

(NICPARTNERS) 
02/10/16 NETWORK INTEGRATION CO PARTNERS INC 7200315114 22 6251 218.90 E-Rate 14 :network equipments 

INICPARTNERS) 
06/30/16 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 16 22 6251 2,410.18 Erate 14 eligible: cabling LB16 

(NICPARTNERS) 
07/01/16 NETWORK INTEGRATION CO PARTNERS INC 16 LIABILITY 22 6251 (2,410.18) REVERSE LIABILITY 16 

(NICPARTNERS) 
08/23/16 NETWORK INTEGRATION CO PARTNERS INC 7200322540 22 6251 158.55 Pay app #4 Erate 14 Network & Cabling-Equipment 

(NICPARTNERS) 
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07/1207 NETWORK INTEGRATION CO PARTNERS INC 7200334932 22 6251 217.26 Pay app #5 Erate 14 Network & Cabling-Equipment 
(NICPARTNERS) 

06/30/15 LEE CONSTRUCTION MANAGEMENT, INC. J1 5L7271 22 6255 44,495.00 EXFR fr/ MSTR PROG Proj/Construction Mg mt Svc (Dean Lee) Mar 2015 
Inv# 1009 RE: CK# 7200304702 4/23/15 

01/12/16 QUIEL BROS SIGN CO 7200313895 22 6265 16,485.00 CUPCCAA IB #15-156 Manufacture & Install New Wall Mounted Electric 
Marquee 

01/12/16 BRIGHT ELECTRIC, INC. 7200313888 22 6265 2,865.00 Electrical for new marque--install conduit wiring for 2-120v amp dedicated 
circuits for the new marquee. Install new timeclock 

06/30/16 WALLACE ELECTRIC LIABILITY 16 22 6265 7,117.00 Install various items LB16 
06/30/16 DUNN-EDWARDS CORPORATION J16L7151 22 6265 767.04 EXFR fr/ MSTR PROG: Paint & painting materials Inv# 2083245527 RE: 

CK# 7200320969 7/12/16 
07/01/16 WALLACE ELECTRIC 16 LIABILITY 22 6265 (7,117.00) REVERSE LIABILITY 16 
10/13/16 WALLACE ELECTRIC 7200324519 22 6265 7,117.00 Install various items 
10/18/16 J.L. COBB PAINTING & CONSTRUCTION 7200324673 22 6265 5,485.00 Portable removal 
12/15/16 J.L. COBB PAINTING & CONSTRUCTION 7200326984 22 6265 3,800.00 Demo of existing asphalt & concrete 
02/28/17 LETNER ROOFING COMPANY 7200330677 23 6265 75,934.26 Emergency Roof Repairs Bldg A with Henry Roof System including internal 

gutters 
04/11/17 J.L. COBB PAINTING & CONSTRUCTION J17E4112 22 6265 (13,700.00) EXP TR TO (+)45016482-6200-0845 Rehab & plumbing reconnection 

related to emergency roof leaks CK 7200331353 4/11/17 
04/11/17 CIRCLE CITY ELECTRIC 7200331358 23 6265 19,600.00 Remove and reinstall electrical as required for emergency roof repairs 
04/11/17 LETNER ROOFING COMPANY J17E412 23 6265 (93,746.00) EXP TR TO (+)45016482-6200-0845 Emergency Roof Repairs Bldg A with 

Henry Roof System including internal gutters CK 7200331361 4/11/17 

04/11/17 FRANKLIN MECHANICAL 7200331352 22 6265 80,900.00 Emergency repairs related to roof leaks, remove & replace 5 air conditioning 
units 

04/11/17 LETNER ROOFING COMPANY 7200331361 23 6265 17,811.74 Emergency Roof Repairs Bldg A with Henry Roof System including internal 
gutters 

04/11/17 CIRCLE CITY ELECTRIC J17E4112 23 6265 (19,600.00) EXP TR TO (+)45016482-6200-0845 Emergency Roof Repairs Bldg A with 
Henry Roof System including internal gutters CK 7200331358 4/11/17 

04/11/17 J.L. COBB PAINTING & CONSTRUCTION 7200331353 22 6265 13,700.00 Rehab & plumbing reconnection related to emergency roof leaks 
04/11/17 FRANKLIN MECHANICAL J17E4112 22 6265 (80,900.00) EXP TR TO (+)45016482-6200-0845 Emergency repairs related to roof 

leaks, remove & replace 5 air conditioning units CK 7200331352224/11/17 

04/18/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200331645 23 6265 2,170.40 Condensate repair and drywall patch 
09/15/15 MOBILE MODULAR 7200309811 23 6275 13,203.00 Monthly rent: 3 portables delivery chrges + rent 7/9-8/7/15 
09/22/15 MOBILE MODULAR 7200310048 23 6275 903.00 Monthly rent: 3 portables 8/8-9/6/15 
10/06/15 MOBILE MODULAR 7200310527 23 6275 903.00 Monthly rent: 3 portables 9/7-10/6/15 
11/19/15 MOBILE MODULAR 7200312157 23 6275 903.00 Monthly rent: 3 portables 10/7-11/5/15 
12/08/15 MOBILE MODULAR 7200312706 23 6275 903.00 Monthly rent: 3 portables 11/6-12/5/15 
01/07/16 MOBILE MODULAR 7200313765 23 6275 903.00 Monthly rent: 3 portables 12/6/15-1/4/16 
03/03/16 MOBILE MODULAR 7200315993 23 6275 903.00 Monthly rent: 3 portables 1/5-2/3/16 
03/08/16 MOBILE MODULAR 7200316183 23 6275 903.00 Monthly rent: 3 portables 02/04-03/04/16 
04/21/16 MOBILE MODULAR 7200318021 23 6275 903.00 Monthly rent: 3 portables 03/05-04/03/16 
05/0306 MOBILE MODULAR 7200318418 23 6275 903.00 Monthly rent: 3 portables 04/04-05/03/16 
05/2406 MOBILE MODULAR 7200319286 23 6275 903.00 Monthly rent: 3 portables 05/04-06/01/16 
07/12/16 MOBILE MODULAR 7200320983 23 6275 903.00 Monthly rent: 3 portables 6/3-7/2/16 
08/11/16 MOBILE MODULAR 7200322065 23 6275 903.00 Monthly rent: 3 portables 7/03-8/01/16 
09/15/16 MOBILE MODULAR 7200323355 23 6275 8,848.50 Return Charges: 3 portables 
02/16/17 MOBILE MODULAR 7200328996 23 6275 903.00 Monthly rent: 3 portables 8/2-8/31/16 
01/30/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200290866 22 6280 5,500.00 Lead & Asbestos testing, survey & spec 

07/08/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200307665 22 6280 2,662.50 Environmental Monitoring & sampling asbestos Apr thru June 2015 

11/10/15 RIVER CITY TESTING 7200311792 22 6280 283.75 DSA Testing & Inspection July/Aug 2015 
02/10/16 CARDINAL ENVIRONMENTAL CONSULTANTS 7200315107 22 6280 2,395.00 Monitoring abatement 

03/01/16 RIVER CITY TESTING 7200315851 22 6280 428.15 DSA testing & inspection Jan 2016 
03/31/16 RIVER CITY TESTING 7200317132 22 6280 82.00 DSA testing & inspection Feb 2016 

ittS Colbi Technologies, Inc. Printed: 12/14/2017 
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07/19/16 RIVER CITY TESTING 7200321186 22 6280 150.70 DSA testing & inspection June 2016 
06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 5,264.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 647-GG RE: CK# 7200306926 

6/16/15 
06/30/16 JOHNSTON INSPECTIONS, INC. J16L7061 22 6290 25,311.99 EXFR fr/ MSTR FROG DSA Inspection Svc Inv# 712-GG RE: CK# 

7200316907 3/24/16 
Total Project Costs: 

Totals 202,782.95 2,066,759.59 11,502.10 30,575.99 - 2,311,620.63 
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04/06/10 Y'DEEN & ASSOCIATES 7200254731 01 6210 78,044.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256543 01 6210 96,646.93 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257690 01 6210 290,330.80 Architect Pay request 3 
08/12/10 Y'DEEN & ASSOCIATES 7200258454 01 6210 17,809.35 Architect Pay request 4 
09/21/10 Y'DEEN & ASSOCIATES 7200259218 01 6210 17,809.34 Architect Pay request 5 
03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 34,884.42 LHA Mech & Elect Eng. 
06/16/11 Y'DEEN & ASSOCIATES 7200266737 22 6210 1,151.91 Reimb. Janet Sues, Mar,Apr,May 
06/16/11 KNA CONSULTING ENGINEERS, INC. 7200266735 22 6210 82.50 Consulting Engineer Service 
08/02/11 KNA CONSULTING ENGINEERS, INC. 7200267572 22 6210 2,970.00 Consulting Engineer Service 
11/10/11 CUMMING 7200269941 22 6210 1,272.27 Pay request Sept. 2011 
02/09/12 KNA CONSULTING ENGINEERS, INC. 7200271994 22 6210 1,425.00 DSA Liaison Service Phase 10 
06/07/12 Y'DEEN & ASSOCIATES 7200275492 22 6210 13,953.75 Rimb. FBA Engineering 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 4,688.16 Reimb. JAMA LB12 
07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (4,688.16) Cancel LB12, rock issued 
09/28/12 Y'DEEN & ASSOCIATES VOID #720027549 22 6210 (13,953.75) Check Voided, will reissue to OC Sherrifs Office 10/11/12 ORANGE COUNTY SHERIFF'S 

OFFICE/SHERIFF'S CIVIL DIVISION 
7200278076 22 6210 13,953.75 Levy for Y'Deen, Invoice #2012.020007R 

10/29/13 WESTGROUP DESIGNS, INC. 7200288196 22 6210 29,820.00 Architectural Svcs: Design Svc 7% complete, thru Aug 31, 2013 

11/05/13 WESTGROUP DESIGNS, INC. 7200288409 22 6210 42,600.00 Architectural Svcs: Design Svc thru 9/30/13 11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 2,185.00 EXFR fr/ MSTR PROG construction svc Sept 2013 Inv#13699 RE: 
CK# 7200288401 11/5/13 11/22/13 WESTGROUP DESIGNS, INC. 7200288991 22 6210 29,820.00 Architectural Svcs: Design Svc thru 10/31/13 03/06/14 WESTGROUP DESIGNS, INC. 7200291884 22 6210 25,704.40 Architectural Svcs: Design Svc thru 12/31/13, 30% complete 03/25/14 WESTGROUP DESIGNS, INC. 7200292521 22 6210 85,020.00 Architectural Svcs: Design Svc thru Jan 2014, 50% complete 03/27/14 WESTGROUP DESIGNS, INC. 7200292616 22 6210 21,300.00 Architectural Svcs: Design Svc thru Feb 2014, 55% complete 05/22/14 WESTGROUP DESIGNS, INC. 7200294504 22 6210 30,565.20 Architectural Svcs: Redesign, Design Developmt for Bdg" A", addt'l 
svcs, 60% 05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 5,985.00 EXFR fr/ MSTR PROG construction svc Nov 2013 Inv#13976 RE: 
CK# 7200290762 1/28/14 06/19/14 WESTGROUP DESIGNS, INC. 7200295350 22 6210 21,330.00 Architectural Svcs: Design Svc thru Apr 2014, 60% complete 06/19/14 WESTGROUP DESIGNS, INC. 7200295350 22 6210 5,094.20 Architectural Svcs: Redesign, Design Developmt for Bdg" A", addt'l 
svcs, 70% 

06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 3,545.00 EXFR fr/ MSTR PROG construction svc Apr 2014 Inv#14348 RE: CK# 
7200295384 6/26/14 06/30/14 WESTGROUP DESIGNS, INC. 7200295818 22 6210 38,170.07 Architectural Svcs: Design Svc thru May 2014, 65% complete 10/08/14 WESTGROUP DESIGNS, INC. 7200298050 22 6210 23,451.10 Architectural Svcs: Design Svc thru July 2014, 68% complete 10/21/14 WESTGROUP DESIGNS, INC. 7200298481 22 6210 1,700.00 Reimbursable -reprographics 

02/12/15 WESTGROUP DESIGNS, INC. 7200302091 22 6210 284.42 Reimbursable: reprographics Dec 2014 
02/24/15 WESTGROUP DESIGNS, INC. 7200302463 22 6210 59,506.14 Architectural Svcs: Design Svc 100% ($8,830.32)/DSA 100% 

($22,075.82) thru 12/31/14 
03/12/15 WESTGROUP DESIGNS, INC. 7200303241 22 6210 2,914.00 Architectural Svcs: Constr admin 3% 1/31/15 
04/09/15 WESTGROUP DESIGNS, INC. 7200304280 22 6210 21,369.40 Architectural Svcs: Constr admin 25% 2/28/15 
05/14/15 WESTGROUP DESIGNS, INC. 7200305642 22 6210 17,484.04 Architectural Svcs: Constr admin 43% 3/31/15 
05/14/15 WESTGROUP DESIGNS, INC. 7200305642 22 6210 892.66 Reimbursable: C2 reprographics 3/31/15 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 3,230.00 EXFR fr/ MSTR PROG: construction svc Feb/Mar/Apr 2015 Inv# 

15502 RE: CK# 7200305966 5/21/15 06/30/15 WESTGROUP DESIGNS, INC. LIABILITY 15 22 6210 14,960.00 Add Svc: SCE Utility, Landscape 100% 6/30/15 LB15 07/01/15 WESTGROUP DESIGNS, INC. 15 LIABILITY 22 6210 (14,960.00) REVERSE LIABILITY 15 
08/06/15 WESTGROUP DESIGNS, INC. 7200308572 22 6210 14,960.00 Add Svc: SCE Utility, Landscape 100% 6/30/15 LB15 12/01/15 WESTGROUP DESIGNS, INC. 7200312459 22 6210 1,104.75 Reimbursable: C2 reprographics 10/20/15 
12/03/15 WESTGROUP DESIGNS, INC. 7200312541 22 6210 14,570.04 Architectural Svcs: Constr admin 58% 9/30/15, VOID Inv 13548-21 

01/07/16 WESTGROUP DESIGNS, INC. 7200313763 22 6210 3,885.35 Architectural Svcs: Constr admin 62% 10/31/15 
02/18/16 WESTGROUP DESIGNS, INC. 7200315355 22 6210 2,914.00 Architectural Svcs: Constr admin 65% 12/31/15 03/29/16 WESTGROUP DESIGNS, INC. 7200317009 22 6210 9,713.36 Architectural Svcs: Constr admin 75% 01/31/16 
04/19/16 WESTGROUP DESIGNS, INC. 7200317906 22 6210 2,914.01 Architectural Svcs: Constr admin 78% 2/29/16 
05/24/16 WESTGROUP DESIGNS, INC. 7200319283 22 6210 5,945.63 Architectural Svcs: Constr admin 84% 3/31/16 
06/14/16 WESTGROUP DESIGNS, INC. 7200320205 22 6210 5,828.01 Architectural Svcs: Constr admin 90% 4/30/16 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 22 6210 6,525.00 EXFR fr/ MSTR PROG construction services June, 2015 Inv# 15863 RE: 

CK# 7200309161 8/20/15 
Colbi Technologies, Inc. 
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06/30/16 WESTGROUP DESIGNS, INC. LIABILITY 16 22 6210 16,336.11 Architectural Svcs: Constr admin LB16 
07/01/16 WESTGROUP DESIGNS, INC. 16 LIABILITY 22 6210 (16,336.11) REVERSE LIABILITY 16 
09/15/16 WESTGROUP DESIGNS, INC. 7200323353 22 6210 465.26 Reimbursable: C2 Reprographics 
12/13/16 WESTGROUP DESIGNS, INC. 7200326786 22 6210 19,647.48 Architectural Svcs: Constr admin 100%/Close out 50% 5/31/16 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 2,017.50 EXFR fr/ MSTR PROG Construction services Jan/Feb 2017 Inv# 18310 RE: 

CK# 7200330676 3/23/17 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 1,495.00 EXFR fr/ MSTR PROG Construction services 3/08/17 Inv# 18492 RE: CK# 

7200332367 5/4/17 
11/02/17 WESTGROUP DESIGNS, INC. 7200339061 22 6210 1,986.82 Architectural Svcs: Close out 90% 8/31/17 
06/10/10 DIVISION OF STATE ARCHITECT 7200256924 01 6220 68,379.00 DSA Fees 
01/07/14 DIVISION OF STATE ARCHITECT 7200290113 22 6220 1,860.00 Plan review fee for3 relocatable buildings 
06/17/14 DIVISION OF STATE ARCHITECT 7200295217 22 6220 2.100.01 Plan review fee for7 relocatable buildings 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (2,100.01) EXP TR TO 25003763-6200-0842 RE: CK 72002952(7 6/17/14 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (1,860.00) EXP TR TO 25003763-6200-0842 RE: CK 7200290113 1/7/14 
07/15/14 DIVISION OF STATE ARCHITECT RCF CK 52160 22 6220 600.00 DSA Submission Fee for additional portable buildings 
06/18/15 DIVISION OF STATE ARCHITECT 7200307138 22 6220 1,650.00 Plan//Field Review Fee for Relo restrm & Locker rm 
11/19/15 DIVISION OF STATE ARCHITECT 7200312145 22 6220 3.825.00 Structural/FLS Further/CCD Fee 
11/03/16 DIVISION OF STATE ARCHITECT 7200325363 22 6220 500.00 DSA Re-Opening Fees #04-108779 
01/19/17 DIVISION OF STATE ARCHITECT 7200327917 23 6220 1,000.00 Seismic Mitigation program eligibility review fees 
02/23/17 DIVISION OF STATE ARCHITECT 7200329269 23 6220 1,050.00 DSA FILING FEES-ACCESS COMPLIANCE, FIRE & LIFE SAFETY, 

STRUCTURAL SAFETY 
04/11/17 DIVISION OF STATE ARCHITECT 7200331351 22 6220 136.00 Structural Further/CCD fee due 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 8.316.37 Pay request, Review of Plans & Specs 
06/26/15 JOHN R BYERLY INC 7200307242 23 6230 190.00 Moisture condition of subsoil bldg Z 
08/27/15 JOHN R BYERLY INC 7200309402 23 6230 27,820.00 Geotechnical monitoring bldg A 
09/29/15 JOHN R BYERLY INC 7200310281 23 6230 47,865.63 Geotechnical monitoring of compaction grouting test 
11/10/15 JOHN R BYERLY INC 7200311794 23 6230 7,327.50 Soil inspection for bldg Z added work (RPT No. 3224 & 3225) Girls locker 

room (RPT No. 3227) 
11/17/15 JOHN R BYERLY INC 7200312017 23 6230 465.00 Relative compaction tests RPT NO 3268 & 3269 
11/24/15 JOHN R BYERLY INC 7200312319 23 6230 1,560.00 Prof Svc geotechnical monitoring of compaction grouting & cone 

Penetrometer testing Bldg Z 
05/27/16 JOHN R BYERLY INC 7200320631 23 6230 190.00 Review of contractor's submittal #2 
06/02/16 JOHN R BYERLY INC 7200319647 23 6230 24,718.75 Additional services for geothechinical investigation for gym, locker rooms 

and swimming pool 
12/01/16 JOHN R BYERLY INC 7200326291 23 6230 485.00 Prof Svc geotechnical monitoring of compaction grouting & cone 

penetrometer testing Phase 1 
01/05/17 JOHN R BYERLY INC 7200327505 23 6230 3,640.00 Response to engineering geology & seismology review, new gym 
01/10/17 JOHN R BYERLY INC 7200327626 23 6230 215.00 Recommendations for fire lane asphalt concrete payvement 
06/06/17 JOHN R BYERLY INC 7200333724 23 6230 570.00 Geology and seismology review--gym and boys and girls locker room 
08/31/17 JOHN R BYERLY INC 7200336709 23 6230 310.00 Response to third and fourth engineering geology and seismology reviews 

09/26/17 JOHN R BYERLY INC 7200337478 23 6230 380.00 Additional response to third and fourth engineering geology and seismology 
reviews 

03/25/10 CONSOLIDATED REPROGRAPHICS 7200254389 01 6240 232.92 Photocopy blueprints LAHS 
07/06/10 VVJS, INC. 7200257683 01 6240 91.12 Pmt Stick Material 
03/29/11 AMERICAN REPROGRAPHICS CO 7200263999 22 6240 49.87 Pay request 1, 1/2 size prints w/edge bind 
07/26/11 AMERICAN REPROGRAPHICS CO 7200267454 22 6240 23.61 Reprographics WO#F1447628 - LB11 
08/30/11 AMERICAN REPROGRAPHICS CO 7200268070 22 6240 423.71 Reprographics WO#F14342401 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 105.00 Plans & Specs to OPSC, 7/29/11 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272399 22 6240 1.24 Reprographics WO# F1456898 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273042 22 6240 13.98 Reprographics WO#F1457076 
06/30/13 AMERICAN REPROGRAPHICS CO J1 3U7291 22 6240 353.86 EXFR fr/ MSTR PROG Reprographic Svcs LB13 Inv# 6970515 RE: CK# 

7200285981 7/30/13 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 238.00 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0353 RE: CK# 

72002 
05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 312.42 EXFR fr/M5TR PROG Schl Comm Liaison Svc Jan Inv# 2014-0371 RE: 

CK# 7200292387 3/20/14 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 622.34 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198063014093 RE: CK# 

7200295801 7/14/14 
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06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 4,043.13 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2015 Inv# 9198022815267 
RE: CK# 7200304524 4/21/15 

06/30/15 SKC COMPANY J15L7213 22 6240 7,975.00 EXFR fr/ MSTR PROG: Prof Svc to certify portables with DSA Inv# 14-008 
RE: CK# 7200301448 1/27/15 

06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 1,593.04 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Feb 2015 Inv# 2015-0571 
RE: CK# 7200303234 3/12/15 

04/26/16 SUSAN W CASE INC RCF CK 53528 22 6240 350.00 Public Noticing Package 300' Research 
06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 3,765.70 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Feb 2016 Inv# 2016-1807 

RE: CK# 7200316626 3/17/16 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 7,476.35 EXFR fr/ MSTR PROG Reprographic Svcs Dec 2015 Inv# 9198123115001 

RE: CK# 7200314815 2/4/16 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 196.47 EXFR fr/ MSTR PROG Reprographic Svcs Apr 2016 Inv# 9198043016 RE: 

CK# 72003196156/2/16 
06/30/17 MILLER RESORT, LLC. J17E7123 23 6240 1,109.57 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Aug 2016 Inv# 2016-1923 

RE: CO 7200323346 9/15/16 
06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 1,275.07 EXFR fr/ MSTR PROG Reprographic Svcs Sept 2016 Inv# 9198093016380 

RE: CK# 7200325489 11/8/16 
12/10/14 NEFF CONSTRUCTION, INC. 7200299817 35 6250 282,340.80 Pay app #1 Bond & Ins only 10/31/14 
02/26/15 NEFF CONSTRUCTION, INC. 7200302589 35 6250 330,443.73 Pay app #2, 6%, 1/31/15 
03/17/15 NEFF CONSTRUCTION, INC. 7200303431 35 6250 317,822.80 Pay app #3, 9%, 2/1-2/28/15 
03/17/15 NEFF CONSTRUCTION, INC. 7200316637 35 6250 691,794.35 Pay app #14, 70%, 1/1-1/31/16 
04/28/15 NEFF CONSTRUCTION, INC. 7200304934 35 6250 547,300.24 Pay app #4,14%, 3/1-3/31/15 
05/21/15 NEFF CONSTRUCTION, INC. 7200305980 35 6250 601,113.79 Pay app #5, 20%, 4/30/15 
06/18/15 NEFF CONSTRUCTION, INC. 7200307175 35 6250 511,459.35 Pay app #7, 29%, 6/30/15 
06/30/15 NEFF CONSTRUCTION, INC. LIABILITY 15 35 6250 335,983.67 RETENTION L615 
07/01/15 NEFF CONSTRUCTION, INC. 15 LIABILITY 35 6250 (335,983.67) REVERSE LIABILITY 15 
07/16/15 NEFF CONSTRUCTION, INC. 7200306948 35 6250 433.372.09 Pay app #6, 41%, 5/1-5/31/15 
08/20/15 NEFF CONSTRUCTION, INC. 7200309176 35 6250 1,435,838.71 Pay app #8, 41%, 7/1-7/31/15 
09/17/15 NEFF CONSTRUCTION, INC. 7200309934 35 6250 1,123,515.69 Pay app #9, 52%, 8/1-8/31/15 
10/22/15 NEFF CONSTRUCTION, INC. 7200311130 35 6250 414,781.33 Pay app #10, CDR #6, 9/1-9/30/15 
11/24/15 NEFF CONSTRUCTION, INC. 7200312322 35 6250 352.819.48 Pay app #11, 57%, 10/1-10/31/15 
12/14/15 NEFF CONSTRUCTION, INC. J16LC142 01 6250 15,621.96 EXFR fr/ H39928200-6250-0848 ASPHALT Pay app# 10 Inv# 7038JA RE: 

CK 720031113010/22/15 
12/14/15 NEFF CONSTRUCTION, INC. J16LC142 35 6250 (15,621.96) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

720031113010)22/15 
01/12/16 NEFF CONSTRUCTION, INC. 7200313901 35 6250 1,018,297.98 Pay app #12, 63%, 11/1-11/30/15 
05/12/16 NEFF CONSTRUCTION, INC. 7200318857 35 6250 685,333.23 Pay app #16, 79%, 03/01-03/31/16 
05/17/16 NEFF CONSTRUCTION, INC. 7200318988 35 6250 545,597.68 Pay app #17, 83%, 4/1-4/30/16 
06/16/16 NEFF CONSTRUCTION, INC. 7200320370 35 6250 114,019.23 Pay app #18, 84%, 05/01-05/31/16 
06/16/16 NEFF CONSTRUCTION, INC. 7200320373 35 6250 80,829.70 Pay app #19, 85%, 06/01-06/30/16 
06/30/16 NEFF CONSTRUCTION, INC. LIABILITY 16 35 6250 1,054,075.55 RETENTION LB16 
07/01/16 NEFF CONSTRUCTION, INC. 16 LIABILITY 35 6250 (1,054,075.55) REVERSE LIABILITY 16 
09/08/16 NEFF CONSTRUCTION, INC. 7200323057 35 6250 54,730.68 Pay app #20, 85%, 7/1-7/31/16 
09/15/16 NEFF CONSTRUCTION, INC. 7200323361 35 6250 175,688.49 Pay app #21, CDR #15 8/1-8/31/16 
10/13/16 NEFF CONSTRUCTION, INC. 7200324534 35 6250 137.074.59 Pay app #22, 88%, 9/01-9/31/16 
01/26/17 NEFF CONSTRUCTION, INC. 7200328219 35 6250 56,769.19 Pay app #23 100% 12/01-12/31/16 
02/16/17 NEFF CONSTRUCTION, INC. 7200329002 35 6250 45.929.84 Pay app #24 CDR #1901/01-01/31)17 
03/23/17 NEFF CONSTRUCTION, INC. 7200330680 35 6250 545,408.26 Pay app #25 CDR #2002/01-02/28/17 
05/11/17 NEFF CONSTRUCTION, INC. 7200332776 35 6250 1,166,920.28 Pay app #26 Retention 
04/30/15 ON TARGET VOICE & DATA 7200305064 21 6251 26,443.38 Pay app #1, Cabling to 6 permanent portables, 100% 
05/28/15 ON TARGET VOICE & DATA 7200306152 21 6251 9,033.16 PORTABLE Cabling for Portables 
06/02/15 ON TARGET VOICE & DATA 7200306336 21 6251 1,003.67 RETENTION Cabling for Portables 
06/18/15 ON TARGET VOICE & DATA 7200307128 21 6251 1,294.73 RETENTION voice & data cabling, includes time & mat'l to move existing 

fiber & install cable 
06/18/15 ON TARGET VOICE & DATA 7200307127 21 6251 1,643.42 RETENTION Cabling to 6 permanent portables 
06/30/15 ON TARGET VOICE & DATA LIABILITY 15 21 6251 738.51 Install drops in attendance and guidance office LB15 
07/01/15 ON TARGET VOICE & DATA 15 LIABILITY 21 6251 (738.51) REVERSE LIABILITY 15 
08/04/15 ON TARGET VOICE & DATA 7200308497 21 6251 738.51 Install drops in attendance and guidance office LB15 
09/01/15 ON TARGET VOICE & DATA 7200309481 21 6251 96,791.87 Pay app #1 Labor and material for cabling 
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10/20/15 ON TARGET VOICE & DATA 7200310990 21 6251 87,861.51 Pay app #2 Labor and material for cabling 
12/28/15 ON TARGET VOICE & DATA 7200313376 22 6251 1,044.00 Material, equipment,labor & service to remove cables to temporary portables 

03/17/16 ON TARGET VOICE & DATA 7200316618 21 6251 131,173.86 Pay app #4 Labor and material for cabling 
05/12/16 SUNESYS 7200318850 22 6251 11,218.00 Relocate the MDF due to modernization 
06/30/16 ON TARGET VOICE & DATA LIABILITY 16 21 6251 250,000.00 Pay app #5 Labor and material for cabling LB16 
07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 21 6251 (250,000.00) REVERSE LIABILITY 16 
09/15/16 ON TARGET VOICE & DATA 7200323340 21 6251 1,183.16 Pay app #6 Labor and materials for cabling LB16 11/26/15-1/21/16 
08/24/17 ON TARGET VOICE & DATA 7200336484 21 6251 35,223.39 FINAL RETENTION Labor and material for cabling 
01/27/14 PCM3, INC. J14W1273 22 6255 12,397.71 EXFR fr/ MSTR PROG Senior Project Bond Mgr Oct 2013 Inv# GGUSD-JT- 

10-13 RE: CO 7200288988 11/22/13 
06/30/14 GM ELECTRICAL, INC. J14W630G 22 6255 2,503.69 EXFR fr/ MSTR PROG Project Manager May 2014 Inv# 2014-0002 RE: 

CK# 7200295803 7/14/14 
06/30/14 PCM3, INC. J14W630F 22 6255 6,595.38 EXFR fr/ MSTR PROG Senior Project Bond Mgr April 2014 Inv# GGUSD-JI 

04-14 RE: CK# 7200294501 5/22/14 
06/30/15 PCM3, INC. J15L7271 22 6255 91,212.81 EXFR fr/ MSTR PROG Senior Project Bond Mgr Mar 2015 Inv# GGUSD-JT- 

03-15 RE: CK# 7200304921 4/28/15 
06/30/16 PCM3, INC. J16E7271 21 6255 77,500.00 EXFR fr/ MSTR PROG Senior Project Bond Mgr Sept 2015 Inv# GGUSD-JI 

09-15 RE: CK# 7200311114 10/22/15 
01/31/17 PCM3, INC. J17E1311 23 6255 39,370.00 EXFR fr/ MSTR PROG Senior Project Bond Mgr Sept 2016 Inv# GGUSD-JT 

09-16 RE: CK# 7200324768 10/20/16 
06/27/17 PCM3, INC. J17E6271 23 6255 46,500.00 EXFR fr/ MSTR PROG Senior Project Bond Mgr Mar 2017 Inv# GGUSD-JT- 

3-17 RE: CK# 7200331525 4/13/17 
06/27/17 GM ELECTRICAL, INC. J17E6271 23 6255 11,221.88 EXFR fr/ MSTR PROG Project Manager Jan 2017 Inv# 2017-0001 RE: CK# 

7200328985 2/16/17 
02/21/14 J.L. COBB PAINTING & CONSTRUCTION 7200291454 22 6265 1,700.00 re-install concrete where coring caused a broken water line on the pool deck 

02/21/14 VERNE'S PLUMBING 7200291460 22 6265 3,604.07 Emergency Plumbing repair pool water leak 
02/25/14 ENVIRONMENTAL CONSTRUCTION GROUP 7200291566 22 6265 14,850.00 Clean, sweep, wash roof surface 
03/27/14 C BELOW, INC. 7200292603 22 6265 14,070.00 Utilities investigation & CAD file of finding, Dec 2013 
06/30/14 VERNE'S PLUMBING J14U7231 22 6265 2,395.00 EXFR fr/ MSTR PROG pipescope & jetting existing storm drain & sewer 

lines Inv#2014625 RE: CK# 7200294771 6/3/14 
06/30/14 VERNE'S PLUMBING J14U7231 22 6265 707.50 EXFR fr/ MSTR PROG pipescope sewer lines Inv#2014722 RE: CK# 

7200295230 6/17/14 
06/30/14 VERNE'S PLUMBING J14U7231 22 6265 190.00 EXFR fr/ MSTR PROG pipescope & jetting existing storm drain & sewer 

lines Inv#2014629 RE: CK# 7200294771 6/3/14 
11/06/14 J.L. COBB PAINTING & CONSTRUCTION 7200298981 23 6265 38,475.00 Gen'l coast 36% complete 
11/18/14 R.M. SYSTEMS, INC. 7200299302 23 6265 16,010.00 Fire Alarm system in Portables 
12/04/14 SKC COMPANY 7200299716 23 6265 19,050.00 Relocation & Installation of 2 portable fr Peters 
12/11/14 AMERICAN ELECTRIC COMPANY 7200300003 23 6265 47,430.41 Provide power system for interim housing 
12/23/14 CIVIC CENTER LOCK & SAVE 7200300403 23 6265 3,739.16 Labor & materials for portable Classroom Locks 
12/23/14 SKC COMPANY 7200300407 23 6265 9,289.00 Relocation & Installation of 1portable from Gilbert 
01/08/15 SKC COMPANY 7200300860 23 6265 4,300.00 Trash bins, Material for set up: Foundation pipe/plate 
02/03/15 J.L. COBB PAINTING & CONSTRUCTION 7200301698 23 6265 68,115.00 Pay app #2 Gen'l construction for portables 100% 
02/03/15 PRINGLES DRAPERIES & BLINDS 7200301694 22 6265 932.30 13 Blinds in Admin interim housing 
02/12/15 GRAFIX SYSTEMS 7200302081 22 6265 97.20 4X8 Relocation banner 
02/19/15 SOUTHERN CALIFORNIA EDISON 7200302287 22 6265 11,188.03 Meter & Service Change 
03/05/15 R.M. SYSTEMS, INC. 7200302876 23 6265 3,365.00 Install Temporary intrusion detection in 4 portables 
03/12/15 J.L. COBB PAINTING & CONSTRUCTION 7200303231 22 6265 6,500.00 Disconnect power & low voltage at Gibert portables lobe related to LOHS 

05/28/15 J.L. COBB PAINTING & CONSTRUCTION 7200306169 23 6265 5,610.00 FINAL PAYMENT- RETENTION Pay app #3 Gen'l construction for portables 

06/09/15 COAST LOCK & SAFE J1 5L6099 22 6265 315.94 EXFR fr/ MSTR PROG: install latch guard plates for interim portables Inv# 
010761 RE: CK# 72003018272/5/15 

06/16/15 HAZ MAT SERVICES INC 7200306925 22 6265 4,067.96 Remove & dispose of stored chemicals 
06/30/15 KEY MECHANICAL SERVICE CO J15L7213 22 6265 1,131.71 EXFR fr/ MSTR PROG Investigate & repair cut communication chiller 

system btw bldq 200 & 300 Inv# W47869 RE: CK# 7200304272 4/9/15 
06/30/15 US AIR CONDITIONING DISTRIBUTORS J15L7213 22 6265 678.24 EXFR fr/ MSTR PROG: 4 dermostat with locking cover Inv# 9801039 RE: 

CK# 7200304164 4/7/15 
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06/09/16 SONRISE ELECTRIC INC. 7200320015 22 6265 1,770.00 Repair on existing marque, to include labor and pads 06/14/16 AMERICAN ELECTRIC COMPANY 7200320188 22 6265 7,003.00 Demo work for electrical 06/30/16 CIVIC CENTER LOCK & SAVE J16E7272 22 6265 1$23.30 EXFR fr/ MSTR PROG: portables/restrooms & locker Inv# 54919 RE: CK# 
720031064810/8/15 06/30/16 HOME DEPOT J1637154 22 6265 562.66 EXFR fr/ MSTR PROG: 6 large heaters/3 utility heaters/1 wrench 
Inv#8160141 RE: CK# 7200315472 2/23/16 06/30/16 R.C. MASONRY LIABILITY 16 23 6265 2,237.50 Deliver/store sport equipmnt for Summer Sport Relocation LB16 07/01/16 R.C. MASONRY 16 LIABILITY 23 6265 (2,237.50) REVERSE LIABILITY 16 07/28/16 R.C. MASONRY 7200321762 23 6265 2,237.50 Deliver/store sport equipmnt for Summer Sport Relocation LB16 08/02/16 NARANJO LANDSCAPE INC 7200321875 23 6265 11,412.00 Remove and stump grind 5 trees 12/06/16 CIRCLE CITY ELECTRIC 7200326440 22 6265 3.588.00 Repair overhead powerlines to locker room portables 02/28/17 MOREDIRECT 7200329485 23 6265 387.34 CCTV AC wall mount 16 EA. A $56 + TAX) 

02/28/17 DIGITAL NETWORKS GROUP 7200329483 23 6265 554.89 SON-UNICMA1 Corner mount adapter 16 ea.) 06/13/17 HAZ MAT SERVICES INC 7200334035 23 6265 2,778.72 Pack up and move chemicals from prep room to new prep room 06/15/17 DIGITAL NETWORKS GROUP 7200334210 23 6265 14,435.62 Install 22 short throw projectors with wall plate 06/29/17 DUKE PLUMBING J1706291 23 6265 298.54 EXFR fr/ MSTR PROG Plumbing to install ice maker Inv# 111716 RE: CK# 
720032697512/15/16 

06/30/17 WALLACE ELECTRIC LIABILITY 17 23 6265 10,780.00 Emergency lighting upgrades to locker room LB17 06/30/17 CIRCLE CITY ELECTRIC LIABILITY 17 23 6265 6,600$0 Install 12 short throw projectors in building G LB17 06/30/17 BRAVO SIGN & DESIGN J17E7111 23 6265 1,286.10 i  EXFR fr/ MSTR PROG Fabricated metal marquee numbers Inv# 160190 
RE: CK# 7200328995 2/16/17 06/30/17 CIVIC CENTER LOCK & SAVE J17E7123 23 6265 1,757.18 EXFR fr/ MSTR PROG emergency service for bldg D and E Inv# 56443 
RE: CK# 7200334411 6/20/17 07/01/17 WALLACE ELECTRIC 17 LIABILITY 23 6265 110,780.00) REVERSE LIABILITY 17 

07/01/17 CIRCLE CITY ELECTRIC 17 LIABILITY 23 6265 (6,600.001 REVERSE LIABILITY 17 
07/12/17 BRIGHT ELECTRIC, INC. 7200334939 23 6265 2,575.00 Add electrical outlets bldg Z 
07/18/17 J.L. COBB PAINTING & CONSTRUCTION 7200335224 23 6265 15,470.00 install flooring split system 
08/03/17 CIRCLE CITY ELECTRIC 7200335724 23 6265 6,600.00 Install 12 short throw projectors in building G LB17 
08/15/17 WALLACE ELECTRIC 7200336168 23 6265 10,780.00 Emergency lighting upgrades to locker room LB17 
09/12/17 DAVID M. BERTINO MEG, INC 7200336945 23 6265 9,768.00 Cabinets and countertops delivered and installed 09/21/17 CASE & SON CONSTRUCTION, INC. 7200337337 23 6265 57,300.00 Installation, including electrical of one portable classroom 
09/28/17 HAZ MAT SERVICES INC 7200337598 23 6265 1,334.23 Remove and Dispose of Chemicals 
10/05/17 VERNE'S PLUMBING 7200337906 23 6265 2,030.45 Install ice maker in the gym/girls locker room 
10/10/17 CASE & SON CONSTRUCTION, INC. 7200338031 23 6265 3,700.00 Change order for intrusion system for portable 10/10/17 DIGITAL NETWORKS GROUP 7200338035 23 6265 2,436.28 Install 2 short throw; move whiteboard 
10/12/17 FRANKLIN MECHANICAL 7200338150 23 6265 600.00 Remove & replace R-401A refrigerant for HP-2- Admin Office 10/17/17 WALLACE ELECTRIC 7200338289 23 6265 2,020.00 Install 7 LED wall lights and provide & install 2 LED wall packs on Building D 

12/10/14 MOBILE MODULAR 7200299806 22 6275 3,342.00 Monthly rent: 4 portables 10/31-11/29/14 
12/18/14 MOBILE MODULAR 7200300341 22 6275 3,342,00 Monthly rent: 4 portables 11/30-12/29/14 
12/23/14 MOBILE MODULAR 7200300398 22 6275 27,187.00 Monthly rent: 4 portables delivery chrges + rent 10/1-10/30/14 
02/05/15 MOBILE MODULAR 7200301832 22 6275 3,342.00 Monthly rent: 4 portables 12/30-1/28/15 
02/12/15 CITY OF FOUNTAIN VALLEY 7200302079 22 6275 3,672.00 Gym reservations for B ball practice 
02/19/15 MOBILE MODULAR 7200302281 22 6275 3.342.00 Monthly rent: 4 portables 1/29-2/27/15 
02/19/15 ALLIED STORAGE CONTAINERS 7200302267 22 6275 340.20 Monthly rent: 1 storage container Delivery & pick up 
03/12/15 ALLIED STORAGE CONTAINERS 7200303226 22 6275 59.40 Monthly rent: 1 storage container 2/28/15 
03/19/15 ALLIED STORAGE CONTAINERS 7200303519 22 6275 59.40 Monthly rent: 1 storage container 3/31/15 
03/24/15 MOBILE MODULAR 7200303655 22 6275 3.342.00 Monthly rent: 4 portables 2/28-3/29/15 
04/28/15 ALLIED STORAGE CONTAINERS 7200304909 22 6275 59.40 Monthly rent: 1 storage container 4/30/15 
05/05/15 MOBILE MODULAR 7200305215 22 6275 3,342.00 Monthly rent: 4 portables 3/30-4/28/15 
05/19/15 MOBILE MODULAR 7200305853 22 6275 3.342.00 Monthly rent: 4 portables 4/29-5/28/15 
05/19/15 ALLIED STORAGE CONTAINERS 7200305840 22 6275 59.40 Monthly rent: 1 storage container 5/31/15 
06/16/15 MOBILE MODULAR 7200306928 22 6275 3,342.00 Monthly rent: 4 portables 5/29-6/27/15 
06/16/15 ALLIED STORAGE CONTAINERS 7200306920 22 6275 59,40 Monthly rent: 1 storage container 6/30/15 
06/30/15 ALLIED STORAGE CONTAINERS J1 5L7271 22 6275 1,504.82 EXFR fr/ MSTR PROG: 5 storage container rental+delivery & pick up 

charges 5/8-6/17/15, 6/2-7/1/15, 6/10-7/9/15 Inv# R15064480 RE: CK# 
7200307662 7/8/15 07/23/15 MOBILE MODULAR 7200308150 22 6275 3,342.00 Monthly rent: 4 portables 6/28-7/27/15 

07/23/15 ALLIED STORAGE CONTAINERS 7200308147 22 6275 59.40 Monthly rent: 1 storage container 7/31/15 

0 Colbi Technologies, Inc. 
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09/22/15 MOBILE MODULAR 7200310043 22 6275 6.684.00 Monthly rent: 4 portables 8/27-9/25/15 
09/29/15 MOBILE MODULAR 7200310272 22 6275 27,507.00 Monthly rent: 1 portable classrm & 1 restrm delivery chrges + rent 8/31- 

9/29/15 
09/29/15 ALLIED STORAGE CONTAINERS 7200310262 22 6275 59.40 Monthly rent: 1 storage container 8/1-8/31/15 
09/29/15 ALLIED STORAGE CONTAINERS 7200310263 22 6275 59.40 Monthly rent: 1 storage container 9/1-9/30/15 
11/03/15 MOBILE MODULAR 7200311565 22 6275 6,244.00 Monthly rent: 4 portables 9/27-10/25/15 
12/03/15 MOBILE MODULAR 7200312535 22 6275 2,902.00 Monthly rent: 1 portable classrm & 1 restrm 10/30-11/28/15 
12/08/15 MOBILE MODULAR 7200312698 22 6275 3,342.00 Monthly rent: 4 portables 10/26-11/24/15 
12/22/15 MOBILE MODULAR 7200313339 22 6275 6,244.00 Monthly rent: 4 portables 11/25-12/24/15 
02/04/16 MOBILE MODULAR 7200314828 22 6275 2,902.00 Monthly rent: 1 portable classrm & 1 restrm 12/29-01/27/16 
02/25/16 CITY OF FOUNTAIN VALLEY 7200315635 22 6275 3.488.00 Gym reservations for Basketball practice 6/27-7/28/16 
03/08/16 CITY OF FOUNTAIN VALLEY 7200316175 22 6275 1,170.00 Gym reservations for Basketball practice 4/11-4/15/16 
03/17/16 MOBILE MODULAR 7200316627 22 6275 2,902.00 Monthly rent: 1 portable classrm 61 restrm 01/28-02/26/16 
03/22/16 MOBILE MODULAR 7200316762 22 6275 17,570.00 Return Charges: 4 portables by 11/30/15 
04/21/16 MOBILE MODULAR 7200318011 22 6275 2.902.00 Monthly rent: 1 portable classrm & 1 restrm 02/27-03/27/16 
04/28/16 ALLIED STORAGE CONTAINERS J16L428B 22 6275 1,426.91 EXFR fr/ MSTR PROG:5 storage container rental 9/1-9/30/15 

Inv#R15091354 RE: CK# 7200310263 9/29/15 
05/03/16 MOBILE MODULAR 7200318412 22 6275 1,964.13 Remaining balance return charges: 4 portables by 11/30/15 
06/07/16 MOBILE MODULAR 7200319777 22 6275 2,902.00 Monthly rent: 1 portable classrm & 1 restrm 4/27-5/26/16 
06/23/16 MOBILE MODULAR 7200320625 22 6275 2,902.00 Monthly rent: 1 portable classrm & 1 restrm 5/27-6/25/16 
06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 3,983.17 EXFR fr/ MSTR PROG:5 storage container rental 6/1-6/30/16 

Inv#R16061429 RE: CK# 7200320611 6/23/16 
09/01/16 MOBILE MODULAR 7200322903 22 6275 2,902.00 Monthly rent: 1 portable classrm & 1 restrm 6/26-7/25/16 
09/15/16 MOBILE MODULAR 7200323347 22 6275 2,902.00 Monthly rent: 1 portable classrm & 1 restrm 7/26-8/24 
09/29/16 MOBILE MODULAR 7200323867 22 6275 2,902.00 Monthly rent: 1 portable classrm 61 restrm 8/25-9/23/16 
11/08/16 MOBILE MODULAR 7200325493 22 6275 2,902.00 Monthly rent: 1 portable classrm & 1 restrm 9/24-10/24/16 
06/29/17 MOBILE MODULAR 7200334508 22 6275 15,752.00 Monthly rent: 1 portable classrm 5/22-6/20/17 
06/30/17 ALLIED STORAGE CONTAINERS J17E7123 23 6275 5,547.75 EXFR fr/ MSTR PROG 5 storage containers rental 9/1-9/30/16 Inv# 

R16091441 RE: CK# 7200323759 9/27/16 
08/22/17 MOBILE MODULAR 7200336384 23 6275 1,092.06 Monthly rent: 1 portable classrm 7/28-8/26/17 
08/29/17 MOBILE MODULAR 7200336588 22 6275 1,969.00 Monthly rent: 1 portable classrm 6/21-7/20/17 
09/07/17 MOBILE MODULAR 7200336805 22 6275 1,969.00 Monthly rent: 1 portable classrm 7/21-8/19/17 
09/19/17 MOBILE MODULAR 7200337216 22 6275 1,969.00 Monthly rent: 1 portable classrm 8/20-9/18/17 
09/19/17 MOBILE MODULAR 7200337225 23 6275 1,092.06 Monthly rent: 1 portable classrm 8/27-9/25/17 
10/31/17 MOBILE MODULAR 7200338931 23 6275 1,092.06 Monthly rent: 1 portable classrm 9/29-10/25/17 
10/31/17 MOBILE MODULAR 7200338918 22 6275 1,969.00 Monthly rent: 1 portable classrm 9/19-10/18/17 
01/15/15 IMAGE 2000 7200301091 22 6276 300.00 Relocate 6 copiers 
01/22/15 BELTMANN RELOCATION GROUP 7200301270 22 6276 3.750.00 Move Admin Bldg Dec 2014 
02/19/15 IMAGE 2000 7200302275 22 6276 200.00 Relocate copiers to portables 
02/24/15 BELTMANN RELOCATION GROUP 7200302446 22 6276 2,400.00 Move classrooms into portable Jan 2015 
06/09/15 COUNTRY CITY TOWING J15L6099 22 6276 3,456.25 EXFR fr/ MSTR PROG: relocate storage containers fr. CHEC Inv# 0097613 

RE: CO 7200304527 4/21/15 
06/30/15 BELTMANN RELOCATION GROUP J15L7221 22 6276 12,139.01 EXFR fr/ MSTR PROG: moving services 6/19, 6/20/15 Inv# 55067545 RE: 

CK# 7200307733 4/23/15 
07/08/15 CHRIS CARRANZA 7200307666 22 6276 160.00 Moving piano from classrm to temp location in June 
07/08/15 IMAGE 2000 7200307675 22 6276 300.00 Move 2 copier & 1 riso machine to Paine 6/19/15 
10/20/15 IMAGE 2000 7200310993 22 6276 300.00 Move copiers & riso machines from Paine to La Quinta 
11/03/15 CHRIS CARRANZA 7200311560 22 6276 160.00 Move piano back 
03/10/16 BELTMANN RELOCATION GROUP J16L3104 22 6276 15,752.50 EXFR fr/ MSTR PROG: Moving svcs 8/19, 8/27, 8/29, 8/31/15 Inv# 

55146357 RE: CK# 7200310254 9/29/15 
06/30/16 BELTMANN RELOCATION GROUP J16L7151 22 6276 10,577.50 EXFR fr/ MSTR PROG moving services 6/27,29/2016 Inv# 55449368 RE: 

CK# 7200323045 9/8/16 
06/20/17 IMAGE 2000 7200334417 23 6276 50.00 ove Copier EQ21154/NHG2900676 
06/30/17 IMAGE 2000 J17E7123 23 6276 100.00 EXFR fr/ MSTR PROG move 2 copiers on campus 6/9/17 Inv# 126175 RE: 

CK# 7200334948 7/12/17 
06/30/17 BELTMANN RELOCATION GROUP J17E7182 23 6276 11,275.00 EXFR fr/ MSTR PROG moving services 8/1,8/8/16 Inv# 55509577 RE: CK# 

7200323999 10/4/16 
06/30/17 SOUTH COAST LOGISTICS J17E7123 23 6276 1,414.76 EXFR fr/ MSTR PROG packing materials 5/19/17 Inv# 17-1424 RE: CK# 

7200333874 6/8/17 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-057 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	La Quinta HS - Modernization (LQHS-Mod) 

Project Warrant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(S) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/30/17 SOUTH COAST LOGISTICS J17E7123 23 6276 697.75 EXFR fr/ MSTR PROG moving services 12/06/16 Inv# 16-1880 RE: CK# 
7200327509 1/5/17 

07/18/17 BELTMANN RELOCATION GROUP 7200335219 23 6276 40,442.50 Moving Service 
08/29/17 BELTMANN RELOCATION GROUP 7200336589 23 6276 1,290.00 Moving Services 
01/30/14 BAINBRIDGE ENVIRONMENTAL 7200290864 22 6280 8,799.00 Asbestos & Lead Based Pain Survey Report 

CONSULTANTS, INC 
04/23/15 BAINBRIDGE ENVIRONMENTAL 7200304709 23 6280 2,946.00 Asbestos & Lead Abatemnt Bldg A 1/20/15-1/22/15 

CONSULTANTS, INC 
05/14/15 RIVER CITY TESTING 7200305646 23 6280 1,557.50 DSA testing service Mar 2015 
06/04/15 RIVER CITY TESTING 7200306457 23 6280 1,802.00 DSA testing service Mar -Apr 2015 
06/18/15 RIVER CITY TESTING 7200307166 23 6280 354.00 DSA testing service May 2015 
09/15/15 BAINBRIDGE ENVIRONMENTAL 7200309810 23 6280 21,962.50 Abatement air monitoring D 

CONSULTANTS, INC 
09/22/15 RIVER CITY TESTING 7200310049 23 6280 3,683.60 DSA Testing & Inspection July 2015 
10/06/15 RIVER CITY TESTING 7200310529 23 6280 9,872.20 DSA testing services July/Aug 2015 
10/08/15 BAINBRIDGE ENVIRONMENTAL 7200310661 23 6280 6,296.00 Asbestos & lead abatement Bldg ABG 

CONSULTANTS, INC 
12/01/15 RIVER CITY TESTING 7200312462 23 6280 287.00 DSA testing services Aug/Sept 2015 
12/03/15 BAINBRIDGE ENVIRONMENTAL 7200312542 23 6280 5,882.50 Asbestos Abatement closeout doocumentation bldg I 

CONSULTANTS, INC 
02/18(16 RIVER CITY TESTING 7200315357 23 6280 982.70 DSA testing services Dec 2015 
03/03/16 RIVER CITY TESTING 7200315994 23 6280 82.00 DSA testing services concrete compression test Jan 2016 
03/29/16 BAINBRIDGE ENVIRONMENTAL 7200317010 23 6280 5,363.50 Abestos & Lead Abatement Project Closeout Doc 

CONSULTANTS, INC 
05/24/16 RIVER CITY TESTING 7200319288 23 6280 942.60 DSA testing services Feb 2016 
05/26/16 BAINBRIDGE ENVIRONMENTAL 7200319435 23 6280 924.50 Lead-based paint abatement proj building J 

CONSULTANTS, INC 
06/07/16 RIVER CITY TESTING 7200319796 23 6280 261.50 DSA testing & inspection Apr 2015 
06/27/16 RIVER CITY TESTING 7200320665 23 6280 629.60 DSA Testing & Inspection 5/11 & 12/2016 
06/30/16 RIVER CITY TESTING LIABILITY 16 23 6280 402.50 DSA testing services Mar 2016 LB16 
07/01/16 RIVER CITY TESTING 16 LIABILITY 23 6280 1402.50) REVERSE LIABILITY 16 
08/25/16 RIVER CITY TESTING 7200322743 23 6280 402.50 DSA testing services Mar 2016 LB16 
09/15/16 RIVER CITY TESTING 7200323357 23 6280 3,228.50 DSA testing services 7/15-7/29/16 
05/09/17 STATE WATER RESOURCE BOARD 7200332601 23 6280 622.00 Annual permit fee 4/01/17 - 3/31/18 
04/15/14 PROVO ENGINEERING 7200293281 22 6290 455.00 Flow test on public fire hydrants in accordance w/ City of Westminster 

standards 
12/23/14 JOHNSTON INSPECTIONS, INC. 7200300394 22 6290 3,750.00 DSA Inspection Service-posting addenda 
06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 70,946.71 EXFR fr/ MSTR PROG Inspection Svc Inv# 629-GG RE: CK# 7200304701 

4/23/15 
06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 4,693.34 EXFR fr/ MSTR PROG Inspection Svc Inv# 623-GG RE: CK# 7200305313 

5/7/15 
06/30/16 JOHNSTON INSPECTIONS, INC. J16L7061 22 6290 130,400.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 719-GG RE: CK# 

7200318571 5/5/16 
06/30/16 JOHNSTON INSPECTIONS, INC. J16E7271 22 6290 29,540.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 748-GG RE: CK# 

7200321751 7/28/16 
12/19/16 JOHNSTON INSPECTIONS, INC. J17EC192 23 6290 61,780.00 EXFR fr/ MSTR PROG New Bldg DSA Inspection Svc Inv# 766-GG RE: 

CK# 7200324004 10/4/16 
05/01/17 JOHNSTON INSPECTIONS, INC. J17E4283 23 6290 75,420.00 EXFR fr/ MSTR PROG New Bldg DSA Inspection Svc Invit 829-GG RE: 

CK# 7200332756 5/11/17 
06/30/17 JOHNSTON INSPECTIONS, INC. J17E7123 23 6290 29,700.00 EXFR fr/ MSTR PROG New Bldg DSA Inspection Svc Inv# 852-GG RE: 

CK# 7200335211 7/18/17 
06/03/15 CIVIC CENTER LOCK & SAVE J15L6031 22 4300 77.76 EXFR fr/ MSTR PROG: duplicates for portables Inv# 54390 RE: CK# 

7200301826 2/5/15 
06/30/16 W.W. GRAINGER INC J16E7272 22 4300 694.59 EXFR fr/ MSTR PROG Electric pedestral heaters, fan forced Inv# 

9905993029 RE: CK# 7200313589 1/05/16 
06/30/16 MAINTEX, INC. J16E7271 22 4300 56.05 EXFR fr/ MSTR PROG bubble gum deodorant for after rain leaks Inv# 

508033-00 RE: CO 7200310994 10/20/15 
06/30/17 W.W. GRAINGER INC J17E7123 23 4300 537.96 EXFR fr/ MSTR PROG Post & bracket 4'14 9209171918 RE: CK# 

7200324024 10/4/16 

Colbi Technologies, Inc. Printed 2/14/2017 
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School District: 	 County: 	 Project Number: 67/66522-00-057 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	La Quinta HS - Modernization (LQHS-Mod) 

Project Warrant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

09/26/17 STATEWIDE TRAFFIC SAFETY & SIGNS 7200337483 23 4300 2,712.20 Provide sionage for interim logistics and parking lots during construction 
10/06/15 CULVER-NEWLIN, INC 7200310514 22 4400 21,592.44 25 Tall Storage Cabinets 
03/10/16 WENGER 7200316366 22 4400 9,965.47 4 Choral riser-Material only 
07/26/16 WENGER 7200321641 22 4400 1.93 SALES TAX TO BE PAID TO STATE BOARD 

Total Project Costs: 
Totals 1,353,768.76 13,112,693.60 76,881.70 406,685.05 35,638.40 14,985,667.51 

0 CoIbi Technologies, Inc. Printed: 2/14/2017 
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School District: 

 

County: 

 

Project Number: 61/66522-00-001 
Project Name: 	La Quinta's Seismic Costs - Seismic Mitigation (LQ SMP) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a) 

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

11/10/11 KNA CONSULTING ENGINEERS, INC. 7200269944 22 6210 600.00 Prop 1D Assessment 
03/06/12 KNA CONSULTING ENGINEERS, INC. 7200272704 22 6210 931.25 Prop 1D Assessment 
07/06/12 KNA CONSULTING ENGINEERS, INC. 7200276150 22 6210 3,125.00 SMP Prop 1D Assessmt, Phse II, 50% complete 
07/06/12 KNA CONSULTING ENGINEERS, INC. 7200276150 22 6210 3,125.00 SMP Prop 10 Assessmt, Phse II, 25% complete 
08/22/13 KNA CONSULTING ENGINEERS, INC. 7200286496 22 6210 6,250.00 SMP Prop 1D Assessmt, Phse II, 100% complete 
12/09/13 KNA CONSULTING ENGINEERS, INC. J14UC091 22 6210 6,250.00 EXFR fr/ LQ SMP L (C) SMP Prop 10 Assessmt, Phse II Inv# 13521 

RE: CK# 7200286496 8/22/13 
01/07/14 WESTGROUP DESIGNS, INC. 7200290119 22 6210 39,200.00 Prof. svcs 10/31/13 70% complete 
03/06/14 WESTGROUP DESIGNS, INC. 7200291884 22 6210 14,135.87 Prof svcs 13/31/13, 95% complete 
03/25/14 WESTGROUP DESIGNS, INC. 7200292521 22 6210 1,680.00 Prof svc thru 1/31/14, 98% complete 
03/27/14 WESTGROUP DESIGNS, INC. 7200292617 45 6210 863.46 Reimbursable - C2 reprographics 
03/27/14 WESTGROUP DESIGNS, INC. 7200292616 22 6210 560.00 Prof. Svc thru Feb 2014, 99% complete 
04/03/14 WESTGROUP DESIGNS, INC. 7200292899 45 6210 357,500.00 Architectural svc for replacemt bldg L&C Feb 2014 
05/01/14 WESTGROUP DESIGNS, INC. 7200293758 45 6210 1,091.51 Reimbursable - C2 reprographics 
05/01/14 WESTGROUP DESIGNS, INC. 7200293753 22 6210 5,960.00 Prof Svc thru March 2014(actual inv #14404-01) 
05/08/14 WESTGROUP DESIGNS, INC. 7200293963 45 6210 212,958.90 Architectural svc for replacemt bldg L&C Mar 2014(5196,625) + 1st 

amendmnt addll svc ($16,333.90) 
06/19/14 WESTGROUP DESIGNS, INC. 7200295351 45 6210 260,176.60 Architectural svc for replacemt bldg L&C Apr 2014(5250,250) + 1st 

amendmnt addll svc ($7,376.60) 
06/19/14 WESTGROUP DESIGNS, INC. 7200295350 22 6210 300.00 Prof Svc thru Apr 2014 
06/30/14 WESTGROUP DESIGNS, INC. 7200295819 45 6210 261,366.24 Architectural svc for replacemt bldg L&C May 2014(5250,250) + lot 

amendmnt add'll svc ($7,376.60) 
06/30/14 WESTGROUP DESIGNS, INC. 7200295818 22 6210 300.00 Prof Svc thru May 2014 
06/30/14 WESTGROUP DESIGNS, INC. LIABILITY 14 45 6210 7,757.73 Reimbursable - reprographics/FedEx/Architects LB14 
06/30/14 WESTGROUP DESIGNS, INC. LIABILITY 14 45 6210 128,813.30 Architectural svc for replacemt bldg L&C June 2014(5125,125) slut 

amendmnt addll svc ($3,688.30) LB14 
07/01/14 WESTGROUP DESIGNS, INC. 14 LIABILITY 45 6210 (128,813.30) REVERSE LIABILITY 14 
07/01/14 WESTGROUP DESIGNS, INC. 14 LIABILITY 45 6210 (7,757.73) REVERSE LIABILITY 14 
08/13/14 WESTGROUP DESIGNS, INC. 7200296521 45 6210 136,571.03 Architectural svc for replacemt bldg L&C June 2014(5125,125) + 1st 

amendmnt addll svc ($3,688.30) LB14 
10/08/14 WESTGROUP DESIGNS, INC. 7200298056 45 6210 5,982.99 Reimbursable-reprographic & laden 
02/12/15 WESTGROUP DESIGNS, INC. 7200302094 45 6210 6,787.89 Reimbursable-reprographic Dec 2014 
02/24/15 WESTGROUP DESIGNS, INC. 7200302468 45 6210 64,406.65 Architectural svc for replacemt bldg L&C Dec 2014(562,562.50) + 1st 

amendmnt add'tlsvc ($1,844.15) 
03/12/15 WESTGROUP DESIGNS, INC. 7200303244 45 6210 7,360.76 Architectural svc for replacemt bldg L&C Jan 2015 DSA approval 98% 

$7150 ,add svc 98% $210.76 
04/09/15 WESTGROUP DESIGNS, INC. 7200304284 45 6210 5,520.57 Architectural svc for replacemt bldg L&C Feb 2015 DSA approval 

100% $1840.19, Const admin .8% $3680.38 
06/30/15 WESTGROUP DESIGNS, INC. LIABILITY 15 45 6210 48,884.00 Add svc: Acoustical 100%(15,400),& Add service-Civil Engineering 

100%(33,484) LB15 
07/01/15 WESTGROUP DESIGNS, INC. 15 LIABILITY 45 6210 (48,884.00) REVERSE LIABILITY 15 
07/08/15 WESTGROUP DESIGNS, INC. 7200307698 45 6210 5,872.97 Reimbursables-reprographics/Fedex 4/30/15 
08/18/15 WESTGROUP DESIGNS, INC. 7200309064 45 6210 48,884.00 Add svc: Acoustical 100%05,400)4 Add service-Civil Engineering 

100%(33,484) LB15 
12/01/15 WESTGROUP DESIGNS, INC. 7200312465 45 6210 1,053.91 Architectural svc for replacemt bldg L&C Sept 2015 Constr Admin 

Phase 1% 
01/07/16 WESTGROUP DESIGNS, INC. 7200313767 45 6210 34,094.12 Architectural svc for replacemt bldg L&C Oct 2015 Bidding Phase 90% 

02/16/16 WESTGROUP DESIGNS, INC. J16L2163 40 6210 36,223.22 EXFR fr/ (-145858210-6200 Architectural svc for replacemt bldg L&C 
OK 7200313767 1/7/16 

02/16/16 WESTGROUP DESIGNS, INC. J16L2163 45 6210 (36,223.22) EXP TR TO (+)40016143-6200-0840 Reimbursable: C2 
reprographics 9/30/15 CK 7200312465 12/1/15 

02/18/16 WESTGROUP DESIGNS, INC. 7200315359 45 6210 1,075.19 Reimbursable: C2 reprographics 1/5/16 
02/23/16 WESTGROUP DESIGNS, INC. 7200315490 40 6210 279,143.10 Architectural svc for replacemt bldg L&C Dec 2015 fee adjustment to 

new schedule 
04/19/16 WESTGROUP DESIGNS, INC. 7200317913 40 6210 12,000.00 Architectural svc for replacemt bldg L&C: Constr Admin 3.4% Feb 

2016 
04/19/16 WESTGROUP DESIGNS, INC. 7200317913 40 6210 4,540.85 Reimbursable: C2 reprographics 2/29/16 
05/24/16 WESTGROUP DESIGNS, INC. 7200319292 40 6210 40,815.55 Architectural svc for replacemt bldg L&C: Constr Admin 

5.8%($12,000), Add svc-Landscape design svc 100%($28,600) Mar 
2016 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 

  

County: 

 

Project Number: 51/66522-00-001 
Project Name: 	La Quinta's Seismic Costs - Seismic Mitigation (LQ SMP) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a 

   

    

Date Payee Warrant Number Fund 
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(A) 
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(B) 
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(C) 
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Inspection 
(E) 

Furn' & Equip' 
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06/27/16 WESTGROUP DESIGNS, INC. 7200320666 40 6210 12,083.59 Architectural svc for replacement bldg L & C; Constr Admin 10.6% 
May 2016 06/30/16 WESTGROUP DESIGNS, INC. J16L7071 35 6210 404,779.31 EXFR fr/ 040016143-6200 Architectural svc for replacemt bldg L&C 
Dec 2015 fee adjustment to new schedule CK 7200315490 2/23/16 

06/30/16 WESTGROUP DESIGNS, INC. J16L7071 40 6210 (404,779.31) EXP TR TO (+)39858210-6210-0848 Reimbursable: C2 
reprographics 05/31/16 CK 7200320666 6/27/16 07/12/16 WESTGROUP DESIGNS, INC. 7200320988 40 6210 19,973.00 Add svc: PSSA 01 delete oval shape and Const Admin 8.2%, Apr 
2016 

07/19/16 WESTGROUP DESIGNS, INC. 7200321198 35 6210 12,000.00 Architectural svc for replacement bldg L &C; Constr Admin 13% June 2016 

09/20/16 WESTGROUP DESIGNS, INC. 7200323465 35 6210 12,000.00 Architectural svc for replacement bldg L & C; Constr Admin 15.4% July 2016 

12/13/16 WESTGROUP DESIGNS, INC. 7200326797 35 6210 42,229.69 Architectural svc for replacement bldg L & C; Constr Admin 22.6% Oct 2016 

01/26/17 WESTGROUP DESIGNS, INC. 7200328220 35 6210 12,127.01 Architectural svc for replacement bldg L & C; Constr Admin 25% Nov 2016 

02/23/17 WESTGROUP DESIGNS, INC. 7200329281 35 6210 12,000.00 Architectural svc for replacement bldg L & C; Constr Admin 27.4% Dec 2016 

03/14/17 WESTGROUP DESIGNS, INC. 7200330100 35 6210 12,000.00 Architectural svc for replacement bldg L & C; Constr Admin 29.80% Jan 
2017 03/21/17 WESTGROUP DESIGNS, INC. 7200330458 35 6210 7,480.00 Add Service blgd F 

04/18/17 WESTGROUP DESIGNS, INC. 7200331648 35 6210 12,000.00 Architectural svc for replacement bldg L & C; Constr Admin 32.2% Feb 
2017 04/25/17 WESTGROUP DESIGNS, INC. 7200331825 35 6210 12,000.00 Architectural svc for replacement bldg L & C; Constr Admin 34.6% Mar 2017 

06/30/17 WESTGROUP DESIGNS, INC. LIABILITY 17 35 6210 12,000.00 Architectural svc for replacement bldg L & C; Constr Admin LB17 07/01/17 WESTGROUP DESIGNS, INC. 17 LIABILITY 35 6210 112,000.001 REVERSE LIABILITY 17 
07/12/17 WESTGROUP DESIGNS, INC. 7200334964 35 6210 38.976.85 Architectural svc for replacement bldg L & C; Constr Admin April 2017 08/01/17 WESTGROUP DESIGNS, INC. 7200335557 35 6210 12,000.00 Architectural svc for replacement bldg L & C; Constr Admin L817 41.8% 

Jun 2017 10/31/17 WESTGROUP DESIGNS, INC. 7200338949 35 6210 24,000.00 Architectural svc for replacement bldg L & C; Constr Admin 46.60% Aug 
2017 11/16/17 WESTGROUP DESIGNS, INC. 7200339622 35 6210 12,000.00 Architectural svc for replacement bldg L & C; Constr Admin 49% Sept 2017 

09/19/11 DIVISION OF STATE ARCHITECT RCF CK 49762 22 6220 500.00 Fee, Bldg C, Academic classrooms 06/03/14 DIVISION OF STATE ARCHITECT 7200294774 45 6220 150,250.00 Plan review for Replacement Seismic Building 07/05/16 CALIFORNIA DEPT. OF EDUCATION 7200320881 35 6225 16,800.00 Review of plans and specifications for Seismic projects-40016143-6200 in 
bitech 02/02/17 CALIFORNIA DEPT. OF EDUCATION 7200328531 35 6225 4,200.00 Review of plans and specifications for Seismic projects- 03/06/14 JOHN R BYERLY INC 7200291877 22 6230 21,475.00 Prelim Geotechnical Investotn Report 06/30/14 JOHN R BYERLY INC LIABILITY 14 22 6230 7.180.00 Response to Eng inrg geology & seismology review LB14 07/01/14 JOHN R BYERLY INC 14 LIABILITY 22 6230 (7,180.001 REVERSE LIABILITY 14 PO #H72R2782 08/07/14 JOHN R BYERLY INC 7200296368 22 6230 7,180.00 Response to Enginrg geology & seismology review LB14 12/23/14 JOHN R BYERLY INC 7200300393 22 6230 595.00 Respond to DSA comments 

01/29/15 JOHN R BYERLY INC 7200301563 22 6230 380.00 Response to DSA Comment 
03/03/15 JOHN R BYERLY INC 7200302736 22 6230 570.00 Reponse to Additional DSA plan check comments 
06/23/16 JOHN R BYERLY INC 7200320621 22 6230 21,493.75 Geotechnical Engineering 5/19-5/26/16, Contractors submittal rpt #3750 & 

3762 
06/30/16 JOHN R BYERLY INC J16L7071 22 6230 (22,063.75) EXP TR TO 39858210-6230 
06/30/16 JOHN R BYERLY INC J16L7071 35 6230 22,063.75 EXFR fr/ 22858210-6230 Geotechnical Engineering 5/19-5/26/16, 

Contractor's submittal rot #3750 S, 3762 CK 7200320621 6/23/16 07/05/16 JOHN R BYERLY INC 7200320872 22 6230 570.00 Geotechnical Engineering June 3, 7 & 8 Contractors submittal rpt #33763, 
3775 & 3778 

11/10/16 JOHN R BYERLY INC 7200325677 35 6230 1,927.50 Evaluation of proposed import fill 
12/15/16 JOHN R BYERLY INC 7200327006 35 6230 4,656.25 Grading observation & fill compaction report & foundation soil inspection 08/15/17 JOHN R BYERLY INC 7200336169 35 6230 517.50 Moisture content testing Bldg B, C, D &J 
08/24/17 JOHN R BYERLY INC 7200336509 35 6230 190.00 Response to request for inforrnation 
10/10/17 JOHN R BYERLY INC 7200338050 35 6230 19,010.00 Geotechnical engineering services 

00 Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 51/66522-00-001 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	La Quinta's Seismic Costs - Seismic Mitigation (LQ SMP) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
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(C) 
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(D) 

Inspection 
(E) 
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06/12/13 STATE OF CALIFORNIA- DEPT OF RCF CK 51202 22 6240 1,800.00 Time & Materials to Review assessment of Geologic Hazard Report 
CONSERVATION 

06/30/13 WLC CONSTRUCTION SERVICES, INC. 7200285661 22 6240 3,169.92 Fee for Cost Estimate AB300 
02/21/14 STATE OF CALIFORNIA- DEPT OF RCF CK 51653 22 6240 3,600.00 Assessmnt of Geologic hazard soil report 

CONSERVATION 
06/17/14 THE PLANNING CENTER 7200295229 22 6240 1,009.80 Prof svcs April 2014 re: Dam Inundation Technical Memorandum 
10/10/14 ORANGE COUNTY HEALTH CARE AGENCY RCF CK 52345 45 6240 1,615.00 Plan review fee for new construction 
01/29/15 MARCENE TAYLOR, INC. 7200301570 45 6240 15,862.50 Construction Cost Estimating service 11/30/14 
02/24/15 MARCENE TAYLOR, INC. 7200302467 45 6240 1,400.00 Construction Cost Estimating service 12/31/14 
08/20/15 MARCENE TAYLOR, INC. 7200309175 45 6240 1,630.00 Construction Cost Estimating service thru May 2015 
01/31/16 MARCENE TAYLOR, INC. J16L2018 45 6240 (1,630.00) EXP TR TO H40016143-6200-0840 Construction Cost Estimating service 

hru March 2015 CK 7200309175 8/20/15 
01/31/16 MARCENE TAYLOR, INC. J16L2018 40 6240 1,630.00 EXFR fr/ (-)45858210-6200 Construction Cost Estimating service thru May 

2015 CK 7200309175 8/20/15 
06/30/16 MARCENE TAYLOR, INC. J16L7071 40 6240 (1,630.00) EXP TR TO H39858210-6240-0848 Construction Cost Estimating service 

hru March 2015 CK 7200309175 8/20/15 
06/30/16 MARCENE TAYLOR, INC. J16L7071 35 6240 1,630.00 EXFR fr/ (-)40016143-6200 Construction Cost Estimating service thru May 

2015 CK 7200309175 8/20/15 
10/04/16 NEFF CONSTRUCTION, INC. 7200324029 35 6250 2,698,082.83 Pay app #1,6%, 7/1-7/31/16 
10/04/16 NEFF CONSTRUCTION, INC. 7200324028 35 6250 1,429,436.46 Pay app #2, 10%, 8/1-8/31/16 
10/13/16 NEFF CONSTRUCTION, INC. 7200324534 35 6250 1,640,979.05 Pay app #3, 14%, 9/1-9/30/16 
11/16/16 NEFF CONSTRUCTION, INC. 7200325817 35 6250 1,191,714.09 Pay app #4, 16%, 10/01-10/31/16 
01/05/17 NEFF CONSTRUCTION, INC. 7200327513 35 6250 2,061,181.03 Pay app #511/01-11/30/16 
01/24/17 NEFF CONSTRUCTION, INC. 7200328103 35 6250 1,385,926.62 Pay app #624% 12)01-12/31/16 
02/16/17 NEFF CONSTRUCTION, INC. 7200329002 35 6250 1,348,894.40 Pay app #728% 01/01-01/31/17 
03/23/17 NEFF CONSTRUCTION, INC. 7200330680 35 6250 1,007,987.21 Pay app #830% 02/2-2)28/17 
04/20/17 NEFF CONSTRUCTION, INC. 7200331751 35 6250 1,198.364.42 Pay app #9 32.79% 3/1-3/31/17 
05/23/17 NEFF CONSTRUCTION, INC. 7200333249 35 6250 431,754.92 Pay app #10 33% 04/01-04/30/17 
06/15/17 NEFF CONSTRUCTION, INC. 7200334222 35 6250 524,666.77 Pay app #12 34.89% 06/01-06/31/17 
08/29/17 NEFF CONSTRUCTION, INC. 7200336603 35 6250 972,286.75 Pay app #13 36.99% 7/1-7/31/17 
09/26/17 NEFF CONSTRUCTION, INC. 7200337488 35 6250 870,960.38 Pay app #14 38.86% 8/1-8/31/17 
10/31/17 NEFF CONSTRUCTION, INC. 7200338946 35 6250 388,214.31 Pay app #15 43.34% 9/1-9/30/17 
11/21/17 NEFF CONSTRUCTION, INC. 7200339822 35 6250 115,866.10 Pay app #16 DCR #13 10/1-10/31/17 
06/30/14 PCM3, INC. J14W630F 22 6255 6,595.38 EXFR fr/ MSTR PROG Senior Project Bond Mgr April 2014 Inv# GGUSD-JI 

04-14 RE: CK# 7200294501 5/22/14 
06/20/13 CONVERSE CONSULTANTS 7200285049 22 6280 5,800.00 prof svcs 3/30-4/26/13 
06/30/14 BAINBRIDGE ENVIRONMENTAL LIABILITY 14 45 6280 4,492.00 Asbesto/lead based survy for bldg C&D 

CONSULTANTS. INC 
07/01/14 BAINBRIDGE ENVIRONMENTAL 14 LIABILITY 45 6280 (4,492.00) REVERSE LIABILITY 14 PO# H72R5369 

CONSULTANTS, INC 
08/21/14 BAINBRIDGE ENVIRONMENTAL 7200296790 45 6280 4,492.00 Asbesto/lead based survy for bldg B& C, LB14 

CONSULTANTS, INC 
07/12/16 BAINBRIDGE ENVIRONMENTAL 

CONSULTANTS, INC 
7200320987 35 6280 5,139.50 Asbestos and lead abatement monitoring for seismic project -Emergency P5 

removal of underground transite pipes 
11/10/16 RIVER CITY TESTING 7200325679 35 6280 5,666.00 DSA Testing and Inspection Services 8/8-9/30/16 
12/13/16 RIVER CITY TESTING 7200326796 35 6280 2,848.50 DSA Testing and Inspection Services 9/19-10/26/16 
12/15/16 RIVER CITY TESTING 7200327007 35 6280 10,882.50 DSA Testing and Inspection Services 7/23-8/31/16 
01/12/17 RIVER CITY TESTING 7200327761 35 6280 3,335.00 DSA Testing and Inspection Services 11/01/16 
02/28/17 RIVER CITY TESTING 7200329493 35 6280 11,067.00 DSA Testing and Inspection Services 12/01-31/16 
03/16/17 RIVER CITY TESTING 7200330290 35 6280 10,520.50 DSA Testing and Inspection Services 1/1-31/17 
03/30/17 RIVER CITY TESTING 7200330978 35 6280 5,013.50 DSA Testing and Inspection Services 2/1-28/17 
05/04/17 RIVER CITY TESTING 7200332376 35 6280 10,530.00 DSA Testing and Inspection Services 3/1-3/31/17 
06/01/17 RIVER CITY TESTING 7200333562 35 6280 6,337.00 DSA Testing and Inspection Services 4/1-4/30/17 
10/10/17 BAINBRIDGE ENVIRONMENTAL 7200338049 35 6280 16,067.85 Asbestos and lead abatement monitoring for seismic project 

CONSULTANTS, INC 
10/17/17 RIVER CITY TESTING 7200338292 35 6280 3964.60 DSA Testing and Inspection Services 8/1-31/2017 

Total Project Costs: 
Totals 2363,755.77 17 272 910.72 101,663.95 19,738 330.44 

0 Colbi Technologies, Inc. Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 	 Page 1 of 1 

School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 	 Report Number: 
Project Name: 	La Quinta Various Athletic Facilities-Modernization (LQHS Various Athletic Fac)  

 

Project Warrant Report (SAB 184a) 

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection nspec 
(E) 

urn F' & Equip' 
(F) Description / Purpose 

03/29/16 WESTGROUP DESIGNS, INC. 7200317009 22 6210 34,125.00 Architectural svcs: Scope and schematics 75% Jan 2016 
04/19/16 WESTGROUP DESIGNS, INC. 7200317906 22 6210 25,025.00 Architectural svcs: Scope and schematics 95%, Design dev 35% Feb 

2016 
05/24/16 WESTGROUP DESIGNS, INC. 7200319283 22 6210 122,850.00 Architectural svcs: Scope and schematics 100%, Design dev 100%, 

Constr doc 50% Mar 2016 
06/14/16 WESTGROUP DESIGNS, INC. 7200320205 22 6210 91,000.00 Architectural svcs: Constr doc 100% Apr 2016 
06/30/16 WESTGROUP DESIGNS, INC. LIABILITY 16 22 6210 500.00 Architectural svcs: Scope and schematics LB16 
06/30/16 WESTGROUP DESIGNS, INC. LIABILITY 16 23 6210 500.00 DSA Plan Check Fee LB16 
07/01/16 WESTGROUP DESIGNS, INC. 16 LIABILITY 23 6210 (500.00) REVERSE LIABILITY 16 
07/01/16 WESTGROUP DESIGNS, INC. 16 LIABILITY 22 6210 (500.00) REVERSE LIABILITY 16 
07/28/16 WESTGROUP DESIGNS, INC. 7200321763 23 6210 500.00 DSA Plan Check Fee LB16 
12/13/16 WESTGROUP DESIGNS, INC. 7200326786 22 6210 120,000.00 Architectural svcs: Scope and schematics 100%, Design den 100%, 

Constr doc 100% May 2016 
02/23/17 WESTGROUP DESIGNS, INC. 7200329264 22 6210 24,562.50 Architectural svcs: Agency Aporoval 75% Dec 2016 
03/14/17 WESTGROUP DESIGNS, INC. 7200330091 22 6210 4,912.50 Architectural svcs: Agency Aporoval 90% Jan 2017 
04/18/17 WESTGROUP DESIGNS, INC. 7200331640 22 6210 1,637.50 Architectural svcs: Agency Aporoval 95% Feb 2017 
05/02/17 WESTGROUP DESIGNS, INC. 7200332231 22 6210 982.50 Architectural svcs: Agency Aporoval 98% Mar 2017 
06/30/17 WESTGROUP DESIGNS, INC. LIABILITY 17 22 6210 327.50 Architectural svcs: Agency Aporoval LB17 
07/01/17 WESTGROUP DESIGNS, INC. 17 LIABILITY 22 6210 (327.50) REVERSE LIABILITY 17 
08/01/17 WESTGROUP DESIGNS, INC. 7200335545 22 6210 327.50 Architectural svcs: Agency Aporoval L617 99% June 2017 
11/16/17 WESTGROUP DESIGNS, INC. 7200339609 22 6210 327.50 Architectural svcs: Agency Aporoval 100% Sept 2017 
04/07/16 DIV OF STATE ARCHITECT-SCRAMNTO 7200317486 22 6220 59,250.00 DSA submission fee for Access compliance, Fire & Life Safety, 

Structural Safety-Gym, Locker, Pool 
04/08/16 STATE OF CALIFORNIA- DEPT OF RCF CK 53498 22 6240 3,600.00 Application fee for Assessment of Geologic Hazard Report for for 

CONSERVATION Gym, Lockers, outdoor pool 
06/3006 SPECTRUM FIRE PROTECTION LIABILITY 16 22 6290 600.00 Fire Hydrant flow test for gym/locker room project LB16 
07/01/16 SPECTRUM FIRE PROTECTION 16 LIABILITY 22 6290 (600.00) REVERSE LIABILITY 16 
08/04/16 SPECTRUM FIRE PROTECTION 7200321939 22 6290 600.00 Fire Hydrant flow test for gym/locker room project LB16 

Total Project Costs: 
Totals - 489,100.00 - - 600.00 489,700.00 

0 Colbi Technologies, Inc. Printed: 12/14/2017 



County: School District: Project Number: 51/66522-00-001 
Project Name: 	La Quinta's Seismic Costs - Measure P - Measure P (LQ SMP-Meas P) 

Report Number: 
Garden Grove Unified School District Orange 

Project War ant Report (SAB 184a 

EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) Page 1 of 1 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

07/12/17 NEFF CONSTRUCTION, INC. 7200334962 26 6250 84,466.11 Lease payment #1 phase 16/1-6/30/17 
08/31/17 NEFF CONSTRUCTION, INC. 7200336714 26 6250 84,466.11 Lease payment #2 phase 1 7/1-7/31/17 
09/26/17 NEFF CONSTRUCTION, INC. 7200337487 26 6250 84,466.11 Lease payment #3 phase 1 8/1-8/31/17 
10/26/17 NEFF CONSTRUCTION, INC. 7200338812 26 6250 84,466.11 Lease payment #4 phase 1 9/1-9/30/17 
10/31/17 NEFF CONSTRUCTION, INC. 7200338943 26 6250 1,551,460.08 Pay App #15, 9/1-9/30/17 
11/21/17 NEFF CONSTRUCTION, INC. 7200339820 26 6250 1,895,184.17 Pay App #16, 10/1-10/31/17 
11/21/17 NEFF CONSTRUCTION, INC. 7200339820 26 6250 84,466.11 Lease payment #5 phase 110/1-10/31/17 
06/29/17 VIRCO INC 7200334515 26 4300 10,296.06 18 Y LEG TABLES,76 CHAIRS AND 403 LEG TABLES 

Total Project Costs: 
Totals 3,868,974.80 - 10,296.06 3,879,270.86 

Colbi Technologies, Inc. Printed 2/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 	 Page 1 of 6 

School District: 	 County: 	 Project Number: 57/66522-00-010 
	

Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Lake IS - Modernization (Lake-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(8) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

04/27/10 Y'DEEN & ASSOCIATES 7200255433 01 6210 24,804.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256541 01 6210 33,254.39 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257694 01 6210 53,071.47 Architect Pay request 3 
08/12/10 Y'DEEN & ASSOCIATES 7200258455 01 6210 26,320.23 Architect Pay request 4 
11/30/10 Y'DEEN & ASSOCIATES 7200260769 01 6210 5,264.04 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261385 22 6210 5,264.05 Architect Pay request 6 
04/26/11 Y'DEEN & ASSOCIATES 7200264833 22 6210 5,264.04 Architect Pay request 7 
05/26/11 Y'DEEN & ASSOCIATES 7200266009 22 6210 5,264.05 Architect Pay request 8 
05/15/12 Y'DEEN & ASSOCIATES 7200274709 22 6210 441.57 Pro Repro, Plan review Submittal 
11/22/13 DONALD KROTEE PARTNERSHIP INC 7200288977 22 6210 11,062.24 Architectural svcs: Addenda, Bid, & DSA approvals 25% thru10/31/13 

01/23/14 DONALD KROTEE PARTNERSHIP INC 7200290599 22 6210 8,804.57 Architectural svcs: Addenda, Bid, & DSA approvals 45% thru11/30/13 

02/21/14 DONALD KROTEE PARTNERSHIP INC 7200291452 22 6210 4,503.73 Architectural svcs: Addenda, Bid, & DSA approvals 55% thru12/31/13 

03/20/14 DONALD KROTEE PARTNERSHIP INC 7200292381 22 6210 18,900.35 Architectural svcs: Addenda, Bid, & DSA appvl 70%($6,594.43), 
redesign fire alarm($11,865) thru1/31/14 

04/17/14 DONALD KROTEE PARTNERSHIP INC 7200293364 22 6210 6,205.94 Architectural svcs: Addenda, Bid, & DSA appvl 80%($4,396.29), 
redesign fire alarm($1,695) thru2/28/14 

05/08/14 DONALD KROTEE PARTNERSHIP INC 7200293952 22 6210 7,986.81 Architectural svcs: Addenda, Bid, & DSA appvl 
90%($4,396.29)/redesign tire alarm($3,390) thru3/31/14 

06/26/14 DONALD KROTEE PARTNERSHIP INC 7200295382 22 6210 12,558.34 Architectural svcs: Addenda, Bid, & DSA approvals 90% thru5/6/14 

06/30/14 DONALD KROTEE PARTNERSHIP INC 7200295701 22 6210 1,156.56 Architectural svcs: Addenda, Bid, & DSA approvals 92% thru5/31/14 

06/30/14 DONALD KROTEE PARTNERSHIP INC LIABILITY 14 22 6210 578.29 Architectural svcs: Addenda, Bid, & DSA approvals 93% thru6/30/14 
LB14 

07/01/14 DONALD KROTEE PARTNERSHIP INC 14 LIABILITY 22 6210 (578.29) REVERSE LIABILITY 14 
08/12/14 DONALD KROTEE PARTNERSHIP INC 7200296483 22 6210 578.29 Architectural svcs: Addenda, Bid, & DSA approvals 93% thru6/30/14 

LB14 
09/25/14 DONALD KROTEE PARTNERSHIP INC 7200297758 22 6210 1,156.56 Architectural svcs: Addenda, Bid, & DSA approvals 95% 8/31/14 

09/25/14 DONALD KROTEE PARTNERSHIP INC 7200297772 23 6210 2,200,00 Architectural/Engineering svcs HVAC Project: Scope & Schematics 
20% 8/15/14 

10/16/14 DONALD KROTEE PARTNERSHIP INC 7200298353 22 6210 9,548.00 Additional Svc-Electrical eng. redesign 100% 
10/23/14 DONALD KROTEE PARTNERSHIP INC 7200298573 23 6210 550.00 Architectural/Engineering svcs HVAC Project: Scope & Schematics 

25% Aug 2014 
12/04/14 DONALD KROTEE PARTNERSHIP INC 7200299715 23 6210 14,190.00 Architectural/Engineering svcs HVAC Project: Scope & Schematics 

100%/Design dev 20%/Constr Doc 2% Sept 2014 
12/18/14 DONALD KROTEE PARTNERSHIP INC 7200300352 23 6210 1,100.00 Architectural/Engineering svcs HVAC Project: Design dev 25% Oct 

2014 
01/15/15 DONALD KROTEE PARTNERSHIP INC 7200301103 23 6210 14,960.00 Architectural/Engineering svcs HVAC Project: Design dev 30%/Constr 

Doc 20% Nov 2014 
02/24/15 DONALD KROTEE PARTNERSHIP INC 7200302450 22 6210 1,426.43 Architectural svcs: Addenda, Bid, & DSA approvals 96% 

($578.28)/Constr Admin 1% ($848.15) thru 12/31/14 
02/24/15 DONALD KROTEE PARTNERSHIP INC 7200302464 23 6210 9,350.00 Architectural/Engineering svcs HVAC Project: Design dev 55./0/Constr 

Doc 25% Dec 2014 
04/23/15 DONALD KROTEE PARTNERSHIP INC 7200304699 22 6210 1,375.77 Architectural svcs: Addenda, Bid, & DSA approvals 98% ($1,156.57) 

thru 1/31/15 
05/21/15 DONALD KROTEE PARTNERSHIP INC 7200305964 22 6210 1,204.86 Architectural svcs: Addenda, Bid, & DSA approvals 100% ($1,156.56) 

thru 2/28/15 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 2,170.00 EXFR fr/ MSTR PROG: HVAC upgrade Dec/Jan 2015 Inv# 15236 RE: 

CK# 7200307740 7/10/15 
06/30/15 DONALD KROTEE PARTNERSHIP INC LIABILITY 15 23 6210 4,158.00 Architectural/Engineering Addt'l svcs: Fire Alarm 90% LB15 
07/01/15 DONALD KROTEE PARTNERSHIP INC 15 LIABILITY 23 6210 (4,158.00) REVERSE LIABILITY 15 
08/27/15 DONALD KROTEE PARTNERSHIP INC 7200309401 23 6210 4,158.00 Architectural/Engineering Addt'l svcs: Fire Alarm 90% LB15 
01/21/16 DONALD KROTEE PARTNERSHIP INC 7200314207 23 6210 29,150.00 Architectural/Engineering svcs HVAC Project: Design dev 

100%/Constr Doc 50% Sept 2015 
01/28/16 DONALD KROTEE PARTNERSHIP INC 7200314507 23 6210 3,850.00 Architectural/Engineering svcs HVAC Project: Constr Doc 90% Nov 

2015 
02/02/16 DONALD KROTEE PARTNERSHIP INC 7200314688 23 6210 26,950.00 Architectural/Engineering svcs HVAC Project: Constr Doc 85% Oct 

2015 

0 Colbi Technologies. Inc, Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 1840) 	 Page 2016 

School District: 

 

County: 

 

Project Number: 57/66522-00-010 
Project Name: 	Lake IS - Modernization (Lake-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a 

  

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(E) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose  

03/01/16 DONALD KROTEE PARTNERSHIP INC 7200315854 23 6210 2,310.00 Architectural/Engineering svcs HVAC Project: Constr Doc 93% Dec 
2015 

03/24/16 DONALD KROTEE PARTNERSHIP INC 7200316912 23 6210 2,002.00 Architectural/Engineering svcs HVAC Project: Constr Doc 95% Jan 
2016 

05/05/16 DONALD KROTEE PARTNERSHIP INC 7200318578 23 6210 13,849.00 Architectural Add svcs: electrical system redesign (P2S) 100% Feb 
2016 

05/24/16 DONALD KROTEE PARTNERSHIP INC 7200319285 23 6210 34,540.00 Architectural/Engineering svcs HVAC Project Constr Doc 100%/DSA 
stamped 100%/Addenda bid&award 100% Mar 2016 

05/24/16 DONALD KROTEE PARTNERSHIP INC 7200319275 22 6210 20,390.74 Architectural svcs: Constr admix 8.48% Mar 2016 ($14025 FIRE 
ALARM 100%) 

06/07/16 DONALD KROTEE PARTNERSHIP INC 7200319788 23 6210 20,125.60 Architectural/Engineering svcs Const. Admin 21&6% April 2016 

06/07/16 DONALD KROTEE PARTNERSHIP INC 7200319774 22 6210 11,178.58 Architectural svcs: Constr admin. 21.66% April 2016 
06/27/16 DONALD KROTEE PARTNERSHIP INC 7200320655 22 6210 7,440.56 Architectural svcs: Constr admin. 30.42% June 2016 
06/30/16 DONALD KROTEE PARTNERSHIP INC LIABILITY 16 23 6210 7.108.20 Architectural/Engineering svcs Const. Admin 32.43% June 2016 LB16 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 22 6210 5,960.00 EXFR fr/ MSTR PROG HVAC Upgrade Feb 2016 Inv# 16810 RE: CK# 

7200317885 4/19/16 
07/01/16 DONALD KROTEE PARTNERSHIP INC 16 LIABILITY 23 6210 (7,108.20) REVERSE LIABILITY 16 
07/28/16 DONALD KROTEE PARTNERSHIP INC 7200321760 23 6210 7.108.20 Architectural/Engineering svcs Const. Admin 32.43% June 2016 LI316 
10/04/16 DONALD KROTEE PARTNERSHIP INC 7200324017 23 6210 16,110.60 Architectural/Engineering svcs Constr. Admin 56.84 July 2016 
10/06/16 DONALD KROTEE PARTNERSHIP INC 7200324160 22 6210 30,519.29 Architectural svcs: Constr admin. 66.35% July 2016 
11/10/16 DONALD KROTEE PARTNERSHIP INC 7200325658 22 6210 11,466.95 Architectural svcs: Constr admin. 78.87% Aug 2016 
12/15/16 DONALD KROTEE PARTNERSHIP INC 7200326996 23 6210 8,025.60 Architectural/Engineering svcs Constr. Admin 63.91.0% Aug 2016 
12/15/16 DONALD KROTEE PARTNERSHIP INC 7200326974 22 6210 7,450.76 Architectural svcs: Constr admin. 88.60% Sept 2016 
01/05/17 DONALD KROTEE PARTNERSHIP INC 7200327475 22 6210 2.872.46 Architectural svcs: Constr admin. 91.96% Oct 2016 
01/05/17 DONALD KROTEE PARTNERSHIP INC 7200327502 23 6210 3,088.80 Architectural/Engineering svcs Constr. Admin 73.6% Oct 2016 
01/31/17 DONALD KROTEE PARTNERSHIP INC 7200328352 22 6210 4,663.12 Architectural svcs: Constr admin. 97.43% Nov 2016 
01/31/17 DONALD KROTEE PARTNERSHIP INC 7200328364 23 6210 16,744.20 Architectural/Engineering svcs Constr. Admin 99.05% Nov 2016 
03/23/17 DONALD KROTEE PARTNERSHIP INC 7200330674 23 6210 627.00 Architectural/Engineering svcs Constr. Admin 100% Jan 2017 
03/23/17 DONALD KROTEE PARTNERSHIP INC 7200330666 22 6210 2,191.51 Architectural svcs: Constr admix 100% Jan 2017 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 2,820.00 EXFR fr/ MSTR PROG HVAC Upgrade Aug/Sept 2016 Inv# 17697 RE: CK# 

7200325673 11/10/16 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 380.00 EXFR fr/ MSTR PROG HVAC Upgrade 5/1/17 Inv# 18908 RE: CK# 

72003345116/29/17 
08/17/17 DONALD KROTEE PARTNERSHIP INC 7200336255 23 6210 11,000.00 Architectural/Engineering svcs Close out 100% June 2017 
08/17/17 DONALD KROTEE PARTNERSHIP INC 7200336250 22 6210 11,565.64 Architectural svcs: Close out100% June 2017 
09/28/17 DONALD KROTEE PARTNERSHIP INC 7200337597 23 6210 138.413.20 Architectural/Engineering svcs Final fee based on final construction cost 
06/2300 DIVISION OF STATE ARCHITECT 7200257362 01 6220 21,193.99 DSA Fees 
02/04/14 DIVISION OF STATE ARCHITECT 7200290973 22 6220 1,800.00 DSA Submission Fee for 6 portables 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 11,800.001 EXP TR TO 25003763-6200-0842 RE: CK 7200290973 2/4/14 
10/13/15 DIVISION OF STATE ARCHITECT 7200310774 22 6220 13,750.00 DSA Plan/Field Review Fee for Access Compliance, Fire & Life Safety, 

Structural Safety 
05/02/17 DIVISION OF STATE ARCHITECT 7200332235 23 6220 561.00 DSA Further/CCD Fee 
06/08/17 DIVISION OF STATE ARCHITECT 7200333880 23 6220 11,546.64 DSA Plan/Field Review Fee for Access Compliance, Fire & Life Safety, 

Structural Safety 
06/08/17 DIVISION OF STATE ARCHITECT 7200333882 23 6220 11,317.37 04-111171 DSA Plan/Field Review Fee for Access Compliance, Fire & Life 

Safety, Structural Safety 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1.964.58 Pay request, Review of Plans & Specs 
06/30/17 CALIFORNIA DEPT. OF EDUCATION J17E7123 23 6225 700.00 EXFR fr/ MSTR PROG Review of plans and specifications for projects-at 

various schools In4 C-057015 RE: CK# 7200328522 2/2/17 
03/31/11 AMERICAN REPROGRAPHICS CO 7200264149 22 6240 126.04 Reprographics WO#374677 
04/07/11 FEDERAL EXPRESS 7200264336 22 6240 132.55 Ship 2 Pkgs to OPSC, Sacramento 
04/21/11 AMERICAN REPROGRAPHICS CO 7200264755 22 6240 35.20 Reprographics WO#F1363316 
05/12/11 FEDERAL EXPRESS 7200265415 22 6240 27.20 Ship Envelope to OPSC, Sacramento 
09/22/11 AMERICAN REPROGRAPHICS CO 7200268540 22 6240 101.17 Reprographic Service WO#F6882911 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272399 22 6240 1.24 Reprographics WO# F1456878 
06/30/13 AMERICAN REPROGRAPHICS CO J13U7291 22 6240 49.16 EXFR fr/ MSTR PROG Reprographic Svcs LB13 Inv# 6973611 RE: CIO* 

7200285981 7/30/13 
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06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 83080 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198033114007 RE: CK# 
7200293636 4/29/14 

06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 403.62 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2015 Inv# 9198022815267 
RE: CK# 7200304524 4/21/15 

06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 1,095.62 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2016 Inv# 9198033116 RE: 
CK# 7200318404 5/3/16 

06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 1,376.68 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Feb 2016 Inv# 2016-1807 
RE: CK# 7200316626 3/17/16 

06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 1,051.76 EXFR fr/ MSTR PROG Reprographic Svcs Sept 2015 Inv# 9198093015001 
RE: CK# 7200311554 11/3/15 

06/30/17 MILLER RESORT, LLC. J17E7123 23 6240 684.90 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Aug 2016 Inv# 2016-1923 
RE: CK# 7200323346 9/15/16 

10/08/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200298053 23 6250 77,332.50 Pay app #1,8/1-8/31/14 BONDS ONLY 
05/07/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200305321 23 6250 15,342.33 Pay app #2, 3%, 2/1-2/28/15 
06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 15 23 6250 10.297.20 RETENTION LB15 
07/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 15 LIABILITY 23 6250 (10,297.20) REVERSE LIABILITY 15 
03/10/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200316369 23 6250 73,387.39 Pay app #35%, 2/1-2/29/16 
04/12/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200317668 23 6250 107,649.94 Pay app #48%, 3/01-3/31/16 
04/28/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200318305 23 6250 203,622.20 Pay app #1,6% 3/1-3/31/16 
05/05/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200318580 23 6250 250,250.31 Pay app #516%, 4/1-4/30/16 
05/05/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200318580 23 6250 547,091.11 Pay app #2, 21%, 4/1-4/30/16 
06/02/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200319648 23 6250 199,902.64 Pay app #6, 22%, 5/01-5/31/16 
06/07/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200319793 23 6250 257,892.44 Pay app #7, 30%, 6/01-6/30/16 
06/07/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200319790 23 6250 69,620.79 Pay app #3, 23%, 5/01-5/31/16 
06/09/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200320021 23 6250 335,480.00 Pay app #4, 32%, 06/01-06/30/16 
06/30/16 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 16 23 6250 109,084.17 RETENTION LB16 
07/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 16 LIABILITY 23 6250 (109,084.17) REVERSE LIABILITY 16 
08/25/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200322740 23 6250 1,159,415.64 Pay app #8, 66%, 7/1-7/31/16 
08/30/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200322823 23 6250 1,160,099.66 Pay app #5, 57%, 7/1-7/31/16 
09/13/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200323241 23 6250 16,893.22 Lease payment #1, phase #28/1/16-8/31/16 
09/15/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200323356 23 6250 436.524.12 Pay app #9, 80%, 8/1-8/31/16 
09/27/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200323762 23 6250 383,774.49 Pay app #6, 64% 8/1-8/31/16 
10/13/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200324528 23 6250 281,702.25 Pay app #10, 89%, 9/1-9/30/16 
10/27/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200325035 23 6250 264,173.57 Pay app #7, 69% 9/1-9/30/16 
11/10/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200325674 23 6250 25,339.83 Lease payment #2, phase #29/1-9/30/16 
11/10/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200325674 23 6250 25,339.83 Lease payment #3, phase #210/1-10/31 
11/16/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200325813 23 6250 328,430.82 Pay app #8 ADR #5, 10/1-10/31/16 
11/16/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200325813 23 6250 108,343.26 Pay app #11, 92%, 10/1-10/31/16 
12/08/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200326542 23 6250 25,339.83 Lease payment #4, phase #211/1-11/30/16 
12/13/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200326791 23 6250 626,661.21 Pay app #9, 99% 11/01-11/30/16 
12/13/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200326791 23 6250 100,893.60 Pay app #12, 95%, 11/01-11/30/16 
12/15/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200327002 23 6250 25,339.84 Lease payment #5, phase #112/01-12/31/16 
01/05/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200327508 23 6250 75,586.50 Pay app #13 97%, 12/01-12/31/16 
01/10/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200327630 23 6250 107,146.53 Pay app #10 ADR #7, 12/01-12/31/16 
02/02/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200328527 23 6250 25,339.83 Lease payment #6 phase #201/01-01/31/17 
03/07/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200329761 23 6250 227,734.34 Pay app #11 ADR #8, 01/01-01/31/17 
03/07/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200329761 23 6250 25,339.83 Lease payment #7 phase #102/01-02/28/17 
03/07/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200329761 23 6250 83,097.54 Pay app #14 100% 01/01-01/31/17 
03/28/17 PAUL C MILLER CONSTRUCTION CO., INC. 7200330825 23 6250 161,412.81 Pay app #12 ADR #902/01-02/28/17 
04/04/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200331092 23 6250 25,339.83 Lease payment #8 phase #203/01-03/31/17 
04/11/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E4113 01 6250 9,331.09 EXFR fr/ H23926800-6250-0848 ASPHALT Pay app# 11 Inv# 7687JA RE: 

CK 7200329761 3/7/17 
04/11/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E4113 23 6250 (9,331.09) EXP TRIO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200329761 3/7/17 
04/13/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200331536 23 6250 118,879.76 Pay app #13 ADR #10 03/01-03/31/17 
04/25/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200331821 23 6250 358,591.16 Pay app #15100%, 3/01-3/31/17 RETENTION 
05/02/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200332242 23 6250 42,233.06 Lease payment #1 & 2 phase #34/01-4/31/17 
05/23/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200333244 23 6250 27,702.03 Pay app #14 ADR #1104/01-04/30/17 
06/06/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200333727 23 6250 50,679.66 Lease Payment # 3,4 & 5 phase #35/1-5/31/17 
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06/08/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200333886 23 6250 47,983.16 Pay app #15 ADR #12 05/01-05/31/17 
06/15/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200334214 23 6250 50.679.66 Lease Payment # 6,7 8 phase #36/01-6/30/17 
08/15/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200336165 23 6250 50,679.66 Lease Payment #9, 10,11 phase #37/01-7/31/17 
09/07/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200336813 23 6250 33,786.46 Lease Payment #12 phase #3; lease paymet 10 & 11 phase #1 8/1-8/31/17 

09/28/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200337604 23 6250 33,786.44 Lease payment #12 phase #1, lease payments # 9,10,11, phase #2 9/1- 
9/30/17 

10/31/17 PAUL C. MILLER CONSTRUCTION CO. INC. 7200338934 23 6250 33,786.44 Lease payment #12 phase #2, #8,9,10 phase #4 10/1-10/17/17 
05/03/16 CABLEMASTERS 7200318405 22 6251 46,958.82 Pay app #1, Provide material, equipment, labor & services for cabling 
06/21/16 ON TARGET VOICE & DATA 7200320567 22 6251 7,174.06 Material, equipmnet, labor & services for cabling as needed for Mod 
06/30/16 CABLEMASTERS LIABILITY 16 22 6251 25,000.00 Pay app #1, Provide material, equipment, labor & services for cabling for 

modernization LB16 
07/01/16 CABLEMASTERS 16 LIABILITY 22 6251 (25,000.00) REVERSE LIABILITY 16 
09/22/16 CABLEMASTERS 7200323596 22 6251 43,869.17 Pay app #2, Provide material, equipment, labor & services for cabling 
09/29/16 SUNESYS 7200323871 22 6251 8,817.00 Provide labor needed to relocate MDF 
05/04/17 CABLEMASTERS 7200332353 22 6251 41,171.00 Pay app #3, Provide material, equipment, labor & services for cabling 
06/30/17 CABLEMASTERS LIABILITY 17 22 6251 14,337.87 Pay app #4, Provide material, equipment, labor & services for cabling LB17 

07/01/17 CABLEMASTERS 17 LIABILITY 22 6251 (14,337.87) REVERSE LIABILITY 17 
06/30/14 GM ELECTRICAL, INC. J14W630G 22 6255 2,503.67 EXFR fr/ MSTR PROG Project Manager May 2014 Inv,* 2014-0002 RE: 

CK# 7200295803 7/14/14 
06/30/14 PCM3, INC. J14W630F 22 6255 6,595.36 EXFR fr/ MSTR PROG Senior Project Bond Mgr April 2014 Int, GGUSD-JT. 

04-14 RE: CK# 7200294501 5/22/14 
06/30/16 GM ELECTRICAL, INC. J16E7271 22 6255 20,649.89 EXFR fr/ MSTR PROG Project Manager June 2016 Inv# 2016-0006 RE: 

CK# 7200320617 6/23/16 
06/30/16 LEE CONSTRUCTION MANAGEMENT, INC. J16E7271 22 6255 6,751.35 EXFR fr/ MSTR PROG Project/Construction Management Svcs Dec 2015 

Inv# 1020 RE: CK# 7200314024 1/14/16 
06/30/16 PCM3, INC. J16E7271 22 6255 20,690.79 EXFR fr/ MSTR PROG Project/Construction Management Svcs Mar 2016 

Inv# GGUSD-LE-3-16 E: CK# 7200317903 4/19/16 
01/31/17 PCM3, INC. J17E1311 23 6255 24,360.00 EXFR fr/ MSTR PROG Project/Construction Management Svcs Dec 2015 

Inv# GGUSD-LE-12-16 RE: CK# 7200327744 1/12/17 
01/31/17 GM ELECTRICAL, INC. J72E1311 23 6255 11,747.51 EXFR fr/ MSTR PROG Project Manager Dec 2016 Inv# 2016-0012 RE: CK# 

72003270101/19/17 
06/27/17 PCM3, INC. J17E6271 23 6255 35,090.00 EXFR fr/ MSTR PROG Project/Construction Management Svcs Mar 2017 

Inv# GGUSD-LE-3-17 RE: CK# 7200331530 4/13/17 
11/21/13 KEY MECHANICAL SERVICE CO 7200288956 22 6265 3,985.20 Fabricate furnace stands and heater filter racks 
01/27/14 HOWARD INDUSTRIES J14U1273 22 6265 4,335.48 EXFR fr/ MSTR PROG (9) Furnaces OFFSETTED WITH A229416 Inv# 

A228431 RE: CK# 7200288979 11/22/13 
10/13/15 J.L. COBB PAINTING & CONSTRUCTION 7200310766 21 6265 90,050.00 Gen' Const. for 6 portables CUPCCAA 15-116 
02/18/16 NARANJO LANDSCAPE INC 7200315348 22 6265 7,980.00 Trim trees, remove & stump 4 trees, shape pine 
06/16/16 CIRCLE CITY ELECTRIC 7200320350 22 6265 3,150.00 Install 6 short throw projectors 
06/30/16 CIVIC CENTER LOCK & SAVE J16E7272 21 6265 319.75 EXFR fr/ MSTR PROG: portables keys Inv# 54918 RE: CK# 7200310648 

10/8/15 
06/30/16 TODD PIPE & SUPPLY J16E7272 22 6265 795.41 EXFR fr/ MSTR PROG: Water heaters and supplies Inv#S002001443.001 

RE: CK#7200313588 1/5/16 
06/30/16 BRAVO SIGN & DESIGN J16L7151 22 6265 1,400.40 EXFR fr/ MSTR PROG: Signs & Installations Inv # 160167 RE: CK# 

7200321744 7/28/16 
06/30/16 IRVINE PIPE & SUPPLY J16L7154 21 6265 112.74 EXFR fr/ MSTR PROG: swing spout Inv# 796382-162 RE: CK# 

7200309929/7200309794 9/15, 9/17/15 
07/07/16 SOUTHERN CALIFORNIA EDISON RCF CK 53647 23 6265 374.00 Project upgrade to 1200a 277/480 3P 4W 
07/14/16 SOUTHERN CALIFORNIA GAS CO RCF CK 53655 23 6265 4,427.12 Install new MSA duets added load 
08/02/16 NARANJO LANDSCAPE INC 7200321875 23 6265 15,265.00 Remove and stump grind 3 trees, trim and shape 6 trees 
12/15/16 J.L. COBB PAINTING & CONSTRUCTION 7200326984 22 6265 4,400.00 Remove old marque, remove old marque footing and backfill 
12/15/16 CIRCLE CITY ELECTRIC 7200326973 22 6265 3.750.00 Install 5 epson projectors in room 21 -25; 1 install Epson projector 
01/12/17 CUSTOM SIGNS, INC 7200327753 23 6265 47,084.60 Suppy & installation DakTronics Message Center Including 5 year parts 

warranty, CUPCCAA IB #16-136 
01/31/17 J.L. COBB PAINTING & CONSTRUCTION 7200328353 22 6265 9.300.00 Remove old flagpole and install new 30' flagpole 
03/02/17 R.C. MASONRY 7200329592 23 6265 12,780.00 Add concrete at trellis and cell tower 
03/16/17 CIRCLE CITY ELECTRIC 7200330272 22 6265 5,900.00 Disconnect 6 temp portable 
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03/21/17 FRANKLIN MECHANICAL 7200330448 23 6265 Z211.45 HVAC Service Call. Replaced valcw, filter and refrigerant for existing AC unit 
for portable classroom 

04/04/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200331083 22 6265 707.40 Capped & moved irrigation around concrete at front of admin 
05/02/17 NARANJO LANDSCAPE INC 7200332240 23 6265 13475.00 Install 14 trees- 7 Pink Crepe Myrtle and 7 Hong Kong Orchid 
05/02/17 FRANKLIN MECHANICAL 7200332236 23 6265 985.00 Install 7 roof caps for MPR 
05/04/17 CIRCLE CITY ELECTRIC 7200332364 23 6265 3,991.00 Trouble shoot and repair MPR projector, and misc, electrical repairs 
05/04/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200332372 23 6265 2,458.85 Irrigation installation and repair at b-ball courts and admin 
05/11/17 DAVID M. BERTINO MEG, INC 7200332766 23 6265 10,430.00 Provide and install additional casework in library 
05/23/17 FRANKLIN MECHANICAL 7200333241 23 6265 1405.00 Install Ceiling exhaust fan in home econoimics room 
05/25/17 DAVID M. BERTINO MFG, INC 7200333324 23 6265 6,000.00 Install 120 cabinet locks 
06/08/17 R.C. MASONRY 7200333887 23 6265 4,176.00 Remove and replace concrete shot put pad in different location 
06/08/17 DAVID M. BERTINO MEG, INC 7200333879 23 6265 740.00 Provide and install 1 tall cabinet in girls PE office 
06/13/17 BRAVO SIGN & DESIGN 7200334033 23 6265 5,363.71 Provide and install building and marquee lettering 
06/15/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200334215 23 6265 3,376.00 Install hydroseed in front of office, north of school field, north of janitor room 

and east of teacher's lounge 
06/30/17 IRVINE PIPE & SUPPLY J17E7111 23 6265 20.43 EXFR fr/ MSTR PROG chicago washers Inv# 824640-1 RE: CK# 

7200322226 8/18/16 
06/30/17 BRAVO SIGN & DESIGN LIABILITY 17 23 6265 280.00 Re-order and install missing marque numbers LB17 
06/30/17 CURLEY WHOLESALE ELECTRIC, INC. J17E7111 23 6265 2,168.21 EXFR fr/ MSTR PROG: electrical parts and material Inv# 58579 RE: CK# 

7200323237 9/13/16 
06/30/17 GHA TECHNOLOGIES INC J17E7123 23 6265 150.56 EXFR fr/ MSTR PROG Projector Mounts Inv# 9891139 RE: CK# 

7200325659 11/10/16 
06/30/17 CIVIC CENTER LOCK & SAVE J17E7123 23 6265 498.65 EXFR fr/ MSTR PROG Staff restroom locks Inv# 55793 RE: CK# 

7200323745 9/27/16 
06/30/17 GRAYBAR ELECTRIC COMPANY IN J17E7111 23 6265 4,964.22 EXFR fr/ MSTR PROG Conduit & Wire Fitting, Breakers & Electrical 

Supplies LBCL100-1-11-W Inv# 988382287 RE: CK# 720032699912/15/16 

07/01/17 BRAVO SIGN & DESIGN 17 LIABILITY 23 6265 1280.00) REVERSE LIABILITY 17 
07/06/17 FRANKLIN MECHANICAL 7200334747 23 6265 200.00 Install and replaced thermostaUstat cover 
07/12/17 MONTGOMERY HARDWARE CO 7200334951 23 6265 165.94 4 zero bit cores for new gates 
08/03/17 BRAVO SIGN & DESIGN 7200335723 23 6265 280.00 Re-order and install missing marque numbers LB17 
08/24/17 J.L. COBB PAINTING & CONSTRUCTION 7200336493 23 6265 1,850.00 Paint bldg ID letters and repair fencing near warehouse 
10/10/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200338042 23 6265 731.80 Trouble shoot and add sprinkler heads 
10/26/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200338806 23 6265 447.26 Irrigation repair and re-install irrigation 
11/16/17 WALLACE ELECTRICAL SERVICES INC 7200339620 23 6265 5,395.00 Add rooftop LED floods and replace state, overhead lighting 
11/16/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200339618 23 6265 529.55 Replace 2 dent trees, adjust irrigation at pricdipal's request 
11/05/15 MOBILE MODULAR 7200311678 23 6275 26,406.00 6 Modular Classrooms rent , delivery and set up 9/30-10/29/15 
12/08/15 MOBILE MODULAR 7200312705 23 6275 1,806.00 6 Modular Classroom rentals 10/30-11/28/15 
12/22/15 MOBILE MODULAR 7200313343 23 6275 1,806.00 6 Modular Classroom rentals 11/29-12/28/15 
02/04/16 MOBILE MODULAR 7200314835 23 6275 1,806.00 6 Modular Classroom rentals 12/29-01/27/16 
03/08/16 MOBILE MODULAR 7200316183 23 6275 1,806.00 6 Modular Classroom rentals 01/28-02/26/16 
04/21/16 MOBILE MODULAR 7200318021 23 6275 1,806.00 6 Modular Classroom rentals 02/27-03/27/16 
04/28/16 MOBILE MODULAR 7200318304 23 6275 1,806.00 6 Modular Classroom rentals 03/28-04/26/16 
06/07/16 MOBILE MODULAR 7200319789 23 6275 1,806.00 6 Modular Classroom rentals 4/27-5/26/16 
06/23/16 MOBILE MODULAR 7200320632 23 6275 1,806.00 6 Modular Classroom rentals 5/27/16-6/25/16 
06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 2,340.71 EXFR fr/ MSTR PROG:2 storage container rental *delivery & pre-paid pick 

up charge 6/1-6/30/16 Inv#R16064405 RE: CK# 72003206126/23/16 

08/23/16 MOBILE MODULAR 7200322546 23 6275 1,806.00 6 Modular Classroom rentals 6/26-7/25/16 
09/15/16 MOBILE MODULAR 7200323355 23 6275 1,806.00 6 Modular Classroom rentals 7/26-8/24 
09/29/16 MOBILE MODULAR 7200323876 23 6275 1,806.08 6 Modular Classroom rentals 8/25-9/23/16 
10/27/16 MOBILE MODULAR 7200325034 23 6275 1,806.00 6 Modular Classroom rentals 	5301/month 9/24-10/23/16 
04/25/17 MOBILE MODULAR 7200331820 23 6275 7,224.00 6 Modular Classroom rentals 12/23-1/21/17 
06/15/17 MOBILE MODULAR 7200334212 23 6275 1,464.00 Inv. balance for 12/23-1/21/17 
06/29/17 MOBILE MODULAR 7200334512 23 6275 20.048.00 Return of 6 Modular classrooms on 3/17/17 
06/30/17 ALLIED STORAGE CONTAINERS J17E7123 23 6275 4,546.08 EXFR fr/ MSTR PROG 5 storage containers rental 11/1-1//31/16 Inv# 

R16111421 RE: CK# 7200326993 12/15/16 
05/12/14 COUNTRY CITY TOWING J14U5123 22 6276 1,022.50 EXFR fr/ MSTR PROG tow storage container fr M TWN to LAKE 
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06/30/16 BELTMANN RELOCATION GROUP J16L7151 22 6276 1,900.00 EXFR fr/ MSTR PROG moving services 6/24/2016 Inv# 55442032 RE: CK# 
7200323045 9/8/16 

06/30/16 IMAGE 2000 LIABILITY 16 22 6276 200.00 Move 4 Copiers at Lake within campus. Move date June 24, 2016 L816 
06/30/16 SOUTH COAST LOGISTICS J16E7272 22 6276 758.00 EXFR fr/ MSTR PROG moving services 4/1/16 Inv# 16-1225 RE: CK# 

7200318403 5/3/16 
07/01/16 IMAGE 2000 16 LIABILITY 22 6276 (200.00) REVERSE LIABILITY 16 
08/09/16 IMAGE 2000 7200321996 22 6276 200.00 Move 4 Copiers at Lake within campus. Move date June 24, 2016 LB16 
09/29/16 IMAGE 2000 7200323864 21 6276 200.00 Move 4 Copiers at Lake (on-site) 
12/06/16 IMAGE 2000 7200326443 22 6276 50.00 Move 1 Copier at Lake to stay on site 
03/07/17 BELTMANN RELOCATION GROUP 7200329748 22 6276 478.00 2 Moving Carts 
06/30/17 SOUTH COAST LOGISTICS J17E7123 23 6276 5,984.25 EXFR fr/ MSTR PROG moving services 2/14-15/17 Inv# 17-1198 RE: CK# 

7200329593 3/2/17 
06/30/17 SOUTH COAST LOGISTICS J17E7242 23 6276 (503.00) EXFR fr/ MSTR PROG moving services 4/13/17 Inv# 17-1332 RE: CK# 

7200332925 5/16/17 
01/30/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200290866 22 6280 8,500.00 Lead & Asbestos testing, survey & spec 

03/08/16 CARDINAL ENVIRONMENTAL CONSULTANTS 7200316174 22 6280 2,500.00 Supplemental survey 

05/05/16 RIVER CITY TESTING 7200318575 22 6280 548.00 DSA Testing & Inspection Services Concrete testing 
06/02/16 RIVER CITY TESTING 7200319642 22 6280 164.00 DSA Testing & Inspection Services: Concrete testing April 2016 
06/27/16 RIVER CITY TESTING 7200320661 22 6280 337.10 DSA Testing & Inspection Services: Special load testing -HVAC 5/17/16 
06/30/16 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 16 22 6280 11,335.00 Enviromental Monitoring for hazrdous abatement LB 16 

07/01/16 CARDINAL ENVIRONMENTAL CONSULTANTS 16 LIABILITY 22 6280 (11,335.00) REVERSE LIABILITY 16 

10/06/16 RIVER CITY TESTING 7200324163 22 6280 970.00 DSA Testing & Inspection Services August 2016 
10/11/16 RIVER CITY TESTING 7200324320 22 6280 1,472.50 DSA Testing & Inspection Services 7/8-7/26/16 
11/10/16 RIVER CITY TESTING 7200325663 22 6280 88.00 DSA Testing & Inspection Services 8/30-9/20/16 
11/22/16 CARDINAL ENVIRONMENTAL CONSULTANTS 7200326127 22 6280 11,335.00 Enviromental Monitoring for hazrdous abatement LB16 

12/06/16 CARDINAL ENVIRONMENTAL CONSULTANTS 7200326439 22 6280 5,540.00 Inspection services at Lake Phase 3 

12/13/16 RIVER CITY TESTING 7200326782 22 6280 114.38 DSA Testing & Inspection Services 10/27/16 
01/12/17 RIVER CITY TESTING 7200327745 22 6280 660.00 DSA Testing & Inspection Services 11/30/16 
01/26/17 RIVER CITY TESTING 7200328207 22 6280 2,028.25 DSA Testing & Inspection Services Dec 2016 
03/30/17 RIVER CITY TESTING 7200330966 22 6280 5,017.50 DSA Testing & Inspection Services HVAC Jan 2017 
04/04/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200331078 22 6280 8,180.00 Inspection services at Lake Phase 3 

07/18/17 RIVER CITY TESTING 7200335212 22 6280 152.50 DSA Testing & Inspection Services lien 2017 
06/30/15 JOHNSTON INSPECTIONS, INC. J1 5L7241 22 6290 250.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 611-GG RE: CK# 7200301441 

1/27/15 
06/30/16 JOHNSTON INSPECTIONS, INC. J16L7061 22 6290 16,140.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 730-GG RE: CK# 

7200319634 6/2/16 
06/30/16 JOHNSTON INSPECTIONS, INC. J16E7271 22 6290 20,860.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 740-GG RE: CK# 

7200320622 6/23/16 
12/19/16 JOHNSTON INSPECTIONS, INC. J17EC192 23 6290 39,410.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 790-GG RE: CK# 

7200326985 12/15/16 
05/01/17 JOHNSTON INSPECTIONS, INC. J17E4283 23 6290 50,160.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 813-GG RE: CK# 

7200329921 3/9/17 
06/30/17 JOHNSTON INSPECTIONS, INC. J17E7123 23 6290 520.00 EXFR fr/ MSTR PROG HVAC DSA Inspection Svc Inv# 838-GG RE: CK# 

7200333237 5/23/17 
06/30/16 W.W. GRAINGER INC J16E7272 22 4300 749.21 EXFR fr/ MSTR PROG safety fence/fence post Inv# 9122274542 RE: CK# 

7200320200 6/14/16 
06/30/17 W.W. GRAINGER INC J17E7123 23 4300 829.60 EXFR fr/ MSTR PROG elec. base board heater Inv# 9345193602 RE: CK# 

7200329001 2/16/17 
06/30/17 U-LINE J17E7123 23 4400 7,272.18 EXFR fr/ MSTR PROG Fully powered stackers-electric, model # H-3936 

Inv# 82594264 RE: CK# 7200329587 3/2/17 
Total Project Costs: 

Totals 813,837.62 9,343,927.41 47,607.23 127,340.00 8,850.99 10,341,563.25 

0 Coati Technologies, Inc. Printed: 12/14/2017 
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01/26/10 Y'DEEN & ASSOCIATES 7200252922 01 6210 28,991.00 Architect Pay request 1 
03/23/10 Y'DEEN & ASSOCIATES 7200254343 01 6210 34,428.00 Architect Pay request 2 
04/27/10 Y'DEEN & ASSOCIATES 7200255431 01 6210 33,709.00 Architect Pay request 3 
04/27/10 Y'DEEN & ASSOCIATES 7200255431 01 6210 (7.00) Inv billed at $33,702.00 
10/07/10 Y'DEEN & ASSOCIATES 7200259565 01 6210 13,824.88 Architect Pay request 4 
11/30/10 Y'DEEN & ASSOCIATES 7200260770 01 6210 21,021.33 Architect Pay request 5 
12/21/10 Y'DEEN 8, ASSOCIATES 7200261383 22 6210 5,255.33 Architect Pay request 6 
12/21/10 Y'DEEN & ASSOCIATES 7200261386 22 6210 5,255.33 Architect Pay request 7 
03/16/11 Y'DEEN & ASSOCIATES 7200263574 22 6210 5,255.33 Architect Pay request 8 
04/14/11 KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 725.00 Consulting Engineer Service 
04/19/11 Y'DEEN & ASSOCIATES 7200264629 22 6210 3,153.20 Architect Pay request 9 
05/03/11 KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 890.00 Consulting Engineer Service 
05/26/11 Y'DEEN & ASSOCIATES 7200266008 22 6210 7,357.46 Architect Pay request 10 
06/07/11 KNA CONSULTING ENGINEERS, INC. 7200266326 22 6210 900.00 Structural Engineer Service 
12/08/11 Y'DEEN & ASSOCIATES 7200270599 22 6210 289.28 Reimb. Exp. for S. Larson Travel to DSA 
05/15/12 Y'DEEN & ASSOCIATES 7200274707 22 6210 439.16 Pro Repro, Plan Review Submittal 
05/24/12 Y'DEEN & ASSOCIATES 7200275102 22 6210 2,605.00 Reimb: Cumming 
05/09/13 WLC ARCHITECT, INC. 7200283606 22 6210 1,909.11 Prof. Svcs 3/1-3/31/13 
06/20/13 WLC ARCHITECT, INC. 7200285062 22 6210 11,863.65 Prof. Svcs 4/1-4/30/13 
06/27/13 WLC ARCHITECT, INC. 7200285120 22 6210 8,281.87 Prof. Svcs 5/1-5/31/13 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 2,295.78 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017448 RE: CK# 7200285839 7/19/13 
06/30/13 WLC ARCHITECT, INC. LIABILITY 13 22 6210 9,036.42 Prof. Svcs 6/1-6/30/13 LB13 
07/01/13 WLC ARCHITECT, INC. 13 LIABILITY 22 6210 (9,036.42) REVERSE LIABILITY 13 
08/08/13 WLC ARCHITECT, INC. 7200286219 22 6210 9,036.42 Prof. Svcs 6/1-6/30/13 
09/19/13 WLC ARCHITECT, INC. 7200287049 22 6210 15,318.29 Prof. Svcs, July 2013 
11/19/13 WLC ARCHITECT, INC. 7200288808 22 6210 11,318.29 Prof. Svc 8/1-8/31/13 
01/23/14 WLC ARCHITECT, INC. 7200290606 22 6210 7,545.53 Prof. Svc 11/1-11/30/13 
01/27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 565.13 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017462 RE: CK# 7200286965 9/17/13 
03/06/14 WLC ARCHITECT, INC. 7200291885 22 6210 22,636.57 Prof. Svc 12/1-12/31/13 
03/25/14 WLC ARCHITECT, INC. 7200292522 22 6210 3,772.77 Prof. Svc 1/1-1/31/14 
05/07/14 DONALD KROTEE PARTNERSHIP INC J14U5071 22 6210 29.82 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017676 RE: CK# 7200292383 3/20/14 
05/22/14 WLC ARCHITECT, INC. 7200294505 22 6210 2,263.65 Prof. Svc 3/1-3/31/14 
06/26/14 WLC ARCHITECT, INC. 7200295392 22 6210 2,690.94 Prof. Svc 4/1-4/30/14 
06/30/14 WLC ARCHITECT, INC. LIABILITY 14 22 6210 2,690.93 Prof. Svc 6/1-6/30/14 LB14 
06/30/14 DONALD KROTEE PARTNERSHIP INC J14U7232 22 6210 19.29 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout 

3/31/14 Inv# 017757 RE: CK# 7200293952 5/8/14 
07/01/14 WLC ARCHITECT, INC. 14 LIABILITY 22 6210 (2,690.93) REVERSE LIABILITY 14 
08/13/14 WLC ARCHITECT, INC. 7200296518 22 6210 2,690.93 Prof. Svc 6/1-6/30/14 LB14 
09/30/14 WLC ARCHITECT, INC. 7200297863 22 6210 5,809.15 Prof. Svc July 2014 
11/25/14 WLC ARCHITECT, INC. 7200299555 22 6210 2,904.57 Prof. Svc 9/1-9/30/14 
01/27/15 WLC ARCHITECT, INC. 7200301450 22 6210 1,936.38 Prof. Svc 8/31/14 
05/21/15 WLC ARCHITECT, INC. 7200305974 22 6210 1,936.38 Prof. Svc 3/1-3/31/15 
05/28/15 WLC ARCHITECT, INC. 7200306166 22 6210 968.19 Prof. Svc Closeout 90%, 3/1-3/31/15 
06/30/15 DONALD KROTEE PARTNERSHIP INC J15L7271 22 6210 2,255.55 EXFR fr/ MSTR PROG: 14 SITES legacy/non-Curt DSA Proj Closeout 

thru12/31/14 Inv# 018001 RE: CK# 7200302451 2/24/15 

06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 87.50 EXFR fr/ MSTR PROD HVAC upgrade Nov 2014 Inv# 15065 RE: CK# 
7200300395 12/23/14 

09/29/15 WLC ARCHITECT, INC. 7200310278 22 6210 1,936.38 Prof. Svc Closeout 100%, 71-7/31/15 
05/26/16 WLC ARCHITECT, INC. 7200319438 23 6210 40,500.00 A/E Design for HVAC & Ancillary work: Scope & Schematics 

100%/Design dev 100% Mar 2016 
06/23/16 WLC ARCHITECT, INC. 7200320634 23 6210 94,500.00 A/E Design for HVAC & Ancillary work Const. Doc 100% Apr 2016 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 5,682.50 EXFR fr/ MSTR PROG HVAC upgrade June 2016 Inv# 17244 RE: CK# 

7200321741 7/28/16 
12/15/16 WLC ARCHITECT, INC. 7200327003 23 6210 6,750.00 A/E Design for HVAC & Ancillary work: DSA stamped approval 50% Sept 

2016 

0 Colbi Technologies, Inc. 
Printed 2/14/2017 
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02/23/17 WLC ARCHITECT, INC. 7200329278 23 6210 3,375.00 A/E Design for HVAC & Ancillary work: DSA stamped approval 100% Dec 
2016 

03/02/17 WLC ARCHITECT, INC. 7200329594 23 6210 3,375.00 A/E Design for HVAC & Ancillary work: DSA stamped approval 75% Oct 
2016 

06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 2,427.50 EXFR fr/ MSTR PROG HVAC Upgrade Sept/Oct 2016 Inv# 17795 RE: CK# 
7200327001 12/15/16 

06/23/10 DIVISION OF STATE ARCHITECT 7200257361 01 6220 21,165.22 Plan review fees 
06/16/11 DIVISION OF STATE ARCHITECT 7200266728 22 6220 9,647.24 Pay request Plan Review Fees 
06/16/15 DIVISION OF STATE ARCHITECT 7200306923 22 6220 3,366.00 Further/CCD Fee 
05/26/16 DIVISION OF STATE ARCHITECT 7200319424 22 6220 26,550.00 PLAN CHECK FEE - HVAC 
08/23/16 DIVISION OF STATE ARCHITECT 7200322537 22 6220 500.00 RE-OPENING FEES A# 04-100608 
10/06/16 DIVISION OF STATE ARCHITECT 7200324159 22 6220 500.00 RE-OPENNIN FEES A# 04-69360 
10/20/16 DIVISION OF STATE ARCHITECT 7200324775 22 6220 500.00 RE-OPENING FEES A# 69200 
06/30/17 DIVISION OF STATE ARCHITECT J17E7123 23 6220 166.66 EXFR fr/ MSTR PROG DSA Re-Opening Fee Inv# 092116-VARIOUS RE: 

CK# 7200324158 10/6/16 
09/22/11 CALIFORNIA DEPT. OF EDUCATION 7200268541 22 6225 1,960.70 Pay request Review of Plans and Specs 
07/05/11 FEDERAL EXPRESS 7200267116 22 6240 125.03 Ship Plans & Specs to OPSC on May 11 	1LB1 
07/05/11 AMERICAN REPROGRAPHICS CO 7200267110 22 6240 306.11 Reprographics WO#F1388375 1LB1 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272399 22 6240 1.24 Reprographics WO# F1456877 
10/23/12 AMERICAN REPROGRAPHICS CO 7200278355 22 6240 69.61 Reprographics WO #F1658833 
01/08/13 AMERICAN REPROGRAPHICS CO 7200280137 22 6240 131.79 Reprographics WO#F1639941 
03/05/13 AMERICAN REPROGRAPHICS CO 7200281671 22 6240 1,155.62 Reprographics 
04/30/13 MILLER RESORT, LLC. 7200283382 22 6240 140.00 Mod/Fac School Liaison Svc Mar 2013 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285790 22 6240 49.01 Reprographic Services 
06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.22 EXFR fr/ MSTR PROG Pro) Mgmt Svc May 2013 Invft 13504-05 RE: CK# 

72002851196/27/13 
06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 
06/30/13 PCM3, INC. J13W630W 22 6240 7,380.00 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Inv# GGUSD-JR-05-13 RE: 

CK# 7200285107 6/27/13 
06/30/13 MILLER RESORT, LLC. J13U7291 22 6240 964.39 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0305 RE: CK# 

7200285598 7/12/13/6/30) 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 397.42 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0341 RE: CK# 

7200287110 9/24/13 
05/12/14 MILLER RESORT, LLC, J14U5125 22 6240 714.44 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Mar Inv# 2014-0386 RE: 

CK# 7200293461 4/22/14 
06/30/14 MILLER RESORT, LLC, J14U7141 22 6240 894.47 EXFR fr/ MSTR PROG Schl Comm Liaison Svc June Inv# 2014-0491 RE: 

CK# 7200296372 8/7/14 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 61.98 EXFR fr/ MSTR PROG Reprographic Svcs Invit 9198063014093 RE: CK# 

7200295801 7/14/14 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 4.36 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2015 Inv# 9198033115020 

RE: CK# 7200304910 4/28/15 
06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 53.12 EXFR fr/ MSTR PROG Reprographic Svcs Sept 2016 Inv# 9198093016380 

RE: CK# 7200325489 11/8/16 
06/18/13 NEFF CONSTRUCTION, INC. 7200284920 22 6250 23,227.50 Pay Ape #1,4/1-4/25/13 BOND ONLY 
06/27/13 NEFF CONSTRUCTION, INC. 7200285115 22 6250 27,440.17 Pay App #3, 5/1-5/31/13 
06/27/13 NEFF CONSTRUCTION, INC. 7200285115 22 6250 43,293.40 Pay App #2, 4/1-4/30/13 
06/30/13 NEFF CONSTRUCTION, INC. LIABILITY 13 22 6250 40.034.32 Pay Ape #4, 6/1-6/30/13 LB13 
07/01/13 NEFF CONSTRUCTION, INC. 13 LIABILITY 22 6250 140,034.321 REVERSE LIABILITY 13 
08/01/13 NEFF CONSTRUCTION, INC. 7200286083 22 6250 33,334.55 Pay App #4, 6/1-6/30/13 LB13 
08/29/13 NEFF CONSTRUCTION, INC. 7200286662 22 6250 6,849.20 Pay App #5, 7/1-7/31/13 
10/01/13 NEFF CONSTRUCTION, INC. 7200287335 22 6250 472,936.04 Pay App #6, 8/1-8/31/13 
11/19/13 NEFF CONSTRUCTION, INC. 7200288803 22 6250 675,585.02 Pay App #7, 9/1-9/30/13 
11/22/13 NEFF CONSTRUCTION, INC. 7200288985 22 6250 786,019.68 Pay App #8, 56%,10/1-10/31/13 
12/23/13 NEFF CONSTRUCTION, INC. 7200289819 22 6250 932,695.61 Pay app #9, 82%, 11/30/13 
02/21/14 NEFF CONSTRUCTION, INC. 7200291457 22 6250 206,858.80 Pay app #10, 88199 gen1)%, 12/1-12/31/13 
03/18/14 NEFF CONSTRUCTION, INC. 7200292254 22 6250 30,304.14 Pay app #11, 88% 1/31/14 
04/03/14 NEFF CONSTRUCTION, INC. 7200292892 22 6250 43.013.03 Pay app #12,2/1-2/28/14 
04/17/14 NEFF CONSTRUCTION, INC. 7200293373 22 6250 14,736.91 Pay app #13, 3/1-3/31/14 

Colbi Technologies, Inc, Printed: 12/14/2017 
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05/29/14 NEFF CONSTRUCTION, INC. 7200294620 22 6250 9.747.00 Pay app #14, 4/1-4/30/14 
06/26/14 NEFF CONSTRUCTION, INC. 7200295386 22 6250 232,020.66 Pay app #15, 97%, 5/1-5/31/14 
06/30/14 NEFF CONSTRUCTION, INC. LIABILITY 14 22 6250 186,213.75 RETENTION LB14 
06/30/14 NEFF CONSTRUCTION, INC. J1427111 01 6250 35,440.73 EXFR fr/(-)22922500-6250-0848 ASPHALT Pay app#15 Inv# 1443.1 RE: 

CK 7200295386 6/26/14 
06/30/14 NEFF CONSTRUCTION, INC. J14Z7111 22 6250 (35,440.73) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200295386 6/26/14 
07/01/14 NEFF CONSTRUCTION, INC. 14 LIABILITY 22 6250 (186.213.75) REVERSE LIABILITY 14 
09/25/14 NEFF CONSTRUCTION, INC. 7200297766 22 6250 80,306.99 Pay app #16, 100%, 8/1-8/31/14 
12/11/14 NEFF CONSTRUCTION, INC. 7200300000 22 6250 190,440.43 Pay app #17, Retention, 11/30/14 
04/14/15 NEFF CONSTRUCTION, INC. J15L4146 22 6250 (3,180.28) EXP TRIO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200297766 9/25/14 
04/14/15 NEFF CONSTRUCTION, INC. J15L4146 01 6250 3,180.28 EXFR fr/ (-)22922500-6250-0848 ASPHALT Pay app# 16 Inv# 1443.2 RE: 

CK 7200297766 9/25/14 
12/23/13 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 32,720.86 0-Rate 14 Network & Cabling 85% 

(NICPARTNERS) 
01/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200290875 22 6251 36,803.36 E-Rate 14 Equipment, Pay app #1 

(NICPARTNERS) 
02/25/14 NETWORK INTEGRATION CO PARTNERS INC 7200291571 22 6251 1,810.30 Erate Ineligible CISCO & UPS equipment 

(NICPARTNERS) 
03/20/14 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 4,756.76 E-Rate 14 Cabling, Pay app #2 

(NICPARTNERS) 
03/25/14 NETWORK INTEGRATION CO PARTNERS INC 7200292518 22 6251 852.39 E-Rate 14 Cisco Equipmt, Pay app #2 

(NICPARTNERS) 
05/08/14 NETWORK INTEGRATION CO PARTNERS INC 7200293958 22 6251 4,164.19 E-Rate 14 Network & Cabling, Retention 

(NICPARTNERS) 
06/26/14 NETWORK INTEGRATION CO PARTNERS INC 7200295387 22 6251 7,043.65 E-Rate 14 Labor & service, Pay app #3 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 2,450.54 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling LB14 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 18.63 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling LB14 

(NICPARTNERS) 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (2,450.54) REVERSE LIABILITY 14 

(NICPARTNERS) 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (18.63) REVERSE LIABILITY 14 

INICPARTNERS) 
08/12/14 NETWORK INTEGRATION CO PARTNERS INC 7200296489 22 6251 2,469.17 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling LB14 

(NICPARTNERS) 
12/09/13 PCM3, INC. J14UC091 22 6255 6,019.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JR-07 

13 RE: CK# 7200286499 8/22/13 
01/28/14 PCM3, INC. J14W1282 22 6255 6,276.92 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc Oct 2013 Inv# GGUSD-JR-10- 

13 RE: CK# 7200288988 11/22/13 
06/30/14 CUMMING J14W630E 22 6255 8,116.37 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc April 2014 Invrt 33062 RE: 

CK# 7200294496 5/22/14 
06/30/14 PCM3, INC. J14W630E 22 6255 2,521.09 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Jan 2014 Inv# GGUSD-JR-01. 

14 RE: CK# 7200291678 2/27/14 
06/30/15 CUMMING J15L7271 22 6255 8,050.91 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc July 2014 Inv# 34012 RE: 

CK# 7200297045 8/28/14 
06/11/13 SOUTHERN CALIFORNIA EDISON 7200284580 21 6265 2,652.67 Upgrade " Burds to padmount for added load 
06/20/13 GRAFIX SYSTEMS 7200285044 21 6265 170.10 2 Banners 
06/30/13 HOME DEPOT J13W630U 22 6265 321.94 EXFR fr/ MSTR PROG tape LB13 Inv# 5092009 RE: CK# 7200285984 

7/30/13 (6/30) 
12/19/13 SIGLER 7200289777 22 6265 957.96 2 upflow furnaces & 2 filter racks 
01/27/14 HAJOCA CORPORATION J14U1273 22 6265 194.37 EXFR fr/ MSTR PROG 1 tankless water heater Inv# S142313336 RE: CK# 

7200287218 9/26/13 
05/22/14 W.W. GRAINGER INC J14U5221 22 6265 32.87 EXFR fr/ MSTR PROG quarter dome mirror, 18 in. Inv#9403597959 RE: 

CK# 7200293464 4/22/14 
06/30/14 A-1 FENCE COMPANY INC J14U7141 22 6265 285.12 EXFR fr/ MSTR PROG fencing materials Inv#60729 RE: CK# 7200294098 

5/13/14 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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School District. 	 County: 	 Project Number: 57/66522-00-025 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Lawrence ES - Modernization (Lawrence-Mod) 

Project Warrant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(0) 

Inspection 
(E) 

Furs & Equip' 
(F) Description / Purpose  

06/30/14 D & D Construction Services J14U7143 22 6265 6,750.00 EXFR fr/ MSTR FROG Provide installation of white marker board, repair 
ceiling tiles, touch-up paint in various classrms Inv#1229 RE: CK# 
7200295700 7/11/14 

06/30/14 THE FINAL PHASE CLEANING 7200295911 22 6265 15,760.00 Final Cleaning Service 
08/13/14 R.C. MASONRY 7200296517 22 6265 14.851.00 Concrete Repair 
08/26/14 SPAR PLUMBING, INC. 7200296939 22 6265 1,300.00 Plumbing Repair 
09/09/14 R.C. MASONRY 7200297236 22 6265 11,449.00 Demolition & Disposal concrete walkway 
09/09/14 WALLACE ELECTRIC 7200297238 22 6265 2,468.00 Electrical Repairs 
09/18/14 CIRCLE CITY ELECTRIC 7200297592 22 6265 2,100.00 Install security system in office 
10/23/14 VERNE'S PLUMBING 7200298570 22 6265 1,620.80 Flush out water lines 
04/14/15 R.C. MASONRY J15L4146 01 6265 26,300.00 EXFR fr/ (-)22922500-6265-0848 ASPHALT concrete repair handball court 

Inv# 2014-724 RE: CK 7200296517 8/13/14 
04/14/15 RC. MASONRY J15L4146 22 6265 (26,300.00) EXP TR TO (4)01919300-6265-0848 ASPHALT RE: CK 72002972369/9/14 

05/07/15 BRIGHT ELECTRIC, INC. 7200305308 22 6265 2,475.00 SCHOOL BEAUTIFICATION Installed electrical conduit, wiring, new 
timeclock to new Marquee 

06/02/15 ALCORN FENCE COMPANY 7200306338 22 6265 19,750.00 SCHOOL BEAUTIFICATION Remove & Replace chain links 
06/30/15 QUIEL BROS SIGN CO J15L7272 22 6265 (16,485.00) EXP TRIO 01015674-6200-0834 RE: CK# 7200307685 7/8/15 
06/30/15 ALCORN FENCE COMPANY J15L7272 22 6265 119,750.001 EXP TRIO 01015674-6200-0834 RE: CK# 7200306338 6/2/15 
06/30/15 BRIGHT ELECTRIC, INC. J15L7272 22 6265 (2,475.001 EXP TR TO 01015674-6200-0834 RE: CK# 7200305308 5/7/15 
06/30/15 WALTERS WHOLESALE ELECTRIC CO J15L7213 22 6265 880.30 EXFR fr/ MSTR FROG: safecord 4x30 Inv# 430949-01/433586-00 RE CK# 

7200306936 6/16/15/7200308155 7/23/15 
07/08/15 QUIEL BROS SIGN CO 7200307685 22 6265 16,485.00 SCHOOL BEAUTIFICATION Manufacture & Install wall marquee 
03/31/16 VERNE'S PLUMBING 7200317135 22 6265 600.00 Verify ball valve handles and operations - entire campus 
06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 106.68 Labor Compliance 6/1-6/30/13 LB13 
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285829 21 6270 500.23 Labor Compliance 1/1-5/31/13 
07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 006.681 REVERSE LIABILITY 13 
07/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285980 21 6270 106.68 Labor Compliance 6/1-6/30/13 LB13 
03/26/13 CENTRAL TENT 7200282295 22 6275 1,845.95 (1) tent- frame, white top, and base plates 
05/14/13 ALLIED STORAGE CONTAINERS 7200283696 22 6275 3,115.80 Storage Container placed at Chapman Interim Housing 
06/04/13 ALLIED STORAGE CONTAINERS 7200284319 22 6275 9.347.40 3 Storage containers 
10/10/13 NOON DUTY SUPERVISORS 72 ME/0A/UI/VVC/0 22 6275 35.00 3B MCARE/OASDI/SUI/VVC/OPEB 
10/10/13 NOON DUTY SUPERVISORS 72 4010102013 22 6275 324.19 3B PAYROLL 
11/10/13 NOON DUTY SUPERVISORS 72 4011082013 22 6275 1,475.83 48 PAYROLL 
11/10/13 NOON DUTY SUPERVISORS 72 ME/NMI/WC/0 22 6275 159.39 49 MCARE/OASDI/SUI/WC/OPEB 
12/10/13 NOON DUTY SUPERVISORS 72 ME/0A/UI/VVC/0 22 6275 143.40 5B MCARE/OASDI/SUI/VVC/OPEB 
12/10/13 NOON DUTY SUPERVISORS 72 4012102013 22 6275 1,327.64 50 PAYROLL 
01/10/14 NOON DUTY SUPERVISORS 72 ME/0A/UINVC/0 22 6275 59.20 6B MCARE/OASDI/SUI/VVC/OPEB 
01/10/14 NOON DUTY SUPERVISORS 72 4001102014 22 6275 548.04 69 PAYROLL 
02/10/14 NOON DUTY SUPERVISORS 72 ME/0A/U1/WC/0 22 6275 51.85 7B MCARE/OASDI/SUI/VVC/OPEB 
02/10)14 NOON DUTY SUPERVISORS 72 4002072014 22 6275 480.12 7B PAYROLL 
03/10/14 NOON DUTY SUPERVISORS 72 ME/0A/U1/WC/0 22 6275 114.59 88 MCARE/OASDI/SUI/WC/OPEB 
03/10/14 NOON DUTY SUPERVISORS 72 4003102014 22 6275 1,061.12 88 PAYROLL 
04/10/14 NOON DUTY SUPERVISORS 72 ME/OA/LA/WC/0 22 6275 117.37 9B MCARE/OASDI/SUI/WC/OPEB 
04/10/14 NOON DUTY SUPERVISORS 72 4004102014 22 6275 1,086.81 9B PAYROLL 
05/10/14 NOON DUTY SUPERVISORS 72 ME/OA/UM/C/O 22 6275 120.36 10 MCARE/OASDI/SUI/WC/OPEB 
05/10/14 NOON DUTY SUPERVISORS 72 4005092014 22 6275 1,114.60 10B PAYROLL 
06/10/14 NOON DUTY SUPERVISORS 72 ME/OA/Ill/WC/0 22 6275 115.37 119 MCARE/OASDI/SUI/VVC/OPEB 
06/10/14 NOON DUTY SUPERVISORS 72 4006102014 22 6275 1,068.29 118 PAYROLL 
06/30/14 NOON DUTY SUPERVISORS 72 ME/0A/UINVC/0 22 6275 60.02 128 MCARE/OASDI/SUI/WC/OPE8 
06/30/14 NOON DUTY SUPERVISORS 72 4006302014 22 6275 555.75 128 PAYROLL 
04/09/13 U-LINE 7200282618 22 6276 1.104.15 EXFR fr/ OBJ6275 6/30/131000 Storage boxes 
06/30/13 U-LINE 7200285923 22 6276 10.57 EXFR fr/ OBJ6275 6/30/13 SALES TAX PAID TO STATE BOARD OF 

EQUALIZATION ck dated 7/29/13 
06/30/13 U-LINE 7200285353 22 6276 919.79 960 moving boxes CK 7200285353 dated 7/3/13 
06/30/13 PAPER MART 7200285350 22 6276 774.94 EXFR fr/ 0BJ4300 6/30/1336 bundles moving storage boxes 
05/22/14 SOUTH COAST LOGISTICS J14U5222 22 6276 2,298.24 EXFR fr/ MSTR PROG boxes for moving Inv#14-1949 RE: CK# 

7200293749 5/1/14 
06/30/14 IMAGE 2000 LIABILITY 14 22 6276 300.00 Move copiers and Riso machine to Chapman LB14 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-025 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Lawrence ES - Modernization (Lawrence-Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose 

06/30/14 IMAGE 2000 7200295566 22 6276 300.00 Move copiers and Rion machine fr. Chapman to Lawrence 
06/30/14 SOUTH COAST LOGISTICS J14U7231 22 6276 923.62 EXFR fr/ MSTR PROG boxes for moving Inv#14-2258 RE: CK# 

7200294895 6/5/14 
07/01/14 IMAGE 2000 14 LIABILITY 22 6276 1300.00) REVERSE LIABILITY 14 PO# H72R0040 
08/12/14 IMAGE 2000 7200296485 22 6276 300.00 Move copiers and Riso machine to Chapman LB14 
06/30/17 BELTMANN RELOCATION GROUP J17E7182 23 6276 6,352.50 EXFR fr/ MSTR PROG moving services 8/20,8/25,8/30,8/31/16 Inv# 

55513382 RE: CK# 7200324156 10/6/16 
02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281182 22 6280 4,250.00 Hazardous Inspection/Specification Services 

10/31/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200288272 22 6280 14,815.00 Hazardous Mat'l MgMt Aug. 2013 

11/07/13 RIVER CITY TESTING 7200288532 22 6280 1,086.25 Testing & Inspection Sept 2013 
12/23/13 RIVER CITY TESTING 7200289826 22 6280 764.75 Testing & Inspection Sept/Oct 2013 
02/21/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291451 22 6280 4,865.00 Hazardous Mgrt, 9/13-12/13 

03/09/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200329914 22 6280 3,250.00 Environmental testing, Reporting and Monitoring Services 

06/30/13 STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 13 22 6290 4,355.00 DSA Inspection Svc-6/1-6/14/13, LB13 
07/01/13 STEPHEN PAYTE DSA INSPECTIONS INC 13 LIABILITY 22 6290 (4,355.00) REVERSE LIABILITY 13 
08/08/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286218 22 6290 4,355.00 DSA Inspection Svc-6/1-6/14/13, LB13 
09/10/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286818 22 6290 1,139.00 DSA Inspectn Svcs-F FREEMAN 7/1-7/31/13 
09/26/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200287226 22 6290 3,618.00 DSA Inspection Svcs Aug. 2013 
12/23/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200289828 22 6290 17,353.00 DSA Inspection Svc 10/2013 
02/21/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200291459 22 6290 4,422.00 DSA Inspection Svc 12/2013 
03/11/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292043 22 6290 670.00 DSA Inspection Svc Jan, 2014 
12/05/13 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200289292 22 4300 8,271.60 (50) 3'x3', (80) 48x48 tack boards for classrms 
05/12/14 CIVIC CENTER LOCK & SAVE J14U5123 22 4300 600.70 EXFR fr/ MSTR PROG staff restrms indicator deadbolt receiving 
12/18/14 CDW GOVERNMENT, INC 7200300332 22 4300 71.28 1 EPSON Univ Projector ceiling mount 
06/03/15 CIVIC CENTER LOCK & SAVE J15L6031 22 4300 555.52 EXFR fr/ MSTR PROG:Classroom Lever lock Inv# 53900 RE: CK# 

7200296779 8/20/14 
06/30/14 COW GOVERNMENT, INC 7200295562 22 4400 542.16 Epson Powerlite 98XGA Projector 
05/14/15 PUT-IN-CUPS 7200305637 22 4400 1,655.64 SCHOOL BEAUTIFICATION Put in cups fencing art 
06/30/15 PUT-IN-CUPS J15L7272 22 4400 11655.64) EXP TRIO 01015674-6200-0834 RE: CK# 7200305637 5/14/15 

Total Project Costs: 
Totals 523,740,80 4,030 727.50 29,031.00 31,557.00 10,041.26 4,625,097.56 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District 

  

County: 

 

Project Number: 
Project Name: 	Lincoln Ed Center Fac Modernization - Bond (LEC-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a 

   

     

Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(8) 

Construction 
(C) 

Testing ti 
(D) 

I Inspection 
(E) 

Fury 'S Equip ' 
(F) Description Description / Purpose 

11/13/13 

06/30/14 

06/30/16 

06/30/13 

07/01/13 

11/22/13 

01/23/14 

06/30/14 

02/25/16 

06/30/16 

KNA CONSULTING ENGINEERS, INC. 

AMERICAN REPROGRAPHICS CO 

AMERICAN REPROGRAPHICS CO 

NETWORK INTEGRATION CO PARTNERS 
INC (NICPARTNERS) 
NETWORK INTEGRATION CO PARTNERS 
INC (NICPARTNERS) 
NETWORK INTEGRATION CO PARTNERS 
INC (NICPARTNERS) 
NETWORK INTEGRATION CO PARTNERS 
INC (NICPARTNERS) 
NETWORK INTEGRATION CO PARTNERS 
INC (NICPARTNERS) 
NETWORK INTEGRATION CO PARTNERS 
INC (NICPARTNERS) 
SOUTH COAST LOGISTICS 

J14UB131 

J14W630J 

J16E7271 

LIABILITY 13 

13 LIABILITY 

7200288986 

7200290603 

7200295904 

7200315638 

J16E7272 

22 

22 

22 

22 

22 

22 

22 

22 

22 

22 

6210 

6240 

6240 

6251 

6251 

6251 

6251 

6251 

6251 

6276 

285.00 

21.50 

233.87 

25,952.69 

(25,952.69) 

24,655.07 

1,297.62 

288.20 

871.94 

1,450.50 

EXFR fr/ MSTR PROD construction svc Sept 2013 Inv#13709 RE: 
CK# 7200288401 11/5/13 
EXFR fr/ MSTR PROD Reprographic Svcs Inv# 9198083113488 RE: 

CK# 7200288182 10/29/13 
EXFR fr/ MSTR FROG Reprographic Svcs May 2016 Inv# 

9198053116 RE: CK# 7200320189 6/14/16 
Labor Equipment Material for Cabling for Erate 14 LB13 

REVERSE LIABILITY 13 

Network & Cabling LB13 

Pay app #2,% retention LB13 

Material, Equipmt, Labor & Svc to Relocate MDF 

Provide all material, equipmnt, labor & svcs for cabling, E-Rate14 

EXFR fr/ MSTR PROG moving services 9/1/15 Inv# RE: CK# 
7200310768 10/13/15 

Totals - 540.37 28,563.33 - 
Total Project Costs: 

29,103.70 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 

Garden Grove Unified School District 
Project Warrant Report (SAB 184a 

     

County: 
Orange 

Project Number: 57/66522-00-054 
Project Name: 	Los Amigos HS Modernization (LAHS-Mod) 

Report Number: 

    

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

04/06/10 Y'DEEN & ASSOCIATES 7200254731 01 6210 86,936.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256543 01 6210 99,777.33 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257690 01 6210 260,975.25 Architect Pay request 3 
08/12/10 Y'DEEN & ASSOCIATES 7200258454 01 6210 17,145.52 Architect Pay request 4 
09/21/10 Y'DEEN & ASSOCIATES 7200259218 01 6210 17,145.52 Architect Pay request 5 
03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 12,306.95 LHA Mech & Elect Eng. 
06/16/11 Y'DEEN & ASSOCIATES 7200266737 22 6210 4,091.25 Reimb. HMC Arch. Inv#98233 5/1/11 
06/16/11 KNA CONSULTING ENGINEERS, INC. 7200266735 22 6210 330.00 Consulting Engineer Service 
06/21/11 KNA CONSULTING ENGINEERS, INC. 7200266803 22 6210 1,240.00 Consulting Engineer Service 
08/09/11 KNA CONSULTING ENGINEERS, INC. 7200267669 22 6210 2,395.00 Consulting Engineer Service LB11 
11/10/11 CUMMING 7200269941 22 6210 1,248.52 Pay request Sept 2011 
12/20/11 Y'DEEN & ASSOCIATES 7200270907 22 6210 63,771.72 Reimb.HMC Jun-Aug 2011 
06/07/12 Y'DEEN & ASSOCIATES 7200275492 22 6210 9,090.00 Reimb. FBA Engineering 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 17,119.47 Reimb. HMC& JAMA LB12 
07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (17,119.47) Cancel LB12, no ck issued 
09/28/12 Y'DEEN & ASSOCIATES VOID #720027549 22 6210 (9,090.00) Check Voided, will reissue to OC Sherrifs Office 
10/11/12 ORANGE COUNTY SHERIFF'S 7200278076 22 6210 9,090.00 Levy for Y'Deen, Invoice #2012.02008R 

OFFICE/SHERIFF'S CIVIL DIVISION 
11/22/13 WLC ARCHITECT, INC. 7200288992 22 6210 8,116.58 Prof svcs 9/1-9/30/13 
01/07/14 WLC ARCHITECT, INC. 7200290120 22 6210 381.66 reprographics, Prof svcs reimb 10/1-10/31/13 
01/23/14 WLC ARCHITECT, INC. 7200290606 22 6210 30,825.00 Prof svcs 11/1-11/30/13 
03/06/14 WLC ARCHITECT, INC. 7200291885 22 6210 38,531.25 Prof. Svc 12/1-12/31/13 
03/25/14 WLC ARCHITECT, INC. 7200292522 22 6210 23,118.75 Prof. Svc 1/1-1/31/14 
05/01/14 WLC ARCHITECT, INC. 7200293754 22 6210 4,601.00 Prof. Svc 2/1-2/28/14 
05/01/14 WLC ARCHITECT, INC. 7200293754 22 6210 100.47 Reimbursables-photocopies, courier svc 
05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 2,375.00 EXFR fr/ MSTR PROG construction svc Jan/Feb 2014 Inv#14137 RE: 

CK# 7200292891 4/3/14 
05/22/14 WLC ARCHITECT, INC. 7200294505 22 6210 4,601.00 Prof. Svc 3/1-3/31/14 
06/26/14 WLC ARCHITECT, INC. 7200295392 22 6210 17,713.00 Prof. Svc 4/1-4/30/14 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 285.00 EXFR fr/ MSTR PROG construction svc Mar 2014 Inv#14222 RE: 

CK# 7200293745 5/1/14 
06/30/14 WLC ARCHITECT, INC. 7200295912 22 6210 15,412.50 Prof. Svc 5/1-5/31/14 
06/30/14 WLC ARCHITECT, INC. LIABILITY 14 22 6210 23,118.75 Prof. Svc 6/1-6/30/14 LB14 
07/01/14 WLC ARCHITECT, INC. 14 LIABILITY 22 6210 (23,118.75) REVERSE LIABILITY 14 
08/18/14 WLC ARCHITECT, INC. 7200296518 22 6210 23,118.75 Prof. Svc 6/1-6/30/14 LB14 
04/07/15 WLC ARCHITECT, INC. 7200304168 22 6210 7,706.85 Prof. Svc Constr Admin 10% Jan 2015 
04/28/15 WLC ARCHITECT, INC. 7200304930 22 6210 4,431.59 Prof. Svc Constr Admin 12% Feb 2015 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 2,565.00 EXFR fr/ MSTR PROG: construction svc Mar/Apr 2015 Inv# 15507 

RE: CK# 7200305966 5/21/15 
04/28/16 WLC ARCHITECT, INC. 7200318303 22 6210 6,730.18 Prof. Svc Constr Admin 15% Feb 2016 
05/24/16 WLC ARCHITECT, INC. 7200319284 22 6210 11,078.98 Prof. Svc Constr Admin 20% Mar 2016 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 22 6210 5,540.00 EXFR fr/ MSTR PROG construction services Apr/May 2016 Inv# 

17096 RE: CK# 7200320346 6/16/16 
07/19/16 WLC ARCHITECT, INC. 7200321191 22 6210 11,078.98 Prof. Svc Constr Admin 25% June 2016 
07/19/16 WLC ARCHITECT, INC. 7200321191 22 6210 305.68 Reimb: Smart Copy & Print May 2016 
10/25/16 WLC ARCHITECT, INC. 7200324917 23 6210 533,750.00 A/E Services Add Scope: 100% Schematics, 100% Design 

develoment, 100% CCD's Aug 2016 
12/13/16 WLC ARCHITECT, INC. 7200326794 23 6210 53,375.00 A/E Services Add Scope: Bid & Board Approval 100% Oct 2016 

01/10/17 WLC ARCHITECT, INC. 7200327619 22 6210 5,273.44 Prof. Svc Constr Admin 27% Oct 2016 
01/24/17 WLC ARCHITECT, INC. 7200328096 22 6210 6,647.39 Prof. Svc Constr Admin 30% Nov 2016 
03/02/17 WLC ARCHITECT, INC. 7200329594 23 6210 42,700.00 A/E Services Add Scope: Const. Admin 10% Dec 2016 
03/21/17 WLC ARCHITECT, INC. 7200330456 23 6210 21,350.00 A/E Services Add Scope: Const. Admin 15% Jan 2017 
04/04/17 WLC ARCHITECT, INC. 7200331095 23 6210 21,350.00 A/E Services Add Scope: Const. Admin 20% Feb 2017 
05/09/17 WLC ARCHITECT, INC. 7200332603 23 6210 12,810.00 A/E Services Add Scope: Const. Admin 23% Mar 2017 
06/15/17 WLC ARCHITECT, INC. 7200334217 23 6210 29,890.00 A/E Services Add Scope: Const. Admin 30% Apr 2017 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 1,722.50 EXFR fr/ MSTR PROG Construction services Dec/Jan 2017 Inv# 18138 RE: 

CK# 7200329273 2/23/17 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 2,005.00 EXFR fr/ MSTR PROG Construction services 3/21/17 Inv# 18496 RE: CK# 

7200332367 5/4/17 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 

  

County: 

 

Project Number: 57/66522-00-054 
Project Name: 	Los Amigos HS Modernization (LAHS-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project  Warrant Report (SAS 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

06/30/17 NUVIS LANDSCAPE ARCHITECTURAL & J17E7123 23 6210 33,450.00 EXFR fr/ MSTR PROG Landscape Architectural Services Nov 2016 Inv# 
PLANNING 21096 RE: CK# 7200327481 1/5/17 07/12/17 WLC ARCHITECT, INC. 7200334936 22 6210 11,078.98 Prof. Svc Constr Admin 35% May 2017 

07/12/17 WLC ARCHITECT, INC. 7200334960 23 6210 21,350.00 A/E Services Add Scope: Const. Admin 35% May 2017 
07/18/17 WLC ARCHITECT, INC. 7200335232 23 6210 21,350.00 A/E Services Add Scope: Const. Admin 40% Jun 2017 
07/18/17 WLC ARCHITECT, INC. 7200335216 22 6210 11,078.98 Prof. Svc Constr Admin 40% Jun 2017 
10/03/17 WLC ARCHITECT, INC. 7200337751 23 6210 42,700.00 A/E Services Add Scope: Const. Admin 50% July 2017 
10/05/17 WLC ARCHITECT, INC. 7200337890 22 6210 22.157.96 Prof. Svc Constr Admin 50% July 2017 
10/26/17 WLC ARCHITECT, INC. 7200338808 23 6210 21,350.00 A/E Services Add Scope: Const. Admin 55% Aug 2017 
10/26/17 WLC ARCHITECT, INC. 7200338792 22 6210 11,078.98 Prof. Svc Constr Admin 55% Aug 2017 
06/23/10 DIVISION OF STATE ARCHITECT 7200257370 01 6220 65,310.40 Plan review fees 
02/04/14 DIVISION OF STATE ARCHITECT 7200290974 22 6220 6,950.00 DSA Submission Fee for 24 portables 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (6,950.001 EXP TR TO 25003763-6200-0842 RE: CK 7200290974 2/4/14 
08/06/15 DIVISION OF STATE ARCHITECT RCF CK 52959 22 6220 209.94 DSA fee for 2 portables 
12/01/16 DIVISION OF STATE ARCHITECT 7200326287 22 6220 1,050.00 DSA fee for restrooms - Plan/field review 
09/07/17 DIVISION OF STATE ARCHITECT 7200336810 23 6220 1,074.50 DSA fees for interim housing 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 7.903.32 Pay request, Review of Plans & Specs 
03/29/11 AMERICAN REPROGRAPHICS CO 7200263999 22 6240 48.76 Pay request 1, 1/2 size prints w/edge bind 
07/26/11 AMERICAN REPROGRAPHICS CO 7200267454 22 6240 23.20 Reprographics WO#F1447630 - LB11 
08/30/11 AMERICAN REPROGRAPHICS CO 7200268070 22 6240 681.85 Reprographics WO#F1412331 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 123.17 Plans & Specs to OPSC, 7/28/11 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272399 22 6240 1.24 Reprographics WO# F1456897 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273043 22 6240 9.56 Reprographics WO#F1457085 
10/23/12 AMERICAN REPROGRAPHICS CO 7200278356 22 6240 66.95 Reprogrphics WO #F1658876 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285787 22 6240 192.99 Reprographic Svc 
06/30/13 CUMMING 7200285834 22 6240 14,962.50 Prof Svcs 6/1-6/30/13 
01/29/14 CITY OF FOUNTAIN VALLEY RCF CK 51624 22 6240 225.00 Fire access/hydrant survey fee 
01/29/14 CITY OF FOUNTAIN VALLEY RCF CK 51623 22 6240 190.00 Flow test permit fee 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 327.08 EXFR fr/ MSTR FROG Reprographic Svcs Inv# 9198063014093 RE: CK# 

7200295801 7/14/14 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 273.52 EXFR fr/ MSTR FROG Reprographic Svcs Mar 2015 Inv# 9198033115020 

RE: CK# 7200304910 4/28/15 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 246.52 EXFR fr/ MSTR FROG Schl Comm Liaison Svc June 2015 Inv# 2015-0605 

RE: CK# 7200308406 7/30/15 
06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 332.50 EXFR fr/ MSTR FROG Schl Comm Liaison Svc Aug 2015 Inv# 2015-0747 

RE: CK# 7200309805 9/15/15 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 170.65 EXFR fr/ MSTR FROG Reprographic Svcs Sept 2015 Inv# 9198093015001 

RE: CK# 7200311554 11/3/15 
06/3006 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 279.26 EXFR fr/ MSTR FROG Reprographic Svcs Mar 2016 Inv# 9198033116 RE: 

CK# 7200318404 5/3/16 
06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 1,442.86 EXFR fr/ MSTR FROG Reprographic Svcs Sept 2016 Inv# 9198093016380 

RE: CK# 7200325489 11/8/16 
06/30/17 MILLER RESORT, LLC. J17E7123 23 6240 746.66 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Feb 2017 Inv# 2017-1112 

RE: CK# 7200330276 3/16/17 
10/28/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200298655 23 6250 213,307.20 Pay app #1 Bond & Insurance only 8/31/14 
11/18/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200299301 23 6250 43.904.21 Pay app #2, DCR #1, 10/31/14 
06/26/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200307245 23 6250 299,136.89 Pay app #3, CDR #2, 4/30/14 
06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 15 23 6250 61.816.48 RETENTION LB15 
07/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 15 LIABILITY 23 6250 (61,816.481 REVERSE LIABILITY 15 
09/15/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200309813 23 6250 9,650.13 Pay app #4, DCR #3, 8/31/15 
12/17/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200313192 23 6250 22,392.90 Pay app #5, 6%, 11/30/15 
03/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200315855 23 6250 540,914.58 Pay app #6 DCR #4, 02/08/16 
06/02/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200321876 23 6250 240,443.80 Pay app #1,4/1-4/30/16 BOND & INSURANCE ONLY LB16 
06/30/16 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 16 23 6250 125,478.44 RETENTION LB16 
07/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 16 LIABILITY 23 6250 025,478.441 REVERSE LIABILITY 16 
07/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 16 LIABILITY 23 6250 (240,443.80) REVERSE LIABILITY 16 
08/02/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200321876 23 6250 240,443.80 Pay app #1,4/1-4/30/16 BOND & INSURANCE ONLY LB16 
11/10/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200325674 23 6250 34,776.66 Pay app #712%, 10/01-10/31/16 
12/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200326284 14 6250 1,166,831.63 Pay app #2, ADR #1 9/1-9/30/16 
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03/07/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200329761 23 6250 142.272.54 Pay app #813%, 01/01-01/31/17 
04/11/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200331362 23 6250 937,202.15 Pay app #10 23% 03/01-03/31/17 
05/11/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200332771 23 6250 706,791.37 Pay app #11 30% 04/01-04/30/17 
05/18/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200333046 23 6250 2,324,045.99 Pay app #4, 30% 3/1-3/31/17 
05/18/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200333029 14 6250 660,616.60 Pay app #5, 37% 4/1-4/30/17 
06/06/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E6061 23 6250 (1,276,095.70) EXP TR TO (+)01015322-6250 (6265 Bitech)-0853 PROP 39 CA CL 

ENRGY JOBS RE: CK 7200333046 5/18/17 
06/06/17 PAUL C. MILLER CONSTRUCTION CO. INC. J17E6061 01 6250 1,276,095.70 EXFR fr/ (-)23928600-6250-0848 PROP 39 CA CL ENRGY JOBS RE: CK 

7200333046 5/18/17 
06/08/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200333886 23 6250 676,078.12 Pay app #6, 42% 5/01-5/31/17 
06/08/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200333886 23 6250 966.248.50 Pay app #13 40% 6/01-6/30/17 
06/15/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200334214 23 6250 842,269.95 Pay app #7, 50% 6/01-6/30/17 
06/30/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E7242 23 6250 (264,990.00) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 7200 

06/30/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E7242 01 6250 264,990.00 EXFR fr/ (-)23928600-6250-0848 ASPHALT Pay app# 6 Inv# HVAC-LAHS- 
6 RE: CK 7200333886 6/8/17 

06/30/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E7242 01 6250 321,486.88 EXFR fr/ (-)23928600-6250-0848 ASPHALT Pay app# 6 Inv# HVAC-LAHS- 
6 RE: CK 7200333886 6/8/17 

06/30/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E7242 23 6250 (1,615.00) EXP TR TO (+)01015676-6200 SCHOOL BEAUTIFICATION RE: CK 
7200332771 5/11/17 

06/30/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E7242 23 6250 (321,486.88) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 
7200333886 6/8/17 

08/31/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200336713 23 6250 909,282.85 Pay app #14 50% 7/01-7/31/17 
09/12/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200336953 23 6250 706,720.18 Pay app #8, 57% 7/01-7/31/17 
09/12/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200336953 14 6250 456,182.11 Pay app #8, ADR #57/1-7/31/17 
09/14/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200337100 23 6250 515,697.81 Pay app #15 55% 8/01-8/31/17 
10/10/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200338040 23 6250 1,049.928.75 Pay app #9, 66% 8/01-8/31/17 
10/10/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200338026 14 6250 272,485.02 Pay app #9, ADR #68/1-8/31/17 
10/26/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200338801 23 6250 402,683.76 Pay app #16 59% 9/1-9/30/17 
11/02/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200339064 23 6250 76,019.52 Lease payments #4,5,6 10/1-10/31/17 
11/14/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200339470 23 6250 609.742.40 Pay app #10, 71% 9/1-9/30/17 
11/14/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200339479 23 6250 345,245.80 Pay app #17 63% 10/1-10/31/17 
11/14/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200339470 14 6250 34,428.58 Pay app #10, ADR #79/1-9/30/17 
11/16/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200339617 23 6250 412,337.15 Pay app #11,74% 10/1-10/31/17 
06/30/13 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
LIABILITY 13 21 6251 2,859.15 EXFR fr/ 0BJ6265 6/30/13 Equipmt labor,svc for Netwk lnfrastrctr (11%) 

only L813 
07/01/13 NETWORK INTEGRATION CO PARTNERS INC 13 LIABILITY 21 6251 (2,859.15) REVERSE LIABILITY 13 

(NICPARTNERS) 
11/14/13 NETWORK INTEGRATION CO PARTNERS INC 7200288674 21 6251 2,859.15 EXFR fr/ 0BJ6265 6/30/13 Cabling-material, equipmt & Svc LB13 

IN  
05/2004 NETWORK INTEGRATION CO PARTNERS INC 7200294364 21 6251 351.42 EXFR fr/ OBJ6265 6/30/14 Pay app #2 -additional drops 

(NICPARTNERS) 	. 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295901 22 6251 1,810.30 Pay app #1 Erate 14 Network & Cabling-Equipment 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295902 22 6251 48,209.16 Pay app #1 Erate 14 Network & Cabling-Equipment 

(NICPARTNERS) 
06/30/15 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 15 22 6251 3,764.63 Erate 14 Upgrade Network infrastructure LB15 

(NICPARTNERS) 
07/01/15 NETWORK INTEGRATION CO PARTNERS INC 15 LIABILITY 22 6251 (3,764.63) REVERSE LIABILITY 15 

(NICPARTNERS) 
07/30/15 NETWORK INTEGRATION CO PARTNERS INC 7200308409 22 6251 3,764.63 Pay app #1, Erate 14 Upgrade Network infrastructure LB15 

(NICPARTNERS) 
09/29/15 NETWORK INTEGRATION CO PARTNERS INC 7200310274 22 6251 9,774.86 Pay app #2, Erate 14 Upgrade Network infrastructure 

INICPARTNERS) 
10/20/15 NETWORK INTEGRATION CO PARTNERS INC 7200310995 22 6251 14,617.86 Pay app #3, Erate 14 Upgrade Network infrastructure 

(NICPARTNERS) 
10/20/16 NETWORK INTEGRATION CO PARTNERS INC 7200324781 22 6251 1,087.80 Pay app #3 Erate 14 Network & Cabling-Equipment 

INICPARTNERS) 
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01/26/17 NETWORK INTEGRATION CO PARTNERS INC 7200328204 22 6251 3,682.60 Material, equipment, labor & service for cabiling of portables 
(NICPARTNERS) 

03/30/17 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200330972 23 6251 10,380.97 Pay app #1, E-Rate Eligible: provide mall equipment, labor & svcs for 
campus cabilinq 

06/30/17 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 17 22 6251 8,925.78 Erate 14 Network & Cabling-Equipment LB17 
(NICPARTNERS) 

07/01/17 NETWORK INTEGRATION CO PARTNERS INC 17 LIABILITY 22 6251 (8,925.78) REVERSE LIABILITY 17 
INICPARTNERS) 

07/12/17 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200334953 23 6251 11,780.39 Pay app #2, E-Rate Eligible: provide matt, equipment, labor & svcs for 
campus cabiling 

08/15/17 NETWORK INTEGRATION CO PARTNERS INC 7200336163 22 6251 79.50 Pay app #3 Erate 14 Network & Cabling-Equipment 
(NICPARTNERS) 

09/28/17 NETWORK INTEGRATION CO PARTNERS INC 7200337590 22 6251 731.94 Pay app #4, Erate 14 Upgrade Network Infrastructure 
(NICPARTNERS) 

10/31/17 NETWORK INTEGRATION CO PARTNERS INC 7200338919 22 6251 2,267.57 Pay app #5 Erate 14 Network & Cabling-Equipment 
INICPARTNERS) 

11/14/17 NETWORK INTEGRATION CO PARTNERS INC 7200339473 22 6251 311.41 Labor to re-install 19 WAPs; phase 2 
(NICPARTNERS) 

01/27/14 PCM3, INC. J14W1273 22 6255 12,397.72 EXFR fr/ MSTR PROG Senior Project Bond Mgr Oct 2013 Inv# GGUSD-JT- 
10-13 RE: CK# 7200288988 11/22/13 

06/30/14 GM ELECTRICAL, INC. J14W630G 22 6255 2,503.69 EXFR fr/ MSTR PROG Project Manager May 2014 Inv# 2014-0002 RE: 
CK# 7200295803 7/14/14 

06/30/14 PCM3, INC. J14W630F 22 6255 6,595.38 EXFR fr/ MSTR PROG Senior Project Bond Mgr April 2014 Inv# GGUSD-JI 
04-14 RE: CK# 7200294501 5/22/14 

06/30/16 JF SERVICES J16E7271 22 6255 30,960.00 EXFR fr/ MSTR PROG Proj Mgmt Svc (Gerado Flores) Sept 2015 Inv# 1007 
RE: CK# 7200310844 10/15/15 

01/31/17 JF SERVICES J17E1311 23 6255 15,000.00 EXFR fr/ MSTR PROG Proj Mgmt Svc (Gerardo Flores) Sept 2016 Inv# 
1020 RE: CK# 7200324778 10/20/16 

06/27/17 JF SERVICES J17E6271 23 6255 53,340.00 EXFR fr/ MSTR PROG Proj Mgmt Svc (Gerardo Flores) May 2017 Inv# 
1028 RE: CK# 7200334027 6/13/17 

06/27/17 GM ELECTRICAL, INC. J17E6271 23 6255 11,221.88 EXFR fr/ MSTR PROG Project Manager Jan 2017 Inv# 2017-0001 RE: CK# 
72003289852/16/17 

05/24/11 VECTOR RESOURCES 7200265816 22 6265 22,321.10 Pay request 2 
05/26/11 VECTOR RESOURCES 7200266007 22 6265 25,932.74 Pay request 3 
06/16/11 VECTOR RESOURCES 7200266736 22 6265 491.35 Electrical work, Job #38735 
06/21/11 VECTOR RESOURCES 7200266804 22 6265 239.31 Pay request Job 38735 
07/05/11 VECTOR RESOURCES 7200267120 22 6265 59.99 Pay request 4 Job No. 38710 1LB1 
07/13/11 VECTOR RESOURCES 7200267311 22 6265 445.50 Pay request 1 	1LB2 
11/08/11 VECTOR RESOURCES 7200269823 22 6265 5,417.70 Contract Complete Retention Paymt 
02/21/14 C BELOW, INC. 7200291450 22 6265 727.50 Handlheld CPR-location of reinforcing Steel, conduit 
03/13/14 5M CONTRACTING, INC 7200292151 22 6265 6,750.00 Abatement of Restoom 
03/20/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200292389 22 6265 14,548.00 Demolition of Restrooms Bldg L 
04/15/14 US AIR CONDITIONING DISTRIBUTORS 7200293283 22 6265 215.52 Materials and parts for restroom repair 
04/29/14 WJS, INC. 7200293656 22 6265 1.091.44 Replace doom and frames 
05/12/14 CHARLES G HARDY INC J14U5124 22 6265 2,817.40 EXFR fr/ MSTR PROG frame walls & ceiling in restrooms 

Inv#554960/555192/555193 RE: CK# 7200292153 3/13/14 
05/14/14 EXPRESS PIPE & SUPPLY CO INC. J14U5142 22 6265 11,024.39 EXFR fr/ MSTR PROG Mat'ls for restroom repair Inv#S5050617.001 RE: 

CK# 7200292251 3/18/14 
05/14/14 IRVINE PIPE & SUPPLY J14U5142 22 6265 10,530.23 EXFR fr/ MSTR PROG repipe water 8i drain lines Inv#746230 RE: CK# 

7200292253 3/18/14 
05/14/14 DUNN-EDWARDS CORPORATION J14U5142 22 6265 288.90 EXFR fr/ MSTR PROG paint interior restrooms Inv#2083181883 RE: CK# 

7200293536 4/24/14 
05/15/14 CHARLES McCANDLESS TILE CONTRACTOR, 

INC. 
7200294248 22 6265 14,600.00 Ceramic Tile in Restroom 

05/22/14 KATELLA PLYWOOD & LUMBER J14U5221 22 6265 344.51 EXFR fr/ MSTR PROG door for restrooms Inv#448991 RE: CO 
72002926103/27/14 

05/22/14 GLEN PRODUCTS INC 7200294498 22 6265 13.103.45 Materials & supplies for restroom partitions 
05/22/14 WALTERS WHOLESALE ELECTRIC CO J14U5221 22 6265 706.19 EXFR fr/ MSTR PROG electrical supplies for restroom Inv#499660-00 RE: 

CK# 7200292790 4/1/14 
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06/10/14 GLEN PRODUCTS INC 7200295003 22 6265 63.51 Materials & supplies for restroom partitions 
06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200295812 22 6265 14,455,95 Repair of drywall in restrooms 
06/30/14 KEY MECHANICAL SERVICE CO J14U7172 22 6265 1,580.00 EXFR fr/ MSTR PROG check roof units & provide proposals to repair or 

replace them Inv#W47271 RE: CK# 7200295568 7/2/14 
06/30/14 DUNN-EDWARDS CORPORATION J14U7143 22 6265 288.90 EXFR fr/ MSTR PROG paint interior restrooms Inv#2083181883 RE: CK# 

7200293536 4/24/14 
06/30/14 CALIF COMMERCIAL LIGHTING INC J14U7142 22 6265 409.86 EXFR fr/ MSTR PROG install new fixtures in boys/girls restroom 

Inv#0108658-IN RE: CK# 7200295097 6/13/14 
06/30/14 IRVINE PIPE & SUPPLY J14U7232 22 6265 182.95 EXFR fr/ MSTR PROG Plumbing materials Inv#753786 RE: CK# 

7200294371 5/20/14 
08/21/14 CHARLES McCANDLESS TILE CONTRACTOR, 

INC. 
7200296787 23 6265 3,990.00 Tile repair to restrooms 

08/26/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200296945 23 6265 14,985.52 Repair Restrooms 
03/05/15 J.L. COBB PAINTING & CONSTRUCTION 7200302875 23 6265 10,030.00 SCHOOL BEAUTIFICATION demo old flag pole & instlal new flag pole 
03/17/15 NARANJO LANDSCAPE INC 7200303426 23 6265 8.390.00 SCHOOL BEAUTIFICATION landscaping repair 
05/05/15 TOMARK SPORTS 7200305219 23 6265 5,228.12 Install windscreen for tennis court 
05/05/15 J.L. COBB PAINTING & CONSTRUCTION 7200305212 22 6265 17,490.00 SCHOOL BEAUTIFICATION Misc repair & Construction 
05/07/15 J.L. COBB PAINTING & CONSTRUCTION 7200305320 23 6265 20,645.00 SCHOOL BEAUTIFICATION paint mural on gymnasium 
06/30/15 J.L. COBB PAINTING & CONSTRUCTION J15L7272 23 6265 (10,030.00) EXP TR TO 01015674-6200-0834 RE: CK# 7200302875 3/5/15 
06/30/15 J.L. COBB PAINTING & CONSTRUCTION J15L7272 22 6265 (17,490.00) EXP TR TO 01015674-6200-0834 RE: CK# 7200305212 5/5/15 
06/30/15 J.L. COBB PAINTING & CONSTRUCTION J15L7272 23 6265 120.645.001 EXP TR TO 01015674-6200-0834 RE: CK# 7200305320 5/7/15 
06/30/15 NARANJO LANDSCAPE INC J15L7272 23 6265 (8,390.00) EXP TR TO 01015674-6200-0834 RE: CK# 7200303426 3/17/15 
06/30/16 CIRCLE CITY ELECTRIC J72E7271 22 6265 4,613.08 EXFR fr/ MSTR PROG Install addl gym lighting fixture Inv# NW1049 RE: 

CK# 7200315169 2/11/16 
10/04/16 CIRCLE CITY ELECTRIC 7200324002 22 6265 48,408.75 Electrical and fire alarm for interim housing CUPCCAA #16-121 
10/06/16 CIRCLE CITY ELECTRIC 7200324157 22 6265 86,141.25 Electrical and fire alarm for interim housing CUPCCAA #16-121 
11/07/16 SOUTHERN CALIFORNIA EDISON RCF CK 53896 22 6265 1,992.43 Outage for main PNL work 
01/05/17 HAZ MAT SERVICES INC 7200327503 23 6265 2,001.74 Remove and Dispose of Chemicals 
01/10/17 AMERICAN ELECTRIC COMPANY 7200327621 23 6265 3,575.00 Main breaker maintenance and testing 
01/12/17 SKC COMPANY 7200327748 22 6265 8,900.00 Additional work on interim portables - relocate 1 modular, remove 6 ramps, 

adjust 2 ramps and close 20 open ramp toes Includes labor, materials and 
equipment 

01/31/17 BEN'S ASPHALT, INC 7200328362 23 6265 10,560.00 Additional Asphalt to walkways 
02/09/17 GLEN PRODUCTS INC 7200328800 22 6265 (1,575.00) Credit for materials & supplies for restroom partitions 
03/07/17 VERNE'S PLUMBING 7200329764 23 6265 8,743.82 Install water and sewer to portable restroom 
03/07/17 SOUTHERN CALIFORNIA EDISON 7200329762 23 6265 8,421.71 Meter & Service Charge267201 
03/09/17 AMERICAN ELECTRIC COMPANY 7200329925 23 6265 6.596.00 Provide power to portable restroom 
03/09/17 J.L. COBB PAINTING & CONSTRUCTION 7200329932 23 6265 138,600.00 Interim Housing General Construction; Work to be completed by August 21, 

2016; CUPCCAA# 16-120 Board Approval July 2016 
03/16/17 CIRCLE CITY ELECTRIC 7200330280 23 6265 1,125.00 Trouble shout receptacles 
04/11/17 BEN'S ASPHALT, INC J17E4113 23 6265 (10,560.00) EXP TRIO (+)01919300-6265-0848 ASPHALT RE: CK 7200328362 

1/31/17 
04/11/17 BEN'S ASPHALT, INC J17E4113 01 6265 10,560.00 EXFR fr/ (-)23928600-6265-0848 ASPHALT Additional Asphalt to walkways 

Inv# 16241 RE: CK 7200328362 1/31/17 
06/20/17 QUALITY FENCE CO, INC 7200334419 23 6265 10,600.00 Labor and materials to install 120' OF 12' high tennis court fence 
06/30/17 CIVIC CENTER LOCK & SAVE J17E7123 23 6265 366.43 EXFR fr/ MSTR PROG INSTALL RESTOOM INDICATOR STAFF 

RESTROOM Inv# 56480 RE: CK# 7200334737 7/6/17 
06/30/17 BRAVO SIGN & DESIGN J17E7111 23 6265 1,286.10 EXFR fr/ MSTR PROG Fabricated metal marquee numbers Inv# 160190 

RE: CK# 7200328995 2/16/17 
06/30/17 FRANKLIN MECHANICAL LIABILITY 17 23 6265 425.00 Disconnect strip heat for wall AC units LB17 
06/30/17 IRVINE PIPE & SUPPLY J17E7111 23 6265 1,461.76 EXFR fr/ MSTR PROG 2 Water heaters Inv# 841749 RE: CK# 7200329272 

2/23/17 
06/30/17 QUALITY FENCE CO, INC J17E7242 23 6265 (10.600.00) EXP TR TO 01015676-6200-0834 RE: CK# 7200334419 6/20/17 
06/30/17 CIVIC CENTER LOCK & SAVE J17E7123 23 6265 26.94 EXFR fr/ MSTR PROG 5 ea master keys Inv# 56460 RE: CK# 7200334411 

6/20/17 
07/01/17 FRANKLIN MECHANICAL 17 LIABILITY 23 6265 (425.00) REVERSE LIABILITY 17 
08/17/17 FRANKLIN MECHANICAL 7200336256 23 6265 425.00 Disconnect strip heat for wall AC units LB17 
10/05/17 BAT JAC GLASS INC. 7200337892 23 6265 300.00 Install window tint on bookstore pass that 
11/02/17 RANCHO PACIFIC ELECTRIC 7200339065 23 6265 12,690.23 Install conduits, lights and wiremold at computer tech 1 

Colbi Technologies, Inc. Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
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School District: 

  

County: 

 

Project Number: 57/66522-00-054 
Project Name: 	Los Amigos HS Modernization (LAHS-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project  War ant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(E) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn & Equip' 
(F) Description / Purpose  

11/07/17 CIRCLE CITY ELECTRIC 7200339195 23 6265 3,425.00 Provide additional outlets in bookstore 11/14/17 CIRCLE CITY ELECTRIC 7200339471 22 6265 15,658.00 Retention 11/14/17 VERNE'S PLUMBING 7200339486 23 6265 14,296.61 sink in room IA3 11/14/17 FRANKLIN MECHANICAL 7200339475 23 6265 7,579.91 Furnish and install additional ductwork for IA computer lab 11/21/17 AMERICAN ELECTRIC COMPANY 7200339803 23 6265 484.63 Install receptacles in Marquee 03/10/15 AAA CONTAINER SALES AND RENTALS 7200303019 22 6275 2,850.00 SCHOOL BEAUTIFICATION (1) storage container 06/30/15 AAA CONTAINER SALES AND RENTALS J15L7272 22 6275 12,850.001 EXP TR TO 01015674-6200-0834 RE: CK# 72003030193/10/15 11/29/16 MOBILE MODULAR 7200326203 22 6275 54,780.00 Monthly rent: 12 portables delivery chrges + rent 9/30-10/29/16 11/29/16 MOBILE MODULAR 7200326203 22 6275 49,980.00 Monthly rent: 12 portables delivery chrges + rent 9/30-10/29/16 12/15/16 MOBILE MODULAR 7200326986 22 6275 3,780.00 Monthly rent: 12 portables 10/30-11/28/16 01/10/17 MOBILE MODULAR 7200327617 22 6275 7,560.00 Monthly rent: 12 portables 11/29-12/28/16 01/10/17 MOBILE MODULAR 7200327616 22 6275 3,780.00 Monthly rent: 12 portables 11/29-12/28/16 02/07/17 CITY OF FOUNTAIN VALLEY 7200328657 23 6275 600.00 Gym reservations for Basketball practice 6/27-7/28/17 deposit 02/16/17 MOBILE MODULAR 7200328996 23 6275 1,745.58 Monthly rent: 1 portable restroom 12/23-1/21/17 02/16/17 MOBILE MODULAR 7200328988 22 6275 7,560.00 Monthly rent: 12 portables 12/29-1/27/17 02/23/17 MOBILE MODULAR 7200329274 23 6275 1,445.58 Monthly rent: 1 portable restroom 1/22-2/20/17 03/0907 MOBILE MODULAR 7200329922 22 6275 7,560.00 Monthly rent: 12 portables 1/28-2/26/17 03/28/17 MOBILE MODULAR 7200330818 22 6275 3,780,00 Monthly rent: 12 portables 2/27-3/28/17 03/28/17 MOBILE MODULAR 7200330818 22 6275 3,780.00 Monthly rent: 12 portables 2/27-3/28/17 04/25/17 MOBILE MODULAR 7200331820 23 6275 2,891.16 Monthly rent: 1 portable restroom 3/23-4/21/17 05/04/17 CITY OF FOUNTAIN VALLEY 7200332365 23 6275 5.548.00 Gym reservations for Basketball practice 6/27-7/28/17 06/01/17 CITY OF FOUNTAIN VALLEY RCF CK 54375 23 6275 152.00 Gym reservations for Basketball practice 6/26/17 06/06/17 MOBILE MODULAR 7200333712 22 6275 7,560.00 Monthly rent: 12 portables 4/28-5/27/17 06/06/17 MOBILE MODULAR 7200333725 23 6275 1,445.58 Monthly rent: 1 portable restroom 4/22-5/21/17 06/15/17 MOBILE MODULAR 7200334204 22 6275 7,560.00 Monthly rent: 12 portables 5/28-6/26/17 06/15/17 MOBILE MODULAR 7200334212 23 6275 1,445.58 Monthly rent: 1 portable restroom 5/22-6/20/17 06/29/17 MOBILE MODULAR 7200334508 22 6275 7,560.00 Monthly rent: 12 portables 3/29-4/27/17 06/30/17 ALLIED STORAGE CONTAINERS J17E7123 23 6275 10,140.59 EXFR fr/MSTR PROG 740' Storage container rental 4/11-5/10/17 (delivery 
charge $595, pre-paid pick up charge $595) Inv# R17044818 RE: CK# 
7200333042 5/18/17 06/30/17 NATIONAL CONSTRUCTION RENTALS J17E7123 23 6275 2,060.20 EXFR fr/ MSTR PROG regular unit, handwash station & emergency charge 
Inv# 4665325 RE: CK# 7200330815 3/28/17 08/17/17 CITY OF FOUNTAIN VALLEY 7200336254 23 6275 1,520.00 Gym Reservations for Volleyball practice 8/7-8/18/17 08/24/17 MOBILE MODULAR 7200336488 22 6275 7,560.00 Monthly rent: 12 portables 6/27-7/26/17 08/24/17 MOBILE MODULAR 7200336494 23 6275 1,445.58 Monthly rent: 1 portable restroom 6/21-7/20/17 09/26/17 MOBILE MODULAR 7200337471 22 6275 3.780.00 Monthly rent: 12 portables 7/27-8/25/17 09/26/17 MOBILE MODULAR 7200337471 22 6275 3.780.00 Monthly rent: 12 portables 8/26-9/27/17 09/28/17 MOBILE MODULAR 7200337602 23 6275 2,891,16 Monthly rent: 1 portable restroom 8/20-9/18/17 10/05/17 MOBILE MODULAR 7200337887 22 6275 3,780.00 Monthly rent: 12 portables 8/26-9/24/17 10/05/17 MOBILE MODULAR 7200337887 22 6275 3.780.00 Monthly rent: 12 portables 7/27-8/25/17 10/31/17 MOBILE MODULAR 7200338931 23 6275 1,445.58 Monthly rent: 1 portable restroom 9/19-10/18/17 10/31/17 MOBILE MODULAR 7200338918 22 6275 3,780.00 Monthly rent: 12 portables 9/25-10/24/17 11/07/17 MOBILE MODULAR 7200339194 22 6275 3,780.00 Monthly rent: 12 portables 9/25-10/24/17 01/31/17 IMAGE 2000 7200328365 23 6276 50.00 Move 1 copier within site 06/30/17 SOUTH COAST LOGISTICS J17E7123 23 6276 81.00 EXFR fr/ MSTR PROG 3 ea. packs labels Inv# 16-1897 RE: CK# 
7200328094 1/24/17 06/30/17 SOUTH COAST LOGISTICS J17E7123 23 6276 43,713.75 EXFR fr/ MSTR PROG moving services 6/21,22/17 Inv# ?? RE: CK# 17- 
1495 7/18/17 06/30/17 IMAGE 2000 J17E7123 23 6276 500.00 EXFR fr/ MSTR PROG move 3 copiers/1 riso on campus 6/16/17 Inv# 
127691 RE: CK# 7200334948 7/12/17 07/18/17 BELTMANN RELOCATION GROUP 7200335219 23 6276 2,310.00 Moving Services 6/15, 19, 20/17 10/19/17 BELTMANN RELOCATION GROUP 7200338405 23 6276 640.00 Dollies Rental 

10/26/17 BELTMANN RELOCATION GROUP 7200338793 23 6276 360.00 Move Refrigerator and misc items 11/21/17 BELTMANN RELOCATION GROUP 7200339804 23 6276 640.00 Dollies Rental 9/22-1009/17 
01/30/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200290866 22 6280 9,000.00 Lead & Asbestos testing, survey & spec 

04/0304 RIVER CITY TESTING 7200292895 22 6280 966.25 Soil Testing Feb 2014 05/08/14 RIVER CITY TESTING 7200293960 22 6280 82.00 Concrete Compression test for Restroom 

Colbi Technologies, Inc. 
Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
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School District: 
Garden Grove Unified School District 

Project Warrant Report (SAB 184a) 

County: 
Orange 

Project Number: 57/66522-00-054 
Project Name: 	Los Amigos HS Modernization CLANS-Mod) 

Report Number: 

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

02/24/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200302447 22 6280 347.50 Environmental testing:Fence post 

06/16/15 RIVER CITY TESTING 7200306933 22 6280 418.25 DSA Testing Laboratory Svc-score board, April 2015 
06/30/15 RIVER CITY TESTING LIABILITY 15 22 6280 120.00 DSA Testing Laboratory Svc June 2015 LB15 
07/01/15 RIVER CITY TESTING 15 LIABILITY 22 6280 (120.001 REVERSE LIABILITY 15 
07/02/15 RIVER CITY TESTING 7200307467 22 6280 82.00 Concrete compression test Apor-May 2015 
08/06/15 RIVER CITY TESTING 7200308570 22 6280 120.00 DSA Testing Laboratory Svc June 2015 LB15 
09/22/15 RIVER CITY TESTING 7200310045 22 6280 362.80 DSA Testing & Inspection July 2015 
12/10/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200312867 22 6280 2,850.00 Upgrade Phase 4 for HVAC 

06/27/16 RIVER CITY TESTING 7200320665 23 6280 164.00 DSA Testing and Inspection Svcs 4/19-5/20/16 
06/27/16 RIVER CITY TESTING 7200320665 23 6280 835.60 DSA Testing and Inspection Svcs Apr 2016 
02/23/17 JOHN R BYERLY INC 7200329259 22 6280 2,770.50 Furnish & install 4' wheel stops at new parking stalls 
03/28/17 RIVER CITY TESTING 7200330826 23 6280 231.25 DSA Testing and Inspection Svcs 1/12/17 
03/30/17 RIVER CITY TESTING 7200330973 23 6280 782.50 DSA Testing and Inspection Svcs 2/21,24/17 
05/04/17 RIVER CITY TESTING 7200332370 23 6280 3,309.75 DSA Testing and Inspection Svcs 3/1-31/17 
06/01/17 RIVER CITY TESTING 7200333558 23 6280 2.123.00 DSA Testing and Inspection Svcs Mar-Apr 2017 
06/29/17 JOHN R BYERLY INC 7200334505 22 6280 2,974.50 Additional infiltration rate study for storm water disposal-DROPS program 
06/30/17 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 17 23 6280 10,170.00 Testing and Inspection Services LB17 

06/30/17 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 17 23 6280 5,785.00 Testing and Inspection Services LB17 

07/01/17 CARDINAL ENVIRONMENTAL CONSULTANTS 17 LIABILITY 23 6280 (5,785.00) REVERSE LIABILITY 17 

07/01/17 CARDINAL ENVIRONMENTAL CONSULTANTS 17 LIABILITY 23 6280 (10,170.00) REVERSE LIABILITY 17 

07/12/17 RIVER CITY TESTING 7200334956 23 6280 1,755.00 DSA Testing and Inspection Svcs May 2017 
07/18/17 RIVER CITY TESTING 7200335229 23 6280 1,354.75 DSA Testing and Inspection Svcs Jun 2017 
08/10/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200336039 23 6280 10,170.00 Testing and Inspection Services LB17 

09/07/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200336807 23 6280 5,785.00 Testing and Inspection Services LB17 

10/31/17 RIVER CITY TESTING 7200338937 23 6280 4,981.20 DSA Testing and Inspection Svcs July 2017 
05/22/14 JOHNSTON INSPECTIONS, INC. J14U5221 22 6290 3,375.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 557-GG RE CK# 7200293370 

4/17/14 
06/30/14 JOHNSTON INSPECTIONS, INC. J14U7143 22 6290 4,875.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 560-GG RE: CK# 7200294499 

5/22/14 
06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 1,902.50 EXFR fr/ MSTR PROG Inspection Svc Inv# 638-GG RE: CK# 7200307145 

6/18/15 
04/12/16 SPECTRUM FIRE PROTECTION 7200317663 22 6290 840.00 Fire Hydrant flow test 
03/27/14 FASTENAL COMPANY 7200292605 22 4300 128.95 6 self drilling screws for restrooms 
04/17/14 GREAT WESTERN SANITARY SUPPLIES 7200293369 22 4300 3,867.91 10 Stainless Steel Hand dryers 
06/30/17 W.W. GRAINGER INC J17E7123 23 4300 537.96 EXFR fr/ MSTR PROG Post & bracket Inv# 9209171918 RE: CK# 

7200324024 10/4/16 
Total Proiect Costs: 

Totals 1,817,430.94 16,697,246.14 51,465.85 10,992.50 4,534.82 18,581,670.25 

0 Colbi Technologies, Inc. Printed 2/14/2017 



EXPENDITURE WORKSHEET 
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School District: 

  

County: 

 

Project Number: 
Project Name: 	M&O/Facilities District Modernization Support - Bond (M&O Fac) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a 

   

    

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

01/28/11 DIVISION OF STATE ARCHITECT RCF CK #49218 01 6220 6,000.00 Plan Review Fee - expense for misc. sites 07/06/10 KATELLA PLYWOOD & LUMBER 7200257541 01 6240 373.39 Pmt Dry Wall 07/06/10 LOUIS AND COMPANY 7200257551 01 6240 153.29 Pmt Speedbrace & accuscribe scribing tool 07/14/10 WALTERS WHOLESALE ELECTRIC CO 7200258028 01 6240 630.99 Electrical supplies 07/14/10 FOREST PLYWOOD/BAKER HARDWOOD 7200257858 01 6240 243.51 Pmt request Natural Birch VC 

07/14/10 ENGINEER SUPPLY 7200257846 01 6240 3,117.53 Pmt Pivit Wall Rack/Planhold Print-Lock Hanging Clamps 07/14/10 ENGINEER SUPPLY 7200258075 01 6240 264.93 Sales Tax on inv. 2076825 07/14/10 LOUIS AND COMPANY 7200257908 01 6240 408.29 Pmt Grommet Black 07/14/10 LOUIS AND COMPANY 7200257908 01 6240 114.41 Pmt OT side 20" bulk 07/14/10 HOME DEPOT 7200257877 01 6240 796.49 Pmt ceiling tiles & supporting hardware. 07/29/10 ENGINEER SUPPLY 7200258153 01 6240 291.73 Pmt Safco Print-Lock Hanging Clamps 08/05/10 FOREST PLYWOOD/BAKER HARDWOOD 7200258294 01 6240 69.60 Pmt 4X10 Brown Gator Back 

08/26/10 ON TARGET VOICE & DATA 7200258742 01 6240 1,916.87 Labor/Matrls Install 3 Drops Plan Room 09/23/10 ENGINEER SUPPLY 7200267366 01 6240 24.15 Sales Tax - pd to St Brd Equal 09/28/10 NETWORK INTEGRATION CO PARTNERS 
INC (NICPARTNERS) 

7200259325 01 6240 240.50 IP PHONE 7942 

09/28/10 NETWORK INTEGRATION CO PARTNERS 
INC (NICPARTNERS) 

7200259325 01 6240 21.04 Tax on Invoice 2526 

10/22/10 UPS JEJ11WA221 01 6240 71.97 Ship Pk to CDE,Sacramento 07/28/11 AMERICAN REPROGRAPHICS CO 7200267519 22 6240 37.27 Reprographics, WO#P564724 - LB11 05/24/12 ON TARGET VOICE & DATA 7200275101 22 6240 7,858.71 Labor/ Materls Install (15) CAT 6 cables 09/11/12 ON TARGET VOICE & DATA 7200277377 22 6251 8,876.80 EXFR fr/ OBJ6240 6/30/13 Install 14 Cat 6 cables + Add] work 

06/30/13 NETWORK INTEGRATION CO PARTNERS 
INC (NICPARTNERS) 

LIABILITY 13 22 6251 2,002,10 2 access points for modernztn office @ M&O LB13 

06/30/13 ON TARGET VOICE & DATA LIABILITY 13 22 6251 1,603.86 Project Mgmt/equip/labor add & relocate drops LB13 07/01/13 NETWORK INTEGRATION CO PARTNERS 
INC (NICPARTNERS) 

13 LIABILITY 22 6251 (2,002.10) REVERSE LIABILITY 13 

07/01/13 ON TARGET VOICE & DATA 13 LIABILITY 22 6251 (1,603.86) REVERSE LIABILITY 13 PO# G72R4522 08/06/13 ON TARGET VOICE & DATA 7200286161 22 6251 1,603.83 Project MgmVequip/labor add & relocate drops 08/08/13 NETWORK INTEGRATION CO PARTNERS 
INC (NICPARTNERS) 

7200286217 22 6251 2,002.10 2 access points for modernztn office @ M&O LB13 

02/11/16 ON TARGET VOICE & DATA 7200315172 22 6251 656.15 Material, equipment, labor & services for 2 drops as needed for 
modernization 03/01/12 W.W. GRAINGER INC 7200272504 22 6265 513.37 Storage Racks & Shelves 05/31/12 FOREST PLYWOOD/BAKER HARDWOOD 7200275277 22 6265 473.27 13pc 18m 4x8 WHT Birch WPF Chinese 

06/07/12 HOME DEPOT 7200275488 22 6265 247.29 90 2x4x96 Stud 06/14/12 WOODCRAFT #553 7200275734 22 6265 37.13 250 Wh Screw #8x8-1/2" 08/21/12 FOREST PLYWOOD/BAKER HARDWOOD 7200277020 22 6265 540.16 10-5.2m 4x8 BC Wht Birch VC, 8 1/2 4x8 Shop Birch VC 

08/23/12 LOUIS AND COMPANY 7200277143 22 6265 573,50 Full eat slide, FF clip baseplate, cliptop, screws 08/24/12 SIGNATURE FLOORING, INC 7200277024 22 6265 2,195.00 Install Carpets & topset base, Standard floor prep 09/11/12 PRINGLES DRAPERIES & BLINDS 7200277379 22 6265 1,177.33 Vertical Blinds with Valance & Installation 10/11/12 STAPLES 7200278077 22 6265 172.38 23 pk Steel Magazine Rack 10/23/12 MONTGOMERY HARDWARE CO 7200278360 22 6265 1,273.61 Vonduprim exit device & Anti Vandal Pull 10/23/12 BOURRETS GLASS & SCREEN CO. 7200278359 22 6265 489.87 2 Clear tempered glass 11/06/12 INTERMOUNTAIN LOCK & SECURITY 
SUPPLY 

7200278737 22 6265 1,697.07 7 Grade1 Class & 2 Store room locks 

11/27/12 TANDUS 7200279075 22 6265 6,007.63 Aragon Carpet 11/27/12 CHARLES G HARDY INC 7200279073 22 6265 212.06 18"x18" Vision L/Frame 01/31/13 INDUSTRIAL METAL SUPPLY CO J13Q1281 22 6265 114.42 Steel angel & round bars (Expense Trnsfr in AA only-not Bitech) 

01/31/13 JK ELECTRONICS J1301281 22 6265 74.35 1000 ft cable for relocating VOIP phone (Expense Trnsfr in AA only- 
not Bitech) 01/31/13 

01/31/13 
CHARLES G HARDY INC J1301281 22 6265 4,234.53 Construction Materials (Expense Trnsfr in AA only-not Bitech) PLYWOOD KATELLA 	& LUMBER J13Q1281 22 6265 544.09 Material & Parts for restroom (Expense Trnsfr in AA only-not Bitech) 

Colbi Technologies, Inc, 
Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
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School District: 	 County. 	 Project Number: 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	M&O/Facillties District Modernization Support - Bond (M&O Fac) 

Project Warrant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(E) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

01/31/13 HANNA SHEET METAL INC. J13Q1281 22 6265 67.77 Fabricat and supply 1101 flashing for office (Expense Trnsfr in AA only-
not Bitech) 

01/31/13 WALTERS WHOLESALE ELECTRIC CO J1301281 22 6265 76.33 Electrical parts for AN move (Expense Trnsfr in AA only-not Bitech) 
01/31/13 HOME DEPOT J1301281 22 6265 116.03 Joint Compound, joint tape and tools (Expense Trnsfr in AA only-not Bitech) 

05/23/13 CLARK SECURITY PRODUCTS 7200284032 22 6265 920.26 300 Key Blanks 
06/30/13 LOUIS AND COMPANY 7200285348 22 6265 1,669.89 Cabinet builidng materials 
08/01/13 COMMERCIAL DOOR METAL SYSTEMS INC 7200286071 22 6265 2,103.03 Remove & replace doors&frames for M&O Mod office 
11/21/13 CIRCLE CITY ELECTRIC 7200288946 22 6265 418.00 Install separate off light switch in facilities office 
01/09/14 CIRCLE CITY ELECTRIC 7200290216 22 6265 625.00 Install wiremold for projectors 
01/28/14 R.M. SYSTEMS, INC. 7200290766 22 6265 1,225.85 Installation at Facilities conf. room 
03/20/14 VERNE'S PLUMBING 7200292394 22 6265 1,268.29 Located & Repaired gas leak at Facilities office 
04/08/14 CIRCLE CITY ELECTRIC 7200293019 22 6265 1,999,00 Add Extra Circuits for Facilities office 
07/14/14 J.L. COBB PAINTING & CONSTRUCTION 7200295805 22 6265 675.00 Paint repair of Facilities office door 
01/08/15 WALLACE ELECTRIC 7200300862 22 6265 1,775.00 Install LED lamps retrofit 
06/30/16 GOLDEN BEAR CONSTRUCTION LIABILITY 16 22 6265 65,704.00 General const. demolition & abatement of 1 M & 0 building, M&O move to 

CHEC LB16 
07/01/16 GOLDEN BEAR CONSTRUCTION 16 LIABILITY 22 6265 (65,704.00) REVERSE LIABILITY 16 
07/28/16 GOLDEN BEAR CONSTRUCTION 7200321748 22 6265 65,704.00 General const. demolition & abatement oil M & 0 building, M&O move to 

CHEC LB16 
08/02/16 WALLACE ELECTRIC 7200321870 22 6265 9,560.00 Install power to parking lights 
06/30/16 COUNTRY CITY TOWING J16E7272 22 6276 715.00 EXFR fr/ MSTR PROG: demolition & destroyed container Invit 0101519 RE: 

CO 7200321633 7/26/16 
07/12/16 CARDINAL ENVIRONMENTAL CONSULTANTS 7200320965 22 6280 810.50 Material testing, M&O move to CHEC 

05/01/12 A TO Z CIRCUIT BREAKERS, INC 7200274269 22 4300 704.69 5 Breakers, GE TEY3100, 350,330,32,250 Reconditioned 
05/03/12 WJS, INC, 7200274389 22 4300 168.56 1 Door frames & 3 anchors 

Total Project Costs: 
Totals - 22,634.67 122,634.39 810.50 873.25 146,952.81 

C Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 67/66522-00-071 
Project Name: 	Mark Twain ES - Modernization (M. Twain-Mod) 

Report Number: 

Project Warrant Report (SAB 184a) 

   

Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

_ 
Testing 

(D) 
Inspection 

(E) 
Furn' S, Equip 

(F) Description Description / Purpose 
07/06/10 Y'DEEN & ASSOCIATES 7200257688 01 6210 18,360.00 pay request 1 
07/06/10 Y'DEEN & ASSOCIATES 7200257693 01 6210 37,910.00 pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257693 01 6210 70,245.00 pay request 3 
07/06/10 Y'DEEN & ASSOCIATES 7200257688 01 6210 (520.00) pay request 1 
10/07/10 Y'DEEN & ASSOCIATES 7200259567 01 6210 15,052.50 Pay request 4 
08/18/11 KNA CONSULTING ENGINEERS, INC. 7200267859 22 6210 1,402.50 Consulting Engineer Service 
02/02/12 CUMMING 7200271839 22 6210 1,767.00 Pay request October 2011 
02/09/12 KNA CONSULTING ENGINEERS, INC. 7200271994 22 6210 165.00 DSA Liaison Service Phase 10 
03/06/12 KNA CONSULTING ENGINEERS, INC. 7200272705 22 6210 1,155.00 DSA Liaison Services 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 5,307.40 Reimb. for Innovative LB12 
07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (5,307.40) Cancel LB12, no ck issued 
09/20/12 CUMMING 7200277615 22 6210 157.00 Professional Svc, 11/1-11/30/11 
06/30/13 WLC ARCHITECT, INC. LIABILITY 13 22 6210 3,890.00 Prof Svcs 6/1-6/30/13 LB13 
07/01/13 WLC ARCHITECT, INC. 13 LIABILITY 22 6210 (3,890.00) REVERSE LIABILITY 13 
08/06/13 WLC ARCHITECT, INC. 7200286162 22 6210 3,890.00 Prof Svcs 6/1-6/30/13 LB13 Addenda Bid 20% 
09/19/13 WLC ARCHITECT, INC. 7200287049 22 6210 11,670.00 Prof Svcs, July 2013 Addenda Bid 80% 
11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 285.00 EXFR fr/ MSTR PROG construction svc Sept 2013 Inv#13708 RE: 

CK# 7200288401 11/5/13 
01/07/14 WLC ARCHITECT, INC. 7200290120 22 6210 3,890.00 Prof. Svc 8/1-8/31/13 Addenda Bid 100% 
01/07/14 WLC ARCHITECT, INC. 7200290120 22 6210 32.15 Photocopies 
01/07/14 WLC ARCHITECT, INC. 7200290120 22 6210 3,056.13 Prof. Svc 9/1-9/30/13 
01/28/14 WLC ARCHITECT, INC. 7200290769 22 6210 68.96 Reimbursable-reprographics, courior svc 
03/06/14 WLC ARCHITECT, INC. 7200291885 22 6210 / 	2,832.43 Prof. Svc 12/1-12/31/13 
06/26/14 WLC ARCHITECT, INC. 7200295392 22 6210 1,125.31 Prof. Svc 4/1-4/30/14 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 95.00 EXFR fr/ MSTR PROG construction svc May 2014 Inv#14528 RE: 

CK# 7200295894 7/18/14 
10/28/14 WLC ARCHITECT, INC. 7200298654 22 6210 1,125.00 Add svc: Redesign Fire Alarm 95% 
10/30/14 WLC ARCHITECT, INC. 7200298755 22 6210 6,000.00 Add Svc: Fire Alarm Re-engineering 80% 
12/18/14 WLC ARCHITECT, INC. 7200300350 22 6210 2,556.18 Prof. Svc 10/1-10/31/14 Addenda Bid 90% ($2,467.80), Constr Admin 

2% ($88.38) 
01/27/15 WLC ARCHITECT, INC. 7200301450 22 6210 3,462.46 Prof. Svc 11/1-11/30/14 Addenda Bid 100% 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 3,902.50 EXFR fr/ MSTR PROG: HVAC upgrade June 2015 Inv# 15809 RE: 

CK# 7200307740 7/10/15 
12/22/15 WLC ARCHITECT, INC. 7200313342 22 6210 77,000.00 A/E services for HVAC Project 10/01-10/31/15, VOID INVOICE #1 

01/12/16 WLC ARCHITECT, INC. 7200313899 22 6210 545.55 Prof. Svc 10/01-10/31/15 
02/23/16 WLC ARCHITECT, INC. 7200315485 22 6210 1,125.30 Prof. Svc 12/01-12/31/15 Constr admin 10% 
02/23/16 WLC ARCHITECT, INC. 7200315485 22 6210 18,200.00 A/E services for HVAC Project: DSA stamped approval 100%, Constr 

Admin 10% Dec 2015 
03/17/16 WLC ARCHITECT, INC. 7200316635 22 6210 9,826.54 Prof. Svc 01/01-01/31/16 Constr admin 20% 
04/19/16 WLC ARCHITECT, INC. 7200317907 22 6210 9,826.53 Prot Svc 02/01-02/29/16 Constr admin 30% 
05/24/16 WLC ARCHITECT, INC. 7200319284 22 6210 9,826.53 Prof. Svc 3/1-3/31/16 Constr admin 40% 
06/16/16 WLC ARCHITECT, INC. 7200320363 22 6210 8,439.80 Prof. Svc 4/1-4/30/16 Constr admin 55% 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 15,905.00 EXFR fr/ MSTR PROG: HVAC Upgrade Feb/Mar 2016 Inv# 16811 

RE: CK# 7200317885 4/19/16 
07/12/16 WLC ARCHITECT, INC. 7200320978 22 6210 92,180.41 A/E services for HVAC Project: Constr Admin 45% Apr 2016 
07/19/16 WLC ARCHITECT, INC. 7200321191 22 6210 27,546.21 A/E services for HVAC Project: Constr Admin 60% May 2016 
09/20/16 WLC ARCHITECT, INC. 7200323458 22 6210 26,538.20 A/E services for HVAC Project: Constr Admin 90% July 2016 
10/25/16 WLC ARCHITECT, INC. 7200324913 22 6210 7,642.56 A/E services for HVAC Project: Constr Admin 100% Aug 2016 
10/25/16 WLC ARCHITECT, INC. 7200324913 22 6210 5,626.53 Prof. Svc 8/1-8/31/16 Constr admin 100% 
11/08/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200325484 21 6210 2,000.00 Architectural & Engineering fees for placement of play toys 

11/16/16 WLC ARCHITECT, INC. 7200325810 22 6210 12,737.59 A/E services for HVAC Project: Closeout 100% Sept 2016 
11/16/16 WLC ARCHITECT, INC. 7200325810 22 6210 14,066.33 Prof. Svc 9/1-9/31/16 Close-out/DSA Cert 100% 
06/06/17 WLC ARCHITECT, INC. 72003333717 22 6210 61,734.11 A/E services for HVAC Project: final pymnt based on final constr cost 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 200.00 EXFR fr/ MSTR PROG HVAC Upgrade Aug 2016 Inv# 17698 RE: CK# 

7200325673 11/10/16 
12/14/10 DIVISION OF STATE ARCHITECT 7200261156 22 6220 11.292.82 Plan Review Fees LHA Job 2010-19 
02/26/15 DIVISION OF STATE ARCHITECT 7200302577 22 6220 - Plan check fee - HVAC 
07/31/15 DIVISION OF STATE ARCHITECT RCF CK 52954 22 6220 11,400.00 Plan check fee for HVAC replacement 

SI Colbi Technologies, Inc. 
Printed 2/14/2017 
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Report Number: 
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Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

09/27/16 DIVISION OF STATE ARCHITECT 7200323749 21 6220 3,835.30 DSA Further Fees 
09/27/16 DIVISION OF STATE ARCHITECT 7200323750 21 6220 3,509.17 DSA Further Fees 
10/04/11 CALIFORNIA DEPT. OF EDUCATION 7200268789 22 6225 700.00 Pay request, Review of Plans & Specs 
09/22/11 AMERICAN REPROGRAPHICS CO 7200268540 22 6240 334.84 Reprographic Service WO#F2882611 
11/01/11 FEDERAL EXPRESS 7200269611 22 6240 107.30 Plans & Specs to OPSC, 9/13/11 
03/20/12 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 11.22 Reprographics WO#F1530042 
06/30/13 AMERICAN REPROGRAPHICS CO J13U7291 22 6240 23.25 EXFR fr/ MSTR PROG Reprographic Svcs LB13 Inv# 6973617 RE: CK# 

7200285981 7/30/13 
05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 189.00 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Jan Inv# 2014-0371 RE: 

CK# 7200292387 3/20/14 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 247.49 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198103113045 RE: CK# 

7200289290 12/5/13 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 7.55 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2015 Inv# 9198033115020 

RE: CK# 7200304910 4/28/15 
06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 1,265.82 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Feb 2016 Inv# 201 6-1 807 

RE: CK# 7200316626 3/17/16 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 21 6240 404.38 EXFR fr/ MSTR PROG Reprographic Svcs Nov 2015 Inv# 9198113015006 

RE: CK# 7200313325 12/22/15 
06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 1,456.27 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2017 Inv# 9198022817001 

RE: CK# 7200331350 4/11/17 
03/11/14 NEFF CONSTRUCTION, INC. 7200292046 23 6250 34,668.90 Pay app #1, 12/1-12/31/13 BOND ONLY 
06/03/14 NEFF CONSTRUCTION, INC. 7200294772 23 6250 70,499.70 Pay ape #2, 4/1-4/30/14,5% complete 
06/30/14 NEFF CONSTRUCTION, INC. LIABILITY 14 23 6250 11,685.40 RETENTION LB14 
07/01/14 NEFF CONSTRUCTION, INC. 14 LIABILITY 23 6250 111,685.401 REVERSE LIABILITY 14 
11/25/14 NEFF CONSTRUCTION, INC. 7200299558 23 6250 14,038.13 Pay app #3,5% 10/1-10/31/14 
06/30/15 NEFF CONSTRUCTION, INC. LIABILITY 15 23 6250 13,245.19 RETENTION LB15 
07/01/15 NEFF CONSTRUCTION, INC. 15 LIABILITY 23 6250 (13,245.19) REVERSE LIABILITY 15 
11/24/15 NEFF CONSTRUCTION, INC. 7200312320 23 6250 348,264.98 Pay app #4, CDR #1 
12/17/15 NEFF CONSTRUCTION, INC. 7200313191 23 6250 211,093.12 Pay app #5, 26% 11/1-11/30/15 
01/26/16 NEFF CONSTRUCTION, INC. 7200314346 23 6250 18,738.90 Pay app #6, 27% 12/1-12/31/15 
02/23/16 NEFF CONSTRUCTION, INC. 7200315488 23 6250 100,881.79 Pay app #7, 31% 01/01-01/31/16 
03/22/16 NEFF CONSTRUCTION, INC. 7200316770 23 6250 629,880.66 Pay app #1,23% 02/01-02/29/16 
03/29/16 NEFF CONSTRUCTION, INC. 7200317011 23 6250 218,811.37 Pay app #8, 39% 02/01-02/29/16 
04/21/16 NEFF CONSTRUCTION, INC. 7200318022 23 6250 502,015.20 Pay app #2, 42% 03/01-03/31/16 
04/21/16 NEFF CONSTRUCTION, INC. 7200318022 23 6250 739,417.05 Pay app #9, 67% 03/01-03/31/16 
05/24/16 NEFF CONSTRUCTION, INC. 7200319287 23 6250 486,141.69 Pay app #359% 04/01-04/30/16 
05/24/16 NEFF CONSTRUCTION, INC. 7200319287 23 6250 264,965.11 Pay app #10 77% 04/01-04/30/16 
06/16/16 NEFF CONSTRUCTION, INC. 7200320366 23 6250 210,917.43 Pay app #12 99% 06/01-06/30/16 
06/16/16 NEFF CONSTRUCTION, INC. 7200320365 23 6250 321,570.99 Pay app #11 90% 05/01-05/31/16 
06/30/16 NEFF CONSTRUCTION, INC. LIABILITY 16 23 6250 283,763.08 RETENTION L616 
07/01/16 NEFF CONSTRUCTION, INC. 16 LIABILITY 23 6250 (283,763.08) REVERSE LIABILITY 16 
07/19/16 NEFF CONSTRUCTION, INC. 7200321194 23 6250 945,820.00 Pay app #4 80% 05/01-05/31/16 
08/30/16 NEFF CONSTRUCTION, INC. 7200322822 23 6250 11,844.90 Pay app #1399% 7/1-7/31/16 
08/30/16 NEFF CONSTRUCTION, INC. 7200322822 23 6250 66.331.11 Pay app #6, CDR #47/1-7/31/16 
11/01/16 NEFF CONSTRUCTION, INC. 7200325178 23 6250 21,176.16 Pay app #14100% 9/1-9/30/16 
11/01/16 NEFF CONSTRUCTION, INC. 7200325178 23 6250 73,013.69 Pay app #789% 9/1-9/30/16 
01/10/17 NEFF CONSTRUCTION, INC. 7200327629 23 6250 31,938.90 Pay app #8 90% 11/01-11/30/16 
01/10/17 NEFF CONSTRUCTION, INC. 7200327629 23 6250 4,068.30 Pay app #15 100% 11/01-11/30/16 
01/26/17 NEFF CONSTRUCTION, INC. 7200328215 23 6250 4,081.27 Pay app #16, ADR #9 
02/28/17 NEFF CONSTRUCTION, INC. 7200329486 23 6250 10,540.67 Pay app #9100% 01/01-01/31/17 
04/13/17 NEFF CONSTRUCTION, INC. 7200331535 23 6250 288,337.59 Pay app #17100% 01/01-01/31/17 Retention 
07/12/17 NEFF CONSTRUCTION, INC. 7200334952 23 6250 350.364.59 Lease Payment #6 1/1-1/31/17 
05/19/16 CABLEMASTERS 7200319098 22 6251 23,854.42 PAY APP #1, Erate ineligible: Provide material,equipmnt, labor & sacs for 

cabling as needed 
06/30/16 CABLEMASTERS J1 6Q8011 22 6251 1,088.50 EXFR fr/ MSTR PROG Provide material, equipment, labor & services to 

install one drop for new marguee Inv# 39347-PA#2 MG2 RE: CK# 
7200318829 5/12/16 

06/30/16 CABLEMASTERS LIABILITY 16 22 6251 60,000.00 Erate ineligible: Provide material,equipmnt, labor & sacs for cabling as 
needed LB16 

Colbi Technologies, Inc. Printed: 12/14/2017 
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07/01/16 CABLEMASTERS 16 LIABILITY 22 6251 (60.000.00) REVERSE LIABILITY 16 
09/01/16 SUNESYS 7200322905 22 6251 4,861.00 Labor as needed to relocate the MDF due to modernization 
09/01/16 CABLEMASTERS 7200322900 22 6251 3,757.45 PAY APP #2, Erate ineligible: Provide material,equipmnt, labor & svcs for 

cabling as needed 
09/08/16 CABLEMASTERS 7200323047 22 6251 61,759.78 PAY APP #3, Erate ineligible: Provide material,equipmnt, labor & svcs for 

cabling as needed LB16 
07/18/17 CABLEMASTERS 7200335209 22 6251 9,621.97 FINAL RET Erate ineligible: Provide material,equipmnt, labor & svcs for 

cabling as needed 
05/14/14 HYDRO-SCAPE PRODUCTS INC J14U5142 22 6265 267.03 EXFR fr/ MSTR PROG repair irrigation main line Inv#8074516-00 RE: CK# 

7200293652 4/29/14 
01/12/16 QUIEL BROS SIGN CO 7200313885 21 6265 16,485.00 CUPCCA IB #15-153 Manufacture & install wall marquee 
03/03/16 BRIGHT ELECTRIC, INC. 7200315973 22 6265 2,535.00 Install conduit wiring for 2-120v amp dedicated circuits for the new marquee. 

Install new timeclock 
03/29/16 SOUTHERN CALIFORNIA EDISON 7200317008 22 6265 1,716.20 Meter and Service Change 
04/21/16 AMERICAN ELECTRIC COMPANY 7200318001 22 6265 22,600.00 MSB 1200 amp switchboard 
08/25/16 CREATIVE CONTRACTORS CORP 7200322738 23 6265 14.700.00 Installation of Playworld Playground Equipment 
09/01/16 NARANJO LANDSCAPE INC 7200322899 21 6265 24.436.00 Remove & stump 11 trees 
09/15/16 ROBERTSON INDUSTRIES, INC 7200323349 22 6265 40,356.00 Installation of pour and place surface 
10/13/16 NARANJO LANDSCAPE INC 7200324511 22 6265 14,300.00 Removal of lanscape and install new lanscape 
10/20/16 CIRCLE CITY ELECTRIC 7200324770 22 6265 5,200.00 Installation of 8 projectors 
11/08/16 VERNE'S PLUMBING 7200325500 22 6265 849.44 Water heater not working 
11/10/16 DAVID M. BERTINO MFG, INC 7200325656 22 6265 16,240.00 Rolling book cart to match existing 
11/29/16 WALLACE ELECTRIC 7200326210 22 6265 4,150.00 Misc electrical work in mutiple areas at M. Twain 
12/06/16 CIRCLE CITY ELECTRIC 7200326440 22 6265 2,592.00 Install projector as requested 
12/15/16 J.L. COBB PAINTING & CONSTRUCTION 7200326984 22 6265 14,400.00 Demo at Mark Twain 
01/10/17 NARANJO LANDSCAPE INC 7200327628 23 6265 9,350.00 Remove and install new landscaping in front of campus 
05/02/17 J.L. COBB PAINTING & CONSTRUCTION 7200332239 23 6265 3,400.00 Furnish and install a fixed ladder between the low roof and high roof at the 

multi-purpose room 
06/15/17 DAVID M. BERTINO MFG, INC 7200334209 23 6265 4,710.00 Casework--Materials only 
06/30/17 J.L. COBB PAINTING & CONSTRUCTION LIABILITY 17 23 6265 3,200.00 Fumish and install backpack hooks in classrooms and fabricate recessed 

data shelving in MPR LB17 
06/30/17 WALLACE ELECTRIC LIABILITY 17 23 6265 2,110.00 Install flush mounted ceiling speakers in MPR and PA speakers and cabling 

LB17 
06/30/17 US AIR CONDITIONING DISTRIBUTORS J17E7123 23 6265 716.45 EXFR fr/ MSTR PROG HVAC filters Inv# 2251169 RE: CK# 7200334031 

6/13/17 
07/01/17 J.L. COBB PAINTING & CONSTRUCTION 17 LIABILITY 23 6265 (3,200.001 REVERSE LIABILITY 17 
07/01/17 WALLACE ELECTRIC 17 LIABILITY 23 6265 12,110.00) REVERSE LIABILITY 17 
08/01/17 J.L. COBB PAINTING & CONSTRUCTION 7200335548 23 6265 3,200.00 Fumish and install backpack hooks in classrooms and fabricate recessed 

data shelving in MPR LB17 
08/08/17 WALLACE ELECTRIC 7200335866 23 6265 2,110.00 Install flush mounted ceiling speakers in MPR and PA speakers and cabling 

LB17 
10/12/17 FRANKLIN MECHANICAL 7200338150 23 6265 510.00 Repair and recharge split A/C unit 
11/09/17 FRANKLIN MECHANICAL 7200339323 23 6265 220.00 Replace filters and cleaned coils for rooms 9 and 12 
06/26/14 DEPT OF INDUSTRIAL RELATIONS 7200295380 21 6270 582.91 Labor Compliance 1/1-3/31/14 
06/30/15 NATIONAL CONSTRUCTION RENTALS J15L7213 22 6275 280.80 EXFR fr/ MSTR PROG: 1 8x40 storage containers rental + delivery & pick 

up 6/12-7/10/15 Inv# 4183008 RE: CK# 7200307742 7/10/15 
06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7272 21 6275 594.00 EXFR fr/ MSTR PROG: (1) 8x40 storage containers rental 9/5-10/2/15 Inv# 

4242097 RE: CK#7200310369 10/1/2015 
06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7272 21 6275 831.60 EXFR fr/ MSTR PROG: (1) 8x40 storage containers rental 6/11-7/8/16 Inv# 

4458465 RE: CK# 7200320873 7/5/16 
06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7272 21 6275 118.80 EXFR fr/ MSTR PROG:(1) 8x40 storage containers rental 7/15-8/11/15 Inv# 

4198259 RE: CK# 72003088248/12/15 
06/30/17 NATIONAL CONSTRUCTION RENTALS J17E7123 23 6275 118.80 EXFR fr/ MSTR PROG 1 storage container rental 7/9-8/5/16 Inv# 4481246 

RE: CK# 7200322218 8/18/16 
10/20/15 IMAGE 2000 7200310987 21 6276 100.00 Move copier from M. Twain to Enders 
03/1006 BELTMANN RELOCATION GROUP J16L3104 21 6276 8,942.50 EXFR fr/ MSTR PROG: Moving svcs 8/11-8/12/15 Inv# 55133442 RE: CK# 

7200310254 9/29/15 
09/13/16 IMAGE 2000 7200323223 21 6276 100.00 Move copier from Enders to Mark Twain 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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06/30/17 BELTMANN RELOCATION GROUP J17E7182 23 6276 11,452.50 EXFR fr/ MSTR PROG moving services 8/16,8/17,8/15 Inv# 55509574 RE: 
CK# 7200323999 10/4/16 

06/30/13 AMERICAN ELECTRIC COMPANY 7200285784 22 6280 789.00 Performed a (7) day Electrical load test study 
09/10/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286806 21 6280 4,500.00 Envir Hazrdous Matrl test/survey/specifictn 

01/28/16 CARDINAL ENVIRONMENTAL CONSULTANTS 7200314496 22 6280 4,250.00 Monitoring Services 10/01-11/30/15 

04/28/16 RIVER CITY TESTING 7200318301 22 6280 1,103.25 DSA Testing & Inspection Services Mar 2016 
05/12/16 RIVER CITY TESTING 7200318846 22 6280 362.80 DSA Testing & Inspection Services Feb 2016 
06/02/16 RIVER CITY TESTING 7200319642 22 6280 202.00 DSA Testing & Inspection Services Apr 2016 
06/30/16 RIVER CITY TESTING LIABILITY 16 22 6280 282.45 DSA Testing & Inspection Services Feb 2016 LB16 
07/01/16 RIVER CITY TESTING 16 LIABILITY 22 6280 (282.45) REVERSE LIABILITY 16 
07/12/16 RIVER CITY TESTING 7200320974 22 6280 508.85 DSA Testing & Inspection Services May 2016 
07/19/16 RIVER CITY TESTING 7200321186 22 6280 82.00 DSA Testing & Inspection Services May/June 2016 
08/25/16 RIVER CITY TESTING 7200322730 22 6280 282.45 DSA Testing & Inspection Services Feb 2016 LB16 
11/08/16 RIVER CITY TESTING 7200325498 22 6280 610.00 DSA Testing & Inspection Services HVAC Aug 25, 2016 
06/30/16 JOHNSTON INSPECTIONS, INC. J16L7061 22 6290 69,520.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 697-GO RE: CK# 

72003146822/2/16 
06/30/16 JOHNSTON INSPECTIONS, INC. J16E7271 22 6290 25,760.00 EXFR fr/ MSTR PROG DSA Inspection Svc Invit 745-GO RE: CK# 

7200320622 6/23/16 
12/19/16 JOHNSTON INSPECTIONS, INC. J17EC192 23 6290 12,400.00 EXFR fr/ MSTR PROG HVAC DSA Inspection Svc Inv# 764-GO RE: CK# 

7200322816 8/30/16 
01/21/16 JERRY HILLS 7200314200 22 4300 337.07 Replacement items lost during Modernization move: 10 Coin-u-lator 
06/30/17 W.W. GRAINGER INC J17E7123 23 4300 393.81 EXFR fr/ MSTR PROG basic white clock Inv# 9210563590 RE: CK# 

7200324024 10/4/16 
Total Prorect Costs: 

Totals - 625,436.72 6,312,530.35 12,690.35 107,680.00 730.88 7,059,068.30 

Colbi Technologies. Inc. Printed: 12/14/2017 
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04/27/10 Y'DEEN & ASSOCIATES 7200255432 01 6210 21,982.00 Architect Pay request 1 
04/27/10 Y'DEEN & ASSOCIATES 7200255432 01 6210 21,981.00 Architect Pay request 2 
06/03/10 Y'DEEN & ASSOCIATES 7200256734 01 6210 22,472.09 Architect Pay request 3 
07/06/10 Y'DEEN & ASSOCIATES 7200257692 01 6210 36,358.86 Architect Pay request 4 
09/21/10 Y'DEEN & ASSOCIATES 7200259220 01 6210 8,187.12 Architect Pay request 5 
10/07/10 Y'DEEN 8, ASSOCIATES 7200259566 01 6210 4,093.57 Architect Pay request 6 
12/21/10 Y'DEEN & ASSOCIATES 7200261381 22 6210 4,093.56 Architect Pay request 7 
06/14/11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 662.50 Consulting Engineer Service 
06/16/11 Y'DEEN & ASSOCIATES 7200266738 22 6210 32,002.53 Reimb. Bennett & Paone Mar & Apr. 
06/21/11 KNA CONSULTING ENGINEERS, INC. 7200266803 22 6210 165.00 Consulting Engineer Service 
06/22/11 KNA CONSULTING ENGINEERS, INC. 7200266809 22 6210 330.00 Consulting Engineer Service 
07/13/11 KNA CONSULTING ENGINEERS, INC. 7200267309 22 6210 247.50 Consulting Engineer Service 1LB2 
11/10/11 CUMMING 7200269942 22 6210 1,767.02 Pay request Sept 2011 
12/20/11 Y'DEEN & ASSOCIATES 7200270909 22 6210 31,109.86 Reim. Mark. J Paone, Jun- Jul. 2011 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 2,325.85 Reimb. exp JAMA LB12 
07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITIY 22 6210 (2,325.85) Cancel LB12, no ck issued 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 2,223.01 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017448 RE: CK# 7200285839 7/19/13 
06/30/13 PSWC GROUP LIABILITY 13 22 6210 19,222.17 Architectural services, DSA approval 75%/Constr Admin 10% LB13 

07/01/13 PSWC GROUP 13 LIABILITY 22 6210 (19,222.17) REVERSE LIABILITY 13 
08/27/13 PSWC GROUP 7200286598 22 6210 19,222.17 Architectural services, DSA approval 75%/Constr Admin 10% LB13 

11/26/13 PSWC GROUP 7200289127 22 6210 13,111.08 Architectural services, DSA approval 75%/Constr Admin 30% 
11/26/13 PSWC GROUP 7200289127 22 6210 19,666.61 Architectural services, DSA approval 75%/Constr Admin 60% 
12/23/13 PSWC GROUP 7200289825 22 6210 13,111.08 Architectural services, Construc. Admin 80% 
01/27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 565.12 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017462 RE: CK# 7200286965 9/17/13 
03/11/14 PSWC GROUP 7200292040 22 6210 25,777.71 Architectural services, DSA approval 75%/Constr Admin 100%/DSA 

closeout 75% 
05/07/14 DONALD KROTEE PARTNERSHIP INC J14U5071 22 6210 29.82 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017676 RE: CK# 7200292383 3/20/14 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 95.00 EXFR fr/ MSTR PROG construction svc Apr 2014 Inv#14361 RE: CK# 

7200295384 6/26/14 
06/30/14 DONALD KROTEE PARTNERSHIP INC J14U7232 22 6210 19.29 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout 

3/31/14 Inv# 017757 RE: CK# 7200293952 5/8/14 
02/12/15 WESTGROUP DESIGNS, INC. 7200302091 22 6210 9,500.00 Architectural svcs HVAC and Ancillary scope Dec 2014 
03/12/15 WESTGROUP DESIGNS, INC. 7200303241 22 6210 58,900.00 Architectural svcs HVAC and Ancillary scope Jan 2015 
04/07/15 WESTGROUP DESIGNS, INC. 7200304167 22 6210 13,300.00 Architectural svcs HVAC and Ancillary scope 80% Feb 2015 
05/12/15 WESTGROUP DESIGNS, INC. 7200305488 22 6210 3,325.00 Architectural svcs HVAC and Ancillary scope 85% Mar 2015 
06/04/15 WESTGROUP DESIGNS, INC. 7200306452 22 6210 1,330.00 Architectural svcs HVAC and Ancillary scope 87% Apr 2015 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 2,120.00 EXFR fr/ MSTR PROG: HVAC upgrade Dec/Jan 2015 Inv# 15223 

RE: CK# 7200302456 2/24/15 
06/30/15 DONALD KROTEE PARTNERSHIP INC J15L7271 22 6210 2,255.55 EXFR fr/ MSTR PROG: 14 SITES legacy/non-Cert DSA Proj Closeout 

thru12/31/14 Inv# 018001 RE: CK# 7200302451 2/24/15 

06/30/15 PSWC GROUP LIABILITY 15 22 6210 8,444.43 Architectural services LB15 
07/01/15 PSWC GROUP 15 LIABILITY 22 6210 (8,444.43) REVERSE LIABILITY 15 
08/20/15 PSWC GROUP 7200309164 22 6210 6,755.55 Architectural services, DSA closeout 90% LB15 
09/29/15 WESTGROUP DESIGNS, INC. 7200310277 22 6210 5,320.00 Architectural svcs HVAC and Ancillary scope 95% July 2015 
12/01/15 WESTGROUP DESIGNS, INC. 7200312459 22 6210 1,330.00 Architectural svcs HVAC and Ancillary scope 97% Sept 2015 
03/01/16 PSWC GROUP 7200315849 22 6210 1,688.88 Architectural services, DSA closeout 100% w/ DSA certification & 

close of file 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 550.00 EXFR fr/ MSTR PROG HVAC upgrade July 2015 Inv# 15911 RE: 

CK# 7200309302 8/25/15 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 120.00 EXFR fr/ MSTR PROG HVAC upgrade 5/24/17 Inv# 19006 RE: CK# 

7200335225 7/18/17 
06/30/17 WESTGROUP DESIGNS, INC. LIABILITY 17 22 6210 8,645.00 Architectural svcs HVAC and Ancillary scope LB17 
07/01/17 WESTGROUP DESIGNS, INC. 17 LIABILITY 22 6210 (8,645.00) REVERSE LIABILITY 17 
08/01/17 WESTGROUP DESIGNS, INC. 7200335545 22 6210 8,645.00 Architectural svcs HVAC and Ancillary scope LB17 Construction doc 

100%; DSA approval 70% Jun 2017 

0 Colbi Technologies, Inc. Printed 2/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 	 Page 2 of 4 

School District: 

 

County: 

 

Project Number: 57/66522-00-066 
Project Name: 	Marshall ES - Modernization (Marshall-Mod) 

Report Number: 
Garden Grove Unified School District Orange 

Project War ant Report (SAB 184a) 

   

    

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(E) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip ' 
(F) Description / Purpose 

08/26/10 DIVISION OF STATE ARCHITECT 7200258713 22 6220 17,330.00 Pay request DSA plan review fees 
08/02/11 DIVISION OF STATE ARCHITECT 7200267571 22 6220 2,357.01 Pay request Add'I plan review fees 
06/02/15 DIVISION OF STATE ARCHITECT 7200306341 22 6220 15.05 Plan review Fee-1 portable classroom 
06/16/15 DIVISION OF STATE ARCHITECT 7200306923 22 6220 6,420.39 Further/CCD Fee 
08/11/16 DIVISION OF STATE ARCHITECT 7200322058 21 6220 500.00 Re-Opening Fees for certification 
04/27/17 DIVISION OF STATE ARCHITECT 7200332060 22 6220 19,000.00 ACCESS COMPLIANCE, FIRE & LIFE SAFETY, STRUCTURAL SAFETY 

06/30/17 DIVISION OF STATE ARCHITECT J17E7123 23 6220 83.34 EXFR fr/ MSTR FROG DSA Re-Opening Fee Inv# 092116-VARIOUS RE: 
CK# 7200324158 10/6/16 

08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,444.36 Pay request, Review of Plans & Specs 
03/31/11 AMERICAN REPROGRAPHICS CO 7200264148 22 6240 14.21 Reprographics WO#F1366574 
05/05/11 AMERICAN REPROGRAPHICS CO 7200265202 22 6240 673.63 Reprographics WO#F1368737 
05/19/11 AMERICAN REPROGRAPHICS CO 7200265692 22 6240 52.14 Reprographics WO#F1427750 
06/21/11 AMERICAN REPROGRAPHICS CO 7200266800 22 6240 161.35 Reprographics WO#F1427734 
07/05/11 AMERICAN REPROGRAPHICS CO 7200267110 22 6240 635.02 Reprographics VVO#F1368737 1LB1 
07/26/11 AMERICAN REPROGRAPHICS CO 7200267453 22 6240 32.88 Reprographics WO#F1427730 - LB11 
08/30/11 AMERICAN REPROGRAPHICS CO 7200268068 22 6240 181.11 Reprographics WO#F2772911 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 118.62 Plans & Specs to OPSC, 8/4/11 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272401 22 6240 1.24 Reprographics WO# F1456876 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273044 22 6240 9.56 Reprographics WO#F1457075 
05/17/12 AMERICAN REPROGRAPHICS CO 7200274846 22 6240 33.56 Pay request, WO#F1551833 
10/23/12 AMERICAN REPROGRAPHICS CO 7200278355 22 6240 67.13 Reprographics WO #F1658824 
01/03/13 AMERICAN REPROGRAPHICS CO 7200280027 22 6240 120.74 Reprographics WO#F1639946 
03/05/13 AMERICAN REPROGRAPHICS CO 7200281670 22 6240 588.70 Reprographics 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285787 22 6240 56.68 Reprographic Services 
06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR FROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 
06/30/13 MILLER RESORT, LLC. J13U7291 22 6240 410.51 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0296 RE: CK# 

72002851146/27/13 
06/30/13 PCM3, INC. J13W630W 22 6240 7,380.00 EXFR fr/ MSTR FROG Proj/Constr Mgmt Svc Inv# GGUSD-JR-05-13 RE: 

CK# 7200285107 6/27/13 
06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.22 EXFR fr/ MSTR FROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 

7200285119 6/27/13 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 180.00 EXFR fr/ MSTR FROG Schl Comm Liaison Svc Inv# 2013-0341 RE: CK# 

72002871109/24/13 
05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 374.94 EXFR fr/ MSTR FROG Schl Comm Liaison Svc Jan Inv# 2014-0371 RE: 

CK# 7200292387 3/20/14 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 109.41 EXFR fr/ MSTR FROG Reprographic Svcs Inv# VARIOUS RE: CK# 

7200286590 8/27/13 
06/30/14 MILLER RESORT, LLC. J14U7141 22 6240 894.47 EXFR fr/ MSTR FROG Sch) Comm Liaison Svc June Inv# 2014-0491 RE: 

CK# 72002063728/7/14 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 251.18 EXFR fr/ MSTR FROG Schl Comm Liaison Svc Aug 2014 Inv# 2014-0512 

RE: CK# 7200298475 10/21/14 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 16.00 EXFR fr/ MSTR FROG Reprographic Svcs Feb 2015 Inv# 9198022815267 

RE: CK# 7200304524 4/21/15 
05/23/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200284035 22 6250 60,151.15 Pay App #1 4/1-4/30/13 
08/27/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200286597 22 6250 429,735.38 Pay app #27/1/13-7/31/13 
09/19/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200287048 22 6250 286,886.37 Pay app #38/1/13-8/31/13 
11/19/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200288804 22 6250 1,405,465.81 Pay app #4, 9/1/13-9/31/13 
12/23/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200289823 22 6250 494,934.72 Pay app #6, 11/30/13 
03/18/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200292255 22 6250 186,569.37 Pay app #7, 92%, 1/31/14 
04/17/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200293375 22 6250 262,182.99 Pay app #8, 3/1-3/31/14 
06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 14 22 6250 341,685.80 Pay app #9100%, 6/30/14 L814 
06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. J1427111 22 6250 (41,198.79) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200293375 4/17/14 
06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. J1427111 01 6250 41,198.79 EXFR fr/ (-)22922700-6250-0848 ASPHALT Pay app#8 Inv# 

1342.1,1342.2,1342.3 RE: CK 7200293375 4/17/14 
07/01/14 PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY 22 6250 (341,685.80) REVERSE LIABILITY 14 
08/13/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200296514 22 6250 168,305.22 Pay app #9100%, 6/30/14 LB14 

0 Cob Technologies, Inc. Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
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School District: 	 County: 	 Project Number: 57/66522-00-066 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Marshall ES - Modernization (Marshall-Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(S) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

09/25/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200297768 22 6250 173,380.58 Pay app #10, 7/1-7/30/14 RETENTION-FINAL PAYMENT LB14 
12/23/13 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 25,873.08 E-Rate 14 Network & Cabling 85% 

(NICPARTNERS) 
01/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200290875 22 6251 30,501.21 E-Rate 14 Equipment only, Pay app #1 

(NICPARTNERS) 
02/25/14 NETWORK INTEGRATION CO PARTNERS INC 7200291571 22 6251 1,810.30 CISCO & UPS equipment 

(NICPARTNERS) 
03/20/14 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 3,761.28 E-Rate 14 Cabling, Pay app #2 

(NICPARTNERS) 
03/25/14 NETWORK INTEGRATION CO PARTNERS INC 7200292518 22 6251 644.49 E-Rate 14 Cisco Equipmt, Pay app #2 

INICPARTNERS1 
05/08/14 NETWORK INTEGRATION CO PARTNERS INC 7200293958 22 6251 3,292.70 E-Rate 14 Network & Cabling, Retention 

(NICPARTNERS) 
06/26/14 NETWORK INTEGRATION CO PARTNERS INC 7200295387 22 6251 6,904.67 E-Rate 14 Labor & service, Pay app #3 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 1,126.71 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling LB14 

(NICPARTNERS) 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (1,126.71) REVERSE LIABILITY 14 

(NICPARTNERS1 
08/12/14 NETWORK INTEGRATION CO PARTNERS INC 7200296489 22 6251 1,126.71 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling LB14 

(NICPARTNERS) 
06/30/16 NETWORK INTEGRATION CO PARTNERS INC J16E7272 22 6251 953.93 EXFR In MSTR PROG install a drop for marquee Inv# 33844 RE: CK# 

(NICPARTNERS) 7200312693 12/8/15 
12/09/13 PCM3, INC. J14UC091 22 6255 6,019.46 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc July 2013 Inv# GGUSD-JR-07 

13 RE: CK# 7200286499 8/22/13 
01/28/14 PCM3, INC. J14W1282 22 6255 6,276.92 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Oct 2013 Inv# GGUSD-JR-10. 

13 RE: CK# 7200288988 11/22/13 
06/30/14 CUMMING J14VV630E 22 6255 8,116.37 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc April 2014 Inv# 33062 RE: 

CK# 72002944965/22/14 
06/30/14 PCM3, INC. J14W630E 22 6255 2,521.09 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc Jan 2014 Inv# GGUSD-JR-01. 

14 RE: CK# 72002916782/27/14 
06/30/15 CUMMING J15L7271 22 6255 8,050.91 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2014 Inv# 34012 RE: 

CK# 7200297045 8/28/14 
07/05/11 VECTOR RESOURCES 7200267120 22 6265 24.75 Pay request Job 38711 	1LB1 
06/20/13 GRAFIX SYSTEMS 7200285044 21 6265 170.10 2 banners 
06/30/13 HOME DEPOT J13VV630U 22 6265 321.94 EXFR fr/ MSTR PROG tape LB13 Inv# 5092009 RE: CK# 7200285984 

7/30/13(6/301 
06/30/13 SOUTHERN CALIFORNIA EDISON LIABILITY 13 22 6265 580.62 Meter & Service Change LB13 
07/01/13 SOUTHERN CALIFORNIA EDISON 13 LIABILITY 22 6265 (580.62) REVERSE LIABILITY 13 
07/30/13 SOUTHERN CALIFORNIA EDISON 7200285986 22 6265 580.62 Meter & Service Change LB13 
06/30/14 J.L. COBB PAINTING & CONSTRUCTION 7200295567 22 6265 150.00 Black out one parking space 
10/16/14 WALLACE ELECTRIC 7200298364 22 6265 1,127.00 Installation of Wiremold in portable classrooms 
10/21/14 THE FINAL PHASE CLEANING 7200298480 22 6265 12,640.00 Final Cleaning service 
02/10/15 PRINGLES DRAPERIES & BLINDS 7200301928 22 6265 575.03 Install vertical blind for office windows 
02/26/15 BEN'S ASPHALT, INC 7200302573 22 6265 4,870.00 Grind/asphalt 
03/19/15 WALLACE ELECTRIC 7200303524 22 6265 1,987.00 Electrical repair to computer lab 
04/14/15 BEN'S ASPHALT, INC J15L4146 22 6265 (4,870.00) EXP TR TO (+101919300-6265-0848 ASPHALT RE: CK 7200302573 

2/26/15 
04/14/15 BEN'S ASPHALT, INC J15L4146 01 6265 4,870.00 EXFR fr/(-)22922700-6265-0848 ASPHALT Grind/asphalt Inv# 1524.1.RE: 

CK 7200302573 2/26/15 
04/21/15 J.L. COBB PAINTING & CONSTRUCTION 7200304528 22 6265 13,100.00 Painting touch ups and murals 
04/30/15 J.L. COBB PAINTING & CONSTRUCTION 7200305067 22 6265 9,600.00 Secure exterior electrical panels, ceiling and wall tiles 
07/30/15 BRIGHT ELECTRIC, INC. 7200308402 22 6265 2,025.00 Electrical for new marquee 
09/22/15 QUIEL BROS SIGN CO 7200310033 21 6265 15,516.00 Manufacture & install electric marquee 
01/14/16 J.L. COBB PAINTING & CONSTRUCTION 7200314021 22 6265 700.00 Replace door sweeps on MPR 
06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 1,405.37 Labor Compliance 6/1-12/31/13 
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285830 21 6270 1,405.37 Labor Compliance 1/1-5/31/13 
07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (1,405.371 REVERSE LIABILITY 13 
05/14/13 ALLIED STORAGE CONTAINERS 7200283696 22 6275 3,115.80 Storage Container placed at Chapman Interim Housing 

0 Colbi Technologies, Inc, Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-066 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Marshall ES- Modernization (Marshall-Mod) 

Project Warrant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

05/21/13 ALLIED STORAGE CONTAINERS 7200283929 22 6275 9,347.40 (3) Storage Containers 
11/10/13 NOON DUTY SUPERVISORS 72 ME11082013 22 6275 38.68 4B MCARE/OASDI/SUI/WC/OPEB 
11/10/13 NOON DUTY SUPERVISORS 72 4011082013 22 6275 358.15 48 PAYROLL 
04/18/13 U-LINE 7200282951 22 6276 1.104.15 EXFR fr/ OBJ6275 6/30/131000 Storage boxes 
06/30/13 U-LINE 7200285923 22 6276 10.57 EXFR fr/ 0BJ6275 6/30/13 SALES TAX PAID TO STATE BOARD OF 

EQUALIZATION ck dated 7/29/13 
06/30/13 U-LINE 7200285353 22 6276 919.79 960 moving boxes CK 7200285353 dated 7/3/13 
06/30/13 PAPER MART 7200285350 22 6276 774.94 EXFR fr/ 0BJ4300 6/30/1336 bundles moving storage boxes 
06/30/14 IMAGE 2000 LIABILITY 14 22 6276 100.00 Copier Move fr. MARSHALL to MONROE L014 
06/30/14 SOUTH COAST LOGISTICS J14U7231 22 6276 923.62 EXFR fr/ MSTR PROG boxes for moving Inv#14-2258 RE: CK# 

7200294895 6/504 
06/30/14 IMAGE 2000 7200295566 22 6276 100.00 Move copier from Monroe to Marshall Elem. 
07/01/14 IMAGE 2000 14 LIABILITY 22 6276 (100.00) REVERSE LIABILITY 14 PO# H72R0038 
08/12/14 IMAGE 2000 7200296485 22 6276 100.00 Copier Move fr. MARSHALL to MONROE L614 
02/10/15 BELTMANN RELOCATION GROUP 7200301922 22 6276 14,382.50 Professional moving service 
02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281182 22 6280 4,250.00 Hazardous Inspection/Specification Services 

06/27/13 BAINBRIDGE ENVIRONMENTAL 7200285111 22 6280 3,758.50 Asbestos & Lead Based Pain Survey 
CONSULTANTS, INC 

10/31/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200288272 22 6280 15,490.00 Hazardous Matl mgmt July 2013 

11/07/13 RIVER CITY TESTING 7200288532 22 6280 447.50 Testing & Inspection Sept 2013 
12/23/13 RIVER CITY TESTING 7200289826 22 6280 69.50 Concrete compression Sept/Oct 2013 
01/30/14 RIVER CITY TESTING 7200290876 22 6280 414.75 Testing & Inspection Dec 2013 
02/21/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291451 22 6280 4,360.00 Hazardous MgMt, 8/13-12/13 

03/27/14 RIVER CITY TESTING 7200292613 22 6280 300.00 DSA Testing & Inspection Feb 2014 
04/06/15 RIVER CITY TESTING 7200304035 22 6280 252.00 DSA Testing & Inspection Feb 2015 
11/05/15 RIVER CITY TESTING 7200311670 22 6280 300.00 DSA Testing & Inspection final DSA-291 Lab affidavit 8/7/15 
03/09/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200329914 22 6280 3,250.00 Environmental testing, Reporting and Monitoring Services 

06/30/13 STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 13 22 6290 5.360.00 Class 2 DSA Inspection Svc-June 2013 LB13 
07/01/13 STEPHEN PAYTE DSA INSPECTIONS INC 13 LIABILITY 22 6290 (5,360.001 REVERSE LIABILITY 13 
08/08/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286218 22 6290 5,360.00 Class 2 DSA Inspection Svc LB13 
09/10/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286818 22 6290 5,092.00 DSA lnspectn Svcs-P MOBERLY & M MEYERS7/1-7/31/13 
09/10/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286818 22 6290 469.00 DSA Inspects Svcs-F FREEMAN 7/27/13 
10/01/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200287226 22 6290 5,896.00 DSA Inspection Svcs Aug. 2013 
12/23/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200289828 22 6290 16,951.00 DSA Inspection Svc 10/2013 
02/21/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200291459 22 6290 5,628.00 DSA Inspection Svc 12/2013 
03/27/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292614 22 6290 11,256.00 DSA Inspection Svc 1/2014 
05/13/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200294106 22 6290 5.628.00 DSA Inspection Services March 2014 
06/05/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200294896 22 6290 1,340.00 DSA Inspection svc Apr 2014 
06/30/14 JOHNSTON INSPECTIONS, INC. J14U7143 22 6290 125.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 568-GG RE: CK# 7200295220 

6/17/14 
05/06/14 TRAFFIC MANAGEMENT 7200293860 22 4300 148.15 2 Stop/slow Paddle 
05/12/14 CIVIC CENTER LOCK & SAVE J14U5123 22 4300 483.74 EXFR fr/ MSTR PROG deadbolt locks, thimble strikes & labor staff restroom 

12/21/15 MONTGOMERY HARDWARE CO J16LC212 22 4300 693.10 EXFR fr/ M&O 0831-01003585-4300 locks & installation Inv# 204882 RE: 
CK# 7200312812 12/1005 
Total Project Costs: 

Totals 460,088.66 3,669,433.12 32,892.25 57,745.00 1,324.99 4,221,484.02 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 

  

County: 

 

Project Number: 57/66522-00-022 
Project Name: 	McGarvin IS-Modernization (McGarvin-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip ' 
(F) Description / Purpose 

01/26/10 Y'DEEN & ASSOCIATES 7200252922 01 6210 25,825.00 Architect Pay request 1 
03/23/10 Y'DEEN 8, ASSOCIATES 7200254343 01 6210 30,667.00 Architect Pay request 2 
04/27/10 Y'DEEN & ASSOCIATES 7200255431 01 6210 30,022.00 Architect Pay request 3 
07/06/10 Y'DEEN & ASSOCIATES 7200257689 01 6210 560.17 Architect Pay request 4 
08/12/10 Y'DEEN & ASSOCIATES 7200258454 01 6210 16,213.81 Architect Pay request 5 
09/21/10 Y'DEEN & ASSOCIATES 7200259218 01 6210 21,618.41 Architect Pay requests 
10/07/10 Y'DEEN & ASSOCIATES 7200259565 01 6210 10,809.21 Architect Pay request 7 
11/30/10 Y'DEEN & ASSOCIATES 7200260770 01 6210 5,404.60 Architect Pay requests 
12/21/10 Y'DEEN & ASSOCIATES 7200261383 22 6210 5,404.61 Architect Pay request 9 
04/26/11 Y'DEEN & ASSOCIATES 7200264832 22 6210 5,404.60 Architect Pay request 10 
05/03/11 KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 165.00 Consulting Engineer Service 
06/02/11 Y'DEEN & ASSOCIATES 7200266194 22 6210 10,809.21 Architect Pay request 12 
05/15/12 Y'DEEN & ASSOCIATES 7200274709 22 6210 449.79 Pro Repro, Plan Review Submittal 
05/24/12 Y'DEEN & ASSOCIATES 7200275103 22 6210 1,875.00 Reimb: Cumming 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 700.31 EXFR fr/ MSTR PROG permanent/interim reloc classrms Inv# 017399 

RE: CK# 7200284916 6/18/13 11/13/13 KNA CONSULTING ENGINEERS, INC. J14t113131 22 6210 285.00 EXFR fr/ MSTR PROG construction svc Sept 2013 Inv#13706 RE: 
CK# 7200288401 11/5/13 11/22/13 WLC ARCHITECT, INC. 7200288992 22 6210 2,645.03 Prof svcs 9/1-9/30/13 

01/07/14 WLC ARCHITECT, INC. 7200290120 22 6210 148.01 reprographics, Prof svcs reimb 10/1-10/31/13 
01/23/14 WLC ARCHITECT, INC. 7200290606 22 6210 9,525.00 Prof svcs 11/1-11/30/13 
01/27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 187.86 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017494 RE: CK# 7200287830 10/17/13 
03/06/14 WLC ARCHITECT, INC. 7200291885 22 6210 11,906.25 Prof. Svc 12/1-12/31/13 
03/25/14 WLC ARCHITECT, INC. 7200292522 22 6210 7,143.75 Prof. Svc 1/1-1/31/14 
05/07/14 DONALD KROTEE PARTNERSHIP INC J14U5071 22 6210 29.82 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017676 RE: CK# 7200292383 3/20/14 
05/22/14 WLC ARCHITECT, INC. 7200294505 22 6210 11,035.86 Prov Svc 3/31/14 Revised fire alarm system 
06/26/14 WLC ARCHITECT, INC. 7200295392 22 6210 4,944.40 Prof. Svc 4/1-4/30/14 
06/30/14 WLC ARCHITECT, INC. LIABILITY 14 22 6210 7,143.75 Prof. Svc 6/1-6/30/14 LB14 
06/30/14 DONALD KROTEE PARTNERSHIP INC J14U7232 22 6210 19.28 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout 

3/31/14 Inv# 017757 RE: CK# 7200293952 5/8/14 06/30/14 WLC ARCHITECT, INC. 7200295912 22 6210 4,762.50 Prof. Svc 5/1-5/31/14 
07/01/14 WLC ARCHITECT, INC. 14 LIABILITY 22 6210 (7,143.75) REVERSE LIABILITY 14 
08/13/14 WLC ARCHITECT, INC. 7200296518 22 6210 7,143.75 Prof. Svc 6/1-6/30/14 LB14 
09/30/14 WLC ARCHITECT, INC. 7200297863 22 6210 16,054.50 Prof. Svc 7/1-7/31/14 
09/30/14 WLC ARCHITECT, INC. 7200297866 23 6210 2,200.00 A/E services for HVAC Project July 2014 
11/25/14 WLC ARCHITECT, INC. 7200299555 22 6210 3,537.75 Prof. Svc 9/1-9/30/14 
11/25/14 WLC ARCHITECT, INC. 7200299560 23 6210 100,100.00 A/E services for HVAC Project Sept 2014 
12/18/14 WLC ARCHITECT, INC. 7200300350 22 6210 2,075.48 Prof. Svc 10/1-10/31/14 
12/18/14 WLC ARCHITECT, INC. 7200300356 23 6210 7,700.00 A/E services for HVAC Project Oct 2014 
01/26/15 WLC ARCHITECT, INC. 7200314345 22 6210 5,188.70 Prof. Svc Const Admin 90% 11/1-11/30/15 
02/26/15 WLC ARCHITECT, INC. 7200302588 23 6210 5,500.00 A/E services for HVAC Project Dec 2014 
02/26/15 WLC ARCHITECT, INC. 7200302583 22 6210 3,537.75 Prof. Svc 12/1-12/31/14 
03/17/15 WLC ARCHITECT, INC. 7200303425 22 6210 55.73 Reimb: A & I Reprographics 1/1-1/31/15 
03/17/15 WLC ARCHITECT, INC. 7200303429 23 6210 43,450.00 A/E services for HVAC Project Jan 2015 
04/09/15 WLC ARCHITECT, INC. 7200304283 23 6210 9,680.00 Add Svc HVAC design 100% 
04/28/15 WLC ARCHITECT, INC. 7200304933 23 6210 28,900.00 A/E services for HVAC Project Feb 2015 
05/14/15 WLC ARCHITECT, INC. 7200305647 23 6210 17,340.00 A/E services for HVAC Project Mar 2015 
05/14/15 WLC ARCHITECT, INC. 7200305643 22 6210 8,301.92 Prof. Svc 3/1-3/31/15 
05/28/15 WLC ARCHITECT, INC. 7200306166 22 6210 10,377.40 Prof. Svc Const Admin 20%, 4/1-4/30/15 
06/26/15 WLC ARCHITECT, INC. 7200307240 22 6210 20,754.80 Prof. Svc Const Admin 35%, 5/1-5/31/15 
06/26/15 WLC ARCHITECT, INC. 7200307249 23 6210 4,335.00 A/E services for HVAC Project, Constr Admin 40% June 2015 
06/26/15 WLC ARCHITECT, INC. 7200307249 23 6210 13,005.00 A/E services for HVAC Project, Constr Admin 35% May 2015 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 23,930.00 EXFR fr/ MSTR PROG: HVAC upgrade Oct 2014 Inv# 14935 RE: CK# 

720029954711/25/14 
06/30/15 DONALD KROTEE PARTNERSHIP INC J15L7271 22 6210 2,255.54 EXFR fr/ MSTR PROG: 14 SITES legacy/non-Cert DSA Proj Closeout 

thru12/31/14 Inv# 018001 RE: CO 7200302451 2/24/15 
09/29/15 WLC ARCHITECT, INC, 7200310284 23 6210 17,340.00 A/E services for HVAC Project, Constr Admin 60% July 2015 
10/01/15 WLC ARCHITECT, INC. 7200310382 22 6210 20,754.80 Architectural svcs for HVAC replacement, Constr Admim 60% July 2015 
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11/05/15 WLC ARCHITECT, INC. 7200311682 23 6210 4,335.00 A/E services for HVAC Project, Constr Admin 65% August 2015 11/05/15 WLC ARCHITECT, INC. 7200311677 22 6210 5.188.70 Prof. Svc Const Admin 65% 8/1-8/31/15 
12/01/15 WLC ARCHITECT, INC. 7200312463 23 6210 4,335.00 A/E services for HVAC Project, Constr Admin 70% Sept 2015 
12/01/15 WLC ARCHITECT, INC. 7200312460 22 6210 5.188.70 Prof. Svc Const Admin 70% 9/1-9/30/15 
12/28/15 WLC ARCHITECT, INC. 7200313380 23 6210 13,005.00 A/E services for HVAC Project, Constr Admin 85% Oct 2015 
12/28/15 WLC ARCHITECT, INC. 7200313379 22 6210 15,566.10 Prof. Svc Cons) Admin 80% 10/1-10/31/15 
01/26/16 WLC ARCHITECT, INC. 7200314347 23 6210 4,335.00 A/E services for HVAC Project Constr Admin 90% Nov 2015 
02/25/16 WLC ARCHITECT, INC. 7200315645 23 6210 6,936.00 A/E services for HVAC Project, Constr Admin 98% Dec 2015 
02/25/16 WLC ARCHITECT, INC. 7200315642 22 6210 8,301.92 Prof. Svc Cons) Admin 98% 12/1-12/31/15 
03/24/16 WLC ARCHITECT, INC. 7200316910 22 6210 2,783.03 Prof. Svc Const Admin 100% 01/01-01/31/16 
03/24/16 WLC ARCHITECT, INC. 7200316913 23 6210 2,456.50 A/E services for HVAC Project, Constr Admin 100% Project closeout 5% 

Jan 2016 
04/19/16 WLC ARCHITECT, INC. 7200317910 23 6210 6,502.50 A/E services for HVAC Project, Closeout 50% Feb 2016 
04/19/16 WLC ARCHITECT, INC. 7200317907 22 6210 6,367.95 Prof. Svc Closeout 50% 2/1-2/29/16 
05/24/16 WLC ARCHITECT, INC. 7200319289 23 6210 1.445.00 A/E services for HVAC Project Closeout 60% Mar 2016 
05/24/16 WLC ARCHITECT, INC. 7200319284 22 6210 1,415.10 Prof. Svc Closeout 60% 3/1-3/31/16 
06/16/16 WLC ARCHITECT, INC. 7200320363 22 6210 4.245.30 Prof. Svc Closeout 90% 4/1-4/30/16 
06/16/16 WLC ARCHITECT, INC. 7200320369 23 6210 1,445.00 A/E services for HVAC Project, Closeout 70% Apr 2016 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 22 6210 3,022.50 EXFR fr/ MSTR PROG construction services Sept 2015 Inv# 16107 RE: 

CK# 7200311439 10/29/15 
06/30/16 NUVIS LANDSCAPE ARCHITECTURAL & J16E7272 22 6210 8,000.00 EXFR fr/ MSTR PROG: Landscape architectrual services Oct 2015 Invit 

PLANNING 20255 RE: CK# 7200312525 12/3/15 
07/19/16 WLC ARCHITECT, INC. 7200321191 22 6210 707.55 Prof. Svc Closeout 95% 5/1-5/31/16 
07/19/16 WLC ARCHITECT, INC. 7200321197 23 6210 2,167.50 A/E services for HVAC Project, Closeout 85% May 2016 
10/04/16 WLC ARCHITECT, INC. 7200324014 22 6210 707.55 Prof. Svc Closeout 100% 7/1-7/31/16 
10/04/16 WLC ARCHITECT, INC. 7200324025 23 6210 722.50 A/E services for HVAC Project, Closeout 90% July 2016 
10/25/16 WLC ARCHITECT, INC. 7200324917 23 6210 722.50 A/E services for HVAC Project, Closeout 100% Aug 2016 
11/16/16 WLC ARCHITECT, INC. 7200325814 23 6210 722.50 A/E services for HVAC Project, Closeout 100% Sept 2016 
06/01/17 WLC ARCHITECT, INC. 7200333555 22 6210 34,245.59 A/E services for HVAC Project: final pymnt based on final constr cost 
08/17/10 DIVISION OF STATE ARCHITECT 7200258473 22 6220 21,658.06 Pay Request Plan Review Fees 
05/19/11 DIVISION OF STATE ARCHITECT 7200265694 22 6220 4,910.16 Pay request 2 Plan review fees 
07/19/13 DIVISION OF STATE ARCHITECT 7200285837 22 6220 780.00 Plan /Field Review Fees for relocatable bldgs 
01/07/14 DIVISION OF STATE ARCHITECT 7200290111 22 6220 1,800.00 Plan review fee for 6 relocatable buildings 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 1780.001 EXP TR TO 25003763-6200-0842 RE: CK 7200285837 7/19/14 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (1,800.001 EXP TR TO 25003763-6200-0842 RE: CK 7200290111 1/7/14 
09/11/14 DIVISION OF STATE ARCHITECT RCF CK 52272 23 6220 11,500.00 Plan Check and Access Compliance for HVAC replacement 
02/23/16 DIVISION OF STATE ARCHITECT 7200315474 22 6220 1,050.00 DSA Plan/Field Review Fee for 2 Permanent Relocatable Buildings 
06/14/16 DIVISION OF STATE ARCHITECT 7200320209 23 6220 1,080.00 Plan check fee for 1 relocatable 
06/14/16 DIVISION OF STATE ARCHITECT 7200320206 23 6220 5,278.99 Further/CCD Fee Alterations to: 1 admin, 7 classrm bldgs, (locker, 1 MP 

bldg Fire alarm upgrade to: 8 portables 
09/15/16 DIVISION OF STATE ARCHITECT 7200323339 21 6220 7,191.50 Further/CCD Fee Alterations bldgs: 1 admin, 4 classrm, 1 shop,1 lib/food 

lab, 1 music, 1 multi-purpose HVAC Upgrade 
04/04/17 DIVISION OF STATE ARCHITECT 7200331091 23 6220 595.00 Futher/CCD Fee Relocation of 1 classroom building (relocatable) 
09/22/11 CALIFORNIA DEPT. OF EDUCATION 7200268541 22 6225 2,027.05 Pay request Reviews) Plans and Specs 
06/30/17 CALIFORNIA DEPT. OF EDUCATION J17E7123 23 6225 770.00 EXFR fr/ MSTR PROG Review of plans and specifications for projects-at 

various schools Inv# C-057040 RE: CK# 7200328522 2/2/17 
06/02/11 FEDERAL EXPRESS 7200266192 22 6240 145.97 Ship Plans & Specs to OPSC on April 29 
07/05/11 AMERICAN REPROGRAPHICS CO 7200267114 22 6240 265.13 Reprographics VVO#F1388367 1LB1 
01/19/12 AMERICAN REPROGRAPHICS CO 7200271410 22 6240 34.80 Reprographics WO#1476090 
03/06/12 AMERICAN REPROGRAPHICS CO 7200272398 22 6240 1.24 Reprographics WON F1456896 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273045 22 6240 19.12 Reprographics WO#F1457072 
06/30/13 AMERICAN REPROGRAPHICS CO J13U7291 22 6240 21.00 EXFR fr/ MSTR PROG Reprographic Svcs L813 Inv# 6973620 RE: CK# 

7200285981 7/30/13 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 414.65 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9498053114001 & 

R7527977E: CK# 7200295214 6/17/14 & 7200295561 7/2/14 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 1,348.02 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Feb 2015 Inv# 2015-0571 

RE: CK# 72003032343/12)15 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 1,331.16 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2015 Inv# 9198022815267 

RE: CK# 7200304524 4/21/15 
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06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 2.63 EXFR (r/ MSTR PROG Reprographic Svcs Nov 2015 Inv# 9198113015006 
RE: CK# 7200313325 12/22/15 

06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 1,652.57 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Oct 2015 Inv# 2015-0763 
RE: CK# 7200312450 12/1/15 

06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 176.83 EXFR fr/ MSTR PROG Reprographic Svcs Oct 2016 Inv# 9198103116331 
RE: CK# 7200325985 11/17/16 

10/28/14 PAUL C. MILLER CONSTRUCTION CO INC. 7200298659 35 6250 95,950.80 Pay app #1 Bond & Insurnace only 8/31/14 
01/29/15 PAUL C. MILLER CONSTRUCTION CO INC. 7200301571 35 6250 95,290.83 Pay app #2, 5%, 12/1-12/31/14 
02/19/15 PAUL C. MILLER CONSTRUCTION CO INC. 7200302293 35 6250 460,072.22 Pay app #3, 16%, 1/1-1/31/15 
03/17/15 PAUL C. MILLER CONSTRUCTION CO INC. 7200303432 35 6250 229,743.00 Pay app #4, 22%, 2/1-2/28/15 
04/28/15 PAUL C. MILLER CONSTRUCTION CO INC. 7200304935 35 6250 556,772.72 Pay app #1, 21%, 3/1-3/31/15 
04/2805 PAUL C. MILLER CONSTRUCTION CO 	INC. 7200304935 35 6250 171,746.32 Pay app #5, 26%, 3/1-3/31/15 
05/14/15 PAUL C. MILLER CONSTRUCTION CO INC. 7200305649 35 6250 319,620.87 Pay app #2, 34%, 4/1-4/30/15 
05/14/15 PAUL C. MILLER CONSTRUCTION CO INC. 7200305649 35 6250 557.852.07 Pay app #6, 39%, 4/1-4/28/15 
06/16/15 PAUL C. MILLER CONSTRUCTION CO INC. 7200306952 35 6250 671,992.57 Pay app #7, 55%, 5/1-5/31/15 
06/16/15 PAUL C. MILLER CONSTRUCTION CO INC. 7200306951 35 6250 555,154.78 Pay app #3, 55%, 5/1-5/31/15 
06/18/15 PAUL C. MILLER CONSTRUCTION CO INC. 7200307180 35 6250 249,117.14 Pay app #4, 65%,6/1-6/30/15 
06/18/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200307180 35 6250 427,700.52 Pay app #8, 65%, 6/1-6/30/15 
06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 15 35 6250 301,149.81 RETENTION LB15 
06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 15 35 6250 186,740.61 RETENTION LB/5 
07/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 15 LIABILITY 35 6250 (186.740.61) REVERSE LIABILITY 15 
07/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 15 LIABILITY 35 6250 (301,149.81) REVERSE LIABILITY 15 
08/18/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200309066 35 6250 946,714.23 Pay app #9, 84%, 7/1-7/31/15 
08/18/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200309066 35 6250 402,169.70 Pay app #5, 80%,60-6/30/15 
09/15/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200309815 35 6250 283,160.30 Pay app #6, 91%,8/1-8/31/15 
10/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200310387 35 6250 510,454.35 Pay app #10, 95%, 8/1-8/31/15 
11/05/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200311685 35 6250 247,090.38 Pay app #11,99%, 9/1-/30/15 
11/05/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200311685 35 6250 193,584.96 Pay app #7, 98%,9/1-9/30/15 
12/03/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200312547 35 6250 41,419.53 Pay app #8 100%,10/1-10/31/15 
02/25/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200315647 35 6250 17,493.97 Pay app #13, CDR #10,1/01-1/31/16 
02/25/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200315647 35 6250 174,739.17 Pay app #12, CDR #9, 10/01-10/31/15 
06/30/16 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 16 35 6250 511,871.16 RETENTION L816 
06/30/16 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 16 35 6250 289,000.00 RETENTION LB16 
07/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 16 LIABILITY 35 6250 (511.871.161 REVERSE LIABILITY 16 
07/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 16 LIABILITY 35 6250 1289,000.001 REVERSE LIABILITY 16 
08/25/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200322746 35 6250 161,485.30 Pay app #14, CDR #11,7/1-7/31/16 
10/13/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200324535 35 6250 529,813.97 Pay app #15 RETENTION, 8/1-8/31/16 
100306 PAUL C. MILLER CONSTRUCTION CO., INC. 7200324535 35 6250 289,000.00 Pay app #9 RETENTION,7/1-7/31/16 
09/01/15 ON TARGET VOICE & DATA 7200309481 21 6251 4,838.55 Material eqipmt labor & svc for Cabling 
09/03/15 ON TARGET VOICE & DATA 7200309549 21 6251 183.013.81 pay app #1 Material eqipmt labor & svc for Cabling 
11/24/15 ON TARGET VOICE & DATA 7200312309 21 6251 55.916.60 Day app #2:Material eqipmt labor & svc for Cabling 
12/17/15 ON TARGET VOICE & DATA 7200313184 22 6251 4,736.60 Pay App #1, Move the MDF to the exterior heater room-Provide all material, 

equipment, labor & services 
02/02/16 ON TARGET VOICE & DATA 7200314686 22 6251 1,044.00 Material, equipment,labor & service to remove cables to temporary portables 

03/10/16 ON TARGET VOICE & DATA 7200316361 22 6251 3,758.40 Provide labor & servics to install switches & wireless access points 
05/12/16 SUNESYS 7200318825 21 6251 4,458.00 Labor to relocate MDF 
06/30/16 ON TARGET VOICE & DATA LIABILITY 16 22 6251 417.60 Provide labor & servics to install switches & wireless access points LB16 
06/30/16 ON TARGET VOICE & DATA LIABILITY 16 22 6251 526.29 Pay App # 1, Move the MDF to the exterior heater room-Provide all material, 

equipment, labor & services LB16 
06/30/16 ON TARGET VOICE & DATA LIABILITY 16 21 6251 93,959.71 Material eqipmt labor & svc for Cabling LB16 
07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 22 6251 (417.601 REVERSE LIABILITY 16 
07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 21 6251 (93,959.71) REVERSE LIABILITY 16 
07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 22 6251 (526.291 REVERSE LIABILITY 16 
09/08/16 ON TARGET VOICE & DATA 7200323043 21 6251 59.821.20 pay app #3:Material eqipmt labor & svc for Cabling LB16 
06/30/17 ON TARGET VOICE & DATA LIABILITY 17 21 6251 33,194.62 pay app #4:Material eqipmt labor & svc for Cabling LB17 
07/01/17 ON TARGET VOICE & DATA 16 LIABILITY 21 6251 133,194.621 REVERSE LIABILITY 16 
09/28/17 ON TARGET VOICE & DATA 7200337587 21 6251 33,194.62 pay app #4:Material eqipmt labor & svc for Cabling 
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06/30/14 PCM3, INC. J14W630F 22 6255 6,595.36 EXFR fr/ MSTR PROG Senior Project Bond Mgr April 2014 Inv# GGUSD-JI 
04-14 RE: CK# 7200294501 5/22/14 

06/30/14 GM ELECTRICAL, INC. J14W630G 22 6255 2,503.67 EXFR fr/ MSTR PROG Project Manager May 2014Inv# 2014-0002 RE: 
CK# 7200295803 7/14/14 

06/30/15 PCM3, INC. J1 5L7271 22 6255 91,212.86 EXFR fr/ MSTR PROG Senior Project Bond Mgr Mar 2015 Inv# GGUSD-JT- 
03-15 RE: CK# 7200304921 4/28/15 

06/30/16 GM ELECTRICAL, INC. J16E7271 22 6255 20,649.89 EXFR fr/ MSTR PROG Project Manager June 2016 Inv# 2016-0006 RE: 
CK# 7200320617 6/23/16 

06/30/16 PCM3, INC. J16E7271 21 6255 77,500.00 EXFR fr/ MSTR PROG Senior Project Bond Mgr Sept 2015 Inv# GGUSD-JI 
09-15 RE: CK# 7200311114 10/22/15 

01/31/17 GM ELECTRICAL, INC. J72E1311 23 6255 11,747.51 EXFR fr/ MSTR PROG Project Manager Dec 2016 Inv# 2016-0012 RE: CK# 
7200327910 1/19/17 

01/31/17 PCM3, INC. J17E1311 23 6255 39,370.00 EXFR fr/ MSTR PROG Senior Project Bond Mgr Sept 2016 Inv# GGUSD-JT. 
09-16 RE: CK# 7200324768 10/20/16 

05/29/13 TIM GREENLEAF ENGINEERING 7200285060 22 6265 3,700.00 Grub, Load & Haul for new portables 
06/30/13 SOUTHCOAST SHORTLOAD CONCRETE J13W630Q 22 6265 (645.30) EXP TR TO 25003763-6200-0842 RE: CK# 7200285602 7/12/13 (6/30) 

06/30/13 TIM GREENLEAF ENGINEERING J13W6300 22 6265 (3,700.00) EXP TRIO 25003763-6200-0842 RE: CK# 7200285060 5/29/13 
06/30/13 SOUTHCOAST SHORTLOAD CONCRETE 7200285602 22 6265 645.30 5.5 yards of Concrete for ramp & sidewalk portables 
08/22/13 ELECTRIC CONSTRUCTION COMPANY 7200286494 22 6265 14,890.00 FD 25-Labor & Material to repair conduits & wiring for new portables 
10/31/13 ELECTRIC CONSTRUCTION COMPANY 7200288275 22 6265 397.22 Labor and Material to check interior wiring for portable 
11/13/13 CHANDLER'S A/C REFRIGERATION J14UB131 22 6265 655.62 EXFR fr/ MSTR PROG repair & install A/C Inv# 116791 RE: CK# 

7200288273 10/31/13 
06/30/14 ELECTRIC CONSTRUCTION COMPANY J1427252 22 6265 (14,890.00) EXP TRIO 25003763-6200-0842 RE: OK 72002864948/22/13 
06/30/14 J.L. COBB PAINTING & CONSTRUCTION LIABILITY 14 22 6265 14,430.00 Locker removal, patch walls & paint LB14 
06/30/14 ELECTRIC CONSTRUCTION COMPANY J1427252 22 6265 (397.22) EXP TR TO 25003763-6200-0842 RE: CK 7200288275 10/31/13 
07/01/14 J.L. COBB PAINTING & CONSTRUCTION 14 LIABILITY 22 6265 (14.430.00) REVERSE LIABILITY 14 PO #H72R5218 
08/26/14 J.L. COBB PAINTING & CONSTRUCTION 7200296932 22 6265 14,430.00 Locker removal, patch walls & paint LB14 
09/23/14 J.L. COBB PAINTING & CONSTRUCTION 7200297701 23 6265 106,951.00 Gen'l Contracting Svc for Interim Housing 66% 
11/06/14 J.L. COBB PAINTING & CONSTRUCTION 7200298981 23 6265 42,199.00 Pay app #2, Gen'l Contracting Svc for Interim Housing 91% 
02/26/15 J.L. COBB PAINTING & CONSTRUCTION 7200302585 23 6265 7,850.00 Pay app RETENTION, Gen'l Contracting Svc for Interim Housing 
03/05/15 SOUTHERN CALIFORNIA EDISON 7200302877 23 6265 1,054.91 Meter & service change 
06/09/15 COAST LOCK & SAFE J15L6099 22 6265 315.94 EXFR fr/ MSTR PROG: install latch guard plates for interim portables Inv# 

010761 RE: CK# 72003019272/5/15 
06/30/15 AIR FILTER SUPPLY J15L7221 22 6265 930.68 EXFR fr/ MSTR PROG: fiberglass disposable filter Inv# 1193017 RE: CK# 

7200307661 7/8/15 
06/30/15 VERNE'S PLUMBING J15L7213 22 6265 316.76 EXFR fr/ MSTR PROG: portable restroom toilet clogged Inv# 20150391 RE: 

CK# 7200304928 4/28/15 
02/11/16 J.L. COBB PAINTING & CONSTRUCTION 7200315171 22 6265 8,580.00 Disconnect 5 interim portables for removal - electrical,FA, closer panels, 

demo asphalt. repair & re-establish 
02/18/16 CIRCLE CITY ELECTRIC 7200315335 22 6265 8,522.00 Install cables and wiremold for short throw projectors 
03/01/16 J.L. COBB PAINTING & CONSTRUCTION 7200315846 22 6265 8,670.00 Paint 102 exterior doors 
05/03/16 DAKTRONICS 7200318407 22 6265 27,254.00 Marquee - Galaxy 20mm RGB Outdoor LED Matrix Display 3550 Series 

Model AF-3550-48x128-20-RGB-2V 
05/12/16 VERNE'S PLUMBING 7200318851 22 6265 2,200.00 Install 10 studor vents on existing vents that are within 10 feet of HVAC units 

06/09/16 J.L. COBB PAINTING & CONSTRUCTION 7200320009 22 6265 400.00 Remove marquee and deliver to Chapman warehouse 
06/16/16 CUSTOM SIGNS, INC 7200320351 22 6265 18,457.60 Installation of supplied DakTronics Message Center; Includes material, labor 

& tax 
06/30/16 AIR FILTER SUPPLY J16L7151 22 6265 710.34 EXFR fr/ MSTR PROG: MCGARVIN Standard Capacity Pleat Inv# 1200283 

RE: CK# 7200310992 10/20/15 
06/30/16 US AIR CONDITIONING DISTRIBUTORS J16E7272 22 6265 871.31 EXFR fr/ MSTR PROG HVAC supplies Inv# 1010189 RE: CK# 7200308819 

8/12/15 
06/30/16 BRAVO SIGN & DESIGN J16L7151 22 6265 1,400.40 EXFR fr/ MSTR PROG: Signs & Installations Inv #160167 RE: CK# 

72003217447/28/16 
06/30/16 CIVIC CENTER LOCK & SAVE J1 6E7272 22 6265 1,825.91 EXFR fr/ MSTR PROG: remove and replace locks for lockers and storage 

rooms Inv# 55093 RE: CK# 7200313355 12/23/15 
06/30/16 IRVINE PIPE & SUPPLY J16L7154 22 6265 112.74 EXFR fr/ MSTR PROG: swing spout Inv# 796382-1&2 RE: CK# 

7200309929/7200309794 9/15, 9/17/15 

Colbi Technologies, Inc. Printed: 12/14/2017 
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Report Number 
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06/30/16 AIR FILTER SUPPLY J16L7151 22 6265 2,047.68 EXFR fr/ MSTR PROG: MCGARVIN Standard Capacity Pleat and Mini-pleat 
06/30/16 TODD PIPE & SUPPLY Inv# 1210138 RE: CK# 7200314818 2/4/16 J16E7272 22 6265 1,173.10 EXFR fr/ MSTR PROG:Heating & AC Supplies Inv# S001900828.001RE: 

CK# 7200309550 9/3/15 09/15/16 
10/25/16 

CIRCLE CITY ELECTRIC 
J.L. COBB PAINTING 

7200323342 22 6265 1,250.00 Install 1 pole vault projector in RM E22 w/cabling & all accessories & CONSTRUCTION 7200324907 21 6265 42,575.00 Install one permanent portable (incl electrical 8, low voltage CUPCCAA #16- 
143 11/10/16 WALLACE ELECTRIC 7200325651 21 6265 4,860.00 Run conduit pathways for power and data for new marquee. Connect 
electrical 12/08/16 J.L. COBB PAINTING & CONSTRUCTION 7200326536 22 6265 225.00 Provide and install shower rods and curtans in the boys/girls locker room 
ADA showers 01/12/17 

01/31/17 
CIRCLE CITY ELECTRIC 
DAVID M. 

7200327752 23 6265 1,225.00 Add/install two Quad receptacles in Admin office BERTINO MFG, INC 7200328363 23 6265 7,530.00 Add/install Laminate cabinets and tops to counseling/conference room and 
Asst. Principal office 03/07/17 

03/16/17 
WALLACE ELECTRIC 7200329765 23 6265 35,450.00 Exterior LED lighting upgrades 

06/29/17 

CIRCLE CITY ELECTRIC 

DUKE 

7200330280 23 6265 2,400.00 Disconnect portable-remove all electrical & low voltage for removal of 
portable PLUMBING J17Q6291 23 6265 3,650.00 EXFR fr/ MSTR PROG Repair and installation of Ice Maker piping Inv# 
42617 RE: CK# 7200333719 6/6/17 06/30/17 BRAVO SIGN & DESIGN J17E7111 23 6265 1,286.10 EXFR fr/ MSTR PROG Fabricated metal marquee numbers Inv# 160190 
RE: CK# 7200328995 2/16/17 06/30/17 GRAYBAR ELECTRIC COMPANY IN J17E7111 23 6265 9,455.07 EXFR fr/ MSTR PROG Lithonia Lighting 50% of invoice Inv# 989832997 
RE: CK# 7200329931 3/9/17 09/14/17 J.L. COBB PAINTING & CONSTRUCTION 7200337099 23 6265 12.350.00 New doors in locker rooms 11/09/17 

06/30/13 
FRANKLIN MECHANICAL 7200339323 23 6265 1,900.00 Replace two condensate pans on HVAC unit WILLIAMS SCOTSMAN J13F7252, J13Q72/ 22 6275 (27,517.88) EXP TR TO 25003763-6200-0842 RE: CK# 7200286501 8/22/13(6/30) 

06/30/13 WILLIAMS SCOTSMAN 7200285660 22 6275 27,517.88 Purchase 1 Portable Classroom 06/30/13 WILLIAMS SCOTSMAN J13F7252 22 6275 (27,517,88) EXP TR TO 25003763-6200-0842 RE: CK# 7200285660 7/16/13 (6/30) 
06/30/13 WILLIAMS SCOTSMAN 7200286501 22 6275 27,517.88 Purchase 1 Portable Classroom L813 (H72R0506) 12/10/14 MOBILE MODULAR 7200299806 22 6275 1,350.00 Monthly rent: 6 portables, 10/31-11/29/14 12/18/14 MOBILE MODULAR 7200300341 22 6275 1,350.00 Monthly rent: 6 portables, 11/30-12/29/14 12/23/14 MOBILE MODULAR 7200300398 22 6275 18,150.00 Monthly rent: 6 portables delivery chrges -, rent 10/1-10/30/14 02/05/15 MOBILE MODULAR 7200301832 22 6275 1,350.00 Monthly rent: 6 portables, 12/30-1/28/15 02/19/15 MOBILE MODULAR 7200302281 22 6275 1,350.00 Monthly rent: 6 portables, 1/29-2/27/15 03/24/15 MOBILE MODULAR 7200303655 22 6275 1,350.00 Monthly rent: 6 portables, 2/28-3/29/15 05/05/15 MOBILE MODULAR 7200305215 22 6275 1,350.00 Monthly rent: 6 portables 3/30-4/28/15 06/16/15 MOBILE MODULAR 7200306928 22 6275 1,350.00 Monthly rent: 6 portables 5/29-6/27/15 06/30/15 ALLIED STORAGE CONTAINERS J15L7271 22 6275 2,145.80 EXFR fr/ MSTR PROG: storage container rental--delivery & pick up charges 

Inv# R15064455 RE: CK# LB15 07/08/15 MOBILE MODULAR 7200307679 22 6275 2,400.00 Additional labor vapor barriers for 6 portable classrooms 07/23/15 MOBILE MODULAR 7200308150 22 6275 2,700.00 Monthly rent: 6 portables 6/28-7/27/15 09/22/15 MOBILE MODULAR 7200310042 22 6275 2,700.00 Monthly rent: 6 portables 8/27-9/25/15 11/03/15 MOBILE MODULAR 7200311565 22 6275 1,350.00 Monthly rent: 6 portables 9/26-10/25/15 12/03/15 MOBILE MODULAR 7200312535 22 6275 1,350.00 Monthly rent: 6 portables 10/26-11/24/15 12/22/15 MOBILE MODULAR 7200313339 22 6275 14,101.15 Returned charges, 5 portables 01/21/16 MOBILE MODULAR 7200314202 22 6275 225.00 Monthly rent: 1 portable 12/25-01/23/16 03/08/16 MOBILE MODULAR 7200316179 22 6275 225.00 Monthly rent: 1 portable 01/24-02/22/16 03/24/16 MOBILE MODULAR 7200316908 22 6275 225.00 Monthly rent: 1 portable 02/23-03/23/16 04/28/16 ALLIED STORAGE CONTAINERS J16L4286 22 6275 2,073.60 EXFR fr/ MSTR PROG:7 storage container rental 9/1-9/30/15 

MOBILE Inv#R15091357 RE: CO 7200310263 9/29/15 04/28/16 MODULAR 7200318295 22 6275 225.00 Monthly rent: 1 portable 3/24-4/22/16 06/07/16 MOBILE MODULAR 7200320625 22 6275 225.00 Monthly rent: 1 portable 4/23-5/22/16 06/23/16 MOBILE MODULAR 7200320625 22 6275 225.00 Monthly rent: 1 portable 5/23-6/21/16 06/30/16 
06/30/16 

MOBILE MODULAR LIABILITY 16 22 6275 225.00 Monthly rent: 1 portable 6/22-7/21/16 LB16 NATIONAL CONSTRUCTION RENTALS J16E7271 22 6275 1,176.08 EXFR fr/ MSTR PROG temporary panel 6/24-12/24/16 LB16 Inv# 4471197 
RE: CO 7200322222 8/18/16 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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Project Name: 	McGarvin IS - Modernization (McGarvin-Mod) 
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06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 1,166.49 EXFR fr/ MSTR PROG:7 storage container rental 12/1-12/31/151nv# 
R15121336 RE: CK# 7200313751 1/7/16 07/01/16 MOBILE MODULAR 16 LIABILITY 22 6275 (225.00) REVERSE LIABILITY 16 

07/28/16 MOBILE MODULAR 7200321755 22 6275 225.00 Monthly rent: 1 portable 6/22-7/21/16 LB16 
10/18/16 MOBILE MODULAR 7200324676 22 6275 2,287.50 Returned charges, 1 portable 
06/30/17 NATIONAL CONSTRUCTION RENTALS J17E7123 23 6275 213.84 EXFR fr/ MSTR PROG 2 storage containers rental 7/23-8/19/16 Inv# 

4492575 RE: CK# 7200323224 9/13/16 
06/03/15 BELTMANN RELOCATION GROUP J1 5L6031 22 6276 201.25 EXFR fr/ MSTR PROG Move rolling cabinets Inv# 54788091 RE: CK# 

7200298555 10/23/14 
06/30/15 SOUTH COAST LOGISTICS J15L7213 22 6276 7,272.75 EXFR fr/ MSTR PROG: moving svcs 6/20/15 Inv# 15-0615 RE: CK# 

7200307688 7/8/15 
07/08/15 IMAGE 2000 7200307675 22 6276 300.00 Move Copier from Pacifica Admin Portable #1 to Bell Intermediate Room 1 

6/17/15 
10/20/15 IMAGE 2000 7200310993 22 6276 300.00 Move 2 copiers & 2 riso from portables to office/1copier back from Carillo 03/10/16 BELTMANN RELOCATION GROUP J16L3104 22 6276 1,691.25 EXFR fr/ MSTR PROG: Moving svcs 8/28/15 Inv# 55139629 RE: CK# 

7200310254 9/29/15 
06/30/16 BELTMANN RELOCATION GROUP J16L7151 22 6276 1,500.00 EXFR fr/ MSTR PROG moving services 11/06/15 Inv# 55214307 RE: CO 

7200312446 12/1/15 
06/30/16 SOUTH COAST LOGISTICS J16E7272 22 6276 4,162.50 EXFR fr/ MSTR PROG moving services 8/17/15 Inv# 15-0760 RE: CK# 

72003100349/22/15 
01/30/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200290866 22 6280 8,500.00 Lead & Asbestos testing, survey & spec 

03/17/15 RIVER CITY TESTING 7200303421 22 6280 418.25 DSA Testing Service Jan 2015 
04/06/15 RIVER CITY TESTING 7200304035 22 6280 82.00 DSA Testing Service Jan-Feb 2015 
06/04/15 RIVER CITY TESTING 7200306449 22 6280 309.75 DSA testing service Apr 2015 
06/18/15 RIVER CITY TESTING 7200307153 22 6280 757.50 DSA testing service Apr/May 2015 
06/18/15 RIVER CITY TESTING 7200307153 22 6280 300.00 DSA testing service May 2015 
06/3005 RIVER CITY TESTING LIABILITY 15 22 6280 436.00 DSA testing service June 2015 LB15 
07/01/15 RIVER CITY TESTING 15 LIABILITY 22 6280 (436.001 REVERSE LIABILITY 15 
07/08/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200307665 22 6280 10,525.00 Environmental Monitoring & sampling asbestos Apr thru May 2015 

08/04/15 RIVER CITY TESTING 7200308502 22 6280 436.00 DSA testing service June 2015 LB15 
09/22/15 RIVER CITY TESTING 7200310045 22 6280 468.50 DSA Testing & Inspection July 2015 
10/06/15 RIVER CITY TESTING 7200310521 22 6280 390.75 DSA testing services July/Aug 2015 
11/05/15 RIVER CITY TESTING 7200311670 22 6280 - REPLACE: stale dated check DSA Testing Service Jan-Feb 2015 
11/24/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200312312 22 6280 655.50 Testing and the report for a water intrusion 

12/01/15 RIVER CITY TESTING 7200312454 22 6280 300.00 DSA testing services - Final DSA 291 Laboratory affidavit 9/16/2015 
12/03/15 RIVER CITY TESTING 7200312538 22 6280 453.50 DSA testing services Oct 2015 
12/10/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200312867 22 6280 14,660.00 Environmental testing/survey services 

01/07/16 RIVER CITY TESTING 7200313760 22 6280 600.00 DSA testing Services HVAC upgrades Nov 2015 
07/19/16 RIVER CITY TESTING 7200321186 22 6280 301.40 DSA testing Services HVAC upgrades (Final DSA 291) June 2016 
10/03/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200287425 22 6290 67.00 DSA Inspection Service, AUd 2013 
11/19/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200288807 22 6290 402.00 DSA lspection Sept 2013 
01/09/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200290223 22 6290 301.50 DSA Inspection Svc, Nov 2013 
01/27/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200301449 22 6290 1,608.00 DSA Inspection Services Dec 2014 
03/12/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200303237 22 6290 5,628.00 DSA Inspection Services Jan 2015 
04/09/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200304279 22 6290 6,700.00 DSA Inspection Services Feb 2015 
06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 1,962.50 EXFR fr/ MSTR PROG Inspection Svc Inv# 600-GG RE: CK# 7200299802 

12/10/14 
06/30/15 STEPHEN PAYTE DSA INSPECTIONS INC J15L7241 22 6290 34,720.00 EXFR fr/ MSTR PROG: DSA Inspection Services Mar 2015 Inv# 11407 RE: 

K# 72003053175/7/15 
05/23/16 STEPHEN PAYTE DSA INSPECTIONS INC J16L5236 22 6290 33,920.00 EXFR fr/ MSTR PROG: DSA Inspection Services July 2015 Inv# 11506 RE: 

CK# 7200310276 9/29/15 
06/30/15 CIVIC CENTER LOCK & SAVE J15L7221 22 4300 482.94 EXFR fr/ MSTR PROG: lock cylnders for portables Inv# 54673 RE: CK# 

7200307667 7/8/15 
Total Project Costs: 

Totals 798,423.47 9,247,853.14 39,158.15 85,309.00 482.94 10,171,226.70 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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Project Number: 57/66522-00-040 
Project Name: 	Mitchell ES-Modernization (Mitchell-Mod) 

Report Number: 
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04/27/10 Y'DEEN & ASSOCIATES 7200255432 01 6210 26,694.00 Architect Pay request 1 05/27/10 Y'DEEN & ASSOCIATES 7200256542 01 6210 34,311.85 Architect Pay request 2 07/06/10 Y'DEEN & ASSOCIATES 7200257692 01 6210 48,838.26 Architect Pay request 3 10/07/10 Y'DEEN & ASSOCIATES 7200259567 01 6210 20,812.57 Architect Pay request 4 11/30/10 Y'DEEN & ASSOCIATES 7200260769 01 6210 5,203.14 Architect Pay request 5 12/21/10 Y'DEEN & ASSOCIATES 7200261385 22 6210 5,203.14 Architect Pay request 6 05/26/11 KNA CONSULTING ENGINEERS, INC. 7200266006 22 6210 652.50 Consulting Engineer Service 06/02/11 Y'DEEN & ASSOCIATES 7200266195 22 6210 10,406.29 Architect Pay request 7 06/16/11 KNA CONSULTING-ENGINEERS, INC. 7200266735 22 6210 907.50 Consulting Engineer Service 07/28/11 FEDERAL EXPRESS 7200267520 22 6210 134.11 Ship Plans & Specs to OPSC Jun 23 LB11 07/28/11 Y'DEEN & ASSOCIATES 7200267521 22 6210 5,203.14 Architect Pay request 9- LB11 05/15/12 Y'DEEN & ASSOCIATES 7200274707 22 6210 410.39 Pro Repro, Plan Review Submittal 06/27/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200285106 21 6210 11,639.56 Architectural Svcs 5/1-5/31/13 06/30/13 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 13 21 6210 15,052.26 Prof. Svcs 6/1-6/30/13 LB13 06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 1,473.39 EXFR fr/ MSTR PROG permanent/interim reloc classrms Inv# 017392 
RE: CK# 7200284916 6/18/ 07/01/13 MARKJ. PAONE, AIA/MJP ARCHITECT 13 LIABILITY 21 6210 '(15,052.26) REVERSE LIABILITY 13 08/13/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200286251 21 6210 14,864.76 Prof. Svcs 6/1-6/30/13 LB13 09/17/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200286960 21 6210 17,623.16 Prof Svc July 2013 11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 1,140.00 EXFR fr/ MSTR PROG construction svc July 2013 Inv#13523 RE: 
CK# 7200286661 8/29/13 12/23/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200289800 21 6210 29,399.24 Prof Svcs Aug 2013 01/27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 187.84 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 
017494 RE: CK# 7200287830 10/17/13 03/13/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200292150 21 6210 9,303.18 Prof Svcs, Dec 2013 & Jan 2014 05/07/14 DONALD KROTEE PARTNERSHIP INC J14U5071 22 6210 29.82 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 
017676 RE: CK# 7200292383 3/20/14 05/08/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200293950 21 6210 2,606.97 Prof svc Feb 2014 05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 190.00 EXFR fr/ MSTR PROG construction svc Dec 2013 Inv613971 RE: 
CK# 7200290762 1/28/14 06/03/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200294761 21 6210 297.94 Prof svc Mar. 2014 06/30/14 DONALD KROTEE PARTNERSHIP INC J14U7232 22 6210 19.29 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout 
3/31/14 Inv# 017757 RE: CK# 7200293952 5/8/14 06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200295886 21 6210 9,139.62 Prof svc April 2014 10/02/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200297934 21 6210 4,543.59 Prof Svcs July 2014 12/10/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200299800 21 6210 7,648.50 Prof svcs Oct 2014 06/30/15 DONALD KROTEE PARTNERSHIP INC J15L7271 22 6210 2,255.54 EXFR fr/ MSTR PROG: 14 SITES legacy/non-Cert DSA Proj Closeout 
thru12/31/14 limit( 018001 RE: CK# 7200302451 2/24/15 

06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 2,135.00 EXFR fr/ MSTR PROG: HVAC upgrade Nov 2014 Inv# 15071 RE: 
CK# 7200300395 12/23/14 06/30/15 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 15 21 6210 11,472.76 Prof svcs L615 

07/01/15 MARK J. PAONE, AIA/MJP ARCHITECT 15 LIABILITY 21 6210 (11,472.76) REVERSE LIABILITY 15 08/18/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200309038 21 6210 11,472.76 Prof svcs DSA closeout LB15 01/14/16 WLC ARCHITECT, INC. 7200314031 22 6210 13,500.00 A/E Design for HVAC & Ancillary work: Scope & Schematics 100% 
Oct 2015 01/26/16 WLC ARCHITECT, INC. 7200314345 22 6210 13,500.00 A/E Design for HVAC & Ancillary work: Design Dev 50% Nov 2015 

05/24/16 WLC ARCHITECT, INC. 7200319284 22 6210 108,000.00 A/E Design for HVAC & Ancillary work: Design Dev 100%, Constr 
Admin 90% Dec 2015 06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 977.50 EXFR fr/ MSTR PROG HVAC Engineering Services Feb 2016 Inv# 
16653 RE: CK# 7200316616 3/17/16 06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 22 6210 580.00 EXFR fr/ MSTR PROG HVAC Upgrade 5/8,9,10,12/2017 Inv# 18906 
RE: CK# 7200334511 6/29/17 07/18/17 WLC ARCHITECT, INC. 7200335216 22 6210 2,700.00 A/E Design for HVAC & Ancillary work:DSA Stamped Approval Jun 
2017 10/05/17 WLC ARCHITECT, INC. 7200337890 22 6210 5,050.00 A/E Design for HVAC & Ancillary work:DSA Stamped Approval 50% 
July 2017 10/10/17 WLC ARCHITECT, INC. 7200338029 22 6210 3,375.00 A/E Design for HVAC & Ancillary work:DSA Stamped Approval 75% 
Aug 2017 11/21/17 WLC ARCHITECT, INC. 7200339801 22 6210 3,375.00 A/E Design for HVAC & Ancillary work:DSA Stamped Approval 100% 
Sept 2017 

Colbi Technologies, Inc. 
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Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose  

09/02/10 DIVISION OF STATE ARCHITECT 7200258826 22 6220 20,992.91 Pay Request Plan Review Fees 
06/16/11 DIVISION OF STATE ARCHITECT 7200266722 22 6220 6,998.79 Pay request Plan Review Fees 
08/01/13 DIVISION OF STATE ARCHITECT 7200286076 22 6220 1.440.00 DSA Submission Fees Interim Housing portables 
06/30/14 DIVISION OF STATE ARCHITECT J1427252 22 6220 (1,440.00) EXP TR TO 25003763-6200-0842 RE: CK 7200286076 8/1/13 
12/11/14 DIVISION OF STATE ARCHITECT 7200299999 22 6220 255.00 Structural/FLS Further/CCD fee: portables 
03/30/15 DIVISION OF STATE ARCHITECT 7200303859 22 6220 5,210,50 Structural/FLS Further/CCD, Access Fee 
04/27/17 DIVISION OF STATE ARCHITECT 7200332061 22 6220 13,750.00 ACCESS COMPLIANCE, FIRE & LIFE SAFETY, STRUCTURAL SAFETY 

09/07/11 CALIFORNIA DEPT. OF EDUCATION 7200268541 22 6225 1,937.51 Pay request Review of Plans and Specs 
09/15/11 AMERICAN REPROGRAPHICS CO 7200268371 22 6240 280.04 Reprographics WO#F1388456 LB11 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273045 22 6240 9.56 Reprographics WO#F1457160 
03/20/12 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 9.84 Reprographics WO#F1457356 
05/17/12 AMERICAN REPROGRAPHICS CO 7200274846 22 6240 31.10 Reprographics, WO#F1551832 
10/23/12 AMERICAN REPROGRAPHICS CO 7200278355 22 6240 62.19 Reprographics WO #F1658829 
01/03/13 AMERICAN REPROGRAPHICS CO 7200280027 22 6240 122.19 Reprographics WOttF1639949 
03/05/13 AMERICAN REPROGRAPHICS CO 7200281671 22 6240 699.45 Reprographics 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285787 22 6240 45.72 Reprographic Services 
06/30/13 MILLER RESORT, LLC. J13U7291 22 6240 233.55 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0290 RE: CK# 

72002851146/27/13 
06/30/13 PCM3, INC. J13W630W 22 6240 7,380.00 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Inv# GGUSD-JR-05-13 RE: 

CK# 7200285107 6/27/13 
06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.22 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 

7200285119 6/27/13 
06/30/13 PCM3, INC. J131.17291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 781.26 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0353 RE: CK# 

72002 
05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 837.86 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Mar Inv# 2014-0386 RE: 

CK# 7200293461 4/22/14 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 73.56 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198083113488 RE: CK# 

7200288182 10/29/13 
06/30/14 MILLER RESORT, LLC. J14U7141 22 6240 302.65 EXFR fr/ MSTR PROG Schl Comm Liaison Svc May Inv# 2014-0488 RE: 

CK# 7200295221 6/1/14 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 1.56 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2015 Inv# 9198033115020 

RE: CK# 7200304910 4/28/15 
06/30/15 WESTGROUP DESIGNS, INC. J15L7241 22 6240 675.00 EXFR fr/ MSTR PROG MJP Augmentation for Architectural/ Eng & planning 

service Inv# 15310-01 RE: CK# 7200304929 4/28/15 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 191.74 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Jan 2015 Inv# 2015-0567 

RE: CK# 72003020842/12/15 
06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 22 6240 73.54 EXFR fr/ MSTR PROG Reprographic Svcs June 2017 Inv# 9198063017001 

RE: CK# 7233004922 7/12/17 
06/18/13 NEFF CONSTRUCTION, INC. 7200284920 22 6250 22,800.00 Pay App #1,4/1-4/25/13 BOND ONLY 
06/27/13 NEFF CONSTRUCTION, INC. 7200285115 22 6250 58,301.25 Pay App #3, 5/1-5/31/13 
06/27/13 NEFF CONSTRUCTION, INC. 7200285115 22 6250 130.382.28 Pay App #2, 4/1-4/30/13 
06/30/13 NEFF CONSTRUCTION, INC. LIABILITY 13 22 6250 274,725.06 Pay App #4, 6/1-6/30/13 LB13 
07/01/13 NEFF CONSTRUCTION, INC. 13 LIABILITY 22 6250 (274,725.06) REVERSE LIABILITY 13 
08/01/13 NEFF CONSTRUCTION, INC. 7200286083 22 6250 250,414.61 Pay App #4, 6/1-6/30/13 LB13 
08/27/13 NEFF CONSTRUCTION, INC. 7200286595 22 6250 850,117.69 Pay App #5, 7/1-7/31/13 
10/01/13 NEFF CONSTRUCTION, INC. 7200287335 22 6250 698,405.12 Pay App #6, 8/1-8/31/13 
11/19/13 NEFF CONSTRUCTION, INC. 7200288803 22 6250 194,974.18 Pay app #7, 9/1/13-9/30/13 
11/22/13 NEFF CONSTRUCTION, INC. 7200288985 22 6250 368.284.00 Pay app #8, 72%, 10/1-10/31/13 
12/23/13 NEFF CONSTRUCTION, INC. 7200289819 22 6250 156,576.76 Pay app #9, 11/30/13 
02/21/14 NEFF CONSTRUCTION, INC. 7200291457 22 6250 270,794.81 Pay app #10, 84(91 gen'1)%, 12/1-12/31/13 
02/27/14 NEFF CONSTRUCTION, INC. 7200291675 22 6250 178.021.07 Pay app #11,88(99 gen'Irk, 1/1-1/31/14 
04/03/14 NEFF CONSTRUCTION, INC. 7200292892 22 6250 125,646.46 Pay app #12,2/1-2/28/14 
04/17/14 NEFF CONSTRUCTION, INC. 7200293373 22 6250 14,214.44 Pay app #13, 3/1-3/31/14 
06/03/14 NEFF CONSTRUCTION, INC. 7200294766 22 6250 33.229.55 Pay app #14, 4/1-4/30/14 
06/26/14 NEFF CONSTRUCTION, INC. 7200295386 22 6250 21,953.19 Pay app #15, 94%, 5/1-5/31/14 

Colbi Technologies, Inc. Printed: 12/14/2017 
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Project Number: 57/66522-00-040 
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Project Warrant Report (SAB 184a) 

  

   

Date Payee Warrant Number Fund 
Code 

Object 
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06/30/14 NEFF CONSTRUCTION, INC. J1427111 22 6250 (57,013.10) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 
7200296487 8/12/14 

06/30/14 NEFF CONSTRUCTION, INC. J1427111 01 6250 57,013.10 EXFR fr/ (-)22922900-6250-0848 ASPHALT Pay app# 9 Inv# 1312.1 RE: 
CK 7200289819 12/23/13 

06/30/14 NEFF CONSTRUCTION, INC. LIABILITY 14 22 6250 217,040.98 Pay app #16,100%, 6/1-6/30/14 ($37,483.16) + RETENTION ($179,557.82) 
LB14 

07/01/14 NEFF CONSTRUCTION, INC. 14 LIABILITY 22 6250 (217,040.98) REVERSE LIABILITY 14 
08/12/14 NEFF CONSTRUCTION, INC. 7200296487 22 6250 37,483.16 Pay app #16, 100%, 6/1-6/30/14 LB14 
09/25/14 NEFF CONSTRUCTION, INC. 7200297765 22 6250 179,557.82 Pay app #17, 8/1-8/31/14 RETENTION-FINAL PAYMENT L814 
12/23/13 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 64,673.49 E-Rate eligible, Equipments, Pay app #1 

INICPARTNERS) 
02/04/14 NETWORK INTEGRATION CO PARTNERS INC 7200290975 22 6251 901.06 Erate14, netwrk & cabling, Pay app #3, period to 11/30/13 

INICPARTNERS) 
03/20/14 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 4,059.19 E-Rate 14 Cabling, Pay app #2 

(NICPARTNERS) 
05/08/14 NETWORK INTEGRATION CO PARTNERS INC 7200293958 22 6251 3,553.50 E-Rate 14 Network & Cabling, Retention 

(NICPARTNERS) 
06/03/14 NETWORK INTEGRATION CO PARTNERS INC 7200294768 22 6251 706.86 Cisco-Access Point Modules, Pay app #04 period to 2/28/14 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 608.03 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling LB14 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295806 22 6251 1,382.23 E-Rate eligible, Labor & service, Pay app #05 period to 6/12/14 

(NICPARTNERS) 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (608.03) REVERSE LIABILITY 14 

(NICPARTNERS) 
08/12/14 NETWORK INTEGRATION CO PARTNERS INC 7200296489 22 6251 608.03 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling LB14 

INICPARTNERS) 
06/30/16 NETWORK INTEGRATION CO PARTNERS INC J16E7272 22 6251 953.93 EXFR fr/ MSTR PROG install a drop for marquee Inv# 33844 RE: CK# 

(NICPARTNERS) 720031269312)8/15 
12/09/13 PCM3, INC. J14UC091 22 6255 6,019.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JR-07 

13 RE: CK# 7200286499 8/22/13 
01/28/14 PCM3, INC. J 14W1282 22 6255 6,276.92 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Oct 2013 Inv# GGUSD-JR-10- 

13 RE: CK# 7200288988 11/22/13 
06/30/14 PCM3, INC. J14W630E 22 6255 2,521.09 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Jan 2014 Inv# GGUSD-JR-01. 

14 RE: CK# 7200291678 2/27/14 
06/30/14 CUMMING J14W630E 22 6255 8,116.37 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc April 2014 Inv# 33062 RE: 

CK# 7200294496 5/22/14 
06/30/15 CUMMING J15L7271 22 6255 8,050.91 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2014 Inv# 34012 RE: 

CK# 7200297045 8/28/14 
04/30/13 DAVID'S TREE SERVICE 7200283269 22 6265 1,500.00 Remove tree and stump 
05/21/13 SOUTHERN CALIFORNIA EDISON 7200283933 22 6265 2.197.00 Upgrade Svc-Line Extension-Pay in Advance 
09/12/13 BEN'S ASPHALT, INC 7200286883 22 6265 3,960.00 Install ramps for portables 
11/13/13 CHANDLER'S A/C REFRIGERATION J14UB131 22 6265 640.00 EXFR fr/ MSTR PROG repair A/C Inv,* 103663 RE: CK# 7200288273 

10/31/13 
06/30/14 GANAHL LUMBER CO J14U7143 22 6265 618.03 EXFR fr/ MSTR PROG timberstrand concrete form Inv#L575620 RE: CK# 

72002946185/29/14 
06/30/14 BEN'S ASPHALT, INC J1427252 22 6265 13,960.001 EXP TR TO 25003763-6200-0842 RE: CK 7200286883 9/12/13 
06/30/14 ROBERTSON'S CONCRETE J14U7172 22 6265 2,455.92 EXFR fr/ MSTR PROG concrete for sidewalk Inv#341972 RE: CK# 

7200294769 6/3/14 
06/30/14 STAPLES J14U7232 22 6265 295.65 EXFR fr/ MSTR PROG packing tapes Inv#8027480263 & 8027878105 RE: 

CK# 7200289422 12/10/13 S, 7200289827 12/23/13 
06/30/14 CALIBER CONCRETE PUMPING J14U7142 22 6265 558.00 EXFR fr/ MSTR PROG pumped slab Inv#8491 RE: CK# 7200294366 

5/20/14 
09/09/14 JASON'S GLASS TINT 7200297230 22 6265 14,751.00 Window Glass Tint Bldg B, C, & Principal's office 
10/14/14 J.L. COBB PAINTING & CONSTRUCTION 7200298243 22 6265 6,525.00 Remove replace door lourvers and repair repaint 
10/30/14 JASON'S GLASS TINT 7200298748 22 6265 14,522.00 Window tint to classroom windows 
12/23/14 JASON'S GLASS TINT 7200300392 22 6265 14,875.00 Install tint admix building 
03/05/15 BEN'S ASPHALT, INC 7200302854 22 6265 11,280.00 Crack Fill/seal/stripe parking lot 

0 Colbi Technologies, Inc. Printed 2/14/2017 
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School District: 
Garden Grove Unified School District 
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Project Number: 57/66522-00-040 
Project Name: 	Mitchell ES - Modernization (Mitchell-Mod) 

Report Number: 
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Payee Warrant Number Fund 
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Object 
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(A) 
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(B) 
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Furn' & Equip 
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04/14/15 BENS ASPHALT, INC J15L4146 22 6265 (11,280.00) EXP TR TO H01919300-6265-0848 ASPHALT RE: CK 7200302854 3/5/15 

04/14/15 BEN'S ASPHALT, INC J15L4146 01 6265 11,280.00 EXFR fr/ H22922900-6265-0848 ASPHALT Crack Fill/seal/stripe parking lot 
Inv# 1793-1 RE: CK 7200302854 3/5/15 

04/30/15 JASON'S GLASS TINT 7200305068 22 6265 9,184.00 Window tint to classroom windows bldg K& L 
06/09/15 JASON'S GLASS TINT 7200306575 22 6265 8,364.00 School Tint 
06/30/15 IRVINE PIPE & SUPPLY J15L7213 22 6265 623.04 EXFR fr/ MSTR PROG: 4' x 6" deep compression closet ring Inn// 778312-1 

RE: CO 7200303414 3/17/15 
06/30/15 IRVINE PIPE & SUPPLY J15L7213 22 6265 723.54 EXFR fr/ MSTR PROG: plumbing materials-faucets Inv# 778312 RE: CK# 

7200302453 2/24/15 
07/30/15 BRIGHT ELECTRIC, INC. 7200308402 22 6265 2,535.00 Electrical for new marquee 
09/22/15 QUIEL BROS SIGN CO 7200310033 21 6265 15.516.00 Manufacture & install electric marquee 
01/14/16 J.L. COBB PAINTING & CONSTRUCTION 7200314012 21 6265 4,440.00 Paint wall & logo 
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285829 21 6270 533.48 Labor Compliance 1/1-5/31/13 
06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 533.48 Labor Compliance 6/1-12/31/13 
07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (533.48) REVERSE LIABILITY 13 
01/28/14 DEPT OF INDUSTRIAL RELATIONS 7200290756 21 6270 375.46 Labor Compliance 7/1/13-9/30/13 
05/21/13 ALLIED STORAGE CONTAINERS 7200283929 22 6275 3,115.80 40' Storage container 
06/30/13 MOBILE MODULAR 7200285859 22 6275 18,150.00 6 portables rental 6/3-7/2/13 
08/08/13 MOBILE MODULAR 7200286216 22 6275 1,350.00 Monthly rent: 6 portables 7/3-8/1/13 
08/22/13 MOBILE MODULAR 7200286497 22 6275 1,350.00 Monthly rent: 6 portables 8/3-8/31/13 
09/19/13 MOBILE MODULAR 7200287047 22 6275 1,350.00 Monthly rent: 6 portables 9/1-9/30/13 
10/29/13 MOBILE MODULAR 7200288189 22 6275 1,350.00 Monthly rent: 6 portables 10/1-10/30/13 
11/22/13 MOBILE MODULAR 7200288984 22 6275 1,350.00 Monthly rent: 6 portables 10/31-11/29/13 
12/23/13 MOBILE MODULAR 7200289817 22 6275 1,350.00 Monthly rent: 6 portables 11/30-12/29/13 
01/28/14 MOBILE MODULAR 7200290763 22 6275 1,350.00 Monthly rent: 6 portables 12/30/13-1/28/14 
03/06/14 MOBILE MODULAR 7200291878 22 6275 1,350.00 Monthly rent: 6 portables 1/29-2/27/14 
03/27/14 MOBILE MODULAR 7200292612 22 6275 1,350.00 Monthly rent: 6 portables 2/28-3/29/14 
05/01/14 MOBILE MODULAR 7200293746 22 6275 1,350.00 Monthly rent: 6 portables 3/30-4/28/14 
06/30/14 MOBILE MODULAR LIABILITY 14 22 6275 17,100.00 Returning charges for 6 portables LB14 
07/01/14 MOBILE MODULAR 14 LIABILITY 22 6275 (17,100.00) REVERSE LIABILITY 14 
09/11/14 MOBILE MODULAR 7200297357 22 6275 17,100.00 Returning charges for 6 portables LB14 
05/21/13 PAPER MART 7200283931 22 6276 774.94 EXFR fr/ O8J4300 6/30/1336 bdI Boxes 
06/30/13 IMAGE 2000 7200285656 22 6276 150.00 Relocation of 3 copiers/riso in same location 
11/26/13 IMAGE 2000 7200289125 22 6276 150.00 Relocation of 3 copiers/riso in same location 
05/22/14 SOUTH COAST LOGISTICS J1 4U5222 22 6276 491.40 EXFR fr/ MSTR PROG boxes for moving Inv#14-1777 RE CK# 

7200293749 5/1/14 
02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281182 22 6280 4,250.00 Hazardous Inspection/Specification Services 

06/30/13 RIVER CITY TESTING LIABILITY 13 22 6280 219.00 Soil Testing, June 2013 LB13 
06/30/13 C.E.M. LAB CORP. 7200285653 22 6280 442.75 Geotechnical Observ April 2013 
06/30/13 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 22 6280 7,070.00 Hazardous abatemnt monitor June 2013 LB13 

07/01/13 RIVER CITY TESTING 13 LIABILITY 22 6280 (219.00) REVERSE LIABILITY 13 
07/01/13 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 22 6280 (7,070.00) REVERSE LIABILITY 13 

08/08/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286214 22 6280 7,070.00 Hazardous abatemnt monitor June 2013 LB13 

08/27/13 RIVER CITY TESTING 7200286599 22 6280 219.00 7/11, 7/15/13 soils testing 
09/17/13 RIVER CITY TESTING 7200286970 22 6280 650.75 Special Inspector alteration & classrooms 
10/01/13 RIVER CITY TESTING 7200287338 22 6280 179.00 Soil Testing, June 2013 LB13 
10/29/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200288183 22 6280 8,780.00 Hazardous Mat'l mg mt July 2013 

11/05/13 RIVER CITY TESTING 7200288406 22 6280 529.50 Testing & Inspection, Aug/Sept 2013 
12/23/13 RIVER CITY TESTING 7200289826 22 6280 69.50 Concrete compression Sept/Oct 2013 
01/30/14 RIVER CITY TESTING 7200290876 22 6280 332.75 Testing & Inspection Dec 2013 
03/06/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291875 22 6280 3,760.00 Hazardous Marl mgmt Jan 2014 

03/11/14 RIVER CITY TESTING 7200292041 22 6280 69.50 Testing & Inspection Dec/Jan 2014 

02) Colbi Technologies, Inc. Printed: 12/14/2017 
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11/18/14 RIVER CITY TESTING 7200299297 22 6280 300.00 DSA Testing & Inspection Sept 2014 03/09/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200329914 22 6280 3,250.00 Environmental testing, Reporting and Monitoring Services 

06/30/13 JOHNSTON INSPECTIONS, INC. J13W630U 22 6290 1,250.00 EXFR fr/ MSTR PROG Inspection Svc LB13, Inv# 544-GG RE: CK# 
72002860828/1/1316/301 12/10/13 JOHNSTON INSPECTIONS, INC. J14UC102 22 6290 20,625.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 546-CC RE: CK# 7200287220 
9/26/13 05/22/14 JOHNSTON INSPECTIONS, INC. J14U5221 22 6290 16,125.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 549-CC RE: CK# 7200289812 
12/23/13 01/27/14 CIVIC CENTER LOCK & SAVE J14U1273 22 4300 161.54 EXFR fr/ MSTR PROG Remove & replace interchangeable cores on doors 
Inv# 53029 RE: CK# 7200286962 9/17/13 05/12/14 CIVIC CENTER LOCK & SAVE J14U5123 22 4300 461.71 EXFR fr/ MSTR PROG install locks & deadbolts 12/21/15 MONTGOMERY HARDWARE CO J16LC212 22 4300 693.10 EXFR fr/ M&O 0831-01003585-4300 locks & installation Inv# 204882 RE: 
CK# 7200312812 12/10/15 
Total Project Costs: 

Totals - 502,922.02 3,864,923.69 29,902.75 38,000.00 1,316.35 4,437,064.81 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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10/31/12 INTEREST COSTS/EXPENSES J13QB292 35 5800 87.53 INTEREST COSTS - OCT 2012 
11/30/12 INTEREST COSTS/EXPENSES J13QC202 35 5800 133.74 INTEREST COSTS- NOV 2012 
12/31/12 INTEREST COSTS/EXPENSES J13Q1304 35 5800 136.29 INTEREST COSTS - DEC 2012 
01/31/13 INTEREST COSTS/EXPENSES J1302223 35 5800 135.51 INTEREST COSTS - JAN 2013 
02/28/13 INTEREST COSTS/EXPENSES J1303154 35 5800 123.63 INTEREST COSTS - FEB 2013 
03/31/13 INTEREST COSTS/EXPENSES J1305013 35 5800 135.91 INTEREST COSTS - MAR 2013 
04/30/13 INTEREST COSTS/EXPENSES J1305282 35 5800 71.73 INTEREST COSTS - APRIL 2013 
05/31/13 INTEREST COSTS/EXPENSES J1307013 35 5800 138.14 INTEREST COSTS - MAY 2013 
06/30/13 INTEREST COSTS/EXPENSES J1 3Q7185 35 5800 114.19 INTEREST COSTS - JUNE 2013 
04/27/10 Y'DEEN & ASSOCIATES 7200255432 01 6210 14,644.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256544 01 6210 30,037.00 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257692 01 6210 50,407.01 Architect Pay request 3 
09/21/10 Y'DEEN & ASSOCIATES 7200259220 01 6210 7,573.38 Architect Pay request 4 
10/07/10 Y'DEEN & ASSOCIATES 7200259567 01 6210 3,786.69 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261381 22 6210 3,786.69 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 6,118.45 LHA Mech. & Elect. Eng. 
05/03/11 KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 745.00 Consulting Engineer Service 
05/10/11 KNA CONSULTING ENGINEERS, INC. 7200265311 22 6210 330.00 Consulting Engineer Service 
05/26/11 KNA CONSULTING ENGINEERS, INC. 7200266006 22 6210 785.00 Consulting Engineer Service 
06/16/11 Y'DEEN & ASSOCIATES 7200266738 22 6210 7,694.54 Reimb. Exp. for K.Bennett & J.Suen 
11/10/11 CUMMING 7200269942 22 6210 2,000.00 Pay request Sept. 2011 
01/08/13 PSWC GROUP 7200280142 22 6210 20,306.15 Bid & Construction Portion-20% Complete 
03/05/13 PSWC GROUP 7200281679 22 6210 19,395.65 Bid & Const. Portion 40% Complete 
04/11/13 PSWC GROUP 7200282751 22 6210 2,230.00 Special billing for Plan change Feb 2013 
04/11/13 PSWC GROUP 7200282751 22 6210 17,402.65 Bid & Const. portion 60% complete 
06/06/13 PSWC GROUP 7200284430 22 6210 2,562.50 Add! billing: Plan change/DSA submtl Mar2013 
06/06/13 PSWC GROUP 7200284430 22 6210 17,402.65 Bid & Constr Observe 80% complete 
06/30/13 GILBERT ENGINEERING & ASSOC INC LIABILITY 13 22 6210 2,825.00 Topographic Survey/Survey & Mapping Svcs LB13 
06/30/13 PSWC GROUP LIABILITY 13 22 6210 983.50 Special BilliIng for Plan changes 6/30/13 & credit LB13 
07/01/13 GILBERT ENGINEERING & ASSOC INC 13 LIABILITY 22 6210 (2,825.00) REVERSE LIABILITY 13 PO# H72X0110 
07/01/13 PSWC GROUP 13 LIABILITY 22 6210 (983.50) REVERSE LIABILITY 13 PO#G72R2089 
08/06/13 GILBERT ENGINEERING & ASSOC INC 7200286158 22 6210 2,825.00 Topographic Survey/Survey & Mapping Svcs 
08/27/13 PSWC GROUP 7200286598 22 6210 983.50 Special Billilng for Plan changes 6/30/13 LB13 
09/26/13 GILBERT ENGINEERING & ASSOC INC 7200287217 22 6210 1,875.00 Survey & Mapping service 
10/01/13 PSWC GROUP 7200287337 22 6210 13,051.99 Bid & Construction 95% complete 
06/30/14 PSWC GROUP LIABILITY 14 22 6210 4,350.66 Close out Doc 100% LB14 
07/01/14 PSWC GROUP 14 LIABILITY 22 6210 (4,350.66) REVERSE LIABILITY 14 PO #G72R2089 
08/07/14 PSWC GROUP 7200296378 22 6210 4,350.66 Close out Doc 100% LB14 
07/22/10 DIVISION OF STATE ARCHITECT 7200258114 01 6220 16,194.77 Pay Request Plan Review Fees 
06/16/11 DIVISION OF STATE ARCHITECT 7200266732 22 6220 2,763.13 Pay request Plan Review Fees 
09/12/13 DIVISION OF STATE ARCHITECT 7200286887 22 6220 215.60 DSA Plan review Fees, April 2013 
06/19/14 DIVISION OF STATE ARCHITECT 7200295343 22 6220 3,607.22 DSA Further/CCD Fees for Alterations 10 )1) MP bldg, (3) Classrms 

bldg, (1) Admin bldg 
01/05/17 DIVISION OF STATE ARCHITECT 7200327500 23 6220 500.00 Re-opening fees 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,319.48 Pay request, Review of Plans & Specs 
03/22/11 AMERICAN REPROGRAPHICS CO 7200263758 22 6240 87.61 Reprographics WO#F1381858 
04/26/11 AMERICAN REPROGRAPHICS CO 7200264831 22 6240 10.69 Reprographics WO#F1363996 
05/12/11 AMERICAN REPROGRAPHICS CO 7200265414 22 6240 2.08 Reprographics WO#F1363640 
05/19/11 AMERICAN REPROGRAPHICS CO 7200265690 22 6240 15.40 Reprographics WO#F1394187 
07/26/11 AMERICAN REPROGRAPHICS CO 7200267453 22 6240 291.41 Reprographics WO#F1388460 - LB11 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 124.49 Plans & Specs to OPSC, 8/5/11 
01/19/12 AMERICAN REPROGRAPHICS CO 7200271410 22 6240 84.67 Pay request WO#F1512096 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272398 22 6240 1.24 Reprographics WO# F1456895 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273044 22 6240 9.56 Reprographics WO#F1457077 
04/19/12 MILLER RESORT, LLC. 7200273976 22 6240 700.00 School comm Liaison, March 2012 
04/24/12 AMERICAN REPROGRAPHICS CO 7200274052 22 6240 62.19 Pay Request WO#F1530512 
05/22/12 MILLER RESORT, LLC. 7200274985 22 6240 560.00 School comm Liaison, April 2012 
06/19/12 MILLER RESORT, LLC. 7200275916 22 6240 560.00 School comm Liaison, May 2012 
07/06/12 SIGNS & LUCITE PRODUCTS, INC. 7200276153 22 6240 700.38 Measure A sign, Installation with 2 posts 2LB1 
07/13/12 AMERICAN REPROGRAPHICS CO 7200276418 22 6240 483.52 Reprographics WO#F1580385 2LB2 
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07/13/12 MILLER RESORT, LLC. 7200276421 22 6240 700.00 Consulting Mod. school comm Liaison 2LB2 
09/20/12 MILLER RESORT, LLC. 7200277619 22 6240 210.00 Mod/Facilities School Commtiaison 
10/19/12 MILLER RESORT, LLC. 7200278238 22 6240 63.00 Modernizatin/Facilities School comm Liaison 
10/23/12 AMERICAN REPROGRAPHICS CO 7200278355 22 6240 775.67 Reprogrphics WO #F1658850 
03/21/13 MILLER RESORT, LLC. 7200282179 22 6240 70.00 Mod/Fac School Liaison Svc Feb 2013 
05/02/13 MILLER RESORT, LLC. 7200283382 22 6240 105.00 Mod/Fac School Liaison Svc Mar 2013 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285787 22 6240 44.52 Reprographic Services 
06/30/13 MILLER RESORT, LLC. J13U7291 22 6240 200.51 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0296 RE: CK# 

7200285114 6/27/13 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285787 22 6240 19.25 Reprographic Svc-orig record set 
06/30/13 PCM3, INC. 13W630W 22 6240 2,334.37 XFR fr/ MSTR PROG Proj/Constr Mg mt Svc Mar 2013 Inv# GGUSD-DB-03- 

13 RE: CK# 7200283121 4/25/13 
06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.22 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 

72002851196/27/13 
06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 
06/30/13 PCM3, INC J13U7291 22 6240 5,130.00 EXFR fr/ MSTR PROG Asst Construct Mgr April/May 2013 Inv# GGUSD-JT- 

05-13 RE: CK# 7200285117 6/27/13 
06/30/14 AMERICAN REPROGRAPHICS CO J14VV630J 22 6240 41.50 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198013114001 RE: CK# 

7200291781 3/4/14 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 3.75 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2015 Inv# 9198022815267 

RE: CK# 7200304524 4/21/15 
12/15/15 ORANGE CO NEWS 7200313034 22 6240 60.50 Notice of Public Hearing-to convey a easement to the City of Fountain 

INDEPENDENT/WESTMINSTER JOURNAL Valley at Monroe ES 
02/10/16 TRANSPO GROUP 7200315104 21 6240 3,230.00 Traffic and Parking Study 
06/16/16 TRANSPO GROUP 7200320347 21 6240 1,073.75 Traffic and Parking Study 
06/27/16 TRANSPO GROUP 7200320652 21 6240 3,190.00 Traffic and Parking Study 
12/04/12 PAUL C. MILLER CONSTRUCTION CO., INC. 7200279267 22 6250 64,693.10 Pay app #1, Period to 9/30/12 
12/06/12 PAUL C. MILLER CONSTRUCTION CO., INC. 7200279393 22 6250 125,283.33 Pay App. #2, period to 10/31/12 
01/29/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200280767 22 6250 339,736.75 Pay App. #3,11/1/12-11/30/12 
02/07/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200281086 22 6250 288,818.10 Pay app #4, 12/1-12/31/12 
02/28/13 PAULO. MILLER CONSTRUCTION CO., INC. 7200281584 22 6250 112,322.72 Pay app #5, 1/1-1/31/13 
04/02/13 PAULO. MILLER CONSTRUCTION CO., INC. 7200282478 22 6250 149,544.05 Pay app #6, 2/1/13-2/28/13 
04/25/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200283127 22 6250 528,375.08 Pay app #7, 3/1/13-2/31/13 
05/30/13 PAULO. MILLER CONSTRUCTION CO., INC. 7200284207 22 6250 544,977.62 Pay app #8, 4/1/13-4/31/13 
06/20/13 PAULO. MILLER CONSTRUCTION CO., INC. 7200285056 22 6250 324,879.26 Pay MO, 5/1/13-5/31/13 
08/27/13 PAULO. MILLER CONSTRUCTION CO., INC. 7200286597 22 6250 267,268.13 Pay App #10 period to 7/31/13 
12/23/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200289823 22 6250 45,749.66 Pay App #11 period to 11/30/13 
01/28/14 PAULO. MILLER CONSTRUCTION CO., INC. 7200290764 22 6250 146,928.83 Pay app #12 FINAL 11/30/13 
06/30/14 PAULO. MILLER CONSTRUCTION CO., INC. J14Z8019 22 6250 (85,250.00) EXP TR TO (-11919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200285056 6/20/13 
06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. J14Z8019 01 6250 85,250.00 EXFR fr/ H22923000-6250-0848 ASPHALT Pay app#9 Inv#7019JA RE: CK 

7200285056 6/20/13 
09/27/12 ON TARGET VOICE & DATA 7200277785 22 6251 11,405.92 EXFR fr/ OBJ6275 6/30/13 Install 12 Cat6 OSP/cables for 5 portables 
04/09/13 ON TARGET VOICE & DATA 7200282612 21 6251 223,456.36 EXFR fr/ OBJ6265 6/30/13 Labor & mall provided less 5% retention 
06/30/13 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 13 21 6251 22,572.00 EXFR fr/ OBJ6265 6/30/13(1) Cisco Catalyst 6500 Equipmnt LB13 

(NICPARTNERS) 
06/30/13 ON TARGET VOICE & DATA LIABILITY 13 21 6251 16,801.23 EXFR fr/ 0BJ6265 6/30/13 Retention-9999-30MRA 30MR2 -final LB13 
06)30/13 ON TARGET VOICE & DATA 7200285360 21 6251 95,767.02 EXFR fr/ OBJ6265 6/30/13 Labor & Material provided 100% complete less 

retention 
07/01/13 ON TARGET VOICE & DATA 13 LIABILITY 21 6251 (16,801.23) REVERSE LIABILITY 13 
07/01/13 NETWORK INTEGRATION CO PARTNERS INC 13 LIABILITY 21 6251 (22,572.00) EXFR fr/ OBJ6265 6/30/13 REVERSE LIABILITY 13 PO# G72R3563 

(NICPARTNERS) 
08/13/13 NETWORK INTEGRATION CO PARTNERS INC 7200286252 21 6251 22,572.00 EXFR fr/ OBJ6265 6/30/13(1) Cisco Catalyst 6500 Equipmnt LB13 

INICPARTNERS) 
08/22/13 ON TARGET VOICE & DATA 7200286491 21 6251 16.801.23 EXFR fr/ OBJ6265 6/30/13 Retention-9999-30MR,& 30MR2 —final 
02/06/14 ON TARGET VOICE & DATA 7200291100 22 6251 388.80 Install Cables ft MPOE to MDF 
03/27/14 SUNESYS 7200292602 21 6251 5.503.00 Provide Labor to relocate MDF 
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06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 543.29 Power Enhancemt PDUs & Cables LB/4 
(NICPARTNERS) 

07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (543.29) REVERSE LIABILITY 14 
(NICPARTNERS) 

08/07/14 NETWORK INTEGRATION CO PARTNERS INC 7200296374 22 6251 543.29 Power Enhancemt PDUs & Cable LB14 
(NICPARTNERS) 

06/30/16 CABLEMASTERS J1608011 22 6251 1,088.50 EXFR fr/ MSTR PROG Provide material, equipment, labor & services to 
install one drop for new marguee Inv# 39526-PA#4 MG2 RE: CK# 
7200320349 6/16/16 

06/30/12 DAVID LARKIN LIABILITY 12 22 6255 1,397.50 EXFR fr/ MSTR PROG: Proj. Mgt Svc June 12 LB12 
06/30/12 DAVID LARKIN J1207306 22 6255 1,430.00 JE FR/ MSTR PROG Proj. Mgt Svc Inv# 022912 RE: CK# 7200273975 

4/19/12 
07/01/12 DAVID LARKIN 12 LIABILITY 22 6255 (1,397.50) REVERSE LIABILITY 12 PO#F72X0426 
11/30/12 DAVID LARKIN J13WB302 22 6255 1,397.50 EXFR fr/ MSTR PROG Proj. Mgt Svc LB12, Inv# 062912 RE: CK# 

7200276902 8/14/12 
12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JH-07 

13 RE: CK# 7200286499 8/22/13 	- 
12/09/13 PCM3, INC. J14UC091 22 6255 3,960.00 EXFR fr/ MSTR PROG Asst Construct Mgr July 2013 Inv# GGUSD-JT-07- 

13 RE: CK# 7200286499 8/22/13 
01/27/14 PCM3, INC. J14U1274 22 6255 4,143.16 EXFR fr/ MSTR PROG Asst Construct Mgr Oct 2013 Inv# GGUSD-JT-10-13 

RE: CK# 7200288988 11/22/13 
08/14/12 BAVCO 7200276885 22 6265 3,189.40 2 Wilkins 375 4" Backflow devices 
08/23/12 BAVCO 7200277139 22 6265 1,357.65 1 Wilkins 375 3" Backflow device 
01/03/13 WEST COAST ARBORIST 7200280038 22 6265 1,780.00 Pine Tree & Stump Removal 
03/28/13 RIV-OR COUNTIES PUMP COMPANY 7200282393 22 6265 2,221.08 1 Irrigation Pump 
06/06/13 TANDUS 7200284433 22 6265 57,296.28 Carpets and tiles 
06/18/13 HYDRO-SCAPE PRODUCTS INC 7200284917 22 6265 347.82 Mat & Supllies irrigation repair 
06/27/13 CROWN FENCE SUPPLY CO 7200285113 22 6265 7,702.50 Chain Link Fence 
11/13/13 CHANDLER'S A/C REFRIGERATION J14UB131 22 6265 578.00 EXFR fr/ MSTR PROG repair NC Inv# 116961 RE: CK# 7200288273 

10/31/13 
12/18/13 HYDRO-SCAPE PRODUCTS INC J14UC181 22 6265 584.00 EXFR fr/ MSTR PROG irrigation parts Inv# 7742049-03-00 RE: CK# 

7200286726 9/5/13 
03/17/15 VERNE'S PLUMBING 7200303424 22 6265 265.00 Emergency repair of sewer 
06/30/15 WALTERS WHOLESALE ELECTRIC CO J15L7213 22 6265 470.41 EXFR fr/ MSTR PROG: power strip/nail bit Inv# 430424-40/430424-01 RE: 

CK# 7200308155 7/23/15/7200307690 7/8/15 
06/30/15 CURLEY WHOLESALE ELECTRIC, INC. J15L7221 22 6265 985.34 EXFR fr/ MSTR PROG: sticky capret Inv# 54904 RE: CK# 7200306722 

6/11/15 
10/22/15 QUALITY FENCE CO, INC 7200311115 21 6265 19.900.00 Install chain link fence & gates 
03/10/16 BRIGHT ELECTRIC, INC. 7200316352 22 6265 2,175.00 Install conduit wiring for 2-120v amp dedicated circuits for the new marquee. 

04/28/16 OUIEL BROS SIGN CO 7200318298 22 6265 15,516.00 Manufacture & Install one illuminated marquee 
06/30/16 BRIGHT ELECTRIC, INC. J16L7071 22 6265 (2,175.00) EXP TR TO (+101016217-6200-0847 (MONROE LANG ACADMY) Install 

conduit wiring for 2-120v amp dedicated circuits for the new marquee.RE: CK 
72003163523/10/16 

06/30/16 QUALITY FENCE CO, INC J16L7071 21 6265 (19,900.00) EXP TR TO (+)01016217-6200-0847 (MONROE LANG ACADMY) Install 
chain link fence & gates RE: CK 720031111510/22/15 

06/30/16 QUIEL BROS SIGN CO J16L7071 22 6265 (15,516.00) EXP TR TO (+101016217-6200-0847 (MONROE LANG ACADMY) 
Manufacture & Install one illuminated marquee RE: CK 7200318298 4/28/16 

05/21/13 DEPT OF INDUSTRIAL RELATIONS 7200283928 21 6270 853.05 Labor Compliance 7/1-12/31/12 
06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 1,058.24 Labor Compliance 6/1-6/30/13 LB13 
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285828 21 6270 991.36 Labor Compliance 1/1-5/31/13 
07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (1,058.24) REVERSE LIABILITY 13 PO# G72X0466 
07/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285980 21 6270 1.058.24 Labor Compliance 6/1-6/30/13 
03/15/12 P & R PAPER 7200273046 22 6275 70.53 Exp transfr fr. D.O. 
04/26/12 P & R PAPER 7200274163 22 6275 188.26 boxes & tapes- exp transfer 
05/01/12 P & R PAPER 7200274273 22 6275 63.81 Boxes & tapes Fop tranfr fr. D.0 
05/03/12 P & R PAPER 7200274388 22 6275 124.46 Boxes-exp transfer fr D.O. 
05/31/12 VULCAN MATERIALS COMPANY 7200275280 22 6275 664.43 Increase PO duets invoice 
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06/05/12 TIM GREENLEAF ENGINEERING 7200275350 22 6275 5,136.00 Grub & remove grass 5,8505q ft from Northcutt 06/07/12 P & R PAPER 7200275490 22 6275 282.85 Boxes- Fop transfer fr D.0 06/14/12 MARTIN INSPECTION CONSULTANT, INC. 7200275732 22 6275 650.00 Inspection svc for relocatable bldg at Northcutt 06/19/12 WILLIAMS SCOTSMAN 7200275919 22 6275 242.44 Unit CPX-22216, billed for 5/25-6/24/12 06/19/12 WILLIAMS SCOTSMAN 7200275919 22 6275 16,181.96 Unit CPX-62685, 4/25/12 thru 5/24/12 & initial charges 06/22/12 WAREHOUSE 725F3612 22 6275 82.13 Shrink Wrap 
06/30/12 BEACH WIRE & CABLE LIABILITY 12 22 6275 72.26 Materials to install phones LB12 06/30/12 SUBCUSTODIANS PR12 22 6275 3,704.90 Payroll expenditures and benefits 06/30/12 WAREHOUSE 725F3633 22 6275 286.79 Shrink Wrap 
06/30/12 WAREHOUSE 72SF3461 22 6275 9.14 Shrink Wrap 
07/01 /12 SUBCUSTODIANS 12PR 22 6275 (3,704.90) REVERSE PR12 07/01/12 SUBCUSTODIANS BATCH ID: P72300' 22 6275 3,704.89 Payroll expenditures and benefits 07/01/12 BEACH WIRE & CABLE 12 LIABILITY 22 6275 (72.26) Reverse Liability PO#F72R4310 07/06/12 ON TARGET VOICE & DATA 7200276151 22 6275 3,119.89 Install 8 CAT 5E Cables 2LB1 07/06/12 P & R PAPER 7200276152 22 6275 565.69 500 Storage boxes 2L81 
07/06/12 HOME DEPOT 7200276149 22 6275 62.65 2x4-12 Red wood, stakes, Flashing 2LB1 07/06/12 B & K ELECTRIC VVHOLESALE 7200276148 22 6275 2,712.99 Marls related to Net the pow'r to portabl 2LB1 07/13/12 P & R PAPER 7200276423 22 6275 377.13 Storage boxes 2LB2 07/13/12 B & K ELECTRIC WHOLESALE 7200276419 22 6275 652.45 2 Molded Case Circuit and Breaker 2LB2 07/13/12 WILLIAMS SCOTSMAN 7200276425 22 6275 1,212.20 Unit CPX-62685, rent 6/25-7/24/12 2LB2 07/13/12 ALLIED STORAGE CONTAINERS 7200276417 22 6275 6,949.88 2-40' Storage Container & Deliver Chrg 2LB2 07/13/12 B & K ELECTRIC WHOLESALE 7200276419 22 6275 2,166.31 Marls related to get the pow'r to portabl 2LB2 07/13/12 STAPLES 7200276424 22 6275 329.72 10210110117 pack) tape dispenser 2LB2 07/19/12 STAPLES 7200276526 22 6275 1,163.70 60 packs of disposable tape dispenser LB12 07/26/12 B & K ELECTRIC WHOLESALE 7200276619 22 6275 2,448.28 Various types of wires for portables LB12 08/02/12 BEACH WIRE & CABLE 7200276707 22 6275 72.26 Materials to install phones LB12 
08/21/12 WILLIAMS SCOTSMAN 7200277025 22 6275 1,212.20 Unit CPX-62685, rent 7/25/12-8/24/12 09/06/12 AAA CONTAINER SALES AND RENTALS 7200277325 22 6275 3,590.25 1- 40' Storage Container + Delivery charge 
09/18/12 WILLIAMS SCOTSMAN 7200277511 22 6275 1,125.00 CPX-62685, Rent 8/25/12-9/24/12 10/23/12 BETTER RENTS 7200278358 22 6275 2,359.73 (1) Canopy 20'X50', & Sidewall 8X20 10/23/12 WILLIAMS SCOTSMAN 7200278363 22 6275 1,125.00 CPX-62685, Rent 9/25/12-10/24/12 11/10/12 CLERICAL PAYROLL BATCH ID: P72400,  22 6275 524.95 Clerical salaries and benefits 
11/27/12 WILLIAMS SCOTSMAN 7200279077 22 6275 1,125.00 CPX-62685 Rent 10/25/12-11/24/12 12/18/12 WILLIAMS SCOTSMAN 7200279769 22 6275 1,125.00 CPX-62685 Rent 11/25/12-12/24/12 01/15/13 WILLIAMS SCOTSMAN 7200280368 22 6275 1,125.00 CPX-62685 Rent 12/25/12-1/24/13 01/31/13 CHARLES G HARDY INC J13Q1281 22 6275 1,341.35 Construction Materials related to portables (Expense Trnsfr in AA only-not 

Bitech) 
01/31/13 HOME DEPOT J1301281 22 6275 346.68 Safety fence around portables (Expense Tmsfr in AA only-not Bitech) 01/31/13 NGUYEN, OAI 7200280884 22 6275 57.27 Bus Monroe to Northcutt/student supervision Northcutt to Monroe 02/14/13 WILLIAMS SCOTSMAN 7200281193 22 6275 1,125.00 Classroom Rent 1/25-2/24/13 
03/28/13 WILLIAMS SCOTSMAN 7200282396 22 6275 1,125.00 Classroom Rent 2/25-3/24/13 04/11/13 WILLIAMS SCOTSMAN 7200282753 22 6275 1,125.00 Classroom Rent 3/25-4/24/13 
04/23/13 W.W. GRAINGER INC 7200283022 22 6275 97.52 210 Coat & Garment Hook 
05/23/13 WILLIAMS SCOTSMAN 7200284040 22 6275 1,125.00 Portable Classroom Rent 4/25-5/24/13 
06/30/13 WILLIAMS SCOTSMAN LIABILITY 13 22 6275 2,407.50 Portable classroom rent 5/25-7/24/13 LB13 
06/30/13 NOON DUTY SUPERVISORS P724006B-P724012 22 6275 1,914.14 Noon Duty Supervisors Salaries and Benefits 
07/01/13 WILLIAMS SCOTSMAN 13 LIABILITY 22 6275 12.407.501 REVERSE LIABILITY 13 
09/05/13 WILLIAMS SCOTSMAN 7200286728 22 6275 3,375.00 Portable classroom rent 7/25-8/24/13 
10/29/13 WILLIAMS SCOTSMAN 7200288197 22 6275 1,125.00 Portable classroom rent 9/25-10/24/13 03/11/14 WILLIAMS SCOTSMAN 7200292045 22 6275 2,396.00 Portable classroom rent 11/25-12/24/13 
06/30/15 ALLIED STORAGE CONTAINERS J15L7271 22 6275 248.40 EXFR fr/ MSTR PROG: 1 storage container rental+delivery & pick up 

charges 6/17-7/16/15 Inv# R15064624 RE: CK# 7200307662 7/8/15 04/28/16 ALLIED STORAGE CONTAINERS J16L428B 22 6275 128.20 EXFR fr/ MSTR PROG:1 storage container rental 8/1-8/31/15 
Inv#R15081371 RE: CK# 7200309484 9/1/15 07/17/12 IMAGE 2000 7200276458 22 6276 325.00 EXFR fr/ OBJ6275 6/30/13 Relocation of 4 copiers 06/18/13 COUNTRY CITY TOWING 7200284909 22 6276 487.50 Relocation of 3 containers 

06/30/16 BELTMANN RELOCATION GROUP J16L7151 22 6276 807.90 EXFR fr/ MSTR PROG moving services 6/17/16 Inv# 55442046 RE: CK# 
7200323045 9/8/16 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 
Garden Grove Unified School District 

Project Warrant Report (SAB 184a) 

County: 

    

Orange 
Project Number: 57/66522-00-058 
Project Name: 	Monroe ES - Modernization (Monroe-Mod) 

Report Number: 

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(E) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/30/17 IMAGE 2000 J17E7123 23 6276 100.00 EXFR fr/ MSTR PROG move 1 copier from LARS 6/22/17 Inv# 126751 RE: 
CK# 7200334948 7/12/17 12/18/12 C.E.M. LAB CORP. 7200279764 22 6280 2,985.00 Geotechnical Observation Oct, Nov 12 

02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281183 22 6280 4,250.00 Hazardous Inspection/Specification Services 

02/14/13 C.E.M. LAB CORP. 7200281181 22 6280 4,229.50 Geotechnical Observ & Concrete Inspection 
04/09/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200282614 22 6280 15,940.00 On-site monitoring hazardous abatemt 

05/02/13 PENCO ENGINEERING INC. 7200283380 21 6280 1,026.00 Uncover street center line* reimb. 
06/13/13 C.E.M. LAB CORP. 7200284700 22 6280 27,205.50 Geotechn Observ Feb/Mar 2013 
06/30/13 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 22 6280 3,362.50 On-site monitoring hazardous abatemt June 2013 LB13 

07/01/13 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 22 6280 (3,362.50) REVERSE LIABILITY 13 PO# G72X0393 

08/06/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286155 22 6280 3,362.50 On-site monitoring hazardous abatemt June 2013 

03/18/14 C.E.M. LAB CORP. 7200292250 22 6280 300.00 Issuance of final verified report 
10/06/15 PENCO ENGINEERING INC. 7200310509 21 6280 5,471.25 Surveying Services for school boundary 
03/09/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200329914 22 6280 3,250.00 Environmental testing, Reporting and Monitoring Services 

12/19/12 STEPHEN PAYTE DSA INSPECTIONS INC 7200279898 22 6290 5,360.00 Class 2 DSA Inspections-J. Edwards 
01/03/13 UCMI, INC. 7200280037 22 6290 7,056.00 DSA Inspection Svc Nov 2012 
01/24/13 UCMI, INC. 7200280676 22 6290 4,788.00 DSA Inspection Svc Dec 2012, G. Jovanovich 
03/26/13 UCMI, INC. 7200282298 22 6290 6,016.50 DSA Inspection Svc Jan 2013 
04/11/13 UCMI, INC. 7200282752 22 6290 6,237.00 DSA Inspection Svc Feb 2013 
04/30/13 UCMI, INC. 7200283272 22 6290 6,237.00 DSA Inspection Svc March 2013 
06/20/13 UCMI, INC. 7200285061 22 6290 6,268.50 DSA Inspection Svc April 2013 
06/27/13 UCMI, INC. 7200285118 22 6290 4,756.50 DSA Inspection Svc May 2013 
06/30/13 UCMI, INC. 7200285842 22 6290 157.50 DSA Inspection Svc June 2013 
06/20/13 EMPIRE CLEANING SUPPLY 7200285052 22 4300 1.842.48 50 Roll towel dispensers 
12/21/15 MONTGOMERY HARDWARE CO J16LC212 22 4300 693.10 EXFR fr/ M&O 0831-01003585-4300 locks & installation Inv# 204882 RE: 

CK# 7200312812 12/10/15 
Total Project Costs: 

Totals 283,077.39 3,488,591.93 68,019.75 46,877.00 2,535.58 3,889,101.65 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 

      

  

County: 

 

Project Number: 57/66522-00-048 
Project Name: 	Morningside ES Modernization (Morning-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip ' 
(F) Description / Purpose 

01/28/10 Y'DEEN & ASSOCIATES 7200253012 01 6210 21,226.00 Architect Pay request 1 03/23/10 Y'DEEN & ASSOCIATES 7200254343 01 6210 24,892.00 Architect Pay request 2 04/27/10 Y'DEEN & ASSOCIATES 7200255431 01 6210 23,323.00 Architect Pay request 3 07/06/10 Y'DEEN & ASSOCIATES 7200257689 01 6210 33,227.22 Architect Pay request 4 10/07/10 Y'DEEN & ASSOCIATES 7200259564 01 6210 31,862.55 Architect Pay request 5 11/30/10 Y'DEEN & ASSOCIATES 7200260770 01 6210 6,372.51 Architect Pay request 6 12/21/10 Y'DEEN & ASSOCIATES 7200261386 22 6210 6,372.51 Architect Pay request 8 
12/21/10 Y'DEEN & ASSOCIATES 7200261383 22 6210 19,117.53 Architect Pay request 7 05/03/11 KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 165.00 Consulting Engineer Service 05/26/11 KNA CONSULTING ENGINEERS, INC. 7200266006 22 6210 165.00 Consulting Engineer Service 06/02/11 Y'DEEN & ASSOCIATES 7200266194 22 6210 12,745.03 Architect Pay request 10 
06/14/11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 275.00 Consulting Engineer Service 06/16/11 KNA CONSULTINGENGINEERS, INC. 7200266735 22 6210 982.50 Consulting Engineer Service 06/21/11 KNA CONSULTING ENGINEERS, INC. 7200266803 22 6210 412.50 Consulting Engineer Service 06/21/11 KNA CONSULTING ENGINEERS, INC. 7200266803 22 6210 450.00 Structural Engineer Service 06/22/11 KNA CONSULTING ENGINEERS, INC. 7200266809 22 6210 1,440.00 Structural Engineer Service 07/28/11 Y'DEEN & ASSOCIATES 7200267521 22 6210 12,745.02 Architect Pay request 11 - LE111 08/09/11 KNA CONSULTING ENGINEERS, INC. 7200267669 22 6210 630.00 Structural Engineer Service LB11 02/09/12 KNA CONSULTING ENGINEERS, INC. 7200271994 22 6210 330.00 DSA Liaison Service Phase 10 03/06/12 KNA CONSULTING ENGINEERS, INC. 7200272705 22 6210 260.00 Consulting Engineer Service 05/10/12 KNA CONSULTING ENGINEERS, INC. 7200274600 22 6210 540.00 Pay requesst, Various addition assessments 05/15/12 Y'DEEN & ASSOCIATES 7200274708 22 6210 2,286.88 Reimb billed by F. Shatiyai & T. Leano for 15 day lett'r 06/30/13 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 13 22 6210 18,875.00 Prof. Svcs 6/1-6/30/13 LB13 06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.78 EXFR fr/MSTR PROG lunch shelter project initiation Inv# 017404 RE: 

CK# 7200285051 6/20/13 07/01/13 MARK J. PAONE, AIA/MJP ARCHITECT 13 LIABILITY 22 6210 (18,875.00) REVERSE LIABILITY 13 08/13/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200286255 22 6210 18,875.00 Prof. Svcs 6/1-6/30/13 LB13 09/19/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200287046 22 6210 11,325.00 Prof. Svcs 7/1-7/31/13 03/13/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200292154 22 6210 9,787.08 Prof Svcs, Jan 2014 05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 285.00 EXFR fr/ MSTR PROG construction svc Jan 2014 Inv#14057 RE: CK# 
7200292035 3/11/14 06/03/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200294765 22 6210 16,442.85 Prof svc Mar. 2014 06/26/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200295385 22 6210 6,652.04 Prof Svc April 2014 

06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 14 22 6210 17,994.46 Prof Svc May/June 2014 LB14 06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200295706 22 6210 1,393.87 Prof svc Dec 2013( Fee adjustment) 06/30/14 MARK J, PAONE, AIA/MJP ARCHITECT LIABILITY 14 22 6210 9,530.00 Prof svc Mar 2014 addt'l svc redesign TMAD fire alarm drawing LB14 

06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 190.00 EXFR fr/ MSTR PROG construction svc May 2014 Inv#14531 RE: 
CK# 7200295894 7/18/14 07/01/14 MARK J. PAONE, AIA/MJP ARCHITECT 14 LIABILITY 22 6210 (17,994.46) REVERSE LIABILITY 14 07/01/14 MARK J. PAONE, AIA/MJP ARCHITECT 14 LIABILITY 22 6210 (9,530.00) REVERSE LIABILITY 14 08/21/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200296784 22 6210 17,994.46 Prof Svc May/June 2014 LB14 09/25/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200297760 22 6210 9,530,00 Add svc -Fire Alarm Redesign LB14 10/21/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200298474 22 6210 20,216.80 Prof Svcs, July 2014 11/18/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200299294 22 6210 8,761.10 Prof Svcs, Aug 2014 02/24/15 WESTGROUP DESIGNS, INC. 7200302463 22 6210 9,500.00 HVAC & Ancillary Scope Dec 2014 03/10/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200303023 22 6210 681.70 Addt'l svc 100% Ext emergncy light 06/30/15 WESTGROUP DESIGNS, INC. J1 5L7241 22 6210 325.00 EXFR fr/ MSTR PROG MJP Augmentation for Architectural/ Eng & 
planning service Inv# 15310-01 RE: CK# 7200304929 4/28/15 

06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 2,215.00 EXFR fr/ MSTR PROG: HVAC upgrade Jan 2015 Inv# 15224 RE: 
CK# 7200302864 3/5/15 06/30/15 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 15 22 6210 8,776.08 Prof Svc LB15 

06/30/15 WESTGROUP DESIGNS, INC. LIABILITY 15 22 6210 4,655.00 HVAC & Ancillary Scope June 2015 LB15 07/01/15 WESTGROUP DESIGNS, INC. 15 LIABILITY 22 6210 (4,655.001 REVERSE LIABILITY 15 
07/01/15 MARK J. PAONE, AIA/MJP ARCHITECT 15 LIABILITY 22 6210 (8,776.081 REVERSE LIABILITY 15 
07/08/15 WESTGROUP DESIGNS, INC. 7200307691 22 6210 77,520.00 HVAC & Ancillary Scope Jan 2015 08/06/15 WESTGROUP DESIGNS, INC. 7200308572 22 6210 4,655.00 HVAC & Ancillary Scope June 2015 LB15 08/18/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200309053 22 6210 8.776.08 Prof svcs DSA closeout 50% LB15 09/29/15 WESTGROUP DESIGNS, INC. 7200310277 22 6210 6,175,00 HVAC & Ancillary Scope July 2015 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 

      

  

County: 

 

Project Number: 57/66522-00-048 
Project Name: 	Morningside ES Modernization (Morning-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a 

   

    

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

11/03/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200311564 22 6210 8,776.07 Prof svcs DSA closeout 100% 04/21/16 WESTGROUP DESIGNS, INC. 7200318018 22 6210 6,650.00 HVAC & Ancillary Scope August 2015100% DSA stamped approval 06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 1,387.50 EXFR fr/ MSTR PROG HVAC upgrade July 2015 Inv# 15912 RE: CK# 
7200309795 9/15/15 06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 400.00 EXFR fr/ MSTR PROG HVAC Upgrade Sept 2016 Inv# 17686RE: CK# 
7200325673 11/10/16 06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 615.00 EXFR fr/ MSTR PROG HVAC Upgrade Sept 2016 Inv# 17792 RE: CK# 
7200327001 12/15/16 09/02/10 DIVISION OF STATE ARCHITECT 7200258830 22 6220 24,853.69 Pay Request Plan Review Fees 07/29/11 DIVISION OF STATE ARCHITECT 7200267530 22 6220 6,051.77 Pay request Addl plan review fees 09/10/13 DIVISION OF STATE ARCHITECT 7200286810 22 6220 1,060.00 DSA Submission Fee for 4 portables 06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (1.060.00) EXP TR TO 25003763-6200-0842 RE: CK 7200286810 9/10/13 10/14/14 DIVISION OF STATE ARCHITECT 7200298240 22 6220 255.00 Structural/FLS further/CCD Fee 08/18/15 DIVISION OF STATE ARCHITECT 7200309043 22 6220 4,199.00 Structural/FLS further/CCD Fee-admin MPR classrooms fire alarm upgrade 
to portables 06/07/16 DIVISION OF STATE ARCHITECT 7200319773 22 6220 19,000.00 DSA FEES-ACCESS COMPLIANCE, FIRE & LIFE, STRUCTURAL 
SAFETY 08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2,457.23 Pay request, Review of Plans & Specs 08/30/11 AMERICAN REPROGRAPHICS CO 7200268070 22 6240 297.70 Reprographics WO#F14342402 09/01/11 FEDERAL EXPRESS 7200268149 22 6240 118.62 Plans & Specs to OPSC, 7/26/11 03/15/12 AMERICAN REPROGRAPHICS CO 7200273044 22 6240 9.56 Reprographics WO#F1457080 05/30/13 AMERICAN REPROGRAPHICS CO 7200284202 22 6240 168.17 Reprographic Svcs WO# F1730007 06/30/13 CUMMING J13U7291 22 6240 3,550.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo June 2013 LB13 Inv# 
29402 RE: CK# 7200286073 8/1/13 06/30/13 AMERICAN REPROGRAPHICS CO 7200285791 22 6240 47.82 Reprographic Services 06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 
06-13 RE: CK# 7200285657 7/16/13 06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.21 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 
72002851196/27/13 12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 601.26 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0353 RE: CK# 
72002 05/12/14 MILLER RESORT, LC. J14U5125 22 6240 837.86 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Mar Inv# 2014-0386 RE: 
CK# 7200293461 4/22/14 06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 545.41 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198093013060 RE: CK# 
7200288182 10/29/13 06/30/14 MILLER RESORT, LLC. J14U7141 22 6240 302.65 EXFR fr/ MSTR PROG Schl Comm Liaison Svc May Inv# 2014-0488 RE: 
CK# 7200295221 6/1/14 06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 1,602.65 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Oct 2014 Inv# 2014-0539 
RE: CK# 7200299549 11/25/14 06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 29.05 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2015 Inv# 9198033115020 
RE: CK# 7200304910 4/28/15 06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 21 6240 26.75 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2016 Inv# 9198022916353 
RE: CK# 7200316901 3/24/16 06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 21 6240 149.51 EXFR fr/ MSTR PROG Reprographic Svcs July 2015 Inv# 9198073115001 
RE: CK# 7200309791 9/15/15 06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 133.93 EXFR fr/ MSTR PROG Reprographic Svcs Sept 2016 Inv# 9198093016380 
RE: CK# 7200325489 11/8/16 02/06/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200291103 23 6250 83.720.33 Pay app #1, 11/1-11/30/13 BOND ONLY 03/06/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200291886 23 6250 314,129.41 Pay app #2,14%, 1/1-1/31/14 04/08/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200293023 23 6250 668,419.00 Pay app #3, 14%, 3/1-3/31/14 05/20/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200294374 23 6250 327,056.64 Pay app #4, 49%, 4/1-4/30/14 06/26/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200295395 23 6250 591.329.25 Pay app #5, 69%, 6/1-6/30/14 06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY 23 6250 (220,517.221 REVERSE LIABILITY 14 06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 14 23 6250 220,517.22 RETENTION LB14 08/13/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200296520 23 6250 784.483.80 Pay app #6, 96%, 7/1-7/31/14 09/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200297865 23 6250 122,763.00 Pay app #7,100%, 8/1-8/31/14 03/26/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200303791 23 6250 107,707.87 Pay app #8, ADR #7R1,2//-2/28/15 04/14/)5 PAUL C. MILLER CONSTRUCTION CO., INC. J15L4146 23 6250 (34,907.37) EXP TR TO (*)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 
7200297865 9/30/14 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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Date Payee Warrant Number Fund 
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Code 
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(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
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04/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J15L4146 01 6250 34,907.37 EXFR fr/(-)23923100-6250-0848 ASPHALT Pay app# 7 Inv# EGO RE: CK 
7200297865 9/30/14 

06/04/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200306455 23 6250 95,373.86 Pay app #9, DCDR #1, 4/30/15 
06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. J15L7285 23 6250 (22,039.94) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200306455 6/4/15 
06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. J15L7285 0) 6250 22,039.94 EXFR fr/ (-)23923100-6250-0848 ASPHALT redo asphalt Pay app# 9 Inv# 

EGO RE: CK 7200306455 6/4/15 
06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 15 23 6250 343,887.02 RETENTION LB15 
07/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 15 LIABILITY 23 6250 (343.887.02) REVERSE LIABILITY 15 
09/29/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200310283 23 6250 343,887.02 Pay app 10, RETENTION 5/31/15 LB15 
06/30/14 ON TARGET VOICE & DATA J14W630J 22 6251 1,323.54 EXFR fr/ MSTR PROG install speakers Inv# RK1303.2 RE: CK# 

72002921553/13/14 
06/30/14 ON TARGET VOICE & DATA LIABILITY 14 22 6251 184,194.09 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling L014 
07/01/14 ON TARGET VOICE & DATA 14 LIABILITY 22 6251 1184,194.091 E-Rate 14, Labor, Svc, Matrl, & Egpmt-Cabling #2 
08/05/14 ON TARGET VOICE & DATA 7200296268 22 6251 124,331.01 Pay app #1, E-Rate 14 Labor, Svc, Main, & Egpmt-Cabling LB14 
08/07/14 ON TARGET VOICE 8i DATA 7200296376 22 6251 41.443.67 Pay app #2, E-Rate 14 Labor, Svc, Matrl, & Eqpmt-Cabling LB14 
06/3005 ON TARGET VOICE & DATA LIABILITY 15 22 6251 18,419.41 E-Rate 14 Labor, Svc, Matrl, & Egpmt-Cabling LB15 
07/01/15 ON TARGET VOICE & DATA 15 LIABILITY 22 6251 (18.419.41) REVERSE LIABILITY 15 
07/18/17 CABLEMASTERS 7200335209 22 6251 556.66 Labor to install a drop & speaker outside room 31 
10/05/17 ON TARGET VOICE & DATA 7200337889 22 6251 18,419.41 Pay app #3, E-Rate 14 Labor, Svc, Matrl, & Runt-Cabling 
12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JH-07 

13 RE: CK# 7200286499 8/22/13 
12/09/13 CUMMING J14UC091 22 6255 7,040.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo July 2013 Inv# 29615 

RE: CK# 7200286660 8/29/13 
01/28/14 CUMMING J14W1283 22 6255 7,069.09 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo Oct 2013 Inv# 30794 

RE: CK# 7200289809 12/23/13 
06/30/14 CUMMING J14W630D 22 6255 11,496.00 EXFR fr/ MSTR PROG Senior Proj Manager-Fred Bravo April 2014 Invit 

32893 RE: CK# 7200294496 5/22/14 
06/30/15 CUMMING J15L7271 22 6255 324.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo July 2014 Inv# 33936 

RE: CK# 7200297228 9/9/14 
10/17/13 SOUTHERN CALIFORNIA EDISON 7200287832 22 6265 815.92 Meter & Service Change 
12/10/13 BEN'S ASPHALT, INC 7200289417 22 6265 5,180.00 Portable AC ramps & Move Charge 
06/30/14 BEN'S ASPHALT, INC J1427252 22 6265 (5,180.00) EXP TRIO 25003763-6200-0842 RE: CK 720028941712/10/13 
10/16/14 R.I.S. ELECTRICAL CONTRACTORS, INC. 7200298360 22 6265 1,119.97 Reimbursable-Electriticy bill 
12/04/14 VERNE'S PLUMBING 7200299714 22 6265 1,063.94 Repair clogged drains at portable classrooms 
01/29/15 R.C. MASONRY 7200301565 22 6265 4,950.00 Concrete replacement 
04/14/15 R.C. MASONRY J15L4146 22 6265 (4,950.00) EXP TR TO (+101919300-6265-0848 ASPHALT RE: CK 7200301565 

1/29/15 
04/14/15 R.C. MASONRY J15L4146 01 6265 4,950.00 EXFR fr/ (-122923100-6265-0848 ASPHALT Concrete replacement Inv# 

2014-904 RE: CK 7200301565 1/29/15 
04/23/15 R.M. SYSTEMS, INC. 7200304706 22 6265 6,268.45 Time & Mat'( Fire Alarm Systems to 4 Portable Classrooms 
06/09/15 EXPRESS PIPE & SUPPLY CO INC. J15L6099 22 6265 856.59 EXFR fr/ MSTR PROG: basketball court backboard Inv# S5270722.001/002 

RE: CK# 7200298241 10/14/14 
06/09/15 EXPRESS PIPE & SUPPLY CO INC. J15L6099 22 6265 914.25 EXFR fr/ MSTR PROG: Christy G5-Box trafffic valve box Inv# 

S5437111.001 RE: CK# 7200303412 3/17/15 
06/30/16 J.L. COBB PAINTING & CONSTRUCTION J16E7271 22 6265 1,063.63 EXFR fr/ MSTR PROG: Repairs throughout various schools- NTE Inv# 

8369 RE: CK# 7200313890 01/12/16 
06/26/14 DEPT OF INDUSTRIAL RELATIONS 7200295380 21 6270 765.09 Labor Compliance 1/1-3/31/14 
10/30/14 DEPT OF INDUSTRIAL RELATIONS 7200298746 21 6270 2,802.26 Labor Compliance 4/1-6/30/14 
02/21/14 MOBILE MODULAR 7200291456 22 6275 675.00 Monthly rent: 3 portables 12/21/13-1/19/14 
03/25/14 MOBILE MODULAR 7200292517 22 6275 15,050.00 Monthly rent: 3 portables 11/21-12/20/13+setup charges 
05/01/14 MOBILE MODULAR 7200293746 22 6275 675.00 Monthly rent: 3 portables 3/30-4/28/14 
05/06/14 MOBILE MODULAR 7200293858 22 6275 900.00 Monthly rent: 3 portables 1/20-2/18/14 
06/1904 MOBILE MODULAR 7200295345 22 6275 1,800.00 Monthly rent: 3 portables 5/20-6/18/14 
06/30/14 MOBILE MODULAR 7200295899 22 6275 900.00 Monthly rent: 3 portables 6/19-7/18/14 
08/26/14 MOBILE MODULAR 7200296934 22 6275 900.00 Monthly rent: 3 portables 7/19-8/17/14 
10/09/14 MOBILE MODULAR 7200298155 22 6275 8,700.00 Return Charges 3 portables 
02/19/15 MOBILE MODULAR 7200302281 22 6275 2,900.00 Return Charges 3 portables, remaining PO balance 

©Colbi Technologies, Inc. Printed: 12/14/2017 



County: School District: Report Number: Project Number: 57/66522-00-048 
Project Name: 	Morningside ES Modernization (Morning-Mod) Garden Grove Unified School District Orange  

Project War ant Report (SAB 184a) 

EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) Page 4 of 4 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

06/03/15 ALLIED STORAGE CONTAINERS J15L6031 22 6275 462.63 EXFR fr/ MSTR PROG storage container rental Inv# R14071247 RE: CK# 
7200301921 2/10/15 

07/08/15 MOBILE MODULAR 7200307679 22 6275 614.00 FINAL PAYMENT, damage charges 
06/30/13 STAPLES 7200285603 22 6276 346.36 30 pk fast touch scotch tape 
11/05/13 COUNTRY CITY TOWING J14UB131 22 6276 481.25 EXFR fr/ MSTR PROG Tow storage container fr Monroe to Morning Inv# 

90487 RE: CK# 7200288274 10/31/13 
11/14/13 SOUTH COAST LOGISTICS 7200288679 22 6276 939.60 600 Cartons 
06/30/14 SOUTH COAST LOGISTICS J14U7231 22 6276 1,562.98 EXFR fr/ MSTR PROG boxes for moving Inv#14-2258 RE: CK# 

7200294895 6/5/14 
06/30/14 IMAGE 2000 7200295804 22 6276 100.00 Move 2 copiers admin bldg C to computer lab 
10/21/14 IMAGE 2000 7200298473 22 6276 100.00 Move 2 copiers computer lab to admin bldg C 
08/29/13 BAINBRIDGE ENVIRONMENTAL 7200286653 21 6280 6,188.00 Asbestos 8, Lead based pain survy & reprt 

CONSULTANTS, INC 
09/12/13 BAINBRIDGE ENVIRONMENTAL 7200286882 22 6280 1,732.00 asbestos & lead specifications 

CONSULTANTS. INC 
03/20/14 RIVER CITY TESTING 7200292390 22 6280 1,300.50 DSA Testing & Inspection Svc, Jan 2014 
03/25/14 BAINBRIDGE ENVIRONMENTAL 7200292509 22 6280 5,099.50 Asbestos & Lead Abatement bldg B 

CONSULTANTS. INC 
03/27/14 RIVER CITY TESTING 7200292613 22 6280 82.00 DSA Testing & Inspection Feb 2014 
05/08/14 RIVER CITY TESTING 7200293960 22 6280 1,339.50 DSA Testing & Inspection Mar 2014 
06/17/14 RIVER CITY TESTING 7200295226 22 6280 1,801.75 DSA Testing & Inspection Apr 2014 
06/30/14 RIVER CITY TESTING 7200295570 22 6280 894.50 DSA Testing & Inspection May 2014 
06/30/14 BAINBRIDGE ENVIRONMENTAL 7200295887 22 6280 11,590.00 Asbestos Monitoring bldg H&I 

CONSULTANTS, INC 
06/30/14 RIVER CITY TESTING 7200295813 22 6280 82.00 DSA Testing & Inspection June 2014 
08/12/14 BAINBRIDGE ENVIRONMENTAL 7200296482 22 6280 4,774.50 Abatement Air Monitoring bldg A&J 

CONSULTANTS, INC 
09/30/14 RIVER CITY TESTING 7200297861 22 6280 945.50 DSA Testing & Inspection July 2014 
10/21/14 RIVER CITY TESTING 7200298478 22 6280 303.25 DSA Testing & Inspection July/August 2014 
05/14/15 RIVER CITY TESTING 7200305639 22 6280 300.00 DSA Testing 8, Inspection Mar 2015 
07/12/17 BAINBRIDGE ENVIRONMENTAL 7200334923 22 6280 5,002.75 Asbestos survey & report HVAC upgrade, portico rooftops Bldg 

CONSULTANTS, INC A,B,C,E,F,H,I,J, Port D & G 12/14-12/15/16 
11/19/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200288807 22 6290 268.00 DSA lspection Sept 2013 
01/09/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200290223 22 6290 4,020.00 DSA Inspection Svc 10/2013 
02/21/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200291459 22 6290 1,005.00 DSA Inspection Svc 12/2013 
05/22/14 JOHNSTON INSPECTIONS, INC. J14U5221 22 6290 15,250.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 554-GG RE: CK# 7200292034 

3/11/14 
06/30/14 JOHNSTON INSPECTIONS, INC. J14U7143 22 6290 20,312.50 EXFR fr/ MSTR PROG Inspection Svc Inv# 563-CC RE: CK# 7200294499 

5/22/14 
08/28/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200297050 22 6290 67.00 DSA Inspection Svc July 2014 
06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 6,250.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 590-CC RE: CK# 7200298356 

10/16/14 
11/24/14 CLARIDGE PRODUCTS & EQUIPMENT, INC. J15LB241 22 4300 2,907.14 EXFR fr/ MURDY tackboard/white board Inv# CIN17804 RE: CK# 

72002965128/13/14 
06/03/15 CIVIC CENTER LOCK & SAVE J15L6031 22 4300 549.89 EXFR fr/ MSTR PROG: labor & materials for door locks Inv# 54009 RE: 

CK# 7200297854 9/30/14 
Total Project Costs: 

Totals 520,422.15 3,710,395.94 41,435.75 47,172.50 3,457.03 4,322,883.37 

(0 Gobi Technologies, Inc. Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
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School District: 

 

County: 

 

Project Number: 57/66522-00-065 
Project Name: 	Murdy ES - Modernization (Murdy-Mod) 

Report Number: 
Garden Grove Unified School District Orange 

Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

04/27/10 Y'DEEN & ASSOCIATES 7200255432 01 6210 17,118.00 Architect Pay request 1 05/27/10 Y'DEEN & ASSOCIATES 7200256541 01 6210 30,389.55 Architect Pay request 2 07/06/10 Y'DEEN & ASSOCIATES 7200257692 01 6210 61,393.47 Architect Pay request 3 09/21/10 Y'DEEN & ASSOCIATES 7200259220 01 6210 8,673.53 Architect Pay request 4 10/07/10 Y'DEEN & ASSOCIATES 7200259567 01 6210 4,336.76 Architect Pay requests 
12/21/10 Y'DEEN & ASSOCIATES 7200261381 22 6210 4,336.77 Architect Pay request 6 03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 3,458.55 LHA Mech. & Elect Eng. 06/14/11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 517.50 Consulting Engineer Service 
06/16/11 Y'DEEN & ASSOCIATES 7200266738 22 6210 19,393.61 Reimb.Bennett & Paone Arch. Mar & Apr. 06/21/11 KNA CONSULTING ENGINEERS, INC. 7200266803 22 6210 165.00 Consulting Engineer Service 06/22/11 KNA CONSULTING ENGINEERS, INC. 7200266809 22 6210 660.00 Consulting Engineer Service 
11/10/11 CUMMING 7200269942 22 6210 1,233.02 Pay request Sept 2011 12/20/11 Y'DEEN & ASSOCIATES 7200270908 22 6210 24,889.37 Reim. Mark J. Paone, AIA Jun-Jul 2011 02/09/12 KNA CONSULTING ENGINEERS, INC. 7200271994 22 6210 660.00 DSA Liaison Service Phase 10 06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 8,186.62 Reimb. DCGA LB12 
07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (8,186.62) Cancel LB12, no ck issued 06/30/13 WLC ARCHITECT, INC. LIABILITY 13 22 6210 4,550.00 Prof Svcs 6/1-6/30/13 LB13 06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.78 EXFR fr/ MSTR PROG lunch shelter project initiation Inv# 017404 RE: 

CK# 7200285051 6/20/13 07/01/13 WLC ARCHITECT, INC. 13 LIABILITY 22 6210 (4,550.00) REVERSE LIABILITY 13 
08/06/13 WLC ARCHITECT, INC. 7200286162 22 6210 4,550.00 Prof Svcs 6/1-6/30/13 LB13 09/26/13 WLC ARCHITECT, INC. 7200287227 22 6210 13,650.00 Prof Svc thru 7/31/13 
11/19/13 WLC ARCHITECT, INC. 7200288808 22 6210 4,550.00 Prof. Svc 8/1-8/31/13 01/07/14 WLC ARCHITECT, INC. 7200290120 22 6210 2,515.47 Prof. Svc 9/1-9/30/13 01/23/14 WLC ARCHITECT, INC. 7200290606 22 6210 1,309.30 Prof. Svc 11/1-11/30/13 
03/06/14 WLC ARCHITECT, INC. 7200291885 22 6210 3,154.17 Prof. Svc 12/1-12/31/13 03/25/14 WLC ARCHITECT, INC. 7200292522 22 6210 5,046.66 Prof. Svc 1/1-1/31/14 05/01/14 WLC ARCHITECT, INC. 7200293754 22 6210 6,308.33 Prof. Svc 2/1-2/28/14 
05/22/14 VVLC ARCHITECT, INC. 7200294505 22 6210 6,308.33 Prof. Svc 3/1-3/31/14 06/26/14 WLC ARCHITECT, INC. 7200295392 22 6210 12,616.66 Prof. Svc 4/1-4/30/14 
06/30/14 WLC ARCHITECT, INC. LIABILITY 14 22 6210 6,308.33 Prof. Svc 6/1-6/30/14 LB14 
06/30/14 WLC ARCHITECT, INC. 7200295912 22 6210 6,308.33 Prof. Svc 5/1-5/31/14 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 1,070.00 EXFR fr/ MSTR PROG construction svc Apr//May 2014 Inv#14357 

RE: CK# 7200295384 6/26/14 07/01/14 WLC ARCHITECT, INC. 14 LIABILITY 22 6210 (6,308.33) REVERSE LIABILITY 14 
08/13/14 WLC ARCHITECT, INC. 7200296518 22 6210 6,308.33 Prof. Svc 6/1-6/30/14 L614 
09/30/14 WLC ARCHITECT, INC. 7200297863 22 6210 9,462.50 Prof. Svc 7/1-7/31/14 
10/16/14 WLC ARCHITECT, INC. 7200298365 22 6210 9,488.00 Add svc: fire alarm redesign 80% 
10/23/14 WLC ARCHITECT, INC. 7200298571 22 6210 8,087.33 Prof. Svc 8/1-8/31/14 
11/25/14 WLC ARCHITECT, INC. 7200299555 22 6210 3,154.16 Prof. Svc 9/1-9/30/14 
12/18/14 WLC ARCHITECT, INC. 7200300350 22 6210 375.00 Add svc: Redesign Fire Alarm 100% 
12/18/14 WLC ARCHITECT, INC. 7200300350 22 6210 1,795.08 Prof. Svc 10/1-10/31/14 
02/26/15 WLC ARCHITECT, INC. 7200302583 22 6210 4,731.25 Prof. Svc 11/1-11/30/14 
03/05/15 WLC ARCHITECT, INC. 7200302869 22 6210 8,673.95 Prof. Svc 12/1-12/31/14 
05/21/15 WLC ARCHITECT, INC. 7200305974 22 6210 1,577.09 Prof. Svc 3/1-3/31/15 
05/28/15 WLC ARCHITECT, INC. 7200306166 22 6210 788.54 Prof. Svc, Closeout 90% 4/1-4/30/15 
06/26/15 WLC ARCHITECT, INC. 7200307240 22 6210 788.54 Prof. Svc, Closeout 95% 5/1-5/31/15 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 165.00 EXFR fr/ MSTR PROG: HVAC upgrade Jan 2015 Inv# 15356 RE: CK# 

7200304156 4/7/15 
09/29/15 WLC ARCHITECT, INC. 7200310278 22 6210 788.54 Prof. Svc, Closeout 100% 7/1-7/31/15 
02/18/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200315346 22 6210 3,000.00 Architectural & Engineering fees for placement of play toys, Constr 

documents/DSA 100% 
03/01/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200315847 22 6210 89.34 Reimbursable expense 
04/19/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200317899 22 6210 1,000.00 Architectural & Engineering fees for placement of play toys, Constr Admin 

100% 
05/26/16 WLC ARCHITECT, INC. 7200319438 23 6210 62,675.00 A/E Design for HVAC & Ancillary work: Scope & Schematics 100%/Design 

dev 100%/Constr doc 25% Dec 2015 06/23/16 
06/30/16 

WLC ARCHITECT, INC. 
KNA 

7200320634 23 6210 52,325.00 A/E Design for HVAC & Ancillary work: Constr doc 100% Apr 2016 CONSULTING ENGINEERS, INC. J16E7272 21 6210 2,550.00 EXFR fr/ MSTR PROG HVAC upgrade Apr/May 2016 Inv# 17109R E: CK# 
7200320346 6/16/16 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 

Garden Grove Unified School District  
County: 

Orange 
— Project Number: 	57/66522-00-065 

Project Name: 	Murdy ES - Modernization (Murdy-Mod) 
Report Number 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn & Equip' 
(F) Description / Purpose  

07/18/17 WLC ARCHITECT, INC. 7200335232 23 6210 2,300.00 A/E Design for HVAC & Ancillary work: DSA Stamped Approval Jun 2017 
09/28/17 
10/17/17 

WLC ARCHITECT, INC. 
WLC ARCHITECT, INC. 

7200337592 22 6210 3,516.60 Final fee based on final construction cost 
7200338290 23 6210 7,325.00 A/E Design for HVAC & Ancillary work: DSA Stamped Approval 50% July 

10/31/17 DONALD KROTEE 2017 PARTNERSHIP INC 7200338925 23 6210 7,147.50 A/E Services for two portable classroom buildings- (Yowanto Engineering 
11/21/17 DONALD ' $17601-Aug 2017 

11/21/17 
KROTEE PARTNERSHIP INC 

WLC ARCHITECT, INC. 
7200339809 23 6210 3.982.50 A/E Services for two portable classroom buildings Sept 2017 7200339818 23 6210 2,875.00 A/E Design for HVAC & Ancillary work: DSA Stamped Approval 100% Sept 

2017 08/06/10 DIVISION OF STATE ARCHITECT 
DIVISION 

7200258343 01 6220 18.132.50 Pay Request Plan Review Fees 06/11/13 OF STATE ARCHITECT 7200284581 22 6220 70.79 Plan Review for relocatable building 09/10/13 DIVISION OF STATE ARCHITECT 7200286809 22 6220 1,440.00 DSA Submission Fee for 6 portables 11/26/13 
06/30/14 

DIVISION OF STATE ARCHITECT 
DIVISION 

7200289119 22 6220 500.00 Re-opening/Re-exam Fee 

11/12/14 
OF STATE ARCHITECT 

DIVISION 
J14Z7252 22 6220 (1,440.00) EXP TR TO 25003763-6200-0842 RE: CK 7200286809 9/10/13 

06/09/15 
OF STATE ARCHITECT 

DIVISION 
RCF CK 52408 22 6220 252.00 Repayment of refund: Interim housing project OF STATE ARCHITECT 7200306570 22 6220 7,984.69 Structural/FLS Further/Access Further/CCD fee 12/23/15 

03/03/16 
DIVISION OF STATE ARCHITECT RCF CK 53269 22 6220 750.00 DSA plan check fees DIVISION OF STATE ARCHITECT 7200315978 22 6220 53.10 DSA further fees for playground for certification and closest file— DSA #04- 

04/27/17 114883 DIVISION OF STATE ARCHITECT 7200332063 23 6220 19,000.00 ACCESS COMPLIANCE, FIRE & LIFE SAFETY, STRUCTURAL SAFETY 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,552.45 Pay request, Review of Plans & Specs 03/31/11 AMERICAN REPROGRAPHICS CO 7200264148 22 6240 32.05 Reprographics WO#F1366573 04/19/11 AMERICAN REPROGRAPHICS CO 7200264628 22 6240 187.75 Reprographics WO#F1368736 05/19/11 AMERICAN REPROGRAPHICS CO 7200265690 22 6240 50.45 Pay request WO#1427755 07/05/11 AMERICAN REPROGRAPHICS CO 7200267111 22 6240 285.52 Reprographics WO#F1427736 1LB1 08/30/11 AMERICAN REPROGRAPHICS CO 7200268068 22 6240 186.44 Reprographics WO#F3272911 09/01/11 FEDERAL EXPRESS 7200268149 22 6240 118.62 Plans & Specs to OPSC, 8/4/11 02/28/12 AMERICAN REPROGRAPHICS CO 7200272401 22 6240 1.24 Reprographics WO# F1456875 03/15/12 AMERICAN REPROGRAPHICS CO 7200273044 22 6240 9.56 Reprographics WO#F1457084 06/04/13 AMERICAN REPROGRAPHICS CO 7200284320 22 6240 163.11 Reprographic Svcs WO# F1730008 06/30/13 AMERICAN REPROGRAPHICS CO 7200285788 22 6240 74.91 Reprographic Services 06/30/13 CUMMING J13U7291 22 6240 3,550.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo June 2013 LB13 Inv# 

29402 RE: CK# 7200286073 8/1/13 06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROD Proj/Constr Mg mt Svc June 2013 Inv# GGUSD-JH- 
06-13 RE: CK# 7200285657 7/16/13 06/30/13 VVESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.22 EXFR fr/MSTR PROD Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 
72002851196/27/13 12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 601.26 EXFR fr/ MSTR PROD Schl Comm Liaison Svc Inv# 2013-0353 RE: CK# 
72002 05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 511.92 EXFR fr/MSTR PROD Schl Comm Liaison Svc Mar Inv# 2014-0386 RE: 
CK# 7200293461 4/22/14 06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 388.89 EXFR fr/ MSTR PROD Reprographic Svcs Inv# 9198093013060 RE: CK# 
7200288182 10/29/13 06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 6.42 EXFR fr/ MSTR PROD Reprographic Svcs Mar 2015 Inv# 9198033115020 

MILLER RE: CK# 7200304910 4/28/15 06/30/15 RESORT, LLC. J15L7241 22 6240 496.17 EXFR fr/ MSTR PROD Schl Comm Liaison Svc Aug 2014 Inv# 2014-0512 
RE: CK# 7200298475 10/21/14 02/21/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200291461 23 6250 52,479.00 Pay ape #1, 11/1-11/30/13 BOND ONLY 02/27/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200291680 23 6250 535,596.76 Pay ape #2, 23% 1/1-1/31/14 04/17/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200293378 23 6250 711,569.06 Pay app #3, 3/13/31/14 05/20/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200294374 23 6250 212,104.99 Pay app #4, 59% 4/30/14 06/26/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200295395 23 6250 53,832.66 Pay app #5, 60% 6/30/14 06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. 	J14Z7111 23 6250 (11,577.51) EXP TR TO (+101919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 
7200294374 5/20/14 06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. 

PAUL 
LIABILITY 14 23 6250 173,953.64 RETENTION L814 06/30/14 C. MILLER CONSTRUCTION CO., INC. 	J14Z7111 01 6250 11,577.51 EXFR FR(-)23923200-6250 ASPHALT Pay app #4, inv #1441.1 RE:CK 

7200294374 

Colbi Technologies:  Inc. 
Printed: 12/14/2017 
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School District: 

  

County: 

 

Project Number: 57/66522-00-065 
Project Name: 	Murdy ES - Modernization (Murdy-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
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Object 
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Site 
(A) 

Planning 
(B) 
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(C) 
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(D) 
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(E) 

Furs' & Equip ' 
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07/01/14 PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY 23 6250 1173,953.641 REVERSE LIABILITY 14 08/21/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200296788 23 6250 839.472.22 Pay app #6, 93% 7/31/14 09/25/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200297775 23 6250 199,198.59 Pay app #7, 100% 8/31/14 03/10/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200303029 23 6250 266.508.33 Pay app #8, OCR #2, 1/1/15 04/07/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200304171 23 6250 100,431.39 Pay app #9, ADR #6 , 2/1-2/28/15 04/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J1 5L4146 01 6250 68,340.51 EXFR FR(123923200-6250 ASPHALT Pay app #8, inv #EGO RE:CK 
7200303029 3/10/15 04/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J15L4146 23 6250 (68,340.51) EXP TR TO (+101919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 
7200303029 3/10/15 05/28/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200306171 23 6250 330,132.56 Pay app #10 RETENTION, final payment 3/31/15 05/29/14 ON TARGET VOICE & DATA 7200294622 22 6251 90,767.22 Pay app #3 Erate 14 ineligible: Classroom Data Cabling Build out 06/30/14 ON TARGET VOICE & DATA LIABILITY 14 22 6251 58,749.16 Classroom Data Cabling Build out LB14 06/30/14 ON TARGET VOICE & DATA J14W630J 22 6251 1,323.54 EXFR fr/ MSTR PROG install speakers Inv# RK1303.2 RE: CK# 
72002921553/13/14 07/01/14 ON TARGET VOICE & DATA 14 LIABILITY 22 6251 (58,749.161 REVERSE LIABILITY 14 PO#H72R1968 08/07/14 ON TARGET VOICE & DATA 7200296376 22 6251 44,122.50 Pay app #4 Efate 14 ineligible: Classroom Data Cabling Build out LB14 06/30/15 SUNESYS LIABILITY 15 21 6251 9,125.00 MDF relocation LB15 06/30/15 ON TARGET VOICE & DATA LIABILITY 15 22 6251 30.007.52 Classroom Data Cabling Build out LB15 07/01/15 SUNESYS 15 LIABILITY 21 6251 (9,125.00) REVERSE LIABILITY 15 07/01/15 ON TARGET VOICE & DATA 15 LIABILITY 22 6251 130,007.521 REVERSE LIABILITY 15 

08/06/15 SUNESYS 7200308562 21 6251 9,125.00 MDF relocation LB15 
06/30/16 ON TARGET VOICE & DATA LIABILITY 16 22 6251 30,007.52 Erate 14 ineligible: Classroom Data Cabling Build out LB16 07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 22 6251 (30,007.52) REVERSE LIABILITY 16 
09/13/16 ON TARGET VOICE & DATA 7200323230 22 6251 13,517.80 Pay app #5 Erate 14 ineligible: Classroom Data Cabling Build out LB16 06/30/17 ON TARGET VOICE & DATA LIABILITY 17 22 6251 16,489.72 Pay app #6 Erate 14 ineligible: Classroom Data Cabling Build out LB17 07/01/17 ON TARGET VOICE & DATA 17 LIABILITY 22 6251 116,489.721 REVERSE LIABILITY 17 
07/18/17 CABLEMASTERS 7200335209 22 6251 1,523.55 Material, equipment, labor & services for cabling for one drop in the 

Psychologist office 
10/05/17 ON TARGET VOICE & DATA 7200337888 22 6251 	. 16,489.72 Pay app #6 Erate 14 ineligible: Classroom Data Cabling Build out 12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JH-07 

13 RE: CK# 7200286499 8/22/13 12/09/13 CUMMING J14UC091 22 6255 7,040.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo July 2013 Inv# 29615 
RE: CK# 7200286660 8/29/13 01/28/14 CUMMING J14W1283 22 6255 7,069.10 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo Oct 2013 Inv# 30794 
RE: CK# 7200289809 12/23/13 06/30/14 CUMMING J14W630D 22 6255 11,496.00 EXFR fr/ MSTR PROG Senior Proj Manager-Fred Bravo April 2014 Inv# 
32893 RE: CK# 7200294496 5/22/14 

06/30/15 CUMMING J15L7271 22 6255 324.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo July 2014 Inv# 33936 
RE: CK# 7200297228 9/9/14 10/17/13 SOUTHERN CALIFORNIA EDISON 7200287832 22 6265 1,012.36 Meter & Service Change 

11/21/13 BEN'S ASPHALT, INC 7200288945 22 6265 3,870.00 concrete handycap access ramp at 6 portables 11/21/13 J.L. COBB PAINTING & CONSTRUCTION 7200288955 22 6265 1,985.00 Installation of French Drain 
06/30/14 BEN'S ASPHALT, INC J14Z7252 22 6265 13,870.001 EXP TR TO 25003763-6200-0842 RE: CK 7200288945 11/21/13 
06/30/14 JASON'S GLASS TINT LIABILITY 14 22 6265 2,188.00 Tint windows at computer lab LB14 
07/01/14 JASON'S GLASS TINT 14 LIABILITY 22 6265 12.188.001 REVERSE LIABILITY 14 
08/19/14 JASON'S GLASS TINT 7200296265 22 6265 2,188.00 Tint windows at computer lab LB14 
10/16/14 CONTINENTAL FLOORING, INC 7200298352 22 6265 1.563.00 lnistall VCT & Topset Base, Demo existing Carpet 
01/06/15 GREAT SCOTT TREE SERVICE 7200300683 22 6265 6,100.00 Tree trimming & removal 
01/29/15 BEN'S ASPHALT, INC 7200301559 22 6265 5,296.00 Asphalt Repair/ stripe 
03/05/15 AMERICAN ELECTRIC COMPANY 7200302852 22 6265 9,345.88 Emergency lighting & addl power receptacles 
03/12/15 BRIGHT ELECTRIC, INC. 7200303227 22 6265 1.825.00 Electrical for margee 
04/14/15 BEN'S ASPHALT, INC J15L4146 01 6265 5,296.00 EXFR #/ 1-122923200-6265-0848 ASPHALT Asphalt Repair/stripe Inv# 

2024.1 RE: CK 7200301559 1/29/15 
04/14/15 BEN'S ASPHALT, INC J1 5L4146 22 6265 (5,296.00) EXP TR TO (+101919300-6265-0848 ASPHALT RE: CK 7200301559 

1/29/15 
06/09/15 CURLEY WHOLESALE ELECTRIC, INC. J15L6099 22 6265 1,022.10 EXFR fr/ MSTR PROG: wiremold & cover Inv# 52654 RE: CK# 7200297855 

9/30/14 
06/30/15 VERNE'S PLUMBING J15L7213 22 6265 760.00 EXFR fr/ MSTR PROG: plumbing svc Inv# 201401775 RE: CK# LB15 

0 Colbi Technologies, Inc. 
Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 	 Page 4 of 5 

School District: 

      

  

County: 

 

Project Number: 57166522-00-065 
Project Name: 	Murdy ES Modernization (Murdy-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a) 

   

    

Date Payee Warrant Number Fund 
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Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 
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(D) 
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(E) 

Furn 8 Equip ' 	' 
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06/30/15 JLM INSTALLATIONS, INC. J15L7213 22 6265 592.80 EXFR fr/ MSTR PROG Install dloor closer Inv# 920 RE: CK# 7200301092 
1/15/15 01/26/16 VERNE'S PLUMBING 7200314343 22 6265 3,570.20 Replace all gas regulators in all buildings 03/10/16 ORTCO, INC 7200316362 22 6265 13.710.00 Playground surfacing 50/5025' aromatic and Saw cut existing concrete 10/31/17 R.M. SYSTEMS, INC. 7200338936 23 6265 12,600.00 Fire alarm & carbon monoxide detectin in temporary portable classrooms 

11/16/17 BEN'S ASPHALT, INC 7200339610 23 6265 4,400.00 2 ADA ramps for portables 06/26/14 DEPT OF INDUSTRIAL RELATIONS 7200295380 21 6270 1,889.86 Labor Compliance 1/1-3/31/14 01/23/14 MOBILE MODULAR 7200290602 22 6275 1,350.00 6 portable classroom rent 12/21/13-1/19/14 02/21/14 MOBILE MODULAR 7200291456 22 6275 1,350.00 Monthly rent: 6 portables 1/20/14-2/18/14 02/21/14 MOBILE MODULAR 7200291456 22 6275 22,150.00 Monthly rent 6 portables 11/21-12/20/13A-setup charges 03/25/14 MOBILE MODULAR 7200292517 22 6275 1,350.00 Monthly rent: 6 portables 2/19- 3/20/14 05/01/14 MOBILE MODULAR 7200293746 22 6275 1,350.00 Monthly rent 6 portables 3/30-4/28/14 06/19/14 MOBILE MODULAR 7200295345 22 6275 2,700.00 Monthly rent 6 portables 5/20-6/18/14 06/30/14 MOBILE MODULAR 7200295899 22 6275 1.350.00 Monthly rent 6 portables 6/19-7/18/14 10/16/14 MOBILE MODULAR 7200298359 22 6275 14,400.00 Return Charges 6 portables 02/19/15 MOBILE MODULAR 7200302281 22 6275 2,750.00 Return Charges 6 portables, remaining PO balance 06/03/15 ALLIED STORAGE CONTAINERS J15L6031 22 6275 445.91 EXFR fr/ MSTR PROG storage container rental Inv# R14071248 RE: CK# 
72003019212/10/15 10/26/17 MOBILE MODULAR 7200338799 23 6275 1,313.04 2- 24x40 DSA portable classrooms 9/22-10/21/17 06/30/13 STAPLES 7200285603 22 6276 346.36 30 pk fast touch scotch tape 11/13/13 COUNTRY CITY TOWING J14UB131 22 6276 437.50 EXFR fr/ MSTR PROG Tow storage container from Simmons to Murdy Inv# 
90485 RE: CK# 7200288274 10/31/13 12/10/13 SOUTH COAST LOGISTICS 7200289420 22 6276 939.60 600 Cartons 06/30/14 IMAGE 2000 7200295804 22 6276 200.00 Move 3 copiers & 1 riso to Computer lab 6/20/14 06/30/14 SOUTH COAST LOGISTICS J14U7231 22 6276 923.61 EXFR fr/ MSTR PROG boxes for moving Inv#14-2258 RE: CK# 
7200294895 6/5/14 10/14/14 IMAGE 2000 7200298242 22 6276 200.00 Relocate copiers8/20/14 06/09/15 COUNTRY CITY TOWING J 15L6099 22 6276 306.25 EXFR fr/ MSTR PROG: relocate storage containers fr. CHEC Inv# 0095743 
RE: CK# 7200299607 12/2/14 08/29/13 BAINBRIDGE ENVIRONMENTAL 

CONSULTANTS, INC 
7200286653 	. 21 6280 7,293.50 Asbestos & Lead based pain survy & reprt 

03/25/14 BAINBRIDGE ENVIRONMENTAL 
CONSULTANTS, INC 

7200292509 22 6280 11,589.50 Asbestos & Lead Abatement bldg F&G 

04/01/14 RIVER CITY TESTING 7200292788 22 6280 82.00 DSA Testing & Inspection Feb 2014 05/08/14 RIVER CITY TESTING 7200293960 22 6280 706.25 DSA Testing & Inspection Mar 2014 06/17/14 RIVER CITY TESTING 7200295226 22 6280 341.50 DSA Testing & Inspection Apr 2014 06/30/14 BAINBRIDGE ENVIRONMENTAL 
CONSULTANTS, INC 

7200295887 22 6280 13,049.50 Asbestos Monitoring bldg C&D 

09/23/14 BAINBRIDGE ENVIRONMENTAL 7200297696 22 6280 7,307.00 Abatement Air Monitoring CONSULTANTS, INC 
09/30/14 RIVER CITY TESTING 7200297861 22 6280 947.75 DSA Testing & Inspection July 2014 10/21/14 RIVER CITY TESTING 7200298479 22 6280 82.00 DSA Testing & Inspection July/August 2014 07/18/17 BAINBRIDGE ENVIRONMENTAL 

CONSULTANTS, INC 
7200335207 22 6280 4,998.00 Environmental testing, reporting and monitoring services 

11/19/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200288807 22 6290 268.00 DSA Ispection Sept 2013 01/09/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200290223 22 6290 5,226.00 DSA Inspection Svc 10/2013 02/21/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200291459 22 6290 2,010.00 DSA Inspection Svc 12/2013 03/20/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292393 22 6290 3,115.50 DSA Inspection Svc 1/2014 03/27/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292614 22 6290 5,762.00 DSA Inspection Services Feb 2014 05/13/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200294106 22 6290 6,365.00 DSA Inspection Services Mar 2014 06/03/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200294770 22 6290 5,494.00 DSA Inspection Services Apr. 2014 06/30/14 STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 14 22 6290 3,618.00 DSA Inspection Services June 2014 LB14 06/30/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200295711 22 6290 3,685.00 DSA Inspection Services May 2014 07/01/14 STEPHEN PAYTE DSA INSPECTIONS INC 14 LIABILITY 22 6290 (3,618.001 REVERSE LIABILITY 14 
08/05/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200296270 22 6290 3,618.00 DSA Inspection Services June 2014 LB14 08/26/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200296940 22 6290 3.417.00 DSA Inspection Svc July 2014 10/23/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200298569 22 6290 3,149.00 DSA Inspection Svc August 2014 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 57/66522-00-065 
Project Name: 	Murdy ES - Modernization (Murdy-Mod) 
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Code 

Site 
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Inspection 
(E) 

Furs' & Equip' 
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06/30/16 JOHNSTON INSPECTIONS, INC. J16L7061 22 6290 1,190.00 EXFR fr/ MSTR FROG DSA Inspection Svc Playground Inv# 718-GG RE: 
CK# 7200317898 4/19/16 08/13/14 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200296512 22 4300 20.350.00 tackboard/white board 

11/24/14 CLARIDGE PRODUCTS & EQUIPMENT, INC. J15LB241 22 4300 (17,442,86) EXP TR TO BRKR/CROSBYNIOLTT/MRNGSD/RIVERDL/HRTG re: CK# 
72002965128/13/14 

06/03/15 CIVIC CENTER LOCK & SAVE J15L6031 22 4300 483.74 EXFR fr/ MSTR FROG: labor & material door locks Inv# 53966 RE: CK# 
720029815310/9/15 
Total Project Costs: 

Totals 510,776.20 3,627,641.92 46,397.00 43,299.50 3,390.88 4,231,505.50 

Colbi Technologies. Inc. Printed: 12/14/2017 
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(D) 
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04/06/10 Y'DEEN & ASSOCIATES 7200254732 01 6210 28,849.00 Architect Pay request 1 
04/08/10 Y'DEEN & ASSOCIATES 7200254858 01 6210 28,849.00 Architect Pay request 2 
06/03/10 Y'DEEN & ASSOCIATES 7200256734 01 6210 38,197.07 Architect Pay request 3 
07/14/10 Y'DEEN & ASSOCIATES 7200258035 01 6210 39,182.43 Architect Pay request 4 
09/21/10 Y'DEEN & ASSOCIATES 7200259219 01 6210 25,593.63 Architect Pay request 5 
11/30/10 Y'DEEN & ASSOCIATES 7200260768 01 6210 6,398.41 Architect Pay request 6 
12/21/10 Y'DEEN & ASSOCIATES 7200261384 22 6210 6,398.41 Architect Pay request 7 
03/16/11 Y'DEEN & ASSOCIATES 7200263573 22 6210 3,839.04 Architect Pay request 9 
04/14/11 KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 847.50 Consulting Engineer Service 
04/26/11 Y'DEEN & ASSOCIATES 7200264832 22 6210 6,398.41 Architect Pay request 8 
05/03/11 KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 580.00 Consulting Engineer Service 
05/26/11 Y'DEEN & ASSOCIATES 7200266008 22 6210 8,957.77 Architect Pay request 10 
05/26/11 KNA CONSULTING ENGINEERS, INC. 7200266006 22 6210 435.00 Consulting Engineer Service 
05/15/12 Y'DEEN & ASSOCIATES 7200274710 22 6210 434.02 Pro Repro, Plan Review Submittal 
05/24/12 Y'DEEN & ASSOCIATES 7200275103 22 6210 2,700.00 Reimb. for Cumming 
05/09/13 WLC ARCHITECT, INC. 7200283606 22 6210 1,969.35 Prof. Svcs 3/1-3/31/13 
06/20/13 WLC ARCHITECT, INC. 7200285062 22 6210 11,954.03 Prof. Svcs 4/1-4/30/13 
06/30/13 WLC ARCHITECT, INC. 7200285843 22 6210 17,770.16 Prof. Svcs 6/1-6/30/13 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 1,380.37 EXFR fr/ MSTR PROG permanent/interim reloc classrms Inv# 017393 

RE: CK# 7200284916 6/18/13 
09/24/13 WLC ARCHITECT, INC. 7200287113 22 6210 15,770.15 Prof Svcs, July 2013 
11/19/13 WLC ARCHITECT, INC. 7200288808 22 6210 11,770.15 Prof. Svc 8/1-8/31/13 
01/23/14 WLC ARCHITECT, INC. 7200290606 22 6210 7,846.77 Prof Svc thru 11/30/13 
03/06/14 WLC ARCHITECT, INC. 7200291885 22 6210 15,693.53 Prof. Svc 12/1-12/31/13 
03/25/14 WLC ARCHITECT, INC. 7200292522 22 6210 7,846.77 Prof. Svc 1/1-1/31/14 
05/01/14 WLC ARCHITECT, INC. 7200293754 22 6210 3,923.39 Prof. Svc 2/1- 2/28/14 
05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 570.00 EXFR fr/ MSTR PROG construction svc Nov 2013 Inv#13983 RE: 

CK# 7200290762 1/28/14 
05/22/14 WLC ARCHITECT, INC. 7200294505 22 6210 3,923.38 Prof. Svc 3/1-3/31/14 
06/26/14 WLC ARCHITECT, INC. 7200295392 22 6210 4,023.38 Prof. Svc 4/1-4/30/14 
06/30/14 WLC ARCHITECT, INC. LIABILITY 14 22 6210 2,011.70 Prof. Svc 6/1-6/30/14 LB14 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 95.00 EXFR fr/MSTR PROG construction svc Apr 2014 Inv414355 RE: CK# 

7200295384 6/26/14 
07/01/14 WLC ARCHITECT, INC. 14 LIABILITY 22 6210 (2,011.70) REVERSE LIABILITY 14 
08/13/14 WLC ARCHITECT, INC. 7200296518 22 6210 2,011.70 Prof. Svc 6/1-6/30/14 LB14 
09/11/14 WLC ARCHITECT, INC. 7200297361 22 6210 4,023.38 Prof. Svc 7/1-7/31/14 
11/13/14 WLC ARCHITECT, INC. 7200299127 22 6210 2,011.69 Prof. Svc 8/1-8/31/14 
11/18/14 WLC ARCHITECT, INC. 7200299298 22 6210 3,017.54 Prof. Svc 9/1-9/31/14 
12/23/14 WLC ARCHITECT, INC. 7200300384 21 6210 4,750.00 Architectural for HVAC & Ancillary work Oct 2014 
01/27/15 WLC ARCHITECT, INC. 7200301435 21 6210 2,375.00 Architectural for HVAC & Ancillary work Nov 2014 
02/26/15 WLC ARCHITECT, INC. 7200302571 21 6210 21,375.00 Architectural for HVAC & Ancillary work Dec 2014 
04/09/15 WLC ARCHITECT, INC. 7200304269 21 6210 66,500.00 Architectural for HVAC & Ancillary work Feb 2015 
05/21/15 WLC ARCHITECT, INC. 7200305974 22 6210 2,011.69 Prof. Svc 3/1-3/31/15 
05/21/15 WLC ARCHITECT, INC. 7200305958 21 6210 1,900.00 Architectural for HVAC & Ancillary work Mar 2015 
05/28/15 WLC ARCHITECT, INC. 7200306153 21 6210 6,650.00 Architectural for HVAC & Ancillary work Apr 2015 
05/28/15 WLC ARCHITECT, INC. 7200306166 22 6210 3,017.54 Prof. Svc, Closeout 100%, 4/1-4/30/15 
06/26/15 WLC ARCHITECT, INC. 7200307223 21 6210 950.00 Architectural for HVAC & Ancillary work: DSA Stamped Approval June 

2015 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 11,072.50 EXFR fr/ MSTR PROG: HVAC upgrade May-June 2015 Inv# 15720 

RE: CK# 7200307676 7/8/15 
05/26/16 WLC ARCHITECT, INC. 7200319438 23 6210 20,140.00 Architectural for HVAC & Ancillary work: Addenda Bid & Award 80% 

Jan 2016 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 3,357.50 EXFR fr/ MSTR PROG construction services Feb 2016 Inv# 16784 RE: CK# 

7200317885 4/19/16 
07/12/16 WLC ARCHITECT, INC. 7200320985 23 6210 108,668.50 Architectural for HVAC & Ancillary work: Constr Admin 2% Apr 2016 
07/19/16 WLC ARCHITECT, INC. 7200321197 23 6210 2,133.92 Architectural for HVAC & Ancillary work: Constr Admin 4% June 2016 
10/04/16 WLC ARCHITECT, INC. 7200324025 23 6210 81,088.93 Architectural for HVAC & Ancillary work: Constr Admin 80% July 2016 
10/25/16 WLC ARCHITECT, INC. 7200324917 23 6210 21,339.19 Architectural for HVAC & Ancillary work: Constr Admin 100% Aug 2016 
11/16/16 WLC ARCHITECT, INC. 7200325814 23 6210 8,891.33 Architectural for HVAC & Ancillary work: Project Closeout 50% Sept 2016 

C Colbi Technologies, Inc, Printed: 12/14/2017 
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12/13/16 WLC ARCHITECT, INC. 7200326794 23 6210 4,445.67 Architectural for HVAC & Ancillary work: Project Closeout 75% Oct 2016 

01/24/17 WLC ARCHITECT, INC. 7200328100 23 6210 1,778.26 Architectural for HVAC & Ancillary work: Project Closeout 85% Dec 2016 

06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 2,365.00 EXFR fr/ MSTR PROG Engineering services Sept 2016 Inv# 17690 RE: 
CK# 7200325673 11/10/16 06/30/17 WLC ARCHITECT, INC. LIABILITY 17 23 6210 14,727.00 Architectural for HVAC & Ancillary work: Project Closeout 100% Apr 2017 
LB17 06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 200.00 EXFR fr/ MSTR PROG HVAC Upgrade 5/17/17 Inv# 18904 RE: CK# 
72003345116/29/17 07/01/17 WLC ARCHITECT, INC. 17 LIABILITY 23 6210 (14,727.001 REVERSE LIABILITY 17 08/01/17 WLC ARCHITECT, INC. 7200335554 23 6210 14,727.00 Architectural for HVAC & Ancillary work: Project Closeout 100% Apr 2017 
LB17 07/22/10 DIVISION OF STATE ARCHITECT 7200258111 01 6220 24,939.19 Pay Request Plan Review Fees 06/16/11 DIVISION OF STATE ARCHITECT 7200266733 22 6220 7,453.00 Pay request Plan Review Fees 08/01/13 DIVISION OF STATE ARCHITECT 7200286075 22 6220 1,440.00 DSA Submission Fees Interim Housing portables 06/30/14 DIVISION OF STATE ARCHITECT J1427252 22 6220 (1,440.00) EXP TR TO 25003763-6200-0842 RE: CK 7200286075 8/1/13 01/06/15 DIVISION OF STATE ARCHITECT 7200300680 22 6220 16,125.00 Plan check fee 02/19/15 DIVISION OF STATE ARCHITECT 7200302272 22 6220 2,720.00 Structural/FLS Further/CCD Fee-admin mpr relocatable bit's 06/21/16 DIVISION OF STATE ARCHITECT 7200320577 23 6220 500.00 DSA Re-opening Fees 10/20/16 DIVISION OF STATE ARCHITECT 7200324773 22 6220 500.00 DSA Re-opening Fees -A#69271 06/15/17 DIVISION OF STATE ARCHITECT 7200334200 22 6220 19,577.25 DSA filing fees 04-114093 08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2,468.74 Pay request, Review of Plans & Specs 03/31/11 AMERICAN REPROGRAPHICS CO 7200264149 22 6240 73.13 Reprographics WO#F1366514 07/05/11 AMERICAN REPROGRAPHICS CO 7200267113 22 6240 294.45 Reprographics WO#F1388371 1LB1 07/05/11 FEDERAL EXPRESS 7200267116 22 6240 159.39 Ship Plans & Specs to OPSC on May 12 	1LB1 02/28/12 AMERICAN REPROGRAPHICS CO 7200272398 22 6240 1.24 Reprographics WO# F1456894 03/15/12 AMERICAN REPROGRAPHICS CO 7200273044 22 6240 9.56 Reprographics WO#F1457071 10/23/12 AMERICAN REPROGRAPHICS CO 7200278355 22 6240 67.13 Reprographics WO #F1658832 01/03/13 AMERICAN REPROGRAPHICS CO 7200280027 22 6240 126.11 Reprographics WO#F1639947 03/05/13 AMERICAN REPROGRAPHICS CO 7200281670 22 6240 1,534.60 Reprographics-Addendum #2 06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 
06-13 RE: CK# 7200285657 7/16/13 06/30/13 MILLER RESORT, LLC. J13U7291 22 6240 233.55 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0290 RE: CK# 
72002851146/27/13 06/30/13 CONSTRUCTION PLANNING AND 

MANAGEMENT. LLC 
J13W630W 22 6240 6,838.54 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc May 2013 Inv# 13-5-0003 RE: 

CK# 7200285105 6/27/13 06/30/13 AMERICAN REPROGRAPHICS CO 7200285792 22 6240 59.25 Reprographic Svc- record set 06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.21 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 
7200285119 6/27/13 12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 180.00 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0341 RE: CK# 
7200287110 9/24/13 05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 185.94 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Apr Inv# 2014-0391 RE: 
CK# 7200293956 5/8/14 06/30/14 MILLER RESORT, LLC. J14U7141 22 6240 894.47 EXFR fr/ MSTR PROG Schl Comm Liaison Svc June Inv# 2014-0491 RE: 
CK# 7200296372 8/7/14 06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 97.57 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198083113488 RE: CK# 
720028818210/29/13 06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 1.88 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2015 Inv# 9198033115020 
RE: CK# 7200304910 4/28/15 06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 21 6240 507.28 EXFR fr/ MSTR PROG Reprographic Svcs Sept 2015 Inv# 9198093015001 
RE: CK# 7200311554 11/3/15 06/30/17 MILLER RESORT, LLC. J17E7123 23 6240 443.77 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Aug 2016 Inv# 2016-1923 
RE: CK# 7200323346 9/15/16 06/18/13 NEFF CONSTRUCTION, INC. 7200284920 22 6250 23,940.00 Pay App #1,4/1-4/25/13 BOND ONLY 06/27/13 NEFF CONSTRUCTION, INC. 7200285115 22 6250 79,199.87 Pay App #2, 4/1-4/30/13 06/30/13 NEFF CONSTRUCTION. INC. 7200285452 22 6250 60,601.47 Pay App #3, 5/1-5/31/13 06/30/13 NEFF CONSTRUCTION, INC. LIABILITY 13 22 6250 700,459.26 Pay App #4, 6/1-6/30/13 LB13 07/01/13 NEFF CONSTRUCTION, INC. 13 LIABILITY 22 6250 1700.459.261 REVERSE LIABILITY 13 
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Code 

Object 
Code 

Site 
(A) 

Planning 
(S) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose  

08/13/13 NEFF CONSTRUCTION, INC. 7200286257 22 6250 657,249.19 Pay App #4, 6/1-6/30/13 LB13 
08/30/13 NEFF CONSTRUCTION, INC. 7200286675 22 6250 519,916.16 Pay App #5, 7/1-7/31/13 
10/01/13 NEFF CONSTRUCTION, INC. 7200287336 22 6250 788,949.33 Pay App #6, 8/1-8/31/13 11/19/13 NEFF CONSTRUCTION, INC. 7200288803 22 6250 192.720.17 Pay App #7, 9/1-9/30/13 
11/22/13 NEFF CONSTRUCTION, INC. 7200288985 22 6250 437,891.76 Pay App #8, 10/1-10/31/13 
12/23/13 NEFF CONSTRUCTION, INC. 7200289819 22 6250 186,375.66 Pay App #9, 78% 11/1-11/30/13 
02/21/14 NEFF CONSTRUCTION, INC. 7200291457 22 6250 265,844.55 Pay App #10, 78% 12/1-12/31/13 
03/06/14 NEFF CONSTRUCTION, INC. 7200291879 22 6250 294.257.36 Pay app #11,92%, 1/1-1/31/14 
04/08/14 NEFF CONSTRUCTION, INC. 7200293021 22 6250 43,497.41 Pay app #12, 2/1-2/28/14 
04/29/14 NEFF CONSTRUCTION, INC. 7200293653 22 6250 23,437.26 Pay app #13, 3/1-3/31/14 
05/29/14 NEFF CONSTRUCTION, INC. 7200294620 22 6250 12,445.00 Pay app #14, 94%, 4/1-4/30/14 
06/17/14 NEFF CONSTRUCTION, INC. 7200295224 22 6250 158,385.02 Pay app #15, 99%, 5/1-5-31/14 
06/30/14 NEFF CONSTRUCTION, INC. J14Z7111 22 6250 (82,241.05) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200293653 4/29/14 
06/30/14 NEFF CONSTRUCTION, INC. J14Z7111 01 6250 82,241.05 EXFR fr/ (-)22923300-6250-0848 ASPHALT Pay app#15 Inv# 7320 RE: CK 

7200295224 6/17/14 
06/30/14 NEFF CONSTRUCTION, INC. LIABILITY 14 22 6250 202,934.47 Pay app #16,100%, 6/1-6-30/14 ($5,552.26) + RETENTION ($197,382.21) 

07/01/14 NEFF CONSTRUCTION, INC. 14 LIABILITY 22 6250 (202,934.47) REVERSE LIABILITY 14 
08/07/14 NEFF CONSTRUCTION, INC. 7200296373 22 6250 5,552.26 Pay app #16, 100%, 6/1-6-30/14 LB14 
11/13/14 NEFF CONSTRUCTION, INC. 7200299123 22 6250 197.382.21 Pay app #17, Retention, 8/1-8-30/14 
04/28/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200318305 23 6250 131,235.80 Pay app #1 4% 3/01-3/31/16 
05/12/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200318854 23 6250 205,356.65 Pay app #29% 4/01-04/30/16 
06/07/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200319791 23 6250 640,366.95 Pay app #327% 5/01-5/31/16 
06/07/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200319792 23 6250 793,488.10 Pay app #450% 6/01-6/30/16 
08/25/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200322740 23 6250 1,624,610.87 Pay app #593% 7/1-7/31/16 
10/04/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200324021 23 6250 298,031.13 Pay app #6100% 8/1-8/31/16 
10/27/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200325035 23 6250 39,124.17 Pay app #7 ADR #39/1-9/30/16 
11/10/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200325674 23 6250 166,978.50 Lease payment #2 10/01-10/31/16 
12/08/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200326542 23 6250 83,437.17 Lease payment #3 11/01-11/30/16 
12/15/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200327002 23 6250 83.402.45 Lease payment #4 12/01-12/31/16 
01/1007 PAUL C. MILLER CONSTRUCTION CO., INC. 7200327630 23 6250 72,094.37 Pay app #8 ADR #412101-12/31/16 
02/02/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200328527 23 6250 83,368.72 Lease payment #5 01/01-01/31/17 
02/23/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200329277 23 6250 78,001.60 Pay app #9 ADR #501/01-01/31/17 
03/07/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200329761 23 6250 83,334.00 Lease payment #6 02/01-02/28/17 
03/23/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200330679 23 6250 11,063.43 Pay app #10 ADR #602/01-02/28/17 
06/06/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E6061 01 6250 64,235.27 EXFR fr/ (123923300-6250-0848 PROP 39 CA CL ENRGY JOBS RE: CK 

7200322740 8/25/16 
06/06/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E6061 23 6250 (64,235.27) EXP TR TO H01015322-6250 (6265 Bitech)-0853 PROP 39 CA CL 

ENRGY JOBS RE: CK 7200322740 8/25/16 
12/23/13 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 68,729.07 E-Rate 14 Equipments, Pay app #1 

(NICPARTNERS) 
02/04/14 NETWORK INTEGRATION CO PARTNERS INC 7200290975 22 6251 1,494.12 E-Rate 14, netwrk & cabling, Pay app #3, period to 11/30/13 

INICPARTNERS) 
03/20/14 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 4,566.01 E-Rate 14 Cabling, Pay app #2 

(NICPARTNERS) 
03/25/14 NETWORK INTEGRATION CO PARTNERS INC 7200292518 22 6251 2,449.94 E-Rate 14 Cisco Equipmt, Pay app #4 

INICPARTNERS) 
05/08/14 NETWORK INTEGRATION CO PARTNERS INC 7200293958 22 6251 3,997.12 E-Rate 14 Network & Cabling, Retention 

(NICPARTNERS) 
06/26/14 NETWORK INTEGRATION CO PARTNERS INC 7200295387 22 6251 724.54 E-Rate 14 Labor & service, Pay app #6 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 261.82 0-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling LB14 

f NICPARTNERS) 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (261.82) REVERSE LIABILITY 14 

(NICPARTNERS) 
08/1204 NETWORK INTEGRATION CO PARTNERS INC 7200296489 22 6251 261.82 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling LB14 

(NICPARTNERS) 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 

  

County: 

 

Project Number: 57166522-00-030 
Project Name: 	Newhope ES - Modernization (Newhope-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a) 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

05/12/16 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200318843 22 6251 963.86 0-Rate 14, Labor, material,equipment, & services 

06/30/16 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERSI 

J16E7272 22 6251 953.92 EXFR fr/ MSTR PROG install a drop for marquee Inv# 33844 RE: CK# 
720031259312/8/15 03/07/17 CABLEMASTERS 7200329749 22 6251 727.94 Install 1 Drop for alarm panel 12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JH-07 
13 RE: CK# 7200286499 8/22/13 12/09/13 CONSTRUCTION PLANNING AND 

MANAGEMENT, LLC 
J14UC091 22 6255 3,343.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# 13-5-0005 RE: 

CK# 7200286654 8/29/13 06/30/16 PCM3, INC. J16E7271 22 6255 20,678.42 EXFR fr/ MSTR PROG Project/Construction Management Svcs Mar 2016 
Inv# GGUSD-LE-3-16 E: CK# 7200317903 4/19/16 06/30/16 LEE CONSTRUCTION MANAGEMENT, INC. J16E7271 22 6255 6,747.30 EXFR fr/ MSTR PROG Project/Construction Management Svcs Dec 2015 
Inv# 1020 RE: CK# 7200314024 1/14/16 01/31/17 PCM3, INC. J17E1311 23 6255 24,360.00 EXFR fr/ MSTR PROG Project/Construction Management Svcs Dec 2015 
Inv# GGUSD-LE-12-16 RE: CK# 7200327744 1/12/17 06/27/17 PCM3, INC. J17E6271 23 6255 11,692.00 EXFR fr/ MSTR PROG Project/Construction Management Svcs Mar 2017 
Inv# GGUSD-LE-3-17 RE: CK# 7200331530 4/13/17 06/18/13 SOUTHERN CALIFORNIA EDISON 7200284924 22 6265 1,122.14 meter & svc change, upgrade 1PH to 3PH 06/20/13 TIM GREENLEAF ENGINEERING 7200285060 22 6265 8,000.00 Grub & remove grass for portables 11/13/13 CHANDLER'S A/C REFRIGERATION J14UB131 22 6265 1,060.43 EXFR fr/ MSTR PROG repair A/C Inv# 116496 RE: CK# 7200288273 
10/31/13 11/13/13 CALIFORNIA COMMUNICATIONS J14UB131 22 6265 1,025.00 EXFR fr/ MSTR PROG Connect, mount, testing speakers, phones Inv# 2327 
RE: CK# 7200287955 10/22/13 12/05/13 CHANDLER'S A/C REFRIGERATION 7200289291 22 6265 1,681.42 Repair Leak & Replace A/C parts 05/12/14 CHANDLER'S A/C REFRIGERATION J14U5124 22 6265 2,565.45 EXFR fr/ MSTR PROG repair A/C Inv# 117958 RE: CK# 7200290443 
1/16/14 05/12/14 A-1 FENCE COMPANY INC J14U5124 22 6265 3,560.76 EXFR fr/ MSTR PROG fencing materials Inv#60490 RE: CK# 7200292375 
3/20/14 05/20/14 SMARDAN SUPPLY CO-ORANGE COAST PIPE 7200294373 22 6265 283.01 Hot Water Heater 

05/22/14 STATEWIDE TRAFFIC SAFETY & SIGNS J14U5221 22 6265 181.44 EXFR fr/ MSTR PROG concrete car stop Inv#20285/2 RE: CK# 
7200292789 4/1/14 06/30/14 W.W. GRAINGER INC J14U7232 22 6265 32.87 EXFR fr/ MSTR PROG quarter dome mirror, 18 in. In49424048727 RE: 
CK# 7200294108 5/13/14 01/29/15 R.C. MASONRY 7200301565 22 6265 4,975.00 Install /Provide concrete maintenance repair 02/26/15 BEN'S ASPHALT, INC 7200302573 22 6265 734.00 Seal and stripe parking lot 03/30/15 R.C. MASONRY J15L4146 22 6265 (4,975.00) EXP TR TO (*)01919300-6265-0848 ASPHALT RE: CK 7200301565 
1/29/15 03/30/15 R.C. MASONRY J15L4146 0( 6265 4,975.00 EXFR fr/ (-)22923300-6265-0848 ASPHALT Install /Provide concrete 
maintenance repair Inv# 2014-429 RE: CK 7200301565 1/29/15 04/14/15 BEN'S ASPHALT, INC J15L4146 22 6265 (734.00) EXP TR TO (*)01919300-6265-0848 ASPHALT RE: CK 7200302573 
2/26/15 04/14/15 BEN'S ASPHALT, INC J15L4146 01 6265 734.00 EXFR fr/ (-)22923300-6265-0848 ASPHALT Seal and stripe parking lot Inv# 
1832-1 RE: CK 7200302573 2/26/15 06/09/15 EXPRESS PIPE & SUPPLY CO INC. J15L6099 22 6265 792.39 EXFR fr/ MSTR PROG: plumbing & pipe fitting material Inv# S5270722.003 
RE: CK# 7200298647 10/28/14 06/30/15 JLM INSTALLATIONS, INC. J15L7213 22 6265 1,711.02 EXFR fr/ MSTR PROG door repair & install lockset Inv# 920 RE: CK# 
7200300989 08/18/15 BRIGHT ELECTRIC, INC. 7200309042 22 6265 2,575.00 Electrical for new marquee 

09/22/15 QUIEL BROS SIGN CO 7200310033 21 6265 15,516.00 Manufacture & install electric marquee 12/03/)5 VERNE'S PLUMBING 7200312539 22 6265 2.633.66 Demo tile, install new lay carrier and sink, retile wall 01/26/16 NARANJO LANDSCAPE INC 7200314340 22 6265 9,990.00 Tree trimmning and removal 11/10/16 CIRCLE CITY ELECTRIC 7200325655 22 6265 2,400.00 Install 2 short throw projectors 01/05/17 NARANJO LANDSCAPE INC 7200327480 22 6265 3,600.00 Install DTL landscaping in fromt planter 01/12/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200327759 23 6265 2,812.37 Install irrigation for DTL in front of planter 06/13/17 LETNER ROOFING COMPANY 7200334036 23 6265 345.00 Emergency Roof Repair bldg N, room 22 06/30/17 CURLEY WHOLESALE ELECTRIC, INC. J17E7111 23 6265 3,812.40 EXFR fr/ MSTR PROG: electrical parts and material Inv# 58901 RE: CK# 
7200324679 10/18/16 

0 Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 

  

County: 

 

Project Number: 57/86522-00-030 
Project Name: 	Newhope ES- Modernization (Newhope-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
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Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 
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(0) 

Inspection 
(E) 

Furn' & Equip ' 
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06/30/17 GRAYBAR ELECTRIC COMPANY IN J17E7111 23 6265 1,798.08 EXFR fr/ MSTR FROG LED flood lights Inv# 990453949 RE: CK# 
7200331360 4/11/17 06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 136.34 Labor Compliance 6/1-6/30/13 LB13 06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285829 21 6270 533.48 Labor Compliance 1/1-5/31/13 

07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (136.34) REVERSE LIABILITY 13 07/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285980 21 6270 136.34 Labor Compliance 6/1-6/30/13 LB13 01/28/14 DEPT OF INDUSTRIAL RELATIONS 7200290756 21 6270 887.49 Labor Compliance 7/1/13-9/30/13 
06/17/14 DEPT OF INDUSTRIAL RELATIONS 7200295212 21 6270 1,415.16 Labor Compliance 10/1/13-12/31/13 11/04/14 DEPT OF INDUSTRIAL RELATIONS 7200298847 21 6270 273.25 Labor Compliance 4/1-6/30/14 05/21/13 ALLIED STORAGE CONTAINERS 7200283929 22 6275 3,115.80 (1) 40' Storage container 
06/30/13 MOBILE MODULAR 7200285859 22 6275 20,550.00 6 portables rental 6/3-7/2/13 
08/08/13 MOBILE MODULAR 7200286216 22 6275 1.350.00 Monthly rent 6 portables 7/3-8/1/13 
08/22/13 MOBILE MODULAR 7200286497 22 6275 1,350.00 Monthly rent 6 portables 8/3-8/31/13 09/19/13 MOBILE MODULAR 7200287047 22 6275 1,350.00 Monthly rent: 6 portables 9/1-9/30/13 10/29/13 MOBILE MODULAR 7200288189 22 6275 1,350.00 Monthly rent: 6 portables 10/1-10/30/13 
11/21/13 MOBILE MODULAR 7200288958 22 6275 1,350.00 Monthly rent: 6 portables 10/31-11/29/13 12/23/13 MOBILE MODULAR 7200289817 22 6275 1,350.00 Monthly rent: 6 portables 11/30-12/29/13 
01/23/14 MOBILE MODULAR 7200290602 22 6275 1,350.00 Monthly rent: 6 portables 12/30/13-1/28/14 
02/21/14 MOBILE MODULAR 7200291456 22 6275 1,350.00 Monthly rent: 6 portables 1/29/14-2/27/14 
03/27/14 MOBILE MODULAR 7200292612 22 6275 1,350.00 Monthly rent: 6 portables 2/28-3/29/14 
06/30/14 MOBILE MODULAR LIABILITY 14 22 6275 18,450.00 Returning 6 portables LB14 
07/01/14 MOBILE MODULAR 14 LIABILITY 22 6275 (18,450.00) REVERSE LIABILITY 14 
08/26/14 MOBILE MODULAR 7200296934 22 6275 18,450.00 Returning 6 portables LB14 
06/30/13 PAPER MART 7200285600 22 6276 774.94 EXFR fr/ OBJ4300 6/30/1335 bundles storage boxes 
06/30/13 IMAGE 2000 7200285656 22 6276 150.00 Relocation of 3 copiers/riso in same location 
06/30/13 PAPER MART 7200285350 22 6276 1,032.72 EXFR fr/ 0BJ4300 6/30/1348 bundle moving boxes 
09/17/13 SOUTH COAST LOGISTICS 7200286971 22 6276 1,618.50 Moving items-phase 2,8/19/13 
11/26/13 IMAGE 2000 7200289125 22 6276 150.00 Relocation of 3 copiers/riso in same location 
05/12/14 ALL STATE MOVING SYSTEMS J14U5124 22 6276 140.00 EXFR fr/ MSTR PROG labor & equipmnt for school move Inv# ANHS-1035- 

3-E--/1 RE: CK# 7200290594 1/23/14 
06/30/14 STAPLES J14U7232 22 6276 295.65 EXFR fr/ MSTR FROG packing tapes Inv#8027480263 & 8027878105 RE: 

CK# 7200289422 12/10/13 & 720028982712/23/13 
06/09/15 COUNTRY CITY TOVVING J15L6099 22 6276 350.00 EXFR fr/ MSTR FROG: relocate storage containers Inv# 0095729 RE: CK# 

7200296693 8/19/14 
06/30/16 IMAGE 2000 LIABILITY 16 22 6276 200.00 Move 4 Copiers at Lake within campus Schedule move date June 24, 2016 

LB16 
06/30/16 SOUTH COAST LOGISTICS J16E7272 21 6276 5,652.25 EXFR fr/ MSTR FROG moving services 6/24/16 Inv# 16-1472 RE: CK# 

7200320963 7/12/16 
07/01/16 IMAGE 2000 16 LIABILITY 22 6276 1200.001 REVERSE LIABILITY 16 
08/09/16 IMAGE 2000 7200321996 22 6276 200.00 Move 4 Copiers at Lake within campus Schedule move date June 24, 2016 

LB16 
09/13/16 IMAGE 2000 7200323223 21 6276 200.00 Move 4 Image 2000 copy machines Schedule move date: August 11,2016 

06/30/17 SOUTH COAST LOGISTICS J17E7123 23 6276 10,043.75 EXFR fr/ MSTR FROG moving services 8/12/2016 Inv# 16-1619 RE: CK# 
7200322910 9/1/16 

02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281182 22 6280 4,250.00 Hazardous Inspection/Specification Services 

06/30/13 RIVER CITY TESTING LIABILITY 13 22 6280 109.50 Soil Testing June 2013 LI313 
06/30/13 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 22 6280 4,995.00 Hazardous Material Monitoring June 2013 LB13 

07/01/13 RIVER CITY TESTING 13 LIABILITY 22 6280 1109.501 REVERSE LIABILITY 13 
07/01/13 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 22 6280 (4,995.00) REVERSE LIABILITY 13 

08/06/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286155 22 6280 4,995.00 Hazardous Material Monitoring June 2013 LB13 

08/21/13 RIVER CITY TESTING 7200286401 22 6280 109.50 Soil Testing July 2013 
09/10/13 RIVER CITY TESTING 7200286816 22 6280 742.00 Special Inspector batch plant 
10/01/13 RIVER CITY TESTING 7200287338 22 6280 242.50 Testing & Inspection July/Aug 2013 
10/24/13 RIVER CITY TESTING 7200288074 22 6280 567.75 Testing & Inspection July/Sept 2013 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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12/23/13 RIVER CITY TESTING 7200289826 22 6280 69.50 Concrete Compression Sept/Oct 2013 01/30/14 RIVER CITY TESTING 7200290876 22 6280 409.25 Testing & Inspection Dec 2013 02/21/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291451 22 6280 5,610.00 Hazardous Mgmt, Nov 13 

03/11/14 RIVER CITY TESTING 7200292041 22 6280 237.50 Testing & Inspection Dec/Jan 2014 06/30/14 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 14 22 6280 9,335.00 Hazardous Mg mt LB14 

07/01/14 CARDINAL ENVIRONMENTAL CONSULTANTS 14 LIABILITY 22 6280 (9,335.00) REVERSE LIABILITY 14 

10/02/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200297935 22 6280 9,335.00 Hazardous Mg mt LB14 

10/28/14 RIVER CITY TESTING 7200298651 22 6280 300.00 Final DSA Lab Affidavit 12/03/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200312530 22 6280 2,500.00 Supplemental Asbestos Survey 

10/06/16 RIVER CITY TESTING 7200324163 22 6280 462.50 Testing & Inspecting 7/7/16 11/10/16 RIVER CITY TESTING 7200325663 22 6280 305.00 Testing & Inspecting HVAC 9/2/16 
09/10/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286818 22 6290 804.00 DSA Inspectn Svcs-L MANN7/1-7/31/13 09/26/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200287226 22 6290 5,896.00 DSA Inspection Svcs Aug. 2013 11/19/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200288807 22 6290 4,556.00 DSA lspection Sept 2013 
12/23/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200289828 22 6290 10,720.00 DSA Inspection Svc 10/2013 
02/21/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200291459 22 6290 5.360.00 DSA Inspection Svc 12/2013 03/11/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292043 22 6290 5,360.00 DSA Inspection Svc Jan, 2014 
03/27/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292614 22 6290 4,824.00 GSA Inspection Services Feb 2014 
05/01/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200293750 22 6290 5,628.00 DSA Inspection Services Mar 2014 
05/29/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200294624 22 6290 3,283.00 DSA Inspection Services Apr 2014 
06/26/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200295389 22 6290 1,407.00 DSA Inspection Services May 2014 
06/30/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 6290 402.00 DSA Inspection Svc June 2014 
06/30/14 STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 14 22 6290 (67.001 Credit Memo for incorrectly billed inn #11196 LB14 07/01/14 STEPHEN PAYTE DSA INSPECTIONS INC 14 LIABILITY 22 6290 67.00 REVERSE LIABILITY 14 PO #H72X0032 
08/28/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200297050 22 6290 (67.00) Credit Memo for incorrectly billed inn #11196 LB14 
12/19/16 JOHNSTON INSPECTIONS, INC. J17EC192 23 6290 27,360.00 EXFR fr/ MSTR FROG DSA Inspection Svc Inv# 774-GG RE: CK# 

7200324161 10/6/16 
10/08/13 OFFICE DEPOT 7200287529 22 4300 26855 Executive Desk 
01/27/14 CIVIC CENTER LOCK & SAVE J14U1273 22 4300 161.54 EXFR fr/ MSTR FROG Remove & replace interchangeable cores on doom 

Inv# 53029 RE: CK# 7200286962 9/17/13 
05/12/14 CIVIC CENTER LOCK & SAVE J14U5123 22 4300 1,016.09 EXFR fr/ MSTR FROG conversion of locking mechanism 
06/30/14 CIVIC CENTER LOCK & SAVE J14U7142 22 4300 234.77 EXFR fr/ MSTR FROG security locks Inv#53733 RE: CK# 7200295216 

6/17/14 
12/21/15 MONTGOMERY HARDWARE CO J16LC212 22 4300 693.10 EXFR fr/ M&O 0831-01003585-4300 locks & installation Inv# 204882 RE: 

CK# 720031281212/10/15 
Total Project Costs: 

Totals 795.150.44 8,646.350.61 30,135.50 75,533.00 2,374.05 9,549,543.60 

Colbi Technologies, Inc. Printed: 12/14/2017 
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Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip ' 
(F) Description / Purpose 

04/27/10 Y'DEEN & ASSOCIATES 7200255432 01 6210 19,950.00 Architect Pay request 1 05/27/10 Y'DEEN & ASSOCIATES 7200256544 01 6210 16,648.94 Architect Pay request 2 07/06/10 Y'DEEN & ASSOCIATES 7200257692 01 6210 45,867.92 Architect Pay request 3 09/21/10 Y'DEEN & ASSOCIATES 7200259220 01 6210 6,568.15 Architect Pay request 4 10/07/10 Y'DEEN & ASSOCIATES 7200259567 01 6210 3,284.08 Architect Pay request 5 12/21/10 Y'DEEN & ASSOCIATES 7200261381 22 6210 3,284.08 Architect Pay request 6 06/16/11 Y'DEEN & ASSOCIATES 7200266738 01 6210 60.00 Reimb. flop KBennett - Mar. 05/24/12 Y'DEEN & ASSOCIATES 7200275102 22 6210 2,625.00 Reimb.exp Cumming 06/30/12 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 12 22 6210 2,962.30 Professional Services, June 2012 LB12 06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 01 6210 1,764.49 Reimb. Innovative LB12 07/01/12 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY REVER 22 6210 (2,962.30) Reverse Liability 07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 01 6210 (1,764.49) Cancel LB12, flock issued 08/23/12 MARK J. PAONE, AIA/MJP ARCHITECT 7200277145 22 6210 2,962.30 Engineering Services LB12 01/08/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200280140 22 6210 32,876.09 Architectural Services July/Aug/Sept. 2012 01/10/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200280255 22 6210 11,090.50 Construction Admin Svcs July/Aug 2012 06/18/13 LA DESIGN GROUP, INC 7200284918 22 6210 430.10 Prof. Svc for April 2013,5% Complete 06/30/13 LA DESIGN GROUP, INC 7200285840 22 6210 2,150.50 Prof. Svc for June 2013, 30% Complete 08/30/13 LA DESIGN GROUP, INC 7200286674 22 6210 3,440.80 Prof. Svc for July 2013, 70% complete 10/29/13 LA DESIGN GROUP, INC 7200288187 22 6210 2,580.60 Prof. Svc for Aug 2013 100% complete 12/05/13 LA DESIGN GROUP, INC 7200289296 22 6210 10,575.00 Prof svc, Aug 2013, Addenda, Bid & DSA approval 50% 01/27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 21.12 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 
017568 RE: CK# 7200289515 12/12/13 01/27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 166.72 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 
017494 RE: CK# 7200287830 10/17/13 01/30/14 LA DESIGN GROUP, INC 7200290872 22 6210 587.50 Prof svc, Oct-Dec 2013 Addenda, Bid & DSA appoval 95% 03/25/14 LA DESIGN GROUP, INC 7200292514 22 6210 10,645.97 Prof svc, Jan 2014 Addenda, Bid & DSA appoval 95% 05/07/14 DONALD KROTEE PARTNERSHIP INC J14U5071 22 6210 29.82 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 
017676 RE: CK# 7200292383 3/20/14 05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 285.00 EXFR fr/ MSTR PROG construction svc Oct 2013 Inv#13803 RE: CK# 
7200288981 11/22/13 06/30/14 LA DESIGN GROUP, INC 7200295896 22 6210 6,886.89 Prof svc, June 2014 Constuction Adminl 15% 06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 190.00 EXFR fr/ MSTR PROG construction svc May 2014 Inv14530 RE: CK# 
7200295894 7/18/14 06/30/14 DONALD KROTEE PARTNERSHIP INC J14U7232 22 6210 19.29 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout 
3/31/14 Inv# 017757 RE: CK# 7200293952 5/8/14 10/23/14 LA DESIGN GROUP, INC 7200298559 22 6210 6,886.89 Prof svc, July/Aug. 2014 Const Admin 30% 11/04/14 LA DESIGN GROUP, INC 7200298856 22 6210 1,159.00 Prof. Svc for Sept-Dec 2013 100% complete 11/25/14 LA DESIGN GROUP, INC 7200299548 22 6210 32,138.80 Prof. Svc Sept 2014 12/23/14 LA DESIGN GROUP, INC 7200300396 22 6210 4,591.24 Prof svc, Oct/Nov 2014 Close Out 8, Cert 40% 04/21/15 LA DESIGN GROUP, INC 7200304529 22 6210 17,928.69 Prof svc Dec 2014-Jan 2015 Addenda 98%($688.69), Exterior 
Emergncy light 100% Fire Alarm Redesign 100%( $10,555) 05/19/15 LA DESIGN GROUP, INC 7200305850 22 6210 686.82 Prof svc Feb -Mar 2015 Addenda 100%($459.13) 06/26/15 LA DESIGN GROUP, INC 7200307228 22 6210 1,147.81 Prof. Svc May 2015, close out & cert 50% 06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 1,260.00 EXFR fr/ MSTR PROG: construction svc Aug 2014 Inv# 14719 RE: 
CK# 7200298244 10/14/14 06/30/15 DONALD KROTEE PARTNERSHIP INC J15L7271 22 6210 2,255.53 EXFR fr/ MSTR PROG: 14 SITES legacy/non-Cert DSA Proj Closeout 
thru12/31/14 Inv# 018001 RE: CK# 7200302451 2/24/15 

01/14/16 LA DESIGN GROUP, INC 7200314023 22 6210 4,591.26 Prof. Svc Nov 2015, close out & cert 90% 03/03/16 LA DESIGN GROUP, INC 7200315982 22 6210 1,147.81 Prof. Svc Jan 2016, close out & cert 100% w/ DSA certification & close 
of file 03/10/16 LA DESIGN GROUP, INC 7200316359 22 6210 14,843.93 Prof svc Fnal invoice-Project certified 08/17/10 DIVISION OF STATE ARCHITECT 7200258476 22 6220 14,240.17 Pay Request Plan Review Fees 05/19/11 DIVISION OF STATE ARCHITECT 7200265697 22 6220 1,928.95 Pay request 2 Plan review fees 10/10/13 DIVISION OF STATE ARCHITECT 7200287621 22 6220 2,880.00 Plan/Field Review Fees for 12 Portables 06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (2,880.00) EXP TR TO 25003763-6200-0842 RE: CK 7200287621 10/10/13 

12/18/14 DIVISION OF STATE ARCHITECT 7200300333 22 6220 250.00 Re-opening/examination Fee 
03/3005 DIVISION OF STATE ARCHITECT 7200303859 22 6220 68.60 Structural/FLS Further/CCD fee 06/09/15 DIVISION OF STATE ARCHITECT J1 5L6099 22 6220 166.67 EXFR fr/ MSTR PROG: DSA Close out fees Inv# 111314 RE: CK# 

7200299400 11/20/14 
0 Colbi Technologies, Inc. 

Printed: 12/14/2017 
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Planning 
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Furn' & Equip' 
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01/07/16 DIVISION OF STATE ARCHITECT 7200313754 22 6220 8,826.33 Structural/FLS Further/CCD Fee; Access Further/CCD Fee 06/30/17 DIVISION OF STATE ARCHITECT J17E7123 23 6220 166.66 EXFR fr/ MSTR PROG DSA RE-OPENING FEES Various 04-65282 Inv# 
121516-VARIOUS RE: CK# 7200327499 1/5/17 08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1.124.02 Pay request, Review of Plans & Specs 03/29/11 AMERICAN REPROGRAPHICS CO 7200263999 22 6240 25.47 Reprographics WO#F1363112 05/05/11 AMERICAN REPROGRAPHICS CO 7200265202 22 6240 261.24 Reprographics WO#F1363632 05/19/11 AMERICAN REPROGRAPHICS CO 7200265690 22 6240 20.56 . Reprographics WO#F1388496 07/05/11 AMERICAN REPROGRAPHICS CO 7200267111 22 6240 124.07 Reprographics WO#1363620 1LB1 07/05/11 FEDERAL EXPRESS 7200267116 22 6240 159.39 Ship Plans & Specs to OPSC on May 12 	1LB1 03/20/12 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 9.56 Reprographics WO#F1530047 06/19/12 AMERICAN REPROGRAPHICS CO 7200275910 22 6240 918.01 Reprographic WO#F1552185 06/28/12 PRINT SHOP/COPIER CHRG J12T6281 22 6240 26.93 Printing 

07/06/12 SIGNS & LUCITE PRODUCTS, INC. 7200276153 22 6240 700.38 Measure A sign, Installation with 2 posts 2L81 03/28/13 MILLER RESORT, LLC. 7200282391 22 6240 70.00 Mod/Fac School Liaison Svc Feb 2013 05/02/13 MILLER RESORT, LLC. 7200283382 22 6240 140.00 Mod/Fac School Liaison Svc Mar 2013 05/30/13 AMERICAN REPROGRAPHICS CO 7200284202 22 6240 70.59 Reprographic Svcs WO# F1730009 06/30/13 AMERICAN REPROGRAPHICS CO LIABILITY 13 22 6240 134.95 Reprographic Svc LB13 06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.22 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 
72002851196/27/13 06/30/13 PCM3, INC. J13W630W 22 6240 2,334.37 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Mar 2013 Inv# GGUSD-DB- 
03-13 RE: CK# 7200283121 4/25/13 06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 
06-13 RE: CK# 7200285657 7/16/13 06/30/13 PCM3, INC. J13U7291 22 6240 5,130.00 EXFR fr/ MSTR PROG Asst Construct Mgr April/May 2013 Inv# GGUSD-JT- 
05-13 RE: CK# 7200285117 6/27/13 07/01/13 AMERICAN REPROGRAPHICS CO 13 LIABILITY 22 6240 (134.95) REVERSE LIABILITY 13 08/27/13 AMERICAN REPROGRAPHICS CO 7200286591 22 6240 134.95 Reprographic Services LB13 09/30/13 CITY OF FOUNTAIN VALLEY RCF CK 51418 22 6240 225.00 Fire Access/Hydrant Survey fee 11/01/13 CITY OF FOUNTAIN VALLEY RCF CK 51488 22 6240 190.00 Flow rest permit fee 12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 339.09 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0341 RE: CK# 
72002871109/24/13 06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 465.62 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198113013053 RE: CK# 
7200289775 12/19/13 06/03/15 AAA BLUEPRINT & DIGITAL REPROGRAPHICS J15L6031 22 6240 1,306.00 EXFR fr/ MSTR PROG Convert PDF's to ACAD Inv# 86498 RE: CK# 
7200298045 10/8/14 06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 369.78 EXFR fr/ MSTR PROG Reprographic Svcs Nov 2014 Inv# 9198113014273 
RE: CK# 7200300668 1/6/15 06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 496.17 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Aug 2014 Inv# 2014-0512 
RE: CK# 7200298475 10/21/14 06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 4.34 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2016 Inv# 9198033116 RE: 
CK# 7200318404 5/3/16 06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 21 6240 40.07 EXFR fr/ MSTR PROG Reprographic Svcs Nov 2015 Inv# 9198113015006 
RE: CK# 7200313325 12/22/15 08/14/12 M. WILSON CONSTRUCTION 7200276903 22 6250 119,524.25 Pay App. #1 period (0 6/30/12 08/23/12 M. WILSON CONSTRUCTION 7200277144 22 6250 536,300.65 Pay App. #2 period (0 8/03/12 12/04/12 M. WILSON CONSTRUCTION 7200279266 22 6250 93,811.46 Pay App. #3 period to 8/31/12 02/05/13 M. WILSON CONSTRUCTION 7200280978 22 6250 42.667.90 Pay app #5 Retention, period to 11/1/12 02/05/13 M. WILSON CONSTRUCTION 7200280978 22 6250 61,053.65 Pay app #4 period to 9/30/12 06/11/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200284579 21 6250 7,490.75 Pay app #1 Bonds only 06/30/13 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 13 21 6250 25,673.00 Pay app #2, 6/1-6/30/13 LB13 07/01/13 PAUL C. MILLER CONSTRUCTION CO., INC. 13 LIABILITY 21 6250 125,673.00) REVERSE LIABILITY 13 08/08/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200286213 21 6250 24,014.81 Pay app #2, 6/1-6/30/13 LB13 08/13/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200286253 21 6250 139,289.17 Pay app #3, 7/1-7/31/13 10/24/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200288071 21 6250 39,903.57 Pay app #4, 8/1-8/31/13 01/28/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200290757 21 6250 11,089.38 Pay app #5 FINAL 11/30/13 04/03/14 GOLDEN BEAR CONSTRUCTION 7200292890 22 6250 30,427.20 Pay app #1 period to 2/28/14 Bond & Ins only 06/13/14 GOLDEN BEAR CONSTRUCTION 7200295100 22 6250 70,342.29 Pay app #2, 6%, Period to 5/31/14 06/26/14 GOLDEN BEAR CONSTRUCTION 7200295383 22 6250 119,853.27 Pay app #3, 12%, Period to 6/3/14 06/30/14 GOLDEN BEAR CONSTRUCTION LIABILITY 14 22 6250 24,513.64 RETENTION LB14 

Or Colbi Technologies, Inc. 
Printed: 12/14/2017 
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06/30/14 GOLDEN BEAR CONSTRUCTION J14Z7111 01 6250 18,222.00 EXFR fr/ (-)22923400-6250-0848 ASPHALT Pay app#2 Inv# LOW 1-2N0 
06/30/14 GOLDEN RE: CK 7200295100 6/13/14 BEAR CONSTRUCTION J14Z7111 22 6250 (18,222.00) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200295100 6/13/14 07/01/14 GOLDEN BEAR CONSTRUCTION 14 LIABILITY 22 6250 (24.513.64) REVERSE LIABILITY 14 08/12/14 GOLDEN BEAR CONSTRUCTION 7200296484 22 6250 576,609.48 Pay app #4, 44%, Period to 7/31/14 09/16/14 GOLDEN BEAR CONSTRUCTION 7200297457 22 6250 874,459.04 Pay app #5, 87%, 8/1-8/31/14 11/04/14 GOLDEN BEAR CONSTRUCTION 7200298854 22 6250 299.359.94 Pay app #6,9947%, 9/1-9/30/14 11/25/14 GOLDEN BEAR CONSTRUCTION 7200299543 22 6250 36,672.35 Pay app #7, ADR 3,10/1-10/31/14 12/18/14 GOLDEN BEAR CONSTRUCTION 7200300337 22 6250 17,549.54 Pay app #8, ADR #4,11/1-11/30/14 01/29/15 GOLDEN BEAR CONSTRUCTION 7200301561 22 6250 138,605.58 Pay no #9, ADR #5, 12/1-12/31/14 02/24/15 
04/14/15 

GOLDEN BEAR CONSTRUCTION 7200302452 22 6250 240.430.96 Pay app #10 Retention, 12/1-12/31/14 GOLDEN BEAR CONSTRUCTION J15L4146 01 6250 133,750.00 EXFR fr/ (-)22923400-6250-0848 ASPHALT Pay app# 9 Inv# 1990.1/1990.2 
04/14/15 RE: CK 7200301561 1/29/15 GOLDEN BEAR CONSTRUCTION J)5L4146 22 6250 (133,750.00) EXP TR TO (+)01919300-6250 (6265 Bi)ech)-0848 ASPHALT RE: CK 

72003015611/29/15 06/30/14 NETWORK INTEGRATION CO PARTNERS INC 
f NICPARTNERS) 

7200295807 22 6251 9,381.15 E-Rate eligible CISCO progess billing, Pay app #1 

06/30/14 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200295904 22 6251 1,810.30 Pay app #1 E-Rate 14 Ineligible: CISCO Equipments 

06/30/14 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200295903 22 6251 6,574.25 Pay app #1 Erate 14 Network & Cabling-Equipment 
10/08/14 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200298048 22 6251 32,111.04 E-Rate eligible Cabling, Pay app #1 

10/14/14 NETWORK INTEGRATION CO PARTNERS INC 
INICPARTNERS) 

7200298246 22 6251 642.94 Pay app #2 Erate 14 Network & Cabling 

03/19/15 ON TARGET VOICE & DATA 7200303522 22 6251 696.00 Remove all data cabling for the temp portables to be removed from campus. 
06/30/15 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
LIABILITY 15 22 6251 3,046.76 E-Rate 14 Eligible: Cabling LB15 

07/01/15 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

15 LIABILITY 22 6251 (3,046.76) REVERSE LIABILITY 15 

02/25/16 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200315638 22 6251 1,568.00 Provide all material, equipmn), labor & svcs for cabling, E-Rate14 

09/13/16 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200323229 22 6251 79.50 Pay app #3 E-Rate 14 Ineligible: Installation 

06/30/12 DAVID LARKIN LIABILITY 12 22 6255 455.00 EXFR fr/MSTR PROG: Prol. Mgt Svc June 12 L812 07/01/12 DAVID LARKIN 12 LIABILITY 22 6255 (455.00) REVERSE LIABILITY 12 PO#F72X0426 11/30/12 DAVID LARKIN J13WB302 22 6255 455.00 EXFR fr/ MSTR PROG Proj. Mgt Svc LB12, Inv# 062912 RE: CK# 
7200276902 8/14/12 12/09/13 PCM3, INC. J14UC091 22 6255 3,960.00 EXFR fr/ MSTR PROG Asst Construct Mgr July 2013 Inv# GGUSD-JT-07- 
13 RE: CK# 7200286499 8/22/13 12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JH-07 
13 RE: CK# 72002864998/22113 01/27/14 PCM3, INC. J14U1274 22 6255 4,143.15 EXFR fr/ MSTR PROG Asst Construct Mgr Oct 2013 Inv# GGUSD-JT-10-13 
RE: CK# 7200288988 11/22/13 01/27/14 PCM3, INC. J14U1274 22 6255 4,143.16 EXFR fr/ MSTR PROG Asst Construct Mgr Oct 2013 Inv# GGUSD-JT-10-13 
RE: CK# 720028898811/22113 06/30/14 PCM3, INC. J14VV630D 22 6255 11,709.40 EXFR fr/ MSTR PROG Asst Construct Mgr Jan 2014 Inv# GGUSD-JJT-01- 
14 RE: CK# 72002916782127/14 08/02/12 BAVCO 7200276706 22 6265 2,715.30 2 Backflow Wilkins 375 3" 08/14/12 CITY OF GARDEN GROVE 50459 22 6265 150.00 Rental of water meter 08/23/12 

10/19/12 
BAVCO 
PHILIP 

7200277139 22 6265 1,357.65 1 Wilkins 375 3" Back/ow device TITOLO WATER TRUCK SERVICE, INC 7200278241 22 6265 240.00 Water truck 6hr@$60 WO#2012-13-405190 

11/06/12 HOME DEPOT 7200278736 22 6265 77.48 3 boxes Wedge Anchor 02/14/13 CITY OF GARDEN GROVE 7200281184 22 6265 72.26 Water usage 8/16/12-10/10/12 03/31/13 CROWN FENCE SUPPLY CO 7200282177 22 6265 1,400.57 Frames, Temp Penels, footers 05/23/13 CITY OF GARDEN GROVE 7200284031 22 6265 107.41 Install & Remy! of Hydrant Meter & Usaae 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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(D) 
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(E) 

Furn' & Equip' 
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01/28/14 
03/17/15 

AMERICAN ELECTRIC COMPANY 
SOUTHERN CALIFORNIA 

7200290758 22 6265 10.400.00 Balance electrical loads, svc switch gear 
04/23/15 

LANDSCAPE, INC. 
CIRCLE CITY ELECTRIC 

7200303422 22 6265 13,200.00 SCHOOL BEAUTIFICATION Replace sprinkle head & landscaping 7200304697 22 6265 14,200.00 SCHOOL BEAUTIFICATION Install power and low volt conduit to marquee 
04/28/15 
06/04/15 

QUIEL BROS SIGN CO 
AMERICAN ELECTRIC COMPANY 

7200304924 22 6265 29,831.83 SCHOOL BEAUTIFICATION MARQEE Manufacture & Install Marquee 
06/09/15 CURLEY WHOLESALE 

7200306443 22 6265 14,845.60 Emergency Generator & breaker repair ELECTRIC, INC. J15L6099 22 6265 1,522.80 EXFR fr/ MSTR PROG: electrical materials Inv# 52716 RE: CK# 
06/30/15 QUIEL BROS 7200298852 11/4/14 

06/30/15 
SIGN CO 

CIRCLE CITY ELECTRIC 
J15L7272 22 6265 (29,831.831 EXP TR TO 01015674-6200-0834 RE: CK# 7200304924 4/28/15 

06/30/15 SOUTHERN CALIFORNIA LANDSCAPE, 
J15L7272 22 6265 (14,200.00) EXP TR TO 01015674-6200-0834 RE: CK# 7200304697 4/23/15 

06/30/15 
INC. 

J.L. COBB PAINTING 	CONSTRUCTION & 
J15L7272 22 6265 (13.200.00) EXP TR TO 01015674-6200-0834 RE: CK# 7200303422 3/17/15 

07/10/15 J.L. COBB PAINTING 	CONSTRUCTION & 
J15L7272 22 6265 (14,940.00) EXP TR TO 01015674-6200-0834 RE: CK# 7200307737 7/10/15 7200307737 22 6265 14,940.00 SCHOOL BEAUTIFICATION Install flag pole, paint mascot, remove brick 

wall 07/30/15 R.C. MASONRY 7200308411 22 6265 3.375.00 Demolition and disposal of asphalt path 01/12/16 WALLACE ELECTRIC 7200313898 22 6265 74,870.00 Electrical upgrades 02/02/16 
06/30/16 

J.L. COBB PAINTING & CONSTRUCTION 7200314681 22 6265 8,700.00 Purchase and installation of fencing and gates J.L. COBB PAINTING & CONSTRUCTION J16E7271 22 6265 1,063.63 EXFR fr/ MSTR PROG: Repairs throughout various schools- NTE Inv# 
06/30/16 8369 RE: CK# 7200313890 01/12/16 ONESOURCE DISTRIBUTORS J16E7272 21 6265 31,522.50 EXFR fr/ MSTR PROG 50 security LED canopy Inv# S4905124.001 RE: 

CK# 7200312878 12/10/15 06/30/17 CURLEY WHOLESALE ELECTRIC, INC. J17E7111 23 6265 6,254.89 EXFR fr/MSTR PROG: electrical parts and material Inv# 59642 RE: CK# 
7200329928 3/9/17 06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285828 21 6270 1,172.71 Labor Compliance 7/1/12-5/31/13 06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 1,172.71 Labor Compliance 6/1/13- 07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (1,172.71) REVERSE LIABILITY 13 06/14/12 WAREHOUSE 72SF3633 22 6275 286.79 Shrink wrap 06/22/12 WAREHOUSE 72SF3612 22 6275 82.13 Shrink wrap for packing 06/30/12 BEACH WIRE & CABLE LIABILITY 12 22 6275 72.26 Materials to install phones LB12 07/02/12 BEACH WIRE & CABLE 12 LIABILITY 22 6275 172.26) Reverse Liability PO# F72R4311 07/06/12 P & R PAPER 7200276152 22 6275 565.69 500 Moving Boxes 2LB1 07/13/12 P & R PAPER 7200276423 22 6275 377.13 Storage boxes 2LB2 07/13/12 STAPLES 7200276424 22 6275 329.72 102 rolls(17 pack) tape dispenser 2LB2 07/19/12 STAPLES 7200276526 22 6275 1,163.70 60 packs of disposable tape dispenser LB12 08/02/12 BEACH WIRE & CABLE 7200276707 22 6275 72.26 Materials to install phone LB12 09/11/12 LOUIS AND COMPANY 7200277376 22 6275 290.15 11 Door locks 10/09/12 ORANGE WOODWORKS, INC. 7200277979 22 6275 15,160.86 Furnish & Install Casework 06/26/14 WILLIAMS SCOTSMAN 7200295391 22 6275 133,536.17 Final settlement to purchase five 24x40 relocatable classrooms 06/30/14 WILLIAMS SCOTSMAN J1427252 22 6275 1133,536.171 EXP TR TO 25003763-6200-0842 RE: CK 7200295391 6/26/14 11/04/14 MOBILE MODULAR 7200298857 22 6275 24,325.00 Set up and 1st month rent 7 portables 7/1-7/30/14 11/06/14 MOBILE MODULAR 7200298976 22 6275 1,575.00 Monthly rent: 7 portables 9/29-10/28/14 12/04/14 MOBILE MODULAR 7200299710 22 6275 2,800.00 Adel labor install vapor barriers 01/15/15 MOBILE MODULAR 7200301097 22 6275 30,975.00 Return charges: 7 portables 09/15/15 MOBILE MODULAR 7200309806 22 6275 380.68 FINAL PAYMENT damage charges 06/30/14 IMAGE 2000 7200295804 22 6276 350.00 Move 4 copiers and 3 riso machines 6/19/14 06/30/14 COUNTRY CITY TOWING EXPENSE TRNSFF 22 6276 437.50 EXFR fr/ MSTR PROG tow storage container fr Marshall to Northcutt 

Inv#95718 RE: CK# 7200294893 6/5/14 10/14/14 IMAGE 2000 7200298242 22 6276 350.00 Return copier 8/20/14 04/30/15 BELTMANN RELOCATION GROUP 7200305065 22 6276 2,180.00 Moving Service 12/11/12 C.E.M. LAB CORP. 7200279520 22 6280 9,399.25 Geotechnical Observation Svc 06/27/13 BAINBRIDGE ENVIRONMENTAL 
CONSULTANTS, INC 

7200285104 21 6280 3,628.00 Asbestos & Lead Based Pain Survey & Report 

06/30/13 RIVER CITY TESTING LIABILITY 13 22 6280 548.50 Special Inspection & testing June 2013 LB13 06/30/13 BAINBRIDGE ENVIRONMENTAL 
CONSULTANTS. INC 

7200285651 21 6280 2,694.00 Inspector Moniitoring & Cleanrance June 2013 

07/01/13 RIVER CITY TESTING 	 13 LIABILITY 22 6280 (548.50) REVERSE LIABILITY 13 08/27/13 BAINBRIDGE ENVIRONMENTAL 
CONSULTANTS, INC 

7200286592 22 6280 4,593.50 Asbestos & Lead based pain survey & report 

08/27/13 RIVER CITY TESTING 	 7200286599 22 6280 548.50 Special Inspection & testing LB13 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 

 

County: 

 

Project Number: 57/66522-00-031 
Project Name: 	Northcutt ES-Modernization (Northcutt-Mod) 

Report Number: 
Garden Grove Unified School District Orange 

Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip ' 
(F) Description / Purpose 

09/24/13 RIVER CITY TESTING 7200287111 22 6280 69.50 Testing & Inspection July/Aug 2013 06/30/14 C.E.M. LAB CORP. J14U7141 22 6280 300.00 EXFR fr/ MSTR PROG Issuance of final verified reports Inv#14578 RE: CK# 
72002921523/13/14 

09/30/14 RIVER CITY TESTING 7200297861 22 6280 595.25 DSA Testing & Inspection July 2014 
10/16/14 BAINBRIDGE ENVIRONMENTAL 7200298349 22 6280 2,323.00 Atatement Air Monitoring Bldg A & E 

CONSULTANTS, INC 
10/21/14 RIVER CITY TESTING 7200298478 22 6280 754.00 DSA Testing & Inspection July/August 2014 
10/28/14 RIVER CITY TESTING 7200298651 22 6280 1,500.00 DSA Testing & Inspection August/Sept 2014, final lab affidavit 01/15/15 RIVER CITY TESTING 7200301101 22 6280 300.00 DSA Testing & Inspection, Nov 2014 
07/18/17 BAINBRIDGE ENVIRONMENTAL 7200335207 22 6280 4,991.25 Environmental testing, reporting and monitoring services 

CONSULTANTS, INC 
11/06/12 STEPHEN PAYTE DSA INSPECTIONS INC 7200278739 22 6290 12,492.00 Class 1 10R-D. Kim 91.50hr0,572 
02/05/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200280980 22 6290 5,184.00 Class 1 10R, D. Kim 
08/22/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286500 22 6290 1,943.00 DSA Inspection Svc-M. Schmidt July 2013 
10/01/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200287339 22 6290 2,278.00 DSA Inspection Svcs Aug. 2013 
11/05/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200288408 22 6290 67.00 DSA Inspection Svcs, Sept 2013 
12/23/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200289828 22 6290 100.50 DSA Inspection Svc 11/2013 
06/26/14 STEPHEN PAYTE GSA INSPECTIONS INC 7200295389 22 6290 134.00 DSA Inspection Services May 2014 
06/30/14 JOHNSTON INSPECTIONS, INC. J14U7143 22 6290 78.12 EXFR fr/ MSTR PROG Inspection Svc Inv# 565-GG RE: CK# 7200294499 

5/22/14 
06/30/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 6290 1,60800 DSA Inspection Services June 2014 
08/28/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200297050 22 6290 6.432.00 DSA Inspection Svc July 2014 
10/30/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200298754 22 6290 536.00 DSA Inspection Svc Sept 2014-Revised invoice 
11/04/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200298861 22 6290 10,921.00 DSA Inspection Svc Aug 2014 
12/02/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200299613 22 6290 2,680.00 DSA Inspection Svc Oct 2014 
12/23/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200300400 22 6290 804.00 DSA Inspection Svc Nov 2014 
06/03/15 CIVIC CENTER LOCK & SAVE J15L6031 22 4300 483.74 EXFR fr/ MSTR PROG: labor & material door locks Inv# 53990 RE: CK# 

7200297854 9/30/14 
06/30/14 McKINLEY ELEVATOR CORP J14U7232 22 6400 16,018.00 EXFR fr/ MSTR PROG 2 portable Wheelchair Lift )nvff A062438IN RE: CK# 

7200292036 3/11/14 
Total Project Costs: 

Totals - 318,359.09 3,800,074.00 31,696.25 45,257.62 16,501.74 4,211,888.70 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 

  

County: 

 

Project Number: 57166522-00-049 
Project Name: 	Pacifica HS- Modernization (PHS-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

    

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  09/30/10 Y'DEEN & ASSOCIATES 7200259423 01 6210 585.35 Reimbursables- Reprographics (Expense Trnsfr in AA only-not 

Bitech) 05/05/11 KNA CONSULTING ENGINEERS, INC. 7200265203 22 6210 2,117.50 Consulting Engineer Service 06/21/11 KNA CONSULTING ENGINEERS, INC. 7200266803 22 6210 247.50 Consulting Engineer Service 06/22/11 KNA CONSULTING ENGINEERS, INC. 7200266809 22 6210 495.00 Consulting Engineer Service 06/30/11 KNA CONSULTING ENGINEERS, INC. LIABILITY 11 22 6210 1,155.00 Consulting Engineer Service 08/09/11 Y'DEEN & ASSOCIATES 7200267670 22 6210 202,294.75 Architect Pay request 1 	LB11 11/10/11 CUMMING 7200269942 22 6210 1,435.52 .. Pay request Sept 2011 12/06/11 Y'DEEN & ASSOCIATES 7200270506 22 6210 7,820.00 Architect Pay request 2 02/09/12 KNA CONSULTING ENGINEERS, INC. 7200271994 22 6210 1,980.00 DSA Liaison Service Phase 10 03/06/12 KNA CONSULTING ENGINEERS, INC. 7200272702 22 6210 2,510.00 Engineering Consulting, Schematic Design 05/15/12 Y'DEEN & ASSOCIATES 7200274707 22 6210 655.32 Pro Repro, Plan review Submittal 10/29/13 
11/05/13 

WESTGROUP DESIGNS, INC. 7200288196 22 6210 27,426.00 Architectural Services thru 7% complete, thru Aug 31, 2013 WESTGROUP DESIGNS, INC. 7200288409 22 6210 39,180.00 Architectural Services thru thru 9/30/13 11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 855.00 EXFR fr/ MSTR PROG construction svc Aug 2013 Inv#13619 RE: 
CK# 7200287221 9/26/13 11/22/13 WESTGROUP DESIGNS, INC. 7200288991 22 6210 27,426.00 Architectural Services thru thru 10/31/13 03/06/14 WESTGROUP DESIGNS, INC. 7200291884 22 6210 23,574.52 Architectural Services thru thru 12/31/13, 30% complete 03/25/14 

03/27/14 
WESTGROUP DESIGNS, INC. 7200292521 22 6210 19,590.00 Architectural Services thru Jan 2014, 35% complete 

05/08/14 
WESTGROUP DESIGNS, INC. 7200292616 22 6210 19,590.00 Architectural Services thru Feb 2014, 40% complete WESTGROUP DESIGNS, INC. 7200293961 22 6210 15,282.60 Architectural Services thru Mar 2014 Additional svc-redesign Bldg A 

60% complete 05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 665.00 EXFR fr/ MSTR PROG construction svc Nov 2013 Inv#13975 RE: 
CK# 7200290762 1/28/14 06/19/14 WESTGROUP DESIGNS, INC. 7200295350 22 6210 22,137.10 Architectural Services thru Apr 2014, 45% complete 06/30/14 WESTGROUP DESIGNS, INC. 7200295818 22 6210 87,036.58 Architectural Services thru May 2014, 65% complete 10/08/14 WESTGROUP DESIGNS, INC. 7200298050 22 6210 83,314.00 Architectural Services thru July 2014 68% complete 10/21/14 WESTGROUP DESIGNS, INC. 7200298481 22 6210 1,476.47 Reimbursables-reprographics 02/12/15 WESTGROUP DESIGNS, INC. 7200302091 22 6210 439.33 Reimbursables-reprographics Dec 2014 02/24/15 WESTGROUP DESIGNS, INC. 7200302463 22 6210 52,942.48 Architectural Services 100% ($9,940.71)/DSA 100% ($24,851.77) thru 
12/31/2014 03/12/15 WESTGROUP DESIGNS, INC. 7200303241 22 6210 3,280.43 Architectural Services Constr admin3% Jan 2015 06/18/15 WESTGROUP DESIGNS, INC. 7200307156 22 6210 1,539.37 Reimbursables-C2 reprographics Mar 2015 06/18/15 WESTGROUP DESIGNS, INC. 7200307156 22 6210 24,056.51 Architectural Services Constr admin 25% Feb 2015 06/30/15 WESTGROUP DESIGNS, INC. LIABILITY 15 22 6210 19,660.00 Architectural Services L815 06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 1,330.00 EXFR fr/ MSTR PROG: construction services June 2015 Inv# 15785 
RE: CK# 7200307740 7/10/15 07/01/15 WESTGROUP DESIGNS, INC. 15 LIABILITY 22 6210 (19,660.00) REVERSE LIABILITY 15 07/08/15 WESTGROUP DESIGNS, INC. 7200307691 22 6210 12,028.25 Architectural Services Constr admin 36% June 2015 08/18/15 WESTGROUP DESIGNS, INC. 7200309061 22 6210 19,660.00 Add svc:LB15, LED lighting, traffic consultant, SCE utility 
(14430+3080,-2150)100% LB15 11/05/15 WESTGROUP DESIGNS, INC. 7200311676 22 6210 7,654.34 Architectural Services Constr admin 42% July 2015 01/07/16 WESTGROUP DESIGNS, INC. 7200313763 22 6210 21,355.95 Architectural Services Constr admin 59% Sept 2015 02/18/16 WESTGROUP DESIGNS, INC. 7200315355 22 6210 3,827.18 Architectural Services Constr admin 65% Dec 2015 04/07/16 WESTGROUP DESIGNS, INC. 7200317494 22 6210 10,934.78 Architectural Services Constr admin 75% Jan 2016 04/07/16 WESTGROUP DESIGNS, INC. 7200317494 22 6210 124.42 Reimbursables-C2 reprographics Jan 2016 04/19/16 WESTGROUP DESIGNS, INC. 7200317906 22 6210 3,280.43 Architectural Services Constr admin 78% Feb 2016 06/07/16 WESTGROUP DESIGNS, INC. 7200319786 22 6210 7,008.19 Architectural Services Constr admin 81%/Closeout 25% Mar 2016 

06/21/16 WESTGROUP DESIGNS, INC. 7200320574 22 6210 9,145.46 Architectural Services Constr admin 88%/Closeout 35% Apr 2016 

06/27/16 WESTGROUP DESIGNS, INC. 7200320663 22 6210 15,358.39 Architectural Services Constr admin 100%/Closeout 50% May 2016 

06/30/16 KNA CONSULTING ENGINEERS, INC. EXPENSE TRNSF 22 6210 2,365.00 EXFR fr/ MSTR PROG Engineering Services DEC 2015 Inv# 16470 
RE: CK# 7200314493 1/28/16 06/30/16 WESTGROUP DESIGNS, INC. LIABILITY 16 22 6210 74.19 Architectural Services Constr admin LB16 07/01/16 WESTGROUP DESIGNS, INC. 16 LIABILITY 22 6210 (74.19) REVERSE LIABILITY 16 

10/04/16 WESTGROUP DESIGNS, INC. 7200324013 22 6210 539.78 Reimbursables-C2 reprographics July 2016 12/13/16 
03/30/17 

WESTGROUP DESIGNS, INC. 7200326786 22 6210 3.727.76 Architectural Services Closeout 75% June 2016 

04/04/17 
WESTGROUP DESIGNS, INC. 7200330967 22 6210 74.19 Reimbursables-C2 reprographics May 2016 LB16 WESTGROUP DESIGNS, INC. 7200331085 22 6210 4,138.00 Add svc: PSSA 04 Knott St driveway 

Colbi Technologies, Inc. 
Printed 2/14/2017 
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School District: 

  

County: 

 

Project Number: 67/66522-00-049 
Project Name: 	Pacifica HS - Modernization (PHS-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(3) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

06/03/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 3,550.00 EXFR fr/ MSTR PROG Construction services Jan/Feb 2017 Inv# 18309 RE: 
CK# 7200330822 3/28/17 06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 1,200.00 EXFR fr/ MSTR PROG Construction services 3/08/17 Inv# 18491 RE: CK# 
7200332367 5/4/17 07/12/17 WESTGROUP DESIGNS, INC. 7200334935 22 6210 129.10 Reimbursables-C2 reprographics April 2017 11/21/17 WESTGROUP DESIGNS, INC. 7200339800 22 6210 2,982.21 Architectural Services Closeout 95% Aug 2017 06/15/11 DIVISION OF STATE ARCHITECT 49530 22 6220 1.176.00 Access,Fire Safety,Structural review 11/26/13 DIVISION OF STATE ARCHITECT 7200289122 22 6220 1,860.00 Plan /Field Review Fee 06/18/15 DIVISION OF STATE ARCHITECT 7200307140 22 6220 1,650.00 Plan//Field Review Fee for Locker room 10/29/15 DIVISION OF STATE ARCHITECT 7200311442 22 6220 2,643.50 Futher DSA Fee Structural Access fee 08/02/16 DIVISION OF STATE ARCHITECT 7200321874 23 6220 459.00 Further/CCD Fees #04-114516 01/19/17 DIVISION OF STATE ARCHITECT 7200327918 23 6220 1,000.00 Seismic Mitigation program eligibility review fees 08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 7,524.65 Pay request, Review of Plans & Specs 03/17/15 JOHN R BYERLY INC 7200303415 22 6230 14,200.00 Geotechnical monitoring of compaction grouting & cone penetrometer 
testing for Bldg A 06/26/15 JOHN R BYERLY INC 7200307242 23 6230 11,310.00 Prof Svc geotechnical monitoring of compaction grouting & cone 
penetrometer testing Bldg A 10/06/15 JOHN R BYERLY INC 7200310526 23 6230 46,221.25 Geotechnical monitoring of addl compaction grouting testing bldg D 12/15/15 JOHN R BYERLY INC 7200313037 23 6230 9,803.75 Prof Svc geotechnical monitoring of compaction grouting & cone 
Penetrometer testing Bldg Z 05/05/16 JOHN R BYERLY INC 7200318579 23 6230 20,650.00 Additional engineering service for gym, locker room sand swimming pool 06/30/16 JOHN R BYERLY INC LIABILITY 16 23 6230 190.00 Geotechnical Review of Contractor's Submittal LB16 07/01/16 JOHN R BYERLY INC 16 LIABILITY 23 6230 (190.00) REVERSE LIABILITY 16 

07/26/16 JOHN R BYERLY INC 7200321642 23 6230 190.00 Geotechnical Review of Contractor's Submittal LB16 
12/15/16 JOHN R BYERLY INC 7200327000 23 6230 190.00 Foundation stability of gym, boys & girls locker rooms 
02/09/17 JOHN R BYERLY INC 7200328812 23 6230 215.00 Recommendations for fire lane asphalt concrete 
06/06/17 JOHN R BYERLY INC 7200333724 23 6230 570.00 Response to second engineering geology and seismology review 09/26/17 JOHN R BYERLY INC 7200337478 23 6230 190.00 Estimate of settlement potential for new swimming pool 
08/30/11 AMERICAN REPROGRAPHICS CO 7200268068 22 6240 455.02 Reprographics WO#F14342403 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 132.49 Plans & Specs to OPSC, 7/28/11 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272399 22 6240 1.24 Reprographics WO# F1456874 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273042 22 6240 9.56 Reprographics WO#F1457061 
05/02/13 AMERICAN REPROGRAPHICS CO 7200283381 22 6240 206.87 Reprographic WO #F1740974 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285789 22 6240 121.30 Reprographic Services 
05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 374.94 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Jan Inv# 2014-0371 RE: 

CK# 7200292387 3/20/14 
06/30/14 AAA BLUEPRINT & DIGITAL REPROGRAPHICS J14U7141 22 6240 6,154.52 EXFR fr/ MSTR PROG convert to ACAD per page 30x42 Inv#83242 RE: 

CK# 7200292376 3/20/14 
06/30/14 AMERICAN REPROGRAPHICS CO J14VV630J 22 6240 547.05 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198063014093 RE: CK# 

7200295801 7/14/14 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 3,850.51 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2015 Inv# 9198022815267 

RE: CK# 7200304524 4/21/15 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 1,817.04 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Feb 2015 Inv# 2015-0571 

RE: CK# 7200303234 3/12/15 
04/26/16 SUSAN W CASE INC RCF CK 53529 22 6240 350.00 Public Noticing Package 300' Research 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 7,286.14 EXFR fr/ MSTR PROG Reprographic Svcs Dec 2015 Inv# 9198123115001 

RE: CK# 7200314815 2/4/16 
06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 3,765.70 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Feb 2016 Inv# 2016-1807 

RE: CK# 7200316626 3/17/16 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 181.77 EXFR fr/ MSTR PROG Reprographic Svcs May 2016 Invrt 9198053116 RE: 

CK# 7200320189 6/14/16 
06/30/17 MILLER RESORT, LLC. J17E7123 23 6240 1,338.23 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Dec 2016 Inv# 201 6-1 949 

RE: CK# 7200328518 2/2/17 
06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 312.17 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2017 Inv# 9198022817001 

RE: CK# 7200331350 4/11/17 
12/10/14 NEFF CONSTRUCTION, INC. 7200299817 35 6250 325,903.50 Pay app #1, Bond & Insurance 10/31/14 
02/26/15 NEFF CONSTRUCTION, INC. 7200302590 35 6250 912,068.77 Pay app #2, 7%, 12/1-12/31/14 
03/17/15 NEFF CONSTRUCTION, INC. 7200303431 35 6250 451,463.34 Pay ape #4, 14%, 2/1-2/28/15 
04/16/15 NEFF CONSTRUCTION, INC. 7200304454 35 6250 587,480.14 Pay app #5, 19%, 3/1-3/31/15 

©Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 

      

  

County: 

 

Project Number: 57/66522-00-049 
Project Name: 	Pacifica HS - Modernization (PHS-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

05/19/15 NEFF CONSTRUCTION, INC. 7200305860 35 6250 420.132.34 Pay app #6, 22%, 4/1-4/30/15 05/26/15 NEFF CONSTRUCTION, INC. J15L5264 01 6250 30,172.21 EXFR fr/ (-)39928300-6250-0848 ASPHALT Pay app#6 Inv# 2015-310 RE: 
CK 7200306947 6/16/15 05/26/15 NEFF CONSTRUCTION, INC. J15L5264 35 6250 (30,172.21) EXP TR TO (*)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 
7200306947 6/16/15 06/16/15 NEFF CONSTRUCTION, INC. 7200306947 35 6250 599,913.34 Pay app #7, 27%, 5/1-5/31/15 06/18/15 NEFF CONSTRUCTION, INC. 7200307174 35 6250 1,061,303.51 Pay app #8, 36%, 6/30/15 06/30/15 NEFF CONSTRUCTION, INC. LIABILITY 15 35 6250 484,251.68 RETENTION LB15 07/01/15 NEFF CONSTRUCTION, INC. 15 LIABILITY 35 6250 (484,251.681 REVERSE LIABILITY 15 08/25/15 NEFF CONSTRUCTION, INC. 7200309308 35 6250 1,092,071.68 Pay app #9, CDR #7-9, 7/1-7/31/15 09/29/15 NEFF CONSTRUCTION, INC. 7200310287 35 6250 1,203.096.85 Pay app #10, 52%, 8/1-8/31/15 10/20/15 NEFF CONSTRUCTION, INC. 7200311000 35 6250 428,669.15 Pay app #11, CDR #11R2, 9/1-9/30/15 01/12/16 NEFF CONSTRUCTION, INC. 7200313901 35 6250 226,277.52 Pay app #12, CDR #13, 10/1-10/31/15 01/14/16 NEFF CONSTRUCTION, INC. 7200314035 35 6250 1,057,060.98 Pay app #13, 61%, 11/1-11/30/15 03/17/16 NEFF CONSTRUCTION, INC. 7200316637 35 6250 356,940.32 Pay app #15, 67%, 1/1-1/31/16 03/22/16 NEFF CONSTRUCTION, INC. 7200316771 35 6250 283,650.95 Pay app #16, 69%, 02/01-02/29/16 04/28/16 NEFF CONSTRUCTION, INC. 7200318307 35 6250 635,627.86 Pay app #17, 74%, 03/01-03/31/16 06/02/16 NEFF CONSTRUCTION, INC. 7200319653 35 6250 852,851.18 Pay app #18, 80%, 04/01-04/30/16 06/21/16 NEFF CONSTRUCTION, INC. 7200320581 35 6250 509,793.96 Pay app #19, 83%, 05/01-05/31/16 06/21/16 NEFF CONSTRUCTION, INC. 7200320582 35 6250 66,628.22 Pay app #20 84%, 06/01-06/30/16 06/30/16 NEFF CONSTRUCTION, INC. LIABILITY 16 35 6250 1,230,103.81 RETENTION LB16 07/01/16 NEFF CONSTRUCTION, INC. 16 LIABILITY 35 6250 (1,230,103.811 REVERSE LIABILITY 16 09/29/16 NEFF CONSTRUCTION, INC. 7200323880 35 6250 29,424.82 Pay app #21 84%, 07/01-07/31/16 12/13/16 NEFF CONSTRUCTION, INC. 7200326795 35 6250 170,265.66 Pay app #22 86%, 10/01-10/31/16 01/24/17 NEFF CONSTRUCTION, INC. 7200328103 35 6250 101,468.20 Pay app #23 87%, 11/01-11/30/16 01/31/17 NEFF CONSTRUCTION, INC. 7200328372 35 6250 12,958.61 Pay app #24, CDR #24, 12/01-12/31/16 02/28/17 NEFF CONSTRUCTION, INC. 7200329492 35 6250 247,192.16 Pay app #25 92%, 01/01-01/31/17 03/28/17 NEFF CONSTRUCTION, INC. 7200330830 35 6250 1,305,163.01 Pay app #26 100%, 02/01-02/28/17 05/25/17 NEFF CONSTRUCTION, INC. 7200333331 35 6250 1,437,489.63 Pay app #27 RETENTION 03/19/15 ON TARGET VOICE & DATA 7200303517 21 6251 2,610.00 School site voice & data cabling/labor to deploy VOIP phones to campus 04/30/15 ON TARGET VOICE & DATA 7200305064 21 6251 12,576.92 Cabling for portables Pay app #1, 100% 06/18/15 ON TARGET VOICE & DATA 7200307129 21 6251 1,397.44 RETENTION Cabling for portables 06/30/15 ON TARGET VOICE & DATA LIABILITY 15 21 6251 1,438.44 Install drop in bookstore and room b25 LB15 06/30/15 ON TARGET VOICE & DATA LIABILITY 15 21 6251 12,591.27 Install 16 drops & fiber repair LB15 07/01/15 ON TARGET VOICE & DATA 15 LIABILITY 21 6251 112,591.27) REVERSE LIABILITY 15 07/01/15 ON TARGET VOICE & DATA 15 LIABILITY 21 6251 (1,438.441 REVERSE LIABILITY 15 08/04/15 ON TARGET VOICE & DATA 7200308497 21 6251 12,770.58 Install 16 drops & fiber repair LB15 09/01/15 ON TARGET VOICE & DATA 7200309481 21 6251 98.892.62 Pay app #1 Labor and material for cabling 10/20/15 ON TARGET VOICE & DATA 7200310990 21 6251 96,463.41 Pay app #2 Labor and material for cabling 05/12/16 SUNESYS 7200318850 22 6251 10,058.00 Labor to relocate MDF 06/30/16 ON TARGET VOICE & DATA LIABILITY 16 21 6251 1,259.13 Install 16 drops & fiber repair LB16 06/30/16 ON TARGET VOICE & DATA LIABILITY 16 21 6251 150,000.00 Material, Equipment, labot & Svc for Cabling LB16 07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 21 6251 (150,000.00) REVERSE LIABILITY 16 07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 21 6251 (1,259.13) REVERSE LIABILITY 16 07/13/16 ON TARGET VOICE & DATA 7200321116 22 6251 1,044.00 Remove services & cabling from temp portables 08/18/16 ON TARGET VOICE & DATA 7200322219 21 6251 119,402.45 Pay app #4 Labor and material for cabling LB16 09/15/16 ON TARGET VOICE & DATA 7200323340 21 6251 626.40 Pay app #6 Labor and material for cabling LB16 09/15/16 ON TARGET VOICE & DATA 7200323340 21 6251 50,419.42 Pay app #9 Labor and material for cabling LB16 11/22/16 CABLEMASTERS 7200326125 21 6251 1,442.55 Provide all material, equipment, labor and services to install 4 drops in 

admin builg 03/21/17 TIME AND ALARM SYSTEMS 7200330454 23 6251 4,400.00 Install data cable at gym portable classrooms 05/16/17 TIME AND ALARM SYSTEMS 7200332926 23 6251 14,999.00 Install data to rooms 0407, 0408 & D412 07/12/17 CABLEMASTERS 7200334940 23 6251 5,007.95 Install drops room 407, data drops room 406, 408 & 412 08/24/17 ON TARGET VOICE & DATA 7200336497 23 6251 38,017.17 FINAL RETENTION Material, Equomt, Labor & Svc for Cabling 01/27/14 PCM3, INC. J14W1273 22 6255 12,397.71 EXFR fr/ MSTR PROG Senior Project Bond Mgr Oct 2013 Inv# GGUSD-JT- 
10-13 RE: CK# 7200288988 11/22/13 06/30/14 PCM3, INC. 	 J14W630F 22 6255 6,595.38 EXFR fr/ MSTR PROG Senior Project Bond Mgr April 2014 Inv# GGUSD-JT 
04-14 RE: CK# 7200294501 5/22/14 

C Colbi Technologies, Inc, 
Printed: 12/14/2017 
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06/30/14 GM ELECTRICAL, INC. J14W630G 22 6255 2,503.69 EXFR fr/ MSTR PROG Project Manager May 2014 Inv# 2014-0002 RE: 
06/30/15 LEE CONSTRUCTION CK# 7200295803 7/14/14 MANAGEMENT, INC. J15L7271 22 6255 44,495.00 EXFR fr/ MSTR PROG Proj/Construction Mgmt Svc (Quan Lee) Mar 2015 
06/30/16 RAYMUND OLNEY HILLIS Inv# 1009 RE: CK# 7200304702 4/23/15 DBA: ROH SERVICES J16E7272 22 6255 54,600.00 EXFR fr/ MSTR PROG Project Management Svcs Mar 2016 Inv# 03-31- 
06/30/16 2016-001 RE: CK# 7200317660 4/12/16 LEE CONSTRUCTION MANAGEMENT, INC. J1 6E7272 22 6255 38,472.68 , EXFR fr/ MSTR PROG Proj/Construction Mgmt Svc (Quan Lee) July 2015 
01/31/17 RAYMUND OLNEY HILLIS Inv# 1013 RE: CK# 7200309052 8/18/15 DBA: R01-1 SERVICES J17E1311 23 6255 38,400.00 EXFR fr/ MSTR PROG Project Management Svcs Aug 2016 Inv# 08-31- 
06/27/17 RAYMUND 2016-001 RE: CK# 7200323350 9/15/16 OLNEY HILLIS DBA: ROH SERVICES J17E6271 23 6255 81,920.00 EXFR fr/ MSTR PROG Project Management Svcs May 2017 Inv# 05-31- 
06/27/17 2017-001 RE: CK# 7200334206 6/15/17 GM ELECTRICAL, INC. J17E6271 23 6255 11,221.88 EXFR fr/ MSTR PROG Project Manager Jan 2017 Invir 2017-0001 RE: CK# 

72003289852/16/17 09/26/13 
04/03/14 

COMMERCIAL DOOR METAL SYSTEMS INC 7200287213 22 6265 9,798.00 Building C entry steel door 

06/30/14 
C BELOW, INC. 
VERNE'S PLUMBING 

7200292889 22 6265 14,070.00 Utility investigation and CAD of all finding, Dec 2013 

06/30/14 VERNE'S PLUMBING 

J14U7231 22 6265 190.00 EXFR fr/ MSTR PROG pipescope & jetting existing storm drain & sewer 
lines Inv#2014629 RE: CK# 7200294771 6/3/14 

06/30/14 VERNE'S PLUMBING 

J14U7231 22 6265 4,675.00 EXFR fr/ MSTR PROG pipescope & jetting existing storm drain & sewer 
lines Inv#2014626 RE: CK# 7200294771 6/3/14 J14U7231 22 6265 707.50 EXFR fr/ MSTR PROG pipescope sewer lines Inv#2014722 RE: CK# 
7200295230 6/17/14 11/06/14 J.L. COBB PAINTING & CONSTRUCTION 7200298981 23 6265 50,825.00 Gen'l Const. 42% complete 12/16/14 SOUTHERN CALIFORNIA EDISON 7200300203 22 6265 936.29 New service for Modernization 12/23/14 

01/06/15 
L & M SYSTEMS INC 7200300404 23 6265 14,225.40 PORTABLE fire alarm system for 4 portable classrooms AMERICAN ELECTRIC COMPANY 7200300687 23 6265 47,600.00 Interim Housing Electrical CUPCCAA #14-132 01/27/15 AMERICAN ELECTRIC COMPANY 7200301436 22 6265 8,682.60 Electrical repair to portables 02/03/15 J.L. COBB PAINTING & CONSTRUCTION 7200301698 23 6265 69,350.00 Pay appp #2 Gen'l Const. 98% complete 02/12/15 PRINGLES DRAPERIES & BLINDS 7200302085 22 6265 990.62 13 Blinds installation 02/12/15 GRAFIX SYSTEMS 7200302081 22 6265 97.20 4X8 Relocation banner 03/05/15 

03/12/15 
AMERICAN ELECTRIC COMPANY 7200302852 22 6265 2,384.40 Addt'l power/recptacles for admin portables J.L. COBB PAINTING & CONSTRUCTION 7200303242 23 6265 5,150.00 Exterior lighting interim offices 03/26/15 AMERICAN ELECTRIC COMPANY 7200303789 23 6265 4,760.00 Intall additional receptacles in 3 portables 03/26/15 SOUTHERN CALIFORNIA EDISON 7200303788 22 6265 63.99 Additional billing; line extention 03/26/15 J.L. COBB PAINTING & CONSTRUCTION 7200303790 23 6265 8,780.00 Install reception counters for portables 05/19/15 CIRCLE CITY ELECTRIC 7200305842 22 6265 3,061.00 Relocate electrical/power for MDF equipment 05/28/15 D & D Construction Services 7200306157 22 6265 935.00 Remove tree 06/02/15 HAZ MAT SERVICES INC 7200306350 23 6265 3,199.35 Removal & disposal of chemical 06/03/15 CIRCLE CITY ELECTRIC J15L6031 22 6265 1,080.00 EXFR fr/ MSTR PROG install timeclock, breaker conduit Inytt NW0909-1 

RE: CK# 7200302449 2/24/15 06/04/15 HAZ MAT SERVICES INC 7200306453 23 6265 806.55 Removal & disposal of chemical 06/09/15 COAST LOCK & SAFE J15L6099 22 6265 315.94 EXFR fr/ MSTR PROG: install latch guard plates for interim portables Inv# 
010761 RE: CK# 7200301827 2/5/15 06/16/15 L & M SYSTEMS INC 7200306938 23 6265 1,580.60 PORTABLE Retention payment, fire alarm system for 4 portable classrooms 

06/30/15 

06/30/15 

NARANJO LANDSCAPE INC 

AIR 

LIABILITY 15 22 6265 1,750.00 Emergency call: Irrigation repairs, removal of overgrown grass in & around 
baseball field at BELL PHS e BELL summer sport LB15 US 	CONDITIONING DISTRIBUTORS J15L7213 22 6265 2,322.00 EXFR fr/ MSTR PROG:10 color touch dermostat with wifi key Inv# 9791997 
RE: CK# 7200303660 3/24/15 07/01/15 NARANJO LANDSCAPE INC 15 LIABILITY 22 6265 (1,750.00) REVERSE LIABILITY 15 07/30/15 NARANJO LANDSCAPE INC 7200308407 22 6265 1,750.00 Emergency call: Irrigation repairs, removal of overgrown grass in & around 

10/06/15 PRINGLES DRAPERIES baseball field at BELL PHS O. BELL summer sport LB15 & BLINDS 7200310520 22 6265 318.14 Install 4 Vertical Blinds in Girl's Locker Room 10/06/15 JOHN RIZUTO'S KILN SERVICE 7200310517 22 6265 257.00 Evaluate and repair kilns 10/15/15 
02/23/16 

R.C. MASONRY 
R.C. MASONRY 

7200310848 22 6265 3,925.00 Post removal & reset for summer sports 0,Bell intermediate 
7200315482 22 6265 1,875.00 Post Removal & reset for Pacifica Summer Sports-football; Relocation at 

Bell Intermediate 05/05/16 R.M. SYSTEMS, INC. 7200318574 22 6265 17,075.02 Fire alarm parts and materials 06/01/16 CITY OF GARDEN GROVE 	 7200319442 23 6265 47,212.50 Fee for turn pocket design and construction 

0 Colbi Technologies, Inc. 
Printed: 12/14/2017 
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06/30/16 HOME DEPOT J1637154 22 6265 1,669.49 EXFR fr/ MSTR PROG:GIRLS LOCKER ROOM- 6 shelve units 
Inv#8160735 RE: CK# 7200317650 4/12/16 06/30/16 CURLEY WHOLESALE ELECTRIC, INC. J16E7272 22 6265 2,352.24 EXFR fr/ MSTR PROG electrical supplies Inv# 58144 RE: CK# 7200320863 
7/5/16 

06/30/16 CIVIC CENTER LOCK & SAVE J16E7272 22 6265 1,875.18 EXFR fr/ MSTR PROG: portables/locker & restrms Inv# 54921 RE: CK# 
7200310648 10/8/15 

06/30/16 ONESOURCE DISTRIBUTORS J16E7272 22 6265 28,359.18 EXFR fr/ MSTR PROG Architectural services, Oracle 4-oiw-LED-4000L-dim 
10-mvolt-40k Inv# S4964312.001 RE: CK# 7200314831 2/4/16 06/30/16 R.C. MASONRY LIABILITY 16 23 6265 2,237.50 Deliver/store sport equipmnt for Summer Sport Relocation LB16 07/01/16 R.C. MASONRY 16 LIABILITY 23 6265 (2,237.50) REVERSE LIABILITY 16 

07/12/16 JANUS CORPORATION 7200320982 23 6265 1,880.00 Abatement of existing 3" transite water pipe 07/12/16 VERNE'S PLUMBING 7200320984 23 6265 4,578.18 Disconnect sewer/water from existing portable bathroom 07/12/16 BEN'S ASPHALT, INC 7200320980 23 6265 2,200.00 Striping for east parking lot 
07/12/16 CIRCLE CITY ELECTRIC 7200320967 22 6265 4,900.00 Remove power & electrical apparatus for 8 portables. Equipment and Labor 

included 07/28/16 R.C. MASONRY 7200321762 23 6265 2,237.50 Deliver/store sport equipmnt for Summer Sport Relocation LB16 09/29/16 EBERHARD EQUIPMENT 7200323875 23 6265 4,298.79 325 Gallon water tank and trailer Model PBM-DT-325-R 02/16/17 R.C. MASONRY 7200328999 23 6265 3,850.00 Form & Pour sidewalk to match up to Knott drive approach 02/28/17 MOREDIRECT 7200329485 23 6265 387.35 CCTV AC wall mount (6 EA. A 656 *TAX) 02/28/17 DIGITAL NETWORKS GROUP 7200329483 23 6265 554.89 SON-UNICMA1 Corner mount adapter (6 ea.) 02/28/17 WALLACE ELECTRIC 7200329489 23 6265 741.00 Repais to existing systems due to vandalism 03/07/17 VECTOR RESOURCES 7200329763 23 6265 595.00 Re-terminated 11 data locations, classroom D-408 03/21/17 CONTINENTAL FLOORING, INC 7200330440 22 6265 8,500.00 Provide & install carpeting & wall base at Room 407,408 & 412 04/04/17 BEN'S ASPHALT, INC 7200331077 22 6265 450.00 Striping & black out lines at Front Lot, Lot C 04/11/17 BEN'S ASPHALT, INC J17E4113 23 6265 (2,200.00) EXP TR TO H01919300-6265-0848 ASPHALT RE: CK 7200320980 
7/12/16 04/11/17 BEN'S ASPHALT, INC J17E4113 22 6265 (450.00) EXFR fr/ H23928300-6265-0848 ASPHALT Striping & black out lines at 
Front Lot, Lot C Inv# 16459 RE: CK 7200331077 4/4/17 04/11/17 BEN'S ASPHALT, INC J17E4113 01 6265 2,650.00 EXFR fr/ H23928300-6265-0848 ASPHALT Striping for east parking lot Inv# 
15904 RE: CK 7200320980 7/12/16 04/13/17 J.L. COBB PAINTING & CONSTRUCTION 7200331527 22 6265 3,850.00 Place decomposed granite at the campus fields 05/04/17 CIRCLE CITY ELECTRIC 7200332364 23 6265 6,109.00 Install (2) 4" conduits & vaults, north of bldg D 

06/29/17 DUKE PLUMBING J17Q6291 23 6265 353.18 EXFR fr/ MSTR PROG Plumbing to install ice maker Inv# 111716 RE: CK# 
7200326975 12/15/16 

06/3007 WALLACE ELECTRIC LIABILITY 17 23 6265 1,840.00 Repairs to field scoreboard LB17 
06/30/17 BRAVO SIGN & DESIGN J17E7111 23 6265 1,286.10 EXFR fr/ MSTR PROG Fabricated metal marquee numbers Inv# 160190 

RE: CK# 7200328995 2/16/17 
06/30/17 HAZ MAT SERVICES INC LIABILITY 17 23 6265 4,865.32 Removal & disposal of chemicals LB17 
06/30/17 WALLACE ELECTRIC LIABILITY 17 23 6265 10,260.00 Emergency lighting upgrades to locker rooms LB17 
06/30/17 CIVIC CENTER LOCK & SAVE J17E7123 23 6265 21.60 EXFR fr/ MSTR PROG Duplicate Master keys Inv# 55829 RE: CK# 

7200323859 9/29/16 
06/30/17 WOLVERINE FENCE COMPANY, INC LIABILITY 17 23 6265 13,260.00 Furnish and install fencing at West property line LB17 
06/30/17 WOLVERINE FENCE COMPANY, INC LIABILITY 17 23 6265 3,200.00 Furnish and Install privacy screen on fence for neighbors LB17 07/01/17 WOLVERINE FENCE COMPANY, INC 17 LIABILITY 23 6265 (13,260.00) REVERSE LIABILITY 17 
07/01/17 WALLACE ELECTRIC 17 LIABILITY 23 6265 (10,260.00) REVERSE LIABILITY 17 
07/01/17 HAZ MAT SERVICES INC 17 LIABILITY 23 6265 (4,865.32) REVERSE LIABILITY 17 
07/01/17 WALLACE ELECTRIC 17 LIABILITY 23 6265 (1,840.00) REVERSE LIABILITY 17 
07/01/17 WOLVERINE FENCE COMPANY, INC 17 LIABILITY 23 6265 13,200.00) REVERSE LIABILITY 17 
07/12/17 BRIGHT ELECTRIC, INC. 7200334939 23 6265 1,875.00 Add electrical outlets bldg Z 
08/01/17 WOLVERINE FENCE COMPANY, INC 7200335555 23 6265 13,260.00 ,  Furnish and install fencing at West property line LB17 
08/10/17 WOLVERINE FENCE COMPANY, INC 7200336050 23 6265 3,200.00 Furnish and Install privacy screen on fence for neighbors LB17 
08/10/17 HAZ MAT SERVICES INC 7200336043 23 6265 4.865.32 Removal & disposal of chemicals LB17 
08/15/17 WALLACE ELECTRIC 7200336168 23 6265 12,100.00 Emergency lighting upgrades to locker rooms L617 
08/29/17 HAZ MAT SERVICES INC 7200336594 23 6265 5,985.00 Remove and Dispose of Chemicals 
0902/17 DAVID M. BERTINO MFG, INC 7200336945 23 6265 6,028.00 Cabinets and countertops delivered and installed 
10/05/17 J.L. COBB PAINTING & CONSTRUCTION 7200337899 23 6265 24,150.00 Custodial room mod including finishes/AC unit & plumbing CUPCCAA #17- 

152 
11/16/17 WALLACE ELECTRIC 7200339620 23 6265 825.00 Install wiremold raceway for short throw projector at Bldg C classroom C14 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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12/23/14 MOBILE MODULAR 7200300398 22 6275 33,811.00 Monthly rent: 4 portables delivery chrges + rent 10/1-10/30/14 02/05/15 MOBILE MODULAR 7200301832 22 6275 3,577.00 Monthly rent: 4 portables 12/30-1/28/14 02/12/15 ALLIED STORAGE CONTAINERS 7200302077 22 6275 221.40 1 Storage container rental Admin 12/17/14-1/16/15 02/19/15 ALLIED STORAGE CONTAINERS 7200302267 22 6275 28.84 1 Storage container rental Admin 1/17-1/31/15 02/19/15 MOBILE MODULAR 7200302281 22 6275 3,577.00 Monthly rent: 4 portables 1/29-2/27/15 03/03/15 ALLIED STORAGE CONTAINERS 7200302734 22 6275 59.40 1 Storage container rental Admin 4/1-4/30/15 03/03/15 ALLIED STORAGE CONTAINERS 7200302734 22 6275 59.40 1 Storage container rental Admin 2/1-2/28/15 03/05/15 NEXT LEVEL SPORTS COMPLEX 7200302865 22 6275 2,625.00 Summer sports court rental; 6/22-8/28/15 03/12/15 ALLIED STORAGE CONTAINERS 7200303226 22 6275 59.40 1 Storage container rental Admin 3/1-3/31/15 03/24/15 MOBILE MODULAR 7200303655 22 6275 3,577.00 Monthly rent: 4 portables 2/28-3/29/15 03/26/15 CITY OF LOS ALAMITOS 7200303784 22 6275 3,825.00 Rental of Pool for summer aquatics 6/26-8/7/15 04/28/15 ALLIED STORAGE CONTAINERS 7200304909 22 6275 59.40 1 Storage container rental Admin 5/1-5/31/15 05/05/15 MOBILE MODULAR 7200305215 22 6275 3,577.00 Monthly rent: 4 portables 3/30-4/28/15 05/19/15 MOBILE MODULAR 7200305853 22 6275 3.577.00 Monthly rent: 4 portables 4/29-5/28/15 06/02/15 ALLIED STORAGE CONTAINERS 7200306339 22 6275 5,097.60 Purchase of (2) 20' Beige in & out containers with lockbox, Container # 
374142-6 & 386868-7 06/03/15 ALLIED STORAGE CONTAINERS J15L6031 22 6275 745.20 EXFR fr/ MSTR PROG storage container rental Inv# R15054152 RE: CK# 
7200305840 5/19/15 06/16/15 ALLIED STORAGE CONTAINERS 7200306920 22 6275 59.40 1 Storage container rental Admin 6/1-6/30/15 06/16/15 MOBILE MODULAR 7200306928 22 6275 3,577.00 Monthly rent: 4 portables 5/29-6/27/15 06/30/15 THE MAP SPORTS FACILITY LIABILITY 15 22 6275 1,400.00 Summer sports facility rental LB15 06/30/15 ALLIED STORAGE CONTAINERS J 15L7271 22 6275 1,759.27 EXFR fr/ MSTR PROG: 4 storage container rental 6/4-7/3/15 
delivery/prepaid pick up chrge, Unibl 148795-5, 881405-2, 580082-0, 883488 
7 Inirkt R15064199 RE: CK# 7200307662 7/8/15 07/01/15 THE MAP SPORTS FACILITY 15 LIABILITY 22 6275 (1,400.00) REVERSE LIABILITY 15 07/23/15 MOBILE MODULAR 7200308150 22 6275 3,577.00 Monthly rent: 4 portables 6/28-7/27/15 07/23/15 ALLIED STORAGE CONTAINERS 7200308147 22 6275 59.40 1 Storage container rental Admin 7/1-7/31/15 07/30/15 THE MAP SPORTS FACILITY 7200308412 22 6275 2,120.00 Summer sports facility rental LB15 09/15/15 MOBILE MODULAR 7200309806 22 6275 3,577.00 Monthly rent: 4 portables 7/28-8/26/15 

09/22/15 MOBILE MODULAR 7200310043 22 6275 3,577.00 Monthly rent: 4 portables 8/27-9/25/15 09/29/15 CITY OF LOS ALAMITOS 7200310266 22 6275 1,350.00 JFTB Pool usage 8/25-9/4/15 09/29/15 ALLIED STORAGE CONTAINERS 7200310263 22 6275 59.40 1 Storage container rental Admin 9/1-9/30/15 10/01/15 MOBILE MODULAR 7200310377 22 6275 27,507.00 Monthly rent: 2 portables delivery chrges -i- rent 8/31-9/29/15 11/03/15 MOBILE MODULAR 7200311565 22 6275 6.479.00 Monthly rent: 4 portables 9/27-10/25/15 12/08/15 MOBILE MODULAR 7200312698 22 6275 6,479.00 Monthly rent: 4 portables 10/26-11/24/15 12/22/15 MOBILE MODULAR 7200313339 22 6275 2,902.00 Monthly rental 1 portable classroom & 1 restroom 11/29-12/28/15 01/21/16 MOBILE MODULAR 7200314202 22 6275 2,902.00 Monthly rental 1 portable classroom & 1 restroom 12/29-01/27/16 02/18/16 THE MAP SPORTS FACILITY 7200315354 22 6275 7,550.00 Summer Sports Rental Fee for Pacifica High School Basket Ball Court rental 
50% deposit 03/08/16 MOBILE MODULAR 7200316179 22 6275 2,902.00 Monthly rental 1 portable classroom & 1 restroom 1/28-2/26/16 04/21/16 MOBILE MODULAR 7200318011 22 6275 2,902.00 Monthly rental 1 portable classroom 81 restroom 02/27-03/27/16 04/28/16 ALLIED STORAGE CONTAINERS J16L428B 22 6275 1,936.79 EXFR fr/ MSTR PROG:7 storage container rental 8/1-8/31/15 
Inv#R15081348 RE: CK# 7200309484 9/1/15 05/03/16 MOBILE MODULAR 7200318412 22 6275 2,902.00 Monthly rental 1 portable classroom & 1 restroom 3/28-4/26/16 05/05/16 MOBILE MODULAR 7200318572 22 6275 17,550.00 Returned 4 portables 

06/07/16 MOBILE MODULAR 7200319777 22 6275 2,902.00 Monthly rental 1 portable classroom & 1 restroom 4/27-5/26/16 06/23/16 MOBILE MODULAR 7200320625 22 6275 2,902.00 Monthly rental 1 portable classroom & 1 restroom 5/27-6/25/16 06/30/16 MOBILE MODULAR LIABILITY 16 22 6275 1,790.00 Monthly rental 1 portable classroom L816 
06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 1,640.43 EXFR fr/ MSTR PROG:7 storage container rental 10/1-10/31/15 

Inv#R15101347 RE: CK# 7200311117 10/22/16 06/30/16 MOBILE MODULAR LIABILITY 16 23 6275 1,845.02 1 OFFICE portable: delivery chrge -i- rent 6/21-7/20/16 LB16 07/01/16 MOBILE MODULAR 16 LIABILITY 23 6275 (1,845.021 REVERSE LIABILITY 16 
07/01/16 MOBILE MODULAR 16 LIABILITY 22 6275 (1,790.001 REVERSE LIABILITY 16 
09/08/16 MOBILE MODULAR 7200323056 23 6275 1,845.02 1 OFFICE portable: delivery chrge *rent 6/21-7/20/16 LB16 09/08/16 THE MAP SPORTS FACILITY 7200323054 22 6275 4,600.00 Summer Sports Rental Fee for Pacifica High School Basket Ball Court rental 

6/27-8/2/16 
09/15/16 MOBILE MODULAR 7200323347 22 6275 1,790.00 Monthly rental 1 portable classroom 7/26-8/24/16 09/15/16 MOBILE MODULAR 7200323355 23 6275 219.02 1 OFFICE portable rent 7/21-8/19/16 09/29/16 MOBILE MODULAR 7200323867 22 6275 1,790.00 Monthly rental 1 portable classroom 8/25-9/23/16 L816 

ID Colbi Technologies, Inc. 
Printed: 12/14/2017 
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09/29/16 MOBILE MODULAR 7200323876 23 6275 219.02 1 OFFICE portable rent 8/20-9/18/16 10/18/16 JOINT FORCES TRAINING BASE 7200324674 22 6275 2,196.35 Rental of pool for summer aquatics 10/27/16 MOBILE MODULAR 7200325034 23 6275 219.02 1 OFFICE portable rent 9/19-10/18/16 11/22/16 MOBILE MODULAR 7200326137 23 6275 219.02 1 OFFICE portable rent 10/19-11/17/16 01/10/17 MOBILE MODULAR 7200327627 23 6275 219.02 1 OFFICE portable rent 11/18-12/17/16 02/16/17 MOBILE MODULAR 7200328988 22 6275 6,583.72 Returned 1 portable restroom 6/22/16 02/16/17 MOBILE MODULAR 7200328996 23 6275 437.55 1 OFFICE portable rent 12/18-01/16/17 
03/09/17 MOBILE MODULAR 7200329933 23 6275 218.53 1 OFFICE portable rent 2/16-3/17/17 04/06/17 MOBILE MODULAR 7200331220 23 6275 218.53 1 OFFICE portable rent 3/18-4/16/17 04/25/17 MOBILE MODULAR 7200331818 22 6275 8,950.00 Monthly rental 1 portable classroom 3/23-4/21/17 
05/23/17 MOBILE MODULAR 7200333242 23 6275 218.53 1 OFFICE portable rent 4/17-5/16/17 06/08/17 MOBILE MODULAR 7200333884 23 6275 2,292.13 Relocate OFFICE to another location on campus 06/15/17 MOBILE MODULAR 7200334212 23 6275 218.53 1 OFFICE portable rent 5/17-6/15/17 06/29/17 MOBILE MODULAR 7200334508 22 6275 3.759.00 Monthly rental 1 portable classroom 10/24-11/22/16 
06/30/17 NATIONAL CONSTRUCTION RENTALS J17E7123 23 6275 1,444.93 EXFR fr/ MSTR PROG 3 - 8 x 40 storage containers (delivery and pick up 

$4501 4/05-5/03/17 Inv# 4697100 RE: CK# 7200331815 4/25/17 06/30/17 ALLIED STORAGE CONTAINERS J17E7123 23 6275 2,071.20 EXFR fr/ MSTR PROG storage containers rental 10/01-10/31/16 Inv# 
R16101404 RE: CK# 7200325032 10/27/16 07/12/17 MOBILE MODULAR 7200334930 22 6275 4,833.00 Monthly rental 1 portable classroom 5/22-6/20/17 

07/12/17 MOBILE MODULAR 7200334950 23 6275 218.53 1 OFFICE portable rent 6/16-7/15/17 
08/24/17 MOBILE MODULAR 7200336494 23 6275 218.53 1 OFFICE portable rent 7/16-8/14/17 
08/29/17 MOBILE MODULAR 7200336588 22 6275 1,969.00 Monthy rental 1 portable classroom 7/21-8/19/17 
08/29/17 MOBILE MODULAR 7200336588 22 6275 1,969.00 Monthy rental 1 portable classroom 6/21-7/20/17 
09/19/17 MOBILE MODULAR 7200337225 23 6275 218.53 1 OFFICE portable rent 8/15-9/13/17 
09/21/17 MOBILE MODULAR 7200337335 22 6275 1,969.00 Monthy rental 1 portable classroom 8/20-9/18/17 
10/10/17 MOBILE MODULAR 7200338038 23 6275 218.53 1 OFFICE portable rent 9/14-10/13/17 
10/31/17 MOBILE MODULAR 7200338918 22 6275 1,969.00 Monthy rental 1 portable classroom 9/19-10/18/17 
02/19/15 IMAGE 2000 7200302275 22 6276 350.00 Relocate copier 
02/24/15 BELTMANN RELOCATION GROUP 7200302446 22 6276 3,750.00 Partial billing -Phase 1, Admin bldg move 50% 
06/30/15 BELTMANN RELOCATION GROUP J15L7221 22 6276 12,745.00 EXFR fr/ MSTR PROG: moving services 6/18 & 6/19/15 Inv# 55067558 RE: 

07/08/15 IMAGE 2000 7200307675 22 6276 100.00 
CK# 7200308399 7/30/15 	 , 
Move Copier from Pacifica Admix Portable #110 Bell Intermediate Room 1 

6/22/15 
10/20/15 IMAGE 2000 7200310993 22 6276 300.00 Move copiers from portables to office 
03/10/16 BELTMANN RELOCATION GROUP J16L3104 22 6276 1,700.00 EXFR fr/ MSTR PROG: relocation woodship equip from shop into container 

6/19/15 Inv# 55130639 RE: CK# 7200310367 10/1/15 
06/30/16 COUNTRY CITY TOWING J16E7272 22 6276 356.25 EXFR fr/ MSTR PROG: relocate storage container within campus Inv# 

0099904 RE: CK# 7200310255 9/29/15 
06/30/16 IMAGE 2000 LIABILITY 16 23 6276 200.00 Move 2 copy machines from Pacifica to Bell LB16 
06/30/16 BELTMANN RELOCATION GROUP J16L7151 22 6276 25,197.90 EXFR fr/ MSTR PROG moving services 8/19, 8/28, 8/31/15 Inv# 55155376 

RE: CK# 7200312311 11/24/15 
07/01/16 IMAGE 2000 16 LIABILITY 23 6276 1200.001 REVERSE LIABILITY 16 
08/09/16 IMAGE 2000 7200322001 23 6276 200.00 Move 2 copy machines from Pacifica to Bell LB16 
09/13/16 IMAGE 2000 7200323228 22 6276 100.00 Move 2 copy machines from Bell to Pacifica 
06/30/17 COUNTRY CITY TOWING J17E7123 23 6276 2,330.00 EXFR fr/ MSTR PROG relocate storage container Inyff 0101527 RE: CK# 

7200328794 2/9/17 
06/30/17 SOUTH COAST LOGISTICS J17E7123 23 6276 2,036.74 EXFR fr/ MSTR PROG packing materials Inv# 17-1156 RE: CK# 

7200330277 3/16/17 
06/30/17 SOUTH COAST LOGISTICS J17E7123 23 6276 576.00 EXFR fr/ MSTR PROG moving services 10/31/16 Inv# 16-1799 RE: CK# 

720032654312/8/16 
06/30/17 IMAGE 2000 J17E7123 23 6276 200.00 EXFR fr/ MSTR PROG move 3 copiers/1 riso on campus 6/21/17 Inv# 

127661 RE: CK# 7200334948 7/12/17 
06/30/17 BELTMANN RELOCATION GROUP J17E7182 23 6276 4,352.50 EXFR fr/ MSTR PROG moving services 8/13 Inv# 55509576 RE: CK# 

7200323999 10/4/16 
06/30/17 BELTMANN RELOCATION GROUP LIABILITY 17 23 6276 21,775.54 MOVING SERVICES 6/20, 21, 22,23, 26, /17 LB17 
07/01/17 BELTMANN RELOCATION GROUP 17 LIABILITY 23 6276 (21,775.54) REVERSE LIABILITY 17 
08/10/17 BELTMANN RELOCATION GROUP 7200336038 23 6276 21,775.54 MOVING SERVICES 6/20, 21, 22,23, 26, /17 LB17 
11/05/13 BAINBRIDGE ENVIRONMENTAL 7200288396 22 6280 7,434.00 Asbestos & Lead Based Pain Survey & report 

CONSULTANTS, INC 

rs Cotbi Technologies, Inc. Printed: 12/14/2017 
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School District: 

  

County: 

 

Project Number: 57/66522-00-049 
Project Name: 	Pacifica HS- Modernization (PHS-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

    

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(E) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn & Equip ' 	' 
(F) Description / Purpose 

01/29/15 RIVER CITY TESTING 7200301568 23 6280 229.50 GSA testing services December 2014 04/28/15 RIVER CITY TESTING 7200304932 23 6280 1,989.00 GSA testing services Jan 2015 05/14/15 RIVER CITY TESTING 7200305646 23 6280 1,046.25 GSA testing services Mar 2015 06/09/15 BAINBRIDGE ENVIRONMENTAL 
CONSULTANTS. INC 

7200306581 23 6280 5,679.50 Comprehensive asbestos & lead based pain survey & report Blg A through J 
& portable structure 1/2. 1/5/15 06/18/15 RIVER CITY TESTING 7200307166 23 6280 2,348.00 GSA testing services Mar/Apr 2015 06/30/15 BAINBRIDGE ENVIRONMENTAL 

CONSULTANTS, INC 
LIABILITY 15 23 6280 5,976.00 Asbestros & Lead Abatement Bldg A 1/2, 1/5  - 1/7, 1/9,1/13, 1/23/15 LB15 

07/01/15 BAINBRIDGE ENVIRONMENTAL 15 LIABILITY 23 6280 (5,976.00) REVERSE LIABILITY 15 
CONSULTANTS, INC 

10/01/15 RIVER CITY TESTING 7200310386 23 6280 5,949.35 GSA testing services July 2015 
10/01/15 BAINBRIDGE ENVIRONMENTAL 7200310372 22 6280 20,984.00 Abatement air monitoring bldg D 

CONSULTANTS, INC 
10/06/15 RIVER CITY TESTING 7200310529 23 6280 6.792.80 GSA testing services July/Aug 2015 11/03/15 BAINBRIDGE ENVIRONMENTAL 

CONSULTANTS, INC 
7200311559 22 6280 863.00 Underground transite pipe abatement building Z 

12/01/15 RIVER CITY TESTING 7200312462 23 6280 578.80 GSA testing services Aug/Sept 2015 01/07/16 RIVER CITY TESTING 7200313766 23 6280 645.60 GSA testing services Nov 2015 
02/18/16 RIVER CITY TESTING 7200315357 23 6280 354.15 GSA testing services Dec 2015 
02/25/16 BAINBRIDGE ENVIRONMENTAL 7200315633 22 6280 8,070.50 Asbestos & Lead abatement monitoring building E Girls Gym 

CONSULTANTS, INC 
03/10/16 RIVER CITY TESTING 7200316370 23 6280 428.15 GSA Testing & Inspection Services Jan 2016 
03/31/16 RIVER CITY TESTING 7200317139 23 6280 100.00 GSA Testing & Inspection Services Oct 2015 
04/19/16 BAINBRIDGE ENVIRONMENTAL 7200317908 23 6280 6,881.00 Asbestros & Lead Abatement Bldg A 1/2,1/5 - 1/7, 1/9, 1/13, 1/23/15 LB15 

CONSULTANTS, INC 
04/21/16 BAINBRIDGE ENVIRONMENTAL 7200318002 22 6280 915.50 Abestos & Lead abatement project close out building F 

CONSULTANTS, INC 
04/21/16 BAINBRIDGE ENVIRONMENTAL 7200318002 22 6280 5,410.50 Abestos 8 Lead abatement project close out building F 

CONSULTANTS, INC 
05/24/16 RIVER CITY TESTING 7200319288 23 6280 383.40 GSA Testing & Inspection Services Final Lab affidavit Feb 2016 06/07/16 RIVER CITY TESTING 7200319796 23 6280 164.00 GSA Testing & Inspection Services Mar/Apr 2016 
06/27/16 RIVER CITY TESTING 7200320665 23 6280 113.03 Interim verified report DSA.75hr engineer 5/6/16 
06/30/16 RIVER CITY TESTING LIABILITY 16 23 6280 1,365.75 GSA Testing & Inspection Services Mar 2016 LB16 
06/30/16 BAINBRIDGE ENVIRONMENTAL LIABILITY 16 23 6280 1,850.50 Asbestros & Lead Abatement Underground transite water pipe LB16 

CONSULTANTS, INC 
07/01/16 BAINBRIDGE ENVIRONMENTAL 16 LIABILITY 23 6280 (1,850.50) REVERSE LIABILITY 16 

CONSULTANTS. INC 
07/01/16 RIVER CITY TESTING 16 LIABILITY 23 6280 (1,365.75) REVERSE LIABILITY 16 
07/19/16 BAINBRIDGE ENVIRONMENTAL 7200321193 23 6280 2,270.00 Prodecure 5 work plan May 16 Underground Transite Water Pipe 

CONSULTANTS, INC 
07/19/16 RIVER CITY TESTING 7200321195 23 6280 511.55 DSA Testing & Inspection Services June 2016 
08/25/16 RIVER CITY TESTING 7200322743 23 6280 1,365.75 GSA Testing & Inspection Services Mar 2016 LB16 
09/13/16 BAINBRIDGE ENVIRONMENTAL 7200323235 23 6280 1,850.50 Asbestros & Lead Abatement Underground transite water pipe LB16 

CONSULTANTS. INC 
10/04/16 RIVER CITY TESTING 7200324022 23 6280 1,954.00 GSA Testing & Inspection Services July 2016 
11/22/16 RIVER CITY TESTING 7200326138 23 6280 10,446.00 GSA Testing & Inspection Services Sept 2016 
12/13/16 RIVER CITY TESTING 7200326792 23 6280 3,781.25 GSA Testing & Inspection Services 9/15-10/31/16 
01/12/17 RIVER CITY TESTING 7200327758 23 6280 6.982.50 GSA Testing & Inspection Services - addition- July-Aug 2016 
05/02/17 STATE WATER RESOURCE BOARD 7200332243 23 6280 670.00 Annual permit fee 
05/04/17 RIVER CITY TESTING 7200332370 23 6280 1,614.25 GSA Testing & Inspection Services Mar 2017 
06/06/17 RIVER CITY TESTING 7200333728 23 6280 4.957.50 GSA Testing & Inspection Services Apr 2017 
10/12/17 BAINBRIDGE ENVIRONMENTAL 7200338147 23 6280 2,063.00 Asbestos survey report August 1,2017 

CONSULTANTS, INC 
03/26/15 STEPHEN PAYTE GSA INSPECTIONS INC 7200303792 23 6290 8,040.00 GSA Inspection Services 2/28/15 
06/30/15 STEPHEN PAYTE GSA INSPECTIONS INC J15L7241 22 6290 13,440.00 EXFR fr/ MSTR PROG: GSA Inspection Services Mar 2015 Inv# 11406 RE: 

CK# 7200305640 5/14/15 
06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 32,465.00 EXFR fr/ MSTR PROG Inspection Svc Inv # 649-GG RE: CK# 7200307226 

6/26/15 

Coibi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 

Garden Grove Unified School District  
County: 

Orange 
Project Number: 	57/66522-00-049 
Project Name: 	Pacifica HS - Modernization (PHS-Mod) 

Report Number: 
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Date Payee Warrant Number Fund 
Code 
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Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 
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(D) 

Inspection 
(E) 

Furn' & Equip' 
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06/30/16 JOHNSTON INSPECTIONS, INC. J16L7061 22 6290 122,880.00 EXFR fr/ MSTR FROG DSA Inspection Svc Inv# 725-GG RE: CK# 
06/30/16 JOHNSTON 7200318571 5/5/16 INSPECTIONS, INC. J16E7271 22 6290 22,320.00 EXFR fr/ MSTR FROG DSA Inspection Svc Inv# 753-GO RE: CK# 
12/19/16 7200321751 7/28/16 JOHNSTON INSPECTIONS, INC. J17EC192 23 6290 56,880.00 EXFR fr/ MSTR FROG DSA Inspection Svc Inv# 773-GO RE: CK# 

7200324004 10/4/16 05/01/17 JOHNSTON INSPECTIONS, INC. J17E4283 23 6290 73,440.00 EXFR fr/ MSTR FROG DSA Inspection Svc Inv# 833-GG RE: CK# 
7200332756 5/11/17 06/30/17 JOHNSTON INSPECTIONS, INC. J17E7123 23 6290 46,530.00 EXFR fr/ MSTR FROG DSA Inspection Svc Inv# 848-GG RE: CK# 
7200334506 6/29/17 06/30/14 MONTGOMERY HARDWARE CO J14U7172 22 4300 2,362.84 EXFR fr/ MSTR PROG Pool door alarm Inv#181758 RE: CK# 7200295222 
6/17/14 06/03/15 CIVIC CENTER LOCK & SAVE J1 5L6031 22 4300 691.67 EXFR fr/ MSTR FROG : door locks for portable classrms Inv# 54272 RE: 
CK# 7200302271 2/19/15 06/30/16 MAINTEX, INC. J16E7271 22 4300 56.05 EXFR fr/ MSTR FROG bubble gum deodorant for after rain leaks Inv# 
508033-00 RE: CK# 7200310994 10/20/15 06/30/16 W.W. GRAINGER INC J16E7272 22 4300 919.70 EXFR fr/ MSTR FROG delineator post with base Inv# 9120288403 RE: 

K# 7200320572 6/21/16 05/09/17 DAVE BANG ASSOC. INC 7200332598 23 4300 5,891.80 Wabash UM120N, 6 Rib Quick Ship Market Umbrella color beige with 
champagne pole 06/08/17 CALIFORNIA BARRICADE 7200333878 23 4300 419.83 Traffic signage for east parking lot 06/30/17 W.W. GRAINGER INC J17E7123 23 4300 537.96 EXFR fr/ MSTR FROG Post & bracket Inv# 9209171918 RE: CK# 
7200324024 10/4/16 06/30/17 W.W. GRAINGER INC J17E7123 23 4300 537.96 EXFR fr/ MSTR FROG Post & bracket Inv# 9209171918 RE: CK# 
7200324024 10/4/16 06/30/17 ROYAL PAPER CORP LIABILITY 17 23 4300 426.10 Waxing products for bldgs E,F and G LB17 07/01/17 ROYAL PAPER CORP 17 LIABILITY 23 4300 (426.10) REVERSE LIABILITY 17 07/12/17 DAVE BANG ASSOC. INC 7200334942 23 4300 3,723.33 30 LA Steelcraft #STATS-1, Umbrella stand 08/17/17 STATEWIDE TRAFFIC SAFETY & SIGNS 7200336258 23 4300 2,047.18 Provide signage for school opening and parking lot 09/07/17 ROYAL PAPER CORP 7200336815 23 4300 42E10 Waxing products for bldgs E,F and G LB17 09/25/15 WEST COAST LOCKERS RCF CK 53054 22 4400 11.193.31 50% Deposit on lockers & work benches for ceramic room 10/06/15 CULVER-NEVVLIN, INC 7200310515 22 4400 21,592.44 25 Tall Storage Cabinets 10/27/15 AARDVARK CLAY AND SUPPLIES INC 7200311288 22 4400 3,169.80 Skutt Kilnmaster, KM-1227-3-3 phase/208volt 03/17/16 WEST COAST LOCKERS 7200316634 22 4400 11.193.31 FINAL PYMNT lockers & work benches for ceramic room 06/14/16 WEST COAST LOCKERS 7200320204 22 4400 3,170.26 50% DEPOSTI on 2 New Table Top Workbenchs with legs for Ceramic 
Room at Pacifica High School 11/03/16 WEST COAST LOCKERS 7200325367 22 4400 3,170.26 2 New Table Top Workbenchs with legs for Ceramic Room at Pacifica High 
School 10/19/17  DAVID M. BERTINO MFG, INC 7200338406 23 4400 78,120.00 75 Tall mobile cabinets - material only 
Total Project Costs: 

Totals 948,278.46 15,920,996.55 115,826.33 375,995.00 149,223.80 17,510,320.14 

Colbi Technologies, Inc. 	
Printed: 12/14/2017 
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11/10/11 
03/06/12 

KNA CONSULTING ENGINEERS, INC. 
KNA 

7200269944 22 6210 135.00 SMP service 

07/06/12 
CONSULTING ENGINEERS, INC. 

KNA CONSULTING 
7200272703 22 6210 1,321.25 Prop 10 assessment 

08/22/13 
ENGINEERS, INC. 7200276150 22 6210 6,250.00 Prop 10 Assessmt, Phse II, 50% complete 

12/09/13 
KNA CONSULTING ENGINEERS, INC. 7200286496 22 6210 6,250.00 SMP Prop 10 Assessmt, Phse II, 100% complete KNA CONSULTING ENGINEERS, INC. J14UC091 22 6210 6,250.00 EXFR fr/ PHS SMP C, SMP Prop 10 Assessmt, Phse II Inv# 13519 

01/07/14 WESTGROUP RE: CK# 7200286496 8/22/13 

03/06/14 
DESIGNS, INC. 

WESTGROUP 
7200290119 22 6210 39,200.00 Prof. svcs 10/31/1370% complete 

03/13/14 
DESIGNS, INC. 

WESTGROUP 
7200291884 22 6210 14,135.86 Prof. svcs 12/31/13 95% complete 

03/25/14 
DESIGNS, INC. 

WESTGROUP DESIGNS, INC. 
7200292158 45 6210 128,700.00 Architectural svc for replacemt bldg B&C thru Jan 2014 

03/25/14 
7200292524 45 6210 160,875.00 Architectural svc for replacemt bldg B&C Feb 2014 

03/27/14 
WESTGROUP DESIGNS, INC. 
WESTGROUP DESIGNS, INC. 

7200292521 22 6210 1,680.00 Prof. Svc thru Jan 2014 98% complete 

03/27/14 
7200292617 45 6210 306.19 Reimbursable- reprographics 

05/01/14 
WESTGROUP DESIGNS, INC. 7200292616 22 6210 560.00 Prof. Svc thru Feb 2014, 99% complete 

05/01/14 
WESTGROUP DESIGNS, INC. 
WESTGROUP DESIGNS, INC. 

7200293753 22 6210 5,960.00 Prof Svc thru March 2014(actual ins #14404-01) 

05/08/14 
7200293758 45 6210 342.79 Reimbursable- reprographics WESTGROUP DESIGNS, INC. 7200293963 45 6210 221,092.96 Architectural svc for replacemt bldg B&C Mar 

2014(9112,612.50+96,525) + lot amendmnt addll svc 
06/19/14 WESTGROUP ($9,641.50+2,313.96) 

06/19/14 

DESIGNS, INC. 

WESTGROUP 

7200295351 45 6210 98,838.96 Architectural svc for replacemt bldg B&C Apr 2014(596,525) + 1st 
amendmnt add't1 svc ($2,313.96) 

06/19/14 
DESIGNS, INC. 

WESTGROUP 
7200295350 22 6210 300.00 Prof Svc thru Apr 2014 DESIGNS, INC. 7200295351 45 6210 2,200.00 Reimbursable-Commonwealth Land Title Company/SALAZAR 

06/30/14 WESTGROUP SURVEYING 

06/30/14 

DESIGNS, INC. 7200295819 45 6210 263,946.13 Architectural svc for replacemt bldg B&C May 2014(5257,400) + 1st 
amendmnt addll svc ($6,170.56) WESTGROUP DESIGNS, INC. LIABILITY 14 45 6210 214,151.08 Architectural svc for replacemt bldg B&C June 2014(6209,137.50). 
1st amendmnt addll svc ($5,013.58) LB14 

06/30/14 
06/30/14 

WESTGROUP DESIGNS, INC. 
WESTGROUP 

7200295818 22 6210 300.00 Prof Svc thru May 2014 

07/01/14 
DESIGNS, INC. 

WESTGROUP 
LIABILITY 14 45 6210 3,955.54 Reimbursable-reprographics LB14 

07/01/14 
DESIGNS, INC, 

WESTGROUP 
14 LIABILITY 45 6210 (214,151.08) REVERSE LIABILITY 14 

08/13/14 
DESIGNS, INC. 

WESTGROUP 
14 LIABILITY 45 6210 (3,955.54) REVERSE LIABILITY 14 DESIGNS, INC. 7200296521 45 6210 218,106.62 Architectural svc for replacemt bldg B&C June 2014(5209,137.50) + 

1st amendmnt addll svc ($5,013.58) LB14 
02/24/15 

02/24/15 

WESTGROUP DESIGNS, INC. 

WESTGROUP 

7200302468 45 6210 57,656.06 Architectural svc for replacemt bldg B&C Dec 2014(556,306.25) + 1st 
amendmnt addll svc ($1,349.81) 

03/17/15 
DESIGNS, INC. 

WESTGROUP 
7200302468 45 6210 11,556.17 Reimbursable-reprographics 

06/18/15 

DESIGNS, INC. 7200303430 45 6210 6,589.26 Architectural svc for replacemt bldg B&C Jan 2015 ($6,435) + 1st 
amendmnt addll svc ($154.26) WESTGROUP DESIGNS, INC. 7200307169 45 6210 5,533.62 Architectural svc for replacemt bldg B&C Feb 2015 DSA approval 

06/30/15 WESTGROUP ($1,647.32)/Constr Admin ($3,294.63) 

07/01/15 
DESIGNS, INC. LIABILITY 15 45 6210 77,484.00 Prof Svc LB15 

08/18/15 
WESTGROUP DESIGNS, INC. 
WESTGROUP 

15 LIABILITY 45 6210 (77,484.00) REVERSE LIABILITY 15 

12/01/15 

DESIGNS, INC. 7200309064 45 6210 77,484.00 Add service: Civil Engineering svc, acoustical consultant, landscape 
design (33484+15400+28600) LB15 

01/07/16 
WESTGROUP DESIGNS, INC. 7200312465 45 6210 118.33 Reimbursable-C2 reprographics/FedEx WESTGROUP DESIGNS, INC. 7200313767 45 6210 30,475.35 Architectural svc for replacemt bldg B&C Oct 2015 Bidding Phase 

02/16/16 WESTGROUP 90% DESIGNS, INC. J16L2163 40 6210 30,593.68 EXFR fr/ 045858310-6200 Architectural svc for replacemt bldg B&C 
Oct 2015 Bidding Phase 90% CK 7200313767 1/7/16 

02/16/16 WESTGROUP DESIGNS, INC. J16L2163 45 6210 (30,593.68) EXP TR TO (+)40016144-6200-0840 Reimbursable-C2 
02/23/16 WESTGROUP DESIGNS, INC. reprographics/FedEx 9/30/15 CI< 7200312465 12/1/15 7200315490 40 6210 418,108.82 Architectural svc for replacemt bldg B&C: fee adjustment to new 
04/19/16 schedule Dec 2015 WESTGROUP DESIGNS, INC. 7200317913 40 6210 16,340.71 Architectural svc for replacemt bldg B&C: Constr admin 3.4% Feb 
06/07/16 WESTGROUP 2016 DESIGNS, INC. 	 7200319797 40 6210 12,190.93 Architectural svc for replacemt bldg B&C: Constr admin 5.8% Mar 
06/21/16 WESTGROUP 2016 DESIGNS, INC. 	 7200320583 40 6210 213.19 Reimbursable: C2 reprographics Apr 2016 

40 Cotbi Technologies, Inc. 
Printed: 12/14/2017 
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06/27/16 WESTGROUP DESIGNS, INC. 7200320666 40 6210 12,000.00 Architectural svc for replacemt bldg B&C: Constr admin 10.6% May 
2016 06/30/16 WESTGROUP DESIGNS, INC. J16L7071 35 6210 418,108.82 EXFR fr/ (-)40016144-6200 Architectural svc for replacemt bldg B&C 
Sept 2015 Constr Admin 1% CK 7200313767 1/7/16 06/30/16 WESTGROUP DESIGNS, INC. J16L7071 40 6210 (509,420.33) EXP TR TO (+)39858310-6210-0848 Reimbursable-C2 
reprographics/FedEx 9/30/15 CK 7200312465 12/1/15 06/30/16 WESTGROUP DESIGNS, INC. J16L7071 35 6210 4,863.16 EXFR fr/ (-)40016144-6200 Reimbursable: C2 reprographics Feb 
2016 CK 7200317913 4/19/16 06/30/16 WESTGROUP DESIGNS, INC. J16L7071 35 6210 86,448.35 EXFR fr/ (-)40016144-6200 Architectural svc for replacemt bldg B&C 
Oct 2015 Bidding Phase 90% CK 7200313767117/16 

07/12/16 WESTGROUP DESIGNS, INC. 7200320988 40 6210 19,973.00 Architectural svc for replacemt bldg B&C: Constr admin 8.2% , 
additional service PSSA 01 delete oval shape Apr 2016 07/19/16 WESTGROUP DESIGNS, INC. 7200321198 35 6210 12,000.00 Architectural svc for replacemt bldg B&C: Constr admin 13% June 2016 10/06/16 WESTGROUP DESIGNS, INC. 7200324170 35 6210 12,000.00 Architectural svc for replacemt bldg B&C: Constr admin 15.40% July 2016 

10/13/16 WESTGROUP DESIGNS, INC. 7200324536 35 6210 2,943.25 Reimb: C2 Reprographics 7/31/16 11/03/16 FPL AND ASSOCIATES, INC 7200325369 35 6210 318.00 Reimbursement for Orange County Recording fee 11/10/16 WESTGROUP DESIGNS, INC. 7200325680 35 6210 4,497.57 Reimb: C2 Reprographics & FedEx 8/31/16 12/13/16 WESTGROUP DESIGNS, INC. 7200326797 35 6210 36,000.00 Architectural svc for replacemt bldg B&C: Constr admin 22.6% Oct 2016 01/26/17 WESTGROUP DESIGNS, INC. 7200328220 35 6210 12,000.00 Architectural svc for replacemt bldg BOG: Constr admin 25.0% Nov 2016 

03/14/17 WESTGROUP DESIGNS, INC. 7200330100 35 6210 1,056.82 Reimb: C2 Reprographics 1/31/17 03/14/17 WESTGROUP DESIGNS, INC. 7200330100 35 6210 24,000.00 Architectural svc for replacemt bldg B&C: Constr admin 29.80% Jan 2017 

03/21/17 WESTGROUP DESIGNS, INC. 7200330458 35 6210 7,480.00 Added Services; Remove and alter casework in bldg F 03/30/17 WESTGROUP DESIGNS, INC. 7200330979 35 6210 12,000.00 Architectural svc for replacemt bldg B&C: Constr admin 32.20% Feb 2017 

04/25/17 WESTGROUP DESIGNS, INC. 7200331825 35 6210 12,000.00 Architectural svc for replacemt bldg BOG: Constr admin 34.6% Mar 2017 

06/30/17 WESTGROUP DESIGNS, INC. LIABILITY 17 35 6210 12,000.00 Architectural svc for replacemt bldg 138,C: Constr admin 41.8% 6/30/17 LB17 

07/01/17 WESTGROUP DESIGNS, INC. 17 LIABILITY 35 6210 112,000.001 REVERSE LIABILITY 17 07/12/17 WESTGROUP DESIGNS, INC. 7200334964 35 6210 1,500.00 Add Service: Remove and alter casework in bldg F-add electrical sew. 07/12/17 WESTGROUP DESIGNS, INC. 7200334964 35 6210 37,388.58 Architectural svc for replacemt bldg BOG: Constr admin 3945/31/17 08/01/17 WESTGROUP DESIGNS, INC. 7200335557 35 6210 12,000.00 Architectural svc for replacemt bldg BC: Constr admin 41.8% 6/30/17 LB17 

10/31/17 WESTGROUP DESIGNS, INC, 7200338949 35 6210 36,000.00 Architectural svc for replacemt bldg B&C: Constr admin 49.0% 9/30/17 09/19/11 DIVISION OF STATE ARCHITECT RCF CK 49765 22 6220 500.00 Fee, Bldg B Academic Classroom 06/03/14 DIVISION OF STATE ARCHITECT 7200294773 45 6220 150.250.00 Plan review for Replacement Seismic Building $24mi1 contract 07/05/16 CALIFORNIA DEPT. OF EDUCATION 7200320881 35 6225 16,800.00 Review of plans and specifications for Seismic projects-acct # 40016144- 
6200 02/02/17 CALIFORNIA DEPT. OF EDUCATION 7200328531 35 6225 4,200.00 Review of plans and specifications for Seismic projects- 03/06/14 JOHN R BYERLY INC 7200291877 22 6230 20,815.00 Prelim Geotechnical Investritn report 06/30/14 JOHN R BYERLY INC LIABILITY 14 22 6230 7,835.00 Response to Eng inrg geology & seismology review LB14 07/01/14 JOHN R BYERLY INC 14 LIABILITY 22 6230 17,835.001 REVERSE LIABILITY 14 PO# H72R2780 08/07/14 JOHN R BYERLY INC 7200296368 22 6230 7,835.00 Response to Enginrg geology & seismology review LB14 12/04/14 JOHN R BYERLY INC 7200299709 22 6230 455.00 Design recommendations for structural 03/05/15 JOHN R BYERLY INC 7200302862 22 6230 380.00 Recommendation for compaction grouting test 06/30/16 JOHN R BYERLY INC LIABILITY 16 35 6230 190.00 Request for information LB16 07/01/16 JOHN R BYERLY INC 16 LIABILITY 35 6230 (190.00) REVERSE LIABILITY 16 07/26/16 JOHN R BYERLY INC 7200321645 35 6230 190.00 Request for information LB16 09/22/16 JOHN R BYERLY INC 7200323605 35 6230 12,350.00 Field Tech grading observation/testing 10/04/16 JOHN R BYERLY INC 7200324027 35 6230 10,545.00 Evaluation of Proposed Import fill & interim billing for geotechnical Eng. Svs. 
7/25-8/5 11/01/16 

12/15/16 
JOHN R BYERLY INC 
JOHN R BYERLY 

7200325182 35 6230 380.00 Response to request for information/review of contractors submittal INC 7200327006 35 6230 3,477.50 Recommend overexcavation & recompaction, grading obsew & compaction 
report & foundation soil inspection 01/10/17 	JOHN R BYERLY INC 7200327632 35 6230 873.75 Relative compaction tests buildings E & G 09/14/17 	JOHN R BYERLY INC 7200337102 35 6230 190.00 Request for information 

Colbi Technologies, Inc. 
Printed 2/14/2017 
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School District: 

  

County: 

 

Project Number: 51/68522-00-002 
Project Name: 	Pacifica's Seismic Costs Seismic Mitigation (PHS SMP) 

Report Number: 

 

Garden Grove Unified School District Orange  
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

10/12/17 JOHN R BYERLY INC 7200338165 35 6230 20,438.75 Geotechnical engineering services 7/25-8/15, 2017 10/26/17 JOHN R BYERLY INC 7200338814 35 6230 1,420.00 Geotechnical engineering services 9/18-9/22/17 06/13/13 STATE OF CALIFORNIA- DEPT OF 
CONSERVATION 

RCF CK 51203 22 6240 1,800.00 Time & Materials to Review assessment of Geologic Hazard Report 

06/30/13 WLC CONSTRUCTION SERVICES, INC. 7200285661 22 6240 3,169.93 Fee for Cost Estimate AB300 
02/21/14 STATE OF CALIFORNIA- DEPT OF RCF CK 51654 22 6240 3,600.00 Assessmnt of Geologic hazard soil report 

CONSERVATION 
05/06/14 THE PLANNING CENTER 7200293859 22 6240 1,030.20 Prof svcs Mar 2014 re: Pipeline Safety Hazard Assessmnt 
06/17/14 THE PLANNING CENTER 7200295229 22 6240 5,194.80 Prof svcs Apr 2014 re: Pipeline Safety Hazard Assessmnt/Dam Inundation 

10/10/14 ORANGE COUNTY HEALTH CARE AGENCY RCF CK 52344 45 6240 1,615.00 Plan review fee for new construction 
01/29/15 MARCENE TAYLOR, INC. 7200301570 45 6240 15.862.50 Construction Cost Estimating service 11/30/14 
02/24/15 MARCENE TAYLOR, INC. 7200302467 45 6240 1,400.00 Construction Cost Estimating service 12/31/14 
08/20/15 MARCENE TAYLOR, INC. 7200309175 45 6240 1,630.00 Construction cost estimating thru May 2015 
02/16/16 MARCENE TAYLOR, INC. J16L2163 40 6240 1,630.00 EXFR fr/ (-)45858310-6200 Construction Cost Estimating service thru May 

2015 CK 7200309175 8/20/15 
02/16/16 MARCENE TAYLOR, INC. J16L2163 45 6240 (1,630.00) EXP TR TO )'.')40016144-6200-0840 Construction Cost Estimating service 

thru March 2015 CK 7200309175 8/20/15 
06/30/16 MARCENE TAYLOR, INC. J16L7071 40 6240 (1,630.00) EXP TR TO H39858310-6240-0848 Construction Cost Estimating service 

thru March 2015 CK 7200309175 8/20/15 
06/30/16 MARCENE TAYLOR, INC. J16L7071 35 6240 1,630.00 EXFR fr/ H40016144-6200 Construction Cost Estimating service thru May 

2015 CK 7200309175 8/20/15 
10/04/16 NEFF CONSTRUCTION, INC. 7200324028 35 6250 2,209.750.95 Pay app #1, 5%, 7/1-7/31/16 
10/06/16 NEFF CONSTRUCTION, INC. 7200324169 35 6250 527,456.63 Pay app #2, 7%, 8/01-8/21/16 
10/20/16 NEFF CONSTRUCTION, INC. 7200324788 35 6250 1,703,288.31 Pay app #3, 11%, 9/01-9/30/16 
12/01/16 NEFF CONSTRUCTION, INC. 7200326293 35 6250 1,042,663.55 Pay app #4, 13%, 10/01-10/31/16 
01/10/17 NEFF CONSTRUCTION, INC. 7200327633 35 6250 1,384,044.41 Pay app #5, 16% 11/01-11/30/16 
01/31/17 NEFF CONSTRUCTION, INC. 7200328372 35 6250 1,674,996.85 Pay ape #6, 20% 12/01-12/31/16 
03/02/17 NEFF CONSTRUCTION, INC. 7200329596 35 6250 31,182.69 Pay app #7, DCDR #3, 01/01-01/31/17 
03/02/17 NEFF CONSTRUCTION, INC. 7200329596 35 6250 1,960,569.64 Pay app #7, 25% 01/01-01/31/17 
03/28/17 NEFF CONSTRUCTION, INC. 7200330830 35 6250 15,299.20 Pay app #8, DCDR #4, 02/01-02/28/17 
03/28/17 NEFF CONSTRUCTION, INC. 7200330830 35 6250 829,670.15 Pay app #8, 27% 02/01-02/28/17 
04/27/17 NEFF CONSTRUCTION, INC. 7200332071 35 6250 1,408.052.62 Pay app #9 30.79% 3/1-3/31/17 
06/08/17 NEFF CONSTRUCTION, INC. 7200333892 35 6250 783,539.92 Pay no #10, 32.66% 4/01-4/30/17 
06/29/17 NEFF CONSTRUCTION, INC. 7200334517 35 6250 503,173.46 Pay app #11,33.33% 5/01-5/31/17 
09/12/17 NEFF CONSTRUCTION, INC. 7200336959 35 6250 797,228.92 Pay app #13, 35.68% 7/1-7/31/17 
10/03/17 NEFF CONSTRUCTION, INC. 7200337756 35 6250 968.027.34 Pay ape #14, 38.22% 8/1-8/31/17 
11/02/17 NEFF CONSTRUCTION, INC. 7200339070 35 6250 67,091.71 Pay app #15 DCDR #10, 9/1-9/30/17 
06/30/14 PCM3, INC. J14W630F 22 6255 6,595.38 EXFR fr/ MSTR PROG Senior Project Bond Mgr April 2014 Inv# GGUSD-JT 

04-14 RE: CK# 7200294501 5/22/14 
06/20/13 CONVERSE CONSULTANTS 7200285049 22 6280 5,800.00 prof svcs 3/30-4/26/13 
06/30/14 BAINBRIDGE ENVIRONMENTAL LIABILITY 14 45 6280 4,492.00 Asbestos & lead based pain survey & report LB14 

CONSULTANTS, INC 
07/01/14 BAINBRIDGE ENVIRONMENTAL 14 LIABILITY 45 6280 (4,492.00) REVERSE LIABILITY 14 PO# H72R5368 

CONSULTANTS, INC 
09/16/14 BAINBRIDGE ENVIRONMENTAL 7200297463 45 6280 4,492.00 Asbestos & lead based pain survey & report LB14 

CONSULTANTS, INC 
01/12/17 RIVER CITY TESTING 7200327761 35 6280 1,518.00 DSA Testing and Inspection Services Oct/No 2016 
02/23/17 RIVER CITY TESTING 7200329280 35 6280 3,671.50 DSA Testing and Inspection Services Dec 2016 
03/28/17 RIVER CITY TESTING 7200330832 35 6280 9,350.00 DSA Testing and Inspection Services Jan 2017 
04/04/17 RIVER CITY TESTING 7200331098 35 6280 11,009.75 DSA Testing and Inspection Services Feb 2017 
05/04/17 RIVER CITY TESTING 7200332376 35 6280 4,824.25 DSA Testing and Inspection Services 3/1-31/17 
10/31/17 RIVER CITY TESTING 7200338948 35 6280 818.00 DSA Testing and Inspection Services Aug 2017 

Total Project Costs: 
Totals 2,354,576.85 , 	15,912,631.73 41,483.50 18,308,692.08 

Colbi Technologies, Inc. Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
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School District: 

  

County: 

 

Project Number: 	 Report Number: 
Project Name: 	Pacifica Various Athletic Facilities - Modernization (PHS Various Athle ic Fac)  

 

 

Garden Grove Unified School District Orange 

 

Project Warrant Report (SAB 184a 

   

    

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 	A 

Furn.  & Equip' 
(F) Description / Purpose  

04/07/16 WESTGROUP DESIGNS, INC. 7200317494 22 6210 31,875.00 Architectural svs: Scope and Schematics 75% Jan 2016 04/19/16 WESTGROUP DESIGNS, INC. 7200317906 22 6210 23,375.00 Architectural svs: Scope and Schematics 20%, Design dev 35% Feb 
2016 06/07/16 WESTGROUP DESIGNS, INC. 7200319786 22 6210 114,750.00 Architectural svs: Scope and Schematics 100%, Design den 
100%/Constr doc 50% Mar 2016 06/27/16 WESTGROUP DESIGNS, INC. 7200320663 22 6210 85,000.00 Architectural svs: Constr doc 100% Apr 2016 06/30/16 WESTGROUP DESIGNS, INC. LIABILITY 16 23 6210 500.00 DSA Plan Check Fee LB16 

07/01/16 WESTGROUP DESIGNS, INC. 16 LIABILITY 23 6210 ' 	(500.00) REVERSE LIABILITY 16 
07/28/16 WESTGROUP DESIGNS, INC. 7200321763 23 6210 500.00 DSA Plan Check Fee LB16 12/13/16 WESTGROUP DESIGNS, INC. 7200326786 22 6210 111,000.00 Architectural svs: Scope and Schematics 100%, Design dev 

100./o/Constr doc 100% May 2016 03/14/17 WESTGROUP DESIGNS, INC. 7200330091 22 6210 27,450.00 Architectural svs: Agency Approval 75% Dec 2016 03/30/17 WESTGROUP DESIGNS, INC. 7200330967 22 6210 1,525.00 Architectural svs: Agency Approval 95% Feb 2017 05/02/17 WESTGROUP DESIGNS, INC. 7200332231 22 6210 915.00 Architectural svs: Agency Approval 98% Mar 2017 06/30/17 WESTGROUP DESIGNS, INC. LIABILITY 17 22 6210 305.00 Architectural svs: Agency Approval 99% Jun 2017 LB17 07/01/17 WESTGROUP DESIGNS, INC. 17 LIABILITY 22 6210 (305.00) REVERSE LIABILITY 17 08/01/17 WESTGROUP DESIGNS, INC. 7200335545 22 6210 305.00 Architectural svs: Agency Approval 99% Jun 2017 LB17 11/02/17 WESTGROUP DESIGNS, INC. 7200339061 22 6210 305.00 Architectural svs: Agency Approval 100% Sept 2017 04/07/16 DIVISION OF STATE ARCHITECT 7200317487 22 6220 59,250.00 DSA submission fee for Access compliance, Fire & Life Safety, 
Structural Safety-Gym, Locker, Pool 04/08/16 STATE OF CALIFORNIA- DEPT OF 

CONSERVATION 
53499 22 6240 3,600.00 Application fee for Assessment of Geologic Hazard Report for Pacifica 

High School for Gym, Lockers, outdoor pool 06/30/16 SPECTRUM FIRE PROTECTION LIABILITY 16 22 6290 600.00 Fire Hydrant flow test for gym/locker room project LB16 07/01/16 SPECTRUM FIRE PROTECTION LIABILITY 16 22 6290 250.00 Fire Hydrant flow test for gym/locker room project LB16 
07/01/16 SPECTRUM FIRE PROTECTION 16 LIABILITY 22 6290 (600.00) REVERSE LIABILITY 16 
07/01/16 SPECTRUM FIRE PROTECTION 16 LIABILITY 22 6290 (250.00) REVERSE LIABILITY 16 
08/16/16  SPECTRUM FIRE PROTECTION 7200322138 22 6290 850.00 Fire Hydrant flow test for gym/locker room project LB16 

Total Project Costs: 
Totals - 459,850.00 - 850.00 .. 460,700.00 

01 Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 

Garden Grove Unified School District  
County: 

Orange 
Project Number: 	57/66522-00-037 
Project Name: 	Paine ES - Mode nization (Paine-Mod) 

Report Number 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  05/27/10 

07/06/10 
Y'DEEN & ASSOCIATES 7200256544 01 6210 26,786.60 Architect Pay request 1 Y'DEEN & ASSOCIATES 7200257688 01 6210 20,183.00 Architect Pay request 2 07/06/10 Y'DEEN & ASSOCIATES 7200257692 01 6210 55,665.55 Architect Pay request 3 08/12/10 Y'DEEN & ASSOCIATES 7200258455 01 6210 12,261.72 Architect Pay request 4 09/21/10 Y'DEEN & ASSOCIATES 7200259220 01 6210 4,087.24 Architect Pay request 5 03/16/11 

06/16/11 
Y'DEEN & ASSOCIATES 7200263575 22 6210 3,550.90 LHA Mech. & Elect Eng. Y'DEEN & ASSOCIATES 7200266738 22 6210 17,236.93 Reimb. Bennett & Paone 06/16/11 

07/28/11 
KNA CONSULTING ENGINEERS, INC. 7200266735 22 6210 742.50 Consulting Engineer Service 

12/20/11 
FEDERAL EXPRESS 
Y'DEEN 

7200267520 22 6210 120.17 Ship Plans & Specs to OPSC Jun 24 LB11 & ASSOCIATES 7200270908 22 6210 27,531.20 Reim. Mark J. Passe, AIA Jun-Jul 2011 06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 1,038.34 Reimb. JAMA LB12 07/01/12 
06/30/13 

Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (1,038.34) Cancel LB12, no ck issued DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.78 EXFR fr/ MSTR PROG lunch shelter project initiation Inv# 017404 RE: 
CK# 7200285051 6/20/13 01/30/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200290873 22 6210 11,375.00 addenda, bid, dsa phase thru Aug 2013 03/13/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200292154 22 6210 11,157.46 Prof Svc, fee adjustmt Jan 2014 05/08/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200293955 22 6210 1,304.78 Prof Svc Feb 2014 06/30/14 

06/30/14 
MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 14 22 6210 3,261.94 Prof Svc June 2014 LB14 

06/30/14 
MARK J. PAONE, AIA/MJP ARCHITECT 
KNA CONSULTING 

7200295706 22 6210 6,825.00 Prof Svc Sept-Nov 2013 (based on orig. contrct) ENGINEERS, INC. J14W6306 22 6210 95.00 EXFR fr/ MSTR PROG construction svc Apr 2014 Inv//14362 RE: CK# 
7200295384 6/26/14 07/01/14 MARK J. PAONE, AIA/MJP ARCHITECT 14 LIABILITY 22 6210 (3,261.94) REVERSE LIABILITY 14 09/18/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200297593 22 6210 3,261.94 Architectural & Engineering Svcs: Addenda, Bid & DSA 100% June 
2014 LB14 12/02/14 MARK J PAONE, AIA/MJP ARCHITECT 7200299609 22 6210 4,771.90 Add svc Ext emergency light 70% 01/15/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200301095 22 6210 39,000.00 A/E services for HVAC Design, Schematics(100%)/Design Dev(100%) 

03/10/15 MARK J PAONE, AIA/MJP ARCHITECT 7200303023 22 6210 2,045.10 Add svc Ext emergency light 100% 03/26/15 MARK J PAONE, AIA/MJP ARCHITECT 7200303786 22 6210 45,500.00 A/E services for HVAC Design, Schematics(100%)/Design 
Dev(100%)/DSA Submission (50%) 04/06/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200304033 22 6210 45,500.00 A/E services for HVAC Design, Schematics(100%)/Design 
Dev(100%)/DSA Submission (100%) 05/19/15 

06/09/15 
DONALD KROTEE PARTNERSHIP INC 7200305846 22 6210 780.00 Takeover of HVAC Architectural Svcs from MJP Mar 2015 DONALD KROTEE PARTNERSHIP INC 7200306572 22 6210 3,120.00 Takeover of HVAC Architectural Svcs from MJP Apr 2015 06/30/15 

06/30/15 
DONALD KROTEE PARTNERSHIP INC LIABILITY 15 22 6210 1,413.74 T & M for Construction Adjmin May 2015 LB15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 5,597.50 EXFR fr/ MSTR PROG: HVAC upgrade 1/2015 Inv# 15216 RE: CK# 

06/30/15 7200302864 3/5/15 WESTGROUP DESIGNS, INC. J15L7241 22 6210 325.00 EXFR fr/ MSTR PROG MJP Augmentation for Architectural/ Eng & 
planning service Inv# 15310-01 RE: CK# 7200304929 4/28/15 

07/01/15 DONALD KROTEE PARTNERSHIP INC 15 LIABILITY 22 6210 (1,413.74) REVERSE LIABILITY 15 08/06/15 DONALD KROTEE PARTNERSHIP INC 7200308565 22 6210 1,413.74 T & M for Construction Admin May 2015 LB15 09/22/15 DONALD KROTEE PARTNERSHIP INC 7200310040 22 6210 252.50 T & M for Construction Admin July 2015 09/29/15 
10/29/15 

DONALD KROTEE PARTNERSHIP INC 7200310267 22 6210 3,900.00 Takeover of HVAC Architectural Svcs from MJP July 2015 DONALD KROTEE PARTNERSHIP INC 7200311445 22 6210 5,138.74 Takeover of Architectural Svcs from MJP Constr Admin 10.72% Aug 
2015 11/17/15 DONALD KROTEE PARTNERSHIP INC 7200312008 22 6210 10,284.33 Takeover of Architectural Svcs from MJP Constr Admin 26.93% Sept 
2015 12/17/15 

12/17/15 
DONALD KROTEE PARTNERSHIP INC 
DONALD 

7200313179 22 6210 53,916.20 Takeover of HVAC Architectural Svcs from MJP October 2015 KROTEE PARTNERSHIP INC 7200313179 22 6210 17,402.78 Takeover of Architectural Svcs from MJP, Constr Admin 54.36% Oct 
2015 01/28/16 DONALD KROTEE PARTNERSHIP INC 7200314498 22 6210 17,957.07 Takeover of HVAC Architectural Svcs from MJP -Constr Admin 30% 
Nov 2015 03/01/16 DONALD KROTEE PARTNERSHIP INC 7200315843 22 6210 26,620.04 Takeover of HVAC Architectural Svcs from MJP -Constr Admin 
68.35% Dec 2015 03/08/16 DONALD KROTEE PARTNERSHIP INC 7200316176 22 6210 12,861.78 Takeover of HVAC Architectural Svcs from MJP -Constr Admin 

05/17/16 DONALD 79.04% Jan 2016 KROTEE PARTNERSHIP INC 7200318973 22 6210 21,193.36 Takeover of HVAC Architectural Svcs from MJP -Constr Admin 

06/07/16 DONALD KROTEE 87.05% ( incls. board award) April 2016 PARTNERSHIP INC 7200319774 22 6210 3,673.36 Takeover of Architectural Svcs from MJP Constr Admin 100% Apr 
2016 

Colbi Technologies, Inc. 
Printed 2/14/2017 
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School District: 

 

County: 

 

Project Number: 57/66522-00-037 
Project Name: 	Paine ES - Modernization (Paine-Mod) 

Report Number: 
Garden Grove Unified School District Orange 

Project Warrant Report (SAB 184a) 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn & Equip' 
(F) Description / Purpose  

06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 5,475.00 EXFR fr/ MSTR PROG HVAC upgrade Aug 2015 Inv# 16026 RE: CK# 
7200310767 10/13/15 10/20/16 DONALD KROTEE PARTNERSHIP INC 7200324776 22 6210 9,026.70 Takeover of HVAC Architectural Svcs from MJP -Constr Admin 100% 
Aug 2016 

12/15/16 DONALD KROTEE PARTNERSHIP INC 7200326974 22 6210 13,681.39 Takeover of HVAC Architectural Svcs from MJP - Closeout 100% Final 
billing 01/10/17 DONALD KROTEE PARTNERSHIP INC 7200327615 22 6210 15,861.09 Takeover of Architectural Svcs from MJP Closeout 100% 06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 200.00 EXFR fr/ MSTR PROG HVAC upgrade July 2016 Inv# 17356 RE: CK# 
7200322227 8/18/16 08/29/17 DONALD KROTEE PARTNERSHIP INC 7200336587 22 6210 2,421.11 Takeover of Architectural Svcs Final Revised 07/06/10 DIVISION OF STATE ARCHITECT 7200257491 01 6220 17,308.67 Plan review fees 08/02/11 DIVISION OF STATE ARCHITECT 7200267570 22 6220 1,838.34 Pay request Add') plan review fees 01/06/15 DIVISION OF STATE ARCHITECT 7200300679 22 6220 16,125.00 Plan check fee 12/08/15 DIVISION OF STATE ARCHITECT RCF CK 53230 22 6220 1.050.00 DSA fee for Paine 3 portable project 09/08/16 DIVISION OF STATE ARCHITECT 7200323041 21 6220 1,745.90 ACCESS COMPLIANCE/F1RE&LIFE/STRUCTURAL 09/08/16 DIVISION OF STATE ARCHITECT 7200323040 21 6220 4,339.38 Further/CCD Fee Alterations to: 1 MPR, 5 classrooms, and 1 Admin bldg 

09/20/16 DIVISION OF STATE ARCHITECT 7200323453 21 6220 285.50 DSA Plan/Field Review Fee 08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,441.55 Pay request, Review of Plans & Specs 03/31/11 AMERICAN REPROGRAPHICS CO 7200264149 22 6240 40.23 Reprographics WO#F1363144 04/26/11 AMERICAN REPROGRAPHICS CO 7200264831 22 6240 77.52 Reprographics WO#F1368738 05/19/11 AMERICAN REPROGRAPHICS CO 7200265690 22 6240 65.79 Reprographics WO#F1427755 07/05/11 AMERICAN REPROGRAPHICS CO 7200267110 22 6240 38.77 Reprographics WO#F1427731 1LB1 07/05/11 AMERICAN REPROGRAPHICS CO 7200267113 22 6240 338.70 Reprographics WO#F1427738 1LB1 08/09/11 AMERICAN REPROGRAPHICS CO 7200267667 22 6240 305.54 Reprographics WO#1388464 LB11 02/28/12 AMERICAN REPROGRAPHICS CO 7200272398 22 6240 1.24 Reprographics WO# F1456893 03/15/12 AMERICAN REPROGRAPHICS CO 7200273044 22 6240 10.80 Reprographics WO#F1457083 05/30/13 AMERICAN REPROGRAPHICS CO 7200284202 22 6240 162.29 Reprographic Svcs WO# F1730010 06/30/13 AMERICAN REPROGRAPHICS CO 7200285788 22 6240 66.30 Reprographic Services 06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 218.27 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198123113001 RE: CK# 
7200291564 2/25/14 06/03/15 BAINBRIDGE ENVIRONMENTAL 

CONSULTANTS. INC 
J15L6031 22 6240 1,732.00 EXFR fr/ MSTR PROG Asbestos & Lead Specification Document Inv# 

13977 RE: CK# 7200298349 10/16/14 06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 894.97 EXFR fr/ MSTR PROG Schl Comm Liaison Svc June 2015 Inv# 2015-0605 
RE: CK# 7200308406 7/30/15 06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 18.88 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2015 Inv# 9198033115020 
RE: CK# 7200304910 4/28/15 10/10/15 NOON DUTY SUPERVISORS 72 4010092015 22 6240 78.54 36 PAYROLL 10/10/15 NOON DUTY SUPERVISORS 72 ME/OA/OP/UM 22 6240 6.91 36 MCARE/OASDI/SU1/VVC/OPEB 11/10/15 NOON DUTY SUPERVISORS 72 ME/OA/OP/UM 22 6240 19.01 4B MCARE/OASDI/SUIANC/OPEB 11/10/15 NOON DUTY SUPERVISORS 72 4011102015 22 6240 215.99 4B PAYROLL 

12/10/15 NOON DUTY SUPERVISORS 72 ME/0A/OP/U1/VV 22 6240 16.80 56 MCARE/OASDI/SUI/WC/OPEB 12/10/15 NOON DUTY SUPERVISORS 72 4012102015 22 6240 190.85 56 PAYROLL 
02/10/16 NOON DUTY SUPERVISORS 72 ME/OA/OP/UM 22 6240 10.27 76 MCARE/OASDI/SUI/WC/OPEB 02/10/16 NOON DUTY SUPERVISORS 72 4002102016 22 6240 116.76 70 PAYROLL 
03/10/16 NOON DUTY SUPERVISORS 72 ME/0A/OP/U1/VV 22 6240 58.74 86 MCARE/OASDI/SUIANC/OPEB 03/10/16 NOON DUTY SUPERVISORS 72 4003102016 22 6240 667.59 86 PAYROLL 04/10/16 NOON DUTY SUPERVISORS 72 ME/0A/OP/U1/VV 22 6240 18.14 9B MCARE/OASDI/SUI/WC/OPEB 04/10/16 NOON DUTY SUPERVISORS 72 4004082016 22 6240 206.17 9B PAYROLL 
05/10/16 NOON DUTY SUPERVISORS 	 • 72 ME/OA/OP/UINV 22 6240 59.32 10B MCARE/OASDI/SUI/WC/OPEB 05/10/16 NOON DUTY SUPERVISORS 72 4005102016 22 6240 674.14 108 PAYROLL 
06/10/16 NOON DUTY SUPERVISORS 72 ME/OA/OP/UM 22 6240 66.24 116 MCARE/OASDI/SUI/WC/OPEB 06/10/16 NOON DUTY SUPERVISORS 72 4006102016 22 6240 752.68 11B PAYROLL 
06/30/16 NOON DUTY SUPERVISORS 72 ME/OA/OP/UM 22 6240 93.30 12B MCARE/OASDI/SUI/WC/OPEB 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 21 6240 598.32 EXFR fr/ MSTR PROG Reprographic Svcs Oct 2015 Inv# 9198103115001 

RE: CK# 7200312005 11/17/15 06/30/16 NOON DUTY SUPERVISORS 72 4006302016 22 6240 1,060.29 12B PAYROLL 
06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 2,413.59 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Feb 2016 Inv# 2016-1807 

RE: CK# 7200316626 3/17/16 

0 Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 

  

County: 

 

Project Number: 57/66522-00-037 
Project Name: 	Paine ES - Modernization (Paine-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 132.98 EXFR fr/ MSTR PROG Reprographic Svcs May 2016 Inv# 9198053116 RE: 
06/30/17 AMERICAN CK# 7200320189 6/14/16 REPROGRAPHICS CO J17E7123 23 6240 57.80 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2017 Inv# 9198022817001 

06/30/17 SKC COMPANY RE: CK# 7200331350 4/11/17 
J17E7123 23 6240 662.40 EXFR fr/ MSTR PROG HVAC and thermostats Inv# 16-104 RE: CK# 

7200324516 10/3/16 04/03/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200292898 23 6250 52,150.50 Pay app #1,2/1-2/28/14 BOND ONLY 06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 14 23 6250 5,794.50 RETENTION LB14 07/01/14 PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY 23 6250 (5,794.50) REVERSE LIABILITY 14 05/21/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200305977 23 6250 14,718.24 Pay app #2, 3%, 4/30/15 06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 15 23 6250 7,429.86 RETENTION LB15 07/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 15 LIABILITY 23 6250 (7,429.86) REVERSE LIABILITY 15 09/29/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200310283 23 6250 212,759.10 Pay app #3,11%, 8/31/15 11/05/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200311680 23 6250 422,510.08 Pay app #4, 27%, 9/30/15 11/24/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200312321 23 6250 715,327.47 Pay app #5, 54%, 10/30/15 12/17/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200313192 23 6250 256,686.92 Pay app #6, 64%, 11/31/15 01/21/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200314210 23 6250 1,416,093.55 PAY APP #1 Tenant Improvement Payments Oct 2016 01/28/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200314508 23 6250 368,838.49 Pay app #7, 75%, 12/31/15 01/28/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200314508 23 6250 489,384.73 PAY APP #3 Tenant Improvement Payments Dec 2016 02/18/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200315356 23 6250 186.019.61 Pay app #8, 82%, 01/31/16 02/18/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200315356 23 6250 336,115.25 PAY APP #4 Tenant Improvement Payments 90% Jan 2016 04/05/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200317330 23 6250 294,411.96 Pay app #9, 92%, 02/29/16 04/12/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200317668 23 6250 316,753.29 PAY APP #5 Tenant Improvement Payments 97% Feb 2016 04/21/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200318023 23 6250 127.481.76 Pay app #10, 97%, 03/31/15 04/21/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200318023 23 6250 35,331.50 PAY APP #6 Tenant Improvement Payments 99% Mar 2016 06/07/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200319790 23 6250 79,401.46 Pay app #11, 100%, 04/30/16 06/16/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200320367 23 6250 327.990.91 PAY APP #7, CDR #3 08/30/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200322824 23 6250 29,835.07 LEASE PAYMENT #17/1-7/31/16 08/30/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200322823 23 6250 142,998.81 Pay app #12, CDR #1 7/1-7/31/16 12/08/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200326542 23 6250 29,774.31 LEASE PAYMENT #28/1-8/17/16 12/08/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200326542 23 6250 88,958.33 LEASE PAYMENT #410/01-10/31/16 12/15/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200327002 23 6250 29,531.25 LEASE PAYMENT #612/01-12/31/16 01/31/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200328368 23 6250 29,470.49 LEASE PAYMENT #701/01-01/31/17 03/07/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200329761 23 6250 29.409.72 LEASE PAYMENT #802/01-02/28/17 04/04/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200331092 23 6250 29,348.96 LEASE PAYMENT #903/01-3/31/17 04/04/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200331092 23 6250 319,256.05 Pay app #13, retention 05/02/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200332242 23 6250 29,288.19 LEASE PAYMENT #10 4/01-4/23/17 06/06/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200333727 23 6250 29,227.43 LEASE PAYMENT #11 05/01-05/31/17 08/15/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200336165 23 6250 29,166.67 LEASE PAYMENT #12 7/01-7/31/17 06/30/16 ON TARGET VOICE & DATA LIABILITY 16 23 6251 138,683.92 Pay app #1, Provide all material, equipment, labor & services for cabling as 
needed for modernization LB16 07/01/16 ON TARGET VOICE & DATA 16 LIABILITY 23 6251 (138,683.92) REVERSE LIABILITY 16 08/18/16 ON TARGET VOICE & DATA 7200322228 23 6251 138,683.92 Pay app #1. Provide all material, equipment, labor & services for cabling as 
needed for modernization LB16 06/30/17 ON TARGET VOICE 8i DATA LIABILITY 17 23 6251 18,064.14 RETENTION LB17 07/01/17 ON TARGET VOICE & DATA 17 LIABILITY 23 6251 (18,064.14) REVERSE LIABILITY 17 10/05/17 ON TARGET VOICE & DATA 7200337901 23 6251 21,714.48 Pay app #2, Provide all material, equipment, labor & services for cabling as 
needed for modernization L917 10/12/17 ON TARGET VOICE & DATA 7200338157 23 6251 17,822.05 Pay app #3, Provide all material, equipment, labor & services for cabling as 
needed for modernization 01/28/14 CUMMING J14W1283 22 6255 7,069.09 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo Oct 2013 Inv# 30794 
RE: CK# 7200289809 12/23/13 07/09/15 SOUTHERN CALIFORNIA EDISON 7200307713 22 6265 868.46 Meter & service change 07/30/15 BRIGHT ELECTRIC, INC. 7200308402 22 6265 2.125.00 Electrical for new marquee 10/20/15 SOUTHERN CALIFORNIA EDISON 7200310997 22 6265 16.54 Meter & service change 11/19/15 NARANJO LANDSCAPE INC 7200312155 22 6265 2,850.00 1 Pine tree removal 12/03/15 VISTA PAINT CORP 7200312540 22 6265 2,503.25 Paint & Materials for exterior 01/12/16 VISTA PAINT CORP 7200313897 22 6265 1,035.74 Paint & Materials for exterior 01/14/16 OUIEL BROS SIGN CO 7200314014 21 6265 15,516.00 Manufacture & install Marquee 

0 Colbi Technologies, Inc. 
Printed 2/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-037 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Paine ES - Modernization (Paine-Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(S) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Fury' & Equip' 
(F) Description / Purpose 

05/12/16 SKC COMPANY 7200318848 22 6265 5,000.00 Relocation 3 portables on site 
05/12/16 BRIGHT ELECTRIC, INC. 7200318828 22 6265 2,125.00 Install Conduit Wiring -for 2-120v 20amp dedicated circuits for 2 separate 

double duplex receptacles for the computer lab 05/12/16 NARANJO LANDSCAPE INC 7200318841 22 6265 5.300.00 remove 3 trees for new parking lot 
05/17/16 J.L. COBB PAINTING & CONSTRUCTION 7200318975 22 6265 9,300.00 New 30' flag poll1; remove existing and replace with new 
06/14/16 NARANJO LANDSCAPE INC 7200320197 22 6265 10,440.00 Pine tree removal and trim 9 trees 
06/14/16 BEN'S ASPHALT, INC 7200320191 22 6265 111,785.90 Grind, overlay and striping at Paine; CUPCCAA #16-128 
06/28/16 BEN'S ASPHALT, INC J16L6283 22 6265 (124,206.55) EXP TR TO (*)01919300-6265-0848 ASPHALT RE: CK 7200322814 

8/30/16 
06/29/16 BEN'S ASPHALT, INC J16L6283 01 6265 124,206.55 EXFR fr/ (-)22923500-6265-0848 ASPHALT Grind, overlay and striping at 

Paine; CUPCCAA #16-128 Inv# 15850 RE: CK 7200320191 6/14/16 

06/30/16 IRVINE PIPE & SUPPLY J16L7154 21 6265 1,630.46 EXFR fr/ MSTR FROG: service sink w/ faucet holes Inv#820955 RE: CK# 
72003206196/23/2016 

06/30/16 DUNN-EDVVARDS CORPORATION J16L7151 22 6265 1,254.35 EXFR fr/ MSTR FROG: Paint & painting materials Inv# 2083245527 RE: 
CK#7200320969 7/12/16 

06/30/16 CIVIC CENTER LOCK & SAVE J16E7272 21 6265 565.87 EXFR fr/ MSTR FROG: staff restrooms deadbolt locks Inv# 55581 RE: 
CK#7200320553 6/21/16 

06/30/16 DUNN-EDWARDS CORPORATION J16L7151 22 6265 257.26 EXFR fr/ MSTR FROG: Paint & painting materials Inv# 2083231550 RE: 
CK# 7200315844 3/1/16 

06/30/16 VISTA PAINT CORP J16E7272 21 6265 2,576.21 EXFR fr/ MSTR FROG paint & painting supplies Inv# 2016-657663-00 RE: 
CK# 7200316365 3/10/16 

06/30/16 BEN'S ASPHALT, INC LIABILITY 16 22 6265 12,420.65 FINAL PYMNT Grind, overlay and striping at Paine; CUPCCAA #16-128 
LB16 

07/01/16 BEN'S ASPHALT, INC 16 LIABILITY 22 6265 (12,420.65) REVERSE LIABILITY 16 
08/18/16 BEN'S ASPHALT, INC 7200322221 22 6265 35,492.96 Remove Grass of existing grass, Asphalt Paving, seal coat, and striping for 

new parking spaces 
08/25/16 QUALITY FENCE CO, INC 7200322742 23 6265 7,000.00 Labor and Materials to install parking lot chain link fence with gate 
08/30/16 BEN'S ASPHALT, INC 7200322814 22 6265 12,420.65 FINAL PYMNT Grind, overlay and striping at Paine; CUPCCAA #16-128 

LB16 
09/08/16 BRIGHT ELECTRIC, INC. 7200323046 22 6265 3,875.00 Install Conduit and Wiring for 2-3 gang amp dedicated circuits 
09/22/16 JLM INSTALLATIONS, INC. 7200323598 22 6265 1,605.00 Supply & install one panic door and gate 
09/27/16 JLM INSTALLATIONS, INC. 7200323757 22 6265 575.00 Labor and material to install louver in womens restroom 
09/29/16 QUALITY FENCE CO, INC 7200323865 21 6265 2,520.00 Labor and Materials to install fencing for ADA 
10/13/16 BEN'S ASPHALT, INC 7200324503 22 6265 3,943.66 RETENTION Remove Grass of existing grass, Asphalt Paving, seal coat, 

and striping for new parking spaces 
10/20/16 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200324786 23 6265 5,200.00 Repair broken main line and replace 2 valves 
10/25/16 J.L. COBB PAINTING & CONSTRUCTION 7200324914 23 6265 113,350.00 CUPPCA 16-130 Site placement of 3 district owned relocatable clssrms 
11/08/16 QUALITY FENCE CO, INC 7200325497 22 6265 1,150.00 install chain link cage around AC unit 
03/16/17 R.C. MASONRY 7200330285 23 6265 3,950.00 Added concrete walkway and steps 
03/21/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200330453 23 6265 6.600.00 Reconfrgure and install irrigation around 3 portables 
04/11/17 BEN'S ASPHALT, INC J17E4113 01 6265 39,436.62 EXFR fr/ (-)22923500-6265-0848 ASPHALT Remove Grass of existing 

grass, Asphalt Paving, seal coat, and striping for new parking spaces Inv# 
15963 RE: CK 7200322221 8/18/16 

04/11/17 BEN'S ASPHALT, INC J17E4113 22 6265 (39,436.62) EXP TR TO (*)01919300-6265-0848 ASPHALT RE: CK 7200324503 
10/13/16 

05/02/17 CONTINENTAL FLOORING, INC 7200332233 23 6265 1,691.00 Remove carpet & install VCT & Rubber base in room #A109 staff lounge 

05/25/17 WALLACE ELECTRICAL SERVICES INC 7200333328 23 6265 . 31,840.00 Exterior LED lighting upgrades including installation of canopy lights, acrylic 
wrap, area floods and wall packs 

06/06/17 E & R GLASS CONTRACTORS, INC 7200333720 23 6265 608.00 Replace broken glass at front of Admin bldg 
06/15/17 J.L. COBB PAINTING & CONSTRUCTION 7200334202 22 6265 37.900.00 Demolition and removal of 3 portable classrooms 
06/30/17 CURLEY WHOLESALE ELECTRIC, INC. J17E7111 23 6265 13,466.96 EXFR fr/ MSTR FROG: electrical parts and material Inv# 60024 RE: CO 

7200331090 4/4/17 
06/30/15 NATIONAL CONSTRUCTION RENTALS J15L7213 22 6275 150.00 EXFR fr/ MSTR FROG: stand by time Inv# 4183072 RE: CK# 7200307742 

7/10/15 
06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7272 21 6275 1,179.72 EXFR fr/ MSTR PROG: rent temporary panel Inv# 4215106 RE: 

CK#7200309480 9/1/2015 

C) Colbi Technologies, Inc. Printed. 12/14/2017 
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School District: 

  

County: 

 

Project Number: 57/66522-00-037 
Project Name: 	Paine ES - Mode nization (Paine-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report SAG 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 
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(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

06/30/15 BELTMANN RELOCATION GROUP J15L7221 21 6276 2,232.50 EXFR fr/ MSTR PROG: moving services 6/15-6/19/15 Im.r# 55067553 RE: 
CK# 7200308399 7/30/15 10/22/15 IMAGE 2000 7200311111 21 6276 200.00 Move 2 copiers from Paine to Monroe 03/10/16 BELTMANN RELOCATION GROUP J16L3104 21 6276 11,227.50 EXFR fr/ MSTR PROG: Moving svcs 8/7, 8/17, 8/24/15 Inv# 55133436 RE: 
CK# 7200310254 9/29/15 06/30/16 IMAGE 2000 LIABILITY 16 22 6276 100.00 Move 1 Copier from Monroe back to Paine LB16 06/30/16 SOUTH COAST LOGISTICS J16E7272 21 6276 276.75 EXFR fr/ MSTR PROG moving services 4/11/16 Inv# 16-1284 RE: CK# 
7200318970 5/17/16 06/30/16 BELTMANN RELOCATION GROUP J16L7151 22 6276 11,477.50 EXFR fr/ MSTR PROG moving services 6/28-29/2016 Inv# 55443257 RE: 

K# 7200323045 9/8/16 07/01/16 IMAGE 2000 16 LIABILITY 22 6276 (100.00) REVERSE LIABILITY 16 08/09/16 IMAGE 2000 7200321996 22 6276 100.00 Move 1 Copier from Monroe back to Paine LB16 08/29/13 BAINBRIDGE ENVIRONMENTAL 
CONSULTANTS, INC 

7200286653 21 6280 5,396.50 Asbestos & Lead based pain survy & reprt 

11/05/15 RIVER CITY TESTING 7200311670 22 6280 629.90 DSA Testing & Inspection Sept 2015 12/03/15 RIVER CITY TESTING 7200312538 22 6280 1,477.50 DSA Testing & Inspection Oct 2015 12/03/15 BAINBRIDGE ENVIRONMENTAL 
CONSULTANTS. INC 

7200312529 22 6280 11,677.00 Project closeout documentation Asbestos Abatement, Bldg B/MRP & C 

01/07/16 RIVER CITY TESTING 7200313760 22 6280 164.00 DSA Testing & Inspection Oct/Nov 2015 02/18/16 BAINBRIDGE ENVIRONMENTAL 
CONSULTANTS. INC 

7200315333 22 6280 3,064.50 Asbestos and Lead paint survey, samples, testing buildings E & F 

03/24/16 BAINBRIDGE ENVIRONMENTAL 
CONSULTANTS, INC 

7200316902 22 6280 32,889.50 Project closeout documentation Asbestos Abatement & Lead Abatement-
buildings A,B,D,G,H & I 06/30/15 STEPHEN PAYTE DSA INSPECTIONS INC J15L7241 22 6290 4,080.00 EXFR fr/ MSTR PROG: DSA Inspection Services April 2015 Inv# 11436 RE: 
CK# 7200305972 5/21/15 05/23/16 STEPHEN PAYTE DSA INSPECTIONS INC J16L5236 22 6290 36,560.00 EXFR fr/ MSTR PROG: DSA Inspection Services Sept 2015 Invit 11621 RE: 
CK# 7200311673 11/5/15 06/30/16 JOHNSTON INSPECTIONS, INC. J16L7061 22 6290 18,400,00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 728-GO RE: CK# 
7200318571 5/5/16 06/30/16 JOHNSTON INSPECTIONS, INC. J16E7271 22 6290 13,760.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 756-GO RE: CK# 
7200321751 7/28/16 06/30/16 A2Z SIGN COMPANY J16L7151 22 4300 29.70 EXFR fr/ MSTR PROG parking signs Inv# 40177 RE: CO 7200320575 
06/21/16 
Total Project Costs: 

Totals 626,458.93 7,138,711.88 55,298.90 72,800.00 29.70 7,893,299.41 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 

  

County: 

 

Project Number: 57/66522-00-034 
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Report Number: 
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Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 
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Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

01/26/10 Y'DEEN & ASSOCIATES 7200252922 01 6210 20,883.00 Architect Pay request 1 
03/23/10 Y'DEEN & ASSOCIATES 7200254343 01 6210 24,799.00 Architect Pay request 2 
04/27/10 Y'DEEN & ASSOCIATES 7200255431 01 6210 24,276.00 Architect Pay request 3 
07/06/10 Y'DEEN & ASSOCIATES 7200257689 01 6210 41,076.43 Architect Pay request 4 
10/07/10 Y'DEEN & ASSOCIATES 7200259565 01 6210 21,038.10 Architect Pay requests 
11/30/10 Y'DEEN & ASSOCIATES 7200260770 01 6210 5,259.52 Architect Pay requests 
12/21/10 Y'DEEN & ASSOCIATES 7200261383 22 6210 5,259.53 Architect Pay request 7 
03/16/11 Y'DEEN & ASSOCIATES 7200263574 22 6210 5,259.53 Architect Pay request 8 
04/14/11 KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 742.50 Consulting Engineer Service 
04/19/11 Y'DEEN & ASSOCIATES 7200264629 22 6210 3,155.71 Architect Pay request 9 
05/03/11 KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 495.00 Consulting Engineer Service 
05/26/11 Y'DEEN & ASSOCIATES 7200266008 22 6210 7,363.33 Architect Pay request 10 
05/26/11 KNA CONSULTING ENGINEERS, INC. 7200266006 22 6210 1,450.00 Consulting Engineer Service 06/14/11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 247.50 Consulting Engineer Service 
07/28/11 FEDERAL EXPRESS 7200267520 22 6210 128.17 Ship Plans & Specs to OPSC on Jun 9 LB11 
05/15/12 Y'DEEN & ASSOCIATES 7200274708 22 6210 460.06 Pro Repro, Plan Review Submittal 
05/24/12 Y'DEEN & ASSOCIATES 7200275103 22 6210 1,938.75 Reimb. Cumming 
06/30/13 WLC ARCHITECT, INC. LIABILITY 13 22 6210 6,090.00 Prof Svcs 6/1-6/30/13 LB13 
07/01/13 WLC ARCHITECT, INC. 13 LIABILITY 22 6210 (6,090.00) REVERSE LIABILITY 13 
08/06/13 WLC ARCHITECT, INC. 7200286162 22 6210 6,090.00 Prof Svcs 6/1-6/30/13 LB13 
09/26/13 WLC ARCHITECT, INC. 7200287227 22 6210 18,270.00 Prof Svc thru 7/31/13 
11/19/13 WLC ARCHITECT, INC. 7200288808 22 6210 6,090.00 Prof. Svc 8/1-8/31/13 
12/23/13 WLC ARCHITECT, INC. 7200289831 22 6210 6,092.72 Prof. Svc 9/1-9/30/13 
01/27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 187.84 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout 

8/31/13 Inv# 017494 RE: CK# 720028783010/17/13 05/07/14 DONALD KROTEE PARTNERSHIP INC J14U5071 22 6210 29.82 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 
017676 RE: CK# 7200292383 3/20/14 

06/30/14 DONALD KROTEE PARTNERSHIP INC J14U7232 22 6210 19.28 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout 
3/31/14 Inv# 017757 RE: CK# 7200293952 5/8/14 06/30/14 WLC ARCHITECT, INC. LIABILITY 14 22 6210 7,422.65 Prof. Svc 6/1-6/30/14 LB14 (2311.17+511.48) 

06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 285.00 EXFR fr/ MSTR PROG construction svc Feb 2014 Inv#14138 RE: 
CK# 7200293371 4/17/14 

07/01/14 WLC ARCHITECT, INC. 14 LIABILITY 22 6210 (7,422.65) REVERSE LIABILITY 14 
08/05/14 WLC ARCHITECT, INC. 7200296271 22 6210 (5,766.32) Reimb: A&I reprographics 
08/05/14 WLC ARCHITECT, INC. 7200296271 22 6210 8,077.49 Prof. Svc 2/1-2/28/14 LB14 
09/25/14 WLC ARCHITECT, INC. 7200297771 22 6210 5,111.48 Prof. Svc 6/1-6/30/14 LB14 (2311.17+511.48) 
09/30/14 WLC ARCHITECT, INC. 7200297863 22 6210 3,651.06 Prof. Svc 7/1-7/31/14 
10/16/14 WLC ARCHITECT, INC. 7200298365 22 6210 9,888.00 Add svc:Fire alarm system re-eng 80% 
10/23/14 WLC ARCHITECT, INC. 7200298571 22 6210 9,156.11 Prof. Svc 8/1-8/31/14 
11/25/14 WLC ARCHITECT, INC. 7200299555 22 6210 10,953.17 Prof. Svc Sept 2014 
12/18/14 WLC ARCHITECT, INC. 7200300350 22 6210 618.00 Add svc: Redesign Fire Alarm 100% 
12/23/14 WLC ARCHITECT, INC. 7200300402 22 6210 5,841.69 Prof. Svc Oct 2014 
02/26/15 WLC ARCHITECT, INC. 7200302583 22 6210 5,111.48 Prof. Svc Nov 2014 
03/05/15 WLC ARCHITECT, INC. 7200302869 22 6210 10,953.18 Prof. Svc Dec 2014 
03/17/15 WLC ARCHITECT, INC. 7200303425 22 6210 3,651.06 Prof. Svc Jan 2015 
05/21/15 WLC ARCHITECT, INC. 7200305974 22 6210 3,651.05 Prof. Svc 3/1-3/31/15 
05/28/15 WLC ARCHITECT, INC. 7200306166 22 6210 3,651.06 Prof. Svc Constr Admin 85% 4/1-4/30/15 
06/26/15 WLC ARCHITECT, INC. 7200307240 22 6210 20,080.82 Prof. Svc Constr Addmin 100% 5/1-5/31/15 06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 1,045.00 EXFR fr/ MSTR PROG: construction svc July 2014 Inv# 14720 RE: 

CK# 7200297939 10/2/14 
06/30/15 DONALD KROTEE PARTNERSHIP INC J15L7271 22 6210 2,255.53 EXFR fr/MSTR PROG: 14 SITES legacy/non-Cert DSA Proj Closeout 

thru12/31/14 Inv# 018001 RE: CK# 7200302451 2/24/15 

09/29/15 WLC ARCHITECT, INC. 7200310278 22 6210 5,476.58 Prof. Svc Close Out 80% 7/1-7/31/15 
11/05/15 WLC ARCHITECT, INC. 7200311677 22 6210 1,825.53 Prof. Svc Close Out 90% 8/1-8/31/15 
12/01/15 WLC ARCHITECT, INC. 7200312460 22 6210 912.77 Prof. Svc Close Out 95% 9/1-9/30/15 
05/26/16 WLC ARCHITECT, INC. 7200319434 22 6210 90,850.00 A/E Design for HVAC & Ancillary work: Scope & Schematics 100%/Design 

Dev 100%/Constr docs 25% Dec 2015 
06/23/16 WLC ARCHITECT, INC. 7200320630 22 6210 24,150.00 A/E Design for HVAC & Ancillary work: Constr docs 100% Mar 2016 

01 Colbi Technologies, Inc. 
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EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) Page 2 of 5 

School District: 

      

  

County: 

 

Project Number: 67/66522-00-034 
Project Name: 	Parkview ES. Modernization (Parkview-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(D) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 3,180.00 EXFR fr/ MSTR FROG HVAC upgrade Apr/May 2016 Inv# 17110 RE: CK# 
7200320346 6/16/16 06/15/17 VVLC ARCHITECT, INC. 7200334208 22 6210 575.00 A/E Design for HVAC & Ancillary work: DSA stamped approval 5% April 
2017 06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 472.50 EXFR fr/ MSTR FROG HVAC Upgrade 4/14,19/17 Inv# 18692 RE: CK# 

VVLC 7200333883 6/8/17 07/18/17 ARCHITECT, INC. 7200335216 22 6210 1,725.00 A/E Design for HVAC & Ancillary work: DSA stamped approval 20% Jun 
2017 09/28/17 

10/05/17 
VVLC ARCHITECT, INC. 7200337592 22 6210 3,476.46 Final fee based on final construction cost. WLC ARCHITECT, INC. 7200337890 22 6210 4,450.00 A/E Design for HVAC & Ancillary work: DSA stamped approval 50% July 

2017 10/10/17 VVLC ARCHITECT, INC. 7200338029 22 6210 2,875.00 A/E Design for HVAC & Ancillary work: DSA stamped approval 75% Aug 
2017 11/21/17 VVLC ARCHITECT, INC. 7200339801 22 6210 2,875.00 A/E Design for HVAC & Ancillary work: DSA stamped approval 100% Sept 
2017 07/22/10 DIVISION OF STATE ARCHITECT 7200258115 01 6220 21,179.07 Pay Request Plan Review Fees 06/21/11 DIVISION OF STATE ARCHITECT 7200266801 22 6220 6,059.46 Pay request Plan Review Fees 10/10/13 DIVISION OF STATE ARCHITECT 7200287623 22 6220 1,060.00 Plan/Field Review Fees for 5 Portables 06/30/14 DIVISION OF STATE ARCHITECT J 14Z7252 22 6220 (1,060.00) EXP TR TO 25003763-6200-0842 RE: CK 7200287623 10/10/13 09/10/15 DIVISION OF STATE ARCHITECT 7200309658 21 6220 2,924.00 DSA further /CCD fees 03/14/17 DIVISION OF STATE ARCHITECT 7200330083 22 6220 19,000.00 DSA Plan/Field Review Fee for HVAC Project 08/03/17 DIVISION OF STATE ARCHITECT 7200335725 23 6220 500.00 DSA re-opening fees 08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,962.57 Pay Request, Review of Plans & Specs 07/26/11 AMERICAN REPROGRAPHICS CO 7200267453 22 6240 308.56 Reprographics WO#F1388450 - LB11 02/28/12 AMERICAN REPROGRAPHICS CO 7200272399 22 6240 1.24 Reprographics WO# F1456873 03/15/12 AMERICAN REPROGRAPHICS CO 7200273044 22 6240 9.56 Reprographics WO#F1457081 05/30/13 AMERICAN REPROGRAPHICS CO 7200284202 22 6240 173.61 Reprographic Svcs WO# F1730011 06/30/13 AMERICAN REPROGRAPHICS CO 7200285791 22 6240 49.46 Reprographic Services 12/18/13 MILLER RESORT, LLC, J14UC181 22 6240 601.26 EXFR fr/M5TR FROG Schl Comm Liaison Svc Inv# 2013-0353 RE: CK# 
72002 05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 837.86 EXFR fr/ MSTR FROG Schl Comm Liaison Svc Mar Inv# 2014-0386 RE: 
CK# 7200293461 4/22/14 06/30/14 MILLER RESORT, LLC. J14U7141 22 6240 894.46 EXFR fr/ MSTR FROG Schl Comm Liaison Svc June Inv# 2014-0491 RE: 
CK# 7200296372 8/7/14 06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 458.53 EXFR fr/ MSTR FROG Reprographic Svcs Inv# 9498053114001 & 
R7527977E: CK# 7200295214 6/17/146 7200295561 7/2/14 06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 25.58 EXFR fr/ MSTR FROG Reprographic Svcs Mar 2015 Inv# 9198033115020 
RE: CK# 7200304910 4/28/15 06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 1,847.66 EXFR fr/ MSTR FROG Schl Comm Liaison Svc Oct 2014 Inv# 2014-0539 
RE: CK# 7200299549 11/25/14 06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 26.75 EXFR fr/ MSTR FROG Reprographic Svcs Feb 2016 Inv# 9198022916353 
RE: CK# 7200316901 3/24/16 06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 57.05 EXFR fr/ MSTR FROG Reprographic Svcs June 2017 Inv# 9198063017001 
RE: CK# 7233004922 7/12/17 02/12/14 NEFF CONSTRUCTION, INC. 7200291208 23 6250 45,625.50 Pay app #1, 12/1-12/31/13 BOND ONLY 04/29/14 NEFF CONSTRUCTION, INC. 7200293657 23 6250 90.771.29 Pay app #2, 1/1-2/28/14 05/15/14 NEFF CONSTRUCTION, INC. 7200294254 23 6250 19,703.20 Pay app #3, 3/1-3/31/14 05/29/14 NEFF CONSTRUCTION, INC. 7200294626 23 6250 54,572.85 Pay app #4, 4/1-4/30/14 06/17/14 NEFF CONSTRUCTION, INC. 7200295231 23 6250 25,969.63 Pay app #5, 8%, 5/1-5-31/14 06/30/14 NEFF CONSTRUCTION, INC. LIABILITY 14 23 6250 266,451.35 Pay app #6, 6/1-6-30/14 ($216,141.95) + RETENTION ($50,309.40) LB14 

07/01/14 NEFF CONSTRUCTION, INC. 14 LIABILITY 23 6250 1266,451.35) REVERSE LIABILITY 14 08/05/14 NEFF CONSTRUCTION, INC. 7200296272 23 6250 216,141.95 Pay app #6, 6/1-6-30/14 LB14 08/26/14 NEFF CONSTRUCTION, INC. 7200296943 23 6250 576,598.74 Pay app #7, 34%, 7/1-7-31/14 09/25/14 NEFF CONSTRUCTION, INC. 7200297773 23 6250 550,662.50 Pay app #8, 40%, 8/1-8-31/14 11/18/14 NEFF CONSTRUCTION, INC. 7200299300 23 6250 607,219.00 Pay app #9, 72%, 9/1-9-30/14 12/02/14 NEFF CONSTRUCTION, INC. 7200299616 23 6250 199.238.24 Pay app #10, 77%, 10/1-10/31/14 12/18/14 NEFF CONSTRUCTION, INC. 7200300353 23 6250 204,447.22 Pay app #11, 83%, 11/1-11/30/14 02/05/15 NEFF CONSTRUCTION, INC. 7200301835 23 6250 214,053.66 Pay app #12, 89%, 12/1-12/31/14 

0 Colbi Technologies, Inc. 
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02/26/15 NEFF CONSTRUCTION, INC. 7200302586 23 6250 198,374.76 Pay app #13, 96%, 1/1-1/31/15 03/19/15 NEFF CONSTRUCTION, INC. 7200303526 23 6250 136.014.59 Pay app #14, 99%, 2/1-2/28/15 04/16/15 NEFF CONSTRUCTION, INC. 7200304452 23 6250 16,108.12 Pay app #15, DCDR #4, 3/1-3/31/15 05/14/15 NEFF CONSTRUCTION, INC. 7200305644 23 6250 77,031.11 Pay ape #16, 100%, 4/1-4/30/15 05/26/15 NEFF CONSTRUCTION, INC. J15L5264 23 6250 (46,266.13) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 
7200303526 3/19/15 05/26/15 NEFF CONSTRUCTION, INC. J15L5264 01 6250 46,266.13 EXFR fr/ (-)23920630-6250-0848 ASPHALT Pay app#14 RE: OK 
7200303526 3/19/15 06/18/15 NEFF CONSTRUCTION, INC. 7200307161 23 6250 11,304.34 Pay ape #17, DCDR #6, 5/1-5/31/15 06/30/15 NEFF CONSTRUCTION, INC. LIABILITY 15 23 6250 360,426.35 RETENTION LB15 07/01/15 NEFF CONSTRUCTION, INC. 15 LIABILITY 23 6250 1360,426.351 REVERSE LIABILITY 15 11/05/15 NEFF CONSTRUCTION, INC. 7200311679 23 6250 360,426.35 Pay app #18, Retention, 8/31/15 LB15 10/08/14 NEXUS IS 7200298052 22 6251 9,959.25 Network equipment deployment services 11/06/14 ON TARGET VOICE & DATA 7200298968 21 6251 161,183.54 Erate ineligible: Pay ape #1, Labor 8r material for voice & data cabling 11/06/14 ON TARGET VOICE & DATA 7200298968 21 6251 545.40 Labor & material for Electrical 06/30/15 SUNESYS LIABILITY 15 21 6251 4,287.00 MDF relocation LB15 06/30/15 ON TARGET VOICE & DATA LIABILITY 15 21 6251 19,015.97 Labor & material for voice & data cabling LB15 07/01/15 SUNESYS 15 LIABILITY 21 6251 14.287.001 REVERSE LIABILITY 15 07/01/15 ON TARGET VOICE & DATA 15 LIABILITY 21 6251 (19,015.97) REVERSE LIABILITY 15 08/06/15 SUNESYS 7200308562 21 6251 4,287.00 MDF relocation LB15 08/16/16 ON TARGET VOICE & DATA 7200322131 21 6251 996.02 Erate ineligible: Pay app #2, Labor & material for voice & data cabling 06/30/17 ON TARGET VOICE & DATA LIABILITY 17 21 6251 18,019.95 Erate ineligible: Pay app #3, Labor & material for voice & data cabling LB17 

07/01/17 ON TARGET VOICE & DATA 17 LIABILITY 21 6251 (18.019.95) REVERSE LIABILITY 17 10/05/17 ON TARGET VOICE & DATA 7200337884 21 6251 18,019.95 Erate ineligible: Pay app #3, Labor & material for voice & data cabling 01/28/14 CUMMING J14W1283 22 6255 7,069.09 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo Oct 2013 Inv# 30794 
RE: CK# 7200289809 12/23/13 06/30/14 CUMMING J14W630D 22 6255 11,496.00 EXFR fr/ MSTR PROG Senior Proj Manager-Fred Bravo April 2014 Inv# 
32893 RE: CK# 7200294496 5/22/14 06/30/15 LEE CONSTRUCTION MANAGEMENT, INC. J15L7271 22 6255 44,495.00 EXFR fr/ MSTR PROG Proj/Construction Mgmt Svc (Quan Lee) Mar 2015 
Inv# 1009 RE: CK# 7200304702 4/23/15 06/30/15 CUMMING J15L7271 22 6255 324.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo July 2014 Inv# 33936 
RE: CK# 7200297228 9/9/14 06/30/16 LEE CONSTRUCTION MANAGEMENT, INC. J16E7272 21 6255 38,461.17 EXFR tr/IdSTR PROG Proj/Construction Mgmt Svc (Quan Lee) July 2015 
Inv# 1013 RE: CO 7200309052 8/18/15 09/29/11 PLUMBING & INDUSTRIAL SUPPLY 7200268715 22 6265 38.91 Pay request, parts, customer#914 10/04/11 SMARDAN SUPPLY CO-ORANGE COAST PIPE 7200268791 22 6265 7,863.74 Pay request, parts, Coot order #47534M 

10/04/11 FERGUSON ENTERPRISES INC 7200268790 22 6265 123.49 Pay request, parts order #47538M 10/11/11 SMARDAN SUPPLY CO-ORANGE COAST PIPE 7200268975 22 6265 322.29 Pay request, parts, Cost order #47667-M 

10/11/11 HOME DEPOT 7200268973 22 6265 103.07 Pay request, caulk, drill bit 10/11/11 IRVINE PIPE & SUPPLY 7200268974 22 6265 573.18 Pay request, misc. parts 
11/17/11 HOME DEPOT 	 . 7200270167 22 6265 224.86 Pay request, misc. parts 12/13/11 SMARDAN SUPPLY CO-ORANGE COAST PIPE 7200270691 22 6265 820.67 Pay request,Parts, Order #47739-M 

12/20/11 GLEN PRODUCTS INC 7200270905 22 6265 1,269.84 Pay request,Grab bars 
03/20/12 SMARDAN SUPPLY CO-ORANGE COAST PIPE 7200273131 22 6265 867.28 Pay request, Parts 

06/19/12 SMARDAN SUPPLY CO-ORANGE COAST PIPE 7200275918 22 6265 246.04 45 ABCP Straight stop 

11/19/13 STATEWIDE TRAFFIC SAFETY & SIGNS 7200288806 22 6265 375.84 Concrete Car stops & Rebar stop pins 12/18/13 CROWN FENCE SUPPLY CO J14UC181 22 6265 4,644.23 EXFR fr/ MSTR PROG security fencing supplies Inv# 0006506 RE: CK# 
7200288949 11/21/13 

02/27/14 SOUTHERN CALIFORNIA EDISON 7200291679 22 6265 1,594.08 Meter & Service Change-panel upgrade 05/19/15 CIRCLE CITY ELECTRIC 7200305842 22 6265 6,900.00 Remove/disconnect all electrical to interim portables 06/30/15 FERGUSON ENTERPRISES INC 	 .115L7213 22 6265 2,573.28 EXFR fr/ MSTR PROG: 1 portable air conditioner Inv# 9603346447 RE: 
CK# 7200300204 12/16/14 
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06/30/15 HOME DEPOT J15L7213 22 6265 131.24 EXFR fr/ MSTR PROG softsoap/husky Inv# 2161788 RE: CK# 7200300366 
12/19/14 07/08/15 

07/30/15 
R.M. SYSTEMS, INC. 
WALLACE ELECTRIC 

7200307660 21 6265 5,395.00 Provide & install Fire Alarm in 4 interim portable classrooms 
7200308413 22 6265 14,875.00 Replace photo cell & ballast 03/01/16 J.L. COBB PAINTING & CONSTRUCTION 7200315846 22 6265 770.00 Patch holes in wall in main office 04/07/16 VERNE'S PLUMBING 7200317492 22 6265 500.00 Lower existing clean out 06/30/16 

07/19/16 

QUALITY FENCE CO, INC 

QUALITY FENCE 

J16E7272 22 6265 (19,800.00) EXP TR TO H01016286-6200-0834 Remove old and install new 660 feet, 6 
feet high fence CUPCCAA #16-119 CO, INC 7200321185 22 6265 19,800.00 Remove old and install new 660 feet, 6 feet high fence CUPCCAA #16-119 

06/26/14 DEPT OF INDUSTRIAL RELATIONS 7200295380 21 6270 1,194.99 Labor Compliance 1/1-3/31/14 10/30/14 DEPT OF INDUSTRIAL RELATIONS 7200298746 21 6270 1,489.45 Labor Compliance 4/1-6/30/14 11/04/14 MOBILE MODULAR 7200298857 22 6275 12,100.00 Delivery, set up & 1st month rent 4 portables 11/04/14 MOBILE MODULAR 7200298857 22 6275 1,800.00 Monthly rent 4 portables 8/30-9/28/14 11/13/14 MOBILE MODULAR 7200299122 22 6275 900.00 Monthly rent: 4 portables 9/29-10/28/14 12/18/14 MOBILE MODULAR 7200300341 22 6275 1,800.00 Monthly rent 4 portables 11/28-12/27/14 02/05/15 MOBILE MODULAR 7200301832 22 6275 900.00 Monthly rent 4 portables 12/28-1/26/15 02/19/15 MOBILE MODULAR 7200302281 22 6275 900.00 Monthly rent: 4 portables 1/27-2/25/15 03/17/15 MOBILE MODULAR 7200303420 22 6275 900.00 Monthly rent 4 portables 2/26-3/27/15 05/07/15 MOBILE MODULAR 7200305314 22 6275 13,200.00 Return charges:: 4 portables 06/03/15 ALLIED STORAGE CONTAINERS J15L6031 22 6275 1,655.51 EXFR fr/ MSTR PROG storage container rental Inv# R15031278 RE: CK# 
7200303226 3/12/15 06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 259.20 EXFR fr/ MSTR PROG:1 storage container rental 12/1-12/31/15 
Inv#R15121345 RE: CK# 7200313751 1/7/16 11/13/13 COUNTRY CITY TOWING J14UB131 22 6276 525.00 EXFR fr/ MSTR PROG Tow storage container fr Enders to Parkvw Inv# 
90490 RE: CK# 7200288274 10/31/13 03/20/14 SOUTH COAST LOGISTICS 7200292392 22 6276 1,127.52 720 Moving boxes & labels 06/30/14 IMAGE 2000 7200295804 22 6276 200.00 Move 2 copiers form 11 6/23/14, 1 copier to Peters K-3 10/21/14 IMAGE 2000 7200298473 22 6276 100.00 Move 2 copiers fr. rm 11 to Hlth Office 06/09/15 COUNTRY CITY TOWING J15L6099 22 6276 350.00 EXFR fr/ MSTR PROG: relocate storage container to East end of 
playground Parkview Inv# 0097617 RE: CK# 7200305844 5/19/15 08/29/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286657 22 6280 4,500.00 Hazardous Material Specification June 2013 

06/30/14 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 14 22 6280 3,635.00 Hazardous abatement monitoring LB14 

07/01/14 CARDINAL ENVIRONMENTAL CONSULTANTS 14 LIABILITY 22 6280 (3,635.00) REVERSE LIABILITY 14 PO# H72X0256 

08/19/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200296691 22 6280 3,635.00 Hazardous abatement monitoring LB14 

09/30/14 RIVER CITY TESTING 7200297861 22 6280 644.50 DSA Testing & Inspection July 2014 10/21/14 RIVER CITY TESTING 7200298479 22 6280 82.00 DSA Testing & Inspection July/August 2014 11/06/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200298969 22 6280 10,820.00 Hazardous abatement monitoring 8/2014 

11/13/14 RIVER CITY TESTING 7200299124 22 6280 457.50 DSA Testing & Inspection Sept 2014 02/03/15 RIVER CITY TESTING 7200301695 22 6280 539.50 DSA Testing & Inspection Sept -Nov 2014 02/12/15 RIVER CITY TESTING 7200302086 22 6280 69.50 DSA Testing & Inspection Dec 2014 03/17/15 RIVER CITY TESTING 7200303421 22 6280 379.00 DSA Testing & Inspection Jan 2015 04/09/15 RIVER CITY TESTING 7200304277 22 6280 82.00 DSA Testing & Inspection Jan -Feb 2015 05/14/15 RIVER CITY TESTING 7200305639 22 6280 300.00 DSA Testing & Inspection Mar 2015 12/03/15 RIVER CITY TESTING 7200312538 22 6280 300.00 DSA testing services July 2015 03/09/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200329914 22 6280 3,250.00 Environmental testing, Reporting and Monitoring Services 

06/30/14 JOHNSTON INSPECTIONS, INC. J14U7143 22 6290 10,328.12 EXFR fr/ MSTR PROG Inspection Svc Invtf 578-GG RE: CK# 7200295892 
7/18/14 10/16/14 JOHNSTON INSPECTIONS, INC. 7200298356 22 6290 5,250.00 DSA Inspection Services Aug 2014 11/18/14 JOHNSTON INSPECTIONS, INC. 7200299291 22 6290 5,500.00 Inspection sec Sept 2014 12/16/14 JOHNSTON INSPECTIONS, INC. 7200300201 22 6290 15,098.00 DSA Inspection Services July 2014 12/18/14 	JOHNSTON INSPECTIONS, INC. 7200300340 22 6290 3,750.00 DSA Inspection Services Nov 2014 02/24/15 	JOHNSTON INSPECTIONS, INC. 7200302455 22 6290 1,250.00 DSA Inspection Services 12/1-12/5/ 2014 
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02/24/15 JOHNSTON INSPECTIONS, INC. 7200302455 22 6290 4,125.00 DSA Inspection Services 12/8-12/31/2014 03/17/15 JOHNSTON INSPECTIONS, INC. 7200303416 22 6290 5,250.00 DSA Inspection Services 1/2-1/30/15 04/23/15 JOHNSTON INSPECTIONS, INC. 7200304701 22 6290 5,000.00 DSA Inspection Services 2/2-2/27/15 05/28/15 JOHNSTON INSPECTIONS, INC. 7200306159 22 6290 640.00 DSA Inspection Services 4/1-4/30/15 06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 3,520.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 631-GG RE: CK# 7200305214 
5/5/15 06/03/15 CIVIC CENTER LOCK & SAVE J1 5L6031 22 4300 802.74 EXFR fr/ MSTR PROG: labor & material door locks Inv# 53979 RE: CO 
720029815310/9/14 
Total Proiect Costs: 

Totals - 498,587.17 3,990,713.18 25,059.00 59,711.12 802.74 4,574,873.21 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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Garden Grove Unified School District 	 Orange 	 Project Name: 	Patton ES - Modernization (Patton Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
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07/06/10 Y'DEEN & ASSOCIATES 7200257688 01 6210 33471.00 Architect Pay request 1 
07/06/10 Y'DEEN & ASSOCIATES 7200257692 01 6210 55,153.42 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257692 01 6210 99,903.92 Architect Pay request 3 
09/21/10 Y'DEEN & ASSOCIATES 7200259221 01 6210 15,015.53 Architect Pay request 4 
10/07/10 Y'DEEN & ASSOCIATES 7200259567 01 6210 7,507.76 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261382 22 6210 7,507.77 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 6,451.86 LHA Mech & Elect Eng. 
06/16/11 Y'DEEN & ASSOCIATES 7200266739 22 6210 18,391.29 Reimb. Exp. Bennett & PSWC Mar/Apr 
07/05/11 KNA CONSULTING ENGINEERS, INC. 7200267118 22 6210 82.50 Consulting Engineer Service 1LB1 
07/13/11 KNA CONSULTING ENGINEERS, INC. 7200267309 22 6210 1,160.00 Consulting Engineer Service 1LB2 
12/20/11 Y'DEEN & ASSOCIATES 7200270911 22 6210 52,555.90 Reim. PSWC Group Jun-Sept 2011 
02/02/12 CUMMING 7200271839 22 6210 1,829.50 Pay request October 2011 
02/28/12 KNA CONSULTING ENGINEERS, INC. 7200272705 22 6210 1,815.00 DSA Liaison Services 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 17,460.29 Reimb. JAMA, DCGA, Pswc LB12 
07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (17,460.29) Cancel LB12, no ck issued 
09/20/12 CUMMING 7200277615 22 6210 157.00 Professional Svc, 11/1-11/30/11 
08/27/13 NTD Architecture 7200286596 22 6210 3,375.00 Architectural svcs, Addenda, Bid & DSA 10% 7/31/13 
09/26/13 NTD Architecture 7200287222 22 6210 20,250.00 Architectural svcs, Addenda, Bid & DSA 70% 8/31/13 
10/29/13 NTD Architecture 7200288191 22 6210 3,375.00 Architectural svcs, Addenda, Bid & DSA 80% 9/30/13 
12/23/13 NTD Architecture 7200289822 22 6210 20,936.60 Architectural svcs, Addenda, Bid & DSA 100% 11/30/13 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 60.00 EXFR fr/ MSTR FROG construction svc Apr 2014 Inv#14309 RE: CK# 

7200294764 6/3/14 
06/30/14 NTD Architecture 7200295906 22 6210 9,587.32 Architectural svcs, Constr Admin 5% 5/31/14 
06/30/14 FBA ENGINEERING LIABILITY 14 21 6210 7,200.00 Electrical & Mechanical Enginrng Svc 
07/01/14 FBA ENGINEERING 14 LIABILITY 21 6210 (7,200.00) REVERSE LIABILITY 14 
08/07/14 NTD Architecture 7200296375 22 6210 6,837.50 Architectural svcs, Add sac: redesign of toilet room 50% 7/31/14 

09/09/14 FBA ENGINEERING 7200297224 21 6210 7,200.00 Electrical & Mechanical Enginrng Svc LB14 
09/30/14 NTD Architecture 7200297858 22 6210 19,118.48 Architectural svcs, Constr Admin 25% 8/31/14 
10/30/14 NTD Architecture 7200298752 22 6210 14,800.98 Architectural svcs, Constr Admin 40% 9/30/14 
1200/14 NTD Architecture 7200299809 22 6210 14,380.98 Architectural svcs, Constr Admin 55% 10/31/14 
12/18/14 NTD Architecture 7200300344 22 6210 19,174.64 Architectural svcs, Constr Admin 75% 11/30/14 
02/05/15 NTD Architecture 7200301833 22 6210 1,050.00 Add sac: Fire Alarm Design 75% 
05/05/15 FBA ENGINEERING 7200305208 21 6210 11,500.00 Electrical & Mechanical Enginrng Svc Fire alarm redesign 4/5/15 

06/30/15 LITTLE DIVERSIFIED ARCHITECTURAL 
CONSULTING INC 

J1 5L7272 22 6210 24,687.35 EXFR fr/ MSTR PROD Architectural services, Constr Admin 100% 
close out 50% Inv# 1159367 RE: CK# LB15 

06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 3,305.00 EXFR fr/ MSTR FROG: HVAC upgrade June 2015 Inv# 15810 RE: 
CK# 7200307740 7/10/15 

09/29/15 WLC ARCHITECT, INC. 7200310261 21 6210 129,000.00 A/E services for HVAC Project, July 2015 
11/05/15 WLC ARCHITECT, INC. 7200311662 21 6210 36,000.00 A/E services for HVAC Project, August 2015 
12/01/15 WLC ARCHITECT, INC. 7200312443 21 6210 578.56 Reimbursable reproductions 
12/28/15 WLC ARCHITECT, INC. 7200313373 21 6210 66,000.00 A/E services for HVAC Project, October 2015 
01/26/16 WLC ARCHITECT, INC. 7200314336 21 6210 9,000.00 A/E services for HVAC Project, Constr Admin 50% Nov 2015 
02/25/16 WLC ARCHITECT, INC. 7200315629 21 6210 45,000.00 A/E services for HVAC Project, Constr Admin 100% Dec 2015 
03/22/16 WLC ARCHITECT, INC. 7200316757 21 6210 750.00 A/E services for HVAC Project, Project closeout 5% Jan 2016 
04/07/16 WLC ARCHITECT, INC. 7200317481 21 6210 14,250.00 A/E services for HVAC Project, Project closeout 100% Feb 2016 

06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 5,807.50 EXFR fr/ MSTR PROG HVAC upgrade June 2015 Invit 15884 RE: 
CK# 7200309161 8/20/15 

06/30/16 LITTLE DIVERSIFIED ARCHITECTURAL 
CONSULTING INC 

J16E7272 21 6210 23,249.25 EXFR fr/ MSTR PROD Architectural services, Architectural sac, 
Constr Admin 98% 12/31/14 Inv# 49028-1 RE: CK# 7200312449 
12/1/15 

07/12/17 WLC ARCHITECT, INC. 7200334936 21 6210 (11,250.00) Credit -- recalculation with final construction cost 
07/22/10 DIVISION OF STATE ARCHITECT 7200258112 01 6220 28,601.83 Pay Request Plan Review Fees 
06/30/15 DIVISION OF STATE ARCHITECT RCF CK 52876 21 6220 17,000.00 HVAC replacement plan check fee 
07/29/15 DIVISION OF STATE ARCHITECT RCF CK 52950 21 6220 1,050.00 Plan check and access Compliance fee for relocatable classrooms 
08/18/15 DIVISION OF STATE ARCHITECT 7200309036 21 6220 5,493.23 Further/CCD fee 
02/11/16 DIVISION OF STATE ARCHITECT 7200315170 22 6220 6,212.50 DSA further fees for modernization project for cert and close of file DSA 

#04-114493 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2,961.78 Pay request, Review of Plans & Specs 

Colbi Technologies, Inc. Printed: 12/14/2017 
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06/30/17 CALIFORNIA DEPT. OF EDUCATION J17E7123 22 6225 1,400.00 EXFR fr/ MSTR FROG Review of plans and specifications for projects-at 
various schools Inv# C-057040 RE: CK# 7200328522 2/2/17 03/31/11 AMERICAN REPROGRAPHICS CO 7200264148 22 6240 47.71 Reprographics WO#F1366571 08/30/11 AMERICAN REPROGRAPHICS CO 7200268069 22 6240 358.34 Reprographics WO#F1445490 11/01/11 FEDERAL EXPRESS 7200269611 22 6240 115.30 Plans & Specs to OPSC, 9/12/11 05/30/13 AMERICAN REPROGRAPHICS CO 7200284202 22 6240 428.60 Reprographic Svcs WO# F1729922 

06/30/13 AMERICAN REPROGRAPHICS CO 7200285789 22 6240 46.75 Reprographic Services 
06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR FROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 06/30/13 WESTGROUP DESIGNS, INC. J1 3U7291 22 6240 2576.22 EXFR fr/ MSTR FROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 
72002851196/27/13 06/30/13 PCM3, INC. J13W630W 22 6240 7,380.00 EXFR fr/ MSTR FROG Proj/Constr Mgmt Svc Inv# GGUSD-JR-05-13 RE: 
CK# 7200285107 6/27/13 05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 837.86 EXFR fr/ MSTR FROG Schl Comm Liaison Svc Mar Inv# 2014-0386 RE: 
CK# 7200293461 4/22/14 06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 139.75 EXFR fr/ MSTR FROG Reprographic Svcs Inv# 9198083113488 RE: CK# 
7200288182 10/29/13 06/30/14 MILLER RESORT, LLC. J14U7141 22 6240 894.46 EXFR fr/ MSTR FROG Schl Comm Liaison Svc June Inv# 2014-0491 RE: 
CK# 7200296372 8/7/14 06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 69.10 EXFR fr/ MSTR FROG Reprographic Svcs July 2014 Inv# 9198073114207 
RE: CK# 7200298238 10/14/14 06/30/15 PCM3, INC. J15L7271 22 6240 42,270.89 EXFR fr/ MSTR FROG Asst Construct Mgr Mar 2015 Inv# GGUSD-JJT-03- 
15 RE: CK# 7200304921 4/28/15 06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 2,568.62 EXFR fr/ MSTR FROG Schl Comm Liaison Svc Oct 2014 Inv# 2014-0539 
RE: CK# 7200299549 11/25/14 

06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 21 6240 766.33 EXFR fr/ MSTR FROG Reprographic Svcs Sept 2015 Inv# 9198093015001 
RE: CK# 7200311554 11/3/15 06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 1,284.49 EXFR fr/ MSTR FROG Schl Comm Liaison Svc Feb 2016 Inv# 2016-1807 
RE: CK# 7200316626 3/17/16 

02/27/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200291676 22 6250 75.529.80 Pay app #1, 1/1-1/31/14 BOND ONLY 
06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 14 22 6250 8,392.20 RETENTION LB14 
07/01/14 PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY 22 6250 (8,392.20) REVERSE LIABILITY 14 
08/13/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200296515 22 6250 213,429.42 Pay app #2,7% 7/1-7/31/14 10/16/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200297459 22 6250 611.163.41 Pay app #3, 23%, 8/1-8/31/14 
10/23/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200298565 22 6250 719,934.75 Pay app #4, 41%, 9/1-9/30/14 
11/25/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200299552 22 6250 1,039,066.11 Pay app #5, 67%, 10/1-10/31/14 
12/18/14 PAULO. MILLER CONSTRUCTION CO., INC. 7200300345 22 6250 652,415.75 Pay app #6, 83% 11/1-11/30/14 
01/29/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200301564 22 6250 557,078.27 Pay app #7, 95%, 12/1-12/31/14 
02/19/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200302284 22 6250 359.138.34 Pay app #8, ADR #2,1/1-1/31/15 
04/07/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200304158 22 6250 274,315.05 Pay app #9, ADR #3, 2/1-2/28/15 
04/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J15L4146 22 6250 (161,890.00) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200302284 2/19/15 
04/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J15L4146 01 6250 161,890.00 EXFR fr/ (-)22923700-6250-0848 ASPHALT Pay app# 8 Inv# 7330JA RE: 

CK 7200302284 2/19/15 
04/28/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200304919 22 6250 115,541.10 Pay app #10, adr #4, 3/1-3/31/15 
05/19/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200305855 22 6250 734,293.80 Pay app #11, ADR #5, 4/1-4/30/15 
05/26/15 PAUL C. MILLER CONSTRUCTION CO., INC. J15L5264 22 6250 (82,925.00) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200304919 4/28/15 
05/26/15 PAUL C. MILLER CONSTRUCTION CO., INC. J15L5264 01 6250 82,925.00 EXFR fr/ (-)22923700-6250-0848 ASPHALT Pay app# 11 Inv# 7330JA RE: 

CK 7200305855 5/19/15 
06/18/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200307147 22 6250 53.154.90 Pay app #12, ADR #6, 5/1-5/31/15 
06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 15 22 6250 600,562.30 RETENTION LB15 
07/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 15 LIABILITY 22 6250 (600,562.30) REVERSE LIABILITY 15 
08/06/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200308569 22 6250 300.281.15 Pay app #13, 100%, 6/1-6/30/15 LB15 
09/15/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200309808 22 6250 30.494.05 Pay app #15, ADR #8, 8/1-8/31/15 
10/22/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200311126 22 6250 301,886.10 Pay app #16, RETENTION PAYMENT, 9/1-9/30/15 12/15/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200313035 22 6250 1.640,992.10 Pay app #1 Tenant Improvement Payments 
12/17/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200313185 22 6250 919,543.88 Pay app #2 Tenant Improvement Payments 
01/12/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200313893 22 6250 73.108.05 Pay app #3 Tenant Improvement Payments 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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02/18/16 
03/29/16 

PAUL C. MILLER CONSTRUCTION CO., INC. 
PAUL C. MILLER 

7200315350 22 6250 102,841.32 Pay app #4 Tenant Improvement payments 95% complete CONSTRUCTION CO., INC. 7200317006 22 6250 151,014.65 Pay app #5 Tenant Improvement payments 100% complete 04/21/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200318012 22 6250 34,097.22 Lease payment #1 3/1-3/31/16 06/02/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200319641 22 6250 33.958.33 Lease payment #3 5/01-5/31/16 06/02/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200319640 22 6250 34,027.78 Lease payment #2 4/01-4/30/16 06/02/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200319639 22 6250 33,888.89 Lease payment #4 6/01-6/30/16 09/13/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200323231 22 6250 67,569.44 Lease payment #6 8/1-8/31/16 11/08/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200325496 22 6250 33,611.11 Lease payment #810/1-10/31/10 11/08/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200325496 22 6250 33,680.56 Lease payment #7 9/01-9/30/16 12/08/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200326538 22 6250 33,541.67 Lease payment #9 11/01-11/30/16 12/15/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200326991 22 6250 33.472.22 Lease payment # 1012/01-12/31/16 01/31/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200328355 22 6250 33,333.34 Lease payment # 1101/01-01/31/17 01/31/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200328355 22 6250 69.44 Interest payment #11 01/01-01/31/17 03/07/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200329752 22 6250 33,333.33 Lease payment # 12 02/01-02/28/17 11/06/14 ON TARGET VOICE & DATA 7200298968 21 6251 224,084.20 Erate ineligible: Pay app #1, provide mat'l/equpmnt/labor & svcs for cabling 

05/21/15 NEXUS IS 7200305956 21 6251 108.00 Provide netwk equpmt deployment svc 06/30/15 ON TARGET VOICE & DATA LIABILITY 15 21 6251 24,898.25 provide mat'l/equertint/labor & svcs for cabling LB15 06/30/15 SUNESYS LIABILITY 15 21 6251 8,856.00 MDF relocation LB15 07/01/15 ON TARGET VOICE & DATA 15 LIABILITY 21 6251 (24,898.25) REVERSE LIABILITY 15 07/01/15 SUNESYS 15 LIABILITY 21 6251 (8,856.001 REVERSE LIABILITY 15 07/08/15 NEXUS IS 7200307659 21 6251 9,903.30 Provide netwk equpmt deployment svc 100% 08/06/15 SUNESYS 7200308562 21 6251 8,856.00 MDF relocation LB15 09/28/17 ON TARGET VOICE & DATA 7200337588 21 6251 24,898.25 Erate ineligible: Pay app #2, provide matl/equpmnt/labor & svcs for cabling 

12/09/13 PCM3, INC. J14UC091 22 6255 6,019.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JR-07 
13 RE: CK# 7200286499 8/22/13 01/28/14 PCM3, INC. J14W1282 22 6255 6,276.92 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc Oct 2013 Inv# GGUSD-JR-10- 
13 RE: CK# 7200288988 11/22/13 06/30/14 CUMMING J14W630E 22 6255 8,116.34 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc April 2014 Inv# 33062 RE: 
CK# 7200294496 5/22/14 06/30/14 PCM3, INC. J14W630E 22 6255 2,521.09 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Jan 2014 Inv# GGUSD-JR-01- 
14 RE: CK# 7200291678 2/27/14 06/30/15 CUMMING J15L7271 22 6255 8,050.92 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2014 Inv# 34012 RE: 
CK# 7200297045 8/28/14 11/13/13 EWLES MATERIALS J14U8131 21 6265 260.00 EXFR fr/ MSTR PROG bobtail dump Inv# 207231 RE: CK# 7200286215 
8/8/13 06/17/14 GRAFIX SYSTEMS 7200295219 22 6265 170.10 3x6, 4x8 Relocation Banners 06/30/14 THE FINAL PHASE CLEANING 7200295816 22 6265 3,648.00 Final Cleaning & Carpet cleaning 06/04/15 CIRCLE CITY ELECTRIC 7200306445 22 6265 8,900.00 Electrical work for installation of marquee 06/30/15 HYDRO-SCAPE PRODUCTS INC J15L7213 22 6265 255.11 EXFR fr/ MSTR PROG irrigation supplies Inv# RE: CK# 7200308566 8/6/15 

07/08/15 QUIEL BROS SIGN CO 7200307685 22 6265 19,858.00 Manufacture & install pole Marquee 10/13/15 WALLACE ELECTRIC 7200310769 21 6265 1,280.00 Electrical work for removal of portable 10/20/15 VERNE'S PLUMBING 7200310991 21 6265 109,395.00 Emergency repair gas teak 12/23/15 J.L. COBB PAINTING & CONSTRUCTION 7200313356 22 6265 14,800.00 Labor & material to install split unit in MDF room in MPR 01/26/16 VERNE'S PLUMBING 7200314334 21 6265 12,155.00 FINAL PAYMNT- Emergency repair gas leak 02/02/16 CIRCLE CITY ELECTRIC 7200314678 22 6265 1,700.00 Install lighting and add power to room 51 02/23/16 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200315483 22 6265 4,940.00 Trim 8 trees and remove/stump grind 3 junipers 03/15/16 STUMBAUGH AND ASSOCIATES, INC 7200316500 22 6265 965.00 Urinal pannels -2 pilasters, 2 panels, 1 screen, 1 headrail 03/31/16 STUMBAUGH AND ASSOCIATES, INC 7200317134 22 6265 611.00 Urinal pannels - 1 pilasters, 1 panels, 1 screen, 1 headrail boys restroom 

05/05/16 BRIGHT ELECTRIC, INC. 7200318567 22 6265 1,575.00 Install 2 250 w metal halide light on bldg G & F for new electronic marquee 

06/30/16 TODD PIPE & SUPPLY J16E7272 21 6265 91.72 EXFR fr/ MSTR PROG: Aqualyn s/r 8" lay Inv# S002065233.001 RE: CK# 
7200316756 3/2/16 06/30/16 CIVIC CENTER LOCK & SAVE J16E7272 21 6265 2,067.04 EXFR fr/ MSTR PROG: deadbolts, mounting plate, and thimble strikes 
installation Inv# 55299 RE: CK# 7200315969 3/3/16 

C Colbi Technologies, Inc. 
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06/30/16 CURLEY WHOLESALE ELECTRIC, INC. J16E7272 21 6265 1,579.50 EXFR fr/ MSTR PROG 3 ea. spec. bc1100-1-11bp12x2 LED Inv# 56911 RE: 
CK# 7200314816 2/4/16 06/30/16 VISTA PAINT CORP J1 6E7272 21 6265 5,640.38 EXFR fr/ MSTR PROG paint & painting supplies Inv# 2015-477902-00 RE: 
CO 7200312881 12/10/15 06/30/16 DUNN-EDVVARDS CORPORATION J16L7151 22 6265 164.63 EXFR fr/ MSTR PROG: Paint & painting materials Inv# 2083231550 RE: 
CK# 7200315844 3/1/16 07/19/16 VERNE'S PLUMBING 7200321188 22 6265 2,045.00 Emergency work, clogged main line 08/25/16 CHARLES McCANDLESS TILE CONTRACTOR, 

INC. 
7200322723 21 6265 4,955.00 CERAMIC TILE WORK **CLEAN AND SEAL 

09/29/16 CIRCLE CITY ELECTRIC 7200323858 21 6265 343.00 Troubleshoot and replace hand dryers 10/13/16 VERNE'S PLUMBING 7200324500 21 6265 285.00 MPR building water heater vent line hooked sound serviced 02/16/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200328992 22 6265 11,500.00 Hydroseed 110,000 square hot infield 04/11/17 JLM INSTALLATIONS, INC. 7200331355 22 6265 4,200.00 Labor and material to replace wood jam in MPR with new frame 04/11/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. J17E4112 22 6265 (11,500.00) EXP TRIO H45016474-6170-0847 DROUGHT TOLERANT LANDSCAPE 
RE: CK 72003289922/16/17 04/20/17 VERNE'S PLUMBING 7200331743 22 6265 3,630.01 Emergency repair of water heater in kitchen 06/26/14 DEPT OF INDUSTRIAL RELATIONS 7200295380 21 6270 1,177.40 Labor Compliance 1/1-3/31/14 06/30/12 BEACH WIRE & CABLE LIABILITY 12 22 6275 72.26 Materials to install phones LB12 07/01/12 BEACH WIRE & CABLE 12 LIABILITY 22 6275 (72.26) Reverse Liabillity PO# F72R4312 08/02/12 BEACH WIRE & CABLE 7200276707 22 6275 72.26 Materials to install phones LB12 09/11/12 LOUIS AND COMPANY 7200277376 22 6275 208.60 9 Door Locks 09/11/12 LOUIS AND COMPANY 7200277376 22 6275 28.80 9 Elbow Catches 09/11/12 CARDENAS CUSTOMIZED CABINETS 7200277375 22 6275 12,930.00 8 Classroom Mobile Storate (tall & low) cabinets 10/10/14 NOON DUTY SUPERVISORS 72 ME/NMI/WC/0 22 6275 6.34 3B MCARE/OASDI/SUI/WC/OPEB 10/10/14 NOON DUTY SUPERVISORS 72 4010102014 22 6275 58.66 38 PAYROLL 

11/10/14 NOON DUTY SUPERVISORS 72 ME/0A/U1/WC/0 22 6275 27.90 4B MCARE/OASDI/SUI/WC/OPEB 
11/10/14 NOON DUTY SUPERVISORS 72 4011102014 22 6275 258.36 4B PAYROLL 
12/10/14 NOON DUTY SUPERVISORS 72 ME/0A/UI/VVC/0 22 6275 28.24 5B MCARE/OASDI/SUI/WC/OPEB 
12/10/14 NOON DUTY SUPERVISORS 72 4012102014 22 6275 261.45 58 PAYROLL 
01/10/15 NOON DUTY SUPERVISORS 72 4001092015 22 6275 172.90 6B PAYROLL 
01/10/15 NOON DUTY SUPERVISORS 72 ME/OA/IA/WC/0 22 6275 18.67 6B MCARE/OASDI/SUI/WC/OPEB 02/10/15 NOON DUTY SUPERVISORS 72 ME/0A/UI/VVC/0 22 6275 15.33 7B MCARE/OASDI/SUI/WC/OPEB 02/10/15 NOON DUTY SUPERVISORS 72 4002102015 22 6275 142.03 7B PAYROLL 
03/10/15 NOON DUTY SUPERVISORS 72 ME/0A/U1/WC/0 22 6275 24.73 8B MCARE/OASDI/SUI/WC/OPEB 03/10/15 NOON DUTY SUPERVISORS 72 4003102015 22 6275 229.08 813 PAYROLL 
04/10/15 NOON DUTY SUPERVISORS 72 4004102015 22 6275 242.17 9B PAYROLL 
04/10/15 NOON DUTY SUPERVISORS 72 ME/0A/UI1WC/0 22 6275 26.15 9B MCARE/OASDI/SUI/WC/OPEB 
05/10/15 NOON DUTY SUPERVISORS 72 4005082015 22 6275 215.99 10B PAYROLL 
05/10/15 NOON DUTY SUPERVISORS 72 ME/0A/UINVC/0 22 6275 23.33 108 MCARE/OASDI/SUI/VVC/OPEB 
06/10/15 NOON DUTY SUPERVISORS 72 4006102015 22 6275 235.62 11B PAYROLL 
06/10/15 NOON DUTY SUPERVISORS 72 ME/OA/Ur/WC/0 22 6275 25.45 11B MCARE/OASDI/SUI/WC/OPEB 
06/30/15 NOON DUTY SUPERVISORS 72 4006302015 22 6275 301.07 128 PAYROLL 
06/30/15 NOON DUTY SUPERVISORS 72 ME/OA/VI/WC/0 22 6275 32.52 120 MCARE/OASDI/SUI/VVC/OPEB 
10/10/15 NOON DUTY SUPERVISORS 72 4010092015 22 6275 78.54 3B PAYROLL 
10/10/15 NOON DUTY SUPERVISORS 72 ME/0A/1.11/WC/0 22 6275 6.91 30 MCARE/OASDI/SUINVC/OPEB 
11/10/15 NOON DUTY SUPERVISORS 72 ME/OA/Ill/WC/0 22 6275 25.34 4B MCARE/OASDI/SUI/WC/OPEB 
11/10/15 NOON DUTY SUPERVISORS 72 4011102015 22 6275 287.98 413 PAYROLL 
12/10/15 NOON DUTY SUPERVISORS 72 ME/0A/UI/VVC/0 22 6275 21.88 5B MCARE/OASDI/SUI/WC/OPEB 
12/10/15 NOON DUTY SUPERVISORS 72 4012102015 22 6275 248.71 53 PAYROLL 
01/10/16 NOON DUTY SUPERVISORS 72 ME/0A/UINVC/0 22 6275 16.13 6B MCARE/OASDI/SUI/WC/OPEB 
01/10/16 NOON DUTY SUPERVISORS 72 4001082016 22 6275 183.26 6B PAYROLL 
02/10/16 NOON DUTY SUPERVISORS 72 ME/0A/UI/VVC/0 22 6275 14.97 7B MCARE/OASDI/SUINVC/OPEB 
02/10/16 NOON DUTY SUPERVISORS 72 4002102016 22 6275 170.17 7B PAYROLL 
03/10/16 NOON DUTY SUPERVISORS 72 ME/0A/UI/VVC/0 22 6275 13.24 88 MCARE/OASDI/SUI/WC/OPEB 
03/10/16 NOON DUTY SUPERVISORS 72 4003102016 22 6275 150.54 8B PAYROLL 
03/20/14 SOUTH COAST LOGISTICS 7200292392 22 6276 1,127.52 720 Moving boxes & labels 
05/12/14 COUNTRY CITY TOWING J14U5123 22 6276 175.00 EXFR fr/ MSTR PROG tow storage container fr Simmons to Pattn 06/30/14 	IMAGE 2000 LIABILITY 14 22 6276 600.00 Move copiers & Riso Machine to Chapman site LB14 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 

      

  

County: 

 

Project Number 57/66522-00-068 
Project Name: 	Patton ES - Modernization (Patton Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a) 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  06/30/14 COUNTRY CITY TOWING J14U7142 22 6276 700.00 EXFR fr/ MSTR PROG tow storage container fr Zeyen to Patio Inv#95704 

RE: CK# 7200294100 5/13/14 07/01/14 IMAGE 2000 14 LIABILITY 22 6276 (600.00) REVERSE LIABILITY 14 08/21/14 IMAGE 2000 
BELTMANN 

7200296781 22 6276 600.00 Move copiers & Riso Machine to Chapman site LB14 06/30/15 RELOCATION GROUP J15L7221 21 6276 3,412.50 EXFR fr/ MSTR PROG: moving services 6/8, 6/9, 6/10, 6/11, 6/12/15 Inv# 
55067511 RE: CK# 7200308399 7/30/15 03/08/16 

06/30/16 
IMAGE 2000 
SOUTH COAST 

7200316177 22 6276 500.00 Move Copy equipment from Chapman Interim Site back to Patton LOGISTICS J16E7272 21 6276 2,140.92 EXFR fr/ MSTR PROG moving services 2/19/16 Inv# 16-1126 RE: CK# 
7200316619 3/17/16 06/30/16 BELTMANN RELOCATION GROUP J16L7151 22 6276 21,065.00 EXFR fr/ MSTR PROG moving services 2/04-02/05/16 Inv# 55305689 RE: 

K# 7200316173 3/8/16 06/30/13 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 21 6280 4,500.00 Hazardous Material Specification June 2013 LB13 

07/01/13 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 21 6280 (4,500.00) REVERSE LIABILITY 13 

08/21/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286390 21 6280 4,500.00 Hazardous Material Specification June 2013 LB13 

08/28/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200297044 22 6280 4,360.00 Hazardous abatement monitoring July 2014 

10/16/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200298350 22 6280 9,115.00 Hazardous abatement monitoring Aug 2014 

11/06/14 RIVER CITY TESTING 7200298978 22 6280 578.75 DSA Testing & Inspection Sept 2014 12/04/14 RIVER CITY TESTING 7200299712 22 6280 1.925.00 DSA Testing & Inspection Oct 2014 01/15/15 RIVER CITY TESTING 7200301101 22 6280 543.00 DSA Testing & Inspection , Nov 2014 02/03/15 RIVER CITY TESTING 7200301695 22 6280 382.00 DSA Testing & Inspection, Nov- Dec 2014 06/30/15 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 15 22 6280 455.00 Survey for asbestos at portable H 6/30/15 LB15 

07/01/15 CARDINAL ENVIRONMENTAL CONSULTANTS 15 LIABILITY 22 6280 (455.00) REVERSE LIABILITY 15 

08/06/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200308564 22 6280 455.00 Survey for asbestos at portable H 6/30/15 LB15 

12/10/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200312867 22 6280 2,500.00 Supplemental survey 

06/30/14 STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 14 22 6290 268.00 DSA Inspection Service 6/30/14 LB14 07/01/14 STEPHEN PAYTE DSA INSPECTIONS INC 14 LIABILITY 22 6290 (268.00) REVERSE LIABILITY 14 08/26/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200296941 22 6290 268.00 DSA Inspection Service 6/30/14 LB14 09/25/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200297770 22 6290 5,896.00 DSA Inspection Svc July 2014 10/23/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200298569 22 6290 5,360.00 DSA Inspection Svc August 2014 10/30/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200298754 22 6290 5,628.00 DSA Inspection Svc Sept 2014 12/02/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200299613 22 6290 4,556.00 DSA Inspection Svc Oct 2014 12/23/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200300400 22 6290 3,752.00 DSA Inspection Svc Nov 2014 02/10/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200301929 22 6290 5,896.00 DSA Inspection Svc Dec 2014 03/17/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200303423 22 6290 5,628.00 DSA Inspection Svc Jan 2015 04/09/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200304279 22 6290 5,360.00 DSA Inspection Svc Feb 2015 06/30/15 STEPHEN PAYTE DSA INSPECTIONS INC J15L7241 22 6290 13,440.00 EXFR fr/ MSTR PROG: DSA Inspection Services Mar 2015 Inv# 11410 RE: 
CK# 7200305317 5/7/15 06/30/16 JOHNSTON INSPECTIONS, INC. J16L7061 22 6290 29,440.00 EXFR fr/ MSTR PROG HVAC DSA Inspection Svc Inv# 681-GO RE: CK# 
7200312448 12/1/15 
Total Project Costs: 

Totals 925,116.10 9,881,854.96 24,358.75 85,224.00 - 10,916,553.81 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 

  

County: 

 

Project Number: 57/66522-00-070 
Project Name: 	Peters ES - Modernization (Peters-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(8) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' 8, Equip' 
(F) Description / Purpose 

04/06/10 Y'DEEN & ASSOCIATES 7200254731 01 6210 22,925.00 Architect Pay request 1 07/06/10 Y'DEEN & ASSOCIATES 7200257689 01 6210 126,764.70 Architect Pay request 3 07/06/10 Y'DEEN & ASSOCIATES 7200257688 01 6210 68,685.40 Architect Pay request 2 09/21/10 Y'DEEN & ASSOCIATES 7200259218 01 6210 8,696.35 Architect Pay request 4 10/07/10 Y'DEEN & ASSOCIATES 7200259564 01 6210 17,392.71 Architect Pay request 5 12/21/10 Y'DEEN & ASSOCIATES 7200261380 22 6210 8,696.35 Architect Pay request 6 06/07/11 KNA CONSULTING ENGINEERS, INC. 7200266326 22 6210 1,800.00 Structural Engineer Service 06/16/11 Y'DEEN & ASSOCIATES 7200266737 22 6210 851.89 Reimb. Janet Suen 08/02/11 KNA CONSULTING ENGINEERS, INC. 7200267572 22 6210 330.00 Consulting Engineer Service DSA Liaison Svc 12/08/11 Y'DEEN & ASSOCIATES 7200270599 22 6210 505.00 Reimb. Exp. M. Viscetto Travel to DSA 02/02/12 CUMMING 7200271839 22 6210 1,940.00 Pay request October 2011 03/0602 KNA CONSULTING ENGINEERS, INC. 7200272704 22 6210 3,087.50 DSA Liaison Services 06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 3,497.92 Reimb. JAMA LB12 06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 10,348.78 Reimb. Innovative LB12 07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (3,497.92) Cancel LB12, no ck issued 07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (10,348.78) Cancel LB12, nook issued 06/27/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200285106 21 6210 13,042.33 Architectural Svcs 5/1-5/31/13 06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 1,452.41 EXFR fr/ MSTR PROG permanent/interim reloc classrms Inv# 017388 
RE: CK# 7200284916 6/18/ 06/30/13 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 13 21 6210 23,009.02 Prof. Svcs 6/1-6/30/13 LB13 07/01/13 MARK J. PAONE, AIA/MJP ARCHITECT 13 LIABILITY 21 6210 (23,009.02) REVERSE LIABILITY 13 08/13/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200286251 21 6210 22,814.02 Prof. Svcs 6/1-6/30/13 LB13 09/17/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200286960 21 6210 14,853.36 Prof. Svcs, July 2013 11/05/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200288395 21 6210 17,862.24 Prof. Svcs, August 2013 11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 665.00 EXFR fr/ MSTR PROD construction svc July 2013 Inv#13526 RE: 
CK# 7200286661 8/29/13 11/21/13 MARK J PAONE, AIA/MJP ARCHITECT 7200288944 21 6210 20,686.00 Prof Svc-Addt'l svc, redesign restrm 11/22/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200288974 21 6210 5,864.93 Prof. Svcs, Sept 2013 12/23/13 MARK J PAONE, AIA/MJP ARCHITECT 7200289800 21 6210 11,099.42 Prof Svcs Oct/Nov 2013 03/13/14 MARK J, PAONE, AIA/MJP ARCHITECT 7200292150 21 6210 8,730.53 Prof Svcs, Dec 2013 & Jan 2014 05/08/14 MARK J PAONE, AIA/MJP ARCHITECT 7200293950 21 6210 2,980.23 Prof svc Feb 2014 06/03/14 MARK J PAONE, AIA/MJP ARCHITECT 7200294761 21 6210 1,537.87 Prof svc Mar 2014 06/17/14 MARK J, PAONE, AIA/MJP ARCHITECT 7200295213 21 6210 4,384.37 Prof svc Apr 2014 06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 14 21 6210 10,000.00 Prof Svc June 2014 LB14 06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200295694 21 6210 11,538.81 Prof svc May 2014 06/30/14 LA DESIGN GROUP, INC 7200295896 22 6210 5,451.23 Architectural Svcs for Pre-Check Lunch Shelter June 2014 06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 1,235.00 EXFR fr/ MSTR PROD construction svc Apr 2014 Inv#14300 RE: CK# 
7200294764 6/3/14 07/01/14 MARK J. PAONE, AIA/MJP ARCHITECT 14 LIABILITY 21 6210 (10,000.00) REVERSE LIABILITY 14 08/21/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200296776 21 6210 10,000.00 Prof Svc June 2014 LB14 09/18/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200297591 21 6210 897.89 Prof svc July 2014 11/06/14 DONALD KROTEE PARTNERSHIP INC 7200298971 22 6210 2,850.00 HVAC & Ancillary Scope & Schematics 20% 8/31/14 12/04/14 DONALD KROTEE PARTNERSHIP INC 7200299706 22 6210 16,245.00 HVAC & Ancillary Scope 9/30/14 12/18/14 DONALD KROTEE PARTNERSHIP INC 7200300335 22 6210 1,425.00 HVAC & Ancillary Scope 10/31/14 01/15/15 DONALD KROTEE PARTNERSHIP INC 7200301087 22 6210 2,992.50 HVAC & Ancillary Scope 11/30/14 02/19/15 LA DESIGN GROUP, INC 7200302278 22 6210 5,595.00 Architectural Svcs for Pre-Check Lunch Shelter Nov 2014 05/28/15 LA DESIGN GROUP, INC 7200306161 22 6210 2,735.00 Architectural Svcs for Pre-Check Lunch Shelter 12/1/14-3/31/15 

06/26/15 LA DESIGN GROUP, INC 7200307228 22 6210 730.00 Architectural Svcs for Pre-Check Lunch Shelter May 2015 06/30/15 WESTGROUP DESIGNS, INC. J15L7241 22 6210 780.00 EXFR fr/ MSTR PROG MJP Augmentation for Architectural/ Eng & 
planning service Inv# 15310-01 RE: CK# 7200304929 4/28/15 

06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 4,780.00 EXFR fr/ MSTR PROG: construction svc Mar/Apr 2015 Inv# 15501 RE: CK# 
7200305966 5/21/15 11/03/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200311556 21 6210 12.190.00 Prof svc closeout/DSA cert 50% 02/02/16 LA DESIGN GROUP, INC 7200314684 22 6210 488.77 Architectural Svcs for Pm-Check Lunch Shelter Aug 2015 02/1006 DONALD KROTEE PARTNERSHIP INC 7200315108 22 6210 84,075.00 HVAC & Ancillary Scope, Construction documents 65% 11/30/15 02/25/16 DONALD KROTEE PARTNERSHIP INC 7200315636 22 6210 4,987.50 HVAC & Ancillary Scope, Construction documents 70% 12/31/15 03/08/16 DONALD KROTEE PARTNERSHIP INC 7200316176 22 6210 9,975.00 HVAC & Ancillary Scope, Construction documents 80% 1/31/16 03/2206 WESTGROUP DESIGNS, INC. 7200316769 22 6210 8,045.69 Architectural services Peters K-3 Marquee/P25 Engineering svcs 

Colbi Technologies, Inc. 
Printed 2/14/2017 
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School District: 

  

County: 

 

Project Number: 57/66522-00-070 
Project Name: 	Peters ES - Modernization (Peters-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(E) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip ' 
(F) Description / Purpose 

04/07/16 DONALD KROTEE PARTNERSHIP INC 7200317488 22 6210 9,975.00 HVAC & Ancillary Scope, Construction documents 90% 2/29/16 06/07/16 DONALD KROTEE PARTNERSHIP INC 7200319774 22 6210 997.50 HVAC & Ancillary Scope, Construction documents 92% 4/30/16 06/16/16 DONALD KROTEE PARTNERSHIP INC 7200320353 22 6210 997.50 HVAC & Ancillary Scope, Construction documents 91% 3/31/16 06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 9,102.50 EXFR fr/ MSTR PROG Engineering Services Nov 2015 Inv# 16373 RE: 
CK# 7200313174 12/17/15 

06/30/17 WESTGROUP DESIGNS, INC. LIABILITY 17 22 6210 2,047.50 Architectural services Peters K-3 Marquee LB17 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 1,420.00 EXFR fr/ MSTR PROG construction services July 2016 Inv# 17343 RE: 

CK# 7200322227 8/18/16 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 165.00 EXFR fr/ MSTR PROG HVAC Upgrade 4/14/17 Inv# 18686 RE: CK# 

7200333883 6/8/17 
07/01/17 WESTGROUP DESIGNS, INC. 17 LIABILITY 22 6210 (2,047.501 REVERSE LIABILITY 17 
07/12/17 DONALD KROTEE PARTNERSHIP INC 7200334925 22 6210 22.230.00 HVAC & Ancillary Scope, DSA Stamped Approval 100% 5/31/17 
08/17/17 WESTGROUP DESIGNS, INC. 7200336252 22 6210 2,047.50 Architectural services Peters K-3 Marquee LB17 
08/06/10 DIVISION OF STATE ARCHITECT 7200258348 01 6220 32,526.06 Pay Request Plan Review Fees 
07/19/13 DIVISION OF STATE ARCHITECT 7200285838 22 6220 1.060.00 Plan /Field Review Fees for relocatable bldgs 
03/31/14 DIVISION OF STATE ARCHITECT RCF CK #51702 22 6220 780.00 Plan Review Fees for lunch shelter 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (1,060.00) EXP TR TO 25003763-6200-0842 RE: CK 7200285838 7/19/13 
03/30/15 DIVISION OF STATE ARCHITECT 7200303859 22 6220 34.00 Structural/FLS Further/CCD Fee 
06/09/15 DIVISION OF STATE ARCHITECT 7200306571 22 6220 500.00 Re-opening Fee for portable 
06/18/15 DIVISION OF STATE ARCHITECT 7200307132 22 6220 550.00 DSA Plan check fee for marquee 
07/17/15 DIVISION OF STATE ARCHITECT 7200307813 22 6220 1,050.00 DSA Plan check fee for Freezer Peters K-3 (Food Svcs should PM 08/18/15 DIVISION OF STATE ARCHITECT 7200309035 21 6220 55.04 DSA Plan/Review Fee for Relocatable building 
08/27/15 DIVISION OF STATE ARCHITECT 7200309391 21 6220 4,921.50 DSA further fees 
11/19/15 DIVISION OF STATE ARCHITECT 7200312151 22 6220 13,750.00 DSA Plan check fee for access compliance structural, & fire & life 05/26/16 DIVISION OF STATE ARCHITECT 7200319423 22 6220 750.00 Re-Opening Fees 
05/31/16 DIVISION OF STATE ARCHITECT J72Q6064 22 6220 113,750.001 VOID CHECK- NOT REISSUED 
06/21/16 DIVISION OF STATE ARCHITECT J16L6212 22 6220 11,050.001 EXP TR TO 13015440-6200-0861 RE: CK# 7200307813 7/17/15 
09/27/16 DIVISION OF STATE ARCHITECT 7200323748 21 6220 266.04 Additional plan/Review fee - freezer Peters K-3 
04/25/17 DIVISION OF STATE ARCHITECT J17E4251 21 6220 (266.04) EXP TR TO 13015440-6200-0861 RE: CK# 7200323748 9/27/16 
04/27/17 DIVISION OF STATE ARCHITECT 7200332064 23 6220 13,750.00 ACCESS COMPLIANCE, FIRE & LIFE SAFETY, STRUCTURAL SAFETY 

06/30/17 DIVISION OF STATE ARCHITECT J17E7123 23 6220 166.67 EXFR fr/ MSTR PROG DSA RE-OPENING FEES Various 04-103053 Inv# 
110416-VARIOUS RE: CK# 7200326129 11/22/16 09/28/17 DIVISION OF STATE ARCHITECT 7200337596 23 6220 6,950.00 ACCESS COMPLIANCE, FIRE & LIFE SAFETY, STRUCTURAL SAFETY 

08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 3,490.05 Pay request, Review of Plans & Specs 
03/29/11 AMERICAN REPROGRAPHICS CO 7200263999 22 6240 43.50 Reprographics WO#01363113 
07/26/11 AMERICAN REPROGRAPHICS CO 7200267453 22 6240 53.61 Reprographics WO#F1447738 - LB11 
09/22/11 AMERICAN REPROGRAPHICS CO 7200268540 22 6240 425.27 Reprographic Service WO#F5482611 
11/01/11 FEDERAL EXPRESS 7200269611 22 6240 115.30 Plans & Specs to OPSC, 9/12/11 
12/01/11 FEDERAL EXPRESS 7200270401 22 6240 33.83 15 day Review Letter to DSA, 10/13/11 
01/19/12 AMERICAN REPROGRAPHICS CO 7200271410 22 6240 20.91 Reprographic VVO#F1493065 
03/20/12 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 11.36 Reprographics WO#F1530039 
10/23/12 AMERICAN REPROGRAPHICS CO 7200278356 22 6240 112.47 Reprographics WO #F1658823 
01/03/13 AMERICAN REPROGRAPHICS CO 7200280027 22 6240 170.11 Reprographics WO#F1639951 
03/05/13 AMERICAN REPROGRAPHICS CO 7200281674 22 6240 1,650.74 Reprographics 
06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 
06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.21 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 

72002851196/27/13 
06/30/13 CONSTRUCTION PLANNING AND J13W630W 22 6240 6,838.54 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc May 2013 Inv# 13-5-0003 RE: 

MANAGEMENT, LLC CK# 7200285105 6/27/13 
06/30/13 MILLER RESORT, LLC. J13U7291 22 6240 198.55 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0290 RE: CK# 

72002851146/27/13 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285788 22 6240 75.47 Reprographic Services 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 180.00 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0341 RE: CK# 

7200287110 9/24/13 
05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 385.44 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Mar Invtf 2014-0386 RE: 

CK# 7200293461 4/22/14 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 
Garden Grove Unified School District 

Project Warrant Report (SAB 184a 

County: 
Orange 

Project Number: 57/66522-00-070 
Project Name: 	Peters ES - Modernization (Peters-Mod) 

Report Number: 

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Fury & Equip ' 
(F) Description / Purpose 

06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 95.89 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198083113488 RE: CK# 
7200288182 10/29/13 06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 224.00 EXFR fr/ MSTR PROG Schl Comm Liaison Svc May 2015 Inv# 2015-0599 
RE: CK# 7200306577 6/9/15 

06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 263.47 EXFR fr/ MSTR PROG Reprographic Svcs Dec 2014 Inv# 9198123114002 
RE: CK# 7200301269 1/22/15 

06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 21 6240 16.38 EXFR fr/ MSTR PROG Reprographic Svcs Nov 2015 Inv# 9198113015006 
RE: CK# 7200313325 12/22/15 

06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 68.29 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2016 Invtf 9198033116 RE: 
CK# 7200318404 5/3/16 

06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 326.69 EXFR fr/ MSTR PROG Reprographic Svcs May 2017 Inv# 9198053117259 
RE: CK# 7233004739 7/6/17 

06/18/13 NEFF CONSTRUCTION, INC. 7200284920 22 6250 28,880.00 Pay App #1,4/1-4/25/13 BOND ONLY 
06/27/13 NEFF CONSTRUCTION, INC. 7200285115 22 6250 118.081.43 Pay App #2, 4/1-4/30/13 
06/30/13 NEFF CONSTRUCTION, INC. LIABILITY 13 22 6250 596,878.91 Pay App #4, 6/1-6/30/13 LB13 
06/30/13 NEFF CONSTRUCTION, INC. 7200285452 22 6250 70,064.87 Pay App #3, 5/1-5/31/13 
07/01/13 NEFF CONSTRUCTION, INC. 13 LIABILITY 22 6250 (596.878.911 REVERSE LIABILITY 13 
08/13/13 NEFF CONSTRUCTION, INC. 7200286257 22 6250 556,183.64 Pay App #4, 6/1-6/30/13 LB13 
08/29/13 NEFF CONSTRUCTION, INC. 7200286662 22 6250 728,000.27 Pay App #5, 7/1-7/31/13 
10/08/13 NEFF CONSTRUCTION, INC. 7200287528 22 6250 875,625.57 Pay App #6, 8/1-8/31/13 
11/21/13 NEFF CONSTRUCTION, INC. 7200288959 22 6250 287,297.44 Pay App #7, 9/1-9/30/13 
12/05/13 NEFF CONSTRUCTION, (NC. 7200289297 22 6250 310,630.65 Pay app #8, 64%, 10/1-10/31/13 
12/23/13 NEFF CONSTRUCTION, INC. 7200289819 22 6250 233,545.55 Pay app #9, 69(80 gen'1)%, 11/1-11/30/13 
02/21/14 NEFF CONSTRUCTION, INC. 7200291457 22 6250 236,333.77 Pay app #10, 74(85gen'11%, 12/1-12/31/13 
03/06/14 NEFF CONSTRUCTION, INC. 7200291879 22 6250 191,590.53 Pay app #11,78%, 1/1-1/31/14 
04/08/14 NEFF CONSTRUCTION, INC. 7200293021 22 6250 145,773.22 Pay app #12, 2/1-2/28/14 
04/29/14 NEFF CONSTRUCTION, INC. 7200293653 22 6250 75,472.81 Pay app #13, 3/1-3/31/14 
05/29/14 NEFF CONSTRUCTION, INC. 7200294620 22 6250 214,856.89 Pay app #14, 4/1-4/30/14 
06/17/14 NEFF CONSTRUCTION, INC. 7200295224 22 6250 565,526.72 Pay app #15, 99%, 5/1-5-31/14 
06/30/14 NEFF CONSTRUCTION, INC. LIABILITY 14 22 6250 301,592.71 Pay app #16, 100%, 6/1-6-30/14 ($54,619.86) + RETENTION ($246,972.85) 

07/01/14 NEFF CONSTRUCTION, INC. 14 LIABILITY 22 6250 (301,592.71) REVERSE LIABILITY 14 
08/07/14 NEFF CONSTRUCTION, INC. 7200296373 22 6250 54,619.86 Pay app #16, 100%, 6/1-6-30/14 LB14 
10/08/14 NEFF CONSTRUCTION, INC. 7200298047 22 6250 271 .036.63 Pay app #17,100%, 8/1-8-31/14 
11/04/14 NEFF CONSTRUCTION, INC. 7200298858 22 6250 30,259.10 Pay app #18, 100%, 10/1-10/31/14 
02/10/15 NEFF CONSTRUCTION, INC. 7200301927 22 6250 262,830.54 Pay app #19, FINAL PAYMENT, 11/1-11/30/14 
05/02/13 NETWORK INTEGRATION CO PARTNERS INC 7200283383 22 6251 3,593.43 EXFR fr/ 0BJ6265 6/30/1324 Port VOIP Phone system 

INICPARTNERS) 
12/23/13 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 87,302.85 E-Rate 14 Equipments, Pay app #1 

(NICPARTNERS) 
01/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200290875 22 6251 12,902.64 Erate 14 Elig Pay app #1,Equipment only 

INICPARTNERS) 
02/04/14 NETWORK INTEGRATION CO PARTNERS INC 7200290975 22 6251 775.15 E-Rate 14, netwrk & cabling, Pay app #3, period to 11/30/13 

(NICPARTNERS) 
03/05/14 NETWORK INTEGRATION CO PARTNERS INC J14U3053 22 6251 (12,902.64) EXP TR TO 25003763-6200-0842 RE: CK# 7200290875 1/30/14 

INICPARTNERS) 
03/20/14 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 5,922.26 E-Rate 14 Cabling, Pay app #2 

(NICPARTNERS) 
05/08/14 NETWORK INTEGRATION CO PARTNERS INC 7200293958 22 6251 5,184.49 E-Rate 14 Network & Cabling, Retention 

(NICPARTNERS) 
06/03/14 NETWORK INTEGRATION CO PARTNERS INC 7200294767 22 6251 923.53 E-Rate 14, Pay app #05R, period to 2/21/14 

(NICPARTNERS) 
06/03/14 NETWORK INTEGRATION CO PARTNERS INC 7200294767 22 6251 1,018.71 E-Rate 14, Pay app #04R, period to 1/24/14 

)NICPARTNERS) 
06/26/14 NETWORK INTEGRATION CO PARTNERS INC 7200295387 22 6251 1,936.44 E-Rate 14 Labor & service, Pay app #6 period to 6/10/14 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 796.95 E-Rate 14, Labor, Svc, Math, & Eqpmt-Cabling LB14 

(NICPARTNERS) 
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School District: 

  

County: 

 

Project Number 57/66522-00-070 
Project Name: 	Peters ES - Modernization (Peters-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a) 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip ' 
(F) Description / Purpose 

07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (796.95) REVERSE LIABILITY 14 
INICPARTNERSI 

08/12/14 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200296489 22 6251 796.95 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling LB14 

01/06/15 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200300685 22 6251 772.50 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling 

06/30/16 NETWORK INTEGRATION CO PARTNERS INC J16E7272 22 6251 953.92 EXFR fr/ MSTR FROG install a drop for marquee Inv# 33844 RE: CK# INICPARTNERSI 7200312693 12/8/15 12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JH-07 
13 RE: CK# 7200286499 8/22/13 12/09/13 CONSTRUCTION PLANNING AND J14UC091 22 6255 3,343.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv 	13-5-0005 RE: MANAGEMENT, LLC CK# 7200286654 8/29/13 05/23/13 SOUTHERN CALIFORNIA EDISON 7200284028 21 6265 3,665.82 Upgrade Panel & Voltage/Phase Change 06/30/13 TIM GREENLEAF ENGINEERING 7200285454 22 6265 3,600.00 grub & grade approx 5000 sq ft for new portables 06/30/13 ROBERTSON'S CONCRETE 7200285601 22 6265 1,373.44 Concrete for sidewalks & ramps for portable 06/30/13 ROBERTSON'S CONCRETE J13W6300 22 6265 (1,373.44) EXP TRIO 25003763-6200-0842 RE: CK# 7200285601 7/12/13(6/30) 

06/30/13 TIM GREENLEAF ENGINEERING J13W6300 22 6265 (3,600.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200285454 7/9/13 (6/30) 

11/13/13 CALIFORNIA COMMUNICATIONS J14UB131 22 6265 865.00 EXFR fr/ MSTR PROD Connect, mount, testing speakers, phones Inv# 2320 
RE: CK# 7200287955 10/22/13 11/13/13 CHANDLER'S A/C REFRIGERATION J14UB131 22 6265 148.00 EXFR fr/ MSTR PROD repair A/C Inv# 116962 RE: CK# 7200288273 
10/31/13 11/13/13 CHANDLER'S A/C REFRIGERATION J14UB131 22 6265 1,149.83 EXFR fr/MSTR PROD repair & repl A/C MO 116959 RE: CK# 7200288273 
10/31/13 

12/18/13 HOME DEPOT J14UC181 22 6265 690.94 EXFR fr/ MSTR PROG 8 shelf units Inv# 3150811 RE: CK# 7200287219 
9/26/13 

01/28/14 R.M. SYSTEMS, INC. 7200290766 22 6265 3,306.45 Installation of Atlas clocks & speakers 
04/08/14 WALLACE ELECTRIC 7200293022 22 6265 14,685.00 Maintenance of lights & Ballasts 
04/22/14 VERNE'S PLUMBING 7200293463 22 6265 920.00 Office restroom, clogged toilet w/ tampon covers 
05/12/14 CHANDLER'S A/C REFRIGERATION J14U5124 22 6265 1,418.50 EXFR fr/ MSTR PROG A/C repair at office Inv# 118380 RE: CK# 

7200290109 1/7/14 
10/09/14 BEN'S ASPHALT, INC 7200298157 23 6265 9,600.00 Grind & overlay parking area 
10/23/14 BEN'S ASPHALT, INC 7200298556 22 6265 300.00 Line striping-orange sht not printed yet print after posting PO 
10/30/14 R.C. MASONRY 7200298753 22 6265 1,500.00 Labor and material for Concrete work 
12/02/14 WALLACE ELECTRIC 7200299614 22 6265 6,770.00 Repair playground lighting 
04/14/15 R.C. MASONRY J15L4146 01 6265 1,500.00 EXFR fr/ (-)22925400-6265-0848 ASPHALT concrete work Inv# 2014-1007 

RE: CK 7200298753 10/30/14 
04/14/15 BEN'S ASPHALT, INC J15L4146 01 6265 300.00 EXFR fr/ H22925400-6265-0848 ASPHALT Line striping Inv# 1755.2 RE: 

CK 7200298556 10/23/14 
04/14/15 R.C. MASONRY J15L4146 22 6265 (1,500.00) EXP TR TO H01919300-6265-0848 ASPHALT RE: CK 7200298753 

10/30/14 
0404/15 BEN'S ASPHALT, INC J15L4146 22 6265 (300.00) EXP TR TO H01919300-6265-0848 ASPHALT RE: CK 7200298556 

10/23/14 
05/07/15 BRIGHT ELECTRIC, INC. 7200305308 22 6265 1,950.00 Installed electrical conduit, wiring, new timeclock to new Marquee 4-6 
05/26/15 BEN'S ASPHALT, INC J15L5264 23 6265 (9,600.00) EXP TR TO H01919300-6265-0848 ASPHALT RE: CK 7200298157 

10/9/14 
05/26/15 BEN'S ASPHALT, INC J15L5264 01 6265 9,600.00 EXFR fr/ H23925400-6265-0848 ASPHALT Grind & overlay parking area 

Inv# 1755.1 RE: CK 7200298157 10/9/14 
06/26/15 QUIEL BROS SIGN CO 7200307233 22 6265 16,485.00 Manufacture & Install wall marquee Peters 4-6 
07/10/15 JASON'S GLASS TINT 7200307738 22 6265 6.882.67 Tint Windows ($7100-$217.33(cr from Evans)) 
07/10/15 J.L. COBB PAINTING & CONSTRUCTION 7200307737 22 6265 12,500.00 Disconnect 2 portable classrooms for relocation to another site 
08/06/15 VERNE'S PLUMBING 7200308571 22 6265 6,497.94 Sewer repair 
08/25/15 SEALMASTER OF SOUTHERN CALIFORNIA 7200309306 22 6265 3,233.50 Master Seal, Crackmaster parking lot 
10/20/15 QUIEL BROS SIGN CO 7200310996 22 6265 37,129.00 Manufacture & Install pole Marquee Peters K-3 
11/17/15 WALLACE ELECTRIC 7200312016 22 6265 14,750.00 Provide power to projectors & am voltage 
02/23/16 WALLACE ELECTRIC 7200315484 22 6265 14.235.00 Provide power to projectors & ww voltage remaining 13 classrooms 
06/21/16 QUALITY FENCE CO, INC 7200320568 22 6265 4.500.00 Repair & Adjust 5 Gates & relocate openings for bus access 
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School District: 

  

County: 

 

Project Number: 57/66522-00-070 
Project Name: 	Peters ES - Modernization (Peters-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/30/16 WALLACE ELECTRIC LIABILITY 16 22 6265 13,940.00 Installation of projectors- install interface box & plate; Provide power to 
projectors; Install new 2900 series nonmetallic wire mold LB16 07/01/16 WALLACE ELECTRIC 16 LIABILITY 22 6265 (13,940.00) REVERSE LIABILITY 16 08/18/16 WALLACE ELECTRIC 7200322224 22 6265 13,940.00 Installation of projectors- install interface box & plate; Provide power to 
projectors; Install new 2900 series nonmetallic wire mold LB16 06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285829 21 6270 533.48 Labor Compliance 1/1-5/31/13 06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 533.48 Labor Compliance 6/1/13 - 07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 1533.481 REVERSE LIABILITY 13 01/28/14 DEPT OF INDUSTRIAL RELATIONS 7200290756 21 6270 375.52 Labor Compliance 7/1/13-9/30/13 11/04/14 DEPT OF INDUSTRIAL RELATIONS 7200298847 21 6270 4,196.46 Labor Compliance 4/1-6/30/14 05/23/13 ALLIED STORAGE CONTAINERS 7200284029 22 6275 6,231.60 2 Storage containers 06/30/13 MOBILE MODULAR 7200286216 22 6275 119,132.92 4 portable classrms purchase+delivery ohms 06/30/13 MOBILE MODULAR J1 3F7252 22 6275 (119,132.92) EXP TR TO 25003763-6200-0842 RE: CK# 7200286216 8/8/13(6/30) 

06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7271 22 6275 194.40 EXFR fr/ MSTR PROG 1 storage containers 6/23-7/21/16 .delivery + pick 
up LB16 Invft 4470721 RE: CK# 7200322222 8/18/16 06/30/17 NATIONAL CONSTRUCTION RENTALS J17E7123 23 6275 120.34 EXFR fr/ MSTR PROG 1 storage container rental 7/22-8/18/16 Inv# 
4513504 RE: CK# 7200324155 9/13/16 06/30/13 IMAGE 2000 7200285656 22 6276 150.00 Relocation of 3 copiers/nun in same location 09/17/13 SOUTH COAST LOGISTICS 7200286971 22 6276 2,528.75 Moving Items-phase 2,8/16/13 05/12/14 ALL STATE MOVING SYSTEMS J14U5124 22 6276 1,371.00 EXFR fr/ MSTR PROG labor & equipmnt for school move Inv# ANHS-1035- 
3-B--/1 RE: CK# 7200290594 1/23/14 06/30/14 STAPLES J14U7232 22 6276 295.65 EXFR fr/ MSTR FROG packing tapes Inv#8027480263 & 8027878105 RE: 
CK# 7200289422 12/10/13 & 7200289827 12/23/13 02/03/15 BELTMANN RELOCATION GROUP 7200301686 22 6276 2,350.00 School Move Peters K-3 02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281182 22 6280 4,250.00 Hazardous Inspection/Specification Services 

06/30/13 RIVER CITY TESTING LIABILITY 13 22 6280 621.50 Inspection &Testing June 2013 LB13 06/30/13 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 22 6280 5,400.00 Hazardous Material Monitoring June 2013 LB13 

07/01/13 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 22 6280 (5,400.00) REVERSE LIABILITY 13 

07/01/13 RIVER CITY TESTING 13 LIABILITY 22 6280 (621.50) REVERSE LIABILITY 13 08/06/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286155 22 6280 5,400.00 Hazardous Material Monitoring LB13 

08/21/13 RIVER CITY TESTING 7200286401 22 6280 546.50 Inspection &Testing July 2013 09/10/13 RIVER CITY TESTING 7200286816 22 6280 870.00 Special Inspector & Soil Technician 10/01/13 RIVER CITY TESTING 7200287338 22 6280 646.50 Testing & Inspection July/Aug 2013 10/24/13 RIVER CITY TESTING 7200288074 22 6280 415.50 Testing & Inspection Sept 2013 10/29/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200288183 22 6280 5,450.00 Hazardous Mat'l mgmt July 2013 

10/31/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200288272 22 6280 2,495.00 Hazardous Material Mgmt Aug 2013 

12/23/13 RIVER CITY TESTING 7200289826 22 6280 788.50 Special Inspector Nov 2013 01/30/14 RIVER CITY TESTING 7200290876 22 6280 61.50 Testing & Inspection Nov-Dec 2013 
02/21/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291451 22 6280 3,345.00 Hazardous Mgmt, 11/13-12/13 

03/11/14 RIVER CITY TESTING 7200292041 22 6280 409.25 Testing & Inspection Jan 2014 03/27/14 RIVER CITY TESTING 7200292613 22 6280 82.00 DSA Testing & Inspection Feb 2014 06/03/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200294762 22 6280 3,235.00 Hazardous mamagemt Jan-Mar. 2014 

06/17/14 RIVER CITY TESTING 7200295226 22 6280 620.50 DSA Testing & Inspection Apr 2014 06/30/14 RIVER CITY TESTING LIABILITY 14 22 6280 771.00 DSA Testing & Inspection June 2014 LB14 06/30/14 RIVER CITY TESTING 7200295570 22 6280 235.00 DSA Testing & Inspection May 2014 07/01/14 RIVER CITY TESTING 14 LIABILITY 22 6280 (771.00) REVERSE LIABILITY 14 08/05/14 RIVER CITY TESTING 7200296269 22 6280 771.00 DSA Testing & Inspection June 2014 LB14 08/28/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200297044 22 6280 1,000.00 Survey for portable classroom demo 

09/23/14 RIVER CITY TESTING 7200297699 22 6280 317.50 DSA Testing & Inspection July 2014 

Colbi Technologies, Inc, 
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School District: 	 County: 	 Project Number: 57/66522-00-070 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Peters ES - Modernization (Peters-Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose 

10/14/14 RIVER CITY TESTING 7200298248 22 6280 600.00 DSA Testing & Inspection 8/11/2014 
11/05/15 RIVER CITY TESTING 7200311670 22 6280 363.15 DSA Testing & Inspection 9/30/2015 
12/30/15 RIVER CITY TESTING 7200312538 22 6280 267.00 DSA Testing & Inspection 10/31/2015 
01/07/16 RIVER CITY TESTING 7200313760 22 6280 300.00 DSA Testing & Inspection 11/11/2015 
09/29/16 RIVER CITY TESTING 7200323870 22 6280 1,211.75 DSA Testing & Inspection Aug 2016 
03/09/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200329914 22 6280 3,250.00 Environmental testing, Reporting and Monitoring Services 

09/10/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286818 22 6290 804.00 DSA lnspectn Svcs-L MANN7/1-7/31/13 
09/26/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200287226 22 6290 5,896.00 DSA Inspection Svcs Aug. 2013 
11/19/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200288807 22 6290 4,556.00 DSA lspection Sept 2013 
12/23/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200289828 22 6290 10,720.00 DSA Inspection Svc 10/2013 
02/21/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200291459 22 6290 5,360.00 DSA Inspection Svc 12/2013 
03/11/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292043 22 6290 5,360.00 DSA Inspection Svc Jan, 2014 
03/27/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292614 22 6290 4,824.00 DSA Inspection Services Feb 2014 
05/01/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200293750 22 6290 5,628.00 DSA Inspection Services Mar 2014 
05/29/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200294624 22 6290 8,509.00 DSA Inspection Services Apr 2014 
06/26/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200295389 22 6290 9.849.00 DSA Inspection Services May 2014 
06/30/14 STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 14 22 6290 (469.00) Credit Memo to correct invocie #11195 LB14 
06/30/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 6290 11,390.00 DSA Inspection Svc June 2014 
07/01/14 STEPHEN PAYTE DSA INSPECTIONS INC 14 LIABILITY 22 6290 469.00 REVERSE LIABILITY 14 PO #H72X0040 
08/28/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200297050 22 6290 1469.001 Credit Memo to correct invoice #11195 LB14 
06/30/16 JOHNSTON INSPECTIONS, INC. J16L7061 22 6290 560,00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 677-GG RE: CK# 

7200312874 12/10/15 
01/27/14 CIVIC CENTER LOCK & SAVE J14U1273 22 4300 161.54 EXFR fr/ MSTR PROG Remove & replace interchangeable cores on doors 

Inv# 53029 RE: CK# 7200286962 9/17/13 
05/12/14 CIVIC CENTER LOCK & SAVE J14U5123 22 4300 623.48 EXFR fr/ MSTR PROG staff restrooms installed indicator deadbolts Si 

thimble strikes 
Total Project Costs: 

Totals - 703,545.08 5,566,398.76 36,930.65 72,987.00 785.02 6,380,646.51 
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School District: 

  

County: 

 

Project Number: 57/66522-00-073 
Project Name: 	Post ES-Modernization (Post-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(E) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose  

07/06/10 Y'DEEN & ASSOCIATES 7200257688 01 6210 20,239.00 Architect Pay request 1 
07/06/10 Y'DEEN & ASSOCIATES 7200257692 01 6210 15,930.30 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257692 01 6210 43,031.50 Architect Pay request 3 
09/21/10 Y'DEEN & ASSOCIATES 7200259221 01 6210 6,308.02 Architect Pay request 4 
10/07/10 Y'DEEN & ASSOCIATES 7200259567 01 6210 3,154.02 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261382 22 6210 3,154.01 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 2,633.13 LHA Mech & Elect Eng. 
05/03/11 KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 412.50 Consulting Engineer Service 
06/14/11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 1,397.50 Consulting Engineer Service 
06/16/11 Y'DEEN & ASSOCIATES 7200266739 22 6210 22,571.25 Reimb.Exp. - KBennett & HMC Arch. 
12/20/11 Y'DEEN & ASSOCIATES 7200270907 22 6210 7,652.40 Reim. -HMC Arch. June 2011 
02/02/12 CUMMING 7200271839 22 6210 1,907.00 Pay request October 2011 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 2,737.77 Reimb. DCGA LB12 
07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (2,737.77) REVERSE LIABILITY 12 
06/30/13 WLC ARCHITECT, INC. LIABILITY 13 22 6210 3,890.00 Prof Svcs 6/1-6/30/13 LB13 
07/01/13 WLC ARCHITECT, INC. 13 LIABILITY 22 6210 (3,890.00) REVERSE LIABILITY 13 
08/06/13 WLC ARCHITECT, INC. 7200286162 22 6210 3,890.00 Prof Svcs 6/1-6/30/13 LB13 
09/19/13 WLC ARCHITECT, INC. 7200287049 22 6210 11,670.00 Prof Svcs, July 2013 
11/19/13 WLC ARCHITECT, INC. 7200288808 22 6210 3,890.00 Prof. Svc 8/1-8/31/13 
01/07/14 WLC ARCHITECT, INC. 7200290120 22 6210 257.38 Prof. Svc 9/1-9/30/13 
01/28/14 WLC ARCHITECT, INC. 7200290769 22 6210 50.41 Reimbursable-reprographics 
03/06/14 WLC ARCHITECT, INC. 7200291885 22 6210 2,459.41 Prof. Svc 12/1-12/31/13 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 95.00 EXFR fr/ MSTR PROG construction svc Apr 2014 Inv# RE: CK# 

7200295384 6/26/14 
10/23/14 \A/LC ARCHITECT, INC. 7200298571 22 6210 1,854.00 Add svc: Redesign Fire Alarm 95% 
11/25/14 WLC ARCHITECT, INC. 7200299560 23 6210 3,750.00 Architectural for HVAC & Ancillary work 9/31/14 
12/11/14 WLC ARCHITECT, INC. 7200300005 23 6210 2,500.00 Architectural for HVAC & Ancillary work 7/31/14 
01/27/15 WLC ARCHITECT, INC. 7200301450 22 6210 9,888.00 Add svc: Redesign Fire Alarm 80% 
02/26/15 WLC ARCHITECT, INC. 7200302583 22 6210 2,459.40 Prof. Svc 12/1-12/31/14 
05/07/15 WLC ARCHITECT, INC. 7200305322 23 6210 28,125.00 Architectural for HVAC & Ancillary work 12/31/14 
05/14/15 WLC ARCHITECT, INC. 7200305647 23 6210 93,125.00 Architectural for HVAC & Ancillary work 1/31/15 
05/14/15 WLC ARCHITECT, INC. 7200305643 22 6210 400.00 Add svc: Redesign Fire Alarm 100% 
05/28/15 WLC ARCHITECT, INC. 7200306172 23 6210 8,750.00 Architectural for HVAC & Ancillary work 4/30/15 
06/26/15 WLC ARCHITECT, INC. 7200307240 22 6210 2,459.40 Prof. Svc 6/1-6/30/15 Constr Admin 5% 
06/26/15 WLC ARCHITECT, INC. 7200307249 23 6210 1,250.00 Architectural for HVAC & Ancillary work 5/31/15 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 7,895.00 EXFR fr/ MSTR PROG: HVAC upgrade Apr-May 2015 Inv# 15722 RE: 

CK# 7200307676 7/8/15 
07/08/15 WLC ARCHITECT, INC. 7200307692 22 6210 218.00 Add svc: Emergency Lighting System 100% 
10/08/15 WLC ARCHITECT, INC. 7200310660 22 6210 19,675.24 Prof. Svc 7/1-7/31/15 Constr Admin 45% 
10/08/15 WLC ARCHITECT, INC. 7200310662 23 6210 58,750.00 Architectural for HVAC & Ancillary work 7/31/15 
11/05/15 WLC ARCHITECT, INC. 7200311682 23 6210 8,569.28 Architectural for HVAC & Ancillary work 8/31/15 
11/05/15 WLC ARCHITECT, INC. 7200311677 22 6210 4,918.80 Prof. Svc 8/1-8/31/15 Constr Admin 55% 
12/01/15 WLC ARCHITECT, INC. 7200312460 22 6210 2,459.41 Prof. Svc 9/1-9/30/15 Constr Admin 60% 
12/01/15 WLC ARCHITECT, INC. 7200312463 23 6210 3,769.68 Architectural for HVAC & Ancillary work 9/30/15 
12/28/15 WLC ARCHITECT, INC. 7200313379 22 6210 4,918.81 Prof. Svc 10/1-10/31/15 Constr Admin 70% 
12/28/15 WLC ARCHITECT, INC. 7200313380 23 6210 7,539.36 Architectural for HVAC & Ancillary work 10/31/15 
01/26/16 WLC ARCHITECT, INC. 7200314347 23 6210 7,539.36 Architectural for HVAC & Ancillary work: Constr Admin 80% 11/31/15 

01/26/16 WLC ARCHITECT, INC, 7200314345 22 6210 4,918.80 Prof. Svc 11/1-11/30/15 Constr Admin 80% 
03/03/16 WLC ARCHITECT, INC. 7200315991 22 6210 2,459.41 Prof. Svc 12/01-12/31/15 
03/03/16 WLC ARCHITECT, INC. 7200315995 23 6210 3,769.68 Architectural for HVAC & Ancillary work: Constr Admin 85% 12/31/15 
04/12/16 WLC ARCHITECT, INC. 7200317669 23 6210 3,769.68 Architectural for HVAC & Ancillary work: Constr Admin 90% 1/31/16 
04/12/16 WLC ARCHITECT, INC. 7200317667 22 6210 2,459.40 Prof. Svc 1/1-1/31/16 Constr Admin 90% 
04/21/16 WLC ARCHITECT, INC. 7200318019 22 6210 2,459.41 Prof. Svc 02/01-02/29/16 Constr Admin 95% 
04/21/16 WLC ARCHITECT, INC. 7200318025 23 6210 3,769.68 Architectural for HVAC & Ancillary work: Constr Admin 95% 2/29/16 
05/24/16 WLC ARCHITECT, INC. 7200319284 22 6210 1,475.64 Prof. Svc 3/1-3/31/16 Constr Admin 98% 
05/24/16 WLC ARCHITECT, INC. 7200319289 23 6210 2,261.81 Architectural for HVAC & Ancillary work: Constr Admin 98% 3/31/16 
06/07/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200319776 22 6210 2,800.00 Architectural svcs: Placements of portable classrooms: Constr doc 

25%/Electrical engineering 25% 
06/16/16 WLC ARCHITECT, INC. 7200320369 23 6210 753.93 Architectural for HVAC & Ancillary work: Constr Admin 99% 4/30/16 
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06/16/16 WLC ARCHITECT, INC. 7200320363 22 6210 1.598.61 Prof. Svc 4/1-4/30/16 Constr Admin 100% 
06/27/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200320657 22 6210 5,600.00 Architectural svcs: Placements of portable classrooms: Constr doc 

75%/Electrical engineering 75% 
06/30/16 NUVIS LANDSCAPE ARCHITECTURAL & J16E7272 21 6210 9,200.00 EXFR fr/ MSTR PROG: Landscape architectrual services Sept 2015 Inv# 

PLANNING 20192 RE: CK# 7200311789 11/10/15 
06/30/16 LENTZ MORRISSEY ARCHITECTURE, INC LIABILITY 16 22 6210 1,680.00 Architectural svcs: Placements of portable classrooms: Constr doc 

90%/Electrical engineering 90% LB16 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 1,802.50 EXFR fr/ MSTR PROG HVAC upgrade July 2015 Inv# 15915 RE: CK# 

7200309302 8/25/15 
07/01/16 LENTZ MORRISSEY ARCHITECTURE, INC 16 LIABILITY 22 6210 (1,680.00) REVERSE LIABILITY 16 
07/19/16 WLC ARCHITECT, INC. 7200321197 23 6210 7,036.74 Architectural for HVAC & Ancillary work: Close out 50% 6/30/16 
07/19/16 WLC ARCHITECT, INC. 7200321191 22 6210 4.303.96 Prof. Svc 6/1-6/30/16 Close out 40% 
07/28/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200321753 22 6210 1,680.00 Architectural svcs: Placements of portable classrooms: Constr doc 

90%/Electrical engineering 90% LB16 
10/04/16 WLC ARCHITECT, INC. 7200324025 23 6210 1,256.56 Architectural for HVAC & Ancillary work: Close out 60% 7/31/16 
10/04/16 WLC ARCHITECT, INC. 7200324014 22 6210 2,459.40 Prof. Svc 7/1-7/31/16 Close out 60% 
10/20/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200324779 22 6210 1,120.00 Architectural svcs: Placements of portable classrooms: Constr doc 

100%/Electrical engineering 100% 
10/25/16 WLC ARCHITECT, INC. 7200324913 22 6210 1,229.70 Prof. Svc 8/1-8/31/16 Close out 70% 
10/25/16 WLC ARCHITECT, INC. 7200324917 23 6210 1,256.56 Architectural for HVAC & Ancillary work: Close out 70% 8/31/16 
01/24/17 VVLC ARCHITECT, INC. 7200328100 23 6210 3,141.40 Architectural for HVAC & Ancillary work: Close out 90% 9/30/16 
01/24/17 WLC ARCHITECT, INC. 7200328096 22 6210 3.689.11 Prof. Svc 9/1-9/31/16 Close out 90% 
03/02/17 WLC ARCHITECT, INC. 7200329594 23 6210 628.28 Architectural for HVAC & Ancillary work: Close out 100% 11/30/16 
06/01/17 WLC ARCHITECT, INC. 7200333559 23 6210 22,746.30 Architectural for HVAC & Ancillary work: Final pymnt based on final constr 

cost 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 200.00 EXFR fr/ MSTR PROG HVAC Ugrade Sept 2016 Inv# 17692 RE: CK# 

720032567311/10/16 
06/30/17 LENTZ MORRISSEY ARCHITECTURE, INC LIABILITY 17 22 6210 69.03 Reimb: ARC LB17 
07/01/17 LENTZ MORRISSEY ARCHITECTURE, INC 17 LIABILITY 22 6210 (69.031 REVERSE LIABILITY 17 
08/08/17 LENTZ MORRISSEY ARCHITECTURE, INC 7200335861 22 6210 69.03 Reimb: ARC LB17 
10/31/17 WLC ARCHITECT, INC. 7200338921 22 6210 40,705.77 Prof. Svc: Final pymnt based on final constr cost 
08/06/10 DIVISION OF STATE ARCHITECT 7200258341 01 6220 13,734.36 Pay Request Plan Review Fees 
04/29/14 DIVISION OF STATE ARCHITECT 7200293643 22 6220 2,100.01 DSA Plan/Field Review Fee for 7 Relocatable Buildings 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 12.100.011 EXP TR TO 25003763-6200-0842 RE: CK 7200293643 4/29/14 
01/06/15 DIVISION OF STATE ARCHITECT 7200300678 22 6220 16,125.00 Plan check fee 
05/05/16 DIVISION OF STATE ARCHITECT 7200318568 22 6220 85.00 DSA CCD FEES 
05/12/16 DIVISION OF STATE ARCHITECT 7200318832 22 6220 1,050.00 DSA Plan Check Fees for 2 Relocatable Buildings 
08/11/16 DIVISION OF STATE ARCHITECT 7200322060 21 6220 500.00 Re-Opening Fees- For Certification 
09/27/16 DIVISION OF STATE ARCHITECT 7200323751 21 6220 500.00 DSA Further Fees for certification & close of files 
09/29/16 DIVISION OF STATE ARCHITECT 7200323860 21 6220 8,640.81 DSA Further Fees 
12/13/16 DIVISION OF STATE ARCHITECT 7200326774 22 6220 221.16 Further fees App# 04-115343 
01/05/17 DIVISION OF STATE ARCHITECT 7200327492 23 6220 2,499.54 Futher fees #04-8059 
01/26/17 DIVISION OF STATE ARCHITECT 7200328213 23 6220 500.00 DSA RE-OPENING FEES 04-100631 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,073.44 Pay request, Review of Plans & Specs 
06/30/17 CALIFORNIA DEPT. OF EDUCATION J17E7123 23 6225 700.00 EXFR fr/ MSTR PROG Review of plans and specifications for projects-at 

various schools Inv# C-057040 RE: CK# 7200328522 2/2/17 
03/31/11 AMERICAN REPROGRAPHICS CO 7200264148 22 6240 38.28 Reprographics WO#F1366569 
07/26/11 AMERICAN REPROGRAPHICS CO 7200267453 22 6240 309.02 Reprographics WO#F1388389 - LB11 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 15.35 Plans to DSA, 8/4/11 
09/15)11 AMERICAN REPROGRAPHICS CO 7200268371 22 6240 20.24 Reprographic Service WO#F1395056 
09/22/11 AMERICAN REPROGRAPHICS CO 7200268540 22 6240 13.77 Reprographic Service WO#F1476491 
11/01/11 FEDERAL EXPRESS 7200269611 22 6240 107.30 Plans & Specs to OPSC, 11/13/11 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272398 22 6240 1.24 Reprographics WO# F1456892 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273044 22 6240 9.56 Reprographics WO#F1457082 
11/27/12 MILLER RESORT, LLC. 7200279074 22 6240 175.00 Mod/Facilities School Comm. Liaison, Oct 2012 
05/30/13 AMERICAN REPROGRAPHICS CO 7200284202 22 6240 163.33 Reprographic Svcs WO# F1730013 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285789 22 6240 62.36 Reprographic Services 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 158.57 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198083113488 RE: CK# 

7200288182 10/29/13 
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06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 729.03 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2015 Inv# 9198033115020 
06/30/15 LLC. RE: CK# 7200304910 4/28/15 MILLER RESORT, J15L7241 22 6240 688.30 EXFR fr/ MSTR PROG Schl Comm Liaison Svc June 2015 Inv# 2015-0605 
06/30/16 RE: CK# 7200308406 7/30/15 MILLER RESORT, LLC. J16E7271 22 6240 2333.89 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Feb 2016 Inv# 2016-1807 
06/30/16 AMERICAN REPROGRAPHICS RE: CK# 7200316626 3/17/16 CO J16E7271 22 6240 138.73 EXFR fr/ MSTR PROG Reprographic Svcs June 2016 Inv# 9198063016 RE: 
06/30/16 AMERICAN CK# 7200321635 7/26/16 REPROGRAPHICS CO J16E7271 21 6240 2.63 EXFR fr/ MSTR PROG Reprographic Svcs Nov 2015 Inv# 9198113015006 

AMERICAN RE: CK# 7200313325 12/22/15 06/30/17 REPROGRAPHICS CO J17E7123 23 6240 92.02 EXFR fr/ MSTR PROG Reprographic Svcs Sept 2016 Inv# 9198093016380 
RE: CK# 7200325489 11/8/16 02/27/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200291680 23 6250 48,519.00 Pay app #1, 1/1-1/31/14 BOND & INS ONLY 06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 14 23 6250 5,391.00 RETENTION LB14 07/01/14 PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY 23 6250 15,391.001 REVERSE LIABILITY 14 06/18/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200307163 23 6250 49,414.12 Pay app #3, 3%, 5/31/15 06/18/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200307164 23 6250 185,713.61 Pay app #4,10%, 6/30/15 06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 15 23 6250 31,516.30 RETENTION LB15 07/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 15 LIABILITY 23 6250 (31,516.30) REVERSE LIABILITY 15 08/18/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200309063 23 6250 1,082,159.95 Pay app #5, 48%, 7/31/15 08/18/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200309063 23 6250 888,775.33 Pay app #1,39%, 7/1-7/31/15 10/06/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200310528 23 6250 538,652.15 Pay app #6, 66%, 8/31/15 10/06/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200310528 23 6250 496,075.10 Pay app #2, 61%, 8/31/15 11/05/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200311680 23 6250 353,818.31 Pay app #7, ADR #2, 9/30/15 11/05/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200311680 23 6250 77,988.24 Pay app #3, 65%, 9/30/15 11/24/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200312321 23 6250 275,541.63 Pay app #8, 81%, 10/31/15 11/24/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200312321 23 6250 250,272.34 Pay app #4, 74%, 10/30/15 12/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J16LC142 01 6250 47,223.60 EXFR fr/(-)23923800-6250-0848 ASPHALT Pay app#7 Inv# ONYX RE: CK 
7200311680 11/5/15 12/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J16LC142 23 6250 (47,223.60) EXP TR TO (+101919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 
720031168011/5/15 12/17/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200313192 23 6250 84,971.52 Pay app #9, 84%, 11/30/15 12/17/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200313192 23 6250 71,845.32 Pay app #5, 77%, 11/20/15 01/21/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200314210 23 6250 186.852.85 Pay app #10, 90%, 12/31/15 02/02/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200314690 23 6250 324,175.82 Pay app #6, 87%, 12/31/15 03/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200315855 23 6250 67,803.97 Pay app #7, 90%, 01/31/16 03/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200315855 23 6250 97,588.66 Pay app #11, 92%, 01/31/16 04/07/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200317495 23 6250 100.037.27 Pay app #12, CDR #4, 02/29/16 04/07/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200317495 23 6250 238,562.94 Pay app #8, 95%, 02/29/16 04/21/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200318023 23 6250 189,199.62 Pay app #13, 93%, 03/30/16 04/21/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200318023 23 6250 117,804.21 Pay app #9, 100%, 03/31/16 05/17/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200318984 23 6250 1,106.00 Pay app #10,100%, 04/30/16 05/17/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200318984 23 6250 28,585.53 Pay app #14, 100%, 4/30/16 06/16/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200320367 23 6250 27,095.23 Pay app #11, CDR #6 05/01/16 06/30/16 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 16 23 6250 357,894.91 RETENTION LB16 06/30/16 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 16 23 6250 284,611.61 RETENTION LB16 07/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 16 LIABILITY 23 6250 (284,611.61) REVERSE LIABILITY 16 07/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 16 LIABILITY 23 6250 1357,894.91) REVERSE LIABILITY 16 10/25/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200324915 23 6250 125,105.28 Pay app #15, CDR #5, 7/31/16 10/25/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200324915 23 6250 28,018.32 Pay app #12, CDR #77/31/16 01/10/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200327630 23 6250 26,707.63 Pay app #13, CDR #8 11/30/16 05/11/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200332771 23 6250 371,795.50 Pay app #16, RETENTION 11/01-11/30/16 05/23/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200333244 23 6250 290,692.27 Pay app #14 RETENTION 2/28/17 06/30/15 ON TARGET VOICE & DATA LIABILITY 15 21 6251 435.00 Install two cables for VOIP LB15 07/01/15 ON TARGET VOICE & DATA 15 LIABILITY 21 6251 (435.001 REVERSE LIABILITY 15 08/04/15 ON TARGET VOICE & DATA 7200308497 21 6251 435.00 Install two cables for VOIP LB15 09/17/15 

(NICPARTNERS) 
NETWORK INTEGRATION CO PARTNERS INC 7200309931 21 6251 87,376.40 Pay app #1, Material, equipment labor & svc for Cabling 

Colbi Technologies, Inc. 
Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) Page 4 of 6 

School District: 

      

 

County: 

 

Project Number: 57/66522-00-073 
Project Name: 	Post ES - Modernization (Post-Mod) 

Report Number: 
Garden Grove Unified School District Orange 

Project Warrant Report (SAB 184a 

   

      

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

12/17/15 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200313175 21 6251 59,913.13 Pay app #2, Material, equipment labor & svc for Cabling 

03/17/16 NETWORK INTEGRATION CO PARTNERS INC 
INICPARTNERS) 

7200316617 21 6251 45,877.80 Pay app #4, Material, equipment labor & svc for Cabling 

05/12/16 SUNESYS 7200318825 21 6251 6,965.00 Labor to relocate MDF 
05/12/16 NETWORK INTEGRATION CO PARTNERS INC 7200318823 21 6251 14,826.41 Pay app #5, Material, equipment labor & svc for Cabling (NICPARTNERS) 
06/30/16 CABLEMASTERS LIABILITY 16 21 6251 7,977.84 Material, equipment, labor & services to install projectors as needed for 

modernization LB16 06/30/16 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

LIABILITY 16 21 6251 28,600.09 Pay app #5, Material, equipment labor & svc for Cabling LB16 

06/3006 CABLEMASTERS J1608011 21 6251 1,088.50 EXFR fr/ MSTR PROG Provide material, equipment, labor & services to 
install one drop for new marguee Inv# 39351-PA#1 MG2 RE: CK# 
7200318829 5/12/16 07/01/16 NETWORK INTEGRATION CO PARTNERS INC 16 LIABILITY 21 6251 (28,600.09) REVERSE LIABILITY 16 

(NICPARTNERS) 
07/01/16 CABLEMASTERS 16 LIABILITY 21 6251 (7,977.84) REVERSE LIABILITY 16 
10/18/16 CABLEMASTERS 7200324667 21 6251 7,180.06 Material, equipment, labor & services to install projectors as needed for 

modernization LB16 
11/16/16 NETWORK INTEGRATION CO PARTNERS INC 7200325805 21 6251 17,760.14 Pay app #6 Material, equipment labor & svc for Cabling LB16 

INICPARTNE RS) 
12/15/16 NETWORK INTEGRATION CO PARTNERS INC 7200326968 21 6251 13,500.00 Provide (aborts remove and replace network equip 

(NICPARTNERS) 
05/16/17 NETWORK INTEGRATION CO PARTNERS INC 7200332919 21 6251 25,083.78 Pay app #7 Material, equipment labor & svc for Cabling 

(NICPARTNERS) 
06/30/17 CABLEMASTERS LIABILITY 17 21 6251 797.78 Material, equipment, labor & services to install projectors as needed for 

modernization LB17 
07/01/17 CABLEMASTERS 17 LIABILITY 21 6251 (797.78) REVERSE LIABILITY 17 
09/28/17 CABLEMASTERS 7200337586 21 6251 797.78 Material, equipment, labor & services to install projectors as needed for 

modernization 
01/28/14 PCM3, INC. J14W1282 22 6255 6,276.94 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Oct 2013 Inv# GGUSD-JR-10- 

13 RE: CK# 7200288988 11/22/13 
06/30/15 JF SERVICES J15L7271 22 6255 11,520.00 EXFR fr/ MSTR PROG Proj Mgmt Svc (Gerardo Flores) June 2015 Inv# 

1004 RE: CK# 7200307739 7/10/15 
06/30/16 JF SERVICES J16E7271 21 6255 30,960.00 EXFR fr/ MSTR PROG Proj Mgmt Svc (Gerardo Flores) Sept 2015 Inv# 

1007 RE: CK# 7200310844 10/15/15 
01/31/17 JF SERVICES J17E1311 23 6255 15,000.00 EXFR fr/ MSTR PROG Proj Mgmt Svc (Gerardo F(ores) Sept 2016 Inv# 

1020 RE: CK# 7200324778 10/20/16 
06/21/11 VECTOR RESOURCES 7200266804 22 6265 626.70 Pay request 2, job 38959 
07/13/11 VECTOR RESOURCES 7200267311 22 6265 137.50 Pay request 1 )LB2 
09/08/11 VECTOR RESOURCES 7200268246 22 6265 245.68 Pay request, job 38958 
10/11/11 VECTOR RESOURCES 7200268976 22 6265 3,776.06 Pay request 3, job 38959 
06/26/15 J.L. COBB PAINTING & CONSTRUCTION 7200307222 21 6265 93,450.00 Gen'l Const asphalt, electrical for 7 portables CUPCCAA 15-112 
07/17/15 SOUTHERN CALIFORNIA EDISON RCF CK 52938 22 6265 786.83 Meter & service change 
11/17/15 BRIGHT ELECTRIC, INC. 7200312007 22 6265 3,375.00 Install Conduit Wiring for 2-120V amp Dedicated Circuits for New Marquee, 

Install New Time Clock 
12/01/15 OUIEL BROS SIGN CO 7200312439 21 6265 15.516.00 Manufacture & install Marquee 
02/0406 NARANJO LANDSCAPE INC 7200314829 22 6265 7,750.00 Irrigation repairs invarious locations 
06/30/16 CIVIC CENTER LOCK & SAVE J16E7272 21 6265 485.66 EXFR fr/ MSTR PROG: staff restrooms deadbolt locks Inv# 54944 RE: CK# 

720031098510/20/15 
06/30/16 DUNN-EDVVARDS CORPORATION J16L7151 22 6265 767.04 EXFR fr/ MSTR PROG: Paint & painting materials Inv# 2083245527 RE: 

CK# 7200320969 7/12/16 
09/08/16 WALLACE ELECTRIC 7200323055 22 6265 8,960.00 MISC. ELECTRICAL TASKS 
10/04/16 WALLACE ELECTRIC 7200323998 21 6265 6.910.00 REPLACE 16 CANOPY LIGHTS 
11/08/16 J.L. COBB PAINTING & CONSTRUCTION 7200325503 23 6265 13,900.00 Demo concrete ramp and portable classroom. Disconnect electrical and fire 

alarm. Equipment and Labor included. 
11/10/16 J.L. COBB PAINTING & CONSTRUCTION 7200325647 21 6265 11.700.00 Disconnect interim housing 
11/10/16 CIRCLE CITY ELECTRIC 7200325646 21 6265 6,400.00 Remove power and electrical apparatus to 7 portables 
02/02/17 CIRCLE CITY ELECTRIC 7200328523 23 6265 3,880.00 Run power to short throws 
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03/14/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200330098 23 6265 3,592.55 Repair irrigation 06/20/17 QUALITY FENCE CO, INC 7200334419 23 6265 15,028.00 Labor and materials to install 4' sante),  cage with 2 gates 06/30/17 GRAYBAR ELECTRIC COMPANY IN J17E7111 23 6265 9,455.06 EXFR fr/ MSTR PROG Lithonia Lighting 50% of invoice Inv# 989832997 
RE: CK# 7200329931 3/9/17 06/30/17 FRANKLIN MECHANICAL LIABILITY 17 23 6265 170.00 Blow out condensate drain rm 44 LB17 06/30/17 CIRCLE CITY ELECTRIC LIABILITY 17 23 6265 6,775.00 Repair and adjust short throws LB17 07/01/17 FRANKLIN MECHANICAL 17 LIABILITY 23 6265 (170.00) REVERSE LIABILITY 17 07/01/17 CIRCLE CITY ELECTRIC 17 LIABILITY 23 6265 (6,775.00) REVERSE LIABILITY 17 08/03/17 FRANKLIN MECHANICAL 7200335726 23 6265 170.00 Blow out condensate drain rm 44 LB17 08/08/17 CIRCLE CITY ELECTRIC 7200335862 23 6265 6,775.00 Repair and adjust short throws LB17 09/28/17 JLM INSTALLATIONS, INC. 7200337600 23 6265 320.00 Service call to fix MPR doom 10/03/17 QUALITY FENCE CO, INC 7200337746 23 6265 7,396.00 labor and material to instal 1 6X4 walk gate, panic hardware and 5 terminal 
post and 60' of 6' fencing 10/31/17 J.L. COBB PAINTING & CONSTRUCTION 7200338928 23 6265 14,800.00 Post construction pick up list 06/26/14 DEPT OF INDUSTRIAL RELATIONS 7200295380 21 6270 582.91 Labor Compliance 1/1-3/31/14 06/30/15 ALLIED STORAGE CONTAINERS J15L7271 22 6275 1,536.54 EXFR fr/ MSTR PROG: 4 storage container rental+delively & pick up 
charges 5/27-6/26/15 Inv# R15054617 RE: CK# 7200306920 6/16/15 07/08/15 ALLIED STORAGE CONTAINERS 7200307662 22 6275 3,618.00 Purchase (1) 40' Beige in & out container with lockbox, Unit #638842-2 09/29/15 MOBILE MODULAR 7200310282 23 6275 32,914.00 Monthly rent: 7 portables delivery chrges + rent 7/9-8/7/15 10/01/15 MOBILE MODULAR 7200310384 23 6275 2,107.00 Monthly rent 7 portables 9/7-10/6/15 11/13/15 MOBILE MODULAR 7200311884 23 6275 2.107.00 Monthly rent: 7 portables 10/7-11/5/15 12/03/15 MOBILE MODULAR 7200312544 23 6275 2,107.00 Monthly rent: 7 portables 11/6-12/5/15 01/07/16 MOBILE MODULAR 7200313765 23 6275 2,107.00 Monthly rent: 7 portables 12/6-1/4/16 02/23/16 MOBILE MODULAR 7200315487 23 6275 2,107.00 Monthly rent: 7 portables 1/5-2/3/16 03/17/16 MOBILE MODULAR 7200316636 23 6275 2,107.00 Monthly rent 7 portables 02/04-03/04/16 04/21/16 MOBILE MODULAR 7200318021 23 6275 2,107.00 Monthly rent: 7 portables 03/05-04/03/16 04/28/16 ALLIED STORAGE CONTAINERS J16L428B 23 6275 1,014.47 EXFR fr/ MSTR PROG:4 storage container rental 9/1-9/30/15 
Inv#R15091348 RE: CK# 7200310263 9/29/15 04/28/16 MOBILE MODULAR 7200318304 23 6275 2,107.00 Monthly rent: 7 portables 4/4-5/3/16 06/07/16 MOBILE MODULAR 7200319789 23 6275 2,107.00 Monthly rent: 7 portables 5/4-6/2/16 06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 2,851.20 EXFR fr/ MSTR PROG:4 storage containers rental 5/1-5/31/16 
Inv#R16051381 RE: CK# 7200319614 6/2/16 07/12/16 MOBILE MODULAR 7200320983 23 6275 2,107.00 Monthly rent: 7 portables 6/3/16-7/2/16 03/09/17 MOBILE MODULAR 7200329933 23 6275 21,532.00 Returned charges: 7 portables 06/30/15 BELTMANN RELOCATION GROUP J15L7221 21 6276 1,875.00 EXFR fr/ MSTR PROG: moving services 6/15/15 Inv# 55067556 RE: CK# 
7200307733 4/23/15 07/02/15 IMAGE 2000 7200307463 22 6276 300.00 Move 2 non & 2 copier to storage cont, 1 desktop copioer to Stanley 10/20/15 IMAGE 2000 7200310987 21 6276 300.00 Move copiers & rizo from storage to office/copier from Stanley to office 03/10/16 BELTMANN RELOCATION GROUP J16L3104 21 6276 2,447.50 EXFR fr/ MSTR PROG: Moving svcs 9/2, 9/3, 9/4/15 Inv# 55151607 RE: 
CK# 7200310367 10/1/15 06/30/16 BELTMANN RELOCATION GROUP J16L7151 22 6276 9,102.50 EXFR fr/ MSTR PROG moving services 9/15, 9/28/15 Inv# 55171033 RE: 
CK# 7200312311 11/24/15 09/10/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286806 21 6280 4,500.00 Envir Hazrdous Maid test/suivey/specifictn 

09/29/15 RIVER CITY TESTING 7200310275 22 6280 1,724.70 DSA Testing & Inspection July 2015 11/24/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200312312 22 6280 10,100.00 Monitoring Services 

12/01/15 RIVER CITY TESTING 7200312454 22 6280 328.00 DSA Testing & Inspection 7/17-8/17/15 12/03/15 RIVER CITY TESTING 7200312538 22 6280 785.95 DSA Testing & Inspection 10/20-10/21/15 01/07/16 RIVER CITY TESTING 7200313760 22 6280 282.00 DSA Testing & Inspection 10/27-11/17/15, 11/4/15 02/18/16 RIVER CITY TESTING 7200315351 22 6280 1,203.40 DSA Testing & Inspection HVAC Dec 2015 03/03/16 RIVER CITY TESTING 7200315988 22 6280 82.00 DSA Testing & Inspection Jan 2016 06/07/16 RIVER CITY TESTING 7200319781 22 6280 112.88 DSA Testing & Inspection April 2016 06/27/16 RIVER CITY TESTING 7200320661 22 6280 602.80 DSA Testing & Inspection HVAC Engineer DSA final Lab 5/31/16 06/30/16 RIVER CITY TESTING LIABILITY 16 22 6280 1,072.95 DSA Testing & Inspection LB16 06/30/16 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 16 22 6280 13,380.00 Enviromental Monitoring for hazrdous abatement/upgrade survey LB16 

07/01/16 CARDINAL ENVIRONMENTAL CONSULTANTS 16 LIABILITY 22 6280 (13,380.00) REVERSE LIABILITY 16 
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07/01/16 RIVER CITY TESTING 16 LIABILITY 22 6280 (1.072.95) REVERSE LIABILITY 16 
08/25/16 RIVER CITY TESTING 7200322730 22 6280 1,072.95 DSA Testing & Inspection HVAC Feb 2016 LB16 
11/22/16 CARDINAL ENVIRONMENTAL CONSULTANTS 7200326127 22 6280 13,380.00 Enviromental Monitoring for hazrdous abatement LB16 

06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 25,600.00 EXFR fr/ MSTR PROD Inspection Svc Inv# 650-GG RE: CK# 7200308823 
8/12/15 

06/30/16 JOHNSTON INSPECTIONS, INC. J16L7061 22 6290 121,040.00 EXFR fr/ MSTR PROD HVAC DSA Inspection Svc Inv# 657-GG RE: CK# 
7200309486 9/1/15 

06/30/16 JOHNSTON INSPECTIONS, INC. J16E7271 22 6290 6,240.00 EXFR fr/ MSTR PROD DSA Inspection Svc Inv# 749-GG RE: CK# 
7200321751 7/28/16 

12/19/16 JOHNSTON INSPECTIONS, INC. J17EC192 23 6290 11,040.00 EXFR fr/ MSTR PROD HVAC DSA Inspection Svc Inv# 767-GG RE CK# 
7200324508 10/13/16 

05/01/17 JOHNSTON INSPECTIONS, INC. J17E4283 23 6290 160.00 EXFR fr/ MSTR PROD HVAC DSA Inspection Svc Inv# 795-GG RE CK# 
7200327743 1/1207 
Total Project Costs: 

Totals 622.825.86 7,304,785.86 34,174.68 164,080.00 8,125,866.40 
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05/27/10 Y'DEEN & ASSOCIATES 7200256544 01 6210 50,079.72 Architect Pay request 1 05/27/10 Y'DEEN & ASSOCIATES 7200256544 01 6210 32,600.00 Architect Pay request 2 07/06/10 Y'DEEN & ASSOCIATES 7200257694 01 6210 30,220.24 Architect Pay request 3 08/12/10 Y'DEEN & ASSOCIATES 7200258455 01 6210 35,037.91 Architect Pay request 4 09/21/10 Y'DEEN & ASSOCIATES 7200259221 01 6210 28,030.34 Architect Pay request 5 11/30/10 Y'DEEN & ASSOCIATES 7200260769 01 6210 7,007.58 Architect Pay request 6 12/21/10 Y'DEEN & ASSOCIATES 7200261386 22 6210 7,007.59 Architect Pay request 8 12/21/10 Y'DEEN & ASSOCIATES 7200261385 22 6210 7,007.58 Architect Pay request 7 04/26/11 Y'DEEN & ASSOCIATES 7200264833 22 6210 7,007.58 Architect Pay request 9 05/26/11 Y'DEEN & ASSOCIATES 7200266009 22 6210 7,007.58 Architect Pay request 10 05/15/12 Y'DEEN & ASSOCIATES 7200274709 22 6210 436.77 Pro Repro, Plan Review Submittal 11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 95.00 EXFR fr/ MSTR PROG construction svc Aug 2013 Inv#13625 RE: 
CK# 7200287221 9/26/13 12/23/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200289814 22 6210 35,812.50 Prof Svcs thru Nov 2013 03/13/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200292154 22 6210 21,487.50 Prof Svcs, Dec 2013 & Jan 2014 06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200295897 22 6210 18,412.00 Adel svc: Admin bldg, Voltage change 06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 1,722.50 EXFR fr/ MSTR PROG construction svc Mar 2014 Inv#14217 RE: 
CK# 7200293745 5/1/14 06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 14 22 6210 19,138.93 Prof Svcs June 2014 LB14 07/01/14 MARK J. PAONE, AIA/MJP ARCHITECT 14 LIABILITY 22 6210 (19,138.93) REVERSE LIABILITY 14 08/07/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200296371 22 6210 9,500.00 Adel svc: Redesign Fire Alarm Drawng LB14 09/09/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200297233 22 6210 9,638.93 Prof Svcs June 2014 LB14 12/10/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200299805 22 6210 2,179.53 Prof svcs Oct 2014 03/10/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200303023 22 6210 8,482.26 Prof Svc const admin $255.26, add svc $8227 03/17/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200303419 22 6210 110,500.00 A/E services for HVAC Design, Schematics(100%)/Design 
Dev(100%)/DSA Submission (50%) 04/06/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200304033 22 6210 59,500.00 A/E services for HVAC Design, Schematics(100%)/Design 
Dev(100%)/DSA Submission (100%) 06/26/15 WESTGROUP DESIGNS, INC. 7200307238 22 6210 3,060.00 Takeover Architectural svcs for HVAC and Ancillary scope, GSA 
stamped 30% May 2015 06/30/15 WESTGROUP DESIGNS, INC. LIABILITY 15 22 6210 7,140.00 Architectural svcs for HVAC and Ancillary scope, DSA stamped 100% 
June 2015 LB15 06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 8,185.00 EXFR fr/ MSTR PROG: HVAC upgrade June 2015 Inv# 15797 RE: 
CK# 7200307740 7/10/15 06/30/15 WESTGROUP DESIGNS, INC. J15L7241 22 6210 325.00 EXFR fr/ MSTR PROG MJP Augmentation for Architectural/ Eng & 
planning service Inv# 15310-01 RE: CK# 7200304929 4/28/15 

07/01/15 WESTGROUP DESIGNS, INC. 15 LIABILITY 22 6210 (7,140.00) REVERSE LIABILITY 15 
08/27/15 WESTGROUP DESIGNS, INC. 7200309399 22 6210 7,140.00 Architectural svcs for HVAC and Ancillary scope, GSA stamped 100% 

June 2015 LB15 06/14/16 WESTGROUP DESIGNS, INC. 7200320205 22 6210 34,000.00 Architectural svcs for HVAC and Ancillary scope, Bid/Negotiaton 100% 
Apr 2016 06/27/16 WESTGROUP DESIGNS, INC. 7200320663 22 6210 9,562.60 Architectural svcs for HVAC and Ancillary scope, Const. Admin. 5% 
May 2016 06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 22 6210 2,472.50 EXFR fr/ MSTR PROG HVAC upgrade June 2015 Inv# 15872 RE: 
CK# 7200309161 8/20/15 12/15/16 WESTGROUP DESIGNS, INC. 7200326992 22 6210 19,399.62 Architectural svcs for HVAC and Ancillary scope, Const. Admin. 15.0% 
Oct 2016 02/23/17 WESTGROUP DESIGNS, INC. 7200329264 22 6210 1,119.38 Reimbursable C2 reprographics 12/31/16 

02/23/17 WESTGROUP DESIGNS, INC. 7200329264 22 6210 9,562.59 Architectural svcs for HVAC and Ancillary scope, Const. Admin. 20% 
Dec 2016 

03/14/17 WESTGROUP DESIGNS, INC. 7200330091 22 6210 19,125.19 Architectural svcs for HVAC and Ancillary scope, Const. Admin. 30% 
Jan 2017 

03/30/17 WESTGROUP DESIGNS, INC. 7200330967 22 6210 4,462.60 Architectural svcs: Const. Admin 35% Feb 2017 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 4,075.00 EXFR fr/ MSTR PROG HVAC Construction services Dec/Jan 2017 

Inv# 18143 RE: CK# 7200329273 2/23/17 06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 3,562.50 EXFR fr/ MSTR PROG HVAC Upgrade May 2017 Inv# 18903 RE: 
CK# 7200334511 6/29/17 06/30/17 WESTGROUP DESIGNS, INC. LIABILITY 17 22 6210 5,100.00 Architectural svcs for HVAC and Ancillary scope, Const. Admin. 80% 
June 2017 LB17 06/30/17 WESTGROUP DESIGNS, INC. LIABILITY 17 22 6210 4,462.60 Architectural svcs: Const. Admin 65%; CLOSE OUT 10% Jun 2017 
LB17 
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07/01/17 WESTGROUP DESIGNS, INC. 17 LIABILITY 22 6210 (4,462.60) REVERSE LIABILITY 17 07/01/17 WESTGROUP DESIGNS, INC. 17 LIABILITY 22 6210 (5,100.00) REVERSE LIABILITY 17 07/12/17 WESTGROUP DESIGNS, INC. 7200334935 22 6210 24,544.27 Architectural svcs: Const. Admin 60%; May 2017 07/12/17 WESTGROUP DESIGNS, INC. 7200334935 22 6210 47,600.00 Architectural svcs for HVAC and Ancillary scope, Const. Admin.75% 
May 2017 

08/01/17 WESTGROUP DESIGNS, INC. 7200335545 22 6210 9,562.60 Architectural svcs for HVAC and Ancillary scope, Coast. Admin. 80% June 
2017 LB17 06/23/10 DIVISION OF STATE ARCHITECT 7200257372 01 6220 26.950.43 DSA Fees 03/21/11 DIVISION OF STATE ARCHITECT 49363 22 6220 11,636.38 Pay Request - Amended Plan Review 03/11/14 DIVISION OF STATE ARCHITECT 7200292028 22 6220 2,700.01 Plan/Field Review fee for 9 Portables classrooms 06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 12700.011 EXP TR TO 25003763-6200-0842 RE: CK 7200292028 3/11/14 12/16/14 DIVISION OF STATE ARCHITECT 7200300197 22 6220 16,125.00 Plan review fee 07/12/17 DIVISION OF STATE ARCHITECT 7200334945 23 6220 493.00 DSA Filing Fees #04-113528 09/26/17 DIVISION OF STATE ARCHITECT RCF CK 54588 23 6220 1,175.00 DSA Filing fees for temporary restroom 08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2,739.48 Pay request, Review of Plans & Specs 06/30/17 CALIFORNIA DEPT. OF EDUCATION J17E7123 23 6225 875.00 EXFR fr/ MSTR PROG Review of plans and specifications for projects-at 
various schools Inv # C-057015 RE: CK# 7200328522 2/2/17 03/31/11 AMERICAN REPROGRAPHICS CO 7200264149 22 6240 192.48 Reprographics WO#374676 04/07/11 FEDERAL EXPRESS 7200264336 22 6240 131.02 Ship 2 Pkgs to OPSC, Sacramento Feb 25 04/21/11 AMERICAN REPROGRAPHICS CO 7200264755 22 6240 40.89 Reprographics WO#F1363315 09/22/11 AMERICAN REPROGRAPHICS CO 7200268540 22 6240 99.21 Reprographic Service WO#F6982911 02/28/12 AMERICAN REPROGRAPHICS CO 7200272399 22 6240 1.24 Reprographics WO# F1456872 04/26/12 AMERICAN REPROGRAPHICS CO 7200274160 22 6240 9.56 Reprographics WO#F1457069 06/30/13 AMERICAN REPROGRAPHICS CO J13U7291 22 6240 48.10 EXFR fr/ MSTR PROG Reprographic Svcs LB13 Inv# 6973662 RE: CK# 
7200285981 7/30/13 06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 420.76 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198043014001 RE: CK# 
7200294365 5/20/14 06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 31.33 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2015 Inv# 9198033115020 
RE: CK# 7200304910 4/28/15 06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 587.18 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2016 Inv# 9198033116 RE: 
CK# 7200318404 5/3/16 06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 228.00 EXFR fr/ MSTR PROG Reprographic Svcs Nov 2015 Inv# 9198113015006 
RE: CK# 720031332512/22/15 06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 490.68 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2017 Inv# 9198033117280 
RE: CK# 7200331816 4/25/17 06/30/17 MILLER RESORT, LLC. J17E7123 23 6240 950.83 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Dec 2016 Inv# 2016-1949 
RE: CK# 7200328518 2/2/17 11/06/14 GOLDEN BEAR CONSTRUCTION 7200298980 23 6250 83.507.40 Pay app #1, Bond & Insurance 10/7/14 01/13/15 GOLDEN BEAR CONSTRUCTION 7200300993 23 6250 10,022.62 Pay app #2„ 3% 12/31/14 06/30/15 GOLDEN BEAR CONSTRUCTION LIABILITY 15 23 6250 10,392.22 RETENTION LB15 07/01/15 GOLDEN BEAR CONSTRUCTION 15 LIABILITY 23 6250 (10.392.221 REVERSE LIABILITY 15 

05/19/16 GOLDEN BEAR CONSTRUCTION 7200319103 23 6250 87.045.93 Pay app #1239% 03/31/16 
06/30/16 GOLDEN BEAR CONSTRUCTION LIABILITY 16 23 6250 10,392.22 RETENTION LB16 
07/01/16 GOLDEN BEAR CONSTRUCTION 16 LIABILITY 23 6250 (10,392.22) REVERSE LIABILITY 16 10/20/16 GOLDEN BEAR CONSTRUCTION 7200324783 23 6250 36,439.92 CDR # 1, PAY APP #3 
11/22/16 GOLDEN BEAR CONSTRUCTION 7200326136 23 6250 36,228.06 CDR #2, PAY APP #4 
01/24/17 GOLDEN BEAR CONSTRUCTION 7200328097 23 6250 239,645.85 Pay app #5,1048% 12/31/16 01/24/17 GOLDEN BEAR CONSTRUCTION 7200328097 23 6250 164,959.04 CDR #1, pay app #2 12/31/16 
02/23/17 GOLDEN BEAR CONSTRUCTION 7200329271 23 6250 151,012.01 Pay app #31074% 01/31/17 
02/23/17 GOLDEN BEAR CONSTRUCTION 7200329271 23 6250 242.567.40 CDR # 4, PAY APP #6 01/31/17 03/28/17 GOLDEN BEAR CONSTRUCTION 7200330821 23 6250 332,880.26 Pay app #41921% 02/28/17 
03/28/17 GOLDEN BEAR CONSTRUCTION 7200330821 23 6250 423,874.99 Pay app #7, 26.026% 02/28/17 
04/13/17 GOLDEN BEAR CONSTRUCTION 7200331533 23 6250 324.466.62 Pay app #8, 33.88% 03/30/17 04/13/17 GOLDEN BEAR CONSTRUCTION 7200331533 23 6250 623,563.75 CDR #4 pay app #503/31/17 
05/18/17 GOLDEN BEAR CONSTRUCTION 7200333043 23 6250 448,307.64 Pay app #6 37.79% 04/30/17 
05/18/17 GOLDEN BEAR CONSTRUCTION 7200333043 23 6250 245,038.35 Pay app #9, 39.83% 4/30/17 
06/15/17 GOLDEN BEAR CONSTRUCTION 7200334211 23 6250 8,446.61 Lease payment phase #1 Pay #1 07/18/17 GOLDEN BEAR CONSTRUCTION 7200335222 23 6250 618,932.51 Pay app #84870% 06/30/17 07/18/17 GOLDEN BEAR CONSTRUCTION 7200335222 23 6250 597,947.65 Pay app #11,54.33% 6/30/17 08/24/17 GOLDEN BEAR CONSTRUCTION 7200336492 23 6250 470,501.79 Pay app #12, 65.75% 7/31/17 
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08/29/17 GOLDEN BEAR CONSTRUCTION 7200336593 23 6250 16.893.22 Lease payment phase #1 Pay #3 August 2017 10/31/17 GOLDEN BEAR CONSTRUCTION 7200338927 23 6250 42,233.06 Lease payment phase #1-pay #5; Phase #3 pay #2 10/31/17 GOLDEN BEAR CONSTRUCTION 7200338927 23 6250 1,062,492.35 Pay app #966.23% 7/31/17 05/02/17 VECTOR RESOURCES 7200332244 23 6251 44,821.09 Pay app #1 Provide material, equipment, labor & services for cabling 06/06/17 VECTOR RESOURCES 7200333729 23 6251 7,033.51 Pay app #2 Provide material, equipment, labor & services for cabling 06/30/17 CABLEMASTERS J17E7123 23 6251 28,430.50 EXFR fr/ MSTR PROG: Provide mall, equpmnt, labor & svcs to install one 
drop as needed for new marguee at modnztn school Inv# 39756-PA1 RE: 
CK# 7200329252 2/23/17 07/18/17 VECTOR RESOURCES 7200335231 23 6251 5,988.45 Pay app #3 Provide material, equipment, labor & services for cabling 08/17/17 VECTOR RESOURCES 7200336259 23 6251 15,154.66 Pay app #4 Provide material, equipment, labor & services for cabling 10/12/17 VECTOR RESOURCES 7200338162 23 6251 51,006.85 Pay app #5 Provide material, equipment, labor & services for cabling 06/30/14 GM ELECTRICAL, INC. J14W630G 22 6255 2,503.67 EXFR fr/ MSTR PROG Project Manager May 2014 Inv# 2014-0002 RE: 
CK# 7200295803 7/14/14 06/30/14 PCM3, INC. J14W630F 22 6255 6,595.36 EXFR fr/ MSTR PROG Senior Project Bond Mgr April 2014 Inv# GGUSD-JT 
04-14 RE: CK# 7200294501 5/22/14 06/30/16 PCM3, INC. J16E7271 22 6255 6,160.00 EXFR fr/ MSTR PROG Asst Construct Mgr July 2015 Inv# GGUSD-JJT-07- 
15 RE: CK# 7200309058 8/18/15 06/30/16 PCM3, INC. J16E7271 21 6255 63,000.00 EXFR fr/ MSTR PROG Asst Construct Mgr Sept 2015 Inv# GGUSD-JJT-09- 
15 RE: CK# 7200311114 10/22/15 06/30/16 GM ELECTRICAL, INC. J16E7271 22 6255 20,649.89 EXFR fr/ MSTR PROG Project Manager June 2016 Inv# 2016-0006 RE: 
CK# 7200320617 6/23/16 01/31/17 GM ELECTRICAL, INC. J72E1311 23 6255 11,747.51 EXFR fr/ MSTR PROG Project Manager Dec 2016 Inv# 2016-0012 RE: CK# 
72003279101/19/17 01/31/17 PCM3, INC. J17E1311 23 6255 35,560.00 EXFR fr/ MSTR PROG Asst Construct Mgr Sept 2016 Inv# GGUSD-JJT-09- 
16 RE: CK# 7200324908 10/25/16 06/27/17 PCM3, INC. J1 7E6271 23 6255 34,900.00 EXFR fr/ MSTR PROG Asst Construct Mgr May 2017 Inv# GGUSD-JJT-5- 
17 RE: CK# 7200334024 6/13/17 10/11/11 VECTOR RESOURCES 7200268976 22 6265 569.00 Pay request Job#38717 06/30/15 BRIGHT ELECTRIC, INC. J15L7221 22 6265 125.00 EXFR fr/ MSTR PROG: Change out 120v receptacle for ice maker Inv# 
20204 RE: CK# 7200307131 6/18/15 07/30/15 R.C. MASONRY 7200308411 23 6265 2,000.00 Saw cut, remove asphalt and dirt 03/08/16 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200316180 22 6265 19,700.00 Removal and trimming of trees, including clean up and disposal 06/30/16 IRVINE PIPE & SUPPLY J16L7154 22 6265 112.74 EXFR fr/ MSTR PROG: swing spout Inv# 796382-182 RE: CK# 
7200309929/7200309794 9/15, 9/17/15 06/30/16 BRAVO SIGN & DESIGN J16L7151 22 6265 1,400.40 EXFR fr/ MSTR PROG: Signs & Installations Inv #100167 RE: CK# 
72003217447/28/16 02/09/17 NARANJO LANDSCAPE INC 7200328803 22 6265 8,500.00 Tree Trimming 

03/09/17 J.L. COBB PAINTING & CONSTRUCTION 7200329932 23 6265 127,600.00 Interim Housing General Construction, Electrical & Fire Alarm work 
CUPCCCA 16-125 05/02/17 SOUTHERN CALIFORNIA EDISON 7200332229 22 6265 823.23 Meter 8r service change 

06/30/17 RUTHERFORD CO. INC. LIABILITY 17 23 6265 16,200.00 Preparation and cleaning; installation of cement plaster over brick, with 
stucco finish on bldg A LB 17 06/30/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. J17E7242 23 6265 (81,000.00) EXP TR TO H45016241-6170-0847 DROUGHT TOLERANT LANDSCAPE 
RE: OK 7200335730 8/3/17 

06/30/17 R.C. MASONRY LIABILITY 17 23 6265 29,839.00 Remove and replace concrete walk ways CUPCCAA #17-130 LB17 06/30/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. LIABILITY 17 23 6265 81,000.00 Demo and removal of existing turf; installation of district standard drought 
tolerant landscaping per district approved list LB17 06/30/17 R.C. MASONRY LIABILITY 17 23 6265 11,795.00 Repair and replace 2 concrete walk ways LB17 

06/30/17 FRANKLIN MECHANICAL LIABILITY 17 23 6265 425.00 Disconnect strip heat for wall AC units LB17 
06/30/17 DAVID M. BERTINO MFG, INC LIABILITY 17 23 6265 13,167.61 Installation of cabinets in building B LB17 
07/01/17 R.C. MASONRY 17 LIABILITY 23 6265 (29.839.001 REVERSE LIABILITY 17 
07/01/17 FRANKLIN MECHANICAL 17 LIABILITY 23 6265 (425.001 REVERSE LIABILITY 17 
07/01/17 RUTHERFORD CO. INC. 17 LIABILITY 23 6265 (16,200.00) REVERSE LIABILITY 17 
07/01/17 DAVID M. BERTINO MFG, INC 17 LIABILITY 23 6265 113.167.611 REVERSE LIABILITY 
07/01/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 17 LIABILITY 23 6265 181,000.001 REVERSE LIABILITY 17 
07/01/17 R.C. MASONRY 17 LIABILITY 23 6265 (11,795.001 REVERSE LIABILITY 17 
07/06/17 SOUTHERN CALIFORNIA GAS CO 7200334750 23 6265 935.34 Alter 40' gas service in trench 
07/18/17 J.L. COBB PAINTING & CONSTRUCTION 7200335224 23 6265 43,980.00 Demo existing and replace and/or repair fascia board, rafter tails and wood 

panels at buildings B,C.D &G. CUPCCAA #17-131 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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08/01/17 DAVID M. BERTINO MFG, INC 7200335547 23 6265 13,167.61 Installation of cabinets in building B LE317 08/03/17 R.C. MASONRY 7200335728 23 6265 29,839.00 Remove and replace concrete walk ways CUPCCAA #17-130 L817 08/03/17 RUTHERFORD CO. INC. 7200335729 23 6265 16,200.00 Preparation and cleaning; installation of cement plaster over brick, with 
stucco finish on blda A LB17 08/03/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200335730 23 6265 81,000.00 Demo and removal of existing turf; installation of district standard drought 
tolerant landscaping per district approved list 50% COMPLETE LB17 08/10/17 R.C. MASONRY 7200336047 23 6265 11,795.00 Repair and replace 2 concrete walk ways LB17 08/17/17 FRANKLIN MECHANICAL 7200336256 23 6265 425.00 Disconnect strip heat for wall AC units LB17 09/12/17 CIRCLE CITY ELECTRIC 7200336943 23 6265 43,352.00 Install new fixtures and fire alarm conduit in Admin building CUPCCAA #17- 
163 09/19/17 MISSION PAVING AND SEALING, INC 7200337224 23 6265 63,900.00 Demolition and installation of new parking lot 09/21/17 SOLATUBE INTERNATIONAL, INC 7200337342 23 6265 28,904.62 Purchase of materials - transformers, diffuser, roofing sealant, transition box, 
daylight dimmer 09/2807 J.L. COBB PAINTING & CONSTRUCTION 7200337599 23 6265 18.855.00 Epoxy floor coating in locker rooms 10/03/17 VERNE'S PLUMBING 7200337749 23 6265 13,309.04 Removal and replacement of water line 10/05/17 ECONO FENCE, INC. 7200337898 23 6265 148,975.00 Demolition and installation of new security fencing and mow strip with gates 

10/10/17 WALLACE ELECTRIC 7200338044 23 6265 7,775.00 Lighting upgrades to kitchen at Ralston 10/12/17 CHARLES McCANDLESS TILE CONTRACTOR, 7200338149 23 6265 5,600.00 Installation of tile INC. 
10/19/17 ECONO FENCE, INC. 7200338407 23 6265 10,885.00 Additional chain link fencing 11/02/17 JLM INSTALLATIONS, INC. 7200337900 23 6265 3,677.59 Installation of misc interior doors, VIF, Gate Hardwars 11/07/17 JLM INSTALLATIONS, INC. 7200339196 23 6265 4,258.00 Installation of panic hardware and pulls 11/07/17 CIRCLE CITY ELECTRIC 7200339195 23 6265 7,132.00 Remove, repair and reinstall MPR lighting 11/16/17 WALLACE ELECTRIC 7200339620 23 6265 2,160.00 Provide and install Wire Mold quad receptacle boxes in the office and 

library; replace receptacles in room 41 11/21/17 R.C. MASONRY 7200339815 23 6265 3,000.00 Relocate 9.75 sq ft of dirt/debris 12/14/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200340794 23 6265 81,000.00 Demo and removal of existing turf; installation of district standard drought 
tolerant landscaping per district approved list 06/30/15 NATIONAL CONSTRUCTION RENTALS J15L7213 22 6275 1,098.64 EXFR fr/ MSTR PROG: 9288 temporary panels/14 sand bags Inv# 
44183153 RE: CK# 7200307742 7/10/15 04/28/16 ALLIED STORAGE CONTAINERS J16L428B 22 6275 81.00 EXFR fr/ MSTR PROG:1 pick up charge 9/1/15 Inv# M15094560 RE: CK# 
7200310513 10/6/2015 06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7272 22 6275 224.64 EXFR fr/ MSTR PROG: (1) 8x40 storage containers rental 7/11-8/7/15 Inv4 
4200623 RE: CK# 7200308824 8/12/2015 06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7272 22 6275 336.96 EXFR fr/ MSTR PROG: rent storage container 8/12-9/8/15 Inv# 4222533 
RE: CK# 7200309480 9/1/2015 11/29/16 MOBILE MODULAR 7200326203 22 6275 37.575.00 Monthly rent: 9 portables delivery chrges + rent 9/30-10/29/16 12/15/16 MOBILE MODULAR 7200326986 22 6275 2,925.00 Monthly rent: 9 portables 10/30-11/28/16 

01/10/17 MOBILE MODULAR 7200327616 22 6275 2,925.00 Monthly rent: 9 portables 11/29-12/28/16 02/16/17 MOBILE MODULAR 7200328988 22 6275 2,925.00 Monthly rent: 9 portables 12/29-1/27/17 
03/14/17 MOBILE MODULAR 7200330088 22 6275 2,925.00 Monthly rent: 9 portables 1/28-2/26/17 
03/28/17 MOBILE MODULAR 7200330818 22 6275 2,925.00 Monthly rent: 9 portables 2/27-3/28/17 
06/13/17 MOBILE MODULAR 7200334028 22 6275 5,850.00 Monthly rent: 9 portables 4/28-5/27/17 
06/15/17 MOBILE MODULAR 7200334204 22 6275 2,925.00 Monthly rent: 9 portables 5/28-6/26/17 
06/30/17 ALLIED STORAGE CONTAINERS J17E7123 23 6275 2,982.28 EXFR fr/ MSTR PROG 4 storage containers rental + delivery & pre-paid pick 

up charge 5/17-6/16/17 Inv# R17054991 RE: CK# 7200337093 9/14/17 

08/29/17 MOBILE MODULAR 7200336588 22 6275 5,850.00 Monthly rent: 9 portables 7/27-8/25/17 
09/19/17 MOBILE MODULAR 7200337216 22 6275 2,925.00 Monthly rent: 9 portables 8/26-9/24/17 
10/26/17 MOBILE MODULAR 	. 7200338791 22 6275 2,925.00 Monthly rent: 9 portables 9/25-10/24/17 
10/31/17 MOBILE MODULAR 7200338931 23 6275 2.888.33 12x40 DSA portable restroom 9/22-10/21/17 
11/16/17 MOBILE MODULAR 7200339614 23 6275 2,888.33 12x40 DSA portable restroom 10/22-11/20/17 
06/30/15 COUNTRY CITY TOWING J15L7221 22 6276 350.00 EXFR fr/ MSTR PROG: relocate storage containers within campus Inv# 

0097628 RE: CK# 7200308499 8/405 
06/30/16 COUNTRY CITY TOWING J16E7272 21 6276 612.50 EXFR fr/ MSTR PROG: relocate storage container fr CHEC Inv# 0097636 

RE: CK# 7200311879 11/13/15 06/30/17 BELTMANN RELOCATION GROUP J17E7182 23 6276 12,197.50 EXFR fr/ MSTR PROG moving services 11/7,9,10,17,14,15,16, & 18/2016 
Inv# 55600639 RE: CK# 7200327611 1/10/17 

Colbi Technologies, Inc. Printed: 12/14/2017 
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07/18/17 BELTMANN RELOCATION GROUP 7200335219 23 6276 18,695.00 Moving Services Jun 2017 12/23/13 BAINBRIDGE ENVIRONMENTAL 
CONSULTANTS, INC 

7200289804 22 6280 8,620.50 Asbestos & lead based pain survey/Asbestos & lead spec doc 

09/29/15 BAINBRIDGE ENVIRONMENTAL 
CONSULTANTS, INC 

7200310279 23 6280 8,126.50 Supplmental survey and specs 

04/04/17 RIVER CITY TESTING 7200331094 23 6280 488.75 Concrete testing for modernization 2/8/17 07/12/17 BAINBRIDGE ENVIRONMENTAL 
CONSULTANTS. INC 

7200334938 23 6280 12,195.50 Asbestos & Led Abatement -Project Closeout Docs 

07/18/17 RIVER CITY TESTING 7200335229 23 6280 271.25 Concrete testing for modernization 6/21-21/17 10/10/17 BAINBRIDGE ENVIRONMENTAL 7200338030 23 6280 12,215.50 Asbestos survey report 
CONSULTANTS. INC 

10/19/17 RIVER CITY TESTING 7200338408 23 6280 1,020.40 Concrete testing for HVAC July 2017 01/29/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200301569 23 6290 268.00 DSA Inspection services Dec 2014 
06/30/16 STEPHEN PAYTE DSA INSPECTIONS INC J16E7271 22 6290 240.00 EXFR fr/ MSTR PROG: DSA Inspection Services Apr 2016 Inv# 11801 RE: 

CK# 7200319784 6/7/16 05/01/17 JOHNSTON INSPECTIONS, INC. J17E4283 23 6290 70,180.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 836-GG RE: CK# 
7200332756 5/11/17 06/30/17 JOHNSTON INSPECTIONS, INC. J17E7123 23 6290 39,840.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 851-GG RE: CK# 
7200334506 6/29/17 06/30/17 A2Z SIGN COMPANY J17E7242 23 4300 1,601.04 EXFR fr/ MSTR PROG temporary signs for portables Inv# 554045 RE: CK# 
7200336037 8/10/17 10/24/17 A2Z SIGN COMPANY 7200338586 23 4300 2,708.04 Building A signage 11/21/17  STUMBAUGH AND ASSOCIATES, INC 7200339816 23 4300 1 772.00 Install of bathroom accessories 
Total Project Costs: 

Totals 759,757.53 7,435,544.27 42938.40 110,528.00 6,081.08 8,354,849.28 

C Colbi Technologies, Inc. 
Printed: 12/14/2017 
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04/06/10 Y'DEEN & ASSOCIATES 7200254731 01 6210 20,214.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256543 01 6210 197,914.98 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257690 01 6210 350,990.85 Architect Pay request 3 
08/12/10 Y'DEEN & ASSOCIATES 7200258454 01 6210 21,796.08 Architect Pay request 4 
09/21/10 Y'DEEN & ASSOCIATES 7200259218 01 6210 21,796.07 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261380 22 6210 21,796.08 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 46,203.28 LHA Mech & Elect Eng. 
08/02/11 KNA CONSULTING ENGINEERS, INC. 7200267572 22 6210 1,477.50 Consulting Engineer Service 
12/20/11 Y'DEEN & ASSOCIATES 7200270907 01 6210 42,926.40 Reim. HMC Arch., Jun-Aug 2011 
02/02/12 CUMMING 7200271839 22 6210 1,019.50 Pay request October 2011 
02/09/12 KNA CONSULTING ENGINEERS, INC. 7200271994 22 6210 290.00 DSA Liaison Service Phase 10 
03/06/12 KNA CONSULTING ENGINEERS, INC. 7200272705 22 6210 825.00 DSA Liaison Service 
06/07/12 Y'DEEN & ASSOCIATES 7200275492 22 6210 6,662.50 Reimb.FBA Engineering 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 01 6210 12,661.75 Reimb. HMC& JAMA LB12 
07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 01 6210 (12,661.75) Cancel LB12, no ck issued 
09/28/12 Y'DEEN & ASSOCIATES VOID #720027549 22 6210 (6,662.50) Check Voided, will reissue to OC Sherrifs Office 
10/11/12 ORANGE COUNTY SHERIFF'S 7200278076 22 6210 6,662.50 Levy for Y'Deen, Invoice #2012.02009R 

OFFICE/SHERIFF'S CIVIL DIVISION 
10/15/13 GHATAODE BANNON ARCHITECTS, LLP 7200287738 22 6210 14,253.75 Architectural svc: Preparation & approval of Contract & DSA approval 

11/05/13 GHATAODE BANNON ARCHITECTS, LLP 7200288399 22 6210 14,253.75 Architectural svc: Prep & Approvl addenda, bid, contract, DSA 
Approval 

11/21/13 GHATAODE BANNON ARCHITECTS, LLP 7200288953 22 6210 19,800.00 Addt'l svc: Aerial map & Survey svc by Salazar Survy 100% 
12/23/13 GHATAODE BANNON ARCHITECTS, LLP 7200289810 22 6210 14,253.75 Architectural svc: Prep & Approvl addenda, bid, contract, DSA 

Approval 
01/23/14 GHATAODE BANNON ARCHITECTS, LLP 7200290600 22 6210 14,253.75 Architectural svc: Prep & Approval of Addenda, Bid Contract, DSA 

approval 
02/21/14 GHATAODE BANNON ARCHITECTS, LLP 7200291453 22 6210 14,253.75 Architectural svc: Prep & Approval of Addenda, Bid Contract, DSA 

approval 
03/11/14 GHATAODE BANNON ARCHITECTS, LLP 7200292032 22 6210 14,25375 Architectural svc: Prep & Approval of Addenda, Bid Coot, DSA apprvl 

1/31/14 
05/08/14 GHATAODE BANNON ARCHITECTS, LLP 7200293953 22 6210 183,986.25 Architectural svc 56% complete 
06/30/14 GHATAODE BANNON ARCHITECTS, LLP LIABILITY 14 22 6210 42,088.60 Architectural svc LB14 
06/30/14 GHATAODE BANNON ARCHITECTS, LLP 7200295703 22 6210 33,688.60 Architectural svc: Prep & Approval of Addenda, Bid Contract, DSA 

approval 
07/01/14 GHATAODE BANNON ARCHITECTS, LLP 14 LIABILITY 22 6210 (42,088.60) REVERSE LIABILITY 14 
10/16/14 GHATAODE BANNON ARCHITECTS, LLP 7200298354 22 6210 120,971.96 Architectural svc: Prep & Approval of Addenda, Bid Cont, DSA apprvl 

8/31/14 
11/06/14 GHATAODE BANNON ARCHITECTS, LLP 7200298972 22 6210 1,680.00 Add svc: Prep storm drain design 
12/23/14 GHATAODE BANNON ARCHITECTS, LLP 7200300390 22 6210 31,086.73 Architectural svc: Prep & Approval of Addenda, Bid Coot, DSA apprvl 

100% 
05/07/15 GHATAODE BANNON ARCHITECTS, LLP 7200305311 22 6210 52,092.13 Architectural svc: Const. Admin 16% 
06/09/15 GHATAODE BANNON ARCHITECTS, LLP 7200306573 22 6210 563.40 Reprographics & shipping thru 4/30/15 
06/18/15 GHATAODE BANNON ARCHITECTS, LLP 7200307142 22 6210 13,863.03 Architectural svc: Const. Admin 20% 
06/30/15 GHATAODE BANNON ARCHITECTS, LLP LIABILITY 15 22 6210 41,106.93 Architectural svc LB15 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 10,615.00 EXFR fr/ MSTR PROG: construction services Apr-May 2015 Inv!, 

15704 RE: CK# 7200307227 6/26/15 
07/01/15 GHATAODE BANNON ARCHITECTS, LLP 15 LIABILITY 22 6210 (41,106.93) REVERSE LIABILITY 15 
07/08/15 GHATAODE BANNON ARCHITECTS, LLP 7200307673 22 6210 26,950.00 Addt'l svc: Architectural & Engineering svcs bldg B library 100% 

08/18/15 GHATAODE BANNON ARCHITECTS, LLP 7200309046 22 6210 27,370.00 Addt'l svc: Electrical site distribution 100% LB15 
09/10/15 GHATAODE BANNON ARCHITECTS, LLP 7200309663 22 6210 13,450.00 Add service: V & Y Restroom conversion 
10/22/15 GHATAODE BANNON ARCHITECTS, LLP 7200311121 22 6210 99,684.17 Architectural svc: Const. Admin 40% 
11/17/15 GHATAODE BANNON ARCHITECTS, LLP 7200312009 22 6210 32,557.58 Architectural svc: Coast. Admin 50% 
12/15/15 GHATAODE BANNON ARCHITECTS, LLP 7200313032 22 6210 637.39 Reprographics & shipping thru 10/31/15 
12/22/15 GHATAODE BANNON ARCHITECTS, LLP 7200313336 22 6210 516.00 Architectural svc, Add svc, Conversion of X&Y restrm to office 100% 

02/18/16 GHATAODE BANNON ARCHITECTS, LLP 7200315340 22 6210 31,878.79 Architectural svc: Const. Admin 65% 
02/23/16 GHATAODE BANNON ARCHITECTS, LLP 7200315478 22 6210 32,557.58 Architectural svc: Const. Admin 60% 
03/01/16 GHATAODE BANNON ARCHITECTS, LLP 7200315845 22 6210 13,695.00 Add! svc: Drought Tolerant Landscape 
04/19/16 GHATAODE BANNON ARCHITECTS, LLP 7200317894 22 6210 21,478.79 Architectural svc: Const. Admin 70% 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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04/21/16 GHATAODE BANNON ARCHITECTS, LLP 7200318008 22 6210 8.800.00 Addrl svc: building X 06/16/16 GHATAODE BANNON ARCHITECTS, LLP 7200320355 22 6210 22,438.79 Architectural svc: Const. Admin 75% 06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 22 6210 22,567.50 EXFR fr/ MSTR PROG: construction services Mar/Apr 2016 Inv# 16933 RE: 
CK# 7200319611 6/2/16 09/08/16 GHATAODE BANNON ARCHITECTS, LLP 7200323049 22 6210 48,836.37 Architectural svc: Const. Admin 90% 09/08/16 

09/29/16 
GHATAODE BANNON ARCHITECTS, LLP 
GHATAODE BANNON 

7200323049 22 6210 2,500.00 Architectural Fee building M & N (lobby restrooms in gym) ARCHITECTS, LLP 7200323866 22 6210 26,046.07 Architectural svc: Contr. Admin. 98% 12/15/16 GHATAODE BANNON ARCHITECTS, LLP 7200326981 22 6210 6,511.52 Architectural svc: Contr. Admin.100% 03/23/17 GHATAODE BANNON ARCHITECTS, LLP 7200330667 22 6210 25,018.36 Architectural svc: Close out 50% 03/30/17 GHATAODE BANNON ARCHITECTS, LLP 7200330964 22 6210 17,758.68 Architectural svc:Close out 90% 05/23/17 GHATAODE BANNON ARCHITECTS, LLP 7200333236 22 6210 4,439.67 Architectural svc:Close out 100% 06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 2,320.00 EXFR fr/ MSTR PROG Engineering services August 2016 Inv# 17352 RE: 
CK# 7200322545 8/23/16 06/23/10 DIVISION OF STATE ARCHITECT 7200257366 01 6220 86,806.32 Plan review fees 11/26/13 DIVISION OF STATE ARCHITECT 7200289123 22 6220 6,950.00 Plan /Field Review Fee 09/23/14 DIVISION OF STATE ARCHITECT 7200297697 22 6220 750.00 Plan/ Field review fee 04/30/15 DIVISION OF STATE ARCHITECT RCF CK 52721 22 6220 1,220.00 Plan/Field Review Fee Interm Housing Portable 06/18/15 DIVISION OF STATE ARCHITECT 7200307136 22 6220 1,115.00 Plan//Field Review Fee for relo restroom 10/13/15 DIVISION OF STATE ARCHITECT 7200310772 22 6220 357.00 Structural/FLS Further/Access Further/CCD Fee for relocation of 1 toilet bldg 
interim housing 11/19/15 DIVISION OF STATE ARCHITECT 7200312144 22 6220 408.00 Structural/FLS Further/Access Further/CCD Fee for const. of 24 acessible 
ramps 03/07/17 DIVISION OF STATE ARCHITECT 7200329755 23 6220 15,164.00 Further fees for certification, application # 04-111179 08/15/17 DIVISION OF STATE ARCHITECT 7200336164 23 6220 1,500.00 New gym bleacher DSA plan check fee 08/04/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 10,797.00 Pay request, Review of Plans & Specs 08/04/11 AMERICAN REPROGRAPHICS CO 7200267618 22 6240 41.02 Reprographics WO#F1447631 LB11 09/15/11 AMERICAN REPROGRAPHICS CO 7200268371 22 6240 93.63 Reprographic Services WO#F1427791 11/01/11 FEDERAL EXPRESS 7200269611 22 6240 133.03 Plans & Specs to OPSC, 9/12/11 02/28/12 AMERICAN REPROGRAPHICS CO 7200272398 22 6240 1.24 Reprographics WO# F1456891 03/15/12 AMERICAN REPROGRAPHICS CO 7200273042 22 6240 9.56 Reprographics WO#F1457079 06/30/13 AMERICAN REPROGRAPHICS CO J1 3U7291 22 6240 524.89 EXFR fr/ MSTR PROG Reprographic Svcs LB13 Inv# 6951472 RE: CK# 
7200285981 7/30/13 11/07/13 CUMMING 7200288530 22 6240 11,900.00 DSA Submittal Cost mgmt Svc Sept 2013 05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 123.42 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Dec Inv# 2013-0367 RE: 
CK# 7200290874 1/30/14 06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 419.99 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198123113001 RE: CK# 
72002915642/25/14 06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 1,289.95 EXFR fr/ MSTR PROG Reprographic Svcs Jan 2015 Inv# 9198013115009 
RE: CK# 7200302269 2/19/15 06/30/15 SOUTHWEST PATROL INC J15L7213 22 6240 600.00 EXFR fr/ MSTR PROG: unarmed patrol svcs Inv# 40664 RE: CK# 
7200307743 7/10/15 06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 1,817.04 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Feb 2015 Inv# 2015-0571 
RE: CK# 7200303234 3/12/15 06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 3,765.70 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Feb 2016 Inv# 2016-1807 
RE: CK# 7200316626 3/17/16 06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 287.89 EXFR fr/ MSTR PROG Reprographic Svcs Sept 2015 Inv# 9198093015001 
RE: CK# 7200311554 11/3/15 06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 155.22 EXFR fr/ MSTR PROG Reprographic Svcs May 2016 Inv# 9198053116 RE: 
CK# 7200320189 6/14/16 06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 2,619.24 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2017 Inv# 9198022817001 
RE: CK# 7200331350 4/11/17 06/30/17 MILLER RESORT, LLC. J17E7123 23 6240 684.90 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Aug 2016 Inv# 2016-1923 
RE: CK# 7200323346 9/15/16 10/28/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200298658 35 6250 316,494.00 Pay app #1 Bond & lnsurnace only 8/31/14 10/28/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200298657 35 6250 94,115.56 Pay app #2, DCR #1, 10/1-10/31/14 01/29/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200301571 35 6250 460,215.82 Pay app #3, 7%, 12/1-12/31/14 02/19/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200302292 35 6250 1,001,996.77 Pay app #4,14%, 1/1-1/31/15 03/26/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200303794 35 6250 1,658,121.22 Pay app #5, 26%, 2/1-2/28/15 04/28/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200304936 35 6250 1,362,591.40 Pay app #6, 35%, 3/1-3/31/15 

0 Colbi Technologies, Inc. 
Printed: 12/14/2017 
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County: 

 

Project Number: 57/66522-00-067 
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05/21/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200305981 35 6250 614,946.22 Pay app #7, 40%, 4/30/15 06/18/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200307181 35 6250 344,956.75 Pay app #8, 42%, 5/1-5/31/15 06/18/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200307182 35 6250 446,349.31 Pay app #9, 45%, 6/30/15 06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 15 35 6250 699.976.34 RETENTION LB15 06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. J15L7074 35 6250 (174,703.34) EXP TR TO H01014438-6250-5093 for RANCHO ROP PROG 
EXPANSION FUND 06/30/15 PAUL C. MILLER CONSTRUCTION CO. INC. J15Z7143 35 6250 (88,680.58) EXP TR TO H01014521-6200-0640 for RANCHO ROP PROG 
EXPANSION FUND 07/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 15 LIABILITY 35 6250 (699,976.34) REVERSE LIABILITY 15 08/18/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200309066 35 6250 2,614,808.12 Pay app #10, 62%, 7/1-7/31/15 10/22/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200311131 35 6250 706,757.44 Pay app #11,67%, 8/1-8/30/15 11/10/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200311796 35 6250 753,825.54 Pay app #12, 72%, 9/1-9/30/15 11/24/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200312323 35 6250 436,996.03 Pay app #13, 75%, 10/1-10/31/15 12/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J16LC142 01 6250 133,553.34 EXFR fr/ (-)39928400-6250-0848 ASPHALT Pay app# 10 Inv# HIGGINS 
RE: CK 7200309066 8/18/15 12/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J16LC142 35 6250 (133,553.34) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 
7200309066 8/1805 12/17/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200313194 35 6250 489,388.44 Pay app #14, 78%, 11/1-11/30/15 02/04/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200314837 35 6250 271,606.81 Pay app #15, 79%, 12/1-12/31/15 03/10/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200316372 35 6250 279,077.05 Pay app #16, 81%, 01/01-01/31/16 03/15/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200316507 35 6250 170.264.97 Pay app #17, 83%, 02/01-02/29/16 03/31/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200317138 23 6250 847,215.18 Pay app #1, 36% 2/01-2/29/16 05/03/16 PAUL C. MILLER CONSTRUCTION CO., INC. J16L5031 35 6250 (104,948.00) EXP TR TO H01015677-6200 SCHOOL BEAUTIFICATION RE: CK 
7200309066 8/18/15 05/03/16 PAUL C. MILLER CONSTRUCTION CO., INC. J16L5031 23 6250 (200,000.00) EXP TR TO H45016175-6170-0847 DROUGHT TOLERANT LANDSCAPE 
RE: built in GMP 05/05/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200318580 23 6250 288,486.57 Pay app #2, 49% 3/1-3/31/16 05/12/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200318854 23 6250 107,032.15 Pay app #353% 04/01-04/30/16 05/12/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200318858 35 6250 147,881.87 Pay app #18, 83%, 03/01-03/31/16 06/16/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200320367 23 6250 96,608.82 Pay app #457% 05/01-05/31/16 06/16/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200320374 35 6250 114,191.70 Pay app #20, DCR #14, 05/01-05/31/16 06/16/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200320368 23 6250 87,255.01 Pay app #561% 06/01-06/30/16 06/16/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200320376 35 6250 388,299.71 Pay app #21, 86%, 06/01-06/30/16 06/3006 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 16 35 6250 1.408,098.30 RETENTION LB16 

07/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 16 LIABILITY 35 6250 (1,408,098.30) REVERSE LIABILITY 16 10/04/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200324030 35 6250 1,021,239.01 Pay app #22, 93%, 07/01-07/31/16 10/06/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200324166 23 6250 355,579.90 Pay app #676% 7/1-7/31/16 12/08/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200326542 23 6250 126,699.18 Lease Payment # 5 & 6 11/01-11/30/16 12/08/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200326542 23 6250 559,578.19 Pay app #7/00% 10/01-10/31/16 12/15/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200327002 23 6250 42,233.06 Lease Payment # 7 & 812/01-12/31/16 01/10/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200327634 35 6250 196,929.67 Pay app #24, DCR #15, 11/01-11/30/16 01/10/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200327634 35 6250 975,015.21 Pay app #23, 100%, 09/01-09/30/16 01/24/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200328104 35 6250 173,875.20 Pay app #25 OCR #16, 12/01-12/31/16 02/02/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200328527 23 6250 42,233.06 Lease Payment # 9 & 1001/01-01/31/17 
03/07/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200329761 23 6250 42,233.04 Lease payment #11 & 12 02/01-02/28/17 03/21/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200330451 23 6250 108,727.93 Pay app #4, CDR #1 2/1-2/28/17 
03/28/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200330831 35 6250 66,018.38 Pay app #26 OCR #17, 02/01-02/28/17 
04/04/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200331092 23 6250 42,233.06 Lease payment #13 & /403/01-30/31/17 
05/02/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200332242 23 6250 42,233.06 Lease payment #15 & 16 04/01-04/30/17 
05/11/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200332777 35 6250 1,678,440.24 Pay app #27, 100% RETENTION 
06/06/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E6061 01 6250 588,215.94 EXFR fr/ H23928400-6250-0848 PROP 39 CA CL ENRGY JOBS RE: CK 

7200326542 12/8/16 
06/06/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E6061 23 6250 (588,215.94) EXP TR TO H01015322-6250 (6265 Bitech)-0853 PROP 39 CA CL 

ENRGY JOBS RE: CK 7200326542 12/8/16 06/06/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200333727 23 6250 42,233.06 Lease payment #17&18 05/01-05/31/17 06/15/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200334214 23 6250 42,233.06 Lease payment #19 & 2006/01-06/30/17 06/30/17 PAUL C. MILLER CONSTRUCTION CO., INC. J17E7242 23 6250 (62,958.74) EXP TR TO H01015677-6200 SCHOOL BEAUTIFICATION RE: CK 
7200330451 3/21/17 09/26/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200337481 23 6250 42.233.06 Lease payment #21 & 228/1-8/31/17 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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09/28/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200337604 23 6250 42,233.04 Lease payment #23 & 24 05/02/13 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200283383 22 6251 3,593.43 EXFR fr/ OBJ6265 6/30/1324 Port VOIP Phone system 

01/14/14 ON TARGET VOICE & DATA 7200290343 22 6251 154,662.60 P&P Bond, Labor, Material, Equipment less retention(10%) 02/04/14 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200290975 22 6251 20,000.00 Non Erate, Labor & Service 

03/06/14 ON TARGET VOICE & DATA 7200291880 22 6251 229,800.60 Non Erate:Pay app #2, 12/1-12/31/13 06/30/14 ON TARGET VOICE & DATA LIABILITY 14 22 6251 80.549.57 Non Erate: Cabling 12/11/13-6/30/14 LB14 07/01/14 ON TARGET VOICE & DATA 14 LIABILITY 22 6251 (80,549.57) REVERSE LIABILITY 14 08/05/14 ON TARGET VOICE & DATA 7200296268 22 6251 34,048.29 Non Erate: Cabling Pay ape #3, 12/11/13-6/30/14 LB14 09/09/14 ON TARGET VOICE & DATA 7200297235 22 6251 46,501.28 Non Erate: Cabling Retention, 6/30/14 LB14 11/06/14 ON TARGET VOICE & DATA 7200298977 22 6251 36,113.17 PORTABLE Pay app #1, Erate ineligible: provide mall/equpmnt/labor & 
svcs for cabling 03/19/15 ON TARGET VOICE & DATA 7200303522 22 6251 538.22 Install one drop for new counselor 06/30/15 ON TARGET VOICE & DATA LIABILITY 15 22 6251 9,048.00 Move Wireless acce4ss points in 52 rooms LB15 06/30/15 ON TARGET VOICE & DATA LIABILITY 15 22 6251 4,012.57 Erate ineligible: provide marl/equpmnt/labor & svcs for cabling L1315 07/01/15 ON TARGET VOICE & DATA 15 LIABILITY 22 6251 (9,048.00) REVERSE LIABILITY 15 07/01/15 ON TARGET VOICE & DATA 15 LIABILITY 22 6251 14,012.571 REVERSE LIABILITY 15 08/12/15 ON TARGET VOICE & DATA 7200308825 22 6251 8,143.20 Move Wireless acce4ss points in 52 rooms LB15 10/08/15 ON TARGET VOICE & DATA 7200310655 22 6251 4,012.57 Portables pay app #2, retention LB15 11/10/15 ON TARGET VOICE & DATA 7200311791 22 6251 2,896.93 Install one drop & pole w/ ground rod for a camera Provide material, 
equipment, labor & services 12/10/15 ON TARGET VOICE & DATA 7200312877 22 6251 3,518.90 Install short throw projector connector in 11 classrooms 12/22/15 CABLEMASTERS 7200313333 22 6251 281,086.08 Pay app #1, Provide material, equipment, labor & services for cabling for 
modernization 75% COMPLETE 05/03/16 CABLEMASTERS 7200318405 22 6251 43,599.92 Pay app #2, Provide material, equipment, labor & services for cabling for 
modernization 78.15% COMPLETE 05/03/16 CABLEMASTERS 7200318405 22 6251 2,215.18 Pay app #3, Provide material, equipment, labor & services for cabling for 
modernization 78.26% COMPLETE 06/30/16 NETWORK INTEGRATION CO PARTNERS INC J16E7272 22 6251 953.92 EXFR fr/ MSTR PROG install a drop for marquee Inv# 33844 RE: CK# (NICPARTNERS) 720031269312/6/15 06/30/16 CABLEMASTERS LIABILITY 16 22 6251 47,123.00 Provide material, equipment, labor & services for cabling for modernization 
78.26% COMPLETE LB16 07/01/16 CABLEMASTERS 16 LIABILITY 22 6251 (47,123.00) REVERSE LIABILITY 16 01/05/17 CABLEMASTERS 7200327473 22 6251 90,786.43 Pay app #4, Provide material, equipment, labor & services for cabling for 
modernization 99.27% COMPLETE 02/28/17 CABLEMASTERS 7200329481 22 6251 3,584.03 Pay app #5, Provide material, equipment, labor & services for cabling for 
modernization 99.27% COMPLETE 06/30/17 CABLEMASTERS . LIABILITY 17 22 6251 50,242.30 Provide material, equipment, labor & services for cabling for modernization 
100% COMPLETE L817 06/30/17 CABLEMASTERS J17E7242 22 6251 620.89 EXFR fr/ MSTR PROG pulled existing jack from under counter & moved ills 
clock location & installed clock Inv# 39933-PA2 RE: CK# 7200335209 
7/18/17 07/01/17 CABLEMASTERS 17 LIABILITY 22 6251 (50,242.30) REVERSE LIABILITY 

01/27/14 PCM3, INC. J14W1273 22 6255 12,397.71 EXFR fr/ MSTR PROG Senior Project Bond Mgr Oct 2013 Inv# GGUSD-JT- 
10-13 RE: CK# 7200288988 11/22/13 

06/30/14 PCM3, INC. J14W630F 22 6255 6,595.38 EXFR fr/ MSTR PROG Senior Project Bond Mgr April 2014 Inv# GGUSD-JT. 
04-14 RE: CK# 7200294501 5/22/14 

06/30/14 GM ELECTRICAL, INC. J14W630G 22 6255 2,503.69 EXFR fr/ MSTR PROG Project Manager May 2014 Inv# 2014-0002 RE: 
CK# 7200295803 7/14/14 

06/30/15 GM ELECTRICAL, INC. J15L7271 22 6255 30,562.50 EXFR fr/ MSTR PROG Project Manager Mar 2015 Inv# 2015-0003 RE: CK# 
7200304700 4/23/15 

06/30/15 PCM3, INC. J15L7271 22 6255 42,270.89 EXFR fr/ MSTR PROG Asst Construct Mgr Mar 2015 Inv# GGUSD-JJT-03- 
15 RE: CK# 7200304921 4/28/15 06/30/16 PCM3, INC. J1 6E7271 21 6255 63,000.00 EXFR fr/ MSTR PROG Asst Construct Mgr Sept 2015 Inv,* GGUSD-JJT-09- 
15 RE: CK# 7200311114 10/22/15 06/30/16 PCM3, INC. J16E7271 22 6255 6,160.00 EXFR fr/ MSTR PROG Asst Construct Mgr July 2015 Inv# GGUSD-JJT-07- 
15 RE: CK# 7200309058 8/18/15 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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01/31/17 PCM3, INC. J17E1311 23 6255 35,560.00 EXFR fr/ MSTR PROG Asst Construct Mgr Sept 2016 Inv# GGUSD-JJT-09- 
16 RE: CK# 7200324908 10/25/16 06/27/17 GM ELECTRICAL, INC. J17E6271 23 6255 11,221.88 EXFR fr/ MSTR PROG Project Manager Jan 2017 Inv# 2017-0001 RE: CK# 
7200328985 2/16/17 02/21/14 AMERICAN ELECTRIC COMPANY 7200291448 22 6265 9,298.44 Emergency repair of Feeder 03/11/14 SOUTHERN CALIFORNIA EDISON 7200292042 22 6265 386.12 Service Upgrade-Meter & Service Change 05/22/14 WALLACE ELECTRIC J14U5221 22 6265 11,486.00 EXFR fr/ MSTR PROG install projector power receptables campus wide 
Inv#14-260 RE: CK# 7200293752 5/1/14 06/17/14 CIRCLE CITY ELECTRIC 7200295215 22 6265 2,293.30 Installation of projector & cabling 06/30/14 VERNE'S PLUMBING J14U7231 22 6265 190.00 EXFR fr/ MSTR PROG pipescope & jetting existing storm drain & sewer 
lines Invtk2014629 RE: CK# 7200294771 6/3/14 06/30/14 VERNE'S PLUMBING J1 4U7231 22 6265 1,445.00 EXFR fr/ MSTR PROG pipescope & jetting existing storm drain & sewer 
lines Invtk2014627 RE: CK# 7200294771 6/13/14 06/30/14 WALLACE ELECTRIC J14U7232 22 6265 4,310.00 EXFR fr/ MSTR PROG Install projector power receptacles Inv#14-355 RE: 
CK# 7200295390 6/26/14 11/04/14 RANCHO PACIFIC ELECTRIC 7200298862 23 6265 129,960.00 Electrical work for interim housing pay app #1,91% 12/10/14 J.L. COBB PAINTING & CONSTRUCTION 7200299815 23 6265 116,237.25 Gel Const Interim Housing Pay app #1,100%, 9/1-9/30/14 12/11/14 L & M SYSTEMS INC 7200300004 23 6265 25.294.50 Install fire alarm system for portables 12/16/14 CIRCLE CITY ELECTRIC 7200300206 23 6265 14,952.00 Install power to projectors, backing painting 12/18/14 RANCHO PACIFIC ELECTRIC 7200300355 23 6265 12,736.56 Electrical work for interim housing pay app #2, 100% 01/15/15 PRINGLES DRAPERIES & BLINDS 7200301104 23 6265 4.303.68 48 verticals in portables 

02/19/15 ICS SERVICE COMPANY 7200302274 22 6265 14,818.88 Install cabling for projectors 
03/19/15 CIRCLE CITY ELECTRIC 7200303525 23 6265 2,601.00 Remove projectors & wiremold 
04/07/15 RANCHO PACIFIC ELECTRIC 7200304172 23 6265 259.44 Electrical work for interim housing pay app #3, 100% 
06/03/15 CIRCLE CITY ELECTRIC J1 5L6031 22 6265 1,927.80 EXFR fr/ MSTR PROG relocate projector and wiremold Inv# NW0917 RE: 

CK# 7200302449 2/24/15 06/04/15 RANCHO PACIFIC ELECTRIC 7200306456 23 6265 15.884.00 Electrical work for interim housing pay app #4, Retention 
06/16/15 HAZ MAT SERVICES INC 7200306937 23 6265 5,584.31 Remove & dispose of stored chemicals 11/26/14 
06/30/15 TODD PIPE & SUPPLY J15L7213 22 6265 8,301.67 EXFR fr/ MSTR PROG: Materials for access panel Inv# SO01739784.002 

RE: CK# 7200301697 2/3/15 06/30/15 W.W. GRAINGER INC J15L7213 22 6265 6,198.27 EXFR fr/ MSTR PROG: 100 floor mats Inv# 9765740866 RE: CK# 
7200307469 7/2/15 

12/03/15 L & M SYSTEMS INC 7200312543 23 6265 2,810.50 RETENTION PYMNT Install fire alarm system for portables 01/12/16 WALLACE ELECTRIC 7200313898 22 6265 16,720.00 Emergency Lighting upgrades 
02/02/16 J.L. COBB PAINTING & CONSTRUCTION 7200314689 23 6265 11,500.00 Demo & remove plaster & 1' channel connections betweem bldg G & H 03/08/16 J.L. COBB PAINTING & CONSTRUCTION 7200316182 23 6265 33,500.00 Portable classroom/restroom removal 
05/05/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200318573 22 6265 24,614.66 CUPCCAA #16-107 Demolish and remove canopy between buildings G & 

H: Remove and repair rain gutter 
06/30/16 CIVIC CENTER LOCK & SAVE J16E7272 22 6265 6,408.24 EXFR fr/ MSTR PROG: install locks in classrooms 501 and 502 Inv# 55198 

RE: CK#7200315626 2/25/16 
06/30/16 IRVINE PIPE & SUPPLY J16L7154 22 6265 3,077.37 EXFR fr/ MSTR PROG:Plumbing Supplies Inv# 814639 RE: CK# 

72003201946/14/16 
06/30/16 CIRCLE CITY ELECTRIC J72E7271 22 6265 2,306.54 EXFR fr/ MSTR PROG Install add] gym lighting fixture Inv# NW1049 RE: 

CK# 7200315169 2/11/16 
06/30/16 DUNN-EDVVARDS CORPORATION J16L7151 22 6265 767.04 EXFR fr/ MSTR PROG: Paint & painting materials Inv# 2083245527 RE: 

CK# 7200320969 7/12/16 
06/30/16 TODD PIPE & SUPPLY J16E7272 22 6265 1,703.31 EXFR fr/ MSTR PROG: service sink faucets (8) Inv# S002051823.001 RE: 

CK# 7200316489 3/15/16 
06/30/16 AIR FILTER SUPPLY J16L7151 22 6265 5,554.98 EXFR fr/ MSTR PROG: RANCHO Mery 15 mini-pleat Inv# 1220856 RE: CK# 

7200319417 5/26/16 
06/30/16 IRVINE PIPE & SUPPLY J16L7154 22 6265 5,398.92 EXFR fr/ MSTR PROG: gas regulator Inv# 795804 RE: CK# 7200309794 

9/15/2015 
06/30/16 CIRCLE CITY ELECTRIC J72E7271 22 6265 463.00 EXFR fr/ MSTR PROG Move data drop from teachers desk to under white 

board Inv# NW0887 RE: CO 7200299120 12/1/15 06/30/16 R.C. MASONRY LIABILITY 16 23 6265 2,237.50 Deliver/store sport equipmnt for Summer Sport Relocation LB16 07/01/16 R.C. MASONRY 16 LIABILITY 23 6265 (2,237.50) REVERSE LIABILITY 16 
07/28/16 R.C. MASONRY 7200321762 23 6265 2.237.50 Deliver/store sport equipmnt for Summer Sport Relocation LB16 08/04/16 BEN'S ASPHALT, INC 7200321940 23 6265 13,457.50 Asphalt repair duets damage 
10/13/16 CONTINENTAL FLOORING, INC 7200324504 22 6265 10,964.00 Installation of flooring 

0 Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 

  

County: 

 

Project Number: 57/66522-00-067 
Project Name: 	Rancho Alamitos HS - Modernization (RAHS-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn & Equip' 
(F) Description / Purpose  

11/04/16 DAVID M. BERTINO MFG, INC 7200323997 21 6265 9.794.00 Cabinets & Countertops delivered and installed 11/10/16 CIRCLE CITY ELECTRIC 7200325655 22 6265 7,650.00 Installation of 11 projectors 11/22/16 DAVID M. BERTINO MFG, INC 7200326128 22 6265 13,045.00 Repairs to cabinets 12/15/16 ECONO FENCE, INC. 7200326976 22 6265 5,545.00 Installation of fencing for bike enclosure with swing gate 01/10/17 MONTGOMERY HARDWARE CO 7200327618 22 6265 12,392.00 Replacement of doom and hardware 01/12/17 FRANKLIN MECHANICAL 7200327742 22 6265 12,600.00 Installation of Varsity Gym Fan 02/09/17 BEN'S ASPHALT, INC 7200328808 23 6265 5,652.50 Grind & overlay asphalt at walkway to correct tripping hazard 02/09/17 SUNBELT FLOORING, INC 7200328816 23 6265 675.00 Install moisture barrier 02/16/17 MONTGOMERY HARDWARE CO 7200328997 23 6265 4,708.24 Replacement of doors, original hardware to remain 02/28/17 R.C. MASONRY 7200329488 23 6265 9,230.00 Replacement of damaged concrete 03/07/17 JLM INSTALLATIONS, INC. 7200329758 23 6265 320.00 Repair of interior door 04/04/17 BEN'S ASPHALT, INC 7200331087 23 6265 1,485.00 Overlay existing sunken trench and raise water vavle can to grade 04/11/17 BEN'S ASPHALT, INC J17E4113 23 6265 (20,595.00) EXP TR TO (+)01919300-6265-0848 ASPHALT RE: CK 7200331087 
4/4/177 04/11/17 BEN'S ASPHALT, INC J17E4113 01 6265 20,595.00 EXFR fr/ (-)23928400-6265-0848 ASPHALT Asphalt repair due to damage 
Inv# 15969 RE: CK 7200321940 8/4/16 04/13/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200331537 23 6265 8,100.00 Repair large wash out 05/04/17 RANCHO PACIFIC ELECTRIC 7200332369 23 6265 11,001.24 Repair of emergency lighting, add extra light fixtures and receptacles 05/09/17 CONTINENTAL FLOORING, INC 7200332596 23 6265 5,291.00 Furnish & install Aides Feather Finish @ concrete slab due to excessive 
bead blasting in buildings X,Y,V and W 05/11/17 J.L. COBB PAINTING & CONSTRUCTION 7200332769 23 6265 14,685.00 Purchase, install and repair various items around campus 05/11/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200332773 23 6265 13,57151 Repair and install irrigation 05/18/17 VERNE'S PLUMBING 7200333048 23 6265 14,685.00 Labor, material and equipment to repair and clean storm drain 06/15/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200334215 23 6265 16,560.31 Haul stockpiled dirt to Pacifica High School 06/29/17 DUKE PLUMBING J1706291 23 6265 349.77 EXFR fr/ MSTR PROG Plumbing to install ice maker Inv# 111716 RE: CK# 
7200326975 12/15/16 06/30/17 BRAVO SIGN & DESIGN J17E7111 23 6265 1,286.10 EXFR fr/ MSTR PROG Fabricated metal marquee numbers Inv# 160190 
RE: CK# 7200328995 2/16/17 06/30/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. J17E7242 23 6265 (14,600.00) EXP TR TO (+)01015677-6200 SCHOOL BEAUTIFICATION RE: CK 
7200334215 6/15/17 06/30/17 IRVINE PIPE & SUPPLY J17E7111 23 6265 7,874.76 EXFR fr/ MSTR PROG 40 ea. gooseneck spouts Inv# 837338 RE: CK 
#7200327504 1/5/17 06/30/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. J17E7242 23 6265 (6,400.26) EXP TR TO (+)01015677-6200 SCHOOL BEAUTIFICATION RE: CK 
7200331537 4/13/17 06/30/17 CURLEY WI-10LESALE ELECTRIC, INC. J17E7111 23 6265 26,352.00 EXFR fr/ MSTR PROG: electrical parts and material Inv# 59299 RE: CK# 
7200327491 1/5/17 06/30/17 W.W. GRAINGER INC J17E7123 23 6265 537.96 EXFR fr/ MSTR PROG Post & bracket Inv# 9209171918 RE: CK# 
7200324024 10/4/16 06/30/17 CHARLES McCANDLESS TILE CONTRACTOR, 

INC. 
J17E7123 23 6265 7,800.00 EXFR fr/ MSTR PROG Expedition of materials Inv# GGUSDO1 RE: CK# 

7200328795 2/9/17 06/30/17 E & R GLASS CONTRACTORS, INC LIABILITY 17 22 6265 11,591.82 Installation of operable windows LB17 07/01/17 E & R GLASS CONTRACTORS, INC 17 LIABILITY 22 6265 111,591.82) REVERSE LIABILITY 17 07/12/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200334958 23 6265 962.31 Repair mainline and sprinklers on 4/19/17 08/24/17 VERNE'S PLUMBING 7200336503 23 6265 10,789.68 Installation of generators to propane tanks on site 08/24/17 E & R GLASS CONTRACTORS, INC 7200335541 22 6265 11.591.82 Installation of operable windows LB17 09/28/17 J.L. COBB PAINTING & CONSTRUCTION 7200337599 23 6265 6,050.00 Fencing and concrete pad for new generators 10/10/17 HOIST SERVICES INC 7200338036 23 6265 600.00 Installation and adjustment of Lift 10/12/17 JLM INSTALLATIONS, INC. 7200338154 23 6265 825.00 Supply and install panic gate handle 10/24/17 WALLACE ELECTRIC 7200338591 23 6265 12,850.00 Replacement of emergency battery lights and battery packs 10/26/17 PRO-CRAFT CONSTRUCTION INC. 7200338802 23 6265 17,622.00 Sewer Repairs CUPCCAA #17-159 12/10/14 MOBILE MODULAR 7200299806 22 6275 78,000.00 Monthly rent: 12 portables, delivery& permit 10/1-10/30/14 12/18/14 MOBILE MODULAR 7200300341 22 6275 5,400.00 Monthly rent: 12 portables 11/30-12/29/14 02/05/15 MOBILE MODULAR 7200301832 22 6275 5,400.00 Monthly rent: 12 portables 12/30-1/28/15 02/19/15 MOBILE MODULAR 7200302281 22 6275 5,400.00 Monthly rent: 12 portables 1/29-2/27/15 03/24/15 MOBILE MODULAR 7200303655 22 6275 6,512.00 Monthly rent: 12 portables 2/28-3/29/15 03/26/15 MOBILE MODULAR 7200303787 22 6275 5,987.00 Delivery charge + monthly rent 2/2-3/3/15: 1 Boy/Girl/Staff portable restroom 

05/05/15 MOBILE MODULAR 7200305215 22 6275 6.512.00 Monthly rent: 12 portables 3/30 - 4/28/15 05/19/15 MOBILE MODULAR 7200305853 22 6275 5,400.00 Monthly rent: 12 portables 4/29 - 5/28/15 

Colbi Technologies, Inc, 
Printed: 12/14/2017 
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School District: 

Garden Grove Unified School District  
County: 

Orange 
Project Number: 	57/66522-00-067 
Project Name: 	Rancho Alamitos HS- Modernization (RAHS-Mod) 

Report Number: 

Project Warrant Report (SAS 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

05/21/15 
06/26/15 

MOBILE MODULAR 
MOBILE MODULAR 

7200305968 22 6275 1,112.00 Monthly rent: restoom 5/3-6/1/15 
06/30/15 OTHER CLASSIFIED 

7200307229 22 6275 15,865.00 Monthly rent: 1 portable 5/18-6/16/15 *delivery charges SALARIES-IS SUPPORT LIABILITY 15 22 6275 82.11 18 MCARE/OASDUSUI/VVC/OPEB LB15 

06/30/15 OTHER CLASSIFIED SALARIES-IS SUPPORT LIABILITY 15 22 6275 362.47 1B PAYROLL LB15 

07/01/15 OTHER CLASSIFIED SALARIES-IS SUPPORT 15 LIABILITY 22 6275 (444.58) REVERSE LIABILITY 15 

07/02/15 
07/23/15 

MOBILE MODULAR 
ALLIED STORAGE 

7200307465 22 6275 1,853.00 Monthly rent office 6/17-7/16/15 

07/23/15 

CONTAINERS 

MOBILE MODULAR 

J15L7271 22 6275 2858.87 EXFR fr/ MSTR PROG: 10 storage container rentalq-deliyery 8, pick up 
charges 5/18-6/17/15 Inv# R15054490 RE: CK# 7200306920 6/16/15 7200308150 22 6275 6,512.00 Monthly rent: 12 portables 6/28-7/27/15 08/10/15 OTHER CLASSIFIED SALARIES-IS SUPPORT 72 4008102015 22 6275 362.47 18 PAYROLL 

08/10/15 OTHER CLASSIFIED SALARIES-IS SUPPORT 72 PE/ME/OA/Ul/Wi 22 6275 81.18 1B PERS/MCARE/OASDI/SUI/VVC/OPEB 

09/22/15 MOBILE MODULAR 
MOBILE 

7200310042 22 6275 10.800.00 Monthly rent: 12 portables 8/27-9/25/15 09/22/15 MODULAR 7200310042 22 6275 550.00 Monthly rent: restoom, additional labor 09/23/15 OTHER CLASSIFIED SALARIES-IS SUPPORT J16L9222 22 6275 (7.25) EXP TRNS TO 68800208-8674 RE: 1B W/C RATE CORR 

09/2905 MOBILE MODULAR 7200310272 22 6275 5,930.00 Monthly rent: office 8/16-9/14/15 10/10/15 OTHER CLASSIFIED SALARIES-IS SUPPORT 72 4010092015 22 6275 13.00 3B PAYROLL 

10/10/15 OTHER CLASSIFIED SALARIES-IS SUPPORT 72 ME/0A/L11/WC/0 22 6275 1.15 38 MCARE/OASDI/SUI/VVC/OPEB 

10/22/15 MOBILE MODULAR 7200311124 22 6275 1,853.00 Monthly rent: office 9/15-10/14/15 11/03/15 MOBILE MODULAR 7200311565 22 6275 6,512.00 Monthly rent: 12 portables 9/26-10/25/15 11/10/15 OTHER CLASSIFIED SALARIES-IS SUPPORT 72 4011102015 22 6275 346.24 4B PAYROLL 

11/10/15 OTHER CLASSIFIED SALARIES-IS SUPPORT 72 PE/ME/OA/UINV 22 6275 70.52 4B PERS/MCARE/OASDI/SUI/WC/OPE8 

11/13/15 MOBILE MODULAR 7200311882 22 6275 1,853.00 Monthly rent: office 10/15-11/13/15 12/03/15 MOBILE MODULAR 7200312535 22 6275 6,512.00 Monthly rent: 12 portables 10/26-11/24/15 12/08/15 MOBILE MODULAR 7200312698 22 6275 1,853.00 Monthly rent: office 11/14-12/13/15 12/22/15 MOBILE MODULAR 7200313339 22 6275 6,512.00 Monthly rent: 12 portables 11/25-12/24/15 01/10/16 OTHER CLASSIFIED SALARIES-IS SUPPORT 72 4001082016 22 6275 438.41 68 PAYROLL 

0100/16 OTHER CLASSIFIED SALARIES-IS SUPPORT 72 ME/0A/UI/VVC/0 22 6275 37,89 6B MCARE/OASDI/SUINVC/OPEB 

01/21/16 OTHER CLASSIFIED SALARIES-IS SUPPORT J16L1216 22 6275 7.26 EXP TRNS FR 68800278-8674 RE: 18 W/C RATE CORR 

01/21/16 MOBILE MODULAR 7200314202 22 6275 2,700,00 Monthly rent: 7 portables 12/25-01/23/16 02/04/16 MOBILE MODULAR 7200314828 22 6275 2,965.00 Monthly rent office 12/14-01/12/16 03/08/16 MOBILE MODULAR 7200316179 22 6275 2,700.00 Monthly rent: 7 portables 01/24-02/22/16 03/10/16 OTHER CLASSIFIED SALARIES-IS SUPPORT 72 PE/ME/OA/UINV( 22 6275 7.09 88 PERS/MCARE/OASDI/SUI/VVC/OPEB 

03/10/16 OTHER CLASSIFIED SALARIES-IS SUPPORT 72 4003102016 22 6275 51.14 8B PAYROLL 

03/15/16 MOBILE MODULAR 7200316498 22 6275 3,320.48 Returned 1 portable 03/15/16 MOBILE MODULAR 7200316498 22 6275 1,853.00 Monthly rent: office 01/13-02/11/16 returned on 12/20/15 03/24/16 MOBILE MODULAR 7200316908 22 6275 2,700.00 Monthly rent 7 portables 02/23-03/23/16 04/28/16 ALLIED STORAGE CONTAINERS J16L4288 22 6275 2,592.00 EXFR fr/ MSTR PROG:10 storage container rental 8/1-8/31/15 
Iny#R15081359 RE: CK# 7200310263 9/29/15 05/03/16 MOBILE MODULAR 7200318412 22 6275 20.225.85 Returned 4 portables 06/07/16 MOBILE MODULAR 7200319777 22 6275 2,700.00 Monthly rent 7 portables 4/23-5/22/16 06/16/16 MOBILE MODULAR 7200320359 22 6275 3,647.00 Return charges for 1 portable 06/23/16 MOBILE MODULAR 7200320625 22 6275 2,700.00 Monthly rent 7 portables 5/23-6/2106 

0 Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 

      

  

County: 

 

Project Number: 57/66522-00-067 
Project Name: 	Rancho Alamitos HS - Modernization (RAHS-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

    

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 9,153.00 EXFR fr/ MSTR PROG:5 40 storage container rental; delivery and pickup 
charges included 6/08-7/07/16 Inv#R16064723 RE: CK# 7200321114 
7/13/16 06/30/16 MOBILE MODULAR LIABILITY 16 22 6275 34,284.17 Returned 7 portables LB16 07/01/16 MOBILE MODULAR 16 LIABILITY 22 6275 (34,284.17) REVERSE LIABILITY 16 07/12/16 MOBILE MODULAR 7200320973 22 6275 15,120.00 Return charge 10/10/16 OTHER CLASSIFIED SALARIES-IS SUPPORT 72 4010072016 22 6275 872.00 30 PAYROLL 

10/10/16 OTHER CLASSIFIED SALARIES-IS SUPPORT 72 PE/ME/OA/UM 22 6275 142.79 3B PERS/MCARE/OASDUSUI/VVC/OPEB 

12/15/16 MOBILE MODULAR 7200326986 22 6275 68,041.67 Returned 7 portables LB16 06/30/17 ALLIED STORAGE CONTAINERS J17E7123 23 6275 4,645.12 EXFR fr/ MSTR PROG 15 storage containers rental 8/1-8/31/16 Inv# 

06/09/15 COUNTRY R16081446 RE: CK# 7200322736 8/25/16 CITY TOWING J15L6099 22 6276 350.00 EXFR fr/ MSTR PROG: relocate storage containers fr. Bryant Inv# 0095733 
RE: CK# 7200299607 12/2/14 06/30/15 BELTMANN RELOCATION GROUP J15L7221 22 6276 67,587.87 EXFR fr/ MSTR PROG: moving services 6/1-6/23/15 Inv# 55084393 RE: 
CK# 7200310032 9/22/15 L815 06/30/15 COUNTRY CITY TOWING J15L7221 22 6276 437.50 EXFR fr/ MSTR PROG: relocate storage containers within campus Inv# 
0097627 RE: CK# 7200307462 7/2/15 06/30/15 SOUTH COAST LOGISTICS J15L7213 22 6276 5,772.60 EXFR fr/ MSTR PROG: moving boxes Inv# 15-0181 RE: CK# 7200304163 
4/7/15 06/30/15 SOUTH COAST LOGISTICS J15L7213 22 6276 348.00 EXFR fr/ MSTR PROG: moving svcs 5/29/15 Inv# 15-0555 RE: CK# 
7200306934 6/16/15 07/08/15 CHRIS CARRANZA 7200307666 22 6276 250.00 Moving piano from classrm to temp location in June 08/18/15 IMAGE 2000 7200309049 22 6276 350.00 Relocate 2 machines to Bryant 10/20/15 IMAGE 2000 7200310993 22 6276 300.00 Move copiers from portable to office/riso from Bryant back to Rancho 11/03/15 CHRIS CARRANZA 7200311560 22 6276 250.00 Move piano back to Classroom 03/08/16 IMAGE 2000 7200316177 22 6276 175.00 Move copiers from Office to Portable #804 03/10/16 BELTMANN RELOCATION GROUP J16L3104 22 6276 27,592.50 EXFR fr/ MSTR PROG: Moving svcs 8/11, 8/20, 8/25, 8/28, 8/29, 8/31/15 
Inv# 55146420 RE: CK# 720031025 06/30/16 BELTMANN RELOCATION GROUP J16L7151 22 6276 61,165.00 EXFR fr/ MSTR PROG moving services 12/7, 12/8, 12/9, 12/10,12/11, 
12/12, 12/14, 12/15, 12/16 Inv# 55373960 RE: CK# 7200318565 5/5/16 

06/30/16 COUNTRY CITY TOWING J16E7272 22 6276 3,062.50 EXFR fr/ MSTR PROG:relocate 749' containers within campus Inv# 
0101501 RE: CK# 7200315970 3/3/16 06/30/17 BELTMANN RELOCATION GROUP J17E7182 23 6276 29,687.50 EXFR fr/ MSTR PROG moving services 
8/8,8/12,8/22,8/24,8/25,8/26,8/27,8/29,8/30/1 Inv# 55509581 RE: CK# 
7200324156 10/6/16 01/30/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200290866 22 6280 9,000.00 Lead & Asbestos testing, survey & spec 

01/29/15 RIVER CITY TESTING 7200301566 22 6280 3,140.00 DSA testing servivces Dec 2014 02/24/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200302447 22 6280 587.50 Pre-Demolition Survey 

03/17/15 RIVER CITY TESTING 7200303421 22 6280 2,088.25 DSA testing servivces Jan 2015 04/09/15 RIVER CITY TESTING 7200304277 22 6280 391.75 DSA testing services -Feb 2015 06/04/15 RIVER CITY TESTING 7200306449 22 6280 267.75 DSA testing service Apr 2015 07/08/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200307665 22 6280 21,580.00 Environmental Monitoring & sampling asbestos Dec 2014 thru Feb 2015 

09/22/15 RIVER CITY TESTING 7200310045 22 6280 7,304.55 DSA testing service July 2015 10/06/15 RIVER CITY TESTING 7200310521 22 6280 3,624.25 DSA testing service July/Aug 2015 12/01/15 RIVER CITY TESTING 7200312454 22 6280 1,344,80 DSA testing service Aug/Sept 2015 12/03/15 RIVER CITY TESTING 7200312538 22 6280 610.15 DSA testing service Sept/Oct 2015 01/07/16 RIVER CITY TESTING 7200313760 22 6280 444.80 DSA testing service Oct/Nov 2015 02/18/16 RIVER CITY TESTING 7200315351 22 6280 393.50 DSA testing service Dec 2015 03/10/16 RIVER CITY TESTING 7200316363 22 6280 4,899.00 DSA testing service Jan 2016 06/30/16 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 16 22 6280 24,234.73 Enviromental Monitoring for hazrdous abatement LB16 

06/30/16 RIVER CITY TESTING LIABILITY 16 22 6280 6,338.45 DSA testing service LB16 07/01/16 RIVER CITY TESTING 	 16 LIABILITY 22 6280 (6,338.451 REVERSE LIABILITY 16 

Colbi Technologies, Inc, 
Printed: 12/14/2017 
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RIVER CITY TESTING 
CARDINAL ENVIRONMENTAL CONSULTANTS 
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STEPHEN PAYTE DSA INSPECTIONS INC 
STEPHEN PAYTE DSA INSPECTIONS INC 
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STEPHEN PAYTE DSA INSPECTIONS INC 
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JOHNSTON INSPECTIONS, INC. 

06/30/15 STEPHEN PAYTE DSA INSPECTIONS INC 

05/23/16 STEPHEN PAYTE DSA INSPECTIONS INC 

06/30/16 STEPHEN PAYTE DSA INSPECTIONS INC 
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06/30/16 JOHNSTON INSPECTIONS, INC. 

12/19/16 STEPHEN PAYTE DSA INSPECTIONS INC 

12/19/16 STEPHEN PAYTE DSA INSPECTIONS INC 

06/03/15 CIVIC CENTER LOCK & SAVE 

06/03/16 W.W. GRAINGER INC 
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School District: 

      

  

County: 

 

Project Number: 57/66522-00-067 
Project Name: 	Rancho Alamitos HS - Modernization (RAHS-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a 

   

    

Date 

07/01/16 

Payee 

CARDINAL ENVIRONMENTAL CONSULTANTS 

Warrant Number 

191 IARII rry 

Fund 
Code 

99 

Object 
Code 
A9541 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 
.— — . —. 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

ILITY 16 

6.338.45 
5.162.00 
1,309.50 

24,234.73 

643.00 

DSA testing service Feb 2016 L816 
DSA testing service July 2016 
DSA testing service 7/18-8/23/16 
Enviromental Monitoring for hazrdous abatement LB16 

IAQ services testing room 704-705 

DSA Inspection Svcs Nov 2014 
DSA Inspection Svcs Oct 2014 
DSA Inspection Svc Dec 2014 
DSA Inspection Svc Dec 29-31, 2014 
DSA Inspection Svc Jan 2015 
DSA Inspection Svc Feb 2015 
EXFR fr/ MSTR PROG Inspection Svc Inv# 607-GG RE: CK# 7200300394 

12/23/14 
EXFR fr/ MSTR PROG: DSA Inspection Services Mar 2015 Inv# 11409 RE: 

CK# 7200305317 5/7/15 
EXFR fr/ MSTR PROG: DSA Inspection Services Oct 2015 Inv# 11663 RE: 

CK# 7200312704 12/8/15 
EXFR fr/ MSTR PROG: DSA Inspection Services June 2016 LB16 Inv# 
11841 RE: CK# 7200322732 8/25/16 
EXFR fr/ MSTR PROG: DSA Inspection Services Apr 2016 Inv# 11802 RE: 

CK# 7200319784 6/7/16 
EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 692-GG RE: CK# 
7200313337 12/22/15 
EXFR fr/ MSTR PROG: DSA Inspection Services July 2016 Inv# 11871 RE: 

CK# 7200323053 9/8/16 
EXFR fr/ MSTR PROG: DSA Inspection Services Aug 2016 Inv# 11901 RE: 

CK# 7200324010 10/4/16 
4,531.87 EXFR fr/ MSTR PROG: lock cylinders for portable classrooms Inv# 54057 

RE: CK# 7200298646 10/28/14 
393.91 EXFR fr/ MSTR PROG 5 Tarps and 2 plastic wrap Inv# 9929599109 RE: 

CK# 7200314335 1/26/16  

2,077.00 
134.00 

5,159.00 
1,072.00 
9.983.00 

10,720.00 
4,025.00 

36,960.00 

113,093.34 

13,120.00 

22,800.00 

1,280.00 

11,920.00 

29,120.00 

1,925,328.14 21,602,777.97 93 363.98 261 463 34 
Total Project Costs: 

23 887 859 21 Totals 4,925.78 

Colbi Technologies, Inc 
Printed 2/14/2017 
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01/26/10 Y'DEEN & ASSOCIATES 7200252922 01 6210 28,920.00 Architect Pay request 1 03/23/10 Y'DEEN & ASSOCIATES 7200254343 01 6210 34,342.00 Architect Pay request 2 04/27/10 Y'DEEN & ASSOCIATES 7200255431 01 6210 33,619.00 Architect Pay request 3 10/07/10 Y'DEEN & ASSOCIATES 7200259565 01 6210 23,504.56 Architect Pay request 4 11/30/10 Y'DEEN & ASSOCIATES 7200260770 01 6210 5,702.47 Architect Pay request 5 12/21/10 Y'DEEN & ASSOCIATES 7200261383 22 6210 17,107.42 Architect Pay request 6 12/21/10 Y'DEEN & ASSOCIATES 7200261386 22 6210 5,702.48 Architect Pay request 7 04/19/11 Y'DEEN & ASSOCIATES 7200264629 22 6210 5,702.47 Architect Pay request 8 05/05/11 KNA CONSULTING ENGINEERS, INC. 7200265203 22 6210 1,155.00 Consulting Engineer Service 06/02/11 Y'DEEN & ASSOCIATES 7200266194 22 6210 17,107.42 Architect Pay request 10 06/07/11 KNA CONSULTING ENGINEERS, INC. 7200266326 22 6210 900.00 Structural Engineer Service 05/15/12 Y'DEEN & ASSOCIATES 7200274708 22 6210 404.57 Pro Repro, Plan review submittal 05/24/12 Y'DEEN & ASSOCIATES 7200275103 22 6210 2,028.75 Reimb. Cumming 06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.78 EXFR fr/ MSTR PROG lunch shelter project initiation Invit 017404 RE: 
CK# 7200285051 6/20/13 10/01/13 LA DESIGN GROUP, INC 7200287334 22 6210 31,237.50 Prof. Svcs 7/1-7/31/13 10/29/13 LA DESIGN GROUP, INC 7200288187 22 6210 3,675.00 Prof. Svc for Aug 2013 Addenda Bid & DSA appr.95% complete 

11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 665.00 EXFR fr/ MSTR PROG construction svc Sept 2013 Inv#13697 RE: 
Cl# 7200288401 11/5/13 01/30/14 

05/22/14 
LA DESIGN GROUP, INC 7200290872 22 6210 11,025.00 Prof svc, Oct-Dec 2013 Constructs admin15% KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 4,845.00 EXFR fr/ MSTR PROG construction svc Nov 2013 Inv#13876 RE: 

CK# 7200289813 12/23/13 05/22/14 
06/30/14 

LA DESIGN GROUP, INC 7200294500 22 6210 28,286.20 Prof svc, Feb-Mar 2014 Constructs admin66% KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 4,642.50 EXFR fr/ MSTR PROG construction svc Mar 2014 Inv#14213 RE: 
CK# 7200293745 5/1/14 06/30/14 LA DESIGN GROUP, INC 7200295895 22 6210 6,209.16 Prof svc May/June 2014 10/23/14 LA DESIGN GROUP, INC 7200298559 22 6210 17,247.68 Prof svc, July/Aug. 2014 Const Admin 100% 10/30/14 LA DESIGN GROUP, INC 7200298751 22 6210 4,080.77 Prof svc Jan 2014 12/10/14 LA DESIGN GROUP, INC 7200299804 22 6210 3,449.54 Prof svc Sept 2014 01/08/15 LA DESIGN GROUP, INC 7200300859 22 6210 21,252.53 Prof svc Oct/Nov 2014 Close out & Cert 40% ($3,449.53), Add Svc: 
Exterior emergency lighting 95% ($5,685.75), Add Svc: Fire Alarm 
Redesign 95% ($12,117.25) 02/12/15 WESTGROUP DESIGNS, INC. 7200302091 22 6210 9,500.00 Architectural HVAC & Ancillary Scope Dec 2014 03/12/15 WESTGROUP DESIGNS, INC. 7200303241 22 6210 58,900.00 Architectural HVAC & Ancillary Scope Jan 2015 04/07/15 LA DESIGN GROUP, INC 7200304157 22 6210 7,082.08 Prof svc Dec/14-Jan/15 Addenda DSA approval 
100%($1,724.77)Close out & Cert 60% ($3,449.53), Add Svc: Exterior 
emergency lighting 100% ($299.25), Add Svc: Fire Alarm Redesign 
100% ($637.75) 04/09/15 WESTGROUP DESIGNS, INC. 7200304280 22 6210 13,300.00 Architectural HVAC & Ancillary Scope Feb 2015 05/14/15 WESTGROUP DESIGNS, INC. 7200305642 22 6210 3,325.00 Architectural HVAC & Ancillary Scope Mar 2015 06/18/15 WESTGROUP DESIGNS, INC. 7200307156 22 6210 1,330.00 

e 
Architectural HVAC & Ancillary Scope Constr Doc 87% Apr 2015 

06/26/15 LA DESIGN GROUP, INC 7200307228 22 6210 6,899.07 Prof svc May 2015 close out & Cert 100% 06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 2,040.00 EXFR fr/ MSTR PROG: HVAC upgrade Jan/Feb 2015 Inv# 15351 RE: 
CK# 7200304156 4/7/15 08/18/15 LA DESIGN GROUP, INC 7200309051 22 6210 21,159.15 Final invoice-project certified 10/08/15 WESTGROUP DESIGNS, INC. 7200310659 22 6210 1,995.00 Architectural HVAC & Ancillary Scope Constr Doc 90% Aug 2015 

12/01/15 WESTGROUP DESIGNS, INC. 7200312459 22 6210 3,325.00 Architectural HVAC & Ancillary Scope Constr Doc 95% Sept 2015 

06/30/17 WESTGROUP DESIGNS, INC. LIABILITY 17 22 6210 9,975.00 Architectural HVAC & Ancillary Scope Constr Doc 100%; DSA 

06/30/17 approval 70% LB17 KNA CONSULTING ENGINEERS, INC. J17E7123 22 6210 62.50 EXFR fr/ MSTR PROG HVAC upgrade 6/16/17 Inv# 19010 RE CK# 
7200335225 7/18/17 07/01/17 WESTGROUP DESIGNS, INC. 17 LIABILITY 22 6210 (9,975.00) REVERSE LIABILITY 17 08/01/17 WESTGROUP DESIGNS, INC. 7200335545 22 6210 9,975.00 Architectural HVAC & Ancillary Scope Constr Doc 100%; DSA 
approval 70% LB17 09/02/10 DIVISION OF STATE ARCHITECT 7200258829 22 6220 22,641.50 Pay Request Plan Review Fees 06/16/11 DIVISION OF STATE ARCHITECT 7200266730 22 6220 6,166.63 Pay request Plan Review Fees 04/28/15 DIVISION OF STATE ARCHITECT 7200304911 22 6220 7,752.00 Further/CCD Fee Alterations to: 1-Admin Bldg, 1 MP, 3 clssrm bldgs, 
13 relo clssrm bldg fire alarm upgrade 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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04/27/17 DIVISION OF STATE ARCHITECT 7200332059 22 6220 19,000.00 ACCESS COMPLIANCE, FIRE & LIFE SAFETY, STRUCTURAL 
SAFETY 09/22/11 CALIFORNIA DEPT. OF EDUCATION 7200268541 22 6225 2,159.43 Pay request Review of Plans and Specs 

04/07/11 AMERICAN REPROGRAPHICS CO 7200264335 22 6240 69.87 Reprographics WO#F1366627 04/21/11 AMERICAN REPROGRAPHICS CO 7200264755 22 6240 175.29 Reprographics WO#F1363527 07/05/11 FEDERAL EXPRESS 7200267116 22 6240 107.30 Ship Plans & Specs to OPSC on May 11 	1LB1 07/05/11 AMERICAN REPROGRAPHICS CO 7200267114 22 6240 277.14 Reprographics WO#F1388377 1LB1 02/28/12 AMERICAN REPROGRAPHICS CO 7200272401 22 6240 1.24 Reprographics WO# F1456870 
05/30/13 AMERICAN REPROGRAPHICS CO 7200284202 22 6240 158.00 Reprographic Svcs WO# F1730014 	 • 06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 06/30/13 AMERICAN REPROGRAPHICS CO 7200285788 22 6240 48.50 Reprographic Svc-orig record set 06/30/13 AMERICAN REPROGRAPHICS CO 7200285785 22 6240 44.74 Reprographic Services 06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.22 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 
72002851196/27/13 06/30/13 CUMMING J13U7291 22 6240 3,550.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo June 2013 LB13 Inv# 
29402 RE: CK# 7200286073 8/1/13 12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 601.25 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0353 RE: CK# 
72002 05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 651.92 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Mar Inv# 2014-0386 RE: 
CK# 7200293461 4/22/14 06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 317.82 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198123113001 RE: CK# 
7200291564 2/25/14 06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 1,416.98 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Oct 2014 Inv# 2014-0539 
RE: CK# 7200299549 11/25/14 06/30/15 AMERICAN REPROGRAPHICS CO J1 5L7271 22 6240 18.50 EXFR fr/ MSTR PROG Reprographic Svcs Dec 2014 Inv# 9198123114002 
RE: CK# 7200301269 1/22/15 02/12/14 NEFF CONSTRUCTION, INC. 7200291204 22 6250 46,837.80 Pay app #1, 12/1-12/31/13 BOND ONLY 04/17/14 NEFF CONSTRUCTION, INC. 7200293373 22 6250 742,530.06 Pay app #3, 1/1-2/28/14 05/01/14 NEFF CONSTRUCTION, INC. 7200293747 22 6250 350,720.73 Pay app #4, 3/1-3/31/14 06/03/14 NEFF CONSTRUCTION, INC. 7200294766 22 6250 417,836.66 Pay app #5, 4/1-4/30/14 

06/17/14 NEFF CONSTRUCTION, INC. 7200295223 22 6250 34,138.75 Pay app #6, 57%, 5/1-5/31/14 06/26/14 NEFF CONSTRUCTION, INC. 7200295386 22 6250 108,562.58 Pay app #7, 61% 6/1-6/30/14 
06/30/14 NEFF CONSTRUCTION, INC. LIABILITY 14 22 6250 188,958.55 RETENTION LB14 
07/01/14 NEFF CONSTRUCTION, INC. 14 LIABILITY 22 6250 (188,958.51) REVERSE LIABILITY 14 
08/26/14 NEFF CONSTRUCTION, INC. 7200296935 22 6250 526,129.72 Pay app #8, 80%, 7/1-7/31/14 
09/30/14 NEFF CONSTRUCTION, INC. 7200297857 22 6250 432,662.79 Pay app #9, 96%, 8/1-8/31/14 10/23/14 NEFF CONSTRUCTION, INC. 7200298561 22 6250 81,854.84 Pay app #10, 99%, 9/1-9/30/14 
12/10/14 NEFF CONSTRUCTION, INC. 7200299808 22 6250 158,746.15 Pay app #11, ADR #5 & 6, 10/1-10/31/14 12/18/14 NEFF CONSTRUCTION, INC. 7200300343 22 6250 45.975.14 Pay app #12, ADR #7,11/1-11/30/14 
02/26/15 NEFF CONSTRUCTION, INC. 7200302580 22 6250 65,665.69 Pay app #13, ADR #8, 1/1-1/31/15 
03/19/15 NEFF CONSTRUCTION, INC. 7200303521 22 6250 22,145.61 Pay app #14, ADR #9, 2/1-2/28/15 04/16/15 NEFF CONSTRUCTION, INC. 7200304449 22 6250 15,655.99 Pay app #15, DCDR#1, 3/1-3/31/15 
05/21/15 NEFF CONSTRUCTION, INC. 7200305970 22 6250 261,712.35 Pay app #16, DCDR #2 & 3, 4/30/15 
05/26/15 NEFF CONSTRUCTION, INC. J15L5264 22 6250 (31,466.68) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200299808 12/10/14 
05/26/15 NEFF CONSTRUCTION, INC. J15L5264 01 6250 31,466.68 EXFR fr/ (-)22923900-6250-0848 ASPHALT Pay app# 11 RE: CK 

7200299808 12/10/14 06/30/15 NEFF CONSTRUCTION, INC. LIABILITY 15 22 6250 367,908.33 RETENTION LB15 07/01/15 NEFF CONSTRUCTION, INC. 15 LIABILITY 22 6250 (367,908.33) REVERSE LIABILITY 15 
09/03/15 NEFF CONSTRUCTION, INC. 7200309553 22 6250 25,009.99 Pay app #18, ADR #11,7/31/15 09/29/15 NEFF CONSTRUCTION, INC. 7200310273 22 6250 367,908.33 Pay app #17, Retention, 4/1-4/30/15 LB15 05/29/14 NETWORK INTEGRATION CO PARTNERS INC 7200294621 22 6251 19,494.09 Pay app #1 Network & Cabling 

(NICPARTNERS) 
06/30/14 

(NICPARTNERS) 
NETWORK INTEGRATION CO PARTNERS INC 7200295903 22 6251 11,728.39 Pay app #1 Erate 14 Network & Cabling: equipment 

06/30/14 
INICPARTNERS1 
NETWORK INTEGRATION CO PARTNERS INC 7200295900 22 6251 3,149.69 Pay app #3 Erate 14 Network & Cabling: equipment 

06/30/14 
(NICPARTNERS) 
NETWORK INTEGRATION CO PARTNERS INC 7200295806 22 6251 13,595.20 E-Rate eligible Cisco equipmnt, Pay app #1 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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06/30/14 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

LIABILITY 14 22 6251 3,040.84 Network & Cabling LB14 

06/30/14 NETWORK INTEGRATION CO PARTNERS INC 
INICPARTNERS) 

7200295905 22 6251 11,501.73 Pay app #2 Network & Cabling 

07/01/14 NETWORK INTEGRATION CO PARTNERS INC 
INICPARTNERS) 

14 LIABILITY 22 6251 (3,040.84) REVERSE LIABILITY 14 

10/14/14 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200298246 22 6251 642.94 Pay app #2 Erate 14 Network & Cabling 

02/24/15 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200302459 22 6251 458.89 Pay app #03R Erate 14 Network & cabling 

06/30/15 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

LIABILITY 15 22 6251 3,091.82 Network & Cabling LB15 

07/01/15 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

15 LIABILITY 22 6251 (3,091.82) REVERSE LIABILITY 15 

02/25/16 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200315638 22 6251 917.09 Provide all material, equipmnt, labor & svcs for cabling, E-Rate14 
06/21/16 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200320566 22 6251 79.50 Pay app #3, E-Rate 14 Ineligible: NICP installation 

12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JH-07 
CUMMING 13 RE: CK# 7200286499 8/22/13 12/09/13 J14UC091 22 6255 7,040.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo July 2013 Inv# 29615 

RE: CK# 7200286660 8/29/13 01/28/14 CUMMING J14W1283 22 6255 7,069.09 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo Oct 2013 Inv# 30794 
RE: CK# 720028980912/23/13 06/30/14 CUMMING J14W630D 22 6255 11,496.00 EXFR fr/ MSTR PROG Senior Proj Manager-Fred Bravo April 2014 Inv# 
32893 RE: CK# 72002944965/22/14 06/30/15 CUMMING J15L7271 22 6255 324.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo July 2014 Inv# 33936 
RE: CK# 7200297228 9/9/14 10/17/13 SOUTHERN CALIFORNIA EDISON 7200287832 22 6265 41840 Meter & Service Change 05/22/14 TODD PIPE & SUPPLY J14U5222 22 6265 2,209.25 EXFR fr/ MSTR PROG 8 URNL Inv#S001499925.001 RE: CK# 7200292520 
3/25/14 03/12/15 OUIEL BROS SIGN CO 7200303236 22 6265 17,067.00 Manufacture & Install Marquee CUPCCAA #14-145 04/16/15 

06/30/15 
BRIGHT ELECTRIC, INC. 
IRVINE 

7200304447 22 6265 2,375.00 Installed electrical conduit, wiring, new timeclock to new Marquee PIPE & SUPPLY J15L7213 22 6265 1,029.83 EXFR fr/ MSTR PROG: plumbing materials-chrome hose bibb Inv# 7876046 
RE: CK# 7200306723 6/11/15 02/18/16 LETNER ROOFING COMPANY 7200315347 22 6265 36,3210 0 Roof repairs 06/30/16 J.L. COBB PAINTING & CONSTRUCTION J16E7271 22 6265 1,063.63 EXFR fr/ MSTR PROG: Repairs throughout various schools- NTE Inv# 
8369 RE: CK# 7200313890 01/12/16 03/09/17 DAVE BANG ASSOC. INC 7200329916 22 6265 36,259.70 Playground equipment including installation 06/26/14 DEPT OF INDUSTRIAL RELATIONS 7200295380 21 6270 1,060.27 Labor Compliance 1/1-3/31/14 10/30/14 DEPT OF INDUSTRIAL RELATIONS 7200298746 21 6270 3,882.37 Labor Compliance 4/1-6/30/14 04/14/15 ALLIED STORAGE CONTAINERS 7200304389 22 6275 2,943.00 Purchase off 1 rental unit cargo container # 882083-6 with lockbox 06/03/15 ALLIED STORAGE CONTAINERS J15L6031 22 6275 432.00 EXFR fr/ MSTR PROG storage container rental Inv# R15031275 RE: CK# 
72003035193/19/15 06/30/13 STAPLES 7200285603 22 6276 346.36 30 pk fash touch scotch tape 11/13/13 COUNTRY CITY TOWING J14UB131 22 6276 262.50 EXFR fr/ MSTR PROG Tow storage container within Riverdale Inv# 90486 
RE: CK# 7200288274 10/31/13 11/14/13 SOUTH COAST LOGISTICS 7200288679 22 6276 939.60 600 Cartons 06/30/14 IMAGE 2000 7200295804 22 6276 300.00 Move 4 copiers 82 Risos office to rm 96/20/14 06/30/14 COUNTRY CITY TOWING J14U7142 22 6276 175.00 EXFR fr/ MSTR PROG tow storage container fr Mitchell to Riverdale 
Inv#95717 RE: CK# 7200294893 6/5/14 06/30/14 SOUTH COAST LOGISTICS J1 4U7231 22 6276 923.61 EXFR fr/ MSTR PROG boxes for moving Inv/f14-2258 RE: CK# 
7200294895 6/5/14 10/14/14 	IMAGE 2000 7200298242 22 6276 100.00 Relocate copier and riso machine to office 06/09/15 COUNTRY CITY TOWING J15L6099 22 6276 262.50 EXFR fr/ MSTR PROG: relocate storage containers fr. CHEC Inv# 0095740 
RE: CK# 7200299607 12/2/14 06/30/13 BAINBRIDGE ENVIRONMENTAL 

CONSULTANTS, INC 
LIABILITY 13 21 6280 4,991.50 asbestos/lead survey & report5/31, 6/3-6/4/13 LB13 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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07/01/13 BAINBRIDGE ENVIRONMENTAL 
CONSULTANTS, INC 

13 LIABILITY 21 6280 (4,991.50) REVERSE LIABILITY 13 

08/06/13 BAINBRIDGE ENVIRONMENTAL 
CONSULTANTS, INC 

7200286153 21 6280 4,991.50 asbestos/lead survey & report5/31, 6/3-6/4/13 LB13 

03/20/14 RIVER CITY TESTING 7200292390 22 6280 632.75 DSA Testing & Inspection Svc, Jan 2014 03/25/14 BAINBRIDGE ENVIRONMENTAL 
CONSULTANTS. INC 

7200292509 22 6280 6,300.00 Asbestos & Lead Abatement bldg D 

03/27/14 RIVER CITY TESTING 7200292613 22 6280 82.00 DSA Testing & Inspection Feb 2014 05/08/14 RIVER CITY TESTING 7200293960 22 6280 594.50 DSA Testing & Inspection Mar 2014 06/17/14 RIVER CITY TESTING 7200295226 22 6280 82.00 DSA Testing & Inspection Apr 2014 06/30/14 RIVER CITY TESTING 7200295813 22 6280 485.75 DSA Testing & Inspection June 2014 06/30/14 BAINBRIDGE ENVIRONMENTAL 
CONSULTANTS, INC 

7200295887 22 6280 6,073.50 Asbestos Monitoring bldg D 

09/09/14 BAINBRIDGE ENVIRONMENTAL 
CONSULTANTS, INC 

7200297225 22 6280 6,681.00 Abatement Air Monitoring Bldg A,B,C 

09/30/14 RIVER CITY TESTING 7200297861 22 6280 2,151.50 DSA Testing & Inspection July 2014 10/21/14 RIVER CITY TESTING 7200298478 22 6280 246.00 DSA Testing & Inspection July/August 2014 10/23/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200298557 22 6280 3,36000 Hazardous abatement monitoring 8/2014 

10/05/17 BAINBRIDGE ENVIRONMENTAL 
CONSULTANTS. INC 

7200337886 22 6280 3,426.00 Environmental testing, reporting and monitoring services July 2017 

02/21/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200291459 22 6290 871.00 DSA Inspection Svc 12/2013 03/11/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292043 22 6290 3,819.00 DSA Inspection Svc Jan, 2014 03/27/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292614 22 6290 4,824.00 DSA Inspection Services Feb 2014 05/13/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200294106 22 6290 3,283.00 DSA Inspection Services Mar 2014 06/03/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200294770 22 6290 6,030.00 DSA Inspection Services Apr. 2014 06/30/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 6290 3,082.00 DSA Inspection Svc June 2014 06/30/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200295712 22 6290 4,388.50 DSA Inspection Services May 2014 
08/28/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200297050 22 6290 3,685.00 DSA Inspection Svc July 2014 10/23/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200298569 22 6290 3,216.00 DSA Inspection Svc August 2014 11/13/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200299125 22 6290 201.00 DSA Inspection Svc Sept 2014 03/05/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200302867 22 6290 201.00 DSA Inspection Svc Jan 2015 11/24/14 CLARIDGE PRODUCTS & EQUIPMENT, INC. J15LB241 22 4300 2,907.15 EXFR fr/ MURDY tackboard/white board Inv# CIN17804 RE: CK# 

7200296512 8/13/14 06/03/15 CIVIC CENTER LOCK & SAVE J15L6031 22 4300 886.31 EXFR fr/ MSTR FROG: labor & materials for door locks Inv# 54000 RE: 
CK# 7200297854 9/30/14 06/30/15 MONTGOMERY HARDWARE CO J15L7213 22 4300 493.76 EXFR fr/ MSTR PROG installation Inv# 187630 RE: CK# 7200298477 
10/21/14 
Total Project Costs: 

Totals 523,097.66 3,901,756.31 35,106.50 33,600.50 4,287.22 4,497,848.19 

0 CoIbi Technologies, Inc. 
Printed 2/14/2017 
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(A) 

Planning 
(B) 
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(C) 
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(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  05/27/10 

07/06/10 
Y'DEEN & ASSOCIATES 
Y'DEEN 

7200256544 01 6210 64,646.32 Architect Pay request 1 

09/21/10 
& ASSOCIATES 

Y'DEEN 
7200257693 01 6210 87,382.23 Architect Pay request 3 

10/07/10 
& ASSOCIATES 

Y'DEEN 
7200259221 01 6210 12,108.47 Architect Pay request 4 

12/21/10 
& ASSOCIATES 

Y'DEEN 
7200259567 01 6210 6,054.23 Architect Pay request 5 

03/16/11 
& ASSOCIATES 

Y'DEEN 
7200261382 22 6210 6,054.24 Architect Pay request 6 

06/16/11 
& ASSOCIATES 

KNA CONSULTING 
7200263575 22 6210 6,335.34 LHA Mech & Elect. Eng. 

06/16/11 
ENGINEERS, INC. 

Y'DEEN 
7200266735 22 6210 330.00 Consulting Engineer Service 

06/21/11 
& ASSOCIATES 

KNA CONSULTING 
7200266738 22 6210 5,260.00 Reim. KBennett Mar,Apr.May 

07/13/11 
ENGINEERS, INC. 

KNA 
7200266803 22 6210 82.50 Consulting Engineer Service 

11/10/11 
CONSULTING ENGINEERS, INC. 

CUMMING 
7200267309 22 6210 1,485.00 Consulting Engineer Service 1LB2 

02/09/12 KNA 
7200269942 22 6210 1,367.25 Pay request Sept. 2011 

06/07/12 
CONSULTING ENGINEERS, INC. 

Y'DEEN 
7200271994 22 6210 990.00 DSA Liaison Service Phase 10 & ASSOCIATES 7200275491 22 6210 3,860.00 Reimb. KNA 06/30/12 

07/01/12 
Y'DEEN & ASSOCIATES 
Y'DEEN 

LIABILITY 12 22 6210 7,245.61 Reimb. DCGA & JAMA LB12 

09/28/12 
& ASSOCIATES 

Y'DEEN 
12 LIABILITY 22 6210 (7,245.61) Cancel LB12, sock issued 

10/11/12 
& ASSOCIATES 

ORANGE 
VOID #720027540 22 6210 (3,860.00) Check Voided, will reissue to OC Sherrifs Office COUNTY SHERIFF'S 

OFFICE/SHERIFF'S CIVIL DIVISION 
7200278076 22 6210 3,860.00 Levy for Y'Deen inv#2012.02017R 

06/30/13 
06/30/13 

PSWC GROUP 
DONALD KROTEE PARTNERSHIP 

LIABILITY 13 22 6210 1,320.00 Fault current analysis calc done by DONN C GILMORE LB13 INC J13U7261 22 6210 3,006.89 EXFR fr/ MSTR PROG permanent/interim reloc classrms Inv# 017395 
06/30/13 RE: CK# 7200284916 6/18/13 

07/01/13 
PSWC GROUP 
PSWC 

LIABILITY 13 22 6210 20,902.39 DSA approval 75%/Constr Admin 10% LB13 GROUP 13 LIABILITY 22 6210 (20,902.39) REVERSE LIABILITY 13 07/01/13 PSWC GROUP 13 LIABILITY 22 6210 (1,320.00) REVERSE LIABILITY 13 09/10/13 
10/01/13 

PSWC GROUP 
PSWC 

7200286814 22 6210 20,722.39 DSA approval 75%/Constr Admin 10% LB13 

11/13/13 
GROUP 

KNA CONSULTING 
7200287337 22 6210 22,552.06 DSA approval 75%/Constr Admin 40% ENGINEERS, INC. J14UB131 22 6210 1,045.00 EXFR fr/ MSTR PROG construction svc Aug 2013 Inv#13618 RE: 

11/26/13 CK# 7200287333 10/1/13 

12/23/13 
PSWC GROUP 7200289127 22 6210 14,154.70 DSA approval 75%/Constr Admin 60% 

01/27/14 
PSWC GROUP 7200289825 22 6210 14,154.71 Prof. Svc, Construc. Admin 80% DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 187.84 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

05/07/14 DONALD 017494 RE: CK# 7200287830 10/17/13 KROTEE PARTNERSHIP INC J14U5071 22 6210 29.82 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 
05/14/14 KNA CONSULTING 017676 RE: CK# 7200292383 3/20/14 ENGINEERS, INC. J14U5223 22 6210 1,520.00 EXFR fr/ MSTR PROG construction svc Dec 2013 Inv#14049 RE: 

06/30/14 CK# 7200292035 3/11/14 DONALD KROTEE PARTNERSHIP INC J14U7232 22 6210 19.28 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout 
06/30/14 KNA CONSULTING 3/31/14 Inv# 017757 RE: CK# 7200293952 5/8/14 ENGINEERS, INC. J14W6306 22 6210 95.00 EXFR fr/MSTR PROG construction svc Apr 2014 Inv#14347 RE: CK# 
10/14/14 7200295384 6/26/14 

02/12/15 
PSWC GROUP 
WESTGROUP 

7200298247 22 6210 23,251.40 DSA approval 75%/Constr Admin 100% closeout 50% DESIGNS, INC. 7200302091 22 6210 115,000,00 Architectural svcs HVAC & Ancillary Scope, Constr Doc 100% Dec 
04/09/15 2014 

06/26/15 
PSWC GROUP 
WESTGROUP 

7200304276 22 6210 13,645.03 DSA approval 75%/Constr Admin 100% closeout 100% DESIGNS, INC. 7200307238 22 6210 2,300.00 Architectural svcs HVAC & Ancillary Scope, DSA approval 20% May 

06/30/15 2015 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 1,962.50 EXFR fr/M5TR PROG: HVAC upgrade Dec 2014 Inv# 15225 RE: 
06/30/15 CK# 7200302456 2/24/15 WESTGROUP DESIGNS, INC. LIABILITY 15 22 6210 3,450.00 Architectural svcs HVAC & Ancillary Scope, DSA approval 50% June 
06/30/15 2015 LB15 DONALD KROTEE PARTNERSHIP INC J15L7271 22 6210 2,255.53 EXFR fr/ MSTR PROG: 14 SITES legacy/non-Cert DSA Proj Closeout 

thru12/31/14 Inv# 018001 RE: CK# 7200302451 2/24/15 

07/01/15 
08/06/15 

WESTGROUP DESIGNS, INC. 15 LIABILITY 22 6210 (3,450.00) REVERSE LIABILITY 15 WESTGROUP DESIGNS, INC. 7200308572 22 6210 3,450.00 Architectural svcs HVAC & Ancillary Scope, DSA approval 50% June 
06/30/16 KNA 2015 LB15 CONSULTING ENGINEERS, INC. 	J16E7272 21 6210 1,460.00 EXFR fr/ MSTR PROG HVAC upgrade June 2015 Inv# 15878 RE: 
02/09/17 WESTGROUP CK# 7200309161 8/20/15 DESIGNS, INC. 7200328806 22 6210 5,750.00 Architectural svcs HVAC & Ancillary Scope, DSA approval 100% Nov 
03/30/17 2016 WESTGROUP DESIGNS, INC. 7200330974 23 6210 128,257.20 Architectural svcs HVAC & Ancillary Scope: Construction Admin 15% 

01/31/17 
Colbi Technologies, Inc. 

Printed 2/14/2017 
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06/15/17 WESTGROUP DESIGNS, INC. 7200334216 23 6210 10,996.71 Architectural svcs HVAC & Ancillary Scope: Construction Admin 20% 
2/28/17 06/30/17 WESTGROUP DESIGNS, INC. LIABILITY 17 23 6210 9,163.92 Architectural svcs HVAC & Ancillary Scope: Construction Admin 55%; 
CLOSE-OUT 20% June 2017 LEH 7 06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 960.00 EXFR fr/ MSTR PROG HVAC Upgrade Sept/Oct 2016 Inv# 17793 RE: CK# 
7200327001 12/15/16 06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 400.00 EXFR fr/ MSTR PROG HVAC upgrade 6/13/17 Inv# 19007 RE: CK# 
7200335225 7/18/17 07/01/17 WESTGROUP DESIGNS, INC. 17 LIABILITY 23 6210 (9,163.92) REVERSE LIABILITY 17 07/12/17 WESTGROUP DESIGNS, INC. 7200334959 23 6210 27,491.79 Architectural svcs HVAC & Ancillary Scope: Construction Admin 50% 
5/31/17 08/01/17 WESTGROUP DESIGNS, INC. 7200335553 23 6210 9,163.92 Architectural svcs HVAC & Ancillary Scope: Construction Admin 55%; 
CLOSE-OUT 20% June 2017 LB17 10/31/17 WESTGROUP DESIGNS, INC. 7200338940 23 6210 63.231.09 Architectural svcs HVAC & Ancillary Scope: Close out 75% July 2017 08/06/10 DIVISION OF STATE ARCHITECT 7200258347 01 6220 23,802.87 Pay Request Plan Review Fees 08/01/13 DIVISION OF STATE ARCHITECT 7200286074 22 6220 1,440.00 DSA Submission Fees Interim Housing portables 06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (1,440.001 EXP TR TO 25003763-6200-0842 RE: CK 7200286074 8/1/13 09/04/14 DIVISION OF STATE ARCHITECT 7200297134 22 6220 187.00 Further/CCD Fee for 6 Relocatable 01/06/15 DIVISION OF STATE ARCHITECT 7200300673 22 6220 4,486.84 Further/CCD Fee 03/24/15 DIVISION OF STATE ARCHITECT 7200303654 22 6220 621.21 Further/CDD Fee for Alter to Admin, MP & 5 clssrm bldgs, 8 relocatable 
clssrm bldgs 06/02/16 DIVISION OF STATE ARCHITECT 7200319625 22 6220 24,250.00 DSA FEES-ACCESS COMPLIANCE, FIRE & LIFE, STRUCTURAL 
SAFETY 10/27/16 DIVISION OF STATE ARCHITECT 7200325025 21 6220 500.00 DSA FEES --A#04-100662 Re-Opening fees 02/09/17 DIVISION OF STATE ARCHITECT 7200328797 22 6220 1,178.00 DSA FEES-ACCESS COMPLIANCE, FIRE & LIFE, STRUCTURAL 
SAFETY 08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2,315.77 Pay request, Review of Plans & Specs 03/31/11 AMERICAN REPROGRAPHICS CO 7200264149 22 6240 31.62 Reprographics WO#F1366572 05/05/11 AMERICAN REPROGRAPHICS CO 7200265202 22 6240 100.65 Reprographics WO# F1363939 07/05/11 AMERICAN REPROGRAPHICS CO 7200267111 22 6240 15.29 Reprographics WO#F1447977 1LB1 07/26/11 AMERICAN REPROGRAPHICS CO 7200267454 22 6240 55.15 Reprographics VVO#F1447306 - LB11 07/28/11 AMERICAN REPROGRAPHICS CO 7200267519 22 6240 1,769.11 Reprographics WO#F1447908 - LB11 08/30/11 AMERICAN REPROGRAPHICS CO 7200268068 22 6240 205.72 Reprographics WO#F4072911 09/01/11 FEDERAL EXPRESS 7200268149 22 6240 124.49 Plans & Specs to OPSC, 8/5/11 01/19/12 AMERICAN REPROGRAPHICS CO 7200271410 22 6240 (185.16) Credit memo Inv#6125520 02/28/12 AMERICAN REPROGRAPHICS CO 7200272401 22 6240 1.24 Reprographics WO# F1456890 03/15/12 AMERICAN REPROGRAPHICS CO 7200273045 22 6240 9.56 Reprographics WO#F1457137 10/23/12 AMERICAN REPROGRAPHICS CO 7200278355 22 6240 66.31 Reprographics WO #F1658825 01/03/13 AMERICAN REPROGRAPHICS CO 7200280027 22 6240 123.28 Reprographics WO#F1639945 03/05/13 AMERICAN REPROGRAPHICS CO 7200281670 22 6240 388.97 Reprographics 

06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.21 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 
72002851196/27/13 06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 
06-13 RE: CK# 7200285657 7/16/13 06/30/13 CONSTRUCTION PLANNING AND 

MANAGEMENT, LLC 
J13W630W 22 6240 6,838.54 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc May 2013 Inv# 13-5-0003 RE: 

CK# 7200285105 6/27/13 06/30/13 MILLER RESORT, LLC. J13U7291 22 6240 439.38 EXFR fr/MSTR PROG Schl Comm Liaison Svc Inv# 2013-0296 RE: CK# 
7200285114 6/27/13 06/30/13 AMERICAN REPROGRAPHICS CO 7200285792 22 6240 57.74 Reprographic Services 

12/18/13 MILLER RESORT, LLC, J14UC181 22 6240 781.25 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0353 RE: CK# 
72002 05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 312.42 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Jan Inv# 2014-0371 RE: 
CK# 7200292387 3/20/14 06/30/14 AMERICAN REPROGRAPHICS CO J14VV630J 22 6240 217.75 EXFR fr/ MSTR PROG Reprographic Svcs Inv# VARIOUS RE: CK# 
7200286590 8/27/13 06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 24.00 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2015 Inv# 9198022815267 
RE: CK# 7200304524 4/21/15 06/30/15 MILLER RESORT, LLC, J15L7241 22 6240 191.74 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Jan 2015 Inv# 2015-0567 
RE: CK# 7200302084 2/12)15 

0 Colbi Technologies, Inc. 
Printed: 12/14/2017 
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06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 32.62 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2016 Inv# 9198033116 RE: 
- CK# 7200318404 5/3/16 06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 453.40 EXFR fr/ MSTR PROG Reprographic Svcs Dec 2016 Inv# 9198123116315 

RE: CK# 7200330439 3/21/17 06/11/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200284583 22 6250 68.373.40 Pay app #1 Bonds only 08/13/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200286258 22 6250 734,742.89 Pay app #2, 7/1-7/31/13 09/26/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200287225 22 6250 822,829.03 Pay app #3, 8/1-8/31/13 10/24/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200288073 22 6250 545,756.11 Pay app #4, 9/1-9/30/13 11/19/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200288804 22 6250 459,763.04 Pay app #5, 10/1-10/31/13 12/23/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200289823 22 6250 262.291.53 Pay app #6, 85%, 11/1-11/31/13 03/06/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200291881 22 6250 336,487.68 Pay MO #7, 95%, 1/1-1/31/14 06/13/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200295106 22 6250 167,321.37 Pay app #8,100% 3/1-3/31/14 06/26/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200295388 22 6250 134,026.22 Pay app #9, 100%, Period to 5/31/14 06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. J14Z7111 22 6250 (70,723.81) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 
7200288073 10/24/13 06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 14 22 6250 185,873.22 RETENTION LB14 

06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. J14Z7111 01 6250 70,723.81 EXFR fr/)-)22924000-6250-0848 ASPHALT Pay app#8 Inv# L0031-8 RE: 
CK 7200295106 6/13/14 07/01/14 PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY 22 6250 (185,873.22) REVERSE LIABILITY 14 07/28/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200295990 22 6250 185,873.22 Pay app #10, FINAL RETENTION, Period to 6/30/14 12/23/13 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 68,165.13 E-Rate 14 Equipments, Pay app #1 

(NICPARTNERS) 
12/23/13 SUNESYS 7200289829 22 6251 5,821.00 Labor charge to relocate MDF 
02/04/14 NETWORK INTEGRATION CO PARTNERS INC 

(N(CPARTNERS) 
7200290975 22 6251 1,530.86 E-Rate14, netwrk & cabling, Pay app #3, period to 11/30/13 

03/20/14 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 4,588.29 E-Rate 14 Cabling, Pay app #2 
(NICPARTNERS) 

05/08/14 NETWORK INTEGRATION CO PARTNERS INC 7200293958 22 6251 4,016.68 E-Rate 14 Network & Cabling, Retention 
(NICPARTNERS) 

06/03/14 NETWORK INTEGRATION CO PARTNERS INC 7200294768 22 6251 4,463.83 E-Rate 14 Pay app #04R, period to1/30/14 
(NICPARTNERS) 

06/26/14 NETWORK INTEGRATION CO PARTNERS INC 7200295387 22 6251 593.87 E-Rate 14 Labor & service, Pay app #6 period to 6/10/14 
(NICPARTNERS) 

06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 1,998.51 . E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling LB14 
(NICPARTNERS) 

07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (1,998.51) REVERSE LIABILITY 14 
(NICPARTNERS) 

08/12/14 NETWORK INTEGRATION CO PARTNERS INC 7200296489 22 6251 1,998.51 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling LB14 
(NICPARTNERS) 

06/30/16 NETWORK INTEGRATION CO PARTNERS INC J16E7272 22 6251 953.92 EXFR fr/ MSTR PROG install a drop for marquee Inv# 33844 RE: CK# 
(NICPARTNERS) 7200312693 12/8/15 

10/18/16 CABLEMASTERS 7200324670 22 6251 1,190.00 Provide materia), equipment, labor & services to relocate a cable in a 
portable 

12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc July 2013 Inv# GGUSD-JH-07 
13 RE: CK# 7200286499 8/22/13 

12/09/13 CONSTRUCTION PLANNING AND J14UC091 22 6255 3,343.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# 13-5-0005 RE: 
MANAGEMENT, LLC CK# 7200286654 8/29/13 

01/27/14 PCM3, INC. J14U1274 22 6255 4,143.16 EXFR fr/ MSTR PROG Asst Construct Mgr Oct 2013 Inv# GGUSD-JT-10-13 
RE: CK# 7200288988 11/22/13 

06/30/14 PCM3, INC. J14W630D 22 6255 11,709.40 EXFR fr/ MSTR PROG Asst Construct Mgr Jan 2014 Inv# GGUSD-JJT-01- 
14 RE: CK# 7200291678 2/27/14 

06/27/17 PCM3, INC. J17E6271 23 6255 70,180.00 EXFR fr/ MSTR PROG Project/Construction Management Svcs Mar 2017 
Inv# GGUSD-LE-3-17 RE: CK# 7200331530 4/13/17 

06/0403 SOUTHERN CALIFORNIA EDISON 7200284317 21 6265 913.41 Panel upgrade & Line extension-Adding conductor 
11/13/13 CALIFORNIA COMMUNICATIONS J14UB131 22 6265 1,420.00 EXFR fr/ MSTR PROG Evaluate, repair install phones systems Inv# 2334 

RE: CK# 7200287955 10/22/13 11/13/13 CALIFORNIA COMMUNICATIONS J14UB131 22 6265 710.00 EXFR fr/ MSTR PROG Evaluate, repair install phones systems Inv# 2328 
RE: CK# 720028795510/22/13 

Colbi Technologies, Inc. Printed: 12/14/2017 
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05/12/14 CHANDLERS A/C REFRIGERATION J14U5124 22 6265 361.90 EXFR fr/ MSTR PROG repair A/C Inv# 117266 RE: CK# 7200290109 1/7/14 

05/22/14 TODD PIPE & SUPPLY J14U5222 22 6265 141.64 EXFR fr/ MSTR PROG heating supply Inv#S001486356.001 RE: CK# 
7200291313 2/13/14 12/10/14 R.C. MASONRY 7200299811 22 6265 9.280.00 Replace cracked concrete 04/14/15 R.C. MASONRY J15L4146 01 6265 9,280.00 EXFR fr/ (-)22920600-6265-0848 ASPHALT Replace cracked concrete Inv# 
2014-1104 RE: CK 7200299811 12/10/14 04/14/15 R.C. MASONRY J15L4146 22 6265 (9,280.00) EXP TR TO H01919300-6265-0848 ASPHALT RE: CK 7200299811 
12/10/14 04/28/15 J.L. COBB PAINTING & CONSTRUCTION 7200304915 22 6265 6,500.00 Remove Alarm clock, phone speaker system 07/30/15 BRIGHT ELECTRIC, INC. 7200308402 22 6265 2,015.00 Electrical for new marquee 09/15/15 QUIEL BROS SIGN CO 7200309809 22 6265 15.516.00 Manufacture & install electric wall sign 06/01/17 J.L. COBB PAINTING & CONSTRUCTION 7200333557 23 6265 2,500.00 Install 100 L F. of 6' chain link fencing 06/30/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. LIABILITY 17 23 6265 537.23 Adjust rotors and timer LB17 06/30/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. J17E7123 23 6265 6,050.00 EXFR fr/ MSTR PROG Tree trimming and/or removal CUPCCAA #16-192 
Inv# 21141 RE: CK# 7200330827 3/28/17 07/01/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 17 LIABILITY 23 6265 (537.23) REVERSE LIABILITY 17 08/10/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200336048 23 6265 537.23 Adjust rotors and timer LB17 

09/12/17 J.L. COBB PAINTING & CONSTRUCTION 7200336950 23 6265 10,750.00 Install new 30' flagpole labor and material included 10/17/17 WALLACE ELECTRICAL SERVICES INC 7200338289 23 6265 690.00 Remove and replace 1 rooftop LED flood light 06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 96.91 Labor Compliance 6/1-6/30/13 LB13 
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285829 21 6270 494.99 Labor Compliance 1/1-5/31/13 
07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (96.91) REVERSE LIABILITY 13 
07/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285980 21 6270 96.91 Labor Compliance 6/1-6/30/13 
01/28/14 DEPT OF INDUSTRIAL RELATIONS 7200290756 21 6270 373.65 Labor Compliance 7/1/13-9/30/13 
06/17/14 DEPT OF INDUSTRIAL RELATIONS 7200295212 21 6270 812.04 Labor Compliance 1/1/14-3/31/14 
05/23/13 ALLIED STORAGE CONTAINERS 7200284029 22 6275 3.115.80 (1) 40' Storage Container 
06/30/13 MOBILE MODULAR LIABILITY 13 22 6275 20,550.00 6 portables rental 6/3-7/2/13 LB13 
07/01/13 MOBILE MODULAR 13 LIABILITY 22 6275 (20,550.00) REVERSE LIABILITY 13 
08/08/13 MOBILE MODULAR 7200286216 22 6275 20,550.00 6 portables rental 6/3-7/2/13 LB13 
08/08/13 MOBILE MODULAR 7200286216 22 6275 1,350.00 Monthly rent: 6 portables 7/3-8/1/13 
08/22/13 MOBILE MODULAR 7200286497 22 6275 1,350.00 Monthly rent: 6 portables 8/3-8/31/13 
09/19/13 MOBILE MODULAR 7200287047 22 6275 1,350.00 Monthly rent: 6 portables 9/1-9/30/13 
10/29/13 MOBILE MODULAR 7200288189 22 6275 1,350.00 Monthly rent: 6 portables 10/1-10/30/13 
11/22/13 MOBILE MODULAR 7200288984 22 6275 1,350.00 Monthly rent: 6 portables 10/31-11/29/13 
12/23/13 MOBILE MODULAR 7200289818 22 6275 1,350.00 Monthly rent: 6 portables 11/30-12/29/13 
01/28/14 MOBILE MODULAR 7200290763 22 6275 1,350.00 Monthly rent: 6 portables 12/30/13-1/28/14 
03/27/14 MOBILE MODULAR 7200292517 22 6275 15,075.00 Removal, Return haulage & permit 
06/30/13 IMAGE 2000 7200285656 22 6276 100.00 Relocation of 2 copier/riso in same location 
09/17/13 SOUTH COAST LOGISTICS 7200286971 22 6276 2.838.50 Moving items-phase 2,8/19/13 
11/13/13 COUNTRY CITY TOWING J14UB131 22 6276 262.50 EXFR fr/ MSTR PROG Tow Storage containers from CHEC to Rosita Inv# 

90483 RE: CK# 7200288072 10/24/13 11/26/13 IMAGE 2000 7200289125 22 6276 100.00 Relocation of 2 copier/riso in same location 
02/21/14 BELTMANN RELOCATION GROUP 7200291449 22 6276 2,340.00 School Move-Labor-helper, driver, supervisor 
05/12/14 ALL STATE MOVING SYSTEMS J14U5124 22 6276 4,935.00 EXFR fr/ MSTR PROG labor & equipmnt for school move Inv# ANHS-1035- 

3-D--/1 RE: CK# 7200290594 1/23/14 
06/30/14 STAPLES J14U7232 22 6276 295.65 EXFR fr/ MSTR PROG packing tapes Inv#8027480263 & 8027878105 RE: 

CK# 7200289422 12/10/13 & 7200289827 12/23/13 
06/30/17 SOUTH COAST LOGISTICS J17E7123 23 6276 7,539.50 EXFR fr/ MSTR PROG moving services 6/22/17 Inv# 17-1504 RE: CK# 

7200335230 7/18/17 
06/30/17 IMAGE 2000 J17E7123 23 6276 50.00 EXFR fr/ MSTR PROG move 1 copier on site 6/21/17 Inv# 127439 RE: CK# 

7200334948 7/12/17 
02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281182 22 6280 4,250.00 Hazardous Inspection/Specification Services 

06/30/13 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 22 6280 3,667.50 Hazardous Mat'l Monitoring June 2013 LB13 

06/30/13 RIVER CITY TESTING LIABILITY 13 22 6280 219.00 Soil Testing June 2013 LB13 
07/01/13 RIVER CITY TESTING 13 LIABILITY 22 6280 (219.00) REVERSE LIABILITY 13 

Colbi Technologies, Inc. 
Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) Page 5 of 5 

School District: 

      

  

County: 

 

Project Number: 57/66522-00-063 
Project Name: 	Rosita ES - Modernization (Rosita-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

07/01/13 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 22 6280 (3,667.50) REVERSE LIABILITY 13 

08/06/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286155 22 6280 3,667.50 Hazardous Mall Monitoring June 2013 LB13 

08/21/13 RIVER CITY TESTING 7200286401 22 6280 219.00 Soil Testing July 2013 
09/10/13 RIVER CITY TESTING 7200286816 22 6280 971.50 Special Inspector -admin & Classrm 10/01/13 RIVER CITY TESTING 7200287338 22 6280 919.25 Testing & Inspection July,Aug 2013 10/29/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200288183 22 6280 12,545.00 Hazardous Ma)') mgmt July 2013 

11/05/13 RIVER CITY TESTING 7200288406 22 6280 1,857.00 Testing & Inspection Aug/Sept 2013 12/23/13 RIVER CITY TESTING 7200289826 22 6280 139.00 Concrete Compression Sept/Oct 2013 01/30/14 RIVER CITY TESTING 7200290876 22 6280 632.75 Testing & Inspection Dec 2013 02/21/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291451 22 6280 3,755.00 Hazardous Mgmt, 11/13-12/13 

03/11/14 RIVER CITY TESTING 7200292041 22 6280 369.50 Testing & Inspection Dec/Jan 2014 01/24/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200328093 22 6280 3,250.00 Enviromental testing, reporting and monitoring services 

06/30/17 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 17 23 6280 2,580.00 Haz-mat monitoring for the HVAC project L817 

07/01/17 CARDINAL ENVIRONMENTAL CONSULTANTS 17 LIABILITY 23 6280 (2,580.00) REVERSE LIABILITY 17 

08/10/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200336039 23 6280 2,580.00 Hoc-mat monitoring for the HVAC project LB17 

09/10/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286818 22 6290 3,618.00 DSA Inspects Svcs-H KRAPF 7/1-7/31/13 
09/26/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200287226 22 6290 3,618.00 DSA Inspection Svcs Aug. 2013 
11/05/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200288408 22 6290 4,154.00 DSA Inspection Svcs, Sept 2013 12/23/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200289828 22 6290 11,122.00 DSA Inspection Svc 10/2013 
02/21/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200291459 22 6290 5,293.00 DSA Inspection Svc 12/2013 
03/11/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292043 22 6290 5,896.00 DSA Inspection Svc Jan, 2014 
03/27/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292614 22 6290 4,221.00 DSA Inspection Services Feb 2014 
06/30/17 JOHNSTON INSPECTIONS, INC. J17E7123 23 6290 1,280.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 858-GG RE: CK# 

7200335211 7/18/17 
01/27/14 CIVIC CENTER LOCK & SAVE J14U1273 22 4300 161.54 EXFR fr/ MSTR PROG Remove & replace interchangeable cores on doors 

Inv# 53029 RE: CK# 7200286962 9/17/13 05/12/14 CIVIC CENTER LOCK & SAVE J14U5123 22 4300 483.75 EXFR fr/ MSTR PROG Installation of safety lock at staff restroom 05/22/14 DAVE BANG ASSOC. INC J14U5222 22 4300 1,569.30 EXFR fr/ MSTR PROG 4 Umbrellas Inv#37722 RE: CK# 7200293149 
4/10/14 

01/28/14 DAVE BANG ASSOC. INC J14U1281 22 4400 2,924.88 EXFR fr/ CLINTON 4 Square Tables w/ 4 seats each table Inv# 36893 RE: 
CK# 7200288398 11/5/13 
Total Project Costs: 

Totals 758,577.14 4,027,773.05 35,155.50 39,202.00 5,139.47 4,865,847.16 

Colbi Technologies, Inc. Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) Page 1 of 1 

School District: 

      

  

County: 

 

Project Number: 
Project Name: 	Rosita ES - Measure P (Rosita Meas P) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

04/20/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200331750 26 6250 532,994.70 Pay app #1, 14% 3/01-3/31/17 

06/08/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200333890 26 6250 1,155,790.65 Pay app #3, 46% 6/1-6/30/17 

09/12/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200336958 26 6250 1,798,529.38 Pay app #4, 87% 0701-07/31/17 

09/19/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200337234 26 6250 83,333.33 Pay app #18/1-8/31/17 

09/28/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200337608 26 6250 84,201.39 Pay app #29/01-9/30/17 

10/31/17 

05/02/17 

PAUL C. MILLER CONSTRUCTION CO., INC. 

J.L. COBB PAINTING & CONSTRUCTION 

7200338944 

7200332246 

26 

26 

6250 

6265 

84,027.78 

27,500.00 

Pay app #310/01-10/31/17 

one portable classroom, including utilities disconnect and Demo of 	f 
concrete 

 
pour b  05/11/17 J.L. COBB PAINTING & CONSTRUCTION 7200332775 26 6265 13,754.00 Remove and haul grass, form and pour approx. 1200SF of concrete 

11/02/17  RIVER CITY TESTING 7200339068 26 6280 797.40 DSA Testing & Inspection Services HVAC upgrade Aug 2017 
Total Project Costs: 

Totals 3,780,131.23 797.40 - 3,780,928.63 

eColbi Technologies, Inc. 
Printed 2/14/2017 
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Detailed Listing of Project Expenditures (SAB 184a) Page lot 6 

School District: 

  

County: 

 

Project Number: 57/66522-00-036 
Project Name: 	Russell ES - Modernization (Russell-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

04/06/10 Y'DEEN & ASSOCIATES 7200254731 01 6210 24,679.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256543 01 6210 33,644.17 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257689 01 6210 82,927.06 Architect Pay request 3 09/21/10 Y'DEEN & ASSOCIATES 7200259218 01 6210 11,250.01 Architect Pay request 4 
10/07/10 Y'DEEN & ASSOCIATES 7200259564 01 6210 5,625.01 Architect Pay requests 
12/21/10 Y'DEEN 8, ASSOCIATES 7200261380 22 6210 5,625.01 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 4,245.93 LHA Mech. & Elect Eng. 
05/03/11 KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 412.50 Consulting Engineer Service 
06/14/11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 1,687.50 Consulting Engineer Service 
06/16/11 Y'DEEN & ASSOCIATES 7200266737 22 6210 19,237.50 Reimb. Bennett & HMC Arch. 
12/20/11 Y'DEEN & ASSOCIATES 7200270907 22 6210 9,682.15 Reim. HMC Arch., June 2011 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 9,103.17 Reimb. DCGA LB12 
07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (9,103.17) Cancel LB12, no ck issued 06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 1,782.02 EXFR fr/ MSTR FROG permanent/interim reloc classrms Inv# 017396 

RE: CK# 7200284916 6/18/13 06/30/13 PSWC GROUP LIABILITY 13 22 6210 24,501.51 DSA approval 75%/Constr Admin 10% LB13 07/01/13 PSWC GROUP 13 LIABILITY 22 6210 (24,501.51) REVERSE LIABILITY 13 
09/10/13 PSWC GROUP 7200286816 22 6210 23,001.51 DSA approval 75%/Constr Admin 10% LB13 10/01/13 PSWC GROUP 7200287337 22 6210 25,095.28 DSA approval 75%/Constr Admin 40% 
10/01/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 1,045.00 EXFR fr/ MSTR PROG construction svc Aug 2013 Inv813617 RE: 

CK# 7200287333 10/1/13 11/26/13 PSWC GROUP 7200289127 22 6210 15,740.19 DSA approval 75%/Constr Admin 60% 
12/23/13 PSWC GROUP 7200289825 22 6210 15,740.19 Prof. Svc, Construc. Admin 80% 
05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 1,070.00 EXFR fr/ MSTR FROG construction svc Feb 2014 Inv#14133 RE: 

CK# 7200292891 4/3/14 06/30/14 LA DESIGN GROUP, INC 7200295896 22 6210 760.00 Architectural Svcs for Pre-Check Lunch Shelter ($760) 4/1-6/30/14 

06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 95.00 EXFR fr/ MSTR FROG construction svc Apr 2014 Inv#14302 RE: CK# 
7200294764 6/3/14 10/14/14 PSWC GROUP 7200298247 22 6210 25,827.81 DSA approval 75%/Constr Admin 100% Closeout 50% 

10/30/14 LA DESIGN GROUP, INC 7200298751 22 6210 6,819.33 Architectural Svcs for Pre-Check Lunch Shelter DSA approval 11/1/13- 
3/31/14 

02/12/15 WESTGROUP DESIGNS, INC. 7200302091 22 6210 95,000.00 Architectural svcs HVAC and Ancillary scope Dec 2014 
02/26/15 WESTGROUP DESIGNS, INC. 7200302582 22 6210 3,500.00 Reimb for DSA fee paid 
04/09/15 WESTGROUP DESIGNS, INC. 7200304280 22 6210 4,750.00 Architectural svcs HVAC and Ancillary scope DSA stamped approval 

50% Feb 2015 
04/09/15 PSWC GROUP 7200304276 22 6210 15,131.42 DSA approval 100%/Constr Admin 100% Closeout 100% 
06/04/15 LA DESIGN GROUP, INC 7200306447 22 6210 7,267.50 Architectural Svcs for Pre-Check Lunch Shelter 7/1-11/30/14 
06/04/15 WESTGROUP DESIGNS, INC. 7200306452 22 6210 475.00 Architectural svcs HVAC and Ancillary scope DSA stamped approval 

80% Apr 2015 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 10,265.00 EXFR fr/ MSTR FROG' HVAC upgrade Apr-June 2015 Inv# 15718 

RE: CK# 7200307227 6/26/15 
07/08/15 WESTGROUP DESIGNS, INC. 7200307691 22 6210 4,275.00 Architectural svcs HVAC and Ancillary scope DSA stamped approval 

75% Mar 2015 
01/07/16 WESTGROUP DESIGNS, INC. 7200313763 22 6210 8,501.25 Add architectural & MEP svcs 75% Oct 2015 
03/29/16 WESTGROUP DESIGNS, INC. 7200317009 22 6210 127,820.21 Architectural svcs HVAC and Ancillary scope Const. Admin 2% Jan 

2016 
06/14/16 WESTGROUP DESIGNS, INC. 7200320205 22 6210 14,692.73 Architectural svcs HVAC and Ancillary scope Const. Admin 16% Apr 

2016 
06/27/16 WESTGROUP DESIGNS, INC. 7200320663 22 6210 41,979.23 Architectural svcs HVAC and Ancillary scope Const. Admin 56% May 

2016 
06/30/16 NUVIS LANDSCAPE ARCHITECTURAL & 

PLANNING 
J16E7272 21 6210 19,637.50 EXFR fr/ MSTR FROG' Landscape architectrual services Nov 2015 

Inv# 20315 RE: CK# 7200313371 12/28/15 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 1,112.50 EXFR fr/ MSTR FROG HVAC upgrade June 2016 Inv# 160608 RE: 

CK# 7200321741 7/28/16 
07/19/16 WESTGROUP DESIGNS, INC. 7200321190 22 6210 8,570.77 Architectural svcs HVAC and Ancillary scope Const. Admin 60%, 

Close-out 25% June 2016 
10/04/16 WESTGROUP DESIGNS, INC. 7200324013 22 6210 41,104.66 Architectural svcs HVAC and Ancillary scope Const. Admin 95%, 

Close-out 50% July 2016 
12/13/16 WESTGROUP DESIGNS, INC. 7200326786 22 6210 13,993.07 Architectural svcs HVAC and Ancillary scope Close-out 95% Aug 

2016 

0 Colbi Technologies, Inc 
Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 

School District: 
Garden Grove Unified School District  

County: 
Orange 

Project Number: 	57/66522-00-036 
Project Name: 	Russell ES - Modernization (Russell-Mod) 

— - - - 	- 

Report Number: 
Project War  ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(8) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 1,750.00 EXFR tr/MSTR PROG HVAC upgrade August 2016 Inv# 17362 RE: 

06/30/17 NUVIS LANDSCAPE CK# 7200322545 8/23/16 ARCHITECTURAL & 
PLANNING 

J17E7123 23 6210 2,887.50 EXFR fr/ MSTR PROG Landscape architectrual services Oct 2016 
07/18/17 WESTGROUP Inv# 21011 RE: CK# 7200326285 12/1/16 DESIGNS, INC. 

DIVISION 
7200335215 22 6210 7,458.58 Adjustment for final construction cost 08/06/10 

06/16/11 
OF STATE ARCHITECT 

DIVISION OF STATE 
7200258342 01 6220 22,385.74 Pay Request Plan Review Fees 

08/01/13 
ARCHITECT 

DIVISION OF STATE ARCHITECT 
7200266724 22 6220 4,249.75 Pay request Plan review Fees 

06/30/14 DIVISION OF STATE ARCHITECT 
7200286077 22 6220 1,440.00 DSA Submission Fees Interim Housing portables 

06/30/14 DIVISION OF STATE ARCHITECT 
J14Z7252 22 6220 (1,440.00) EXP TR TO 25003763-6200-0842 RE: CK 7200286077 8/1/13 

06/30/14 DIVISION GESTATE ARCHITECT 
LIABILITY 14 22 6220 289.00 Fee for Relocatable of 6 classroom buildings LB14 

07/01/14 DIVISION OF STATE ARCHITECT 
J14Z7252 22 6220 (289.00) EXP TR TO 25003763-6200-0842 RE: CK 7200296168 7/31/14 

07/31/14 DIVISION 
14 LIABILITY 22 6220 (289.001 REVERSE LIABILITY 14 

12/02/14 
OF STATE ARCHITECT 

DIVISION 
7200296168 22 6220 289.00 Fee for Relocatable of 6 classroom buildings LB14 

01/06/15 
OF STATE ARCHITECT 

DIVISION 
RCF CK 52439 22 6220 12,625.00 Plan review fee-H VAC 

12/01/16 
OF STATE ARCHITECT 

DIVISION 
7200300672 22 6220 4,128.93 Further/CCD Fee 

06/30/17 
OF STATE ARCHITECT 

DIVISION OF STATE ARCHITECT 
7200326286 22 6220 12,255.33 DSA Further/CCD Fees #04-113984 J17E7123 23 6220 166.67 EXFR fr/ MSTR PROG DSA RE-OPENING FEES Various 04-103053 Inv# 

08/11/11 CALIFORNIA DEPT. OF 110416-VARIOUS RE: CK# 7200326129 11/22/16 
06/30/17 

EDUCATION 
CALIFORNIA DEPT. 

7200267759 22 6225 2,125.00 Pay request, Review of Plans & Specs 

03/31/11 

OF EDUCATION 

AMERICAN REPROGRAPHICS 

J17E7123 23 6225 875.00 EXFR fr/ MSTR PROG Review of plans and specifications for projects-at 
various schools Inv# 0-057015 RE: CK# 7200328522 2/2/17 

07/26/11 
CO 

AMERICAN 
7200264148 22 6240 30.94 Reprographics WO#F1366581 

07/28/11 
REPROGRAPHICS CO 

FEDERAL 
7200267453 22 6240 297.06 Reprographics WO#F1388387 - LB11 

02/28/12 
EXPRESS 

AMERICAN 
7200267520 22 6240 120.17 Ship Plans & Specs to OPSC on Jun 9 LB11 

03/15/12 
REPROGRAPHICS CO 

AMERICAN 
7200272399 22 6240 0.82 Reprographics WO# F1456871 

10/23/12 
REPROGRAPHICS CO 

AMERICAN 
7200273045 22 6240 9.56 Reprographics WO#F1457065 REPROGRAPHICS CO 7200278357 22 6240 66.31 Reprographics WO #F1658831 01/03/13 

03/05/13 
AMERICAN REPROGRAPHICS CO 
AMERICAN 

7200280027 22 6240 124.29 Reprographics WO#F1639944 
06/30/13 

REPROGRAPHICS CO 
WESTGROUP 

7200281673 22 6240 601.18 Reprographics DESIGNS, INC. J13U7291 22 6240 2,576.21 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 
72002851196/27/13 06/30/13 

06/30/13 
AMERICAN REPROGRAPHICS CO 
PCM3, INC. 

7200285792 22 6240 59.76 Reprographic Services J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 
06/30/13 LLC. 06-13 RE: CK# 7200285657 7/16/13 MILLER RESORT, J13U7291 22 6240 233.55 EXFR fr/MSTR PROG Schl Comm Liaison Svc Inv# 2013-0290 RE: CK# 
06/30/13 CONSTRUCTION 72002851146/27/13 PLANNING AND 

MANAGEMENT, LLC 
J13W630W 22 6240 6,838.54 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc May 2013 Inv# 13-5-0003 RE: 

12/18/13 CK# 7200285105 6/27/13 MILLER RESORT, LLC. J14UC181 22 6240 543.25 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0351 RE: CK# 
05/12/14 7200288983 11/22/13 MILLER RESORT, LLC, J14U5125 22 6240 199.50 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Mar Inv# 2014-0386 RE: 
06/30/14 CK# 7200293461 4/22/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 240.58 EXFR fr/ MSTR PROG Reprographic Svcs Inv# VARIOUS RE: CK# 
06/30/15 AMERICAN 7200286590 8/27/13 REPROGRAPHICS CO J15L7271 22 6240 63.89 EXFR fr/ MSTR PROG Reprographic Svcs June 2015 Inv# 9198063015001 
06/30/16 AMERICAN RE: CK# 7200308498 8/4/15 REPROGRAPHICS CO J1 6E7271 22 6240 25.72 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2016 Inv# 9198033116 RE: 
06/30/16 AMERICAN REPROGRAPHICS CK# 7200318404 5/3/16 CO J16E7271 21 6240 340.13 EXFR fr/ MSTR PROG Reprographic Svcs Nov 2015 Inv# 9198113015006 
01/31/17 RE: CK# 7200313325 12/22/15 PCM3, INC. J17E1311 23 6240 24,360.00 EXFR fr/ MSTR PROG Project/Construction Management Svcs Dec 2015 
06/27/17 PCM3, INC. Inv# GGUSD-LE-12-16 RE: CK# 7200327744 1/12/17 J1 7E6271 23 6240 11,692.00 EXFR fr/ MSTR PROG Project/Construction Management Svcs Mar 2017 
06/30/17 MILLER RESORT, LLC, Inv# GGUSD-LE-3-17 RE: CK# 7200331530 4/13/17 J17E7123 23 6240 443.77 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Aug 2016 Inv# 2016-1923 
06/11/13 PAUL C. MILLER RE: CK# 7200323346 9/15/16 CONSTRUCTION CO., INC. 7200284583 22 6250 72,016.65 Pay app #1 Bonds only 10/17/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200287831 22 6250 1,757,661.31 Pay app #3, 8/1-8/31/13 10/24/13 PAUL C. MILLER CONSTRUCTION CO., INC. 	7200288073 22 6250 410,435.17 Pay app #4, 9/1-9/30/13 11/19/13 PAULO. MILLER CONSTRUCTION CO., INC. 	7200288804 22 6250 328,460.90 Pay app #5,10/1-10/30/13 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 

      

  

County: 

 

Project Number: 57/66522-00-036 
Project Name: 	Russell ES - Modernization (Russell-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

    

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(S) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

12/23/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200289823 22 6250 539,908.62 Pay app #6, 82%, 11/1-11/30/13 03/06/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200291881 22 6250 501.844.10 Pay app #7, 95%, 1/1-1/31/14 06/13/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200295107 22 6250 166,745.78 Pay app #8,100%, 3/1-3/31/14 06/26/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200295388 22 6250 254.167.87 Pay app #9, 100%, 5/1-5/31/14 06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. J14Z7111 01 6250 123,597.72 EXFR fr/ (-)22924100-6250-0848 ASPHALT Pay app#8 Inv# L0030-8 RE: 
CK 7200295107 6/13/14 06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. J14W630P 01 6250 39,992.40 EXFR fr/ (-)22924100-6250-0848 ASPHALT Pay app#7 Inv# 7133JA RE: 
CK 7200291881 3/6/14 06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 14 22 6250 212,170.55 RETENTION LB14 06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. J14Z7111 22 6250 (123,597.72) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 
720029538 6/26/14 06/30/14 PAULO. MILLER CONSTRUCTION CO., INC. J14W630P 22 6250 (39,992.40) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 
7200291881 3/6/14 07/01/14 PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY 22 6250 (212,170.55) REVERSE LIABILITY 14 07/28/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200295989 22 6250 212,170.55 Pay app #10, FINAL RETENTION, Period /0 6/30/14 06/30/16 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 16 45 6250 952,810.69 PAY APP #1, #2 LB16 07/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 16 LIABILITY 45 6250 (952.810.69) REVERSE LIABILITY 16 08/02/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200321880 45 6250 952,810.69 Pay app #1 4/1-4/30/16 16% 09/15/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200323362 40 6250 2,242,992.43 Pay app #3 7/1-7/31/16 92% 09/15/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200323356 23 6250 89.656.34 Pay app #37/1-7/31/16 ADR #1 09/27/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200323764 40 6250 104,196.88 Pay app #4 8/1-8/31/16 100% 09/27/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200323762 23 6250 202,103.73 Pay app #48/1-8/31/16 10/19/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200325674 23 6250 49,531.82 Pay app #59/01-9/30/16 ADR #3 11/16/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200325813 23 6250 83.471.89 Lease payment #210/01-10/31/16 11/16/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200325813 23 6250 83,506.61 Lease payment #1 9/01-9/30/16 12/08/16 PAULO, MILLER CONSTRUCTION CO., INC. 7200326542 23 6250 83,437.17 Lease payment #3 11/01-11/30/16 12/15/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200327002 23 6250 83,402.45 Lease payment #4 12/01-12/31/16 12/22/16 PAULO. MILLER CONSTRUCTION CO., INC. J17EC221 23 6250 (68,436.90) EXP TR TO (-945016193-6170-0847 DROUGHT TOLERANT LANDSCAPE 
RE: CK 7200323356 9/15/16 01/10/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200327630 23 6250 107,113.40 Pay app #612/01-12/31/16 ADR #4 02/02/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200328527 23 6250 83.368.72 Lease payment #5 01/01-01/31/17 02/23/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200329277 23 6250 10,120.95 Pay app #701/01-10/31/17 ADR #5 03/07/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200329761 23 6250 83,334.00 Lease payment #6 02/01-02/28/17 03/23/17 PAULO. MILLER CONSTRUCTION CO., INC. 7200330679 23 6250 21,205.80 Pay app #802/01-02/28/17 ADR #6 06/06/17 PAULO. MILLER CONSTRUCTION CO., INC. J17E6061 01 6250 134,502.54 EXFR fr/ (-)23924100-6250-0848 PROP 39 CA CL ENRGY JOBS RE: CK 
7200323762 9/27/16 06/06/17 PAULO. MILLER CONSTRUCTION CO., INC. J17E6061 23 6250 (134,502.54) EXP TR TO H01015322-6250 (6265 Bitech)-0853 PROP 39 CA CL 
ENRGY JOBS RE: CK 7200323762 9/27/16 12/23/13 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 73,731.34 E-Rate 14 Network & Cabling 85% 

(NICPARTNERS) 
12/23/13 SUNESYS 7200289829 22 6251 7,315.00 Labor charge to relocate MDF 
02/04/14 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200290975 22 6251 678.17 0-Rate eligible, netwrk & cabling, Pay app #3, period to 11/30/13 

03/20/14 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 5,141.29 E-Rate 14 Cabling, Pay app #2 
INICPARTNERS) 

05/08/14 NETWORK INTEGRATION CO PARTNERS INC 7200293958 22 6251 4,500.81 E-Rate 14 Network & Cabling, Retention 
INICPARTNERS) 

06/03/14 NETWORK INTEGRATION CO PARTNERS INC 7200294767 22 6251 2,098.09 Pay app #04R, period to 1/30/14 
INICPARTNERS) 

06/30/14 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200295807 22 6251 1,595.85 E-Rate eligible, Labor & service, Pay app #05R 

06/30/14 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

LIABILITY 14 22 6251 1,367.43 E-Rate 14, Labor, Svc, Matrl, & Egpmt-Cabling LB14 

07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (1,367.43) REVERSE LIABILITY 14 
(NICPARTNERS) 

08/12/14 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200296489 22 6251 1,367.43 0-Rate 14, Labor, Svc, Matrl, & Egpmt-Cabling LB14 

06/16/16 NETWORK INTEGRATION CO PARTNERS INC 7200320361 22 6251 1,428.25 E-Rate 14 eligible: Move existing IDF Cabinet in IDF B rm 11, Labor cost (NICPARTNERS) only 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 

  

County: 

 

Project Number: 57/66522-00-036 
Project Name: 	Russell ES - Modernization (Russell-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs & Equip' 
(F) Description / Purpose  

06/30/16 CABLEMASTERS J16Q8011 22 6251 1,088.50 EXFR fr/ MSTR PROG Provide material, equipment, labor & services to 
install one drop for new marguee Inv# 39376-PA#1 MG2 RE: CK# 
7200318829 5/12/16 03/07/17 CABLEMASTERS 7200329749 22 6251 727.94 Install 1 Drop for alarm panel 12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR FROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JH-07 
13 RE: CK# 7200286499 8/22/13 12/09/13 CONSTRUCTION PLANNING AND 

MANAGEMENT, LLC 
J14UC091 22 6255 3,343.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# 13-5-0005 RE: 

CK# 7200286654 8/29/13 01/27/14 PCM3, INC. J14U1274 22 6255 4,143.16 EXFR fr/ MSTR PROG Asst Construct Mgr Oct 2013 Inv# GGUSD-JT-10-13 
RE: CK# 7200288988 11/22/13 06/30/14 PCM3, INC. J14VV630D 22 6255 11,709.40 EXFR fr/ MSTR PROG Asst Construct Mgr Jan 2014 Inv# GGUSD-JJT-01- 
14 RE: CK# 7200291678 2/27/14 06/30/16 PCM3, INC. J16E7271 22 6255 20,678.42 EXFR fr/ MSTR PROG Project/Construction Management Svcs Mar 2016 
Inv# GGUSD-LE-3-16 E: CK# 7200317903 4/19/16 06/30/16 LEE CONSTRUCTION MANAGEMENT, INC. J1607271 22 6255 6,747.30 EXFR fr/ MSTR PROG Project/Construction Management Svcs Dec 2015 
Inv# 1020 RE: CK# 7200314024 1/14/16 05/23/13 SOUTHERN CALIFORNIA EDISON 7200284037 22 6265 1,042.74 Meter and Service Upgrade to new CO Structure 11/13/13 CALIFORNIA COMMUNICATIONS J14U6131 22 6265 3,637.50 EXFR fr/ MSTR PROG repair, testing cables for portable Inv# 2338 RE: 
CK# 7200287955 10/22/13 01/27/14 EXPRESS PIPE & SUPPLY CO INC. J14U1273 22 6265 1,239.64 EXFR fr/ MSTR PROG 2 sinks Inv# S4891332.001 RE: CK# 7200289679 
12/17/13 05/12/14 CHANDLER'S A/C REFRIGERATION J14U5124 22 6265 444.00 EXFR fr/ MSTR PROG heater repair Rm 3 Inv# 120128 RE: CK# 
7200293277 4/15/14 05/14/14 HOME DEPOT J14U5142 22 6265 159.84 EXFR fr/ MSTR PROG 100 single prong hook Inv#8344427 RE: CK# 
7200290761 1/28/14 05/14/14 HYDRO-SCAPE PRODUCTS INC J14U5142 22 6265 533.75 EXFR fr/ MSTR PROG irrigation materials for planter Inv#7945842-00 RE: 
CK# 7200290870 1/30/14 05/22/14 TODD PIPE & SUPPLY J14U5222 22 6265 141.64 EXFR fr/ MSTR PROG heating supply Inv#S001486356.001 RE: CK# 
7200291313 2/13/14 06/30/14 CALIFORNIA COMMUNICATIONS J14Z7252 22 6265 (2,372.50) EXP TR TO 25003763-6200-0842 RE: J14UB131 11/13/13 06/30/14 AMERICAN ELECTRIC COMPANY 7200295696 22 6265 4,200.00 Install wire & energize buck & boost transformers at N. Portables 06/30/14 AMERICAN ELECTRIC COMPANY J14Z7252 22 6265 (3,000.00) EXP TR TO 25003763-6200-0842 RE: CK 7200295696 7/11/14 06/09/15 CURLEY WHOLESALE ELECTRIC, INC. J15L6099 22 6265 985.34 EXFR fr/ MSTR FROG' sticky carpet Inv# 54803 RE: CK# 7200305845 
5/19/15 06/30/15 W.W. GRAINGER INC J15L7213 22 6265 216.73 EXFR fr/ MSTR FROG: 50 ft chain Inv# 9673504602 RE: CK# 7200303240 
3/12/15 06/30/15 VERNE'S PLUMBING J15L7213 22 6265 510.00 EXFR fr/ MSTR FROG: plumbing svc Inv# 2014822 RE: CK# LB15 06/30/15 JLM INSTALLATIONS, INC. J15L7213 22 6265 320.00 EXFR fr/ MSTR PROG Repair damaged door Inv# 793 RE: CK# 
7200300989 1/13/15 08/18/15 R.C. MASONRY 7200309059 22 6265 5,190.00 Demo & disposal of asphalt behind bungalow 12/17/15 QUIEL BROS SIGN CO 7200313187 22 6265 15,516.00 Manufacture & Install one illuminated wall marquee 01/26/16 NARANJO LANDSCAPE INC 7200314340 22 6265 9,600.00 Tree trimmning and removal 03/10/16 BRIGHT ELECTRIC, INC. 7200316352 22 6265 2,325.00 Install Conduit Wiring for 2-120V amp Dedicated Circuits for New Marquee, 
Install New Time Clock 06/30/16 CURLEY WHOLESALE ELECTRIC, INC. J16E7272 21 6265 1,182.41 EXFR fr/ MSTR PROG sticky downs Inv# 55685 RE: CK# 7200309034 
8/18/15 06/30/16 J.L. COBB PAINTING & CONSTRUCTION J16E7271 22 6265 1,063.63 EXFR fr/ MSTR FROG: Repairs throughout various schools- NTE Inv# 
8369 RE: CK# 7200313890 01/12/16 10/20/16 J.L. COBB PAINTING & CONSTRUCTION 7200324777 22 6265 5,600.00 Install new trash enclosure 11/10/16 BEN'S ASPHALT, INC 7200325653 22 6265 1,200.00 Stripe roundabout for parent dropoff 12/13/16 R.C. MASONRY 7200326780 22 6265 11,750.00 Repair and/or replace damaged concrete 03/16/17 J.L. COBB PAINTING & CONSTRUCTION 7200330283 23 6265 3,950.00 Purchase and install additional casework in room 11 & PE storage room 03/30/17 CIRCLE CITY ELECTRIC 7200330968 23 6265 2,400.00 Install 1 pole repair kit on existing 20' pole with rust damage 04/04/17 R.C. MASONRY 7200331093 23 6265 2,980.00 Remove grass with dirt, install forms placed into existing concrete.Set felt 
with cap against brick wall and existing concrete.Lay down wire mesh pour 
4" thick concrete. 04/11/17 BEN'S ASPHALT, INC 	 J17E4113 22 6265 (1,200.00) EXP TR TO H01919300-6265-0848 ASPHALT RE: CK 7200325653 
11/10/16 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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04/11/17 

06/30/17 

BEN'S ASPHALT, INC 

IRVINE PIPE & SUPPLY 

J17E4113 01 6265 1,200.00 EXFR fr/ (-)22924100-6265-0848 ASPHALT Stripe roundabout for parent 
dropoff Inv# 16208 RE: CK 7200325653 11/10/16 J17E7111 23 6265 27.05 EXFR fr/ MSTR PROG 6" o6" access door Inv# 844773 RE: CK# 

06/30/17 CURLEY WHOLESALE 7200330449 3/21/17 ELECTRIC, INC. J17E7111 23 6265 18,338.40 EXFR fr/ MSTR FROG: electrical parts and material Inv# 59113 RE: CO 
06/30/17 GRAYBAR ELECTRIC 7200325811 11/16/16 COMPANY IN J17E7111 23 6265 10,623.43 EXFR fr/ MSTR FROG Conduit & Wire Fitting, Breakers & Electrical 
06/30/17 GHA TECHNOLOGIES INC Supplies BCL100 Inv# 987410351 RE: CK# 7200324522 10/13/16 J17E7123 23 6265 150.56 EXFR fr/ MSTR FROG Projector Mounts Inv# 9891139 RE: CK# 
06/30/13 DEPT OF INDUSTRIAL 720032565911/10/16 RELATIONS LIABILITY 13 21 6270 96.91 Labor Compliance 6/1-6/30/13 LB13 06/30/13 
07/01/13 

DEPT OF INDUSTRIAL RELATIONS 
DEPT 

7200285829 21 6270 540.91 Labor Compliance 1/1-5/31/13 OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (96.91) REVERSE LIABILITY 13 07/30/13 
01/28/14 

DEPT OF INDUSTRIAL RELATIONS 
DEPT 

7200285980 21 6270 96.91 Labor Compliance 6/1-6/30/13 LB13 
06/1704 

OF INDUSTRIAL RELATIONS 7200290756 21 6270 389.21 Labor Compliance 7/1/13-9/30/13 DEPT OF INDUSTRIAL RELATIONS 7200295212 21 6270 809.64 Labor Compliance 1/1/14-3/31/14 11/04/14 DEPT OF INDUSTRIAL RELATIONS 7200298847 21 6270 2,740.49 Labor Compliance 4/1-6/30/14 05/23/13 ALLIED STORAGE CONTAINERS 7200284029 22 6275 3,115.80 40' Storage Container 06/30/13 MOBILE MODULAR 7200285859 22 6275 20,550.00 6 portables rental 6/3-7/2/13 08/08/13 MOBILE MODULAR 7200286216 22 6275 1,350.00 Monthly rent 6 portables 7/3-8/1/13 08/22/13 MOBILE MODULAR 7200286497 22 6275 1,350.00 Monthly rent: 6 portables 8/3-8/31/13 09/19/13 MOBILE MODULAR 7200287047 22 6275 1,350.00 Monthly rent: 6 portables 9/1-9/30/13 10/29/13 MOBILE MODULAR 7200288189 22 6275 1,350.00 Monthly rent: 6 portables 10/1-10/30/13 11/22/13 MOBILE MODULAR 
MOBILE 

7200288984 22 6275 1350.00 Monthly rent: 6 portables 10/31-11/29/13 12/23/13 MODULAR 7200289817 22 6275 1,350.00 Monthly rent: 6 portables 11/30-12/29/13 01/28/14 MOBILE MODULAR 7200290763 22 6275 1,350.00 Monthly rent: 6 portables 12/30/13-1/28/14 02/21/14 MOBILE MODULAR 7200291456 22 6275 1,350.00 Monthly rent: 6 portables 1/29/14-2/27/14 05/01/14 MOBILE MODULAR 7200293746 22 6275 14,400.00 Return charges for 6 portables 06/30/14 MOBILE MODULAR LIABILITY 14 22 6275 5,400.00 charges for remaining PO balance 07/01/14 MOBILE MODULAR 14 LIABILITY 22 6275 (5,400.00) REVERSE LIABILITY 14 09/11/14 MOBILE MODULAR 7200297357 22 6275 675.00 Monthly rent: 6 portables 2/28/14-3/29/14 02/19/15 
06/30/13 

MOBILE MODULAR 
PAPER MART 

7200302282 22 6275 4,725.00 Return charges for 6 portables, remaining PO balance 7200285350 22 6276 710.50 EXFR fr/ OBJ4300 6/30/1333 bundle moving boxes 06/30/13 IMAGE 2000 7200285656 22 6276 100.00 Relocation of 2 copiers in same location 11/26/13 
05/12/14 

IMAGE 2000 7200289125 22 6276 100.00 Relocation of 2 copiers in same location ALL STATE MOVING SYSTEMS J14U5124 22 6276 4,390.00 EXFR fr/ MSTR FROG labor & equipmnt for school move Inv# ANHS-1035- 
3-A--/1 RE: CK# 7200290594 1/23/14 06/30/14 STAPLES J14U7232 22 6276 295.65 EXFR fr/ MSTR FROG packing tapes Inv#8027480263 & 8027878105 RE: 
CK# 7200289422 12/10/13 & 7200289827 12/23/13 06/30/16 IMAGE 2000 LIABILITY 16 22 6276 150.00 Move 3 Copiers at Russell to stay on site LB16 06/30/16 BELTMANN RELOCATION GROUP J16L7151 22 6276 5,727.90 EXFR fr/ MSTR FROG moving services 6/17,23/2016 Inv# 55442049 RE: 
CK# 7200323045 9/8/16 07/01/16 IMAGE 2000 16 LIABILITY 22 6276 1150.001 REVERSE LIABILITY 16 07/26/16 IMAGE 2000 7200321638 22 6276 150.00 Move 3 Copiers at Russell to stay on site LB16 09/27/16 

06/30/17 
IMAGE 2000 
BELTMANN 

7200323755 21 6276 150.00 Move 3 machines on campus bad to wrkroom & Library RELOCATION GROUP J17E7182 23 6276 5,652.50 EXFR fr/ MSTR FROG moving services 8/11/16 Inv# 55509579 RE: CK# 
7200323999 10/4/16 06/30/17 SOUTH COAST LOGISTICS J17E7123 23 6276 2,575.75 EXFR fr/ MSTR FROG moving services 8/18/2016 Inv# 16-1621 RE: CK# 
7200322910 9/1/16 02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281182 22 6280 4,250.00 Hazardous Inspection/Specification Services 

06/30/13 RIVER CITY TESTING LIABILITY 13 22 6280 109.50 Soil Testing June 2013 LB13 06/30/13 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 22 6280 4,480.00 Hazardous Material Monitoring June 2013 

07/01/13 RIVER CITY TESTING 13 LIABILITY 22 6280 1109.501 REVERSE LIABILITY 13 07/01/13 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 22 6280 (4,480.00) REVERSE LIABILITY 13 

08/06/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286155 22 6280 4,480.00 Hazardous Material Monitoring June 2013 LB13 

C Coibi Technologies, inc. 
Printed: 12/14/2017 
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08/21/13 
09/10/13 

RIVER CITY TESTING 
RIVER CITY TESTING 

7200286401 22 6280 109.50 Soil Testing July, 2013 
09/24/13 CARDINAL ENVIRONMENTAL 

7200286816 22 6280 520.00 Special Inspector & Soil technician CONSULTANTS 7200287107 22 6280 6,735.00 Hazardous Material Monitoring July 2013 
10/01/13 
10/29/13 

RIVER CITY TESTING 
CARDINAL ENVIRONMENTAL 

7200287338 22 6280 442.25 Testing & Inspection Aug 2013 CONSULTANTS 7200288183 22 6280 2,195.00 Hazardous Mall mgmt Aug 2013 
11/05/13 
12/23/13 

RIVER CITY TESTING 
RIVER CITY TESTING 

7200288406 22 6280 1,15875 Testing & Inspection Aug/Sept 2013 
01/30/14 RIVER CITY TESTING 

7200289826 22 6280 776.75 Special Inspector & Soil technician Nov 2013 
03/11/14 RIVER CITY 

7200290876 22 6280 69.50 Testing & Inspection Dec 2013 TESTING 
RIVER 

7200292041 22 6280 748.75 Testing & Inspection Jan 2014 04/01/14 
05/20/14 

CITY TESTING 
CARDINAL 

7200292788 22 6280 82.00 Testing & Inspection Feb 2014 ENVIRONMENTAL CONSULTANTS 7200294367 22 6280 6,585.00 Hazardous Mgmt Sept -Dec 2013 
06/17/14 
06/30/14 

RIVER CITY TESTING 
RIVER 

7200295226 22 6280 732.75 DSA Testing & Inspection Apr 2014 CITY TESTING 7200295570 22 6280 402.50 DSA Testing & Inspection 4/21/14 12/03/15 CARDINAL ENVIRONMENTAL CONSULTANTS 7200312530 22 6280 2,500.00 Upgrade asbestos survey 
10/06/16 RIVER CITY TESTING 7200324163 22 6280 277.50 DSA Testing & Inspection 7/8/16 11/10/16 RIVER CITY TESTING 7200325663 22 6280 305.00 DSA Testing & Inspection 9/7/16 12/08/16 CARDINAL ENVIRONMENTAL CONSULTANTS 7200326531 21 6280 742.00 Inspection and air testing in MPR 

09/10/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286818 22 6290 3,551.00 DSA Inspectn Svcs-H KRAPF 7/1-7/31/13 11/05/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200288408 22 6290 4.154.00 DSA Inspection Svcs, Sept 2013 12/23/13 
02/21/14 

STEPHEN PAYTE DSA INSPECTIONS INC 7200289828 22 6290 14,606.00 DSA Inspection Svc 10/2013 STEPHEN PAYTE DSA INSPECTIONS INC 7200291459 22 6290 5,092.00 DSA Inspection Svc 12/2013 03/11/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292043 22 6290 5.896.00 DSA Inspection Svc Jan, 2014 03/27/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200292614 22 6290 4,154.00 DSA Inspection Services Feb 2014 05/01/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200293750 22 6290 4,958.00 DSA Inspection Services Mar 2014 05/29/14 
05/29/14 

STEPHEN PAYTE DSA INSPECTIONS INC 
STEPHEN 

BATCH ID: C14T52 22 6290 (4,154.00) Refund ck #7054 $4,154 reed. Correct Inv#11093 amt is $804 PAYTE DSA INSPECTIONS INC 7200294624 22 6290 1.340.00 DSA Inspection Services Apr 2014 12/19/16 JOHNSTON INSPECTIONS, INC. J17EC192 23 6290 26,880.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 774-GG RE: CK# 
7200324161 10/6/16 01/22/14 

01/27/14 
JERRY HILLS RCF CK 51612 22 4300 105.43 Carbon monoxide detectors and batteries CIVIC CENTER LOCK & SAVE J14U1273 22 4300 161.54 EXFR fr/ MSTR PROG Remove & replace interchangeable cores on doors 

01/27/14 CIVIC CENTER Inv# 53029 RE: CK# 7200286962 9/17/13 LOCK & SAVE J14U1273 22 4300 567.26 EXFR fr/ MSTR PROG (2) rekey lock portable clssrm #35 RE: CK# 
7200287043 9/19/13 02/12/14 G.R. NURSERY 7200291202 22 4300 96.12 plants 05/12/14 

05/22/14 
CIVIC CENTER LOCK & SAVE 
DAVE 

J14U5123 22 4300 548.25 EXFR fr/ MSTR PROG Installation of safety lock at staff restroom BANG ASSOC. INC J14U5222 22 4300 1,569.30 EXFR fr/ MSTR PROG 4 Umbrellas Inv#37722 RE: CK# 7200293149 
4/10/14 06/30/17 W.W. GRAINGER INC J17E7123 23 4300 232.14 EXFR fr/ MSTR PROG drawer slide nut Inv# 9317349489 RE: CK# 
7200328817 2/2/17 06/30/17 DAVE BANG ASSOC. INC J17E7123 23 4300 807.26 EXFR fr/ MSTR PROG Wabash #UM110, 9' Fiber-Built Market Umbrella 

01/28/14 DAVE Inv# 42199 RE: CK# 7200326995 12/15/16 BANG ASSOC. INC J14U1281 22 4400 2,924.88 EXFR fr/ CLINTON 4 Square Tables w/ 4 seats each table Inv# 36893 RE: 
CK# 7200288398 11/5/13 05/22/14 DAVE BANG ASSOC. INC J14U5222 22 4400 675.39 EXFR fr/ MSTR PROG 1 picnic tables Inv#37722 RE: CO 7200293149 
4/10/14 06/30/14 DAVE BANG ASSOC. INC 	 J14W630P 22 4400 6,429.07 EXFR fr/ MSTR PROG 10 rectang beig picnic steel tables Inv# 38076R RE: 
CK# 7200296262 8/5/14 03/05/15  DAVE BANG ASSOC. INC 7200302857 22 4400 8469.23 manufacture & assemble 10 picnit tables 
Total Project Costs: 

Totals 857,428.47 8,781,967.49 33,112.25 66,477.00 22,585.87 9,761,571.08 

0 Colbi Technologies, Inc. 
Printed 2/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 	

Pa e 1 of 1 
School District: 

Garden Grove Unified School District  
County: 

Orange 
Project Number: 
Project Name: 	Santiago HS - Measure P (SHS - Meas P) 

Report Number: 

Project War  ant Report (SAB 184a) 

Date Payee Warrant Number Fund Object Site Planning Construction Testing Inspection Furn' & Equip' 
Code Code (A) (B) (C) (D) (E) (F) Description / Purpose 

05/02/17 
05/23/17 

NEFF CONSTRUCTION, INC. 
NEFF 

7200332247 26 6250 1,077,198.08 CDR #1 Pay app #1 3/1-3/31/17 

06/15/17 
CONSTRUCTION, INC. 7200333247 26 6250 1,918,030.26 Pay app #2 

08/31/17 
NEFF CONSTRUCTION, INC. 
NEFF 

7200334219 26 6250 109,809.06 Pay app #4 3861%6/1-6/30/17 

09/26/17 
CONSTRUCTION, INC. 

NEFF 
7200336714 26 6250 651,917.43 Pay app #5 46.6% 7/1-7/31/17 

10/26/17 
CONSTRUCTION, INC. 

NEFF 
7200337487 26 6250 1,294,115.38 Pay app #662.65% 8/1-8/31/17 

11/21/17  
CONSTRUCTION, INC. 

NEFF 
7200338812 26 6250 577,956.17 Pay app #76964% 9/1-9/30/17 CONSTRUCTION, INC. 7200339820 26 6250 1,032,600.07 Pay app #9, PADR #110/1-10/31/17 

Total Project Costs: 
Totals - - 6661 ,,626.45 - - 6,661,626.45_ 

Colbi Technologies, Inc. 
Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 

Page 1 of 6 
School District: 

      

  

County: 

 

Project Number 57/66522-00-051 
Project Name: 	Santiago HS - Modernization (SHS Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

04/06/10 Y'DEEN & ASSOCIATES 7200254732 01 6210 20,214.00 Architect Pay request 1 05/27/10 Y'DEEN & ASSOCIATES 7200256543 01 6210 176,451.38 Architect Pay request 2 07/14/10 Y'DEEN & ASSOCIATES 7200258035 01 6210 377,544.05 Architect Pay request 3 08/12/10 Y'DEEN & ASSOCIATES 7200258454 01 6210 21,991.00 Architect Pay request 4 09/21/10 Y'DEEN & ASSOCIATES 7200259218 01 6210 21,991,00 Architect Pay requests 12/21/10 Y'DEEN & ASSOCIATES 7200261380 22 6210 21,991.00 Architect Pay request 6 03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 49,235.82 LHA Mech & Elect Eng. 05/03/11 KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 712.50 Consulting Engineer Service 06/16/11 KNA CONSULTING ENGINEERS, INC. 7200266735 22 6210 2,722.50 Consulting Engineer Service 06/16/11 Y'DEEN & ASSOCIATES 7200266737 22 6210 22,260.00 HMC Arch. #97539 & 98232 06/21/11 KNA CONSULTING ENGINEERS, INC. 7200266803 22 6210 165.00 Consulting Engineer Service 11/10/11 CUMMING 7200269942 22 6210 1,891.02 Pay request Sept. 2011 12/20/11 Y'DEEN & ASSOCIATES 7200270907 22 6210 26,465.70 Reim. HMC Arch., Jun-Aug 2011 06/07/12 Y'DEEN & ASSOCIATES 7200275492 22 6210 13,965.00 Reimb. FBA Engineering 06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 10,181.29 Reimb. HMC& JAMA LB12 07/01/12 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (10,181.29) Cancel LB12, no ck issued 09/28/12 
10/11/12 

Y'DEEN & ASSOCIATES VOID #720027545 22 6210 (13,965.00) Check voided, will reissue to OC Sheriff ORANGE COUNTY SHERIFF'S 
OFFICE/SHERIFF'S CIVIL DIVISION 

7200278076 22 6210 13,965.00 Levy for Y'Deen, Invoice #2012.0201 OR 

11/22/13 WLC ARCHITECT, INC. 7200288992 22 6210 11,030.42 Architectural svcs 9/1-9/30/13 01/07/14 
01/23/14 

WLC ARCHITECT, INC. 7200290120 22 6210 519.03 Reimb: reprographics 10/1-10/31/13 WLC ARCHITECT, INC. 7200290606 22 6210 41,625.00 Architectural svcs 11/1-11/30/13 03/06/14 
03/25/14 

WLC ARCHITECT, INC. 7200291885 22 6210 52,031.25 Architectural svcs 	12/1-12/31/13 WLC ARCHITECT, INC. 7200292522 22 6210 31,218.75 Architectural svcs 1/1-1/31/14 06/26/14 WLC ARCHITECT, INC. 7200295392 22 6210 20,826.62 Architectural svcs 4/1-4/30/14 06/30/14 WLC ARCHITECT, INC. 7200295912 22 6210 20,812.50 Architectural svcs 5/1-5/31/14 06/30/14 WLC ARCHITECT, INC. LIABILITY 14 22 6210 31,218.75 Architectural svcs 6/1-6/30/14 LB14 07/01/14 WLC ARCHITECT, INC. 14 LIABILITY 22 6210 (31,218.75) REVERSE LIABILITY 14 08/13/14 
06/30/15 

WLC ARCHITECT, INC. 7200296518 22 6210 31,218.75 Architectural svcs 6/1-6/30/14 LB14 

04/19/16 

KNA CONSULTING ENGINEERS, INC, J15L7241 22 6210 1,305.00 EXFR fr/ MSTR PROG: construction svc Mar/Apr 2015 Inv# 15514 
RE: CK# 7200305966 5/21/15 WLC ARCHITECT, INC. 7200317907 22 6210 2,700.45 Architectural svcs, Const Admin 6% Feb 2016 05/24/16 WLC ARCHITECT, INC. 7200319284 22 6210 10,401.56 Architectural svcs, Const Admin 10% Mar 2016 06/02/16 

06/27/16 

LENTZ MORRISSEY ARCHITECTURE, INC 

LENTZ 

7200319636 22 6210 2,325.00 Architectural & Engineering fees for placement of 2 portables: Constr 
doc/DSA 25%, Electrical Engineering 25% 

06/30/16 

MORRISSEY ARCHITECTURE, INC 7200320657 22 6210 4,650.00 Architectural & Engineering fees for placement of 2 portables: Constr 
doc/DSA 75%, Electrical Engineering 75% 

06/30/16 

LENTZ MORRISSEY ARCHITECTURE, INC LIABILITY 16 22 6210 1,395.00 Architectural & Engineering fees for placement of 2 portables: Constr 
doc/DSA 90%, Electrical Engineering 90% L816 KNA CONSULTING ENGINEERS, INC. J16E7272 22 6210 2,965.00 EXFR fr/ MSTR PROG construction services July/Aug 2015 Inv# 
16020 RE: CK# 7200310767 10/13/15 07/01/16 LENTZ MORRISSEY ARCHITECTURE, INC 16 LIABILITY 22 6210 (1,395.00) REVERSE LIABILITY 16 

07/28/16 

10/13/16 

LENTZ MORRISSEY ARCHITECTURE, INC 7200321753 22 6210 1,395.00 Architectural & Engineering fees for placement of 2 portables: Constr 
doc/DSA 90%, Electrical Engineering 90% LB16 WLC ARCHITECT, INC. 7200324530 23 6210 192,375.00 Architectural Services Schematics, Design Dev, CCD's 100% Aug 
2016 10/20/16 

10/25/16 

LENTZ MORRISSEY ARCHITECTURE, INC 7200324779 22 6210 930.00 Architectural & Engineering fees for placement of 2 portables: Constr 
doc/DSA 100%, Electrical Engineering WLC ARCHITECT, INC. 7200324917 23 6210 21,375.00 Architectural Services DSA Stamped Approval 100% Sept 2016 

11/29/16 
12/13/16 

WLC ARCHITECT, INC. 7200326211 22 6210 1,018.07 Reimb: A&I Reprographics Sept 2016 

12/13/16 
WLC ARCHITECT, INC. 
WLC 

7200326794 23 6210 21,375.00 Architectural Services Bid & Board Approval 100% Oct 2016 

01/24/17 
ARCHITECT, INC, 7200326787 22 6210 5,200.78 Architectural svcs, Const Admin 12% Oct 2016 

03/02/17 
WLC ARCHITECT, INC. 
WLC 

7200328096 22 6210 7,801,17 Architectural svcs, Const Admin 15% Nov 2016 

04/06/17 
ARCHITECT, INC. 7200329594 23 6210 17,100,00 Architectural Services Const. Admin 10% Dec 2016 

05/09/17 
WLC ARCHITECT, INC. 
WLC 

7200331221 23 6210 8,550.00 Architectural Services Const. Admin 15% Feb 2017 

05/09/17 
ARCHITECT, INC. 

WLC ARCHITECT, INC. 
7200332595 22 6210 7,801.16 Architectural svcs, Const Admin 18% Mar 2017 

06/08/17 
7200332603 23 6210 5,130.00 Architectural Services Const. Admin 18% Mar 2017 

06/15/17 
WLC ARCHITECT, INC. 7200333889 23 6210 3,420.00 Architectural Services Const. Admin 20% April 2017 WLC ARCHITECT, INC. 7200334208 22 6210 5,200.78 Architectural svcs, Const Admin 20% Apr 2017 

0 Colbi Technologies, Inc, 
Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 	 Page 2 of 6 

School District: 

      

  

County: 

 

Project Number: 67/66522-00-051 
Project Name: 	Santiago HS - Modernization (SHS Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

    

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Fury' & Equip' 
(F) Description / Purpose  

06/30)17 LENTZ MORRISSEY ARCHITECTURE, INC LIABILTY 17 22 6210 350.00 Reimb: ARC L017 06/30/17 ((NA CONSULTING ENGINEERS, INC. J17E7123 23 6210 3,455.00 EXFR fr/ MSTR PROG Construction services 3/27,2/,29,30,31-4/3,4,5,6/17 

NUVIS Inv# 18683 RE: CK# 7200333883 6/8/17 06/30/17 LANDSCAPE ARCHITECTURAL & 
PLANNING 

J17E7123 23 6210 32,442.00 EXFR fr/ MSTR PROG Landscape Architectural Services Nov 2016 Inv# 
21097 RE: CK# 7200327481 1/5/17 06/30/17 ((NA CONSULTING ENGINEERS, INC. J17E7123 23 6210 1,680.00 EXFR fr/ MSTR PROG Construction services Jan 2017 Inv# 18142 RE: 
CK# 7200329273 2/23/17 07/01/17 LENTZ MORRISSEY ARCHITECTURE, INC 17 LIABILITY 22 6210 (350.001 REVERSE LIABILITY 17 07/12/17 WLC ARCHITECT, INC. 7200334960 23 6210 8,550.00 Architectural Services Const. Admin 25% May 2017 07/12)17 WLC ARCHITECT, INC. 7200334936 22 6210 26,003.89 Architectural svcs, Const Admin 25% May 2017 07/18/17 WLC ARCHITECT, INC. 7200335232 23 6210 8.550.00 Architectural Services Const. Admin 30% Jun 2017 08/08/17 LENTZ MORRISSEY ARCHITECTURE, INC 7200335861 22 6210 350.00 Reimb: ARC LB17 09/19/17 WLC ARCHITECT, INC. 7200337232 23 6210 17,100.00 Architectural Services Const. Admin 40% Jul 2017 09/26/17 WLC ARCHITECT, INC. 7200337472 22 6210 26,003.89 Architectural svcs, Const Admin 40% Jul 2017 10/26/17 WLC ARCHITECT, INC. 7200338808 23 6210 11,307.60 Architectural Services Const. Admin 45% Aug 2017 10/26/17 WLC ARCHITECT, INC. 7200338792 22 6210 13,001.95 Architectural svcs, Const Admin 45% Aug 2017 06/23/10 DIVISION OF STATE ARCHITECT 7200257359 01 6220 87,707.29 DSA Fees 04/29/14 DIVISION OF STATE ARCHITECT 7200293648 22 6220 6,950.00 DSA Plan/Field Review Fee for 24 Relocatable Buildings 06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (6,950.00) EXP TR TO 25003763-6200-0842 RE: CK 7200293648 4/29/14 08/06/15 DIVISION OF STATE ARCHITECT RCF CK 52959 22 6220 209.94 DSA fee for 2 portables 05/12/16 DIVISION OF STATE ARCHITECT 7200318831 22 6220 1,050.00 DSA Plan Check Fees for 1 Relocatable Building 10/20/16 DIVISION OF STATE ARCHITECT 7200324771 22 6220 425.00 DSA FEES —A#04-115342 - Relocation of 1 classroom building 02/07/17 DIVISION OF STATE ARCHITECT 72003288658 23 6220 731.00 DSA FEES —A#04-113699; Further/CCD Fee 06/30/17 DIVISION OF STATE ARCHITECT J17E7123 23 6220 100.00 EXFR fr/ MSTR PROG DSA RE-OPENING FEES Various 04-103025 Inv# 
121416-VARIOUS RE: CK# 7200327497 1/5/17 08/22/17 DIVISION OF STATE ARCHITECT 7200336383 23 6220 1,500.00 Access compliance fire & safety, structural safety 09/29/17 DIVISION OF STATE ARCHITECT RCF CK 54604 23 6220 550.00 Access compliance fire & safety, structural safety - additional cost due to fee 
increase 08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 10.918.29 Pay request, Review of Plans & Specs 05/12/11 AMERICAN REPROGRAPHICS CO 7200265414 22 6240 159.78 Reprographics WO#F1372348 05/19/11 AMERICAN REPROGRAPHICS CO 7200265691 22 6240 131.27 Reprographics WO#F1427645 07/05/11 AMERICAN REPROGRAPHICS CO 7200267112 22 6240 305.02 Reprographcis WO#F1427638 1LB1 08/09/11 AMERICAN REPROGRAPHICS CO 7200267667 22 6240 724.64 Reprographics WO#F1388462 LB11 09/01/11 FEDERAL EXPRESS 7200268149 22 6240 132.49 Plans & Specs to OPSC, 7/28/11 02/28/12 AMERICAN REPROGRAPHICS CO 7200272398 22 6240 1.24 Reprographics WO# F1456889 03/15/12 AMERICAN REPROGRAPHICS CO 7200273042 22 6240 9.56 Reprographics WO#F1457073 06/30/13 CUMMING 7200285834 22 6240 14,962.50 Prof Svcs 6/1-6/30/13 06/30/13 AMERICAN REPROGRAPHICS CO J13U7291 22 6240 274.05 EXFR fr/ MSTR PROG Reprographic Svcs LB13 Inv# 6973685 RE: CK# 
7200285981 7/30/13 06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 570.05 EXFR fr/ MSTR PROG Reprographic Svcs Inv# VARIOUS RE: CK# 
7200286590 8/27/13 06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 19.44 EXFR fr/ MSTR PROG Reprographic Svcs June 2015 Inv# 9198063015001 
RE: CK# 7200308498 8/4/15 10/08/15 SOUTHWEST PATROL INC 7200310657 22 6240 1,550.00 One unarmed officer to patrol campus for security re: power outage the 
entire campus 9/18-9/21/15 01/31/16 SOUTHWEST PATROL INC J16L2018 22 6240 (1,550.00) EXP TR TO H01003415-5800-0830 One unarmed officer to patrol campus 
for security re: power outage the entire campus CK 720031065710/8/15 

06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 90.51 EXFR fr/ MSTR PROG Reprographic Svcs Nov 2015 Inv# 9198113015006 
RE: CK# 7200313325 12/22/15 06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 762.59 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2016 Inv# 9198033116 RE: 
CK# 7200318404 5/3/16 06/30/17 MILLER RESORT, LLC. J17E7123 23 6240 2,070.84 EXFR fr/ MSTR PROG Schl Comm Liaison Svc June 2017 Inv# 2017-1157 
RE: CK# 7200334741 7/6/17 06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 1,116.75 EXFR fr/ MSTR PROG Reprographic Svcs Sept 2016 Inv# 9198093016380 
RE: CK# 7200325489 11/8/16 09/12/17 SOUTHWEST PATROL INC 7200336955 23 6240 4,428.00 One unarmed officer to patrol campus for security 8/7-8/20/17 10/31/17 

INDEPENDENT/WESTMINSTER 
ORANGE CO NEWS 

JOURNAL 
7200338933 23 6240 198.25 Notice of Public Hearing-to convey a easement to SCE 

Colbi Technologies, Inc. 
Printed 2/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 1840) Page 3 of 6 

School District: 

  

County: 

 

Project Number: 57(66522-00.051 
Project Name: 	Santiago HS - Modernization (SHS Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn.  & Equip' 
(F) Description / Purpose  

11/25/14 NEFF CONSTRUCTION, INC. 7200299558 23 6250 500,712.30 Pay app #1, Bond & Ins 4% 10/31/14 06/04/15 NEFF CONSTRUCTION, INC. 7200306454 23 6250 184,385.80 Pay app #2, 5% 4/30/15 06/30/15 NEFF CONSTRUCTION, INC. LIABILITY 15 23 6250 76,122.01 RETENTION LB15 07/01/15 NEFF CONSTRUCTION, INC. 15 LIABILITY 23 6250 (76,122.01) REVERSE LIABILITY 15 
10/20/15 NEFF CONSTRUCTION, INC. 7200310999 23 6250 324.117.00 Pay app #3,8% 9/30/15 12/22/15 NEFF CONSTRUCTION, INC. 7200313344 23 6250 30,984.41 Pay app #4,9% 9/30/15 05/24/16 NEFF CONSTRUCTION, INC. 7200319287 23 6250 40,818.54 Pay app #5,9% 04/30/16 06/30/16 NEFF CONSTRUCTION, INC. LIABILITY 16 23 6250 120,113.12 RETENTION LB16 07/01/16 NEFF CONSTRUCTION, INC. 16 LIABILITY 23 6250 (120,113.12) REVERSE LIABILITY 16 02/07/17 NEFF CONSTRUCTION, INC. 7200328659 23 6250 138,222.39 Pay app #6, 10% 12/31/16 02/09/17 NEFF CONSTRUCTION, INC. 7200328814 23 6250 283,597.17 Pay app #7, 12% 1/31/17 03/23/17 NEFF CONSTRUCTION, INC. 7200330678 23 6250 179.375.80 Pay app #8,13% 02/28/17 04/20/17 NEFF CONSTRUCTION, INC. 7200331746 23 6250 421,051.63 Pay app #9, 17.3% 3/31/17 05/23/17 NEFF CONSTRUCTION, INC. 7200333243 23 6250 411,194.67 Pay app #10 4/30/17 06/15/17 NEFF CONSTRUCTION, INC. 7200334213 23 6250 581.452.44 Pay app #11,25% 5/1-5/31/17 08/29/17 NEFF CONSTRUCTION, INC. 7200336598 23 6250 2,257,105.95 Pay app #13, 42% 7/1-7/31/17 11/07/17 NEFF CONSTRUCTION, INC. 7200339198 23 6250 2,782.290.48 Pay app #14, 61.28% 8/1-8/31/17 11/21/17 NEFF CONSTRUCTION, INC. 7200339813 23 6250 351,270.58 Pay app #16, 65.66 10/1-10/31/17 06/30/17 CABLEMASTERS J17E7123 23 6251 38,364.96 EXFR fr/ MSTR PROG: Provide mall, equpmnt, labor & svcs to install one 

drop as needed for new marguee at modnztn school Inv# 39756-PA1 RE: 
CK# 7200329252 2/23/17 01/27/14 PCM3, INC. J14W1273 22 6255 12,397.72 EXFR fr/ MSTR PROG Senior Project Bond Mgr Oct 2013 Inv# GGUSD-JT- 
10-13 RE: CK# 7200288988 11/22/13 06/30/14 GM ELECTRICAL, INC. J14W630G 22 6255 2,503.69 EXFR fr/ MSTR PROG Project Manager May 2014 Inv# 2014-0002 RE: 
CK# 7200295803 7/14/14 06/30/14 PCM3, INC. J14W630F 22 6255 6,595.37 EXFR fr/ MSTR PROG Senior Project Bond Mgr April 2014 Inv# GGUSD-JT. 
04-14 RE: CK# 7200294501 5/22/14 06/30/15 GM ELECTRICAL, INC. J1 5L7271 22 6255 30,562.50 EXFR fr/ MSTR PROG Project Manager Mar 2015 Inv# 2015-0003 RE: CK# 
7200304700 4/23/15 06/30/16 PCM3, INC. J16E7271 22 6255 20,690.79 EXFR fr/ MSTR PROG Proj/Construction mgmt svc Mar 2016 Inv# GGUSD- 
LE-3-16 RE: CK# 7200317903 4/19/16 06/30/16 LEE CONSTRUCTION MANAGEMENT, INC. J16E7271 22 6255 6,751.35 EXFR fr/ MSTR PROG Proj/Construction mgmt svc Dec 2015 Inv# 1020 RE: 
CK# 7200314024 1/14/16 01/31/17 PCM3, INC. J17E1311 23 6255 24,360.00 EXFR fr/ MSTR PROG Project/Construction Management Svcs Dec 2015 
Inv# GGUSD-LE-12-16 RE: CK# 7200327744 1/12/17 06/27/17 PCM3, INC. J17E6271 23 6255 11,706.00 EXFR fr/ MSTR PROG Project/Construction Management Svcs Mar 2017 
Inv# GGUSD-LE-3-17 RE: CK# 7200331530 4/13/17 06/27/17 GM ELECTRICAL, INC. J17E6271 23 6255 11,221.88 EXFR fr/ MSTR PROG Project Manager Jan 2017 Inv,* 2017-0001 RE: CK# 
7200328985 2/16/17 06/27/17 THOMAS RIZZUTI CONSULTING J17E6271 23 6255 9,272.00 EXFR fr/ MSTR PROG Professional Svcs Mar 2017 Inv# 021 RE: CK# 
7200331741 4/20/17 05/24/11 VECTOR RESOURCES 7200265816 22 6265 16,257.79 Pay request 2 

05/26/11 VECTOR RESOURCES 7200266007 22 6265 19,521,07 Pay request 3 
06/21/11 VECTOR RESOURCES 7200266804 22 6265 1,228.38 Pay request Job 38743 
07/05/11 VECTOR RESOURCES 7200267120 22 6265 4,622.75 Pay request 4 Job No 38718 1LB1 
07/05/11 VECTOR RESOURCES 7200267120 22 6265 2,504.69 Pay request Job 38743 	1LB1 07/13/11 VECTOR RESOURCES 7200267311 	'' 22 6265 445.50 Pay request 1 1LB2 
09/20/11 VECTOR RESOURCES 7200268436 22 6265 1,115.84 Pay requests 
11/08/11 VECTOR RESOURCES 7200269823 22 6265 4,662.55 Contract Complete Retention Paymt 
10/15/13 KENNEDY PIPELINE COMPANY 7200287740 22 6265 6,700.00 Excavate, Remove Existing Culvert 
11/13/13 EWLES MATERIALS J14UB131 22 6265 1,035.62 EXFR fr/ MSTR PROG aggregate base, prep for asphalt Inv# 209100 RE: 

CK# 7200287109 9/24/13 
12/18/13 RESOURCE BUILDING MATERIAL J14UC181 22 6265 1,386.88 EXFR fr/ MSTR PROG wire mesh/rebar Inv# 1387289 RE: CK# 

72002868159/10/13 
12/18/13 HOME DEPOT J14UC181 22 6265 106.85 EXP TR fr/ MSTR PROG 6 lumbers Inv# 7080759 RE: CK# 7200287219 

9/26/13 
03/04/14 MONTGOMERY HARDWARE CO 7200291783 22 6265 8,007.30 Replace & Install door at Cafeteria 
05/22/14 ROBERTSON'S CONCRETE J14U5221 22 6265 5,370.24 EXFR fr/ MSTR PROG concrete for site work Inv/i200736 RE: CK# 

7200286892 9/12/13 

Colbi Technologies, Inc. 
Printed 2/14/2017 
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School District: 

  

County: 

 

Project Number: 57/66622-00-061 
Project Name: 	Santiago HS -Modernization (SHS Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report )SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(E) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/30/14 VERNE'S PLUMBING J14U7231 22 6265 1,789.58 EXFR fr/ MSTR PROG pipe scope sewer lines 8, labor Inv#2014816 RE: 

04/28/15 CK# 7200295817 7/14/14 NATIONAL CONSTRUCTION RENTALS 7200304931 23 6265 500.00 Fence removal 06/30/15 VERNE'S PLUMBING J15L7213 22 6265 2,062.50 EXFR fr/ MSTR PROG: maine line clogged, school sewer backed up. Inv# 
20150234 RE: CK# 7200304928 4/28/15 11/03/15 AMERICAN ELECTRIC COMPANY 7200311558 22 6265 37,870.40 CUPCCAA IB #15-180 Emergency Repair due to power outage 01/31/16 AMERICAN ELECTRIC COMPANY J16L2018 22 6265 (37,870.40) EXP TR TO (+)01006472-6200-0834 Emergency repair due to power 
outage CK 7200311558 11/3/15 06/07/16 VERNE'S PLUMBING 7200319785 22 6265 4,161.97 Install gas meter and regulator at Building Y 06/07/16 SKC COMPANY 7200319783 22 6265 3,200.00 Relocation 1 portable from Paine to Santiago 06/30/16 CIRCLE CITY ELECTRIC J72E7271 22 6265 6,150.76 EXFR fr/ MSTR PROG Install addl gym lighting fixture Inv# NW1049 RE: 
CK# 7200315169 2/11/16 06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7272 22 6265 255.93 EXFR fr/ MSTR PROG: rent storage container 9/17-10/14/15 Inv# 4251023 
RE: CK# 7200311661 11/5/2015 06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7271 22 6265 583.20 EXFR fr/ MSTR PROG 3 storage containers 6/23-7/21/16 + delivery + pick 
up LB16 Inv# 4470719 RE: CK# 7200322222 8/18/16 08/09/16 CIRCLE CITY ELECTRIC 7200321995 22 6265 40.154.40 Electrical and fire alarm for interim housing CUPCCAA #16-124 09/22/16 J.L. COBB PAINTING & CONSTRUCTION 7200323601 23 6265 89,900.00 Placement of one district owned relocatable includes area prep, wood 
foundation, ramp, low voltage and connection of fire alarm CUPCCAA #16- 
138 10/06/16 CIRCLE CITY ELECTRIC 7200324157 22 6265 98.68E80 Electrical and fire alarm for interim housing CUPCCAA #16-124 11/08/16 FRANKLIN MECHANICAL 7200325491 22 6265 7,100.00 Remove and replace HVAC unit, install District furnished thermostat 12/15/16 J.L. COBB PAINTING & CONSTRUCTION 7200326984 22 6265 7,634.88 Signage installation for 24 portables - materials and labor 12/15/16 CIRCLE CITY ELECTRIC 7200326973 22 6265 1,950.00 2 duplex receptacles with data in lockable boxes 01/05/17 CIRCLE CITY ELECTRIC 7200327474 22 6265 10,400.00 Disconnect restroom portable at LQHS and reconnect at Santiago 01/10/17 CIRCLE CITY ELECTRIC 7200327613 22 6265 2,809.80 Install security lighting on T and M 

01/12/17 R.M. SYSTEMS, INC. 7200327757 23 6265 1.312.38 Connect restroom in portable to main fire alarm system 02/02/17 R.M. SYSTEMS, INC. 7200328528 23 6265 11,870.00 Install security system at 24 interim portables 
03/09/17 J.L. COBB PAINTING & CONSTRUCTION 7200329932 23 6265 144,945.00 Interim Housing General Construction; 
03/09/17 J.L. COBB PAINTING & CONSTRUCTION 7200329919 22 6265 3,800.00 Install walls to create office in portable classroom install door and hardware 

03/16/17 FRANKLIN MECHANICAL 7200330282 23 6265 12,200.00 Install 12 locker room exhaust fans 04/06/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200331215 22 6265 5,555.00 Conduct hazardous material managemnt Phase 1, Jan 2017 

04/20/17 J.L. COBB PAINTING & CONSTRUCTION 7200331745 23 6265 1,450.00 Disconnect water and sewer for bathroom portable 05/02/17 HAZ MAT SERVICES INC 7200332238 23 6265 3,823.04 Remove and Dispose of Chemicals 06/01/17 CIRCLE CITY ELECTRIC 7200333553 22 6265 21,900.00 CUPCCAA #17-114 Install power to exhaust fans in locker rooms 06/08/17 CIRCLE CITY ELECTRIC 7200333873 22 6265 15,739.00 FINAL RETENTION, Electrical and fire alarm for interim housing CUPCCAA 
#16-124 

06/30/17 CIVIC CENTER LOCK & SAVE J17E7123 23 6265 197.07 EXFR fr/ MSTR PROG rekeyed lock on portable Inv# 55808 RE: CK# 
7200324311 10/11/16 

06/30/17 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 17 23 6265 5,480.00 Conduct hazardous material monitoring LB17 

06/30/17 BRAVO SIGN & DESIGN J17E7111 23 6265 1,286.10 EXFR fr/ MSTR PROG Fabricated metal marquee numbers Inv# 160190 
RE: CK# 7200328995 2/16/17 

06/30/17 NATIONAL CONSTRUCTION RENTALS J17E7123 23 6265 361.03 EXFR fr/ MSTR PROG 3 storage containers rental 7/22/16-8/18/16 Inv# 
4490843 RE: CK# 7200323224 9/13/16 

06/30/17 IRVINE PIPE & SUPPLY J17E7111 23 6265 1,040.11 EXFR fr/ MSTR PROG 2 Water heaters Inv# 841749 RE: CK# 7200329272 
2/23/17 

06/30/17 FRANKLIN MECHANICAL LIABILITY 17 23 6265 425.00 Disconnect strip heat for wall AC units LB17 
06/30/17 US AIR CONDITIONING DISTRIBUTORS J17E7123 23 6265 6,868.80 EXFR fr/ MSTR PROG HVAC Materials and Supplies Inv# 1960112 RE: 

CK# 7200327750 1/12/17 07/01/17 CARDINAL ENVIRONMENTAL CONSULTANTS 17 LIABILITY 23 6265 (5,480.00) REVERSE LIABILITY 17 

07/01/17 FRANKLIN MECHANICAL 17 LIABILITY 23 6265 1425.00) REVERSE LIABILITY 17 
08/10/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200336039 23 6265 5,480.00 Conduct hazardous material monitoring LB17 

08/17/17 FRANKLIN MECHANICAL 7200336256 23 6265 425.00 Disconnect strip heat for wall AC units LB17 

C Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 
Garden Grove  Unified School District 

War  

County: 
Orange 

Project Number: 	57/66522-00-051 
Project Name: 	Santiago HS - Modernization (SHS Mod) 

Report Number: 
Project ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(ID) 

Inspection 
(E) 

Furn & Equip' 
(F) Description / Purpose 

09/12/17 

09/28/17 

CUSTOM SIGNS, INC 

CASE & SON CONSTRUCTION, INC. 

7200336944 23 6265 55,271.00 Supply and install DakTronics Message Center Including 5 year parts 
warranty 

10/05/17 
10/05/17 

CASE & SON CONSTRUCTION, INC. 
BAT JAC GLASS INC. 

7200337594 
7200337893 

23 
23 

6265 
6265 

2,592.00 
10.560.00 

Install tack boards, monitors, white boards and sinage in parking lot 
Demo existing marquee and footings 

10/05/17 DIGITAL NETWORKS GROUP 
7200337892 23 6265 395.00 Install window tint on 5 windows in the boys/girls locker rooms 

06/30/15 NATIONAL CONSTRUCTION RENTALS 
7200337895 23 6265 14,989.76 Install 15 short throw projectors J15L7213 22 6275 1,333.08 EXFR fr/ MSTR PROG: Emergency Portable Toilet Facilities Inv# 4107048 

04/28/16 ALLIED STORAGE CONTAINERS RE: CK# 7200304917 4/28/15 J16L428B 22 6275 237.60 EXFR fr/ MSTR PROG:2 storage container rental 9/1-9/30/15 
06/30/16 ALLIED STORAGE CONTAINERS Inv#R15091366 RE: CK# 7200310263 9/29/15 J16E7271 22 6275 1,069.20 EXFR fr/ MSTR PROG:2 storage container rental 6/1-6/30/16 
06/30/16 NATIONAL CONSTRUCTION RENTALS Inv#R16061424 RE: CK# 7200320611 6/23/16 J16E7272 22 6275 247.32 EXFR fr/ MSTR FROG' 1 8x20 storage containers rental + delivery & pick 

up 6/24-7/22/15 LB15 Inv# 4187380 RE: CK# 7200308151 7/23/2015 
10/27/16 
11/10/16 

MOBILE MODULAR 
MOBILE MODULAR 

7200325029 22 6275 50,100.00 Monthly rental: 12 portable classrooms 9/30-10/29/16 7200325661 22 6275 52,550.00 Delivery charges: 12 portable Classroom + Monthly rental: 9/30-10/29/16 + 
12/15/16 MOBILE MODULAR $2450.00 for secruitv screens to bldg 40584 
01/10/17 MOBILE MODULAR 

7200326986 22 6275 7,800.00 Monthly rental: 12 portable classrooms 10/30-11/28/16 
02/16/17 MOBILE MODULAR 

7200327616 22 6275 7,800.00 Monthly rental: 12 portable classrooms 11/29-12/28/16 
03/09/17 MOBILE MODULAR 

7200328988 22 6275 7.800.00 Monthly rental: 12 portable classrooms 12/29-1/27/17 
03/28/17 MOBILE MODULAR 

7200329922 22 6275 7,800.00 Monthly rental: 12 portable classrooms 01/28-02/26/17 
04/20/17 ORANGEWOOD ACADEMY 

7200330818 22 6275 7,800.00 Monthly rental: 12 portable classrooms 2/27-3/28/17 
04/20/17 ORANGEWOOD ACADEMY 

7200331747 23 6275 250.00 Security Deposit for Summer sports rental 
06/13/17 MOBILE MODULAR 

7200331748 23 6275 4,000.00 50% for Summer Sports Rental Fee 
06/15/17 MOBILE MODULAR 

7200334028 22 6275 15,600.00 Monthly rental: 12 portable classrooms 4/28-5/27/17 
06/29/17 MOBILE MODULAR 

7200334204 22 6275 7,800.00 Monthly rental: 12 portable classrooms 05/28-06/26/17 
06/30/17 ALLIED STORAGE CONTAINERS 

7200334508 22 6275 18,992.00 Charges to relocate restroom from La Quinta to Santiago HS J17E7242 23 6275 (183.18) EXFR fr/ MSTR FROG 2 storage containers moved from Lake on April 27th, 
5/1-5/31/17 	(477534-0 & 747082-1) Inv# R17051415 RE: CK# 7200333042 

06/30/17 ALLIED STORAGE CONTAINERS 5/18/17 J17E7123 23 6275 5,261.44 EXFR fr/ MSTR FROG 4 storage containers rental *delivery & pre-paid pick 
up charge 5/25-6/24/17 Inv# R17055164 RE: CK# 7200337093 9/14/17 

08/29/17 
08/29/17 

MOBILE MODULAR 
MOBILE MODULAR 

7200336588 22 6275 1,224.00 Monthly rental: 1 restroom 6/21-7/20/17 
09/19/17 MOBILE MODULAR 

7200336588 22 6275 16,824.00 Monthly rental: 12 portable classrooms 7/27-8/25/17 
09/26/17 MOBILE MODULAR 

- 7200337216 22 6275 1,224.00 Monthly rental: 1 restroom 8/20-9/18/17 
10/10/17 THE MAP SPORTS FACILITY 

7200337471 22 6275 7.800.00 Monthly rental: 12 portable classrooms 8/26-9/24/17 
10/31/17 MOBILE MODULAR 

7200338047 45 6275 3,400.00 Deposit to reserve courts 
06/30/17 BELTMANN RELOCATION GROUP 

7200338918 22 6275 9,024.00 Monthly rental: 12 portable classrooms 9/25-10/24/17 J17E7182 23 6276 5,200.00 EXFR fr/ MSTR PROG moving services 11/17/16 Inv# 55600604 RE: CK# 
06/30/17 SOUTH COAST LOGISTICS 7200327611 1/10/17 J17E7123 23 6276 228.00 EXFR fr/ MSTR FROG moving services 2/8/17 Inv# 17-1192 RE: CK# 
06/30/17 COUNTRY CITY TOWING 7200329935 3/9/17 J17E7123 23 6276 1,268.75 EXFR fr/ MSTR FROG relocate storage containers within campus Inv# 
06/30/17 BELTMANN RELOCATION GROUP 0103493 RE: CK# 7200326967 12/15/16 
07/01/17 BELTMANN RELOCATION 

LIABILITY 17 23 6276 20.320.00 Moving services 6/6, 8, 9, 12,15, 16, 22, 30/2017 LB17 
08/10/17 

GROUP 
BELTMANN RELOCATION 

17 LIABILITY 23 6276 (20,320.001 REVERSE LIABILITY 17 

08/29/17 
GROUP 

BELTMANN RELOCATION 
7200336038 23 6276 20,320.00 Moving services 6/6, 8, 9, 12, 15, 16, 22, 30/2017 LB17 

01/23/14 
GROUP 

BAINBRIDGE ENVIRONMENTAL 
7200336589 23 6276 5,700.00 Moving Services 

CONSULTANTS, INC 
7200290595 22 6280 8,621.50 asbestos, lead based pain survey & reprt, asbestos & lead documnt 

07/08/15 BAINBRIDGE ENVIRONMENTAL 
CONSULTANTS, INC 

7200307693 23 6280 11,776.50 Asbestos & Lead-based Paint Survey & Report, Nov 7 & 11-13 2014, Feb 4, 
9-12 2015 02/16/17 

03/21/17 
JOHN R BYERLY INC 
RIVER CITY TESTING 

7200328986 22 6280 2,770.50 Percolation testing for DROPS program 
03/30/17 RIVER CITY TESTING 

7200330452 23 6280 3,035.00 DSA Testing & Inspection Svcs: Alterations & HVAC Jan 2017 
06/01/17 RIVER CITY TESTING 

7200330973 23 6280 88.00 DSA Testing & Inspection Svcs: Alterations & HVAC Jan/Feb 2017 7200333558 23 6280 395.00 DSA Testing & Inspection Svcs: Alterations & HVAC Anr 2017 

Colbr Technologies, Inc, 
Printed 2/14/2017 
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School District: 

  

County: 

 

Project Number: 57/66522-00-051 
Project Name: 	Santiago HS - Modernization (SHS Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a) 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(8) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/29/17 JOHN R BYERLY INC 7200334505 22 6280 2974.50 Additional infiltration rate study for storm water disposal for DROPS program 

10/19/17 RIVER CITY TESTING 7200338408 23 6280 6,414.40 DSA Testing & Inspection Svcs: Alterations & HVAC July 2017 06/30/15 STEPHEN PAYTE DSA INSPECTIONS INC J15L7241 22 6290 1,120.00 EXFR fr/ MSTR PROG: DSA Inspection Services April 2015 Inv# 11432 RE: 
CK# 7200306450 6/4/15 12/19/16 JOHNSTON INSPECTIONS, INC. J17EC192 23 6290 640.00 DSA Inspection Svc Inv# 791-GG RE CK#  7E2X0FR2f6r/98M5 2JS1TR1P5R/106G 03  

05/01/17 JOHNSTON INSPECTIONS, INC. 117E4283 23 6290 40,800.00 DSA Inspection Svc Inv# 832-GG RE: CK#  7E2X0FR3f2d 7M56S5T/R11770G 03  

06/30/17 JOHNSTON INSPECTIONS, INC. 117E7123 23 6290 40,000.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 840-GG RE: CK# 
7200333237 5/23/17 
Total Project Costs: 

Totals 1,567,494.09 9,601,841.20 36,075.40 82,560.00 - 11,287,970.69 

Colbi Technologies, Inc. Printed 2/14/2017 
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School District: 

      

  

County: 

 

Project Number: 57/66522-00-039 
Project Name: 	Simmons ES - Modernization (Simmons-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Fury' & Equip' 
(F) Description / Purpose  

01/28/10 Y'DEEN & ASSOCIATES 7200253012 01 6210 17,619.00 Architect Pay request 1 03/23/10 Y'DEEN & ASSOCIATES 7200254343 01 6210 20,923.00 Architect Pay request 2 04/27/10 Y'DEEN & ASSOCIATES 7200255431 01 6210 19,491.00 Architect Pay request 3 07/06/10 Y'DEEN & ASSOCIATES 7200257689 01 6210 5,349.93 Architect Pay request 4 10/07/10 Y'DEEN & ASSOCIATES 7200259564 01 6210 31,441.93 Architect Pay requests 11/30/10 Y'DEEN & ASSOCIATES 7200260770 01 6210 4,491.70 Architect Pay request 6 12/21/10 Y'DEEN & ASSOCIATES 7200261386 22 6210 4,491.70 Architect Pay request 8 12/21/10 Y'DEEN & ASSOCIATES 7200261383 22 6210 13,475.11 Architect Pay request 7 05/26/11 KNA CONSULTING ENGINEERS, INC. 7200266006 22 6210 165.00 Consulting Engineer Service 06/02/11 Y'DEEN & ASSOCIATES 7200266194 22 6210 8,983.41 Architect Pay request 9 06/14/11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 652.50 Consulting Engineer Service 06/21/11 KNA CONSULTING ENGINEERS, INC. 7200266803 22 6210 165.00 Consulting Engineer Service 07/28/11 FEDERAL EXPRESS 7200267520 22 6210 128.17 Ship Plans & Specs to OPSC on Jun 24 LB11 07/28/11 Y'DEEN & ASSOCIATES 7200267521 22 6210 8,983.41 Architect Pay request 11 - LB11 05/15/12 Y'DEEN & ASSOCIATES 7200274708 22 6210 441.22 Pro Repro, Plan Review Submittal 06/30/12 DL ENGINEERING, INC. LIABILITY 12 22 6210 175.00 Review of Electrical plans May 2012 07/01/12 DL ENGINEERING, INC. 12 LIABILITY 22 6210 (175.00) Reverse Liability F72X0432 08/21/12 DL ENGINEERING, INC. 7200277018 22 6210 175.00 Review of Electrical plan LB12 (Expense Trnsfr in AA only-not Bitech) 

01/08/13 KNA CONSULTING ENGINEERS, INC. 7200280139 22 6210 190.00 1hr Gen'l Eng Svc-Construction Svc 01/17/13 ORANGE COUNTY SHERIFF'S 
OFFICE/SHERIFF'S CIVIL DIVISION 

7200280470 22 6210 32,633.71 Levy for Y'Deen Inv 2012.12003 

01/24/13 Y'DEEN & ASSOCIATES 7200280677 22 6210 57,259.20 Design Svc 70% complete Nov 2102 03/05/13 KNA CONSULTING ENGINEERS, INC. 7200281677 22 6210 380.00 2hr@$190 Gen. Engineering Svc-Construction 03/21/13 KNA CONSULTING ENGINEERS, INC. 7200282178 	' 22 6210 1,805.00 General engineering- Construction Svc 04/16/13 KNA CONSULTING ENGINEERS, INC. 7200282808 22 6210 190.00 Gen. Engineering -construction Svc 06/20/13 KNA CONSULTING ENGINEERS, INC. 7200285053 22 6210 140.00 Construction services @$140/hr 06/30/13 Y'DEEN & ASSOCIATES LIABILITY 13 22 6210 30,002.00 Architectural Svcs LB13 06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 3,224.01 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 
017448 RE: CK# 7200285839 7/19/13 07/01/13 Y'DEEN & ASSOCIATES 13 LIABILITY 22 6210 (30,002.00) REVERSE LIABILITY 13 01/27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 5,296.49 EXFR fr/ MSTR PROG GGUSD support (PM) work Inv# 017525 RE: 
CK# 7200287830 10/17/13 05/07/14 DONALD KROTEE PARTNERSHIP INC J14U5071 22 6210 5,670.55 EXFR fr/ MSTR PROG GGUSD support (PM) work Inv# 017571 RE: 
Cl# 7200290218 1/9/14 06/30/14 DONALD KROTEE PARTNERSHIP INC J14U7232 22 6210 6,956.00 EXFR fr/ MSTR PROG GGUSD support (PM) work 3/31/14 Inv# 
017771 RE: CK# 7200294497 5/22/14 11/06/14 DONALD KROTEE PARTNERSHIP INC 7200298971 22 6210 2,300.00 HVAC & Ancillary Scope: Scop & Schematics 20% Aug 2014 12/04/14 DONALD KROTEE PARTNERSHIP INC 7200299706 22 6210 13,110.00 HVAC & Ancillary Scope: Scop & Schematics 100%, Design dev 10%, 
Constr doc 2% Sept 2014 12/18/14 DONALD KROTEE PARTNERSHIP INC 7200300335 22 6210 1,150.00 HVAC & Ancillary Scope: Design dev 15% Oct 2014 01/15/15 DONALD KROTEE PARTNERSHIP INC 7200301087 22 6210 2,415.00 HVAC & Ancillary Scope: Constr doc 5% Nov 2014 06/30/15 DONALD KROTEE PARTNERSHIP INC J15L7271 22 6210 7,240.33 EXFR fr/ MSTR PROG: 14 SITES legacy/non-Cart DSA Proj Closeout 
thrut 2/31/14 Inv# 018001 RE: CK# 7200302451 2/24/15 

06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 1,395.00 EXFR fr/ MSTR PROG: HVAC upgrade Inv# 14824 RE: CK# 
720029885511/4/14 02/04/16 DONALD KROTEE PARTNERSHIP INC 7200314822 22 6210 83,950.00 HVAC & Ancillary Scope: Constr doc 65% Oct 2015 02/25/16 DONALD KROTEE PARTNERSHIP INC 7200315636 22 6210 4,025.00 HVAC & Ancillary Scope: Constr doc 90% Dec 2015 03/24/16 DONALD KROTEE PARTNERSHIP INC 7200316905 22 6210 2,415.00 HVAC & Ancillary Scope: Constr doc 93% Jan 2016 04/07/16 DONALD KROTEE PARTNERSHIP INC 7200317488 22 6210 1,610.00 HVAC & Ancillary Scope: Constr doc 95% Feb 2016 05/17/16 DONALD KROTEE PARTNERSHIP INC 7200318973 22 6210 805.00 HVAC & Ancillary Scope: Constr doc 96% Mar 2016 06/07/16 DONALD KROTEE PARTNERSHIP INC 7200319774 22 6210 805.00 HVAC & Ancillary Scope: Constr doc 97% April 2016 06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 1,962.50 EXFR fr/ MSTR PROG HVAC upgrade Nov/Dec 2015 Inv# 16478 RE: 
CK# 7200314493 1/28/16 04/18/17 DONALD KROTEE PARTNERSHIP INC 7200331637 22 6210 13,915.00 HVAC & Ancillary Scope: Constr doc 100%, DSA Stamped Approval 
100% Feb 2017 06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 1,712.50 EXFR fr/MSTR PROG HVAC Upgrade 2/13,14,20,22,23/17 and 
3/3/17 Inv# 18503 RE: CK# 7200332770 5/11/17 06/30/17 KNA CONSULTING ENGINEERS, INC. 	J17E7123 23 6210 300.00 EXFR fr/ MSTR PROG HVAC Construction services 2/10/17 Inv# 18323 RE: 
CK# 7200330676 3/23/17 

Colbi Technologies, Inc, 
Printed: 12/14/2017 
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School District: 

      

  

County: 

 

Project Number: 57/66522-00-039 
Project Name: 	Simmons ES - Modernization (Simmons-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange  
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 
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Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Fury' & Equip' 
(F) Description / Purpose  

09/02/10 DIVISION OF STATE ARCHITECT 7200258828 22 6220 18.644.04 Pay Request Plan Review Fees 07/29/11 DIVISION OF STATE ARCHITECT 7200267532 22 6220 6,604.50 Pay request Add' plan review fees 07/09/13 DIVISION OF STATE ARCHITECT 7200285449 22 6220 500.00 Re-opening/Re-Exam Fee, Certification for portables 09/12/13 DIVISION OF STATE ARCHITECT 7200286886 22 6220 303.80 DSA Plan review Fees, April 2013 06/19/14 DIVISION OF STATE ARCHITECT 7200295343 22 6220 392.00 DSA Review Fees for Alterations to Bldgs May 2013 06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (500.00) EXP TR TO 25003763-6200-0842 RE: CK 7200285449 7/9/14 10/01/14 DIVISION OF STATE ARCHITECT RCF CK52321 22 6220 500.00 Re-examination Fee 11/06/14 DIVISION OF STATE ARCHITECT 7200298970 22 6220 2,489.20 Structural/FLS Further/Access Further/CCD Fee 11/19/15 DIVISION OF STATE ARCHITECT 7200312149 22 6220 13,750.00 DSA Plan check fee for access compliance structural, & fire & life 06/30/16 DIVISION OF STATE ARCHITECT J16E7272 22 6220 66.05 EXFR fr/ MSTR PROG: DSA FEES Inv# 04-7917 RE: CK# 7200318292 
04/28/16 06/30/17 DIVISION OF STATE ARCHITECT J17E7123 23 6220 166.66 EXFR fr/ MSTR PROG DSA RE-OPENING FEES Various 04-103053 Inv# 
110416-VARIOUS RE: CK# 720032612911/22/16 08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,621.31 Pay request, Review of Plans & Specs 07/26/11 AMERICAN REPROGRAPHICS CO 7200267453 22 6240 315.22 Reprographics WO#F1388470 - LB11 02/28/12 AMERICAN REPROGRAPHICS CO 7200272401 22 6240 152.84 Reprographics WO# F1456728 03/15/12 AMERICAN REPROGRAPHICS CO 7200273045 22 6240 25.21 Reprographics VVO#F1457188 04/24/12 AMERICAN REPROGRAPHICS CO 7200274052 22 6240 171.46 Pay Request WO#F1530207 05/17/12 AMERICAN REPROGRAPHICS CO 7200274846 22 6240 (31.791 Credit Memo on in46322581 06/19/12 AMERICAN REPROGRAPHICS CO 7200275910 22 6240 832.20 Reprographic WO#F1551970 06/28/12 PRINT SHOP/COPIER CHRG J12T6282 22 6240 25.92 Scan to thumb drive and print 07/06/12 SIGNS & LUCITE PRODUCTS, INC. 7200276153 22 6240 700.38 Measure A sign, Installation with 2 posts 	2LB1 08/30/12 AMERICAN REPROGRAPHICS CO 7200277247 22 6240 565.64 Reprographics WO# F1562778 08/30/12 AMERICAN REPROGRAPHICS CO 7200277247 22 6240 262.87 Reprographics WO# F1580504 10/19/12 MILLER RESORT, LLC. 7200278238 22 6240 63.00 Mod/Facilities School Comm. Liaison 10/23/12 AMERICAN REPROGRAPHICS CO 7200278356 22 6240 408.62 Reprographics WO #F1658776 11/27/12 MILLER RESORT, LLC, 7200279074 22 6240 315.00 Mod/Facilities School Comm. Liaison, Oct 2012 11/27/12 AMERICAN REPROGRAPHICS CO 7200279069 22 6240 57.14 Reprographics WO#F1638896 01/10/13 MILLER RESORT, LLC. 7200280256 22 6240 140.00 Mod/Fac Liaison Svc Nov 2012 01/24/13 MILLER RESORT, LLC. 7200280671 22 6240 280.00 Mod/Fac School Com Llaison, Dec 2012 02/14/13 MILLER RESORT, LLC. 7200281187 22 6240 64.15 Mod/Fac School comm liaison svc Dec 2012 03/21/13 MILLER RESORT, LLC. 7200282179 22 6240 250.00 Mod/Fac Liaison Svc Feb 2013 04/25/13 AMERICAN REPROGRAPHICS CO 7200283122 22 6240 89.77 Reprographics WO #442090 Adden #1 06/30/13 MILLER RESORT, LLC. J13U7291 22 6240 200.51 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0296 RE: CK# 
72002851146/27/13 06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 193.11 EXFR fr/ MSTR PROG Proj Mgmt Svc Jan 2013 Inv# 13504-01 RE: CK# 
7200281778 3/7/13 06/30/13 AMERICAN REPROGRAPHICS CO 7200285786 22 6240 47.40 Reprographic Services 

06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 
06-13 RE: CK# 7200285657 7/16/13 06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,383.11 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 
72002851196/27/13 

12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 180.00 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0341 RE: CK# 
7200287110 9/24/13 06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 518.88 EXFR fr/ MSTR PROG Reprographic Svcs Inv# VARIOUS RE: CK# 
7200286590 8/27/13 

06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 17.25 EXFR fr/ MSTR PROG Reprographic Svcs Sept 2014 Inv# 9198093014001 
RE: CK# 7200298644 10/28/14 06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 21 6240 242.04 EXFR fr/ MSTR PROG Reprographic Svcs Dec 2015 Inv# 9198123115001 
RE: CK# 7200314815 2/4/16 10/04/16 TRANSPO GROUP 7200324011 22 6240 3,507.50 Consulting services for circulation analysis 

06/30/17 TRANSPO GROUP J17E7242 22 6240 (3,507.50) EXP TR TO (+101016287-6200 SCHOOL BEAUTIFICATION RE: CK 
720032401110/4/16 06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 164.38 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2017 Inv# 9198033117280 
RE: CK# 7200331816 4/25/17 08/14/12 PINNER CONSTRUCTION 7200276904 22 6250 73,275.40 Pay appl. #1 period to 6/30/12 LB12 08/23/12 PINNER CONSTRUCTION 7200277149 22 6250 629,270.97 Pay Appl. #2, period 10 7/31/12 12/04/12 PINNER CONSTRUCTION 7200279268 22 6250 287,767.84 Pay Appl #3 R2, Per'd to 8/31/12 12/04/12 PAUL C. MILLER CONSTRUCTION CO., INC. 7200279267 22 6250 65.321.05 Pay App #1, Period 10 9/30/12 

0 Colbi Technologies, Inc. 
Printed 2/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 	 Page 3 of 5 

School District: 
Garden Grove Unified School District  

County: 
Orange 

Project Number: 	57/66522-00-039 
Project Name: 	Simmons ES - Modernization (Simmons-Mod) 

Report Number: 

Project Warrant Report (SAB 184a)  

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose 

01/03/13 
01/08/13 
01/24/13 
01/29/13 
01/29/13 
02/05/13 
03/05/13 
05/02/13 
05/14/13 
06/27/13 
06/30/13 
07/01/13 
08/01 /1 3 
08/22/13 
11/22/13 
12/23/13 
02/27/14 
06/30/14 

06/30/14 

01/25/13 

01/29/13 

01/29/13 

02/14/13 

02/14/13 

02/14/13 

03/07/13 

06/30/13 
06/30/13 

07/01/13 

07/01/13 
08/30/13 
11/22/13 

12/05/13 

06/03/14 

06/03/14 

06/30/14 

06/30/14 

06/30/14 

07/01/14 

(NICPARTNERS) 

(NICPARTNERS) 

(NICPARTNERS) 

PAUL C. MILLER CONSTRUCTION CO., INC. 
PAUL C. MILLER CONSTRUCTION CO., INC. 
PINNER CONSTRUCTION 
PINNER CONSTRUCTION 
PINNER CONSTRUCTION 
PAUL C. MILLER CONSTRUCTION CO., INC. 
PAUL C. MILLER CONSTRUCTION CO., INC. 
PAUL C. MILLER CONSTRUCTION CO., INC. 
PAUL C. MILLER CONSTRUCTION CO., INC. 
PAULO. MILLER CONSTRUCTION CO., INC. 
PAUL C. MILLER CONSTRUCTION CO., INC. 
PAUL C. MILLER CONSTRUCTION CO., INC. 
PAUL C. MILLER CONSTRUCTION CO., INC. 
PAUL C. MILLER CONSTRUCTION CO., INC. 
PAUL C. MILLER CONSTRUCTION CO., INC. 
PAULO. MILLER CONSTRUCTION CO., INC. 
PAUL C. MILLER CONSTRUCTION CO., INC. 
PAUL C. MILLER CONSTRUCTION CO., INC. 

PAUL C. MILLER CONSTRUCTION CO., INC. 

NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 
NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 
NETWORK INTEGRATION CO PARTNERS INC 
INICPARTNERS) 
NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 
NETWORK INTEGRATION CO PARTNERS INC 
INICPARTNERS) 
NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 
NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 
ON TARGET VOICE & DATA 
NETWORK INTEGRATION CO PARTNERS INC 
INICPARTNERS) 
NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERSI 
ON TARGET VOICE & DATA 
ON TARGET VOICE & DATA 
NETWORK INTEGRATION CO PARTNERS INC 
INICPARTNERS) 
NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 
NETWORK INTEGRATION CO PARTNERS INC 
INICPARTNERS) 
NETWORK INTEGRATION CO PARTNERS INC 
INICPARTNERS) 
NETWORK INTEGRATION CO PARTNERS INC 
INICPARTNERSI 
NETWORK INTEGRATION CO PARTNERS INC 

NETWORK INTEGRATION CO PARTNERS INC 

NETWORK INTEGRATION CO PARTNERS INC 

7200280035 
7200280141 
7200280674 
7200280768 
7200280768 
7200280979 
7200281678 
7200283384 
7200283699 
7200285116 
LIABILITY 13 
13 LIABILITY 
7200286084 
7200286498 
7200288987 
7200289823 
7200291677 
J14W630P 

J14W630P 

INVOICE CANCELL 

7200280765 

7200280765 

7200281189 

7200281189 

7200281189 

7200281776 

LIABILITY 13 
LIABILITY 13 

13 LIABILITY 

13 LIABILITY 
7200286676 
7200288986 

7200289298 

7200294768 

7200294767 

7200295904 

7200295905 

LIABILITY 14 

14 LIABILITY 

22 
22 
22 
22 
22 
22 
22 
22 
22 
22 
22 
22 
22 
22 
22 
22 
22 
01 

22 

22 

22 

22 

22 

22 

22 

22 

22 
22 

22 

22 
22 
22 

22 

22 

22 

22 

22 

22 

22 

6250 
6250 
6250 
6250 
6250 
6250 
6250 
6250 
6250 
6250 
6250 
6250 
6250 
6250 
6250 
6250 
6250 
6250 

6250 

6251 

6251 

6251 

6251 

6251 

6251 

6251 
6251 

6251 

6251 
6251 
6251 

6251 

6251 

6251 

6251 

6251 

6251 

6251 

6251 - 

59,314.67 
198,134.71 

50,505.79 
57,581.85 
53,235.15 

114,081.40 
396,006.61 
565,770.08 
389,336.80 
70,750.02 

172,320.32 
(172.320.32) 

70,768.54 
429.946.69 
110,241.99 

62,234.82 
133,258.28 
11,661.00 

(11,661.00) 

3,446.33 

34.42 

10,058.18 

1,377.15 

14,617.18 

169.07 

41,541.44 
8.90 

(8.90) 

(41,541.44) 
41,541.44 

886.19 

30,160.11 

2,593.05 

1,993.85 

236.52 

2,052.09 

1,745.20 

(1,745.20) 

Pay App #2 Period to 10/31/12 
Pay App #3,11/1/12-11/30/12 
Pay App. #4, Period to 11/30/12 
Pay app #6 FINAL 
Pay app #5 period to 12/7/12 
Pay app #4 12/1- 12/31/12 
Pay App #5, 1/1-1/31/13 
Pay App #6, 2/1-2/28/13 
Pay app #8, 4/1-4/30/13 
Pay app #9, 5/1/13-5/31/13 
Pay app #10, 6/1-6/30/13 LB13 
REVERSE LIABILITY 13 
Pay app #10, 6/1-6/30/13 LB13 
Pay app #11, 7/1-7/31/13 
Pay App #12, 8/1-8/31/13 
Pay app #13, 100%, 11/1-11/30/13 
Pay app #14 RETENTION FINAL 
EXFR fr/ (-)22924200-6250-0848 ASPHALT Pay app#10 Inv# 7157JA RE: 

CK 7200286084 8/1 /1 3 
EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200288987 11/22/13 
EXFR fr/ OBJ6265 6/30/13 Labor & Services, Cabling District 11% 

EXFR fr/ 0BJ6265 6/30/13 Installation/Config equipments CISCO Eligible 
11% 
EXFR fr/ OBJ6265 6/30/13 Installation/Config equipments CISCO Ineligible 

EXFR fr/ OBJ6265 6/30/13 CISCO Equipments, Eligible 11% 

EXFR fr/ OBJ6265 6/30/13 CISCO Equipments, Erate Ineligible 

EXFR fr/ OBJ6265 6/30/13 CISCO Equipments, Eligible 11% 

EXFR fr/ OBJ6265 6/30/13 Cabling Erate 14, less 5% retention 

electrical for MDF & projectors SETTLEMNT AGREEMNT LB13 
EXFR fr/ 0BJ6265 6/30/14 Labor & Services, Cabling District 11% 

REVERSE LIABILITY 13 

REVERSE LIABILITY 13 
electrical for MDF & projectors SETTLEMNT AGREEMNT LB13 
EXFR fr/ O8J6265 5/12/14 Pay app #4, Period to 6/30/13 network & cabling 

EXFR fr/ OBJ6265 5/12/14 Pay app #02.A, period to 6/30/13 

EXFR fr/ OBJ6265 6/30/14 Pay app #3, period 10 12/20/13 

EXFR fr/0BJ6265 6/30/14 Pay app #5, period 10 2/28/14 

EXFR fr/ 0BJ6265 6/30/14 Pay app #4 Erate 14 Network & Cabling 

EXFR fr/ OBJ6265 6/30/14 Pay app #6 network & cabling 

EXFR fr/ OBJ6265 6/30/14 Erate 14 Network & Cabling LB14 

REVERSE LIABILITY 14 

Colbi Technologies, Inc. 	
Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
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School District: 

  

County: 

 

Project Number: 57166522-00-039 
Project Name: 	Simmons ES - Modernization (Simmons-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SA B 184a) 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(E) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn & Equip' 
(F) Description / Purpose  

02/25/16 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200315638 22 6251 1,877.99 Provide all material, equipmnt, labor & svcs for cabling, E-Rate14 

06/30/16 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

J16E7272 22 6251 953.92 EXFR fr/ MSTR PROG install a drop for marquee Inv# 33844 RE: CK# 
7200312693 12/8/15 02/28/17 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200329482 22 6251 536.33 EXFR fr/ 0BJ6265 6/30/13 Provide Mat'l & Labor to Upgrade Network Infra-

Ineligible 06/30/12 DAVID LARKIN LIABILITY 12 22 6255 390.00 EXFR fr/ MSTR PROG: Proi. Mgt Svc June 12 LB12 07/01/12 DAVID LARKIN 12 LIABILITY 22 6255 1390.001 REVERSE LIABILITY 12 PO#F72X0426 11/30/12 DAVID LARKIN J13WB302 22 6255 390.00 EXFR fr/ MSTR PROG Proj. Mgt Svc LB12, Inv# 062912 RE: CK# 
7200276902 8/14/12 12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc July 2013 Inv# GGUSD-JH-07 
13 RE: CK# 72002864998/22/13 08/14/12 CITY OF GARDEN GROVE 50459 22 6265 150.00 Rental of water meter 08/14/12 BAVCO 7200276885 22 6265 3,189.40 2 Wilkins 3754" Backflow devices 08/23/12 BAVCO 7200277139 22 6265 1,357.65 1 Wilkins 375 3" Backflow device 08/23/12 B & K ELECTRIC WHOLESALE 7200277138 22 6265 40,447.69 Switchgear & panel boards MSB-1600A 10/19/12 PHILIP TITOLO WATER TRUCK SERVICE, INC 7200278241 22 6265 1,260.00 Water truck 6hr@$60 WO#2012-13-405191 

12/18/12 CHARLES G HARDY INC 7200279765 22 6265 2,113.60 10' Battn Strips 5/c" J cap 01/03/13 HOME DEPOT 7200280031 22 6265 215.37 (4) Ceramic Tower Heater 01/15/13 TANDUS 7200280367 22 6265 9,733.18 Aragon Carpets 01/15/13 CHARLES G HARDY INC 7200280365 22 6265 7,773.30 1/2 4X10 BE GyP SC Vinyl 02/14/13 CITY OF GARDEN GROVE 7200281184 22 6265 72.26 Water usage 8/16/12-10/10/12 03/26/13 TANDUS 7200282297 22 6265 22,296.21 Carpets and tiles 04/09/13 GREAT SCOTT TREE SERVICE 7200282617 22 6265 3,240.00 Remove and grind 2 trees 04/18/13 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200282948 22 6265 1,007.20 4 LCS Deluxe Alum Trim boards 
04/25/13 CLARIDGE PRODUCTS & EQUIPMENT, INC. 7200283124 22 6265 907.20 4 LCS Deluxe Alum Trim boards 05/07/13 FERGUSON ENTERPRISES INC 7200283480 22 6265 793.09 5 Flush Vly Rtrft kit 05/14/13 SMARDAN SUPPLY CO-ORANGE COAST PIPE 7200283700 22 6265 547.91 Materials for sink installation 

05/23/13 CITY OF GARDEN GROVE 7200284031 22 6265 107.41 Install & Rernyl of Hydrant Meter & Usage 05/23/13 TANDUS 7200284038 22 6265 5,339.33 Carpeting for Bldg C 
05/23/13 TANDUS 7200284038 22 6265 9,629.68 Carpeting for Bldg F 
06/30/13 PHOENIX LANDSCAPING INC 7200285658 22 6265 3,253.34 Install irrigation at planter at parking lot 09/10/13 TANDUS 7200286819 22 6265 5,131.92 Aragon carpets & Geo tiles 
01/09/14 CIRCLE CITY ELECTRIC 7200290216 22 6265 480.00 Install 	800 wiremold 10/08/14 WALLACE ELECTRIC 7200298049 22 6265 14,738.00 Electrical maintenance repair 
10/16/14 VERNE'S PLUMBING 7200298363 22 6265 3,600.00 Install Drinking water fountain 
06/09/15 CURLEY WHOLESALE ELECTRIC, INC. J15L6099 22 6265 492.67 EXFR fr/ MSTR PROG: sticky carpet Inv# 54313 RE: CK# 7200303653 

3/24/15 
06/30/15 VVALTERS WHOLESALE ELECTRIC CO J15L7213 22 6265 880.30 EXFR fr/ MSTR PROG: safecord 4030 Inv# 430949-01/433586-00 RE: CK# 

72003069366/16/1517200308155 7/23/15 07/23/15 BRIGHT ELECTRIC, INC. 7200308148 22 6265 2,265.00 Electrical for new marquee 
09/22/15 OUIEL BROS SIGN CO 7200310033 21 6265 15,516.00 Manufacture and install marquee 
01/14/16 J.L. COBB PAINTING & CONSTRUCTION 7200314012 21 6265 4,440.00 Paint wall & logo 
06/02/16 BRIGHT ELECTRIC, INC. 7200319619 22 6265 1,975.00 Install Conduits with pull strings for 2 additional smoke detectors in the MPR 

01/10/17 MONTGOMERY HARDWARE CO 7200327618 22 6265 209.64 25 Door Bottom 345 AV 36" 
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285830 21 6270 2,895.79 Labor Compliance 1/1-5/31/13 
06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 1,936.25 Labor Compliance 6/1/13 - 
07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 11,936.251 REVERSE LIABILITY 13 
01/28/14 DEPT OF INDUSTRIAL RELATIONS 7200290756 21 6270 69.50 Labor Compliance 7/1/13-9/30/13 (Phase 2) 
02/27/14 DEPT OF INDUSTRIAL RELATIONS 7200291672 21 6270 69.50 Labor Compliance 7/1/13-9/30/13 (Phase 1) 
07/13/12 ALLIED STORAGE CONTAINERS 7200276417 22 6275 3,474.94 1 40' storage container & delivery chrg 2LB2 
04/09/13 AAA CONTAINER SALES AND RENTALS 7200282613 22 6275 7,180.50 2 Storange containers + delivery 
06/30/13 	IMAGE 2000 7200285656 22 6276 150.00 Relocation of 3 copiers/non in same location 11/26/13 	IMAGE 2000 7200289125 22 6276 50.00 Relocation of 1 copier/2 copiers already moved by office 12/11/12 C.E.M. LAB CORP. 7200279520 22 6280 13,493.50 Geotechnical Observation Svc 01/29/13 C.E.M. LAB CORP. 7200280763 22 6280 2,786.00 Geotechnical Observation Services 

Colbi Technologies, Inc. 
Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
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School District: 

      

  

County: 

 

Project Number: 57/66522-00-039 
Project Name: 	Simmons ES - Modernization (Simmons-Mod) 

Report Number: 
Garden Grove Unified School District Orange 

Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip ' 
(F) Description / Purpose 

02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281183 22 6280 4,250.00 Hazardoud Mat'l Inspection Services 

02/14/13 C.E.M. LAB CORP. 7200281181 22 6280 2,793.00 Observation, Inspection & Review 04/09/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200282614 22 6280 14,250.00 On-site Monitoring hazardous abatemt 

04/11/13 C.E.M. LAB CORP. 7200282748 22 6280 2,078.50 Geotechnical Observation Feb 2103 06/30/13 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 22 6280 2,300.00 Hazardous Matrl Monitoring LB13 

06/30/13 C.E.M. LAB CORP. 7200285653 22 6280 3,967.25 Geotechnical Obsen/ Mar.- May 2013 06/30/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200285833 22 6280 3,515,00 Hazardous Materl Monitoring 

06/30/13 RIVER CITY TESTING LIABILITY 13 22 6280 146.00 Special Inspection June 2013 LB13 07/01/13 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 22 6280 (2,300.00) REVERSE LIABILITY 13 

07/01/13 RIVER CITY TESTING 13 LIABILITY 22 6280 (146.001 REVERSE LIABILITY 13 08/06/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286155 22 6280 2,300.00 Hazardous Matrl Monitoring LB13 

08/27/13 RIVER CITY TESTING 7200286599 22 6280 146.00 Soil Testing July 2013 10/08/13 RIVER CITY TESTING 7200287530 22 6280 1,200.00 Special Inspection June 2013 LB13 11/07/13 C.E.M. LAB CORP. 7200288529 22 6280 1,286.50 Geotechnical Observ July 2013 03/13/14 C.E.M: LAB CORP. 7200292152 22 6280 300.00 Issuance of final verified report 03/09/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200329914 22 6280 3,250.00 Environmental testing, Reporting and Monitoring Services 

09/25/12 SANDY PRINGLE ASSOC. INSPECTION 7200277696 22 6290 6,473.96 Inspector-H. Krapf,62hr@62.25 +8 hr OT 
CONSULTANTS 

10/04/12 SANDY PRINGLE ASSOC. INSPECTION 7200277916 22 6290 3,984.00 Inspector H. Krapf 64hr@62.25 
CONSULTANTS 

10/30/12 SANDY PRINGLE ASSOC. INSPECTION 7200278563 22 6290 4,544.25 Inspector- H. Krapf, 73hr @62.25 
CONSULTANTS 

12/11/12 SANDY PRINGLE ASSOC. INSPECTION 7200279523 22 6290 5,602.50 Inspector H. Krapf 90hrs @$62.25 
CONSULTANTS 

01/03/13 UCMI, INC. 7200280037 22 6290 6,804.00 DSA Inspection Svc Nov 2012 
01/24/13 UCMI, INC. 7200280676 22 6290 4,536.00 DSA Inspection Svc Dec 2012, S. Hunt 03/26/13 UCMI, INC. 7200282298 22 6290 5,544.00 DSA Inspection Svc Jan 2013 
04/11/13 UCMI, INC. 7200282752 22 6290 5,040.00 DSA Inspection Svc Feb 2013 04/30/13 UCMI, INC. 7200283272 22 6290 5,292.00 DSA Inspection Svc March 2013 
06/20/13 UCMI, INC. 7200285061 22 6290 5,544.00 DSA Inspection Svc April 2013 06/27/13 UCMI, INC. 7200285118 22 6290 5,544.00 DSA Inspection Svc May 20)3 
06/30/13 UCMI, INC. 7200285842 22 6290 5,040.00 DSA Inspection Svc June 2013 
08/30/13 UCMI, INC. 7200286677 22 6290 2,772.00 DSA Inspection Svc July 2013 
10/01/13  UCMI, INC. 7200287340 22 6290 2,772.00 DSA Inspection Svc Aug 2013 

Total Project Costs: 
Totals - 446,589.97 4,108,574.52 55,615.75 69,492.71 4,680,272.95 

Colbi Technologies, Inc. 
Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 1842) Page 1 of 4 

School District: 

  

County: 

 

Project Number: 57/66522-00-019 
Project Name: 	Skylark ES - Modernization (Skylark-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip ' 
(F) Description / Purpose 

05/27/10 Y'DEEN & ASSOCIATES 7200256544 01 6210 24,986.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256544 01 6210 25,380.06 Architect Pay request 2 
10/07/10 Y'DEEN & ASSOCIATES 7200259567 01 6210 35,782.77 Architect Pay request 3 
11/30/10 Y'DEEN & ASSOCIATES 7200260769 01 6210 16,322.94 Architect Pay request 4 
12/21/10 Y'DEEN & ASSOCIATES 7200261385 22 6210 4,080.73 Architect Pay request 5 
03/16/11 Y'DEEN & ASSOCIATES 7200263573 22 6210 8,161.47 Architect Pay request 6 
04/14/11 KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 507.50 Consulting Engineer Service 
04/19/11 Y'DEEN & ASSOCIATES 7200264629 22 6210 2,448.44 Architect Pay request 7 
05/03/11 KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 495.00 Consulting Engineer Service 
05/26/11 Y'DEEN & ASSOCIATES 7200266009 22 6210 5,713.03 Architect Pay request 8 
12/08/11 Y'DEEN & ASSOCIATES 7200270599 22 6210 289.28 Reimb. Exp. for S. Larson travel to DSA 
05/15/12 Y'DEEN & ASSOCIATES 7200274707 22 6210 433.68 Pro Repro, Plan Review Submittal 05/24/12 Y'DEEN & ASSOCIATES 7200275102 22 6210 2,465.00 Reimb.Cumming 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 2,223.00 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017448 RE: CK# 7200285839 7/19/13 06/30/13 NTD Architecture 7200285832 21 6210 24,508.83 Prof Svcs thru 6%30/13 08/29/13 NTD Architecture 7200286656 21 6210 14,490.10 Prof Svcs thru 7/31/13 
09/10/13 NTD Architecture 7200286806 21 6210 1,127.21 Prof Svc thru 7/31/13 09/26/13 NTD Architecture 7200287210 21 6210 5,636.04 Prof. Svcs thru 8/31/13 11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 155.00 EXFR fr/ MSTR PROG construction svc Sept 2013 Inv#13710 RE: 

CK# 7200288401 11/5/13 11/19/13 NTD Architecture 7200288800 21 6210 11,272.08 Prof. Svcs thru 9/30/13 
12/23/13 NTD Architecture 7200289801 21 6210 19,726.14 Prof Svc thru 10/31/13 
01/16/14 NTD Architecture 7200290442 21 6210 3,622.53 Prof Svc thru 11/30/13 
01/23/14 NTD Architecture 7200290593 21 6210 11,272.08 Prof Svc thru 12/31/13 
01/27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 377.27 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017462 RE: CK# 7200286965 9/17/13 03/11/14 NTD Architecture 7200292024 21 6210 4,845.00 Prof Svc thru 1/31/14 
03/27/14 NTD Architecture 7200292601 21 6210 1,690.81 Prof Svc thru 2/28/14 
05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 1,155.00 EXFR fr/ MSTR PROG construction svc Oct 2013 Inv#13801 RE: CK# 

7200288981 11/22/13 
06/30/14 NTD Architecture 7200295695 21 6210 12,399.29 Prof Svc thru 4/30/14 
08/07/14 NTD Architecture 7200296362 21 6210 1,950.00 Add svc: Fire Alarm Design 7/31/14 
09/30/14 NTD Architecture 7200297853 21 6210 650.00 Add svc: Fire Alarm Design 8/31/14 
06/30/15 FBA ENGINEERING J15L7213 21 6210 600.00 EXFR fr/ MSTR PROG Fire alarm redesign 100% Inv# 29933 RE: CK# 

7200304388 4/14/15 06/30/15 LITTLE DIVERSIFIED ARCHITECTURAL 
CONSULTING INC 

J15L7272 21 6210 2,818.02 EXFR fr/ MSTR PROG Architectural services, close out 95% Inv# 
1159363 RE: CK# LB15 

06/23/10 DIVISION OF STATE ARCHITECT 7200257364 01 6220 17,287.19 Plan review fees 
05/19/11 DIVISION OF STATE ARCHITECT 7200265696 22 6220 9,364.74 Pay request 2 Plan review fees 
10/01/14 DIVISION OF STATE ARCHITECT RCF CK 52322 22 6220 500.00 DSA Re-opening Fee 
03/24/15 DIVISION OF STATE ARCHITECT 7200303654 22 6220 5,304.00 Further/CDD Fee for Alterations to Admin, MP & 5 clssrm bldgs, 7 

relocatable clssrm bldgs for Fire Alarm Upgrade Only 11/19/15 DIVISION OF STATE ARCHITECT 7200312147 22 6220 500.00 Re-opeing/Re-examination fee 
09/27/16 DIVISION OF STATE ARCHITECT 7200323752 21 6220 500.00 DSA Re-opening Fees 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,438.66 Pay request, Review of Plans & Specs 
05/19/11 AMERICAN REPROGRAPHICS CO 7200265691 22 6240 147.45 Reprographics WO#F1388359 
06/02/11 FEDERAL EXPRESS 7200266192 22 6240 122.32 Ship Plans & Specs to OPSC on April 21 
07/05/11 FEDERAL EXPRESS 7200267116 22 6240 14.04 Resp. 10 15 Day Ltr, June 6 	1LB1 
07/28/11 FEDERAL EXPRESS 7200267520 22 6240 4.68 Ship response letter to OPSC Jun 16 LB11 
03/20/12 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 9.15 Reprographics WO#F1530038 
11/29/12 AMERICAN REPROGRAPHICS CO 7200279159 22 6240 571.66 Reprographics WO#F1639299 
01/15/13 AMERICAN REPROGRAPHICS CO 7200280364 22 6240 138.23 Reprographics WO #12137323 
03/05/13 AMERICAN REPROGRAPHICS CO 7200281672 22 6240 735.76 Reprographics 
03/28/13 MILLER RESORT, LLC. 7200282391 22 6240 180.00 Mod/Fac School Liaison Svc Feb 2013 
06/30/13 CONSTRUCTION PLANNING AND J13W630W 22 6240 6,838.54 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc May 2013 Inv# 13-5-0003 RE: 

MANAGEMENT, LLC 
CO 7200285105 6/27/13 

06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc June 2013 Inv# GGUSD-JH- 
06-13 RE: CK# 7200285657 7/16/13 

Colbi Technologies, Inc. 
Printed 2/14/2017 
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School District: 

  

County: 

 

Project Number: 57/66522-00-019 
Project Name: 	Skylark ES - Modernization (Skylark-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs & Equip' 
(F) Description / Purpose  

06/30/13 MILLER RESORT, LLC. J13U7291 22 6240 235,51 EXFR id MSTR PROG Schl Comm Liaison Svc Inv# 2013-0296 RE: CK# 
72002851146/27/13 06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2576.21 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 
06-13 RE: CK# 7200285657 7/16/13 06/30/13 AMERICAN REPROGRAPHICS CO 7200285791 22 6240 45.73 Reproqraphic Services 05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 189.00 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Jan Inv# 2014-0371 RE: 
CK# 7200292387 3/20/14 06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 6.75 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198022814001 RE: CK# 
7200292377 3/20/14 06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 20.75 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2015 Inv# 9198022815267 
RE: CK# 7200304524 4/21/15 06/27/13 CONSTRUCT ONE 1 CORP 7200285112 22 6250 51.798.75 Pay app #1,5/31/13 Bond only 06/30/13 CONSTRUCT ONE 1 CORP LIABILITY 13 22 6250 101,269.71 Pay app #2, 6/30/13 LB13 07/01/13 CONSTRUCT ONE 1 CORP 13 LIABILITY 22 6250 (101,269.71) REVERSE LIABILITY 13 08/01/13 CONSTRUCT ONE 1 CORP 7200286072 22 6250 101.269.71 Pay app #2, 6/30/13 LB13 09/17/13 CONSTRUCT ONE 1 CORP 7200286963 22 6250 192,858.75 Pay app #3, Period to 7/31/13 09/26/13 CONSTRUCT ONE 1 CORP 7200287214 22 6250 241,875.79 Pay ape #4, Period to 8/31/13 11/05/13 CONSTRUCT ONE 1 CORP 7200288397 22 6250 291,382.23 Pay app #5, Period to 9/30/13 11/21/13 CONSTRUCT ONE 1 CORP 7200288948 22 6250 596,498.88 Pay app #6, Period to 10/31/13 12/23/13 CONSTRUCT ONE 1 CORP 7200289807 22 6250 519,249.80 Pay app #7. 59%, 11/30/13 01/23/14 CONSTRUCT ONE 1 CORP 7200290596 22 6250 320,754.93 Pay app #8. 68%, 12/31/13 02/27/14 CONSTRUCT ONE 1 CORP 7200291673 22 6250 108,171.49 Pay app #9. 72%(gen cond 100%), 1/31/14 04/24/14 CONSTRUCT ONE 1 CORP 7200293535 22 6250 34,082.97 Pay app #10, Period to 2/28/14 06/26/14 CONSTRUCT ONE 1 CORP 7200295381 22 6250 64,682.51 Pay app #11,25% retention, Period to 5/31/14 06/30/14 CONSTRUCT ONE 1 CORP 7200295698 22 6250 64,682.92 Pay app #12, final 2.5% retention, Period 10 6/1/14 12/23/13 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200289821 22 6251 1,797.82 0-Rate 14 Network & Cabling 85% 

03/20/14 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200292388 22 6251 317.27 E-Rate 14 Cabling, Pay app #2 

06/30/14 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200295903 22 6251 9,011.03 Pay app #1 [rate 14 Network & Cabling: equipment 

06/30/14 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200295808 22 6251 12,058.64 E-Rate eligible Cisco equipmnt, Pay app #1 

10/14/14 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200298246 22 6251 642.94 Pay app #2 Erate 14 Network & Cabling 

01/06/15 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200300685 22 6251 5,153.72 0-Rate eligible Cisco equipmnt, Pay app #3 

02/25/16 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200315638 22 6251 69.37 Provide all material, equipmnt, labor & svcs for cabling, E-Rate14 

09/13/16 NETWORK INTEGRATION CO PARTNERS INC 7200323229 22 6251 79.50 Pay app #3 NICP Installation, Ineligible IN ICPARTNERS) 
10/11/16 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200324318 22 6251 1,490.34 E-Rate 14 Cabling, Pay app #3 

12/09/13 CONSTRUCTION PLANNING AND 
MANAGEMENT, LLC 

J14UC091 22 6255 3,343.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# 13-5-0005 RE: 
CK# 7200286654 8/29/13 12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JH-07 
13 RE: CK# 7200286499 8/22/13 01/28/14 CUMMING J14W1283 22 6255 7,069.09 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo Oct 2013 Inv# 30794 
RE: CK# 7200289809 12/23/13 06/30/14 CUMMING J14W630D 22 6255 11,496.00 EXFR fr/ MSTR PROG Senior Proj Manager-Fred Bravo April 2014 Inv# 
32893 RE: CK# 72002944965/22/14 06/30/15 CUMMING J15L7271 22 6255 324.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo July 2014 Inv# 33936 
RE: CK# 7200297228 9/9/14 06/17/14 THE FINAL PHASE CLEANING 7200295228 22 6265 1,450.00 Final Clean up Service Admin bldu 09/04/14 MONTGOMERY HARDWARE CO 7200297135 22 6265 3,016.82 Repair of Doors and door frame 10/21/14 D & D Construction Services 7200298472 22 6265 6,250.00 Repair work in Kitch, asphalt, concrete ramp 12/23/14 D & D Construction Services 7200300389 22 6265 2,800.00 Install hand rail 01/29/15 R.C. MASONRY 7200301565 22 6265 4,450.00 Install /Provide concrete maintenance repair 03/19/15 WALLACE ELECTRIC 7200303524 22 6265 3,605.00 Electrical repair to office outlets 

(17) Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-019 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Skylark ES - Modernization (Skyla k-Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(8) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Rum' & Equip' 
(F) Description / Purpose 

04/14/15 R.C. MASONRY J15L4146 22 6265 (4,450.00) EXP TR TO (+101919300-6265-0848 ASPHALT RE: CK 7200301565 
1/29/15 

04/14/15 R.C. MASONRY J15L4146 01 6265 4,450.00 EXFR fr/ (-)22924500-6265-0848 ASPHALT Install /Provide concrete 
maintenance repair Inv# 2014-1113 RE: OK 7200301565 1/29/15 

06/30/15 W.W. GRAINGER INC J15L7213 22 6265 179.41 EXFR fr/ MSTR FROG: one way door viewer Inv# 9698738839 RE: CK# 
7200304165 4/7/15 

04/21/16 PAULO. MILLER CONSTRUCTION CO., INC. 7200318012 22 6265 14,735.00 Demolish and remove sidewalk, import soil and grade and hydroseed 
06/29/17 DUKE PLUMBING J17Q6291 23 6265 3,650.00 EXFR fr/ MSTR FROG Repair and installation of Ice Maker piping Inv# 

42617 RE: CK# 7200333719 6/6/17 
06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 106.67 Labor Compliance 6/1-6/30/13 LB13 
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285829 21 6270 500.06 Labor Compliance 1/1-5/31/13 
07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 1106.671 REVERSE LIABILITY 13 
07/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285980 21 6270 106.67 Labor Compliance 6/1-6/30/13 LB13 
05/14/13 ALLIED STORAGE CONTAINERS 7200283696 22 6275 12,463.20 (3) 40' Storage Containers 
04/28/16 ALLIED STORAGE CONTAINERS J16L428B 22 6275 440.70 EXFR fr/ MSTR PROG:1 storage container rental-i-delivery & pick up 

charges 6/25-7/24/15 Inv# R15064852 RE: CK# 7200308820 8/12/15 
06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 777.60 EXFR fr/ MSTR PROG:1 storage container rental 6/1-6/30/16 

Inv#R16061431 RE: CK# 7200320611 6/23/16 
06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7271 22 6275 644.76 EXFR fr/ MSTR FROG: 38s40 storage containers 6/16-7/13/2016 Inv# 

4463796 RE: CK# LB16 
06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7272 21 6275 3,132.00 EXFR fr/ MSTR FROG: rent Temporary fencing 9/16/15 Inv# 4257947 RE: 

CK# 7200312436 12/1/2015 
06/30/16 NATIONAL CONSTRUCTION RENTALS J16E7272 21 6275 1,398.16 EXFR fr/ MSTR FROG: temporary panels 6/16-12/16/16 Inv# 4464966 RE: 

CK# 7200321115 7/13/2016 
06/30/17 NATIONAL CONSTRUCTION RENTALS J17E7123 23 6275 486.32 EXFR fr/ MSTR FROG 3 storage containers rental 8/11-9/7/16 Inv# 

4507949 RE: CK# 7200325485 11/18/16 
06/30/17 ALLIED STORAGE CONTAINERS J17E7123 22 6275 811.61 EXFR fr/ MSTR PROG 1 storage containers rental 8/1-8/31/16 Inv# 

R16081436 RE: CK# 7200322736 8/25/16 
04/09/13 U-LINE 7200282618 22 6276 1,104,15 EXFR fr/ OBJ6275 6/30/131000 Storage boxes 
06/30/13 PAPER MART 7200285350 22 6276 774.94 EXFR fr/ 0BJ4300 6)30/1336 bundle moving boxes 
06/30/13 U-LINE 7200285923 22 6276 10.57 EXFR fr/ O8J6275 6/30/13 SALES TAX PAID TO STATE BOARD OF 

EQUALIZATION ck dated 7/29/13 
06/30/13 U-LINE 7200285353 22 6276 919.79 960 moving boxes ck dated 7/3/13 
05/12/14 COUNTRY CITY TOWING J14U5123 22 6276 437.50 EXFR fr/ MSTR FROG Tow storage container Sr Warren 
06/30/14 IMAGE 2000 LIABILITY 14 22 6276 200.00 Move copiers Skylark to DO warehouse/Eisenhower LB14 
07/01/14 IMAGE 2000 14 LIABILITY 22 6276 1200.001 REVERSE LIABILITY 14 
08/12/14 IMAGE 2000 7200296485 22 6276 200.00 Move copiers Skylark to DO warehouse/Eisenhower LB14 
06/30/16 BELTMANN RELOCATION GROUP J16L7151 22 6276 1,457.50 EXFR fr/ MSTR FROG moving services 6/06,07,08,09/16 Inv# 

55428021RE: CK# 7200320866 7/5/16 
02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281182 22 6280 4,250.00 Hazardous Inspection/Specification Services 

06/30/13 AMERICAN ELECTRIC COMPANY 7200285784 22 6280 789.00 Performed a(7/ day Electrical load test study 
10/31/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200288272 22 6280 7,450.00 Hazardous Marl mgmt July/Aug 2013 

11/05/13 RIVER CITY TESTING 7200288406 22 6280 1,883.00 Inspection Svcs 9/1-30/13 
12/23/13 RIVER CITY TESTING 7200289826 22 6280 139.00 Concrete Compression Sept/Oct 2013 
06/30/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200295888 22 6280 2,815.00 Hazardous Mat'l mg mt Apr. 2014 final billing 

09/30/14 RIVER CITY TESTING 7200297861 22 6280 300.00 DSA Testing & Inspection July 2014 
03/09/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200329914 22 6280 3,250.00 Environmental testing, Reporting and Monitoring Services 

09/29/13 UCMI, INC. 7200286665 22 6290 2,772.00 DSA Inspection Svc July 2013 
10/31/13 UCMI, INC. 7200288280 22 6290 5,040.00 DSA Inspection Svc Sept 2013 
11/22/13 UCMI, INC. 7200288990 22 6290 5.796.00 DSA Inspection Svc Oct 2013 
12/23/13 UCMI, INC. 7200289830 22 6290 4,788.00 DSA Inspection Svc Nov 2013 
01/30/14 UCMI, INC. 7200290877 22 6290 5,292.00 DSA Inspection Svc Dec 2013 
03/13/14 UCMI, INC. 7200292156 22 6290 5,544.00 DSA Inspection Svc Jan 2014 
03/27/14 UCMI, INC. 7200292615 22 6290 5,040.00 DSA Inspection Svc Feb. 2014 
06/05/14 UCMI, INC. 7200294897 22 6290 10,836.00 DSA Inspection Svc Apr. 2014 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-019 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Skylark ES - Modernization (Skylark-Mod) 

Project Warrant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/30/14 UCMI, INC. 7200295712 22 6290 3,024.00 DSA Inspection Svc May 2014 
06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 640.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 638-GO RE: CK# 7200307145 

6/18/15 
05/12/14 CIVIC CENTER LOCK & SAVE J14U5123 22 4300 204.25 EXFR fr/ MSTR PROG installed indicator deadbolt locks & thimble strikes 

staff restroom 
06/02/15 JERRY HILLS RCF CK 52787 22 4300 128.16 Saw all blades tools 
06/03/15 CIVIC CENTER LOCK & SAVE J15L6031 22 4300 1,242.84 EXFR fr/ MSTR PROG: repair & install hinge Inv# 54075 RE: CK# 

7200298646 10/28/14 
Total Project Costs: 

Totals 297,900.40 2,707,759.40 20,876.00 48,772.00 1,575.25 3,076,883.05 

Colbi Technologies, Inc. Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) Page 1 of 5 

School District: 

  

County: 

 

Project Number: 57/66522-00-014 
Project Name: 	Stanford ES - Modernization (Stanford-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Fern' & Equip ' 
(F) Description / Purpose 

04/06/10 Y'DEEN & ASSOCIATES 7200254731 01 6210 30,728.00 Architect Pay request 1 05/27/10 Y'DEEN & ASSOCIATES 7200256543 01 6210 38,266.88 Architect Pay request 2 
07/14/10 Y'DEEN & ASSOCIATES 7200258035 01 6210 4,414.96 Architect Pay request 3 
10/07/10 Y'DEEN & ASSOCIATES 7200259564 01 6210 54,552.27 Architect Pay request 4 
11/30/10 Y'DEEN 8, ASSOCIATES 7200260768 01 6210 24,245.45 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261384 22 6210 6,061.36 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263574 22 6210 6,061.36 Architect Pay request 7 
04/14/11 KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 412.50 Consulting Engineer Service 
04/19/11 Y'DEEN & ASSOCIATES 7200264629 22 6210 12,122.73 Architect Pay request 8 
05/26/11 Y'DEEN & ASSOCIATES 7200266008 22 6210 6,061.36 Architect Pay request 9 
05/15/12 Y'DEEN & ASSOCIATES 7200274710 22 6210 424.43 Pro Repro, Plan Review Submittal 
05/24/12 Y'DEEN & ASSOCIATES 7200275103 22 6210 2,755.00 Reimb. Cumming 
06/30/13 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 13 22 6210 18,375.00 Prof. Svcs 6/1-6/30/13 LB13 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.78 EXFR fr/ MSTR PROG lunch shelter project initiation Inv# 017404 RE: 

CK# 7200285051 6/20/13 07/01/13 MARK J. PAONE, AIA/MJP ARCHITECT 13 LIABILITY 22 6210 (18,375.00) REVERSE LIABILITY 13 
08/13/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200286255 22 6210 18,375.00 Prof. Svcs 6/1-6/30/13 LB13 
09/19/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200287046 22 6210 11,025.00 Prof. Svcs 7/1-7/31/13 
11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 475.00 EXFR fr/ MSTR PROG construction svc Sept 2013 Inv#13704 RE: 

CK# 7200288401 11/5/13 11/21/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200288957 22 6210 4,800.00 Reimbursemt:degital recreation of drawing 
05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 1,045.00 EXFR fr/ MSTR PROG construction svc Nov 2013 Inv#13978 RE: 

CK# 7200290762 1/28/14 
06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200295706 22 6210 3,206.35 Prof svc Dec 2013 (Fee adjustmt) 	. 06/30/14 LA DESIGN GROUP, INC 7200295896 22 6210 5,606.82 Architectural Svcs for Pre-Check Lunch Shelter June 2014 
06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 14 22 6210 16,602.93 Prof svc Mar 2014 addl svc redesign TMAD fire alarm drawing L814 

07/01/14 MARK J. PAONE, AIA/MJP ARCHITECT 14 LIABILITY 22 6210 (16,602.93) REVERSE LIABILITY 14 
09/18/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200297593 22 6210 3,622.93 Prof Svcs June 2014 LB14 
09/25/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200297760 22 6210 12,980.00 Add svc -Fire Alarm Redesign LB14 
12/10/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200299805 22 6210 8,759.65 Prof svcs Oct 2014 
01/15/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200301095 22 6210 68,750.00 A/E services for HVAC Design, Schematics(100%)/Design 

Dev(50%)/DSA Submission (50%) 
03/10/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200303023 22 6210 2,633.10 Add svc Ext emrgency light100% 
03/26/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200303786 22 6210 12,500.00 A/E services for HVAC Design, Schematics(100./o)/Design 

Dev(100%)/DSA Submission (50%) 
04/06/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200304033 22 6210 43,750.00 A/E services for HVAC Design, Schematics(100%)/Design 

Dev(100%)/DSA Submission (100%) 
05/21/15 WESTGROUP DESIGNS, INC. 7200305973 22 6210 4,500.00 Architectural svcs HVAC & Ancillary Scope DSA stamped 60% Mar 

2015 
06/04/15 LA DESIGN GROUP, INC 7200306447 22 6210 8,952.50 Architectural Svcs for Pre-Check Lunch Shelter 7/1-11/30/14 
06/18/15 WESTGROUP DESIGNS, INC. 7200307156 22 6210 2,850.00 Architectural svcs HVAC & Ancillary Scope DSA stamped 98% Apr 

2015 
06/26/15 WESTGROUP DESIGNS, INC. 7200307238 22 6210 32,422.93 Architectural svcs HVAC & Ancillary Scope DSA stamped 

100%/Addenda 100%/Constr Admin 5% May 2015 06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 8,605.00 EXFR fr/ MSTR PROG: HVAC upgrade Apr 2015 Inv# 15710 RE: CK# 
7200307227 6/26/15 

66/30/15 WESTGROUP DESIGNS, INC. LIABILITY 15 22 6210 8,455.02 Takeover of Architectural Svcs from Mark J Paone, AIA, Constr Admin 
17% June 2015 L815 

06/30/15 WESTGROUP DESIGNS, INC. LIABILITY 15 22 6210 14,686.60 Architectural svcs HVAC & Ancillary Scope DSA stamped 
100%/Addenda 100%/Constr Admin 13% June 2015 L815 

06/30/15 WESTGROUP DESIGNS, INC. J1 5L7241 22 6210 1,070.00 EXFR fr/ MSTR PROG MJP Augmentation for Architectural/ Eng & 
planning service Inv# 15310-01 RE: CK# 7200304929 4/28/15 

07/01/15 WESTGROUP DESIGNS, INC. 15 LIABILITY 22 6210 (8,455.02) REVERSE LIABILITY 15 
07/01/15 WESTGROUP DESIGNS, INC. 15 LIABILITY 22 6210 (14,686.60) REVERSE LIABILITY 15 
07/30/15 WESTGROUP DESIGNS, INC. 7200308414 22 6210 23,141.62 Architectural svcs HVAC & Ancillary Scope DSA stamped 

100%/Addenda 100%/Constr Admin 13% June 2015 LB15 09/29/15 WESTGROUP DESIGNS, INC. 7200310277 22 6210 16,910.05 Takeover of Architectural Svcs from Mark J Paone, AIA, Constr Admin 
41% July 2015 10/22/15 WESTGROUP DESIGNS, INC. 7200311128 22 6210 48,650.92 Architectural svcs HVAC & Ancillary Scope Constr Admin 38% July 
2015 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School DIstrict: 

  

County: 

 

Project Number: 57/66522-00-014 
Project Name: 	Stanford ES - Modernization (Stan ord-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(S) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

12/01/15 WESTGROUP DESIGNS, INC. 7200312459 22 6210 7,233.60 Architectural svcs HVAC & Ancillary Scope Constr Admix 60% Sept 
2015 01/07/16 WESTGROUP DESIGNS, INC. 7200313763 22 6210 39,221.56 Takeover of Architectural Svcs from Mark J Paone, AIA, Constr Admin 
90% Oct 2015 

02/18/16 WESTGROUP DESIGNS, INC. 7200315355 22 6210 14,678.68 Architectural svcs HVAC & Ancillary Scope Constr Admix 90% Dec 2015 

04/07/16 WESTGROUP DESIGNS, INC. 7200317494 22 6210 8,842.39 Architectural svcs HVAC & Ancillary Scope Constr Admin 100% Jan 2016 

04/19/16 WESTGROUP DESIGNS, INC. 7200317906 22 6210 634.13 Takeover of Architectural Svcs from Mark J Paone, AIA, Constr Admix 
99.9% Feb 2016 04/19/16 WESTGROUP DESIGNS, INC. 7200317906 22 6210 813.78 Architectural svcs HVAC & Ancillary Scope Constr Admix 99.9% Feb 2016 

05/24/16 WESTGROUP DESIGNS, INC. 7200319283 22 6210 8,171.16 Takeover of Architectural Svcs from Mark J Paone, AIA, Closeout 25% Mar 
2016 06/30/16 KNA CONSULTING ENGINEERS, INC. 16E7272 21 6210 7,442.50 EXFR fr/ MSTR PROS HVAC upgrade July 2015 Inv# 15907 RE: CK# 
7200309302 8/25/15 06/30/16 NUVIS LANDSCAPE ARCHITECTURAL & 

PLANNING 
J16E7272 21 6210 9,000.00 EXFR fr/ MSTR PROS' Landscape architectrual services Oct 2015 Inv# 

20252 RE: CK# 7200312525 12/3/15 07/19/16 WESTGROUP DESIGNS, INC. 7200321190 22 6210 8,171.16 Takeover of Architectural Svcs from Mark J Paone, AIA, Closeout 25% April 
2016 12/15/16 WESTGROUP DESIGNS, INC. 7200326992 22 6210 16,503.20 Takeover of Architectural Svcs from Mark J Paone, AIA, Constr Admix 
100%/Closeout 100% Oct 2016 06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 200.00 EXFR fr/ MSTR PROS Engineering services August 2016 Inv# 17345 RE: 
CK# 7200322545 8/23/16 06/23/10 DIVISION OF STATE ARCHITECT 7200257365 01 6220 23,826.40 DSA Fees 

05/19/11 DIVISION OF STATE ARCHITECT 7200265702 22 6220 7,374.57 Pay request 2 Plan review fees 
02/01/12 DIVISION OF STATE ARCHITECT refund check receiw 22 6220 (1,862.01) Refund of Overpayment fees 
03/11/14 DIVISION OF STATE ARCHITECT 7200292031 22 6220 1,800.00 Plan/Field Review fee for 6 Portables classrooms 04/29/14 DIVISION OF STATE ARCHITECT 7200293639 22 6220 780.00 Plan Review Fees for lunch shelter 
06/30/14 DIVISION OF STATE ARCHITECT J1427252 22 6220 (1,800.001 EXP TR TO 25003763-6200-0842 RE: CK 7200292031 3/11/14 01/06/15 DIVISION OF STATE ARCHITECT 7200300677 22 6220 16,125.00 Plan check fee 
02/19/15 DIVISION OF STATE ARCHITECT 7200302273 22 6220 102.00 DSA Further Fee for Lunch Shelter 
06/09/15 DIVISION OF STATE ARCHITECT J15L6099 22 6220 166.67 EXFR fr/ MSTR PROS: DSA Close out fees Inv# 111314 RE: CK# 

720029940011/20/14 
08/11/16 DIVISION OF STATE ARCHITECT 7200322059 21 6220 500.00 Re-Opening Fees- For Certification 08/18/16 DIVISION OF STATE ARCHITECT 7200322217 21 6220 4,063.00 Further/ CCD Fee 
09/29/16 DIVISION OF STATE ARCHITECT 7200323861 21 6220 8,363.36 Access compliance fire and life structure 
06/30/17 DIVISION OF STATE ARCHITECT J17E7123 23 6220 125.00 EXFR fr/ MSTR PROS DSA RE-OPENING FEES —A#04-103080Inv# 

100316-VARIOUS RE: CK# 7200324774 10/20/16 09/22/11 CALIFORNIA DEPT. OF EDUCATION 7200268541 22 6225 2,318.94 Pay requet Plans and Specs 
05/12/11 AMERICAN REPROGRAPHICS CO 7200265414 22 6240 248.82 Reprographics WO#F1388498 
06/02/11 FEDERAL EXPRESS 7200266192 22 6240 104.98 Ship Plans & Specs to OPSC on April 6 
07/05/11 FEDERAL EXPRESS 7200267116 22 6240 15.84 Response to 15 Day Letter June 3 	1LB1 
07/28/11 FEDERAL EXPRESS 7200267520 22 6240 3.51 Ship response letter to OPSC Jun 16 LB11 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272397 22 6240 1.24 Reprographics WO# F1456869 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273042 22 6240 1.24 Reprographics WO#F1457525 
06/04/13 AMERICAN REPROGRAPHICS CO 7200284320 22 6240 149.32 Reprographic Svcs WO# F1730015 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285791 22 6240 41.90 Reprographic Services 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 234.91 EXFR fr/ MSTR PROS Reprographic Svcs Inv# 9198083113488 RE: CK# 

7200288182 10/29/13 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 246.53 EXFR fr/ MSTR PROS Schl Comm Liaison Svc June 2015 Inv# 2015-0605 

RE: CK# 7200308406 7/30/15 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 1,225.03 EXFR fr/ MSTR PROS Reprographic Svcs May 2015 Inv# 9198053115001 

RE: CK# 7200306921 6/16/15 06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 1,744.73 EXFR fr/ MSTR PROS Schl Comm Liaison Svc Feb 2016 Inv# 2016-1807 
RE: CK# 7200316626 3/17/16 

06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 21 6240 283.11 EXFR fr/ MSTR PROS Reprographic Svcs July 2015 Inv# 9198073115001 
RE: CK# 7200309791 9/15/15 05/01/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200293757 23 6250 56,408.40 Pay app #1, 1/1-1/31/14 Bond & Ins only 06/30/14 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 14 23 6250 6,267.60 RETENTION LB14 

C> Colbi Technologies, Inc. 
Printed 2/14/2017 
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School District: 

 

County: 

 

Project Number: 57/66522-00-014 
Project Name: 	Stanford ES - Modernization (Stanford-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

Date Payee Warrant Number Fund 
Code 
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Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 
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(D) 

Inspection 
(E) 

Furn' & Equip' 
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07/01/14 PAUL C. MILLER CONSTRUCTION CO., INC. 14 LIABILITY 23 6250 (6,267.60) REVERSE LIABILITY 14 
12/02/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200299617 23 6250 49,142.19 Pay app #2,4% 10/31/14 
06/26/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200307244 23 6250 350,229.51 Pay app #1, 13%, 6/1-6/30/15 
06/26/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200307247 23 6250 345,592.71 Pay app #4, 17% 6/30/15 
06/26/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200307246 23 6250 32.295.40 Pay app #3,5% 4/30/15 
06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 15 23 6250 38,914.39 RETENTION LB15 
06/30/15 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 15 23 6250 53,715.41 RETENTION LB15 
07/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 15 LIABILITY 23 6250 (38,914.39) REVERSE LIABILITY 15 
07/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 15 LIABILITY 23 6250 (53,715.41) REVERSE LIABILITY 15 
08/18/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200309062 23 6250 706,273.42 Pay app #5, 41% 7/31/15 
09/15/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200309812 23 6250 668,361.65 Pay app #6, 61% 8/31/15 
09/15/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200309812 23 6250 1.147,728.90 Pay app #2, 38%, 7/1-7/31/15 
11/05/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200311680 23 6250 330,403.84 Pay app #4, 64%, 9/1-9/30/15 
11/05/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200311680 23 6250 463,262.77 Pay app #7, 75% 9/30/15 
12/03/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200312545 23 6250 361,352.34 Pay app #5, 77%, 10/1-10/31/15 
12/03/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200312545 23 6250 286,685.00 Pay app #8, 82% 10/31/15 
12/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J16LC142 01 6250 69.805.64 EXFR fr/ (-123924600-6250-0848 ASPHALT 
12/14/15 PAUL C. MILLER CONSTRUCTION CO., INC. J16LC142 23 6250 (69,805.64) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200309062 8/18/15 
12/22/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200313345 23 6250 586,370.15 Pay app #7, 96%, 12/1-12/31/15 
12/22/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200313345 23 6250 443,857.54 Pay app #10, 96% 12/31/15 
03/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200315855 23 6250 111,960.18 Pay app #11, 100%01/31/16 
03/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200315855 23 6250 278,665.20 Pay app #8, ADR #5 01/01-01/16 
03/10/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200316369 23 6250 22.431.94 Pay app #9 ADR #602/01-02/29/16 
04/21/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200318023 23 6250 12,430.73 Pay app #10, ADR #703/01-03/31/16 
06/07/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200319790 23 6250 67,813.39 Pay app #11, ADR #804/01-04/30/16 
06/30/16 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 16 23 6250 350,825.11 RETENTION LB16 
06/30/16 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 16 23 6250 351,537.70 RETENTION LB16 
07/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 16 LIABILITY 23 6250 (351,537.70) REVERSE LIABILITY (6 
07/01/16 PAUL C. MILLER CONSTRUCTION CO., INC. 16 LIABILITY 23 6250 (350,825.11) REVERSE LIABILITY 16 
08/30/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200322823 23 6250 10,363.07 Pay app #13, ADR #10 7/1-7/31/16 
11/10/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200325674 23 6250 351,976.56 Pay app #14 8/1-8/31/16 RETENTION L816 
11/10/16 PAUL C. MILLER CONSTRUCTION CO., INC. 7200325674 23 6250 351,537.70 Pay app #12 2/1-2/29/16 RETENTION LB16 
12/01/15 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200312452 22 6251 131,948.40 Pay app #1, E-rate ineligible: provide mat, equipmnt, labor & svcs for 

cabling 
05/12/16 SUNESYS 7200318825 21 6251 6,770.00 Labor to relocate MDF 
05/12/16 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200318843 22 6251 27,139.17 Pay app #2, E-rate ineligible: provide mat, equipmnt, labor & svcs for 

cabling 
06/21/16 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200320566 22 6251 64,467.40 Pay app #3, E-rate ineligible: provide mat, equipmnt, labor & svcs for 

cabling 
06/30/16 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
LIABILITY 16 22 6251 26,496.47 Pay app #3, E-rate ineligible: provide mat, equipmnt, labor & svcs for 

cabling LB16 
06/30/16 CABLEMASTERS J16Q8011 21 6251 1,088.50 EXFR fr/ MSTR PROG Provide material, equipment, labor & services to 

install one drop for new marguee Inv# 39365-PA#1 MG2 RE: CK# 
7200318829 5/12/16 

07/01/16 NETWORK INTEGRATION CO PARTNERS INC 16 LIABILITY 22 6251 (26,496.47) REVERSE LIABILITY 16 
(NICPARTNERS) 

11/16/16 NETWORK INTEGRATION CO PARTNERS INC 7200325809 22 6251 22,665.98 Pay app #4 E-rate ineligible: provide mat, equipmnt, labor & svcs for cabling 
(NICPARTNERS) LB16 

12/15/16 NETWORK INTEGRATION CO PARTNERS INC 7200326989 22 6251 11,300.00 Provide (aborts remove and replace network equipment 
(NICPARTNERS) 

05/16/17 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200332920 22 6251 27,357.84 Pay app #5 RET E-rate ineligible: provide mat, equipmnt, labor & svcs for 
cabling 

01/27/14 PCM3, INC. J14U1274 22 6255 4,143.16 EXFR fr/ MSTR PROG Asst Construct Mgr Oct 2013 Inv# GGUSD-JT-10-13 
RE: CK# 7200288988 11/22/13 

07/08/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200307684 22 6265 110,646.90 Pay app #1100% 5/31/15 
08/03/15 SOUTHERN CALIFORNIA EDISON RCF CK 52955 22 6265 4.376.28 Meter & service change 
10/01/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200310379 22 6265 12,294.10 Pay app #2, retention 7/31/15 
10/15/15 CIRCLE CITY ELECTRIC 7200310834 21 6265 9,812.80 Reconnect Portables 

Colbi Technologies, Inc Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-014 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Stanford ES - Modernization (Stanford-Mod) 
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(D) 

Inspection 
(E) 
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10/22/15 CIRCLE CITY ELECTRIC 7200311118 22 6265 1,940.00 Run power to 3 IDFS cabinets 
12)10/15 (NIEL BROS SIGN CO 7200312862 21 6265 16.485.00 Manufacture & install wall marquee 
12/22/15 BRIGHT ELECTRIC, INC. 7200313332 22 6265 2,725.00 Install Conduit Wring for 2-120V amp Dedicated Circuits for New Marquee, 

Install New Time Clock 
02/23/16 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200315483 22 6265 128,300.00 Install irrigation, drought tolerant landscape, decomposed granite, plastic 

header grading,demo, spoils removal 
05/03/16 SOUTHERN CALIFORNIA LANDSCAPE, INC. J16L5031 22 6265 (100,000.00) EXP TR TO 45016185-6170-0847 Install irrigation, drought tolerant 

landscape, decomposed granite, plastic header grading,demo, spoils 
removal RE: CK# 72003154832)23/16 

06/30/16 CIVIC CENTER LOCK & SAVE J16E7272 21 6265 932.79 EXFR fr/ MSTR PROG: restroom deadbolts Inv# 54865 RE: CK# 
720031064810/8/15 

08/04/16 BRIGHT ELECTRIC, INC. 7200321941 23 6265 1,875.00 Install 12 LED light fixtures in student restrooms 
03/14/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 720033098 23 6265 4,028.32 Repair irrigation in West field and Southwest portables 
04/27/17 BRIGHT ELECTRIC, INC. 7200332062 23 6265 14,700.00 Install 49 LED light fixtures 
06/30/17 CURLEY WHOLESALE ELECTRIC, INC. J17E7111 23 6265 10,380.11 EXFR fr/ MSTR PROG: electrical parts and material Inv# 60024 RE: CK# 

7200331090 4/4/17 
06/30/17 IRVINE PIPE & SUPPLY J1 7E7111 23 6265 20.43 EXFR fr/ MSTR PROG chicago washers Inv# 824640-1 RE: CK# 

7200322226 8/18/16 
06/26/14 DEPT OF INDUSTRIAL RELATIONS 7200295380 21 6270 1,256.49 Labor Compliance 1/1-3/31/14 
06/30/15 ALLIED STORAGE CONTAINERS J1 5L7271 22 6275 548.70 EXFR fr/ MSTR PROG: 2 storage container rental+delivery 8i pick up 

charges 5/22-6/21/15 Inv# R15054545 RE: CK# 7200306920 6/16/15 
09/29/15 MOBILE MODULAR 7200310282 23 6275 28,212.00 Monthly rent: 6 portables delivery chrges + rent 7/9-8/7/15 
10/01/15 MOBILE MODULAR 7200310384 23 6275 1,806.00 Monthly rent: 6 portables 9/7-10/6/15 
11/13/15 MOBILE MODULAR 7200311884 23 6275 1,806.00 Monthly rent: 6 portables 10/7-11/5/15 
12/03/15 MOBILE MODULAR 7200312544 23 6275 1,806.00 Monthly rent: 6 portables 11/6-12/5/15 
01/07/16 MOBILE MODULAR 7200313765 23 6275 1,806.00 Monthly rent: 6 portables 12/6-1/4/16 
02/25/16 MOBILE MODULAR 7200315644 23 6275 1,806.00 Monthly rent: 6 portables 1/5-2/3/16 
03/15/16 MOBILE MODULAR 7200316503 23 6275 1,806.00 Monthly rent: 6 portables 2/4-3/4/16 
04/21/16 MOBILE MODULAR 7200318021 23 6275 1,806.00 Monthly rent: 6 portables 03/05-04/03/16 
04/28/16 ALLIED STORAGE CONTAINERS J16L428B 22 6275 518.40 EXFR fr/ MSTR PROG:2 storage container rental 8/1-8/31/15 

Inv#R15081352 RE: CK# 7200310263 9/29/15 
05/03/16 MOBILE MODULAR 7200318418 23 6275 .. Monthly rent: 6 portables 4/4-5/3/16 
05/12/16 MOBILE MODULAR 7200318853 23 6275 25,824.00 Returned 6 portables 
06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 1,100.24 EXFR fr/ MSTR PROG:2 storage container rental 4/1/4/30/16 returned 

4/19/16 Inv#R16041366 RE: CK# 7200318563 5/5/16 
06/30/15 BELTMANN RELOCATION GROUP J15L7221 21 6276 852.50 EXFR fr/ MSTR PROG: moving services 6/17, 6/18/15 Inv# 55067565 RE: 

CK# 7200307733 4/23/15 
06/30/15 SOUTH COAST LOGISTICS J15L7213 22 6276 2,182.20 EXFR fr/ MSTR PROG: moving svcs 6/19/15 Inv# 15-0613 RE: CK# 

7200307688 7/8/15 
07/08/15 IMAGE 2000 7200307675 22 6276 200.00 Move 4 copiers to room 226/22/15 
10/29/15 IMAGE 2000 7200311438 21 6276 250.00 Move copiers from room 2210 admix office 
06/30/16 COUNTRY CITY TOWING J16E7272 22 6276 578.75 EXFR fr/ MSTR PROG: relocate 2 containers within campus Inv# 0101342 

RE: CK# 7200315970 3/3/16 
06/30/16 SOUTH COAST LOGISTICS J16E7272 21 6276 12,460.40 EXFR fr/ MSTR PROG moving services 11/30/15 Inv# 15-1142 RE: CK# 

72003137501/7/16 
08/29/13 BAINBRIDGE ENVIRONMENTAL 7200286653 21 6280 5,510.75 Asbestos & Lead based pain stew & reprt 

CONSULTANTS. INC 
09/12/13 BAINBRIDGE ENVIRONMENTAL 7200286882 22 6280 1,732.00 asbestos & lead specifications 

CONSULTANTS, INC 
10/02/14 RIVER CITY TESTING 7200297940 22 6280 1,035.25 DSA Testing & Inspection July 2014 
10/21/14 RIVER CITY TESTING 7200298479 22 6280 339.00 DSA Testing & Inspection July/August 2014 
12/04/14 RIVER CITY TESTING 7200299712 22 6280 300.00 DSA Testing & Inspection Oct. 2014 
01/15/15 RIVER CITY TESTING 7200301101 22 6280 300.00 DSA Testing & Inspection, Nov 2014 
09/15/15 BAINBRIDGE ENVIRONMENTAL 7200309799 22 6280 25,198.00 Asbestos abatement air monitoring bdgABCEJP 

CONSULTANTS, INC 
09/22/15 RIVER CITY TESTING 7200310045 22 6280 614.55 DSA Testing & Inspection July 2015 
11/05/15 RIVER CITY TESTING 7200311670 22 6280 1,269.20 DSA Testing & Inspection Aug 2015 
12/01/15 RIVER CITY TESTING 7200312454 22 6280 628.00 DSA Testing & Inspection 8/28-9/18/15 and final DSA 291 laboratory 

affidavit 

Colbi Technologies, Inc. Printed: 12/14/2017 
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12/08/15 RIVER CITY TESTING 7200312702 22 6280 695.25 DSA Testing & Inspection 10/28-10/29/15 
12/10/15 BAINBRIDGE ENVIRONMENTAL 7200312865 22 6280 9,008.00 Asbestos & Lead abatement -project closeout 

CONSULTANTS. INC 
01/07/16 RIVER CITY TESTING 7200313760 22 6280 682.00 DSA Testing & Inspection Nov 2015 
02/11/16 BAINBRIDGE ENVIRONMENTAL 

CONSULTANTS, INC 
7200315165 22 6280 8,822.00 Asbestos & Lead abatement -project closeout Bldgs N & 0 

02/18/16 RIVER CITY TESTING 7200315351 22 6280 589.55 DSA Testing & Inspection Dec 2015 
03/03/16 RIVER CITY TESTING 7200315988 22 6280 902.25 DSA Testing & Inspection concrete Jan 2016 
05/24/16 RIVER CITY TESTING 7200319280 22 6280 684.80 DSA Testing & Inspection 1/28-2/18/16; DSA final lab affidavit 
06/07/16 RIVER CITY TESTING 7200319781 22 6280 301.00 DSA Testing & Inspection (final Lab Affidavit) 4/13/16 
06/30/14 JOHNSTON INSPECTIONS, INC. J14U7143 22 6290 250.00 EXFR fr/ MSTR FROG Inspection Svc Inv# 576-GG RE: CK# 7200295892 

7/18/14 
06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 4,916.66 EXFR fr/ MSTR FROG Inspection Svc Inv# 585-GG RE: CK# 7200297232 

9/9/14 
06/30/15 STEPHEN PAYTE DSA INSPECTIONS INC J15L7241 22 6290 1,120.00 EXFR fr/ MSTR FROG: DSA Inspection Services June 2015 Inv# 11483 

RE: CK# 7200308826 8/12/15 
05/23/16 STEPHEN PAYTE DSA INSPECTIONS INC J16L5236 22 6290 42,240.00 EXFR fr/ MSTR FROG: DSA Inspection Services Aug 2015 Inv# 11562 RE: 

CK# 7200310658 10/8/15 
" 06/30/16 STEPHEN PAYTE DSA INSPECTIONS INC J16E7271 22 6290 1,920.00 EXFR fr/ MSTR FROG: DSA Inspection Services June 2016 LB16 Inv# 

11840 RE: CK# 7200322732 8/25/16 
06/30/16 STEPHEN PAYTE DSA INSPECTIONS INC J16E7271 22 6290 4,720.00 EXFR fr/ MSTR FROG: DSA Inspection Services Apr 2016 Inv# 11803 RE: 

CK# 7200319784 6/7/16 
12/19/16 STEPHEN PAYTE DSA INSPECTIONS INC J17EC192 23 6290 80.00 EXFR fr/ MSTR FROG: DSA Inspection Services July 2016 Inv# 11872 RE: 

CK# 7200323053 9/8/16 . 06/30/16 MAINTEX, INC. J16E7271 22 4300 56.05 EXFR fr/ MSTR FROG bubble gum deodorant for after rain leaks Inv/fl 
508033-00 RE: CK# 7200310994 10/20/15 

03/05/15 DAVE BANG ASSOC. INC 7200302857 22 4400 8469.21 Manufacture & install 10 picnic tables 
Total Project Costs: 

Totals 717,907.20 7,637,165.45 58,611.60 55,246.66 8,525.26 8,477,456.17 

Colbi Technologies, Inc. Printed: 12/14/2017 
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Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(13) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

01/28/10 Y'DEEN & ASSOCIATES 7200253012 01 6210 24,981.00 Architect Pay request 1 
03/23/10 Y'DEEN & ASSOCIATES 7200254343 01 6210 29,665.00 Architect Pay request 2 
04/27/10 Y'DEEN & ASSOCIATES 7200255431 01 6210 27,635.00 Architect Pay request 3 
07/06/10 Y'DEEN & ASSOCIATES 7200257689 01 6210 1,631.31 Architect Pay request 4 
09/21/10 Y'DEEN & ASSOCIATES 7200259218 01 6210 3,341.64 Architect Pay request 5 
11/30/10 Y'DEEN & ASSOCIATES 7200260768 01 6210 3,341.64 Architect Pay request 7 
12/21/10 Y'DEEN & ASSOCIATES 7200261383 22 6210 3,341.64 Architect Pay request 8 
12/21/10 Y'DEEN & ASSOCIATES 7200261386 22 6210 3,341.64 Architect Pay request 9 
04/26/11 Y'DEEN & ASSOCIATES 7200264832 22 6210 3,341.64 Architect Pay request 10 
05/03/11 KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 825.00 Consulting Engineer Service 
06/14/11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 362.50 Consulting Engineer Service 
06/14/11 KNA CONSULTING ENGINEERS, INC. 7200266549 22 6210 900.00 Structural Engineer Service 
08/02/11 KNA CONSULTING ENGINEERS, INC. 7200267572 22 6210 165.00 Consulting Engineer Service 
11/10/11 KNA CONSULTING ENGINEERS, INC. 7200269944 22 6210 1,302.50 Pay request Project No. 314.079.00 
11/10/11 GUMMING 7200269943 22 6210 1,264.02 Pay request Sept 2011 
02/09/12 KNA CONSULTING ENGINEERS, INC. 7200271994 22 6210 165.00 DSA Liaison Service Phase 10 
05/15/12 Y'DEEN & ASSOCIATES 7200274709 22 6210 368.59 Pro Repro, Plan Review Submittal 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.78 EXFR fr/ MSTR PROG lunch shelter project initiation Inv# 017404 RE: 

CK# 7200285051 6/20/13 
11/07/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200288531 22 6210 10,275.00 Prof. Svcs Aug 2013 
12/23/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200289814 22 6210 6,165.00 Prof Svcs Sept-Nov 2013 
01/27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 187.84 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017494 RE: CK# 7200287830 10/17/13 
03/13/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200292154 22 6210 6,970.98 Prof Svcs, fee adjustment Jan 2014 
05/07/14 DONALD KROTEE PARTNERSHIP INC J14U5071 22 6210 29.82 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017676 RE: CK# 7200292383 3/20/14 
06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 14 22 6210 8,450.00 Prof svc Mar 2014 add! svc redesign TMAD fire alarm drawing LB14 

06/30/14 LA DESIGN GROUP, INC 7200295896 22 6210 5,616.68 Architectural Svcs for Pre-Check Lunch Shelter June 2014 
06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 14 22 6210 4,193.17 Prof Svcs June 2014 LB14 
06/30/14 DONALD KROTEE PARTNERSHIP INC J14U7232 22 6210 19.28 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout 

3/31/14 Inv# 017757 RE: CK# 7200293952 5/8/14 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 95.00 EXFR fr/ MSTR PROG construction svc May 2014 Inv#14534 RE: 

CK# 7200295894 7/18/14 
06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 14 22 6210 3,626.10 Prof Svcs May 2014 LB14 
07/01/14 MARK J. PAONE, AIA/MJP ARCHITECT 14 LIABILITY 22 6210 (4,193.17) REVERSE LIABILITY 14 
07/01/14 MARK J, PAONE, AIA/MJP ARCHITECT 14 LIABILITY 22 6210 (8,450.00) REVERSE LIABILITY 14 
07/01/14 MARK J PAONE, AIA/MJP ARCHITECT 14 LIABILITY 22 6210 (3,626.10) REVERSE LIABILITY 14 
08/07/14 MARK J PAONE, AIA/MJP ARCHITECT 7200296371 22 6210 3,626.10 Prof Svcs May 2014 LB14 
08/21/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200296784 22 6210 4,193.17 Prof Svcs June 2014 L814 
09/18/14 MARK J PAONE, AIA/MJP ARCHITECT 7200297593 22 6210 14,457.58 Prof Svcs July 2014 
09/25/14 MARK J PAONE, AIA/MJP ARCHITECT 7200297760 22 6210 8450.00 Add svc -Fire Alarm Redesign LB14 
10/23/14 MARK J PAONE, AIA/MJP ARCHITECT 7200298560 22 6210 17,425.87 A/E svc $13,791.67 Exterior emegency lighting$3634.20 
12/10/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200299805 22 6210 5,042.62 Prof svcs Sept 2014 
02/19/15 LA DESIGN GROUP, INC 7200302278 22 6210 5,692.50 Architectural Svcs for Pre-Check Lunch Shelter Nov 2014 
03/10/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200303023 22 6210 10,277.04 Prof svc (Const admin 89.12%) 
04/23/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200304703 22 6210 1,555.52 Prof svcs 3/16/15 (Const Admin 92.11%) 
05/28/15 LA DESIGN GROUP, INC 7200306161 22 6210 2,735.00 Architectural Svcs for Pre-Check Lunch Shelter Dec 2014-Mar 2015 

06/26/15 LA DESIGN GROUP, INC 7200307228 22 6210 700.00 Architectural Svcs for Pre-Check Lunch Shelter May 2015 
06/30/15 WESTGROUP DESIGNS, INC. J15L7241 22 6210 745.00 EXFR fr/ MSTR PROG MJP Augmentation for Architectural/ Eng & 

planning service Inv# 15310-01 RE: CK# 7200304929 4/28/15 

06/30/15 DONALD KROTEE PARTNERSHIP INC J15L7271 22 6210 2,255.53 EXFR fr/ MSTR PROG: 14 SITES legacy/non-Cert DSA Proj Closeout 
thru12/31/14 Inv# 018001 RE: CK# 7200302451 2/24/15 

06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 11,117.50 EXFR fr/ MSTR PROG: construction svc Sept 2014 Inv# 14816 RE: 
CK# 7200298974 11/6/14 

02/02/16 LA DESIGN GROUP, INC 7200314684 22 6210 255.82 Architectural Svcs for Pre-Check Lunch Shelter Aug 2015, certified & close 
of file 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-083 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Sunnyside ES - Modernization (Sunnyside-Mod) 

Project Warrant Report (SAG 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
. Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Fury' & Equip' 
(F) Description / Purpose  

06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 295.00 EXFR fr/ MSTR PROG Engineering Services Nov 2015 Inv# 16380 RE: 
CK# 7200313327 12/22/15 

06/30/16 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 16 22 6210 17,110.83 Architectural & Engineering Services, Certification & close of file 100% LB16 

07/01/16 MARK J. PAONE, AIA/MJP ARCHITECT 16 LIABILITY 22 6210 (17,110.83) REVERSE LIABILITY 16 
08/02/16 MARK J. PAONE, AIA/MJP ARCHITECT 7200321869 22 6210 17,110.83 Architectural & Engineering Services, Certification & close of file 100% LB16 

09/08/16 LENTZ MORRISSEY ARCHITECTURE, INC 7200323051 22 6210 11,400.00 Architectural fees for placement of 3 portables 90% complete 
06/29/17 LENTZ MORRISSEY ARCHITECTURE, INC 7200334507 22 6210 2,575.42 Architectual fees for placement of 3 portables 95% complete 
06/30/17 LENTZ MORRISSEY ARCHITECTURE, INC LIABILITY 17 22 6210 460.00 . Architectural fees for placement of 3 portables 100% complete LB17 
07/01/17 LENTZ MORRISSEY ARCHITECTURE, INC 17 LIABILITY 22 6210 (460.00) REVERSE LIABILITY 17 
07/27/17 LENTZ MORRISSEY ARCHITECTURE, INC 7200335462 22 6210 460.00 Architectural fees for placement of 3 portables 100% complete LB17 
06/23/10 DIVISION OF STATE ARCHITECT 7200257358 01 6220 14,464.02 DSA Fees 
09/20/11 DIVISION OF STATE ARCHITECT 7200268435 22 6220 7,032.65 Pay request, plan review fees 
05/14/13 DIVISION OF STATE ARCHITECT 7200283698 22 6220 500.00 Project re-opening/re-examination Fee 
11/26/13 DIVISION OF STATE ARCHITECT 7200289121 22 6220 2,700.00 Plan /Field Review Fee 
04/29/14 DIVISION OF STATE ARCHITECT 7200293642 22 6220 780.00 Plan Review Fees for lunch shelter 
10/29/15 DIVISION OF STATE ARCHITECT 7200311443 22 6220 68.00 Further Fee Structural for Sunnyside Elementary School lunch shelter 
12/08/15 DIVISION OF STATE ARCHITECT 7200312697 22 6220 15,895.22 Further/CCD Fees ES DSA #04-111168 certification and close of file 
02/23/16 DIVISION OF STATE ARCHITECT 7200315475 22 6220 1,050.00 DSA Plan/Field Review Fee for 3 Permanent Relocatable Buildings 
03/22/16 DIVISION OF STATE ARCHITECT 7200316760 22 6220 170.00 Further/CCD fees DSA #04-113266 
08/11/16 DIVISION OF STATE ARCHITECT 7200322057 21 6220 1,875.00 Plan/Field Review Fee for One (1) Relocatable 
09/29/16 DIVISION OF STATE ARCHITECT 7200323862 21 6220 500.00 Re-opening/re-examination fee 
01/19/17 DIVISION OF STATE ARCHITECT 7200327920 23 6220 500.00 Re-Opening fees; DSA #04-69426 
01/19/17 DIVISION OF STATE ARCHITECT 7200327916 23 6220 739.50 Further/CCD fees DSA #04-115400 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,146.40 Pay request, Review of Plans & Specs 
09/21/10 Y'DEEN & ASSOCIATES 7200259218 22 6240 128.26 Pay request 6 Reprographic 
03/31/11 AMERICAN REPROGRAPHICS CO 7200264149 22 6240 81.29 Pay request, scan & CD of blueprints 
08/30/11 AMERICAN REPROGRAPHICS CO 7200268068 22 6240 271.68 Reprographics WO#F1434256 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 124.49 Plans & Specs to OPSC, 7/28/11 
05/30/13 AMERICAN REPROGRAPHICS CO 7200284202 22 6240 358.82 Reprographic Svcs WO# F1729920 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285791 22 6240 0.25 Reprographic Services 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 601.25 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0353 RE: CK# 

72002 
05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 651.92 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Mar Inv# 2014-0386 RE: 

CK# 7200293461 4/22/14 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 607.08 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198123113001 RE: CK# 

7200291564 2/25/14 
06/30/15 AMERICAN REPROGRAPHICS CO J1 5L7271 22 6240 477.51 EXFR fr/ MSTR PROG Reprographic Svcs July 2014 Inv# 9198073114207 

RE: CK# 7200298238 10/14/14 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 1,844.23 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Feb 2015 Inv# 2015-0571 

RE: CK# 7200303234 3/12/15 
06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 210.00 EXFR fr/ MSTR PROG Schl Comm Liaison Svc July 2015 Inv# 2015-0610 

RE: CK# 7200309054 8/18/15 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 44.06 EXFR fr/ MSTR PROG Reprographic Svcs Mar 2016 Inv# 9198033116 RE: 

CK# 7200318404 5/3/16 
06/30/17 SKC COMPANY J17E7123 23 6240 805.00 EXFR fr/ MSTR PROG installed ir filter, thermostat and superheated system 

Inv# 16-106 RE: CK# 720032451610/3/16 
04/17/14 CONSTRUCT ONE 1 CORP 7200293377 23 6250 38,250.00 Pay app #1,3/31/14 BOND ONLY 
06/26/14 CONSTRUCT ONE 1 CORP 7200295393 23 6250 169,796.61 Pay app #2, 7%, 5/1-5/31/14 
06/30/14 CONSTRUCT ONE 1 CORP LIABILITY 14 23 6250 23,116.29 RETENTION LB14 
07/01/14 CONSTRUCT ONE 1 CORP 14 LIABILITY 23 6250 (23,116.29) REVERSE LIABILITY 14 
09/09/14 CONSTRUCT ONE) CORP 7200297240 23 6250 598,681.10 Pay app #4 38%, 7/1-7/31/14 
09/30/14 CONSTRUCT ONE 1 CORP 7200297864 23 6250 612,742.86 Pay app #5, 64%, 8/1-8/31/14 
11/06/14 CONSTRUCT ONE 1 CORP 7200298979 23 6250 456,766.79 Pay app #6, DCDR #4, 9/1-9/30/14 
11/25/14 CONSTRUCT ONE 1 CORP 7200299556 23 6250 275,088.90 Pay app #7, 81%, 10/1-10/31/14 
12/18/14 CONSTRUCT ONE 1 CORP 7200300351 23 6250 503.217.82 Pay app #8, ADR #6, 11/1-11/30/14 
02/19/15 CONSTRUCT ONE 1 CORP 7200302288 23 6250 370,027.67 Pay app #9, ADR #788, 12/1-12/31/14 
03/05/15 CONSTRUCT ONE 1 CORP 7200302873 23 6250 181,219.46 Pay app #10, ADR #9,1/1-1/31/15 

01 Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 

  

County: 

 

Project Number: 57/66522-00-053 
Project Name: 	Sunnyside ES- Modernization (Sunnyside-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(E) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip ' 
(F) Description / Purpose 

04/14/15 CONSTRUCT ONE 1 CORP J15L4146 23 6250 (81,448.49) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 
7200302288 2/19/15 04/14/15 CONSTRUCT ONE 1 CORP J15L4146 01 6250 81,448.49 EXFR fr/ (-)23924800-6250-0848 ASPHALT Pay app# 10 Inv# 2015-123 
RE: CK 7200302873 3/5/15 04/16/15 CONSTRUCT ONE 1 CORP 7200304450 23 6250 196,456.89 Pay app #11, 92.11%, 2/1-2/28/15 04/23/15 CONSTRUCT ONE 1 CORP 7200304710 23 6250 72,450.00 Pay app #12, 94%, 3/1-3/31/15 05/07/15 CONSTRUCT ONE 1 CORP 7200305319 23 6250 193,038.80 Pay app #13,5% retention release 4/15/15 

06/09/15 CONSTRUCT ONE 1 CORP 7200306582 23 6250 240,524.48 Pay app #14, CO #11, 4/1-4/30/15 06/18/15 CONSTRUCT ONE 1 CORP 7200307160 23 6250 28,500.00 Pay app #15,951%, 6/1-6/30/15 
06/30/15 CONSTRUCT ONE 1 CORP J15L7285 01 6250 87,744.70 EXFR fr/ H23924800-6250-0848 ASPHALT Pay app# 14 Inv#15581/15670 

RE: CK 7200306582 6/9/15 06/30/15 CONSTRUCT ONE 1 CORP LIABILITY 15 23 6250 207.197.98 RETENTION LB15 
06/30/15 CONSTRUCT ONE 1 CORP J15L7285 23 6250 (87,744.70) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200306582 6/9/15 07/01/15 CONSTRUCT ONE 1 CORP 15 LIABILITY 23 6250 (207,197.98) REVERSE LIABILITY 15 08/27/15 CONSTRUCT ONE 1 CORP 7200309400 23 6250 223,381.27 Pay app #16, 100%, 7/1-7/31/15 10/15/15 CONSTRUCT ONE 1 CORP 7200310851 23 6250 108.930.17 Pay app #17, CO #13, 9/1-9/30/15 12/17/15 CONSTRUCT ONE 1 CORP 7200313190 23 6250 7,263.11 Pay app #18, CO #14, 10/1-10/31/15 02/23/16 CONSTRUCT ONE 1 CORP 7200315486 23 6250 225,070.32 Pay app #19, RET, 11/30/15 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295903 22 6251 9,011.03 Pay app #1 Orate 14 Network & Cabling: equipment 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295808 22 6251 12,257.53 E-Rate eligible Cisco equipmnt, Pay app #1 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200295806 22 6251 21,582.62 Pay app #1, Provide Marl & Labor for Cabling-Erate eligible 

06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 2,398.06 Provide Marl Si Labor for Cabling-Erate eligible LB14 
(NICPARTNERS) 

07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (2,398.06) REVERSE LIABILITY 14 
(NICPARTNERS) 

10/08/14 NETWORK INTEGRATION CO PARTNERS INC 7200298048 22 6251 5,073.95 E-Rate eligible UPS equipmnt, Pay app #3 
(NICPARTNERS) 

10/14/14 NETWORK INTEGRATION CO PARTNERS INC 7200298246 22 6251 642.94 Pay app #2 Erate 14 Network & Cabling 
(NICPARTNERS) 

03/19/15 ON TARGET VOICE & DATA 7200303517 21 6251 1,546.16 Provide svc to move IDF-Kindergarten 
06/30/15 SUNESYS LIABILITY 15 21 6251 4,382.00 MDF relocation LB15 
06/30/15 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 15 22 6251 2,887.38 Provide Marl & Labor for Cabling-Orate eligible L815 

(NICPARTNERS) 
07/01/15 NETWORK INTEGRATION CO PARTNERS INC 15 LIABILITY 22 6251 (2,887.38) REVERSE LIABILITY 15 

INICPARTNERS) 
07/01/15 SUNESYS 15 LIABILITY 21 6251 (4,382.00) REVERSE LIABILITY 15 
08/06/15 SUNESYS 7200308562 21 6251 4,382.00 MDF relocation LB15 
02/25/16 NETWORK INTEGRATION CO PARTNERS INC 7200315638 22 6251 324.68 Provide all material, equipmnt, labor & svcs for cabling, E-Rate14 

(NICPARTNERS) 
06/21/16 NETWORK INTEGRATION CO PARTNERS INC 7200320566 22 6251 79.50 Pay app #3, 0-Rate 14 Ineligible: NICP installation 

(NICPARTNERS) 
06/30/16 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 16 22 6251 495.62 E-Rate 14, district 11%, 	provide all material, equipment, labor & service for 

(NICPARTNERS) cabling in portables LB16 
06/30/16 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 16 22 6251 3,539.09 Provide Marl & Labor for Cabling-Erate eligible LB16 

(NICPARTNERS) 
07/01/16 NETWORK INTEGRATION CO PARTNERS INC 16 LIABILITY 22 6251 (3,539.09) REVERSE LIABILITY 16 

(NICPARTNERS) 
07/01/16 NETWORK INTEGRATION CO PARTNERS INC 16 LIABILITY 22 6251 (495.62) REVERSE LIABILITY 16 

(NICPARTNERS) 
08/23/16 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200322540 22 6251 1,026.92 Pay app #2, Provide Marl & Labor for Cabling-Orate eligible LB16 

06/30/15 GM ELECTRICAL, INC. J1 5L7271 22 6255 18,877.50 EXFR fr/ MSTR PROG Project Manager July 2014 Inv# 2014-0006 RE: CK# 
7200297046 8/28/14 06/30/15 GM ELECTRICAL, INC. J15L7271 22 6255 11,685.00 EXFR fr/ MSTR PROG Project Manager Mar 2015 Invit 2015-0003 RE: CK# 
7200304700 4/23/15 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 

  

County: 

 

Project Number: 57/66522-00-053 
Project Name: 	Sunnyside ES • Modernization (Sunnyside•Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

     

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

09/12/13 BEN'S ASPHALT, INC 7200286883 22 6265 5,027.00 Install ramps for portables 10/22/13 ELECTRIC CONSTRUCTION COMPANY 7200287956 22 6265 14,500.00 Repair conduit & wiring for Portable classroom 11/13/13 CALIFORNIA COMMUNICATIONS J14UB131 22 6265 260.00 EXFR fr/ MSTR PROG Connect, mount, testing speakers, phones Inv# 2322 
RE: CK# 7200287955 10/22/13 05/13/14 J.L. COBB PAINTING & CONSTRUCTION 7200294102 22 6265 7,000.00 partition wall to rm 32 

06/30/14 ELECTRIC CONSTRUCTION COMPANY J1427252 22 6265 (14,500.00) EXP TR TO 25003763-6200-0842 RE: CK 7200287956 10/22/13 06/30/14 BEN'S ASPHALT, INC J1427252 22 6265 (5,027.00) EXP TR TO 25003763-6200-0842 RE: CK 7200286883 9/12/13 06/30/14 J.L. COBB PAINTING & CONSTRUCTION J1427252 22 6265 (2.500.00) EXP TR TO 25003763-6200-0842 RE: CK 7200294102 5/13/14 09/18/14 CIRCLE CITY ELECTRIC 7200297592 22 6265 4,278.00 Install electrical outlet and reprit conduits to portables 
10/16/14 KEY MECHANICAL SERVICE CO 7200298357 22 6265 472.00 Investigate and repair HVAC leaking 
10/16/14 KEY MECHANICAL SERVICE CO 7200298357 22 6265 366.00 Re/up control transformerand termostat pros at portables 
05/12/15 PADUA GLASS ENTERPRISES, INC 7200305485 22 6265 353.00 Repair & replace glasses 
06/09/15 CURLEY WHOLESALE ELECTRIC, INC. J15L6099 22 6265 1,980.76 EXFR fr/ MSTR PROG: 85 Spec LED 4 foot 1-8 bulb Inv# 54678 RE: CK# 

7200304698 4/23/15 
06/09/15 CURLEY WHOLESALE ELECTRIC, INC. J15L6099 22 6265 1,032.52 EXFR fr/ MSTR PROG: sticky carpet Inv# 54150 RE: CK# 7200302574 

2/26/15 
06/26/15 BEN'S ASPHALT, INC 7200307224 22 6265 8.500.00 Parking lot repair- Grind, Overlay Seal asphalt 
06/30/15 KEY MECHANICAL SERVICE CO J15L7213 22 6265 578.00 EXFR fr/ MSTR PROG Reconnected communication wiritng & checked the 

controls Inv# W47739 RE: CK# 7200306160 5/18/15 06/30/15 VERNE'S PLUMBING J15L7213 22 6265 285.00 EXFR fr/ MSTR PROG: plumbing svc Inv# 20150073 RE: CK# LB15 
06/30/15 BEN'S ASPHALT, INC J15L7285 01 6265 8,500.00 EXFR fr/ (-)22924800-6265-0848 ASPHALT Parking lot repair- Grind, 

Overlay Seal asphalt Inv# 15795 RE: CK 7200307224 6/26/15 06/30/15 UTIL-LOCATE, INC. J15L7213 22 6265 1,800.00 EXFR fr/ MSTR PROG: Undergrouind Utility Locating Services Inv# 3455 
RE: CK# 7200303028 3/10/15 

06/30/15 BEN'S ASPHALT, INC J15L7285 22 6265 (8,500.00) EXP TR TO H01919300-6265-0848 ASPHALT RE: CK 7200307224 
6/26/15 

07/08/15 R.M. SYSTEMS, INC. 7200307660 21 6265 6,745.00 Provide & install Fire Alarm in 7 interim portable classrooms 
09/29/16 WALLACE ELECTRIC 7200323873 22 6265 14,700.00 Additional electrical work for portable installation 
10/13/16 WALLACE ELECTRIC 7200324501 21 6265 39,700.00 Electrical to three district owned portables 
10/20/16 J.L. COBB PAINTING & CONSTRUCTION 7200324784 23 6265 16,900.00 Mat'l & labor demo concrete & asphalt from one portable.CUPCCAA# 16- 

148 
03/14/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200330098 23 6265 1,228.55 Repair irrigation 
05/23/17 CIRCLE CITY ELECTRIC 7200333239 23 6265 42,900.00 Provide and Install exterior lighting upgrades CUPCCAA #17-113 
05/25/17 WALLACE ELECTRIC 7200333327 23 6265 630.00 Add exhaust fan switch 
06/30/17 GRAYBAR ELECTRIC COMPANY IN J17E7111 23 6265 668.05 EXFR fr/ MSTR PROG slim RAB lighting Inv# 990476886 RE: CK# 

7200331360 4/11/17 
06/30/17 CIVIC CENTER LOCK & SAVE J17E7123 23 6265 177.68 EXFR fr/ MSTR PROG Lock cylinder rekeyed to "P" key lnv# 55809 RE: 

CK# 7200323859 9/29/16 
06/30/17 HOME DEPOT J17E7123 23 6265 12.22 EXFR fr/ MSTR PROG nut/drill bit construction mat'l Inv# 213508 RE CO 

720032698212/15/16 
06/30/13 MOBILE MODULAR LIABILITY 13 22 6275 6,850.00 2 portables rental 6/3-7/2/13 LB13 
07/01/13 MOBILE MODULAR 13 LIABILITY 22 6275 (6,850.00) REVERSE LIABILITY 13 
08/08/13 MOBILE MODULAR 7200286216 22 6275 6,850.00 2 portables rental 6/3-7/2/13 LB13 
08/08/13 MOBILE MODULAR 7200286216 22 6275 450.00 Monthly rent: 2 portables 7/3-8/1/13 
08/22/13 MOBILE MODULAR 7200286497 22 6275 450.00 Monthly rent: 2 portables 8/3-8/31/13 
09/19/13 MOBILE MODULAR 7200287047 22 6275 450.00 Monthly rent: 2 portables 9/1-9/30/13 
10/29/13 MOBILE MODULAR 7200288189 22 6275 450.00 Monthly rent: 2 portables 10/1-10/30/13 
11/22/13 MOBILE MODULAR 7200288984 22 6275 450.00 Monthly rent: 2 portables 10/31-11/29/13 
12/23/13 MOBILE MODULAR 7200289817 22 6275 450.00 Monthly rent: 2 portables 11/30-12/29/13 
01/23/14 MOBILE MODULAR 7200290602 22 6275 450.00 Monthly rent: 2 portables 12/30/13-1/28/14 
02/21/14 MOBILE MODULAR 7200291456 22 6275 450.00 Monthly rent: 2 portables 1/29/14-2/27/14 
03/27/14 MOBILE MODULAR 7200292612 22 6275 450.00 Monthly rent: 2 portables 2/28-3/29/14 
04/15/14 MOBILE MODULAR 7200293280 22 6275 450.00 Monthly rent: 2 portables 3/30-4/28/14 
05/13/14 MOBILE MODULAR 7200294103 22 6275 450.00 Monthly rent: 2 portables 4/29-5/28/14 
06/19/14 MOBILE MODULAR 7200295346 22 6275 450.00 Monthly rent: 2 portables 5/29-6/27/14 
08/26/14 MOBILE MODULAR 7200296934 22 6275 450.00 Monthly rent: 2 portables 6/28-7/27/14 
09/11/14 MOBILE MODULAR 7200297357 22 6275 450.00 Monthly rent: 2 portables 7/28-8/26/14 
10/21/14 MOBILE MODULAR 7200298476 22 6275 79,075.00 Purchase 2 portables 
11/04/14 MOBILE MODULAR 7200298857 22 6275 1,575.00 Monthly rent: 7 portables 8/30-9/28/14 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 

  

County: 

 

Project Number: 57/66522-00-053 
Project Name: 	Sunnyside ES - Modernization (Sunnyside-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project Warrant Report (SAB 184a 

   

    

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

11/06/14 MOBILE MODULAR 7200298976 22 6275 1,575.00 Monthly rent 7 portables 9/29-10/28/14 11/19/14 MOBILE MODULAR J15L8182 22 6275 (57,000.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200298476 10/21/14 12/04/14 MOBILE MODULAR 7200299710 22 6275 2,800.00 Adcil labor install vapor barriers 12/18/14 MOBILE MODULAR 7200300341 22 6275 1,575.00 Monthly rent: 7 portables 11/28-12/27/14 12/23/14 MOBILE MODULAR 7200300398 22 6275 1,575.00 Monthly rent: 7 portables 10/29-11/27/14 02/05/15 MOBILE MODULAR 7200301832 22 6275 1,575.00 Monthly rent: 7 portables 12/28-1/26/15 02/19/15 MOBILE MODULAR 7200302281 22 6275 1,575.00 Monthly rent 7 portables 1/27-2/25/15 03/17/15 MOBILE MODULAR 7200303420 22 6275 1.575.00 Monthly rent 7 portables 2/26-3/27/15 
05/05/15 MOBILE MODULAR 7200305215 22 6275 1,575.00 Monthly rent: 7 portables 3/28 - 4/26/15 
05/19/15 MOBILE MODULAR 7200305853 22 6275 1,575.00 Monthly rent: 7 portables 4/27 - 5/26/15 06/03/15 ALLIED STORAGE CONTAINERS J15L6031 22 6275 345.60 FR fr/MSTR PROG storage container rental Inv# R15051295 RE: CK# 

7200305840 5/19/15 06/16/15 MOBILE MODULAR 7200306928 22 6275 1,575.00 Monthly rent: 7 portables 5/27-6/25/15 
08/18/15 MOBILE MODULAR 7200309055 22 6275 1,575.00 Monthly rent: 7 portables 6/26-7/25/15 10/22/15 MOBILE MODULAR 7200311124 22 6275 21,880.80 Return Charges: 7 portables 
04/28/16 ALLIED STORAGE CONTAINERS J16L428B 22 6275 172.80 EXFR fr/ MSTR PROG:SUNNYSD741719-4/CHEC742302-6 storage 

container rental 7/1-7/31/15 orig @ Prkvw Inv8R15071324 RE: CK# 
7200308147 7/23/15 10/13/16 MOBILE MODULAR 7200324510 22 6275 9,790.00 Delivery charge ,- rent: 2 portables 8/29-9/27/16 10/27/16 MOBILE MODULAR 7200325029 22 6275 790.00 Monthly rental: 2 portable classrooms 9/28-10/27/16 12/01/16 MOBILE MODULAR 7200326289 22 6275 790.00 Monthly rental: 2 portable classrooms 10/28-11/26/16 

01/10/17 MOBILE MODULAR 7200327616 22 6275 790.00 Monthly rental: 2 portable classrooms 11/27-12/26/16 02/16/17 MOBILE MODULAR 7200328988 22 6275 790.00 Monthly rental: 2 portable classrooms 12/27-1/25/17 
02/23/17 MOBILE MODULAR 7200329260 22 6275 790.00 Monthly rental: 2 portable classrooms 01/26-02/24/17 
03/28/17 MOBILE MODULAR 7200330818 22 6275 790.00 Monthly rental: 2 portable classrooms 2/25-3/26/17 
05/18/17 MOBILE MODULAR 7200333038 22 6275 1,580.00 Monthly rental: 2 portable classrooms 4/26-5/25/17 
06/15/17 MOBILE MODULAR 7200334204 22 6275 790.00 Monthly rental: 2 portable classrooms 5/26-6/24/17 08/17/17 MOBILE MODULAR 7200336251 22 6275 790.00 Monthly rental: 2 portable classrooms 6/25-7/24/17 
08/24/17 MOBILE MODULAR 7200336488 22 6275 790.00 Monthly rental: 2 portable classrooms 7/24-8/23/17 
09/19/17 MOBILE MODULAR 7200337216 22 6275 790.00 Monthly rental: 2 portable classrooms 8/24-9/22/17 10/26/17 MOBILE MODULAR 7200338791 22 6275 790.00 Monthly rental: 2 portable classrooms 9/23-10/22/17 
06/30/14 COUNTRY CITY TOWING J14U7142 22 6276 525.00 EXFR fr/ MSTR PROG tow storage container fr Newhope to Sunnysd 

Inv#95705 RE: CK# 7200294100 5/13/14 06/30/14 IMAGE 2000 7200295804 22 6276 300.00 Move 3 Copiers to Image 2000 6/19/14 
10/14/14 IMAGE 2000 7200298242 22 6276 390.00 Return copier to school 8/20/14 
06/09/15 COUNTRY CITY TOWING J15L6099 22 6276 525.00 EXFR fr/ MSTR PROG: relocate storage containers fr. PARKVIEVV Inv# 

0097615 RE: CK# 7200306156 5/28/15 
08/29/13 BAINBRIDGE ENVIRONMENTAL 7200286653 21 6280 6,145.50 Asbestos & Lead based pain sunry & reprt 

CONSULTANTS, INC 
06/30/14 RIVER CITY TESTING LIABILITY 14 22 6280 856.25 DSA Testing & Inspection Service June 2014 
07/01/14 RIVER CITY TESTING 14 LIABILITY 22 6280 (856.25) REVERSE LIABILITY 14 
08/05/14 RIVER CITY TESTING 7200296269 22 6280 856.25 DSA Testing & Inspection Svc June 2014 LB14 
09/23/14 RIVER CITY TESTING 7200297699 22 6280 1,354.00 DSA Testing & Inspection July 2014 
10/21/14 RIVER CITY TESTING 7200298479 22 6280 764.00 DSA Testing & Inspection July/August 2014 
11/04/14 BAINBRIDGE ENVIRONMENTAL 7200298848 22 6280 18,497.50 Environmental Hazardous Matrl Monitoring bldg A,B,H,I 

CONSULTANTS, INC 
11/13/14 RIVER CITY TESTING 7200299124 22 6280 518.25 DSA Testing & Inspection Sept 2014 
12/18/14 RIVER CITY TESTING 7200300346 22 6280 82.00 DSA Testing & Inspection Sept/Oct 2014 
01/15/15 RIVER CITY TESTING 7200301101 22 6280 765.75 DSA Testing & Inspection Nov 2014 
02/03/15 RIVER CITY TESTING 7200301695 22 6280 212.00 DSA Testing & Inspection Dec 2014 
03/05/15 BAINBRIDGE ENVIRONMENTAL 7200302853 22 6280 12,092.50 Asbestos and lead abatement bldg G 

CONSULTANTS, INC 
04/09/15 RIVER CITY TESTING 7200304277 22 6280 762.25 DSA Testing & Inspection Feb 2015 
05/14/15 RIVER CITY TESTING 7200305639 22 6280 82.00 DSA Testing & Inspection Feb/Mar 2015 
05/21/15 BAINBRIDGE ENVIRONMENTAL 7200305961 22 6280 2,694.00 Abatement air monitoring bldg H Feb 2,3 & 9 2015 

CONSULTANTS, INC 
06/02/15 BAINBRIDGE ENVIRONMENTAL 7200306340 22 6280 2,323.00 Phase 1 Comprehensive Asbestos Survey & Phase 2 specs bldg A & B 

CONSULTANTS. INC 2/3/15 
06/04/15 RIVER CITY TESTING 7200306449 22 6280 229.50 DSA Testing & Inspection -Apr 2015 
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School District: 
Garden Grove Unified School District 

Project Warrant Report (SAB 184a 

     

County: 
Orange  

Project Number: 57/66522-00-053 
Project Name: 	Sunnyside ES - Modernization (Sunnyside-Mod) 

Report Number: 

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(E) 

Construction 
(D) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/30/15 RIVER CITY TESTING LIABILITY 15 22 6280 235.50 DSA Testing & Inspection LB15 07/01/15 RIVER CITY TESTING 15 LIABILITY 22 6280 (235.50) REVERSE LIABILITY 15 
08/20/15 RIVER CITY TESTING 7200309165 22 6280 235.50 DSA Testing & Inspection JUne 2015 LB15 09/15/15 BAINBRIDGE ENVIRONMENTAL 7200309799 22 6280 3,124.00 Asbestos abatemnt air monitoring A,B,I 

CONSULTANTS, INC 
01/07/16 RIVER CITY TESTING 7200313760 22 6280 300.00 DSA Testing & Inspection Nov 2015 
06/30/14 JOHNSTON INSPECTIONS, INC. J14U7143 22 6290 2,000.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 577-GG RE: CK# 7200295892 

7/18/14 
06/30/14 JOHNSTON INSPECTIONS, INC. J14U7143 22 6290 78.13 EXFR fr/ MSTR PROG Inspection Svc Inv# 565-GG RE: CK# 7200294499 

5/22/14 
06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 2,560.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 651-GG RE: CK# 7200308823 

8/12/15 
06/30/15 JOHNSTON INSPECTIONS, INC. J1 5L7241 22 6290 34,821.70 EXFR fr/ MSTR PROG Inspection Svc Inv# 599-GO RE: CK# 7200299608 

12/2/14 
05/23/16 STEPHEN PAYTE DSA INSPECTIONS INC J16L5236 22 6290 80.00 EXFR fr/ MSTR PROG DSA Inspection Svc Mar 2016 Inv# 11787 RE: CK# 

7200318166 4/26/16 
06/30/16 JOHNSTON INSPECTIONS, INC. J16L7061 22 6290 2,240.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 658-GO RE: CO 

7200309486 9/1/15 
06/03/15 CIVIC CENTER LOCK & SAVE J1 5L6031 22 4300 2,820.63 EXFR fr/ MSTR PROG: cabinet keys and locks Inv# 54341 RE: CK# 

7200301688 2/3/15 
06/30/14 DAVE BANG ASSOC. INC J14W630P 22 4400 6,429.07 EXFR fr/ MSTR PROG 10 rectang beig picnic steel tables Inv# 38076R RE: 

CK# 7200296262 8/5/14 
Total Project Costs: 

Totals 309,402.63 4,835,512.06 51,038.00 41,779.83 9,249.70 5,246,982.22 

© Cold Technologies, Inc. Printed 2/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-069 
	

Report Number: 
Garden Grove Unified School District 	 Orange 

	
Project Name: 	Violette ES - Modernization (VioIette-Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose 

04/27/10 Y'DEEN & ASSOCIATES 7200255433 01 6210 27,060.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256544 01 6210 26,783.40 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257693 01 6210 64,107.20 Architect Pay request 3 
08/12/10 Y'DEEN & ASSOCIATES 7200258455 01 6210 14,091.45 Architect Pay request 4 
09/21/10 Y'DEEN & ASSOCIATES 7200259221 01 6210 4,697.15 Architect Pay request 5 
03/16/11 Y'DEEN & ASSOCIATES 7200263575 22 6210 4,314.67 LHA Mech & Elect Eng, 
06/16/11 Y'DEEN & ASSOCIATES 7200266738 22 6210 3,010.04 Reimb. for K.Bennett Mar-May 
07/13/11 KNA CONSULTING ENGINEERS, INC. 7200267309 22 6210 165.00 Consulting Engineer Service 1LB2 
02/02/12 CUMMING 7200271839 22 6210 1,938.00 Pay request October 2011 
03/06/12 KNA CONSULTING ENGINEERS, INC. 7200272705 22 6210 1,155.00 DSA Liaison Services 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.78 EXFR fr/ MSTR PROG lunch shelter project initiation Inv# 017404 RE: 

CK# 7200285051 6/20/13 
10/01/13 PSWC GROUP 7200287337 22 6210 14,675.00 Architectural Svcs: Addenda, Bid & DSA approved 50% 
11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 285.00 EXFR fr/ MSTR PROG construction svc Sept 2013 Inv#13703 RE: 

CK# 7200288401 11/5/13 
12/23/13 PSWC GROUP 7200289825 22 6210 8,404.83 Architectural Svcs: Addenda, Bid & DSA approved 75% 
03/11/14 PSWC GROUP 7200292040 22 6210 12,308.49 Architectural Svcs: Addenda, Bid & DSA approved 75%, Constr Admin 

20% 
05/08/14 PSWC GROUP 7200293959 22 6210 12,309.00 Architectural Svcs: Addenda, Bid & DSA approved 75%, Constr Admin 

40% 
05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 95.00 EXFR fr/ MSTR PROG construction svc Jan 2014 Inv#14051 RE: CK# 

7200292035 3/11/14 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 345.00 EXFR fr/ MSTR PROG construction svc Apr 2014 Inv/t14349 RE: CK# 

7200295384 6/26/14 
08/13/14 PSWC GROUP 7200296516 22 6210 18,463.47 Architectural Svcs: Addenda, Bid & DSA approved 75%, Constr Admin 

70% 
12/02/14 PSWC GROUP 7200299612 22 6210 33,849.71 Prof Svcs Oct.2014 
02/24/15 WESTGROUP DESIGNS, INC. 7200302463 22 6210 10,500.00 HVAC & Ancillary Scope Dec 2014 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 1,375.00 EXFR fr/ MSTR PROG: HVAC upgrade Jan 2015 Inv# 15352 RE: CK# 

7200304156 4/7/15 
07/08/15 WESTGROUP DESIGNS, INC. 7200307691 22 6210 83,475.00 HVAC & Ancillary Scope Jan 2015 
10/08/15 WESTGROUP DESIGNS, INC. 7200310659 22 6210 3,675.00 HVAC & Ancillary Scope Aug 2015 
01/12/16 PSWC GROUP 7200313894 22 6210 7,693.12 Architectural Svcs: Close out 100% 
06/27/16 WESTGROUP DESIGNS, INC. 7200320663 22 6210 3,675.00 HVAC & Ancillary - Construction Document 95% Sept 2015 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 60.00 EXFR fr/ MSTR PROG HVAC upgrade Aug 2015 Inv# 16033 RE: CK# 

7200310767 10/13/15 
04/20/17 WESTGROUP DESIGNS, INC. 7200331744 22 6210 3,675.00 HVAC & Ancillary - Construction Document 100% Feb 2017 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 860.00 EXFR fr/ MSTR PROG HVAC Upgrade 4/7/17 Inv# 18690 RE: CK# 

7200333883 6/8/17 
07/12/17 WESTGROUP DESIGNS, INC. 7200334935 22 6210 9,450.00 HVAC & Ancillary - DSA Approval 90% May 2017 
07/22/10 DIVISION OF STATE ARCHITECT 7200258113 01 6220 19,322.33 Pay Request Plan Review Fees 
09/10/13 DIVISION OF STATE ARCHITECT 7200286812 22 6220 1,440.00 DSA Submission Fee for 6 portables 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (1,440.00) EXP TR TO 25003763-6200-0842 RE: CK 7200286812 9/10/13 

11/12/14 DIVISION OF STATE ARCHITECT RCF CK 52406 22 6220 252.00 Repayment of refund: Interim housing project 
06/18/15 DIVISION OF STATE ARCHITECT 7200307134 22 6220 7,335.11 Further/CCD Fee 
03/14/17 DIVISION OF STATE ARCHITECT 7200330082 22 6220 19,000.00 DSA Plan/Field Review Fee for HVAC Project 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,712.62 Pay request, Review of Plans & Specs 
03/22/11 AMERICAN REPROGRAPHICS CO 7200263758 22 6240 286.42 Reprographics WO#F1363102 
03/22/11 AMERICAN REPROGRAPHICS CO 7200263758 22 6240 12.82 Reprographics WO#F1366576 
07/05/11 AMERICAN REPROGRAPHICS CO 7200267114 22 6240 65.00 Reprographics WO#F1447978 1LB1 
07/28/11 AMERICAN REPROGRAPHICS CO 7200267519 22 6240 14.04 Reprographics WO#F1447621 - LB11 
09/15/11 AMERICAN REPROGRAPHICS CO 7200268371 22 6240 63.64 Reprographic Service WO#F1395054 
09/20/11 AMERICAN REPROGRAPHICS CO 7200268434 22 6240 456.91 Reprographic Service WO#F1476486 
09/22/11 AMERICAN REPROGRAPHICS CO 7200268540 22 6240 273.62 Reprographic Service WO#F4982611 
11/01/11 FEDERAL EXPRESS 7200269611 22 6240 107.30 Plans & Specs to OPSC, 9/12/11 
03/20/12 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 9.56 Reprographics WO#F1457343 
05/30/13 AMERICAN REPROGRAPHICS CO 7200284202 22 6240 146.16 Reprographic Svcs WO# F1730017 
06/30/13 GUMMING J13U7291 22 6240 3,550.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo June 2013 LB13 Inv# 

29402 RE: CK# 7200286073 8/1/13 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285786 22 6240 68.90 Reprographic Services 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 57/66522-00-069 
Project Name: 	Violette ES - Modernization (Violette-Mod) 

Report Number: 

      

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.21 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 
72002851196/27/13 

06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 
06-13 RE: CK# 7200285657 7/16/13 

12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 363.25 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0351 RE: CK# 
7200288983 11/22/13 

05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 651.92 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Mar Inv# 2014-0386 RE: 
CK# 7200293461 4/22/14 

05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 302.64 EXFR ft/ MSTR PROG Schl Comm Liaison Svc May Inv# 2014-0488 RE: 
CK# 7200295221 6/1/14 

06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 268.16 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198093013060 RE: CK# 
7200288182 10/29/13 

06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 251.17 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Aug 2014 Inv# 2014-0512 
RE: CK# 7200298475 10/21/14 

06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 18.50 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2015 Inv# 9198022815267 
RE: CK# 7200304524 4/21/15 

06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 26.75 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2016 Inv# 9198022916353 
RE: CK# 7200316901 3/24/16 

06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 87.07 EXFR fr/ MSTR PROG Reprographic Svcs June 2017 Inv# 9198063017001 
RE: CK# 7233004922 7/12/17 

02/12/14 NEFF CONSTRUCTION, INC. 7200291204 22 6250 144,181.48 Pay app #1, 12/1-12/31/13 - ADR #1 
04/03/14 NEFF CONSTRUCTION, INC. 7200292892 22 6250 506,341.59 Pay app #3, 1/1-2/28/14 
05/01/14 NEFF CONSTRUCTION, INC. 7200293747 22 6250 378,702.52 Pay app #4, 3/1-3/31/14 
05/29/14 NEFF CONSTRUCTION, INC. 7200294620 22 6250 177,465.92 Pay app #5, 4/1-4/30/14 
06/17/14 NEFF CONSTRUCTION, INC. 7200295223 22 6250 264,301.18 Pay app #6, 57%, 5/1-5/31/14 
06/26/14 NEFF CONSTRUCTION, INC. 7200295386 22 6250 282,308.13 Pay app #7, 68%, 6/1-6/3014 
06/30/14 NEFF CONSTRUCTION, INC. LIABILITY 14 22 6250 194,811.23 RETENTION LB14 
07/01/14 NEFF CONSTRUCTION, INC. 14 LIABILITY 22 6250 (194,811.23) REVERSE LIABILITY 14 
08/21/14 NEFF CONSTRUCTION, INC. 7200296785 22 6250 532,434.96 Pay app #8, 89%, 7/1-7/31/14 
09/30/14 NEFF CONSTRUCTION, INC. 7200297857 22 6250 198,604.16 Pay app #9, 97%, 8/1-8/31/14 
10/23/14 NEFF CONSTRUCTION, INC. 7200298561 22 6250 68,022.77 Pay app #10, 99%, 9/1-9/30/14 
12/18/14 NEFF CONSTRUCTION, INC. 7200300343 22 6250 38,926.04 Pay app #11, 100%, 11/1-11/30/14 
01/27/15 NEFF CONSTRUCTION, INC. 7200301445 22 6250 4,446.64 Pay app #12, DCDR #2, 12/1-12/31/14 
04/16/15 NEFF CONSTRUCTION, INC. 7200304448 22 6250 6,295.36 Pay app #13, DCDR #3, 3/1-3/31/15 
05/26/15 NEFF CONSTRUCTION, INC. J15L5264 01 6250 15,908.70 EXFR fr/ (-)22924900-6250-0848 ASPHALT Pay app#9 Inv# 7243JA RE: 

CK7200297857 9/30/14 
05/26/15 NEFF CONSTRUCTION, INC. J15L5264 22 6250 (15,908.70) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200297857 9/30/14 
05/28/15 NEFF CONSTRUCTION, INC. 7200306163 22 6250 289,114.53 Pay app #14, RETENTION-FINAL PAYMENT 3/31/15 
05/29/14 NETWORK INTEGRATION CO PARTNERS INC 7200294621 22 6251 15,364.52 E-Rate 14: Mat'l Equipmnt, Labor & Svc for Cabling, Pay app #1 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295904 22 6251 9,076,41 Pay app #1 Erate 14 Network & Cabling: equipment 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295808 22 6251 13,045.08 E-Rate eligible Cisco equipmnt, Pay app #1 

INICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295905 22 6251 3,390.28 Pay app #4 Erate 14 Network & Cabling 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295806 22 6251 5,633.66 E-Rate 14: Mat'l Equipmnt, Labor & Svc for Cabling, Pay app #2 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 8,850.12 Mat'l Equipmnt, Labor & Svc for Cabling LB14 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295903 22 6251 1,810.30 Pay app #1, E-Rate 14 Ineligible: CISCO Equipments 

(NICPARTNERS) 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (8,850.12) REVERSE LIABILITY 14 

(NICPARTNERS) 
08/05/14 NETWORK INTEGRATION CO PARTNERS INC 7200296267 22 6251 5,865.29 Pay app #03R Cabling LB14 

(NICPARTNERS) 
10/09/14 NETWORK INTEGRATION CO PARTNERS INC 7200298156 22 6251 131.01 E-Rate eligible, equipmnt, Pay app #5 

(NICPARTNERS) 

Colbi Technologies, Inc. 	 Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-069 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Violette ES - Modernization (Violette-Mod) 

Project Warrant Report (SAG 184a) 

Date Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip 
(F) Description / Purpose Description 

10/14/14 NETWORK INTEGRATION CO PARTNERS INC 7200298246 22 6251 642.93 Pay app #2 Erate 14 Network & Cabling 
(NICPARTNERS) 

06/30/15 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 15 22 6251 2,984.83 Mat'l Equipmnt, Labor & Svc for Cabling LB15 
INICPARTNERS) 

07/01/15 NETWORK INTEGRATION CO PARTNERS INC 15 LIABILITY 22 6251 (2,984.83) REVERSE LIABILITY 15 
(NICPARTNERS) 

09/13/16 NETWORK INTEGRATION CO PARTNERS INC 7200323229 22 6251 79.50 Pay app #3, E-Rate 14 Ineligible: Installation 
INICPARTNERS) 

12/09/13 CUMMING J14UC091 22 6255 7,040.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo July 2013 Inv# 29615 
RE: CK# 7200286660 8/29/13 

12/09/13 PCM3, INC. J14UC091 22 6255 1,795.46 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc July 2013 Inv# GGUSD-JH-07 
13 RE: CK# 7200286499 8/22/13 

01/28/14 CUMMING J14W1283 22 6255 7,069.09 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo Oct 2013 Inv# 30794 
RE: CK# 7200289809 12/23/13 

06/30/14 CUMMING J14W630D 22 6255 11,496.00 EXFR fr/ MSTR PROG Senior Proj Manager-Fred Bravo April 2014 Inv# 
32893 RE: CK# 7200294496 5/22/14 

06/30/15 CUMMING J15L7271 22 6255 324.00 EXFR fr/ MSTR PROG Senior Proj Mgr-Fred Bravo July 2014 Inv# 33936 
RE: CK# 7200297228 9/9/14 

07/05/11 VECTOR RESOURCES 7200267120 22 6265 57.75 Pay request Job 38721 1LB1 
10/22/13 SOUTHERN CALIFORNIA EDISON 7200287961 22 6265 695.40 Meter & Service Change 
11/21/13 BEN'S ASPHALT, INC 7200288945 22 6265 3.450.00 concrete handycap access ramp at 5 portables 
06/30/14 EXPRESS PIPE & SUPPLY CO INC. J14U7143 22 6265 126.58 EXFR fr/ MSTR PROG Red Hot Glue & pipe Inv# S5148181.001 RE: CK# 

7200294369 5/20/14 
06/30/14 BEN'S ASPHALT, INC J14Z7252 22 6265 13,450.001 EXP TR TO 25003763-6200-0842 RE: CK 7200288945 11/21/13 
11/20/14 NARANJO LANDSCAPE INC 7200299402 22 6265 3,687.50 Irrigation Repair 
05/07/15 BRIGHT ELECTRIC, INC. 7200305308 22 6265 2,525.00 Installed electrical conduit, wiring, new timeclock to new Marquee 
06/09/15 EXPRESS PIPE & SUPPLY CO INC. J15L6099 22 6265 856.59 EXFR fr/ MSTR PROG: basketball court backboard Inv# S5270722.001/002 

RE: CK# 7200298241 10/14/14 
06/26/15 QUIEL BROS SIGN CO 7200307232 22 6265 16,485.00 Manufacture & Install Marquee 
06/30/15 VERNE'S PLUMBING LIABILITY 15 22 6265 345.35 Repair urinal in boys restroom LB15 
07/01/15 VERNE'S PLUMBING 15 LIABILITY 22 6265 (345.351 REVERSE LIABILITY 15 
07/23/15 VERNE'S PLUMBING 7200308153 22 6265 345.35 Repair urinal in boys restroom LB15 
02/11/16 CIRCLE CITY ELECTRIC 7200315169 22 6265 34,000.00 Remove electrical from portable classrooms 
02/25/16 J.L. COBB PAINTING & CONSTRUCTION 7200315637 22 6265 21,340.00 Demo portable 
08/25/16 CHARLES McCANDLESS TILE CONTRACTOR, 

INC. 
7200322737 23 6265 2,900.00 Repair tile in boys and girls kindergarten restrooms 

06/26/14 DEPT OF INDUSTRIAL RELATIONS 7200295380 21 6270 1,815.07 Labor Compliance 1/1-3/31/14 
02/21/14 MOBILE MODULAR 7200291456 22 6275 2,250.00 Monthly rent: 5 portables 12/21/14-1/19/14 
02/27/14 MOBILE MODULAR 7200291674 22 6275 17,125.00 Monthly rent: 5 portables 11/21-12/20/13 *setup charges 
03/25/14 MOBILE MODULAR 7200292517 22 6275 1,125.00 Monthly rent: 5 portables 2/19-3/20/14 
05/01/14 MOBILE MODULAR 7200293746 22 6275 1,125.00 Monthly rent: 5 portables 3/30-4/28/14 
06/19/14 MOBILE MODULAR 7200295345 22 6275 2,250.00 Monthly rent: 5 portables 5/20-6/18/14 
06/30/14 MOBILE MODULAR 7200295899 22 6275 1,125.00 Monthly rent: 5 portables 6/19-7/18/14 
08/26/14 MOBILE MODULAR 7200296934 22 6275 675.00 Monthly rent: 5 portables 7/19-8/17/14 
10/09/14 MOBILE MODULAR 7200298155 22 6275 11,325.00 Return charges 
06/03/15 ALLIED STORAGE CONTAINERS J15L6031 22 6275 445.87 EXFR fr/ MSTR PROG storage container rental Inv# R14071251 RE: CK# 

72003019212/10/15 
07/02/15 MOBILE MODULAR 7200307465 22 6275 2,452.00 FINAL PAYMENT, damage charges 
06/30/13 STAPLES 7200285603 22 6276 346.36 30 pk fast touch scotch tape 
11/13/13 COUNTRY CITY TOWING J14UB131 22 6276 262.50 EXFR fr/ MSTR PROG Tow storage container fr Monroe to Violette Inv# 

90488 RE: CK# 7200288274 10/31/13 
11/14/13 SOUTH COAST LOGISTICS 7200288679 22 6276 939.60 600 Cartons 
06/30/14 SOUTH COAST LOGISTICS J14U7231 22 6276 923.61 EXFR fr/ MSTR PROG boxes for moving Inv#14-2258 RE: CK# 

7200294895 6/5/14 
06/30/16 COUNTRY CITY TOWING J16E7272 22 6276 525.00 EXFR fr/ MSTR PROG: relocate storage container.  fr. MCGARVIN Inv# 

0101502 RE: CK# 7200314676 2/2/16 
09/10/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286806 21 6280 4,500.00 Envir Hazrdous Matrl test/survey/specifictn 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 

 

County: 

 

Project Number: 67/66522-00-069 
Project Name: 	Violette ES - Modernization (Violette-Mod) 

Report Number: 
Garden Grove Unified School District Orange 

Project Warrant Report (SAB 184a 

   

     

Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn & Equip ' 
(F) Description Description / Purpose 

02/21/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200291451 22 6280 5,900.00 Hazardous Mgmt, 12/13-1/14 

03/20/14 RIVER CITY TESTING 7200292390 22 6280 332.75 DSA Testing & Inspection Svc, Jan 2014 
03/27/14 RIVER CITY TESTING 7200292613 22 6280 182.00 DSA Testing & Inspection Feb 2014 05/08/14 RIVER CITY TESTING 7200293960 22 6280 409.25 DSA Testing & Inspection Mar 2014 
06/03/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200294762 22 6280 8,200.00 Hazardous mamagemt Mar-Apr 2014 

06/17/14 RIVER CITY TESTING 7200295226 22 6280 82.00 DSA Testing & Inspection Apr 2014 
06/30/14 RIVER CITY TESTING 7200295570 22 6280 371.00 DSA Testing & Inspection May 2014 
06/30/14 RIVER CITY TESTING 7200295813 22 6280 82.00 DSA Testing & Inspection June 2014 
09/30/14 RIVER CITY TESTING 7200297861 22 6280 918.50 DSA Testing & Inspection July 2014 
10/21/14 RIVER CITY TESTING 7200298478 22 6280 82.00 DSA Testing & Inspection July/August 2014 
11/13/14 RIVER CITY TESTING 7200299124 22 6280 300.00 DSA Testing & Inspection Sept 2014 
12/23/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200300387 22 6280 3,120.00 Final -Monitoring service 

06/30/16 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 16 22 6280 527.50 Asbestos and lead survey for portable classroom LB16 

07/01/16 CARDINAL ENVIRONMENTAL CONSULTANTS 16 LIABILITY 22 6280 (527.50) REVERSE LIABILITY 16 

11/22/16 CARDINAL ENVIRONMENTAL CONSULTANTS 7200326127 22 6280 527.50 Asbestos and lead survey for portable classroom L816 

03/09/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200329914 22 6280 3,250.00 Environmental testing, Reporting and Monitoring Services 

11/19/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200288807 22 6290 268.00 DSA lspection Sept 2013 
01/09/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200290223 22 6290 4,757.00 DSA Inspection Svc 10/2013 
02/21/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200291459 22 6290 1,005.00 DSA Inspection Svc 12/2013 
05/22/14 JOHNSTON INSPECTIONS, INC. J14U5221 22 6290 8,375.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 559-GG RE: CK# 7200293954 

5/8/14 
06/30/14 JOHNSTON INSPECTIONS, INC. J14U7143 22 6290 14,500.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 567-GG RE: CK# 7200295704 

7/11/14 
08/28/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200297050 22 6290 67.00 DSA Inspection Svc July 2014 
06/30/15 JOHNSTON INSPECTIONS, INC. J15L7241 22 6290 1,625.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 579-GG RE: CK# 7200297047 

8/28/14 
11/24/14 CLARIDGE PRODUCTS & EQUIPMENT, INC. J15LB241 22 4300 2,907.14 EXFR fr/ MURDY tackboard/white board Inv# CIN17804 RE: CK# 

72002965128/13/14 
06/03/15 CIVIC CENTER LOCK & SAVE J15L6031 22 4300 1,099.78 EXFR fr/ MSTR PROG: labor & materials for door locks lny# 54001 RE: 

CK# 7200297854 9/30/14 
Total Project Costs: 

Totals 433,376.14 3,101,637.99 28,257.00 30,597.00 4,006.92 3,597,875.05 

Colbi Technologies, Inc. Printed 2/14/2017 



EXPENDITURE WORKSHEET 
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School District: 

  

County: 

 

Project Number: 
Project Name: 	Wakeham ES - Measure P (Wakeham - Meas P) 

Report Number 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a 

   

    

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

04/13/17 GOLDEN BEAR CONSTRUCTION 7200331538 26 6250 112,922.00 Pay app #1,311% 2/28/17 05/11/17 GOLDEN BEAR CONSTRUCTION 7200332774 26 6250 128,581.40 Pay app #3 11.94% 4/30/17 06/13/17 GOLDEN BEAR CONSTRUCTION 7200334038 26 6250 359,016.75 Pay app #4 21.82% 5/31/17 06/15/17 GOLDEN BEAR CONSTRUCTION 7200334218 26 6250 1,080,148.83 Pay app #5 46.21% 6/30/17 08/24/17 GOLDEN BEAR CONSTRUCTION 7200336505 26 6250 1,941,469.78 Pay app #68887% 7/31/17 09/26/17 GOLDEN BEAR CONSTRUCTION 7200337486 26 6250 729,490.12 Pay app #799.41% 8/31/17 10/12/17 GOLDEN BEAR CONSTRUCTION 7200338163 26 6250 25,603.00 Pay app #899.9% 9/30/17 10/31/17 GOLDEN BEAR CONSTRUCTION 7200338941 26 6250 192,394.10 Pay app #2, 8.4% 3/31/17 11/16/17  GOLDEN BEAR CONSTRUCTION 7200339621 26 6250 167,534.72 Lease payment #2 
Total Project Costs: 

Totals 4,737,160.70 4,737,160.70 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-024 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Wakeham ES - Modernization (Wakeham-Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

04/27/10 Y'DEEN 8, ASSOCIATES 7200255433 01 6210 21,591.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256541 01 6210 29,630.92 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257693 01 6210 2,780.79 Architect Pay request 3 
08/12/10 Y'DEEN & ASSOCIATES 7200258455 01 6210 4,458.94 Architect Pay request 4 
10/07/10 Y'DEEN & ASSOCIATES 7200259567 01 6210 35,671.51 Architect Pay requests 
11/30/10 Y'DEEN & ASSOCIATES 7200260769 01 6210 4,458.94 Architect Pay request 6 
12/21/10 Y'DEEN & ASSOCIATES 7200261386 22 6210 4,458.94 Architect Pay request 8 
12/21/10 Y'DEEN & ASSOCIATES 7200261385 22 6210 13,376.81 Architect Pay request 7 
04/14/11 KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 580.00 Consulting Engineer Service 
04/26/11 Y'DEEN & ASSOCIATES 7200264833 22 6210 4,458.94 Architect Pay request 9 
05/03/11 KNA CONSULTING ENGINEERS, INC. 7200265075 22 6210 1,425.00 Consulting Engineer Service 
06/02/11 Y'DEEN & ASSOCIATES 7200266195 22 6210 13,376.82 Architect Pay request 10 
05/15/12 Y'DEEN & ASSOCIATES 7200274709 22 6210 447.73 Pro Repro, Plan Review Submittal 
05/24/12 Y'DEEN & ASSOCIATES 7200275103 22 6210 2,335.00 Reimb. Cumming 
06/30/12 DL ENGINEERING, INC. LIABILITY 12 22 6210 175.00 Review of Electrical plans May 2012 
07/01/12 DL ENGINEERING, INC. 12 LIABILITY 22 6210 (175.00) Reverse Liability F72X0432 
08/21/12 DL ENGINEERING, INC. 7200277018 22 6210 175.00 Review of Electrical Plan, LB12 (Expense Trnsfr in AA only-not Bitech) 

01/08/13 KNA CONSULTING ENGINEERS, INC. 7200280139 22 6210 475.00 General Eng Svc-Construction Svc 
01/17/13 ORANGE COUNTY SHERIFF'S 7200280470 22 6210 34,004.68 Levy for Y'Deen Inv 2012.12004 

OFFICE/SHERIFF'S CIVIL DIVISION 
01/24/13 Y'DEEN & ASSOCIATES 7200280677 22 6210 64,929.04 Design Svc 70% Complete Nov 2012 
04/11/13 KNA CONSULTING ENGINEERS, INC. 7200282749 22 6210 285.00 Gen. Engineering -Construction Svc 
06/30/13 Y'DEEN & ASSOCIATES LIABILITY 13 22 6210 31,262.00 Architectural Svc LB13 	 • 
06/30/13 KNA CONSULTING ENGINEERS, INC. LIABILITY 13 22 6210 285.00 Gen. Engineering -Construction Svc LB13 
06/30/13 DONALD KROTEE PARTNERSHIP INC J1 3U7261 22 6210 3,224.01 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017448 RE: CK# 7200285839 7/19/13 
07/01/13 KNA CONSULTING ENGINEERS, INC. 13 LIABILITY 22 6210 (285.00) REVERSE LIABILITY 13 
07/01/13 Y'DEEN & ASSOCIATES 13 LIABILITY 22 6210 (31,262.00) REVERSE LIABILITY 13 
08/28/13 KNA CONSULTING ENGINEERS, INC. 7200286661 22 6210 285.00 Gen. Engineering -Construction Svc LB13 
01/27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 5,108.63 fr/ MSTR PROG GGUSD support (PM) work Inv# 017525 RE: CK# 

7200287830 10/17/13 
05/07/14 DONALD KROTEE PARTNERSHIP INC J14U5071 22 6210 5,640.73 EXFR fr/ MSTR PROG GGUSD support (PM) work Inv# 017571 RE: 

CK# 7200290218 1/9/14 
06/30/14 DONALD KROTEE PARTNERSHIP INC J14U7232 22 6210 6,936.70 EXFR fr/ MSTR PROG GGUSD support (PM) work 3/31/14 Inv# 

017771 RE: CK# 7200294497 5/22/14 
02/12/15 WESTGROUP DESIGNS, INC. 7200302091 22 6210 86,825.00 Architectural svcs HVAC and Ancillary scope: Constr doc 65% Dec 

2014 
04/09/15 WESTGROUP DESIGNS, INC. 7200304280 22 6210 12,075.00 Architectural svcs HVAC and Ancillary scope: Constr doc 80% Feb 

2015 
05/14/15 WESTGROUP DESIGNS, INC. 7200305642 22 6210 4,025.00 Architectural svcs HVAC and Ancillary scope: Constr doc 85% Mar 

2015 
06/04/15 WESTGROUP DESIGNS, INC. 7200306452 22 6210 8,050.00 Architectural svcs HVAC and Ancillary scope: Constr doc 95% Apr 

2015 
06/30/15 DONALD KROTEE PARTNERSHIP INC J15L7271 22 6210 5,401.06 EXFR fr/ MSTR PROG: 4 SITES GGUSD-Support (PM) Work 

thru9/30/14 Inv# 017938 RE: CK# 7200299401 11/20/14 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 8,242.50 EXFR fr/ MSTR PROG: HVAC upgrade Apr-May 2015 Inv# 15717 RE: 

CK# 72003072276/26/15 
06/30/15 DONALD KROTEE PARTNERSHIP INC J15L7271 22 6210 546.50 EXFR fr/ MSTR PROG: GGUSD-Support (PM) Work thru 3/31/15 Inv# 

018118 RE: CK# 7200305846 5/19/15 
09/29/15 WESTGROUP DESIGNS, INC. 7200310277 22 6210 10,925.00 Architectural svcs HVAC and Ancillary scope: Constr doc 100%, DSA 

stamped July 2015 
12/01/15 WESTGROUP DESIGNS, INC. 7200312459 22 6210 3,450.00 Architectural svcs HVAC and Ancillary scope: DSA stamped 90% Sept 

2015, VOID Inv 14466-06 
01/07/16 WESTGROUP DESIGNS, INC. 7200313763 22 6210 1,035.00 Architectural svcs HVAC and Ancillary scope: DSA stamped 99% Oct 

2015 
05/23/16 DONALD KROTEE PARTNERSHIP INC J16L5231 22 6210 1,136.25 EXFR fr/ MSTR PROG: GGUSD-Support (PM) Work thru 10/31/15 

Inv# 018330 RE: CK# 7200313335 12/22/15 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 2,825.00 EXFR fr/ MSTR PROG Engineering Services Oct 2015 Inv# 16250 

RE: CK# 7200312307 11/24/15 
06/30/16 DONALD KROTEE PARTNERSHIP INC J16E7271 22 6210 208.75 EXFR fr/ MSTR PROG GGUSD-Support (PM) Work thru 2/29/16 

LB16 Inv# 018410 RE: CK# 7200321864 8/2/16 
47) Colbi Technologies, Inc. 

Pnntecl. 12/14/2017 
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School District: 

 

County: 

 

Project Number: 57/66522-00-024 
Project Name: 	Wakeham ES - Modernization (Wakeham-Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a 

  

   

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

04/11/17 WESTGROUP DESIGNS, INC. 7200331357 22 6210 115.00 Architectural svcs HVAC and Ancillary scope: DSA stamped 100% 
Nov 2016 05/04/17 WESTGROUP DESIGNS, INC. 7200332360 22 6210 13,970.00 Architectural Service: Add Service: PSSA 01-14466 05/16/17 WESTGROUP DESIGNS, INC. 7200332921 22 6210 136,914.25 Architectural svcs HVAC and Ancillary scope: Constr Admin 15% Jan 
2017 

06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 482.50 EXFR fr/ MSTR PROG HVAC Upgrade Oct 2016 Inv# 17790 RE: CK# 
7200327001 12/15/16 06/30/17 WESTGROUP DESIGNS, INC. LIABILITY 17 22 6210 5,449.95 Architectural svcs HVAC and Ancillary scope: Constr Admin 55% June 
2017 LB17 06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 300.00 EXFR fr/ MSTR PROG HVAC upgrade 5/22/17 Inv# 19005 RE: CK# 
7200335225 7/18/17 07/01/17 WESTGROUP DESIGNS, INC. 17 LIABILITY 22 6210 (5,449.95) REVERSE LIABILITY 17 

07/12/17 WESTGROUP DESIGNS, INC. 7200334935 22 6210 27,249.75 Architectural svcs HVAC and Ancillary scope: Constr Admix 50% 5/31/17 

08/01/17 WESTGROUP DESIGNS, INC. 7200335545 22 6210 5,449.95 Architectural svcs HVAC and Ancillary scope: Constr Admin 55% June 
2017 LB17 

10/31/17 WESTGROUP DESIGNS, INC. 7200338920 22 6210 66,307.73 Architectural svcs HVAC and Ancillary scope: Constr Admin 100%, Close 
out 75% July 2017 09/02/10 DIVISION OF STATE ARCHITECT 7200258822 22 6220 18,535.86 Pay Request Plan Review Fees 06/16/11 DIVISION OF STATE ARCHITECT 7200266729 22 6220 5,160.39 Pay request Plan Review Fees 

09/12/13 DIVISION OF STATE ARCHITECT 7200286885 22 6220 450.80 DSA Plan review Fees, April 2013 
06/19/14 DIVISION OF STATE ARCHITECT 7200295343 22 6220 490.00 DSA Review Fees for Alterations to Bldg June 2013 11/06/14 DIVISION OF STATE ARCHITECT 7200298970 22 6220 6,949.67 Structural/FLS Further/Access Further/CCD Fee 
12/02/14 DIVISION OF STATE ARCHITECT RCF CE 52438 22 6220 12,625.00 Plan review fee-HVAC 
01/06/15 DIVISION OF STATE ARCHITECT 7200300674 22 6220 3,500.00 Plan check fee-Additional: Fire & life safety 
02/19/15 DIVISION OF STATE ARCHITECT 7200302272 22 6220 2,118.27 STructural/FLS Farther/Access/COD Fees-9 bldgs 
03/03/16 DIVISION OF STATE ARCHITECT 7200315979 22 6220 500.00 Re-Opening Fees for Certification 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 1,606.75 Pay request, Review of Plans & Specs 
07/05/11 FEDERAL EXPRESS 7200267116 22 6240 125.03 Ship Plans & Specs to OPSC May 5 	1LB1 07/05/11 AMERICAN REPROGRAPHICS CO 7200267114 22 6240 302.84 Reprographics WO#F1388373 1LB1 
09/29/11 FEDERAL EXPRESS 7200268714 22 6240 8.86 Shipment,priority funding 
10/20/11 AMERICAN REPROGRAPHICS CO 7200269321 22 6240 98.19 Pay request WO#F5082911 
03/20/12 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 159.16 Reprographics WO#F1457344 
04/24/12 AMERICAN REPROGRAPHICS CO 7200274052 22 6240 192.33 Pay Request WO#F1530511 
05/17/12 AMERICAN REPROGRAPHICS CO 7200274846 22 6240 (26.16) Credit memo on inv#6322568 
06/07/12 AMERICAN REPROGRAPHICS CO INV CANCEL 22 6240 Reprographic WO#F1552184 
06/19/12 AMERICAN REPROGRAPHICS CO 7200275910 22 6240 357.41 Reprographic WO#F1551883 
06/19/12 AMERICAN REPROGRAPHICS CO 7200275910 22 6240 555.20 Reprographic WO#F1552184 
06/28/12 PRINT SHOP/COPIER CHRG J12T6282 22 6240 7.52 Scan to thumb drive and print 
06/30/12 AMERICAN REPROGRAPHICS CO LIABILITY 12 22 6240 18.92 Reprographics WO#F1581067 LE112 
07/01/12 AMERICAN REPROGRAPHICS CO 12 LIABILITY 22 6240 (18.92) Reverse Liability PO#F72X0221 
07/06/12 SIGNS & LUCITE PRODUCTS, INC. 7200276153 22 6240 700.38 Measure A sign, Installation with 2 posts 2LB1 
07/26/12 AMERICAN REPROGRAPHICS CO 7200276618 22 6240 18.92 Reprographics WO#F1581067 LB12 
08/30/12 AMERICAN REPROGRAPHICS CO 7200277247 22 6240 1.023.74 Reprographics WO#F1562779 
09/20/12 MILLER RESORT, LLC, 7200277619 22 6240 70.00 Consulting:Mod/Facilities School Comm Liaison 
10/19/12 MILLER RESORT, LLC. 7200278238 22 6240 98.00 Modernizatin/Facilities School comm Liaison 
10/23/12 AMERICAN REPROGRAPHICS CO 7200278355 22 6240 415.16 Reprographics VVO#F1658778 
11/27/12 AMERICAN REPROGRAPHICS CO 7200279069 22 6240 23.39 Reprographics VVO#F1639284 
11/27/12 AMERICAN REPROGRAPHICS CO 7200279069 22 6240 16.64 Reprographics WO#F1638904 
01/10/13 MILLER RESORT, LLC, 7200280256 22 6240 280.00 Mod/Fac Liaison Svc Nov 2012 
02/14/13 MILLER RESORT, LLC. 7200281187 22 6240 99.17 Mod/Fac School comm liaison svc Dec 2012 
03/21/13 MILLER RESORT, LLC. 7200282179 22 6240 145.00 Mod/Fac School Liaison Svc Feb 2013 
04/25/13 AMERICAN REPROGRAPHICS CO 7200283122 22 6240 95.65 Reprographics WO #441798 Adden #1 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285786 22 6240 47.41 Reprographic Services 
06/30/13 MILLER RESORT, LLC. J1 3U7291 22 6240 334.39 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0296 RE: CK# 

72002851146/27/13 
06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 06/30/13 WESTGROUP DESIGNS, INC. 13U7291 22 6240 2,576.22 EXFR fr/ MSTR PROG Proj Mg mt Svc May 2013 Inv# 13504-05 RE: CK# 
72002851196/27/13 

0 Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-024 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Wakeham ES - Modernization (Wakeham-Mod) 

Project Warrant Report (SAB 184a 
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Planning 
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(C) 

Testing 
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(E) 

Furn' & Equip' 
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12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 180.00 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0341 RE: CK# 
72002871109/24113 

0600/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 2,227.96 EXFR fr/ MSTR PROG Reprographic Svcs Inv# VARIOUS RE: CK# 
7200286590 8/27/13 

06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 209.75 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2015 Inv# 9198022815267 
RE: CK# 7200304524 4/21/15 

06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 616.02 EXFR fr/ MSTR PROG Reprographic Svcs Dec 2016 Inv# 9198123116315 
RE: CK# 7200330439 3/21/17 

08/14/12 PINNER CONSTRUCTION 7200276904 22 6250 74,616.80 Pay Appl. period to 6/30/12 LB12 
08/23/12 PINNER CONSTRUCTION 7200277149 22 6250 555,912.45 Pay appl. Period 10 7/31)12 
12/04/12 PINNER CONSTRUCTION 7200279268 22 6250 426.733.05 Pay Appl. Perd to 8/31/12 
12/13/12 GOLDEN BEAR CONSTRUCTION 7200279606 22 6250 257,679.62 Pay App #1 period to 10/31/12 
01/24/13 PINNER CONSTRUCTION 7200280674 22 6250 55,377.70 Pay App #4 Period /0 11/30/12 
01/24/13 GOLDEN BEAR CONSTRUCTION 7200280669 22 6250 208,500.81 Pay App #2 period to 11/30/12 
01/29/13 PINNER CONSTRUCTION 7200280768 22 6250 63.228.50 Pay app #6 FINAL 
01/29/13 PINNER CONSTRUCTION 7200280768 22 6250 88,701.50 Pay app #5 pegod to 12/7/12 
02/07/13 GOLDEN BEAR CONSTRUCTION 7200281084 22 6250 167,426.70 Pay app #3 period 10 12/31/12 
03/05/13 GOLDEN BEAR CONSTRUCTION 7200281676 22 6250 186,620.78 Pay app #4 period to 1/31/13 
03/26/13 GOLDEN BEAR CONSTRUCTION 7200282390 22 6250 252,012.77 Pay app #5 period to 2/2813 
04/25/13 GOLDEN BEAR CONSTRUCTION 7200283126 22 6250 207,922.93 Pay app #6 period 10 3/31/13 
05/23/13 GOLDEN BEAR CONSTRUCTION 7200284034 22 6250 358,711.09 Pay app #7 period to 4/30/13 
06/13/13 GOLDEN BEAR CONSTRUCTION 7200284701 22 6250 206,268.71 Pay app #8 period 10 5/31/13 
06/30/13 GOLDEN BEAR CONSTRUCTION 7200285450 22 6250 214,652.58 Pay app #9 Period 10 6/30113 
08/27/13 GOLDEN BEAR CONSTRUCTION 7200286594 22 6250 476,214.39 Day app #10 Period 10 7/31/13 
09/26/13 GOLDEN BEAR CONSTRUCTION 7200287216 22 6250 214,125.86 Pay App #11 period 10 8/31/13 
12/10/13 GOLDEN BEAR CONSTRUCTION 7200289418 22 6250 144,744.01 Pay app #12, RETENTION 
12/11/12 ON TARGET VOICE & DATA 7200279521 22 6251 2.790.46 EXFR fr/ OBJ6265 6/30/13 Installed Conduit & Power to Classroom 
01/25/13 NETWORK INTEGRATION CO PARTNERS INC INVOICE CANCELE 22 6251 - EXFR fr/ OBJ6265 6/30/13 Provide Mall, Equipmt, Labor for Cabling Dist. 

(NICPARTNERS) 11% 
01/29/13 NETWORK INTEGRATION CO PARTNERS INC 7200280765 22 6251 34.42 EXFR fr/OBJ6265 6/30/13 Pay app #1, Equipments installation/Config 

(NICPARTNERS) CISCO Ineligible 
01/29/13 NETWORK INTEGRATION CO PARTNERS INC 7200280765 22 6251 3,426.93 EXFR fr/ 0BJ6265 6/30/13 Equipmnts Installation/Config CISCO Eligible 

(NICPARTNERS) 11%, pay app #1 
02/14/13 NETWORK INTEGRATION CO PARTNERS INC 7200281189 22 6251 1,377.15 EXFR fr/ OBJ6265 6/30/13 Pay app #2, CISCO Equipments,Ineligible 

(NICPARTNERS) 
02/14/13 NETWORK INTEGRATION CO PARTNERS INC 7200281189 22 6251 13,986.42 EXFR fr/ OBJ6265 6/30/13 CISCO Equipmnts, Eligible 11%, Pay app #2 

INICPARTNERS) 
03/07/13 NETWORK INTEGRATION CO PARTNERS INC 7200281776 22 6251 6,238.66 EXFR fr/ OBJ6265 6/30/13 Cabling Erate 14, less 5% retention 

(NICPARTNERS) 
03/28/13 NETWORK INTEGRATION CO PARTNERS INC 7200282392 22 6251 9,222.35 EXFR fr/ OBJ6265 6/30/13 CISCO Equipmnts, Eligible 11%, Pay app #3 

(NICPARTNERS) 
05/30/13 ON TARGET VOICE & DATA 7200284205 22 6251 17,592,73 EXFR fr/ OBJ6265 6/30/13 Onsite Labor, Managemt, & materials 
06/30/13 ON TARGET VOICE & DATA LIABILITY 13 22 6251 23,558.12 electrical for projects SETTLEMNT AGREEMNT LB13 
06/30/13 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 13 22 6251 324.81 EXFR fr/ 0BJ6265 6/30/14 Mel & Labor for Cabling-Erate Eligible LB13 

INICPARTNERS) 
06/30/13 ON TARGET VOICE & DATA LIABILITY 13 22 6251 925.94 EXFR fr/ OBJ6265 6/30/)35% retention paymnt LB13 
07/01/13 ON TARGET VOICE & DATA 13 LIABILITY 22 6251 (23,558.12) REVERSE LIABILITY 13 
07/01/13 NETWORK INTEGRATION CO PARTNERS INC 13 LIABILITY 22 6251 (324,81) REVERSE LIABILITY 13 

INICPARTNERS) 
07/01/13 ON TARGET VOICE & DATA 13 LIABILITY 22 6251 (925.94) EXFR fr/ OBJ6265 6/30/13 REVERSE LIABILITY 13 
08/30/13 ON TARGET VOICE & DATA 7200286676 22 6251 24,484.36 electrical for projects SETTLEMNT AGREEMNT LB13 
11/22/13 NETWORK INTEGRATION CO PARTNERS INC 7200288986 22 6251 715.72 EXFR fr/ OBJ6265 5/12/14 Erate Eligible Network labor & Service, Pay app 

(NICPARTNERS) #4 
12/05/13 NETWORK INTEGRATION CO PARTNERS INC 7200289298 22 6251 26,373.55 EXFR fr/ 0BJ6265 5/12/14 Pay app #02.A Cabling 

INICPARTNERS) 
12/23/13 SUNESYS 7200289829 22 6251 4,883.00 Labor charge to relocate MDF 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 4,892.94 EXFR fr/ OBJ6265 6/30/14 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling 

INICPARTNERS) LB14 
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School District: 	 County: 	 Project Number: 57/66522-00-024 	 Report Number: 
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06/30/14 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200295807 22 6251 1,479.25 EXFR fr/ OBJ6265 6/30/14 Erate Eligible Equipmt & Labor to upgrade 
network Infrastructure, Pay ape #5 

06/30/14 NETWORK INTEGRATION CO PARTNERS INC 
(NICPARTNERS) 

7200295905 22 6251 1,989.90 EXFR fr/ 0BJ6265 6/30/14 Pay app #6, Erate Eligible Equipmt & Labor to 
upgrade network Infrastructure 

07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (4,892.94) REVERSE LIABILITY 14 
(NICPARTNERS) 

08/05/14 NETWORK INTEGRATION CO PARTNERS INC 7200296267 22 6251 3,017.69 EXFR fr/ 08J6265 6/30/14 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling 
(NICPARTNERS1 #3R 

06/30/15 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 15 22 6251 1,875.25 EXFR fr/ OBJ6265 6/30/16 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling 
(NICPARTNERS) #5 LB15 

07/01/15 NETWORK INTEGRATION CO PARTNERS INC 15 LIABILITY 22 6251 (1,875.25) REVERSE LIABILITY 15 
(NICPARTNERS) 

09/13/16 NETWORK INTEGRATION CO PARTNERS INC 7200323229 22 6251 536.33 EXFR fr/ OBJ6265 6/30/13 Pay app #3, matl & labor, Ineligible 
INICPARTNERS) 

06/30/17 CABLEMASTERS J17E7123 22 6251 834.99 EXFR fr/ MSTR PROG Remove cabinet and cleared center wall between 
classrooms Inv# 39947-1 RE: CK# 7200334413 6/28/17 

06/30/12 DAVID LARKIN LIABILITY 12 22 6255 910.00 EXFR fr/ MSTR PROG: Proi. Mgt Svc June 12 LB12 
07/01/12 DAVID LARKIN 12 LIABILITY 22 6255 (910.001 REVERSE LIABILITY 12 PO#F72X0426 
11/30/12 DAVID LARKIN J13WB302 22 6255 910.00 EXFR fr/ MSTR PROG Proj. Mgt Svc LB12, Inv# 062912 RE: CK# 

7200276902 8/14/12 
12/09/13 PCM3, INC. J14UC091 22 6255 1,795.44 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc July 2013 Inv# GGUSD-JH-07 

13 RE: CK# 7200286499 8/22/13 
06/27/17 THOMAS RIZZUTI CONSULTING J17E6271 23 6255 23,180.00 EXFR fr/ MSTR PROG Professional Svcs Mar 2017 Inv# 021 RE: CK# 

7200331741 4/20/17 
07/24/12 SOUTHERN CALIFORNIA EDISON 7200276575 22 6265 2,152.67 Meter and Service change, Upgrade switch gear 
08/14/12 CITY OF GARDEN GROVE 50459 22 6265 150.00 Rental of water meter 
08/14/12 BAVCO 7200276885 22 6265 3,189.40 2 Wilkins 375 4" Backflow devices 
08/23/12 BAVCO 7200277139 22 6265 1,357.65 1 Wilkins 375 3" Backflow device 
08/28/12 B & K ELECTRIC WHOLESALE 7200277192 22 6265 38,929.03 Switchgear & Panel boards MSB 1200A 
10/04/12 HOME DEPOT 7200277914 22 6265 1,040.70 4 ft U Post 
10/19/12 PHILIP TITOLO WATER TRUCK SERVICE, INC 7200278241 22 6265 2,100.00 Water truck 6hr@$60 VVO#2012-13-405192 

12/04/12 KATELLA PLYWOOD & LUMBER 7200279265 22 6265 51.63 (2) 4x4x14 PT for Measure A Sign 
12/06/12 TANDUS 7200279395 22 6265 7,280.83 Aragon Carpets & Geo Tile 	. 
12/18/12 CHARLES G HARDY INC 7200279765 22 6265 8,353.79 1/2 4X8 BE GYP Vinyl Lam 
01/31/13 TANDUS 7200280886 22 6265 7,101.56 Aragon Carpets & Des tiles 
02/07/13 TANDUS 7200281087 22 6265 934.36 Des Tiles 
02/14/13 CITY OF GARDEN GROVE 7200281184 22 6265 72.26 Water usage 8/16/12-10/10/12 
04/02/13 TANDUS 7200282479 22 6265 9,024.17 Aragon carpets and Des Tiles 
05/09/13 SO CAL CUSTOM SHEET METAL CO 7200283603 21 6265 540.00 Stiffner Plates, plumbing parts 
05/23/13 CITY OF GARDEN GROVE 7200284031 22 6265 107.40 Install & Remyl of Hydrant Meter & Usage 
06/13/13 TANDUS 7200284704 22 6265 7,685.27 Carpets and Tiles 
06/18/13 TANDUS 7200284907 21 6265 11,919.99 Carpets and Tiles 
09/10/13 TANDUS 7200286819 22 6265 4,344.95 Aragon Carpets 
09/10/13 TANDUS 7200286819 22 6265 448.34 Des Tiles 
12/18/13 W.W. GRAINGER INC J14UC181 22 6265 1,276.93 EXFR fr/ MSTR PROG 1 electric unit heater Inv# 9218111616 RE CK# 

7200286666 8/29/13 
01/09/14 CIRCLE CITY ELECTRIC 7200290216 22 6265 563.00 Install circuit for (OF 
05/14/14 IRVINE PIPE & SUPPLY J14U5142 22 6265 1,578.07 EXFR fr/ MSTR PROG manual urinal flush valves Iny#740268 RE: CK# 

7200291570 2/25/14 
05/22/14 VISTA PAINT CORP J1 4U5221 22 6265 147.53 EXFR fr/ MSTR PROG 1 5-gallon carefree semigloss paint Inv#2014- 

217949-00 RE: CK# 7200293284 4/15/14 
12/18/14 WALLACE ELECTRIC 7200300349 22 6265 14,768.00 Electrical repair to lighting 
01/13/15 R.C. MASONRY 7200300992 22 6265 650.00 Removed asphalt/repair 
03/12/15 BRIGHT ELECTRIC, INC. 7200303227 22 6265 2,475.00 SCHOOL BEAUTIFICATION Electrical for marquee 
04/07/15 J.L. COBB PAINTING & CONSTRUCTION 7200304153 22 6265 9,100.00 SCHOOL BEAUTIFICATION install new flag pole 
04/14/15 R.C. MASONRY 115L4146 01 6265 650.00 EXFR fr/ H22925000-6265-0848 ASPHALT Removed asphalt/repair Inv# 

2014-1201RE: CK 7200300992 1/13/15 
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04/14/15 QUIEL BROS SIGN CO 7200304391 22 6265 15,516.00 SCHOOL BEAUTIFICATION Manufacture & Install marquee CUPCCAA 15- 
101 

04/14/15 R.C. MASONRY J15L4146 22 6265 (650.00) EXP TR TO (+101919300-6265-0848 ASPHALT RE: CK 7200300992 
1/13/15 

06/09/15 CURLEY WHOLESALE ELECTRIC, INC. J15L6099 22 6265 1,071.01 EXFR fr/ MSTR PROG: electrical supplies Inv# 53823 RE: CK# 
7200301439 1/27/15 

06/30/15 VERNE'S PLUMBING J15L7213 22 6265 510.11 EXFR fr/ MSTR PROG: remove circulating pump from water heater 1114 
20150214 RE: CK# 7200304928 4/28/15 

06/30/15 J.L. COBB PAINTING & CONSTRUCTION J15L7272 22 6265 (9,100.00) EXP TR TO 01015674-6200-0834 RE: CK# 7200304153 47/15 
06/30/15 BRIGHT ELECTRIC, INC. J15L7272 22 6265 (2,475.00) EXP TR TO 01015674-6200-0834 RE: CK# 7200303227 3/12/15 
06/30/15 QUIEL BROS SIGN CO J15L7272 22 6265 (15.516.001 EXP TR TO 01015674-6200-0834 RE: CK# 7200304391 4/14/15 
09/2905 NARANJO LANDSCAPE INC 7200310259 21 6265 3,106.00 Tree removal, trim & shape 
10/13/15 WALLACE ELECTRIC 7200310769 21 6265 3,055.00 Install emergency lighitng 
10/22/15 PAUL C. MILLER CONSTRUCTION CO., INC. 7200311113 21 6265 81,713.00 Emergency repair work CUPCCAA 15-176 
01/31/16 PAUL C. MILLER CONSTRUCTION CO., INC. J16L2018 21 6265 (81,713.00) EXP TR TO (+101008219-6200-0852 Emergency repair work CK 

7200311113 10/22/15 
06/30/16 WALTERS WHOLESALE ELECTRIC CO J16E7272 21 6265 3,872.85 EXFR fr/ MSTR PROG emergency lights Inv# 436724-02 RE: CK# 

720031038110/01/15 
06/15/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200334215 23 6265 448.00 Adjust sprinkler heads and reset clock 
06/30/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. J17E7123 23 6265 6,050.00 EXFR fr/ MSTR PROG Tree trimming and/or removal CUPCCAA #16-192 

Inv# 21141 RE: CK# 7200330827 3/28/17 
06/30/17 WOLVERINE FENCE COMPANY, INC LIABILITY 17 23 6265 1,121.00 Furnish and Install 15 bags 01 6' high PDS slats LB17 
07/01/17 WOLVERINE FENCE COMPANY, INC 17 LIABILITY 23 6265 (1,121.00) REVERSE LIABILITY 17 
08/10/17 R.C. MASONRY 7200336047 23 6265 6,388.00 New sidewalks, bollards, mow strip and anti flood measures 
08/10/17 WOLVERINE FENCE COMPANY, INC 7200336050 23 6265 1,121.00 Furnish and Install 15 bags of 6' high PDS slats LB 17 
08/24/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200336501 23 6265 107,000.00 Drought tolerant landscaping including demo & removal, CUPCCAA 17-146 

08/24/17 J.L. COBB PAINTING & CONSTRUCTION 7200336493 23 6265 6,375.00 Install Vision Lites in 21 doom 
08/24/17 R.C. MASONRY 7200336499 23 6265 5,830.00 New catch basins & drain pipe & concrete outside new office 
09/14/17 BRAVO SIGN & DESIGN 7200337094 23 6265 3,843.79 Furnish and install building letters (to read WAKEHAM) 
09/19/17 CIRCLE CITY ELECTRIC 7200337218 23 6265 32.770.52 Electrical upgrade 1o14 classrooms and MPR 
09/28/17 DAVID M. BERTINO MEG, INC 7200337595 23 6265 43,969.19 Furnish & install cabinets & countertops @ admin bldg CUPCAA #17-162 

10/12/17 BEN'S ASPHALT, INC 7200338148 23 6265 5,111.38 Seal and stripe parking lot; replace 5 wheel stope 
10/12/17 NARANJO LANDSCAPE INC 7200338156 23 6265 7,705.00 Remove & trim trees 
10/17/17 J.L. COBB PAINTING & CONSTRUCTION 7200338286 23 6265 42,212.35 New carpet in 6 classrooms and misc updates and improvements 
10/31/17 WALLACE ELECTRIC 7200338 23 6265 41.753.00 Exterior LED lighting upgrades to campus CUPCCAA #17-178 
11/09/17 FRANKLIN MECHANICAL 7200339323 23 6265 100.00 Furnish and install lucite thermostat covers for Admix and MPR 
06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 997.05 Labor Compliance 6/1/13 - 
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285828 21 6270 4,657.80 Labor Compliance 1/1-5/31/13 
07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 1997.051 REVERSE LIABILITY 13 
06/14/12 WAREHOUSE 72SF3633 22 6275 286.79 Shrink Wraps 
06/22/12 WAREHOUSE 72SF3612 22 6275 82.13 Shrink Wrap 
06/30/12 STAPLES LIABILITY 12 22 6275 1,163.70 60 pks of disposable tape dispnsr L812 
06/30/12 MARTIN INSPECTION CONSULTANT, INC. LIABILITY 12 22 6275 325.00 Inspection Services for portables, LB12 
07/01/12 STAPLES 12 LIABILITY 22 6275 11,163.701 Reverse Liability PO #F72R4275 
07/01/12 MARTIN INSPECTION CONSULTANT, INC. 12 LIABILITY 22 6275 1325.001 Reverse Liability PO# F72R4287 
07/06/12 P & R PAPER 7200276152 22 6275 (0.01) To adjust to actual pmt 2LB2 
07/06/12 P & R PAPER 7200276152 22 6275 565.69 500 Moving Boxes 2LB1 
07/13/12 MOBILE MODULAR 7200276422 22 6275 3,218.00 Rent 5/31/12-6/29, initail chrg,d elivery 2LB2 
07/13/12 STAPLES 7200276424 22 6275 329.72 102 rolls(17 pack) tape dispenser 2LB2 
07/13/12 ALLIED STORAGE CONTAINERS 7200276417 22 6275 3,474.94 1 40' Storage Container & Deliver Chrg 2LB2 
07/13/12 P & R PAPER 7200276423 22 6275 377.10 Storage boxes 2LB2 
07/13/12 CROWN FENCE SUPPLY CO 7200276420 22 6275 311.40 6'x5'x1-5/8" Single Swing Gate w. Hrdwr 2LB2 
07/19/12 STAPLES 7200276526 22 6275 1,163.70 60PKs of Disposable tapes dispense LB12 
08/21/12 MOBILE MODULAR 7200277022 22 6275 179.00 Bldg ID#40272, Rent 7/30/12-8/28/12 
09/11/12 LOUIS AND COMPANY 7200277376 22 6275 79.13 3 each, Elbow catch & Door lock 
09/20/12 MOBILE MODULAR 7200277620 22 6275 179.00 Bldg #40272, rent 8/29-9/27/12 
09/25/12 MARTIN INSPECTION CONSULTANT, INC. 7200277695 22 6275 325.00 Inspection Svc: 5 hrs A$65/hr 
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09/27/12 MEL SMITH ELECTRIC, INC 7200277784 22 6275 2,000.00 Labor to hook up electrical for portable 10/09/12 ALL AMERICAN ASPHALT 7200277976 22 6275 94.83 Class Fl sheet) 1.05 ton83.53 
10/09/12 ORANGE WOODWORKS, INC. 7200277979 22 6275 3,007.35 Furnish & Install Casework 
10/19/12 MOBILE MODULAR 7200278239 22 6275 179.00 Bldg #40272, Rent 9/28/12-10/27/12 
11/15/12 MOBILE MODULAR 7200278969 22 6275 179.00 Rent 10/28/12-11/26/12, Bldg #40272 
11/15/12 B & K ELECTRIC WHOLESALE 7200278966 22 6275 100.12 Misc. Parts for connecting portables 
12/18/12 MOBILE MODULAR 7200279768 22 6275 179.00 Rent 11/27/12-12/26/12, Bldg #40272 
01/17/13 MOBILE MODULAR 7200280468 22 6275 179.00 Rent 12/27-1/25/13, Bldg 40272 
02/14/13 MOBILE MODULAR 7200281188 22 6275 179.00 Modular Classroom Rent 1/26-2/24/13 
03/12/13 MOBILE MODULAR 7200281886 22 6275 179.00 Rent 2/25-3/26/13 
04/18/13 MOBILE MODULAR 7200282949 22 6275 179.00 Portable classroom rent 3/27/13-4/25/13 
05/21/13 MOBILE MODULAR 7200283930 22 6275 179.00 Portable classroom rent 4/26/13-5/25/13 
06/20/13 MOBILE MODULAR 7200285054 22 6275 179.00 Portable classroom rent 5/26/13-6/24/13 
06/30/13 MOBILE MODULAR 7200285599 22 6275 179.00 Portable classroom rent 6/25/13-7/24/13 
08/13/13 MOBILE MODULAR 7200286256 22 6275 179.00 Portable classroom rent 7/25/13-8/23/13 
09/11/13 MOBILE MODULAR 7200286891 22 6275 179.00 Portable classroom rent 8/24/13-9/22/13 
10/15/13 MOBILE MODULAR 7200287742 22 6275 179.00 Portable classroom rent 9/23/13-10/22/13 
11/14/13 MOBILE MODULAR 7200288678 22 6275 179.00 Portable classroom rent 10/23/13-11/21/13 
12/23/13 MOBILE MODULAR 7200289816 22 6275 179.00 Portable classroom rent 11/22/13-12/21/13 
01/23/14 MOBILE MODULAR 7200290602 22 6275 179.00 Portable classroom rent 12/22/13-1/20/14 
02/21/14 MOBILE MODULAR 7200291456 22 6275 179.00 Portable classroom rent 1/29-2/19/14 
03/27/14 MOBILE MODULAR 7200292612 22 6275 179.00 Portable classroom rent 2/20-3/21/14 
04/15/14 MOBILE MODULAR 7200293280 22 6275 179.00 Portable classroom rent 3/22-4/20/14 
06/19/14 MOBILE MODULAR 7200295345 22 6275 179.00 Portable classroom rent 4/21-5/20/14 
12/23/14 MOBILE MODULAR 7200300398 22 6275 716.00 Portable classroom rent 8/19-9/17/14 
03/10/15 MOBILE MODULAR 7200303024 22 6275 358.00 BELL Portable classroom rent 2/15-3/16/15 growth 
03/10/15 MOBILE MODULAR 7200303024 22 6275 358.00 BELL Portable classroom rent 12/17-1/15/15 growth 
04/09/15 MOBILE MODULAR 7200304274 22 6275 179.00 BELL Portable classroom rent 3/17-4/15/15 growth 
05/05/15 MOBILE MODULAR 7200305215 22 6275 358.00 BELL Portable classroom rent 9/18 -10/17/14 ref: paid as inn 587531 growth 

05/07/15 MOBILE MODULAR 7200305314 22 6275 179.00 BELL Portable classroom rent 4/16-5/15/15 growth 
06/04/15 MOBILE MODULAR 7200306448 22 6275 179.00 BELL Portable classroom rent 5/16-6/14/15 growth 
06/30/15 MOBILE MODULAR J15L7144 22 6275 (1,790.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200307465 6/15/15 
07/02/15 MOBILE MODULAR 7200307465 22 6275 179.00 BELL Portable classroom rent 6/15-7/14/15 growth 
09/29/15 MOBILE MODULAR 7200310272 22 6275 358.00 BELL Portable classroom rent 8/14-9/12/15 growth 
10/13/15 MOBILE MODULAR 7200310777 22 6275 179.00 BELL Portable classroom rent 9/13-10/12/15 growth 
11/13/15 MOBILE MODULAR 7200311182 22 6275 179.00 BELL Portable classroom rent 10/13-11/11/15 growth 
12/08/15 MOBILE MODULAR 7200312699 22 6275 179.00 BELL Portable classroom rent 11/12-12/11/15 growth 
02/04/16 MOBILE MODULAR 7200314828 22 6275 179.00 BELL Portable classroom rent 12/12-01/10/16 growth 
02/23/16 MOBILE MODULAR 7200315479 22 6275 179.00 BELL Portable classroom rent 1/11-2/9/16 growth 
03/24/16 MOBILE MODULAR 7200316908 22 6275 179.00 BELL Portable classroom rent 2/10-3/10/16 growth 
04/11/16 MOBILE MODULAR J16L4115 22 6275 (1.432.00) EXP TR TO 25003763-6200-0842 RE: CK# 72003169083/24/16 
04/26/16 MOBILE MODULAR 7200318164 22 6275 179.00 BELL Portable classroom rent 3/11-04/09/16 growth 
05/12/16 MOBILE MODULAR 7200318840 22 6275 179.00 BELL Portable classroom rent 4/10-5/9/16 growth 
06/09/16 MOBILE MODULAR 7200320012 22 6275 179.00 BELL Portable classroom rent 5/10-6/8/16 growth 
06/30/16 MOBILE MODULAR J16L7071 22 6275 (716.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200320973 7/12/16 
07/12/16 MOBILE MODULAR 7200320973 22 6275 179.00 BELL Portable classroom rent 06/09-07/08/16 growth 
09/01/16 MOBILE MODULAR 7200322903 22 6275 179.00 BELL Portable classroom rent 7/9-8/7/16 growth 
09/29/16 MOBILE MODULAR 7200323867 22 6275 179.00 BELL Portable Classroom rent 9/7 -10/6/16 
11/10/16 MOBILE MODULAR 7200325661 22 6275 179.00 BELL Portable Classroom rent 10/07-11/05/16 
12/01/16 MOBILE MODULAR 7200326289 22 6275 179.00 BELL Portable Classroom rent 8/8-9/6/16 
12/15/16 MOBILE MODULAR 7200326986 22 6275 179.00 BELL Portable Classroom rent 11/06-12/05/16 
01/19/17 MOBILE MODULAR 7200327911 22 6275 179.00 BELL Portable Classroom rent 12/06-01/04/17 
02/16/17 MOBILE MODULAR 7200328988 22 6275 179.00 BELL Portable Classroom rent 01/05-002/03/17 
03/09/17 MOBILE MODULAR 7200329922 22 6275 179.00 BELL Portable Classroom rent 02/04-03/05/17 
04/13/17 MOBILE MODULAR 7200331529 22 6275 179.00 BELL Portable Classroom rent 03/06-03/04/17 
05/11/17 MOBILE MODULAR 7200332757 22 6275 179.00 BELL Portable Classroom rent 04/05-05/04/17 
05/11/17 MOBILE MODULAR J17E5116 22 6275 (1,611.00) EXP TR TO 25003763-6200-0842 RE: CK# 7200331529 4/13/17 
06/15/17 MOBILE MODULAR 7200334204 22 6275 179.00 BELL Portable Classroom rent 5/5-6/3/17 

0I) Colbi Technologies, Inc. Printed. 2/14/2017 
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School District: 	 County: 	 Project Number: 57/68522-00-024 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Wakeham ES - Modernization (Wakeham-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/30/17 MOBILE MODULAR J17E7123 22 6275 (537.001 EXP TR TO 25003763-6200-0842 RE: CK# 7200334930 7/12/17 
07/12/17 MOBILE MODULAR 7200334930 22 6275 179.00 BELL Portable Classroom rent 6/4-7/3/17 
09/07/17 MOBILE MODULAR 7200336805 22 6275 358.00 BELL Portable Classroom rent 8/3-9/1/17 
10/05/17 MOBILE MODULAR 7200337887 22 6275 179.00 BELL Portable Classroom rent 9/2-10/1/17 
10/31/17 MOBILE MODULAR 7200338918 22 6275 179.00 BELL Portable Classroom rent 10/2-10/31/17 
06/30/13 IMAGE 2000 7200285656 22 6276 100.00 Relocation of 1 copier to Image 2000 warehouse 
11/26/13 IMAGE 2000 7200289125 22 6276 130.00 Relocation of 1 copier to Image 2000 warehouse 
06/30/17 COUNTRY CITY TOWING J17E7123 23 6276 532.50 EXFR fr/ MSTR PROG relocate 2 storage containers Inv# 0106457 RE: C 

K# 7200332223 5/2/17 
06/30/17 SOUTH COAST LOGISTICS J17E7123 23 6276 4,445.00 EXFR fr/IhSTR PROG moving services 6/22/17 Inv# 17-1507 RE: CK # 

7200335230 7/18/17 
06/30/17 IMAGE 2000 J17E7123 23 6276 50.00 EXFR fr/ MSTR PROG move 1 copier on campus 6/22/17 Invfit 127489 RE: 

CK# 7200334948 7/12/17 
12/11/12 C.E.M. LAB CORP. 7200279520 22 6280 16,659.00 Geotechnical Observation Svc 
02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281183 22 6280 4,250.00 Hazardous Inspection/Specification Services 

02/14/13 C.E.M. LAB CORP. 7200281181 22 6280 4,934.00 Geotechnical Observation Svc & Testing 
04/09/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200282614 22 6280 13,885.00 On-site Monitoring hazardous abatemt 

04/11/13 C.E.M. LAB CORP. 7200282748 22 6280 833.50 Geotechnical Observation Feb 2013 
06/06/13 C.E.M. LAB CORP. 7200284427 22 6280 3,775.25 Geotechnical Observ/Inspectn Mar&Apr 2013 
06/30/13 C.E.M. LAB CORP. 7200285653 22 6280 2,064.50 Geotechnical Observ May/June 2013 
06/30/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200285833 22 6280 2,625.00 Hazardous Materl Monitoring 

06/30/13 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 22 6280 2,897.50 Hazardous Matrl Monitoring, LB13 

07/01/13 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 22 6280 (2,897.50) REVERSE LIABILITY 13 

08/06/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200286155 22 6280 2,897.50 Hazardous Matrl Monitoring, LB13 

09/17/13 C.E.M. LAB CORP. 7200286961 22 6280 2,683.00 Geotechnical Observation July 2013 
01/24/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200328093 22 6280 3,250.00 Enviromental testing, reporting and monitoring services 

06/30/17 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 17 22 6280 6,570.00 hazardous material abatement for HVAC project LB17 

07/01/17 CARDINAL ENVIRONMENTAL CONSULTANTS 17 LIABILITY 22 6280 (6,570.00) REVERSE LIABILITY 17 

08/10/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200336036 22 6280 6,570.00 hazardous material abatement for HVAC project LB17 

09/25/12 SANDY PRINGLE ASSOC. INSPECTION 7200277696 22 6290 6,287.21 Inspector- D. Shaffer, 89hr@62.25+8hr OT 
CONSULTANTS 

10/04/12 SANDY PRINGLE ASSOC. INSPECTION 7200277916 22 6290 1,711.87 Inspector H.Krapf 4hr, D.Shaffer 22-i-1hrOT 	 • 
CONSULTANTS 

10/30/12 SANDY PRINGLE ASSOC. INSPECTION 7200278563 22 6290 4,233.00 lnspector-D Shaffer, 68hr @$62.25 
CONSULTANTS 

12/11/12 SANDY PRINGLE ASSOC. INSPECTION 7200279523 22 6290 6,100.48 Inspect'r Shaffer 92hr@62.25+4hr@93.37 
CONSULTANTS 

12/19/12 STEPHEN PAYTE DSA INSPECTIONS INC 7200279898 22 6290 3,484.00 Class 2 DSA Inspections 
01/03/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200280036 22 6290 5,092.00 Class 2 DSA Inspect'', Svc 
01/24/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200280675 22 6290 4,824.00 72hr@$67 Class 2 DSA Inspection- J Edwards 
02/14/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200281192 22 6290 5,025.00 DSA Insect Svc J Edwards, C Lightfoot, J Gonzales 
03/19/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200282062 22 6290 5,760.00 DSA Inspection Svc Feb 2013 J. Gonzales 
04/23/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200283020 22 6290 6.048.00 DSA Inspection Svc Mar 2013 
06/04/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200284323 22 6290 5,760.00 DSA Inspection Svc Apr 2013 H Krapf 
06/20/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200285059 22 6290 6,048.00 DSA Inspection Svc May 2013 H Krapf 
06/30/13 STEPHEN PAYTE DSA INSPECTIONS INC LIABILITY 13 22 6290 5,360.00 Class 1 DSA Inspection Svc-June 2013 LB13 
07/01/13 STEPHEN PAYTE DSA INSPECTIONS INC 13 LIABILITY 22 6290 (5,360.001 REVERSE LIABILITY 13 
08/08/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286218 22 6290 5,360.00 Class 1 DSA Inspection Svc-June 2013 LB13 
08/22/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286500 22 6290 2,948.00 DSA Inspection H. Kraph July 2103 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-024 
	

Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Wakeham ES - Modernization (Wakeham-Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' 8 Equip' 
(F) Description / Purpose 

09/26/13 
11/19/13 

STEPHEN PAYTE DSA INSPECTIONS INC 
STEPHEN PAYTE DSA INSPECTIONS INC 

7200287226 
7200288807 

22 
22 

6290 
6290 

3,015.00 
1,340.00 • 

DSA Inspection Svcs Aug. 2013 
DSA Ispection Sept 2013 

06/30/17 JOHNSTON INSPECTIONS, INC. J17E7123 23 6290 1,280.00 EXFR fr/ MSTR PROG DSA Inspection Svc Inv# 858-GG RE: CK# 
7200335211 7/18/17 

06/02/15 PUT-IN-CUPS 7200306346 22 4400 101.44 SCHOOL BEAUTIFICATION SALES TAX TO BE PAID TO SBOE 
06/02/15 PUT-IN-CUPS 7200306346 22 4400 1,268.00 SCHOOL BEAUTIFICATION PUT IN CUTS CHAIN LINK LETTER, LOGO 

06/30/15 PUT-IN-CUPS J15L7272 22 4400 (1,369.44) EXP TR TO 01015674-6200-0834 RE: CK# 7200306346 6/2/15 
Total Project Costs: 

Totals 722,130.02 4,783,080.52 64,426.75 74,316.56 5,643,953.85 

Colbi Technologies, Inc, Punted: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-018 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Walton IS - Modernization (Walton Mod) 

Project War ant Report (SAB 184a 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(6) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose 

01/26/10 Y'DEEN & ASSOCIATES 7200252922 01 6210 37,574.00 Architect Pay request 1 
04/06/10 Y'DEEN & ASSOCIATES 7200254731 01 6210 44,620.00 Architect Pay request 2 
04/27/10 Y'DEEN & ASSOCIATES 7200255431 01 6210 43,680.00 Architect Pay request 3 
09/21/10 Y'DEEN & ASSOCIATES 7200259218 01 6210 48,907.16 Architect Pay request 4 
11/30/10 Y'DEEN & ASSOCIATES 7200260770 01 6210 6,960.31 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261383 22 6210 6,960.31 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263574 22 6210 6,960.31 Architect Pay request 7 
04/14/11 KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 2,805.00 Consulting Engineer Service 
04/26/11 Y'DEEN & ASSOCIATES 7200264832 22 6210 4,176.19 Architect Pay request 8 
05/26/11 Y'DEEN & ASSOCIATES 7200266008 22 6210 9,744.44 Architect Pay request 9 
05/15/12 Y'DEEN & ASSOCIATES 7200274708 22 6210 453.56 Pro Repro, Plan Review Submittal 
05/24/12 Y'DEEN & ASSOCIATES 7200275103 22 6210 4,140.00 Reimb.exp Cumming 
12/23/13 MARK J. PAONE, AIA/MJP ARCHITECT 7200289814 22 6210 33,562.50 Prof Svcs Nov 2013 
03/13/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200292154 22 6210 20,137.50 Prof Svcs, Dec 2013 & Jan 2014 
03/25/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200292515 22 6210 4,720.00 Reimb. exp-Digital Recreation of missing digital drawng 
05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 4,172.50 EXFR fr/ MSTR FROG construction svc Jan 2014 Inv#14060 RE: CK# 

7200292035 3/11/14 
06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 14 22 6210 11,000.00 Addi svc: Redesign Fire Alarm Drawng LB14 
06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200295897 22 6210 23,896.00 Addi svc: Canopy, Entry, Lobby Voltage chagne) 
06/30/14 MARK J. PAONE, AIA/MJP ARCHITECT LIABILITY 14 22 6210 16,377.60 Prof Svcs June 2014 LB14 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 95.00 EXFR fr/ MSTR PROG construction svc Apr 2014 Inv# RE CK# 

7200294764 6/3/14 
07/01/14 MARK J. PAONE, AIA/MJP ARCHITECT 14 LIABILITY 22 6210 (11,000.00) REVERSE LIABILITY 14 
07/01/14 MARK J. PAONE, AIA/MJP ARCHITECT 14 LIABILITY 22 6210 (16,377.60) REVERSE LIABILITY 14 
08/07/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200296371 22 6210 11,000.00 Addl svc: Redesign Fire Alarm Drawng LB14 
08/21/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200296784 22 6210 16,377.60 Prof Svcs June 2014 L814 
12/02/14 MARK J. PAONE, AIA/MJP ARCHITECT 7200299609 22 6210 2,281.73 Prof Svcs Oct.2014 
03/10/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200303023 22 6210 7,102,13 Prof svc (Const admin 9.13%) 
03/17/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200303419 22 6210 110,500.00 A/E services for HVAC Design, Schematics(100%)/Design 

Dev(100%)/DSA Submission (50%) 
04/06/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200304033 22 6210 59,500.00 A/E services for HVAC Design, Schematics(100%)/Design 

Dev(100./0)/DSA Submission (100%) 
04/23/15 MARK J. PAONE, AIA/MJP ARCHITECT 7200304703 22 6210 5,708.00 Add svc -exterior emergncy lighting (100%) 
05/12/15 WESTGROUP DESIGNS, INC. 7200305488 22 6210 8,875.81 Architectural svcs, Constr Adimin 10% March 2015 
05/12/15 WESTGROUP DESIGNS, INC. 7200305488 22 6210 35,360.00 Architectural svcs HVAC and Ancillary scope Mar 2015 
06/04/15 WESTGROUP DESIGNS, INC. 7200306452 22 6210 29,528.50 Architectural svcs HVAC and Ancillary scope Apr 2015 
06/26/15 WESTGROUP DESIGNS, INC. 7200307238 22 6210 5,722.74 Architectural svcs HVAC and Ancillary scope, Constr Admin 18% May 

2015 
06/30/15 WESTGROUP DESIGNS, INC. LIABILITY 15 22 6210 8,160.00 Architectural svcs HVAC and Ancillary scope, Constr Admin 26% June 

2015 LB15 
06/30/15 WESTGROUP DESIGNS, INC. J15L7241 22 6210 745.00 EXFR fr/ MSTR PROD MJP Augmentation for Architectural/ Eng & 

planning service Inv# 15310-01 RE: CK# 7200304929 4/28/15 

06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210. 26,647.50 EXFR fr/ MSTR PROD: HVAC upgrade Mar/Apr 2015 Inv# 15520 RE: 
CK# 7200305966 5/21/15 

06/30/15 WESTGROUP DESIGNS, INC. LIABILITY 15 22 6210 9,763.39 Architectural svcs, Constr Admin 29% June 2015 LB15 
07/01/15 WESTGROUP DESIGNS, INC. 15 LIABILITY 22 6210 (8,160.00) REVERSE LIABILITY 15 
07/01/15 WESTGROUP DESIGNS, INC. 15 LIABILITY 22 6210 (9,763.39) REVERSE LIABILITY 15 
07/30/15 WESTGROUP DESIGNS, INC. 7200308414 22 6210 17,923.39 Architectural svcs, Constr Admin 29% June 2015 LB15 
09/29/15 WESTGROUP DESIGNS, INC. 7200310277 22 6210 18,639.21 Architectural svcs, Constr Admin 50% July 2015 
10/06/15 WESTGROUP DESIGNS, INC. 7200310523 22 6210 22,189.53 Architectural svcs, Constr Admin 75% Aug 2015 
10/20/15 WESTGROUP DESIGNS, INC. 7200310998 22 6210 29,580.00 Architectural svcs HVAC and Ancillary scope, Constr Admin 55% Aug 

2015 
12/01/15 WESTGROUP DESIGNS, INC. 7200312459 22 6210 26,838.56 Architectural svcs HVAC and Ancillary scope, Constr Admin 70% Sept 

2015 
01/07/16 WESTGROUP DESIGNS, INC. 7200313763 22 6210 34,375.81 Architectural svcs HVAC and Ancillary scope, Constr Admin 95% Oct 

2015 
02/04/16 WESTGROUP DESIGNS, INC. 7200314833 22 6210 3,060.00 Architectural svcs HVAC and Ancillary scope, Constr Admin 98% Dec 

2015 
03/08/16 WESTGROUP DESIGNS, INC. 7200316181 22 6210 887.58 Architectural svcs, Constr Admin 99% Dec 2015 
04/19/16 WESTGROUP DESIGNS, INC. 7200317906 22 6210 798.82 Architectural svcs, Constr Admin 99.9% Mar 2016 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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School District: 

  

County: 

 

Project Number: 57/66522-00-018 
Project Name: 	Walton IS - Modernization (Walton Mod) 

Report Number: 

 

Garden Grove Unified School District Orange 
Project War ant Report (SAB 184a) 

   

    

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(S) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn & Equip ' 	' 
(F) Description / Purpose 

05/17/16 WESTGROUP DESIGNS, INC. 7200318981 22 6210 5.839.35 Architectural svcs, Close out 25% Mar 2016 06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 22 6210 15,675.00 EXFR fr/ MSTR PROD: HVAC Engineering Services Oct 2015 Inv# 16246 
RE: CK# 7200312435 12/1/15 06/30/16 NUVIS LANDSCAPE ARCHITECTURAL & 

PLANNING 
J16E7272 22 6210 9,700.00 EXFR fr/ MSTR PROD: Landscape architectrual services Oct 2015 Inv# 

20251 RE: CK# 7200312525 12/3/15 06/30/16 WESTGROUP DESIGNS, INC. LIABILITY 16 22 6210 7,162.00 Addl. seiv. mechanical, plumbing, electrical and fire alarm revisions to floor 
plans LB16 

07/01/16 WESTGROUP DESIGNS, INC. 16 LIABILITY 22 6210 17,162.001 REVERSE LIABILITY 16 
07/19/16 WESTGROUP DESIGNS, INC. 7200321190 22 6210 7,361.87 Architectural svcs HVAC and Ancillary scope, Close out 50% Apr 2016 07/19/16 WESTGROUP DESIGNS, INC. 7200321190 22 6210 5,839.35 Architectural svcs, Close out 50% May 2016 12/15/16 WESTGROUP DESIGNS, INC. 7200326992 22 6210 27,254.84 Architectural svcs, Constr Admin 100%/Close out 100% Oct 2016 06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 1,002.50 EXFR fr/ MSTR PROD HVAC Upgrade Oct 2016 Inv# 17950 RE: CK# 

7200327506 1/5/17 06/23/10 DIVISION OF STATE ARCHITECT 7200257360 01 6220 26.794.36 DSA Fees 05/19/11 DIVISION OF STATE ARCHITECT 7200265700 22 6220 11,227.95 Pay request 2 Plan review fees 02/04/14 DIVISION OF STATE ARCHITECT 7200290972 22 6220 1,800.00 DSA Submission Fee for 6 portables 06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (1,800.00) EXP TR TO 25003763-6200-0842 RE: CK 7200290972 2/4/14 12/16/14 DIVISION OF STATE ARCHITECT 7200300198 22 6220 16,125.00 HVAC Plan review fee 
08/06/15 DIVISION OF STATE ARCHITECT RCF CK 52959 22 6220 209.94 OSA fee for 2 portables 
08/03/16 DIVISION OF STATE ARCHITECT 7200322535 22 6220 8,963.60 FURTHER/CCD FEES WALTON DSA #04-114007 
08/23/16 DIVISION OF STATE ARCHITECT 7200322536 22 6220 4,777.00 Further/CCD Fee 
06/30/17 DIVISION OF STATE ARCHITECT J17E7123 23 6220 100.00 EXFR fr/ MSTR PROG DSA RE-OPENING FEES Various 04-103025 Inv# 

121416-VARIOUS RE: CK# 7200327497 1/5/17 08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2,718.47 Pay request, Review of Plans & Specs 
06/02/11 AMERICAN REPROGRAPHICS CO 7200266190 22 6240 148.93 Reprographics VVO#F1388361 
06/02/11 FEDERAL EXPRESS 7200266192 22 6240 104.98 Ship Plans & Specs to OPSC on April 6 
07/05/11 AMERICAN REPROGRAPHICS CO 7200267114 22 6240 278.47 Reprographics WO#F1388353 1LB1 07/05/11 FEDERAL EXPRESS 7200267116 22 6240 23.77 Ship Resp. 10 15 Day Letter, June 3 1LB1 
07/28/11 FEDERAL EXPRESS 7200267520 22 6240 4.68 Ship response letter to OPSC Jun 16 LB11 
03/15/12 AMERICAN REPROGRAPHICS CO 7200273045 22 6240 9.56 Reprographics WO#F1457062 
06/30/13 AMERICAN REPROGRAPHICS CO J13U7291 22 6240 53.60 EXFR fr/ MSTR PROD Reprographic Svcs LB13 Inv# 6973730 RE: CK# 

7200285981 7/30/13 06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 511.05 EXFR fr/ MSTR PROD Reprographic Svcs Inv# 9198043014001 RE: CK# 
7200294365 5/20/14 06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 1,057.64 EXFR fr/ MSTR PROD Reprographic Svcs Feb 2015 Inv# 9198022815267 
RE: CK# 7200304524 4/21/15 

06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 1,156.29 EXFR fr/ MSTR PROD Schl Comm Liaison Svc Feb 2015 Inv# 2015-0571 
RE: CK# 7200303234 3/12/15 

06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 115.21 EXFR fr/ MSTR PROD Reprographic Svcs Nov 2015 Inv# 9198113015006 
RE: CK# 7200313325 12/22/15 06/30/16 MILLER RESORT, LLC. J16E7271 22 6240 1,652.57 EXFR fr/ MSTR PROD Schl Comm Liaison Svc Oct 2015 Inv# 2015-0763 
RE: CK# 7200312450 12/1/15 06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 331.92 EXFR fr/ MSTR PROD Reprographic Svcs Feb 2017 Inv# 9198022817001 
RE: CK# 7200331350 4/11/17 

11/06/14 GOLDEN BEAR CONSTRUCTION 7200298982 35 6250 87,934.50 Pay app #1, Bond & Insurance 10/7/14 01/13/15 GOLDEN BEAR CONSTRUCTION 7200300994 35 6250 155,977.29 Pay app #2,6% 12/31/14 
02/12/15 GOLDEN BEAR CONSTRUCTION 7200302095 35 6250 117,463.69 Pay app #3,913% 1/31/15 
03/10/15 GOLDEN BEAR CONSTRUCTION 7200303032 35 6250 209.594.03 Pay app #4, 14% 2/28/15 04/07/15 GOLDEN BEAR CONSTRUCTION 7200304173 35 6250 98,682.43 Pay app #5, 17% 3/31/15 
05/12/15 GOLDEN BEAR CONSTRUCTION 7200305491 35 6250 40,280.30 Pay app #6, CDR #2, 4/30/15 
06/16/15 GOLDEN BEAR CONSTRUCTION 7200306946 35 6250 252,827.60 Pay app #1,8%, 5/31/15 
06/18/15 GOLDEN BEAR CONSTRUCTION 7200307170 35 6250 419,648.28 Pay app #8, 29.17%, 6/30/15 
06/18/15 GOLDEN BEAR CONSTRUCTION 7200307171 35 6250 580.157,61 Pay app #2, 26%, 6/30/15 06/18/15 GOLDEN BEAR CONSTRUCTION 7200306946 35 6250 55,715.26 Pay app #7, 19%, 5/31/15 06/30/15 GOLDEN BEAR CONSTRUCTION LIABILITY 15 35 6250 92,553.91 RETENTION LB15 06/30/15 GOLDEN BEAR CONSTRUCTION LIABILITY 15 35 6250 131,699.53 RETENTION LB15 07/01/15 GOLDEN BEAR CONSTRUCTION 15 LIABILITY 35 6250 1131,699.531 REVERSE LIABILITY 15 07/01/15 GOLDEN BEAR CONSTRUCTION 15 LIABILITY 35 6250 (92,553.911 REVERSE LIABILITY 15 08/18/15 GOLDEN BEAR CONSTRUCTION 7200309065 35 6250 463,813.76 Pay app #3, 41%, 7/31/15 
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School District: 	 County: 	 Project Number: 57/66822-00-018 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Walton IS - Modernization (Walton Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

08/18/15 GOLDEN BEAR CONSTRUCTION 7200309065 35 6250 805.155.87 Pay app #9, 49%, 7/31/15 
09/15/15 GOLDEN BEAR CONSTRUCTION 7200309814 35 6250 459,512.21 Pay app #4, 55%, 8/31/15 
09/15/15 GOLDEN BEAR CONSTRUCTION 7200309814 35 6250 1,122,732.36 Pay app #10, 77%, 8/31/15 
10/15/15 GOLDEN BEAR CONSTRUCTION 7200311082 35 6250 392,629.66 Pay app #5, 67.11%, 9/30/15 
10/15/15 GOLDEN BEAR CONSTRUCTION 7200310852 35 6250 394,434.47 Pay app #11, CDR #4, 9/30/15 
11/17/15 GOLDEN BEAR CONSTRUCTION 7200312018 35 6250 386,380.23 Pay app #12, 86.35%, 10/31/15 
11/17/15 GOLDEN BEAR CONSTRUCTION 7200312018 35 6250 387,816.58 Pay app #6, 79.22%, 10/31/15 
12/10/15 GOLDEN BEAR CONSTRUCTION 7200312885 35 6250 215,489.71 Pay app #7, 84.82%, 11/30/15 
12/10/15 GOLDEN BEAR CONSTRUCTION 7200312885 35 6250 145,535.29 Pay app #13, 89.90%, 11/30/15 
12/14/15 GOLDEN BEAR CONSTRUCTION J16LC142 01 6250 16,166.51 EXFR fr/ (139927200-6250-0848 ASPHALT Pay app#7 Inv# KSM RE: CK 

720031288512/10/15 
12/14/15 GOLDEN BEAR CONSTRUCTION J16LC142 01 6250 127,456.01 EXFR fr/ (-)39927200-6250-0848 ASPHALT Pay app#12 Inv# KSM&GCL 

RE: CK 7200312018 11/17/15 
12/14/15 GOLDEN BEAR CONSTRUCTION J16LC142 35 6250 (16,166.51) EXP TR TO (*)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200312885 12/10/15 
12/14/15 GOLDEN BEAR CONSTRUCTION J16LC142 35 6250 (127,456.01) EXP TR TO (*)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200310852 10/15/15 
12/28/15 GOLDEN BEAR CONSTRUCTION 7200313381 35 6250 132,354.29 Pay app #14, 92.84%, 12/31/15 
01/07/16 GOLDEN BEAR CONSTRUCTION 7200313768 35 6250 215,706.15 Pay app #8, CDR #5, 12/31/15 
02/11/16 GOLDEN BEAR CONSTRUCTION 7200315177 35 6250 132,925.25 Pay app #15, 95.8%, 01/31/15 
03/15/16 GOLDEN BEAR CONSTRUCTION 7200316505 35 6250 252,533.84 Pay app #10 99.30%, 02/29/16 
03/15/16 GOLDEN BEAR CONSTRUCTION 7200316505 35 6250 377,678.45 Pay app #16 CDR #7, 2/29/16 
03/15/16 GOLDEN BEAR CONSTRUCTION 7200316505 35 6250 255,321.72 Pay app #9, 93.66%, 01/31/16 
04/26/16 GOLDEN BEAR CONSTRUCTION 7200318168 35 6250 61,034.34 Pay app #11 CDR #803/31/16 
04/26/16 GOLDEN BEAR CONSTRUCTION 7200318168 35 6250 45.902.22 Pay app #17, 100%, 03/31/16 
06/30/16 GOLDEN BEAR CONSTRUCTION LIABILITY 16 35 6250 525,377.13 RETENTION LB16 
06/30/16 GOLDEN BEAR CONSTRUCTION LIABILITY 16 35 6250 392.982.58 RETENTION LB16 
07/01/16 GOLDEN BEAR CONSTRUCTION 16 LIABILITY 35 6250 (392,982.58) REVERSE LIABILITY 16 
07/01/16 GOLDEN BEAR CONSTRUCTION 16 LIABILITY 35 6250 (525,377.13) REVERSE LIABILITY 16 
07/28/16 GOLDEN BEAR CONSTRUCTION 7200321765 35 6250 392,982.58 Pay app #12 RETENTION 
07/28/16 GOLDEN BEAR CONSTRUCTION 7200321766 35 6250 525,377.13 Pay app #18. RETENTION 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295901 22 6251 1,810.30 Pay app #1 Erate 14 Network & Cabling: equipment 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200295902 22 6251 22,593.70 Pay app #1 Erate 14 Network & Cabling: equipment 

INICPARTNERS) 
06/30/15 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 15 22 6251 972.26 Erate 14 Upgrade Network infrastructure LB15 

INICPARTNERS) 
07/01/15 NETWORK INTEGRATION CO PARTNERS INC 15 LIABILITY 22 6251 (972.26) REVERSE LIABILITY 15 

(NICPARTNERS) 
07/30/15 NETWORK INTEGRATION CO PARTNERS INC 7200308409 22 6251 972.26 Pay app #1, Erate 14 Upgrade Network infrastructure L815 

(NICPARTNERS) 
09/29/15 NETWORK INTEGRATION CO PARTNERS INC 7200310274 22 6251 6,022.25 Pay app #2, Erate 14 Upgrade Network infrastructure 

INICPARTNERS) 
10/20/15 NETWORK INTEGRATION CO PARTNERS INC 7200310995 22 6251 5,011.84 Pay app #3, Erate 14 Upgrade Network infrastructure 

(NICPARTNERS) 
10/22/15 NETWORK INTEGRATION CO PARTNERS INC 7200311125 22 6251 21,027.25 Pay app #1, Erate 14 eligible: cabling 

(NICPARTNERS) 
11/05/15 NETWORK INTEGRATION CO PARTNERS INC 7200311668 22 6251 4,478.64 Pay app #3 Erate 14 Network & Cabling: equipment 

(NICPARTNERS) 
01/28/16 NETWORK INTEGRATION CO PARTNERS INC 7200314502 22 6251 1,585.01 Pay app #4 Erate 14 Upgrade Network infrastructure 

(NICPARTNERS) 
06/21/16 NETWORK INTEGRATION CO PARTNERS INC 7200320566 22 6251 79.50 Pay app #3 Erate 14 NICP Installation 

(NICPARTNERS) 
06/30/16 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 16 22 6251 14,091.16 Pay app #2, Erate 14 eligible: cabling LB16 

INICPARTNERS) 
06/30/16 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 16 22 6251 336.53 Pay app #4 Erate 14 Upgrade Network infrastructure LB16 

INICPARTNERS) 
06/30/16 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 16 22 6251 642.94 Pay app #4, Erate 14 Upgrade Network infrastructure LB16 

(NICPARTNERS) 
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School District: 	 County: 	 Project Number: 57/66522-00-018 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Walton IS-Modernization (Walton Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
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Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
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07/01/16 NETWORK INTEGRATION CO PARTNERS INC 16 LIABILITY 22 6251 (642.94) REVERSE LIABILITY 16 
(NICPARTNERS) 

07/01/16 NETWORK INTEGRATION CO PARTNERS INC 16 LIABILITY 22 6251 (14,091.16) REVERSE LIABILITY 16 
(NICPARTNERS) 

07/01/16 NETWORK INTEGRATION CO PARTNERS INC 16 LIABILITY 22 6251 (336.53) REVERSE LIABILITY 16 
(NICPARTNERS) 

10/13/16 ON TARGET VOICE & DATA 7200324512 22 6251 11,767.00 Labor to install short throw projector 
10/20/16 NETWORK INTEGRATION CO PARTNERS INC 7200324781 22 6251 9,512.26 Pay app #2, Erate 14 eligible: cabling LB16 

(NICPARTNERS) 
10/20/16 NETWORK INTEGRATION CO PARTNERS INC 7200324781 22 6251 642.94 Pay app #4, Erate 14 Upgrade Network infrastructure LB16 

(NICPARTNERS) 
05/02/17 NETWORK INTEGRATION CO PARTNERS INC 7200332227 22 6251 2,982.70 Pay app #3, Erate 14 eligible: cabling 

(NICPARTNERS) 
06/30/17 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 17 22 6251 3,724.69 Pay app #4 Retention, Erate 14 eligible: cabling LB17 

(NICPARTNERS) 
07/01/17 NETWORK INTEGRATION CO PARTNERS INC 17 LIABILITY 22 6251 (3,724.69) REVERSE LIABILITY 17 

(NICPARTNERSI 
09/28/17 NETWORK INTEGRATION CO PARTNERS INC 7200337590 22 6251 158.53 Pay app #5 Erate 14 Upgrade Network infrastructure 

(NICPARTNERS) 
10/17/17 NETWORK INTEGRATION CO PARTNERS INC 7200338285 22 6251 3,724.69 Pay app #4 Retention, Erate 14 eligible: cabling 

(NICPARTNERS) 
06/30/14 PCM3, INC. J14W630F 22 6255 6,595.36 EXFR fr/ MSTR PROG Senior Project Bond Mgr April 2014 Inv# GGUSD-JI 

04-14 RE: CK# 7200294501 5/22/14 
06/30/14 GM ELECTRICAL, INC. J14W630G 22 6255 2503.67 EXFR fr/ MSTR PROG Project Manager May 2014 Inv# 2014-0002 RE: 

CK# 7200295803 7/14/14 
06/30/15 JF SERVICES J15L7271 22 6255 11,520.00 EXFR fr/ MSTR PROG Proj Mgmt Svc (Gerado Flores) June 2015 Inv# 

1004 RE: CK# 7200307739 7/10/15 
06/30/16 GM ELECTRICAL, INC. J16E7271 22 6255 20,649.87 EXFR fr/ MSTR PROG Project Manager June 2016 Inv# 2016-0006 RE: 

CK# 7200320617 6/23/16 
07/05/11 VECTOR RESOURCES 7200267120 22 6265 63.25 Pay request Job 38723 1LB1 
09/23/14 J.L. COBB PAINTING & CONSTRUCTION 7200297701 23 6265 97.750.25 Gen'l Contracting Svc for Interim Housing 8-31-14 
05/07/15 J.L. COBB PAINTING & CONSTRUCTION 7200305320 23 6265 39,524.75 Gen'l Contracting Svc for Interim Housing pay app #2 
06/03/15 CHANDLER'S A/C REFRIGERATION J15L6031 22 6265 459.80 EXFR fr/ MSTR PROG repair A/C Inv# 123954 RE: CK# 7200298645 

10/28/14 
06/09/15 COAST LOCK & SAFE J15L6099 22 6265 315.94 EXFR fr/ MSTR PROG: install latch guard plates for interim portables Inv# 

010761 RE: CK# 7200301827 2/5/15 
06/09/15 SOUTHERN CALIFORNIA EDISON 7200306585 23 6265 1,419.41 Meter & Service Upgrade 
06/30/15 J.L. COBB PAINTING & CONSTRUCTION LIABILITY 15 23 6265 7,225.00 FINAL PAYMNT-RETENTION, Gen'l Contracting Svc for Interim Housing 

Pay Mg. #3 LB15 
07/01/15 J.L. COBB PAINTING & CONSTRUCTION 15 LIABILITY 23 6265 (7,225.00) REVERSE LIABILITY 15 
07/30/15 J.L. COBB PAINTING & CONSTRUCTION 7200308415 23 6265 7,225.00 FINAL PAYMNT-RETENTION, Gen'l Contracting Svc for Interim Housing 

Pay app #3 LB15 
11/10/15 CIRCLE CITY ELECTRIC 7200311790 22 6265 5,192.00 Emergency repair of feeders and wiremold as directed after hours 
12/01/15 CIRCLE CITY ELECTRIC 7200312447 22 6265 8.707.80 Installing circuits to exhaust fans 
01/26/16 FRANKLIN MECHANICAL 7200314339 22 6265 845.00 Relocate thermostat for Admin bldg 
02/18/16 FRANKLIN MECHANICAL 7200315338 22 6265 7.100.00 Locker room exhaust fans,duct drop, exaust diffusers 
03/15/16 FRANKLIN MECHANICAL 7200316494 22 6265 4,700.00 Locker room Heaters 
03/15/16 WALLACE ELECTRIC 7200316501 22 6265 42,300.00 Power revamp of buildings C,D,E & K 
05/05/16 J.L. COBB PAINTING & CONSTRUCTION 7200318570 22 6265 13,400.00 Disconnect 6 portables - to include cut and jackhammer asphalt away, 

remove electrical, fire alarm, panels and framing 
05/19/16 BEN'S ASPHALT, INC 7200319097 22 6265 14,688.90 Crack fill, Seal, and restripe asphalt play courts 
05/26/16 WALLACE ELECTRIC 7200319433 22 6265 4,753.00 Install power for new Library Computer Lab 
06/07/16 BEN'S ASPHALT, INC 7200319770 22 6265 1,632.10 Crack fill, Seal, and restripe asphalt play courts 10% RETENTION 
06/16/16 JLM INSTALLATIONS, INC. 7200320364 23 6265 4,990.60 Supplied & installed doors and hardware 
06/30/16 BRAVO SIGN & DESIGN J16L7151 22 6265 1,400.40 EXFR fr/ MSTR PROG: Signs & Installations Inv #160167 RE: CK# 

7200321744 7/28/16 
06/30/16 IRVINE PIPE & SUPPLY J16L7154 22 6265 112.74 EXFR fr/ MSTR PROG: swing spout Inv# 796382-1&2 RE: CK# 

7200309929/7200309794 9/15. 9/17/15 
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School District: 	 County: 	 Project Number: 57/66522-00-018 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Walton IS - Modernization (Walton Mod) 

Project Warrant Report (SAB 184a) 
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Code 

Site 
(A) 

Planning 
(B) 
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(E) 
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06/30/16 TODD PIPE & SUPPLY J16E7272 22 6265 1,173.11 EXFR fr/ MSTR PROG: Heating & AC Supplies Inv# S001900828.001 RE: 
CK# 7200309550 9/3/15 

06/30/16 CIVIC CENTER LOCK & SAVE J16E7272 22 6265 621.00 EXFR fr/ MSTR FROG: added stock 100 ea. thermostat cover keys @$5.75 
each Inv# 55368 RE: CK# 7200317649 4/12/16 

07/05/16 BOSSGRAPHICS INC 7200320867 22 6265 985.00 Paint gold ribbon school logo and Paint Protective Coating 
07/12/16 WALLACE ELECTRIC 7200320977 22 6265 14,215.00 Install emergency fighting in bldgs D, E, & K and additional labor to 

straighten out emergency lighting throught school 
07/19/16 VERNE'S PLUMBING 7200321196 23 6265 845.00 Cleared clogged main line bldg A 
08/04/16 R.C. MASONRY 7200321942 23 6265 3,580.00 Concrete Work 
09/15/16 SOUTHERN CALIFORNIA LANDSCAPE, INC. 7200323359 23 6265 122,000.00 Drought tolerant landscaping CUPCCAA# 16-147 
10/06/16 WALLACE ELECTRIC 7200324165 22 6265 7,360.00 Misc electrical work in multiple areas 
12/22/16 SOUTHERN CALIFORNIA LANDSCAPE, INC. J17EC221 23 6265 (122,000.00) EXP TR TO (+(45016179-6170-0847 DROUGHT TOLERANT LANDSCAPE 

RE: CK 7200323359 9/15/16 
01/10/17 BRAVO SIGN & DESIGN 7200327612 22 6265 4,277.12 Provide and install fabricated metal building letters 
03/02/17 R.C. MASONRY 7200329592 23 6265 1,150.00 Remove mulch and install Concrete pad outside heater room 
06/30/17 CIRCLE CITY ELECTRIC LIABILITY 17 23 6265 43,721.00 Lighting upgrades, including LED lights. CUPCCAA #17-137. Complete by 

Map 31, 2017 LB17 
06/30/17 WOLVERINE FENCE COMPANY, INC LIABILITY 17 23 6265 7,950.00 Furnish and install fencing LB17 
06/30/17 BRAVO SIGN & DESIGN J17E7111 23 6265 1,286.10 EXFR fr/ MSTR FROG Fabricated metal marquee numbers Inv# 160190 

RE: CK# 7200328995 2/16/17 
07/01/17 CIRCLE CITY ELECTRIC 17 LIABILITY 23 6265 (43.721.00) REVERSE LIABILITY 17 
07/01/17 WOLVERINE FENCE COMPANY, INC 17 LIABILITY 23 6265 17,950.001 REVERSE LIABILITY 17 
08/01/17 WOLVERINE FENCE COMPANY, INC 7200335555 23 6265 7,950.00 Furnish and install fencing LB17 
08/03/17 CIRCLE CITY ELECTRIC 7200335724 23 6265 43,721.00 Lighting upgrades, including LED lights. CUPCCAA #17-137. Complete by 

May 31, 2017 LB17 
12/23/14 MOBILE MODULAR 7200300398 22 6275 23.250.00 Monthly rent: 6 portables delivery chrges + rent 10/1-10/30/14 
01/27/15 MOBILE MODULAR 7200301443 22 6275 1,350.00 Monthly rent: 6 portables 12/30/14-1/28/15 
02/19/15 MOBILE MODULAR 7200302281 22 6275 1,350.00 Monthly rent: 6 portables 1/29-2/27/15 
03/24/15 MOBILE MODULAR 7200303655 22 6275 1,350.00 Monthly rent: 6 portables 2)28-3/29/15 
05/05/15 MOBILE MODULAR 7200305215 22 6275 1,350.00 Monthly rent: 6 portables 3/30-4/28/15 
05/19/15 MOBILE MODULAR 7200305853 22 6275 1.350.00 Monthly rent: 6 portables 4/29-5/28/15 
06/16/15 MOBILE MODULAR 7200306928 22 6275 1,350.00 Monthly rent: 6 portables 5/29-6/27/15 
06/30/15 ALLIED STORAGE CONTAINERS J15L7271 22 6275 1,022.44 EXFR fr/ MSTR FROG: 3 storage container rental+delivery & pick up 

charges 6/9-7/8/15, 6/10-7/9/15 Inv# R15064478 RE: CK# 7200307662 
7/8/15 

07/23/15 MOBILE MODULAR 7200308150 22 6275 1,350.00 Monthly rent: 6 portables 6/28-7/27/15 
08/27/15 MOBILE MODULAR 7200309397 22 6275 1,350.00 Monthly rent: 6 portables 7/28-8/26/15 
09/22/15 MOBILE MODULAR 7200310042 22 6275 1,350.00 Monthly rent 6 portables 8/27-9/25/15 
10/29/15 MOBILE MODULAR 7200311447 22 6275 1,350.00 Monthly rent 6 portables 9/26-10/25/15 
12/03/15 MOBILE MODULAR 7200312535 22 6275 1.350.00 Monthly rent 6 portables 10/26-11/24/15 
12/22/15 MOBILE MODULAR 7200313339 22 6275 1.350.00 Monthly rent: 6 portables 11/25-12/24/15 
01/21/16 MOBILE MODULAR 7200314202 22 6275 1,350.00 Monthly rent: 6 portables 12/25-01/23/16 
03/03/16 MOBILE MODULAR 7200315984 22 6275 1,350.00 Monthly rent: 6 portables 01/24-2/22/16 
03/24/16 MOBILE MODULAR 7200316908 22 6275 1,350.00 Monthly rent: 6 portables 02/23-03/23/16 
04/28/16 ALLIED STORAGE CONTAINERS J16L428B 22 6275 909.52 EXFR fr/ MSTR PROG:3 storage container rental 9/1-9/30/15 

Inv#R15091355 RE: CK# 7200310263 9/29/15 
05/03/16 MOBILE MODULAR 7200318412 22 6275 1,350.00 Monthly rent: 6 portables 3/24-4/22/16 
06/30/16 ALLIED STORAGE CONTAINERS J16E7271 22 6275 1,694.52 EXFR fr/ MSTR PROG:2 storage containers rental 4/1-4/30/16 

Inv#R16041380 RE: CK# 7200318563 5/5/16 
07/12/16 MOBILE MODULAR 7200320973 22 6275 15,163.24 Return 6 portables 
06/03/15 BELTMANN RELOCATION GROUP J15L6031 22 6276 201.25 EXFR fr/ MSTR FROG Move rolling cabinets Inv# 54788091 RE: CK# 

7200298555 10/23/14 
06/09/15 COUNTRY CITY TOWING J15L6099 22 6276 350.00 EXFR fr/ MSTR FROG: relocate storage containers fr. EISENHOWER Inv# 

0097601 RE: CK# 7200301689 2/3/15 
06/30/15 SOUTH COAST LOGISTICS J15L7213 22 6276 4,508.25 EXFR fr/ MSTR FROG: moving svcs 6/18 & 6/19/15 Inv# 15-0611 RE: CK# 

7200307688 7/8/15 
07/02/15 IMAGE 2000 7200307463 22 6276 100.00 Move 2 copiers from Rm D17 to Rm E25 & Rm M41 
07/08/15 IMAGE 2000 7200307675 22 6276 50.00 Relocate copier from office form 25 (old rm 151 6/18/15 
10/20/15 IMAGE 2000 7200310993 22 6276 150.00 Move copiers from office fr Rm 31 to Rm 25, Rm 31 to Rm M41 
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06/30/16 SOUTH COAST LOGISTICS J16E7272 22 6276 15,335.03 EXFR fr/ MSTR PROG moving services 8/20/15 Inv# 15-0783 RE: CK# 
• 7200310034 9/22/15 

01/30/14 BAINBRIDGE ENVIRONMENTAL 7200290864 22 6280 7,578.00 Asbestos & lead based pain survy & reprt 
CONSULTANTS, INC 

01/29/15 RIVER CITY TESTING 7200301568 23 6280 392.50 DSA testing services Dec 2014 
03/10/15 RIVER CITY TESTING 7200303030 23 6280 147.00 DSA testing services Jan 2015 
04/06/15 RIVER CITY TESTING 7200304037 23 6280 265.50 DSA testing services Jan-Feb 2015 
04/07/15 BAINBRIDGE ENVIRONMENTAL 7200304169 23 6280 3,599.00 Asbestos Abatement Bldgs C & D 

CONSULTANTS. INC 
06/02/15 BAINBRIDGE ENVIRONMENTAL 7200306349 23 6280 15,494.00 Asbestos and Lead abatement bldg C & D 

CONSULTANTS. INC 
06/30/15 BAINBRIDGE ENVIRONMENTAL LIABILITY 15 23 6280 1,147.00 Asbestos and Lead abatement LB15 

CONSULTANTS, INC 
07/01/15 BAINBRIDGE ENVIRONMENTAL 15 LIABILITY 23 6280 (1,147.00) REVERSE LIABILITY 15 

CONSULTANTS, INC 
08/20/15 BAINBRIDGE ENVIRONMENTAL 7200309170 23 6280 1,147.00 Asbestos abatement bldg 0-roof 

CONSULTANTS, INC 
09/15/15 BAINBRIDGE ENVIRONMENTAL 7200309810 23 6280 38,100.50 Asbestos & lead abatemt Air moniroting ABJL 

CONSULTANTS, INC 
09/22/15 RIVER CITY TESTING 7200310049 23 6280 2,960.15 DSA testing services July 2015 
10/01/15 BAINBRIDGE ENVIRONMENTAL 7200310383 23 6280 6,204.50 Abatement abatement Closeout Bldg EFH 

CONSULTANTS, INC 
10/06/15 RIVER CITY TESTING 7200310529 23 6280 1,269.05 DSA testing services July/Aug 2015 
11/05/15 RIVER CITY TESTING 7200311681 23 6280 1,231.20 DSA testing services August/Sept 2015 
12/03/15 RIVER CITY TESTING 7200312546 23 6280 1,455.05 DSA testing services Sept/Oct 2015 
12/10/15 BAINBRIDGE ENVIRONMENTAL 7200312883 23 6280 7,578.50 Asbestos Abatement closeout building E & H 

CONSULTANTS. INC 
01/07/16 RIVER CITY TESTING 7200313766 23 6280 182.00 DSA testing services Nov 2015 
02/04/16 RIVER CITY TESTING 7200314836 23 6280 422.80 DSA testing services Dec 2015 
02/11/16 BAINBRIDGE ENVIRONMENTAL 7200315173 23 6280 13,453.00 Asbestos & lead abatement closeout building K 

CONSULTANTS, INC 
03/01/16 RIVER CITY TESTING 7200315856 23 6280 464.45 DSA testing services Jan 2016 
03/24/16 BAINBRIDGE ENVIRONMENTAL 7200316911 23 6280 2,232.50 Asbestos & lead abatement closeout building K-Janitors Offfice 

CONSULTANTS, INC 
04/07/16 RIVER CITY TESTING 7200317496 23 6280 2,335.40 DSA testing services Feb 2016 
04/28/16 RIVER CITY TESTING 7200318306 23 6280 82.00 DSA testing services Feb/Mar 2016 
01/08/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200300861 22 6290 1,474.00 DSA Inspection Svcs Nov 2014 
02/05/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200301834 22 6290 9,782.00 DSA Inspection Svcs Dec 2014 
03/05/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200302867 22 6290 10,050.00 DSA Inspection Svcs Jan 2015 
03/24/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200303659 22 6290 10,720.00 DSA Inspection Svcs Feb 2015 
06/30/15 STEPHEN PAYTE DSA INSPECTIONS INC J15L7241 22 6290 46,240.00 EXFR fr/ MSTR PROG: DSA Inspection Services Mar 2015 Inv# 11408 RE: 

CK# 7200305317 5/7/15 
05/23/16 STEPHEN PAYTE DSA INSPECTIONS INC J16L5236 22 6290 105,200.00 EXFR fr/ MSTR PROG: DSA Inspection Services Aug 2015 Inv# 11564 RE: 

CK# 7200310658 10/8/15 
Total Project Costs: 

Totals - 926,244.59 9,745,313.39 106,594.10 183,466.00 10,961,618.08 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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01/28/10 Y'DEEN & ASSOCIATES 7200253012 01 6210 27,631.00 Architect Pay request 1 
03/23/10 Y'DEEN & ASSOCIATES 7200254343 01 6210 32,813.00 Architect Pay request 2 
04/27/10 Y'DEEN & ASSOCIATES 7200255432 01 6210 30,567.00 Architect Pay request 3 
09/21/10 Y'DEEN & ASSOCIATES 7200259218 01 6210 13,841.82 Architect Pay request 4 
10/07/10 Y'DEEN & ASSOCIATES 7200259564 01 6210 32,918.90 Architect Pay request 5 
11/30/10 Y'DEEN & ASSOCIATES 7200260768 01 6210 5,486.49 Architect Pay request 6 
12/21/10 Y'DEEN & ASSOCIATES 7200261384 22 6210 5486.48 Architect Pay request 7 
03/16/11 Y'DEEN & ASSOCIATES 7200263574 22 6210 5,486.49 Architect Pay request 8 
04/14/11 KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 1,382.50 Consulting Engineer Service 
04/26/11 Y'DEEN & ASSOCIATES 7200264832 22 6210 5,486.48 Architect Pay request 9 
05/26/11 Y'DEEN & ASSOCIATES 7200266008 22 6210 5,486.49 Architect Pay request 10 
05/15/12 Y'DEEN & ASSOCIATES 7200274709 22 6210 430.87 Pro Repro, Plan Review Submittal 
05/24/12 Y'DEEN & ASSOCIATES 7200275103 22 6210 1,120.00 Reimb. Cumming 
05/09/13 WLC ARCHITECT, INC. 7200283606 22 6210 1,941.17 Prof. Svcs 3/1-3/31/13 
06/20/13 WLC ARCHITECT, INC. 7200285062 22 6210 11,911.75 Prof. Svcs 4/1-4/30/13 
06/27/13 WLC ARCHITECT, INC. 7200285120 22 6210 8,394.09 Prof. Svcs 5/1-5/31/13 
06/30/13 WLC ARCHITECT, INC. LIABILITY 13 22 6210 9,164.68 Prof. Svcs 6/1-6/30/13 LB13 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 1,373.04 EXFR fr/ MSTR PROG permanent/interim reloc classrms Inv# 017397 

RE: CK# 7200284916 6/18/13 
07/01/13 WLC ARCHITECT, INC. 13 LIABILITY 22 6210 (9,164.68) REVERSE LIABILITY 13 
08/08/13 WLC ARCHITECT, INC. 7200286219 22 6210 9,164.68 Prof. Svcs 6/1-6/30/13 LB13 
09/19/13 WLC ARCHITECT, INC. 7200287049 22 6210 15,558.76 Prof Svcs, July 2013 
11/13/13 KNA CONSULTING ENGINEERS, INC. J14UB131 22 6210 285.00 EXFR fr/ MSTR PROG construction svc Sept 2013 Inv#13705 RE: 

CK# 7200288401 11/5/13 
11/19/13 WLC ARCHITECT, INC. 7200288808 22 6210 11,558.77 Prof. Svc 8/1-8/31/13 
12/05/13 PSWC GROUP 7200289300 22 6210 10,750.48 Architectural Svc thru 9/30/13 
01/23/14 WLC ARCHITECT, INC. 7200290606 22 6210 7,705.84 Prof. Svc 11/1-11/30/13 
03/06/14 WLC ARCHITECT, INC. 7200291885 22 6210 15,411.69 Prof. Svc 12/1-12/31/13 
03/25/14 WLC ARCHITECT, INC. 7200292522 22 6210 11,558.77 Prof. Svc 1/1-1/31/14 
05/22/14 WLC ARCHITECT, INC. 7200294505 22 6210 2,311.75 Prof. Svc 3/1-3/31/14 
05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 190.00 EXFR fr/ MSTR PROG construction svc Dec 2013 Inv#13979 RE: 

CK# 7200290762 1/28/14 
06/26/14 WLC ARCHITECT, INC. 7200295392 22 6210 2,747.05 Prof. Svc 4/1-4/30/14 
06/30/14 WLC ARCHITECT, INC. LIABILITY 14 22 6210 2,747.04 Prof. Svc 6/1-6/30/14 LB14 
07/01/14 WLC ARCHITECT, INC. 14 LIABILITY 22 6210 (2,747.04) REVERSE LIABILITY 14 
08/13/14 WLC ARCHITECT, INC. 7200296518 22 6210 2,747.04 Prof. Svc 6/1-6/30/14 LB14 
09/30/14 WLC ARCHITECT, INC. 7200297863 22 6210 5,929.39 Prof. Svc 7/1-7/31/14 
11/25/14 WLC ARCHITECT, INC. 7200299555 22 6210 2,964.69 Prof. Svc 9/1-9/31/14 
12/10/14 WLC ARCHITECT, INC. 7200299813 22 6210 1,976.46 Prof. Svc 8/1-8/31/14 
01/14/15 WLC ARCHITECT, INC. 7200314031 22 6210 13,500.00 A/E Design for HVAC & Ancillary work: Scope & Schematics 100% 

Oct 2015 
01/26/15 WLC ARCHITECT, INC. 7200314345 22 6210 13,500.00 A/E Design for HVAC & Ancillary work: Design Des 50% Nov 2015 

05/21/15 WLC ARCHITECT, INC. 7200305974 22 6210 988.23 Prof. Svc 3/1-3/31/15 
05/28/15 WLC ARCHITECT, INC. 7200306166 22 6210 988.23 Prof. Svc Closeout 100% 4/30/15 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 95.00 EXFR fr/MSTR PROG: HVAC upgrade Mar 2015 Inv# 15532 RE: 

CK# 7200305966 5/21/15 
07/08/15 WLC ARCHITECT, INC. 7200307692 22 6210 2,964.69 Prof. Svc 10/1-10/31/14 
02/23/16 WLC ARCHITECT, INC. 7200315485 22 6210 98,550.00 A/E Design for HVAC & Ancillary work: Design Dev 100%, Constr 

docs 90% Dec 2015 
06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 2,360.00 EXFR fr/ MSTR PROG HVAC Engineering Services Feb 2016 Inv# 

16654 RE: CK# 7200316616 3/17/16 
09/20/16 WLC ARCHITECT, INC. 7200323458 22 6210 9,450.00 A/E Design for HVAC & Ancillary work: Constr docs 100% July 2016 

06/08/17 WLC ARCHITECT, INC. 7200333876 22 6210 675.00 A/E Design for HVAC & Ancillary work: DSA stamped approval 5% 
April 2017 

06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 22 6210 1,020.00 EXFR fr/ MSTR PROG HVAC Upgrade 3/23/17 Inv# 18511 RE: CK# 
7200332367 5/4/17 

07/18/17 WLC ARCHITECT, INC. 7200335216 22 6210 2,025.00 A/E Design for HVAC & Ancillary work: DSA stamped approval 20% Jun 
2017 

Colbi Technologies, Inc. 
Printed: 12/14/2017 
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09/26/17 WLC ARCHITECT, INC. 7200337472 22 6210 5,050.00 A/E Design for HVAC & Ancillary work: DSA stamped approval 50% July 
2017 

10/10/17 WLC ARCHITECT, INC. 7200338029 22 6210 3,375.00 A/E Design for HVAC & Ancillary work: DSA stamped approval 75% Aug 
2017 

09/02/10 DIVISION OF STATE ARCHITECT 7200258835 22 6220 21,928.39 Pay Request Plan Review Fees 
03/21/11 DIVISION OF STATE ARCHITECT 49361 22 6220 9,042.47 Pay Request - Amended Plan Review 
08/01/13 DIVISION OF STATE ARCHITECT 7200286078 22 6220 1,440.00 DSA Submission Fees Interim Housing portables 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 11,440.001 EXP TR TO 25003763-6200-0842 RE: CK 7200286078 8/1/13 
03/14/17 DIVISION OF STATE ARCHITECT 7200330081 22 6220 19,000.00 DSA Plan/Field Review Fee for HVAC Project 
08/15/17 DIVISION OF STATE ARCHITECT 7200336162 22 6220 500.00 DSA re-opening fees 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2.063.44 Pay request, Review of Plans & Specs 
05/12/11 AMERICAN REPROGRAPHICS CO 7200265414 22 6240 272.19 Reprographics WO#F1388399 
06/02/11 FEDERAL EXPRESS 7200266192 22 6240 104.98 Ship Plans & Specs to OPSC on April 6 

, 	07/05/11 FEDERAL EXPRESS 7200267116 22 6240 15.84 Ship Resp. to 15 Day Letter, June 3 	1LB1 
07/28/11 FEDERAL EXPRESS 7200267520 22 6240 3.51 Ship response letter to OPSC on Jun 16 LB11 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272401 22 6240 1.24 Reprographics WO# F1456888 
10/23/12 AMERICAN REPROGRAPHICS CO 7200278357 22 6240 67.13 Reprographics WO #F1658838 
01/03/13 AMERICAN REPROGRAPHICS CO 7200280027 22 6240 129.14 Reprographics WO#F1639952 
03/05/13 AMERICAN REPROGRAPHICS CO 7200281674 22 6240 620.11 Reprographics 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285786 22 6240 48.18 Reprographic Services 
06/30/13 PCM3, INC. J13W630W 22 6240 7,380.00 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Inv# GGUSD-JR-05-13 RE: 

CK# 7200285107 6/27/13 
06/30/13 VVESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.22 EXFR fr/ MSTR PROG Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 

72002851196/27/13 
06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 
06/30/13 MILLER RESORT, LLC. J13U7291 22 6240 233.55 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0290 RE: CK# 

72002851146/27/13 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 543.25 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0351 RE: CK# 

720028898311/22113 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 95.48 EXFR fr/ MSTR PROG Reprographic Svcs Inv# 9198113013053 RE: CK# 

7200289775 12/19/13 
06/30/14 MILLER RESORT, LLC. J14U7141 22 6240 302.64 EXFR fr/ MSTR PROG Schl Comm Liaison Svc May Inv# 2014-0488 RE: 

CK# 7200295221 6/1/14 
06/30/15 AMERICAN REPROGRAPHICS CO J1 5L7271 22 6240 29.35 EXFR fr/ MSTR PROG Reprographic Svcs Feb 2015 Inv# 9198022815267 

RE: CK# 7200304524 4/21/15 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 1,428.26 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Oct 2014 In4 2014-0539 

RE: CK# 7200299549 11/25/14 
06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 22 6240 70.44 EXFR fr/ MSTR PROG Reprographic Svcs June 2017 Inv# 9198063017001 

RE: CK# 7200334922 7/12/17 
06/18/13 NEFF CONSTRUCTION, INC. 7200284920 22 6250 23.560.00 Pay App #1, 4/1-4/25/13 BOND ONLY 
06/27/13 NEFF CONSTRUCTION, INC. 7200285115 22 6250 150,663.95 Pay App #2, 4/1-4/30/13 
06/30/13 NEFF CONSTRUCTION, INC. LIABILITY 13 22 6250 446,322.14 Pay App #4, 6/1-6/30/13 LB13 
07/01/13 NEFF CONSTRUCTION, INC. 13 LIABILITY 22 6250 1446,322.141 REVERSE LIABILITY 13 
08/01/13 NEFF CONSTRUCTION, INC. 7200286083 22 6250 415,294.82 Pay App #4, 6/1-6/30/13 LB13 
08/27/13 NEFF CONSTRUCTION, INC. 7200286595 22 6250 853,500.44 Pay App #5, 7/1-7/31/13 
10/01/13 NEFF CONSTRUCTION, INC. 7200287335 22 6250 602,817.39 Pay App #6, 8/1-8/31/13 
11/19/13 NEFF CONSTRUCTION, INC. 7200288803 22 6250 386,837.84 Pay App #7, 9/1-9/30/13 
11/22/13 NEFF CONSTRUCTION, INC. 7200288985 22 6250 315,577.43 Pay App #8, 10/1-10/31/13 
12/23/13 NEFF CONSTRUCTION, INC. 7200289819 22 6250 141,015.57 Pay app #9, 77%, 11/30/13 
02/21/14 NEFF CONSTRUCTION, INC. 7200291457 22 6250 301.274.44 Pay app #10, 86193 genrk, 12/1-12/31/13 
04/03/14 NEFF CONSTRUCTION, INC. 7200292892 22 6250 254,774.14 Pay app #11,92%, 1/31/14 
04/17/14 NEFF CONSTRUCTION, INC. 7200293373 22 6250 18,456.77 Pay app #13, 3/1-3/31/14 
05/29/14 NEFF CONSTRUCTION, INC. 7200294620 22 6250 14,251.90 Pay app #14, 4/1-4/30/14 
06/26/14 NEFF CONSTRUCTION, INC. 7200295386 22 6250 81,457.06 Pay app #15, 95%, 5/1-5/31/14 
06/30/14 NEFF CONSTRUCTION, INC. J1427111 01 6250 26,562.36 EXFR fr/ (-)22925100-6250-0848 ASPHALT Pay app#15 Inv# 7319 RE: CK 

7200295386 6/26/14 
06/30/14 NEFF CONSTRUCTION, INC. J1427111 22 6250 (26,562.36) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200292892 4/3/14 

Colbi Technologies, Inc. Printed: 12/14/2017 
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06/30/14 NEFF CONSTRUCTION, INC. LIABILITY 14 22 6250 187,341.14 RETENTION LB14 
07/01/14 NEFF CONSTRUCTION, INC. 14 LIABILITY 22 6250 (187,341.14) REVERSE LIABILITY 14 
09/25/14 NEFF CONSTRUCTION, INC. 7200297766 22 6250 30,097.45 Pay ape #16, 95%, 6/1-6/31/14 
12/11/14 NEFF CONSTRUCTION, INC. 7200300000 22 6250 188.925.21 Pay app #17, Retention, 11/30/14 
12/23/13 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 66,162.10 E-Rate 14 Equipments, Pay app #1 

(NICPARTNERS) 
02/04/14 NETWORK INTEGRATION CO PARTNERS INC 7200290975 22 6251 887.00 E-Rate 14, netwrk & cabling, Pay app #3, period (0 11/30/13 

(NICPARTNERS) 
03/20/14 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 4,494.59 E-Rate 14 Cabling, Pay app #2 

(NICPARTNERS) 
03/25/14 NETWORK INTEGRATION CO PARTNERS INC 7200292518 22 6251 1,518.65 E-Rate 14 Cisco Equipmt, Pay app #5 

(NICPARTNERS) 
05/0804 NETWORK INTEGRATION CO PARTNERS INC 7200293958 22 6251 3,934.64 E-Rate 14 Network & Cabling, Retention 

(NICPARTNERS) 
06/26/14 NETWORK INTEGRATION CO PARTNERS INC 7200295387 22 6251 534.36 E-Rate 14 Labor & sell/ice, Pay app #6 period (0 6110/14 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 694.18 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling LB14 

(NICPARTNERS) 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (694.18) REVERSE LIABILITY 14 

(NICPARTNERS) 
08/12/14 NETWORK INTEGRATION CO PARTNERS INC 7200296489 22 6251 694.18 E-Rate 14, Labor, Svc, Matrl, & Egpmt-Cabfing LB14 

(NICPARTNERS) 
06/30/16 CABLEMASTERS J16Q8011 22 6251 1,088.50 EXFR fr/ MSTR PROG Provide material, equipment, labor & services to 

install one drop for new marguee Inv# 39394-PA#2 MG2 RE: CK# 
7200318829 5/12/16 

12/09/13 PCM3, INC. J14UC091 22 6255 6,019.46 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2013 Inv# GGUSD-JR-07 
13 RE: CK# 7200286499 8/22/13 

01/28/14 PCM3, INC. J14W1282 22 6255 6,276.92 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Oct 2013 Inv# GGUSD-JR-10. 
13 RE: CK# 7200288988 11/22/13 

06/30/14 CUMMING J14W630E 22 6255 8,116.35 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc April 2014 Inv# 33062 RE: 
CK# 7200294496 5/22/14 

06/30/14 PCM3, INC. J14W630E 22 6255 2,521.09 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Jan 2014 Inv# GGUSD-JR-01. 
14 RE: CK# 7200291678 2/27/14 

06/30/15 CUMMING J15L7271 22 6255 8,050.90 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2014 Inv# 34012 RE: 
CK# 7200297045 8/28/14 

07/05/11 VECTOR RESOURCES 7200267120 22 6265 44.00 Pay request Job 38724 1LB1 
06/27/13 TIM GREENLEAF ENGINEERING 7200285109 21 6265 4,000.00 Clear & Grub grass for new portables 
09/12/13 BEN'S ASPHALT, INC 7200286883 22 6265 3.000.00 Install ramps for portables 
11/08/13 SOUTHERN CALIFORNIA GAS CO RCF CK 51505 22 6265 3,343.09 Alter 2" Steel Svc to new location 
11/13/13 CALIFORNIA COMMUNICATIONS J14U13131 22 6265 520.00 EXFR fr/ MSTR PROG Connect, mount, testing speakers, phones Inv# 2329 

RE: CK# 7200287955 10/22/13 
05/22/14 TODD PIPE & SUPPLY J14U5222 22 6265 1,147.30 EXFR fr/ MSTR PROG 4 cadet flowise bowls/4 pressure assist tanks 

Inv#5001530485.001 RE: CK# 7200293376 4/17/14 
05/2904 CIRCLE CITY ELECTRIC 7200294617 22 6265 6,307.50 Install Low volt system & wire Interim portable 
06/30/14 BEN'S ASPHALT, INC J14Z7252 22 6265 (3,000.00) EXP TRIO 25003763-6200-0842 RE: CK 7200286883 9/12/13 
06/30/14 CIRCLE CITY ELECTRIC J14Z7252 22 6265 (6,307.50) EXP TR TO 25003763-6200-0842 RE: CK 7200294617 5/29/14 
09/09/14 BEN'S ASPHALT, INC 7200297226 22 6265 14,358.00 Asphalt repair 
10/16/14 VERNE'S PLUMBING 7200298363 22 6265 490.00 Snaked out clogged sink in classrooms 
11/13/14 J.L. COBB PAINTING & CONSTRUCTION 7200299121 22 6265 1,150.00 Marker board installation 
11/20/14 NARANJO LANDSCAPE INC 7200299402 22 6265 3,687.50 Irrigation Repair 
12/10/14 NARANJO LANDSCAPE INC 7200299807 22 6265 1,198.50 Repair of irrigation 
12/10/14 NARANJO LANDSCAPE INC 7200299807 22 6265 808.85 Repair of irrigation, plants 
01/27/15 NARANJO LANDSCAPE INC 7200301444 22 6265 2,825.00 Install and Repair Irrigation 
03/17/15 VERNE'S PLUMBING 7200303424 22 6265 3,373.28 Emergency repair of sewer 
03/17/15 D & D Construction Services 7200303410 22 6265 14,960.00 Maintenance repair 
04/14/15 BEN'S ASPHALT, INC J15L4146 01 6265 14,358.00 EXFR fr/(-)22925100-6265-0848 ASPHALT asphalt repair Inv# 7225JA RE: 

CK 7200297226 9/9/14 
04/14/15 BEN'S ASPHALT, INC J15L4146 22 6265 (14,358.00) EXP TR TO H01919300-6265-0848 ASPHALT RE: CK 7200297226 9/9/14 

Colbi Technologies, Inc. Printed: 12/14/2017 
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06/09/15 CURLEY WHOLESALE ELECTRIC, INC. J15L6099 22 6265 985.34 EXFR fr/ MSTR PROG: sticky carpet Inv# 54803 RE: CK# 7200305845 
5/19/15 

06/09/15 EXPRESS PIPE & SUPPLY CO INC. J1 5L6099 22 6265 856.61 EXFR fr/ MSTR PROG: basketball court backboard Inv# S5270722.001/002 
RE: CK# 7200298241 10/14/14 

06/30/15 IRVINE PIPE & SUPPLY J15L7213 22 6265 410.35 EXFR fr/ MSTR PROG: plumbing supplies Inytt 782024 RE: CK# 
72003041524/7/15 

07/08/15 ECONO FENCE, INC. 7200307672 22 6265 1,953.34 Fence repair 
11/05/15 WALLACE ELECTRIC 7200311675 22 6265 1,870.00 Install one new ceiling fan, including wall controller in Room 31 
12/22/15 BRIGHT ELECTRIC, INC. 7200313326 21 6265 2,385.00 Install Conduit Wiring for 2-120V amp Dedicated Circuits for New Marquee, 

Install New Time Clock 
01/12/16 OUIEL BROS SIGN CO 7200313895 22 6265 15.516.00 Manufacture & Install one illuminated wall marquee 
04/07/16 VERNE'S PLUMBING 7200317492 22 6265 4,197.49 Emergency Repair on 2" coper water main to the MPR building 
06/30/16 HOME DEPOT J1637154 21 6265 724.08 EXFR fr/ MSTR PROG:tan screen & supplies Inv#2164404 RE: CK# 

720031143710/29/15 07/26/16 WALLACE ELECTRIC 7200321641 22 6265 8.80 SALES TAX TO BE PAID TO BOE 
02/09/17 DAVID M. BERTINO MFG, INC 7200328796 22 6265 4,920.00 New plastic laminate countertops in various classrooms 02/16/17 VERNE'S PLUMBING 7200328994 22 6265 3,970.00 Labor and material to remove and replace sinks 06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 136.34 Labor Compliance 6/1-6/30/13 LB13 06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285829 21 6270 654,39 Labor Compliance 1/1-5/31/13 07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (136.34) REVERSE LIABILITY 13 
07/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285980 21 6270 136.34 Labor Compliance 6/1-6/30/13 LB13 01/28/14 DEPT OF INDUSTRIAL RELATIONS 7200290756 21 6270 793.22 Labor Compliance 7/1/13-9/30/13 
06/17/14 DEPT OF INDUSTRIAL RELATIONS 7200295212 21 6270 1,171.70 Labor Compliance 10/1/13-12/31/13 11/04/14 DEPT OF INDUSTRIAL RELATIONS 7200298847 21 6270 273.25 Labor Compliance 4/1-6/30/14 05/23/13 ALLIED STORAGE CONTAINERS 7200284029 22 6275 3,115.80 (1) 40' Storage container 
06/30/13 MOBILE MODULAR LIABILITY 13 22 6275 20,550.00 6 portables rental 6/3-7/2/13 LB13 07/01/13 MOBILE MODULAR 13 LIABILITY 22 6275 120,550.00) REVERSE LIABILITY 13 
08/08/13 MOBILE MODULAR 7200286216 22 6275 20,550.00 6 portables rental 6/3-7/2/13 LB13 
08/08/13 MOBILE MODULAR 7200286216 22 6275 1,350.00 Monthly rent 6 portables 7/3-8/1/13 
08/22/13 MOBILE MODULAR 7200286497 22 6275 1.350.00 Monthly rent 6 portables 8/3-8/31/13 
09/19/13 MOBILE MODULAR 7200287047 22 6275 1,350.00 Monthly rent: 6 portables 9/1-9/30/13 
10/29/13 MOBILE MODULAR 7200288189 22 6275 1,350.00 Monthly rent: 6 portables 10/1-10/30/13 
11/22/13 MOBILE MODULAR 7200288984 22 6275 1,350.00 Monthly rent: 6 portables 10/31-11/29/13 
12/23/13 MOBILE MODULAR 7200289817 22 6275 1.350.00 Monthly rent: 6 portables 11/30-12/29/13 
01/28/14 MOBILE MODULAR 7200290763 22 6275 1,350.00 Monthly rent: 6 portables 12/30/13-1/28/14 03/06/14 MOBILE MODULAR 7200291878 22 6275 1,350.00 Monthly rent: 6 portables 1/29-2/27/14 
03/27/14 MOBILE MODULAR 7200292612 22 6275 1,350.00 Monthly rent: 6 reportables 2/28-3/29/14 05/06/14 MOBILE MODULAR 7200293858 22 6275 1,350.00 Monthly rent: 6 portables 3/30-4/28/14 
06/19/14 MOBILE MODULAR 7200295345 22 6275 2,700.00 Monthly rent: 6 portables 5/29-6/27/14 
10/16/14 MOBILE MODULAR 7200298359 22 6275 14,062.50 Return charges 
11/06/14 MOBILE MODULAR 7200298976 22 6275 1,012.50 Monthly rent: 6 portables 6/28-7/27/14 
07/08/15 MOBILE MODULAR 7200307679 22 6275 2,494.00 FINAL PAYMENT damage charges 
05/21/13 PAPER MART 7200283931 22 6276 774.94 EXFR fr/ OBJ4300 6/30/1336 bdI Boxes 
06/30/13 IMAGE 2000 7200285656 22 6276 200.00 Relocation of 4 copiers/riso in same location 11/13/13 COUNTRY CITY TOWING J14UB131 22 6276 350.00 EXFR fr/ MSTR PROG Tow Storage containers from CHEC to Warren Inv# 

90481 RE: CK# 7200287108 9/24/13 11/26/13 IMAGE 2000 7200289125 22 6276 200.00 Relocation of 4 copiers/riso in same location 
02/26/15 BELTMANN RELOCATION GROUP 7200302572 22 6276 1,950.00 Moving Service-labor 
02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281182 22 6280 4,250.00 Hazardous Inspection/Specification Services 

06/06/13 C.E.M. LAB CORP. 7200284427 22 6280 527.00 Geotechnical Observation Apr 2013 
06/30/13 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 13 22 6280 6,362.50 Monitoring hazrd mat svc June 2013 LB13 

06/30/13 RIVER CITY TESTING LIABILITY 13 22 6280 700.50 Testing & Inspection June 2013 LB13 
07/01/13 RIVER CITY TESTING 13 LIABILITY 22 6280 (700.50) REVERSE LIABILITY 13 
07/01/13 CARDINAL ENVIRONMENTAL CONSULTANTS 13 LIABILITY 22 6280 (6,362.50) REVERSE LIABILITY 13 

08/27/13 RIVER CITY TESTING 7200286599 22 6280 700.50 batch plant&concrete inspectn/soils testing July 09/17/13 RIVER CITY TESTING 7200286970 22 6280 332.75 Special Inspector batch plant July 2013 

ritl) Colbi Technologies, Inc, 
Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-018 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Warren ES - Modernization (Warren-Mod) 

Project Warrant Report (SAS 184a 

Date Payee 	. Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
• (C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
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09/24/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200287107 22 6280 6,362.50 Monitoring hazrd mat svc June 2013 L813 

10/01/13 RIVER CITY TESTING 7200287338 22 6280 242.50 Testing & Inspection July/Aug 2013 
10/17/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200287828 22 6280 13,210.00 Hazardous Mat'l Mgmt July/Aug 2013 

11/05/13 RIVER CITY TESTING 7200288406 22 6280 926.25 Testing & Inspection Aug/Sept 2013 
12/23/13 RIVER CITY TESTING 7200289826 22 6280 139.00 Testing & Inspection Oct 2013 
01/30/14 RIVER CITY TESTING 7200290876 22 6280 409.25 Testing & Inspection Dec 2013 
03/11/14 RIVER CITY TESTING 7200292041 22 6280 69.50 Testing & Inspection Dec/Jan 2014 
03/17/15 RIVER CITY TESTING 7200303421 22 6280 300.00 DSA testing & inspection Jan 2015 
03/09/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200329914 22 6280 3,250.00 Environmental testing, Reporting and Monitoring Services 

06/30/13 JOHNSTON INSPECTIONS, INC. J13W630U 22 6290 1,250.00 EXFR fr/ MSTR PROG Inspection Svc LB13, Inv# 544-GG RE: CK# 
7200286082 8/1/13 (6/30) 

12/10/13 JOHNSTON INSPECTIONS, INC. J14UC102 22 6290 20,625.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 546-GG RE: CK# 7200287220 
9/26/13 

05/22/14 JOHNSTON INSPECTIONS, INC. J14U5221 22 6290 16,125.00 EXFR fr/ MSTR PROG Inspection Svc Inv# 549-GG RE: CK# 7200289812 
12/23/13 

, 01/27/14 CIVIC CENTER LOCK & SAVE J14U1273 22 4300 161.54 EXFR fr/ MSTR PROG Remove & replace interchangeable cores on doors 
Inv# 53029 RE: CK# 7200286962 9/17/13 

05/12/14 CIVIC CENTER LOCK & SAVE J14U5123 22 4300 623.48 EXFR fr/ MSTR PROG staff restrooms installed indicator deadbolts & 
thimble strikes 
Total Project Costs: 

Totals 517,200.63 4,042,444.32 30,719.25 38,000.00 785.02 4,629,149.22 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-016 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Woodbury ES- Modernization (Woodbury-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(3) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose 

04/06/10 Y'DEEN & ASSOCIATES 7200254731 01 6210 27,365.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256543 01 6210 44,275.55 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257689 01 6210 735.12 Architect Pay request 3 
10/07/10 Y'DEEN & ASSOCIATES 7200259564 01 6210 53,783.76 Architect Pay request 4 
11/30/10 Y'DEEN & ASSOCIATES 7200260768 01 6210 5,975.97 Architect Pay request 5 
12/21/10 Y'DEEN & ASSOCIATES 7200261386 22 6210 5,975.97 Architect Pay request 7 
12/21/10 Y'DEEN & ASSOCIATES 7200261384 22 6210 17,927.92 Architect Pay request 6 
03/16/11 Y'DEEN & ASSOCIATES 7200263574 22 6210 11,951.94 Architect Pay request 8 
04/14/11 KNA CONSULTING ENGINEERS, INC. 7200264550 22 6210 1,402.50 Consulting Engineer Service 
04/26/11 Y'DEEN & ASSOCIATES 7200264832 22 6210 5,975.98 Architect Pay request 9 
05/26/11 Y'DEEN & ASSOCIATES 7200266008 22 6210 5,975.97 Architect Pay request 10 
05/15/12 Y'DEEN & ASSOCIATES 7200274710 22 6210 430.61 Pro Repro, Plan Review Submittal 
05/24/12 Y'DEEN & ASSOCIATES 7200275103 22 6210 1,560.00 Reimb. exp Cumming 
06/30/12 DL ENGINEERING, INC. LIABILITY 12 22 6210 175.00 Review of Electrical plans May 2012 LB12 
07/01/12 DL ENGINEERING, INC. 12 LIABILITY 22 6210 (175.00) Reverse Liability F72X0432 
08/21/12 DL ENGINEERING, INC. 7200277018 22 6210 175.00 Review of Electrical plan, LB12 
01/17/13 ORANGE COUNTY SHERIFF'S 7200280470 22 6210 32,969.28 Levy for Y'Deen Inv 2012.12005 

OFFICE/SHERIFF'S CIVIL DIVISION 
06/18/13 LA DESIGN GROUP, INC 7200284918 22 6210 1,014.70 Prof. Svc for April 2013, 5% Complete 
06/20/13 KNA CONSULTING ENGINEERS, INC. 7200285053 22 6210 235.00 General Eng. Svc 4/30/13 
06/30/13 LA DESIGN GROUP, INC 7200285840 22 6210 5,073.50 Prof. Svc for June 2013, 30% Complete 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 72.78 EXFR fr/ MSTR PROG lunch shelter project initiation Inv# 017404 RE: 

CK# 7200285051 6/20/13 
08/30/13 LA DESIGN GROUP, INC 7200286674 22 6210 8,117.60 Prof. Svc for July 2013, 70% Complete 
09/10/13 LA DESIGN GROUP, INC 7200286813 22 6210 9,987.50 Prof svc, July, 2013, 85% Complete 
10/29/13 LA DESIGN GROUP, INC 7200288187 22 6210 1,175.00 Prof Svc thru Aug 31, 2013 Addenda, bid GSA appr 95% 
10/29/13 LA DESIGN GROUP, INC 7200288187 22 6210 6,088.20 Prof. Svc for Aug 2013 100% complete 
11/22/13 LA DESIGN GROUP, INC 7200288982 22 6210 15,455.86 Prof Svc thru Sept 2013 Addenda, bid GSA appr 95% 
03/25/14 LA DESIGN GROUP, INC 7200292514 22 6210 2,801.94 Prof svc Construction Admin 10% 
05/07/14 DONALD KROTEE PARTNERSHIP INC J14U5071 22 6210 5,640.73 EXFR fr/ MSTR PROG GGUSD support (PM) work Inv# 017571 RE: 

CK# 7200290218 1/9/14 
05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 190.00 EXFR fr/ MSTR PROG construction svc Aug 2013 Inv#13609 RE: 

CK# 7200287333 10/1/13 
06/30/14 DONALD KROTEE PARTNERSHIP INC J14U7232 22 6210 3,617.47 EXFR fr/ MSTR PROG GGUSD support (PM) work 3/31/14 Inv# 

017771 RE: CK# 7200294497 5/22/14 
06/30/14 KNA CONSULTING ENGINEERS, INC. J14W6306 22 6210 95.00 EXFR fr/ MSTR PROG construction svc June 2014 Inv/114521 RE: 

CK# 7200295894 7/18/14 
06/30/14 LA DESIGN GROUP, INC LIABILITY 14 22 6210 2,801.94 Prof svc Feb-June 2014 Construction Admin 15% LB14 
07/01/14 LA DESIGN GROUP, INC 14 LIABILITY 22 6210 (2,801.94) REVERSE LIABILITY 14 
10/30/14 LA DESIGN GROUP, INC 7200298751 22 6210 2,801.94 Prof svc Feb-June 2014 Construction Admin 15% LB14 
11/06/14 LA DESIGN GROUP, INC 7200298975 22 6210 23,574.47 Prof svc July-Aug 2014 Construction Admin 50% 
12/10/14 LA DESIGN GROUP, INC 7200299804 22 6210 5,603.87 Prof svc Sept 2014 
12/23/14 LA DESIGN GROUP, INC 7200300396 22 6210 32,487.73 Prof svc Oct-Nov 2014 Construction Admin 80% ($11,207.73)/Addt'l 

Svc-Exterior emergncy lighting 95% ($6,407.75), Fire alarm redesign 
95%) $14,872,.25 

02/12/15 WESTGROUP DESIGNS, INC. 7200302091 22 6210 13,500.00 Architectural svcs HVAC and Ancillary scope Dec 2014 
03/05/15 WESTGROUP DESIGNS, INC. 7200302868 22 6210 83,700.00 Architectural svcs HVAC and Ancillary scope Jan 2015 
04/07/15 LA DESIGN GROUP, INC 7200304157 22 6210 20,432.74 Prof svc Dec 2014-Jan 2015 Addenda DSA approval 100%($1400.97) 

Const Admin 100% ($11207.73) Closeout 40%($5603.87)/Addt'l Svc- 
Ext emerg lighting 100% ($337.25), Fire alarm redesign 100% 
($782.75) 

04/09/15 WESTGROUP DESIGNS, INC. 7200304280 22 6210 18,900.00 Architectural svcs HVAC and Ancillary scope Constr doc 80% Feb 
2015 

05/14/15 WESTGROUP DESIGNS, INC. 7200305642 22 6210 4,725.00 Architectural svcs HVAC and Ancillary scope Constr doc 85% Mar 
2015 

05/19/15 LA DESIGN GROUP, INC 7200305850 22 6210 101.62 Reimb: Riot Creative Imaging 
06/04/15 WESTGROUP DESIGNS, INC. 7200306452 22 6210 1,890.00 Architectural svcs HVAC and Ancillary scope Constr doc 87% Apr 

2015 
06/26/15 LA DESIGN GROUP, INC 7200307228 22 6210 1,400.97 Prof svc May 2015 Closeout 50% 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 2,625.00 EXFR fr/ MSTR PROG: HVAC upgrade Feb 2015 Inv# 15353 RE: 

CK# 7200304273 4/9/15 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-016 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Woodbury ES - Modernization (Woodbury-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furs' & Equip' 
(F) Description / Purpose 

10/08/15 LA DESIGN GROUP, INC 7200310654 22 6210 25.655.74 Prof svc Final invoice-prolect certified 
12/03/15 WESTGROUP DESIGNS, INC. 7200312541 22 6210 7,560.00 Architectural svcs HVAC and Ancillary scope Constr doc 95% Sept 2015 

04/20/17 WESTGROUP DESIGNS, INC. 7200331744 22 6210 4,725.00 Architectural svcs HVAC and Ancillary scope Constr doc 100% Feb 2017 

05/02/17 WESTGROUP DESIGNS, INC. 7200332231 22 6210 3,375.00 Architectural svcs HVAC and Ancillary scope DSA approval 25% Mar 2017 

06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 920.00 EXFR fr/ MSTR FROG HVAC Upgrade 4/3,4,7,11/17 Inv# 18691 RE: CK# 
7200333883 6/8/17 

07/12/17 WESTGROUP DESIGNS, INC. 7200334935 22 6210 8,775.00 Architectural svcs HVAC and Ancillary scope DSA approval 90% May 2017 

09/02/10 DIVISION OF STATE ARCHITECT 7200258827 22 6220 23.544.48 Pay Request Plan Review Fees 
05/19/11 DIVISION OF STATE ARCHITECT 7200265701 22 6220 6,858.98 Pay request 2 Plan review fees 
10/10/13 DIVISION OF STATE ARCHITECT 7200287620 22 6220 1,440.00 Plan/Field Review Fees for 6 Portables 
06/30/14 DIVISION OF STATE ARCHITECT J14Z7252 22 6220 (1.440.00) EXP TR TO 25003763-6200-0842 RE: CK 7200287620 10/10/13 
06/09/15 DIVISION OF STATE ARCHITECT J15L6099 22 6220 166.66 EXFR fr/ MSTR FROG: DSA Close out fees Inv# 111314 RE: CK# 

7200299400 11/20/14 
07/30/15 DIVISION OF STATE ARCHITECT 7200308404 22 6220 9,986.97 DSA further fees-various bldg & portables 
03/14/17 DIVISION OF STATE ARCHITECT 7200330084 22 6220 19,000.00 DSA Plan/Field Review Fee for HVAC Project 
06/30/17 DIVISION OF STATE ARCHITECT J17E7123 23 6220 125.00 EXFR fr/ MSTR FROG DSA RE-OPENING FEES —A#04-103080 Inv# 

100316-VARIOUS RE: CK# 7200324774 10/20/16 
09/22/11 CALIFORNIA DEPT. OF EDUCATION 7200268541 22 6225 2,280.99 Pay request Review of Plans and Specs 
06/10/10 CONSOLIDATED REPROGRAPHICS 7200256913 01 6240 16.42 PPC Bond, Digital Set-up & Service Fees 
06/02/11 FEDERAL EXPRESS 7200266192 22 6240 104.98 Ship Plans & Specs to OPSC on April 6 
07/05/11 AMERICAN REPROGRAPHICS CO 7200267114 22 6240 245.57 Reprographics WOW 388353 1LB1 
07/05/11 FEDERAL EXPRESS 7200267116 22 6240 15.85 Ship Resp. to 15 Day Letter, June 3 	1LB1 
07/28/11 FEDERAL EXPRESS 7200267520 22 6240 3.51 Ship response letter to OPSC Jun 16 LB11 
03/20/12 AMERICAN REPROGRAPHICS CO 7200273130 22 6240 13.54 Reprographics WO#F1530044 
06/19/12 AMERICAN REPROGRAPHICS CO 7200275910 22 6240 892.17 Reprographic WO#F1552186 
06/28/12 PRINT SHOP/COPIER CHRG J12T6281 22 6240 26.85 Pringting and Scanning 
06/30/12 PRINT SHOP/COPIER CHRG J1207306 22 6240 3.52 Printing charge June,2012 
06/30/12 AMERICAN REPROGRAPHICS CO 7200276618 22 6240 51.52 Reprogrphics WO #F1580380 LB12 
07/06/12 SIGNS & LUCITE PRODUCTS, INC. 7200276153 22 6240 700.38 Measure A sign, Installation with 2 posts 2LB1 
05/30/13 AMERICAN REPROGRAPHICS CO 7200284202 22 6240 58.19 Reprographic Svcs WO# F1730018 
06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR FROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 
06/30/13 PCM3, INC. J13W630W 22 6240 2,334.38 EXFR fr/ MSTR PROD Proj/Constr Mgmt Svc Mar 2013 Inv# GGUSD-DB- 

03-13 RE: CK# 7200283121 4/25/13 
06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.22 EXFR fr/ MSTR PROD Proj Mgmt Svc May 2013 Inv# 13504-05 RE: CK# 

7200285119 6/27/13 
06/30/13 PCM3, INC. J13U7291 22 6240 5,130.00 EXFR fr/ MSTR FROG Asst Construct Mgr April/May 2013 Inv# GGUSD-JT- 

05-13 RE: CK# 7200285117 6/27/13 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285792 22 6240 127.53 Reprographic Svc 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 549.07 EXFR fr/ MSTR FROG Reprographic Svcs Inv# 9198123113001 RE: CK# 

72002915642/25/14 
06/30/15 MILLER RESORT, LLC. J15L7241 22 6240 1,623.64 EXFR fr/ MSTR FROG Schl Comm Liaison Svc Oct 2014 Inv# 2014-0539 

RE: CK# 7200299549 11/25/14 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 201.43 EXFR fr/ MSTR FROG Reprographic Svcs Jan 2015 In/i# 9198013115009 

RE: CK# 7200302269 2/19/15 
06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 86.10 EXFR fr/ MSTR PROD Reprographic Svcs June 2017 Inv# 9198063017001 

RE: CK# 7200334922 7/12/17 
08/14/12 PINNER CONSTRUCTION 7200276904 22 6250 74,426.80 Pay Appl. Period 10 6)30/12 LB12 
08/23/12 PINNER CONSTRUCTION 7200277149 22 6250 676,994.70 Pay appl. Period 10 7/31/12 
12/04/12 PINNER CONSTRUCTION 7200279268 22 6250 297,407.50 Pay App). Period to 8/31/12 
01/24/13 PINNER CONSTRUCTION 7200280674 22 6250 49,989.00 Pay App. #4 Period to 11/30/12 
01/31/13 PINNER CONSTRUCTION 7200280885 22 6250 63.030.20 Pay App #6 FINAL 
01/31/13 PINNER CONSTRUCTION 7200280885 22 6250 95,098.80 Pay app #5 period to 12/7/12 
02/14/13 PINNER CONSTRUCTION 7200281191 22 6250 3,657.00 Release of Stop Paymt Notice filed 1/28/13 
06/11/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200284579 21 6250 16.917.60 Pay app #1, Apr 2013 BOND ONLY 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57166622-00-016 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Woodbury ES- Modernization (Woodbury-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
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Code 
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Planning 
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(D) 

Inspection 
(E) 

Furn' & Equip' 
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06/30/13 PAUL C. MILLER CONSTRUCTION CO., INC. LIABILITY 13 21 6250 49,788.40 Pay app #2, 6/1- 6/30/13 LB13 
07/01/13 PAUL C. MILLER CONSTRUCTION CO., INC. 13 LIABILITY 21 6250 (49.788.40) REVERSE LIABILITY 13 
08/08/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200286213 21 6250 46,453.10 Pay app #2, 6/1- 6/30/13 LB13 
08/13/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200286253 21 6250 343,269.35 Pay app #3, 7/1- 7/31/13 
10/24/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200288071 21 6250 120,600.60 Pay app #4, 8/1- 8/31/13 
12/23/13 PAUL C. MILLER CONSTRUCTION CO., INC. 7200289802 21 6250 18,231.49 Pay app #594% 9/1-9/30/13 
01/28/14 PAUL C. MILLER CONSTRUCTION CO., INC. 7200290757 21 6250 28,709.06 Pay app #6 FINAL 11/30/13 
02/12/14 NEFF CONSTRUCTION, INC. 7200291204 22 6250 34,173.90 Pay app #1, 12/1-12/31/13 BOND ONLY 
06/13/14 NEFF CONSTRUCTION, INC. 7200295102 22 6250 67,062.77 Pay app #2, 5%, 5/1-5/15/14 
06/30/14 NEFF CONSTRUCTION, INC. LIABILITY 14 22 6250 281,211.53 Pay app #3, 15%, 6/1-6/30/14 ($242,966.67) + RETENTION ($38,244.86) 

LB14 
07/01/14 NEFF CONSTRUCTION, INC. 14 LIABILITY 22 6250 (281,211.53) REVERSE LIABILITY 14 
08/07/14 NEFF CONSTRUCTION, INC. 7200296373 22 6250 242,966.67 Pay app #3, 15%, 6/1-6/30/14 
09/11/14 NEFF CONSTRUCTION, INC. 7200297359 22 6250 417,989.28 Pay app #4, 34%, 7/1-7/31/14 
11/25/14 NEFF CONSTRUCTION, INC. 7200299551 22 6250 987,107.10 Pay app #5, 59%, 8/1-8/31/14 
12/18/14 NEFF CONSTRUCTION, INC. 7200300343 22 6250 342,139.54 Pay app #8, 90%, 11/1-11/30/14 
01/27/15 NEFF CONSTRUCTION, INC. 7200301446 22 6250 135,828.49 Pay app #9, 96%, 12/1-12/31/14 
02/26/15 NEFF CONSTRUCTION, INC. 7200302579 22 6250 127,156.21 Pay app #10, ADR #4R, 1/1-1/31/15 
03/24/15 NEFF CONSTRUCTION, INC. 7200303657 22 6250 233,594.32 Pay app #11, DCDR #1,2/1-2/28/15 
04/14/15 NEFF CONSTRUCTION, INC. J15L4146 01 6250 240,781.64 EXFR fr/)-)22925200-6250-0848 ASPHALT Pay app# 11 Inv# 7349JA RE: 

CK 7200303657 3/24/15 
04/14/15 NEFF CONSTRUCTION, INC. J15L4146 22 6250 (240,781.64) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: Cl) 

7200300343 12/18/14 
04/16/15 NEFF CONSTRUCTION, INC. 7200304449 22 6250 40,571.69 Pay app #12, DCDR #2, 3/1-3/31/15 
05/21/15 NEFF CONSTRUCTION, INC. 7200305970 22 6250 38,532.96 Pay app #13, ADR #7R, 4/30/15 
05/26/15 NEFF CONSTRUCTION, INC. J15L5264 22 6250 (38,282.90) EXP TR TO (+)01919300-6250 (6265 Bitech)-0848 ASPHALT RE: Cl) 

7200305970 5/21/15 
05/26/15 NEFF CONSTRUCTION, INC. J15L5264 01 6250 38,282.90 EXFR fr/(-)22925200-6250-0848 ASPHALT Pay app# 13 Inv# 15543 RE: 

CK 7200305970 5/21/15 
06/30/15 NEFF CONSTRUCTION, INC. LIABILITY 15 22 6250 296,347.02 Pay app #14, Retention, 4/1-4/30/15 LB15 
07/01/15 NEFF CONSTRUCTION, INC. 15 LIABILITY 22 6250 (296.347.02) REVERSE LIABILITY 15 
07/30/15 NEFF CONSTRUCTION, INC. 7200308408 22 6250 296,347.02 Pay app #14, Retention, 4/1-4/30/15 LB15 
01/25/13 NETWORK INTEGRATION CO PARTNERS INC INVOICE CANCELL 22 6251 EXFR fr/ O8J6265 6/30/13 Provide labor & Svcs Cabling District 11% 

INICPARTNERS) 
01/29/13 NETWORK INTEGRATION CO PARTNERS INC 7200280765 22 6251 3,504.95 EXFR fr/ OBJ6265 6/30/13 Equipmnt installation/Config CISCO Eligible 11% 

(NICPARTNERS) 
02/14/13 NETWORK INTEGRATION CO PARTNERS INC 7200281190 22 6251 1,377.15 EXFR fr/ OBJ6265 6/30/13 CISCO Equipments, Erate Ineligible 

(NICPARTNERS) 
02/14/13 NETWORK INTEGRATION CO PARTNERS INC 7200281190 22 6251 29,700.80 EXFR fr/ OBJ6265 6/30/13 CISCO Equipmnt, Eligible 11% 

(NICPARTNERS) 
03/07/13 NETWORK INTEGRATION CO PARTNERS INC 

(NICPARTNERS) 
7200281776 22 6251 169.07 EXFR fr/ 0BJ6265 6/30/13 Provide Equipmt & labor for Cabling, less 5% 

retention 
05/08/14 NETWORK INTEGRATION CO PARTNERS INC 7200293958 22 6251 2,089.78 EXFR fr/ OBJ6265 6/30/14 Pay app #2, Provide Equipmt & labor for Cabling 

(NICPARTNERS) 
06/03/14 NETWORK INTEGRATION CO PARTNERS INC 7200294767 22 6251 2,820.38 EXFR fr/ OBJ6265 6/30/14 Pay app #04R, Marl & Equipmt period 10 2/28/14 

(NICPARTNERS) 
06/13/14 NETWORK INTEGRATION CO PARTNERS INC 7200295103 22 6251 3,207.73 EXFR fr/ OBJ6265 6/30/14 Pay app #3, Provide Equipmt & labor for Cabling 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 35,143.28 EXFR fr/ OBJ6265 6/30/14 Provide Equipmt & labor for Cabling LB14 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 2,820.38 EXFR fr/ OBJ6265 6/30/14 Upgrade Network Infrastructure LB14 

INICPARTNERS) 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (35,143.28) REVERSE LIABILITY 14 

(NICPARTNERS) 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (2,820.38) REVERSE LIABILITY 14 

(NICPARTNERS) 
08/05/14 NETWORK INTEGRATION CO PARTNERS INC 7200296267 22 6251 32,936.56 EXFR fr/ OBJ6265 6/30/14 Pay app #4, Provide Equipmt & labor for Cabling 

(NICPARTNERS) LB14 

Colbi Technologies, Inc. Printed 2/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-016 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Woodbury ES - Modernization (Woodbury-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

10/23/14 NETWORK INTEGRATION CO PARTNERS INC 7200298562 22 6251 2,789.97 EXFR fr/ 0BJ6265 6/30/15 Upgrade Network Infrastructure: Equipment 
)NICPARTNERS) LB14 

03/19/15 ON TARGET VOICE & DATA 7200303522 22 6251 957.00 Provide svcs to remove IDE cabinet, fiber, power connections & copper 
06/30/15 ON TARGET VOICE & DATA LIABILITY 15 22 6251 957.00 Provide svc to remove cabling & connection to portable K LB15 
06/30/15 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 15 22 6251 2,245.79 EXFR fr/ OBJ6265 6/30/15 Provide Equipmt & labor for Cabling LB15 

(NICPARTNERS) 
07/01/15 ON TARGET VOICE & DATA 15 LIABILITY 22 6251 (957.001 REVERSE LIABILITY 15 
07/01/15 NETWORK INTEGRATION CO PARTNERS INC 15 LIABILITY 22 6251 (2,245.79) REVERSE LIABILITY 15 

(NICPARTNERS) 
08/04/15 ON TARGET VOICE & DATA 7200308501 22 6251 957.00 Provide svc to remove cabling & connection to portable K LB15 
09/13/16 NETWORK INTEGRATION CO PARTNERS INC 7200323229 22 6251 536.33 EXFR fr/ OBJ6265 6/30/13 Pay App #3 Material & Project Labor, Ineligilble 

INICPARTNERS1 
06/30/12 DAVID LARKIN LIABILITY 12 22 6255 455.00 EXFR fr/ MSTR PROG: Proj. Mgt Svc June 12 LB12 
07/01/12 DAVID LARKIN 12 LIABILITY 22 6255 (455.001 REVERSE LIABILITY 12 PO#F72X0426 
11/30/12 DAVID LARKIN J13WB302 22 6255 455.00 EXFR fr/ MSTR PROG Proj. Mgt Svc LB12, Inv# 062912 RE: CK# 

7200276902 8/14/12 
12/09/13 PCM3, INC. J14UC091 22 6255 5,755.46 EXFR fr/ MSTR PROG Asst Construct Mgr July 2013 Inv# GGUSD-JT-07- 

13 RE: CK# 7200286499 8/22/13 
01/27/14 PCM3, INC. J14U1274 22 6255 4,143.15 EXFR fr/ MSTR PROG Asst Construct Mgr Oct 2013 Inv# GGUSD-JT-10-13 

RE: CK# 7200288988 11/22/13 
01/27/14 PCM3, INC. J14U1274 22 6255 4,143.16 EXFR fr/ MSTR PROG Asst Construct Mgr Oct 2013 Inv# GGUSD-JT-10-13 

RE: CK# 7200288988 11/22/13 
06/30/14 PCM3, INC. J14W630D 22 6255 11,709.40 EXFR fr/ MSTR PROG Asst Construct Mgr Jan 2014 Inv# GGUSD-JJT-01- 

14 RE: CK# 7200291678 2/27/14 
08/14/12 CITY OF GARDEN GROVE 50459 22 6265 150.00 Rental of water meter 
08/14/12 BAVCO 7200276885 22 6265 3,189.40 2 Wilkins 375 4" Backflow devices 
08/23/12 BAVCO 7200277139 22 6265 1,357.65 1 Wilkins 375 3" Backflow device 
08/30/12 B & K ELECTRIC WHOLESALE 7200277249 22 6265 40,862.65 Switchgear & Panelboards, MSB 1600A 
10/25/12 PHILIP TITOLO WATER TRUCK SERVICE, INC. 7200278498 22 6265 1,590.00 Water truck 6hr@$60 WO#2012-13-405193 

01/03/13 HOME DEPOT 7200280031 22 6265 215.37 3 Ceramic heater 
02/14/13 CITY OF GARDEN GROVE 7200281184 22 6265 72.26 Water usage 8/16/12-10/10/12 
05/23/13 CITY OF GARDEN GROVE 7200284031 22 6265 107.40 Install & Remy! of Hydrant Meter & Usage 
04/14/15 QUIEL BROS SIGN CO 7200304391 22 6265 1,607.00 Clear Lexan cover w/ aluminum frame for Marquee 
06/09/15 5M CONTRACTING, INC 7200306569 22 6265 1,100.00 Abatement of HVAC closet 
01/14/16 J.L. COBB PAINTING & CONSTRUCTION 7200314021 22 6265 4,200.00 Purchase and installation of fencing and gates 
11/14/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200339479 23 6265 1.853.36 Remove and replace broken and damaged ceiling tiles 
06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 1,013.38 Labor Compliance 6/1 - 
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285828 21 6270 1,013.38 Labor Compliance 7/1/12-5/31/13 
07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 11,013.381 REVERSE LIABILITY 13 
06/30/14 COUNTRY CITY TOWING J14U7142 22 6276 262.50 EXFR fr/ MSTR PROG tow storage container fr Clinton to Woodbury 

• Inv#95720 RE: CK# 7200295563 7/2/14 
06/30/14 IMAGE 2000 7200295804 22 6276 150.00 Move (2) Copier & (1) Riso to Computer Lab, Rm 30 on 6/20/14 
10/09/14 IMAGE 2000 7200298154 22 6276 150.00 Return copier to school 8/20/14 
06/09/15 COUNTRY CITY TOWING J15L6099 22 6276 875.00 EXFR fr/ MSTR PROG: relocate storage containers within campus Inv# 

0097625 RE: CK# 7200305963 5/21/15 
12/11/12 C.E.M. LAB CORP. 7200279520 22 6280 15,699.50 Geotechnical Observation Svc 
06/27/13 BAINBRIDGE ENVIRONMENTAL 7200285104 21 6280 4,798.00 Asbestos & Lead Based Pain Survey-Restroom 

CONSULTANTS, INC 
06/30/13 BAINBRIDGE ENVIRONMENTAL LIABILITY 13 21 6280 12,000.50 Asbestos & Lead Abatemnt Monitoring & Report LB13 

CONSULTANTS, INC 
06/30/13 BAINBRIDGE ENVIRONMENTAL LIABILITY 13 21 6280 4,981.00 Testing for classrooms LB13 

CONSULTANTS, INC 
06/30/13 RIVER CITY TESTING LIABILITY 13 22 6280 408.50 Special Inspection & testing June 2013 LB13 
07/01/13 BAINBRIDGE ENVIRONMENTAL 13 LIABILITY 21 6280 (12,000.50) REVERSE LIABILITY 13 

CONSULTANTS, INC 
07/01/13 RIVER CITY TESTING 13 LIABILITY 22 6280 1408.501 REVERSE LIABILITY 13 
07/01/13 BAINBRIDGE ENVIRONMENTAL 13 LIABILITY 21 6280 (4,981.00) REVERSE LIABILITY 13 

CONSULTANTS. INC 

*Colbi Technologies, Inc. Printed 2/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-016 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Woodbury ES - Modernization (Woodbury-Mod) 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn & Equip' 
(F) Description! Purpose  

08/01/13 BAINBRIDGE ENVIRONMENTAL 7200286066 21 6280 4,981.00 Testing for classrooms LB13 
CONSULTANTS, INC 

08/21/13 BAINBRIDGE ENVIRONMENTAL 7200286389 21 6280 12,000.50 Asbestos & Lead Abatemnt Monitoring & Report LB13 
CONSULTANTS. INC 

08/27/13 RIVER CITY TESTING 7200286599 22 6280 408.50 Special Inspection & testing LB13 
09/24/13 RIVER CITY TESTING 7200287111 22 6280 69.50 Testing & Inspection July/Aug 2013 
09/30/14 RIVER CITY TESTING 7200297861 22 6280 1,057.75 DSA Testing & Inspection July 2014 
10/21/14 RIVER CITY TESTING 7200298478 22 6280 164.00 DSA Testing & Inspection July/August 2014 
10/23/14 BAINBRIDGE ENVIRONMENTAL 7200298554 22 6280 10,696.00 Abatement air monitoring Bldg ABC 

CONSULTANTS, INC 
01/15/15 RIVER CITY TESTING 7200301101 22 6280 418.25 DSA Testing & Inspection Nov 2014 
02/03/15 RIVER CITY TESTING 7200301695 22 6280 82.00 DSA Testing & Inspection Nov/Dec 2014 
02/24/15 BAINBRIDGE ENVIRONMENTAL 7200302445 22 6280 7,114.00 Asbestos Abatement Closeout Doc Bldg F & G 

CONSULTANTS, INC 
02/24/15 BAINBRIDGE ENVIRONMENTAL 7200302445 22 6280 4,365.00 Abatement air monitoring Bldg D 

CONSULTANTS, INC 
03/05/15 BAINBRIDGE ENVIRONMENTAL 7200302853 22 6280 5,975.50 Survey U& specs portable bldg 

CONSULTANTS, INC 
03/17/15 RIVER CITY TESTING 7200303421 22 6280 300.00 DSA Testing & Inspection Jan 2015 
09/22/15 RIVER CITY TESTING 7200310045 22 6280 272.10 DSA Testing & Inspection July 2015 
09/25/12 SANDY PRINGLE ASSOC. INSPECTION 7200277696 22 6290 6,473.96 Inspector H. Krapf, 92hr@62.25 .8hrOT 

CONSULTANTS 
10/04/12 SANDY PRINGLE ASSOC. INSPECTION 7200277916 22 6290 3,735.00 InspectorH. Krapf 60hr@ $62.25 

CONSULTANTS 
10/30/12 SANDY PRINGLE ASSOC. INSPECTION 7200278563 22 6290 4,668.75 Inspector-H. Krapf, 75hrs @$62.25 

CONSULTANTS 
12/11/12 SANDY PRINGLE ASSOC. INSPECTION 7200279523 22 6290 5,602.50 Inspector H Krapf 90hrs @$62.25 

CONSULTANTS 
09/17/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200286972 22 6290 3,082.00 DSA lspection services-M. Schmidt July 213 
09/26/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200287226 22 6290 2,881.00 DSA Inspection Svcs Aug. 2013 
11/05/13 STEPHEN PAYTE DSA INSPECTIONS INC 7200288408 22 6290 134.00 DSA Inspection Svcs, Sept 2013 
06/30/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200295910 22 6290 1,608.00 DSA Inspection Svc June 2014 
09/11/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200297360 22 6290 5.762.00 DSA Inspection Svc July 2014 
10/23/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200298569 22 6290 5,896.00 DSA Inspection Svc August 2014 
10/30/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200298754 22 6290 5,628.00 DSA Inspection Svc Sept 2014 
12/02/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200299613 22 6290 5,896.00 DSA Inspection Svc Oct 2014 
12/23/14 STEPHEN PAYTE DSA INSPECTIONS INC 7200300400 22 6290 4.556.00 DSA Inspection Svc Nov 2014 
02/12/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200302087 22 6290 • 6,298.00 DSA Inspection svc Dec 2014 
03/05/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200302867 22 6290 4,556.00 DSA Inspection svc Jan 2015 
04/09/15 STEPHEN PAYTE DSA INSPECTIONS INC 7200304279 22 6290 2,680.00 DSA Inspection svc Feb 2015 
06/30/15 STEPHEN PAYTE DSA INSPECTIONS INC J15L7241 22 6290 2,400.00 EXFR fr/ MSTR PROG: DSA Inspection Services Mar 2015 Inv# 11411 RE: 

CK# 7200305317 5/7/15 
01/15/15 GREAT WESTERN SANITARY SUPPLIES 7200301090 22 4300 3,867.91 10 brushed stainless steel hand dryers 
06/03/15 CIVIC CENTER LOCK & SAVE J15L6031 22 4300 483.74 EXFR fr/ MSTR PROG: labor & material door locks Inv# 53988 RE: CK# 

7200297854 9/30/14 
06/30/15 CIVIC CENTER LOCK & SAVE J15L7221 22 4300 147.66 EXFR fr/ MSTR PROG: key fitted to cabinet locks Inv# 54624 RE: CK# 

7200306155 6/4/15 
Total Project Costs: 

Totals 619,109.61 4,964,264.01 68,401.60 71,857.21 4,499.31 5,728,131.74 

Colbi Technologies, Inc. Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
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School District: 	 County: 	 Project Number: 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Zeyen ES - Measure P (Zeyen Mess P) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

04/11/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200331363 26 6250 130,000.00 Pay app #1,3% 1/1-1/31/17 

04/27/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200332070 26 6250 546,467.15 Pay app #2, 17% 3/01-3/31/17 

06/15/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200334220 26 6250 854,053.55 Pay app #4, 39% 5/01-5/31/17 

07/12/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200334963 26 6250 827,056.55 Pay app #560% 6/01-6/30/17 

08/24/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200336507 26 6250 1,639,139.22 Pay app #694% 7/01-7/31/17 

09/19/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200337234 26 6250 83,333.33 Lease payment #1 8/1-8/31/17 

09/28/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200337608 26 6250 84,201.39 Lease payment #29/1-9/30/17 

10/17/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200338291 26 6250 456,622.51 Pay app #7 100% 8/1-8/31/17 

10/31/17 PAUL C. MILLER CONSTRUCTION CO., INC. 7200338944 26 6250 84,027.78 Lease payment #310/1-10/31/17 

10/12/17 RIVER CITY TESTING 7200338164 26 6280 1,131.20 DSA HVAC Inspection services July 2017 
10/26/17 RIVER CITY TESTING 7200338813 26 6280 214.00 DSA HVAC Inspection services Aug 2017 

Total Project Costs: 
Totals 4,704,901.48 1,345.20 4,706,246.68 

0 Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-060 
	

Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Zeyen ES - Modernization (Zeyen-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

04/27/10 Y'DEEN & ASSOCIATES 7200255433 01 6210 16,281.00 Architect Pay request 1 
05/27/10 Y'DEEN & ASSOCIATES 7200256541 01 6210 33,877.50 Architect Pay request 2 
07/06/10 Y'DEEN & ASSOCIATES 7200257693 01 6210 88,576.95 Architect Pay request 3 
09/21/10 Y'DEEN & ASSOCIATES 7200259221 01 6210 11,049.72 Architect Pay request 4 
10/07/10 Y'DEEN & ASSOCIATES 7200259567 01 6210 5,524.86 Architect Pay requests 
12/21/10 Y'DEEN & ASSOCIATES 7200261382 22 6210 5,524.87 Architect Pay request 6 
06/16/11 Y'DEEN & ASSOCIATES 7200266738 22 6210 1,198.74 Reimb. Janet Suen Mar-May 
07/13/11 KNA CONSULTING ENGINEERS, INC. 7200267309 22 6210 495.00 Consulting Engineer Service 1LB2 
11/10/11 CUMMING 7200269943 22 6210 2,000.00 Pay request Sept. 2011 
02/09/12 KNA CONSULTING ENGINEERS, INC. 7200271994 22 6210 330.00 DSA Liaison Service Phase 10 
06/30/12 Y'DEEN & ASSOCIATES LIABILITY 12 22 6210 10,765.48 Reimb. Innovative LB12 
06/30/13 NTD Architecture 7200285832 21 6210 25,368.47 Prof Svcs thru 6/30/13 
06/30/13 DONALD KROTEE PARTNERSHIP INC J13U7261 22 6210 2,223.01 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017448 RE: CK# 7200285839 7/19/13 
06/30/13 Y'DEEN & ASSOCIATES 12 LIABILITY 22 6210 (10,765.48) Cancel LB12, no ck issued 
08/29/13 NTD Architecture 7200286656 21 6210 17,176.47 Prof Svcs thru 7/31/13 
09/10/13 NTD Architecture 7200286807 21 6210 1,342.12 Prof svc thr July 31, 2013 
09/26/13 NTD Architecture 7200287210 21 6210 6,710.58 Prof Svc thru 8/31/13 
10/29/13 NTD Architecture 7200288181 21 6210 6,710.59 Prof Svc thru 9/30/13 
11/13/13 KNA CONSULTING ENGINEERS, INC. J14U13131 22 6210 95.00 EXFR fr/ MSTR PROG construction svc Aug 2013 Inv#13609 RE: 

CK# 7200287333 10/1/13 
12/05/13 PSWC GROUP 7200289300 22 6210 11,694.44 Architectural Svc thru 9/30/13 
12/23/13 NTD Architecture 7200289801 21 6210 30,197.64 Prof Svc thru 11/30/13 
01/16/14 NTD Architecture 7200290442 21 6210 4,294.12 Prof Svc thru 11/30/13 
01/23/14 NTD Architecture 7200290593 21 6210 10,065.88 Prof Svc thru 12/31/13 
01/27/14 DONALD KROTEE PARTNERSHIP INC J14U1272 22 6210 377.27 EXFR fr/ MSTR PROG legacy/non-certified DSA project closeout Inv# 

017462 RE: CK# 7200286965 9/17/13 
03/11/14 NTD Architecture 7200292024 21 6210 3,355.30 Prof Svc thru 1/31/14 
05/22/14 KNA CONSULTING ENGINEERS, INC. J14U5223 22 6210 1,585.00 EXFR fr/ MSTR PROG construction svc Oct 2013 Inv#13800 RE: CK# 

7200288981 11/22/13 
06/30/14 NTD Architecture 7200295695 21 6210 16,776.47 Prof Svc thru 4/30/14 
06/30/14 FBA ENGINEERING LIABILITY 14 21 6210 17,900.00 Electrical & Mechanical Enginrng Svc 
06/30/14 NTD Architecture J14U7172 22 6210 1,725.00 EXFR fr/ MSTR PROG prof Svc-CCD-30 Wheel Chair Lift Inv//48233 

RE: CK# 7200296375 8/7/14 
07/01/14 FBA ENGINEERING 14 LIABILITY 21 6210 (17,900.00) REVERSE LIABILITY 14 
08/12/14 NTD Architecture 7200296481 21 6210 2,250.00 Add svc: Fire Alarm Design 7/31/14 
09/09/14 FBA ENGINEERING 7200297224 21 6210 17,900.00 Electrical & Mechanical Enginrng Svc LB14 
09/30/14 NTD Architecture 7200297853 21 6210 750.00 Add svc: Fire Alarm Design 8/31/14 
10/08/14 NTD Architecture 7200298043 21 6210 19,625.00 Add Svc: Adimin Bldg Planning Options 
11/18/14 DONALD KROTEE PARTNERSHIP INC 7200299288 22 6210 2,500.00 HVAC & Ancillary Scope & Schematics 20% 8/31/14 
12/04/14 DONALD KROTEE PARTNERSHIP INC 7200299706 22 6210 14,250.00 HVAC & Ancillary Scope Sept 2014 
12/19/14 DONALD KROTEE PARTNERSHIP INC 7200300365 22 6210 1,250.00 HVAC & Ancillary Scope Oct 2014 
02/05/15 DONALD KROTEE PARTNERSHIP INC 7200301828 22 6210 2,625.00 HVAC & Ancillary Scope: Constr doc 5% Nov 2014 
06/18/15 PSWC GROUP 7200307151 22 6210 1,850.00 Consulting Engineering Svc -reimb. Innovative Eng 
06/30/15 LITTLE DIVERSIFIED ARCHITECTURAL J15L7272 21 6210 2,516.47 EXFR fr/ MSTR PROG Architectural services, close out 95% Inv# 

CONSULTING INC 1159362 RE: CK# LEI15 
06/30/15 KNA CONSULTING ENGINEERS, INC. J15L7241 22 6210 1,605.00 EXFR fr/ MSTR PROG: HVAC upgrade Inv# 14822 RE: CK# 

7200298855 11/4/14 
06/30/15 FBA ENGINEERING J15L7213 21 6210 6,800.00 EXFR fr/ MSTR PROG Fire alarm redsign & exterior emerg egress 

lighting addns 100% Inv# 29940 RE: CK# 7200305063 4/30/15 

07/02/15 FBA ENGINEERING 7200307459 21 6210 600.00 Electrical engineering service thru 4/5/15 
02/04/16 DONALD KROTEE PARTNERSHIP INC 7200314822 22 6210 73,750.00 HVAC & Ancillary Scope: Constr doc 65% Oct 2015 
03/03/16 DONALD KROTEE PARTNERSHIP INC 7200315980 22 6210 20,125.00 HVAC & Ancillary Scope: Constr doc 85% Nov 2015 
03/24/16 DONALD KROTEE PARTNERSHIP INC 7200316905 22 6210 1,750.00 HVAC & Ancillary Scope: Constr doc 90% Jan 2016 
04/07/16 DONALD KROTEE PARTNERSHIP INC 7200317488 22 6210 14,060.00 Add service: Electrical engineering service for redesign of existing electrical 

system 
06/07/16 DONALD KROTEE PARTNERSHIP INC 7200319774 22 6210 875.00 HVAC & Ancillary Scope: Constr doc 95% Apr 2016 (includes credit for 875 

over payment on check 7200317488) 
06/27/16 DONALD KROTEE PARTNERSHIP INC 7200320654 22 6210 2,625.00 HVAC & Ancillary Scope: Constr doc 98% May 2016 

0 Colbi Technologies, Inc, Printed: 12/14/2017 
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School District: 	 County: 	 Project Number: 57/66522-00-060 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Zeyen ES - Modernization (Zeyen-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(E) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

06/30/16 LITTLE DIVERSIFIED ARCHITECTURAL J16E7272 22 6210 838.82 EXFR fr/ MSTR PROG Architectural services, close out 1000/u 8/31/15 Invtk 
CONSULTING INC 1166877 RE: CK# 7200311666 11/5/15 

06/30/16 KNA CONSULTING ENGINEERS, INC. J16E7272 21 6210 3,155.00 EXFR fr/ MSTR PROG HVAC upgrade Mar/Apr 2016 Inv# 16939 RE: CK# 
7200319611 6/2/16 

10/20/16 DONALD KROTEE PARTNERSHIP INC 7200324776 22 6210 3,625.00 HVAC & Ancillary Scope: Constr doc 100%, DSA stamped approval 15% 
Aug 2016 

12/15/16 DONALD KROTEE PARTNERSHIP INC 7200326974 22 6210 10,625.00 HVAC & Ancillary Scope: DSA stamped approval 100% Sept 2016 
03/23/17 DONALD KROTEE PARTNERSHIP INC 7200330674 23 6210 122,064.33 HVAC & Ancillary Scope: Constr Admin 3.31% Jan 2017 
04/18/17 DONALD KROTEE PARTNERSHIP INC 7200331643 23 6210 16,389.68 HVAC & Ancillary Scope: Constr Admin 17.2% Feb 2017 
06/29/17 DONALD KROTEE PARTNERSHIP INC 7200334510 23 6210 25,617.00 HVAC & Ancillary Scope: Constr Admin 38.91% April 2017 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 1,900.00 EXFR fr/ MSTR PROG HVAC Upgrade Aug/Sept 2016 Inv# 17683 RE: 

CK# 7200325673 11/10/16 
06/30/17 KNA CONSULTING ENGINEERS, INC. J17E7123 23 6210 170.00 EXFR fr/ MSTR PROG HVAC Upgrade 4/7/17 Inv# 18687 RE: CK# 

7200333883 06/08/17 
07/12/17 DONALD KROTEE PARTNERSHIP INC 7200334946 23 6210 24,814.62 HVAC & Ancillary Scope: Constr Admin 59.94% May 2017 
09/07/17 DONALD KROTEE PARTNERSHIP INC 7200336811 23 6210 40,083.35 . HVAC & Ancillary Scope: Constr Admin 93.91% July 2017 
10/31/17 DONALD KROTEE PARTNERSHIP INC 7200338925 23 6210 7,185.97 HVAC & Ancillary Scope: Constr Admin 100% Aug 2017 
08/06/10 DIVISION OF STATE ARCHITECT 7200258340 01 6220 22,055.10 Pay Request Plan Review Fees 
06/16/15 DIVISION OF STATE ARCHITECT 7200306923 22 6220 9,376.26 Further/CCD Fee 
07/30/15 DIVISION OF STATE ARCHITECT 7200308403 22 6220 500.00 Re-opening fee 
11/19/15 DIVISION OF STATE ARCHITECT 7200312150 22 6220 13,750.00 DSA Plan check fee for access compliance structural, & fire & life 
05/31/16 DIVISION OF STATE ARCHITECT J1606064 22 6220 113,750.001 VOID CHECK- NOT REISSUED 
06/07/16 DIVISION OF STATE ARCHITECT 7200319772 22 6220 24,250.00 DSA FEES- ACCESS COMPLIANCE, FIRE & LIFE, STRUCTURAL 

SAFETY 
08/11/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 22 6225 2,080.49 Pay request, Review of Plans & Specs 
03/29/11 AMERICAN REPROGRAPHICS CO 7200263999 22 6240 31.58 Reprographics WO#F1363145 
07/26/11 AMERICAN REPROGRAPHICS CO 7200267453 22 6240 24.18 Reprographics WO#F1447619 - LB11 
08/30/11 AMERICAN REPROGRAPHICS CO 7200268070 22 6240 324.54 Reprographics WO#F14342404 
09/01/11 FEDERAL EXPRESS 7200268149 22 6240 106.84 Plans & Specs to OPSC, 8/5/11 
02/28/12 AMERICAN REPROGRAPHICS CO 7200272398 22 6240 1.24 Reprographics WO# F1456907 
10/23/12 AMERICAN REPROGRAPHICS CO 7200278356 22 6240 87.73 Reprographics WO #F1658826 
03/05/13 AMERICAN REPROGRAPHICS CO 7200281674 22 6240 942.94 Reprographics 
05/02/13 MILLER RESORT, LLC. 7200283382 22 6240 140.00 Mod/Fac School Liaison Svc Mar 2013 
06/30/13 PCM3, INC. J13U7291 22 6240 3,585.73 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc June 2013 Inv# GGUSD-JH- 

06-13 RE: CK# 7200285657 7/16/13 
06/30/13 PCM3, INC. J13W630W 22 6240 7,380.00 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Inv# GGUSD-JR-05-13 RE: 

CK# 7200285107 6/27/13 
06/30/13 MILLER RESORT, LLC. J13U7291 22 6240 1,104.39 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0305 RE: CK# 

7200285598 7/12/13 16/30) 
06/30/13 WESTGROUP DESIGNS, INC. J13U7291 22 6240 2,576.22 EXFR fr/ MSTR PROG Proj Mg mt Svc May 2013 Inv# 13504-05 RE: CK# 

7200285119 6/27/13 
06/30/13 AMERICAN REPROGRAPHICS CO 7200285786 22 6240 111.50 Reprographic Svc 
07/26/13 AMERICAN REPROGRAPHICS CO EXPENSE TRNSFF 22 6240 47.92 EXFR fr/ MSTR PROG Reprographic Svcs LB13 Inv# 6973739 RE: CK# 

7200285981 7/30/13 
12/18/13 MILLER RESORT, LLC. J14UC181 22 6240 397.43 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Inv# 2013-0341 RE: CK# 

7200287110 9/24/13 
05/12/14 MILLER RESORT, LLC. J14U5125 22 6240 714.44 EXFR fr/ MSTR PROG Schl Comm Liaison Svc Mar Inv# 2014-0386 RE: 

CK# 7200293461 4/22/14 
06/30/14 MILLER RESORT, LLC. J14U7141 22 6240 894.46 EXFR fr/ MSTR PROG Schl Comm Liaison Svc June Inv# 2014-0491 RE: 

CK# 7200296372 8/7/14 
06/30/14 AMERICAN REPROGRAPHICS CO J14W630J 22 6240 16.08 EXFR fr/ MSTR PROG Reprographic Svcs 
06/30/15 AMERICAN REPROGRAPHICS CO J15L7271 22 6240 53.00 EXFR fr/ MSTR PROG Reprographic Svcs July 2014 Inv# 9198073114207 

RE: CK# 7200298238 10/14/14 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 22 6240 499.34 EXFR fr/ MSTR PROG Reprographic Svcs June 2016 Inv# 9198063016 RE: 

CK# 7200321635 7/26/16 
06/30/16 AMERICAN REPROGRAPHICS CO J16E7271 21 6240 48.70 EXFR fr/ MSTR PROG Reprographic Svcs Dec 2015 Inv# 9198123115001 

RE: CK# 7200314815 2/4/16 
06/30/17 AMERICAN REPROGRAPHICS CO J17E7123 23 6240 764.20 EXFR fr/ MSTR PROG Reprographic Svcs Dec 2016 Inv# 9198123116315 

RE: CK# 7200330439 3/21/17 
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School District: 
Garden Grove Unified School District 

County: 
Orange 

Project Number: 57/66522-00-060 
Project Name: 	Zeyen ES - Modernization (Zeyen-Mod) 

Report Number: 

      

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

06/27/13 CONSTRUCT ONE 1 CORP 7200285112 22 6250 61.973.25 Pay app #15/31/13 bond only 
06/30/13 CONSTRUCT ONE) CORP LIABILITY 13 22 6250 140,313.77 Pay app #26)30/13 LB13 
07/01/13 CONSTRUCT ONE 1 CORP 13 LIABILITY 22 6250 (140,313.77) REVERSE LIABILITY 13 
08/01/13 CONSTRUCT ONE 1 CORP 7200286072 22 6250 140,313.77 Pay app #26/30/13 LB13 
08/22/13 CONSTRUCT ONE 1 CORP 7200286493 22 6250 400.294.59 Pay app #3, 7/31/13 
10/29/13 CONSTRUCT ONE 1 CORP 7200288186 22 6250 568,769.59 Pay app #4, 8/31/13 
11/21/13 CONSTRUCT ONE 1 CORP 7200288947 22 6250 1,179,158.04 Pay app #6, 10/31/13 
12/23/13 CONSTRUCT ONE 1 CORP 7200289807 22 6250 747,736.68 Pay ape #7, 11/31/13 
01/23/14 CONSTRUCT ONE 1 CORP 7200290596 22 6250 656,943.43 Pay app #8. 92%, 12/31/13 
03/20/14 CONSTRUCT ONE 1 CORP 7200292378 22 6250 223,725.49 Pay app #9, 95%, 1/31/14 
06/10/14 CONSTRUCT ONE 1 CORP 7200295002 22 6250 206,202.95 Pay app #11, 100%, 5/14/14 
06/30/14 CONSTRUCT ONE 1 CORP LIABILITY 14 22 6250 110,134.91 RETENTION LB14 
06/30/14 CONSTRUCT ONE 1 CORP J1427111 22 6250 (84,786.66) EXP TR TO H01919300-6250 (6265 Bitech)-0848 ASPHALT RE: CK 

7200295002 6/10/14 
06/30/14 CONSTRUCT ONE 1 CORP 7200295889 22 6250 110.134.46 Pay app #12,100%, 2.5% retention 5/31/14 
06/30/14 CONSTRUCT ONE 1 CORP J14Z7111 01 6250 84,786.66 EXFR fr/ (-)22925300-6250-0848 ASPHALT Pay app#11 Inv# L0021-11 RE: 

CK 7200295002 6/10/14 
07/0104 CONSTRUCT ONE 1 CORP 14 LIABILITY 22 6250 (110,134.91) REVERSE LIABILITY 14 
08/05/14 CONSTRUCT ONE 1 CORP 7200296259 22 6250 110,134.91 Pay app #13, Final 2.5% retention, 6/1/14 LB14 
12)23/13 NETWORK INTEGRATION CO PARTNERS INC 7200289821 22 6251 22,630.05 E-Rate 14 Network & Cabling 85% 

INICPARTNERS) 
01/30/14 NETWORK INTEGRATION CO PARTNERS INC 7200290875 22 6251 27,138.79 E-Rate 14 Equipment only, Pay app #1 

(NICPARTNERS) 
02/25/14 NETWORK INTEGRATION CO PARTNERS INC 7200291571 22 6251 1,810.30 CISCO & UPS equipment 

INICPARTNERSI 
03/20/14 NETWORK INTEGRATION CO PARTNERS INC 7200292388 22 6251 3,289.78 E-Rate 14 Cabling, Pay app #2 

INICPARTNERS1 
03/25/14 NETWORK INTEGRATION CO PARTNERS INC 7200292518 22 6251 519.75 E-Rate 14 Cisco Equipmt, Pay app #2 

(NICPARTNERS) 
05/08/14 NETWORK INTEGRATION CO PARTNERS INC 7200293958 22 6251 2,879.98 E-Rate 14 Network & Cabling, Retention 

(NICPARTNERS) 
06/26/14 NETWORK INTEGRATION CO PARTNERS INC 7200295387 22 6251 5,933.48 E-Rate 14 Labor & service, Pay app #3 period to 6/1004 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 85.76 E-Rate 14, Labor, Svc, Matrl, & Eqpmt-Cabling LB14 

(NICPARTNERS) 
06/30/14 NETWORK INTEGRATION CO PARTNERS INC LIABILITY 14 22 6251 4,339.78 E-Rate 14, Labor, Svc, Maid, & Eqpmt-Cabling LB14 

(NICPARTNERS) 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (85.76) REVERSE LIABILITY 14 

(NICPARTNERS) 
07/01/14 NETWORK INTEGRATION CO PARTNERS INC 14 LIABILITY 22 6251 (4,339.78) REVERSE LIABILITY 14 

INICPARTNERS) 
08/1204 NETWORK INTEGRATION CO PARTNERS INC 7200296489 22 6251 4,425.54 8-Rate 14, Labor, Svc, Main, & Eqpmt-Cabling LB14 

(NICPARTNERS) 
12/09/13 PCM3, INC. J14UC091 22 6255 6,019.46 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc July 2013 Inv# GGUSD-JR-07 

13 RE: CK# 7200286499 8/22/13 
01/28/14 PCM3, INC. J14W1282 22 6255 6,276.92 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc Oct 2013 Inv# GGUSD-JR-10- 

13 RE: CK# 7200288988 11/22/13 
06/30/14 CUMMING J14W630E 22 6255 8,116.35 EXFR fr/ MSTR PROG Proj/Constr Mg mt Svc April 2014 Inv# 33062 RE: 

CK# 7200294496 5/22/14 
06/30/14 PCM3, INC. J14W630E 22 6255 2,521.09 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc Jan 2014 Inv# GGUSD-JR-01- 

14 RE: CK# 7200291678 2/27/14 
06/30/15 CUMMING J15L7271 22 6255 8,050.90 EXFR fr/ MSTR PROG Proj/Constr Mgmt Svc July 2014 Inv# 34012 RE: 

CK# 7200297045 8/28/14 
12/06/12 SOUTHERN CALIFORNIA EDISON 7200279394 22 6265 783.21 Install Primary Riser, padm't, mtr &Svc 
06/20/13 GRAF IX SYSTEMS 7200285044 21 6265 170.10 2 Banners 
06/30/13 HOME DEPOT J13W630U 22 6265 321.94 EXFR fr/ MSTR PROG tape LB13 Inv# 5092009 RE: CK# 7200285984 

7/30/13 (6/30) 
12/18/13 A-1 FENCE COMPANY INC J14UC181 22 6265 1,652.96 EXFR fr/ MSTR PROG fencing materials Inv# 59962 RE: CK# 7200287423 

10/303 
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School District: 	 County: 	 Project Number: 57/66522-00-060 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Zeyen ES - Modernization (Zeyen-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(D) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
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03/27/14 JASON'S GLASS TINT 7200292608 22 6265 14,500.00 Tint Classroom & Office Windows 
05/13/14 CANYON HYDROSEED 7200294099 22 6265 865.00 16635 on. ft hydroseeded sportsfield blend 
05/14/14 EVVLES MATERIALS J14U5142 22 6265 16.20 EXFR fr/ MSTR PROG 2ton aggregate base Inv# 218737 RE: CK# 

7200291099 2/6/14 
05/14/14 HYDRO-SCAPE PRODUCTS INC J14U5142 22 6265 465.83 EXFR fr/ MSTR PROG irrigation at teacher's patio area Inv#7981052-00 RE: 

CK# 7200291569 2/25/14 
06/30/14 WALLACE ELECTRIC J14U7232 22 6265 8,460.00 EXFR fr/ MSTR PROG install time clocks Inv#14-275 RE: CK# 7200295390 

6/26/14 
09/04/14 MONTGOMERY HARDWARE CO 7200297135 22 6265 3,016.83 Repair of Doors and door frame 
09/18/14 CIRCLE CITY ELECTRIC 7200297592 22 6265 2,100.00 Install security system in office 
10/21/14 0 & D Construction Services 7200298472 22 6265 820.00 Remove & relocate gate fence 
12/11/14 THE FINAL PHASE CLEANING 7200300002 22 6265 10,690.00 Final Cleaning service 
05/07/15 FRANKLIN MECHANICAL 7200305310 22 6265 6,050.00 New ductless split system in workroom 
06/30/15 HOME DEPOT J15L7213 22 6265 1,680.44 EXFR fr/ MSTR PROG Bamboo shades Inv# 161709 RE: CK# 7200300339 

12/18/14 
07/08/15 AMERICAN ELECTRIC COMPANY 7200307663 22 6265 12,116.00 Install power & low voltage for Marquee CUPCCAA #15-129 
07/10/15 QUIEL BROS SIGN CO 7200307744 22 6265 27,861.00 Manufacture & install pole marquee 
07/10/15 JASON'S GLASS TINT 7200307738 22 6265 82.66 Tint Windows ($300-$217.34(cr from Evans)) 
06/30/16 HOME DEPOT J1637154 21 6265 354.23 EXFR fr/ MSTR PROG:ext paint, tan screen, tray Inv#6164659 RE: CK# 

720031143710/29/15 
06/08/17 NARANJO LANDSCAPE INC 7200333885 23 6265 6,800.00 Landscape installation 
06/30/17 BRAVO SIGN & DESIGN J17E7111 23 6265 3,770.50 EXFR fr/ MSTR PROG building letters and installation Inv# 170030 RE: 

CK# 7200331088 4/4/17 
06/30/17 SOUTHERN CALIFORNIA LANDSCAPE, INC. J17E7123 23 6265 6,050.00 EXFR fr/ MSTR PROG Tree trimming andlor removal CUPCCAA #16-192 

Inv# 21141 RE: CK# 7200330827 3/28/17 
10/17/17 WALLACE ELECTRIC 7200338289 23 6265 8,860.00 Installation ofhand dryers in restrooms 
11/14/17 J.L. COBB PAINTING & CONSTRUCTION 7200339476 23 6265 10,050.00 Provide and install 30' flag pole 
06/30/13 DEPT OF INDUSTRIAL RELATIONS 7200285829 21 6270 533.48 Labor Compliance 1/1-5/31/13 
06/30/13 DEPT OF INDUSTRIAL RELATIONS LIABILITY 13 21 6270 533.48 Labor Compliance 
07/01/13 DEPT OF INDUSTRIAL RELATIONS 13 LIABILITY 21 6270 (533.48) REVERSE LIABILITY 13 
03/26/13 CENTRAL TENT 7200282295 22 6275 1,845.95 (1) tent- frame, white top, and base plates 
05/23/13 ALLIED STORAGE CONTAINERS 7200284029 22 6275 9,347.40 (3) 40' Storage Containers* Delivery 
10/10/13 NOON DUTY SUPERVISORS 72 PE/ME/OA/SUIN 22 6275 41.57 3B PERS/MCARE/OASDI/SUI/WC/OPEB 
10/10/13 NOON DUTY SUPERVISORS 72 4010102013 22 6275 384.83 39 PAYROLL 
11/10/13 NOON DUTY SUPERVISORS 72 4011082013 22 6275 1,078.66 49 PAYROLL 

' 11/10/13 NOON DUTY SUPERVISORS 72 PE/ME/OA/1.11/W 22 6275 124.28 49 PERS/MCARE/OASDI/SUI/WC/OPEB 
12/10/13 NOON DUTY SUPERVISORS 72 4012102013 22 6275 1,057.40 5B PAYROLL 
12/10/13 NOON DUTY SUPERVISORS 72 PE/ME/OA/UINV 22 6275 119.82 5B PERS/MCARE/OASDI/SUI/WC/OPEB 
01/10/14 NOON DUTY SUPERVISORS 72 4001102014 22 6275 691.60 6B PAYROLL 
01/10/14 NOON DUTY SUPERVISORS 72 PE/ME/0A/U)/WI 22 6275 80.74 68 PERS/MCARE/OASDI/SUI/WC/OPEB 
02/10/14 NOON DUTY SUPERVISORS 72 PE/ME/OA/UM 22 6275 94.59 713 PERS/MCARE/OASDI/SUI/WC/OPEB 
02/10/14 NOON DUTY SUPERVISORS 72 4002072014 22 6275 729.76 78 PAYROLL 
03/10/14 NOON DUTY SUPERVISORS 72 4003102014 22 6275 893.40 8B PAYROLL 
03/10/14 NOON DUTY SUPERVISORS 72 PE/ME/OA/UI/Wr 22 6275 103.88 89 PERS/MCARE/OASDI/SUI/VVC/OPEB 
04/10/14 NOON DUTY SUPERVISORS 72 4004102014 22 6275 948.85 9B PAYROLL 
04/10/14 NOON DUTY SUPERVISORS 72 PE/ME/0A/U1/Wi 22 6275 109.54 9B PERS/MCARE/OASDI/SUI/WC/OPEB 
05/10/14 NOON DUTY SUPERVISORS 72 4005092014 22 6275 1,088.79 10B PAYROLL 
05/10/14 NOON DUTY SUPERVISORS 72 PE/ME/OA/UM 22 6275 125.36 10B PERS/MCARE/OASDI/SUI/WC/OPEB 
06/10/14 NOON DUTY SUPERVISORS 72 4006102014 22 6275 629.87 1113 PAYROLL 
06/10/14 NOON DUTY SUPERVISORS 72 PE/ME/OAAJINVI 22 6275 75.79 11B PERS/MCARE/OASDI/SUI/WC/OPEB 
06/30/14 NOON DUTY SUPERVISORS 72 PE/ME/OAA.11/W 22 6275 91.01 129 PERS/MCARE/OASDI/SUI/WC/OPEB 
06/30/14 NOON DUTY SUPERVISORS 72 4006302014 22 6275 625.72 129 PAYROLL 
10/10/14 NOON DUTY SUPERVISORS 72 PE/ME/OA/UM! 22 6275 18.40 38 PERS/MCARE/OASDI/SUI/WC/OPEB 
10/10/14 NOON DUTY SUPERVISORS 72 4010102014 22 6275 133.38 39 PAYROLL 
11/10/14 NOON DUTY SUPERVISORS 72 4011102014 22 6275 175.00 48 PAYROLL 
11/10/14 NOON DUTY SUPERVISORS 72 PE/ME/OA/UINVI 22 6275 21.45 413 PERS/MCARE/OASDI/SUI/WC/OPEB 
01/10/15 NOON DUTY SUPERVISORS 72 4001092015 22 6275 284.06 66 PAYROLL 
01/10/15 NOON DUTY SUPERVISORS 72 ME/0A/UI/VVC/0 22 6275 30.67 613 PERS/MCARE/OASDI/SUI/WC/OPEB 
02/10/15 NOON DUTY SUPERVISORS 72 4002102015 22 6275 61.75 79 PAYROLL 

Colbi Technologies, Inc. Printed: 12/14/2017 



EXPENDITURE WORKSHEET 
Detailed Listing of Project Expenditures (SAB 184a) 	 Page 5516 

School District: 	 County: 	 Project Number 57/66522-00-060 	 Report Number: 
Garden Grove Unified School District 	 Orange 	 Project Name: 	Zeyen ES- Modernization (Zeyen-Mod) 

Project War ant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose  

02/10/15 NOON DUTY SUPERVISORS 72 ME/0A/U1/WC/0 22 6275 6.67 
04/09/13 U-LINE 7200282618 22 6276 1,104.15 EXFR fr/ OBJ6275 6/30/13 1000 Storage boxes 
06/30/13 U-LINE 7200285923 22 6276 10.57 EXFR fr/ 0BJ6275 6/30/13 SALES TAX PAID TO STATE BOARD OF 

EQUALIZATION ck dated 7/29/13 
06/30/13 U-LINE 7200285353 22 6276 919.79 960 Moving boxes 
06/30/13 PAPER MART 7200285350 22 6276 774.94 EXFR fr/ 0BJ4300 6/30/1336 bundle moving boxes 
05/22/14 SOUTH COAST LOGISTICS J14U5222 22 6276 2,298.24 EXFR fr/ MSTR PROG boxes for moving Inv#14-1949 RE: CK# 

7200293749 5/1/14 
06/19/14 IMAGE 2000 7200295344 22 6276 300.00 Move 3 copiers from CHEC to Zeyen 
06/30/14 SOUTH COAST LOGISTICS J14U7231 22 6276 923.61 EXFR fr/ MSTR PROG boxes for moving Inv#14-2258 RE: CK# 

7200294895 6/5/14 
06/30/14 BELTMANN RELOCATION GROUP 7200295697 22 6276 18.800.00 Moving services 
06/30/14 IMAGE 2000 LIABILITY 14 22 6276 300.00 Copiers(3) Move (ZEYEN to CHEC) LB14 
07/01/14 IMAGE 2000 14 LIABILITY 22 6276 (300.00) REVERSE LIABILITY 14 PO #H72R0039 
08/05/14 IMAGE 2000 7200296264 22 6276 300.00 Copiers(3) Move (ZEYEN to CHEC) L814 
06/30/17 IMAGE 2000 J17E7123 23 6276 100.00 EXFR fr/ MSTR PROG move 1 copier to PATTON 6/21/17 Inv# 127455 RE: 

CK# 7200334948 7/12/17 
06/30/17 SOUTH COAST LOGISTICS J17E7123 23 6276 7,344.25 EXFR fr/ MSTR PROG moving services 6/21/17 Inv# 17-1505 RE: CK# 

7200335230 7/18/17 
06/30/17 COUNTRY CITY TOWING J17E7123 23 6276 262.50 EXFR fr/ MSTR PROG relocated storage container from Stanley Inv# 

0106451 RE: CK# 7200330962 3/30/17 
02/14/13 CARDINAL ENVIRONMENTAL CONSULTANTS 7200281182 22 6280 4,250.00 Hazardous Inspection/Specification Services 

06/30/13 RIVER CITY TESTING LIABILITY 13 22 6280 150.00 Testing: Soil Technician June 2013 LB13 
07/01/13 RIVER CITY TESTING 13 LIABILITY 22 6280 (150.00) REVERSE LIABILITY 13 
09/17/13 RIVER CITY TESTING 7200286970 22 6280 149.00 Testing: Soil Technician July 2013 
10/01/13 RIVER CITY TESTING 7200287338 22 6280 2,682.00 Testing & Inspection Aug 2013 
12/23/13 RIVER CITY TESTING 7200289826 22 6280 2,077.00 Testing & Inspection Oct 2013 
01/30/14 RIVER CITY TESTING 7200290876 22 6280 69.50 Testing & Inspection Dec 2013 
03/27/14 RIVER CITY TESTING 7200292613 22 6280 259.50 DSA Testing & Inspection Feb 2014 
06/30/14 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 14 22 6280 1,525.00 Hazardous Inspection/Specification Svc-Final billing LB14 

06/30/14 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 14 22 6280 17,985.00 Hazardous material management LB14 

07/01/14 CARDINAL ENVIRONMENTAL CONSULTANTS 14 LIABILITY 22 6280 (17,985.00) REVERSE LIABILITY 14 

07/01/14 CARDINAL ENVIRONMENTAL CONSULTANTS 14 LIABILITY 22 6280 (1,525.00) REVERSE LIABILITY 14 

07/31/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200296166 22 6280 1,525.00 Hazardous Inspection/Specification Svc-Final billing LB14 

08/07/14 CARDINAL ENVIRONMENTAL CONSULTANTS 7200296365 22 6280 17,985.00 Hazardous material management LB14 

10/07/14 RIVER CITY TESTING 7200297861 22 6280 300.00 DSA Testing & Inspection July 2014 
01/24/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200328093 22 6280 3,250.00 Enviromental testing, reporting and monitoring services 

06/06/17 RIVER CITY TESTING 7200333728 23 6280 416.25 DSA Testing & Inspection Svcs Apr 2017 
06/30/17 CARDINAL ENVIRONMENTAL CONSULTANTS LIABILITY 17 23 6280 3,500.00 Enviromental testing, reporting and monitoring services LB17 

07/01/17 CARDINAL ENVIRONMENTAL CONSULTANTS 17 LIABLITY 23 6280 (3,500.00) REVERSE LIABILITY 17 

07/12/17 RIVER CITY TESTING 7200334956 23 6280 353.75 DSA Testing & Inspection Svcs May 2017 
07/18/17 RIVER CITY TESTING 7200335229 23 6280 585.50 DSA Testing & Inspection Svcs Jun 2017 
08/10/17 CARDINAL ENVIRONMENTAL CONSULTANTS 7200336039 23 6280 3,500.00 Enviromental testing, reporting and monitoring services LB17 

08/29/13 UCMI, INC. 7200286665 22 6290 2,772.00 DSA Inspection Svc July 2013 
10/01/13 UCMI, INC. 7200287340 22 6290 2,772.00 DSA Inspection Svc Aug 2013 
10/31/13 UCMI, INC. 7200288280 22 6290 5,040.00 DSA Inspection Svc Sept 2013 
11/22/13 UCMI, INC. 7200288990 22 6290 5,796.00 DSA Inspection Svc Oct 2013 
12/23/13 UCMI, INC. 7200289830 22 6290 4,788.00 DSA Inspection Svc Nov 2013 

Colbi Technologies, Inc. Printed: 12/14/2017 
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School District: 

 

County: 

    

Garden Grove Unified School District Orange 
Project Number: 57/66522-00-060 
Project Name: 	Zeyen ES - Modernization (Zeyen-Mod) 

Report Number: 

Project Warrant Report (SAB 184a) 

Date Payee Warrant Number Fund 
Code 

Object 
Code 

Site 
(A) 

Planning 
(B) 

Construction 
(C) 

Testing 
(D) 

Inspection 
(E) 

Furn' & Equip' 
(F) Description / Purpose 

01/30/14 UCMI, INC. 7200290877 22 6290 5.292.00 DSA Inspection Svc Dec 2013 
03/11/14 UCMI, INC. 7200292044 22 6290 5,544.00 DSA Inspection Svc Jan 2014 
03/27/14 UCMI, INC. 7200292615 22 6290 5,040.00 DSA Inspection Svc Feb. 2014 
05/13/14 UCMI, INC. 7200294107 22 6290 5,292.00 DSA Inspection Svc March 2014 
06/05/14 UCMI, INC. 7200294897 22 6290 5.544.00 DSA Inspeciton Svc Apr. 2014 
06/30/14 UCMI, INC. 7200295712 22 6290 3,024.00 DSA Inspection Svc May 2014 
06/30/17 JOHNSTON INSPECTIONS, INC. J17E7123 23 6290 22,213.33 EXFR fr/ MSTR FROG HVAC DSA Inspection Svc lny# 846-GG RE: CK# 

7200334506 6/29/17 
05/12/14 CIVIC CENTER LOCK & SAVE J14U5123 22 4300 204.25 EXFR fr/ MSTR FROG deadbolt locks, thimble strikes & labor staff restroom 

06/30/14 G.R. NURSERY LIABILITY 14 22 4300 777.60 6 24" Box Crape Myrtle trees LB14 
07/01/14 G.R. NURSERY 14 LIABILITY 22 4300 (777.601 REVERSE LIABILITY 14 
12/21/15 MONTGOMERY HARDWARE CO J16LC212 22 4300 693.10 EXFR fr/ M&O 0831-01003585-4300 locks & installation Inv# 204882 RE: 

CK# 7200312812 12/10/15 
11/05/13 R.M. SYSTEMS, INC. 7200288405 22 4400 36.959.88 Speaker, Mount Backbox, Controller 

Total Project Costs: 
Totals 826,845.55 4,687,228.17 37,402.50 73,117.33 37,857.23 5,662,450.78 

iSD CoIbi Technologies, Inc. Printed: 12/14/2017 
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