
Budget Group/Object Code Total Budget 

6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6225 - ODE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

950,000 
84,822 

3,170 

4,450 
1,042,442 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

10,757,098 
83,751 

189,385 
170,000 

108,053 
22,094 

11,330,381 
rID4teft , 

6280 - Construction Tests 65,000 
65,000 

6290 - Construction Inspections 165,000 
165,000 

Rawar.o3114-aWcal 
4300 - Materials & Supplies (<$500) 
4400 - Furniture & Equip ($500-14,999) 

1,502 

1,502 

6298 - Project Contingency 75,000 
75,000 

Totals 12,679,325 

Total Commitments % Budget  
Commited 

939,795 
84,822 

3,170 

4,403 

98.9% 
100.0% 
100.0% 

98.9% 
1,032,190 99.0% 

10,757,098 
83,751 

189,385 
167,521 

108,053 
22,094 

100.0% 
100.0% 
100.0% 

98.5% 

100.0% 
100.0% 

11,327,902 100.0% 

43,745 67.3% 
43,745 67.3% 

151,974 92.1% 
151,974 92.1% 

1,502 100.0% 

1,502 100.0% 

Total Expenditures % Budget 
Spent 

926,212 97.5% 
84,822 100.0% 

3,170 100.0% 

4,403 98.9% 
1,018,607 97.7% 

10,757,098 100.0% 
83,751 100.0% 

189,385 100.0% 
167,521 98.5% 

108,053 100.0% 
22,094 100.0% 

11,327,902 100.0% 

43,745 67.3% 
43,745 67.3% 

151,974 92.1% 
151,974 92.1% 

1,502 100.0% 

1,502 100.0% 

12,557,313 
	

99.0% 
	

12,543,730 
	

98.9% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Alamitos IS - Modernization 
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Budget Group/Object Code Total Budget 

6210 - Architect / Engineering Fees 239,296 
6220 - DSA Fees 25,019 
6225 - CDE Fees 1,253 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 14,824 

280,392 
Gonst uction 
6250 - Main Construction Contractor 2,585,542 
6251 - Data/Low Voltage 233,240 
6255 - Construction Management Fees 5,139 
6265 - Other Costs - Construction 63,046 
6270 - Labor Compliance Program 810 
6275 - Interim Housing 72,595 
6276 - Moving Costs 1,763 

2,962,135 
ra.7iMaM 

6280 - Construction Tests 15,093 
15,093 

6290 - Construction Inspections 25,170 
25,170 -urniture & Rquiprnpnt 

4300 - Materials & Supplies (<$500) 616 
616 

ro ec Con in enc 
6298 - Project Contingency 39,344 

39,344 
Totals 3,322,750 

Total Commitments % Budget  
Commited Total Expenditures % Budget 

Spent 

239,296 100.0% 239,296 100.0% 
25,019 100.0% 25,019 100.0% 

1,253 100.0% 1,253 100.0% 

14,751 99.5% 14,751 99.5% 
280,318 100.0% 280,318 100.0% 

2,585,542 100.0% 2,585,542 100.0% 
233,240 100.0% 233,240 100.0% 

5,139 100.0% 5,139 100.0% 
61,110 96.9% 61,110 96.9% 

810 100.0% 810 100.0% 
72,595 100.0% 72,595 100.0% 
1,763 100.0% 1,763 100.0% 

2,960,199 99.9% 2,960,199 99.9% 

15,093 100.0% 15,093 100.0% 
15,093 100.0% 15,093 100.0% 

25,170 100.0% 25,170 100.0% 
25,170 100.0% 25,170 100.0% 

I. 
616 100.0% 616 100.0% 
616 100.0% 616 100.0% 

3,281,396 
	

98.8% 
	

3,281,396 
	

98.8% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Allen ES - Modernization 
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Budget Group/Object Code Total Budget 

.Ptafiliol 
6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6225 - ODE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

593,546 
41,355 

1,795 

7,740 
644,437 

Gonstruction 
6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

6,002,181 
263,461 
49,452 

304,504 

7,461 
18,488 

6,645,546 
i®-U1W1 

6280 - Construction Tests 44,131 
44,131 

6290 - Construction Inspections 52,608 
52,608 

quiPment 
4400 - Furniture & Equip ($500-14,999) 4,510 

4,510 

6298 - Project Contingency 23,880 
23,880 

Totals 7,415,112 

Total Commitments % Budget  
Comm ited Total Expenditures % Budget 

Spent 

593,233 99.9% 571,650 96.3% 
41,355 100.0% 41,355 100.0% 

1,795 100.0% 1,795 100.0% 

7,710 99.6% 7,710 99.6% 
644,093 99:9% 622,510 96.6% 

6,002,181 100.0% 6,002,181 100.0% 
263,461 100.0% 263,461 100.0% 
49,452 100.0% 49,452 100.0% 

304,504 100.0% 304,504 100.0% 

7,461 100.0% 7,461 100.0% 
18,488 100.0% 18,488 100.0% 

6,645,546 100.0% 6,645,546 100.0% 

44,131 100.0% 44,131 100.0% 
44,131 100.0% 44,131 100.0% 

52,608 100.0% 52,608 100.0% 
52,608 100.0% 52,608 100.0% 

4,510 100.0% 4,510 100.0% 
4,510 100.0% 4,510 100.0% 

7,390,888 99.7% 7,369,305 99.4% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Anthony ES - Modernization 
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Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Barker ES - Modernization 

OR0, 

Budget Group/Object Code Total Budget 

Flamm 
6210 - Architect / Engineering Fees 233,034 
6220 - DSA Fees 20,885 
6225 - ODE Fees 1,155 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 12,818 

267,891 

6250 - Main Construction Contractor 2,726,646 
6251 - Data/Low Voltage 150,629 
6255 - Construction Management Fees 27,725 
6265 - Other Costs - Construction 140,000 
6270 - Labor Compliance Program 3,546 
6275 - Interim Housing 2,188 
6276 - Moving Costs 14,136 

3,064,869 
I® 

6280 - Construction Tests 40,000 
40,000 

6290 - Construction Inspections 67,000 
67,000 

F 0 Fu niture & .quipment 
4300 - Materials & Supplies (<$500) 2,943 
4400 - Furniture & Equip ($500-14,999) 48,222 

51,165 
ojeA Go_ntingency 

6298 - Project Contingency 8,336 
8,336 

Totals 3,499,261 

Total Commitments % Budget  
Commited 

233,034 100.0% 
20,885 100.0% 

1,155 100.0% 

11,844 92.4% 
266,918 99.6% 

2,726,646 100.0% 
150,629 100.0% 
27,725 100.0% 

139,376 99.6% 
3,546 100.0% 
2,188 100.0% 

14,136 100.0% 
3,064,244 100.0% 

35,877 89.7% 
35,877 89.7% 

65,660 98.0% 
65,660 98.0% 

2,943 100.0% 
48,222 100.0% 
51,165 100.0% 

Total Expenditures % Budget 
Spent 

233,034 100.0% 
20,885 100.0% 
1,155 100.0% 

11,844 92.4% 
266,918 99.6% 

2,726,646 100.0% 
150,629 100.0% 
27,725 100.0% 
53,201 38.0% 
3,546 100.0% 
2,188 100.0% 

14,136 100.0% 
2,978,069 97.2% 

35,877 89.7% 
35,877 89.7% 

65,660 98.0% 
65,660 98.0% 

2,943 100.0% 
48,106 99.8% 
51,049 99.8% 

3,483,864 
	

99.6% 
	

3,397,572 
	

97.1% 

•rMMI1 MOO 
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Budget Group/Object Code Total Budget 

5800 - Interest Expenses 
6210 - Architect! Engineering Fees 
6220 - DSA Fees 
6225 - ODE Fees 
6240 - Other Costs - Planning 

1,940 
399,522 

33,699 
2,502 

25,805 
463,468 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

4,608,579 
522,673 
23,817 

249,544 
3,166 

30,450 
14,137 

5,452,367 I 15-a-ago 
6280 - Construction Tests 68,483 

68,483 

6290 - Construction Inspections 62,940 
62,940 

[?.rogikoDeailarx5ou. 
4300 - Materials & Supplies (<$500) 8,322 

8,322 

6298 - Project Contingency (0) 
(0) 

Totals 6,055,581 

Total Commitments % Budget  Commited 

1 
1,940 

399,522 
33,699 
2,502 

25,805 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

463,468 100.0% 

4,608,579 
522,673 
23,817 

197,424 
3,166 

30,450 
14,137 

100.0% 
100.0% 
100.0% 

79.1% 
100.0% 
100.0% 
100.0% 

5,400,247 99.0% 

68,483 100.0% 
68,483 100.0% 

62,940 100.0% 
62,940 100.0% 

8,322 100.0% 
8,322 100.0% 

Total Expenditures % Budget 
Spent 

1,940 
399,522 
33,699 

2,502 
25,805 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

463,468 100.0% 

4,608,579 
522,673 
23,817 

197,424 
3,166 

30,450 
14,137 

100.0% 
100.0% 
100.0% 

79.1% 
100.0% 
100.0% 
100.0% 

5,400,247 99.0% 

68,483 100.0% 
68,483 100.0% 

62,940 100.0% 
62,940 100.0% 

8,322 100.0% 
8,322 100.0% 

6,003,461 	99.1% 
	

6,003,461 
	

99.1% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Bell IS - Modernization 
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Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Bolsa Grande HS - Measure P (STADIUM) 

   

    

    

Budget Group/Object Code Total Budget Total Commitments 	°A Budget  
Commited Total Expenditures % Budget 

Spent 

I Do 
6210- Architect! Engineering Fees 723,500 723,500 100.0% 7,035 1.0% 

723,500 723,500 100.0% 7,035 1.0% 
Totals 723,500 723,500 100.0% 7,035 1.0% 

Colbi Technologies Inc. (c) 
	

Page 1 of 1 	 loll 



Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Bolsa Grande HS - Modernization 

Garden Grove Unified School District 
ot  CP 0, 

4NNNER51,04  

Budget Group/Object Code Total Budget 

I 
6210 - Architect/ Engineering Fees 1,997,260 
6220 - DSA Fees 133,542 
6225 - CDE Fees 11,921 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 36,000 

2,178,723 

6250 - Main Construction Contractor 23,112,359 
6251 - Data/Low Voltage 200,000 
6255 - Construction Management Fees 270,000 
6265 - Other Costs - Construction 700,000 
6270 - Labor Compliance Program 
6275 - Interim Housing 279,277 
6276 - Moving Costs 100,000 

24,661,636 
I 0-V-.1Tft 

6280 - Construction Tests 90,000 
90,000 

6290 - Construction Inspections 105,000 
105,000 Gi 01 unit re & 	qtatprne_nt 

4300 - Materials & Supplies (<$500) 9,000 
4400 - Furniture & Equip ($500-14,999) 15,000 

24,000 
P o'ec Gontin enc 
6298 - Project Contingency 884,135 

884,135 
Totals 27,943,494 

Total Commitments % Budget  
Commited 

1,997,260 
133,542 

11,921 

35,150 

100.0% 
100.0% 
100.0% 

97.6% 
2,177,873 100.0% 

23,112,359 
189,973 
255,949 
682,550 

279,277 
54,093 

100.0% 
95.0% 
94.8% 
97.5% 

100.0% 
54.1% 

24,574,201 99.6% 

73,704 81.9% 
73,704 81.9% 

93,829 89.4% 
93,829 89.4% 

8,586 95.4% 
0.0% 

8,586 35.8% 

Total Expenditures % Budget 
Spent 

1,856,972 93.0% 
133,542 100.0% 

11,921 100.0% 

23,350 64.9% 
2,025,785 93.0% 

14,785,835 64.0% 
154,988 77.5% 
255,949 94.8% 
633,847 90.5% 

201,898 72.3% 
54,093 54.1% 

16,086,610 65.2% 

70,947 78.8% 
70,947 78.8% 

93,829 89.4% 
93,829 89.4% 

8,227 91.4% 
0.0% 

8,227 34.3% 

26,928,193 
	

96.4% 
	

18,285,399 
	

65.4% 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

kivivERstel  
Brookhurst ES - Modernization 

Budget Group/Object Code Total Budget 

6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6225 - ODE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

622,825 
45,733 

1,390 

11,781 
681,728 

Coos ructio_n 1 
6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

3,767,375 
121,590 

6,030 
219,059 

6,782 
3,475 

100 
4,124,411 

5-litattgi 
6280 - Construction Tests 55,419 

55,419 
os ec ion 

6290 - Construction Inspections 75,835 
75,835 

lAwfsati9 3 caigivzogit 
4300 - Materials & Supplies (<$500) 
4400 - Furniture & Equip ($500-14,999) 

410 

410 
01 roject Boatingency 
6298 - Project Contingency 

Totals 4,937,804 

Total Commitments % Budget  Commited Total Expenditures % Budget 
Spent 

622,825 100.0% 502,078 80.6% 
45,733 100.0% 45,733 100.0% 

1,390 100.0% 1,390 100.0% 

11,781 100.0% 11,781 100.0% 
681,728 100.0% 560,981 82.3% 

3,767,375 100.0% 3,767,375 100.0% 
121,590 100.0% 121,590 100.0% 

6,030 100.0% 6,030 100.0% 
217,006 99.1% 215,059 98.2% 

6,782 100.0% 6,782 100.0% 
3,475 100.0% 3,475 100.0% 

100 100.0% 100 100.0% 
4,122,358 100.0% 4,120,411 99.9% 

55,419 100.0% 55,419 100.0% 
55,419 100.0% 55,419 100.0% 

1 
75,835 100.0% 75,835 100.0% 
75,835 100.0% 75,835 100.0% 

410 100.0% 410 100.0% 

410 100.0% 410 100.0% 

4,935,751 100.0% 	4,813,057 97.5% 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Bryant ES - Modernization 

Budget Group/Object Code Total Budget 

IThn. 
6210 - Architect / Engineering Fees 712,000 
6220 - DSA Fees 51,505 
6225 - CDE Fees 1,368 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 17,283 

782,156 

6250 - Main Construction Contractor 4,240,224 
6251 - Data/Low Voltage 91,207 
6255 - Construction Management Fees 30,104 
6265 - Other Costs - Construction 166,651 
6270 - Labor Compliance Program 909 
6275 - Interim Housing 24,003 
6276 - Moving Costs 6,513 

4,559,612 la.Tnalte 
6280 - Construction Tests 35,985 

35,985 
ea•Etc io 

6290 - Construction Inspections 51,741 
51,74/ 

[7-1Aaao. 	-quipme_nt 
4300 - Materials & Supplies (<$500) 2,961 
4400 - Furniture & Equip ($500-14,999) 6,429 

9,390 
'Gonda • end 

6298 - Project Contingency 13,164 
13,164 

Totals 5,452,048 

Total Commitments 	% Budget  
Commited 

711,652 100.0% 
50,327 97.7% 
1,368 100.0% 

17,235 99.7% 
780,583 99.8% 

4,240,224 100.0% 
91,207 100.0% 
30,104 100.0% 

166,651 100.0% 
909 100.0% 

24,003 100.0% 
6,513 100.0% 

4,559,612 100.0% 
J 

35,985 100.0% 
35,985 100.0% 

45,962 88.8% 
45,962 88.8% 

2,961 100.0% 
6,429 100.0% 
9,390 100.0% 

Total Expenditures % Budget 
Spent 

559,300 78.6% 
50,327 97.7% 
1,368 100.0% 

17,235 99.7% 
628,230 80.3% 

4,240,224 100.0% 
91,207 100.0% 
30,104 100.0% 

163,700 98.2% 
909 100.0% 

24,003 100.0% 
6,513 100.0% 

4,556,661 99.9% 

30,985 86.1% 
30,985 86.1% 

45,962 88.8% 
45,962 88.8% 

2,961 100.0% 
6,429 100.0% 
9,390 100.0% 

5,431,531 
	

99.6% 
	

5,271,227 
	

96.7% 

Colbi Technologies Inc. (c) 
	

Page 1 of 1 	 1 of 1 



Colbi Technologies Inc. (c) Page 1 of 1 	 1 of 1 

Garden Grove Unified School District 

Carrillo ES - Modernization 

Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Total Commitments °A Budget  
Commited Total Expenditures % Budget 

Spent 

577,450 99.5% 576,441 99.3% 
46,622 100.0% 46,622 100.0% 
1,512 100.0% 1,512 100.0% 

3,947 98.7% 3,947 98.7% 
629,531 99.5% 628,522 99.3% 

7,083,893 100.0% 7,083,893 100.0% 
61,566 100.0% 61,566 100.0% 
57,723 97.4% 57,723 97.4% 

185,178 97.5% 185,177 97.5% 
810 100.0% 810 100.0% 

57,102 100.0% 57,102 100.0% 
16,505 100.0% 16,505 100.0% 

7,462,776 99.9% 7,462,774 99.9% 

31,058 79.6% 31,058 79.6% 
31,058 79.6% 31,058 79.6% 

102,767 97.9% 102,767 97.9% 
102,767 97.9% 102,767 97.9% 

372 100.0% 372 100.0% 
372 100.0% 372 100.0% 

Budget Group/Object Code Total Budget 

6210- Architect / Engineering Fees 
6220 - DSA Fees 
6225 - ODE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning  

580,635 
46,622 

1,512 

4,000 

Cons ruction 
632,769 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs  

7,083,893 
61,566 
59,292 

190,000 
810 

57,102 
16,505 

poomaa) 
7,469,167 

6280 - Construction Tests 39,000 
39,000 

6290 - Construction Inspections 105,000 

1?.TADAIW3Ctitubzio  
4300- Materials & Supplies (<$500) 

105,000 

372 
1 

372 

6298 - Project Contingency 

Totals 8,256,307 8,226,503 99.6% 8,225,493 99.6% 

10,000 
/0,000 

D.Rewit  



Budget Group/Object Code Total Budget 

riE.3.7tAmism 
6210 - Architect/ Engineering Fees 557,543 
6220 - DSA Fees 46,777 
6225 - CDE Fees 1,286 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 26,166 

631,772 
Construction 
6170- Land Improvement 43,515 
6250 - Main Construction Contractor 5,800,577 
6251 - Data/Low Voltage 269,577 
6255 - Construction Management Fees 64,143 
6265 - Other Costs - Construction 802,005 
6270 - Labor Compliance Program 1,256 
6275 - Interim Housing 
6276 - Moving Costs 10,031 

6,991,103 
csIi;Qatirr) 
6280 - Construction Tests 41,319 

41,319 

6290 - Construction Inspections 96,624 
96,624 

1 
4300 - Materials & Supplies (<$500) 2,768 

2,768 
Pro ec Go tin enc 
6298 - Project Contingency 0 

0 
Totals 7,763,586 

Total Commitments % Budget  
Commited 

557,543 
46,777 

1,286 

26,166 

100.0% 
100.0% 
100.0% 

100.0% 
631,772 100.0% 

43,515 
5,800,577 

269,577 
64,143 

802,005 
1,256 

10,031 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

100.0% 
6,991,103 100.0% 

I. 
41,319 100.0% 
41,319 100.0% 

96,624 100.0% 
96,624 100.0% 

2,768 100.0% 
2,768 100.0% 

Total Expenditures % Budget 
Spent 

557,543 
46,777 
1,286 

26,166 

100.0% 
100.0% 
100.0% 

100.0% 
631,772 100.0% 

43,515 
5,800,577 

269,577 
64,143 

802,005 
1,256 

10,031 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

100.0% 
6,991,103 100.0% 

39,807 96.3% 
39,807 96.3% 

96,624 100.0% 
96,624 100.0% 

2,768 100.0% 
2,768 100.0% 

7,763,586 100.0% 	7,762,074 100.0% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Carver ES - Modernization 

 

Commitments 
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Budget Group/Object Code Total Budget 

IC-3-PbRaQ 
6210 - Architect! Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

103,421 

116,748 
220,168 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

40,300 
48,007 

341,208 

372,164 
277 

801,956 

6280 - Construction Tests 21,205 
21,205 

6290 - Construction Inspections 7,120 
7,120 

ColivilEtwitics 	lialatace 
4300 - Materials & Supplies (<$500) 
4400 - Furniture & Equip ($500-14,999) 

16,601 
5,539 

22,140 

6298 - Project Contingency (0) 
(0) 

Totals 1,072,589 

Total Commitments % Budget  
Commited 

103,421 

116,748 

100.0% 

100.0% 
220,168 100.0% 

40,300 
48,007 

341,208 

372,164 
277 

100.0% 
100.0% 
100.0% 

100.0% 
100.0% 

801,956 100.0% 
I. 

21,205 100.0% 
21,205 100.0% 

7,120 100.0% 
7,120 100.0% 

16,601 
5,539 

100.0% 
100.0% 

22,140 100.0% 

Total Expenditures % Budget 
Spent 

67,983 

116,748 

65.7% 

100.0% 
184,731 83.9% 

40,300 
48,007 

341,208 

372,164 
277 

100.0% 
100.0% 
100.0% 

100.0% 
100.0% 

801,956 100.0% 

21,205 100.0% 
21,205 100.0% 

7,120 100.0% 
7,120 100.0% 

16,601 
5,539 

100.0% 
100.0% 

22,140 100.0% 

1,072,589 100.0% 	1,037,152 96.7% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Chapman-Hettinga Ed Center Fac Interim Housing - Bond 
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Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Clinton ES - Modernization 

Garden Grove Unified School District 
GPO, 

Total Commitments % Budget  
Commited 

774,858 
66,119 
3,812 

23,014 

100.0% 
97.5% 

100.0% 

100.0% 
867,802 99.8% 

9,082,550 
153,649 
123,985 
315,444 

533 
69,717 
28,895 

100.0% 
100.0% 
100.0% 
95.1% 

100.0% 
100.0% 
100.0% 

9,774,774 99.8% 

44,386 96.2% 
44,386 96.2% 

64,514 92.2% 
64,514 92.2% 

8,101 
11,296 

100.0% 
100.0% 

19,397 100.0% 

Total Expenditures % Budget 
Spent 

774,858 
66,119 
3,812 

23,014 

100.0% 
97.5% 

100.0% 

100.0% 
867,802 99.8% 

9,082,550 
153,629 
123,985 
315,444 

533 
69,717 
28,895 

100.0% 
100.0% 
100.0% 
95.1% 

100.0% 
100.0% 
100.0% 

9,774,754 99.8% 

42,590 92.3% 
42,590 92.3% 

64,514 92.2% 
64,514 92.2% 

8,101 
11,296 

100.0% 
100.0% 

19,397 100.0% 

10,770,873 
	

99.7% 
	

10,769,057 
	

99.7% 

Budget Group/Object Code Total Budget 

6210 - Architect! Engineering Fees 774,858 
6220 - DSA Fees 67,842 
6225 - ODE Fees 3,812 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 23,014 

869,526 
Gonstruction 
6250 - Main Construction Contractor 9,082,553 
6251 - Data/Low Voltage 153,649 
6255 - Construction Management Fees 123,985 
6265 - Other Costs - Construction 331,674 
6270 - Labor Compliance Program 533 
6275 - Interim Housing 69,717 
6276 - Moving Costs 28,895 

9,791,007 
5-113afila_ 

6280 - Construction Tests 46,141 
46,141 

6290 - Construction Inspections 70,000 
70,000 

cgclitoRga 1 
4300 - Materials & Supplies (<$500) 
4400 - Furniture & Equip ($500-14,999) 

8,101 
11,296 
19,397 

o ec Gontin enc 
6298 - Project Contingency 5,000 

5,000 
Totals 10,801,071 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



Budget Group/Object Code Total Budget 

rC3-qWwW1 
6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6225 - ODE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

327,375 
41,248 

975 

16,702 
386,300 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

3,190,123 
200,871 

30,104 
35,306 

583 

17,919 
3,474,906 

(D.itain 
6280 - Construction Tests 34,163 

34,163 

6290 - Construction Inspections 24,063 
24,063 

4300 - Materials & Supplies (<$500) 2,106 
2,106 

6298 - Project Contingency 2,067 
2,067 

Totals 3,923,605 

Total Commitments % Budget  
Commited 

327,375 
41,248 

975 

16,702 

100.0% 
100.0% 
100.0% 

100.0% 
386,300 100.0% 

3,190,123 
200,871 

30,104 
35,306 

583 

17,919 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

100.0% 
3,474,906 100.0% 

34,157 100.0% 
34,157 100.0% 

24,063 100.0% 
24,063 100.0% 

2,106 100.0% 
2,106 100.0% 

Total Expenditures % Budget 
Spent 

327,375 
41,248 

975 

16,702 

100.0% 
100.0% 
100.0% 

100.0% 
386,300 100.0% 

3,190,123 
200,871 
30,104 
35,306 

583 

17,919 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

100.0% 
3,474,906 100.0% 

34,157 100.0% 
34,157 100.0% 

24,063 100.0% 
24,063 100.0% 

2,106 100.0% 
2,106 100.0% 

3,921,531 
	

99.9% 
	

3,921,531 
	

99.9% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Cook ES - Modernization 
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Budget Group/Object Code Total Budget 

6210- Architect / Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

774,686 
51,025 

1,842 

13,353 
840,906 

Cpnstruction 
6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

3,542,105 
65,599 
27,725 
46,540 
3,350 

52,268 
10,000 

3,747,586 

6280 - Construction Tests 34,129 
34,129 

6290 - Construction Inspections 35,000 
35,000 1 P. ..b-Azi96 	ia-diallaa,  

4300 - Materials & Supplies (<$500) 4,338 
4,338 

t-Ri411.4.41 Son. in one 
6298 - Project Contingency 15,849 

15,849 
Totals 4,677,808 

Total Commitments % Budget  
Commited 

774,686 
51,025 
1,842 

13,353 

100.0% 
100.0% 
100.0% 

100.0% 
840,906 100.0% 

I. 
3,542,105 

65,599 
27,725 
38,928 
3,350 

52,268 
2,947 

100.0% 
100.0% 
100.0% 
83.6% 

100.0% 
100.0% 
29.5% 

3,732,921 99.6% 

25,493 74.7% 
25,493 74.7% 

30,195 86.3% 
30,195 86.3% 

4,338 100.0% 
4,338 100.0% 

Total Expenditures % Budget 
Spent 

478,648 
51,025 
1,842 

13,353 

61.8% 
100.0% 
100.0% 

100.0% 
544,867 64.8% 

3,542,105 
63,225 
27,725 
38,928 
3,350 

52,268 
2,947 

100.0% 
96.4% 

100.0% 
83.6% 

100.0% 
100.0% 
29.5% 

3,730,548 99.5% 

25,493 74.7% 
25,493 74.7% 

30,195 86.3% 
30,195 86.3% 

4,338 100.0% 
4,338 100.0% 

4,633,854 
	

99.1% 
	

4,335,442 
	

92.7% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Crosby ES - Modernization 
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Budget Group/Object Code Total Budget 

I CI.Painito 
6210- Architect / Engineering Fees 
6220 - DSA Fees 
6225 - ODE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

802,783 
56,767 
3,043 

6,337 
868,930 

Cons ruction 
6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

8,969,256 
94,456 

243,486 
811,655 

85,965 
41,759 

10,246,577 

6280 - Construction Tests 93,853 
93,853 

N.Inspectio_ 
6290 - Construction Inspections 185,335 

185,335 
t, re & Equipment 

4300 - Materials & Supplies (<$500) 1,074 
1,074 

ene 
6298 - Project Contingency 6,245 

6,245 
Totals 11,402,013 

Total Commitments % Budget  
Commited 

802,783 
56,767 
3,043 

6,337 

100.0% 
100.0% 
100.0% 

100.0% 
868,930 100.0% 

I. 
8,969,256 

92,264 
243,486 
811,655 

85,753 
41,759 

100.0% 
97.7% 

100.0% 
100.0% 

99.8% 
100.0% 

10,244,173 100.0% 

92,283 98.3% 
92,283 98.3% 

185,335 100.0% 
185,335 100.0% 

1,074 100.0% 
1,074 100.0% 

Total Expenditures % Budget 
Spent 

802,783 
56,767 
3,043 

6,337 

100.0% 
100.0% 
100.0% 

100.0% 
868,930 100.0% 

8,969,256 
81,905 

243,486 
778,627 

85,753 
41,759 

100.0% 
86.7% 

100.0% 
95.9% 

99.8% 
100.0% 

10,200,786 99.6% 

92,283 98.3% 
92,283 98.3% 

185,335 100.0% 
/85,335 100.0% 

1,074 100.0% 
1,074 100.0% 

11,391,795 
	

99.9% 
	

11,348,407 
	

99.5% 

(kir-r-dif-gar-5  

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Doig IS - Modernization 
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I  f c''UdliM 
6280 - Construction Tests 

6290 - Construction Inspections 

Iftl-ftuffi2DD tER..itaar.o 

Pro ect 

 

Gontin enc  

  

6298 - Project Contingency 

6210- Architect! Engineering Fees 
6220 - DSA Fees 
6225 - ODE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning  

Budget Group/Object Code 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs  

4300 - Materials & Supplies (<$500) 
4400 - Furniture & Equip ($500-14,999) 
6400 - Capitalized Equip (>$15,000)  

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Eisenhower ES - Modernization 

 

Gommi ments 

Total Budget 

756,797 
54,555 

2,791 

35,185 
849,328 

7,973,093 
103,033 
45,164 

225,152 
1,032 

65,827 
17,144 

8,430,445 

91,428 
91,428 

I. 	 
85,000 
85,000 

2,666 
15,560 
15,768 
33,994 

2,079 

Total Commitments % Budget  
Comm ited 

756,797 
54,555 
2,791 

35,185 

100.0% 
100.0% 
100.0% 

100.0% 
849,328 100.0% 

7,973,093 
95,616 
45,164 

216,255 
1,032 

65,827 
17,144 

100.0% 
92.8% 

100.0% 
96.0% 

100.0% 
100.0% 
100.0% 

8,414,131 99.8% 

85,088 93.1% 
85,088 93.1% 

83,577 98.3% 
83,577 98.3% 

I. 
2,666 

15,560 
15,768 

100.0% 
100.0% 
100.0% 

33,994 100.0% 

Total Expenditures % Budget 
Spent 

756,797 
54,555 
2,791 

35,185 

100.0% 
100.0% 
100.0% 

100.0% 
849,328 100.0% 

7,973,093 
99,794 
45,164 

216,255 
1,032 

65,827 
17,144 

100.0% 
96.9% 

100.0% 
96.0% 

100.0% 
100.0% 
100.0% 

8,418,309 99.9% 

85,088 93.1% 
85,088 93.1% 

83,577 98.3% 
83,577 98.3% 

2,666 
15,560 
15,768 

100.0% 
100.0% 
100.0% 

33,994 100.0% 

9,466,118 
	

99.7% 
	

9,470,296 	99.8% 
Z079 

Totals 	9,492,274 
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Budget Group/Object Code Total Budget 

5800 - Interest Expenses 
6210 - Architect! Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

1,939 
419,265 
35,175 

2,351 

18,922 
477,651 

1 
6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 

4,757,314 
412,734 
14,432 

283,000 
3,056 

38,561 
5,509,097 

LC)-5t3dtagi 
6280 - Construction Tests 60,793 

60,793 

6290 - Construction Inspections 50,762 
50,762 

4300 - Materials & Supplies (<$500) 4,899 
4,899 

6298 - Project Contingency 4,296 
4,296 

Totals 6,107,499 

Total Commitments % Budget  
Commited 

1,939 
419,265 
35,175 
2,351 

18,922 

100.0% 
100.0% 
100.0% 
100.0% 

100.0% 
477,651 100.0% 

4,757,314 
412,734 
14,432 

281,751 
3,056 

38,561 

100.0% 
100.0% 
100.0% 

99.6% 
100.0% 
100.0% 

5,507,848 100.0% 

60,793 100.0% 
60,793 100.0% 

50,762 100.0% 
50,762 100.0% 

4,899 100.0% 
4,899 100.0% 

Total Expenditures % Budget 
Spent 

1,939 
419,265 
35,175 
2,351 

18,922 

100.0% 
100.0% 
100.0% 
100.0% 

100.0% 
477,651 100.0% 

4,757,314 
412,734 
14,432 

281,751 
3,056 

38,561 

100.0% 
100.0% 
100.0% 
99.6% 

100.0% 
100.0% 

5,507,848 100.0% 

60,793 100.0% 
60,793 100.0% 

50,762 100.0% 
50,762 100.0% 

4,899 100.0% 
4,899 100.0% 

6,101,953 
	

99.9% 
	

6,101,953 
	

99.9% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Enders ES - Modernization 
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Budget Group/Object Code Total Budget 

6210 - Architect / Engineering Fees 734,782 
6220 - DSA Fees 55,342 
6225 - CDE Fees 2,030 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 17,874 

810,028 

6250 - Main Construction Contractor 3,570,286 
6251 - Data/Low Voltage 80,885 
6255 - Construction Management Fees 30,985 
6265 - Other Costs - Construction 36,798 
6270 - Labor Compliance Program 607 
6275 - Interim Housing 57,800 
6276 - Moving Costs 2,721 

3,780,081 

6280 - Construction Tests 33,816 
33,816 

6290 - Construction Inspections 48,006 
48,006 

F 	rpit 	e & 	p erg. 
4300 - Materials & Supplies (<$500) 1,423 
6400 - Capitalized Equip (>$15,000) 16,018 

17,441 

6298 - Project Contingency 2,105 
2,105 

Totals 4,691,477 

Total Commitments 	% Budget  Comm ited 

734,782 
55,342 
2,030 

17,874 

100.0% 
100.0% 
100.0% 

100.0% 
810,028 100.0% 

3,570,286 100.0% 
80,869 100.0% 
30,985 100.0% 
36,798 100.0% 

607 100.0% 
57,800 100.0% 
2,721 100.0% 

3,780,064 100.0% 

33,201 98.2% 
33,201 98.2% 

48,006 100.0% 
48,006 100.0% 

J 
1,423 100.0% 

16,018 100.0% 
17,441 100.0% 

Total Expenditures % Budget 
Spent 

448,055 
55,342 
2,030 

17,874 

61.0% 
100.0% 
100.0% 

100.0% 
523,301 64.6% 

3,570,286 
80,869 
30,985 
36,798 

607 
57,800 
2,721 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

3,780,064 100.0% 

33,201 98.2% 
33,201 98.2% 

48,006 100.0% 
48,006 100.0% 

1,423 
16,018 

100.0% 
100.0% 

17,441 100.0% 

4,688,740 
	

99.9% 
	

4,402,013 
	

93.8% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Evans ES - Modernization 
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Budget Group/Object Code Total Budget 

PIRAE 	8=1-7  - 

6210 - Architect! Engineering Fees 469,098 
6220 - DSA Fees 41,955 
6225 - CDE Fees 1,768 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 19,200 

532,021 
Construc ion 
6250 - Main Construction Contractor 3,947,968 
6251 - Data/Low Voltage 61,017 
6255 - Construction Management Fees 26,141 
6265 - Other Costs - Construction 105,023 
6270 - Labor Compliance Program 842 
6275 - Interim Housing 42,625 
6276 - Moving Costs 894 

4,184,510 
1.-Xeittw) 

6280 - Construction Tests 53,000 
53,000 

6290 - Construction Inspections 46,563 
46,563 

o 	mit ce & Equipment 
4300 - Materials & Supplies (<$500) 1,403 

1,403 
eon in one 

6298 - Project Contingency 29,033 
29,033 

Totals 4,846,530 

Total Commitments 	% Budget  Commited 

466,529 99.5% 
41,955 100.0% 

1,768 100.0% 

19,109 99.5% 
529,360 99.5% 

3,947,968 100.0% 
61,017 100.0% 
26,141 100.0% 

104,777 99.8% 
842 100.0% 

42,625 100.0% 
894 100.0% 

4,184,264 100.0% 

52,810 99.6% 
52,810 99.6% 

1 
46,353 99.5% 
46,353 99.5% 

1,403 100.0% 
1,403 100.0% 

Total Expenditures % Budget 
Spent 

466,529 99.5% 
41,955 100.0% 

1,768 100.0% 

19,109 99.5% 
529,360 99.5% 

3,947,968 100.0% 
65,845 107.9% 
26,141 100.0% 

104,777 99.8% 
842 100.0% 

42,625 100.0% 
894 100.0% 

4,189,091 100.1% 

52,810 99.6% 
52,810 99.6% 

46,353 99.5% 
46,353 99.5% 

1,403 100.0% 
1,403 100.0% 

4,814,189 
	

99.3% 
	

4,819,017 
	

99.4% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Excelsior ES - Modernization 
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Budget Group/Object Code Total Budget 

6210- Architect/ Engineering Fees 
6220 - DSA Fees 
6225 - ODE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

635,551 
57,548 
2,104 

4,510 
699,713 

Construction 
6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

6,622,315 
43,576 
55,945 

223,000 
89 

6,885 
41,283 

6,993,095 
i@o?Olnq 

6280 - Construction Tests 35,000 
35,000 

6290 - Construction Inspections 77,133 
77,133 

I tawl:01k) 3 0.41241aaat 
4300 - Materials & Supplies (<$500) 119 

119 

6298 - Project Contingency 19,000 
19,000 

Totals 7,824,059 

Total Commitments % Budget  Commited Total Expenditures % Budget 
Spent 

635,551 100.0% 537,526 84.6% 
56,983 99.0% 56,983 99.0% 
2,104 100.0% 2,104 100.0% 

4,508 100.0% 4,508 100.0% 
699,145 99.9% 601,120 85.9% 

6,622,315 100.0% 6,622,315 100.0% 
43,576 100.0% 40,922 93.9% 
55,945 100.0% 55,945 100.0% 

218,609 98.0% 218,609 98.0% 
89 100.0% 89 100.0% 

6,396 92.9% 6,396 92.9% 
41,283 100.0% 41,283 100.0% 

6,988,214 99.9% 6,985,561 99.9% 

31,438 89.8% 31,438 89.8% 
31,438 89.8% 31,438 89.8% 

68,197 88.4% 68,197 88.4% 
68,197 88.4% 68,197 88.4% 

119 100.0% 119 100.0% 
119 100.0% 119 100.0% 

7,787,113 
	

99.5% 
	

7,686,435 
	

98.2% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Faylane ES - Modernization 
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Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

hlvtvERso,  
Fitz IS - Modernization 

Budget Group/Object Code Total Budget 

6210 - Architect! Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

1,164,242 

73,701 
2,443 

5,300 
1,245,685 

Construction 
6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

14,370,974 
179,618 
160,000 
170,000 

84,955 
65,620 

15,031,168 

6280 - Construction Tests 100,000 
100,000 

6290 - Construction Inspections 145,000 
145,000 

Fp & equtpmeot 
4400 - Furniture & Equip ($500-14,999) 1,037 

1,037 
Contm six 

6298 - Project Contingency 14,657 
14,657 

Totals 16,537,547 

Total Commitments °A Budget  Commited Total Expenditures % Budget 
Spent 

1,164,242 100.0% 1,070,523 92.0% 
73,701 100.0% 73,701 100.0% 
2,443 100.0% 2,443 100.0% 

5,205 98.2% 5,205 98.2% 
1,245,591 100.0% 1,151,872 92.5% 

14,370,974 100.0% 14,334,895 99.7% 
179,618 100.0% 178,969 99.6% 
146,216 91.4% 146,216 91.4% 
158,498 93.2% 158,497 93.2% 

84,955 100.0% 84,955 100.0% 
65,470 99.8% 65,470 99.8% 

15,005,731 99.8% 14,969,003 99.6% 

93,005 93.0% 93,005 93.0% 
93,005 93.0% 93,005 93.0% 

139,680 96.3% 139,680 96.3% 
139,680 96.3% 139,680 96.3% 

5 0.5% 5 0.5% 
5 0.5% 5 0.5% 

16,484,011 
	

99.7% 
	

16,353,565 
	

98.9% 
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xpendi ures 

Budget Group/Object Code Total Budget 

6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6230 - Preliminary Tests 

740,500 
3,000 

64,853 
808,353 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6265 - Other Costs - Construction 
6275 - Interim Housing 

9,578,231 
33,768 

350,000 
8,482 

9,970,481 
15.1-tavg) 

6280 - Construction Tests 25,000 
25,000 

I 	-.gtaiirEalo-ag!Liliugaiii. 
4300 - Materials & Supplies (<$500) 
4400 - Furniture & Equip ($500-14,999) 

5,399 
11,430 
16,829 

6298 - Project Contingency 45,523 
45,523 

Totals 10,866,186 

Total Commitments % Budget  
Commited 

740,500 
3,000 

64,853 

100.0% 
100.0% 
100.0% 

808,353 100.0% 

9,578,231 
33,768 

342,341 
8,482 

100.0% 
100.0% 
97.8% 

100.0% 
9,962,821 99.9% 

22,553 90.2% 
22,553 90.2% 

5,399 
11,395 

100.0% 
99.7% 

16,794 99.8% 

10,810,522 
	

99.5% 
	

10,290,388 
	

94.7% 

Total Expenditures % Budget 
Spent 

714,578 
3,000 

64,853 

96.5% 
100.0% 
100.0% 

782,432 96.8% 

9,156,790 
33,768 

269,570 
8,482 

95.6% 
100.0% 
77.0% 

100.0% 
9,468,609 95.0% 

22,553 90.2% 
22,553 90.2% 

5,399 
11,395 

100.0% 
99.7% 

16,794 99.8% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Garden Grove HS - Measure P (STADIUM) 
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% Budget 
Spent 

Total Expenditures Total Commitments 	% Budget  Commited 

93.0% 96.0% 2,867,460 2,776,944 

28,856,651 
990,314 
318,301 

2,448,565 

99.7% 
87.7% 
93.6% 
97.9% 
0.0% 

	

403,770 	96.4% 

	

169,657 	94.3% 

95.8% 95.8% 450,360 450,360 

97.6% 96.6% 37,068,220 36,704,016 

2,549,006 
184,968 
11,786 
28,545 
93,155 

98.0% 
73.6% 

100.0% 
100.0% 
98.1% 

2,458,490 
184,968 
11,786 
28,545 
93,155 

94.6% 
73.6% 

100.0% 
100.0% 
98.1% 

33,427,238 

303,156 

99.8% 

97.8% 

33,187,260 

269,446 

99.0% 

86.9% 
303,156 97.8% 269,446 86.9% 

450,360 95.8% 450,360 95.8% 

20,006 

20,006 

100.0% 
0.0% 

66.7% 

20,006 100.0% 
0.0% 

20,006 	66.7% 

28,940,948 
1,128,705 

318,301 
2,450,465 

418,861 
169,957 

100.0% 
100.0% 
93.6% 
98.0% 
0.0% 

100.0% 
94.4% 

Garden Grove Unified School District 	 Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Garden Grove HS - Modernization 

Budget Group/Object Code Total Budget 

6210- Architect / Engineering Fees 2,600,000 
6220 - DSA Fees 251,263 
6225 - CDE Fees 11,786 
6230 - Preliminary Tests 28,545 
6240 - Other Costs - Planning 95,000 

2,986,594 

6250 - Main Construction Contractor 28,940,948 
6251 - Data/Low Voltage 1,128,705 
6255 - Construction Management Fees 340,000 
6265 - Other Costs - Construction 2,500,000 
6270 - Labor Compliance Program (0) 
6275 - Interim Housing 418,861 
6276 - Moving Costs 180,000 

33,508,514 
E1D tailiA 

6280 - Construction Tests 310,000 
310,000 

6290 - Construction Inspections 470,000 
470,000 

I t7 G:Viiii$,Jafa 3 	ciketrx-r-ai) 
4300 - Materials & Supplies (<$500) 20,006 
4400 - Furniture & Equip ($500-14,999) 10,000 

30,006 

6298 - Project Contingency 690,575 
690,575 

Totals 37,995,690 

Colbi Technologies Inc. (c) Page 1 of 1 	 1 of 1 



Budget Group/Object Code Total Budget 

tBLLng 
5800 - Interest Expenses 
6210- Architect! Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

670 
494,758 
35,449 

745 

21,640 
553,262 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

2,243,221 
363,172 
11,264 
86,887 
2,942 

72,165 
975 

2,780,624 i5-7ikzeifft 
6280 - Construction Tests 52,082 

52,082 

6290 - Construction Inspections 43,632 
43,632 

ii4faciiThm3@zgracAn 
4300 - Materials & Supplies (<$500) 5,053 

5,053 

6298 - Project Contingency (0) 
(0) 

Totals 3,434,653 

Total Commitments % Budget  
Commited 

670 
494,758 
35,449 

745 

21,640 

100.0% 
100.0% 
100.0% 
100.0% 

100.0% 
553,262 100.0% 

2,243,221 
363,172 
11,264 
86,887 

2,942 
72,165 

975 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

2,780,624 100.0% 

50,859 97.7% 
50,859 97.7% 

43,632 100.0% 
43,632 100.0% 

5,053 100.0% 
5,053 100.0% 

Total Expenditures % Budget 
Spent 

670 
381,758 
35,449 

745 

21,640 

100.0% 
77.2% 

100.0% 
100.0% 

100.0% 
440,262 79.6% 

2,243,221 
363,172 
11,264 
79,087 
2,942 

72,165 
975 

100.0% 
100.0% 
100.0% 
91.0% 

100.0% 
100.0% 
100.0% 

2,772,824 99.7% 

50,859 97.7% 
50,859 97.7% 

43,632 100.0% 
43,632 100.0% 

5,053 100.0% 
5,053 100.0% 

3,433,431 100.0% 	3,312,630 96.4% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Garden Park ES - Modernization 
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Budget Group/Object Code Total Budget 

6210- Architect! Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

519,997 
41,340 
1,034 

22,500 
584,871 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

6,539,050 
82,353 

202,815 
203,000 

1,177 
7,210 

25,220 
7,060,825 

6280 - Construction Tests 32,500 
32,500 

ne ection 
6290 - Construction Inspections 50,000 

50,000 
.kozha4Bildlaulam 

4300 - Materials & Supplies (<$500) 1,381 
1,381 

f 5. Ateta-4) Gontin enc 
6298 - Project Contingency 4,140 

4,140 
Totals 7,733,717 

Total Commitments % Budget  
Commited 

519,737 
39,918 
1,034 

21,493 

99.9% 
96.6% 

100.0% 

95.5% 
582,181 99.5% 

6,539,050 
81,631 

202,815 
202,933 

1,177 
7,210 

25,120 

100.0% 
99.1% 

100.0% 
100.0% 
100.0% 
100.0% 

99.6% 
7,059,936 100.0% 

30,610 94.2% 
30,610 94.2% 

49,907 99.8% 
49,907 99.8% 

1,381 100.0% 
1,381 100.0% 

Total Expenditures % Budget 
Spent 

508,639 97.8% 
39,918 96.6% 
1,034 100.0% 

21,493 95.5% 
571,084 97.6% 

6,539,050 100.0% 
80,039 97.2% 

202,815 100.0% 
202,933 100.0% 

1,177 100.0% 
7,210 100.0% 

25,120 99.6% 
7,058,344 100.0% 

30,610 94.2% 
30,610 94.2% 

49,907 99.8% 
49,907 99.8% 

1,381 100.0% 
1,381 100.0% 

7,724,015 	99.9% 
	

7,711,326 
	

99.7% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Gilbert ES - Modernization 
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Budget Group/Object Code Total Budget 

(13: 
6210 - Architect! Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

120,481 
21,202 

280 

959 
142,922 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

926,921 
9,619 

86,380 

31,869 
3,398 

1,058,186 
I E)-%aftiiii 

6280 - Construction Tests 5,536 
5,536 

6290 - Construction Inspections 12,040 
12,040 

6298 - Project Contingency 6,513 
6,513 

Totals 1,225,196 

Total Commitments % Budget  
Commited 

120,481 
21,202 

280 

- 	959 

100.0% 
100.0% 
100.0% 

100.0% 
142,922 100.0% 

926,905 
9,619 

86,380 

31,869 
3,398 

100.0% 
100.0% 

100.0% 

100.0% 
100.0% 

1,058,170 100.0% 

4,069 73.5% 
4,069 73.5% 

12,040 100.0% 
12,040 100.0% 

Total Expenditures % Budget 
Spent 

I. 
111,107 92.2% 
21,202 100.0% 

280 100.0% 

959 100.0% 
133,548 93.4% 

1 
926,905 100.0% 

9,619 100.0% 

86,380 100.0% 

31,869 100.0% 
3,398 100.0% 

1,058,170 100.0% 

4,069 73.5% 
4,069 73.5% 

12,040 100.0% 
12,040 100.0% 

1,217,201 
	

99.3% 
	

1,207,827 
	

98.6% 

Garden Grove Unified School District 	 Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Hare Continuation HS - Modernization 
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Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Hazard ES - Measure P 

Garden Grove Unified School District 
.R0,0  

% Budget 
Spent 

Total Expenditures Total Commitments 	% Budget  
Commited 

3,950,240 97.5% 3,950,240 97.5% 
0.0% 0.0% 

3,950,240 95.1% 3,950,240 95.1% 

3,950,240 92.9% 3,950,240 92.9% 

Budget Group/Object Code Total Budget 

Gons 	ction 
6250 - Main Construction Contractor 
6265 - Other Costs - Construction 

4,052,996 
100,000 

4,152,996 
Gontin • ono 

6298 - Project Contingency 100,000 
100,000 

Totals 4,252,996 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Hazard ES - Modernization 

Garden Grove Unified School District 
GPoy,,  

Budget Group/Object Code Total Budget 

I ®-Pladi 
6210 - Architect! Engineering Fees 647,761 
6220 - DSA Fees 62,109 
6225 - CDE Fees 2,553 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 16,300 

728,722 

6250 - Main Construction Contractor 3,507,534 
6251 - Data/Low Voltage 81,696 
6255 - Construction Management Fees 35,000 
6265 - Other Costs - Construction 387,176 
6270 - Labor Compliance Program 1,635 
6275 - Interim Housing 3,116 
6276 - Moving Costs 16,552 

4,032,709 

6280 - Construction Tests 47,000 
47,000 

6290 - Construction Inspections 64,450 
64,450 

-ckw-ABaxtwIt-eitalaw 
4300 - Materials & Supplies (<$500) 645 
4400 - Furniture & Equip ($500-14,999) 6,245 

6,890 
Pro'ect eontin • ono 
6298 - Project Contingency 209,196 

209,196 
Totals 5,088,967 

Total Commitments % Budget  
Commited 

647,761 
62,109 
2,553 

16,186 

100.0% 
100.0% 
100.0% 

99.3% 
728,608 100.0% 

3,507,534 
81,696 
31,648 

387,176 
1,635 
3,116 

16,552 

100.0% 
100.0% 
90.4% 

100.0% 
100.0% 
100.0% 
100.0% 

4,029,357 99.9% 

45,103 96.0% 
45,103 96.0% 

64,448 100.0% 
64,448 100.0% 

645 
6,245 

100.0% 
100.0% 

6,890 100.0% 

Total Expenditures % Budget 
Spent 

644,986 
62,109 

2,553 

16,186 

99.6% 
100.0% 
100.0% 

99.3% 
725,833 99.6% 

3,507,534 
81,696 
31,648 

387,176 
1,635 
3,116 

16,552 

100.0% 
100.0% 
90.4% 

100.0% 
100.0% 
100.0% 
100.0% 

4,029,357 99.9% 

36,683 78.0% 
36,683 78.0% 

64,448 100.0% 
64,448 100.0% 

645 
6,245 

100.0% 
100.0% 

6,890 100.0% 

4,874,406 
	

95.8% 
	

4,863,211 
	

95.6% 

*irroTro-s  
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Budget Group/Object Code Total Budget 

Cons ruction 1 
6250 - Main Construction Contractor 
6265 - Other Costs - Construction 
6275 - Interim Housing 

5,100,409 
10,000 

5,110,409 
115,taVDTIftil 

6280 - Construction Tests 5,000 
5,000 

G 	fitoje..c Gontiogency 
6298 - Project Contingency 100,000 

100,000 
Totals 5,215,409 

Total Commitments 	% Budget  
Commited 

5,100,409 100.0% 
. 0.0% 

5,100,409 

5,100,409 99.8% 5,100,409 

5,000 100.0% 948 
5,000 100.0% 948 

5,105,409 
	

97.9% 
	

5,101,357 97.8% 

100.0% 
0.0% 

99.8% 

19.0% 
19.0% 

% Budget 
Spent 

Total Expenditures 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Heritage ES - Measure P 
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Budget Group/Object Code Total Budget 

tEF-17-Wiliw) 
6210 - Architect/ Engineering Fees 702,435 
6220 - DSA Fees 77,000 
6225 - ODE Fees 1,724 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 6,615 

787,774 

6170 - Land Improvement 41,178 
6250 - Main Construction Contractor 4,423,574 
6251 - Data/Low Voltage 139,004 
6255 - Construction Management Fees 16,308 
6265 - Other Costs - Construction 380,000 
6270 - Labor Compliance Program 1,825 
6275 - Interim Housing 5,930 
6276 - Moving Costs 19,109 

5,026,927 
rDoutkr 

6280 - Construction Tests 63,000 
63,000 

nspectiÔr 
6290 - Construction Inspections 99,000 

99,000 

4300 - Materials & Supplies (4500) 11,349 
4400 - Furniture & Equip ($500-14,999) 2,702 

14,051 

6298 - Project Contingency 3,668 
3,668 

Totals 5,994,420 

Total Commitments % Budget  
Commited 

702,435 100.0% 
76,145 98.9% 
1,724 100.0% 

6,612 99.9% 
786,915 99.9% 

41,178 100.0% 
4,423,574 100.0% 

139,004 100.0% 
16,308 100.0% 

377,649 99.4% 
1,825 100.0% 
5,930 100.0% 

19,109 100.0% 
5,024,576 100.0% 

61,442 97.5% 
61,442 97.5% 

98,522 99.5% 
98,522 99.5% 

11,349 100.0% 
2,702 100.0% 

14,051 100.0% 

Total Expenditures % Budget 
Spent 

702,435 
76,145 
1,724 

6,612 

100.0% 
98.9% 

100.0% 

99.9% 
786,915 99.9% 

41,178 
4,423,574 

147,509 
16,308 

365,074 
1,825 
5,930 

19,109 

100.0% 
100.0% 
106.1% 
100.0% 
96.1% 

100.0% 
100.0% 
100.0% 

5,020,506 99.9% 

61,442 97.5% 
61,442 97.5% 

98,522 99.5% 
98,522 99.5% 

11,349 
2,702 

100.0% 
100.0% 

14,051 100.0% 

5,985,505 99.9% 5,981,435 99.8% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Heritage ES - Modernization 
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Budget Group/Object Code Total Budget 

I a.gcaollio 
6210- Architect/ Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

597,949 
46,000 
1,872 

8,400 
654,221 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

5,884,123 
260,954 
61,623 

176,572 

76,317 
21,385 

6,480,975 

6280 - Construction Tests 57,298 
57,298 

6290 - Construction Inspections 66,197 
66,197 

ig-fAmiltnPagiagulato 
4300 - Materials & Supplies (<$500) 503 

503 

6298 - Project Contingency 2,153 
2,153 

Totals 7,261,347 

Total Commitments % Budget  
Commited Total Expenditures °A, Budget 

Spent 

597,949 100.0% 589,221 98.5% 
45,285 98.4% 45,285 98.4% 
1,872 100.0% 1,872 100.0% 

8,400 100.0% 8,400 100.0% 
653,505 99.9% 644,777 98.6% 

5,884,123 100.0% 5,884,123 100.0% 
260,954 100.0% 258,566 99.1% 
61,623 100.0% 61,623 100.0% 

176,572 100.0% 169,972 96.3% 

76,317 100.0% 76,317 100.0% 
21,385 100.0% 21,385 100.0% 

6,480,975 100.0% 6,471,987 99.9% 

57,298 100.0% 57,298 100.0% 
57,298 100.0% 57,298 100.0% 

66,197 100.0% 66,197 100.0% 
66,197 100.0% 66,197 100.0% 

503 100.0% 503 100.0% 
503 100.0% 503 100.0% 

7,258,479 100.0% 	7,240,763 99.7% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Hill ES - Modernization 
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Budget Group/Object Code Total Budget 

6210 - Architect! Engineering Fees 1,129,797 
6220 - DSA Fees 85,522 
6225 - ODE Fees 3,642 
6230 - Preliminary Tests 9,794 
6240 - Other Costs - Planning 8,033 

1,236,787 

6250 - Main Construction Contractor 12,828,379 
6251 - Data/Low Voltage 78,893 
6255 - Construction Management Fees 120,000 
6265 - Other Costs - Construction 485,305 
6270 - Labor Compliance Program 
6275 - Interim Housing 133,008 
6276 - Moving Costs 30,892 

13,676,476 
D-%11110) 

6280 - Construction Tests 91,000 
91,000 

6290 - Construction Inspections 120,000 
120,000 

4400 - Furniture & Equip ($500-14,999) 3,631 
3,631 

6298 - Project Contingency 15,354 
15,354 

Totals 15,143,247 

1 

Total Commitments % Budget  
Commited 

1,129,797 
85,042 
3,642 
9,794 
8,033 

100.0% 
99.4% 

100.0% 
100.0% 
100.0% 

1,236,307 100.0% 

12,828,379 
78,893 
95,076 

485,305 

133,008 
30,892 

100.0% 
100.0% 
79.2% 

100.0% 

100.0% 
100.0% 

13,651,552 99.8% 

88,602 97.4% 
88,602 97.4% 

115,589 96.3% 
115,589 96.3% 

3,631 100.0% 
3,631 100.0% 

Total Expenditures % Budget 
Spent 

1,041,032 
85,042 

3,642 
9,794 
8,033 

92.1% 
- 99.4% 
100.0% 
100.0% 
100.0% 

1,147,542 92.8% 

12,809,939 
71,436 
95,076 

439,481 

133,008 
30,892 

99.9% 
90.5% 
79.2% 
90.6% 

100.0% 
100.0% 

13,579,832 99.3% 

66,578 73.2% 
66,578 73.2% 

115,589 963% 
115,589 96.3% 

3,631 100.0% 
3,631 100.0% 

15,095,681 
	

99.7% 
	

14,913,172 	98.5% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Irvine IS - Modernization 

 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



Budget Group/Object Code Total Budget 

r:c.raMin • 
6210 - Architect / Engineering Fees 694,094 
6220 - DSA Fees 60,000 
6225 - CDE Fees 1,995 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 7,800 

763,889 

6250 - Main Construction Contractor 7,101,148 
6251 - Data/Low Voltage 109,225 
6255 - Construction Management Fees 176,255 
6265 - Other Costs - Construction 300,000 
6270 - Labor Compliance Program 0 
6275 - Interim Housing 93,201 
6276 - Moving Costs 19,446 

7,799,275 
10.--Ufbm 

6280 - Construction Tests 75,000 
75,000 

Inspection 
6290 - Construction Inspections 90,000 

90,000 

6298 - Project Contingency 10,000 
10,000 

Totals 8,738,163 

Total Commitments °A, Budget  
Commited 

694,094 100.0% 
57,412 95.7% 
1,995 100.0% 

7,763 99.5% 
761,265 99.7% 

7,101,148 100.0% 
109,225 100.0% 
176,255 100.0% 
295,267 98.4% 

93,201 100.0% 
19,446 100.0% 

7,794,541 99.9% 

72,014 96.0% 
72,014 96.0% 

81,090 90.1% 
81,090 90.1% 

Total Expenditures °A, Budget 
Spent 

692,263 99.7% 
57,412 95.7% 
1,995 100.0% 

7,763 99.5% 
759,434 99.4% 

7,101,148 100.0% 
87,117 79.8% 

176,255 100.0% 
295,267 98.4% 

93,201 100.0% 
19,446 100.0% 

7,772,434 99.7% 

72,014 96.0% 
72,014 96.0% 

81,090 90.1% 
81,090 90.1% 

1 

8,708,910 
	

99.7% 
	

8,684,972 
	

99.4% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Jordan IS - Modernization 

 

Colbi Technologies Inc. (c) 
	

Page 1 of 1 	 1 011 



Garden Grove Unified School District Prided 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Jordan SLC IS - Modernization 

 

Total Budget 

184,041 
17,639 

868 

2,900 
205,448 

1,926,131 
26,518 
50,000 
50,000 

0 
33,791 

2,086,440 

20,000 
20,000 

40,000 
40,000 

11,553 
11,553 

Budget Group/Object Code 

6210 - Architect/ Engineering Fees 
6220 - DSA Fees 
6225 - ODE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning  

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing  

Up)  
6280 - Construction Tests 

6290 - Construction Inspections 

6298 - Project Contingency 

Total Commitments % Budget  
Commited 

184,041 
17,639 

868 

2,804 

100.0% 
100.0% 
100.0% 

96.7% 
205,353 100.0% 

1,926,131 
26,518 
44,495 
38,689 

33,791 

100.0% 
100.0% 
89.0% 
77.4% 

100.0% 
2,069,624 99.2% 

11,502 57.5% 
11,502 57.5% 

30,576 76.4% 
30,576 76.4% 

Total Expenditures % Budget 
Spent 

181,471 
17,639 

868 

2,804 

98.6% 
100.0% 
100.0% 

96.7% 
202,783 98.7% 

1,926,131 
23,976 
44,495 
38,689 

33,791 

100.0% 
90.4% 
89.0% 
77.4% 

100.0% 
2,067,083 99.1% 

11,502 57.5% 
11,502 57.5% 

30,576 76.4% 
30,576 76.4% 

Totals 	2,363,441 	2,317,055 	98.0% 2,311,944 97.8% 

Colbi Technologies Inc. (c) Page 1 of 1 	 1 of 1 



Budget Group/Object Code Total Budget 

6210- Architect/ Engineering Fees 1,281,449 
6220 - DSA Fees 157,553 
6225 - ODE Fees 8,316 
6230 - Preliminary Tests 290,000 
6240 - Other Costs - Planning 32,000 

1,769,319 

6250 - Main Construction Contractor 11,669,202 
6251 - Data/Low Voltage 611,144 
6255 - Construction Management Fees 350,000 
6265 - Other Costs - Construction 750,000 
6270 - Labor Compliance Program 
6275 - Interim Housing 300,000 
6276 - Moving Costs 170,515 

13,850,861 
10, ,,VortiLii 

6280 - Construction Tests 120,000 
120,000 

6290 - Construction Inspections 450,000 
450,000 

I 1...F.rfjGt-"1:3-W 
4300 - Materials & Supplies (<$500) 6,000 
4400 - Furniture & Equip ($500-14,999) 40,000 

46,000 
Pro ec Gontin enc 
6298 - Project Contingency 246,503 

246,503 
Totals 16,482,683 

Total Commitments % Budget  Commited 

1,174,315 
94,470 
8,316 

116,262 
30,252 

91.6% 
60.0% 

100.0% 
40.1% 
94.5% 

1,423,615 80.5% 

11,669,202 
411,144 
287,301 
621,559 

293,098 
107,230 

100.0% 
67.3% 
82.1% 
82.9% 

97.7% 
62.9% 

13,389,534 96.7% 

78,983 65.8% 
78,983 65.8% 

422,885 94.0% 
422,885 94.0% 

5,706 
31,560 

95.1% 
78.9% 

37,266 81.0% 

Total Expenditures % Budget 
Spent 

1,172,081 
94,470 
8,316 

115,737 
30,252 

91.5% 
60.0% 

100.0% 
39.9% 
94.5% 

1,420,857 80.3% 

11,669,202 
411,144 
287,301 
580,176 

222,719 
107,230 

100.0% 
67.3% 
82.1% 
77.4% 

74.2% 
62.9% 

13,277,772 95.9% 

77,408 64.5% 
77,408 64.5% 

406,685 90.4% 
406,685 90.4% 

5,706 
31,560 

95.1% 
78.9% 

37,266 81.0% 

15,352,284 	93.1% 
	

15,219,988 	92.3% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

La Quinta HS - Modernization 
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Budget Group/Object Code Total Budget 

.7•Amihm,  
6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6240 - Other Costs - Planning 

655,500 
65,000 
4,000 

724,500 

6290 - Construction Inspections 1,000 
1,000 

P o ect Go tin enc 
6298 - Project Contingency 274,500 

274,500 
Totals 1,000,000 

Total Commitments 	% Budget  
Commited 

655,500 100.0% 426,250 
59,250 91.2% 59,250 

3,600 90.0% 3,600 
718,350 99.2% 489,100 

600 60.0% 600 
600 60.0% 600 

718,950 
	

71.9% 
	

489,700 

% Budget 
Spent 

65.0% 
91.2% 
90.0% 
67.5% 

60.0% 
60.0% 

49.0% 

Total Expenditures 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

La Quinta Various Athletic Facilities - Modernization 
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2,425,208 
179,000 

21,000 
280,200 
34,615 

2,940,023 

18,266,167 
100,000 
200,000 
100,000 

18,666,167 
I. 	 

150,292 
150,292 

150,000 
150,000 

ID ..Rtgawl 
6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning  

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 

10-15tako  
6280 - Construction Tests 

6290 - Construction Inspections 

6298 - Project Contingency 

Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Total Commitments % Budget  Commited Total Expenditures % Budget 
Spent 

2,417,229 99.7% 2,155,367 88.9% 
150,750 84.2% 150,750 84.2% 
21,000 100.0% 21,000 100.0% 

280,200 100.0% 78,565 28.0% 
30,087 86.9% 30,087 86.9% 

2,899,266 98.6% 2,435,769 82.8% 

18,266,167 100.0% 17,122,583 93.7% 
0.0% 0.0% 

6,595 3.3% 6,595 3.3% 
0.0% 0.0% 

18,272,762 97.9% 17,129,178 91.8% 

136,389 90.7% 121,479 80.8% 
136,389 90.7% 121,479 80.8% 

0.0% 0.0% 
0.0% 0.0% 

Garden Grove Unified School District 

La Quinta's Seismic Costs - Seismic Mitigation 

Budget Group/Object Code 

get 

Total Budget 

543,361 
543,361 

 

Totals 22,449,843 	21,308,418 94.9% 19,686,427 87.7% 

Colbi Technologies Inc. (c) Page 1 of 1 	 1 of 1 



Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

La Quinta's Seismic Costs - Measure P - Measure P 

 

Budget Group/Object Code Total Budget Total Commitments % Budget  
Commited Total Expenditures % Budget 

Spent 

Construction 
6250 - Main Construction Contractor 29,243,499 29,243,499 100.0% 11,579,649 39.6% 

29,243,499 29,243,499 100.0% 11,579,649 39.6% 
F umi 	& quipment 

4300 - Materials & Supplies (<$500) 10,296 10,296 100.0% 10,296 100.0% 
10,296 10,296 100.0% 10,296 100.0% 

Totals 29,253,795 29,253,795 100.0% 11,589,945 39.6% 

Colbi Technologies Inc. (c) 
	

Page 1 of 1 	 1 of 1 



Budget Group/Object Code Total Budget 

6210 - Architect! Engineering Fees 750,000 
6220 - DSA Fees 65,000 
6225 - CDE Fees 2,665 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 6,200 

823,865 

6250 - Main Construction Contractor 8,702,521 
6251 - Data/Low Voltage 162,313 
6255 - Construction Management Fees 150,000 
6265 - Other Costs - Construction 420,000 
6270 - Labor Compliance Program 
6275 - Interim Housing 83,701 
6276 - Moving Costs 30,000 

9,548,535 
I (D.Tteatigl 

6280 - Construction Tests 70,000 
70,000 

6290 - Construction Inspections 155,000 
155,000 

4300 - Materials & Supplies (<$500) 1,600 
4400 - Furniture & Equip ($500-14,999) 7,272 

8,872 
Gontin enc 

6298 - Project Contingency 50,000 
50,000 

Totals 10,656,272 

Total Commitments % Budget  
Commited 

747,912 99.7% 
58,369 89.8% 
2,665 100.0% 

5,916 95.4% 
814,861 98.9% 

8,702,521 100.0% 
162,313 100.0% 
128,389 85.6% 
387,586 92.3% 

83,701 100.0% 
12,072 40.2% 

9,476,582 99.2% 

47,607 68.0% 
47,607 68.0% 

127,340 82.2% 
127,340 82.2% 

1,579 98.7% 
7,272 100.0% 
8,851 99.8% 

Total Expenditures % Budget 
Spent 

747,116 
58,369 
2,665 

5,916 

99.6% 
89.8% 

100.0% 

95.4% 
814,066 98.8% 

8,702,521 
162,313 
128,389 
387,265 

83,701 
10,550 

100.0% 
100.0% 
85.6% 
92.2% 

100.0% 
35.2% 

9,474,738 99.2% 

47,607 68.0% 
47,607 68.0% 

127,340 82.2% 
127,340 82.2% 

1,579 
7,272 

98.7% 
100.0% 

8,851 99.8% 

10,475,241 
	

98.3% 
	

10,472,602 
	

98.3% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Lake IS - Modernization 

 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



Total Commitments % Budget  
Commited 

818,803 
62,395 

1,961 

18,611 

100.0% 
100.0% 
100.0% 

98.0% 
901,770 100.0% 

3,808,809 
90,621 
30,985 
62,394 

607 
24,328 
12,984 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

4,030,728 100.0% 

29,031 93.6% 
29,031 93.6% 

31,557 92.8% 
3/,557 92.8% 

9,499 
542 

100.0% 
100.0% 

10,041 100.0% 

Total Expenditures % Budget 
Spent 

467,774 57.1% 
62,395 100.0% 
1,961 100.0% 

18,611 98.0% 
550,741 61.0% 

J 
3,808,809 100.0% 

90,621 100.0% 
30,985 100.0% 
62,394 100.0% 

607 100.0% 
24,328 100.0% 
12,984 100.0% 

4,030,728 100.0% 

29,031 93.6% 
29,031 93.6% 

31,557 92.8% 
31,557 92.8% 

9,499 100.0% 
542 100.0% 

10,041 100.0% 

5,003,126 
	

99.5% 
	

4,652,098 
	

92.6% 

RttiaileIG @sultaaw 	1 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Lawrence ES - Modernization 

 

Airrarma5 

Budget Group/Object Code 

6210- Architect/ Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning  

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs  

LO.VG411m 
6280 - Construction Tests 

6290 - Construction Inspections 

4300 - Materials & Supplies (<$500) 
4400 - Furniture & Equip ($500-14,999) 

6298 - Project Contingency 

Totals 

Total Budget 

818,803 
62,395 

1,961 

19,000 
902,159 

3,808,809 
90,621 
30,985 
62,394 

607 
24,328 
12,984 

4,030,728 

31,000 
31,000 

34,000 
34,000 

9,499 
542 

10,041 

18,042 
18,042 

5,025,970 

Colbi Technologies Inc. (c) Page 1 of 1 	 1 of 1 



Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Lincoln Ed Center Fac Modernization - Bond 

Garden Grove Unified School District 
0,4...6  

ro ect Contin enc 
6298 - Project Contingency 

28,563 

Budget Group/Object Code 

Itza-Rtffliftim 
6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6240 - Other Costs - Planning  

6251 - Data/Low Voltage 
6265 - Other Costs - Construction 
6276 - Moving Costs  

Total Budget Total Commitments % Budget  
Commited 

285 

255 

285 

255 

100.0% 

100.0% 
540 540 100.0% 

27,113 27,113 100.0% 

1,451 
	

1,451 	100.0% 
28,563 100.0% 

Total Expenditures % Budget 
Spent 

285 

255 

100.0% 

100.0% 
540 100.0% 

1 
27,113 

1,451 

100.0% 

100.0% 
28,563 100.0% 

Totals 	29,104 
	

29,104 100.0% 	29,104 100.0% 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



Budget Group/Object Code Total Budget 

6210- Architect! Engineering Fees 
6220 - DSA Fees 
6225 - ODE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

2,160,000 
152,956 

7,903 

22,000 
2,342,859 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

25,490,876 
533,957 
150,000 
830,000 

412,855 
299,848 

27,717,535 
1 D. VaIraq 

6280 - Construction Tests 90,000 
90,000 

6290 - Construction Inspections 250,000 
250,000 

& Atap_ment 
4300 - Materials & Supplies (<$500) 
4400 - Furniture & Equip ($500-14,999) 

5,000 
40,000 
45,000 

Go tin. enc 
6298 - Project Contingency 1,500,000 

1,500,000 
Totals 31,945,395 

Total Commitments % Budget  Commited 

2,148,696 99.5% 
67,645 44.2% 

7,903 100.0% 

20,344 92.5% 
2,244,588 95.8% 

25,489,261 100.0% 
218,661 41.0% 
132,019 88.0% 
761,336 91.7% 

412,855 100.0% 
104,956 35.0% 

27,119,087 97.8% 

67,485 75.0% 
67,485 75.0% 

10,993 4.4% 
10,993 4.4% 

4,535 90.7% 
2,986 7.5% 
7,520 /6.7% 

Total Expenditures % Budget 
Spent 

1,935,570 89.6% 
67,645 44.2% 

7,903 100.0% 

20,344 92.5% 
2,031,462 86.7% 

17,228,133 67.6% 
167,428 31.4% 
132,019 88.0% 
727,484 87.6% 

323,354 78.3% 
104,956 35.0% 

18,683,374 67.4% 

60,513 67.2% 
60,513 67.2% 

10,993 4.4% 
10,993 4.4% 

4,535 90.7% 
2,986 7.5% 
7,520 16.7% 

29,449,673 
	

92.2% 
	

20,793,862 
	

65.1% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Los Amigos HS - Modernization 

 

Colbi Technologies Inc. (c) 
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Total Budget 

6,000 

16,635 
22,635 

13,139 

108,781 

715 
122,634 

811 
811 

Ins ec on 
6290 - Construction Inspections 

F QIumJj re & guipment 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

M&O/Facilities District Modernization Support - Bond 

 

Budget Group/Object Code 

6210 - Architect/ Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning  

6170 - Land Improvement 
6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6276 - Moving Costs  

CD.;a3gfuN  
6280 - Construction Tests 

4300 - Materials & Supplies (<$500) 
4400 - Furniture & Equip ($500-14,999) 

o ec Gontw enc 
6298 - Project Contingency 

Total Commitments % Budget  
Commited Total Expenditures % Budget 

Spent 

6,000 

16,635 

100.0% 

100.0% 

6,000 

16,635 

100.0% 

100.0% 
22,635 100.0% 22,635 100.0% 

(0) 

13,139 

108,781 

715 

100.0% 

100.0% 

100.0% 

13,139 

108,781 

715 

100.0% 

100.0% 

100.0% 
122,634 100.0% 122,634 100.0% 

811 100.0% 811 100.0% 
811 100.0% 811 100.0% 

873 100.0% 873 100.0% 

873 100.0% 873 100.0% 
I. 	 

(0) 
(0) 

873 

873 

146,953 146,953 100.0% 146,953 100.0% Totals 

Colbi Technologies Inc. (c) Page 1 of 1 	 1 of 1 



% Budget 
Spent 

Total Expenditures Total Commitments 	% Budget  
Commited 

Budget Group/Object Code Total Budget 

6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

590,652 
30,037 

700 

4,200 
625,590 

ConA ruction 
6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

6,277,814 
104,943 

215,000 
583 

1,944 
20,595 

6,620,879 1.®.www 
6280 - Construction Tests 16,000 

16,000 

6290 - Construction Inspections 109,000 
109,000 

F 	Funlitu,p 	quipment 
4300 - Materials & Supplies (<$500) 731 

731 

6298 - Project Contingency 54,805 
54,805 

Totals 7,427,005 7,364,639 
	

99.2% 
	

7,060,554 	95.1% 

590,652 100.0% 590,652 
30,037 100.0% 30,037 

700 100.0% 700 

4,047 96.4% 4,047 
625,437 100.0% 625,437 

6,277,814 100.0% 5,979,422 
104,943 100.0% 104,943 

212,222 98.7% 206,529 
583 100.0% 583 

1,944 100.0% 1,944 
20,595 100.0% 20,595 

6,618,101 100.0% 6,314,016 

12,690 79.3% 12,690 
12,690 79.3% 12,690 

107,680 98.8% 107,680 
107,680 98.8% 107,680 

731 100.0% 731 
731 100.0% 731 

100.0% 
100.0% 
100.0% 

96.4% 
100.0% 

95.2% 
100.0% 

96.1% 
100.0% 
100.0% 
100.0% 
95.4% 

79.3% 
79.3% 

98.8% 
98.8% 

100.0% 
100.0% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Mark Twain ES- Modernization 

 

  

fturr-174ilt5 

Colbi Technologies Inc. (c) Page 1 of 1 	 1 of 1 



Budget Group/Object Code Total Budget 

6210 - Architect / Engineering Fees 397,263 
6220 - DSA Fees 45,706 
6225 - CDE Fees 1,444 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 18,525 

462,939 

6250 - Main Construction Contractor 3,467,612 
6251 - Data/Low Voltage 74,868 
6255 - Construction Management Fees 30,985 
6265 - Other Costs - Construction 63,687 
6270 - Labor Compliance Program 1,405 
6275 - Interim Housing 12,860 
6276 - Moving Costs 18,316 

3,669,733 
12-Vaatio 

6280 - Construction Tests 33,892 
33,892 

6290 - Construction Inspections 57,745 
57,745 

11, -=;tottaw3 (au/lama:1 
4300 - Materials & Supplies (<$500) 1,325 

1,325 

6298 - Project Contingency 11,778 
/1,778 

Totals 4,237,412 

Total Commitments % Budget  
Commited 

397,263 
45,706 
1,444 

18,525 

100.0% 
100.0% 
100.0% 

100.0% 
462,939 100.0% 

I.  
3,467,612 

74,868 
30,985 
63,387 
1,405 

12,860 
18,316 

100.0% 
100.0% 
100.0% 
99.5% 

100.0% 
100.0% 
100.0% 

3,669,433 100.0% 
1 

32,892 97.0% 
32,892 97.0% 

57,745 100.0% 
57,745 100.0% 

1,325 100.0% 
1,325 100.0% 

Total Expenditures % Budget 
Spent 

397,263 
45,706 
1,444 

18,525 

100.0% 
100.0% 
100.0% 

100.0% 
462,939 100.0% 

3,467,612 
74,868 
30,985 
63,387 

1,405 
12,860 
18,316 

100.0% 
100.0% 
100.0% 
99.5% 

100.0% 
100.0% 
100.0% 

3,669,433 100.0% 

32,892 97.0% 
32,892 97.0% 

57,745 100.0% 
57,745 100.0% 

1,325 100.0% 
1,325 100.0% 

4,224,334 
	

99.7% 
	

4,224,334 
	

99.7% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Marshall ES - Modernization 
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% Budget 
Spent 

Total Expenditures Total Commitments 	% Budget  
Commited 

Budget Group/Object Code Total Budget 

6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6225 - ODE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

739,080 
53,264 
2,797 

6,046 
801,187 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

8,188,140 
351,726 
260,000 
410,000 

62,839 
40,000 

9,312,705 

6280 - Construction Tests 50,000 
50,000 

6290 - Construction Inspections 100,000 
100,000 

FAurpiture & Equipment 
4300 - Materials & Supplies (<$500) 1,000 

1,000 
Gondol • enc 

6298 - Project Contingency 30,000 
30,000 

Totals 10,294,892 10,183,171 
	

98.9% 
	

10,182,227 
	

98.9% 

736,950 99.7% 736,950 
53,264 100.0% 53,264 
2,797 100.0% 2,797 

5,413 89.5% 5,413 
798,423 99.7% 798,423 

8,188,140 100.0% 8,188,140 
351,726 100.0% 350,782 
249,579 96.0% 249,579 
392,085 95.6% 392,085 

62,839 100.0% 62,839 
15,428 38.6% 15,428 

9,259,797 99.4% 9,258,853 

39,158 78.3% 39,158 
39,158 78.3% 39,158 

85,309 85.3% 85,309 
85,309 85.3% 85,309 

483 48.3% 483 
483 48.3% 483 

99.7% 
100.0% 
100.0% 

89.5% 
99.7% 

100.0% 
99.7% 
96.0% 
95.6% 

100.0% 
38.6% 
99.4% 

78.3% 
78.3% 

85.3% 
85.3% 

48.3% 
48.3% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

McGarvin IS - Modernization 
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837,706 

3,591,156 
76,838 
30,985 

112,603 
909 

51,866 
1,566 

3,865,924 

35,000 
35,000 

38,000 
38,000 

1,316 
1,316 

10,781 
10,781 

4,788,727 

Total Commitments % Budget  
Commited 

770,511 
47,207 
1,938 

17,973 

100.0% 
100.0% 
100.0% 

99.6% 
837,629 100.0% 

3,591,156 
76,838 
30,985 

111,603 
909 

51,866 
1,566 

100.0% 
100.0% 
100.0% 
99.1% 

100.0% 
100.0% 
100.0% 

3,864,924 100.0% 

29,903 85.4% 
29,903 85.4% 

I. 
38,000 100.0% 
38,000 100.0% 

1,316 100.0% 
1,316 100.0% 

Total Expenditures % Budget 
Spent 

462,805 60.1% 
47,207 100.0% 
1,938 100.0% 

17,973 99.6% 
529,922 63.3% 

3,591,156 100.0% 
76,838 100.0% 
30,985 100.0% 

111,603 99.1% 
909 100.0% 

51,866 100.0% 
1,566 100.0% 

3,864,924 100.0% 

29,903 85.4% 
29,903 85.4% 

38,000 100.0% 
38,000 100.0% 

1,316 100.0% 
1,316 100.0% 

4,771,771 
	

99.6% 
	

4,464,065 
	

93.2% 

Planrun  

Garden Grove Unified School District 

Mitchell ES - Modernization 

Budget Group/Object Code 

6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6225 - ODE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning  

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

6280 - Construction Tests 

6290 - Construction Inspections 

r17.(kisolARD13qaftRilaiii 
	

1 
4300 - Materials & Supplies (4500) 

6298 - Project Contingency 

Totals 

Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Total Budget 

770,511 
47,207 

1,938 

18,050 

Colbi Technologies Inc. (c) Page 1 of 1 	 1 of 1 



Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Monroe ES - Modernization 

Budget Group/Object Code Total Budget 

@oRtaKfliii) 
5800 - Interest Expenses 
6210 - Architect/ Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

1,077 
230,294 

23,281 
1,319 

27,113 
283,084 

eonstruction 
6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

2,938,577 
377,526 
12,726 
86,777 
2,903 

78,363 
1,720 

3,498,592 

6280 - Construction Tests 70,890 
70,890 

6290 - Construction Inspections 46,877 
46,877 

F 	,umrtute 81Eq tp ent 
4300 - Materials & Supplies (<$500) 2,536 

2,536 
Con in enc 

6298 - Project Contingency 

Totals 3,901,978 

Total Commitments % Budget  Commited 

1,077 
230,294 

23,281 
1,319 

27,107 

100.0% 
100.0% 
100.0% 
100.0% 

100.0% 
283,077 100.0% 

2,938,577 
377,526 
12,726 
76,777 
2,903 

78,363 
1,720 

100.0% 
100.0% 
100.0% 
88.5% 

100.0% 
100.0% 
100.0% 

3,488,592 99.7% 
1 

68,020 96.0% 
68,020 96.0% 

46,877 100.0% 
46,877 100.0% 

2,536 100.0% 
2,536 100.0% 

Total Expenditures % Budget 
Spent 

1,077 
230,294 
23,281 
1,319 

27,107 

100.0% 
100.0% 
100.0% 
100.0% 

100.0% 
283,077 100.0% 

2,938,577 
377,526 
12,726 
76,777 
2,903 

78,363 
1,720 

100.0% 
100.0% 
100.0% 
88.5% 

100.0% 
100.0% 
100.0% 

3,488,592 99.7% 

68,020 96.0% 
68,020 96.0% 

46,877 100.0% 
46,877 100.0% 

2,536 100.0% 
2,536 100.0% 

3,889,102 
	

99.7% 
	

3,889,102 
	

99.7% 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



4,330,970 97.8% 4,324,170 97.7% 

Total Budget 

449,023 
54,359 
2,457 

15,000 
520,839 

3,438,870 
186,074 
27,725 
35,606 
3,567 

33,577 
3,530 

3,728,949 

41,436 
41,436 

47,173 
47,173 

3,457 
3,457 

84,405 
84,405 

4,426,259 

Total Commitments % Budget  
Commited 

449,023 
54,359 
2,457 

14,583 

100.0% 
100.0% 
100.0% 

97.2% 
520,422 99.9% 

3,438,870 
186,074 

27,725 
25,140 
3,567 

33,577 
3,530 

100.0% 
100.0% 
100.0% 
70.6% 

100.0% 
100.0% 
100.0% 

3,718,483 99.7% 

41,436 100.0% 
41,436 100.0% 

47,173 100.0% 
47,173 100.0% 

3,457 100.0% 
3,457 100.0% 

Total Expenditures % Budget 
Spent 

449,023 100.0% 
54,359 100.0% 
2,457 100.0% 

14,583 97.2% 
520,422 99.9% 

I. 
3,438,870 100.0% 

186,074 100.0% 
27,725 100.0% 
18,340 51.5% 

3,567 100.0% 
33,577 100.0% 
3,530 100.0% 

3,711,683 99.5% 

41,436 100.0% 
41,436 100.0% 

47,173 100.0% 
47,173 100.0% 

3,457 100.0% 
3,457 100.0% 

Garden Grove Unified School District 

Morningside ES - Modernization 

Budget Group/Object Code 

na)-tilaztlia  
6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning  

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

IC4-13GaOlo 
6280 - Construction Tests 

6290 - Construction Inspections 

IfP-ftufaui313: 	isluniam 
	

J 
4300 - Materials & Supplies (<$500) 

6298 - Project Contingency 

Totals 

Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Colbi Technologies Inc. (c) Page 1 of 1 	 1 of 1 



Budget Group/Object Code Total Budget 

6210 - Architect! Engineering Fees 770,888 
6220 - DSA Fees 48,128 
6225 - CDE Fees 1,552 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 17,946 

838,515 

6250 - Main Construction Contractor 3,301,326 
6251 - Data/Low Voltage 176,869 
6255 - Construction Management Fees 27,725 
6265 - Other Costs - Construction 100,000 
6270 - Labor Compliance Program 1,890 
6275 - Interim Housing 49,876 
6276 - Moving Costs 5,000 

3,662,685 

6280 - Construction Tests 50,000 
50,000 

6290 - Construction Inspections 51,686 
51,686 

4300 - Materials & Supplies (<$500) 3,508 
3,508 

6298 - Project Contingency 38,662 
38,662 

Totals 4,645,056 

Total Commitments % Budget  
Commited 

770,888 
48,128 

1,552 

17,946 

100.0% 
100.0% 
100.0% 

100.0% 
838,515 100.0% 

3,301,326 
176,869 

27,725 
97,431 
1,890 

49,876 
3,353 

100.0% 
100.0% 
100.0% 
97.4% 

100.0% 
100.0% 
67.1% 

3,658,470 99.9% 

48,066 96.1% 
48,066 96.1% 

43,300 83.8% 
43,300 83.8% 

3,508 100.0% 
3,508 100.0% 

Total Expenditures % Budget 
Spent 

474,649 61.6% 
48,128 100.0% 

1,552 100.0% 

12,826 71.5% 
537,156 64.1% 

3,301,326 100.0% 
176,869 100.0% 
27,725 100.0% 
97,431 97.4% 
1,890 100.0% 

49,196 98.6% 
3,353 67.1% 

3,657,790 99.9% 

48,064 96.1% 
48,064 96.1% 

J 
43,300 83.8% 
43,300 83.8% 

3,508 100.0% 
3,508 100.0% 

4,591,859 
	

98.9% 
	

4,289,818 
	

92.4% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Murdy ES - Modernization 
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Garden Grove'  Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Newhope ES - Modernization 

Budget Group/Object Code 

6210 - Architect! Engineering Fees 
6220 - DSA Fees 
6225 - ODE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning  

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

6280 - Construction Tests 

6290 - Construction Inspections 

rhim gelitacga 
4300 - Materials & Supplies (<$500) 

eontin enc  
6298 - Project Contingency 

Total Budget 

702,997 
71,814 
2,469 

17,870 
795,150 

8,341,539 
84,888 
68,617 
73,207 
3,246 

54,266 
20,608 

8,646,370 

30,136 
30,136 

75,533 
75,533 

2,374 
2,374 

945 
945 

Gommitments 

Total Commitments % Budget  
Commited 

702,997 
71,814 
2,469 

17,870 

100.0% 
100.0% 
100.0% 

100.0% 
795,150 100.0% 

8,341,539 
84,888 
68,617 
73,207 
3,246 

54,266 
20,608 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

8,646,370 100.0% 
E 

30,136 100.0% 
30,136 100.0% 

75,533 100.0% 
75,533 100.0% 

2,374 100.0% 
2,374 100.0% 

Total Expenditures % Budget 
Spent 

702,997 
71,814 
2,469 

17,870 

100.0% 
100.0% 
100.0% 

100.0% 
795,150 100.0% 

8,341,539 
84,868 
68,617 
73,207 
3,246 

54,266 
20,608 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

8,646,351 100.0% 

30,136 100.0% 
30,136 100.0% 

75,533 100.0% 
75,533 100.0% 

2,374 100.0% 
2,374 100.0% 

Totals 	9,550,508 9,549,563 100.0% 9,549,544 100.0% 

Colbi Technologies Inc. (c) Page 1 of 1 	 1 of 1 



Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Northcutt ES - Modernization 

Garden Grove Unified School District 
01,e, 

Budget Group/Object Code Total Budget 

6210 - Architect/ Engineering Fees 271,864 
6220 - DSA Fees 25,647 
6225 - CDE Fees 1,124 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 19,724 

318,359 

6250 - Main Construction Contractor 3,479,455 
6251 - Data/Low Voltage 55,910 
6255 - Construction Management Fees 26,206 
6265 - Other Costs - Construction 158,675 
6270 - Labor Compliance Program 1,173 
6275 - Interim Housing 78,384 
6276 - Moving Costs 3,318 

3,803,121 
1 

6280 - Construction Tests 31,705 
31,705 

6290 - Construction Inspections 45,258 
45,258 

witurs. &TEsiuipmAnt 
4300 - Materials & Supplies (<$500) 484 
6400- Capitalized Equip (>$15,000) 16,018 

16,502 
Pro'ect Go tin enc 1. 
6298 - Project Contingency 1,833 

1,833 
Totals 4,216,778 

Total Commitments % Budget  
Commited 

271,864 
25,647 

1,124 

19,724 

100.0% 
100.0% 
100.0% 

100.0% 
318,359 100.0% 

3,479,455 
55,910 
26,206 

158,675 
1,173 

78,384 
3,318 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

3,803,121 100.0% 

31,705 100.0% 
31,705 100.0% 

45,258 100.0% 
45,258 100.0% 

484 
16,018 

100.0% 
100.0% 

16,502 100.0% 

Total Expenditures % Budget 
Spent 

1. 
271,864 

25,647 
1,124 

19,724 

100.0% 
100.0% 
100.0% 

100.0% 
318,359 100.0% 

3,479,455 
55,910 
26,206 

158,675 
1,173 

78,384 
3,318 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

3,803,121 100.0% 

31,696 100.0% 
31,696 100.0% 

45,258 100.0% 
45,258 100.0% 

484 
16,018 

100.0% 
100.0% 

16,502 100.0% 

4,214,944 100.0% 	4,214,935 100.0% 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



Budget Group/Object Code Total Budget 

i@-PbmW) 
6210 - Architect / Engineering Fees 1,202,596 
6220 - DSA Fees 125,000 
6225 - ODE Fees 7,525 
6230 - Preliminary Tests 259,850 
6240 - Other Costs - Planning 27,000 

1,621,971 

6250 - Main Construction Contractor 14,374,896 
6251 - Data/Low Voltage 491,039 
6255 - Construction Management Fees 330,000 
6265 - Other Costs - Construction 1,000,000 
6270 - Labor Compliance Program 0 
6275 - Interim Housing 250,000 
6276 - Moving Costs 136,220 

16,582,154 
ID) -U2bm 

6280 - Construction Tests 140,000 
140,000 

6290 - Construction Inspections 390,000 
390,000 

I 
4300 - Materials & Supplies ($500) 20,000 
4400 - Furniture & Equip ($500-14,999) 132,000 

152,000 
Gontin enc 

6298 - Project Contingency 124,203 
124,203 

Totals 19,010,328 

Total Commitments % Budget  
Commited 

902,582 
8,789 
7,525 

259,850 
26,905 

75.1% 
7.0% 

100.0% 
100.0% 
99.6% 

1,205,650 74.3% 

14,374,896 
491,039 
290,606 
934,965 

246,193 
76,220 

100.0% 
100.0% 
88.1% 
93.5% 

98.5% 
56.0% 

16,413,919 99.0% 

139,069 99.3% 
139,069 99.3% 

375,995 96.4% 
375,995 96.4% 

17,614 
131,609 

88.1% 
99.7% 

149,224 98.2% 

Total Expenditures % Budget 
Spent 

898,388 
8,789 
7,525 

103,540 
26,905 

74.7% 
7.0% 

100.0% 
39.8% 
99.6% 

1,045,145 64.4% 

14,374,896 
489,779 
290,606 
920,741 

244,031 
76,070 

100.0% 
99.7% 
88.1% 
92.1% 

97.6% 
55.8% 

16,396,124 98.9% 

135,105 96.5% 
135,105 96.5% 

375,995 96.4% 
375,995 96.4% 

17,614 
131,609 

88.1% 
99.7% 

149,224 98.2% 

18,283,856 
	

96.2% 
	

18,101,593 
	

95.2% 

Garden Grove Unified School District 	 Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Pacifica HS - Modernization 
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Budget Group/Object Code 

Budget 

Total Budget 

6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6240 - Other Costs - Planning 

610,500 
65,000 
4,000 

679,500 

6290 - Construction Inspections 1,000 
1,000 

ro ec Conti() • enc 
6298 - Project Contingency 319,500 

319,500 
Totals 1,000,000 

Total Commitments % Budget  Commited Total Expenditures % Budget 
Spent 

610,500 
59,250 
3,600 

100.0% 
91.2% 
90.0% 

397,000 
59,250 
3,600 

65.0% 
91.2% 
90.0% 

673,350 99.1% 459,850 67.7% 

850 85.0% 850 85.0% 
850 85.0% 850 85.0% 

674,200 67.4% 
	

460,700 46.1% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Pacifica Various Athletic Facilities - Modernization 
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DD-tAMIIP 	 1 

18,174,940 

ro ect Go tin enc 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Pacifica's Seismic Costs - Seismic Mitigation 

 

Total Budget 

2,425,000 
200,000 
21,000 

330,200 
46,410 

3,022,610 

17,674,940 
200,000 
200,000 
100,000 

160,292 
160,292 

150,000 
150,000 

442,021 
442,021 

Budget Group/Object Code 

6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6225 - ODE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning  

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 

6280 - Construction Tests 

6290 - Construction Inspections 

6298 - Project Contingency 

Total Commitments % Budget  
Commited Total Expenditures % Budget 

Spent 

2,417,472 99.7% 2,104,195 86.8% 
150,750 75.4% 150,750 75.4% 
21,000 100.0% 21,000 100.0% 

279,485 84.6% 86,705 26.3% 
35,302 76.1% 35,302 76.1% 

2,904,010 96.1% 2,397,952 79.3% 

17,674,940 100.0% 15,584,012 88.2% 
0.0% 0.0% 

6,595 3.3% 6,595 3.3% 
0.0% 0.0% 

17,681,536 97.3% 15,590,607 85.8% 

85,292 53.2% 52,635 32.8% 
85,292 53.2% 52,635 32.8% 

f 
0.0% 0.0% 
0.0% 0.0% 

Totals 21,949,863 20,670,837 94.2% 18,041,194 82.2% 

Colbi Technologies Inc. (c) Page 1 of 1 	 1 of 1 



- Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Pacifica's Seismic Costs-Measure P - Measure P 

 

Budget Group/Object Code Total Budget Total Commitments 	% Budget  
Commited Total Expenditures % Budget 

Spent 
Gonst ction 
6250 - Main Construction Contractor 29,243,499 29,243,499 100.0% 11,199,818 38.3% 

29,243,499 29,243,499 100.0% 11,199,818 38.3% 
Totals 29,243,499 29,243,499 100.0% 11,199,818 38.3% 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



Garden Grove Unified School District 

Paine ES - Modernization 

Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Colbi Technologies Inc. (c) Page 1 of 1 	 1 of 1 

Budget Group/Object Code Total Budget 

0.0.11autso) 
6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

580,000 
42,693 

1,442 

12,148 
636,282 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

6,585,420 
178,220 

7,069 
465,000 

1,330 
25,514 

7,262,553 

6280 - Construction Tests 60,000 
60,000 

6290 - Construction Inspections 75,000 
75,000 

• 
4300 - Materials & Supplies (<$500) 30 

30 

6298 - Project Contingency 20,159 
20,159 

Totals 8,054,024 

Total Commitments % Budget  
Commited Total Expenditures % Budget 

Spent 

572,960 98.8% 570,176 98.3% 
42,693 100.0% 42,693 100.0% 
1,442 100.0% 1,442 100.0% 

12,148 100.0% 12,148 100.0% 
629,242 98.9% 626,459 98.5% 

6,585,420 100.0% 6,468,240 98.2% 
178,220 100.0% 178,220 100.0% 

7,069 100.0% 7,069 100.0% 
462,028 99.4% 462,028 99.4% 

1,330 100.0% 1,330 100.0% 
25,514 100.0% 25,514 100.0% 

7,259,581 100.0% 7,142,402 98.3% 

55,299 92.2% 55,299 92.2% 
55,299 92.2% 55,299 92.2% 

72,800 97.1% 72,800 97.1% 
72,800 97.1% 72,800 97.1% 

30 100.0% 30 100.0% 
30 100.0% 30 100.0% 

8,016,952 
	

99.5% 
	

7,896,989 
	

98.1% 



.11/511123)  
6280 - Construction Tests 

6290 - Construction Inspections 

umiture & quiprnent 
4300 - Materials & Supplies (<$500) 803 

803 

3,650 
3,650 

Total Budget 

718,545 
49,663 
1,963 

5,500 
775,670 

3,604,263 
194,991 
101,845 
90,000 
2,684 

34,415 
2,303 

4,030,501 

32,500 
32,500 

I. 	 
60,771 
60,771 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Parkview ES - Modernization 

 

xpendit res 

Budget Group/Object Code 

6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning  

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs  

Total Commitments % Budget  
Commited 

717,761 99.9% 
49,663 100.0% 
1,963 100.0% 

5,292 96.2% 
774,678 99.9% 

3,604,263 100.0% 
194,991 100.0% 
101,845 100.0% 
77,677 86.3% 
2,684 100.0% 

34,415 100.0% 
2,303 100.0% 

4,018,178 99.7% 

30,059 92.5% 
30,059 92.5% 

59,711 98.3% 
59,711 98.3% 

803 100.0% 
803 100.0% 

Total Expenditures % Budget 
Spent 

464,670 
49,663 
1,963 

5,292 

64.7% 
100.0% 
100.0% 

96.2% 
52/,587 67.2% 

3,604,263 
194,991 
101,845 
71,987 
2,684 

34,415 
2,303 

100.0% 
100.0% 
100.0% 
80.0% 

100.0% 
100.0% 
100.0% 

4,012,488 99.6% 

25,059 77.1% 
25,059 77.1% 

59,711 98.3% 
59,711 98.3% 

803 100.0% 
803 100.0% 

6298 - Project Contingency 

Totals 	4,903,895 4,883,429 
	

99.6% 
	

4,619,648 
	

94.2% 

Colbi Technologies Inc. (c) Page 1 of 1 	 1 of 1 



Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Patton ES - Modernization 

Garden Grove Unified School District 

444. 

Budget Group/Object Code Total Budget 

I IFJ-174aircMi 
6210 - Architect / Engineering Fees 799,027 
6220 - DSA Fees 58,358 
6225 - ODE Fees 4,362 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 65,000 

926,746 

6250 - Main Construction Contractor 9,329,805 
6251 - Data/Low Voltage 267,850 
6255 - Construction Management Fees 30,985 
6265 - Other Costs - Construction 205,513 
6270 - Labor Compliance Program 1,177 
6275 - Interim Housing 16,803 
6276 - Moving Costs 29,721 

9,881,855 

6280 - Construction Tests 24,359 
24,359 

6290 - Construction Inspections 85,224 
85,224 

Contin • ono 
6298 - Project Contingency 1,999 

1,999 
Totals 10,920,183 

Total Commitments % Budget  
Commited 

799,027 
58,358 

4,362 

63,370 

100.0% 
100.0% 
100.0% 

97.5% 
925,116 99.8% 

9,329,805 
267,850 
30,985 

205,513 
1,177 

16,803 
29,721 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

9,881,855 100.0% 

24,359 100.0% 
24,359 100.0% 

85,224 100.0% 
85,224 100.0% 

Total Expenditures % Budget 
Spent 

799,027 100.0% 
58,358 100.0% 

4,362 100.0% 

63,370 97.5% 
925,116 99.8% 

9,329,805 100.0% 
267,850 100.0% 
30,985 100.0% 

205,513 100.0% 
1,177 100.0% 

16,803 100.0% 
29,721 100.0% 

9,881,855 100.0% 

24,359 100.0% 
24,359 100.0% 

85,224 100.0% 
85,224 100.0% 

10,916,554 100.0% 10,916,554 100.0% 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



74,000 

0 6298 - Project Contingency 

Totals 
0 

6,938,441 6,933,931 99.9% 6,683,420 96.3% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Total Budget 

1,127,095 
60,983 
3,490 

17,900 
1,209,468 

74,000 

5,614,188 

5,256,609 
136,384 

5,139 
197,708 

5,105 
6,546 
6,695 

40,000 
40,000 

785 
785 

Peters ES - Modernization 

Budget Group/Object Code 

Plapnin 
6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning  

Construction 
6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs  

6280 - Construction Tests 

6290 - Construction Inspections 

duce 84 qujpment 
4300 - Materials & Supplies (<$500) 

Total Commitments % Budget  
Commited 

1,127,095 
60,983 

3,490 

17,472 

100.0% 
100.0% 
100.0% 

97.6% 
1,209,040 100.0% 

5,256,609 
136,384 

5,139 
197,708 

5,105 
6,546 
6,695 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

5,614,188 100.0% 

36,931 92.3% 
36,931 92.3% 

72,987 98.6% 
72,987 98.6% 

785 	100.0% 
785 100.0% 

Total Expenditures % Budget 
Spent 

903,788 80.2% 
60,983 100.0% 

3,490 100.0% 

17,472 97.6% 
985,733 81.5% 

5,256,609 100.0% 
109,180 80.1% 

5,139 100.0% 
197,708 100.0% 

5,105 100.0% 
6,546 100.0% 
6,695 100.0% 

5,586,984 99.5% 

36,931 92.3% 
36,931 92.3% 

1 
72,987 98.6% 
72,987 98.6% 

785 100.0% 
785 100.0% 

Expenditures 

Colbi Technologies Inc. (c) Page 1 of 1 	 1 of 1 



Budget Group/Object Code 

ag*.g18 

Total Budget 

6210 - Architect / Engineering Fees 572,138 
6220 - DSA Fees 44,356 
6225 - ODE Fees 1,773 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 5,200 

623,467 
Cons 	ction 
6250 - Main Construction Contractor 6,624,878 
6251 - Data/Low Voltage 280,804 
6255 - Construction Management Fees 63,757 
6265 - Other Costs - Construction 260,000 
6270 - Labor Compliance Program 583 
6275 - Interim Housing 84,536 
6276 - Moving Costs 14,025 

7,328,583 
[ tI  

6280 - Construction Tests 35,500 
35,500 

6290 - Construction Inspections 166,000 
166,000 

6298 - Project Contingency 2,000 
2,000 

Totals 8,155,550 

- 

Total Commitments % Budget  
Commited 

572,138 
44,356 
1,773 

5,059 

100.0% 
100.0% 
100.0% 

97.3% 
623,326 100.0% 

6,624,878 
280,804 
63,757 

257,425 
583 

84,536 
14,025 

100.0% 
100.0% 
100.0% 
99.0% 

100.0% 
100.0% 
100.0% 

7,326,007 100.0% 

34,175 96.3% 
34,175 96.3% 

164,080 98.8% 
164,080 98.8% 

Total Expenditures % Budget 
Spent 

572,138 
44,356 
1,773 

5,059 

100.0% 
100.0% 
100.0% 

97.3% 
623,326 100.0% 

6,624,878 
280,804 
63,757 

246,265 
583 

84,536 
14,025 

100.0% 
100.0% 
100.0% 
94.7% 

100.0% 
100.0% 
100.0% 

7,314,847 99.8% 

34,175 96.3% 
34,175 96.3% 

164,080 98.8% 
164,080 98.8% 

8,147,588 
	

99.9% 
	

8,136,428 
	

99.8% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Post ES - Modernization 

 

Colbi Technologies Inc. (c) Page 1 of 1 	 1 of 1 



®-TitaaA 	 1 
6280 - Construction Tests 

Budget Group/Object Code 

6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning  

Construction 
6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs  

6290 - Construction Inspections 

4300 - Materials & Supplies (<$500) 

Total Budget 

900,000 
65,070 
3,614 
9,705 
4,000 

982,389 

11,278,777 
210,000 
200,000 

1,290,000 

150,000 
150,000 

13,278,777 
1  

145,000 
145,000 

150,000 
150,000 

1  
7,000 
7,000 

169,981 
169,981 

14,733,147 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Ralston IS - Modernization 

 

(4"5-011-100  

Total Commitments % Budget  
Commited 

835,653 
56,520 
3,614 
9,705 
3,231 

92.9% 
86.9% 

100.0% 
100.0% 
80.8% 

908,724 92.5% 

11,278,777 
186,633 
181,116 

1,263,042 

128,405 
77,779 

100.0% 
88.9% 
90.6% 
97.9% 

85.6% 
51.9% 

13,115,752 98.8% 

132,630 91.5% 
132,630 91.5% 

110,528 73.7% 
110,528 73.7% 

6,081 86.9% 
6,081 86.9% 

 

Expendit res 

 

Total Expenditures % Budget 
Spent 

826,453 
56,520 
3,614 
9,705 
3,231 

91.8% 
86.9% 

100.0% 
100.0% 
80.8% 

899,524 91.6% 

10,635,690 
170,813 
181,116 

1,132,039 

115,167 
77,779 

94.3% 
81.3% 
90.6% 
87.8% 

76.8% 
51.9% 

12,312,604 92.7% 

129,410 89.2% 
129,410 89.2% 

110,528 73.7% 
110,528 73.7% 

6,081 86.9% 
6,081 86.9% 

Totals 

6298 - Project Contingency  

14,273,715 	96.9% 
	

13,458,147 	91.3% 

Colbi Technologies Inc. (c) Page 1 of 1 	 1 of 1 



Budget Group/Object Code Total Budget 

6210- Architect / Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

1,839,999 
150,000 
10,797 

25,000 
2,025,796 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

19,329,795 
1,019,962 

210,272 
1,450,000 

340,401 
198,588 

22,549,018 
11111W1 
6280 - Construction Tests 110,000 

110,000 

6290 - Construction Inspections 275,000 
275,000 

P.Ruuk2w-tialkuro 
4300 - Materials & Supplies ($500) 
4400 - Furniture & Equip ($500-14,999) 

5,000 
5,151 

10,151 
G.l•roject qontingeocy 

6298 - Project Contingency 201,684 
201,684 

Totals 25,171,649 

Total Commitments % Budget  
Commited 

1,800,418 97.8% 
114,270 76.2% 

10,797 100.0% 

24,467 97.9% 
1,949,952 96.3% 

19,329,795 100.0% 
1,019,962 100.0% 

210,272 100.0% 
1,415,223 97.6% 

340,401 100.0% 
198,588 100.0% 

22,514,241 99.8% 

93,364 84.9% 
93,364 84.9% 

266,463 96.9% 
266,463 96.9% 

4,926 98.5% 
5,151 100.0% 

10,077 99.3% 

Total Expenditures % Budget 
Spent 

1,790,794 
114,270 
10,797 

24,467 

97.3% 
76.2% 

100.0% 

97.9% 
1,940,328 95.8% 

19,110,392 
1,016,918 

210,272 
882,061 

340,401 
198,588 

98.9% 
99.7% 

100.0% 
60.8% 

100.0% 
100.0% 

21,758,632 96.5% 

93,364 84.9% 
93,364 84.9% 

1 
261,463 95.1% 
261,463 95.1% 

4,926 
5,151 

98.5% 
100.0% 

10,077 99.3% 

24,834,097 98.7% 24,063,864 95.6% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Rancho Alamitos HS - Modernization 

 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



Budget Group/Object Code Total Budget 

I Cioftibligl 
6210 - Architect/ Engineering Fees 454,646 
6220 - DSA Fees 55,560 
6225 - ODE Fees 2,159 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 13,601 

525,966 

6250 - Main Construction Contractor 3,704,093 
6251 - Data/Low Voltage 64,659 
6255 - Construction Management Fees 27,725 
6265 - Other Costs - Construction 123,616 
6270 - Labor Compliance Program 4,943 
6275 - Interim Housing 3,375 
6276 - Moving Costs 3,510 

3,931,920 
15- VIEDN_ 

6280 - Construction Tests 42,000 
42,000 

spec on 
6290 - Construction Inspections 34,919 

34,919 
uryntute & Equipme_ot 

4300 - Materials & Supplies (<$500) 4,287 
4,287 

roject Gontin enc 
6298 - Project Contingency 1,000 

1,000 
Totals 4,540,093 

Total Commitments % Budget  
Commited 

454,628 
55,560 

2,159 

13,601 

100.0% 
100.0% 
100.0% 

100.0% 
525,948 100.0% 

3,704,093 
64,659 
27,725 

123,616 
4,943 
3,375 
3,510 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

3,931,920 100.0% 

40,107 95.5% 
40,107 95.5% 

33,601 96.2% 
33,601 96.2% 

4,287 100.0% 
4,287 100.0% 

Total Expenditures % Budget 
Spent 

454,628 
55,560 

2,159 

13,601 

100.0% 
100.0% 
100.0% 

100.0% 
525,948 100.0% 

3,704,093 
64,659 
27,725 
96,744 
4,943 
3,375 
3,310 

100.0% 
100.0% 
100.0% 
78.3% 

100.0% 
100.0% 
94.3% 

3,904,848 99.3% 

40,107 95.5% 
40,107 95.5% 

33,601 96.2% 
33,601 96.2% 

4,287 100.0% 
4,287 100.0% 

4,535,862 99.9% 4,508,790 99.3% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Riverdale ES - Modernization 

 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Rosita ES - Measure P 

 

Budget Group/Object Code Total Budget 

6250 - Main Construction Contractor 
6265 - Other Costs - Construction 

4,733,970 
95,000 

4,828,970 I CD.liaaito 
6280 - Construction Tests 5,000 

5,000 

6298 - Project Contingency 100,000 
100,000 

Totals 4,933,970 

Total Commitments % Budget  
Commited Total Expenditures % Budget 

Spent 

4,733,970 
41,254 

100.0% 
43.4% 

4,733,970 
41,254 

100.0% 
43.4% 

4,775,224 98.9% 4,775,224 98.9% 

5,000 100.0% 885 17.7% 
5,000 100.0% 885 17.7% 

4,780,224 
	

96.9% 
	

4,776,110 
	

96.8% 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



Budget Group/Object Code Total Budget 

r(1): c;v4MiA 
6210- Architect / Engineering Fees 685,755 
6220 - DSA Fees 68,989 
6225 - ODE Fees 2,316 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 18,300 

775,359 

6250 - Main Construction Contractor 3,717,464 
6251 - Data/Low Voltage 94,982 
6255 - Construction Management Fees 95,000 
6265 - Other Costs - Construction 165,000 
6270 - Labor Compliance Program 1,778 
6275 - Interim Housing 48,191 
6276 - Moving Costs 20,741 

4,143,156 
C1=-9WW1 

6280 - Construction Tests 44,500 
44,500 

6290 - Construction Inspections 40,000 
40,000 

4300 - Materials & Supplies (<$500) 2,215 
4400 - Furniture & Equip ($500-14,999) 2,925 

5,139 

6298 - Project Contingency 5,000 
5,000 

Totals 5,013,154 

Total Commitments % Budget  
Commited 

685,115 
68,989 

2,316 

18,217 

99.9% 
100.0% 
100.0% 

99.5% 
774,636 99.9% 

3,717,464 
94,982 
91,172 

153,484 
1,778 

48,191 
20,741 

100.0% 
100.0% 
96.0% 
93.0% 

100.0% 
100.0% 
100.0% 

4,127,812 99.6% 

43,576 97.9% 
43,576 97.9% 

39,202 98.0% 
39,202 98.0% 

2,215 
2,925 

100.0% 
100.0% 

5,139 100.0% 

Total Expenditures % Budget 
Spent 

683,935 99.7% 
68,989 100.0% 

2,316 100.0% 

18,217 99.5% 
773,456 99.8% 

3,717,464 100.0% 
94,982 100.0% 
91,172 96.0% 

108,645 65.8% 
1,778 100.0% 

48,191 100.0% 
20,741 100.0% 

4,082,973 98.5% 

35,156 79.0% 
35,156 79.0% 

39,202 98.0% 
39,202 98.0% 

2,215 100.0% 
2,925 100.0% 
5,139 100.0% 

4,990,365 99.5% 4,935,926 98.5% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Rosita ES - Modernization 
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u • ge 

Total Budget 

753,679 
55,811 
3,000 

53,000 
865,491 

8,455,227 
100,313 
60,000 

119,955 
4,577 

54,266 
19,852 

8,814,190 

47,000 
47,000 

74,000 
74,000 

4,087 
18,499 
22,586 

10,000 
10,000 

9,833,267 

Total Commitments % Budget  
Commited 

753,679 
55,811 

3,000 

52,453 

100.0% 
100.0% 
100.0% 

99.0% 
864,943 99.9% 

8,455,227 
100,313 
48,417 
99,955 
4,577 

54,266 
19,852 

100.0% 
100.0% 

80.7% 
83.3% 

100.0% 
100.0% 
100.0% 

8,782,608 99.6% 
I. 

33,112 70.5% 
33,112 70.5% 

66,477 89.8% 
66,477 89.8% 

4,087 
18,499 

100.0% 
100.0% 

22,586 100.0% 

Total Expenditures % Budget 
Spent 

746,164 99.0% 
55,811 100.0% 

3,000 100.0% 

52,453 99.0% 
857,428 99.1% 

8,455,227 100.0% 
100,313 100.0% 
48,417 80.7% 
99,955 83.3% 
4,577 100.0% 

54,266 100.0% 
19,852 100.0% 

8,782,608 99.6% 

33,112 70.5% 
33,112 70.5% 

66,477 89.8% 
66,477 89.8% 

4,087 100.0% 
18,499 100.0% 
22,586 100.0% 

9,769,726 
	

99.4% 
	

9,762,211 
	

99.3% 

(43M-Wirigit) 

Garden Grove Unified School District 

Russell ES - Modernization 

Budget Group/Object Code 

..L.Pr•JMiL'q 
6210- Architect / Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning  

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs  

6280 - Construction Tests 

6290 - Construction Inspections 

Ig-ftizawo3 (A121/DRca 
4300 - Materials & Supplies (<$500) 
4400 - Furniture & Equip ($500-14,999) 

6298 - Project Contingency 

Totals 

Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Colbi Technologies Inc. (c) Page 1 of 1 	 loll 



Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Santiago HS - Measure P 

 

ftird'Irrtqa5 

Budget Group/Object Code Total Budget Total Commitments % Budget  
Commited Total Expenditures % Budget 

Spent 

6250 - Main Construction Contractor 
6265 - Other Costs - Construction 

11,521,262 
100,000 

11,521,262 100.0% 
0.0% 

7,790,471 67.6% 
0.0% 

11,621,262 11,521,262 99.1% 7,790,471 67.0% 
Totals 11,621,262 11,521,262 99.1% 7,790,471 67.0% 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



Garden Grove Unified School District 

Santiago HS - Modernization 

Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Colbi Technologies Inc. (c) Page 1 of 1 	 1 of 1 

Budget Group/Object Code 

1@-Gliaditnt  
6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning  

Const ction 
6250 - Main Construction Contractor 14,947,594 
6251 - Data/Low Voltage 500,000 
6255 - Construction Management Fees 190,000 
6265 - Other Costs - Construction 2,000,000 
6270 - Labor Compliance Program 
6275 - Interim Housing 370,000 
6276 - Moving Costs 300,000 

18,307,594 
Dies jn 

6280 - Construction Tests 100,000 
100,000 

1 
6290 - Construction Inspections 254,000 

254,000 
Gontin enc 

6298 - Project Contingency 600,000 
600,000 

Totals 21,465,512 

Total Commitments % Budget  
Commited 

1,969,123 
93,770 
10,918 
8,060 

31,529 

98.5% 
62.5% 

100.0% 
80.6% 
95.5% 

2,113,400 95.9% 

14,947,594 
75,330 

136,061 
1,833,585 

330,992 
79,142 

100.0% 
15.1% 
71.6% 
91.7% 

89.5% 
26.4% 

17,402,705 95.1% 

78,145 78.1% 
78,145 78.1% 

82,560 32.5% 
82,560 32.5% 

Total Expenditures % Budget 
Spent 

1,596,960 
93,770 
10,918 
8,060 

25,957 

79.8% 
62.5% 

100.0% 
80.6% 
78.7% 

1,735,665 78.8% 

10,191,569 
75,330 

136,061 
1,713,651 

294,922 
79,142 

68.2% 
15.1% 
71.6% 
85.7% 

79.7% 
26.4% 

12,490,676 68.2% 

40,967 41.0% 
40,967 41.0% 

82,560 32.5% 
82,560 32.5% 

19,676,810 
	

91.7% 
	

14,349,868 
	

66.9% 

Total Budget 

2,000,000 
150,000 
10,918 
10,000 
33,000 

2,203,918 



Total Budget 

622,164 
42,916 
1,621 

13,656 
680,358 

3,816,803 
114,279 

2,185 
191,737 

3,035 
10,655 

200 
4,138,895 

60,616 
60,616 

69,493 
69,493 

0 
0 

4,949,361 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Simmons ES - Modernization 

 

Budget Group/Object Code 

Raill1W1  
6210 - Architect / Engineering Fees 
6220 - DSA Fees 
6225 - ODE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning  

eons ruclion 
6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs  

6280 - Construction Tests 

6290 - Construction Inspections 

ro ect Gontin enc 
6298 - Project Contingency 

Totals 

Total Commitments % Budget  
Commited 

622,164 
42,916 
1,621 

12,220 

100.0% 
100.0% 
100.0% 

89.5% 
678,922 99.8% 

3,816,803 
114,279 

2,185 
191,737 

3,035 
10,655 

200 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

4,138,895 100.0% 

60,616 100.0% 
60,616 100.0% 

69,493 100.0% 
69,493 100.0% 

4,947,925 100.0% 

r 	  

Total Expenditures % Budget 
Spent 

500,556 
42,916 

1,621 

12,220 

80.5% 
100.0% 
100.0% 

89.5% 
557,314 81.9% 

3,816,803 
114,279 

2,185 
191,737 

3,035 
10,655 

200 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0%.  

4,138,895 100.0% 

55,616 91.8% 
55,616 91.8% 

69,493 100.0% 
69,493 100.0% 

4,821,317 97.4% 

Colbi Technologies Inc. (c) Page 1 of 1 	 1 of 1 



Budget Group/Object Code Total Budget 

-Paakiv) 
6210- Architect / Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

697,584 
59,956 
1,439 

15,422 
774,400 

Construclion 
6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

2,587,309 
30,621 
24,028 
40,136 

607 
20,154 
4,904 

2,707,759 

6280 - Construction Tests 20,876 
20,876 

6290 - Construction Inspections 48,772 
48,772 

jo Furmt re 84 	uipment 
4300 - Materials & Supplies (<$500) 1,575 

/,575 

6298 - Project Contingency 

Totals 3,553,383 

ftiTrOVT74-05  

Total Commitments % Budget  
Commited 

697,584 
59,956 

1,439 

15,422 

100.0% 
100.0% 
100.0% 

100.0% 
774,400 100.0% 

2,587,309 
30,621 
24,028 
40,136 

607 
20,154 
4,904 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

2,707,759 100.0% 

20,876 100.0% 
20,876 100.0% 

48,772 100.0% 
48,772 100.0% 

I. 
1,575 100.0% 
/,575 100.0% 

Total Expenditures % Budget 
Spent 

247,584 
59,956 
1,439 

15,422 

35.5% 
100.0% 
100.0% 

100.0% 
324,400 41.9% 

2,587,309 
30,621 
24,028 
40,136 

607 
20,154 
4,904 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

2,707,759 100.0% 

20,876 100.0% 
20,876 100.0% 

48,772 100.0% 
48,772 100.0% 

1,575 100.0% 
1,575 100.0% 

3,553,383 100.0% 	3,103,383 87.3% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Skylark ES - Modernization 
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Garden Grove Unified School District 

Stanford ES - Modernization 

Budget Group/Object Code 

6210 - Architect! Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning  

754,000 
59,564 
2,319 

4,600 
820,483 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs  

6280 - Construction Tests 

6290 - Construction Inspections 

p 	oroduce & Equipment 
4300 - Materials & Supplies (<$500) 
4400 - Furniture & Equip ($500-14,999) 

 

ro ec eontin • enc 
6298 - Project Contingency 

Totals 

7,035,143 
292,737 

4,143 
243,000 

1,256 
68,845 
16,524 

7,661,649 

70,271 
70,271 

60,000 
60,000 

56 
8,469 
8,525 

10,000 
/0,000 

8,630,927 

Total Budget 

Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Commitments 

Total Commitments % Budget  
Commited 

682,797 90.6% 
59,564 100.0% 
2,319 100.0% 

4,301 93.5% 
748,981 91.3% 

7,035,143 100.0% 
292,737 100.0% 

4,143 100.0% 
238,852 98.3% 

1,256 100.0% 
68,845 100.0% 
16,524 100.0% 

7,657,500 99.9% 

58,612 83.4% 
58,612 83.4% 

55,247 92.1% 
55,247 92.1% 

56 100.0% 
8,469 100.0% 
8,525 100.0% 

Total Expenditures % Budget 
Spent 

665,218 88.2% 
59,564 100.0% 
2,319 100.0% 

4,301 93.5% 
731,402 89.1% 

7,035,143 100.0% 
292,737 100.0% 

4,143 100.0% 
230,152 94.7% 

1,256 100.0% 
68,845 100.0% 
16,524 100.0% 

7,648,800 99.8% 

58,612 83.4% 
58,612 83.4% 

55,247 92.1% 
55,247 92.1% 

56 100.0% 
8,469 100.0% 
8,525 100.0% 

8,528,865 
	

98.8% 
	

8,502,586 
	

98.5% 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



Garden Grove Unified School District 

Stanley ES - Modernization 

Budget Group/Object Code Total Budget 

6210- Architect / Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

562,000 
48,362 

1,390 

4,500 
616,252 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

6,048,567 
59,895 

215,990 
1,256 
2,307 

25,722 
6,353,739 

IrT.VaVui 
6280 - Construction Tests 35,000 

35,000 

6290 - Construction Inspections 95,000 
95,000 

F Eurnit 	& ,quipment 
4300 - Materials & Supplies (<$500) 765 

765 
PriParTjec engenp 

6298 - Project Contingency 138,113 
138,113 

Totals 7,238,869 

Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Go mi ments 

Total Commitments % Budget  Commited Total Expenditures % Budget 
Spent 

560,005 
48,362 
1,390 

4,131 

99.6% 
100.0% 
100.0% 

91.8% 

556,736 
48,362 
1,390 

4,131 

99.1% 
100.0% 
100.0% 

91.8% 
613,888 99.6% 610,620 99.1% 

6,048,567 
59,895 

206,565 
1,256 
2,307 

25,722 

100.0% 
100.0% 

95.6% 
100.0% 
100.0% 
100.0% 

6,048,567 
59,584 

206,565 
1,256 
2,307 

25,722 

100.0% 
99.5% 

95.6% 
100.0% 
100.0% 
100.0% 

6,344,314 99.9% 6,344,002 99.8% 

30,000 85.7% 23,586 67.4% 
30,000 85.7% 23,586 67.4% 

93,240 98.1% 93,240 98.1% 
93,240 98.1% 93,240 98.1% 

765 100.0% 765 100.0% 
765 100.0% 765 100.0% 

7,082,207 
	

97.8% 
	

7,072,213 
	

97.7% 

Colbi Technologies Inc. (c) 
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Garden Grove Unified School District 

Sunnyside ES - Modernization 

Budget Group/Object Code Total Budget 

6210- Architect / Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

280,272 
46,274 
1,146 

6,206 
333,899 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

4,501,406 
58,935 
30,563 

148,067 

94,649 
1,740 

4,835,360 
liii 

6280 - Construction Tests 51,038 
51,038 

6290 - Construction Inspections 41,780 
41,780 

I 	.Rtroi)latvel • 	ittritimGV 
4300 - Materials & Supplies (<$500) 
4400 - Furniture & Equip ($500-14,999) 

2,821 
6,429 
9,250 

6298 - Project Contingency 

Totals 5,271,327 

Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Total Commitments % Budget  
Commited Total Expenditures % Budget 

Spent 

280,272 100.0% 255,776 91.3% 
46,274 100.0% 46,274 100.0% 

1,146 100.0% 1,146 100.0% 

6,206 100.0% 6,206 100.0% 
333,899 100.0% 309,403 92.7% 

4,501,406 100.0% 4,501,406 100.0% 
58,935 100.0% 58,440 99.2% 
30,563 100.0% 30,563 100.0% 

148,067 100.0% 148,067 100.0% 

94,649 100.0% 94,649 100.0% 
1,740 100.0% 1,740 100.0% 

4,835,360 100.0% 4,834,864 100.0% 

51,038 100.0% 51,038 100.0% 
51,038 100.0% 51,038 100.0% 

41,780 100.0% 41,780 100.0% 
41,780 100.0% 41,780 100.0% 

2,821 100.0% 2,821 100.0% 
6,429 100.0% 6,429 100.0% 
9,250 100.0% 9,250 100.0% 

5,271,326 100.0% 	5,246,334 99.5% 

Colbi Technologies Inc. (c) 
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Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

AqvivEltstss  
Violette ES - Modernization 

Budget Group/Object Code Total Budget 

6210 - Architect / Engineering Fees 629,704 
6220 - DSA Fees 45,921 
6225 - CDE Fees 1,713 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 13,500 

690,838 
Cons ruction 
6250 - Main Construction Contractor 2,891,145 
6251 - Data/Low Voltage 58,024 
6255 - Construction Management Fees 27,725 
6265 - Other Costs - Construction 101,389 
6270 - Labor Compliance Program 1,815 
6275 - Interim Housing 39,898 
6276 - Moving Costs 2,997 

3,122,993 

6280 - Construction Tests 33,257 
33,257 

6290 - Construction Inspections 30,597 
30,597 

4300 - Materials & Supplies (<$500) 4,007 
4,007 

6298 - Project Contingency 918 
918 

Totals 3,882,609 

Total Commitments % Budget  
Comm ited 

629,704 
45,909 
1,713 

13,186 

100.0% 
100.0% 
100.0% 

97.7% 
690,512 100.0% 

2,891,145 
57,859 
27,725 

101,389 
1,815 

39,898 
2,997 

100.0% 
99.7% 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

3,122,828 100.0% 

33,257 100.0% 
33,257 100.0% 

30,597 100.0% 
30,597 100.0% 

4,007 100.0% 
4,007 100.0% 

Total Expenditures % Budget 
Spent 

500,608 
45,909 
1,713 

13,186 

79.5% 
100.0% 
100.0% 

97.7% 
561,416 81.3% 

2,891,145 
55,039 
27,725 

101,389 
1,815 

39,898 
2,997 

100.0% 
94.9% 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

3,120,008 99.9% 

28,257 85.0% 
28,257 85.0% 

30,597 100.0% 
30,597 100.0% 

4,007 100.0% 
4,007 100.0% 

3,881,200 100.0% 
	

3,744,285 96.4% 

(4-airar  

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



Budget Group/Object Code Total Budget 

qtattaillai 
6220 - DSA Fees 15,000 

15,000 
eo s ruction 
6250 - Main Construction Contractor 
6265 - Other Costs - Construction 

5,082,209 
100,000 

5,182,209 

6298 - Project Contingency 85,000 
85,000 

Totals 5,282,209 

Total Commitments % Budget  
Commited 

14,284 95.2% 
14,284 95.2% 

5,082,209 100.0% 
0.0% 

5,082,209 98.1% 

Total Expenditures % Budget 
Spent 

14,284 95.2% 
14,284 95.2% 

5,082,209 100.0% 
0.0% 

5,082,209 98.1% 

5,096,493 
	

96.5% 
	

5,096,493 
	

96.5% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Wakeham ES - Measure P 

 

p 	It' re 

Colbi Technologies Inc. (c) 	 Page 1 of 1 	 1 of 1 



Budget Group/Object Code Total Budget 

6210 - Architect! Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

657,000 
50,330 
1,607 

14,600 
723,537 

Co struction 
6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

4,159,450 
130,000 

30,000 
560,000 

4,658 
23,280 

5,258 
4,912,645 

,,V3aW1 1 
6280 - Construction Tests 71,159 

71,159 

6290 - Construction Inspections 75,000 
75,000 

70.1s-Ai2DC) t3 alai] adars 
4400 - Furniture & Equip ($500-14,999) 

Pro ect Con in e_nc• 
6298 - Project Contingency 10,000 

10,000 
Totals 5,792,341 

Total Commitments % Budget  
Commited 

656,558 99.9% 
50,330 100.0% 
1,607 100.0% 

14,544 99.6% 
723,038 99.9% 

4,159,450 100.0% 
126,326 97.2% 
25,885 86.3% 

454,765 81.2% 
4,658 100.0% 

20,070 86.2% 
5,258 100.0% 

4,796,412 97.6% 

70,607 99.2% 
70,607 99.2% 

74,317 99.1% 
74,317 99.1% 

5,664,374 
	

97.8% 

Total Expenditures % Budget 
Spent 

656,194 
50,330 
1,607 

14,544 

99.9% 
100.0% 
100.0% 

99.6% 
722,675 99.9% 

4,159,450 
126,568 
25,885 

447,380 
4,658 

20,070 
5,258 

100.0% 
97.4% 
86.3% 
79.9% 

100.0% 
86.2% 

100.0% 
4,789,269 97.5% 

64,427 90.5% 
64,427 90.5% 

74,317 99.1% 
74,317 99.1% 

5,650,687 97.6% 

I 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Wakeham ES - Modernization 
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Budget Group/Object Code Total Budget 

6210 - Architect / Engineering Fees 876,204 
6220 - DSA Fees 68,198 
6225 - CDE Fees 2,718 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 5,500 

952,620 

6250 - Main Construction Contractor 9,183,597 
6251 - Data/Low Voltage 92,369 
6255 - Construction Management Fees 41,269 
6265 - Other Costs - Construction 360,000 
6270 - Labor Compliance Program 
6275 - Interim Housing 63,640 
6276 - Moving Costs 20,695 

9,761,569 
I 5-%attiat 

6280 - Construction Tests 113,878 
113,878 

6290 - Construction Inspections 184,466 
184,466 

6298 - Project Contingency 9,951 
9,951 

Totals 11,022,484 

Total Commitments % Budget  
Commited 

876,204 
68,198 

2,718 

5,449 

100.0% 
100.0% 
100.0% 

99.1% 
952,569 100.0% 

9,183,597 
92,369 
41,269 

347,644 

63,640 
20,695 

100.0% 
100.0% 
100.0% 
96.6% 

100.0% 
100.0% 

9,749,213 99.9% 

106,594 93.6% 
106,594 93.6% 

183,466 99.5% 
183,466 99.5% 

Total Expenditures % Budget 
Spent 

849,880 
68,198 

2,718 

5,449 

97.0% 
100.0% 
100.0% 

99.1% 
926,245 97.2% 

9,183,597 
92,369 
41,269 

345,144 

63,640 
20,695 

100.0% 
100.0% 
100.0% 
95.9% 

100.0% 
100.0% 

9,746,713 99.8% 

106,594 93.6% 
106,594 93.6% 

183,466 99.5% 
183,466 99.5% 

10,991,842 
	

99.7% 
	

10,963,018 
	

99.5% 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 

Walton IS - Modernization 
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4,660,024 94.4% 

Total Expenditures Total Commitments 	% Budget  
Comm ited 

Budget Group/Object Code Total Budget 

6210- Architect / Engineering Fees 
6220 - DSA Fees 
6225 - ODE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

746,014 
50,971 
2,063 

17,600 
816,649 

Construc ion 
6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6275 - Interim Housing 
6276 - Moving Costs 

3,778,504 
79,314 
30,985 
89,703 
3,029 

57,435 
3,475 

4,042,444 
D-Ttlativi 

6280 - Construction Tests 35,719 
35,719 

6290 - Construction Inspections 38,774 
38,774 IP.GikuolaiD3 	15211=0 

4300 - Materials & Supplies (<$500) 785 
785 

6298 - Project Contingency 454 
454 

Totals 4,934,825 

% Budget 
Spent 

64.0% 
100.0% 
100.0% 

99.5% 
67.1% 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

86.0% 
86.0% 

98.0% 
98.0% 

100.0% 
100.0% 

4,933,504 100.0% 

746,014 100.0% 477,534 
50,971 100.0% 50,971 
2,063 100.0% 2,063 

17,507 99.5% 17,507 
816,556 100.0% 548,076 

3,778,504 100.0% 3,778,504 
79,314 100.0% 79,314 
30,985 100.0% 30,985 
89,703 100.0% 89,703 

3,029 100.0% 3,029 
57,435 100.0% 57,435 
3,475 100.0% 3,475 

4,042,444 100.0% 4,042,444 

35,719 100.0% 30,719 
35,719 100.0% 30,719 

38,000 98.0% 38,000 
38,000 98.0% 38,000 

785 100.0% 785 
785 100.0% 785 
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Budget Group/Object Code Total Budget 

II .glairraQ 
6210- Architect / Engineering Fees 
6220 - DSA Fees 
6225 - CDE Fees 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 

794,914 
59,682 
2,281 

18,400 
875,277 

6250 - Main Construction Contractor 
6251 - Data/Low Voltage 
6255 - Construction Management Fees 
6265 - Other Costs - Construction 
6270 - Labor Compliance Program 
6276 - Moving Costs 

4,798,255 
76,142 
26,206 
87,130 

1,013 
1,438 

4,990,184 
15-fatp 

6280 - Construction Tests 81,633 
81,633 

6290 - Construction Inspections 72,880 
72,880 

4300 - Materials & Supplies (<$500) 4,499 
4,499 

6298 - Project Contingency 4,043 
4,043 

Totals 6,028,516 

Total Commitments % Budget  
Commited 

794,914 
59,682 

2,281 

18,347 

100.0% 
100.0% 
100.0% 

99.7% 
875,224 100.0% 

4,798,255 
76,142 
26,206 
87,130 
1,013 
1,438 

100.0% 
100.0% 
100.0% 
100.0% 
100.0% 
100.0% 

4,990,184 100.0% 

78,402 96.0% 
78,402 96.0% 

1. 
71,857 98.6% 
71,857 98.6% 

4,499 100.0% 
4,499 100.0% 

Total Expenditures % Budget 
Spent 

654,605 
59,682 
2,281 

18,347 

82.3% 
100.0% 
100.0% 

99.7% 
734,914 84.0% 

4,798,255 
81,047 
26,206 
87,130 
1,013 
1,438 

100.0% 
106.4% 
100.0% 
100.0% 
100.0% 
100.0% 

4,995,089 100.1% 

73,402 89.9% 
73,402 89.9% 

71,857 98.6% 
71,857 98.6% 

4,499 100.0% 
4,499 100.0% 

6,020,166 
	

99.9% 
	

5,879,762 
	

97.5% 
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Total Budget 

5,035,814 
95,000 

5,130,814 
I. 	 

5,000 
5,000 

100,000 

Garden Grove Unified School District Printed 4/25/2018 

Budget Status Report 
Budget versus Commitments and Expenditures 
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Budget Group/Object Code 

6250 - Main Construction Contractor 
6265 - Other Costs - Construction 

D.z5witri) 
6280 - Construction Tests 

•Ject GAntiogency 
6298 - Project Contingency 

Total Commitments °A Budget  
Commited 

5,035,197 100.0% 
0.0% 

5,035,197 98.1% 

5,000 100.0% 
5,000 100.0% 

Total Expenditures % Budget 
Spent 

5,035,197 100.0% 
0.0% 

5,035,197 98.1% 

1,732 34.6% 
1,732 34.6% 

5,040,197 	96.3% 
	

5,036,929 
	

96.2% 
100,000 

Totals 	5,235,814 

Colbi Technologies Inc. (c) Page 1 of 1 	 1 of 1 



Budget Group/Object Code Total Budget 

I @-Radia 
6210- Architect/ Engineering Fees 825,916 
6220 - DSA Fees 76,526 
6225 - ODE Fees 2,080 
6230 - Preliminary Tests 
6240 - Other Costs - Planning 20,000 

924,522 

6250 - Main Construction Contractor 4,405,387 
6251 - Data/Low Voltage 85,710 
6255 - Construction Management Fees 30,985 
6265 - Other Costs - Construction 340,000 
6270 - Labor Compliance Program 533 
6275 - Interim Housing 21,152 
6276 - Moving Costs 44,648 

4,928,415 
10-11fivi 

6280 - Construction Tests 40,000 
40,000 

6290 - Construction Inspections 74,000 
74,000 

rMipre & E ui ment 1 
4300 - Materials & Supplies (<$500) 897 
4400 - Furniture & Equip ($500-14,999) 36,960 

37,857 

6298 - Project Contingency 10,000 
10,000 

Totals 6,014,795 

Total Commitments 	% Budget  Commited 

825,916 
76,526 
2,080 

19,852 

100.0% 
100.0% 
100.0% 

99.3% 
924,375 100.0% 

4,405,387 100.0% 
85,535 99.8% 
30,985 100.0% 

320,818 94.4% 
533 100.0% 

21,020 99.4% 
44,648 100.0% 

4,908,926 99.6% 

38,047 95.1% 
38,047 95.1% 

11 
73,117 98.8% 
73,117 98.8% 

897 100.0% 
36,960 100.0% 
37,857 100.0% 

Total Expenditures % Budget 
Spent 

825,916 
76,526 
2,080 

19,852 

100.0% 
100.0% 
100.0% 

99.3% 
924,375 100.0% 

4,405,387 
83,861 
30,985 

272,721 
533 

21,020 
44,648 

100.0% 
97.8% 

100.0% 
80.2% 

100.0% 
99.4% 

100.0% 
4,859,156 98.6% 

37,403 93.5% 
37,403 93.5% 

73,117 98.8% 
73,117 98.8% 

897 
36,960 

100.0% 
100.0% 

37,857 100.0% 

5,982,322 
	

99.5% 
	

5,931,907 
	

98.6% 
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