
Facilities Study Session 

for Modernization 

Garden Grove Unified School District 



 DSA Approval of Plans 

Sixty-five (65) sites have been approved 

 

 OPSC Submittal 

Sixty-five (65) sites have been submitted to 
OPSC 

 

 SAB Approval for Unfunded List 

Sixty-five (65) Sites have been approved for 
OPSC unfunded list 

 

Update: Agency Status 



Update: Agency Status 

 15-day and 4-day letter process is 

complete for the schools submitted. 

 OPSC Additional Grant Worksheets 

have currently generated additional 

construction funds of approximately 47 

Million 

Over 28 Million in State Share (60%) 

Almost 19 Million in District Match (40%) 



OPSC Funding Update 
DRAFT JANUARY 2012 - ELIGIBLE PROJECTS FOR FUNDING REQUEST 

SCHOOL PROJECT NUMBER 

SAB UNFUNDED 

APPROVAL DATE STATE SHARE 

Brookhurst Elementary  57/66522-00-009 5/25/2011  $    2,161,883.00  

Luis Lake Intermediate  57/66522-00-010 5/25/2011  $    2,592,346.00  

Evans (Ethel M.) Elementary  57/66522-00-011 5/25/2011  $    2,829,024.00  

Ralston (Dr. Walter C.) Intermediate  57/66522-00-012 5/25/2011  $    4,431,351.00  

Gilbert Elementary  57/66522-00-013 5/25/2011  $    1,953,470.00  

Stanford Elementary  57/66522-00-014 7/12/2011  $    3,329,288.00  

Warren (Earl) Elementary  57/66522-00-015 7/12/2011  $    3,131,194.00  

Woodbury Elementary  57/66522-00-016 7/12/2011  $    3,445,228.00  

Garden Park Elementary  57/66522-00-017 7/12/2011  $    1,174,940.00  

Walton (Izaak) Intermediate  57/66522-00-018 7/12/2011  $    4,071,697.00  

Skylark Elementary  57/66522-00-019 7/12/2011  $    2,296,383.00  

Garden Grove High  57/66522-00-020 7/12/2011  $  17,203,671.00  

Cook (A. J.) Elementary  57/66522-00-021  8/24/2011  $    1,634,268.00  

McGarvin (Sarah) Intermediate  57/66522-00-022  8/24/2011  $    2,897,489.00  

Jordan (Donald S.) Intermediate 57/66522-00-023  8/24/2011  $    2,817,838.00  

Wakeham Elementary  57/66522-00-024  8/24/2011  $    2,455,292.00  

Lawrence (Ernest O.) Elementary 57/66522-00-025  8/24/2011  $    3,211,902.00  

Crosby (Genevieve M.) Elementary 57/66522-00-026  8/24/2011  $    2,919,094.00  

Riverdale Elementary  57/66522-00-027  8/24/2011  $    3,302,229.00  

Faylane Elementary  57/66522-00-028  8/24/2011  $    3,187,115.00  

Bell (Hilton D.) Intermediate  57/66522-00-029  8/24/2011  $    3,399,255.00  

Newhope Elementary  57/66522-00-030  8/24/2011  $    3,771,696.00  



OPSC Funding Update 
 DRAFT JANUARY 2012 - ELIGIBLE PROJECTS FOR FUNDING REQUEST (Cont.) 

SCHOOL PROJECT NUMBER 

SAB UNFUNDED 

APPROVAL DATE STATE SHARE 

Northcutt (Mamie L.) Elementary 57/66522-00-031  8/24/2011  $    1,774,942.00  

Carrillo (Leo) Elementary  57/66522-00-032  9/22/2011  $    1,400,071.00  

Bryant Elementary  57/66522-00-033  9/22/2011  $    2,210,230.00  

Parkview Elementary  57/66522-00-034  9/22/2011  $    2,931,625.00  

Alamitos Intermediate  57/66522-00-035  9/22/2011  $    4,779,993.00  

Russell (Edward) Elementary  57/66522-00-036  9/22/2011  $    2,970,292.00  

Paine (Thomas) Elementary  57/66522-00-037  9/22/2011  $    1,965,242.00  

Hill (Merton E.) Elementary  57/66522-00-038  9/22/2011  $    2,610,868.00  

Simmons (Linton T.) Elementary  57/66522-00-039  9/22/2011  $    2,347,623.00  

Mitchell Elementary  57/66522-00-040  9/22/2011  $    2,804,069.00  

Clinton ES 57/66522-00-041 10/27/2011  $    3,892,319.00  

Carver ES 57/66522-00-042 10/27/2011  $    2,002,643.00  

Fitz IS 57/66522-00-043 10/27/2011  $    3,698,969.00  

Hazard ES 57/66522-00-044 10/27/2011  $    3,612,360.00  

Excelsior ES 57/66522-00-045 10/27/2011  $    2,589,376.00  

Eisenhower ES 57/66522-00-046 10/27/2011  $    3,089,832.00  

Irvine IS 57/66522-00-047 10/27/2011  $    5,216,855.00  

Morningside ES 57/66522-00-048 10/27/2011  $    3,421,091.00  

Pacifica HS 57/66522-00-049 10/27/2011  $    9,802,409.00  

Bolsa Grande HS 57/66522-00-050 10/27/2011  $  14,467,579.00  

Santiago HS 57/66522-00-051 10/27/2011  $  14,939,258.00  

Barker ES 57/66522-00-052 10/27/2011  $    1,775,251.00  



OPSC Funding Update 
DRAFT JANUARY 2012 - ELIGIBLE PROJECTS FOR FUNDING REQUEST (Cont.) 

SCHOOL PROJECT NUMBER SAB UNFUNDED APPROVAL DATE STATE SHARE 

Sunnyside ES 57/66522-00-053 10/27/2011  $    1,794,528.00  

Los Amigos HS 57/66522-00-054 10/27/2011  $  10,472,671.00  

Heritage ES 57/66522-00-055 10/27/2011  $    2,524,193.00  

Allen ES 57/66522-00-056 10/27/2011  $    1,776,650.00  

La Quinta 57/66522-00-057 10/27/2011  $  10,787,486.00  

Monroe ES 57/66522-00-058 10/27/2011  $    1,886,742.00  

Enders 57/66522-00-059 10/27/2011  $    3,397,521.00  

Zeyen ES 57/66522-00-060 10/27/2011  $    2,983,615.00  

Anthony ES 57/66522-00-061 10/27/2011  $    2,279,205.00  

Stanley ES 57/66522-00-062 10/27/2011  $    2,307,448.00  

Rosita ES 57/66522-00-063 10/27/2011  $    3,246,181.00  

Doig IS 57/66522-00-064 10/27/2011  $    2,586,061.00  

Murdy ES 57/66522-00-065 10/27/2011  $    2,031,402.00  

Marshall ES 57/66522-00-066 10/27/2011  $    2,047,756.00  

Rancho Alamitos High  57/66522-00-067  12/7/2011  $  14,848,390.00  

Patton Elementary  57/66522-00-068  12/7/2011  $    4,130,068.20  

Violette (C. C.) Elementary  57/66522-00-069  12/7/2011  $    2,634,094.20  

Peters (Ocia A.) Intermediate  57/66522-00-070  12/7/2011  $    5,061,040.80  

Mark Twain Special Center  57/66522-00-071  12/7/2011  $    1,723,192.80  

Jordan Secondary Learning Center 57/66522-00-072  12/7/2011  $       859,351.80  

Post Elementary  57/66522-00-073  12/7/2011  $    1,705,360.00  

TOTAL ACTUAL UNFUNDED APPORTIONMENTS  $253,602,506.80  

ACTUAL GRANTS ARE EXPECTED TO CHANGE AFTER JANUARY 2012 TO AN ESTIMATED =>  $261,210,582.00  



Project Status &  

Bidding Preparation 

•Address scope 

currently outside 

budget in order to 

manage budget 

•Utilize reasonable 

scope overages as 

Deductive alternates 

• Baseline by order of approval 

• Actual vs. Baseline based on 
logistics 

• Determined by state program 

• Deductive alternates utilized to 
help maximize  today’s bidding 
climate 

Scope Mgmt. 

Schedule 

Budget 

Cost 

Project  

Status 



First Round Projects - Draft 
Chapman Hettinga 

Brookhurst 

Monroe 

Wakeham 

Enders 

Adjustments to be Interim Housing hosting site 

Present programs relocate to Lincoln Education Center 

Current – 

Fall 2012 

Remains on-site, 2012 rotation of CR’s and Summer 2013 utilities 

Relocates to Northcutt for 2012-2013 school year 

Garden Park 

Bell Intermediate 

Simmons 

Northcutt Interim 

Housing 

Brookhurst Interim 

Housing 

Sum 2012 – 

Fall 2013 

Sum 2012 – 

Fall 2013 

Sum 2012 – 

Fall 2013 

Remains on-site, 2012 rotation of CR’s and Summer 2013 utilities 
Sum 2012 – 

Fall 2013 

Relocates to Chapman-Hettinga for 2012-2013 school year 
Sum 2012 – 

Fall 2013 

Remains on-site, 2012-2013 split campus rotation of CR’s and Summer  

utilities 

Relocates to Patton for 2012-2013 school year 
Sum 2012 – 

Fall 2013 

Remains on-site, 2012 rotation of CR’s and Summer 2013 utilities 
Sum 2012 – 

Fall 2013 

Sum 2012 – 

Fall 2012 

Sum 2012 – 

Fall 2013 

Relocatables and Sitework to be Interim Housing hosting site 

Relocatables and Sitework to be Interim Housing for rotation as needed 



Concurrent Projects Considerations 

for Interim Housing 
Lake Interim Housing 

Simmons Interim 

Housing 

Walton Interim 

Housing 

Jordan Interim 

Housing 

Patton Interim Housing 

Relocatables and Sitework to be Interim Housing hosting site 2012 – 2013 

Relocatables and Sitework to be Interim Housing hosting site 

Relocatables and Sitework to be Interim Housing hosting site 

Paine or Marshall 

Interim Housing 

Doig Interim Housing 

Sum - 2012 

2012 – 2013 

2012 - 2013 

Relocatables and Sitework to be Interim Housing hosting site 2012 – 2013 

Relocatables and Sitework to be Interim Housing hosting site 2012 – 2013 

Relocatables and Sitework to be Interim Housing hosting site 

Relocatables and Sitework to be Interim Housing hosting site 2012 – 2013 

•Remaining projects are currently in planning for start dates 

 

•Questions? 


