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Report Number:Project Number. 57/66522.(lo-oJl6
ProJect Name: Eisenhower ES - MOdernlzatlon (ElslInhr-Mocl

ReshoOM ~J r<;j~

Orange
County:

EXPENDITURE WORKSHEET
Detailed listing of Project ExpendMlIres

School Dlstrtct

Pagtl3 • PlANNING
Garden Grove UnIfied School District

-
I Dale Payee Warrant Number ArchltectJ

DSA Fees CDE Fees Energy Analysis PrelimInary Tests: Other Costs Desaiption I Purpose IEnginee~ng Fees

04113110 Y'DEEN & ASSOCIATES 7200254934 22,448.00 Architect Pay request 1
05t'27110 Y'DEEN & ASSOCIATES 7200256542 32,040.51 Architect Pay request 2
07I0OI10 Y'OEEN & ASSOCIATES 7200257691 64,645.64 Architect Pay reqllest3
()912',l11 Y'OEEN & ASSOCIATES 7200259219 11,1l97.41 Architect Pay reqllest4
,01071111 Y'OEEN & ASSOCIATES 7200259566 5,548.70 Architect Pay reqllest5
121211111 Y'OEEN & ASSOCIATES 7200261381 5.548.71 Architect Pay request 6
lX3f16111 Y'OEEN & ASSOCIATES 7200263575 3.966.75 lHA Med1. & ElecL Eng.

"""" KNA CONSULTING ENGINEERS. INC. 7200265203 330.00 Consulting Engineer Service
051261" KNA CONSULTING ENGINEERS, INC. 7200266006 3,272.50 ConsuMing Engineer Service

'""'''' KNA CONSULTING ENGINEERS, INC. 7200266432 402.50 Consulllng Engineer Service
06116111 Y'OEEN & ASSOCIATES 7200266737 33.470.00 Relm. Bennett & HMC Arch.
07105111 KNA CONSULTING ENGINEERS. INC. 7200267118 165.00 Consulting EngIneer Service 1LB1
l1I10111 CUMMING 7200269940 1.641.02 Pay request Sepl2011
1mot11 Y'OEEN & ASSOCIATES 7200270907 8.379.45 Ralm. HMC Arch •• JlIne, AU9. 2011
061'9112 DONN C. GILMORE & ASSOC. INC 7200275911 337.50 Construction Admin: Ptumblng & Electrical
06l3OI12 Y'oEEN & ASSOCIATES LIABILITY 12 10.787.12 Relmb. DCGA+JAMA LB12
06l3OI12 MARK J. PAONE. AINMJP ARCHITECT LIABILITY 12 3.219.90 Professional SeMceS June 2012 LB12
06l3OI12 DL ENGINEERING, INC. LIABILITY 12 175.00 Review documents & travel time lB12
Om1/12 DL ENGINEERING, INC. 1211ABIlITIY (115.00) Reverse liabmty
07iU1112 MARK J. PAONE. AINMJP ARCHITECT 12 liABILITY (3,219.90) Reverse liabnlty PO#G72C0045
080'14112 DONN C. GILMORE & ASSOC. INC 7200276900 1.010.00 Plumbing & Electrical Admin LB 12 setup InO.O
08121112 DL ENGINEERING. INC. 7200277018 115.00 Review of Electrical plan LB12

0"'''' MARK J. PAONE, AINMJP ARCHITECT 7200277145 3.219.90 Prof. Svcs: Construction Administration, LB12
OtlOal13 M.4.RKJ. PAONE. AINMJP ARCHITECT 7200280140 42.615.59 Architectural Services JlltyJAugf$epl2012
01/10113 MARK J. PAONE, AINMJP ARCHITECT 7200280255 11,090.50 Constn.Jctlon Admin Svcs JlIly/AlIg 2012
03114/13 DONN C. GILMORE & ASSOC. INC 7200276900 (1.010.00) VOI[)'STALE DTCKf22800939-a699 BITECH
03114/13 DONN C. GILMORE & ASSOC. INC RCF CK 50894 1,010.00 REISSUED RCF CK 5089412280093~99 BITECH
0611&'13 LA DESIGN GROUP 7200284918 1.103.25 Prof. SVl; for April 2013. 5% Complete
07119113 LA DESIGN GROUP 7200285840 5.516.25 Prof. SVl; for JlIne 2013, 30% Complete

'""''' DIVISION of STATE ARCHITECTS 7200258345 22,133.82 Pay Reqllest Plan Review Fees
071291'1 DIVISION of STATE ARCHITECTS 7200267533 2.822.21 Pay reqllest Add'! plan review fees
071191'3 DIVISION of STATE ARCHITECTS 7200285833 780.00 Plan JField Review Fees for Relocata.bk! Bldgs
00I22I" CALIFORNIA DEPT. OF EDUCATION 7200268541 2.091.09 Pay reqllest Review 01 Plans and Specs
03131111 AMERICAN REPROGRAPHICS CO 7200264148 28.99 Pay reqllest, half size prints
OS/24/11 AMERICAN REPROGRAPHICS CO 7200265815 166.51 Pay reqllest WO#F1372349
07105111 AMERICAN REPROGRAPHICS CO 7200267113 188.59 Reprographcls WO#F1427641 1LB1
0ll109Jl1 AMERICAN REPROGRAPHICS CO 7200267667 228.54 Reprographics WO#1388391 LB11
09KI1/11 FEDERAL EXPRESS 7200268149 129.38 Plans & Specs to OPSC, 7/22111
02128112 AMERICAN REPROGRAPHICS CO 7200272397 1.24 Reprographics WO# F1456882
OJ/15i12 AMERICAN REPROGRAPHICS CO 7200273043 1.93 Reprographics WO#f1457527
OY17I12 AMERICAN REPROGRAPHICS CO 7200274846 32.75 ReprographIcs, WO#f1551829
08l2OI12 AMERICAN REPROGRAPHICS CO 1200275910 759.21 Reprographics WO #F1552183
06128/12 PRINT SHOP J12T6281 25.97 Printing-5pecs only
07JOO12 SIGNS & LUCITE PRODUCTS. INC. 7200276153 700.38 Measure A slgn, Installation with 2 posts 2LB1

"""" AMERICAN REPROGRAPHICS CO 7200284203 161.50 Reprographlc Svcs won f1730001
07/01113 AMERICAN REPROGRAPHICS CO INVOICE CANCElED Reprographics we #F1552183
07/17113 AMERICAN REPROGRAPHICS CO 7200285790 62.05 Reprographlc Services

Total Planning Costs:
Totals 289.011.30 25,736.03 2,091.09 2,487.04 319.325.46

CColbiTadlnologie8.Inc. 1 Prirtl9d: {l/lII2013



EXPENDITURE WORKSHEET
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"

ISchool Dlstrlcl: County: I ~rojecl Number. 57188522.(11).1)48 1 R"port Number. IGlrdton Grove Unin.d School Dktrlet O~_ Pro'led Ntlmll: El""nm.-r ES - ModIrnlzatlon fEI ••• nhr-Mod I
p 4. CONSTRUCTION

I Mnln Construcllon 01110.
w.,

Construction Fumtt",e&

ID" Payee WelTllni Numbe. Demol~icn Interim HoUilIng CompHtlnco !mpediorn; o....cripfunlpllfPOS"Comlruc1ion Monugltment ConshtJd'on
PI"OQ11Im T"', Equlpmllnt

08114/12 PINNER CONSTRUCTION 7200276004 787.521.50 Pay AppI.7Jl/12-7131/12
101230'12 PINNER CONSTRUCTION 7200276382 214,424.50 PayAppl.811/12-8131/12
01124/13 PINNER CONSTRUCTION 7200280614 100,356.00 Pay aPll.#4, Period to 1001/12
01J:W13 PINNER CONSTRUCTION 7200280674 l,lI34.oo Pay App, 115. P"r'od to 11130112
01/29/13 PINNER CONSTRUCTION 7200280768 58, 102.00 Pay lip!) #0 FINAl

PAUL C, MILLER CONSTRUCTION CO"
06111113 INC. 7200284579 18,461.55 PlOy IlPP 111Bonds anty
04I1Q/12 DAVID LARKIN 7200273075 2,691.00 Pllln review Man:h 2012

0='" DAVID LARKIN 7200274084 \UO.OO Pltm Review, Aptil 2012
00121112 DAVID LARKIN 7200275D38 1.105.00 PIlln revltrw""mu!ting May 2012

EXFR frl MSTR PROG: 7HRS@$65

"""'''' DAVID LARKIN LIABILITY 12 455,00 Summer U1i!lty pn;Ij.,.;t UH2
07101112 DAVID LARKIN 12 LIABILITY (455.oo) R""erse UabHIty POll F72X0426

08114112 DAVID LARKIN 7200276002 455.00 7HRS@$65 Surnroor Ulllity proj8cl LB12
05128111 VECTOR RESOURCES 7200266007 432.116 Pay requesl 2
07/13111 veCTOR RESOURCES 7200267311 7,704.Q8 Pay request 3, Job 36706 1LB2
07/13/11 VECTOR RESOURCES 7200287311 275.00 Pay request 1 1lB2

"""''' VECTOR RESOURCES """""" 112.62 P8Y reques'l4, Jab 36706
06114/12 CITY OF GARDEN GROVE '''''' 150.00 Renin! ar wat •••. m&ter
08114112 BAVCO 7200276865 3.169.40 2 Wjlldns 375 4" Bnckfbw d",,!I;e~
08121112 B & K ELECTRIC WHOLESALE 7200271017 37,822.~1 Ektdllcnl swilchg"ar" pont:! boerds
08123112 BAVCO 7200271139 l,W.es 1 willdns 375 3" Backllow d""lce
0llI11112 SOUTHERN CALifORNIA EDISON 72oo2n380 2OOAO Uno ExIM'11ian, Uwade ~c:hool Panel

PHIUP TlTOLO WATER TRUCK WlIlllf truck 6ftrt>@l\'60WOIl'2012-13-
10119112 SERVICE. INC. 7200278241 721),00 405167

12/11/12 RlV'()R COUNTIES PUMP COMPANY 7200279522 2,178.08 j Gaulds Close Coupln Cnnhlfugal Pump
01/03113 BELL PIPE & SUPPLY CO 7200280028 632.90 Piping 911pplIe!J
01/03113 HOMEOEPOT 720028003\ 215.37 (4) ClIfllmll: Tower Hllatltr
01/03113 JOHN DEERE LANDSCAPE "",.,"'" 075.34 Pipes, Eledrio: Vallie" Sprlnkler

NETWORK INTEGRA nON co
01125/13 PARTNERS INC (NICPARTNERS) INVOICE CANCEUED Labor & Savlolls 10. C~ DIstrid 11'10

NETWORK INTEGRATION co
01129113 PARTNERS INC (NICPARTNERS) 72002807es 34.42 InslAn tlqU;pmnls CISCO Inallglbl8

NETWORK INiEGRATION CO
01129113 PARTNERS INC (NICPARTNERS) 7200260165 3.488.78 Inslalllticn" Pmj&(:! Mgmt-CISCO Eligiblo

NETWORK INTEGRATION CO
02114/13 PARTNERS INC (NtCPARTNERS) 7200281100 16,891.23 CISCO Equlpmotth. Eligible 11%

NETWORK INTEGRATION CO
02114113 PARTNERS INC (N1CPARTNERS) 7200281100 1,371.15 CISCO Eqlllpmllnl!;, Inell9ib1e
02114113 CITY OF GARDEN GROVE 7200281184 72.26 Wnter us"9'" 8116112-19110112

NETWORK INTEGRATION CO
02114/13 PARTNERS INC (NICPARTNERS) 72002B1HlO 14,212.76 CISCO Equlpmotth, Eligible 11%

NETWORK INTEGRATION CO
03107/13 PARTNERS INC (NICPARTNERS) 7200281716 160.07 Cclling for Erale 14 !ells 5% relert10n

"""''' CITY OF GARDEN GROVE 7200284031 107.41 In.stall & Rem'" of Hydlllnt Miller a Usage
07119113 DEPT OF INDUSTRIAL RELATIONS 7200285628 9ti2.53 LAbor Comprlance 7/1/12-5131113
04111/13 AMERICAN ELECTRIC COMPANY 7200282747 17,478.80 Main Portables power reconnected
07/23113 MOBILE MODULAR 7200285859 6,850,00 2 portobles rental 613-712113
12111/12 C.E.M, LAB CORP. 720027QS20 22,46725 Geoledmlcal Observatian Svc

BAINBRIDGE ENVIRONMENTAl Asbestos" lead Bosod Pain SltNll'Y &
00/27113 CONSULTANTS. INC 7200285104 4,733.50 Report

BAINBRIDGE ENVIRONMENTAL
06I27J13 CONSULTANTS, INC 7200285104 71300 IAQlMald Fungi Tes! & Report

STEPHEN PAYTE OSA INSPECTIONS
1013D/12 'NC 7200278564 0,048.00 Class 2 OSA Inspectlo~. Edw3rd, O. Kim

STEPHEN PAYTE DSAINSPECTIONS
02105113 'NC ""'''''.. 10.536.00 C!fto!s 3 OSA IlIl5pec!lon. L So::arpao::a

STEPHEN PAYTE DSA INSPECTIONS
02114/13 'NC 721lO281102 6.576.00 Class 2 DSA Inspection J. EaNards

Tat,,1 Co~ntt:tion Costs:
Talalr; 1 178521.55 5,16\.00 92 365.90 24328,80 002.58 28,180,00 27,913.75 1,357.433.

C Colbl TGCr.r-o\clo;l_ •• ~,.lnc. 2 Prim.<!: gl8J2013
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Report Number:Project Number. 57/66522-GQ.045
Prolect Name: Excelsior ES. Modernization (Excelsr.Mod'Drlln

County:

EXPENDITURE WORKSHEET
Dewned Lis~ng of Project Expendllures

SchOQI Dlsb1ct

Palll , - Pt.AHNING
Garden Grove Unified School Dlsb1ct

-
I Date p,,.., Warrant Number

ArcI1ltectf
DSA Fees COE Fees Energy Analysis Preliminary Ttlsts OlherCos1s DesClipUon I Purpose IEngineering Fees

0411:1'10 Y"DEEN S ASSOCIATES 7200254934 25.761.00 ArcI1itect Pay request 1
05127110 Y'DEEN & ASSOCIATES 7200256542 26,898.85 ArcI1itect Pay request 2
07~10 Y'DEEN 8. ASSOCIATES 7200257691 68,416.04 Architect Pay request 3
09!21110 Y'DEEN 8. ASSOCIATES 7200259220 9.643.21 Architect Pay request 4
10.'07/10 Y'DEEN 8. ASSOCIATES 7200259566 4,821.61 Architect Pay request 5
12/21/10 Y'DEEN 8. ASSOCIATES 7200261381 4,821.60 Architect Pay request 6
03116111 Y'DEEN 8. ASSOCIATES 7200263575 (2.575.27) LHA Mec;h & Elect EI'lg.
O6Il4Jll KNA CONSULTING ENGINEERS, INC. 7200266549 815.00 Consulting Engineer Service
06116111 Y'DEEN & ASSOCIATES 7200266737 13,691.48 Bennett & Woo Reimb.
06122111 KNA CONSULTING ENGINEERS, INC. 72002668D9 155.00 Consulting Engineer Service
07/13111 KNA CONSULTING ENGINEERS, INC. 7200267309 1,072.50 Consultln9 Engineer Service lLB2
12108111 Y'DEEN & ASSOCIATES 7200270599 4n.12 Relmb. Exp. for Travel to DSA
1212Oi11 Y'DEEN & ASSOCIATES 7200270910 20,589.10 Relmb. Henry Woo Arch. Jun-Aug 2011
0!'J1!"J12 Y'DEEN & ASSOCIATES 7200274708 2,000.00 Relrr.b. for F. Shanliyai & T.Leana
ll6I19l'12 DONN C. GILMORE & ASSOC. INC 7200275911 337,5{) Elecl:Iical Engineering Svc;

""""12 Y'OEEN 8. ASSOCIATES LIABILITY 12 5,341,25 Relmb. DCGA LB12

""""12 MARK J. PAONE, AINMJP ARCHITECT LIABILITY 12 2,178.30 Professional Services, June 2012 LB12
07101112 MARK J. PAONE, AINMJP ARCHITECT 12 LIABILITY (2,178.30) Reverse Liability PO#G72C0047
OB/14J12 DONN C. GILMORE & ASSOC. INC 7200276900 1,010.00 Englneerlng Consulting Svc LB12 In 0.0 aect
08123112 MARK J. PAONE. A1NMJP ARCHITECT 7200277145 2,178.30 Prof. Svc;: Construclion Admin. LB12
01108113 MARK J, PAONE. AINMJP ARCHITECT 7200280140 33,955.59 Architectural Services JulyJAugfSept 2012
0110013 MARK J. PAONE, AINMJP ARCHITECT 7200280140 2,553.50 Architectural ServicesOclooNov 15, 2012
01/10113 MARK J. PAONE. AINMJP ARCHITECT 7200280255 11,090.50 Constntctlon Admin Svcs July/Aug 2012
1).3J14l13 DONN C. GILMORE & ASSOC. INC 7200276900 (1,010.00) VOID-STALE DT CK/22800939-B699 BITECH
0lI14J13 DONN C. GILMORE & ASSOC. INC RCF CK 50894 1,010.00 REISSUED RCF CK 50894122800939-8699 BITECH
06118113 LA DESIGN GROUP 7200284918 828.25 Prof. Svc; lor Aprl/2013, 5% Complete
07119l'13 LA DESIGN GROUP 7200285840 4,141.25 Prof. Svc; for June 2013. 30% Complete
_10 DIVISION of STATE ARCHITECTS 7200258339 19,733,24 Pay Request Plan Review Fees
07f2'3111 DNiSION of STATE ARCHITECTS 7200267534 2,359,84 Pay request Add'i plan review fees
Wl1/1l CALIFORNIA DEPT. OF EDUCATION 7200267759 1,767.94- Pay request Review of Plans & Specs
l13IJl/11 AMERICAN REPROGRAPHICS CO 7200264148 33.98 Pay requesL half Sge prints
lW26I" AMERICAN REPROGRAPHICS CO 7200264831 72.91 Reprographics WQ#F1372351
05119111 AMERICAN REPROGRAPHICS CO 7200265691 6.95 Reprographics WO#A0021544
07!O5.'11 AMERICAN REPROGRAPHICS CO 7200267112 62.17 Reprographics WQ#F1395187 llBl
07f26111 AMERICAN REPROGRAPHICS CO 7200267454 17.35 Reprographics WO#1427674 • LB11

"""''' AMERICAN REPROGRAPHICS CO 7200268070 265.22 Reprographics WO#Fl770111
O9ItIlIll FEDERAL EXPRE.SS 7200268149 126.62 Plans & Specs to OPSC, 7/22/11
_12 AMERICAN REPROGRAPHICS CO 7200272400 1.24 Reprographics WO# F1456862
03115/12 AMERICAN REPROGRAPHICS CO 7200273042 9.56 Reprographics WO#F1457074
05117/12 AMERICAN REPROGRAPHICS CO 7200274846 30.27 Reprographics, WO#F1551830
06119112 AMERICAN REPROGRAPHICS CO 7200275910 724.06 Reprographlc WO#F1552187
06128112 PRlNTSHOP J12T6281 25.49 Printing-specs only
071U6112 SIGNS & LUCITE PRODUCTS, INC, 7200276153 700.38 Measure A sign, Installation with 2 posts 2lBl
0>301" AMERICAN REPROGRAPHICS CO 7200284203 156.94 Reprographlc SVC$ WO# F1730002
07101113 AME.RICAN REPROGRAPHICS CO INVOICE. CANCElED Reprographlc WO#F1552187
07/17113 AMERICAN REPROGRAPHICS CO 7200285789 127.70 Reprographlc Svc- Original Rec Set

Total Planning Costs;
Totals 238,023.38 22,093.08 1,767.94- - 2.382.86 264,247.26

C CoIbI Technologies. Inc.
3

Prlnle:l: "'812013



EXPENDITURE WORKSHEET
Detailed Usting of Project Expenditures Page 4: Sheet 1 of1

School Disbict County: Project Number: 57/66522-00-045 Report Number:
Garden Grove Unmed School Dlstrlet Oran Pro"eel Name: Excelsior ES • Modernization Excelsr.Mod

Pa e 4. CONSTRUCTION

I Main Construction Oil", labor Cons\nJction Furniture & IDate Payee Warrant Number
ConstnJction Management

Demolition
Construction

Interim Housing Compliance Inspections T,,1s Equipment Description/purpose
Proaram

08f14112 M. WILSON CONSTRUCTION 7200276903 73.625.00 Pay Appl. 6/23-61"30/12 LB12
08123112 M. WILSON CONSTRUCTION 7200277144 624,530.00 Pay Appl. Period to 813112
12104112 M. WILSON CONSTRUCTION 7200279266 113,663.19 Pay App!. #3, Period to 8/31/12
01131/13 M. WilSON CONSTRUCTION 7200280883 131,477.33 Pay aPD #4 period to 9130/12
01/31/13 M. WILSON CONSTRUCTION 7200280883 49,647.13 Pay app #5 RelenUon1111112

PAUL C. MILLER CONSTRUCTION
06/11113 CO .• INC. 7200284579 14,819.05 Pay app #1 Bonds only

EXFR frl MSTR PROG: 6hrs@$65
06130112 DAVID lARKIN L1ABIUTY 12 390.00 Summer Utliity projects LB12
0711)1/12 DAVID lARKIN 12 L1ABIUTY (390.00) Reverse liability PO#F72X0426
08/14/12 DAVID lARKIN 7200276902 390.00 6nrs@S65 LB12

Meter and Service change, Upgrade
07124/12 SOUTHERN CALIFORNIA EDISON n00276575 693.92 slNitch gear
07130/12 BAveo n00277139 1.J57.65 1 Wilkins 375 3" Bllckftow device
08/14/12 BAveo 7200276885 3,189.40 2 Wilkins 375 4" BackAow devices
0aJ14/12 CITY OF GARDEN GROve 50459 150.00 Rental of Willer meIer
Dal21112 e & K ELECTRIC WHOLESALE nOO277017 33,631.90 MSCB 1600A& Panels

PHILIP TITOLO WATER TRUCK Water truck 6hr@$60W0#2012.13-
10119/12 SERVICE, INC. n00278241 240.00 405188
11/27/12 BELL PIPE & SUPPLY CO 7200279072 587.31 Various Parts for Backflow prevenUon

NETWORK INTEGRATION CO Install equipmnts CISCO District Ellgible
01/29/13 PARTNERS INC (NICPARTNERS) 7200280765 3,412.39 11%

NETWORK INTEGRATION CO Installation of equipmt CISCO District
01/29/13 PARTNERS INC (NICPARTNERS) 7200280765 34.42 Ineligible

NETWORK INTEGRATION CO
02114/13 PARTNERS INC (NICPARTNERS) 7200281190 1,377.15 CISCO Equlpmenls. Ineligible

NETWORK INTEGRATION CO
02114/13 PARTNERS INC (NICPARTNERS) 7200281190 21.670.56 CISCO Equipmenls. Ellgible 11%
02114/13 CITY OF GARDEN GROve 7200281184 72-26 Water usage 8/16112-10/10/12

NETWORK INTEGRATION CO
02125/13 PARTNERS INC (NICPARTNERS) INVOICE CANCELLED Labor & Svc forCabUng District 11%

03107/13 RIV.OR COUNTIES PUMP COMPANY 7200281777 2,221.08 1 trrlgation Pump
NETWORK INTEGRATION CO

03107/13 PARTNERS INC (NICPARTNERS) 7200281776 169.07 Cabling Erate 14 less 5% retention

05f23113 CITY OF GARDEN GROVE 7200284031 107.41 Instarr & Remvt of Hydrant Meter & Usage
07/19/13 DEPT OF INDUSTRIAL RELATIONS 7200285828 772.40 Labor Compliance 711/12-5131/13
12111/12 C.E.M.LAB CORP. 7200279520 12,254.50 Geotechnical Observation Svc

BAINBRIDGE ENVIRONMENTAL Asbestos & Lead Based Pain Survey &
06127/13 CONSULTANTS, INC 7200285104 4,280.50 Report

STEPHEN PAYTE DSAINSPECTIONS
10130/12 INC 7200278564 13,538.00 Class 1 lOR. D. Kim 110.50hrs@$72

STEPHEN PAYTE OSAINSPECTIONS
02105113 INC 7200280980 5,760.00 Class 1 lOR, D. Kim

Total Construction Costs:
Totals 1,007,761.70 390.00 68914.52 772.40 19,296.00 16.535.00 1,113.669.62

CI CQlbi. Tec;hnobglets, Inc. 4
Prir.led: 91ll12013



EXPENDITURE WORKSHEET
DetaOed Listing of Project Expenditures

School D1slTlcl:
Garden Grove Unlfled School District

Pllg. 3. PlANNING

County:
Orange

Project Number. 51/66522-00-<131
Project Name: Northcutt ES - MOdernization (Northcutt.Mod'

Report Number:

Page 3: Sheet 1 of 1

I D,te Payee Warrant Number ArchlteC1f
DSA Fees caE Fees Energy Analysis Preliminary Tests Other Costs Description J Purpose IEngineering Fees

04127110 Y'DEEN & ASSOCIATES 1200255432 19,950,00 Architect Pay request 1
05i271tO Y'DEEN & ASSOCIATES 7200256544 16.646.94 Architect Pay request 2
07106110 Y'DEEN & ASSOCIATES 7200257692 45.867.92 Architect Pay request:3
09121/10 Y'DEEN & ASSOCIATES 7200259220 6.566.15 ArchItect Pay requesl4
10107110 Y'DEEN & ASSOCIATES 7200259567 3.284.08 ArchItect Pay requestS
12/21110 Y'OEEN & ASSOCIATES 7200261381 3.284.06 Architect Pay requesl6
00116111 Y'OEEN & ASSOCIATES 7200266138 80.00 Refmb. Ex:p K.Bennett. Mar.
W24112 Y'OEEN & ASSOCIATES 7200275102 2,625.00 Refmb.exp Cumming
"""'12 MARK J. PAONE, AINMJP ARCHITECT LIABILITY 12 2.982,30 Professional Services, June 2012lB12
"""'12 Y'OEEN & ASSOCIATES LIABILITY 12 1.764.49 Relmb.lnnovative LB12
07101/12 MARK J. PAONE, AINMJP ARCHITECT LJABILlTY REVE (2.962.30) Reverse liability
lIlt23I12 MARK J. PAONE. AINMJP ARCHITECT 7200277145 2.962.30 Engineering Services lB12
01.Ql113 MARK J. PAONE, AlMAlP ARCHITECT 7200280140 32.876.09 Architectural Services July/Aug/Sept. 2012
01110113 MARK J. PAONE, AINMJP ARCHITECT 7200280255 11.090.50 Construction Admin Svcs July/AU9 2012
0611(1113 LA DESIGN GROUP 7200284918 430.10 Prof. Svc lor April 2013, 5% Complete
07/19113 LA DESIGN GROUP 7200285640 2.150.50 Prof. Svc for June 2013, 30% Complele
1)8/17/10 DIVISION of STATE ARCHITECTS 7200258476 14,240.17 Pay Request Plan Review Fees
05119111 DIVISION of STATE ARCHITECTS 7200265697 1.928.95 Pay request 2 Plan review fees
OBll1/11 CALIFORNIA DEPT. OF EDUCATION 7200267759 1,124.02 Pay request, Review of Plans & Specs
031291" AMERICAN REPROGRAPHICS CO 721)0263999 25.47 Reprographics WO#F1363112
0&'05111 AMERICAN REPROGRAPHICS CO 720026521)2 261.24 Reprographics WO#F1363632
05119/11 AMERICAN REPROGRAPHICS CO 7200265690 20.56 Reprographics WO#F1388496
071D5'11 AMERICAN REPROGRAPHICS CO 7200267111 124.07 Reprographics W0#1363620 1LBl
071D5'Il FEDERAL EXPRESS 7200267116 159.39 Ship Plans & Specs to OPSC on May 12 1LB1
03l2OI12 AMERICAN REPROGRAPHICS CO 7200273130 9.56 Reprographics WO#F1530047
06119112 AMERICAN REPROGRAPHICS CO 7200275910 918.01 ReprographiC WO#Fl552185

".2'''' PRlNTSHOP J12T6281 26.93 Printing
07ro6112 SIGNS & LUCITE PRODUCTS, INC. 7200276153 700.38 Measure A sign, Inst3nation with 2 posts 2LB1
OJ/28/13 MILLER RESORT. LLC. 7200282391 70.00 Mod/Fac School Liaison Svc Feb 2013
05'IJ(13 AMERICAN REPROGRAPHICS CO 7200284202 70.59 Reprographlc Svcs WO# F1730009
"""'13 AMERICAN REPROGRAPHICS CO LB13 134.95 Reprographlc Svc
07101113 AMERICAN REPROGRAPHICS CO INVOICE CANCELED Reprographlc WO#F1552185

To1al Planning Costs:
T,,"," 149.562.15 16.169.12 1.124.02 2.521.15 169.376.44

c CoIbI- TectInoIcogies~IM:. 5 Prinlad:QlllI2013



EXPENDITURE WORKSHEET
Detailed Listing of Project Expenditures

School District
Garden Grove Unlfled School District

County:
Orange

Project Number: 57166522-00-031
Proiect Name: Northcutt ES • Modernization INorthcutt.M,

Page 4: Sheel1 of 1

Rep<lrt Number:

I
Pane 4. CONSTRUCTION

I Main Conslroction oth" Labor
Construction Fuml\ure& ID,te p,,.. Warrant Number Demolition Interim Housing Compliance Inspections Descripllon/purposeConstrvctlon Management Construction

Pl'OQram
Tests Equipment

08/14/12 M, WILSON CONSTRUCTION 7200276903 119,524.25 Pay App. #1 period to 6130/12
08/23/12 M. WILSON CONSTRUCTION 7200277144 536,300.65 Pay App. #2 period to 8It>3/12
12104/12 M. WILSON CONSTRUCTION 7200279266 93,811.46 PayApp. #3 period to 8131112
02105113 M. WILSON CONSTRUCTION 7200280978 61,053.65 Pay aPD #4 period to 9J3{)/12

02105113 M. WILSON CONSTRUCTION 7200260976 42,667,90 Pay app #5 Retention, period to 1111/12
PAUL C, MILLER CONSTRUCTION

06111/13 CO., INC. 7200264579 7,490,75 Pay app #1 Bonds only
EXFR frl MSTR PROG: 7HR@S65

06130/12 DAVID lARKIN LIABILITY 12 455.00 Summer Utility Project LB12
07101/12 DAVID lARKIN 12 LIABILITY (455.00) Reverse Liability PO#F72X0426
06/14112 DAVID lARKIN 7200276902 455.00 7hr@S65 LB12
08102/12 SAVCO 7200276706 2,715.30 2 Bacldlow Wilkins 375 3"
08114/12 CITY OF GARDEN GROVE 50459 150.00 Rental of water meter
08123/12 BAVCD 7200277139 1,357.65 1 Wilkins 375 3- Backflow device

PHILlPTITOLO WATER TRUCK Water truck 6hr@$60WO#2012-13.
10119/12 SERVICE, INC. 7200278241 240.00 405190
11106/12 HOME DEPOT 7200276736 77.48 3 boxes Wedge Anchor
02/14113 CITY OF GARDEN GROVE 7200281184 72.26 Water usage 8116/12-10/10/12
03131/13 CROWN FENCE SUPPLY CO 7200282177 1,400.57 Frames, Temp Penels, footers

05123113 CITY OF GARDEN GROVE 7200284031 107.41 Install & Remvl of Hydrant Meter & Usage
07/19/13 DEPT OF INDUSTRIAL RELATIONS 7200265626 1,172.71 Labor Compliance 7/1/12.5/31/13
06114/12 WAREHOUSE 72SF3633 286.79 Shrink wrap
06122112 WAREHOUSE 72SF3612 62.13 Shrink wrap for packing
06130/12 BEACH WIRE & CABLE LIABILITY 12 72.26 Materials to Install phones LB12
07102112 BEACH WIRE & CABLE 12 LIABILITY (72.26) Reverse Uabilily PO# F72R4311
07106/12 P & R PAPER 7200276152 565,69 500 Moving BOl:es 2LBl
01113112 P & R PAPER 7200276423 377.13 Storage boxes 2LB2

07/13112 STAPLES 7200276424 329.72 102 rolls{17 pack) tape dispenser 2LB2
60 packs of disposable tape dispenser

07/19/12 STAPLES 7200276526 1,163.70 LB12
08102112 BEACH WIRE & CABLE 7200276707 72.26 Materials to Install phone LB12
09/11/12 LOUIS AND COMPANY 72277376 290.15 11 Door locks
10109/12 ORANGE WOODWORKS, INC. 7200277919 15,160.86 Furnish & Install Casowork
12/11/12 C.E.M.lAB CORP. 7200279520 9,399.25 Geotechnical Observation Svc

BAINBRIDGE ENVIRONMENTAL Asbestos & lead Based Pain Survey &
05f27/13 CONSULTANTS, INC 7200285104 3,626.00 Report

BAINBRIDGE ENVIRONMENTAL Inspector Moniilorin9 & Cleanrance June
01/16/13 CONSULTANTS, INC 7200285651 2,694.00 2013

STEPHEN PAYTE DSA INSPECTIONS
11106/12 INC 7200278739 12,492.00 Class 1 lOR-D. Kim 91.50hr@$72

STEPHEN PAYTE DSA INSPECTIONS
02105/13 INC 7200260980 5,184.00 Class 1 lOR, D. Kim

Total Construction Costs:
Totals 860 848.66 455.00 6,120.67 18,328.43 1172.71 17,676.00 15,721.25 920,322.72

C Cotbi TedmologilSS, Inc. 6
?limed: W6l2013



EXPENDITURE WORKSHEET
Detailed Listing of Project ~I!nd~ures

School Dlstllct
Garden GrOVI! Untfled School DIstrict

Page 3 - PlANNING

County:
Oranlle

Project Number. 57i6652-oo.:cf16
Project Name: WOodbury es. Modemlz.ation (WoodbUry-Mod

Report Number:

Pagl! 3: Sheet 1 of 1

I Date Payee Warrant Number
Archllectl

DSA Fees CDE Fees Energy Analysis Preliminary Tests Other Costs Description / Purpose JEngIneering Fees

_10 Y'DEEN & ASSOCIATES 7200254731 27,365.00 Architect Pay request 1
D5127/10 Y'DEEN & ASSOCIATES 7200256543 44,275.55 Architect Pay request 2
07oWl0 Y'OEEN & ASSOCIATES 7200257689 735.12 Architect Pay request 3
1001110 Y'OEEN & ASSOCIATES 7200259564 53,763.76 Architect Pay request 4
111lJ/l0 Y'DEEN & ASSOCIATES 7200260768 5,975.97 Architect Pay request 5
12121110 Y'DEEN & ASSOCIATES 7200261384 17,927.92 Architect Pay request 6
12121110 Y'DeEN & ASSOCIATES 7200261386 5,975.97 Architect Pay request 7
03116111 Y'DeEN & ASSOCIATES 7200263574 11,951.94 Architect Pay request 8
Q4/14/11 KNA CONSULTING ENGINEERS, INC. 7200264550 1,402.50 consulting Engineer Service

"""''' Y'DEEN & ASSOCIATES 7200264832 5,975,98 Architect Pay requesl9
""'Ill Y'DEEN & ASSOCIATES 7200266008 5,975.97 Architect Pay requesll 0
0fJ15,112 Y'OEEN & ASSOCIATES 7200274710 430.61 Pro Repro, Plan Review Submittal
05I24J12 Y'OEEN & ASSOCIATES 7200275103 1,560.00 Reimb. exp Cumming
000"/12 DL ENGINEERING, INC. LIABILITY 12 175.00 Review of Electrical plans May 2012 LB12
07101112 OL ENGINEERING, INC. 12 LIABILITY (175.00) Reverse Llablnty F72X0432
0&'21/12 Ol ENGINEERING, INC. 7200277018 175.00 Review of Electrical plan, LB12
01117/13 ORANGE COUNTY SHERIFF'S 7200280470 32.969.28 Levy for Y'Deen Inv 2012,12005

OFFICE/SHeRIFF'S CIVIL DIVISION
OOlEU1J LA DESIGN GROUP 7200284918 1,014,70 Prof. Svc for April 2013, 5% Complete
"",,1J KNA CONSULTING ENGINEERS, INC. 7200265053 235.00 General Eng. Svc 4/30113
07119{13 LA DESIGN GROUP 7200265840 2.029.40

,
Pro!, Svc fOf May 2013, 15% Complete

07/19113 LA DESIGN GROUP 7200285840 3.044.10 Pro!, Svc lor June 2013. 30% Complete
09.-112110 DIVISION of STATE ARCHITECTS 7200256827 23,544.48 Pay Request Plan Review Fees
05119111 DIVISION of STATE ARCHITECTS 7200265701 6,65B.98 Pay request 2 Plan review lees
09122/11 CALIFORNIA DEPT. OF EDUCATION 7200266541 2,280.99 Pay request Review of Plans and Specs
0010110 CONSOLIDATED REPROGRAPHICS 7200256913 16.42 PPC Bond, Digilal Set-up & Service Fees
0002111 FEDERAl EXPRESS 7200266192 1()4.98 Ship Plans & Specs to OPSC on April 6
07105111 AMERICAN REPROGRAPHICS CO 7200267114 245.57 Reprographics WO#138B353 1LB1
07105111 FEDERAL EXPRESS 7200267116 15.85 Ship Resp,10 15 Day Letter. June 3 1LB1
07l2aJ11 FEDERAL EXPRESS 7200267520 3.51 Ship response letter to DPSC Jun 16 LB11

"""'12 AMERICAN REPROGRAPHICS CO 7200273130 13.54 Reprogr~phlcs WO#F1530044
OOl9r'12 AMERICAN REPROGRAPHICS CO 7200275910 892.17 Reprographlc 'NO#F1552186
1"128'" PRJNTSHOP J12T6281 26.85 Prmgtlng and Scanning

1""'"2 PRJNTSHOP J12Q7306 3.52 Printin9 charge June,2012
lJ6IXI12 AMERICAN REPROGRAPHICS CO LIABILITY 11-12 51.52 Reprogrphlcs WO #F1580380 LB12
07106112 SIGNS & LUCITE PRODUCTS, INC, 7200276153 700.38 Measure A sign, Installation wlth 2 posts 2LB1
lJ6IXI13 AMERICAN REPROGRAPHICS CO 7200284202 58.19 Reprographk: Svcs WO# F1730018
Oml/13 AMERICAN REPROGRAPHICS CO INVOICE CANCElED Reprographlc WO#F1552186
07/17113 AMERICAN REPROGRAPHICS CO 7200285792 127.53 Reprographlc Svc

Tolal Planning Costs:
Totals 222.803.77 30,403.46 2,280,99 2,260.03 257,748.25

C Colbl Technolog~,.Ine. 7 PrimM: 91612013



EXPENDITURE WORKSHEET
Detailed listing of Project Expenditures

SChool District:
Garden Grov& Unified School Disb1ct

County:
Oran1l9

Project Number: 5716652.00-016
Project Nilme: Woodbury ES. ModernIZation (Woodbury.M

Page 4: Sheet 1 of 1

Report Number.

-
Page 4. CONSTRUCTION

"'be, Construction Furniture & JI Main Conslroction
Demolilion Oll1er

Inlerim Housing Compliance Inspections Equipment Description/purposePayee Warrant Number
Construction Tests

Dale
Construction Management

Program
Pay Appl. Period to 6130/12 lB1208/14112 PINNER CONSTRUCTION 7200276904 74,426.80
Pay appl. Period to 713111208/23112 PINNER CONSTRUCTION 7200277149 676,994.70

Pay Appl. Period 10 8/31/1212104/12 PINNER CONSTRUCTION 7200279268 297,407.50
Pay App. #4 Period 10 11130/1201124'13 PINNER CONSTRUCTION 7200280674 49,989.00

Pay app #5 period to 121711201131/13 PINNER CONSTRUCTION 7200280885 95,098.80

Pay App #6 FiNAl01131f13 PINNER CONSTRUCTION 7200280885 63,030.20

Release of Stop Paymt NotIce filed
112811302/14f13 PINNER CONSTRUCTION 7200281191 3,657.00

PAUL C. MILLER CONSTRUCTION

Pay app #1, Apr 2013 BOND ONLY06/11/13 CO., INC. 7200284579 16,917.50

EXFR frl MSTR PROG: 7hrs@$65
Summer Utility Project lB1206130112 DAVID LARKIN LIABILITY 12 455.00

Reverse Liability PO#F72X042607101/12 DAVID LARKIN 12 LIABILITY (455.00)

7hrs@$65LB1208114/12 DAVID LARKIN 7200276902 455.00

2 Wilkins 375 4W Backflow device!!08/14/12 SAVCO 7200276885 3,189.40
Rental ofwater meter08/14/12 CITY OF GARDEN GROVE 50459 150.00
1 WilkIns 375 3- Backflow device08123/12 BAVCO 7200277139 1,357.65

40,862.65 Switchgear & Panelboards, MSB 1600A08130112 B & K ELECTRIC WHOLESALE 7200277249

Water truck Ghr@$60W0#2012-13-PHILIP nTOLO WATER TRUCK
1.590,00 40519310/25112 SERVICE, INC. 720027&498

3 Ceramic heaterHOME DEPOT 7200280031 215.37
Provide labor & Services Cabling Distrcit

01103/13
NETWORK INTEGRATION CO

11%01/25113 PARTNERS INC (NICPARTNERS) INVOICE CANCELLED

Equipment InstaliationIConfig CISCONETWORK INTEGRATION CO
3,504,95 EligIble 11%01/29/13 PARTNERS INC (NICPARTNERS) 7200280765

NETWORK INTEGRATION CO
1,377.15 CISCO Equipmenls, Erate Ineligible02/14/13 PARTNERS INC (NtCPARTNERS) 7200281190

NETWORK INTEGRATION CO

29,700.80 CISCO Equipmenls, Eligible 11"h.02/14f13 PARTNERS INC (NICPARTNERS) 7200281190

Water usage 8/16/12-10/10/12CITY OF GARDEN GROVE 7200281184 72.2602/14f13
NETWORK INTEGRATION CO

169.07 Cabling Erte 14, less 5% retention03lO7f13 PARTNERS INC (NICPARTNERS) 7200281776

107.40 Inslall & Remvl of Hydrant Meter & UsageOS/23/13 CITY OF GARDEN GROVE 7200284031

1,013,38 Labor Complianc;e 7/1/12.5131/1307/19f13 DEPT OF INDUSTRIAL RELATIONS 7200285828

15,699.50 Geotechnical Observation Svc12/11/12 C.E.M. LAB CORP. 7200279520

Asbestos & Lead Based Pain Survey-BAINBRIDGE ENVIRONMENTAL

4,798.00 Restroom06/27/13 CONSULTANTS, INC 7200285104
BAINBRIDGE ENVIRONMENTAL

4,981.00 Tesllng for classrooms06130113 CONSULTANTS, INC LB13

Asbestos & Lead Abatemnt Monitoring &BAINBRIDGE ENVIRONMENTAL

12.000.50 Report06130/13 CONSULTANTS,INC LB13
SANDY PRINGLE ASSOC.

6,473.96 Inspector H. Krapf, 92hr@62.25+8hrOT09/25112 INSPECTION CONSULTANTS 7200277696
SANDY PRINGLE ASSOC.

3,735.00 InspeclorH, Krapf60hr@$62.2510104112 INSPECTION CONSULTANTS 7200271916
SANDY PRINGLE ASSOC.

4,668.75 Inspector. H, Krapf, 75hrs@$62.2S10/30/12 INSPECTION CONSULTANTS 7200278563

lnsnector H Kraof90hrs@$62.25

SANDY PRINGLE ASSOC.

5,602.5012/11/12 INSPECTION CONSULTANTS 7200279523

Total Construction Costs:
1,013.38 20,480.21 37,479.00 1,419.245.89Totals 1277,521.60 455.00 82,296,70

CCoIbITechnologin, Inc. 8 Prinled: 9fflI2013
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